
DPWH CONSOLIDATED CONSTRUCTORS PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS)

1st Quarter 2013

WMS MTL TIME FAC ESH RDR

1 1
"R.R. Seismundo 

Construction & Supply"
10961 L A MA GE1

Widening of Surigao-Davao Coastal Rd., 

Km.1822+(-423)-Km.1822+821, Apokon Sect.

Tagum City, Davao del 

Norte
03/18/13 1st  XI LF 17.793 125 01/25/13 05/29/13 0.00 O 0.355 0.240 0.150 0.030 0.045 0.050 87.00   ONS

2  
"R.R. Seismundo 

Construction & Supply"
10961 L A MA GE1

Const./Widening/Upgrading/Rehab. of Del Pilar 

(San Juan)-New Cortez-San Jose Carcor Panas 

Rd.

New Corella, Davao 

del Norte
03/18/13 1st  XI LF 45.784 179 01/23/13 07/20/13 0.00 O 0.338 0.231 0.150 0.030 0.045 0.050 84.40 ONS

3 2
2M Construction & 

Enterprises
33331 L C SB GE2

Slope Protection (Grouted Riprap) along Isabela-

Maluso Rd., Matarling Sect. at K15+190-

K15+249

Basilan Province 03/13/13 1st  IX LF 4.842 75 02/15/13 04/30/13 3.25 O 0.328 0.240 0.150 0.030 0.040 0.050 83.80  AHD

4 3 2-R Construction & Supply 15304 L C SB GE1
Prev. Maint. of Lingayen Capitol Loop Rd. 

(right), K0364+(-810)-K0364+240
Lingayen, Pangasinan 03/16/13 1st/Final  I LF 10.871 60 01/17/13 03/17/13 0.00 C 0.477 0.133 0.300 - - - 91.00

91.00%                 

V. Satisfactory
ONS

5 4 525 Construction 28532 L B SB GE2
Angat River (Paltao Sect.), Paltao, 

Lumangbayan
Pulilan, Bulacan 03/18/13 1st/Final III LF 4.772 60 10/19/12 12/17/12 0.00 C 0.444 0.133 0.300 - - - 87.70

87.70%             

Satisfactory
ONS

6 5
8 Pillars Construction & 

General Merchandise
35120 L D SB GE1

Repair/Rehab. of Rds. Amparo Village, 

Pedro Sa Baculio, El Salvador City
Misamis Oriental 03/12/13 1st/Final X LF 0.979 45 11/21/12 01/04/13 71.37 C 0.361 0.200 0.300 - - - 86.10

86.10%              

Satisfactory
AHD

7  
8 Pillars Construction & 

General Merchandise
35120 L D SB GE1

Repair/Rehab. of Rds. Kalabaylay, El 

Salvador City
Misamis Oriental 03/12/13 1st/Final X LF 0.980 45 10/29/12 12/12/12 28.89 C 0.350 0.200 0.300 - - - 85.00

85.00%              

Satisfactory
AHD

8 6 920 Factors & Enterprise 20387 L A MA GE1

Repair/Rehab./Impv't. of Baguio-Bontoc Rd. 

(Halsema Highway) Km.253+650-Km.256+400 

w/ exceptions

La Trinidad, Benguet 03/12/13 1st/Final CAR LF 9.997 180 04/14/12 10/10/12 0.56 C 0.454 0.133 0.300 - - - 88.70
88.70%             

Satisfactory
AHD

9 7 A. De Guia Construction 18228 L AA MA GE2 Const. of Flood Control Laoag San Agustin, Isabela 03/15/13 Final II LF 11.670 150 07/31/12 12/27/12 0.67 C 0.417 0.133 0.300 - - - 85.00
85.36%            

Satisfactory
AHD

10  A. De Guia Construction 18228 L AA MB GE1

Rd. Upgrading (Gravel to Paved) (Int. Sect.) 

along Ilagan-Delfin Albano-Mallig Rd. 

a)K0436+214-K0437+124, b)K0438+375-

K0438+375-K0438+437

Quirino, Isabela 03/18/13 1st II LF 20.642 104 01/22/13 05/05/13 2.51 O 0.348 0.240 0.150 0.030 0.047 0.033 84.80  AHD

11 8

A.B. Taylan Construction & 

Development / Fiat Construction 

Services (JV)

JV-11-392 L AAA LB GE1
Const. of Laoag City By-Pass Rd. inc. RROW, 

Sta.0+000-1+640 & Sta.2+400-3+164.19

Laoag City, Ilocos 

Norte
03/22/13 1st  I LF 59.922 300 06/11/12 04/06/13 0.03 O 0.328 0.300 0.150 0.030 0.045 0.033 88.60 AHD

12 9

A.B. Taylan Construction & 

Development / Fiat Construction 

Services (JV)

JV-11-421 L AAA LB GE1

Rehab./Reconst./Upgrading along MNR, 

Km.468+000-Km.483+664 (w/ exception), 

Batac-San Nicolas Sect.

Ilocos Norte 03/21/13 1st  I LF 90.271 300 06/11/12 04/06/13 0.03 O 0.328 0.300 0.150 0.030 0.038 0.033 87.90  AHD

13 10

A.B. Taylan Construction & 

Development/L.S.D. 

Construction & Supplies (JV)

JV-12-197 L AAA LB GE1

Assets Preservation of Nat'l Rds.,  (Prev. 

Maint.) Batac-Espiritu (Banna) Rd., 

K0471+402-K0472+416

Ilocos Norte 03/21/13 1st  I LF 11.730 46 02/28/13 04/14/13 -35.50 O 0.305 0.300 0.000 0.030 0.040 0.033 70.80  DEL

14 11

A.C. Rivero Development 

Corporation (Formerly: A.C. 

Rivero Construction)

5122 L A MA GE1

Rehab./Strengthening of Divisoria Bridge along 

Bdry. Southern Leyte-Maasin-Macrohon-Sogod-

Daang Maharlika Rd. Divisoria

Bontoc, Southern Leyte 03/16/13 1st  VIII LF 13.668 144 01/18/13 06/10/13 16.38 O 0.322 0.300 0.150 0.030 0.045 0.050 89.70  AHD

15 12 A.D.P. Const. & Supply 3466 L A MA GE2

Const. of Slope Protection along Jct. Bancal-

Leon-Antique Boundary Rd., K0031+722-

K0031+891

Leon, Iloilo 03/22/13 1st VI LF 13.802 188 11/05/12 05/11/13 0.59 O 0.388 0.241 0.150 0.030 0.055 0.050 91.40 AHD

16 13
A.F.G. Construction and 

Construction Supply
17161 L A MA GE1 Const. of Tangalan-Ibajay Rd. Aklan 03/19/13 1st VI LF 45.834 179 01/15/13 07/12/13 7.79 O 0.387 0.259 0.150 0.024 0.030 0.033 88.30 AHD

17 14
A.G. Herrera Construction 

Corp.
34166 L B SB GE1 Conc. of Rd. Brgy. Graceville

San Jose del Monte City, 

Bulacan
03/21/13 1st/Final III LF 0.985 30 10/15/12 11/13/12 0.00 C 0.402 0.133 0.300 - - - 83.50

83.50%              

Satisfactory
ONS

18 15
A.L. Salazar Construction, 

Inc.
3899 L AAA LA GE1

Const./Widening/Upgrading/Rehab. of Access 

Rd. to Taytay-Bantulan Port (Km.210+000-

Km.214+211)

Taytay, Palawan 03/12/13 2nd IVB LF 89.312 450 03/28/12 06/20/13 -11.99 O 0.364 0.300 0.030 0.030 0.055 0.033 81.20 DEL

19 16
A.M. Chua Jr. Engineering 

& Construction
33734 L C SB GE1

Proposed Const./Rehab. of Rds. & Drainage 

along Comet & Sunflower Streets, Brgys. 187
Pasay City 03/13/13 1st/Final NCR LF 1.918 60 11/28/12 01/26/13 65.00 C 0.463 0.067 0.300 - - - 83.00

83.00%                   

Satisfactory
AHD

20 17 A.M.P. Construction 16574 L B MA GE2
Calaanan River Control (Revetment),  

Calaanan

Bongabong, Nueva 

Ecija
03/20/13 1st/Final III LF 3.328 72 10/03/12 12/14/12 0.00 C 0.375 0.200 0.300 - - - 87.50

87.50%                

Satisfactory
ONS

21 18 A.R. & Mark Builders 31673 L D SB GE1 Const./Conc./Repair of Roads Brgy. Bugo Cagayan de Oro City 03/18/13 1st/Final X LF 3.369 45 11/20/12 01/03/13 0.00 C 0.386 0.200 0.300 - - - 88.60
88.60%                

Satisfactory
ONS

22 19 A.R. Lustre Jr. Construction 7680 L AAA MB GE1

Conc. of Puerto Princesa South Rd. (Aborlan 

Sect. Km.60+024.80-Km.64+000 w/ 

exceptions)

Aborlan, Palawan 03/15/13 1st IVB LF 62.614 240 12/14/12 08/10/13 -10.01 O 0.362 0.240 0.150 0.030 0.055 0.033 87.00  DEL

23  A.R. Lustre Jr. Construction 7680 L AAA MB GE1

Rd. Upgrading (Gravel to Conc.) Conc. of 

Puerto Princesa South Rd. (Labog-Punag Sect., 

Km.144+517-Km.147+454)

Española, Palawan 03/14/13 Final IVB LF 60.671 265 03/20/12 12/09/12 0.00 C 0.417 0.133 0.300 - - - 85.00
86.65%             

Satisfactory
ONS

24 20
A.S.V. Construction Supply 

and Services
13490 L C SB GE2 Repair/Maint. of Naparing River Control Dinalupihan, Bataan 03/12/13 1st/Final III LF 1.407 60 11/12/12 01/10/13 1.67 C 0.430 0.133 0.300 - - - 86.30

86.30%             

Satisfactory
AHD

25 21

A.T. Dumlao Construction, INC. 

(Formerly: Andoni T. Dumlao, 

Civil Engineer - Contractor)

34028 L B MA GE1

Repair/Reconst. Of Boan Bridge along Daang 

Maharlika (Agusan-Davao Road) 

Km.1331+632 - Km.1380+770 w/ exceptions

Rosario, Agusan del 

Sur
03/18/13 Final XIII LF 12.910 315 01/27/12 12/06/12 1.85 C 0.416 0.133 0.300 - - - 84.90

86.82%              

Satisfactory
AHD

26  

A.T. Dumlao Construction, Inc. 

(Formerly: Andoni T. Dumlao, 

Civil Engineer - Contractor)

34028 L B MA GE1

Reconst. of Timamana Bridge along Daang 

Maharlika Highway (Surigao-Agusan Rd.), 

Brgy. Timamana

Tubod, Surigao del 

Norte
03/14/13 1st XIII LF 24.213 496 12/16/11 04/24/13 0.29 O 0.305 0.252 0.150 0.030 0.056 0.050 84.30 AHD

27  

A.T. Dumlao Construction, Inc. 

(Formerly: Andoni T. Dumlao, 

Civil Engineer-Contractor)

34028 L B MA GE1

Replacement of San Pedro Bridge along Daang 

Maharlika (Surigao-Agusan Rd.), Brgy. San 

Pedro

Alegria, Surigao del 

Norte
03/14/13 3rd XIII LF 15.781 435 01/13/12 03/23/13 0.42 O 0.355 0.223 0.150 0.030 0.035 0.033 82.60 AHD
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28  

A.T. Dumlao Construction, Inc. 

(Formerly: Andoni T. Dumlao, 

Civil Engineer-Contractor)

34028 L B MA GE1

Rehab./Reconst. of Hubang Bridge along Daang 

Maharlika (Agusan-Davao Rd.) Km.1307+369-

Km.1307+536

San Francisco, Agusan 

del Sur
03/09/13 1st XIII LF 19.141 380 01/27/12 02/10/13 - O 0.338 0.300 0.000 0.030 0.058 0.033 75.90 DEL

29 22
A.Y.U. Engineering and 

Construction
25632 L B MA GE1

Widening of Rd. from Luis Tatad Sr. St., Purok 

San Miguel passing through Sto. Niño to Santol 

St., Brgy. Buhangin

Davao City 03/21/13 1st/Final  XI LF 4.790 66 12/31/12 03/06/13 0.00 C 0.453 0.133 0.300 - - - 88.60
88.60%             

Satisfactory
ONS

30  
A.Y.U. Engineering and 

Construction
25632 L B SB GB1

Const. of MPB at Brgy. Sto. Niño, Tugbok 

District
Davao City 03/12/13 1st/Final  XI LF 3.133 120 09/24/12 01/21/13 0.00 C 0.450 0.133 0.300 - - - 88.30

88.30%              

Satisfactory
ONS

31 23 Acme Builders Corporation 6442 L A MA GE1

Replacement of Caglinapao Bridge along Daang 

Maharlika (SM) San Isidro-San Juanico Bridge, 

Brgy. Caglinapao

Calbayog City, Samar 03/19/13 Final  VIII LF 45.818 274 01/31/12 10/30/12 0.73 C 0.446 0.103 0.300 - - - 84.90
85.68%             

Satisfactory
AHD

32 24

Adfil Corporation 

(Formerly: Adfil 

Construction)

14437 L AA MB GE1

Rehab./Reconst./Upgrading of Butuan City-

Cagayan de Oro-Iligan City Rd. a)K1494+049-

K1495+240; b)K1499+692-K1499+712; 

c)K1500+678-K1500+902; d)K1501+905-

K1507+000; e)K1508+000-K1508+919

Misamis Oriental 03/12/13 2nd X LF 48.167 285 06/13/12 03/24/13 3.06 O 0.293 0.271 0.150 0.010 0.050 0.050 82.40 AHD

33  
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Rehab./Reconst. of Ampayon Bridge along 

Daang Maharlika
Butuan City 03/21/13 1st XIII LF 18.426 171 01/30/13 07/19/13 11.89 O 0.390 0.300 0.150 0.030 0.054 0.033 95.70  AHD

34  
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Widening/Conc. of Add'l Lane along Daang 

Maharlika (Agusan-Surigao Rd.) Cabadbaran 

City Sect., Sta.1213+540-Sta.1215+520

Cabadbaran, Agusan 

del Norte
03/11/13 1st XIII LF 29.059 142 02/08/13 06/29/13 24.99 O 0.365 0.300 0.150 0.030 0.050 0.033 92.80  AHD

35  
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Completion of Maraput Bridge along Daang 

Maharlika (Surigao-Agusan Rd.), Sta.1207+192

Tubay, Agusan del 

Norte
03/11/13 1st XIII LF 9.115 120 12/26/12 04/24/13 21.54 O 0.348 0.300 0.150 0.030 0.037 0.033 89.80  AHD

36
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Conc. of NRJ Cuevas-Sampaguita Rd., 

Km.1382+082-Km.1384+555.134

Sta. Josefa, Agusan del 

Sur
03/18/13 Final XIII LF 48.082 345 01/29/12 01/08/13 1.31 C 0.361 0.200 0.300 - - - 86.10

89.40%              

V. Satisfactory
AHD

37
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Const./Impv't of Rd. to Support River 

Rhine Cruise, Banza Ruins
Butuan City 03/21/13 1st XIII LF 29.509 155 01/30/13 07/03/13 2.48 O 0.313 0.300 0.150 0.024 0.060 0.033 88.00  AHD

38
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Conc. of Asuncion-San Isidro-Laak-Veruela 

Rd., Km.1547+000-Km.1547+620; 

Km.1553+760-Km.1555+159

Veruela, Agusan del 

Sur
03/18/13 Final XIII LF 46.405 353 01/31/12 01/17/13 2.96 C 0.344 0.191 0.300 - - - 83.50

87.97%                  

Satisfactory
AHD

39
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Completion of La Union Bridge along 

Pandanon-Magallanes Rd.

Cabadbaran, Agusan 

del Norte
03/11/13 1st XIII LF 15.889 150 01/23/13 06/21/13 37.30 O 0.312 0.300 0.150 0.020 0.047 0.033 86.20 AHD

40 25 Adimre Construction 25534 L B MA GB1
Const./Rehab. of MPB of Basilica Minore 

(Historical Landmark)
Malolos City, Bulacan 03/18/13 1st/Final III LF 1.895 72 01/31/13 04/12/13 36.11 C 0.445 0.133 0.300 - - - 87.80

87.80%             

Satisfactory
AHD

41 26
AEJ Hardware Construction & 

Enterprises
34740 L D SB GE1

Repair/Rehab. of Licomo Failed Rd. Shoulder 

along Maria Clara Lobregat Highway (Pagadian-

ZC Rd.), K1851+500-K1851+600

Zamboanga City 03/11/13 1st  IX LF 1.880 64 02/26/13 05/01/13 -2.60 O 0.363 0.240 0.124 0.030 0.035 0.033 82.50  DEL

42 27
Ajan Jeada, Inc (Formerly: 

Jeada Construction)
17869 L A MA GE2

Const. of Coastal Protection (Sampalro-

Mahingan-Cabid-an Sect.)
Sorsogon City 03/16/13 Final V LF 14.119 150 09/04/12 01/31/13 0.00 C 0.470 0.133 0.300 - - - 90.30

87.48%                

Satisfactory
ONS

43  
Ajan Jeada, Inc (Formerly: 

Jeada Construction)
17869 L A MA GE1

Repair/Impv't of DM Jct. Legazpi-Sto.Domingo-

Tabaco-Cam. Sur Rd., K0529+944.45-

K0530+966.79 w/ exception

Legazpi City, Albay 03/16/13 1st/Final V LF 9.252 90 08/29/12 11/26/12 -3.33 C 0.422 0.200 0.200 - - - 82.20
82.20%               

Satisfactory
DEL

44 28 AJYSC Marketing 26924 L A MA GE1
Nat'l Rds. Traffic Decongestion: Widening 

of Marbel-Cotabato Rd.
South Cotabato 03/19/13 Final XII LF 38.138 323 02/07/12 12/25/12 0.00 C 0.433 0.133 0.300 - - - 86.60

88.88%          

Satisfactory
ONS

45  AJYSC Marketing 26924 L A MA GE2
Completion of Drainage Canal along Dulawan-

Marbel Rd. (New Carment Sect.)
Tacurong City 03/11/13 3rd XII LF 17.419 214 05/19/12 12/28/12 - O 0.364 0.300 0.000 0.030 0.050 0.033 77.70 DEL

46 29
AKH Construction and 

Trading Corporation
20759 L AAA MB GE1

 Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (Int. Sect.) of Mendiola Extension 

(Chainage 0000-Chainage 0119, A) Prev. 

Maint. (Int. Sect.) of Mendiola (Chainage 0119-

085)

Manila 03/13/13 1st NCR LF 2.678 69 02/20/13 04/29/13 10.22 O 0.366 0.200 0.150 0.030 0.048 0.033 82.70  AHD

47 30
AKN Construction Corporation 

(Formerly: AKN Construction)
11845 L AAA LB GE2

Const. of Flood Control Wall along 

Meycauayan River
Valenzuela City 03/18/13 Final NCR LF 31.251 162 07/18/12 12/26/12 4.70 C 0.425 0.138 0.300 - - - 86.30

85.88%              

Satisfactory
AHD

48  
AKN Construction Corporation 

(Formerly: AKN Construction)
11845 L AAA LB GE2

Impv't. of Earthdike along Meycauayan 

River
Valenzuela City 03/18/13 1st/Final NCR LF 4.474 120 01/07/13 05/06/13 50.83 C 0.417 0.133 0.300 - - - 85.00

85.00%               

Satisfactory
AHD

49 31
Alberto Uy Construction & 

Development
20924 L C SB GE2

Const./Impvt. of Bongabong River Control 

(Upstream of Abutment "A" of Orconuma 

Bridge), Brgy. Orconuma along Bongabong-

Sagana-Roxas-San Aquilino Rd.

Bongabong, Oriental 

Mindoro
03/20/13 Final IVB LF 8.037 175 08/31/12 02/21/13 5.00 C 0.380 0.193 0.300 - - - 87.30

87.54%               

Satisfactory
AHD

50 32
Alcatrem Construction 

Corporation
31834 L D SB GE1

Reapir/Rehab./Impv't. of Pulilan-Calumpit 

Rd. (Pulilan Sect.)
Pulilan, Bulacan 03/18/13 1st/Final III LF 9.431 60 10/19/12 12/17/12 0.00 C 0.396 0.133 0.300 - - - 82.90

82.90%            

Satisfactory
ONS

51 33 Alcel Construction 15129 L A MA GE1
Const. of Access Rd. to Airport, Alaminos 

City Airport
Alaminos, Pangasinan 03/15/13 1st  I LF 1.821 45 02/22/13 04/07/13 18.23 O 0.390 0.300 0.150 0.010 0.023 0.033 90.60  AHD

52 Alcel Construction 15129 L A MA GE1 Rehab. of Carlos P. Romulo Bridge
Bayambang, 

Pangasinan
03/14/13 Final  I LF 31.658 320 03/19/12 02/01/13 11.56 C 0.463 0.133 0.300 - - - 89.60

90.08%              

V. Satisfactory
AHD

53 Alcel Construction 15129 L A MA GE1
Repair/Rehab./Impv't. of Manila North Rd., 

Km.203+000-Km.203+447, w/ exceptions
Pangasinan 03/13/13 1st/Final  I LF 4.937 25 02/22/13 03/18/13 52.00 C 0.464 0.133 0.300 - - - 89.70

89.70%               

V. Satisfactory
AHD

54 34
Ale Builders Construction & 

Development Corp.
5180 L AA MB GE1

Proposed Rehab./Const. of MPB at J. 

Lukban Elem. School, Apacible St.
Paco, Manila 03/13/13 Final NCR LF 4.800 180 06/05/12 12/01/12 2.78 C 0.493 0.192 0.300 - - - 98.50

88.56%               

Satisfactory
AHD
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55 35
Alebon Genuine 

Merchandising
26300 L B MA GE1

Widening of Carmen-Patag-Bulua Rd., 

Bulua-Patag Sect.
Cagayan de Oro City 03/11/13 1st X LF 4.198 37 01/15/13 02/20/13 6.52 O 0.371 0.244 0.150 0.010 0.037 0.050 86.20  AHD

56 36 Alfalfa Construction 29712 L B MA GE1

Prev. Maint./Impv't. along Nva. Vizcaya-Ifugao-

Mt. Province Bdry. Rd. (Reblocking w/ Add'l. 

Pvmt. width) K0305+800-K0323+000, Kiangan-

Ifugao 03/17/13 1st/Final CAR LF 9.816 166 09/10/12 02/23/13 0.00 C 0.474 0.133 0.300 - - - 90.70
90.70%              

V. Satisfactory
ONS

57 37

Alfie's Construction & 

Construction Supply, Inc. 

(Formerly: Alfie's Construction 

& Construction Supply)

17162 L A MB GE1
Upgrading/Conc. of Bacolod North Rd. (Cadiz 

Sect.) Km.65+516-Km.68+482

Cadiz City, Negros 

Occidental
03/15/13 Final VI LF 55.413 265 04/23/12 01/12/13 0.00 C 0.352 0.200 0.300 - - - 85.20

87.06%               

Satisfactory
ONS

58  

Alfie's Construction & 

Construction Supply, Inc. 

(Formerly: Alfie's Construction 

& Construction Supply)

17162 L A MB GE1
Upgrading/Conc. of Bacolod North Rd., 

K0050+000-K0079+300

Cadiz City, Negros 

Occidental
03/15/13 Final VI LF 68.793 320 03/05/12 01/18/13 3.24 C 0.356 0.200 0.300 - - - 85.60

85.00%           

Satisfactory
AHD

59 38 Algimar Construction 15232 L A MA GE1

Repair/Rehab./Impvt. along Masbate-Milagros 

Rd (K000+375.85-K0007+75.45) (w/ 

exception)

Maingaran, Milagros, 

Masbate
03/12/13 1st/Final V LF 9.890 87 07/24/12 10/18/12 0.00 C 0.325 0.200 0.300 - - - 82.50

82.50%                  

Satisfactory
ONS

60 39
Algon Engineering 

Construction Corporation
270 L AAA LB GE1

Prev. Maint. (Int. Sects.) along Pres. Diosdado 

Macapagal Highway, a)Km.1712+000-

Km.1712+802.90; b)Km.1713+303-

Km.1713+815.64

Davao Oriental 03/20/13 1st  XI LF 24.973 52 01/25/13 03/17/13 7.83 O 0.319 0.299 0.150 0.030 0.040 0.050 88.80  AHD

61  
Algon Engineering 

Construction Corporation
270 L AAA LB GE1 Widening of Davao-Bukidnon Road Davao City 03/20/13 Final  XI LF 21.860 269 01/24/12 10/18/12 0.00 C 0.432 0.133 0.300 - - - 86.50

87.52%               

Satisfactory
ONS

62  
Algon Engineering 

Construction Corporation
270 L AAA LB GE1

Repair/Rehab./Impv't. of Davao-Cotabato Rd., 

Km.1533+(-086)-K1541+000 w/ exception

Sta. Cruz, Davao del 

Sur
03/16/13 1st/Final  XI LF 9.713 30 10/22/12 11/20/12 0.00 C 0.402 0.133 0.300 - - - 83.50

83.50%             

Satisfactory
ONS

63  
Algon Engineering 

Construction Corporation
270 L AAA LB GE1

Asphalt Overlay/Repair & Rehab. along Digos-

Makar Rd., Km.1564+299-Km.1564+429 w/ 

exceptions

Digos City, Davao del 

Sur
03/16/13 1st/Final  XI LF 1.027 45 05/25/12 07/08/12 0.00 C 0.397 0.133 0.300 - - - 83.00

83.00%           

Satisfactory
ONS

64  
Algon Engineering 

Construction Corporation
270 L AAA LB GE1

Conc. of NRJ Bayugan-Calaitan-Tandag Rd. 

(Km.1273+491.80-Km.1281+040 w/ exception)

Bayugan, Agusan del 

Sur
03/20/13 2nd XIII LF 159.496 495 12/26/11 05/03/13 4.25 O 0.312 0.300 0.150 0.030 0.051 0.050 89.30  AHD

65 40 Allen Construction 12584 L B MA GE1

Prev. Maint. (Int. Sect.) of Cab. City-Carmen 

Rd., K0137+707-K0138+690; K0138+690-

K0140+000; K0140+469-K0141+043; 

K0133+919-K0134+114.5

Nueva Ecija 03/18/13 1st III LF 24.933 60 02/07/13 04/07/13 30.07 O 0.380 0.300 0.150 0.030 0.045 0.033 93.80  AHD

66  Allen Construction 12584 L B MA GE1

Repair/Rehab./Impvt. of Nueva Ecija-

Pangasinan Rd. K0143+637-K0146+908 w/ 

exception

Nueva Ecija 03/18/13 1st/Final III LF 9.899 35 12/17/12 01/20/13 71.43 C 0.456 0.133 0.300 - - - 88.90
88.90%                

Satisfactory
AHD

67 41
Alraf Construction & 

Enterprises
17297 L AAA MB GE1

Rehab./Retrofitting of Gubawan Bridge, 

Basilan Circ. Rd. Isabela-Lamitan Rd.

Lamitan, Basilan 

Province
03/13/13 Final  IX LF 31.743 300 02/06/12 12/02/12 0.00 C 0.493 0.133 0.300 - - - 92.60

92.60%             

V. Satisfactory
ONS

68
Alraf Construction & 

Enterprises
17297 L AAA MB GE1

Upgrading/Concrete Paving of Liloy-Siocon Rd., 

Panganuran-Mamawan Sect.
Zamboanga del Norte 03/16/13 Final  IX LF 89.452 327 07/07/11 05/29/12 4.89 C 0.453 0.133 0.300 - - - 88.60

89.14%              

V. Satisfactory
AHD

69
Alraf Construction & 

Enterprises
17297 L AAA MB GE1

Settled/Collapsed PCCP along Maria Clara L. 

Lobregat H-way (Pagadian ZC Road) w/n 

Km.1867+000 to K1868+000, Mangusu Sect.

Zamboanga City 03/12/13 1st  IX LF 2.514 78 02/22/13 05/11/13 -0.60 O 0.400 0.240 0.144 0.030 0.038 0.033 88.50  DEL

70 42 Alzam Enterprises 19113 L A MA GE2 Const. of Davao River Control Proj. Davao City 03/21/13 1st  XI LF 22.942 221 12/02/12 07/10/13 39.30 O 0.377 0.240 0.150 0.020 0.045 0.050 88.20 AHD

71  Alzam Enterprises 19113 L A MA GE1
Rd. Upgrading (Gravel to Paved) of Inawayan-

Baracatan Rd., Km.1538+770-Km.1539+110
Toril, Davao City 03/12/13 1st  XI LF 6.854 55 01/22/13 03/17/13 0.00 O 0.269 0.235 0.150 0.030 0.045 0.050 77.90 ONS

72 43 Anrol Construction 10136 L B MA GE1
Prev. Maint. of Manila East Rd. 

(K0057+1250-K0059+000)
Pililla, Rizal 03/23/13 1st/Final IVA LF 10.571 60 02/22/13 04/22/13 58.33 C 0.489 0.133 0.300 - - - 92.20

92.20%               

V. Satisfactory
AHD

73 44

Antonio V. Nidea Construction 

Inc. (Formerly; Antonio V. 

Nidea Construction)

6382 L A MB GE2
Const. of Cawayan River Control, West 

District
Sorsogon City 03/16/13 Final V LF 46.078 240 06/25/12 02/19/13 0.00 C 0.438 0.133 0.300 - - - 87.10

87.22%              

Satisfactory
ONS

74  

Antonio V. Nidea Construction 

Inc. (Formerly; Antonio V. 

Nidea Construction)

6382 L A MB GE2 Rehab. of Binatagan Dike Binatagan, Ligao City 03/20/13 Final V LF 3.288 120 05/04/12 08/31/12 0.00 C 0.414 0.133 0.300 - - - 84.70
83.02%                

Satisfactory
ONS

75 45
Aquino-Dela Cruz Eng'g. & 

Construction
16751 L B MA GE1

Prev. Maint. along Calasiao Old Rd., K0204+(-

030)-K0206+305 w/ exception
Calasiao, Pangasinan 03/14/13 1st  I LF 38.759 75 01/16/13 03/31/13 -5.24 O 0.375 0.300 0.098 0.020 0.030 0.017 84.00 DEL

76  
Aquino-Dela Cruz Eng'g. & 

Construction
16751 L B MA GE1

Widening of Pangasinan-Nueva Vizcaya Rd. 

(PNVR), Km.171+138-Km.204+550 w/ 

exception

Pangasinan 03/13/13 1st  I LF 19.351 104 01/11/13 04/24/13 1.51 O 0.317 0.300 0.150 0.015 0.020 0.033 83.50 AHD

77 46 Arcinue Commercial 6746 L A MA GE1

Installation/Application/Const. of Rd. Safety 

Devices along Loakan Rd., K0245+(-158) - 

K0247+3766 w/ exception

Baguio City 03/24/13 1st/Final CAR LF 9.702 45 10/25/12 12/08/12 0.00 C 0.420 0.133 0.300 - - - 85.30
85.30%            

Satisfactory
ONS

78  Arcinue Commercial 6746 L A MA GE1
Repair/Rehab./Impv't. of Legarda Rd., K0251+(-

360)-K0251+980 w/ exception
Baguio City 03/11/13 1st/Final CAR LF 9.603 27 10/25/12 11/20/12 0.00 C 0.418 0.133 0.300 - - - 85.10

85.10%               

Satisfactory
ONS

79  Arcinue Commercial 6746 L A MA GE1
Widening of San Fernando By Pass Rd. 

inc. Rd. Right-of-Way

San Fernando City, La 

Union
03/11/13 1st  I LF 19.364 120 01/10/13 05/09/13 26.02 O 0.356 0.300 0.150 0.015 0.030 0.033 88.40 AHD

80  Arcinue Commercial 6746 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd.. along Camiling-Wawa-Bayambang-

Sta. Barbara Rd., K0172+(-006)-K0172+594

Bayambang, 

Pangasinan
03/14/13 1st  I LF 10.031 105 01/16/13 04/30/13 6.05 O 0.372 0.289 0.150 0.015 0.030 0.017 87.30  AHD
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81  Arcinue Commercial 6746 L A MA GE1
Prev. Maint. along Manila North Rd., 

K0326+000-K0326+454
Ilocos Sur 03/19/13 1st/Final  I LF 5.301 29 01/13/12 02/10/12 3.45 C 0.439 0.133 0.300 - - - 87.20

87.20%              

Satisfactory
AHD

82  Arcinue Commercial 6746 L A MA GE1

Prev. Maint. along Bacnotan-Luna Balaoan Rd. 

(Clustered) K0286+000-K0287+498 w/ 

exception

La Union 03/11/13 1st  I LF 6.729 113 01/10/13 05/02/13 2.41 O 0.37 0.200 0.150 0.015 0.040 0.033 80.80 AHD

83 47 ARG Cecilia Construction 31602 L D SB GE1
Conc. of Multi-Purpose Pavement Brgy. 

Patag
Ormoc City 03/14/13 1st/Final  VIII LF 0.995 45 12/12/12 01/25/13 8.89 C 0.364 0.189 0.300 - - - 85.30

85.30%              

Satisfactory
AHD

84 48 Arik Construction 32786 L D SB GE1
Rehab./Impv't. of Drainage System & Slope 

Protection Works along Daet-Bagasbas Rd.
Camarines Norte 03/23/13 1st/Final V LF 4.800 120 09/18/12 01/15/13 0.00 C 0.321 0.200 0.300 - - - 82.10

82.10%             

Satisfactory
ONS

85 49
Armando U. Khong Hun 

General Contractor, Inc.
16163 L AAA MB GE1

Prev. Maint. (Int. Sect.) San Marcelino St., 5th 

District, Manila A) K0003+783 B) K0003+78 -

K0003+836

City of Manila 03/13/13 1st NCR LF 14.517 104 02/19/13 06/02/13 2.08 O 0.344 0.240 0.150 0.030 0.048 0.033 84.50 AHD

86 50 ARN Builders, Inc. 18930 L LB GE2
Const. of Flood Control along Left Bank of 

Dipolog River Looc
Bataka, Dipolog City 03/23/13 2nd  IX LF 62.300 408 07/31/12 09/12/13 0.20 O 0.365 0.240 0.150 0.030 0.042 0.050 87.70  AHD

87  ARN Builders, Inc. 18930 L LB GE2
Const. of Flood Control Disakan Bridge, 

Jose Dalman
Zamboanga del Norte 03/23/13 1st  IX LF 6.549 146 01/08/13 06/02/13 0.50 O 0.383 0.240 0.150 0.030 0.033 0.033 86.90  AHD

88 51
Arthur Blanco Construction and 

Development Corp.
33999 L C SB GB1

Const. of MPB, Brgy. Kumintang Ilaya, 

Capitol Site

Batangas City, 

Batangas
03/12/13 Final IVA LF 3.997 167 06/28/12 12/11/12 0.00 C 0.481 0.133 0.300 - - - 91.40

90.42%               

V. Satisfactory
ONS

89 52
Asia Konstrakt Philippines, 

Inc.
32706 L A SB GE2 Const. of Talomo Flood Control Proj.

Talomo District, 

Davao City
03/22/13 2nd  XI LF 6.353 111 10/26/12 02/13/13 0.08 O 0.263 0.300 0.150 0.030 0.028 0.050 82.10 AHD

90 53
Atlas Gen. Const. & Enterprises 

Corp. / VRF Construction (JV)
JV-12-330 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l. Rd. (Int. Sect.) Sta. Rosa-Tarlac Rd., 

K0120+000-K0121+000; K0122+000-

Nueva Ecija 03/18/13 1st III LF 38.997 150 02/04/13 07/03/13 0.99 O 0.372 0.242 0.150 0.030 0.045 0.033 87.20  AHD

91 54 Azul Builders 21870 L B MA GB1 Const. of MPB, Brgy. Citrus Elem. & H/S
San Jose del Monte 

City, Bulacan
03/21/13 1st/Final III LF 2.450 80 10/01/12 12/19/12 0.00 C 0.456 0.133 0.300 - - - 88.90

88.90%             

Satisfactory
ONS

92 55
B Y A Builders and 

Construction Supply
24158 L D SB GE1

Conc. of Rds. Southern Leyte State 

University-Main Campus
Sogod, Southern Leyte 03/16/13 1st/Final  VIII LF 1.896 57 12/14/12 02/08/13 0.00 C 0.464 0.138 0.300 - - - 90.20

90.20%               

V. Satisfactory
ONS

93 56 B. Vicencio Construction 9687 L A MB GE1
Const. of Altavas-Jamindan Rd., 

K0324+085-K0324+844
Altavas, Aklan 03/19/13 1st VI LF 20.307 142 01/15/13 06/05/13 26.67 O 0.333 0.300 0.150 0.018 0.040 0.033 87.40 AHD

94 B. Vicencio Construction 9687 L A MB GE1

Replacement of Bugtong Bridge along Daang 

Maharlika (SM) (San Isidro-San Juanico 

Bridge)

Calbayog City, Samar 03/19/13 1st  VIII LF 31.952 160 02/06/13 07/15/13 15.37 O 0.370 0.225 0.150 0.030 0.050 0.050 87.50 AHD

95 B. Vicencio Construction 9687 L A MB GE1

Replacement of Cagnipa Bridge along Daang 

Maharlika (SM) (San Isidro-San Juancio 

Bridge), Brgy. Cagnipa

Calbayog City, Samar 03/19/13 Final  VIII LF 37.689 274 01/31/12 10/30/12 1.46 C 0.446 0.121 0.300 - - - 86.70
86.88%                

Satisfactory
AHD

96  B. Vicencio Construction 9687 L A MB GE1

Rd. Opening/Upgrading/Concrete Paving of 

Calbayog Diversion Rd. (inc. RROW), 

Sta.12+074.46-Sta.15+120.00

Calbayog City, Samar 03/19/13 Final  VIII LF 98.781 300 05/25/12 03/20/13 6.68 C 0.395 0.148 0.300 - - - 84.30
84.63%              

Satisfactory
AHD

97  B. Vicencio Construction 9687 L A MB GE1

Replacement of Bulongto Bridge along Daang 

Maharlika (SM) (San Isidro-San Juanico 

Bridge)

Samar 03/19/13 Final  VIII LF 38.495 260 01/31/12 10/16/12 1.58 C 0.461 0.057 0.300 - - - 81.80
84.50%              

Satisfactory
AHD

98  B. Vicencio Construction 9687 L A MB GE1
Rehab./Reconst. of Catbalogan Diversion Rd. 

(Sta.0+468.25-Sta.5+530.59) w/ exception
Catbalogan, Samar 03/18/13 2nd  VIII LF 95.459 390 03/05/12 03/29/13 1.32 O 0.296 0.253 0.150 0.030 0.060 0.050 83.90 AHD

99 57
B. Vicencio Construction / 

EZJones Construction, Inc. (JV)
JV-11-120 L A MA GE2

Const./Extension of Catarman River Flood 

Control

Catarman, Northern 

Samar
03/21/13 1st  VIII LF 85.828 290 07/17/12 05/02/13 -2.88 O 0.370 0.300 0.120 0.030 0.045 0.033 89.80  DEL

100 58
B.G. Giron Construction & 

Supply
15197 L B MA GB1 Const. of MPB at Brgy. Sta. Lucia (LAD) Capas, Tarlac 03/15/13 1st/Final III LF 1.423 60 09/17/12 11/15/12 0.00 C 0.456 0.133 0.300 - - - 88.90

88.90%                

Satisfactory
ONS

101 59 B.M. Marketing 9852 L AAA MB GE1

Concrete Paving of Biliran Circ. Rd., 

Km.1073+760-Km.1074+640 (Pinamihagan-

Tanghas Rd. Sect.)

Biliran Province 03/12/13 1st  VIII LF 20.089 150 02/07/13 07/07/13 -1.99 O 0.312 0.141 0.130 0.030 0.045 0.033 69.10 DEL

102 60 B.M.K. Construction 8292 L AAA LA GE1
Const./Continuation/Completion of Bagulin 

Bridge (Phase III)
Bagulin, La Union 03/18/13 1st  I LF 109.073 645 08/23/11 05/28/13 0.82 O 0.328 0.300 0.150 0.030 0.055 0.050 91.30  AHD

103  B.M.K. Construction 8292 L AAA MB GE2

Const. of Slope Protection/Flood Control in La 

Union 2nd Dist.-Groins & Extension of Groins, 

Brgy. San Carlos

Caba, La Union 03/12/13 1st  I LF 27.359 240 01/16/13 09/12/13 61.68 O 0.379 0.300 0.150 0.015 0.015 0.017 87.60  AHD

104  B.M.K. Construction 8292 L AAA LA GE1
Rehab./Reconst./Upgrading of Pangasinan-La 

Union Inter-Prov'l Rd., K0382+330-K0385+600

Mangaldan., 

Pangasinan
03/16/13 1st/Final  I LF 58.500 285 05/17/12 02/25/13 0.00 C 0.439 0.133 0.300 - - - 87.20

87.20%              

Satisfactory
ONS

105 61

B.M.K. Construction /  Jann-

Norris Construction & Supplies 

(JV)

JV-12-367 L AAA MB GE2
Repair/Maint. of Flood Control Structure 

along Magat River, Batu Sect.

Bambang, Nueva 

Vizcaya
03/20/13 1st II LF 18.585 120 12/18/12 04/16/13 18.47 O 0.324 0.300 0.150 0.030 0.047 0.033 88.40  AHD

106 62
B.M.K. Construction / Jasa 

Builders (JV)
JV-11-394 L AAA LA GE1

Rehab./Reconst./Upgrading of Pangasinan-

Zambales Rd. a)Km.324+035-Km.324+895; 

b)Km.325+108-Km.326+552; c)Km.327+033-

Km.327+293; d)Km.332+084-Km.332+560; 

e)Km.335+000-Km.337+500; f)Km.339+700-

Km.339+780 

Alaminos City & Sual, 

Pangasinan
03/15/13 1st  I LF 98.561 360 05/25/12 05/19/13 13.88 O 0.375 0.223 0.150 0.030 0.055 0.050 88.30 AHD

107 63
B.M.K. Construction / Viking 

Construction and Builders (JV)
JV-12-296 L AAA LA GE1

Replacement of Bimmeclat Bridge K0436-

386
Cabugao, Ilocos Sur 03/20/13 1st  I LF 27.325 180 02/11/13 08/09/13 -5.40 O 0.382 0.262 0.096 0.030 0.043 0.033 84.60  DEL

108 64
B.P. Cruz Builders and 

Trading
33272 L A MA GB1

Repair/Rehab. of Porac District Hospital, 

Babo Sect.
Porac, Pampanga 03/11/13 1st/Final III LF 23.730 180 05/28/12 11/23/12 0.00 C 0.470 0.133 0.300 - - - 90.30

90.30%            

V. Satisfactory
ONS
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109  
B.P. Cruz Builders and 

Trading
33272 L A MA GB1

Repair/Rehab. of Jose S. Lapid District 

Hospital, Phase II (Formerly Porac District 

Hospital), Babo Sacan

Porac, Pampanga 03/11/13 1st III LF 18.594 75 01/07/13 03/23/13 0.67 O 0.391 0.200 0.150 0.015 0.041 0.033 83.00  AHD

110  
B.P. Cruz Builders and 

Trading
33272 L A MA GE2

Impv't./Channeling of Sta. Maria-

Balintucan Creek
Magalang, Pampanga 03/11/13 1st/Final III LF 9.766 110 12/11/12 03/30/13 18.18 C 0.393 0.200 0.300 - - - 89.30

89.30%               

V. Satisfactory
AHD

111 65
B-12 Construction and 

Trading Corporation
31997 L A MA GE1 Prev. Maint. of Tabacan-Poblacion Dinalupihan, Bataan 03/12/13 1st/Final III LF 8.705 60 02/14/13 04/14/13 56.67 C 0.434 0.133 0.300 - - - 86.70

86.70%                 

Satisfactory
AHD

112  
B-12 Construction and 

Trading Corporation
31997 L A MA GE1

Prev. Maint. of Angeles-Porac-

Floridablanca-Dinalupihan Rd.
Porac, Pampanga 03/11/13 1st III LF 12.371 58 02/06/13 04/04/13 9.59 O 0.348 0.202 0.150 0.020 0.040 0.033 79.30 AHD

113 66
B2K Lumber Construction 

Supplies and Services
33069 L B MA GE1

a. Prev. Maint. (Int. Sect.) Secondary Daet-

Mercedes Rd. K0343+(-531)-K0343+469, 

K0343+469, K0344+369, K0369+165-

K0345+165 & K0346+000-K0348+661 

ERRATA to: Rd. Widening Daang Maharlika 

(w/ exceptions) K0340+174-K0343+679

Daet, Camarines Norte 03/23/13 1st V LF 40.491 150 01/10/13 06/01/13 14.64 O 0.286 0.290 0.150 0.024 0.040 0.033 82.30 AHD

114 67
Badoc Builders & Supply 

(Formerly: Badoc Builders)
31564 L B MA GE1

Rd. Upgrading (Gravel to Paved), Batac-Pinili 

via Maipalig Rd., K0480+112-K0481+104
Ilocos Norte 03/21/13 1st  I LF 9.309 80 01/30/13 03/31/13 3.58 O 0.350 0.227 0.150 0.024 0.035 0.033 81.90 AHD

115 68 Bantay Construction 35290 L D SB GB1
Repair/Rehab. of DPWH Cebu 6th District 

Eng'g Office (Phase II) Bldg. A.C. Cortes Ave.
Mandaue City, Cebu 03/20/13 1st VII LF 1.162 73 01/08/13 03/21/13 1.93 O 0.369 0.300 0.150 0.030 0.028 0.050 92.70  AHD

116 69
BCT Trading and 

Construction
15199 L AAA MB GE1

Replacement of Banong Bridge along PPSR-Jct-

Napsan-Apurawan Rd., K0041+015

Puerto Princesa City, 

Palawan
03/15/13 1st/Final IVB LF 11.508 266 03/30/12 12/20/12 0.00 C 0.441 0.133 0.300 - - - 87.40

87.40%               

Satisfactory
ONS

117  
BCT Trading and 

Construction
15199 L AAA SB GE2

Repair/Maint. of Puerto Princesa South Rd. 

Drainage Channel, Km.0+528-K0+667 (PPSR)

Puerto Princesa City, 

Palawan
03/15/13 1st/Final IVB LF 1.414 80 11/16/12 02/18/13 0.00 C 0.419 0.133 0.300 - - - 85.20

85.20%             

Satisfactory
ONS

118 70
Bendimil Construction & 

Development Corporation
6135 L AA MB GE1

Upgrading of Zamboanga City-Labuan-

Limpapa Rd. (Gravel to Concrete) K1975+000-

K1977+100 w/ RCDG Bridge Const. (Latap 

Bridge)

Zamboanga City 03/12/13 3rd  IX LF 43.655 360 05/17/12 05/11/13 -4.18 O 0.364 0.240 0.108 0.030 0.051 0.033 82.60  DEL

119 71
Berson's Construction & 

Trading
31181 L B MA GE1

Prev. Maint. along Alaminos-Lucap Rd., 

K0321+(-107)-K0321+000 w/ exception; 

K0321+000-K0322+446 w/ exception

Alaminos, Pangasinan 03/15/13 1st  I LF 14.318 71 01/28/13 04/08/13 13.15 O 0.385 0.300 0.150 0.015 0.030 0.033 91.30  AHD

120  
Berson's Construction & 

Trading
31181 L B MA GE1

Widening of Urdaneta Jct.-Dagupan Rd., 

K0190+734-K0192+096 w/ exception

Sta. Barbara, 

Pangasinan
03/14/13 1st  I LF 16.512 180 01/16/13 07/14/13 5.88 O 0.345 0.291 0.150 0.018 0.030 0.033 86.70  AHD

121 72 Bet Construction & Supply 31764 L B MA GE1
Prev. Maint. of Dagupan-Bonuan-San Fabian 

Rd., K0383+720-K0385+733
Pangasinan 03/16/13 1st/Final  I LF 13.882 54 01/17/13 03/12/13 0.00 C 0.472 0.133 0.300 - - - 90.50

90.50%                 

V. Satisfactory
ONS

122 73
Bicol Goldrock Construction 

Corporation
32376 L B MA GE2

BRBWMP (Flood Mitigation Component 

II:2012 a) Buhi Flood Control, Buhi, b) Bula 

Flood Control

Bula, Camarines Sur 03/21/13 Final V LF 47.990 256 05/08/12 03/19/13 0.00 C 0.420 0.133 0.300 - - - 85.30
87.94%                

Satisfactory
ONS

123 74 Big Joe's Enterprises 33601 L B MA GE1

Reconst. of Nat'l Secondary Rd. along 

Binalbagan-Isabela Rd., a) K0065+004-

K0065+146, b) K0067+200-K0067+866

Binalbagan, Negros 

Occidental
03/12/13 1st VI LF 11.438 119 01/28/13 05/26/13 2.22 O 0.345 0.295 0.150 0.015 0.040 0.033 87.80 AHD

124 75 Billena Construction 7431 L C SB GE1
Rehab. of Morocco-Particion-Anono-o-

Cabubugan Rd.
Guimbal, Iloilo 03/17/13 1st/Final VI LF 4.726 60 01/17/13 03/17/13 0.00 O 0.367 0.200 0.300 - - - 86.70

86.70%             

Satisfactory
ONS

125 76
BLC Construction & 

Aggregates
16424 L B MA GE1

Upgrading of Dantay-Sagada Rd., K0387+782-

K0388+694 & K0389+415-K0390+465

Sagada, Mountain 

Province
03/16/13 Final CAR LF 36.794 240 01/23/12 09/18/12 - C 0.345 0.184 0.000 - - - 52.90

63.43%               

Poor
DEL

126 77
Blimex Construction and 

Supply
27259 L B SB GB1 Const. of Public Market, Poblacion Oslob, Cebu 03/18/13 1st/Final VII LF 0.981 60 12/14/12 02/11/13 0.00 C 0.437 0.133 0.300 - - - 87.00

87.00%               

Satisfactory
ONS

127  
Blimex Construction and 

Supply
27259 L B MA GE1

Slope Protection at Intermittent Sect. along 

Contract Package 3 Maguindanao/Sultan 

Kudarat Bdry.-Lebak-Kalamansig Rd. 

(Km.1925+000-Km.1938+000)

Lebak, Sultan Kudarat 03/14/13 1st/Final XII LF 18.809 160 09/26/12 03/04/13 1.88 C 0.350 0.198 0.300 - - - 84.80
84.80%           

Satisfactory
AHD

128 78 BSP - 4B Joint Venture JV-11-305 L AAA LB GE1

Reconst. of Camachille Bridge & Approaches 

along Olangapo-Bugallon Rd., Km.148+979-

Km.149+033.80

Castillejos, Zambales 03/16/13 Final III LF 46.835 286 02/23/12 12/04/12 0.00 C 0.350 0.176 0.300 - - - 82.60
83.02%           

Satisfactory
ONS

129 79 BSP & Company Inc. 19091 L AAA LB GE1

Rehab./Impv't. of Daang Maharlika Rd., 

Pagbilao-Atimonan Sect., under the Post Ondoy 

& Pepeng Short-Term Infrastructure Rehab. 

Proj. (POPSTIRP), Roads & Bridges 

Component

Quezon 03/19/13 Final
BOM / 

IVA
LF 172.471 384 01/09/12 01/26/13 0.30 C 0.434 0.133 0.300 - - - 86.70

90.09%               

V. Satisfactory
AHD

130 80
Builder's Multi-Purpose 

Cooperative (BMPC)
31386 L B SB GE1 Rehab. of Roads, Brgy. Kimolong Kitaotao, Bukidnon 03/20/13 1st/Final X LF 0.400 46 11/09/12 12/24/12 - C 0.328 0.200 0.000 - - - 52.80

52.80%                  

Poor
DEL

131 81
C & F Construction & 

Development Corporation
3509 L A MA GE1

Prev. Maint. along NCR/Bulacan Bdry.-Bigte-

Ipo Dam Rd. K0042+116-K0044+1000 (w/ 

exception)

Norzagaray, Bulacan 03/21/13 1st/Final III LF 28.388 45 02/04/13 03/20/13 1.84 C 0.457 0.133 0.300 - - - 89.00
89.00%             

Satisfactory
AHD

132 82 C L Carandang Enterprises 29494 L A MA GE2

Const. of Drainage and Slope Protection, 

Masbate-Cataingan Rd. (K0001+700-

K0015+554) w/ exception

Masbate City 03/12/13 1st V LF 9.332 132 12/07/12 04/17/13 8.28 O 0.304 0.300 0.150 0.030 0.025 0.033 84.20 AHD

133 83 C N E Construction 22148 L B SB GE1
Rehab. of Rd. Slip along Tacloban-Ormoc-

Baybay-Maasin Rd. along Baybay-Matalom Rd.
Baybay City, Leyte 03/15/13 1st  VIII LF 6.495 100 01/25/13 05/04/13 0.33 O 0.400 0.240 0.150 0.030 0.047 0.033 90.00  AHD

134  C N E Construction 22148 L B SB GE2
Const. of Maharlika Flood Control Structures 

along Ormoc-Baybay-Maasin Rd.
Baybay City, Leyte 03/15/13 Final  VIII LF 4.902 120 09/21/12 01/28/13 32.50 C 0.442 0.133 0.300 - - - 87.50

86.90%               

Satisfactory
AHD

135 84
C.B. Tampengco 

Construction & Supply
18505 L B MA GB1

Const. of Three (3), Nine (9) Classroom 

Tinajeros NHS-Acacia Annex
Malabon City 03/15/13 1st NCR LF 5.563 135 11/19/12 04/02/13 0.83 O 0.390 0.240 0.150 0.023 0.029 0.033 86.50  AHD
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136 85 C.C.M. Construction 11043 L B MA GE1
Conc./Widening of Dauis-Panglao Island Center 

Rd., Sta.3+800-Sta.6+635, Dauis-Panglao
Bohol 03/12/13 2nd VII LF 48.619 300 01/24/12 11/18/12 - O 0.332 0.200 0.000 0.030 0.038 0.017 61.70 DEL

137 86

C.F. Trinidad Construction and 

Supplies Corp. (Formerly: C.F. 

Trinidad Construction)

9199 L B MA GE1

Prev. Maint. (Asphalt Overlay) of Imelda Ave., 

1. K0018+(-232)-K0018+808; 2. K0018+(-

010)-K0020+732 (Int. Sect.)

Cainta, Rizal 03/22/13 1st IVA LF 41.107 179 01/29/13 07/26/13 6.78 O 0.385 0.300 0.150 0.030 0.048 0.033 94.60 AHD

138 87 C.L. Carandang Enterprises 29494 L A MA GE2

Const./Repair of Slope Protection/Embankment 

and Draiange System Masbate-Cataingan-Placer 

Rd. (Km.27+600-Km.29+404.25)

Masbate 03/12/13 1st V LF 8.960 119 12/20/12 04/17/13 -38.33 O 0.322 0.294 0.000 0.020 0.010 0.017 66.30 DEL

139 88

C.R. Domingo Construction, Inc. 

(Formerly: C.R. Domingo 

Construction)

2992 L A SB GE2 Const. of San Juan-San Jose Flood Control Alfonso Lista, Ifugao 03/19/13 Final CAR LF 13.475 148 09/27/12 02/21/13 0.14 C 0.413 0.133 0.300 - - - 84.60
85.68%              

Satisfactory
AHD

140 89 C.S. Garcia Construction 1901 L B MA GE1

Repair/Rehab./Impv't. along F. Blumentritt St., 

San Juan City, K007+(1147)-K007+234 w/ 

exception

San Juan City, Metro 

Manila
03/22/13 1st/Final NCR LF 9.558 30 12/17/12 01/16/13 66.67 C 0.449 0.133 0.300 - - - 88.20

88.20%               

Satisfactory
AHD

141 90

C.S. Rayos Construction & 

General Services, Inc. 

(Formerly: C.S. Rayos Const. 

and General Services)

9790 L A MA GE2

Const./Rehab. of Drainage System & Outfall 

along Batangas-Tabangao-Lobo Rd., Gulod 

Labac Sect.

Batangas City, 

Batangas
03/12/13 1st IVA LF 13.349 166 10/24/12 04/07/13 0.77 O 0.350 0.240 0.150 0.030 0.045 0.033 84.80 AHD

142 91
C.T. Leoncio Construction & 

Trading
17371 L A MB GE1

Reconst. Of Siniloan Bridge II along Paete-

Pakil Pob. Rd.
Siniloan, Laguna 03/20/13 2nd IVA LF 28.543 201 07/02/12 01/19/13 -14.64 O 0.395 0.300 0.000 0.030 0.055 0.033 81.30 DEL

143 92

C.T. Leoncio Construction & 

Trading / Caana Construction 

Corporation (JV)

JV-12-454 L A MB GE1
Repair of Damage Expansion Joints of 

Nagtahan Fly-Over using Thermajoint
Sta. Mesa, Manila 03/20/13 1st/Final NCR LF 10.025 45 01/04/13 02/17/13 44.45 C 0.464 0.133 0.300 - - - 89.70

89.70%               

V. Satisfactory
AHD

144 93

C.T. Leoncio Construction & 

Trading / Eric Van P. Sesbreno 

Construction (JV)

JV-12-323 L A MA GE1

Rd. Upgrading (Gravel to Paved) Intermittent 

Sects., Bambang-Kasibu-Quezon-Solano Rd., 

K0262+000-K0264+050, Antutot Sect.

Kasibu, Nueva 

Vizcaya
03/22/13 1st II LF 42.486 179 01/21/13 07/18/13 24.75 O 0.377 0.240 0.150 0.030 0.051 0.033 88.10  AHD

145 94
Carrascal Integrated 

Enterprises
4764 L A MA GE1

Rehab./Reconst./Replacement/Retrofitting of 

Existing Permanent Bridges, Macapagal Bridge 

along SDCR

Lanuza, Surigao del 

Sur
03/16/13 1st XIII LF 5.991 88 02/04/13 05/02/13 9.87 O 0.329 0.225 0.150 0.030 0.050 0.033 81.70 AHD

146 95
Cauayan United Entterprises 

and Construction Builders
8816 L B MA GE1

Prev. Maint. along Cauayan-Cabatuan Rd. 

(Asphalt Overlay) K0374+000-K0374+1000 w/ 

exception (GAA), K0374+000-K0374+870.49 

Luna, Isabela 03/19/13 1st/Final II LF 6.755 47 01/25/13 03/12/13 15.00 C 0.441 0.133 0.300 - - - 87.40
87.40%            

Satisfactory
AHD

147  
Cauayan United Entterprises 

and Construction Builders
8816 L B MA GE1

Prev. Maint. along Daang Maharlika (LZ) 

K0361+820-K0363+899 (GAA), K0361+793-

K0363+667.12 (POW), Nungnungan II

Cauayan City, Isabela 03/19/13 1st II LF 22.574 131 01/25/13 06/04/13 1.33 O 0.300 0.300 0.150 0.030 0.050 0.033 86.30 AHD

148  
Cauayan United Entterprises 

and Construction Builders
8816 L B MA GE1

Prev. Maint. along Daang Maharlika (LZ) 

K0370+840-K0373+178 (GAA), K0370+840-

K0372+933.77 (POW), Tagaran

Cauayan City, Isabela 03/19/13 1st II LF 25.373 139 01/25/13 06/12/13 2.94 O 0.300 0.300 0.150 0.023 0.050 0.033 85.60 AHD

149  
Cauayan United Entterprises 

and Construction Builders
8816 L B MA GE1

Asphalt Overlay along Daang Maharlika w/ 

Corrections (Reblocking), K0395+659-

K0396+1050.70, Baligatan

Ilagan, Isabela 03/14/13 1st II LF 22.180 65 01/28/13 04/02/13 3.31 O 0.371 0.200 0.150 0.030 0.050 0.033 83.40 AHD

150 96

Cavacon Corporation 

(Formerly: Cagayan Valley 

Const. Corp.)

2622 L AAA LB GE1

Rd. Upgrading (Gravel to Paved) Baler-

Casiguran Rd. (Dinadiawan-Casiguran Sect.) 

K0295+438-K0296+244 & K0296+244-

K0296+603

Aurora 03/22/13 Final III LF 33.767 299 03/23/12 01/15/13 0.00 C 0.387 0.200 0.300 - - - 88.70
90.62%                

V. Satisfactory
ONS

151 97

CAVDEAL-Cavite Ideal 

International Construction and 

Development Corporation 

(Formerly: Cavite Ideal Int'l. & 

Dev. Corp.)

5599 L AAA LB GE1
Const./Impv't. of Ternate-Nasugbu Rd. 

Proj. (Km.94+112-Km.99+991)
Ternate, Cavite 03/26/13 1st BOC LF 808.952 1,609 01/12/09 07/08/13 0.004 O 0.384 0.258 0.150 0.030 0.070 0.050 94.20 AHD

152 98
CDC Construction and 

Supplies
28275 L B MA GE1

Repair/Rehab./Impv't. of Alaminos-

Bolinao Rd., K0355+500-K0356+470
Alaminos, Pangasinan 03/15/13 1st  I LF 9.850 60 02/07/13 04/07/13 23.33 O 0.361 0.291 0.150 0.015 0.030 0.050 89.70  AHD

153 99
Cebu 7H Technochem 

Industries, Inc.
31578 L B MA GE1

Asphalt Overlay of Tagbilaran East Rd., 

K0149+000-K0149+990, San Pascual
Ubay, Bohol 03/13/13 1st VII LF 11.528 46 01/30/13 03/16/13 4.98 O 0.374 0.300 0.150 0.030 0.014 0.017 88.50  AHD

154  
Cebu 7H Technochem 

Industries, Inc.
31578 L B MA GE1

Cluster A (Asphalt Overlay w/ Soil Stabilizer), 

Mariveles, Catarman & Songculan, Dauis & 

Cabulihan

Tubigon, Bohol 03/12/13 Final VII LF 8.976 150 04/20/12 09/16/12 21.33 C 0.471 0.000 0.300 - - - 77.10
82.50%               

Satisfactory
AHD

155 100 Cedar Construction 24865 L C SB GE1
Repair/Rehab. of Regalado Ave., South, 

Brgy. Fairview
Quezon City 03/11/13 Final NCR LF 9.603 150 07/20/12 12/16/12 18.98 C 0.475 0.123 0.300 - - - 89.80

90.94%              

V. Satisfactory
AHD

156  Cedar Construction 24865 L C SB GE2
Repair/Rehab. of Slope Protection at 

Pamatawan River, Balaybalay
Castillejos, Zambales 03/16/13 1st/Final III LF 9.554 120 11/19/12 03/18/13 1.67 C 0.474 0.101 0.300 - - - 87.50

87.50%              

Satisfactory
AHD

157  Cedar Construction 24865 L C SB GE1

Rehab./Reconst. of Damaged 

Roadbed/Embankment Paved Nat'l Rd. St. 

Domingo-San Luis-Bahay Pare Rd.

Mexico, Pampanga 03/11/13 Final III LF 5.379 120 08/03/12 11/30/12 0.00 C 0.456 0.133 0.300 - - - 88.90
85.48%           

Satisfactory
ONS

158 101
Cha Construction & Supply / 

E.A. Unabia Construction (JV)
JV-10-188 L B MA GE1

Rd. Upgrading from Gravel to Concrete along 

Claveria-Calanasan-Kabugao Rd., K0624+(-

301)-K0625+621, Sta. Elena

Calanasan, Apayao 03/22/13 Final CAR LF 40.888 240 01/16/12 09/11/12 1.67 C 0.361 0.200 0.300 - - - 86.10
81.12%            

Unsatisfactory
AHD

159 102
Chariot's Construction & 

Trading
24627 L D SB GE1

Repair/Rehab./Impvt. of Northwest Diversion 

Rd., Km.63+537.50-Km.69+807.50

City of San Fernando, 

Pampanga
03/11/13 Final III LF 5.000 118 08/03/12 11/28/12 0.85 C 0.444 0.133 0.300 - - - 87.70

85.78%             

Satisfactory
AHD

160 103 Charlz  Construction 8709 L AA MB GB1
Const. of MPB at Opra NHS, Brgy. 

Kalunasan
Cebu City 03/21/13 Final VII LF 2.970 149 08/06/12 01/01/13 2.68 C 0.489 0.133 0.300 - - - 92.20

91.00%              

V. Satisfactory
AHD

161  Charlz Construction 8709 L AA MB GE1

Rd. Upgrading (Gravel to Paved) of Jct. S.H.-

Manolo Fortich-Libona-Indahag Rd. (Gango 

Sect.) (K1492+845-K1494+000) Pob. Libona

Bukidnon 03/21/13 1st X LF 25.514 106 01/23/13 05/08/13 -11.46 O 0.310 0.251 0.035 0.030 0.040 0.050 71.60 DEL

162 104 China Henan Shuili Yiju FC-10-003 F AAA LB GE1

Landslide Risk Mitigation, Digos-Gen. Santos 

City Rd. & Davao-Calinan-Buda Rd. Sarangani 

and Davao City

Davao del Sur 03/16/13 1st
NRIM-

PMO
FA 535.160 730 08/16/11 08/15/13 -5.63 O 0.389 0.300 0.094 0.030 0.050 0.017 88.00 DEL
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163 105
China International Water & 

Electric Corporation
FC-09-008 F AAA LB GE2

Pinatubo Hazard Urgent Mitigation Proj. 

(PHUMP), Phase III, CP-2, Lower Porac-

Gumain River Diversion Channel

Pampanga 03/20/13 Final
MPE-

PMO
FA 1,667.803 828 05/24/10 08/28/12 9.42 C 0.401 0.200 0.300 - - - 90.10

92.90%               

V. Satisfactory
AHD

164  
China International Water & 

Electric Corporation
FC-10-001 F AAA LB GE1

Impv't. of Digos-Cotabato Rd., Contract 

Package (CP)-RI 2.7 C: Pagalungan-Jct. 

Cotabato Sect., Mindanao Region, under the 

Nat'l Rds. Impv't. & Mgt. Program, Phase II 

(NRIMP-II)

Mindanao 03/17/13 2nd
NRIM II - 

PMO
FA 977.493 823 08/17/11 11/16/13 10.14 O 0.318 0.300 0.150 0.030 0.060 0.050 90.80 AHD

165 106
Cholo Construction and 

Trading
32138 L B SB GB1

Const. of Brgy. Health Center and Lying-

In Bldg. at San Jose
San Luis, Pampanga 03/11/13 1st/Final III LF 0.944 60 10/31/12 12/29/12 16.67 C 0.491 0.133 0.300 - - - 92.40

92.40%                

V. Satisfactory
AHD

166  
Cholo Construction and 

Trading
32138 L B SB GE2

Drainage/Slope Protection along San 

Miguel-Concepcion Rd.
San Simon, Pampanga 03/11/13 Final III LF 4.725 90 10/22/12 01/19/13 0.00 C 0.488 0.200 0.300 - - - 98.80

82.12%                

Satisfactory
ONS

167 106
Christian Ian Construction 

Corporation
8191 L AAA MB GE1

Rehab./Reconst. along Kennon Rd. (Int. Sect.) 

K0222+000-K0222+045, K0230+000-

K0230+602, K0230+683.65-K0231+121.20 

(K0230+683.65-K0231+116.70 as per RBIA) 

K0231+154-K0231+761.20 (K0231+149.50-

K0231+756.70 as per RBIA) K0231+816-

K0232+428.70 (K0231+811.50-K0232+400.10 

as per RBIA) K0233+000-K0233+282.60, 

K0233+302.40-K0233+424.20 K0233+441.50-

K0234+000

Baguio City 03/11/13 1st/Final CAR LF 48.763 279 05/18/12 02/20/13 0.00 C 0.394 0.133 0.300 - - - 82.70
82.70%              

Satisfactory
ONS

168 107 Chu Construction 33747 L B MA GE1

Road Upgrading for Kiling-Tanauan-

Tabontabon-Julita Road, K0934+128-K0935+(-

)429; K0935+(094)-K0935+388; K0936+(-

)071-K0937+000

Tabontabon, Leyte 03/11/13 1st  VIII LF 8.566 126 01/15/13 05/20/13 11.88 O 0.392 0.180 0.150 0.023 0.050 0.050 84.50 AHD

169 108 Ciriaco Corporation 6932 L AAA LB GE1 Contract Package II-A Lullutan Bridge Ilagan, Isabela 03/14/13 2nd
FABP-

PMO
FA 712.913 840 06/16/11 10/02/13 5.98 O 0.385 0.240 0.150 0.030 0.056 0.050 91.10  AHD

170 109
CJA Construction and 

Supplies
34140 L D SB GB1

Const./Rehab. of Brgy. Perez Health 

Center
Bulakan, Bulacan 03/18/13 1st/Final III LF 0.950 50 12/13/12 01/31/13 0.00 C 0.421 0.133 0.300 - - - 85.40

85.40%           

Satisfactory
ONS

171 110

CM Tan Construction 

(Formerly: CM Tan 

Construction Supplies)

28087 L B SB GE2

Const. of Protection Works along NRJ-Bayugan-

Esperanza Rd. crossing Luna, (Sect. 2) 

1276+566.20-1276+648.40

Esperanza, Agusan del 

Sur
03/20/13 2nd XIII LF 18.188 225 09/20/12 05/02/13 1.06 O 0.339 0.300 0.150 0.030 0.030 0.030 87.90  AHD

172  

CM Tan Construction 

(Formerly: CM Tan 

Construction Supplies)

28087 L B SB GE2

Rehab. of Crossing Luna Flood Control, NRJ-

Bayugan-Esperanza Nat'l Rd. (Sect. 3) 

K1276+648-K1276+662.8 (Piling); 

K1276+400-K1276+720 (Deepening) Crossing 

Luna

Esperanza, Agusan del 

Sur
03/20/13 1st XIII LF 16.726 225 09/25/12 05/07/13 -0.29 O 0.400 0.225 0.147 0.022 0.032 0.033 85.90 DEL

173 111
Coastland Construction and 

Development Corp.
11487 L A MA GE1

Widening of Pres. Diosdado P. Macapagal 

Highway (Caganganan Sect.) Km.1757+440-

Km.1759+000

Banaybanay, Davao 

Oriental
03/19/13 1st  XI LF 23.855 130 01/25/13 06/03/13 8.84 O 0.330 0.219 0.150 0.030 0.045 0.050 82.40 AHD

174  
Coastland Construction and 

Development Corp.
11487 L A MA GE1

Widening of Pres. Diosdado P. Macapagal 

Highway (Manikling Sect.) Km.1742+889-

Km.1743+586

San Isidro, Davao 

Oriental
03/19/13 1st  XI LF 15.461 99 01/25/13 05/03/13 16.36 O 0.334 0.216 0.150 0.030 0.055 0.033 81.80 AHD

175  
Coastland Construction and 

Development Corporation
11487 L A MA GE1

Widening of Pres. Diosdado P. Macapagal 

Highway (Pob.-Lupon Sect.) 

a)Km.1751+046.67-Km.1752+797.67; 

b)Km.1753+673.86-Km.1754+880

Lupon, Davao Oriental 03/19/13 1st  XI LF 46.479 176 01/25/13 07/19/13 10.02 O 0.339 0.218 0.150 0.030 0.045 0.050 83.20 AHD

176 112 Collera's Construction 11246 L B MA GE1
Rehab. of Rd. Slip along Daang 

Maharlika, Abuyog
Mahaplag, Leyte 03/15/13 1st  VIII LF 7.223 100 01/25/13 05/04/13 0.85 O 0.334 0.240 0.150 0.030 0.035 0.033 82.20 AHD

177 113
Compact Builders, 

Incorporated
14492 L B MA GE1

Impv't./Asphalt Overlay of Kamuning 

Road K0011+588-K0012+122
Quezon City 03/19/13 1st/Final NCR LF 5.754 39 02/11/13 03/21/13 10.26 C 0.447 0.133 0.300 - - - 88.00

88.00%           

Satisfactory
AHD

178 114
Crizel Construction & 

Concrete Products
20835 L C SB GE1

Rd. Upgrading (Gravel to Conc.) Int. Sect., 

Dipolog-Punta-Dansullan-Sergio Osmeña, 

Zamboanga Norte/Sur Bdry., K1866+000-

K1866+635

Zamboang del Norte 03/22/13 1st  IX LF 4.399 45 02/01/13 03/17/13 - O 0.323 0.240 0.000 0.030 0.047 0.033 67.30  DEL

179 115 CTan Construction 18192 L D SB GB1 Const. of MPB @ Brgy. Obrero Bulan, Sorsogon 03/15/13 1st/Final V LF 1.480 90 11/27/12 02/24/13 2.22 C 0.432 0.133 0.300 - - - 86.50
86.50%                  

Satisfactory
AHD

180 116

CTC Builders & Supplies 

Incorporated (Formerly: CTC 

Builder)

12088 L A MB GB1
Impv't. of Bacon Public Market, Bacon 

District
Sorsogon City 03/16/13 Final V LF 28.016 540 12/19/11 06/10/13 25.19 C 0.379 0.200 0.300 - - - 87.90

89.51%             

V. Satisfactory
AHD

181  

CTC Builders & Supplies 

Incorporated (Formerly: CTC 

Builder)

12088 L A MA GE2
Const. of Macawayan River Flood Control 

Structures

Macawayan, Irosin, 

Sorsogon
03/15/13 1st V LF 13.958 131 01/22/13 06/01/13 8.71 O 0.294 0.300 0.150 0.015 0.055 0.033 84.70  AHD

182  

CTC Builders & Supplies 

Incorporated (Formerly: CTC 

Builder)

12088 L A MA GE2
Const. of Bacolod River Flood Control 

Structures, Brgy. Bacolod
Irosin, Sorsogon 03/15/13 1st V LF 13.960 123 02/04/13 06/06/13 18.09 O 0.344 0.222 0.150 0.030 0.045 0.050 84.10 AHD

183  

CTC Builders & Supplies 

Incorporated (Formerly: CTC 

Builder)

12088 L A MA GE1
Replacement of Madarag Bridge along 

Daan Maharlika (Daraga-Matnog Sect.)
Sorsogon City 03/16/13 Final V LF 38.140 330 01/03/12 11/27/12 -25.76 C 0.412 0.200 0.000 - - - 61.20

77.88%                   

Unsatisfactory
DEL

184 117
CTC Construction & 

Supplies
33039 L C SB GE1

Repair/Rehab. of Doroteo Bridge, Brgy. 

Talahid

Almeria, Biliran 

Province
03/12/13 1st/Final  VIII LF 4.550 80 11/21/12 02/08/13 0.00 C 0.469 0.138 0.300 - - - 90.70

90.70%                 

V. Satisfactory
ONS

185 118 D. C. E. Construction 29347 L B MA GE2 Const. of Ili Flood Control Conner, Apayao 03/21/13 2nd CAR LF 12.905 225 09/24/12 04/21/13 -14.44 O 0.328 0.288 0.006 0.018 0.023 0.000 66.30  DEL

186 119 D.G.O. Construction 6788 L D SB GE1
Repair/Rehab. along Baguio-Bauang Rd., 

K0281+800-K0285+400 (w/ exception)
Sablan, Benguet 03/12/13 1st CAR LF 9.167 170 11/17/12 05/04/13 6.76 O 0.381 0.240 0.150 0.030 0.030 0.050 88.10  AHD
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187 120 D.G. Sarmenta Construction 13024 L B MA GB1 Const. of MPB at Mayapsap Sur Cabanatuan City 03/20/13 1st/Final III LF 3.445 90 12/01/12 02/28/13 5.00 C 0.426 0.200 0.300 - - - 92.60
92.60%                

V. Satisfactory
AHD

188  D.G. Sarmenta Construction 13024 L B MA GE1

Prev. Maint. (Int. Sect.) along Jct. Tablang-

Gabaldon Rd., Km.164+000-Km.164+783.40 

(783.40 lm)

Nueva Ecija 03/20/13 1st/Final III LF 7.868 20 02/21/13 03/12/13 0.00 C 0.411 0.200 0.300 - - - 91.10
91.10%                 

V. Satisfactory
ONS

189 121 D.K. Jocson Construction 6896 L A MA GE1
Conc. of Nat'l. Rd. along Bacolod South Rd., 

(K0207+900-K0208+356)

Hinoba-an, Negros 

Occidental
03/13/13 1st VI LF 34.447 190 06/11/12 04/01/13 -5.79 O 0.384 0.300 0.092 0.018 0.040 0.033 86.70 DEL

190  D.K. Jocson Construction 6896 L A MA GE1
Conc. of Nat'l. Rd. Bacolod South Rd., 

K0193+004-K0193+300, Brgy. Pook

Hinoba-an, Negros 

Occidental
03/13/13 Final VI LF 13.521 162 07/03/12 12/11/12 0.00 C 0.381 0.144 0.300 - - - 82.50

82.80%                

Satisfactory
ONS

191 122

D.K. Jocson Construction / TSD 

Builders Construction and 

Supply (JV)

JV-12-178 L A MA GE1
Rehab./Reconst. of Malogo Bridge along 

Bacolod North Rd.

Victorias City, Negros 

Occidental
03/15/13 1st VI LF 13.625 121 02/04/13 06/04/13 19.44 O 0.341 0.212 0.150 0.018 0.060 0.050 83.10  AHD

192 123 D.L. Aureo Construction 24894 L D SB GE2 Candahug Revetment Wall, Candahug Palo, Leyte 03/22/13 1st/Final  VIII LF 1.965 120 10/05/12 02/01/13 12.50 C 0.500 0.133 0.300 - - - 93.30
93.30%             

V. Satisfactory
AHD

193 124
D.M. House Construction, 

Inc.
25810 L A MB GE1

Repair/Rehab./Impv't. of Roman 

Expressway (Phase II)
Hermosa, Bataan 03/12/13 1st/Final III LF 9.900 111 11/12/12 03/02/13 20.72 C 0.429 0.133 0.300 - - - 86.20

86.20%           

Satisfactory
AHD

194 125 D.R. Robles Construction 28559 L B MA GE1
Asphalting of Rd. at Narra St., Mutual 

Homes, Brgy. Putatan

Muntinlupa City, 

Metro Manila
03/11/13 1st/Final NCR LF 3.042 30 12/05/12 01/03/13 3.33 C 0.475 0.133 0.300 - - - 90.80

90.80%             

V. Satisfactory
AHD

195  D.R. Robles Construction 28559 L B MA GE1
Rehab./Reconst. Of Scout Alcaraz St., 

(K0006+417-K0007+646)
Quezon City 03/11/13 Final NCR LF 14.180 270 03/08/12 12/02/12 0.74 C 0.403 0.120 0.300 - - - 82.30

82.42%          

Satisfactory
AHD

196  D.R. Robles Construction 28559 L B MA GE1
Prev. Maint. of Manila East Rd. (K0048+000-

K0050+002), Cardona to Baras
Rizal 03/23/13 1st/Final IVA LF 23.430 60 02/22/13 04/22/13 58.33 C 0.462 0.133 0.300 - - - 89.50

89.50%               

V. Satisfactory
AHD

197  D.R. Robles Construction 28559 L B MA GE1
Prev. Maint. of Pililla Jct. Jalajala Rd. 

(K0066+000-K0066+530)
Rizal 03/23/13 1st/Final IVA LF 3.591 60 01/16/13 03/16/13 0.00 C 0.445 0.133 0.300 - - - 87.80

87.80%           

Satisfactory
ONS

198 126 Dahl Construction 8931 L A MA GE1

Prev. Maint. of Cainta-Kayticling-Antipolo-

Teresa-Morong Rd. (K0036+310-K0037+272; 

Int. Sect.)

Rizal 03/23/13 1st/Final IVA LF 9.774 60 02/22/13 04/20/13 52.20 C 0.457 0.133 0.300 - - - 89.00
89.00%             

Satisfactory
AHD

199 127
Dalanon Construction 

Refregiration Supply & Service
11205 L B MA GE1

Rd. Upgrading (Gravel to Paved) along Awang-

Upi-Lebak-Kalamansig-Palimbang-Sarangani 

Rd. (Km.1963+471-Km.1977+121) realigned to 

Rd. Upgrading (Gravel to Paved) along Awang-

Palimbang, Sultan 

Kudarat
03/13/13 1st XII LF 47.765 327 07/06/12 05/28/13 12.16 O 0.365 0.232 0.150 0.030 0.045 0.050 87.20 AHD

200 128 Damico Builders & Supplies 30355 L B MA GE1
Conc. of Brgy. Rd. at Nagmisaan, Purok 

#3
Paniqui, Tarlac 03/13/13 Final III LF 5.894 75 09/17/12 11/30/12 0.00 C 0.439 0.133 0.300 - - - 87.20

86.00%                

Satisfactory
ONS

201 129 Danvic Construction 24439 L B MA GE1

Rds. to Address Critical Bottlenecks, Nat'l Rd. 

Traffic Decongestion-Widening of ABS-CBN 

Quimpo Blvd. Diversion Rd.

Davao City 03/22/13 1st  XI LF 18.618 102 01/23/13 05/04/13 1.57 O 0.347 0.245 0.150 0.030 0.045 0.033 85.00 AHD

202 130 Danysons Construction 25452 L A MA GE1 Conc. of Dummon-Turod FMR Quezon, Isabela 03/18/13 1st II LF 4.600 60 01/29/13 03/29/13 3.30 O 0.390 0.240 0.150 0.030 0.039 0.050 89.90  AHD

203 131
Darynn Construction & 

Supply
22322 L D SB GB1 Const. of MPB at Zone 3

Digos City, Davao del 

Sur
03/16/13 1st/Final  XI LF 0.487 60 01/21/13 03/21/13 11.75 C 0.445 0.133 0.300 - - - 87.80

87.80%               

Satisfactory
AHD

204 132 Davao Concrete Products 12090 L A MA GE1

Embankment of Maniki Jumbo Bridge 

Approach "B" (Upstream R/S) Tagum Panabo 

Circ. Rd.

Davao del Norte 03/18/13 1st  XI LF 1.985 135 11/06/12 03/20/13 0.52 O 0.299 0.240 0.150 0.030 0.040 0.033 79.20 AHD

205  Davao Concrete Products 12090 L A MA GE1

Installation of Traffic Safety Devices @ 

Cotabato City Circ. Rd. (Western Sect.) 

(Km.1849+(-879)-Km.1855+565 w/ exception; 

Cotabato-Alla-Marbel Rd. (Km.1848+(-682)-

Km.1852+1011 w/ exception; & R. Rabago St.-

De Mazenod Ave.-Quezon Ave. (Km.1852+(-

248)-Km.1853+474)

Cotabato City 03/15/13 1st/Final XII LF 9.986 70 09/06/12 11/15/12 0.00 C 0.487 0.133 0.300 - - - 92.00
92.00%               

V. Satisfactory
ONS

206 133
Davhez Trading and 

Construction
9833 L A MA GB1

Const. of MPB inc. other impv't. CAA 

(13.00 x 34.00)
Las Piñas City 03/11/13 1st/Final NCR LF 4.793 120 12/07/12 04/05/13 20.83 C 0.449 0.121 0.300 - - - 87.00

87.00%               

Satisfactory
AHD

207 134
Dellosa Design-Build 

Services
11533 L A MA GE1 Road Conc. at Napal Rd., Brgy. Conel General Santos City 03/23/13 1st/Final XII LF 13.579 135 08/15/12 12/27/12 0.74 C 0.425 0.133 0.300 - - - 85.80

85.80%              

Satisfactory
AHD

208  
Dellosa Design-Build 

Services
11533 L A MA GE1

Impv't. of Jct. GSC Circ. Rd., Makar-Tupi-

Marbel Rd. (Geometric Control)
General Santos City 03/23/13 1st XII LF 13.750 95 01/14/13 04/18/13 -12.97 O 0.357 0.300 0.020 0.030 0.055 0.033 79.50 DEL

209 135 Dicon Builders Corp. 33181 L A SB GE1 Const./Conc. of Rds., Brgy. Macasandig Cagayan de Oro City 03/18/13 1st/Final X LF 3.762 57 11/15/11 01/10/13 0.00 C 0.432 0.200 0.300 - - - 93.20
93.20%                

V. Satisfactory
ONS

210 136

Digos Tesston Construction & 

Supplies (Formerly: ACT 

Construction)

8021 L A MA GE1

Completion of Coronon Bridge I along Davao-

Cotabato Rd., (Davao City Jct Digos Sect.) 

K1542+612.696-K1543+291.112

Sta. Cruz, Davao del 

Sur
03/16/13 1st  XI LF 14.229 74 01/28/13 04/11/13 0.11 O 0.342 0.235 0.150 0.030 0.035 0.033 82.50  AHD

211 137

Digos Tesston Construction & 

Supplies / TSK Builders & 

Supplies (JV)

JV-12-365 L A MA GE1

Rd. Upgrading (Gravel to Paved) along 

Bansalan-Mt. Apo Nat'l Park Rd., K1584+(-

234)-K1585+008

Bansalan, Davao del 

Sur
03/16/13 1st  XI LF 28.001 93 01/28/13 04/30/13 1.02 O 0.368 0.212 0.150 0.030 0.040 0.033 83.30 AHD

212 138
Dinah Jane Construction 

Supply
33925 L D SB GE2

Const. of Storm Drainage & Canal along Carcar-

Barili Rd., K0060+670-K0060+970, Brgy. 

Poblacion

Barili, Cebu 03/17/13 Final VII LF 2.111 108 09/21/12 01/06/13 0.00 C 0.370 0.200 0.300 - - - 87.00
83.70%               

Satisfactory
ONS

213 139
Dipolog Top Construction and 

Development Corporation
6678 L A MA GE1

Const./Concrete Paving of Dipolog By Pass 

Road (Phase II) Turno-Galas-Sinaman Rd.
Dipolog City 03/23/13 1st  IX LF 34.592 255 05/30/12 02/08/13 -0.95 O 0.364 0.238 0.141 0.030 0.042 0.033 84.80  DEL

214  
Dipolog Top Construction and 

Development Corporation
6678 L A MA GE2 Const. of Flood Control, Bolicon Turno, Dipolog City 03/23/13 1st  IX LF 29.844 255 07/31/12 04/10/13 -2.47 O 0.366 0.240 0.125 0.030 0.033 0.033 82.70  DEL
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215 140 DJ Dayag Construction 35944 L D SB GE2 Const. of Lower Maton Flood Control Pudtol, Apayao 03/22/13 1st/Final CAR LF 4.761 125 09/17/12 01/19/13 15.60 C 0.416 0.133 0.300 - - - 84.90
84.90%                 

Satisfactory
AHD

216 141

DJY Construction / E.K.C. 

Construction and Aggregates 

(JV)

JV-12-089 L B MA GE1
Impv't. of Bengaw-ngaw Caves Rd., Sta. 0+000-

Sta. 2+500 (v.s.), Ambongdolan
Tublay, Benguet 03/14/13 1st CAR LF 18.984 180 11/10/12 05/08/13 -0.12 O 0.366 0.240 0.149 0.030 0.055 0.050 89.00  DEL

217 142
DQT Builders Corporation 

(Formerly: DQT Builders)
7950 L A MA GE1

1. Assets Preservation of Nat'l Rds.,  

Intermittent Sect,; A. Prev. Maint.; 1. Nat'l. 

Arterial (Prev. Maint.); 1. Daang Maharlika; D. 

K0182+500-K0185+481

Quezon 03/19/13 1st IVA LF 36.599 120 02/12/13 06/11/13 20.05 O 0.386 0.198 0.150 0.030 0.047 0.033 84.40  AHD

218  
DQT Builders Corporation 

(Formerly: DQT Builders)
7950 L A MA GE1

Rehab./Reconst./Upgrading of MCR 

(Km.101+000-Km.103+814 & Km.99+741-

Km.100+072) (Gasan Sect.)

Gasan, Marinduque 03/23/13 1st IVB LF 46.713 160 01/25/13 07/03/13 25.45 O 0.384 0.240 0.150 0.030 0.055 0.033 89.20  AHD

219 143

DSB Construction & Supply, 

Inc. (Formerly: DSB 

Construction & Supply)

16126 L AA MB GE1 Const. of Sta. Misericordia Bridge No. 1 Sto. Domingo, Albay 03/18/13 2nd V LF 5.106 344 05/14/12 04/20/13 -1.55 O 0.370 0.240 0.134 0.024 0.060 0.050 87.80  DEL

220

DSB Construction & Supply, 

Inc. (Formerly: DSB 

Construction & Supply)

16126 L AA MB GE1
Road Upgrading (Gravel to Paved) of San 

Fernando North Rd.

San Fernando, 

Masbate
03/16/13 1st/Final V LF 40.403 270 02/21/12 11/16/12 0.00 C 0.365 0.200 0.300 - - - 86.50

86.50%                

Satisfactory
ONS

221

DSB Construction & Supply, 

Inc. (Formerly: DSB 

Construction & Supply)

16126 L AA MB GE1 Rehab. of Tabaco City Wharf Nat'l Rd. Tabaco City, Albay 03/18/13 Final V LF 37.893 190 02/14/12 08/21/12 2.00 C 0.400 0.133 0.300 - - - 83.30
85.46%                 

Satisfactory
AHD

222

DSB Construction & Supply, 

Inc. (Formerly: DSB 

Construction & Supply)

16126 L AA MA GB1

Repair/Maint. of Dept. of Agriculture, Bureau of 

Post Harvest Bodega & Guard House, Nat'l 

Highway

Mandaue City, Cebu 03/20/13 1st/Final VII LF 0.734 60 01/08/13 03/08/13 0.00 C 0.399 0.133 0.300 - - - 83.20
83.20%               

Satisfactory
ONS

223 144
Dynamic Builders & 

Construction Co. (Phil.), Inc.
24712 L AAA LA GE1

Impv't./Widening of Bacolod-Murcia-D.S. 

Benedicto-San Carlos City Rd. (Murcia Sect.), 

Km.17+260-Km.29+860 (w exceptions)

Murcia, Negros 

Occidental
03/15/13 2nd VI LF 180.602 480 07/09/12 10/31/13 7.24 O 0.351 0.240 0.150 0.030 0.055 0.050 87.60 AHD

224  
Dynamic Builders & 

Construction Co. (Phil.), Inc.
24712 L AAA LA GE1

Impv't. of Bacolod-Mucia-D.S. Benedicto-San 

Carlos City Rd. & Slope Protection, Km.42+400-

Km.52+760 (Road), Km.71+933-Km.75+855 

(Coconet)

Negros Occidental 03/15/13 2nd VI LF 94.398 360 04/23/12 04/16/13 -3.51 O 0.366 0.240 0.115 0.030 0.060 0.033 84.40  DEL

225 145 E F C Enterprises 11795 L AA MB GE1

Cluster V: Reblocking w/ Asphalt Overlay of 

South Super Highway East Service Rd.,  

K0202+504-K0022+035 & K0023+129-

K0023+566

Muntinlupa City, 

Metro Manila
03/11/13 1st/Final NCR LF 24.932 75 12/14/12 02/26/13 1.33 C 0.447 0.133 0.300 - - - 88.00

88.00%                

Satisfactory
AHD

226 146
E F C Enterprises / B.M.K. 

Construction (J.V.)
JV-08-321 L AA MB GE1

Const./Widening of Katihan/NBP Bridge, South 

Luzon Expressway Brgy. Pob.

Muntinlupa City, 

Metro Manila
03/11/13 Final NCR LF 55.859 356 12/28/11 12/17/12 0.00 C 0.494 0.123 0.300 - - - 91.70

92.30%               

V. Satisfactory
ONS

227 147
E M L Construction & 

Trading
10151 L B MA GE1

Repair/Rehab./Impv't. of Muzon-

Tungkong Mangga Rd.

San Jose del Monte City, 

Bulacan
03/21/13 1st/Final III LF 7.443 20 01/24/13 02/12/13 0.00 C 0.429 0.133 0.300 - - - 86.20

86.20%           

Satisfactory
ONS

228  
E M L Construction & 

Trading
10151 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l. Rd. along Gapan-San Fernando-Olongapo 

Rd., Km.0069+000-Km.0070+000, Km.0071+(-

445)-Km.0071+000

City of San Fernando, 

Pampanga
03/11/13 Final III LF 40.391 300 03/17/12 01/10/13 5.40 C 0.454 0.133 0.300 - - - 88.70

89.36%              

V. Satisfactory
AHD

229 148 E U S Construction 21878 L B MA GE1

Nat'l. Rds. to other Strategic Tourist 

Destinations President Cory Aquino Blvd. 

(Bagasbas-Talisay Sect.), Brgy. Bagasbas

 Daet, Camarines Norte 03/27/13 1st V LF 47.775 210 12/07/12 07/04/13 19.52 O 0.319 0.236 0.150 0.024 0.045 0.050 82.40 AHD

230 149 E. Caneda Construction 22168 L B SB GB1
Repair/Maint. of Phil. Postal Office Bldg., 

Region VII
Mandaue City, Cebu 03/20/13 1st/Final VII LF 0.765 60 01/03/13 03/03/13 0.00 C 0.448 0.133 0.300 - - - 88.10

88.10%                 

Satisfactory
ONS

231 150

E. Garcia Construction Corp. 

(Formerly: E. Garcia 

Construction & E. Garcia 

Gravel & Sand)

7243 L AA MA GE2
Repair/Maint. of San Fernando River 

Control Brgy. Buenavista

San Fernando, 

Camarines Sur
03/21/13 Final V LF 2.143 180 09/11/12 03/09/13 5.00 C 0.454 0.133 0.300 - - - 88.70

89.84%            

V. Satisfactory
AHD

232 151 E. Guadiz Construction 27172 L B SB GE1
Prev. Maint. along Manila North Rd., 

K0676+200-K0676+900
Abulug, Cagayan 03/12/13 1st II LF 6.245 45 02/27/13 04/12/13 65.78 O 0.350 0.200 0.150 0.030 0.059 0.033 82.20 AHD

233 152 E.A. Unabia Construction 29305 L B MA GB1
Package 1 A) Const. of Grandstand (Phase 

2)

Payanan, Luna, 

Apayao
03/22/13 1st/Final CAR LF 4.946 295 09/17/12 07/09/13 28.50 C 0.432 0.133 0.300 - - - 86.50

86.50%                 

Satisfactory
AHD

234  E.A. Unabia Construction 29305 L B MA GE1 Conc. of Sta. Filomena FMR Calanasan, Apayao 03/22/13 1st CAR LF 9.319 180 12/20/12 01/18/13 2.64 O 0.357 0.238 0.150 0.023 0.045 0.033 84.60  AHD

235 153 E.B.J.R. Construction 19780 L C SB GE2 Repair/Maint. of Caglayan River Control Conner, Apayao 03/21/13 Final CAR LF 0.977 60 10/31/12 12/29/12 0.00 C 0.404 0.133 0.300 - - - 83.70
83.46%                

Satisfactory
ONS

236 154
E.C. Timbancaya 

Enterprises
15244 L B SB GE2

Repair/Maint. of Capitol-Canigaran Drainage 

Channel, Km.0+322-Km.1+091, Capitol-

Canigaran Rd.

Puerto Princesa City, 

Palawan
03/15/13 1st/Final IVB LF 5.252 165 11/16/12 04/30/13 34.77 C 0.447 0.133 0.300 - - - 88.00

88.00%          

Satisfactory
AHD

237 155 E.E. Madayag Construction 25029 L D SB GB1 Const. of Bungro-Susoc Integrated Sch. Luna, La Union 03/11/13 1st/Final  I LF 1.213 170 10/15/12 04/02/13 55.88 C 0.381 0.200 0.300 - - - 88.10
88.10%              

Satisfactory
AHD

238 156
E.K.C. Construction and 

Agreggates
14833 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l. Rd. (Halsema), K0262+000-K0266+000 

(v.s.)

Tublay, Benguet 03/14/13 Final CAR LF 31.700 35 01/21/12 11/20/12 0.00 C 0.482 0.133 0.300 - - - 91.50
88.38%             

Satisfactory
ONS

239 157 E.L. Gomez Construction 31522 L B SB GB1
Repair/Impvt. of PSDEO Bldg. at San 

Francisco St., Brgy. Pampang
Angeles City 03/12/13 1st/Final III LF 1.419 60 01/04/13 03/04/13 0.00 C 0.488 0.133 0.300 - - - 92.10

92.10%              

V. Satisfactory
ONS

240  E.L. Gomez Construction 31522 L B SB GE2
Repair/Maint. of Quitangil Creek, Sta.0+000-

Sta.0+100 w/ exception, Brgy. La Paz
Magalang, Pampanga 03/11/13 1st/Final III LF 2.797 60 110/8/12 12/06/12 0.00 C 0.375 0.200 0.300 - - - 87.50

87.50%                

Satisfactory
ONS
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241 158 E.M. Angeles Enterprises 10150 L B MA GE1
Repair/Rehab./Impv't. of Int'l. Reciever 

Rd. (CAA Road)
Las Piñas City 03/11/13 1st/Final NCR LF 14.842 60 10/05/12 12/03/13 0.00 C 0.452 0.133 0.300 - - - 88.50

88.50%             

Satisfactory
ONS

242 159 E.M. Bayatan Construction 21332 L D SB GE2 Cupas River Control, Sto. Domingo Sect.
Bambang, Nueva 

Vizcaya
03/20/13 1st II LF 14.700 90 02/23/13 05/23/13 46.69 O 0.400 0.225 0.150 0.030 0.045 0.033 88.30  AHD

243 160 E.M. Cuerpo, Inc. 30963 L AAA LB GE1 Rehab./Reconst. of Loay Interior Rd. Bohol 03/11/13 Final VII LF 41.104 270 09/29/11 06/25/12 0.00 C 0.255 0.200 0.300 - - - 75.50
82.34%           

Satisfactory
ONS

244 161
E.R. dela Cruz Construction 

& Supply
32158 L B MA GB1 Const. of MPB at Brgy. Alwa Palauig, Zambales 03/15/13 1st/Final III LF 4.358 120 11/19/12 03/18/13 9.17 C 0.439 0.133 0.300 - - - 87.20

87.20%            

Satisfactory
AHD

245
E.R. dela Cruz Construction 

& Supply
32158 L B MA GE2

Repair/Maint. of Flood Control Project, 

Vega-Maculcol Dike
San Narciso, Zambales 03/15/13 1st/Final III LF 4.656 120 11/21/12 03/20/13 38.33 C 0.436 0.133 0.300 - - - 86.90

86.90%                

Satisfactory
AHD

246
E.R. dela Cruz Construction 

& Supply
32158 L B MB GB1 Const. of MPB. at Brgy. Maloma San Felipe, Zambales 03/15/13 1st/Final III LF 1.934 120 11/19/12 03/18/13 9.17 C 0.420 0.133 0.300 - - - 85.30

85.30%              

Satisfactory
AHD

247
E.R. dela Cruz Construction 

& Supply
32158 L B SB GE1

Prev. Maint. (Int. Sect.) Nat'l Arterial Rd., 

K0157+900-K0159+305, Olongapo-Bugallon 

Rd.

San Narciso, Zambales 03/15/13 1st/Final III LF 12.324 30 01/23/13 02/21/13 46.67 C 0.409 0.133 0.300 - - - 84.20
84.20%              

Satisfactory
AHD

248
E.R. dela Cruz Construction 

& Supply
32158 L B SB GE1

Road Conc./Impv't/.Rehab. of Rd. at Brgy 

San Juan
Botolan, Zambales 03/15/13 1st/Final III LF 0.945 60 08/24/12 10/22/12 0.00 C 0.402 0.133 0.300 - - - 83.50

83.50%              

Satisfactory
ONS

249
E.R. dela Cruz Construction 

& Supply
32158 L B MA GB1 Const. of MPB @ Brgy. Amungan Iba, Zambales 03/15/13 1st/Final III LF 4.538 120 11/19/12 03/18/13 9.17 C 0.400 0.133 0.300 - - - 83.30

83.30%              

Satisfactory
AHD

250 162
E.S. Bihag Construction & 

Supply
35698 L D SB GE1 Conc. of Pinit-Oras Road

Ocampo, Camarines 

Sur
03/22/13 1st/Final V LF 1.940 90 12/10/12 03/09/13 8.89 C 0.413 0.154 0.300 - - - 86.70

86.70%                 

Satisfactory
AHD

251 163
E.T.V.R. Trading and 

Construction
14581 L A SB GE2

Const. of Wawa Seawall along Calapan 

South Rd.

Calapan City, Oriental 

Mindoro
03/18/13 1st/Final IVB LF 2.948 177 08/30/12 02/22/13 32.00 C 0.494 0.133 0.300 - - - 92.70

92.70%              

V. Satisfactory
AHD

252  
E.T.V.R. Trading and 

Construction
14581 L A MA GE1

Repair/Rehab./Impv't. of Calapan North Road, 

K0033+600-K0033+743.50 w/ exception

San Teodoro, Oriental 

Mindoro
03/18/13 1st/Final IVB LF 9.390 90 10/17/12 01/14/13 25.56 C 0.442 0.141 0.300 - - - 88.30

88.30%             

Satisfactory
AHD

253 164 EC Samonte Construction 31019 L C SB GE1
Rd. Upgrading (Gravel to Paved) Int. Sect., 

Liloy-Siocon Rd., K1982+124-K1983+130
Zamboanga del Norte 03/16/13 1st  IX LF 27.747 93 02/04/13 05/07/13 6.08 O 0.397 0.225 0.150 0.030 0.035 0.050 88.70  AHD

254  EC Samonte Construction 31019 L C SB GE1

Rd. Upgrading (Gravel to Paved) Int. Sect., 

Siocon-Sirawai-Sibucon Limpapa Rd., 

K2097+000-K2099+200

Zamboanga del Norte 03/17/13 1st  IX LF 27.908 93 02/04/13 05/07/13 3.12 O 0.365 0.232 0.150 0.030 0.040 0.033 85.00  AHD

255 165
ECAngeles Construction & 

Const. Supply
34420 L C SB GB1

Repair/Maint. of DPWH Area & Maint. 

Warehouse, San Nicolas
Castillejos, Zambales 03/16/13 1st/Final III LF 0.972 60 12/11/12 02/08/13 0.00 C 0.482 0.130 0.300 - - - 91.20

91.20%               

V. Satisfactory
ONS

256  
ECAngeles Construction & 

Construction Supply
34420 L C SB GB1 Const. of 2-CL with CR, Cabitaugan E/S Subic, Zambales 03/16/13 1st/Final III LF 1.357 75 11/16/12 01/29/13 1.00 C 0.419 0.133 0.300 - - - 85.20

85.20%               

Satisfactory
AHD

257 166 ECDA Construction 7013 L B SB GE2
Revetment along Angat River, 

Lumangbayan
Plaridel, Bulacan 03/18/13 Final III LF 5.205 52 10/19/12 12/09/12 0.00 C 0.387 0.200 0.300 - - - 88.70

85.34%             

Satisfactory
ONS

258 167 Edrox Construction, Inc. 10926 L B MA GB1
Const. of MPB (Covered Court) Del 

Rosario

Pamplona, Camarines 

Sur
03/21/13 1st/Final V LF 2.955 90 11/05/12 02/02/13 2.00 C 0.402 0.133 0.300 - - - 83.50

83.50%                 

Satisfactory
AHD

259 168 Edward Lui Construction 8459 L D SB GB1 Impv't. of MPB, Brgy. Tinago Cebu City 03/21/13 1st/Final VII LF 0.495 75 10/31/12 01/17/13 20.00 C 0.460 0.133 0.300 - - - 89.30
89.30%              

V. Satisfactory
AHD

260 169 EGB Construction 13722 L A MA GE1
Rehab./Strengthening of Minanga Bridge, 

Minanga
Tumaini, Isabela 03/13/13 1st II LF 9.133 123 01/28/13 05/30/13 1.20 O 0.353 0.194 0.150 0.030 0.056 0.050 83.30 AHD

261 170
EJR Builders and 

Construction Supply
24255 L D SB GE2

Const. of Slope Protection & Cross Drainage 

along Pangasinan-Zambales Rd., K0301+000-

K0302+000

Caranglan, Pangasinan 03/15/13 Final  I LF 4.985 120 08/10/12 12/07/12 -4.17 C 0.442 0.200 0.175 - - - 81.70
84.04%                

Satisfactory
DEL

262 171

Elkankonstrak Development 

Corporation (Formerly; Elkan 

Konstrak & Aggregates)

26220 L A MA GE1

Rd. Upgrading (Gravel to Paved) Albay West 

Coast Rd. (Badian Sect. K0537+354-

K0537+860.50, Catburawan Sect., K0538+650-

K0538+850 & K0539+128- K0539+538, 

Maonon Sect. K0544+128-K0544+328

Ligao City, Albay 03/20/13 Final V LF 8.466 177 05/29/12 11/21/12 -1.69 C 0.332 0.200 0.249 - - - 78.10
84.76%                  

Satisfactory
DEL

263 172 EPN Builders & Developers 30341 L C SB GE1 Conc. of Yeban Sur-Yeban Norte FMR Benito Soliven, Isabela 03/18/13 1st/Final II LF 4.621 60 01/28/13 03/28/13 2.45 C 0.427 0.133 0.300 - - - 86.00
86.00%            

Satisfactory
AHD

264 173
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Widening/Conc. of Butuan City-Cagayan de 

Oro City-Iligan City Rd. (Opol-Laguindingan-

Airport Sect.) Km.1466+282.80-

Km.1467+282.80

Laguindingan, 

Misamis Oriental
03/12/13 2nd X LF 83.789 330 07/11/12 06/05/13 2.18 O 0.350 0.300 0.150 0.020 0.045 0.033 89.80  AHD

265
Equi-Parco Construction 

Company
14332 L AAA LB GE2

Const. of Slope Protection along Butuan City-

Cagayan de Oro City-Iligan City Rd., Agusan 

Sect.

Cagayan de Oro City 03/18/13 Final X LF 10.722 150 08/06/12 01/03/13 12.00 C 0.363 0.200 0.300 - - - 86.30
87.38%          

Satisfactory
AHD

266
Equi-Parco Construction 

Company
14332 L AAA LB GE2

Const. of Slope Protection along Butuan City-

Cagayan de Oro City-Iligan City Rd., Alae-Bugo 

Sect.

Cagayan de Oro City 03/18/13 Final X LF 12.889 150 07/30/12 12/26/12 0.00 C 0.378 0.200 0.300 - - - 87.80
86.36%               

Satisfactory
ONS

267
Equi-Parco Construction 

Company
14332 L AAA LB GE2

Const. of Slope Protection at Iponan River 

(Downstream of Iponan Bridge I & II) Bulua 

Side, along BCIR, Phase I

Cagayan de Oro City 03/11/13 2nd X LF 15.412 183 09/21/12 03/22/13 0.17 O 0.314 0.270 0.150 0.030 0.042 0.050 85.60  AHD

268  
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Rehab./Replacement of Mandulog Bridges I 

Bridge ID: B00606MN along Highway 

Secondary Diversion Rd., Rd. ID: R01497MN, 

Sect. ID: S00961MN, Km.1522+(-484) const. 

of 2 lanes 240m conc. bridge w/ 6 spans @ 40m 

per span

Iligan City 03/15/13 2nd X LF 137.639 360 05/28/12 05/22/13 2.03 O 0.293 0.292 0.150 0.015 0.047 0.033 83.00 AHD
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269  
Equi-Parco Construction 

Company
14332 L AAA LB GE2 Cagayan de Oro River Basin Cagayan de Oro City 03/18/13 2nd X LF 46.562 240 07/27/12 03/23/13 5.98 O 0.268 0.246 0.150 0.030 0.051 0.050 79.50 AHD

270
Equi-Parco Construction 

Company
14332 L AAA LB GE2

Drainage along Butuan City-Malaybalay 

(Montilla Blvd. & Diego Silang Sect.)
Butuan City 03/21/13 Final XIII LF 23.669 210 08/24/12 03/21/13 0.31 C 0.479 0.200 0.300 - - - 97.90

96.46%                

Outstanding
AHD

271
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Const. of Butuan City Bypass Rd. (Borbon-

Bancasi Airport Sect. & NRJ Lemon-NRJ-

Antongalon Sect.)

Butuan City 03/21/13 Final XIII LF 71.414 471 09/12/11 12/25/12 0.00 C 0.423 0.200 0.300 - - - 92.30
93.38%               

V. Satisfactory
ONS

272
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Widening/Conc. of Add'l Lane along Daang 

Maharlika (Agusan-Surgao Rd.), Ampayon 

Sect.

Butuan City 03/21/13 1st XIII LF 37.027 192 01/30/13 08/09/13 9.66 O 0.274 0.300 0.150 0.030 0.060 0.050 86.40 AHD

273
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Widening of Butuan-Cagayan de Oro-Iligan 

(Agusan-Misamis Oriental Rd.), Agusan del 

Norte, Dumalagan to Bdry. Sect.

Butuan City 03/21/13 1st XIII LF 27.791 150 01/30/13 06/28/13 61.29 O 0.382 0.205 0.150 0.030 0.055 0.033 85.50 AHD

274 174

Eric Van P. Sesbreno 

Construction / C.T. Leoncio 

Construction and Trading (JV)

JV-11-340 L A MB GE1
Replacement/Const. of Burnay Bridge & 

Approaches inc. Const. of Detour Bridge
Lagawe, Ifugao 03/17/13 1st CAR LF 19.911 253 07/17/12 03/26/13 -27.97 O 0.364 0.300 0.000 0.030 0.061 0.033 78.80  DEL

275 175

Eric Van P. Sesbreno 

Construction / C.T. Leoncio 

Construction and Trading (JV)

JV-11-339 L A MB GE1

Rd. Upgrading (Gravel to Paved), Nueva 

Vizcaya-Pangasinan Rd., K0216+250-

K0221+091.08 w/ exception, Baracbac Sect.

Sta. Fe, Nueva 

Vizcaya
03/21/13 Final II LF 47.661 277 02/09/12 11/11/12 0.00 C 0.450 0.137 0.300 - - - 88.70

87.56%            

Satisfactory
ONS

276 176
ESN Construction & 

Trading
32720 L D SB GB1

Const. of Two (2) Storey, Two (2) CL Sch. 

Bldg. Masagana H/S
Pandi, Bulacan 03/19/13 1st/Final III LF 2.284 90 10/26/12 01/23/13 0.00 C 0.324 0.200 0.300 - - - 82.40

82.40%            

Satisfactory
ONS

277 177
ESR Construction and 

Supplies
10451 L AA LA GE1

Imprv't./Concrete Paving of Shoulders 

Dumalinao-Margosatubig Rd.
Zamboanga del Sur 03/19/13 1st  IX LF 135.589 402 02/23/12 03/30/13 0.23 O 0.342 0.300 0.150 0.030 0.050 0.050 92.20  AHD

278  
ESR Construction and 

Supplies
10451 L AA LA GE1

Road Upgrading (Gravel to Conc.) Int. Sect., 

Jct. Aurora-Ozamis City Road, K1640+000-

K1641+830, Pasingkalan, Ramon Magsaysay

Zamboanga del Sur 03/21/13 Final  IX LF 40.356 280 03/09/12 12/14/12 0.00 C 0.437 0.133 0.300 - - - 87.00
90.06%            

V. Satisfactory
ONS

279  
ESR Construction and 

Supplies
10451 L AA LA GE1

Widening/Concrete Paving of Jct. Polo-Dapitan 

Park Rd., Dapitan City, Sta.1825+100.00-

Sta.1827+497.00 w/ exception

Zamboanga del Norte 03/22/13 Final  IX LF 25.870 257 05/27/12 02/07/13 9.20 C 0.442 0.133 0.300 - - - 87.50
88.40%             

Satisfactory
AHD

280  
ESR Construction and 

Supplies
10451 L AA LA GE1

Upgrading/Concrete Paving of Aurora-

Ozamis Rd., Campo 1 & 2

Aurora, Zamboanga 

del Sur
03/21/13 1st/Final  IX LF 47.766 257 05/14/12 01/25/13 0.00 C 0.444 0.133 0.300 - - - 87.70

87.70%              

Satisfactory
ONS

281  
ESR Construction and 

Supplies
10451 L AA LA GE1

Reconst./Upgrading of Damaged Paved Nat'l 

Rds. Int. Sect., Liloy-Ipil Rd., K1991+020-

K1992+397

Zamboanga del Norte 03/15/13 1st  IX LF 23.050 109 02/04/13 05/23/13 10.14 O 0.367 0.240 0.150 0.030 0.040 0.050 87.70  AHD

282  
ESR Construction and 

Supplies
10451 L AA LA GE1

Upgrading (Asphalt to Concrete) of Liloy-Ipil 

Rd., Gatas Sect. along Dipolog City-Zamboanga 

City Rd.

Zamboanga del Norte 03/15/13 Final  IX LF 65.988 330 04/10/12 03/05/13 2.42 C 0.436 0.133 0.300 - - - 86.90
86.45%            

Satisfactory
AHD

283
ESR Construction and 

Supplies
10451 L AA LA GE1

Widening/Upgrading/Concrete Paving of Jct. 

Tiguma-Pagadian Airport Rd., Sta.1663+060-

Sta.1664+300

Pagadian City, 

Zamboanga del Sur
03/21/13 Final  IX LF 44.465 291 05/14/12 02/28/13 4.32 C 0.491 0.133 0.300 - - - 92.40

86.34%               

Satisfactory
AHD

284
ESR Construction and 

Supplies
10451 L AA LA GE1

Rd. Upgrading (Gravel to Paved) Int. Sect., 

Sindangan-Siayan-Dumingag-Mahayag Rd., 

K1683+500-K1685+000

Zamboanga del Sur 03/21/13 1st  IX LF 34.586 110 02/25/13 06/14/13 1.47 O 0.358 0.225 0.150 0.030 0.043 0.050 85.60  AHD

285
ESR Construction and 

Supplies
10451 L AA LA GE1

Prev. Maint./Asphalt Overlay of Lanao-

Pagadian-Zamboanga City Rd., (Basalem-Pob., 

Bulig Sect.), Km.1726+308.65-Km.1729+170

Buug, Zamboanga 

Sibugay
03/18/13 1st  IX LF 28.261 80 02/22/13 05/12/13 14.43 O 0.400 0.200 0.150 0.030 0.038 0.033 85.10  AHD

286
ESR Construction and 

Supplies
10451 L AA LA GE1

Road Upgrading (Gravel to Conc.)  Int. Sect., 

Lanao-Pagadian-Zamboanga City Rd. 

K1644+450-K1646+600, Tintongan

Tukuran, Zamboanga 

del Sur
03/21/13 Final  IX LF 47.220 300 03/09/12 01/03/13 0.00 C 0.432 0.133 0.300 - - - 86.50

85.00%               

Satisfactory
ONS

287
ESR Construction and 

Supplies
10451 L AA LA GE1

Rd. Upgrading (Gravel to Conc.) Int. Sect., 

Lanao-Pagadian-Zamboanga City Rd., 

K1632+949 - K1635+119, Cabilinan

Aurora, Zamboanga 

del Sur
03/21/13 Final  IX LF 47.898 255 03/09/12 11/19/12 0.00 C 0.414 0.133 0.300 - - - 84.70

84.76%               

Satisfactory
ONS

288
ESR Construction and 

Supplies
10451 L AA LA GE1

Rehab./Reconst./Strengthening of Bridges along 

Nat'l Rds. Guintoloan Bridge Crossing Sta. 

Clara-Sandayong Rd., Km.1782+017-

Km.1782+047

Zamboanga Sibugay 03/15/13 1st  IX LF 21.915 360 04/02/12 03/27/13 -2.67 O 0.373 0.240 0.123 0.030 0.047 0.033 84.60  DEL

289
ESR Construction and 

Supplies
10451 L AA LA GE1

Rd. Upgrading (Gravel to Paved) Int. Sect. 

Sindangan-Siayan-Dumingag-Mahayag Rd., 

K1678+150-K1679+817

Zamboanga del Sur 03/21/13 1st  IX LF 46.795 126 02/25/13 06/30/13 0.09 O 0.367 0.225 0.150 0.030 0.038 0.033 84.30  AHD

290 178 Everlast Construction 2364 L A MA GE1
Const. of Multi-Purpose Pvmt. at Brgy. 

Pasonanca (Mayor C. Climaco Park)
Zamboanga City 03/11/13 3rd  IX LF 9.175 315 01/18/12 11/27/12 1.00 O 0.384 0.240 0.150 0.030 0.037 0.050 89.10  AHD

291 179 F.A. Asprer Construction 21579 L D SB GE1 Conc. of Brgy. Rd. at Laoang Tarlac City 03/13/13 Final III LF 7.242 75 09/17/12 11/30/12 6.00 C 0.448 0.133 0.300 - - - 88.10
86.12%                 

Satisfactory
AHD

292 180
F.A. Sison Trading and 

Construction
13725 L B SB GB1

Const./Completion of Rizal Elem. Sch., 

Tayuman St.
Tondo, Manila 03/20/13 1st/Final NCR LF 4.210 75 11/06/12 01/19/13 0.00 C 0.475 0.106 0.300 - - - 88.10

88.10%            

Satisfactory
ONS

293 181
F.B. Bantales Engineering 

Construction
31045 L D SB GE2

Clustered Restoration Proj., Bokod & 

Tuba
Benguet 03/13/13 1st CAR LF 7.338 105 01/21/13 05/05/13 5.71 O 0.140 0.210 0.150 0.030 0.035 0.033 59.80  AHD

294 182 F.F. Diaz III Construction 34636 L C SB GE1
Replacement of Lagangeo Bridge No. 2 along 

Mt. Province-Cagayan via Tabuk-Enrile Rd.

Bontoc, Mountain 

Province
03/16/13 Final CAR LF 5.181 190 03/09/12 09/14/12 - C 0.447 0.200 0.000 - - - 64.70

71.60%               

Poor
DEL

295 183
F.H. Gopiteo Construction & 

Supply
21336 L B MA GE2

Repair/Rehab,/Impv't. of Midsayap-Marbel Rd., 

Brgy. Morales Sect., w/ exceptions

Koronadal City, South 

Cotabato
03/21/13 1st/Final XII LF 9.496 240 04/06/12 12/01/12 - C 0.390 0.200 0.042 - - - 63.20

63.20%                

Poor
DEL
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296 184

F.L. Reguyal Construction Corp. 

(Formerly: F.L. Reguyal 

Construction)

3315 L B MA GB1
Const. of Various Sch. Bldg., 2nd 

Congressional District, Muñoz NHS, 3 CL

Muñoz City, Nueva 

Ecija
03/18/13 1st/Final III LF 2.245 60 09/07/12 11/05/12 0.00 C 0.480 0.133 0.300 - - - 91.30

91.30%                

V. Satisfactory
ONS

297 185
FEAJ Construction and 

General Services
13609 L B SB GE2

Repair/Rehab./Imprv't. of Puerto Galera 

Drainage, Calapan North Rd.

Puerto Galera, Oriental 

Mindoro
03/18/13 1st IVB LF 9.893 160 08/30/12 03/27/13 1.00 O 0.350 0.240 0.150 0.030 0.045 0.033 84.80  AHD

298 186
Ferdstar Builders 

Contractors
4965 L B MA GE2

Repair/Rehab./Impv't. of Dapdap Flood Control 

Structure along Palo-Carigara-Ormoc Rd., Brgy. 

Dapdap

Alangalang, Leyte 03/22/13 Final  VIII LF 4.825 120 09/04/12 12/31/12 4.17 C 0.454 0.133 0.300 - - - 88.70
87.44%                

Satisfactory
AHD

299  
Ferdstar Builders 

Contractors
4965 L B MA GE1

Rehab./Reconst. of Biliran Circ. Rd., Esperanza-

Looc Rd. Sect., Km.1104+000-Km.1104+520
Biliran Province 03/12/13 1st  VIII LF 9.259 78 01/04/13 03/23/13 0.10 O 0.368 0.225 0.150 0.030 0.050 0.050 87.30 AHD

300  
Ferdstar Builders 

Contractors
4965 L B MA GE2

Repair/Rehab. of Motiong Seawall Flood 

Control, Pob. Motiong
Motiong, Samar 03/18/13 Final  VIII LF 15.833 303 10/31/11 08/28/12 1.65 C 0.398 0.133 0.300 - - - 83.10

84.00%              

Satisfactory
AHD

301
Ferdstar Builders 

Contractors
4965 L B MA GE1

Rd. Upgrading/Conc. of Capas-San Jose-

Mayantoc-Malacampa Rd. (Capas Sect..), 

K0116+701-K0118+874 w/ exception

Capas, Tarlac 03/15/13 Final III LF 27.871 165 04/18/12 09/29/12 0.61 C 0.438 0.130 0.300 - - - 86.80
86.62%             

Satisfactory
AHD

302
Ferdstar Builders 

Contractors
4965 L B MA GE2

Drainage Impvt. along GSO Rd., Mexico, 

Km.71+000-Km.71+630
Mexico, Pampanga 03/11/13 1st III LF 6.586 120 12/26/12 04/24/13 0.82 O 0.356 0.240 0.150 0.030 0.047 0.033 85.60  AHD

303 187 FFJJ Construction 16712 L AAA LB GE1

Widening of Tagum-Panabo Circ. Rd., 1st 

District Pob. Kapalong Sect., Km.1477+273-

Km.1478+420

Kapalong, Davao del 

Norte
03/18/13 1st  XI LF 18.563 133 01/25/13 06/06/13 0.10 O 0.337 0.235 0.150 0.030 0.050 0.033 83.50 AHD

304 FFJJ Construction 16712 L AAA LB GE1
Cons./Widening/Upgrading of Access Rd. to 

Declared Tourism Destination, Brgy. Lacaron
Malita, Davao del Sur 03/14/13 1st  XI LF 45.264 179 01/14/13 07/11/13 56.27 O 0.360 0.000 0.150 0.000 0.030 0.050 59.00 AHD

305 FFJJ Construction 16712 L AAA LB GE1

Replacement of (Temp. to Perm.) NIA Bridge 

(15LM FSB) along Kidapawan-Calunasan-

M'lang Rd. C021+958-C022+438

M'lang, Cotabato 03/18/13 2nd XII LF 11.439 316 02/06/12 12/17/12 - O 0.329 0.300 0.000 0.030 0.040 0.033 73.20 DEL

306 FFJJ Construction 16712 L AAA LB GE1

Roadslip/Protection along Surigao-Davao 

Coastal Rd., Lingig, Brgy. Mahayahay, Lingig 

Km.1478+500-Km.1478+545, (Km.1478+46-

Km.1478+244.50)

Surigao del Sur 03/17/13 2nd XIII LF 23.390 245 07/23/12 03/25/13 0.10 O 0.321 0.225 0.150 0.030 0.050 0.050 82.60 AHD

307 188
FGM Builders Resources & 

Development Corporation
31807 L C SB GE1

Conc. of Brgy. Baliok, BAGAHAI Purok 6 

FMR, Brgy. Baliok

Talomo District, 

Davao City
03/22/13 1st/Final  XI LF 1.945 22 02/08/13 03/01/13 0.00 C 0.410 0.133 0.300 - - - 84.30

84.30%                

Satisfactory
ONS

308 189 Fiat Construction Services 5463 L AAA LB GE1

Rd. Upgrading (Gravel to Paved) of Tabango-La 

Fortuna-Manlawaan-Gimarco Rd. 

Km.1040+297-Km.1042+307

Tabango, Leyte 03/13/13 1st  VIII LF 44.040 210 01/07/13 08/04/13 12.04 O 0.270 0.240 0.150 0.030 0.040 0.033 76.30 AHD

309 190
First Northway Development 

and Construction Corporation
11645 L B MA GE1

Repair/Rehab./Impv't. along Manila North Rd., 

Candon-Santiago Sect., K0349+189-

K0357+000 w/ exception

Ilocos Sur 03/19/13 1st/Final  I LF 9.652 59 10/09/12 12/06/12 0.00 C 0.437 0.133 0.300 - - - 87.00
87.00%             

Satisfactory
ONS

310 191
Flordes Construction & 

Trading
16916 L A MA GE1

Const./Upgrading of Rd. Network w/ Drainage 

Impv't., Zone 25 & 26
Binondo, Manila 03/20/13 Final NCR LF 9.697 189 08/03/12 02/07/13 0.83 C 0.458 0.079 0.300 - - - 83.70

85.62%               

Satisfactory
AHD

311  
Flordes Construction & 

Trading
16916 L B MA GE1

Rd. Upgrading (Gravel to Paved) of Eastern 

Bulacan Rd., K098+000-K0100+000, Doña 

Remedios

Trinidad, Bulacan 03/20/13 1st III LF 45.888 210 131/13 08/29/13 31.51 O 0.381 0.238 0.150 0.010 0.040 0.050 86.90 AHD

312 192
Fortstone Construction 

Enterprises
31668 L B SB GB1

Const. of 2 CL-School Bldg. Pongpong 

E/S

Sta. Maria, Davao del 

Sur
03/14/13 1st/Final  XI LF 1.194 60 11/07/12 01/05/13 1.67 C 0.408 0.133 0.300 - - - 84.10

84.10%              

Satisfactory
AHD

313 193
FPJ Construction and 

Supply
28493 L B SB GE1

Road Upgrading (Gravel to Paved) along 

Awang-Upi Lebak-Kalamansig-Palimbang-

Sarangani Rd. (Km.2002+815-Km.2002+975)

Palimbang, Sultan 

Kudarat
03/13/13 1st/Final XII LF 4.452 37 02/07/13 03/15/13 0.00 C 0.404 0.133 0.300 - - - 83.70

83.70%               

Satisfactory
ONS

314 194 Framecon Builders 22482 L B MA GE1
Rehab. of Roads along S. Pascual St., 

Brgy. San Agustin
Malabon City 03/15/13 1st/Final NCR LF 4.844 37 12/18/12 01/23/13 0.00 C 0.422 0.133 0.300 - - - 85.50

85.50%                

Satisfactory
ONS

315  Framecon Builders 22482 L B SB GE2 Revetment along Angat River, Sipat Plaridel, Bulacan 03/18/13 1st/Final III LF 4.950 41 10/19/12 11/28/12 0.00 C 0.400 0.133 0.300 - - - 83.30
83.30%              

Satisfactory
ONS

316  Framecon Builders 22482 L B MA GE1
Rehab. of Brgy. Rd. at San Bartolome Rd., 

Brgy. Burgos

San Leonardo, Nueva 

Ecija
03/20/13 1st/Final III LF 3.338 90 01/09/13 04/08/13 56.67 C 0.398 0.200 0.300 - - - 89.80

89.80%             

V. Satisfactory
AHD

317 195 FRD Construction 10227 L AA MA GE1

Rd. Upgrading of Bangkerohan-Galutan-Imelda-

Mckinely Rd., (Sta.747+300-Sta.749+500 & 

Sta.748+109.21-Sta.749+250)

Catarman, Northern 

Samar
03/21/13 Final  VIII LF 72.744 310 12/26/11 10/30/12 0.32 C 0.406 0.134 0.300 - - - 84.00

82.92%            

Satisfactory
AHD

318 196
Full Blast Trading and 

Construction
29548 L D SB GB1

Const./Rehab. of Sch. Bldgs.: Maite E/S 

(One CL)
Hermosa, Bataan 03/12/13 1st/Final III LF 0.820 120 10/22/12 02/18/13 3.33 C 0.420 0.133 0.300 - - - 85.30

85.30%                

Satisfactory
AHD

319  
Full Blast Trading and 

Construction
29548 L D SB GE2

Repair/Maint. of Sto. Domingo River 

Control (Sto. Domingo Sect.)
Orion, Bataan 03/14/13 1st/Final III LF 1.857 58 11/23/12 01/19/13 1.72 C 0.417 0.133 0.300 - - - 85.00

85.00%              

Satisfactory
AHD

320 196
G.F. Falcis Construction and 

Supply
26147 L B SB GB1

Const. of MPB at Bacauan-Mambatad 

Elem. Sch.
Miag-ao, Iloilo 03/17/13 1st VI LF 3.799 150 12/20/12 05/18/13 38.10 O 0.322 0.253 0.150 0.030 0.041 0.033 82.90  AHD

321 197 G.F. Rovero Merchandising 27268 L B MA GE1
Widening of Aklan East Road (Kalibo 

Sect.)
Kalibo, Aklan 03/19/13 1st VI LF 9.834 125 01/15/13 05/19/13 1.41 O 0.375 0.227 0.150 0.015 0.030 0.050 84.70 AHD

322 198 Galeno Construction, Inc. 3427 L A MA GE1
Rehab./Reconst. of Guimbal-Tubungan Rd., 

Km.34+790-Km.35+290
Guimbal, Iloilo 03/17/13 1st VI LF 7.167 77 01/31/13 04/17/13 0.12 O 0.364 0.252 0.150 0.030 0.050 0.050 89.60 AHD

323  Galeno Construction, Inc. 3427 L A MA GE1

Rehab./Reconst./Strengthening of Kabilukan 

Bridge along Dancalan-Candoni-Damutan 

Valley Rd., Brgy. Gatuslao

Candoni, Negros 

Occidental
03/13/13 Final VI LF 13.621 276 01/31/12 10/20/12 0.07 C 0.397 0.197 0.300 - - - 89.40

85.68%             

Satisfactory
AHD
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324 199

GCI. Construction & 

Development Corp. (Formerly: 

G.C.I. Construction)

11346 L AAA MB GE1

Camarines Sur-Albay Diversion Rd. (San 

Fernando-Oas Sect. Of Pan Phil. Highway inc. 

Bridge)

Minalabac, Camarines 

Sur
03/21/13 Final V LF 91.706 420 09/23/11 11/15/12 0.00 C 0.475 0.133 0.300 - - - 90.80

90.62%             

V. Satisfactory
ONS

325

GCI. Construction & 

Development Corp. (Formerly: 

G.C.I. Construction)

11346 L AAA MB GE1
Rehab. of Daang Maharlika, K0446+724.36-

K0455+013 (Intermittent Sect.)
Pili, Camarines Sur 03/24/13 Final V LF 46.899 177 05/08/12 10/31/12 0.00 C 0.384 0.197 0.300 - - - 88.10

88.22%            

Satisfactory
ONS

326

GCI. Construction & 

Development Corp. (Formerly: 

G.C.I. Construction)

11346 L AAA MB GE1

Asphalt Overlay along Daang Maharlika, 

K0452+000-K0454+000 (Intermittent Sect.), 

Brgy. Anayan-Pawili

Pili, Camarines Sur 03/22/13 Final V LF 24.947 190 02/23/12 08/30/12 0.00 C 0.441 0.133 0.300 - - - 87.40
88.12%              

Satisfactory
ONS

327 200
Geety Realty & Development 

Corporation
30447 L B MA GE1

Impv't. of Toledo-Pinamungajan-Aloguinsan-

Mantalongon Rd., K0082+500-K0083+084.97 

(Selective Sects.)

Cebu 03/17/13 Final VII LF 4.660 141 07/16/12 12/04/12 0.71 C 0.373 0.200 0.300 - - - 87.30
83.52%               

Satisfactory
AHD

328 201

Gemma Construction Supply 

Inc. (Formerly: Gemma 

Construction & Supply)

5044 L AA MB GE1

Rd. Upgrading (Gravel to Paved) along 

Demoloc-Little Baguio-Alabel Rd,. 

Km.1649+800-Km.1650+920, Tayudan Sect.

Malita, Davao del Sur 03/14/13 1st  XI LF 44.040 179 03/07/13 09/01/13 17.57 O 0.360 0.000 0.150 0.030 0.032 0.050 62.20 AHD

329  

Gemma Construction Supply, 

Inc. (Formerly: Gemma 

Construction Supply)

5044 L AA MB GE1

Const. of Turn-Outs (Loading/Unloading Bay) 

along Kidapawan-Ala Jct. Rd., Bo. 2, 

Km.1677+525-Km.1677+925

Tacurong City 03/11/13 1st XII LF 5.822 95 12/17/12 03/21/13 1.49 O 0.341 0.290 0.150 0.030 0.045 0.033 88.90 AHD

330  

Gemma Construction Supply, 

Inc. (Formerly: Gemma 

Construction Supply)

5044 L AA MB GE1 Const. of Sebayor Bridge, Sta. Clara
Kalamansig, Sultan 

Kudarat
03/14/13 1st XII LF 37.044 235 11/27/12 07/19/13 9.27 O 0.392 0.240 0.150 0.030 0.051 0.050 91.30 AHD

331  

Gemma Construction Supply, 

Inc. (Formerly: Gemma 

Construction Supply)

5044 L AA MB GE1

Rd. to Address Critical Bottlenecks Nat'l. Rd. 

Traffic Decongestion, Widening of Marbel-

Cotabato Rd., K1724+200.6-K1727+100.6

South Cotabato 03/20/13 1st XII LF 42.800 137 01/30/13 06/15/13 1.88 O 0.349 0.284 0.150 0.030 0.055 0.033 90.10 AHD

332  

Gemma Construction Supply, 

Inc. (Formerly: Gemma 

Construction Supply)

5044 L AA MB GE1

Repair/Rehab./Impv't. along Kidapawan-Ala Jct. 

Rd. (EJC Montilla Sect.), Km.1677+525-

Km.1677+785 (Right Side) and Km.1677+665-

Km.1677+925 (Left Side)

Tacurong City 03/11/13 1st XII LF 4.912 32 02/25/13 03/28/13 25.62 O 0.323 0.300 0.150 0.030 0.050 0.033 88.60 AHD

333

Gemma Construction Supply, 

Inc. (Formerly: Gemma 

Construction Supply)

5044 L AA MB GE1

Prev. Maint. (Intermittent Sect.); Nat'l Arterial 

Rd.; Marbel-Makar Rd., K1699+000-

K17000+019, K1700+019-K1701+007, 

K1703+1013-K1704+994

South Cotabato 03/20/13 1st XII LF 41.435 166 01/30/13 07/14/13 40.00 O 0.355 0.240 0.150 0.030 0.055 0.033 86.30 AHD

334

Gemma Construction Supply, 

Inc. (Formerly: Gemma 

Construction Supply)

5044 L AA MB GE1

Prev. Maint. Marbel-Allah Valley-Cotabato Rd. 

(Km.1775+(-736)-Km.1775+1002 & 

Km.1777+000-Km.1780+047)

Esperanza, Sultan 

Kudarat
03/12/13 1st XII LF 43.504 225 02/07/13 09/19/13 1.77 O 0.333 0.240 0.150 0.030 0.055 0.050 85.80 AHD

335

Gemma Construction Supply, 

Inc. (Formerly: Gemma 

Construction Supply)

5044 L AA MB GE1

Prev. Maint. (Intermittent Sect.); Nat'l 

Secondary Rd.; Midsayap-Marbel Rd., 

K1785+997-K1786+992, K1786+992-

K1789+028

South Cotabato 03/20/13 1st XII LF 27.897 100 01/30/13 05/09/13 9.26 O 0.340 0.240 0.150 0.030 0.055 0.033 84.80 AHD

336 202
Gemma Construction Supply, 

Inc. / Three W Builder, Inc. (JV)
JV-12-164 L AAA LB GE1

Rd. Upgrading (Gravel to Conc.) along Awang-

Upi-Lebak-Kalamasig-Palimbang Rd. (Tambis-

Sangay Sect.) K01963+400-K01965+860 w/ 

exceptions, K01963+520-K01963+660

Kalamansig, Sultan 

Kudarat
03/14/13 1st XII LF 121.170 390 11/27/12 12/21/13 8.60 O 0.399 0.299 0.150 0.030 0.037 0.033 94.80 AHD

337 203 Genetian Builders 18052 L A MA GE1

Rehab./Reconst./Upgrading of Int. Sect., Jct. 

Aurora-Monte-Jct. Labangan Rd., K1650+923-

K1650+993; K1651+000-K1652+290 & 

K1652+790-K1654+000

Zamboanga del Sur 03/21/13 1st  IX LF 36.408 106 02/25/13 06/11/13 5.16 O 0.380 0.240 0.150 0.030 0.038 0.033 87.10  AHD

338  Genetian Builders 18052 L A MA GE2

Const./Rehab./Impv't. of Lower Sibuguey Flood 

Protection along Lanao-Pagadian-Zamboanga 

City Rd., Balucanan-Salinding Sect., Phase II, 

Km.2+240-Km.4+480

Zamboanga Sibugay 03/15/13 2nd  IX LF 27.731 243 07/23/12 03/22/13 -3.00 O 0.373 0.240 0.120 0.030 0.047 0.033 84.30  DEL

339  Genetian Builders 18052 L A MA GE1

Prev. Maint. along Jct. Dumalinao-

Margosatubig Rd., Nat'l Secondary Rd. 

(Reblocking w/ Overlay 50mm) K1679+(-833)-

K1684+000 Realigned to K1678+(-111)-

K1683+360 (Int. Sect.)

Dumalinao, 

Zamboanga del Sur
03/19/13 Final  IX LF 20.990 51 02/22/12 04/12/12 - C 0.376 0.200 0.000 - - - 57.60

61.20%               

Poor
DEL

340 204 Giovanni Construction 12168 L B MA GE1

Rd. Upgrading from Gravel to Concrete along 

Butuan City-Talacogon-Loreto-Veruela-Sta. 

Josefa Rd., K1332+897-K1333+869

Talacogon, Agusan del 

Sur
03/20/13 2nd XIII LF 24.002 449 01/31/12 04/24/13 0.52 O 0.317 0.300 0.150 0.030 0.041 0.050 88.80  AHD

341 205 GJE Builders 18286 L B SB GE1

Add'l Pavement Width (Widening) along La Paz-

Victoria Rd. (La Paz Sect.) from K0139+912-

K0140+567, La Paz

Bamban, Tarlac 03/15/13 1st/Final III LF 4.801 38 11/09/12 12/16/12 28.95 C 0.440 0.147 0.300 - - - 88.70
88.70%                

Satisfactory
AHD

342 206 GMP Builders 35448 L D SB GE1 Const./Impv't. of Brgy. Guintiguian FMR Ormoc City 03/14/13 1st/Final  VIII LF 1.449 37 02/11/13 03/19/13 21.62 C 0.475 0.141 0.300 - - - 91.60
91.60%                

V. Satisfactory
AHD

343 207

Gold Rich Construction & 

Trading (Formerly: Gold Rich 

Construction)

16489 L AA MB GE1

Opening/Impv't. of Baguio Circ. Rd. (Western 

Link), Sect. 1: Kennon Rd. Jct. to Montecillo, 

K0245+440-K0245+957, Sect. 2: Ciudad 

Grande to Saint Louis University, K0245+1748-

K0245+1910, Sect. 3: Bakakeng to Balacbac, 

K0247+766-K0248+223.61, Sect. 4: Balacbac 

to Marcos Highway, (248+1875-248+2347) & 

Sect. 5: Happy Hallow (246+1690-246+3860) 

Eastern Link

Baguio City 03/24/13 1st CAR LF 38.762 402 02/24/12 04/29/13 0.50 O 0.387 0.240 0.150 0.030 0.056 0.033 89.60  AHD

344  

Gold Rich Construction & 

Trading (Formerly: Gold Rich 

Construction)

16489 L AA MB GE1 Conc. of M. Roxas-Leonard Wood Rd. Baguio City 03/24/13 1st/Final CAR LF 15.210 120 11/12/12 03/11/13 67.97 C 0.434 0.133 0.300 - - - 86.70
86.70%                

Satisfactory
AHD

345  

Gold Rich Construction & 

Trading (Formerly: Gold Rich 

Construction)

16489 L AA MA GB1
Completion/Continuation of Perimeter 

Fence at Burnham Park
Baguio City 03/23/13 1st/Final CAR LF 4.830 60 08/08/12 10/06/12 0.00 C 0.394 0.136 0.300 - - - 83.00

83.00%              

Satisfactory
ONS
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346 208
Goldrock Construction & 

Development Corp.
5389 L AAA LB GE1

Const./Widening/Upgrading/Rehab. of Access 

Rd., Conc. of Taytay (Pancol)-El Nido Rd. 

(Km.215+000-Km.217+240; Km.217+540-

Km.220+881 w/ exception), Taytay Sect.

Taytay, Palawan 03/12/13 3rd IVB LF 90.224 420 04/30/12 06/23/13 -9.98 O 0.362 0.300 0.050 0.030 0.055 0.050 84.70  DEL

347  
Goldrock Construction & 

Development Corp.
5389 L AAA LB GE1

Const./Widening/Upgrading/Rehab.on of Access 

Rd., Conc. of Taytay-El Nido Rd. (Km.254+910-

Km.259+000 w/ exception)

El Nido, Palawan 03/12/13 1st IVB LF 93.176 450 05/10/12 08/02/13 -9.38 O 0.381 0.300 0.056 0.030 0.045 0.017 82.90 DEL

348 209 Gonzalo Construction 1826 L A MB GE1
Rehab./Reconst./Strengthening of Salacop 

Bridge
Kapangan, Benguet 03/14/13 Final CAR LF 22.269 285 02/18/12 11/28/12 0.70 C 0.420 0.133 0.300 - - - 85.30

83.38%              

Satisfactory
AHD

349 210 Gonzalodo Enterprises 30681 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. at Ferry Landing Rd, Chainage 0000-

Chainage 0126

Lapu-Lapu City, Cebu 03/21/13 1st/Final VII LF 2.070 30 01/24/13 02/22/13 3.33 C 0.452 0.133 0.300 - - - 88.50
88.50%             

Satisfactory
AHD

350 211
Good Fortune International, 

Incorporated
9246 L B MA GE1

Prev. Maint. of Sara-San Dionisio Rd., 

K0203+962-K0206+000, w/ exceptions
Sara, Iloilo 03/21/13 1st/Final VI LF 13.416 45 02/01/13 03/17/13 12.86 C 0.416 0.127 0.300 - - - 84.30

84.30%               

Satisfactory
AHD

351 212 Goodvibe Builders, Inc. 32686 L D SB GE1 Const. of Barangay Road at La Paz Villasis, Pangasinan 03/13/13 1st  I LF 3.994 84 01/11/13 04/04/13 0.49 O 0.306 0.300 0.150 0.015 0.035 0.033 83.90 AHD

352 213 Gowil Builders 18733 L B MA GE1

Const. of Geometric Alignment of Roadway 

along Cebu-Balamban Transcentral H-way, 

K0038+(-47)-K0039+950, Int. Sect. (w/ 

exception)

Balamban, Cebu 03/17/13 1st VII LF 42.110 275 01/24/13 10/25/13 0.73 O 0.387 0.298 0.150 0.030 0.032 0.033 93.00  AHD

353  Gowil Builders 18733 L B SB GE2

Const. of Storm Drainage & Canal along Toledo-

San Remegio Rd., K0062+00-K0062+78 (Int. 

Sect.)

Cebu 03/17/13 2nd VII LF 7.071 152 09/21/12 02/19/13 - O 0.376 0.240 0.000 0.030 0.032 0.017 69.50  DEL

354 214 Grand Builders 6845 L A SB GE2 Const. of Iligan Circ. Road Iligan City 03/16/13 Final X LF 22.302 360 09/27/11 09/20/12 0.00 C 0.304 0.200 0.300 - - - 80.40
84.21%              

Satisfactory
ONS

355 215
Greco Construction and 

Supply
21884 L D SB GE1

Replacement/Rehab./Strengthening of 

Permanent Bridge Gen. from Bridge Mgt. 

System (BMS), Tambilil Bridge along 

Sarangani-Sultan Kudarat Coastal Rd.

Kiamba, Sarangani 

Province
03/22/13 1st XII LF 4.520 100 01/31/13 05/10/13 8.84 O 0.358 0.240 0.150 0.030 0.050 0.050 87.80 AHD

356 216
Grelips Construction & 

Development
34236 L C SB GE2

Repair/Maint. of San Fernando East Concrete 

Dike Sta.0+848.90-Sta.1+438.90 along San 

Fernando North Rd. Baybay Dagat

San Fernando, 

Masbate
03/14/13 1st/Final V LF 1.990 90 02/07/12 05/07/12 0.00 C 0.410 0.133 0.300 - - - 84.30

84.30%               

Satisfactory
ONS

357 217
GVDPM Construction Corp. 

(Formerly: ZM Construction)
9052 L AA MA GB1

Const. of Various S/B: Const. of 1 CL at 

Libaba E/S
Iba, Zambales 03/15/13 1st/Final III LF 0.547 90 11/27/12 02/24/13 2.22 C 0.458 0.133 0.300 - - - 89.10

89.10%              

V. Satisfactory
AHD

358  
GVDPM Construction Corp. 

(Formerly: ZM Construction)
9052 L AA LA GE1

Prev. Maint. (Int. Sect.) Nat'l Arterial Rd., 

Olongapo-Bugallon Rd., K0167+760 - 

K0167+450

San Felipe, Zambales 03/15/13 1st/Final III LF 13.770 35 01/23/13 01/26/13 40.00 C 0.455 0.133 0.300 - - - 88.80
88.80%              

Satisfactory
AHD

359  
GVDPM Construction Corp. 

(Formerly: ZM Construction)
9052 L AA LA GE2

Const. of Slope Protection/Flood Control, 

Kiling (North Side)
Cabangan, Zambales 03/15/13 1st III LF 13.292 120 01/23/13 05/22/13 25.80 O 0.371 0.190 0.150 0.030 0.050 0.033 82.40 AHD

360  
GVDPM Construction Corp. 

(Formerly: ZM Construction)
9052 L AA LA GE1

Rehab./Reconst./Upgrading of Gapan-

Olongapo Rd.
Bataan 03/22/13 1st III LF 57.492 323 06/05/12 04/23/13 3.99 O 0.297 0.235 0.150 0.030 0.045 0.033 79.00 AHD

361 218 H.G. Lopez Construction 17691 L B MA GE1
Prev. Maint. along San Fernando Port Rd., 

K0267+000-K0268+717
La Union 03/11/13 1st  I LF 12.534 54 01/21/13 03/15/13 0.38 O 0.373 0.300 0.150 0.008 0.015 0.050 89.60  AHD

362 219
H2 Landmark Builders, Inc. 

(Formerly: Landmark Builders)
7400 L A MA GE1

Rd. Upgrading (Gravel to Paved) along Mati-

Maragusan Rd. a)Km.1518+200-

Km.1518+552; b)Km.1531+209-

Km.1532+850, Bacatinan-Buso-Caguisokan 

Sect.

Davao Oriental 03/20/13 1st  XI LF 33.116 149 01/25/13 06/22/13 8.48 O 0.292 0.277 0.150 0.030 0.050 0.050 84.90 AHD

363 220

Haidee Construction and 

Development Corp. / Supreme 

ABF Construction & 

Construction Supply Company, 

Inc. (JV)

JV-11-527 L A MB GE1
Impvt./Widening of McArthur Highways 

(MNR), Angeles-Mabalacat Sect.
Pampanga 03/16/13 2nd III LF 93.698 331 05/15/12 04/10/13 1.34 O 0.369 0.240 0.150 0.030 0.055 0.050 89.40  AHD

364 221 Halrey Construction Inc. 2267 L AAA MB GE1

Rd. Upgrading (Gravel to Paved) of Eastern 

Bulacan Rd., K0080+200-K0094+809, Doña 

Remedios

Trinidad, Bulacan 03/20/13 1st III LF 19.706 150 02/04/13 07/03/13 10.53 O 0.369 0.240 0.150 0.020 0.040 0.050 86.90 AHD

365 222
Hanjin Heavy Industries & 

Construction, Co. Ltd. (Korean)
FC-11-008 F AAA LB GE1

Const. of Bacolod-Silay Airport Access 

Rd. (BSAAR) Proj.
Negros Occidental 03/16/13 2nd

KEDCF-

PMO
FA 426.704 537 02/14/12 08/03/13 1.67 O 0.367 0.300 0.150 0.030 0.051 0.033 93.10 AHD

366 223
Henry S. Oaminal Construction 

and Geneneral Merchandise
10578 L AAA LB GE1

Rehab./Reconst./Upgrading of Bacolod Circ. 

Rd., Sta.3+019-Sta.9+424 w/ exception
Bacolod City 03/11/13 3rd VI LF 97.511 553 09/27/11 04/02/13 -5.05 O 0.307 0.300 0.100 0.024 0.055 0.050 83.60  DEL

367 224
High Strength Dev. 

Corporation
31976 L A MA GE1 Conc. of Brgy. Rd. at Poblacion Toledo Ramos, Tarlac 03/15/13 1st/Final III LF 4.861 89 09/17/12 12/14/12 0.00 C 0.440 0.133 0.300 - - - 87.30

87.30%              

Satisfactory
ONS

368 225

Hi-Tone Construction and 

Development Corporation 

(Formerly: Lo-Tone 

Construction & Supply)

23385 L AAA MB GE1
Rehab./Impv't. of Bariw-Alimsog Rd. (Bariw 

Sect.) & Buhatan-Alimsog Rd. (Alimsog Sect.)
Sto. Domingo, Albay 03/18/13 Final V LF 1.420 140 12/30/11 05/17/12 7.86 C 0.396 0.200 0.300 - - - 89.60

87.02%               

Satisfactory
AHD

369  

Hi-Tone Construction and 

Development Corporation 

(Formerly: Lo-Tone 

Construction & Supply)

23385 L AAA MB GE2
Rehab./Repair of Flood Control System Yawa 

River, Bogtong Sect., Bogtong
Legazpi City 03/16/13 1st V LF 9.682 90 01/09/13 04/08/13 0.36 O 0.332 0.227 0.150 0.030 0.050 0.050 83.90 AHD

370 226
Homeworld Construction 

Corporation
14725 L A MA GE1

Prev. Maint. (Int. Sect.) along Binalbagan-

Isabela Rd., a)K0064+000-K0064+511, 

b)K0064+866-K0064+1250, c)K0067+034-

K0067+200, d)K0068+342-K0068+426, 

e)K0072+000-K0072+695

Binalbagan, Negros 

Occidental
03/12/13 1st VI LF 16.230 92 01/28/13 04/29/13 -4.06 O 0.338 0.297 0.109 0.022 0.030 0.033 82.90  DEL
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371 227 Horamabi Builders 24129 L AAA LB GE1 Conc. of Capitangan Road Abucay, Bataan 03/13/13 1st/Final III LF 4.826 119 06/27/12 10/23/12 1.11 C 0.384 0.200 0.300 - - - 88.40
88.40%             

Satisfactory
AHD

372 228 HPL General Construction 22289 L B MA GE1
Widening/Impvt. of DSVR (Mission-Sta. 

Ana Sect.)
Sta. Ana, Cagayan 03/11/13 2nd II LF 46.241 179 10/22/12 04/18/13 -10.32 O 0.391 0.300 0.047 0.030 0.047 0.050 86.50 DEL

373  HPL General Construction 22289 L B MA GE2
Const. of Chico River Flood Control 

Project along Cagayan-Apayao Rd.
Piat, Cagayan 03/12/13 2nd II LF 18.794 240 09/14/12 05/11/13 2.59 O 0.267 0.300 0.150 0.030 0.051 0.033 83.10 AHD

374 HPL General Construction 22289 L B MA GE1
Widening/Impv't. of DSVR (Mission-Sta. 

Ana Sect.)
Sta. Teresita, Cagayan 03/11/13 2nd II LF 44.694 179 10/22/12 04/18/13 -13.92 O 0.388 0.300 0.011 0.030 0.056 0.033 81.80 DEL

375 HPL General Construction 22289 L B MA GE1
Repair/Rehab. of Baculud Bridge & 

Approaches along CVR
Alcala, Cagayan 03/11/13 3rd II LF 48.327 225 11/03/11 06/15/12 - O 0.387 0.300 0.000 0.030 0.050 0.000 76.70 DEL

376 HPL General Construction 22289 L B MA GE1
Replacement of Naddungan Bridge #2 along 

Magapit-Capissayan Rd., Gattaran Sect.
Gattaran, Cagayan 03/12/13 2nd II LF 20.018 285 03/10/12 12/20/12 - O 0.357 0.240 0.000 0.030 0.056 0.050 73.30 DEL

377 229
Hunan Road & Bridge 

Corporation
FC-11-004 F AAA LB GE1

CP-RI 2.1: Impv't. of Magapit-Sta. Ana Rd., 

Magapit-Mission Jct. Sect., Cagayan, Luzon, 

under the Nat'l Rds. Impv't & Mgt. Program, 

Phase II (NRIMP 2)

Magapit, Cagayan 03/17/13 1st 
NRIM-

PMO
FA 383.327

22 

months
06/08/12 04/07/14 5.43 O 0.390 0.240 0.150 0.030 0.061 0.033 90.40  AHD

378 230
I.A. Bosque Construction 

Corp.
12597 L B MA GE1

Assets Preservation of Nat'l Rds.  Intermittent 

Sect.; A. Prev. Maint.; 1. National Arterial 

(Prev. Maint.); 1. Daang Maharlika (LZ) E. 

K0205+319-K0207+319; F. K0207+319 - 

K0208+000

Quezon 03/18/13 1st IVA LF 35.424 144 02/22/13 07/15/13 -1.86 O 0.384 0.251 0.131 0.030 0.060 0.033 88.90  DEL

379  
I.A. Bosque Construction 

Corp.
12597 L B MA GE1

Conc. of Unisan Jct.-Panaon Rd. (Balanacan 

Sect.) K0197+045-K0198+545
Quezon 03/17/13 1st IVA LF 32.984 180 12/03/12 05/31/13 1.04 O 0.345 0.242 0.150 0.030 0.055 0.050 87.20 AHD

380 231 I.D.R. Construction 33559 L B SB GE1

Repair/Rehab./Impv't. of Congressional Avenue, 

Q.C. (K0012+300-K0014+142, East Bound) w/ 

exceptions

Quezon City 03/12/13 1st/Final NCR LF 9.899 60 12/12/12 02/09/13 0.00 C 0.428 0.133 0.300 - - - 86.10
86.10%                 

Satisfactory
ONS

381 232

IBC International Builders 

Corporation (Formerly: IBC 

Iloilo Builders Corporation)

8576 L AAA LB GE1

Replacement of Bridges along Nat'l Rds. 

Tangalan Bridge, along Aklan West Coast Rd. 

(Kalibo-Nabas)

Tangalan, Aklan 03/19/13 Final VI LF 36.300 330 01/27/12 12/21/12 0.00 C 0.437 0.170 0.300 - - - 90.70
88.09%             

Satisfactory
ONS

382  

IBC International Builders 

Corporation (Formerly: IBC 

Iloilo Builders Corporation)

8576 L AAA LB GE1

   Prev. Maint. (Int. Sect.) Jct. Bagonawa-La 

Carlota-Isabela Rd., Haguimit-La Granja Sect., 

K0051+713-K0054+204 w/ exception

La Carlota City, 

Negros Occidental
03/14/13 1st VI LF 17.000 65 01/24/13 03/29/13 2.00 O 0.355 0.240 0.150 0.030 0.030 0.050 85.50 AHD

383  

IBC International Builders 

Corporation (Formerly: IBC 

Iloilo Builders Corporation)

8576 L AAA LB GE1
Prev. Maint. of Sara-Concepcion Rd., 

K0209+266-K0215+816, w/ exceptions

Sara and Concepcion, 

Iloilo
03/21/13 1st VI LF 20.300 91 02/01/13 05/02/13 30.27 O 0.339 0.240 0.150 0.030 0.045 0.050 85.40 AHD

384  

IBC International Builders 

Corporation (Formerly: IBC 

Iloilo Builders Corporation)

8576 L AAA LB GE1

Repair/Rehab./Impv't. of Guimbal-Tubungan 

Rd., K29+(-230)-K29+280; K38+513-

K38+663 (L/S) w/ exception

Guimbal & Tubungan, 

Iloilo
03/17/13 1st/Final VI LF 9.380 92 11/27/12 02/26/13 - C 0.441 0.187 0.202 - - - 83.00

83.00%                 

Satisfactory
DEL

385  

IBC International Builders 

Corporation (Formerly: IBC 

Iloilo Builders Corporation)

8576 L AAA LB GE1
Const. of Floodway Bridge along Metro Iloilo 

Radial Rd., R-4 By-Pass over Jaro Floodway
Jaro, Iloilo 03/22/13 2nd VI LF 45.870 385 02/06/12 02/24/13 -1.45 O 0.381 0.298 0.082 0.030 0.035 0.000 82.60  DEL

386 233 ICR General Builders 35299 L A SB GB1 Const. of MPB at Brgy. Caimito Palayan City 03/20/13 1st/Final III LF 3.147 90 09/09/12 12/07/12 15.00 C 0.436 0.152 0.300 - - - 88.80
88.80%             

Satisfactory
AHD

387  ICR General Builders 35299 L A SB GB1 Const. of MPB at Brgy. Atate Palayan City 03/20/13 1st/Final III LF 1.818 90 09/09/12 12/7/125 2.00 C 0.377 0.200 0.300 - - - 87.70
87.70%              

Satisfactory
AHD

388 234 IJK Construction 35272 L C SB GE1 Const. of Brgy. Rd., Mambarao
Sto. Domingo, Nueva 

Ecija
03/18/13 1st/Final III LF 0.984 45 10/30/12 12/13/12 22.22 C 0.435 0.133 0.300 - - - 86.80

86.80%             

Satisfactory
AHD

389 235
IM Construction 

Corporation
20074 L A MB GE1

Repair/Rehab./Impv't. of McArthur 

Highway
Valenzuela City 03/18/13 1st/Final NCR LF 9.405 90 10/20/12 01/17/13 1.11 C 0.395 0.135 0.300 - - - 83.00

83.00%                   

Satisfactory
AHD

390 236
ITP Construction, Inc. / R.C. 

Tagala Construction (JV)
JV-11-333 L AAA LA GE1

Rehab./Reconst./Upgrading of Puerto Princesa 

South Rd., (Caramay-Aplian-Calasaguen Sect.) 

(K0164+024-K0168+587.25 w/ exceptions)

Española, Palawan 03/15/13 3rd IVB LF 93.914 346 03/20/12 02/28/13 -2.45 O 0.359 0.276 0.125 0.030 0.055 0.033 87.80  DEL

391 237
Ivy Michelle Trading & 

Construction
24093 L A MB GE1

Rd. Upgrading (Gravel to Conc.) Conc. of 

Puerto Princesa South Rd. (Ipaputo-Labog 

Sect.) K0139+736-K0142+897.50

Española, Palawan 03/14/13 Final IVB LF 75.556 316 03/15/12 01/24/13 3.74 C 0.443 0.133 0.300 - - - 87.60
85.98%               

Satisfactory
AHD

392  
Ivy Michelle Trading & 

Construction
24093 L A MB GE1

Rd. Upgrading of Puerto Princesa South Rd. 1. 

K0119+816-K0120+472 2. K0124+396-

K0124+515

Palawan 03/15/13 1st IVB LF 13.292 75 01/30/13 04/14/13 0.08 O 0.363 0.237 0.150 0.030 0.045 0.033 85.80  AHD

393 238 J & A Pimentel Construction 7953 L A MA GE1
Replacement of Bridge along Nat'l Rds. Badjang 

Bridge along Surigao-Davao Coastal Rd.

Lanuza, Surigao del 

Sur
03/16/13 Final XIII LF 18.706 268 01/24/12 10/17/12 0.00 C 0.440 0.122 0.300 - - - 86.20

89.50%              

V. Satisfactory
ONS

394 239 J.D. Legaspi Construction 9608 L AAA LB GE2
Repair/Restoration of Seawall along 

Roxas Blvd.
Manila 03/14/13 Final NCR LF 81.171 180 01/25/12 07/22/12 0.00 C 0.422 0.155 0.300 - - - 87.70

87.85%               

Satisfactory
ONS

395  J.D. Legaspi Construction 9608 L AAA LB GE1
Const. of Abaton-Maidland II Bridge & 

Approaches

Calapan City, Oriental 

Mindoro
03/19/13 2nd IVB LF 129.171 420 10/13/11 12/05/12 -7.50 O 0.378 0.300 0.075 0.030 0.054 0.050 88.70  DEL

396 240

J.E. Tico Construction, Inc. 

(Formerly: Jet Construction 

Supply)

7063 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l. Rds. (Int. Sect.) (Nat'l. Arterial Rd.) 

Guimaras Circ. Rd., K0002+040-K0010+223, 

Jordan & Buenavista

Guimaras 03/16/13 1st VI LF 37.259 160 01/22/13 06/30/13 35.99 O 0.377 0.200 0.150 0.022 0.035 0.050 83.40  AHD

397 241 J.G. Garcia Construction 21054 L B MA GE1
Const./Impv't./Rehab. of FMR, Brgy. 

Babasit
Manaoag, Pangasinan 03/16/13 1st  I LF 1.965 60 02/07/13 04/07/13 58.33 O 0.381 0.189 0.150 0.030 0.045 0.033 82.80 AHD

398 242 J.G. Oranza Construction 33370 L C SB GE2
Const. of Lined Canal (Baluan Sect.) along Jct. 

Digos-Makar-Buayan Rd., Brgy. Baluan
General Santos City 03/23/13 Final XII LF 7.302 135 08/30/12 01/11/13 3.45 C 0.401 0.133 0.300 - - - 83.40

86.28%              

Satisfactory
AHD
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399 243

J.M. Luciano Construction, Inc. 

(Formerly: J.M. Luciano 

Construction)

2083 L AAA LB GE1

Rd. Upgrading (Gravel to Conc.) of Jct. Lingig-

Trento Rd., Pagmam-an to Boundary Cuevas 

Sect. with Bridge

Bislig, Surigao del Sur 03/07/13 1st XIII LF 113.786 375 04/27/12 05/06/13 11.09 O 0.283 0.300 0.150 0.030 0.045 0.033 84.10 AHD

400  

J.M. Luciano Construction, Inc. 

(Formerly: J.M. Luciano 

Construction)

2083 L AAA LB GE1
Const./Impv't. along Surigao-Davao Coastal Rd. 

(SDCR) Cortes-Lanuza Sect.
Surigao del Sur 03/15/13 Final XIII LF 96.500 330 11/08/11 10/02/12 3.61 C 0.322 0.200 0.300 - - - 82.20

87.99%                

Satisfactory
AHD

401 244 J.N. Dela Torre Construction 24978 L B SB GE2
Repair/Maint. of Barbacan Bridge River 

Control, Dumarao
Roxas, Palawan 03/11/13 1st/Final IVB LF 1.617 81 10/31/12 01/19/13 0.00 C 0.439 0.133 0.300 - - - 87.20

87.20%             

Satisfactory
ONS

402 245
J.P. Aquino Bros. (Engineers, 

Developers, Architects, Builders)
13231 L B SB GE1

Prev. Maint. along Tarlac-San Miguel via 

Macabulos Rd., a)K0119+(-890)-K0119+(-463) 

Modified to: K0119+(-890)-K0119+(116.40)

Tarlac  03/13/13 1st/Final III LF 5.468 30 06/14/12 07/13/12 6.67 C 0.462 0.133 0.300 - - - 89.50
89.50%             

V. Satisfactory
AHD

403  
J.P. Aquino Bros. (Engineers, 

Developers, Architects, Builders)
13231 L B SB GE1 Conc. of Brgy. Rd. at Tibagan Tarlac City 03/13/13 Final III LF 7.527 93 09/17/12 12/18/12 0.00 C 0.332 0.200 0.300 - - - 83.20

84.16%             

Satisfactory
ONS

404 246 J.Q.G. Construction 10530 L A MB GE1
Rehab. of Sta. Rosa-Tarlac Rd. (La Paz 

Sect.) K0129+383-K0129+463
La Paz, Tarlac 03/15/13 1st/Final III LF 1.388 15 12/13/12 12/27/12 0.00 C 0.498 0.128 0.300 - - - 92.60

92.60%                

V. Satisfactory
ONS

405 247 J.T. Gamolo Construction 15759 L B MA GE1

Rehab./Reconst./Upgrading (Asphalt to 

Concrete) of S.H.-Alae-Kisolon Rd., 

K1474+000-K1474+500, Kisolon

Sumilao, Bukidnon 03/21/13 1st X LF 8.534 113 01/23/13 05/15/13 31.44 O 0.332 0.236 0.150 0.030 0.055 0.033 83.60 AHD

406 J.T. Gamolo Construction 15759 L B MA GE1

Rehab./Reconst./Upgrading of Intermittent 

Sect., Sayre Highway Impalutao and Patpat 

Sect., K1485+230-K1486+000; K1496+000-

K1496+290; K1496+700-K1497+000 w/ 

exception, Impasugong & Malaybalay City

Bukidnon 03/19/13 1st X LF 24.019 135 01/18/13 06/01/13 0.83 O 0.320 0.257 0.150 0.030 0.045 0.033 83.50 AHD

407 J.T. Gamolo Construction 15759 L B MA GE1

Upgrading of Rd. (Gravel to Paved), Traffic 

(Int. Sect.) inc. Drainage Facilities along Don 

Carlos-Kadingilan Rd., a)K1581+(-107)-

K1581+329; b K1587+(-323)-K1587+(-128)

Don Carlos, Bukidnon 03/20/13 1st X LF 14.376 70 01/24/13 04/03/13 0.84 O 0.280 0.284 0.150 0.030 0.050 0.033 82.70 AHD

408 J.T. Gamolo Construction 15759 L B MA GE1

Rehab./Reconst./Upgrading of Intermittent Sect. 

Jct. SH Impalambong-Old Casisang Rd. 

K1507+(-829)-K1507+153

Malaybalay City, 

Bukidnon
03/19/13 1st X LF 13.658 94 01/18/13 04/21/13 7.18 O 0.304 0.241 0.150 0.030 0.050 0.050 82.50 AHD

409 248
Jaben General Contracting & 

Eng'g Services
34934 L B SB GE1

Repair/Rehab. & Const. of FMRs in the 

Designated Key Production Areas, Happy 

Hallow

Baguio City 03/24/13 1st/Final CAR LF 6.403 75 08/23/12 11/05/12 0.00 C 0.427 0.200 0.300 - - - 92.70
92.70%               

V. Satisfactory
ONS

410 249
Jagonbuild Construction 

Corp.
24748 L B MA GE2

Const. of Flood Control Wall along 

Meycauayan River in Brgy. Pangkera
Valenzuela City 03/18/13 1st NCR LF 7.051 120 01/24/13 05/23/13 16.20 O 0.298 0.300 0.150 0.023 0.018 0.033 82.20 AHD

411 250 Jaime B. Ching Enterprises 4256 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l. Rds., (Int. Sect.) Nat'l. Arterial Rd., 

Bacolod South Rd. (Kabankalan-Hinoba-an 

Sect.), Brgy. Masaling & Brgy. Caliling Sect. 

Cauayan, Negros 

Occidental
03/13/13 1st VI LF 34.589 179 02/07/13 08/04/13 14.85 O 0.345 0.256 0.150 0.030 0.050 0.033 86.40 AHD

412 Jaime B. Ching Enterprises 4256 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l. Rd. (Int. Sect.) along Bacolod South Rd., 

a)K0065+635-K0067+003, b)K0072+000-

K0072+020

Himamalayan City, 

Negros Occidental
03/12/13 1st VI LF 21.032 171 01/28/13 07/17/13 -1.91 O 0.384 0.248 0.131 0.018 0.035 0.033 84.90 DEL

413 251
Jargon Construction & 

Supply
23474 L B MA GE1

Rd. Upgrading (Gravel to Paved),  Intermittent 

Sect., along Maitum-Lake Seibu Rd., 

Km.1777+(-127)-Km.1779+540

Maitum, Sarangani 

Province
03/22/13 1st XII LF 45.583 175 01/31/13 07/24/13 25.79 O 0.383 0.280 0.150 0.030 0.033 0.033 90.90 AHD

414  
Jargon Construction & 

Supply
23474 L B MA GB1

Const. of MPB, Phil. Science School, 

Paraiso

Koronadal City, South 

Cotabato
03/20/13 1st XII LF 4.933 190 10/23/12 04/30/13 1.32 O 0.352 0.240 0.150 0.030 0.050 0.033 85.50 AHD

415  
Jargon Construction & 

Supply
23474 L B MA GE1

Replacement of Temp. to Perm. Bridges, 

Luyong Bridge along Maitum-Lake Sebu Rd.

Maitum, Sarangani 

Province
03/21/13 1st XII LF 8.206 140 01/31/13 06/19/13 13.40 O 0.368 0.240 0.150 0.030 0.033 0.033 85.40 AHD

416  
Jargon Construction & 

Supply
23474 L B MA GE1

Rd. Upgrading (Gravel to Paved) along Awang-

Upi Lebak-Kalamansig-Palimbang-Sarangani 

Rd. (NEP-Km.1958+389-Km.1960+000) 

realigned to (Km.2032+015-Km.2033+600)

Palimbang, Sultan 

Kudarat
03/13/13 1st XII LF 34.764 278 06/28/12 04/01/13 10.42 O 0.348 0.228 0.150 0.030 0.045 0.050 85.10 AHD

417 252
Jaro Builders & 

Construction Supply
25560 L B MA GE1

Rd. Upgrading (Gravel to Paved) CSR Jct. 

Minas Rd., K0050+(-)610-K0050+228

Victoria, Oriental 

Mindoro
03/19/13 1st IVB LF 9.450 90 01/28/13 04/27/13 5.05 O 0.366 0.240 0.150 0.030 0.050 0.050 88.60  AHD

418 253 Jasa Builders 31330 L B MA GE1
Prev. Maint. of Binmaley-Lingayen Rd. via 

Quibaol, K0364+061-K0366+567
Lingayen, Pangasinan 03/16/13 1st/Final  I LF 14.419 30 01/17/13 02/15/13 0.00 C 0.486 0.133 0.300 - - - 91.90

91.90%             

V. Satisfactory
ONS

419 Jasa Builders 31330 L B MA GE1

Widening of Urdaneta Jct.-Dagupan Rd. 

(Calasiao Sect.) Km.205+522-Km.206+161 w/ 

exception

Calasiao, Pangasinan 03/14/13 1st  I LF 16.211 180 01/16/13 07/14/13 16.45 O 0.355 0.300 0.150 0.024 0.020 0.033 88.20  AHD

420 Jasa Builders 31330 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Pangasinan-Zambales Rd., 

K0333+500-K0335+000

Pangasinan 03/15/13 1st  I LF 17.674 96 01/28/13 05/03/13 8.42 O 0.289 0.300 0.150 0.018 0.035 0.033 82.50 AHD

421 Jasa Builders  31330 L B MA GE2

Const. of Palagao Flood Control Proj. along Jct. 

Ipil-Quirino Bdry. Rd., Sta.000+072-

Sta.000+406, Palagao

Jones, Isabela 03/15/13 Final II LF 16.975 160 10/08/12 03/16/13 54.67 C 0.417 0.133 0.300 - - - 85.00
85.12%              

Satisfactory
AHD

422 254
Jasa Builders / V.B. Manubay 

Construction (Joint Venture)
JV-12-055 L B MA GE2

Const. of Flood Control Structures Pangal Sur 

Flood Control, Sta.000+000-Sta.000+528, 

Pangal Sur

Echague, Isabela 03/15/13 Final II LF 19.109 160 08/17/12 01/23/13 24.69 C 0.417 0.200 0.300 - - - 91.70
90.50%             

V. Satisfactory
AHD

423 255
Jasa Builders / V.B. Manubay 

Construction (Joint Venture)
JV-12-056 L B MA GE1

Conc. of Jct. Ipil-Quirino Bdry. Rd. K0369+807-

K0370+864, K0374+276-K0375+080 (w/ 

exceptions)

San Agustin, Isabela 03/15/13 Final II LF 17.179 180 08/21/12 02/16/13 0.00 C 0.436 0.133 0.300 - - - 86.90
88.82%              

Satisfactory
ONS

424 256 Jasmig Construction Supply 26069 L B MA GE1

Rehab./Reconst./Upgrading of (Int. Sect.) 

Secondary Rd. along Batangas-Quezon Rd., 

K0134+(-651)-K0134+000

Batangas City 03/12/13 1st IVA LF 11.699 90 02/12/13 05/12/13 36.33 O 0.387 0.240 0.150 0.030 0.055 0.050 91.20  AHD
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425 Jasmig Construction Supply 26069 L B MA GE2

Const./Rehab. of Flood Control System along 

Palico-Balayan-Batangas City Road 

(Intermittent) Tuy & Balayan Sect.

Tuy & Balayan, 

Batangas
03/13/13 1st IVA LF 7.050 171 12/10/12 05/29/13 8.46 O 0.382 0.240 0.150 0.030 0.047 0.033 88.20 AHD

426 Jasmig Construction Supply 26069 L B MA GE1

Prev. Maint. (MFO-1) Intermittent Sect. 

Secondary Rd. at Batangas-Lobo Rd. from 

K0117+258-K0105+(-459)-K0105+000

Batangas City, 

Batangas
03/12/13 1st IVA LF 5.082 60 02/12/13 04/12/13 23.42 O 0.348 0.240 0.150 0.030 0.055 0.050 87.30  AHD

427 257 Jaykris Enterprises 30906 L B MA GE1

Repair/Rehab./Impv't. of Slipped Sect., along 

Lanao-Pagadian-Zamboanga City Rd., Basalem 

Sect., Sta.1724+940-Sta.1725+025, Basalem, 

Buug

Zamboanga Sibugay 03/18/13 Final  IX LF 9.653 128 08/24/12 12/30/12 1.10 C 0.481 0.133 0.300 - - - 91.40
88.10%                 

Satisfactory
AHD

428 258
JB & Sons Trading and 

Construction
30133 L B SB GE2

Const. of Tigaplan Flood Control along 

Puerto Princesa South Rd.

Brookes Point, 

Palawan
03/14/13 Final IVB LF 4.524 120 09/07/12 01/04/13 0.00 C 0.401 0.143 0.300 - - - 84.40

87.12%               

Satisfactory
ONS

429 259
Jegma Construction and 

Development Corporation
14775 L A MB GE1

Rehab./Reconst. Of Damaged Paved Nat'l. Rds. 

along Cebu North Hagnaya Wharf Rd. 

(Intermittent Sect.) K0050+000-K0050+448

Catmon, Cebu 03/19/13 1st VII LF 7.635 54 02/08/13 04/03/13 61.83 O 0.365 0.200 0.150 0.030 0.032 0.033 81.00  AHD

430 260
Jejor's Construction 

Corporation
5143 L A MA GE1

Rehab./Reconst./Upgrading (Asphalt to 

Concrete) of Jct. S.H.-Manolo Fortich-Libona-

Indahag Rd. (Agusan Canyon Sect.) 

K1458+649-K1460+635

Manolo Fortich, 

Bukidnon
03/21/13 1st X LF 29.261 119 01/23/13 05/21/13 31.29 O 0.328 0.280 0.150 0.030 0.050 0.033 87.10  AHD

431  
Jejor's Construction 

Corporation
5143 L A MA GE1

Rd. Upgrading (Gravel to Paved) (Int. Sect.) 

Cagayan de Oro City-Dominorog-Camp 

Kibaritan Rd.

Talakag, Bukidnon 03/22/13 2nd X LF 50.364 259 07/30/12 04/14/13 -5.45 O 0.271 0.300 0.096 0.020 0.025 0.033 74.50 DEL

432  
Jejor's Construction 

Corporation
5143 L A MA GE2

Const. of Slope Protection along Linamon-

Zamboanga Rd. (Bulod River) 

Km.1586+956.90 Const. of 154.20m Flood 

Control using Pre-Cast Concrete Sheet Piles & 

Class A Grouted Riprap

Tubod, Lanao del 

Norte
03/15/13 2nd X LF 12.806 225 07/19/12 02/28/13 - O 0.221 0.300 0.000 0.010 0.051 0.050 63.20 DEL

433 261
Jelm Construction / Chu 

Construction (JV)
JV-12-198 L B MA GE1

Conc. of Bagahupi-Sta. Cruz-Barugo-Carigara 

Rd., Sta.K0925+029.08-K0926+009.08, Brgy. 

Bacong

Babatngon, Leyte 03/22/13 1st  VIII LF 18.600 120 01/14/13 05/13/13 1.15 O 0.361 0.227 0.150 0.030 0.055 0.033 85.60 AHD

434 262
Jemak Construction & 

Supply
32056 L B MA GE1

Impvt. of Jct. Lucena-Diversion Rd., 

Lucena-Tayabas-Mauban Port Rd.
Lucena City 03/16/13 Final IVA LF 26.691 248 05/15/12 01/18/13 1.82 C 0.456 0.133 0.300 - - - 88.90

89.14%             

V. Satisfactory
AHD

435
Jemak Construction & 

Supply
32056 L B MA GE1

Conc. of Manila South Rd.-Jct. Lopez-

Catanauan Rd.
Quezon 03/18/13 1st IVA LF 86.608 323 05/21/12 04/09/13 -1.95 O 0.377 0.240 0.130 0.030 0.056 0.033 86.60  DEL

436 263
Jensab Construction & 

Design
30654 L D SB GE1

Prev. Maint. of Cebu North Hagnaya Wharf Rd. 

(Old Route) Int. Sect. K0034+110- K0034+684
Danao City, Cebu 03/19/13 1st/Final VII LF 8.039 40 02/04/13 02/23/13 15.00 C 0.432 0.200 0.300 - - - 93.20

93.20%               

V. Satisfactory
AHD

437 264
Jepa Construction and 

Supplies
30375 L D SB GE1 Const. of Rd., Brgy. A. Ricardo Bagac, Bataan 03/14/13 1st/Final III LF 0.929 30 12/20/12 01/18/13 3.33 C 0.397 0.133 0.300 - - - 83.00

83.00%               

Satisfactory
AHD

438 265
Jerry R. Santiago 

Construction
18453 L B MA GB1 Const. of MPB at Brgy. Aulo Palayan City 03/20/13 1st/Final III LF 3.452 90 09/09/12 12/07/12 16.40 C 0.432 0.161 0.300 - - - 89.30

89.30%               

V. Satisfactory
AHD

439  
Jerry R. Santiago 

Construction
18453 L B MA GB1

Const. of (Palayan City Employees MPCI) 

MPB at Brgy. Singalat
Palayan City 03/20/13 1st/Final III LF 0.989 35 01/09/13 02/12/13 3.00 C 0.339 0.200 0.300 - - - 83.90

83.90%                  

Satisfactory
AHD

440 266
JH Pameron Construction & 

Enterprises
18792 L B SB GE2

Proposed Drainage/Protection at Simukoy 

Bridge & Approaches, Km.1946+834 along 

Sindangan-Liloy Rd.

Salug, Zamboanga del 

Norte
03/16/13 Final  IX LF 2.326 54 10/15/12 12/08/12 0.00 C 0.491 0.133 0.300 - - - 92.40

92.76%             

V. Satisfactory
ONS

441  
JH Pameron Construction & 

Enterprises
18792 L B SB GE2

Proposed Drainage/Protection at Cocob Sect. 

along Gutalac-Baliguian Rd., Km.2012+850-

Km.2015+900

Gutalac, Zamboanga 

del Norte
03/16/13 2nd  IX LF 3.596 195 10/15/12 04/27/13 11.19 O 0.373 0.240 0.150 0.030 0.033 0.050 87.60  AHD

442 267 Jhall Marketing & Services 15760 L D SB GE1 Repair/Rehab. of Culasi Rd. Ajuy, Iloilo 03/21/13 1st/Final VI LF 0.999 45 11/05/12 12/19/12 11.50 C 0.438 0.133 0.300 - - - 87.10
87.10%              

Satisfactory
AHD

443 268
Jimwen Construction & 

General Merchandise
33066 L D SB GE1 Const./Conc. of Roads, Brgy. Bugo Cagayan de Oro City 03/18/13 1st/Final X LF 3.089 57 11/18/12 01/13/13 0.00 C 0.384 0.200 0.300 - - - 88.40

88.40%               

Satisfactory
ONS

444 269
JLA Construction and 

Supplies
24503 L D SB GE2 Repair/Maint. of Tres de Mayo Revetment

Digos City, Davao del 

Sur
03/16/13 Final  XI LF 1.993 56 10/08/12 12/02/12 0.00 C 0.393 0.133 0.300 - - - 82.60

87.16%              

Satisfactory
ONS

445
JLA Construction and 

Supplies
24503 L D SB GE1

Const. of FMR at Brgy. Matina Biao, 

Tugbok District
Davao City 03/12/13 1st/Final  XI LF 1.948 120 07/05/12 11/01/12 31.64 C 0.371 0.200 0.300 - - - 87.10

87.10%               

Satisfactory
AHD

446
JLA Construction and 

Supplies
24503 L D SB GE1

Conc. of Roads at Colorado-Kitaha Rd., 

Brgy. Colorado

Digos City, Davao del 

Sur
03/16/13 1st/Final  XI LF 1.956 40 11/07/12 12/16/12 0.00 C 0.419 0.133 0.300 - - - 85.20

85.20%               

Satisfactory
ONS

447
JLA Construction and 

Supplies
24503 L D SB GE1

Package 10 - Const. FMR at 1) Brgy. Dacudao 

& Brgy. Talomo River, Calinan District
Davao City 03/11/13 1st  XI LF 1.949 40 02/14/13 03/25/13 0.24 O 0.327 0.234 0.150 0.030 0.054 0.050 84.50 AHD

448 270 JMT Construction 14186 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Arterial Rd., Daang Maharlika (Surigao-

Agusan Sect.) a)Km.1123+(-847)-

Km.1123+000; b)Km.113+000-Km.1131+092, 

Brgy Luna & Brgy. Quezon

Surigao City 03/14/13 Final XIII LF 36.061 363 01/13/12 01/09/13 4.80 C 0.326 0.200 0.300 - - - 82.60
84.40%              

Satisfactory
AHD

449 JMT Construction 14186 L B MA GE1

Rehab./Reconst./Strengthening of Hinatigan 

Bridge along Surigao-Davao Coastal Rd., Brgy. 

Hinatigan

Placer, Surigao del 

Norte
03/14/13 1st XIII LF 15.662 442 01/13/12 03/30/13 1.75 O 0.362 0.225 0.150 0.020 0.026 0.050 83.30 AHD

450 JMT Construction 14186 L B MA GE1
Replacement of Cabongbongan Bridge 2 

along Jct. Magsaysay-Cagdianao Rd.
Dinagat Islands 03/13/13 3rd XIII LF 6.272 212 03/20/12 10/17/12 - O 0.333 0.171 0.000 0.015 0.010 0.000 52.90 DEL
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451 271 J'ner Cepada Construction 30212 L B SB GE2
Canturing Flood Control @ Bdry. So. Leyte-

Maasin-Macrohon-Sogod Jct. Daang Maharlika

Maasin City, Southern 

Leyte
03/16/13 Final  VIII LF 6.654 150 07/17/12 12/13/12 0.00 C 0.445 0.118 0.300 - - - 86.30

84.26%             

Satisfactory
ONS

452 272 Jobel Enterprises 19799 L B MA GE1
Widening of Daang Maharlika, K0083+036.35-

K0085+304.43 (Intermittent Sect.)

San Pablo City, 

Laguna
03/15/13 Final IVA LF 22.586 224 02/21/12 10/01/12 0.00 C 0.450 0.133 0.300 - - - 88.30

82.06%           

Satisfactory
ONS

453 273 John Arne Construction 24621 L D SB GE1 Const. of Rd., Sitio Maluya, Cupang Balanga City, Bataan 03/14/13 1st/Final III LF 0.930 30 12/28/12 01/26/13 40.00 C 0.408 0.133 0.300 - - - 84.10
84.10%            

Satisfactory
AHD

454 274
Jomarcann General 

Construction
30599 L B MA GE1 Conc. of North Drive-Leonard Wood Road Baguio City 03/24/13 1st/Final CAR LF 7.729 120 10/22/12 02/18/13 17.50 C 0.482 0.133 0.300 - - - 91.50

91.50%               

V. Satisfactory
AHD

455  
Jomarcann General 

Construction
30599 L B SB GE2

Rehab./Impv't. of Marcos Highway Flood 

Control (Imelda-Balsigan Brgy.)
Baguio City 03/11/13 1st/Final CAR LF 8.310 100 08/31/12 12/08/12 15.00 C 0.459 0.133 0.300 - - - 89.20

89.20%              

V. Satisfactory
AHD

456 275 J-One Builders 32509 L B SB GE2
Reconst. of Approaches & Bank Protection, 

Olandang Bridge IV (57.60 lin.m.), Olandang
Midsayap, Cotabato 03/16/13 Final XII LF 10.623 175 01/23/12 07/16/12 0.57 C 0.467 0.133 0.300 - - - 90.00

87.78%               

Satisfactory
AHD

457 276
JQD Construction and 

General Services
18852 L B SB GB1 Const. of Tigbao E/S, 2-CL Libagon, Leyte 03/16/13 1st  VIII LF 1.142 90 01/03/13 04/02/13 0.14 O 0.381 0.225 0.150 0.030 0.035 0.050 87.10 AHD

458 277
Jrald Construction and 

Trading
33079 L D SB GE2

Repair/Maint. of Santol Creek at Fortuna 

Section

Floridablanca, 

Pampanga
03/11/13 1st/Final III LF 3.501 75 12/26/12 03/11/13 25.40 C 0.406 0.133 0.300 - - - 83.90

83.90%             

Satisfactory
AHD

459 278
JTC Cruz Construction Co., 

Inc.
32479 L C SB GB1

Const. of MPB in Panghulo NHS, Brgy. 

Panghulo
Malabon City 03/15/13 1st/Final NCR LF 4.455 60 10/03/12 12/02/12 -1.67 C 0.443 0.133 0.250 - - - 82.60

82.60%              

Satisfactory
DEL

460 279
Jucons Construction & 

Supply
32051 L B SB GE2

Repair/Rehab. of Flood Control Abutment 

Structures, Maharlika Highway, Km.936+685
Dulag, Leyte 03/11/13 1st/Final  VIII LF 7.710 180 10/25/12 04/22/13 25.00 C 0.404 0.162 0.300 - - - 86.60

86.60%             

Satisfactory
AHD

461 280 JUF Construction 17987 L A MA GE1

Rehab./Repair of Jibatang Bridge along Daang 

Maharlika (SM) (San Isidro-San Juanico 

Bridge), Brgy. Lonoy

Calbayog City, Samar 03/19/13 Final  VIII LF 27.644 240 01/31/12 09/26/12 0.42 C 0.431 0.114 0.300 - - - 84.50
83.75%              

Satisfactory
AHD

462 281 JYM Construction & Supply 34595 L C SB GE2 Ibong Sapa Flood Control Virac, Catanduanes 03/17/13 1st V LF 4.845 60 02/15/13 04/15/13 -4.99 O 0.342 0.300 0.100 0.030 0.043 0.033 84.80  DEL

463 282 Kane Construction, Inc. 2888 L A MB GE1
Restoration of Rd./Damaged Drainage Facilities 

along Gov. Pack Rd. (POPSTIRP Proj.)
Baguio City 03/24/13 Final CAR LF 9.673 409 04/07/11 05/20/12 - C 0.464 0.200 0.000 - - - 66.40

70.36%              

Poor
DEL

464  Kane Construction, Inc. 2888 L A MB GE1

Restoration of Collapsed Retaining Wall along 

Kennon R.d, Km.244+00 -Km.244+186 

(POPSTIRP Proj.)

Baguio City 03/24/13 Final CAR LF 5.880 409 04/07/11 05/20/12 - C 0.465 0.200 0.000 - - - 66.50
67.22%                 

Poor
DEL

465  Kane Construction, Inc. 2888 L A MB GE1

Restoration of Overhang Revetment Wall & 

Collapsed Retaining Wall along Kennon Rd., 

Km.241+000-Km.241+093.5 w/ exception

Baguio City 03/24/13 Final CAR LF 5.811 409 04/07/11 05/20/12 - C 0.320 0.200 0.000 - - - 52.00
61.66%               

Poor
DEL

466 283 Karpa Builders and Trading 33003 L C SB GB1
Const. of MPB, Phase II, BPSU (Main 

Campus)
Balanga City, Bataan 03/14/13 1st/Final III LF 2.904 80 11/29/12 02/16/13 0.00 C 0.477 0.133 0.300 - - - 91.00

91.00%              

V. Satisfactory
ONS

467 284

Kasanga Construction and 

Supplies (Formerly: Kasanga 

Construction)

17024 L C SB GE2
Repair/Maint. of San Isidro Drainage 

System

Puerto Galera, Oriental 

Mindoro
03/18/13 1st/Final IVB LF 1.500 73 10/19/12 12/30/12 4.11 C 0.467 0.133 0.300 - - - 90.00

90.00%               

V. Satisfactory
AHD

468  

Kasanga Construction and 

Supplies (Formerly: Kasanga 

Construction)

17024 L C SB GE2
Const. of San Antonio Drainage System 

along Calapan South Rd.

Calapan City, Oriental 

Mindoro
03/19/13 1st/Final IVB LF 2.637 150 09/05/12 01/31/13 0.00 C 0.463 0.133 0.300 - - - 89.60

89.60%               

V. Satisfactory
ONS

469  

Kasanga Construction and 

Supplies (Formerly: Kasanga 

Construction)

17024 L C SB GE2 Repair/Maint. of Salong Drainage System
Calapan City, Oriental 

Mindoro
03/19/13 1st/Final IVB LF 1.426 49 10/19/12 12/06/12 0.00 C 0.455 0.133 0.300 - - - 88.80

88.80%              

Satisfactory
ONS

470 285
Kenwood Construction 

Enterprises
22186 L B MA GE2

Const. of Lateral Drainage along Urdaneta Jct.-

Dagupan Rd., Km.200+727-Km.201+110, Sta. 

Barbara Sect. w/ exception & Km.205+82 -

Km.206+161, Calasiao Sect. w/ exception

 Sta. Barbara & Calasiao, 

Pangasinan
03/14/13 Final  I LF 8.031 120 10/03/12 01/30/13 0.00 C 0.484 0.133 0.300 - - - 91.70

92.54%               

V. Satisfactory
ONS

471 286
Kilusang Magkaibigan M.P. 

Cooperative (KMMPC)
31666 L A MA GE1

Rehab./Reconst./Upgrading of Sumulong 

Highway
Antipolo City 03/22/13 1st IVA LF 22.522 179 01/29/13 07/26/13 -20.06 O 0.354 0.300 0.000 0.030 0.050 0.017 75.10  DEL

472 287
Kim Harold Trading, 

Manufacturing & Construction
28019 L B SB GB1

Repair/Maint. of DPWH Building El Nido 

Resthouse (Maint Sect.), Villa Libertad
El Nido, Palawan 03/12/13 1st/Final IVB LF 0.388 48 09/04/12 10/21/12 4.17 C 0.469 0.167 0.300 - - - 93.60

93.60%              

V. Satisfactory
AHD

473  
Kim Harold Trading, 

Manufacturing & Construction
28019 L B SB GE2

Repair/Maint. of Puerto Princesa-Malvar Rd., 

Drainage Canal, Km.02+189-Km.02+434, 

Malvar Rd.

Puerto Princesa City, 

Palawan
03/16/13 1st IVB LF 2.766 120 11/16/12 03/16/13 -20.04 O 0.321 0.240 0.000 0.030 0.050 0.033 67.40 DEL

474 288 Kumi Construction 34969 L D SB GE2
Impv't./Riprapping along Duyan-Duyan Creek 

(Mirriam College-Lagarian Creek)
Quezon City 03/19/13 1st NCR LF 4.652 90 01/21/13 04/20/13 7.23 O 0.240 0.300 0.150 0.023 0.018 0.025 75.60 AHD

475 289 KV Construction & Supply 17509 L A MA GE1
Const./Widening/Upgrading/Rehab. of Access 

Rds. to Major Airport, Daet-Airport Rd.
Daet, Camarines Norte 03/23/13 1st V LF 46.060 180 01/10/13 07/08/13 32.64 O 0.292 0.290 0.150 0.024 0.035 0.033 82.40 AHD

476 290 KVC Construction  28959 L B MA GE1 Rehab. of Moatong Bridge, K0301+743 Bokod, Benguet 03/13/13 1st CAR LF 7.866 120 02/09/13 06/08/13 4.54 O 0.291 0.300 0.150 0.023 0.047 0.033 84.40 AHD

477 291
KVC Construction / R.S. Sepian 

Construction and Trucking (JV)
JV-12-072 L B SB GE2

Const. of Amburayan Flood Control 

(Naguey Sect.)
Benguet 03/14/13 1st/Final CAR LF 8.431 120 09/04/12 01/01/13 0.83 C 0.461 0.133 0.300 - - - 89.40

89.40%                

V. Satisfactory
AHD

478 292 L.C. Ting Construction 23666 L AAA MA GE1
Replacement of Bridge along Nat'l Rds. 

Catugpas III along Surigao-Davao Coastal Rd.

Lanuza, Surigao del 

Sur
03/16/13 1st XIII LF 11.186 139 02/14/13 07/02/13 19.82 O 0.383 0.232 0.150 0.030 0.025 0.033 85.30 AHD
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479  L.C. Ting Construction 23666 L AAA MA GE1
Impvt. of Daang Maharlika Rd. (Agusan-

Surigao Sect.), Km.1238+000-Km.1239+010
Butuan City 03/21/13 1st/Final XIII LF 10.718 71 01/30/13 04/10/13 27.01 C 0.344 0.200 0.300 - - - 84.40

84.40%               

Satisfactory
AHD

480  L.C. Ting Construction 23666 L AAA MA GE1

Reconst. of Critical Sect. along Nat'l Rds. 

Payasan-Los Arcos Rd. (Rd. Slip) 

Km.1389+820-Km.1389+920

Lianga, Surigao del 

Sur
03/21/13 Final XIII LF 14.312 180 05/24/12 11/19/12 -6.67 C 0.471 0.133 0.100 - - - 70.40

78.56%               

Unsatisfactory
DEL

481 293 L.M.G. Construction 5719 L B MA GE2 Repair/Maint. of Cataning River Control Balanga City, Bataan 03/14/13 1st/Final III LF 1.860 56 11/06/12 12/31/12 7.14 C 0.416 0.133 0.300 - - - 84.90
84.90%            

Satisfactory
AHD

482  L.M.G. Construction 5719 L B MA GE1
Widening of Daang Maharlika Rd. Talavera 

Sect., K0124+(-143)-K0125+244 w/ exception
Nueva Ecija 03/18/13 1st III LF 9.700 98 12/18/12 03/25/13 6.76 O 0.333 0.300 0.150 0.030 0.045 0.033 89.10  AHD

483 294 L.N. Salvador Construction 16661 L B MA GE2
Const. of Pob. Drainage System along 

Nat'l. Rd. (CNR)

San Teodoro, Oriental 

Mindoro
03/18/13 1st/Final IVB LF 8.370 141 09/19/12 02/06/13 30.00 C 0.463 0.133 0.300 - - - 89.60

89.60%              

V. Satisfactory
AHD

484 295 L.R. Tiqui Builders, Inc. 13810 L AAA MB GE2

Const. of Slope Protection for Marikina River 

along Brgy. Tumana, Eastbank,  2nd District 

Sta.6+120 Sta.6+621.10

Marikina City 03/22/13 1st NCR LF 43.770 214 01/09/13 08/10/13 33.26 O 0.398 0.233 0.150 0.030 0.040 0.033 88.40  AHD

485 L.R. Tiqui Builders, Inc. 13810 L AAA LB GE1
Rehab./Reconst./Raising of Damaged 

Paved Nat'l Rd. along M.H. Del Pilar St.
Valenzuela City 03/18/13 Final NCR LF 28.428 339 01/24/12 12/27/12 2.00 C 0.411 0.200 0.300 - - - 91.10

85.52%              

Satisfactory
AHD

486 L.R. Tiqui Builders, Inc. 13810 L AAA LB GE1

Widening of McArthur Highway (Manila North 

Rd.) inc. Rehab./Impv't. of existing Pvmnt. 

Loading & Unloading Bays & ROW

Malolos City, Bulacan 03/18/13 Final III LF 47.515 344 05/09/12 04/17/13 2.25 C 0.359 0.133 0.300 - - - 79.20
87.78%                

Satisfactory
AHD

487 L.R. Tiqui Builders, Inc. 13810 L AAA LB GE1 Const. of Tartaro Bridge San Miguel, Bulacan 03/18/13 1st III LF 24.862 180 12/17/12 06/14/13 22.79 O 0.37 0.185 0.150 0.024 0.055 0.050 83.40  AHD

488 296
L.S.D. Construction & 

Supplies
8980 L AAA LB GE1

Road Upgrading (Gravel to Paved), along 

Awang-Upi Lebak-Kalamansig-Palimbang-

Sarangani Rd. (Km.1963+471-Km.1977+121) 

realigned to Rd. Upgrading (Gravel to Paved) 

along Awang-Upi-Lebak-Kalamansig-

Palimbang-Sarangani Rd. (Km.2012+961-

Km.2014+656)

Sultan Kudarat 03/13/13 1st XII LF 35.903 235 07/06/12 02/26/13 -56.79 O 0.357 0.240 0.000 0.030 0.044 0.033 70.40 DEL

489 297

Labb Construction / Herbert 

Malmis General Merchandise & 

Contractor, Inc. (JV)

JV-11-093 L A MA GE1
Conc./Widening of Rd. Balilihan-Hanopol-

Batuan Rd., Hanopol
Balilihan, Bohol 03/12/13 Final VII LF 40.547 255 12/29/11 09/08/12 0.00 C 0.301 0.200 0.300 - - - 80.10

83.46%               

Satisfactory
ONS

490 298
Lady of Assumption 

Enterprises
25360 L B MA GE1 Road Leading to Danao Camp Tree Park

Maasin City, Southern 

Leyte
03/16/13 1st  VIII LF 33.334 128 01/18/13 05/25/13 14.69 O 0.305 0.260 0.150 0.030 0.060 0.050 85.50 AHD

491 299
Lanao Builder and 

Enterprises
15982 L A MA GE1

Rehab./Reconst./Upgrading along Dobleston-

Butadon Rd., Kapatagan, Lanao del Norte, 

Km.2004+098-Km.2006+336

Kapatagan, Lanao del 

Norte
03/14/13 1st X LF 35.723 167 01/18/13 07/03/13 0.59 O 0.343 0.246 0.150 0.010 0.040 0.033 82.20 AHD

492 300 Le Reve Builders 27312 L B MA GE1

Repair/Rehab./Impv't. of Daang Maharlika Rd. 

(San Miguel Sect.) Km.76+388.73-

Km.76+899.73 w/ exceptions

San Miguel, Bulacan 03/20/13 1st/Final III LF 9.702 90 10/08/12 01/06/13 1.11 C 0.485 0.133 0.300 - - - 91.80
91.80%             

V. Satisfactory
AHD

493  Le Reve Builders 27312 L B SB GE2

Rehab./Reconst./Const. of Drainage Canal along 

Daang Maharlika Rd. (Maguinao/Cruz na Daan 

Sect.)

San Rafael, Bulacan 03/20/13 1st/Final III LF 1.968 90 11/19/12 12/17/13 5.55 C 0.411 0.133 0.300 - - - 84.40
84.40%                 

Satisfactory
AHD

494 301
Lea & Sons Trading & 

Construction
34959 L D SB GE2

Repair/Maint. of Puerto Princesa South Rd. 

Revetment (Phase II), Km.024+420, PPSR

Puerto Princesa City, 

Palawan
03/16/13 1st/Final IVB LF 1.755 55 11/19/12 01/12/13 0.00 C 0.375 0.200 0.300 - - - 87.50

87.50%              

Satisfactory
ONS

495  
Lea & Sons Trading & 

Construction
34959 L D SB GB1

Repair/Maint.of DPWH Bldg. Office 

Quarter (PJHL Bldg.)
Roxas, Palawan 03/12/13 1st IVB LF 0.516 45 02/06/13 03/23/13 -11.64 O 0.344 0.240 0.034 0.030 0.041 0.050 73.90 DEL

496 302
Leamor Construction and 

Supply
34928 L D SB GE1 Const. of Bridge at Dahlia St., Poblacion I

Bansalan, Davao del 

Sur
03/16/13 1st  XI LF 1.944 60 01/21/13 03/21/13 1.24 O 0.372 0.239 0.150 0.030 0.030 0.050 87.10  AHD

497 303
Leda Construction Incorporated 

(Formerly: Leda Construction)
12229 L B MA GE1

Rehab./Strengthening/ Reconst. of Makapiko 

Bridge along Balilihan-Hanopol-Batuan Rd., 

Batuan Sect.

Batuan, Bohol 03/14/13 2nd VII LF 34.152 488 01/31/12 06/01/13 14.56 O 0.390 0.275 0.150 0.030 0.055 0.033 93.30  AHD

498
Leda Construction Incorporated 

(Formerly: Leda Construction)
12229 L B MA GE1

Reconst. of Makapiko Bridge along Balilihan-

Hanopol-Batuan Rd., Batuan Sect.
Batuan, Bohol 03/14/13 Final VII LF 13.313 252 01/02/12 09/09/12 0.79 C 0.472 0.133 0.300 - - - 90.50

88.76%               

Satisfactory
AHD

499
Leda Construction Incorporated 

(Formerly: Leda Construction)
12229 L B MA GE1

Repair of Concrete Pavement & Const. of Box 

Culverts & Rd. Slope Protection along Jagna-

Sierra Bullones Rd., Km.70.00-Km.94.200 w/ 

exception

Bohol 03/14/13 1st VII LF 13.875 261 07/31/12 04/17/13 0.70 O 0.368 0.240 0.150 0.030 0.045 0.033 86.60  AHD

500
Leda Construction Incorporated 

(Formerly: Leda Construction)
12229 L B MA GE1

Rd. Upgrading of Jaro-Dagami-La Paz Rd., 

Km.0955+000-Km.0955+527; Km.0955+611-

Km.0955+970; Km.9052+589-Km.0952+855; 

Km.0952+000-Km.0952+091

Dagami, Leyte 03/11/13 1st  VIII LF 12.141 145 01/15/13 06/08/13 0.11 O 0.383 0.240 0.150 0.030 0.045 0.050 89.80  AHD

501
Leda Construction Incorporated 

(Formerly: Leda Construction)
12229 L B MA GE1

Rehab./Strengthening of San Joaquin Bridge 

along Daang Maharlika, San Joaquin
Palo, Leyte 03/22/13 1st  VIII LF 31.640 180 01/14/13 07/12/13 2.00 O 0.400 0.225 0.150 0.030 0.029 0.033 86.70 AHD

502  
Leda Construction Incorporated 

(Formerly: Leda Construction)
12229 L B MA GE1

Concrete Paving of Biliran Circ. Rd. Salvacion-

Bool Rd. Sect., Km.1061+870-Km.1064+197 

w/ exception

Culaba, Biliran 

Province
03/12/13 Final  VIII LF 48.021 310 02/01/12 12/07/12 0.00 C 0.406 0.137 0.300 - - - 84.30

85.92%               

Satisfactory
ONS

503  
Leda Construction Incorporated 

(Formerly: Leda Construction)
12229 L B MA GE1

Rd. Upgrading of Kiling-Tanauan-Tabontabon-

Julita Rd., K0932+477.5-K0934+175.40
Tabontabon, Leyte 03/11/13 Final  VIII LF 34.690 200 01/24/12 08/10/12 0.00 C 0.370 0.180 0.300 - - - 85.00

83.44%             

Satisfactory
ONS

504  
Leda Construction Incorporated 

(Formerly: Leda Construction)
12229 L B MA GE1

Reconst. of Calbiga Bridge along Daang 

Maharlika Rd.
Calbiga, Samar 03/18/13 1st  VIII LF 47.269 350 06/25/12 06/09/13 0.00 O 0.331 0.240 0.150 0.036 0.040 0.033 83.00 ONS
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505 304
Legazpi Premium Development 

Corporation
20701 L AA MB GE1

Cluster 16: Repair/Rehab./Impvt. of Legazpi-

Punta de Jesus Rd. (S0586LZ) a) 

Repair/Rehab./Impvt. of Legazpi-Punta de Jesus 

Rd. (Taysan Sect.) K0530+597-K0532+300 w/ 

exceptions; b) Repair/Rehab./Impvt. of Legazpi-

Punta de Jesus Rd. (Taysan-Homapon Sect.) 

K0535+200 -K0536+000 w/ exception

Legazpi City 03/16/13 1st V LF 9.724 56 01/29/13 03/25/13 21.12 O 0.337 0.300 0.150 0.030 0.039 0.033 88.90  AHD

506  
Legazpi Premium Development 

Corporation
20701 L AA MB GE1

Rehab./Repair of Nat'l. Rd. Calumpang Rd., 

Sta.3+206.40-Sta.327+95 (w/ exception)
Balud, Masbate 03/12/13 1st/Final V LF 16.629 75 09/25/12 12/09/12 2.67 C 0.367 0.200 0.300 - - - 86.70

86.70%              

Satisfactory
AHD

507 305
LGC Trucking and 

Construction
14464 L B MA GE1

Const./Rehab. of Rd. Slip along Daang 

Maharlika (Agusan-Davao Rd.) Salvacion Sect., 

K1297+572.50-K1297+613.30; K1298+218.30-

K1298+272.30

Prosperidad, Agusan 

del Sur
03/20/13 Final XIII LF 11.345 270 05/04/12 01/28/13 15.18 C 0.372 0.200 0.300 - - - 87.20

87.56%               

Satisfactory
AHD

508 306

Lim General Contractor 

Corporation (Formerly; Lim 

General Contractor)

8482 L A MA GE1
Replacement/Temp. to Perm. of Mores 

Bridge along SFNR
Monreal, Masbate 03/14/13 1st/Final V LF 5.819 178 02/21/12 08/16/12 -1.12 C 0.400 0.200 0.266 - - - 86.60

86.60%                 

Satisfactory
DEL

509 307 Lisa Construction 24134 L B MA GB1 Const. of 1 Storey-2 CL at Gen. Tinio CS
Gen. Tinio, Nueva 

Ecija
03/20/13 1st/Final III LF 1.145 60 11/19/12 01/17/13 0.00 C 0.446 0.133 0.300 - - - 87.90

87.90%             

Satisfactory
ONS

510 308
LJPM Builders & 

Construction Supply
29981 L C SB GE1

Rehab./Strengthening of Nailong Bridge 1 along 

Daang Maharlika, Pres. Roxas
Liloan, Southern Leyte 03/16/13 1st  VIII LF 3.730 83 01/18/13 04/10/13 1.08 O 0.285 0.280 0.150 0.030 0.035 0.033 81.30 AHD

511 309
Llaban Construction and 

Trucking
29504 L B MA GE1

Rehab./Reconst./Upgrading along Matalam-

M'lang-Bagontapay Jct. Rd. Km.1652+000-

Km.1653+855-Km.1655+000 (Clustered)

M'lang, Cotabato 03/18/13 Final XII LF 32.352 309 01/31/12 12/04/12 7.44 C 0.414 0.133 0.300 - - - 84.70
86.92%              

Satisfactory
AHD

512  
Llaban Construction and 

Trucking
29504 L B MA GE1

Road Upgrading (Gravel to Conc.) along 

Kidapawan-Ilomavis Tourist Rd., K1630+000-

K1631+820

Kidapawan City 03/18/13 Final XII LF 39.860 320 01/31/12 12/15/12 0.00 C 0.401 0.133 0.300 - - - 83.40
86.70%                

Satisfactory
ONS

513 309 LLM Concrete Products 14235 L B MA GE2 Const. of Drainage along Lapu-Lapu St.
Digos City, Davao del 

Sur
03/15/13 Final  XI LF 8.870 150 08/13/12 01/09/13 0.00 C 0.456 0.133 0.300 - - - 88.90

85.84%              

Satisfactory
ONS

514 310 LMD Construction 9410 L B MA GE1

Rd. Upgrading (Gravel to Paved) Eastern 

Bobongan-Sominot Midsalip-Dumingag Rd., 

K1649+549-K1651+049

Zamboanga del Sur 03/20/13 1st  IX LF 34.732 105 02/18/13 06/02/13 0.02 O 0.379 0.225 0.150 0.030 0.048 0.033 86.50  AHD

515 LMD Construction 9410 L B MA GE1

Rd. Upgrading (Gravel to Paved) Int. Sect., Jct. 

Aurora-Ozamis City Rd., K1644+000-

K1645+910

Zamboanga del Sur 03/21/13 1st  IX LF 44.369 116 02/18/13 06/13/13 0.75 O 0.367 0.225 0.150 0.030 0.043 0.033 84.80  AHD

516 LMD Construction 9410 L B MA GE1

Rd. Upgrading (Gravel to Paved) Int. Sect., Jct. 

Blancia-Molave-Josefina Rd, K1684+500-

K1685+607

Zamboanga del Sur 03/21/13 1st  IX LF 33.795 105 02/18/13 06/02/13 8.68 O 0.350 0.225 0.150 0.030 0.043 0.033 83.10  AHD

517 LMD Construction 9410 L B MA GE1

Rd. Upgrading (Gravel to Paved) Imelda-Bayog-

Kumalarang-Lapuyan-Margosatubig Rd. La 

Victoria Sect., K1755+075.00-K1756+000.00 

w/ equations

Imelda, Zamboanga 

Sibugay
03/18/13 1st  IX LF 24.635 145 02/22/13 07/16/13 10.64 O 0.333 0.225 0.150 0.030 0.043 0.050 83.10  AHD

518 311
Long Island Builders & 

Construction
31730 L C SB GE1

Repair/Restoration of Damage Rd. Slope along 

Jct. Dumalinao-Margosatubig Rd. (Tikwas 

Sect.) Int. Sect., K1683+240-K1684+000

Dumalinao, 

Zamboanga del Sur
03/19/13 Final  IX LF 3.517 93 10/24/12 01/25/13 0.00 C 0.426 0.133 0.300 - - - 85.90

87.82%              

Satisfactory
ONS

519
Long Island Builders & 

Construction
31730 L C SB GE2

Repair & Maint. of Balongating River Control 

(Downstream/Left Bank Slope) Balongating, 

Guipos

Zamboanga del Sur 03/19/13 Final  IX LF 1.397 116 10/24/12 02/16/13 -10.34 C 0.477 0.200 0.000 - - - 67.70
70.64%             

Poor
DEL

520 312 LTM Builders 35247 L C SB GB1 Impv't./Rehab. of Lying-in Health Clinic Samal, Bataan 03/13/13 1st/Final III LF 0.975 60 06/07/12 08/05/12 5.00 C 0.472 0.133 0.300 - - - 90.50
90.50%             

V. Satisfactory
AHD

521 313 Lug Konstract 33783 L D SB GE2 Const./Impv't. of Carigara Revetment Carigara, Leyte 03/12/13 1st  VIII LF 5.430 180 10/24/12 04/21/13 8.89 O 0.343 0.240 0.150 0.030 0.060 0.050 87.30 AHD

522 314 Lumel Glenn Construction 26817 L B MA GE2
Repair/Maint. of Bansud River Control, 

Phase II

Bansud, Oriental 

Mindoro
03/20/13 1st/Final IVB LF 4.523 105 10/18/12 01/30/13 2.00 C 0.400 0.133 0.300 - - - 83.30

83.30%               

Satisfactory
AHD

523 315
LVRO Construction and 

Supply
18116 L B MA GE1

Impv't./Upgrading (Gravel to Concrete) - 

NRJ Tagcatong-Vinapor Rd.

Carmen, Agusan del 

Norte
03/12/13 1st XIII LF 27.927 170 01/24/13 07/13/13 6.30 O 0.347 0.295 0.150 0.020 0.025 0.033 87.00 AHD

524
LVRO Construction and 

Supply
18116 L B MA GE1

Replacement of Maatas Bridge I along Jct. 

Magsaysay-Cagdianao Rd.
Dinagat Islands 03/13/13 Final XIII LF 6.296 195 03/20/12 09/30/12 - C 0.396 0.200 0.000 - - - 59.60

68.27%                

Poor
DEL

525
LVRO Construction and 

Supply
18116 L B MA GE1 Conc. of Jct. Magsaysay-Cagdianao Rd. Dinagat Islands 03/13/13 3rd XIII LF 34.685 335 02/28/12 01/27/13 - O 0.306 0.240 0.000 0.030 0.045 0.033 65.40 DEL

526 316

M A M Construction & Trading 

(Formerly: M A M 

Construction)

19915 L D SB GE1 Conc. of Brgy. Rd., Ayala St., Dila-Dila Sta. Rita, Pampanga 03/11/13 1st/Final III LF 0.963 30 01/10/13 02/08/13 0.00 C 0.401 0.133 0.300 - - - 83.40
83.40%            

Satisfactory
ONS

527 317

M. Montesclaros Enterprises, 

Inc. (Formerly: M. Montesclaros 

Enterprises)

6506 L AA MB GE1

Rehab./Reconst./Upgrading of Intermittent 

Sect., Sayre Highway, Allalum Bridge Sect. 

Chainage 000+Chainage 02554, K1476+(-775)-

K1476+(-369) w/ exceptions

Impasugong, 

Bukidnon
03/19/13 1st/Final X LF 3.764 29 01/18/13 02/15/13 0.00 C 0.450 0.133 0.300 - - - 88.30

88.30%             

Satisfactory
ONS

528

M. Montesclaros Enterprises, 

Inc. (Formerly: M. Montesclaros 

Enterprises)

6506 L AA MB GE1

Rehab./Reconst./Upgrading @ Sayre Highway 

Rd., Impalutao Sect., K1483+(-233)-

K1485+230.50

Impasugong, 

Bukidnon
03/19/13 Final X LF 43.609 255 01/30/12 10/10/12 5.00 C 0.296 0.200 0.300 - - - 79.60

85.54%                

Satisfactory
AHD

529

M. Montesclaros Enterprises, 

Inc. (Formerly: M. Montesclaros 

Enterprises)

6506 L AA MB GE1

Preservation of Nat'l. Rds.,  BCIR a)K1447+000-

K1448+000 b)K1448+297-K1451+383 

c)K1452+000-K1452+681 d)K1455+000-

K1455+390 e)K1456+671-K1457+000 

f)K1465+214-K1466+000

Laguindingan, 

Misamis Oriental
03/12/13 Final X LF 90.824 204 06/11/12 12/31/12 0.00 C 0.403 0.142 0.300 - - - 84.50

84.98%                  

Satisfactory
ONS
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530

M. Montesclaros Enterprises, 

Inc. (Formerly: M. Montesclaros 

Enterprises)

6506 L AA MB GE1

Assets Preservation of Nat'l. Rds.  (Intermittent 

Sect.) along Don Carlos-Kadingilan Rd., 

K1569+145-K1569+1205

Don Carlos, Bukidnon 03/20/13 1st/Final X LF 15.285 40 01/24/13 03/04/13 0.00 C 0.408 0.124 0.300 - - - 83.20
83.20%             

Satisfactory
ONS

531

M. Montesclaros Enterprises, 

Inc. (Formerly: M. Montesclaros 

Enterprises)

6506 L AA MB GE1

Prev. Maint. Sayre Highway, Pob. Malaybalay 

& Casisang Sect., a)K1505+(-287)-K1505+818 

b)K1508+224-K1508+504 w/ exceptions

Malaybalay City 03/19/13 1st X LF 21.931 92 01/18/13 04/19/13 15.25 O 0.355 0.200 0.150 0.030 0.045 0.050 83.00 AHD

532

M. Montesclaros Enterprises, 

Inc. (Formerly: M. Montesclaros 

Enterprises)

6506 L AA MB GE1
Prev. Maint. along Maramag-Maradugao Rd., 

(Adtuyon Sect.) K1577+(-042)-K1578+944

Pangantucan, 

Bukidnon
03/20/13 1st X LF 24.920 139 01/23/13 06/10/13 83.86 O 0.346 0.207 0.150 0.030 0.045 0.050 82.80 AHD

533 318 M.G. Francisco Construction 29831 L D SB GB1
Const. of Two (2) strorey, Two (2) CL 

Sch. Bldg. at Meneses Duque H.S.
Bulakan, Bulacan 03/18/13 1st/Final III LF 2.213 90 10/26/12 01/23/13 0.00 C 0.424 0.133 0.300 - - - 85.70

85.70%              

Satisfactory
ONS

534 319 M.H. Southern Construction 5841 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (South Cotabato 2nd District), Marbel-

Makar Rd., K1701+896-K1703+(-58), 

K1702+966-K1703+2 Modified to: K1702+307-

K1702+966, K1702+966-K1703+066

Koronadal City, South 

Cotabato
03/21/13 Final XII LF 14.394 225 08/24/11 04/04/12 - C 0.435 0.200 0.000 - - - 63.50

70.46%                     

Poor
DEL

535 320
M.V. Caldo Engineering 

Construction and Supplies
16938 L B MA GE1

  Prev. Maint.  (Int. Sect.) of Zamora St. 

Chainage 00-Chainage 0230, 5th District
Manila 03/13/13 1st/Final NCR LF 1.826 30 03/01/13 03/30/13 73.33 C 0.477 0.133 0.300 - - - 91.00

91.00%              

V. Satisfactory
AHD

536  
M.V. Caldo Engineering 

Construction and Supplies
16938 L B MA GE1

Reconst. of C. Palanca St. w/ Drainage 

Impv't.
Quiapo, Manila 03/20/13 1st NCR LF 3.837 90 01/31/13 04/30/13 5.43 O 0.354 0.239 0.150 0.030 0.050 0.033 85.60  AHD

537 321
M.V. Sabalburo 

Construction and Supply
32561 L B SB GE1

Rehab. of Drainage Canal along MNR, 

Km.405+500-Km.406+715
Bantay, Ilocos Sur 03/20/13 1st  I LF 9.690 100 12/19/12 03/28/13 3.98 O 0.388 0.300 0.150 0.030 0.045 0.033 94.60  AHD

538 322 Mac Builders 7249 L AAA MA GE2
Rehab./Impv't. of Flood Control Proj., Dungca-

an River Flood Control Works
Baybay City, Leyte 03/15/13 1st  VIII LF 17.856 170 01/25/13 07/14/13 17.52 O 0.380 0.240 0.150 0.030 0.050 0.050 90.00  AHD

539 Mac Builders 7249 L AAA LB GE1

Upgrading/Concrete Paving of Gaps along 

Calbayog Diversion Rd. (inc. RROW), 

Sta.5+062-Sta.5+725.89 and Sta.7+178.86-

Sta.11+009.48, Calbayog City & Sta. Margarita

Samar 03/19/13 1st  VIII LF 96.305 345 05/23/12 05/02/13 0.48 O 0.321 0.238 0.150 0.030 0.060 0.050 84.90 AHD

540 Mac Builders 7249 L AAA LB GE1

Rehab./Repair of Kinawan Bridge along Daang 

Maharlika (SM) (San Isidro-San Juanico 

Bridge) Kinawan

Samar 03/19/13 Final  VIII LF 27.286 210 01/31/12 08/27/12 0.95 C 0.442 0.133 0.300 - - - 87.50
84.56%             

Satisfactory
AHD

541 Mac Builders 7249 L AAA LB GE1
Road Leading to Leyte Golf and Country 

Club, Macabug-Mabini Rd.
Ormoc City 03/15/13 1st  VIII LF 25.125 174 01/28/13 07/20/13 0.07 O 0.331 0.240 0.150 0.030 0.040 0.050 84.10 AHD

542 Mac Builders 7249 L AAA LB GE1

Rehab. & Impv't. of Naval-Caibiran, Cross 

Country Rd. (Major Rd. Slip), Km.1035+000-

Km.1044+000 w/ exceptions

Biliran Province 03/12/13 1st  VIII LF 8.921 150 12/14/12 05/13/13 0.01 O 0.320 0.240 0.150 0.030 0.050 0.033 82.30 AHD

543 Mac Builders 7249 L AAA LB GE1
Prev. Maint. of Jaro-Dagami-Burauen-La Paz 

Rd., Km.0964+500-Km.0969+000
Dagami, Leyte 03/11/13 1st  VIII LF 30.857 144 01/15/13 06/07/13 2.26 O 0.314 0.239 0.150 0.030 0.040 0.050 82.30 AHD

544 323
Madyaw Construction & 

Dev. Corporation
29598 L A MA GE1

Conc. of Butuan City-Talacogon-Veruela-Sta. 

Josefa Rd., Km.1357+837-Km.1358+424

La Paz, Agusan del 

Sur
03/19/13 2nd XIII LF 35.076 301 01/31/12 11/27/12 - O 0.322 0.300 0.000 0.030 0.030 0.033 71.50 DEL

545  
Madyaw Construction & 

Dev. Corporation
29598 L A MA GE1

Conc. of Butuan City-Talacogon-Loreto-Veruela-

Sta. Josefa Rd., Km.1354+(-874)-

Km.1354+916

La Paz, Agusan del 

Sur
03/19/13 2nd XIII LF 39.775 336 01/29/12 12/29/12 - O 0.258 0.300 0.000 0.030 0.044 0.033 66.50 DEL

546 324
Maer Summit Konstrukt Co. 

(Formerly: Summit Konstrukt)
25262 L A MA GE1

Road Upgrading (Gravel to Paved) along 

Tibanban-Lavigan Rd. Sect., 

a)Km.1795+399.20-Km.1796+171; 

b)Km.1797+142-Km.1798+525

Governor Generoso, 

Davao Oriental
03/19/13 1st  XI LF 38.594 167 01/25/13 07/10/13 2.39 O 0.330 0.235 0.150 0.030 0.030 0.050 82.50 AHD

547  
Maer Summit Konstrukt Co. 

(Formerly: Summit Konstrukt)
25262 L A MA GE1

Rd. Upgrading (Gravel to Paved) along 

Tibanban-Lavigan Rd. Sect., a)Km.1803+281-

Km.1804+840, Nangan Sect.

Governor Generoso, 

Davao Oriental
03/19/13 1st  XI LF 42.924 169 01/25/13 07/12/13 1.32 O 0.326 0.225 0.150 0.030 0.030 0.050 81.10 AHD

548 325 Makapa Corporation 30029 L A MA GE1

Road Upgrading (Gravel to Paved)  

(Intermittent Sect.), Albay West Coast Road, 

K0549+600-K0553+305.30 w/ exceptions

Albay 03/19/13 Final V LF 52.625 240 07/06/12 03/02/13 0.00 C 0.363 0.200 0.300 - - - 86.30
88.46%                

Satisfactory
ONS

549 Makapa Corporation 30029 L A MA GE1
Const./Upgrading of Malidong-Buenavista Rd. 

going to Tourist Destination (Butanding)
Pioduran, Albay 03/19/13 Final V LF 27.652 210 02/10/12 09/06/12 0.00 C 0.358 0.200 0.300 - - - 85.80

86.76%               

Satisfactory
ONS

550 Makapa Corporation 30029 L A MA GE1

Rehab./Reconst./Strengthening of Maonon 

Bridge along Albay West Coast Rd., Brgy. 

Maonon, Ligao City K0546+658- 0564+694, 

Brgy. Maonon

Ligao City, Albay 03/19/13 Final V LF 17.319 330 03/16/12 02/08/13 0.00 C 0.383 0.171 0.300 - - - 85.40
86.33%              

Satisfactory
ONS

551 326

Mamsar Construction and 

Industrial Corporation 

(Formerly: Mamsar Enterprises 

Agro-Industrial Corporation)

15885 L AA MA GE2

Const. of Slope Protection along Linamon-

Zamboanga Rd., Maigo, Lanao del Norte, 

Km.1562+577.85, Const. of  124.80m, Flood 

Control using Pre Cast Concrete Sheet Piles & 

Class A Grouted Riprap

Maigo, Lanao del 

Norte
03/15/13 Final X LF 11.905 210 07/19/12 02/13/13 8.95 C 0.415 0.144 0.300 - - - 85.90

86.08%              

Satisfactory
AHD

552

Mamsar Construction and 

Industrial Corporation 

(Formerly: Mamsar Enterprises 

Agro-Industrial Corporation)

15885 L AA LA GE1 Const. of Balo-i Bridge
Balo-i, Lanao del 

Norte
03/13/13 Final X LF 28.545 488 08/15/11 12/14/12 0.00 C 0.434 0.163 0.300 - - - 89.70

85.47%                  

Satisfactory
ONS

553

Mamsar Construction and 

Industrial Corporation 

(Formerly: Mamsar Enterprises 

Agro-Industrial Corporation)

15885 L AA LA GE1

New Const./Completion/Continuation of 

Unfinished/On-going Bridge at Baloi across 

Agus Bridge River

Balo-I, Lanao del 

Norte
03/13/13 Final X LF 19.002 348 01/24/12 01/05/13 2.59 C 0.388 0.189 0.300 - - - 87.70

83.38%            

Satisfactory
AHD
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554  

Mamsar Construction and 

Industrial Corporation 

(Formerly: Mamsar Enterprises 

Agro-Industrial Corporation)

15885 L AA LA GE1

Reconst. of Nat'l Arterial Rds. (Intermittent 

Sect.), Surigao-Davao Coastal Rd., Brgy. 

Pananay-an

Placer, Surigao del 

Norte
03/14/13 1st XIII LF 6.741 45 02/18/13 04/03/13 48.33 O 0.292 0.300 0.150 0.030 0.045 0.033 85.00 AHD

555 327
Manuel A. Dela Torre, Jr. 

Builders
31024 L B SB GE2

Repair & Maint. of Slope Protection along 

Buga Creek
San Miguel, Bulacan 03/20/13 Final III LF 1.960 80 10/04/12 12/22/12 11.58 C 0.433 0.133 0.300 - - - 86.60

84.56%               

Satisfactory
AHD

556 328 Marbel Dynamic Builders 6150 L D SB GE1
Const. of Reinforced Concrete Box Culvert-

CLS Rd., Brgy. Cabuling
Banga, South Cotabato 03/20/13 1st XII LF 4.290 120 12/04/12 04/02/13 1.33 O 0.359 0.300 0.150 0.030 0.055 0.033 92.70 AHD

557 329 Marcbilt Construction, Inc. 21844 L AAA LB GE1
Const. of Manila-Cavite Coastal Rd. 

(Service Rd.)
Parañaque City, M.M. 03/21/13 Final NCR LF 36.789 328 02/28/12 01/20/13 2.13 C 0.451 0.107 0.300 - - - 85.80

86.22%                

Satisfactory
AHD

558  Marcbilt Construction, Inc. 21844 L AAA LB GE1
Asphalt Overlay of Lucena-Tayabas-Mauban 

Port Rd., K0128+(-)972-K0128+000
Lucena City 03/16/13 1st IVA LF 6.492 140 02/06/13 06/25/13 34.23 O 0.340 0.300 0.150 0.030 0.045 0.033 89.80 AHD

559 330 Marcons Builder 8044 L A MB GB1 Const. of Mpb, Caba NHS, Pob. Norte Caba, La Union 03/12/13 2nd  I LF 4.699 238 09/18/12 05/14/13 11.05 O 0.395 0.300 0.150 0.010 0.032 0.033 92.00  AHD

560 331 Marcris Enterprises 32820 L D SB GE1
Const./Impv't./Rehab. of FMR, Brgy. 

Cabanbanan
Manaoag, Pangasinan 03/16/13 1st/Final  I LF 1.473 60 02/07/13 04/07/13 38.33 C 0.374 0.133 0.300 - - - 80.70

80.70%                

Unsatisfactory
AHD

561 332 Marcus Construction 12601 L A MA GE2
Completion of Ugalingan Flood Control along 

Bukidnon-Cotabato Rd., Ugalingan
Carmen, Cotabato 03/18/13 1st/Final XII LF 11.500 157 10/09/12 03/15/13 1.18 C 0.410 0.133 0.300 - - - 84.30

84.30%            

Satisfactory
AHD

562 333
Mar-deb Construction & 

Development
6715 L A MA GE1

Con. of Jct. Ipil-Quirino Bdry. Rd. San Agustin, 

Isabela, K0371+780-K0374+276 (w/ 

exceptions) Dappig-Laoag

San Agustin, Isabela 03/15/13 Final II LF 17.179 180 08/21/12 02/17/13 5.56 C 0.449 0.133 0.300 - - - 88.20
90.36%                

V. Satisfactory
AHD

563
Mar-deb Construction & 

Development
6715 L A MA GE2

Const. of Riverbank Protection Works, 

San Isidro & Sto. Domingo
Luna, Isabela 03/19/13 Final II LF 11.626 240 06/13/12 02/07/13 2.50 C 0.329 0.200 0.300 - - - 82.90

87.76%           

Satisfactory
AHD

564
Mar-deb Construction & 

Development
6715 L A MA GE1

Repair/Rehab. of Macalaoat Bridge along 

Santiago-Tuguegarao Rd.
Cabatuan, Isabela 03/19/13 Final II LF 17.576 225 02/09/12 09/20/12 0.00 C 0.437 0.133 0.300 - - - 87.00

87.48%             

Satisfactory
ONS

565 334 Margarita Construction 20201 L A SB GE1

Repair/Rehab./Impvt. of G. Lazaro St., (Phase 

II) Chainage 335.00-Chainage 531.00 w/ 

exceptions

Valenzuela City 03/18/13 1st/Final NCR LF 4.702 90 12/17/12 03/16/13 1.11 C 0.443 0.135 0.300 - - - 87.80
87.80%                  

Satisfactory
AHD

566 335
Mark Anthony Construction 

& Supply
34057 L D SB GE1 Rehab./Impv't. of Rd., Purok Roads

Mati City, Davao 

Oriental
03/19/13 1st  XI LF 4.995 37 02/22/13 03/30/13 39.38 O 0.336 0.240 0.150 0.030 0.048 0.050 85.40  AHD

567  
Mark Anthony Construction 

& Supply
34057 L D SB GE1 Const. of Sanghay Brgy. Bridge

Mati City, Davao 

Oriental
03/19/13 Final  XI LF 2.999 90 10/26/12 01/23/13 0.00 C 0.285 0.190 0.300 - - - 77.50

81.88%               

Unsatisfactory
ONS

568 336

Marknest Construction and 

Trading (Formerly: Marknest 

Construction)

16818 L B MA GB1 Completion of MPB at Divisoria Mexico, Pampanga 03/12/13 1st/Final III LF 2.341 60 01/30/13 03/30/13 31.67 C 0.468 0.133 0.300 - - - 90.10
90.10%            

V. Satisfactory
AHD

569 337
Masbate-Iloilo Construction & 

Trading Corp.
26579 L D SB GE2

Repair/Maint. of Jalaur River Control, 

Sta.0+000-Sta.0+015.50 (15.50 L.M.)
Leganes, Iloilo 03/23/13 1st/Final VI LF 1.858 110 10/04/12 01/21/13 16.36 C 0.333 0.200 0.300 - - - 83.30

83.30%              

Satisfactory
AHD

570 338 Masulot Construction 10716 L A MB GE1

Rd. Upgrading (Gravel to Paved) along 

Demoloc-Little Baguio-Alabel Rd,. 

Km.1636+043.582-Km.1637+113.30 Abbes-

San Roque Sect.

Malita, Davao del Sur 03/14/13 1st  XI LF 30.966 179 03/07/13 09/01/13 0.00 O 0.242 0.236 0.150 0.030 0.032 0.050 74.00  ONS

571  Masulot Construction 10716 L A MB GE1

Prev. Maint. (Int. Sect.) along Davao-Sarangani 

Coastal Rd., Km.1584+067-Km.1585+000 (w/ 

exception) Digos-Makar Rd., Km.1584+067-

Km.1585+000 (w/ exception)

Davao del Sur 03/13/13 1st  XI LF 10.666 28 01/31/13 02/27/13 - O 0.306 0.200 0.000 0.010 0.032 0.000 54.80 DEL

572 339
Maverick Builders Incorporated 

(Formerly: Maverick Builders)
14466 L AA MB GE1

Impv't./Upgrading (Gravel to Concrete) along 

Jct. Menzi-Dahican-Lawigan Rd., Dahican-

Lawigan Sect.

Mati City, Davao 

Oriental
03/19/13 1st  XI LF 93.624 237 10/25/12 06/18/13 1.02 O 0.325 0.236 0.150 0.030 0.040 0.033 81.40 AHD

573 340

Maverick Builders Incorporated 

/ Wee Eng Construction, Inc. 

(JV)

JV-11-425 L AAA MB GE2
Const. of Flood Control at Padada River 

(Downstream) Guihing

Hagonoy, Davao del 

Sur
03/17/13 Final  XI LF 32.599 212 06/12/12 01/09/13 0.00 C 0.374 0.200 0.300 - - - 87.40

88.48%            

Satisfactory
ONS

574 341
MB Eclar Trading & 

Construction
32118 L A MB GE2

Const. of Shore Protection/Flood Control in La 

Union 2nd Dist. Rock Bulkhead & Slope 

Protection, Brgy. San Nicolas West

Agoo, La Union 03/12/13 1st  I LF 16.879 180 01/16/13 07/14/13 53.59 O 0.393 0.300 0.150 0.010 0.030 0.033 91.60  AHD

575  
MB Eclar Trading & 

Construction
32118 L A MB GE2 Const. of Rock Groins, Brgy. Alaska Aringay, La Union 03/12/13 1st  I LF 22.546 163 12/14/12 05/25/13 25.17 O 0.365 0.300 0.150 0.015 0.014 0.033 87.70  AHD

576  
MB Eclar Trading & 

Construction
32118 L A MB GE2 Repair/Rehab. of Principe River Control Agoo, La Union 03/12/13 Final  I LF 17.405 280 06/19/12 03/26/13 22.50 C 0.330 0.200 0.300 - - - 83.00

85.46%              

Satisfactory
AHD

577 342 MBB Construction 11363 L B MA GE2 Santa Flood Control along MNR Santa, Ilocos Sur 03/19/13 1st  I LF 17.106 363 01/17/13 01/14/14 6.97 O 0.324 0.300 0.150 0.015 0.038 0.033 86.00 AHD

578  MBB Construction 11363 L B MA GE1
Rehab./Reconst.Upgrading of Vigan-San 

Vicente Rd., K0408+(-1652)-K0408+201
Ilocos Sur 03/20/13 1st  I LF 27.653 166 02/26/13 08/10/13 8.33 O 0.367 0.225 0.150 0.030 0.038 0.033 84.30  AHD

579 343 MBD General Construction 9991 L A MB GE1
Rehab. of Cebu North Hagnaya Wharf 

Rd., K0004+288-K0007+321
Mandaue City 03/21/13 Final VII LF 36.636 240 07/07/12 03/04/13 12.50 C 0.481 0.133 0.300 - - - 91.40

88.94%              

Satisfactory
AHD

580 344 Mega M Builders 20515 L B MA GE1
Rehab. of Tiaong-Diversion Rd. inc. Slope 

Protection
Tiaong, Quezon 03/16/13 Final IVA LF 28.612 290 03/14/12 12/28/12 6.36 C 0.430 0.133 0.300 - - - 86.30

87.38%                 

Satisfactory
AHD
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581 345 Mega Plus Construction 28322 L D SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (Int. Sect.), Secondary Rd., Civic 

Center Rd. 1, Chainage 0000-Chainage 0156

Cebu City 03/21/13 1st/Final VII LF 3.457 28 02/04/13 03/03/13 0.00 C 0.456 0.133 0.300 - - - 88.90
88.90%             

Satisfactory
ONS

582 346
Megay Construction and 

Supply
34354 L A SB GB1

Const./Repair/Rehab. of MPB (BPPSC) 

Bulacan Police Provincial Office
Malolos City, Bulacan 03/18/13 1st/Final III LF 0.950 30 11/29/12 12/28/12 33.33 C 0.410 0.133 0.300 - - - 84.30

84.30%             

Satisfactory
AHD

583 347

Mel Jean Construction 

Corporation (Formerly: Mel 

Jean Enterprises)

16344 L A MA GE1

Widening of Manila-Batangas Rd., inc. 

Drainage Structure, Bugtong-Maraouy Sect., 

Km.72+300-Km.73+330 (Int. Sect.)

Lipa City, Batangas 03/11/13 1st IVA LF 18.158 150 01/14/13 06/12/13 5.97 O 0.348 0.240 0.150 0.023 0.040 0.033 83.40
83.40%             

Satisfactory
AHD

584 348 MEP Construction 18759 L B SB GB1 Renovation of DOF Cottage Baguio City 03/11/13 1st/Final CAR LF 6.500 150 06/28/12 11/24/12 0.50 C 0.478 0.133 0.300 - - - 91.10
91.10%              

V. Satisfactory
AHD

585  MEP Construction 18759 L B SB GE1 Rehab./Impv't. of Camp 7 Flood Control Baguio City 03/23/13 1st/Final CAR LF 5.783 100 08/31/12 12/08/12 4.00 C 0.328 0.200 0.300 - - - 82.80
82.80%             

Satisfactory
AHD

586 349 Meta Construction 28882 L C SB GE1 Opening/Rehab. of FTMR Pangal Sur Echague, Isabela 03/15/13 1st II LF 9.046 120 02/12/13 06/11/13 32.20 O 0.363 0.226 0.150 0.030 0.033 0.028 83.00 AHD

587 350 MG Samidan Construction 33234 L B MA GE1
Impv't. of Pitpitan-Tamog-o Rd., in Bauko 

Arc

Bauko, Mountain 

Province
03/16/13 1st/Final CAR LF 17.466 173 04/17/12 10/06/12 - C 0.465 0.200 0.000 - - - 66.50

66.50%              

Poor
DEL

588 351

MG Samidan Construction / 

CSD Engineering and 

Construction Joint Venture

JV-11-697 L B MA GE1
Rd. Upgrading (gravel to paved) of Rizal Nat'l. 

Rd., K0522+327-K0528+928
Baguio City 03/21/13 1st/Final CAR LF 9.410 90 07/13/12 10/10/12 15.95 C 0.468 0.133 0.300 - - - 90.10

90.10%             

V. Satisfactory
AHD

589 352 MGDJ Construction 29352 L D SB GE1

Widening/Rehab. of Bridge Two (2) lanes to 

Four (4) Lanes along Batangas-Quezon Rd., 

Bawi Bridge

Padre Garcia, 

Batangas
03/11/13 1st IVA LF 3.399 90 01/21/13 04/20/13 1.28 O 0.358 0.240 0.150 0.030 0.050 0.033 86.10  AHD

590 353
Micah Construction and 

Supply
26625 L D SB GE1

Rd. Upgrading (Gravel to Paved), Intermittent 

Sect., Nat'l Secondary, Davao-Cotabato Old Rd.
Davao City 03/21/13 1st/Final  XI LF 5.377 42 01/23/13 03/05/13 0.00 C 0.407 0.133 0.300 - - - 84.00

84.00%            

Satisfactory
ONS

591 354

Mindanao Construction Services 

& Land Development 

Corporation

34147 L C SB GE1
Conc. of Rd. at Teachers Village, Brgy. 

Calinan Pob. Calinan District
Davao City 03/11/13 1st/Final  XI LF 1.344 30 01/22/13 02/20/13 0.00 C 0.415 0.133 0.300 - - - 84.80

84.80%              

Satisfactory
ONS

592 355
MM Construction Corporation 

(Formerly: MM Construction)
12012 L B MA GE1

Widening of Daang Maharlika, 

K0270+755.40-K0271+736.40
Solano, Nueva Vizcaya 03/20/13 1st II LF 14.086 90 01/28/13 04/27/13 0.41 O 0.347 0.240 0.150 0.030 0.056 0.033 85.60 AHD

593 356 MN Bayalas Construction 34251 L B SB GE2
Drainage along NRJ Barobo-Agusan del 

Sur Bdry.

Barobo, Surigao del 

Sur
03/17/13 Final XIII LF 4.550 165 09/18/12 03/01/13 0.00 C 0.449 0.200 0.300 - - - 94.90

89.20%               

V. Satisfactory
ONS

594  MN Bayalas Construction 34251 L B SB GB1
Const. of 1 Storey-2 CL at Kahayagan 

NHS, Tagbina, SDS Kahayagan

Tagbina, Surigao del 

Sur
03/17/13 1st XIII LF 1.305 135 11/14/12 03/28/13 4.05 O 0.395 0.225 0.150 0.015 0.023 0.033 84.10 AHD

595 357 MN Macato Builders 33448 L D SB GE1

Impv't. of Manlawaan Bridge II Approaches & 

Other Bridges along Nat'l. Rds. & Grouted 

Riprap, Districtwide

Tabango, Leyte 03/13/13 1st  VIII LF 3.784 150 11/14/12 04/12/13 1.52 O 0.269 0.225 0.150 0.030 0.040 0.033 74.70 AHD

596 358
Monolithic Construction & 

Concrete Products, Inc.
5733 L AA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l. Rds. along Nueva Vizcaya-Ifugao-Mt. 

Province Rd., K0290+600-K0305+000 (IS), 

K0291+(-390)-K0305+000 (IS) as per RBIA

Ifugao, Mt. Province 03/17/13 Final CAR LF 48.126 205 05/01/12 11/21/12 0.00 C 0.470 0.200 0.300 - - - 97.00
93.76%                

V. Satisfactory
ONS

597  
Monolithic Construction & 

Concrete Products, Inc.
5733 L AA MB GE1

Reconst. of Rd. Slip along Mogpog-Balanacan 

Rd. (Mogpog-Balanacan Sect.) Km.11+000-

Km.16+937.00 w/ exception

Balanacan, Mogpog, 

Marinduque
03/23/13 1st IVB LF 15.915 215 01/25/13 08/27/13 53.04 O 0.388 0.235 0.150 0.030 0.045 0.033 88.10  AHD

598
Monolithic Construction & 

Concrete Products, Inc.
5733 L AA MB GE1

Const./Widening/Upgrading/Rehab. of Jct. 

Island Garden City of Samal Circ. Rd., Babak-

Tambo

Davao del Norte 03/17/13 1st  XI LF 41.594 179 01/23/13 07/20/13 0.23 O 0.358 0.245 0.150 0.030 0.030 0.050 86.30  AHD

599 359
Montaño Construction & 

Development Corporation
19473 L AA MB GE1

Replacement of Licabang (Dipolog) Bridge 

Phase I, Jct. Mahayag-Dumingag-Siyam Rd.

Dumingag, 

Zamboanga del Sur
03/21/13 Final  IX LF 28.082 240 03/08/12 11/03/12 0.00 C 0.465 0.133 0.300 - - - 89.80

87.28%                

Satisfactory
ONS

600
Montaño Construction & 

Development Corporation
19473 L AA MB GE1

Const. of Salug-Daku Bridge &Approaches 

along Sindangan-Siayan-Dumingag-Mahayag 

Rd.

Mahayag, Zamboanga 

del Sur
03/21/13 3rd  IX LF 27.645 270 07/19/12 04/15/13 0.30 O 0.361 0.240 0.150 0.030 0.033 0.033 84.70  AHD

601
Montaño Construction & 

Development Corporation
19473 L AA MB GE1

Restoration of Sanito Bridge 

Sta.1800+731.60-Sta.1800+764.40

Ipil, Zamboanga 

Sibugay
03/14/13 2nd  IX LF 32.178 404 03/19/12 04/26/13 -3.00 O 0.364 0.240 0.120 0.030 0.047 0.033 83.40  DEL

602 360

Montaño Construction & 

Development Corporation / 

Westmin Enterprises and 

Construction Services (JV)

JV-12-346 L AA MB GE1

Rd. Upgrading (Gravel to Conc.) Int. Sect., 

along Dipolog-Punta-Dansullan-Sergio Osmeña, 

ZDN/SIJR. from K1880+4915-K1880+5146; 

K1880+5371-K1885+120; K1888+096-

K1889+000 to K1888+(-133)-K1889+373

Zamboanga del Norte 03/22/13 1st  IX LF 30.393 129 02/18/13 06/26/13 33.00 O 0.361 0.237 0.150 0.030 0.037 0.033 84.80  AHD

603 361 Morning Steel Construction 30698 L C SB GE2

Maint./Repair & Rehab. of Infra Facility/Flood 

Control & Drainage System, Sukayin Flood 

Control, Suklayin

Baler, Aurora 03/22/13 Final III LF 2.768 143 08/13/12 12/24/12 0.00 C 0.433 0.190 0.300 - - - 92.30
87.56%               

Satisfactory
ONS

604  Morning Steel Construction 30698 L C SB GE2

Maint./Repair & Rehab. of Infra Facility/Flood 

Control & Drainage System, Buhangin Flood 

Control, Brgy. Buhangin

Baler, Aurora 03/22/13 Final III LF 2.772 123 08/13/12 12/14/12 0.00 C 0.409 0.189 0.300 - - - 89.80
85.54%               

Satisfactory
ONS

605 361
Mountainers Engineering & 

Construction Services
6154 L B MA GE1

Restoration of Roadslip/Rd. Cut along Tublay, 

Benguet (K0264+200-K0268+900)
Tublay, Benguet 03/14/13 Final CAR LF 2.909 155 09/03/12 02/05/13 0.00 C 0.426 0.133 0.300 - - - 85.90

84.94%               

Satisfactory
ONS

606 362 MWJ Construction 14882 L B MB GE2

Repair/Impv't. of Flood Control Structures: A. 

Burauen-La Paz Rd., Km.981+108, Burauen-La 

Paz Rd. Sect., Tabon-Tabon

Leyte 03/11/13 Final  VIII LF 2.371 150 10/31/12 03/29/13 51.67 C 0.372 0.180 0.300 - - - 85.20
84.60%             

Satisfactory
AHD
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607 363
N. Congson Construction & 

Supply
25695 L B MA GE1

Upgrading (Gravel to Concrete) Jct. Nat'l 

Highway (Sarangani-Davao del Sur Coastal Rd. 

to Gumasa White Beach Rd.), Gumasa

Glan, Sarangani 

Province
03/22/13 1st XII LF 17.772 137 01/31/13 06/16/13 4.40 O 0.367 0.234 0.150 0.030 0.042 0.050 87.30 AHD

608  
N. Congson Construction & 

Supply
25695 L B SB GE2

Rehab./Impv't. of Small Margus River Flood 

Control Structure along Sarangani-Davao del 

Sur Coastal Rd.

Glan, Sarangani 

Province
03/22/13 Final XII LF 7.544 178 07/05/12 12/29/12 2.52 C 0.417 0.133 0.300 - - - 85.00

85.30%              

Satisfactory
AHD

609 364 N.B. Avila Construction 13751 L B SB GE2
Repair/Maint. of Lucung River Control (Sta. 

Maria Sect.), Sta.0+000-Sta.0+035.20
Concepcion, Tarlac 03/15/13 1st/Final III LF 3.392 69 11/16/12 01/23/13 0.00 C 0.433 0.200 0.300 - - - 93.30

93.30%              

V. Satisfactory
ONS

610 365 N.B. Salbo Construction 6091 L B MA GE1

Road Upgrading (Gravel to Paved) (Int. Sect.) 

Secondary; Balo-I-Pantao Rd., Km.1553+(-100)-

Km.1553+700, Pantao Ragat

Lanao del Norte 03/13/13 1st/Final X LF 18.910 80 01/15/13 04/04/13 58.75 C 0.399 0.144 0.300 - - - 84.30
84.30%              

Satisfactory
AHD

611  N.B. Salbo Construction 6091 L B MA GE1

Road Upgrading (Gravel to Paved) (Int. Sect.) 

inc. Drainage & Rd. Facilities along LDNICR 

(Balo-I) to Pantao Ragat Rd., Km.1547+(-663)-

Km.1548+000; Km.1548+000-Km.1548+250

Balo-i, Lanao del 

Norte
03/13/13 1st X LF 38.894 132 01/15/13 05/26/13 11.39 O 0.305 0.300 0.150 0.000 0.035 0.033 82.30 AHD

612 366 N.K. Enterprise 29292 L B MA GE2

Const. of Drainage & Slope Protection Works 

along Bacolod South Rd., K099+100-

K0103+900, w/ exception

Ilog, Negros 

Occidental
03/13/13 1st VI LF 9.603 170 10/31/12 04/18/13 -1.85 O 0.322 0.295 0.132 0.024 0.060 0.033 86.60 DEL

613 367 N.M.E. Construction 22984 L B MA GE1

Proposed Repair/Rehab. of Rds. & Alleys and 

its Vicinities, Brgy. 790, Sta. Ana & Onyx St., 

San Andres Bukid

Manila 03/13/13 1st/Final NCR LF 1.952 120 12/10/12 04/08/13 58.33 C 0.491 0.067 0.300 - - - 85.80
85.80%              

Satisfactory
AHD

614 368 N.V. Balbuena Construction 12055 L C SB GE2
Repair/Maint of Tenejero River Control 

(Maite Sect.)
Balanga City, Bataan 03/14/13 1st/Final III LF 1.860 56 11/29/12 01/23/13 39.29 C 0.440 0.133 0.300 - - - 87.30

87.30%              

Satisfactory
AHD

615 369 NBL Construction 30396 L AA MA GE1

Repair/Rehab./Impv't. of Tanauan-Talisay-

Tagaytay Rd. K0079+196-K0080+200,  (Int. 

Sect.)

Talisay, Batangas 03/14/13 1st/Final IVA LF 9.695 60 10/14/12 12/12/12 26.67 C 0.438 0.133 0.300 - - - 87.10
87.10%             

Satisfactory
AHD

616  NBL Construction 30396 L AA MA GB1
Const./Completion of MPB (Philippine 

Nat'l. Red Cross Bldg.)

Batangas City, 

Batangas
03/12/13 1st/Final IVA LF 4.999 164 06/28/12 12/08/12 0.00 C 0.430 0.133 0.300 - - - 86.30

86.30%               

Satisfactory
ONS

617 370

Newbig Four J Construction, 

Inc. (Formerly: Four J 

Construction)

15104 L AA MA GB1
Const. of MPB, Seaside Drive, Brgy. 

Tambo
Parañaque City, M.M. 03/21/13 1st/Final NCR LF 3.450 100 11/13/12 02/20/13 8.00 C 0.460 0.123 0.300 - - - 88.30

88.30%               

Satisfactory
AHD

618

Newbig Four J Construction, 

Inc. (Formerly: Four J 

Construction)

15104 L AAA MB GE1
Widening of Daang Maharlika, K0054+570-

K0055+117 (w/ exception)
Calamba City 03/21/13 Final IVA LF 47.471 324 02/10/12 12/29/12 0.00 C 0.424 0.135 0.300 - - - 85.90

85.06%                

Satisfactory
ONS

619

Newington Builders, Inc. 

(Formerly: E. Gardiola 

Construction)

17542 L AAA LB GE1
Widening of Lipa-Rosario Rd., Lipa City Sect., 

Km.81+500-Km.82+700 (w/ exception)
Lipa City, Batangas 03/11/13 1st IVA LF 18.313 150 01/21/13 06/19/13 18.34 O 0.371 0.240 0.150 0.030 0.047 0.033 87.10  AHD

620 371
NFH Construction & Supply 

(Formerly: NFH Gravel & Sand)
16055 L AAA LB GE1

Mataoroc Bridge along Milaor-Minalabac-

Pili Rd. Sect.

Minalabac, Camarines 

Sur
03/21/13 Final V LF 15.570 320 01/23/13 12/07/12 1.00 C 0.392 0.192 0.300 - - - 88.40

88.76%            

Satisfactory
AHD

621
NFH Construction & Supply 

(Formerly: NFH Gravel & Sand)
16055 L AAA LB GE1

Rehab. of Daang Maharlika, K0443+(-420)-

K0446+724.36 Intermittent Sect.
Pili, Camarines Sur 03/22/13 Final V LF 23.449 139 05/07/12 09/23/12 0.00 C 0.394 0.186 0.300 - - - 88.00

86.92%              

Satisfactory
ONS

622

NFH Construction & Supply 

(Formerly: NFH Gravel and 

Sand)

16055 L AAA LB GE1

Widening/Impv't. of Rds. Cabrera-Kayticling-

Antipolo Rd., Km.29+100-Km.30+400 (w/ 

exception) (Four Lanes)

Antipolo City 03/22/13 Final IVA LF 38.618 328 02/06/12 12/30/12 1.00 C 0.436 0.133 0.300 - - - 86.90
88.10%              

Satisfactory
AHD

623 372 Northern Builders 8789 L AAA LB GE1
Widening/Conc. of R-10, (Bangkulasi Bridge 

inc. Approaches crossing Bangkulasi River)

Navotas City, Metro 

Manila
03/23/13 Final NCR LF 88.986 480 09/03/11 12/25/12 0.00 C 0.455 0.135 0.300 - - - 89.00

92.36%              

V. Satisfactory
ONS

624 Northern Builders 8789 L AAA LB GE1
Widening/Impv't. of Bambang-Kasibu Rd. inc. 

Drainage (Bambang-Kasibu Sect.)

Bambang, Nueva 

Vizcaya
03/20/13 1st II LF 41.677 180 02/04/13 08/02/13 3.57 O 0.390 0.240 0.150 0.030 0.051 0.033 89.40  AHD

625 Northern Builders 8789 L AAA LB GE1

Road Upgrading (Gravel to Paved) Aritao-

Quirino Road, a)K0272+358.6-

K0272+580.696; b)0273+188.85-K0274+(-

445.5); c)K0274+247.52-K0276+(-491.08); 

d)K0276+126.31-K0278+817.04

Kasibu, Nueva 

Vizcaya
03/20/13 1st II LF 98.680 269 02/18/13 11/13/13 7.88 O 0.383 0.246 0.150 0.030 0.047 0.033 88.90  AHD

626  Northern Builders 8789 L AAA LB GE1

Rd. Upgrading (Gravel to Concrete) Intermittent 

Sect., Aritao-Quirino Rd., K0267+018-

K0272+269; K0263+559-K0266+398; 

K0263+(-278)-K0263+(-141) w/ exception

Kasibu, Nueva 

Vizcaya
03/20/13 1st/Final II LF 135.002 396 02/27/12 03/28/13 2.22 C 0.453 0.133 0.300 - - - 88.60

88.60%              

Satisfactory
AHD

627 Northern Builders 8789 L AAA LB GE1 Conc. of Quezon to New Salem Rd. Gerona, Tarlac 03/13/13 Final III LF 7.890 96 09/17/12 12/21/12 2.99 C 0.472 0.133 0.300 - - - 90.50
90.02%              

V. Satisfactory
AHD

628 Northern Builders 8789 L AAA LB GE1 Conc. of Baras-Baras-Mapalad Rd. Tarlac City 03/14/13 1st III LF 21.341 187 12/06/12 06/10/13 6.53 O 0.388 0.228 0.150 0.030 0.035 0.033 86.40  AHD

629 Northern Builders 8789 L AAA LB GE1
Impvt./Widening/Conc. of Manila North Rd. 

(MNR), 3rd District (Bamban-Capas Sect.)
Tarlac 03/19/13 1st III LF 57.467 240 11/07/12 07/04/13 34.47 O 0.374 0.215 0.150 0.030 0.050 0.033 85.20  AHD

630 373 O.G. Santos Construction 2050 L A MA GE1

Road Upgrading (Gravel to Conc.) Int. Sect., 

Lanao-Pagadian-Zamboanga City Rd., 

K1638+500-K1640+000, Lantungan

Aurora, Zamboanga 

del Sur
03/20/13 Final  IX LF 32.527 240 02/28/12 10/25/12 0.00 C 0.445 0.174 0.300 - - - 91.90

83.44%            

Satisfactory
ONS

631 O.G. Santos Construction 2050 L A MA GB1
Const. of 1-Strorey, 2 Classroom (7x9), 

Binugao NHS
Toril, Davao City 03/12/13 1st/Final  XI LF 1.470 60 11/23/12 01/21/13 0.00 C 0.437 0.133 0.300 - - - 87.00

87.00%             

Satisfactory
ONS

632 O.G. Santos Construction 2050 L A MA GE1
Conc. of Rd. at Brgy. Baganihan, Marilog 

District
Davao City 03/11/13 1st/Final  XI LF 1.483 15 12/28/12 01/11/13 0.00 C 0.427 0.133 0.300 - - - 86.00

86.00%             

Satisfactory
ONS
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633 O.G. Santos Construction 2050 L A MA GE1
Rd. Slip along Malalag-Malita-JAS-Glan 

Rd., Malalag

Sta. Maria, Davao del 

Sur
03/13/13 1st  XI LF 29.091 212 11/06/12 06/05/13 9.43 O 0.320 0.186 0.150 0.030 0.030 0.033 74.90 AHD

634 O.G. Santos Construction 2050 L A MA GE1
Upgrading of Sitio Pangi FMR, Brgy. 

Mandug, Buhangin District
Davao City 03/22/13 1st/Final  XI LF 1.956 22 02/08/13 03/01/13 0.00 C 0.273 0.133 0.300 - - - 70.60

70.60%                

Poor
ONS

635 O.G. Santos Construction 2050 L A SB GE2
Const. of Buhangin Flood Control, 

Malalag-Malita JAS, Brgy. Buhangin
Malita, Davao del Sur 03/15/13 1st  XI LF 4.994 98 12/26/12 04/03/13 3.80 O 0.200 0.148 0.150 0.010 0.030 0.050 58.80 AHD

636 O.G. Santos Construction 2050 L A MA GE1

(Rd. Slip) Surigao-Davao Coastal Rd., Bislig-

Lingig Rd. Sect., Mangagoy & Lingig, 

Km.1467+680-Km.1467+780, (Km.1467+430-

Km.1467+765)

Surigao del Sur 03/17/13 1st XIII LF 25.968 285 08/17/12 05/28/13 -10.80 O 0.342 0.300 0.042 0.030 0.028 0.017 75.90 DEL

637 374 O.R. Sarmiento Construction 1411 L AAA LB GE1

Rd. Upgrading (Gravel to Concrete) along 

Balbalan-Pinukpuk Rd., Km.505+000-

Km.523+399 (I.S.)

Pinukpuk, Kalinga 03/20/13 1st CAR LF 165.980 480 11/14/11 03/07/13 -11.70 O 0.319 0.240 0.150 0.030 0.051 0.050 84.00 DEL

638 375

O.R. Sarmiento Construction / 

Plerm Construction & 

Development Corporation (JV)

JV-11-277 L AAA LB GE1
Reconst. of Longos Bridge, Calapan North 

Rd.

Calapan City, Oriental 

Mindoro
03/18/13 2nd IVB LF 103.455 416 12/29/11 02/16/13 2.96 O 0.387 0.240 0.150 0.030 0.051 0.033 89.10  AHD

639 376

O.R. Sarmiento Construction / 

Plerm Construction & 

Development Corporation (JV)

JV-11-487 L AAA LB GE1
Replacement of Baroc Bridge to Const. of Pre-

Stressed Bridge at Calapan Rd.

Mansalay, Oriental 

Mindoro
03/21/13 Final IVB LF 46.732 380 03/22/12 04/05/13 6.51 C 0.471 0.133 0.300 - - - 90.40

90.37%               

V. Satisfactory
AHD

640 377 Ocean Construction Services 32220 L D SB GB1
Const. of 27.75m x 27.20m Public Market 

Bldg.
Diadi, Nueva Vizcaya 03/20/13 Final II LF 3.800 136 09/05/12 01/18/13 1.71 C 0.498 0.133 0.300 - - - 93.10

88.24%                

Satisfactory
AHD

641 378 Octagon Concrete Solutions 34475 L A MB GE1

Rehab./Reconst. of Damaged Paved Nat'l Rd. 

(Intermittent Sect.), Ormoc-Baybay Southern 

Leyte Bdry. Rd., A.K1032+000-K1033+000 

B.K1026+000-K1027+000

Ormoc City 03/14/13 1st  VIII LF 13.815 150 01/28/13 06/26/13 13.29 O 0.390 0.290 0.150 0.023 0.040 0.033 92.60  AHD

642  Octagon Concrete Solutions 34475 L A MB GE1

Prev. Maint. (Int. Sect.) Palompon-Isabel-

Maerida-Ormoc Rd., Km.1130+000-

Km.1131+000

Ormoc City 03/14/13 1st/Final  VIII LF 6.357 60 01/28/13 03/28/13 70.00 C 0.416 0.200 0.300 - - - 91.60
91.60%             

V. Satisfactory
AHD

643  Octagon Concrete Solutions 34475 L A MB GE1
Prev. Maint. of Palo-Carigara-Ormoc Rd., 

K0939+(-935)-K0940+000
Jaro, Leyte 03/11/13 1st  VIII LF 13.963 95 01/15/13 04/19/13 0.00 O 0.360 0.240 0.150 0.023 0.040 0.050 86.30 ONS

644  Octagon Concrete Solutions 34475 L A MB GE1

Rd. Upgrading (Gravel to Paved) of 

Sambulawan Jct.-Calaguise-Calubian Rd., 

Km.995+407-Km.997+417

Leyte 03/13/13 Final  VIII LF 41.353 281 01/09/12 10/15/12 0.00 C 0.390 0.153 0.300 - - - 84.30
84.78%                 

Satisfactory
ONS

645  Octagon Concrete Solutions 34475 L A MB GE1

Concrete Paving of Biliran Circ. Rd., Asug-

Talibong Rd. Section, Km.1091+826-

Km.1095+153 w/ exceptions

Cabucgayan, Biliran 

Province
03/12/13 Final  VIII LF 47.954 300 02/01/12 11/27/12 0.00 C 0.273 0.186 0.300 - - - 75.90

82.08%             

Satisfactory
ONS

646  Octagon Concrete Solutions 34475 L A MB GE1

Rd. Upgrading (Gravel to Paved) of 

Sambulawan Jct.-Calaguise-Calubian Rd., 

Km.1000+230-Km.1001+390

Leyte 03/13/13 Final  VIII LF 26.941 221 01/09/12 08/16/12 0.00 C 0.334 0.154 0.300 - - - 78.80
82.04%               

Satisfactory
ONS

647 379
Omengan Construction and 

Development Corporation
5119 L AA LA GE1

Road Upgrading (Gravel to Concrete) along 

Kabugao, Apayao-Solsona-Ilocos Norte Rd., 

Apayao Side, K0606+(-370)-K0607+376

Apayao 03/21/13 1st CAR LF 42.116 170 02/11/13 07/30/13 1.16 O 0.398 0.297 0.150 0.024 0.045 0.033 94.70  AHD

648  
Omengan Construction and 

Development Corporation
5119 L AA SB GE2

Const. of Bulanao Drainage along Kalinga-

Cagayan-Enrile Rd., K0499+407-K499+880
Tabuk City, Kalinga 03/20/13 1st/Final CAR LF 13.514 147 11/12/12 04/08/13 9.45 C 0.392 0.200 0.300 - - - 89.20

89.20%              

V. Satisfactory
AHD

649 380 Orani Builders and Supply 5349 L B SB GE2
Repair/Maint. of Pagalanggang River 

Control
Dinalupihan, Bataan 03/12/13 1st/Final III LF 1.417 60 11/12/12 01/10/13 1.67 C 0.429 0.133 0.300 - - - 86.20

86.20%           

Satisfactory
AHD

650 381
Orient Star Construction, Inc. / 

Lumel Glenn Construction (JV)
JV-12-203 L A MA GE2

Const. of Bongabong Flood Control (Minscat 

Sect.), Brgy. Labasan

Bongabong, Oriental 

Mindoro
03/20/13 1st IVB LF 9.104 135 01/28/13 06/11/13 2.91 O 0.365 0.242 0.150 0.030 0.045 0.033 86.50  AHD

651 382
Oriental Sales Center and 

Contractor
33630 L B SB GE1

Repair/Rehab./Impv't. along Villasis-Malasiqui-

San Carlos Road, Km.188+426-Km.189+174 

w/ exception

Malasiqui, Pangasinan 03/14/13 1st/Final  I LF 9.256 30 12/28/12 01/26/13 3.33 C 0.431 0.200 0.300 - - - 93.10
93.10%               

V. Satisfactory
AHD

652 383 Orpega Construction 34337 L D SB GE1
Rehab./Asphalt Overlay of Kings St. & Manager 

St., Brgy. Sangandaan, District 2
Quezon City 03/12/13 1st/Final NCR LF 4.750 60 11/05/12 01/03/13 36.67 C 0.450 0.117 0.300 - - - 86.70

86.70%              

Satisfactory
AHD

653 384
P.C. Panopio Construction 

and Trading
32824 L D SB GE1 Upgrading/Conc. of FMR at Sta. Rita Minalin, Pampanga 03/11/13 1st III LF 1.866 30 02/19/13 03/20/13 10.00 O 0.384 0.240 0.150 0.030 0.048 0.033 88.50  AHD

654 385
P.J. San Pedro Construction 

and Supply
14994 L B SB GE2

Impv't. of Drainage along Davao City 

Diversion Rd., Countryside Village
Davao City 03/23/13 Final  XI LF 8.995 210 06/28/12 01/23/13 2.38 C 0.434 0.133 0.300 - - - 86.70

87.90%                

Satisfactory
AHD

655 386 P.L. Sebastian Construction 35840 L AAA LB GE1
Prev. Maint. along Tagum-Panabo Circ. 

Rd. Km.1505+243-Km.1505+772

Sto. Tomas, Davao del 

Norte
03/18/13 1st/Final  XI LF 10.268 47 01/25/13 03/12/13 0.00 C 0.396 0.133 0.300 - - - 82.90

82.90%              

Satisfactory
ONS

656 387

P.L. Sebastian Construction/ 

R.D. Interior Junior 

Construction / Wee Eng 

Construction Inc. (JV)

JV-10-040 L AAA LB GE1

Impv't. of Digos-Cotabato Rd., Contract 

Package-R1-2.7B, Kidapawan-Pagalungan Sect. 

under the Nat'l Rds. Impv't. & Mgt. Program 

Phase II (NRIMP II)

Mindanao 03/17/13 2nd XII FA 379.100 639 08/17/11 05/16/13 -4.98 O 0.317 0.300 0.100 0.030 0.055 0.033 83.50 DEL

657 388
Pacific Concrete Products 

Inc.
17150 L AAA LB GE1

Prev. Maint. along Meycauayan Service Rd., 

K0000+000-K0000+577 w/ exception
Meycauayan, Bulacan 03/21/13 1st/Final III LF 5.773 15 02/04/13 02/18/13 0.00 C 0.431 0.133 0.300 - - - 86.40

86.40%           

Satisfactory
ONS

658 389 Pacific Star Erectors 14224 L B MA GB1
Const. of San Gregorio MPB, Luna (Const. of 

Grandstand, Phase I)

Payanan, San Gregorio, 

Luna, Apayao
03/22/13 1st/Final CAR LF 4.767 210 04/16/12 11/11/12 23.00 C 0.464 0.133 0.300 - - - 89.70

89.70%                

V. Satisfactory
AHD
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659  Pacific Star Erectors 14224 L B MA GE1
Const. of Bunot Bridge along Apayao 

(Calanasan)-Ilocos Norte Rd.
Calanasan, Apayao 03/22/13 1st CAR LF 10.398 165 01/25/13 07/08/13 -5.95 O 0.363 0.300 0.090 0.022 0.025 0.033 83.30  DEL

660 390
Panay East Coast 

Construction and Supply
26469 L D SB GE1

Road Upgrading (Gravel to Paved) of Nat'l. 

Secondary Rd., Guimbal-Igbaras-Tubungan-

Leon Rd., K0067+591-K0067+992.6, Brgy. 

Tina-an Sur Sect.

Leon, Iloilo 03/22/13 1st VI LF 6.129 90 01/21/13 04/20/13 1.06 O 0.360 0.300 0.150 0.030 0.045 0.050 93.50 AHD

661 391
Pangasinan New Wilson 

Lumber & Construction
8313 L B MA GE1

Widening of Camiling-Wawa-Bayambang-

Malasiqui-Sta. Barbara Rd. (Malasiqui Sect.) 

Km.193+490-Km.194+120

Malasiqui, Pangasinan 03/14/13 1st  I LF 20.166 170 02/04/13 07/23/13 -12.48 O 0.397 0.300 0.025 0.015 0.029 0.033 79.90  DEL

662 392

Pangasinan New Wilson Lumber 

/ Pas Construction & Supplies 

(JV)

JV-12-463 L B MA GE1
Repair/Rehab./Impv't. of Lingayen-Binmaley 

Rd., K0363+(-762)-K0364+061 w/ exception
Pangasinan 03/16/13 1st  I LF 9.405 76 01/15/13 03/31/13 33.41 O 0.339 0.300 0.150 0.030 0.040 0.033 89.20  AHD

663 393 Pascal Construction 34168 L A SB GE2 Repair/Maint. of San Pedro River Control Hermosa, Bataan 03/12/13 1st/Final III LF 1.869 75 11/12/12 01/26/13 2.67 C 0.445 0.133 0.300 - - - 87.80
87.80%             

Satisfactory
AHD

664 394
Pearl Construction and 

Supply
34806 L D SB GE1 Conc. of Road, Brgy. Esperenza

Norala, South 

Cotabato
03/20/13 1st XII LF 2.290 120 11/26/12 03/25/13 -1.63 O 0.360 0.279 0.134 0.030 0.050 0.033 88.60 DEL

665 395 Philtil Construction 21607 L D SB GE1

Rehab./Impv't. of Rds. in North Cotabato, Upper 

Baguer, Km.1709+460-Km.1711+580, 

Cabpangi

Pigcawayan, Cotabato 03/16/13 1st/Final XII LF 2.833 110 10/05/12 01/23/13 0.00 C 0.432 0.133 0.300 - - - 86.50
86.50%              

Satisfactory
ONS

666 396
Philworks Construction and 

Supply
32103 L AAA LB GE1

Rehab. of Damaged Paved Nat'l. Rd. 

along Daang Maharlika
Camarines Sur 03/22/13 Final V LF 163.033 376 12/05/11 12/14/12 0.00 C 0.377 0.200 0.300 - - - 87.70

88.84%                

Satisfactory
ONS

667  
Philworks Construction and 

Supply
32103 L AAA LB GE1 Const. of Martinez Bridge & Approaches Libon, Albay 03/20/13 2nd V LF 72.409 541 11/21/11 05/14/13 -9.63 O 0.354 0.300 0.054 0.030 0.050 0.033 82.10  DEL

668 397 Phranaret Construction 16878 L B MA GE1

Repair & Rehab. of Nueva Vizcaya-Ifugao-Mt. 

Province Bdry. Rd., K0335+(-358)-K0345+000 

(w/ exceptions)

Banaue, Ifugao 03/18/13 1st/Final CAR LF 9.892 145 06/06/12 10/28/12 0.00 C 0.445 0.133 0.300 - - - 87.80
87.80%               

Satisfactory
ONS

669  Phranaret Construction 16878 L B MA GE1

Prev. Maint./Rehab./Impv't. along Nva. Vizcaya-

Ifugao-Mt. Province Bdry. Rd. (Add'l. Pvmt. 

width, Reblocking & Restoration of Roadslip) 

K0324+000-K0334+667

Hingyon, Ifugao 03/17/13 1st/Final CAR LF 9.900 180 09/10/12 03/08/13 0.00 C 0.395 0.133 0.300 - - - 82.80
82.80%            

Satisfactory
ONS

670 398 PLD Construction 1859 L A MA GE1

 Prev. Maint. (Int. Sect.) Overton-Buru-un Bdry. 

Rd., K1532+(-831)-K1532+(-420); K1532+(-

420)- K1532+124.50

Iligan City 03/15/13 1st X LF 23.342 60 01/31/13 03/31/13 5.58 O 0.379 0.187 0.150 0.010 0.040 0.050 81.60 AHD

671 399 PM Pacia Construction 1913 L C SB GB1
Completion of Sch. Bldg. at Baclaran 

Elem. Sch. Central
Parañaque City, M.M. 03/21/13 1st NCR LF 3.366 120 01/16/13 05/15/13 23.80 O 0.391 0.211 0.150 0.030 0.029 0.033 84.40 AHD

672 400
Pragmatic Development & 

Construction Corporation
4846 L AAA LB GE1

Repair/Rehab. of Cebu North Hagnaya Wharf 

Rd., Mandaue Sect., Chainage 0751-Chainage 

1032

Mandaue City, Cebu 03/20/13 1st/Final VII LF 4.107 17 01/24/13 02/09/13 11.76 C 0.457 0.200 0.300 - - - 95.70
95.70%              

V. Satisfactory
AHD

673 401 Pulsar Construction 24422 L A MB GE1
Const. of Gagabutan Bridge No. 4 inc 

PCCP
Rizal, Cagayan 03/12/13 2nd II LF 30.444 270 07/10/12 04/06/13 1.34 O 0.385 0.240 0.150 0.030 0.061 0.050 91.60  AHD

674  Pulsar Construction 24422 L A MB GE1
Const. of Gagabutan Bridge No. 1 inc. 

PCCP
Rizal, Cagayan 03/12/13 2nd II LF 12.620 210 07/09/12 02/03/13 - O 0.377 0.300 0.000 0.030 0.061 0.033 80.10 DEL

675 402
Pulsar Construction / Deoj 

Construction (JV)
JV-11-684 L A MB GE1 Const. of Illuru No.3 inc. PCCP Rizal, Cagayan 03/12/13 2nd II LF 19.879 270 07/09/12 04/04/13 0.67 O 0.363 0.240 0.150 0.030 0.061 0.050 89.40  AHD

676 403
Puregold Construction & 

Development Corp.
34258 L C SB GB1 Const. of MPB at Dawis E/S

Digos City, Davao del 

Sur
03/15/13 1st/Final  XI LF 1.464 60 11/19/12 01/17/13 0.00 C 0.476 0.133 0.300 - - - 90.90

90.90%             

V. Satisfactory
ONS

677  
Puregold Construction & 

Development Corp.
34258 L C SB GE1

Conc. of Rds. at Brgy. Luna - Balintawak 

St.

Digos City, Davao del 

Sur
03/16/13 1st/Final  XI LF 2.411 27 08/13/12 09/08/12 0.00 C 0.426 0.133 0.300 - - - 85.90

85.90%               

Satisfactory
ONS

678 404
Pyramid Consolidated Builders 

& General Merchandise
15599 L C SB GE1

Rehab./Upgrading (Asphalt to Concrete) along 

S.H. Alae-Kisolon Road, Maluka-Kisolon Rd. 

Sect., K1462+300-K1472+895.95, Manolo 

Fortich-Sumilao

Bukidnon 03/21/13 1st X LF 10.909 127 12/21/12 04/26/13 35.69 O 0.283 0.300 0.150 0.030 0.045 0.050 85.80  AHD

679 405 QM Builders 30743 L B MA GE1

Rd. Upgrading (Conc.) of Toledo-Pinamungajan-

Aloguinsan-Mantalongon Rd. K0081+160-

K0083+094

Aloguinsan, Cebu 03/15/13 1st VII LF 10.787 74 01/24/13 04/07/13 20.55 O 0.335 0.300 0.150 0.030 0.055 0.033 90.30  AHD

680  QM Builders 30743 L B MA GE1 Rehab. of Cebu-Toledo Wharf Road Cebu 03/15/13 2nd VII LF 52.337 238 07/27/12 03/21/13 0.51 O 0.378 0.000 0.200 0.050 0.073 0.125 82.60  AHD

681 406
QM Builders / Ven Ray 

Construction (JV)
JV-11-488 L B MA GE1

Rehab. of Toledo-Pinamungahan-

Mantalongon Rd.
Cebu  03/15/13 Final VII LF 62.992 270 05/22/12 02/15/13 1.71 C 0.444 0.200 0.300 - - - 94.40

88.79%           

Satisfactory
AHD

682 407 Quirante Construction 32827 L B SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (Int. Sect.), Secondary Rd,. Civic 

Center Rd. 1, Chainage 0000-Chainage 0107

Cebu City 03/21/13 1st/Final VII LF 1.992 12 02/04/13 02/15/13 0.00 C 0.467 0.133 0.300 - - - 90.00
90.00%               

V. Satisfactory
ONS

683 408 R C S Construction 12458 L C SB GB1
Const. of MPB (Phase II), Brgy. 

Banawang
Bagac, Bataan 03/14/13 1st/Final III LF 1.741 56 10/08/12 12/02/12 19.64 C 0.438 0.133 0.300 - - - 87.10

87.10%            

Satisfactory
AHD

684 409 R R C Construction 24369 L A MA GE1

Const. of Babanuang Bridge along Santiago-

Tuguegarao Rd. (inclusive of Approaches & 

Detour Bridge) @ Brgy. Babanuang

San Manuel, Isabela 03/18/13 1st II LF 10.906 240 10/08/12 06/03/13 6.89 O 0.399 0.225 0.150 0.030 0.039 0.033 87.60  AHD

685  R R C Construction 24369 L A MA GE1

Repair/Rehab. of Santiago-Tuguegarao Rd., 

K0419+259.21-K0421+000, K0425+695.50-

K0426+200 & K0426+200-K0427+000

Sta. Maria, Isabela 03/13/13 1st II LF 34.673 179 01/28/13 07/25/13 1.09 O 0.371 0.240 0.150 0.030 0.047 0.033 87.10  AHD
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686  R R C Construction 24369 L A MA GE1

Repair/Maint. of Nat'l Rds. along Naguilian-San 

Mariano Rd. @ a)K0391+540-K0396+878 (Int. 

Sect.) Benito Soliven, Isabela & b)K0398+120-

K0403+518 (Int. Sect.) San Mariano,Benito 

Soliven & San Mariano

Isabela 03/18/13 Final II LF 10.672 240 06/25/12 02/20/13 0.35 C 0.432 0.133 0.300 - - - 86.50
85.78%              

Satisfactory
AHD

687  R R C Construction 24369 L A MA GE1
Rehab./Strengthening of Paza Bridge, 

Manaring
Ilagan, Isabela 03/13/13 1st II LF 4.726 89 01/28/13 04/26/13 1.15 O 0.337 0.126 0.150 0.030 0.040 0.033 71.60 AHD

688 410

R. Allosa Construction & 

Trucking Service (Formerly: R. 

Allosa Construction)

12964 L B SB GE1

Rd. Upgrading (Gravel to Paved) of Calubian 

Jct. San Isidro-Tabango-Villaba-Palompon Rd., 

Km.1034+479-Km.1034+708; & 

Km.1035+184-Km.1035+624

Tabango, Leyte 03/13/13 1st  VIII LF 13.286 210 01/07/13 08/04/13 35.07 O 0.328 0.237 0.150 0.030 0.045 0.033 82.30 AHD

689 411
R.A. Construction & General 

Merchandise
33060 L B MA GE1

Rd. Upgrading of Isabela-Libas-Negros 

Occidental Bdry. Rd., a)K0086+250-

K0087+000

Isabela, Negros 

Occidental
03/12/13 1st VI LF 18.023 157 01/28/13 07/03/13 31.24 O 0.322 0.300 0.150 0.015 0.030 0.050 86.70 AHD

690 412
R.A. Moya Construction 

Corporation
10097 L A MA GB1

Const. of 3-Storey MPB, C.P. Garcia Ave., 

Brgy. U.P. Campus, District 4
Quezon City 03/19/13 1st NCR LF 9.483 210 01/14/13 08/11/13 0.02 O 0.364 0.300 0.150 0.022 0.041 0.033 91.00  AHD

691 413
R.A. Pahati Const. & Supply, 

Inc.
35843 L A MB GE1 Widening/Impv't. of Sumulong Highway Antipolo City 03/22/13 1st IVA LF 17.140 180 01/29/13 07/27/13 7.04 O 0.346 0.240 0.150 0.030 0.056 0.050 87.20 AHD

692 414 R.A.M. Builders 10549 L B MA GE1

Const. of Slope Protection incl. RROW along 

Quezon Eco-Tourism Rd. (LUC-BATCR) at 

Bantilan-Guis-Guis  Sect.

Sariaya, Quezon 03/16/13 Final IVA LF 29.775 294 04/11/12 01/29/13 1.51 C 0.434 0.133 0.300 - - - 86.70
87.18%              

Satisfactory
AHD

693 415
R.D. Interior Junior 

Construction
6483 L AAA LB GE2

Washed Out Flood Control Proj. 

(Restoration), San Vicente
Iguig, Cagayan 03/17/13 Final II LF 44.676 360 01/30/12 01/23/13 0.00 C 0.374 0.133 0.300 - - - 80.70

88.56%              

Satisfactory
ONS

694 416
R.D. Policarpio & Company, 

Inc.
4414 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (Int. Sect.) Roman Expressway, 

Km.137+246.10-Km.152+120

Bataan 03/23/13 1st III LF 39.768 376 08/03/12 08/13/13 -3.40 O 0.380 0.300 0.116 0.030 0.060 0.033 91.90  DEL

695 417
R.D. Sadsad Construction 

and Trading
19240 L A MA GE1

Repair/Rehab./Impv't. of Olongapo-Bugallon 

Rd. (Asphalt) Overlay K0151+0-K0152+0 w/ 

exception

San Marcelino, 

Zambales
03/16/13 1st/Final III LF 9.694 18 12/11/12 12/28/12 66.67 C 0.431 0.133 0.300 - - - 86.40

86.40%           

Satisfactory
AHD

696  
R.D. Sadsad Construction 

and Trading
19240 L A MA GE1

Prev. Maint. of Tanay Sampaloc Road 

(K0057+(-470)-K0058+000) Intermittent Sect.
Tanay, Rizal 03/23/13 1st/Final IVA LF 8.371 60 01/16/13 03/16/13 36.67 C 0.472 0.133 0.300 - - - 90.50

90.50%             

V. Satisfactory
AHD

697 418
R.G. Macaspac Construction 

and Engineering Consultant
23402 L B SB GE1

Rehab./Impv't. of Rds. in Panghulo, Brgy. 

Panghulo
Malabon City 03/15/13 Final NCR LF 1.927 150 08/08/12 01/04/13 29.17 C 0.446 0.133 0.300 - - - 87.90

83.46%                

Satisfactory
AHD

698 419 R.J. Ibarra Construction 23538 L B MA GE1
Prev. Maint. (Magsaysay Drive) Chainage 

0000-Chainage 0611
Olongapo City 03/16/13 1st/Final III LF 8.027 15 02/04/13 02/18/13 0.00 C 0.472 0.133 0.300 - - - 90.50

90.50%             

V. Satisfactory
ONS

699  R.J. Ibarra Construction 23538 L B MA GE2
Impv't. of Sacatihan River, Brgy. 

Sacatihan
Subic, Zambales 03/16/13 1st III LF 11.853 120 01/29/13 05/28/13 30.17 O 0.373 0.180 0.150 0.030 0.045 0.033 81.10 AHD

700  R.J. Ibarra Construction 23538 L B MA GE2
Impv't. of Pamatawan River, Brgy. Del 

Pilar Side, Phase II
Castillejos, Zambales 03/15/13 1st III LF 26.924 210 01/29/13 08/26/13 19.04 O 0.339 0.200 0.150 0.030 0.042 0.050 81.10 AHD

701 420 R.M. Vitug Construction 9227 L B MA GE2
Impv't. of Camachile River, Brgy. 

Nagbunga

San Marcelino, 

Zambales
03/16/13 1st III LF 15.420 120 01/28/13 05/27/13 46.15 O 0.376 0.240 0.150 0.030 0.050 0.050 89.60  AHD

702 421

R.R. Ricafort Const. and 

Supplies (Formerly: R.R. 

Ricafort Construction)

14402 L A MB GE1

Conc. of Polangui-Gebulwangan-Quezon-

Trangue-Mabini Rd. (Sta.762+140-

Sta.765+420) w/ exceptions

Catarman, Northern 

Samar
03/21/13 Final  VIII LF 72.749 370 03/22/12 03/26/13 1.80 C 0.435 0.136 0.300 - - - 87.10

88.78%                

Satisfactory
AHD

703  

R.R. Ricafort Construction and 

Supplies (Formerly: R.R. 

Ricafort Construction)

14402 L A MA GE2
Mogpog River Control along Marinduque Circ. 

Rd. (Banto-Mogpog Sect.)
Mogpog, Marinduque 03/23/13 1st IVB LF 12.701 190 10/22/12 04/29/13 0.00 O 0.344 0.232 0.150 0.030 0.040 0.033 82.90 ONS

704  

R.R. Ricafort Const. and 

Supplies (Formerly: R.R. 

Ricafort Construction)

14402 L A MB GE1
Conc. of Brgy. Rd. at Brgy. San Agustin-

Bantog Rd.
Victoria, Tarlac 03/14/13 Final III LF 7.904 80 09/17/12 12/05/12 6.67 C 0.435 0.133 0.300 - - - 86.80

85.78%             

Satisfactory
AHD

705 422
R.S. Sepian Construction and 

Trucking
20519 L B MA GE1

Rd. Upgrading (Gravel to Concrete), Abra-

Ilocos Norte Rd., K0436+000-K0436+700
Abra 03/23/13 Final CAR LF 14.954 220 01/16/12 08/24/12 0.91 C 0.250 0.133 0.300 - - - 68.30

64.34%                

Poor
DEL

706 423 R.T.Y. Construction 10341 L B MA GE1

Assets Preservation of Nat'l Rds.  Int. Sect.; A. 

Prev. Maint.; 1. Nat'l Arterial (Prev. Maint.); 1. 

Daang Maharlika; A.K0163+291-K0164+100; 

B.K0164+100-K0164+1050; C.K0164+1050-

K0166+171

Quezon 03/19/13 1st IVA LF 40.482 171 02/12/13 08/01/13 -7.62 O 0.39 0.240 0.074 0.030 0.056 0.033 82.30 DEL

707 R.T.Y. Construction 10341 L B MA GE1

Repair/Rehab./Impv't. of Dr. Damian Reyes 

Memorial Rd. (Boac Side) Km.20+000-

Km.20+810 w/ exception

Boac, Marinduque 03/23/13 1st/Final IVB LF 9.610 90 07/25/12 10/22/12 0.00 C 0.370 0.200 0.300 - - - 87.00
87.00%              

Satisfactory
ONS

708 R.T.Y. Construction 10341 L B MA GE1

Rehab./Reconst./Upgrading of MCR (Tawiran-

Taytay-Bonliw Sect.) Km.36+87 -Km.33+000 / 

Km.42+331-Km.42+518 / Km.48+936-

Km.497+224.80, Sta. Cruz-Torrijos

Marinduque 03/23/13 Final IVB LF 23.634 205 01/26/12 08/17/12 0.00 C 0.427 0.133 0.300 - - - 86.00
86.96%            

Satisfactory
ONS

709 R.T.Y. Construction 10341 L B MA GE1
Repair/Rehab./Impv't. of MCR (S0001M0) 

(Butansapa-Lamesa Sect.)
Mogpog, Marinduque 03/23/13 1st/Final IVB LF 9.899 90 11/19/12 02/15/13 0.00 C 0.425 0.133 0.300 - - - 85.80

85.80%               

Satisfactory
ONS

710 424 R.V. Laborte Builders 20459 L A MB GE1
Rehab./Reconst./Strengthening of Maligaya 

Bridge along Daang Maharlika (LZ)
Atimonan, Quezon 03/19/13 Final IVA LF 47.574 360 02/05/12 01/29/13 0.00 C 0.450 0.133 0.300 - - - 88.30

90.88%            

V. Satisfactory
ONS

711  R.V. Laborte Builders 20459 L A MB GE1
Rehab./Widening of Lucena Diversion Rd. 

inc. Const. of Lined Canal
Lucena City 03/16/13 Final IVA LF 44.346 258 04/11/12 12/25/12 0.87 C 0.452 0.133 0.300 - - - 88.50

87.00%             

Satisfactory
AHD

712 425
R.Z. Tigas Construction and 

Trading
34198 L C SB GE2

Repair/Rehab./Impv't. & Const. of Drainage 

Canal & Flood Control, Tabacan, Pob. Rd., 

Rizal

Dinalupihan, Bataan 03/13/13 1st/Final III LF 1.447 120 09/12/12 01/09/13 64.17 C 0.426 0.133 0.300 - - - 85.90
85.90%             

Satisfactory
AHD
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713 426 Radd Construction 9649 L D SB GB1
Const. of 2 CL SB Laboy PS w/ 3-Seater 

Toilet & Handwashing Brgy. Laboy
Dipaculao, Aurora 03/22/13 1st/Final III LF 1.414 75 10/29/12 01/11/13 0.00 C 0.488 0.133 0.300 - - - 92.10

92.10%              

V. Satisfactory
ONS

714 427
Radiance Traders & 

Builders
32891 L B SB GE2

Maint./Repair/Rehab. of Infra. Facility/Flood 

Control & Drainage System, Pacugao Flood 

Control, Pacugao

Maria Aurora, Aurora 03/22/13 1st/Final III LF 1.848 67 08/13/12 10/19/12 0.00 C 0.393 0.200 0.300 - - - 89.30
89.30%               

V. Satisfactory
ONS

715  
Radiance Traders & 

Builders
32891 L B SB GE1

Rehab. of San Luis-Ma. Aurora-Castañeda Rd., 

San Luis-Ma. Aurora-Castañeda
Aurora 03/22/13 Final III LF 11.144 164 07/12/12 12/22/12 5.49 C 0.420 0.140 0.300 - - - 86.00

83.72%               

Satisfactory
AHD

716 428
Ramona Construction & 

Enterprises
14661 L B MA GE1

Road Upgrading (Gravel to Paved) Int. Sect. Jct. 

Blancia-Molave-Josefina Rd., Km.1682+460-

K1683+000

Zamboanga del Sur 03/21/13 1st  IX LF 18.042 100 02/18/13 05/02/13 2.66 O 0.367 0.225 0.150 0.030 0.032 0.050 85.40  AHD

717 429 Ramsa Construction 25580 L B SB GE1
Repair/Rehab./Impv't. of MNR, Km.426+800-

Km.429+058 w/ exceptions
Ilocos Sur 03/20/13 1st  I LF 4.938 90 01/28/13 04/27/13 0.09 O 0.396 0.225 0.150 0.015 0.040 0.033 85.90 AHD

718 430 Rapid Foremost Const. Co. 32618 L C SB GE1

Replacement/Rehab./Strengthening of 

Permanent Bridges: 2. Binahaan Bridge along 

Daang Maharlika

Quezon 03/18/13 1st IVA LF 4.585 79 02/22/13 05/11/13 26.98 O 0.338 0.240 0.150 0.030 0.042 0.033 83.30 AHD

719 431

RCDG Construction 

Corporation / Badsbro 

Construction and General 

Merchandise (Joint Venture)

JV-12-029 L AA MA GE2

Const./Impv't. of Lower Sibuguey Flood 

Protection along Lanao-Pagadian-Zamboanga 

City Rd., Kimus-Balucanan Sect., Phase I, 

Km.0+000-Km.2+240

Zamboanga, Sibugay 03/15/13 2nd  IX LF 36.813 260 07/23/12 04/08/13 7.00 O 0.381 0.240 0.150 0.030 0.033 0.050 88.40  AHD

720 432
RCDS Construction & 

Supply, Inc.
32331 L B SB GE2

Restoration of Quionale "B" Control 

(Awang Sect.)
Malinao, Albay 03/18/13 1st/Final V LF 6.686 183 06/15/12 12/14/12 2.15 C 0.411 0.133 0.300 - - - 84.40

84.40%             

Satisfactory
AHD

721 433
R'Cel Gen. Contractor & Gen. 

Merchandise
13385 L B MA GE1

Rehab./Reconst./Strengthening of Bridges along 

Nat'l. Rd.s Inalakan Bridge along Daang 

Maharlika (L2)

Lopez, Quezon 03/19/13 Final IVA LF 7.642 180 01/27/12 07/24/12 0.00 C 0.475 0.133 0.300 - - - 90.80
87.02%             

Satisfactory
ONS

722
R'Cel Gen. Contractor & Gen. 

Merchandise
13385 L B MA GE1

Replacement/Rehab./Strengthening of 

Permanent Bridges; 3. Gumihan Bridge along 

Quirino H-way

Quezon 03/19/13 1st IVA LF 14.380 80 02/12/13 05/02/13 -0.42 O 0.278 0.245 0.146 0.030 0.065 0.033 79.70 DEL

723
R'Cel Gen. Contractor & Gen. 

Merchandise
13385 L B MA GE1

Widening of Bridges along Nat'l. Rds., Liliw 

Bridge along San Pablo-Nagcarian-Liliw Rd., 

Km.100+420

Laguna 03/15/13 Final IVA LF 12.652 215 02/23/12 09/24/12 0.00 C 0.445 0.133 0.000 - - - 57.80
75.44%              

Unsatisfactory
ONS

724
R'Cel Gen. Contractor & Gen. 

Merchandise
13385 L B MA GE1

Widening of Bridges along Nat'l. Rds., Oples 

Bridge along San Pablo-Rizal-Nagcarlan-Liliw 

Rd., Km.99+620

Laguna 03/15/13 Final IVA LF 12.641 215 02/23/12 09/24/12 - C 0.448 0.133 0.000 - - - 58.10
74.90%                     

Poor
DEL

725
R'Cel Gen. Contractor & Gen. 

Merchandise
13385 L B MA GE1

Widening of Daang Maharlika K0085+304.43-

K0091+518 (Intermittent Sect.)
San Pablo, Laguna 03/15/13 Final IVA LF 45.230 274 02/21/12 11/20/12 - C 0.426 0.133 0.000 - - - 55.90

70.21%                 

Poor
DEL

726 434 RDen Construction & Supply  33707 L D SB GE1

Const. of FMR, Lower Baguer, Impv't. of FMR, 

K1705+176-K1706+340 end of proj. 

K1705+176.50-K1706.50 (PCCP) (1,163.5 

kms.)

Libungan, Cotabato 03/16/13 1st XII LF 7.374 57 02/06/13 04/03/13 3.78 O 0.340 0.235 0.150 0.030 0.050 0.050 85.50 AHD

727 435

RDen Construction & Supply / 

ACJ Construction Resources 

(JV)

JV-11-291 L B MA GE1

Conc. of Rd. along Banisilan-Guiling-Alamada-

Libungan Rd., Tuasi-Barangiran Sect., 

Barangiran

Alamada, Cotabato 03/16/13 Final XII LF 40.065 260 02/07/12 10/24/12 2.69 C 0.391 0.133 0.300 - - - 82.40
85.58%               

Satisfactory
AHD

728 436
Readycon Trading & 

Construction Corporation
15452 L AAA LB GE1

Asphalt Overlay of Batangas-Quezon Rd. a)San 

Ignacio, Rosario Sect. (K0126+249-

K0127+000) b)Ibaan Sect. (K0127+963-

K0131+163)

Batangas 03/11/13 1st IVA LF 23.883 75 01/14/13 03/29/13 35.86 O 0.385 0.300 0.150 0.030 0.050 0.033 94.80 AHD

729 437

Regg's Builders / Mar-deb 

Construction & Development 

(Joint Venture)

JV-12-035 L A MA GE2
Repair/Restoration of Rang-ay Flood 

Control, Sta.000+000-Sta.000+220
San Agustin, Isabela 03/15/13 Final II LF 15.520 165 08/10/12 01/22/13 0.00 C 0.436 0.149 0.300 - - - 88.50

87.36%           

Satisfactory
ONS

730 438
Rely Construction and 

Supply
10433 L AA MA GE1

Rd. Upgrading along Asuncion-San Isidro-

Laak-Veruela Rd.
Davao del Norte 03/17/13 Final  XI LF 81.658 283 03/28/12 01/04/13 0.00 C 0.339 0.133 0.300 - - - 77.20

83.80%             

Satisfactory
ONS

731  
Rely Construction and 

Supply
10433 L AA MA GE1

Rehab./Impv't. along Daang Maharlika 

Rd. (w/ exception)
Davao City 03/22/13 1st/Final  XI LF 9.510 63 12/04/12 02/04/13 0.00 C 0.330 0.200 0.300 - - - 83.00

83.30%               

Satisfactory
ONS

732  
Rely Construction and 

Supply
10433 L AA MA GE1

Rd. Upgrading along Asuncion-San Isidro-

Laak Veruela Rd.
Compostela Valley 03/17/13 2nd  XI LF 91.565 344 04/18/12 03/17/13 0.15 O 0.147 0.240 0.150 0.030 0.050 0.033 65.00 AHD

733 439
Remigio General Construction / 

Werr Corp. (International) (JV)
JV-11-345 L AA LA GE1

Rehab. of Dakkel a Dannum Bridge along 

MNR

Pagudpud, Ilocos 

Norte
03/22/13 Final  I LF 12.955 222 03/06/12 09/24/12 0.00 C 0.358 0.133 0.300 - - - 79.10

79.82%              

Unsatisfactory
ONS

734 440
Remix Construction & 

Trading Corp.
19378 L D SB GB1

Const. of MPB, Brgy. Old Capitol Site 

District 4
Quezon City 03/19/13 1st/Final NCR LF 5.566 120 10/10/12 02/06/13 13.33 C 0.456 0.188 0.300 - - - 94.40

94.40%             

V. Satisfactory
AHD

735 441
Rend Enterprises & General 

Contractor
32382 L B SB GB1 Const. of MPB at Rd. 7, Brgy. Project 6 Quezon City 03/12/13 1st/Final NCR LF 3.860 180 10/11/12 04/08/13 32.78 C 0.453 0.121 0.300 - - - 87.40

87.40%               

Satisfactory
AHD

736 442
Revere Construction and 

Supply
17426 L AAA LB GE1

Asphalt Overlay of Manila-Batangas Rd., Lipa 

City Sect. (K0079+091-K0080+249 w/ 

exemption)

Batangas 03/11/13 1st IVA LF 17.349 60 01/21/13 03/21/13 0.17 O 0.371 0.300 0.150 0.023 0.048 0.033 92.50 AHD

737  
Revere Construction and 

Supply
17426 L AAA LB GE1

Replacement/Rehab./Strengthening of 

Permanent Bridges, Bignay Bridge along 

Talisay-Laurel-Agoncillo Rd.

Talisay, Batangas 03/14/13 1st IVA LF 7.940 75 03/13/13 05/26/13 0.23 O 0.400 0.300 0.150 0.015 0.025 0.033 92.30 AHD

738  
Revere Construction and 

Supply
17426 L AAA LB GE1

Widening of Daang Maharlika Rd. K0070+(-

)611-K0073+760.00, Net Length = 4,371.00 

L.M.

Laguna 03/15/13 Final IVA LF 150.858 240 03/29/12 01/01/13 0.00 C 0.470 0.133 0.300 - - - 90.30
91.32%              

V. Satisfactory
ONS

739  
Revere Construction and 

Supply
17426 L AAA LB GE1

Asphalt Overlay of Rosario-San Juan Rd., 

Pinagsibaan-Puting Kahoy Sect. (K0106+174-

K0107+184)

Batangas 03/11/13 1st IVA LF 6.335 90 01/21/13 04/20/13 61.83 O 0.350 0.300 0.150 0.023 0.048 0.033 90.40 AHD
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740  
Revere Construction and 

Supply
17426 L AAA LB GE1

Asphalt Overlay of Lipa-Rosario Rd., Lipa City 

Sect. (K0081+(-705)-K0081+295)
Batangas 03/11/13 1st/Final IVA LF 6.864 45 02/21/13 03/06/13 0.00 C 0.453 0.133 0.300 - - - 88.60

88.60%             

Satisfactory
ONS

741 443 Reydan Builders 13059 L A MA GE1

Rds. To address Critical Bottlenecks Nat'l. Rd. 

Traffic Decongestion, Widening of Marbel-

Midsayap Rd.

South Cotabato 03/20/12 1st XII LF 31.700 105 03/12/13 06/24/13 15.45 O 0.353 0.300 0.150 0.030 0.065 0.050 94.80 AHD

742 444
RG & K Construction and 

General Merchandise
33021 L B SB GE2

Const. of Slope Protection along Butuan City-

Cagayan de Oro City-Iligan City, Downstream 

of Iponan Bridge I and II, Misamis Oriental Side

Opol, Misamis 

Oriental
03/13/13 1st X LF 17.118 240 10/18/12 06/14/13 2.46 O 0.352 0.240 0.150 0.030 0.050 0.050 87.20  AHD

743 445 RGP Builders 20680 L B MA GE1
Const. of Rd. from Marine Hatchery Proj. 

to Nat'l. Highway, Brgy. Punta
Unisan, Quezon 03/17/13 1st IVA LF 23.275 157 10/26/12 03/31/13 0.97 O 0.358 0.251 0.150 0.030 0.035 0.050 87.40  AHD

744 446
Rhodamay Construction 

Supply
25989 L C SB GE1

Repair/Rehab./Impv't. of Puerto Princesa South 

Rd., K0217+000-K0221+000 (w/ exception)
Bataraza, Palawan 03/19/13 1st/Final IVB LF 4.998 120 05/16/12 09/12/12 - C 0.082 0.200 0.000 - - - 28.20

28.20%                  

Poor
DEL

745 447
Rhodwill Parts and 

Hardware
18871 L B MA GE1

Widening of Pres. Diosdado P. Macapagal 

Highway (Maputi Sect.) Km.1766+980-

Km.1767+633.40 w/ exception

Banaybanay, Davao 

Oriental
03/19/13 1st  XI LF 10.291 69 01/25/13 04/03/13 8.14 O 0.343 0.240 0.150 0.030 0.045 0.050 85.80  AHD

746 448 Rhyes Builders & Supply 22115 L A MA GE1
Conc. of Bangkerohan-Galutan-Imelda-

Hinatad-Mckinley Rd.

Catarman, Northern 

Samar
03/21/13 Final  VIII LF 46.462 180 02/06/12 08/03/12 0.00 C 0.391 0.133 0.300 - - - 82.40

82.22%              

Satisfactory
ONS

747 449

Richphil Builders, Inc. / 

Armando U. Khong Hun 

General Contractor, Inc. (Joint 

Venture)

JV-11-042 L A MA GE1

Rehab./Widening of Rd.s & Impv't. of Drainage 

System along Manila East Rd. (Rosario-Cainta 

Rd.) Km.15+654-Km.17+131

Pasig City 03/16/13 Final NCR LF 43.261 395 10/18/11 11/15/12 - C 0.418 0.200 0.254 - - - 87.20
82.55%                

Satisfactory
DEL

748 450 RIS Construction 34126 L D SB GE2

Const. of Bayudan Flood Control (Bauko - 

Sabangan Sect.) along Mt. Province-Ilocos Sur 

Rd. via Tue

Bauko, Mt. Province 03/16/13 1st/Final CAR LF 4.998 70 11/07/12 01/15/13 11.43 C 0.278 0.200 0.300 - - - 77.80
77.80%               

Unsatisfactory
AHD

749 451 RKKI Construction 33492 L D SB GE1
Replacement of Losong Bridge along Mt. 

Province-Ilocos Sur via Kayan Rd.
Tadian, Mt. Province 03/16/13 Final CAR LF 8.456 150 03/09/12 08/05/12 - C 0.444 0.200 0.000 - - - 64.40

68.42%               

Poor
DEL

750 452
RNS Construction 

Engineering
34046 L D SB GE1

Repair/Rehab./Const. of FMR at Brgy. 

Poblacion-Brgy. Dalican to Brgy. Benolen & 

Brgy. Bagoinged

Datu Odin Sinsuat, 

Maguindanao
03/15/13 1st/Final XII LF 9.681 89 08/18/12 11/15/12 0.00 C 0.404 0.133 0.300 - - - 83.70

83.70%               

Satisfactory
ONS

751 453
Road Edge Trading & 

Development Services
33140 L A SB GE2

Const. of Slope Protection along Bacolod 

South Rd.

Binalbagan, Negros 

Occidental
03/12/13 1st/Final VI LF 18.806 120 10/12/12 02/08/13 2.49 C 0.331 0.200 0.300 - - - 83.10

83.10%                 

Satisfactory
AHD

752 454 Roadtech Construction 17580 L B MB GE1 Replacement of Udiao Bridge Rosales, Pangasinan 03/13/13 1st  I LF 32.104 210 07/20/12 02/14/13 -42.00 O 0.374 0.285 0.000 0.023 0.040 0.017 73.90 DEL

753 455

Robeth Gen. Mdse. Const. & 

Supply (Formerly: Robeth Gen. 

Mdse. & Supplies-Isulan 

Branch)

23175 L B MA GE1

Rd. Upgrading (Gravel to Paved) along Awang-

Upi-Lebak-Kalamansig-Palimbang-Sarangani 

Rd. (Km.1963+471-Km.1977+121) realigned to 

Rd Upgrading (Gravel to Paved) along Awang-

Upi-Lebak-Kalamansig-Palimbang-Sarangani 

Rd. (Km.1954+708-Km.1957+000 w/ 

exception)

Palimbang, Sultan 

Kudarat
03/14/13 1st XII LF 33.430 309 07/06/12 05/10/13 26.58 O 0.337 0.255 0.150 0.030 0.055 0.050 87.70 AHD

754 456 Rockworld Industries 7582 L B MA GE1

Rehab./Reconst. of Damaged Paved Nat'l. Rd. 

along Dulag-Julita-Burauen Rd., K0941+000-

K0945+600; K0947+000-K0948+300

Dulag, Leyte 03/11/13 1st  VIII LF 18.268 135 01/15/13 05/30/13 10.26 O 0.353 0.225 0.150 0.023 0.050 0.050 85.10 AHD

755 457
Roim Builders & 

Construction Supply
20226 L B MA GE1

Const./Rehab. of Slip along NRJ-Bahbah-

Talacogon Rd. (Sta. 1305+350.00-Sta. 1310.40 

L/S (Slip 3); Sta.1305+803.60-

Sta.1305+870.20 R/S (Slip 4)

Prosperidad, Agusan 

del Sur
03/20/13 3rd XIII LF 14.146 350 05/04/12 04/18/13 2.06 O 0.325 0.300 0.150 0.030 0.032 0.033 87.00 AHD

756 458
Ronwood Construction & 

Supply
25311 L AA MA GE1

Widening of Butuan-Cagayan de Oro-Iligan Rd. 

(Agusan-Misamis Oriental Sect.) Nasipit Sect., 

Sta.1259+480-Sta.1261+253

Nasipit, Agusan del 

Norte
03/12/13 1st XIII LF 34.547 157 02/08/13 07/14/13 12.43 O 0.358 0.233 0.150 0.030 0.050 0.033 85.40 AHD

757 459 Roprim Construction 8516 L A MA GB1 Const. of MPB at Trapiche Elem. School Oton, Iloilo 03/17/13 1st VI LF 3.799 150 12/20/12 05/18/13 6.02 O 0.365 0.270 0.150 0.030 0.052 0.050 91.70 AHD

758 460 Rosand Builders 15781 L B MA GE1
Impv't./Asphalt Overlay of Hemady St., 

(K0008+53 -K0009+618)
Quezon City 03/19/13 1st NCR LF 7.670 38 02/08/13 03/17/13 -15.00 O 0.378 0.300 0.000 0.023 0.025 0.033 75.90 DEL

759 461
Rostel Construction & 

Supply
26934 L B MA GE1

Road Upgrading (Gravel to Paved) of 

Buenavista-Bunaguit Road, Sta.1272+000 - 

Sta.1273+500

Buenavista, Agusan 

del Norte
03/12/13 1st XIII LF 38.017 131 02/08/13 06/18/13 0.07 O 0.313 0.300 0.150 0.030 0.023 0.033 84.90 AHD

760 462 Rowie's Construction 23595 L B A GE1 Conc. of Farm-To-Market Road
Tandag City, Surigao 

del Sur
03/15/13 1st XIII LF 1.902 49 01/09/13 02/26/13 2.14 O 0.376 0.271 0.150 0.030 0.020 0.030 87.70  AHD

761 463

Royal Crown Monarch 

Construction & Supplies 

Corporation (Formerly: R.C. 

Miranda Construction & 

Supplies)

9036 L AA MB GE1

Rehab./Reconst/Upgrading of Int. Sect., Nat'l 

Secondary Rd. along San Nicolas-Natividad-San 

Quintin-Umingan-Guimba Rd., Km.216+000-

Km.218+127 w/ exception; Km.221+960-

Km.223+278; Km.227+000-Km.227+760; 

Km.230+160-Km.231+683.40

Pangasinan 03/13/13 1st/Final  I LF 67.805 300 05/28/12 03/23/13 3.07 C 0.413 0.200 0.300 - - - 91.30
91.30%              

V. Satisfactory
AHD

762

Royal Crown Monarch 

Construction & Supplies 

Corporation (Formerly: R.C. 

Miranda Construction & 

Supplies)

9036 L AA MB GE1 Prev. Maint. of Tarlac-Sta. Rosa Rd. Tarlac City 03/16/13 Final III LF 59.403 310 04/10/12 02/13/13 0.00 C 0.437 0.200 0.300 - - - 93.70
91.60%                

V. Satisfactory
ONS
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763

Royal Crown Monarch 

Construction & Supplies 

Corporation (Formerly: R.C. 

Miranda Construction & 

Supplies)

9036 L AA MB GE1

Repair/Rehab./Impv't. of Capas-San Jose-

Mayantoc-Malacampa Rd., San Jose Sect, 

K0123+072.60-K0123+625 w/ exceptions

San Jose, Tarlac 03/14/13 1st/Final III LF 9.603 120 08/14/12 12/11/12 8.33 C 0.475 0.133 0.300 - - - 90.80
90.80%              

V. Satisfactory
AHD

764

Royal Crown Monarch 

Construction & Supplies 

Corporation (Formerly: R.C. 

Miranda Construction & 

Supplies)

9036 L AA MB GE1

Prev. Maint. of NE-Pangasinan Rd., K051+503-

K0154+000; K0155+262-K0155+637; 

K0155+637-K0156+075

Nueva Ecija 03/18/13 1st III LF 26.657 60 02/07/13 04/07/13 13.00 O 0.386 0.200 0.150 0.030 0.055 0.033 85.40  AHD

765 464 RPParayno Construction 32682 L D SB GE2

Reconst./Replacement of One(1) Unit Std. 

Single Barrel RCBC along San Nicolas-

Natividad-San Quintin-Umingan-Guimba Rd., 

Umingan Sect.

Umingan, Pangasinan 03/13/13 1st/Final  I LF 1.070 198 01/22/13 04/29/13 48.98 C 0.473 0.133 0.300 - - - 90.60
90.60%             

V. Satisfactory
AHD

766 465 Ruby-Jade Construction 19202 L B MA GE1
Asphalting of Rd. at Durian St., Mutual 

Homes, Brgy. Putatan

Muntinlupa City, 

Metro Manila
03/11/13 1st/Final NCR LF 2.908 30 12/05/12 01/03/13 3.33 C 0.475 0.133 0.300 - - - 90.80

90.80%              

V. Satisfactory
AHD

767 466

Rubylim Construction & 

Supplies, Inc. (Formerly: Ruby 

Lim Construction & Supplies)

11685 L A MA GE1
Rehab./Reconst./Upgrading of P. 

Florentino St.
Sampaloc, Manila 03/20/13 Final NCR LF 14.406 223 10/10/11 05/20/12 - C 0.468 0.097 0.000 - - - 56.50

69.16%                

Poor
DEL

768  

Rubylim Construction & 

Supplies, Inc. (Formerly: Ruby 

Lim Construction & Supplies)

11685 L A MA GE1

Const. of/Repair of Scoured 

Shoulder/Embankment/Lined Canal & Riprap 

along San Fernando North Rd., Km.21+400-

Km.28+070 with exception

Monreal, Masbate 03/14/13 1st V LF 9.506 150 11/05/12 04/03/13 -10.83 O 0.304 0.220 0.042 0.018 0.010 0.017 61.10 DEL

769 467

Rudhil Construction & 

Enterprises, Inc. (Formerly: 

Rudhil Construction)

22901 L A MA GE1
Rd. Upgrading (Gravel to Conc.) Int. Sect. along 

Piñan-Mutia Rd., K1816+192-K1818+(-083)
Zamboanga del Norte 03/22/13 1st  IX LF 38.898 144 02/05/13 06/28/13 1.40 O 0.360 0.225 0.150 0.030 0.037 0.033 83.50  AHD

770 468

Rusmen Builders & Development 

Corporation (Formerly: Rusmen 

Builders)

10674 L A MA GE1

Prev. Maint. (MFO-1) (Intermittent Sect.) 

Banay-Banay-Mojon-Cuenca Rd., K0090+849-

K0091+370

Cuenca, Batangas 03/14/13 1st IVA LF 5.790 30 03/15/13 04/13/13 0.22 O 0.371 0.240 0.150 0.030 0.055 0.050 89.60 AHD

771 469 S and CU Construction 13128 L B MA GE1
Repair of Rd. Slip Cortes-Balilihan-Catigbian-

Macaas Rd., Km.43+800-Km.44+134
Tubigon, Bohol 03/12/13 Final VII LF 16.979 225 12/29/11 08/09/12 0.00 C 0.467 0.046 0.300 - - - 81.30

86.64%            

Satisfactory
ONS

772 470
Safeway Construction & 

Supply
5842 L D SB GE1

Const./Impv't./Rehab. of FMR, Brgy. 

Baritao
Manaoag, Pangasinan 03/16/13 1st  I LF 1.963 60 02/07/13 04/07/13 12.67 O 0.357 0.223 0.150 0.030 0.045 0.033 83.80 AHD

773 471 Saga Engineering 35019 L D SB GE1 Const./Conc. of Roads, Brgy. Tablon Cagayan de Oro City 03/18/13 1st/Final X LF 1.969 62 01/02/13 03/04/13 29.76 C 0.372 0.200 0.300 - - - 87.20
87.20%            

Satisfactory
AHD

774 472 Samurai Construction 32214 L D SB GB1 Const. of MPB,Palawan State University Narra, Palawan 03/15/13 1st IVB LF 2.789 90 01/31/13 04/30/13 -12.00 O 0.342 0.300 0.030 0.030 0.035 0.017 75.40 DEL

775 473

San Narciso Builders 

Corporation (Formerly: San 

Narciso Builders)

24527 L D SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. at M. Logarta Rd., Mandaue City, 

Chainage 0048-Chainage 0282

Mandaue City 03/21/13 1st/Final VII LF 3.188 30 01/23/13 02/21/13 6.67 C 0.420 0.133 0.300 - - - 85.30
85.30%                 

Satisfactory
AHD

776 474 Sarangani Rockmixer 6549 L AA SB GE2
Const. of Lined Canal (Buayan Sect.) along Jct. 

Digos-Makar-Buayan Rd., Brgy. Buayan
General Santos City 03/23/13 Final XII LF 7.762 12 08/30/12 12/27/12 1.67 C 0.397 0.157 0.300 - - - 85.40

87.74%              

Satisfactory
AHD

777  Sarangani Rockmixer 6549 L AA MB GE1
Conc./Widening of Digos-Makar Rd., 

Km.1624+750-Km.1626+250 Malandag Sect.

Malungon, Sarangani 

Province
03/21/13 1st XII LF 33.630 170 01/31/13 07/19/13 10.98 O 0.367 0.229 0.150 0.030 0.055 0.033 86.40 AHD

778 475 Sarex Builders 23734 L B SB GE2

Rehab./Impv't. of Pangyan River Flood Control 

Structure along Sarangani-Davao del Sur 

Coastal Rd.

Glan, Sarangani 

Province
03/22/13 Final XII LF 6.613 165 07/05/12 12/16/12 0.61 C 0.475 0.133 0.300 - - - 90.80

89.00%                

Satisfactory
AHD

779 476
Sarex Builders / Greco 

Construction and Supply (JV)
JV-12-288 L B MA GE1

Road Upgrading (Gravel to Paved),  Intermittent 

Sect., along Demoloc-Little Baguio-Alabel 

Road, K1669+725-K1670+520

Alabel, Sarangani 

Province
03/21/13 1st XII LF 20.738 131 01/31/13 06/10/13 5.04 O 0.361 0.246 0.150 0.030 0.042 0.050 87.90 AHD

780 477
Sargasso Construction and 

Development Corp.
6587 L AAA B GE2

Raising/Strengthening of Riverwalls along 

Malabon River, Catmon Creek & Longos Creek, 

KAMANAVA, Area Flood Control & Drainage 

System Impv't. Proj.

Malabon City 03/16/13 1st
KAMANAVA-

PMO
LF 148.853 300 02/18/13 12/15/13 0.29 O 0.383 0.225 0.150 0.030 0.048 0.033 86.90  AHD

781 478
Satrap Construction 

Company, Inc.
2526 L AAA LB GE1

Replacement of Pantay Daya Bridge along 

Vigan-Sta.Catalina Rd.
Vigan City 03/20/13 Final  I LF 18.395 296 01/25/12 11/15/12 1.07 C 0.478 0.133 0.300 - - - 91.10

87.89%               

Satisfactory
AHD

782 479 SBB Construction & Supply 31238 L C SB GE1 Conc. of Road at Brgy. Lizada Toril, Davao City 03/12/13 1st/Final  XI LF 1.971 17 12/28/12 01/13/13 0.00 C 0.420 0.133 0.300 - - - 85.30
85.30%             

Satisfactory
ONS

783  SBB Construction & Supply 31238 L C SB GE1
Conc. of Sitio Saka FMR, Brgy. Bago 

Gallera, Talomo District
Davao City 03/22/13 1st/Final  XI LF 1.935 22 02/08/13 03/01/13 0.00 C 0.394 0.133 0.300 - - - 82.70

82.70%             

Satisfactory
ONS

784  SBB Construction & Supply 31238 L C SB GE1
Rd. Upgrading (Gravel to Paved) of Inawayan-

Baracatan Rd., Km.1539+110-Km.1539+285
Toril, Davao City 03/12/13 1st  XI LF 3.634 30 01/22/13 02/20/13 0.00 O 0.324 0.216 0.150 0.030 0.045 0.050 81.50 ONS

785 480
Seven Digit Construction & 

Supplies
25471 L B SB GE2

Repair/Maint. of Mayturong River Control 

Abangan
Taytay, Palawan 03/12/13 1st/Final IVB LF 1.407 66 10/31/12 01/04/13 0.00 C 0.424 0.200 0.300 - - - 92.40

92.40%              

V. Satisfactory
ONS

786 481
Silver Dragon Construction & 

Lumber & Glass Supply
30835 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l. Rd. (Int. Sect.) Bacolod South Nat'l. 

Arterial Rd. (By-Pass Road) K0020+029.50-

K0020+685.50

Bago City, Negros 

Occidental
03/14/13 1st VI LF 12.295 75 01/24/13 04/08/13 19.19 O 0.322 0.300 0.150 0.018 0.040 0.050 88.00 AHD

787  
Silver Dragon Construction & 

Lumber & Glass Supply
30835 L A SB GE2

Repair/Rehab. of Orong Revetment Wall, 

Sta.0+000-Sta.0+072, Brgy. Orong

Kabankalan, Negros 

Occidental
03/13/13 1st VI LF 2.982 102 12/26/12 04/06/13 -6.16 O 0.375 0.300 0.088 0.024 0.050 0.033 87.00  DEL

788 482
Sixteen Enterprises / Lumel 

Glenn Construction (JV)
JV-11-086 L A MA GE1

Impv't./Conc. of Calapan South Rd., Maligaya-

Narra Sect., (K0075+849-K0079+233 w/ 

exception)

Gloria, Oriental 

Mindoro
03/20/13 2nd IVB LF 41.343 198 10/05/12 04/20/13 9.38 O 0.362 0.240 0.150 0.030 0.045 0.033 86.00  AHD
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789 483
Sixteen Enterprises-Calapan 

Branch
18187 L A MA GE2

Const. of Sumagui River Control along Calapan 

South Rd., Brgy. Sumagui

Bansud, Oriental 

Mindoro
03/20/13 Final IVB LF 14.770 198 08/31/12 03/16/13 8.40 C 0.362 0.200 0.300 - - - 86.20

87.76%              

Satisfactory
AHD

790  
Sixteen Enterprises-Calapan 

Branch
18187 L A MA GE2

Const. of Bongabong Seawall (Aplaya 

Sect.)

Bongabong, Oriental 

Mindoro
03/20/13 1st IVB LF 18.004 144 01/17/13 06/09/13 8.40 O 0.368 0.241 0.150 0.030 0.045 0.033 86.70  AHD

791  
Sixteen Enterprises-Calapan 

Branch
18187 L A MA GE2

Const. of Bongabong Flood Control 

(Aplaya Sect.)

Bongabong, Oriental 

Mindoro
03/20/13 1st IVB LF 18.189 144 01/28/13 06/20/13 16.06 O 0.347 0.243 0.150 0.030 0.055 0.033 85.80  AHD

792  
Sixteen Enterprises-Calapan 

Branch
18187 L A MA GE2 Const. of Bansud River Control

Bansud, Oriental 

Mindoro
03/20/13 1st IVB LF 9.098 150 01/28/13 06/26/13 29.34 O 0.272 0.300 0.150 0.030 0.050 0.033 83.50  AHD

793 484 SJ Bonifacio Builders 32226 L D SB GE1

Prev. Maint. along Jct. Dumalinao-

Margosatubig Nat'l. Secondary Rd., ZDS 

(Asphalt Overlay, 50mm) K1714+000-

K1719+794 Realigned to K1714+823-

K1715+305, Lumbog-Margosatubig

Zamboanga del Sur 03/19/13 1st  IX LF 4.679 44 02/11/13 03/26/13 40.00 O 0.375 0.200 0.150 0.030 0.030 0.050 83.50  AHD

794  SJ Bonifacio Builders 32226 L D SB GE1

Prev. Maint. along Pagadian City-Zamboanga 

City Nat'l Arterial Rd. (Reblocking w/ overlay, 

0.50mm) K1677+840-K1678+081

Dumalinao, 

Zamboanga del Sur
03/19/13 Final  IX LF 2.859 58 02/01/12 03/29/12 - C 0.471 0.200 0.000 - - - 67.10

64.88%             

Poor
DEL

795 485
Silver Dragon Construction & 

Lumber & Glass Supply
30835 L A MA GE1

Rd. Upgrading (Gravel to Paved)   (Int. Sect.), 

Bago-Mambucal Nat'l. Secondary Rd., 

K0058+688-K0059+616

Bago City, Negros 

Occidental
03/14/13 1st VI LF 19.585 112 01/24/13 05/15/13 58.02 O 0.289 0.300 0.150 0.015 0.045 0.050 84.90 AHD

796 486 So Construction 17714 L B MA GE1
Repair/Rehab./Impvt. of Dinadiawan-Madella 

Rd., K0294+597-K0296+000 w/ exception
Aurora 03/22/13 1st/Final III LF 10.000 165 07/20/12 12/31/12 0.00 C 0.469 0.133 0.300 - - - 90.20

90.20%              

V. Satisfactory
ONS

797 487
Socor Construction 

Corporation
8020 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Santander-Barili-Toledo Rd., 

K0162+217-K0162+687

Malabuyoc, Cebu 03/18/13 1st/Final VII LF 8.840 60 01/25/13 03/25/13 45.00 C 0.450 0.200 0.300 - - - 95.00
95.00%                

V. Satisfactory
AHD

798
Socor Construction 

Corporation
8020 L AAA LB GE1 Rehab. of A. Cortes Ave. Mandaue City, Cebu 03/16/13 Final VII LF 22.001 180 07/08/12 01/04/13 7.20 C 0.465 0.200 0.300 - - - 96.50

90.44%             

V. Satisfactory
AHD

799
Socor Construction 

Corporation
8020 L AAA LB GE1

(Asphalt Overlay) along Butuan-Cagayan de 

Oro-Iligan Rd. (Agusan-Misamis Oriental), 

Km.1267+000-Km.1267+516.52

Agusan del Norte 03/12/13 1st/Final XIII LF 6.488 25 02/08/13 03/04/13 0.00 C 0.385 0.200 0.300 - - - 88.50
88.50%              

Satisfactory
ONS

800
Socor Construction 

Corpration
8020 L AAA LB GE1

Impv't. of Catarman Diversion Rd. 1, K0742+(-

360)-K0743+025 & K0743+025-K0743+085

Catarman, Northern 

Samar
03/20/13 1st  VIII LF 15.123 61 02/05/13 04/06/13 3.53 O 0.308 0.300 0.150 0.030 0.045 0.050 88.30 AHD

801 488 Solid Rock Corporation 8958 L A MB GE1
Impvt./Widening of C.P. Garcia Ave., 

(Sta.13+93 -Sta.14+685)
Quezon City 03/19/13 Final NCR LF 16.653 303 03/23/12 01/19/13 0.00 C 0.433 0.133 0.300 - - - 86.60

82.64%               

Satisfactory
ONS

802 489
Soy Eng Construction / L.C. 

Construction (JV)
JV-12-233 L B MA GE1

Rd. Upgrading (Gravel to Conc.) Int. Sect. along 

Piñan-Mutia Rd., K1824+(-458)-K1825+232
Zamboanga del Norte 03/22/13 1st  IX LF 9.498 61 01/25/13 03/26/13 0.25 O 0.333 0.287 0.150 0.030 0.040 0.033 87.30  AHD

803 490

Square Cube Const. (Formerly: 

Square Cube Trading Division & 

Const. Division-Mandaue 

Branch)

25120 L A MA GE2 Ubay Flood Control Ubay, Bohol 03/13/13 1st VII LF 3.667 157 12/12/12 05/17/13 1.43 O 0.347 0.240 0.150 0.030 0.035 0.033 83.50  AHD

804

Square Cube Construction 

(Formerly: Square Cube 

Trading Division & Construction 

Division-Mandaue Branch)

25120 L A MA GE1
Strengthening of Agas-Agas Bridge along 

Daang Maharlika
Sogod, Southern Leyte 03/16/13 1st  VIII LF 17.086 126 01/18/13 05/23/13 13.97 O 0.280 0.300 0.150 0.030 0.040 0.050 85.00 AHD

805

Square Cube Construction 

(Formerly: Square Cube 

Trading Division & Construction 

Division-Mandaue Branch)

25120 L A MA GE2
Repair/Rehab. of Slope/Seawall 

Protection, Pob. Motiong
Motiong, Samar 03/18/13 1st  VIII LF 15.631 210 11/22/12 06/19/13 12.51 O 0.367 0.225 0.150 0.023 0.029 0.033 82.70 AHD

806

Square Cube Construction 

(Formerly: Square Cube 

Trading Division & Construction 

Division-Mandaue Branch)

25120 L A MA GE2
Const. of Maasin Flood Control along 

Tomas Oppus Street (Nat'l. Rd.)

Maasin City, Southern 

Leyte
03/16/13 1st  VIII LF 37.525 193 01/18/13 07/29/13 8.39 O 0.320 0.225 0.150 0.030 0.050 0.050 82.50 AHD

807 491

Stoneline Construction 

(Formerly: Abubakar 

Engineering Exponent)

13132 L B MA GE1
Rehab./Impv't. of Rd. at SK Pendatun 

Ave.
Cotabato City 03/15/13 1st/Final XII LF 1.460 50 01/28/13 03/19/13 20.00 C 0.462 0.133 0.300 - - - 89.50

89.50%              

V. Satisfactory
AHD

808 492
Struktura Teknika Services 

Company
16646 L A MA GB1

Const./Completion of Two (2) Storey, Ten (10) 

Classroom @ Bagumbayan E/S

Navotas City, Metro 

Manila
03/15/13 1st/Final NCR LF 4.116 120 11/07/12 03/06/13 22.50 C 0.434 0.097 0.300 - - - 83.10

83.10%                

Satisfactory
AHD

809  
Struktura Teknika Services 

Company
16646 L A MA GE1

Rehab. of Rd.s along Union St., Brgy. San 

Jose (Pob.)

Navotas City, Metro 

Manila
03/15/13 1st NCR LF 6.206 121 12/18/12 04/17/13 12.54 O 0.387 0.209 0.150 0.022 0.030 0.033 83.10  AHD

810 493 STX Enterprises 21547 L AAA SB GE2
Repair/Maintenance of Macator River 

Control

Victoria, Oriental 

Mindoro
03/19/13 1st/Final IVB LF 1.427 50 10/30/12 12/18/12 24.00 C 0.452 0.133 0.300 - - - 88.50

88.50%              

Satisfactory
AHD

811  STX Enterprises 21547 L AAA SB GE2 Repair/Maint. of Alcate River Control
Victoria, Oriental 

Mindoro
03/19/13 1st/Final IVB LF 1.059 30 10/30/12 11/28/12 0.00 C 0.443 0.133 0.300 - - - 87.60

87.60%               

Satisfactory
ONS

812  STX Enterprises 21547 L AAA LB GE1

Prev. Maint. (Int. Sect.) CSR Jct. Pola, 

K0069+000-K0071+000, K0072+000-

K0072+895

Pola, Oriental Mindoro 03/19/13 1st IVB LF 18.044 120 01/28/13 05/27/13 0.07 O 0.355 0.207 0.150 0.030 0.050 0.033 82.50 AHD

813 494

Subiccon Corporation 

(Formerly: Subcon 

Construction)

25079 L AA MB GE1

Prev. Maint. along Jct. Layac Balanga-Mariveles 

Port Rd., K0123+1352-K0124+400 (w/ 

exception)

Bataan 03/14/13 1st/Final III LF 18.696 68 01/30/13 04/07/13 64.71 C 0.444 0.133 0.300 - - - 87.70
87.70%             

Satisfactory
AHD

814 495
Sumag Builders 

Construction
32894 L D SB GE1

Upgrading of Mt. Province-Ilocos Sur via 

Tue Rd., Tadian & Bauko
Mountain Province 03/16/13 1st/Final CAR LF 4.729 193 06/08/12 12/17/12 6.22 C 0.400 0.133 0.300 - - - 83.30

83.30%                

Satisfactory
AHD
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815 496
Sunwest Construction and 

Development Corporation
15906 L AAA LB GE1

Reconst./Rehab. of Damaged Paved Nat'l. Rd. 

(Intermittent Sect.) Daang Maharlika
Baao, Camarines Sur 03/20/13 Final V LF 111.849 270 08/06/12 05/02/13 20.37 C 0.344 0.200 0.300 - - - 84.40

86.14%                

Satisfactory
AHD

816 497
Supreme ABF Construction and 

Construction Supply
25226 L A MB GE1

Rd. Upgrading of Isabel-Libas Negros 

Occidental Bdry. Rd., K0081+000-K0083+000

Isabela, Negros 

Occidental
03/12/13 1st VI LF 33.414 203 01/28/13 08/18/13 37.85 O 0.307 0.249 0.150 0.015 0.055 0.050 82.60  AHD

817 498
T.J. Velasco Construction & 

Supply
10560 L A MA GE1

Impv't. of Major Intersections along Manila 

North Rd., Binalonan-Asingan-Sta. Maria Rd., 

K0190+(-247)-K0190+003, Binalonan Sect.

Binalonan, Pangasinan 03/13/13 1st  I LF 6.717 80 01/31/13 04/20/13 3.50 O 0.355 0.300 0.150 0.023 0.045 0.033 90.60  AHD

818 499 T.Square Builders 14268 L B MA GE2

Rehab./Impv't. of Rd. Slip along Sarangani-

Davao del Sur Coastal Rd., Nacolyaei-Small 

Margus Sect., Km.1729+244-Km.1729+594

Glan, Sarangani 

Province
03/22/13 1st XII LF 19.711 207 12/16/12 07/10/13 33.86 O 0.363 0.237 0.150 0.030 0.045 0.050 87.50 AHD

819  T.Square Builders 14268 L B MA GE1

Road Upgrading (Gravel to Paved),  Intermittent 

Sect., along Sarangani-Davao del Sur Rd., 

Km.1735+273-Km.1736+870

Glan, Sarangani 

Province
03/22/13 1st XII LF 40.192 182 01/31/13 07/31/13 3.19 O 0.355 0.234 0.150 0.030 0.050 0.033 85.20 AHD

820 500

Tantuco Construction & 

Trading Corporation (Formerly: 

Tantuco Lumber & Construction 

Supply)

7255 L A MA GE1
Road Opening of Quezon Eco-Tourism Rd. 

(LUC-BATCR) inc. RROW at Salinas Sect.
Lucena City 03/16/13 Final IVA LF 38.635 281 04/11/12 01/16/13 1.51 C 0.420 0.133 0.300 - - - 85.30

85.90%                

Satisfactory
AHD

821 501
Teddie Construction 

Development, Inc.
6313 L A MB GE1

Asphalt Overlay/Repair & Rehab. of Basilan 

Circ. Rd. (Isabela-Lamitan Section) K1+248-

K2+000 w/ exception

Isabela City, Basilan 

Province
03/13/13 Final  IX LF 9.714 58 10/04/12 11/30/12 3.45 C 0.429 0.120 0.300 - - - 84.90

83.34%               

Satisfactory
AHD

822 502
The Tuscan Structures and 

Supplies
18257 L A MA GE1

Concrete Paving of Biliran Circ. Rd., 

Km.1089+100-Km.1096+640 w/ exceptions 

(San Agustin-Pawikan Rd. Sect.)

Biliran Province 03/12/13 1st  VIII LF 43.665 180 02/07/13 08/06/13 1.67 O 0.311 0.232 0.150 0.030 0.050 0.033 80.60 AHD

823 503 Three W Builders, Inc. 10722 L AAA LB GE1

Rd. Upgrading (Gravel to Paved)  (Int. Sect.) 

inc. Drainage & Rd. Facilities, Lumbia-

Uquiaban By Pass Rd., a)Km.1461+861-

Km.1462+093; b)Km.1462+295-Km.1463+760

Cagayan de Oro City 03/11/13 1st X LF 38.892 179 01/29/13 07/26/13 1.38 O 0.300 0.225 0.150 0.010 0.042 0.033 76.00 AHD

824 504

Tokwing Construction Corp. 

(Formerly: Tokwing 

Construction)

9650 L AAA LB GE1

Rd. Upgrading (Gravel to Conc.) along Kalinga-

Abra Rd., K0476+000-K0479+697 w/ 

exception, (K0476+000-K0479+539 (w/ 

exception) as per RBIA) & K0480+300-

0482+640, (K0480+342-K0482+081 as per 

RBIA) Balenciagao Norte, Pasil & Balbalan 

Proper Sect.

Kalinga 03/19/13 2nd CAR LF 124.174 388 06/25/12 07/17/13 9.50 O 0.365 0.300 0.150 0.030 0.045 0.033 92.30  AHD

825 505

Toptech Trading & Construction 

Co., Inc. (Formerly: Top Tech 

Trading and Construction)

25522 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (MFO-2), (Intermittent Sect.) Manila-

Batangas Rd. K0068+000-K0068+400

Malvar, Batangas 03/14/13 1st/Final IVA LF 7.510 45 01/25/13 03/10/13 4.44 C 0.462 0.133 0.300 - - - 89.50
89.50%             

V. Satisfactory
AHD

826  

Toptech Trading & Construction 

Co., Inc. (Formerly: Top Tech 

Trading and Construction)

25522 L B MA GE1
Repair/Rehab./Imprv't. of Tanauan-Talisay-

Tagaytay Rd., K0073+873-K0074+573

Tanauan City, 

Batangas
03/14/13 1st/Final IVA LF 9.692 60 10/14/12 12/12/12 76.67 C 0.444 0.133 0.300 - - - 87.70

87.70%                 

Satisfactory
AHD

827  

Toptech Trading & Construction 

Co., Inc. (Formerly: Top Tech 

Trading and Construction)

25522 L B MA GE1
Prev. Maint. (MFO-1) (Intermittent Sect.) Lipa-

Balete Rd., K0084+000-K0084+463
Balete, Batangas 03/14/13 1st/Final IVA LF 4.694 20 01/25/13 02/13/13 20.00 C 0.428 0.133 0.300 - - - 86.10

86.10%                

Satisfactory
AHD

828  

Toptech Trading & Construction 

Co., Inc. (Formerly: Top Tech 

Trading and Construction)

25522 L B MA GE1
Prev. Maint. (MFO-1) (Intermittent Sect.) Lipa-

Balete Rd., K0087+000-K0087+751
Balete, Batangas 03/14/13 1st/Final IVA LF 7.403 45 01/25/13 03/10/13 44.44 C 0.410 0.133 0.300 - - - 84.30

84.30%              

Satisfactory
AHD

829 506
Toreja's Construction Supply 

Corporation
15453 L AAA LA GE1

Widening along Palico-Balayan-Batangas 

Rd., Mahayhay Jct.
Lemery, Batangas 03/13/13 1st IVA LF 9.667 120 01/02/13 05/01/13 0.00 O 0.378 0.240 0.150 0.030 0.055 0.050 90.30 ONS

830 507
Tracsom Builders, 

Incorporated
5935 L A MB GB1

Const. of 4-Storeys, 36-Classroom Sch. Bldg. at 

San Andres Bonifacio Integrated Sch., Brgy. 

Addition Hills

Mandaluyong City 03/22/13 Final NCR LF 39.879 360 11/23/11 11/16/12 2.78 C 0.460 0.079 0.300 - - - 83.90
85.86%                

Satisfactory
AHD

831 508
Tribu Design and 

Construction
12756 L A MA GE1

Replacement of Camalugan Bridge along 

Balbalan-Pinukpuk Rd.
Pinukpuk, Kalinga 03/20/13 1st CAR LF 12.336 150 02/04/13 07/03/13 0.00 O 0.331 0.240 0.150 0.023 0.040 0.033 81.70  ONS

832 509

Tribu Design and Construction / 

Jann Norris Construction and 

Supplies (Joint Venture)

JV-12-319 L A MA GE1

Road Upgrading (Gravel to Paved) along 

Bambang-Kasibu-Solano Rd. 1)K0320+(-513)-

K0320+(-384), 2)K0320+(-384)-K0320+726, 

Runruno

Quezon, Nueva 

Vizcaya
03/20/13 1st II LF 26.530 148 01/28/13 06/24/13 0.63 O 0.350 0.242 0.150 0.030 0.042 0.033 84.70 AHD

833 510
Triches Construction and 

Trading
33876 L B SB GE1

Asphalt Overlay of South Super Highways West 

Service Rd. (SO3298LZ) D=80MM, 

K0020+571-K0020+707

Muntinlupa City, 

Metro Manila
03/11/13 1st/Final NCR LF 1.482 0 01/23/13 02/06/13 0.00 C 0.455 0.133 0.300 - - - 88.80

88.80%             

Satisfactory
ONS

834 511
Triparco Development 

Corporation
23327 L A MA GE1

Repair/Rehab./Impv't. of Daang Maharlika 

(Agusan-Davao Rd)., Pasta-Rosario Sect., 

Km.1319+781.50-Km.1320+549.50

Rosario, Agusan del 

Sur
03/19/13 1st/Final XIII LF 9.407 76 12/28/12 03/13/13 13.16 C 0.341 0.200 0.300 - - - 84.10

84.10%             

Satisfactory
AHD

835 512
Triple 8 Construction & 

Supply
10684 L B MA GE1

Completion of Retaining Wall along R-10, 

Smokey Mountain
Tondo, Manila 03/20/13 Final NCR LF 4.324 100 09/26/12 01/03/13 6.00 C 0.485 0.068 0.300 - - - 85.30

83.80%               

Satisfactory
AHD

836  
Triple 8 Construction & 

Supply
10684 L B MA GE2

Revetment along Pampanga River, Sta. 

Lucia
Calumpit, Bulacan 03/18/13 1st/Final III LF 4.795 35 10/19/12 11/22/12 0.00 C 0.450 0.133 0.300 - - - 88.30

88.30%             

Satisfactory
ONS

837 513 UKC Builders, Inc. 10759 L AAA LB GE1
Bayanihan sa Iligan Village, Brgy. Sta. 

Elena
Iligan City 03/15/13 Final X LF 66.500 240 07/27/12 03/23/13 13.75 C 0.429 0.133 0.300 - - - 86.20

89.44%             

V. Satisfactory
AHD

838 514 Ulticon Builders, Inc. 17267 L AAA LB GE1

Assets Preservation of Nat'l. Rds. Gen. from 

Pvmt. Mgt. System Highway Dev't. & Mgt.-4 

(HDM-4) (Int. Sect.) along Sayre Highway 

a)K1555+270-K1556+000; b)K1559+000-

K1560+000; c)K1560+330-K1561+000

Maramag, Bukidnon 03/20/13 1st X LF 22.857 75 01/24/13 04/08/13 -8.25 O 0.330 0.300 0.150 0.010 0.040 0.033 86.30  DEL
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839 Ulticon Builders, Inc. 17267 L AAA LB GE1
Widening of Sayre Highway, Lumbo-Musuan 

Sect., K1540+249-K1540+344
Maramag, Bukidnon 03/20/13 1st X LF 20.504 153 01/24/13 06/25/13 49.89 O 0.361 0.249 0.150 0.010 0.035 0.033 83.80 AHD

840 Ulticon Builders, Inc. 17267 L AAA LB GE1
Impv't./Conc. of Island Garden City of 

Samal (IGACOS)
Davao del Norte 03/17/13 3rd  XI LF 89.506 403 03/28/12 05/04/13 1.04 O 0.298 0.298 0.150 0.030 0.050 0.033 85.90  AHD

841 Ulticon Builders, Inc. 17267 L AAA LB GE1 Widening of Davao-Cotabato Rd. Davao del Sur 03/15/13 3rd  XI LF 121.663 415 03/28/12 05/16/13 -5.05 O 0.302 0.300 0.100 0.030 0.056 0.050 83.80 DEL

842 515 Unitec Builder, Inc. 4803 L A MB GE1
Rd. Upgrading (Gravel to Paved) Int. Sect., 

Siocon-Sirawai Rd., K2080+000-K2081+300
Zamboanga del Norte 03/17/13 1st  IX LF 37.750 105 02/04/13 05/19/13 0.03 O 0.329 0.234 0.150 0.030 0.045 0.033 82.10  AHD

843 Unitec Builder, Inc. 4803 L A MB GE1

Rehab./Reconst./Strengthening of Bridges at 

Ayala Bridge #2 along Zamboanga City-Labuan-

Limpapa Rd.

Zamboanga City 03/12/13 3rd  IX LF 30.776 325 06/28/12 05/18/13 -12.85 O 0.391 0.300 0.022 0.030 0.042 0.033 81.80  DEL

844 Unitec Builder, Inc. 4803 L A MB GE1

Impv't./Downgrading of Zamboanga del Norte, 

Brgy. to Sibuco, Limpapa-Malayal Sect., 

Sta.1978+640-Sta.1979+680 w/ equation

Zamboanga del Norte 03/12/13 2nd  IX LF 64.317 225 05/23/12 01/02/13 - O 0.367 0.300 0.000 0.030 0.042 0.033 77.20  DEL

845 516
Unitec Builder, Inc. / EZJones 

Construction, Inc. (JV)
JV-11-230 L A MB GE1

Conc. of Trujillo-E. Duran-Gemaraganan Rd. 

(Sta. 745+500-Sta. 749+340) w/ exceptions, 

Bobon & Lope de Vega

Northern Samar 03/20/13 Final  VIII LF 96.971 390 03/22/12 04/15/13 5.90 C 0.459 0.133 0.300 - - - 89.20
90.58%              

V. Satisfactory
AHD

846 517
Unitec Builder, Inc. / EZJones 

Construction, Inc. (JV)
JV-11-300 L A MB GE1

Const./Repair/Rehab./Impv't. of San Isidro-

Lope de Vega Rd.

San Isidro, Northern 

Samar
03/20/13 Final  VIII LF 142.362 364 03/16/12 03/14/13 0.00 C 0.420 0.200 0.300 - - - 92.00

90.35%                 

V. Satisfactory
ONS

847 518
Unitec Builder, Inc. / EZJones 

Construction, Inc. (JV)
JV-11-573 L A MB GE1

Upgrading of Trujillo-E. Duran-

Gemaraganan Road

Bobon, Northern 

Samar
03/20/13 1st/Final  VIII LF 47.646 200 11/18/11 06/05/12 1.50 C 0.392 0.200 0.300 - - - 89.20

89.20%             

V. Satisfactory
AHD

848 519
Uy Construction and 

Development
12336 L A MB GE1

Const. of Iloilo Circ. Rd. (C-1) Sect. C-Jct. Jaro-

Tocas Rd. to Jct. Iloilo Sta. Barbara Rd.
Iloilo City 03/22/13 Final VI LF 123.507 353 02/01/12 01/18/13 1.70 C 0.470 0.133 0.300 - - - 90.30

86.70%             

Satisfactory
AHD

849  
Uy Construction and 

Development
12336 L A MB GE1

Const. of Misamis Oriental-Bukidnon By-Pass 

Rd. (PHIVEDEC-Alae) Capid Sect.

Manolo Fortich, 

Bukidnon
03/21/13 Final X LF 44.030 340 01/26/12 12/30/12 0.95 C 0.353 0.200 0.300 - - - 85.30

86.26%             

Satisfactory
AHD

850 520 V U C Engineering 7918 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l. Rd. along Kalinga-Cagayan Rd. (Calanan-

Enrile Sect.) K0398+366-K0499+000 & 

K0499+306-K0499+892

Kalinga 03/20/13 1st CAR LF 32.811 166 02/04/13 07/20/13 1.02 O 0.362 0.208 0.150 0.023 0.060 0.050 85.30  AHD

851 521 V.B. Manubay Construction 32705 L C SB GE1
Repair/Rehab./Impvt. of Daang Maharlika, 

K0314+500-K0315+856 w/ exceptions
Cordon, Isabela 03/15/13 1st/Final II LF 10.000 90 12/20/12 03/19/13 15.56 C 0.494 0.133 0.300 - - - 92.70

92.70%              

V. Satisfactory
AHD

852 522
V.R. Patron Builders & 

Developers
13487 L AAA MB GE1

Const. of Two (2) Pedestrian Overpass at 

Manila-Batangas Rd., Alangilan (BSU) and 

Kumintang Ibaba Sect.

Batangas City 03/12/13 2nd IVA LF 27.936 400 02/14/12 03/19/13 0.00 O 0.373 0.240 0.150 0.030 0.030 0.033 85.60  ONS

853  
V.R. Patron Builders & 

Developers
13487 L AAA MB GE1

Widening of Manila-Batangas Rd., inc. 

Drainage Structure, Banay-banay-San Jose 

Sect., Km.85+200-Km.86+400 (One Slide 

Only) (w/ exception)

Lipa City, Batangas 03/11/13 1st IVA LF 18.362 150 01/14/13 06/12/13 19.33 O 0.358 0.240 0.150 0.023 0.045 0.033 84.90 AHD

854 523
Valley Construction & 

General Merchandise  
13777 L B SB GE2 Repair/Maint. of Brgy. 09 Revetment  Tuguegarao, Cagayan 03/16/13 Final II LF 2.992 73 10/19/12 12/30/12 14.27 C 0.375 0.200 0.300 - - - 87.50

87.08%           

Satisfactory
AHD

855  
Valley Construction & 

General Merchandise  
13777 L B SB GE2

Repair/Maint. of Cagayan River Bank 

Protection, San Vicente
Iguig, Cagayan 03/16/13 1st/Final II LF 9.282 177 11/23/11 05/17/12 0.01 C 0.419 0.133 0.300 - - - 85.20

85.20%             

Satisfactory
AHD

856 524
VCH Construction and 

Trading
32050 L B SB GE2

Repair/Maint. of Dakeranen River Control 

Dumarao
Roxas, Palawan 03/13/13 1st/Final IVB LF 1.877 83 10/31/12 01/21/13 0.00 C 0.399 0.183 0.300 - - - 88.20

88.20%               

Satisfactory
ONS

857  
VCH Construction and 

Trading
32050 L B SB GE2

Const. of Barutuan Bridge I Revetment, 

Km.291+797
El Nido, Palawan 03/13/13 Final IVB LF 1.129 53 10/15/12 12/06/12 0.00 C 0.440 0.133 0.300 - - - 87.30

86.40%              

Satisfactory
ONS

858 525
Velonta Construction & 

Supply
32346 L D SB GE1

Prev. Maint. (Int. Sect.) Arterial Rd., N. Bacalso 

Ave. (Cebu South), Chainage 0810-Chainage 

0850

Cebu City 03/21/13 1st VII LF 0.969 5 03/01/13 03/05/13 - O 0.400 0.133 0.000 0.020 0.026 0.017 59.60 DEL

859 526 Ven Ray Construction 18310 L AA MB GE1
Conc. of Unisan-Jct.-Panaon Rd. (Poctol Sect.) 

K0192+262-K0194+045
Quezon 03/17/13 1st IVA LF 38.151 180 12/03/12 05/31/13 0.67 O 0.346 0.253 0.150 0.030 0.040 0.033 85.20  AHD

860 Ven Ray Construction 18310 L AA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Natalio Bacalso Ave. (Cebu 

South Rd.), K0112+016-K0114+264

Oslob, Cebu 03/18/13 1st/Final VII LF 29.543 115 02/06/13 03/31/13 81.74 C 0.424 0.133 0.300 - - - 85.70
85.70%               

Satisfactory
AHD

861 Ven Ray Construction 18310 L AA MB GE1

Asphalt Overlay (Prev.) of Toledo-

Pinamungajan-Aloguinsan-Mantalongon Rd., 

K0055+033-K0057+000, Brgy. Bato

Toledo City, Cebu 03/17/13 1st VII LF 12.909 30 01/24/13 02/22/13 - O 0.389 0.300 0.000 0.020 0.014 0.017 74.00  DEL

862 527 Vertical Builders 14029 L A MA GE1
Conc. /Widening of Marbel-Makar Rd., 

Polonuling/Simbo Sect.
South Cotabato 03/23/13 1st XII LF 18.962 180 01/14/13 07/12/13 7.86 O 0.353 0.240 0.150 0.030 0.055 0.050 87.80 AHD

863  Vertical Builders 14029 L A MA GE1

Address Critical Bottlenecks Traffic 

Decongestion, Conc./Widening of Marbel-

Makar Rd., Simbo Sect.

Tupi, South Cotabato 03/23/13 1st XII LF 18.818 102 02/21/13 06/02/13 26.04 O 0.361 0.238 0.150 0.030 0.055 0.033 86.70 AHD

864 528 Vicente T. Lao Construction 7040 L AAA LB GE1

Restoration/Rehab. of Jct. Pontevedra-La 

Castellana Rd., Sta.47+975-Sta.54+020 (w/ 

exceptions)

Negros Occidental 03/14/13 Final VI LF 78.418 389 10/28/11 11/21/12 0.00 C 0.363 0.200 0.300 - - - 86.30
84.26%                

Satisfactory
ONS

865 Vicente T. Lao Construction 7040 L AAA LB GE1

Prev. Maint. along Dipolog-Polanco-Piñan Jct.-

Oroquieta Rd., 1) Km.1833+834-

Km.1834+600; 2) Km.1834+600-

Km.1834+700

Dipolog City 03/23/13 1st  IX LF 6.996 46 02/26/13 04/12/13 4.42 O 0.376 0.240 0.150 0.030 0.038 0.050 88.40  AHD

866 Vicente T. Lao Construction 7040 L AAA LB GE1

Concrete Sheet Piling & Impv't. & Const. of 

Seawall of R.T. Lim Blvd. (Phases II & III), 

Sta.0+487-Sta.0+827

Zamboanga City 03/11/13 3rd  IX LF 30.457 449 01/09/12 04/01/13 -1.00 O 0.358 0.240 0.140 0.030 0.047 0.050 86.50  DEL

867 Vicente T. Lao Construction 7040 L AAA LB GE1

Prev. Maint. (Int. Sect.) Zamboanga City-

Labuan-Limpapa Rd., Sta.1938+141-

Sta.1945+490

Zamboanga City 03/12/13 1st  IX LF 95.845 240 10/04/12 06/01/13 -9.11 O 0.385 0.300 0.059 0.030 0.042 0.033 84.90  DEL
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868 Vicente T. Lao Construction 7040 L AAA LB GE1
Rd. Upgrading (Gravel to Paved) Jct. Alicia-

Imelda Rd. (Lambuyugan-Alicia Sect.)
Zamboanga Sibugay 03/18/13 3rd  IX LF 88.196 402 05/02/12 06/07/13 -12.70 O 0.378 0.300 0.023 0.030 0.061 0.033 82.50  DEL

869 Vicente T. Lao Construction 7040 L AAA LB GE2
Revetment of Cagayan de Oro River 

(Carmen Side, Acacia Sect.)
Cagayan de Oro City 03/11/13 2nd X LF 46.548 248 7/32/13 03/27/13 0.54 O 0.281 0.300 0.150 0.010 0.047 0.050 83.80 AHD

870 Vicente T. Lao Construction 7040 L AAA LB GE1
Prev. Maint. (Intermittent Sect.) along 

Daang Maharlika Rd.
Davao City 03/17/13 Final  XI LF 99.893 297 03/28/12 01/18/13 0.00 C 0.412 0.133 0.300 - - - 84.50

83.78%             

Satisfactory
ONS

871 Vicente T. Lao Construction 7040 L AAA LB GE1 Const. of Calinan-Toril Road inc. ROW Davao City 03/21/13 1st  XI LF 81.765 445 04/24/12 07/12/13 -2.57 O 0.327 0.240 0.124 0.030 0.055 0.050 82.60  DEL

872 Vicente T. Lao Construction 7040 L AAA LB GE2

Strengthening of Tunggol Bridge II 

Km.1660+562 (Approach "A") along Davao-

Cotabato Rd.

Datu Montawal, 

Maguindanao
03/18/13 3rd XII LF 46.452 340 05/22/12 04/27/13 2.97 O 0.317 0.299 0.150 0.030 0.065 0.050 91.10 AHD

873 Vicente T. Lao Construction 7040 L AAA LB GE1
Asphalt Overlay of Fil-Am Friendship 

Ave., (GSC Airport Rd.)
General Santos City 03/23/13 1st XII LF 10.240 120 01/14/13 05/13/13 7.68 O 0.370 0.240 0.150 0.030 0.050 0.050 89.00 AHD

874 Vicente T. Lao Construction 7040 L AAA LB GE1

Repair/Rehab. of Cotabato-Lanao Nat'l. Rd. 

Simuay-Landasan-Parang Sect., 

Km.1865+553.40-Km.1878+442

Sultan Mastura, 

Maguindanao
03/15/13 Final XII LF 122.303 375 02/07/12 02/16/13 5.81 C 0.408 0.133 0.300 - - - 84.10

88.30%                 

Satisfactory
AHD

875 Vicente T. Lao Construction 7040 L AAA LB GE1
Conc. of General Santos City, Circ. Rd., 

Sinawal-Apopong Sect. (Island)
General Santos City 03/25/13 1st/Final XII LF 10.977 56 01/14/13 03/10/13 0.00 C 0.436 0.133 0.300 - - - 86.90

86.90%                

Satisfactory
ONS

876 Vicente T. Lao Construction 7040 L AAA LB GE1

Asphalt Overlay along Midsayap-Makar Rd., 

Pob. Midsayap Sect., Km.1694+634-

Km.1695+450 w/ exception (816.35 ln.m.)

Midsayap, Cotabato 03/17/13 1st/Final XII LF 7.847 45 10/22/12 12/06/12 2.22 C 0.433 0.133 0.300 - - - 86.60
86.60%             

Satisfactory
AHD

877 Vicente T. Lao Construction 7040 L AAA LB GE1
Road Upgrading (Gravel to Conc.) of Jct. Lingig-

Trento Rd., Km.1478+265-Km.1482+620
Bislig, Surigao del Sur 03/22/13 1st XIII LF 95.636 345 04/30/12 04/09/13 -8.23 O 0.305 0.296 0.150 0.030 0.033 0.050 86.40 DEL

878 529 Vicmar Construction, Inc. 28997 L AAA MB GE1

Cluster III - Prev. Maint. (MFO-1) (Intermittent 

Sect.) Secondary Rd. at Talisay-Laurel-

Agoncillo Rd.: 1.K0122+(-225)-K0122+532 & 

2.K0122+532-K0122+934

Batangas 03/13/13 1st/Final IVA LF 11.837 30 02/12/13 03/13/13 0.00 C 0.493 0.133 0.300 - - - 92.60
92.60%                

V. Satisfactory
ONS

879  Vicmar Construction, Inc. 28997 L AAA SB GE2

Const. of Flood Control System along Palico-

Balayan-Lemery Diversion Rd., K0129+560-

K0131+700 (Int. Sect.)

Taal, Batangas 03/13/13 1st IVA LF 9.695 150 02/21/13 07/20/13 16.04 O 0.381 0.240 0.150 0.030 0.050 0.033 88.40 AHD

880 530 Vigan Fortune Construction 3887 L A MA GE2
Flood Control Structures along Manila 

North Rd., Bucong Sect.

Candon City, Ilocos 

Sur
03/19/13 1st/Final  I LF 19.200 398 12/07/12 01/08/14 83.17 C 0.442 0.133 0.300 - - - 87.50

87.50%               

Satisfactory
AHD

881  Vigan Fortune Construction 3887 L A MA GE1

Replacement/Rehab./Strengthening of 

Permanent Bridge, Sta. Lucia Bridge along 

MNR

Ilocos Sur 03/19/13 1st  I LF 11.049 180 01/28/13 07/26/13 -3.71 O 0.350 0.300 0.113 0.030 0.035 0.033 86.10  DEL

882  Vigan Fortune Construction 3887 L A MA GE1

Widening of MNR: a)K0405+000-K0407+880; 

b)K0409+583-K0412+463; c)K0412+200-

K0415+080

Ilocos Sur 03/20/13 1st  I LF 8.178 179 01/24/13 07/21/13 -14.35 O 0.352 0.300 0.007 0.030 0.041 0.033 76.30 DEL

883 531
Viguz Construction Corporation 

(Formerly: Viguz Construction)
8178 L B MA GE1

Rehab./Reconst. of Damaged Paved Nat'l. Rds., 

Dulag-Julita-Burauen Rd., K0954+000-

K0955+162; K0952+794-K0953+000

Leyte 03/11/13 1st  VIII LF 21.019 130 01/15/13 04/24/13 0.15 O 0.394 0.180 0.150 0.023 0.055 0.050 85.20 AHD

884 532
Viking Construction and 

Supplies
18129 L B MA GE1

Repair/Rehab./Impv't. of Nat'l. Rds., Abra-Ilocos 

Norte Rd., K0413+168-K0414+328
Abra 03/23/13 1st/Final CAR LF 9.894 16 11/15/12 11/30/12 31.25 C 0.356 0.133 0.300 - - - 78.90

78.90%                

Unsatisfactory
AHD

885
Viking Construction and 

Supplies
18129 L B MA GE2 Repair/Rehab. of Cabuloan Flood Control Bangued, Abra 03/23/13 Final CAR LF 13.539 124 09/25/12 01/26/13 25.00 C 0.035 0.133 0.300 - - - 46.80

67.98%               

Poor
AHD

886
Viking Construction and 

Supplies
18129 L A MB GE1

Prev. Maint. (Int. Sect.) Nat'l Arterial Rd., 

K0490+(-839)-K0490+074, Ilocos Norte-

Apayao Rd.

Ilocos Norte 03/22/13 1st  I LF 12.067 74 01/24/13 04/07/13 33.03 O 0.363 0.297 0.150 0.030 0.039 0.050 92.90  AHD

887
Viking Construction and 

Supplies
18129 L A MB GE1

Prev. Maint. (Int. Sect.) Manila North Rd., 

K0500+000-K0501+000, Bacarra-Pasuquin 

Sect.

Ilocos Norte 03/22/13 1st/Final  I LF 6.879 26 01/24/13 02/18/13 0.00 C 0.457 0.133 0.300 - - - 89.00
89.00%              

Satisfactory
ONS

888
Viking Construction and 

Supplies
18129 L A MB GE1

Rehab./Impv't of MNR, K0412+000-

K0416+000 w/ exceptions

Sto. Domingo, Ilocos 

Sur
03/20/13 1st  I LF 32.307 99 02/14/13 05/23/13 -3.59 O 0.338 0.300 0.114 0.030 0.041 0.033 85.60 DEL

889 533
Vivid Construction, Inc. 

(Formerly: Vivid Construction)
21115 L B SB GE2

Proposed/Repair/Rehab./Impv't. of Drainage 

System along Taft Ave., Baclaran (Gil Puyat 

Ave. to EDSA)

Pasay City 03/13/13 1st NCR LF 9.594 289 12/12/12 09/26/13 28.76 O 0.386 0.240 0.150 0.023 0.030 0.033 86.20  AHD

890  
Vivid Construction, Inc. 

(Formerly: Vivid Construction)
21115 L B MA GB1

Proposed Const./Rehab. of MPB (Phase I) 

Brgy. 190, BAC II St.
Pasay City 03/13/13 Final NCR LF 4.747 147 07/10/12 12/03/12 2.50 C 0.457 0.185 0.300 - - - 94.20

73.55%              

Poor
AHD

891 534 VRF Construction 15301 L A MB GE1

Asphalt Overlay/Repair & Rehab. along Bangad-

Fort Magsaysay Rd. K0129+722.10-

K0131+420 w/ exception

Cabanatuan City 03/20/13 1st/Final III LF 9.699 28 02/14/13 03/13/13 0.00 C 0.469 0.133 0.300 - - - 90.20
90.20%              

V. Satisfactory
ONS

892 535 W B X Construction 28370 L A SB GE2
Const. of Drainage Panginay, Guiguinto & 

Dampol
Plaridel, Bulacan 03/18/13 1st/Final III LF 0.948 25 10/02/12 10/26/12 8.00 C 0.417 0.133 0.300 - - - 85.00

85.00%              

Satisfactory
AHD

893 536
W.D. Navarro Construction 

Co.
14327 L A MA GE1

Const./Widening/Upgrading/Rehab. of 

Access Rd., Aparri-Airport, Maura
Aparri, Cagayan 03/12/13 1st II LF 27.645 179 01/22/13 07/20/13 3.45 O 0.353 0.225 0.150 0.030 0.051 0.050 85.90  AHD

894 537 Wakaii Construction 34526 L D SB GE2
Repair/Maint. of Casili Flood Control 

Proj. (Casili Creek), Casili
Mallig, Isabela 03/18/13 Final II LF 1.493 60 10/08/12 12/06/12 0.00 C 0.417 0.133 0.300 - - - 85.00

85.84%             

Satisfactory
ONS

895 538 Waldy Construction 32473 L D SB GE1
Rd. Upgrading (Gravel to Paved) along Sta. 

Cruz-Pinipin Rd., 0337+(-182)-K0337+(-045)
Sta. Cruz, Ilocos Sur 03/19/13 1st/Final  I LF 2.659 37 01/28/13 03/05/13 0.00 C 0.416 0.133 0.300 - - - 84.90

84.90%               

Satisfactory
ONS

896 539
WCS Construction, Inc. 

(Formerly; WCS Construction)
6516 L AAA MB GE2

Const. of Flood Control Structure in Pob. Bacon 

River (Reconst. of Slope Protection at 

Downstream (left side)

Bacon District, 

Sorsogon City
03/16/13 Final V LF 28.444 210 06/29/12 01/24/13 0.00 C 0.424 0.133 0.300 - - - 85.70

86.30%                

Satisfactory
ONS
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897  
WCS Construction, Inc. 

(Formerly; WCS Construction)
6516 L AAA LA GE1

Upgrading of Asgad Spillway along 

Catanduanes Circ. Rd.

San Andres, 

Catanduanes
03/17/13 Final V LF 9.604 275 03/12/12 12/11/12 0.00 C 0.412 0.133 0.300 - - - 84.50

84.86%              

Satisfactory
ONS

898 540
Wearr Enterprises & 

Development Corp.
14123 L A MA GE2

Const. of Carriedo River Control with 

Floodway Clearing

Carriedo, Irosin, 

Sorsogon
03/15/13 1st V LF 18.889 195 10/23/12 05/05/13 4.26 O 0.356 0.232 0.150 0.030 0.030 0.033 83.10  AHD

899 541 Wee Eng Construction, Inc. 16380 L AAA LB GE1 Widening of Davao-Bukidnon Rd. Davao City 03/22/13 1st  XI LF 27.911 72 01/23/13 04/04/13 25.57 O 0.293 0.300 0.150 0.030 0.040 0.050 86.30  AHD

900 Wee Eng Construction, Inc. 16380 L AAA LB GE1
Prev. Maint. Tagum-Panabo Circ. Rd., 

Km.1463+000-Km.1463+748

Pagsabangan, Davao 

del Norte
03/18/13 1st/Final  XI LF 14.652 80 01/25/13 04/14/13 81.56 C 0.421 0.133 0.300 - - - 85.40

85.40%              

Satisfactory
AHD

901 Wee Eng Construction, Inc. 16380 L AAA LB GE1
Repair/Rehab./Impv't. of Digos-Jct. Rd., 

K1565+(-732)-K1565+(-331)

Digos City, Davao del 

Sur
03/16/13 1st/Final  XI LF 4.776 21 01/11/13 01/31/13 46.97 C 0.420 0.133 0.300 - - - 85.30

85.30%             

Satisfactory
AHD

902 Wee Eng Construction, Inc. 16380 L AAA LB GE1
Repair/Rehab./Impv't. of Davao-Bukidnon Rd., 

Km.1694+(-018)-Km.1695+006 (Int. Sect.)

Tugbok District, 

Davao City
03/12/13 1st/Final  XI LF 6.450 60 10/23/12 12/21/12 37.72 C 0.393 0.133 0.300 - - - 82.60

82.60%              

Satisfactory
AHD

903  Wee Eng Construction, Inc. 16380 L AAA LB GE1

Conc. of Jct. Gamut-San Miguel-Bayugan Rd., 

Km.1315+913.714-Km.1320+200 (w/ 

exception)

Surigao del Sur 03/20/13 Final XIII LF 67.735 435 09/28/11 12/05/12 3.57 C 0.330 0.200 0.300 - - - 83.00
84.56%              

Satisfactory
AHD

904 542 Werr Corp. (International) 14133 L AA LA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l. Rd. (Int. Sect.) along Baguio-Bontoc Rd., 

K0269+000-K0275+000 (V.S.), K0286+000-

K0289+000 (V.S.), K0299+000-K0300+900 

(V.S.), K0305+000-K0308+500 (V.S.), 

K0309+000-K0311+000 (V.S.), K0323+000-

K0328+000 (V.S.)

Baguio City 03/15/13 1st CAR LF 11.422 390 05/18/12 06/11/13 1.57 O 0.336 0.300 0.150 0.030 0.061 0.033 91.00  AHD

905  Werr Corp. (International) 14133 L AA LA GE1
Replacement of Pangi Bridge 1 along 

Dinagat-Loreto Rd.
Dinagat Islands 03/13/13 Final XIII LF 9.976 257 03/15/12 11/26/12 -2.60 C 0.481 0.191 0.222 - - - 89.40

87.12%               

Satisfactory
DEL

906  Werr Corp. (International) 14133 L AA LA GE1
Replacement of Bayantian Bridge along 

Jct. Magsaysay-Cagdianao Rd.
Dinagat Islands 03/13/13 1st XIII LF 6.937 214 03/15/12 10/15/12 - O 0.366 0.300 0.000 0.015 0.005 0.000 68.60 DEL

907 543
Werr Corp. (International) / 

Alfalfa Construction (JV)
JV-12-375 L AA LA GE1

Const. of Guihob Bridge & Approaches 

(Phase II), Sta.345+169-Sta.345+240
Banaue, Ifugao 03/18/13 1st CAR LF 16.344 135 12/26/12 05/09/13 0.77 O 0.332 0.240 0.150 0.023 0.050 0.050 84.50 AHD

908 544
Westmin Enterprises and 

Construction Services
20989 L B SB GB1

Const. of Three (3) Classroom School 

Bldg. at Piñan Nat'l. High Sch.
Zamboanga del Norte 03/22/13 1st/Final  IX LF 1.261 69 11/23/12 01/30/13 0.00 C 0.472 0.133 0.300 - - - 90.50

90.50%               

V. Satisfactory
ONS

909 545 Wilkinson Construction 21422 L A MA GE1
Rehab. of Magbaboy Bridge along 

Bacolod North Rd.

San Carlos City, 

Negros Occidental
03/15/13 2nd VI LF 14.033 255 03/07/12 11/17/12 - O 0.321 0.300 0.000 0.023 0.040 0.033 71.70  DEL

910  Wilkinson Construction 21422 L A MA GE1

Rehab./Strengthening (Reconst.) of Bridges at 

Poncian Bridge along Bacolod-Murcia-D.S. 

Benedicto-San Carlos City Rd.

Murcia, Negros 

Occidental
03/15/13 2nd VI LF 26.631 340 03/07/12 02/10/13 - O 0.270 0.300 0.000 0.022 0.035 0.033 66.00  DEL

911 546
Wizard Trading and 

Construction
21921 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Daang Maharlika Rd., Nueva Ecija, 2nd 

Congressional District

Nueva Ecija 03/19/13 1st III LF 77.163 315 06/01/12 04/11/13 2.97 O 0.388 0.229 0.150 0.030 0.055 0.033 88.50  AHD

912 547 Worldwide Builders 31408 L D SB GB1 Const. of MPB, Doldol Dumanjug, Cebu 03/18/13 1st/Final VII LF 1.958 60 11/21/12 01/19/13 50.00 C 0.331 0.154 0.300 - - - 78.50
78.50%               

Unsatisfactory
AHD

913 548 WT Construction, Inc. 5490 L AAA LB GE1
Repair/Rehab. of Cebu North Hagnaya Wharf 

Rd., Mandaue Sect., K0009+474-K0010+409
Mandaue City, Cebu 03/20/13 1st/Final VII LF 13.255 42 01/24/13 03/06/13 4.76 C 0.442 0.124 0.300 - - - 86.60

86.60%                

Satisfactory
AHD

914 549

WTG Construction and 

Development Corporation 

(Formerly: W.T.G. 

Construction)

7494 L AAA LB GE1

Prev. Maint. along Santander-Barili-Toledo 

Road, K0218+450-K0219+617, K0220+182-

K0220+518 & K0221+062-K0221+547

Dumanjug, Cebu 03/18/13 1st/Final VII LF 29.017 107 01/25/13 05/11/13 68.22 C 0.461 0.196 0.300 - - - 95.70
95.70%               

V. Satisfactory
AHD

915

WTG Construction and 

Development Corporation 

(Formerly: W.T.G. 

Construction)

7494 L AAA LB GE1

Prev. Maint. along Cebu North Haganaya 

Wharf Road (Intermittent Sect.) K00021+000-

K0021+860

Liloan, Cebu 03/19/13 1st/Final VII LF 17.794 28 02/07/13 03/06/13 10.71 C 0.385 0.192 0.300 - - - 87.70
87.70%               

Satisfactory
AHD

916

WTG Construction and 

Development Corporation 

(Formerly: W.T.G. 

Construction)

7494 L AAA LA GE2
Const. of Flood Control at Sapangdaku 

River
Toledo City, Cebu 03/17/13 1st VII LF 28.485 180 01/28/13 07/26/13 13.89 O 0.251 0.300 0.150 0.030 0.047 0.050 82.80  AHD

917 550 Y S Construction 11928 L A MA GE1 Conc./Impvt. of Sagbayan-Danao Rd.
Sagbayan and Danao, 

Bohol
03/13/13 Final VII LF 46.485 315 01/20/12 11/30/12 0.00 C 0.459 0.163 0.300 - - - 92.20

88.42%                 

Satisfactory
ONS

918 551 Yoyen Enterprises 15541 L A SB GB1 Const. of MPB @ Brgy. Tubog Cawayan, Masbate 03/13/13 1st/Final V LF 2.394 135 05/22/12 10/04/12 0.00 C 0.476 0.133 0.300 - - - 90.90
90.90%                  

V. Satisfactory
ONS

919  Yoyen Enterprises 15541 L A MB GE1

Repair/Rehab./Impvt. of Masbate-Cataingan-

Placer Rd. (Km.87+000-Km.88+000 w/ 

exceptions)

Masbate  03/13/13 1st/Final V LF 9.599 36 05/22/12 06/27/12 52.78 C 0.402 0.133 0.300 - - - 83.50
83.50%                  

Satisfactory
AHD

920 552 Yu Construction 10470 L A MA GE1

Impv't. of Balilihan-Hanopol-Batuan Rd., 

Batuan Sect., K0046+702-K0048+594.23 (w/ 

exception)

Batuan, Bohol 03/14/13 Final VII LF 40.545 257 12/27/11 09/09/12 0.00 C 0.482 0.200 0.300 - - - 98.20
92.68%              

V. Satisfactory
ONS

921 Yu Construction 10470 L A MA GE1

Impv't. of Rd., Jct. (TNR) Manbojoc-Antiquera-

Catagbacan (Loon) Rd., Km.29+000-

Km.31+125 (w/ exceptions)

Loon, Bohol 03/12/13 Final VII LF 48.280 285 01/24/12 10/03/12 6.32 C 0.417 0.152 0.300 - - - 86.90
87.50%                

Satisfactory
AHD

922 Yu Construction 10470 L A MA GE1

Impv't./Widening of Jct. Catagbacan, Loon Rd. 

leading to Int'l. Cruise Ship Port (inc. 

Causeway) Km.35+540-Km.36+048.20, 

Catagbacan

Loon, Bohol 03/12/13 Final VII LF 19.025 240 01/17/12 09/12/12 0.00 C 0.423 0.162 0.300 - - - 88.50
87.30%              

Satisfactory
ONS
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923 Yu Construction 10470 L A MA GE1

Const./Impvt. of Concepcion, Danao-

Buenavista, Carmen Rd. Sect. 1: K0068+170- 

K0069+429.03 Sect. 2: K0069+630.64-

K0069+740

Carmen, Bohol 03/14/13 Final VII LF 28.069 241 01/24/12 09/20/12 3.74 C 0.282 0.200 0.300 - - - 78.20
83.12%              

Satisfactory
AHD

924 553 Zabu Engineering 31104 L C SB GE1
Replacement of Limood Bridge along Kalinga-

Abra Rd., Limood, Balenciagao Sur, Pasil
Kalinga 03/19/13 Final CAR LF 10.959 285 01/16/12 10/27/12 - C 0.446 0.133 0.000 - - - 57.90

69.54%                 

Poor
DEL

925 554 Zedik Builders 33330 L D SB GE1

Immediate Repair/Restoration (Infrastructure 

Facilities affected by recent Typhoons "Gener & 

Heavy Monsoons Rains" & Flashfloods) along 

Ilocos Norte-Apayao Rd., Km.517+010 & 

Km.517+720 (Rd. Slip)

Ilocos Norte 03/21/13 1st/Final  I LF 1.920 48/ 02/07/13 03/27/13 47.00 C 0.375 0.133 0.300 - - - 80.80
80.80%           

Unsatisfactory
AHD

926 555
Zota Trading & 

Construction
32641 L D SB GE2

Upgrading of Lateral Drainage along Urdaneta 

Jct.-Dagupan-Lingayen Rd. (via Zambales) 

Tapuac Sect.

Dagupan City 03/16/13 1st  I LF 3.680 155 11/09/12 04/12/13 -42.58 O 0.378 0.300 0.000 0.030 0.023 0.000 73.10 DEL
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