
DPWH CONSOLIDATED CONSTRUCTORS PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS)

1st Quarter 2012

WMS MTL TIME FAC ESH RDR

1 1 2-R Construction & Supply 15304 L C SB GE1
Rehab. of Nansangaan Bridge along 

Villasis-Malasiqui-San Carlos Rd.
Malasiqui, Pangasinan 08/13/12 1st/Final  I LF 1.856 30 02/14/12 03/14/12 0.00 C 0.437 0.133 0.300 - - - 87.00

87.00%              

Satisfactory
ONS

2 2 3RB Construction & Supply 19541 L A MA GE1

Rehab./Reconst. Of Damaged Paved Nat'l Rds., 

Tublijon, Sorsogon City, Esperanza-Salvacion & 

Salvacion-Del Rosario 

Pilar, Sorsogon City 08/04/12 1st/Final V LF 27.332 50 01/17/12 03/06/12 0.00 C 0.456 0.133 0.300 - - - 88.90
88.90%                

Satisfactory
ONS

3  3RB Construction & Supply 19541 L A MA GE1
Cluster VIII-Rehab. of Rds. on various locations 

at Daang Maharlika Km.889+556-Km.891+261
Basey, Samar 08/06/12 1st/Final  VIII LF 10.044 171 10/13/11 03/31/12 2.93 C 0.375 0.200 0.300 - - - 87.50

87.50%                

Satisfactory
AHD

4 3
3rd Rock Builders and 

Supplies
34069 L D SB GE1

Rehab. of Cabatling Bridge along Villasis-

Malasiqui-San Carlos Rd., Km.192+173, 

Cabatling

Malasiqui, Pangasinan 08/13/12 Final  I LF 2.784 90 02/14/12 05/13/12 2.22 C 0.417 0.200 0.300 - - - 91.70
88.94%               

Satisfactory
AHD

5 4 4B Construction Corporation 23445 L AAA LA GE1

Rehab./Reconst./Upgrading of Damaged Pav't. 

of Nat'l Rd. (MFO-2) (IS) Rizal Bdry.-Famy-

Quezon Rd. a) K0086+216-K0087+923; b) 

K0089+000-K0089+900

Laguna 08/06/12 1st IVA LF 43.549 210 02/07/12 09/04/12 0.40 O 0.339 0.240 0.150 0.030 0.045 0.050 85.40  AHD

6 5 525 Construction 28532 L B MA GE1 Conc. of Roads Bocaue Sect. Bocaue, Bulacan 08/02/12 1st/Final III LF 4.900 30 06/05/12 07/04/12 0.00 C 0.440 0.200 0.300 - - - 94.00
94.00%              

V. Satisfactory
ONS

7 6
5G Galvez Construction and 

Supply
34736 L D SB GE1 Conc. of Brgy. Pathway, Brgy. Doña Lucia

Mondragon, Northern 

samar
08/13/12 1st/Final  VIII LF 0.486 30 04/25/12 05/24/12 0.00 C 0.471 0.133 0.300 - - - 90.40

90.40%              

V. Satisfactory
ONS

8  
5G Galvez Construction and 

Supply
34736 L D SB GE1

Conc. of Brgy. St., Avelino St. & Hillside 

Drive, UEP, Zone III

Mondragon, Northern 

samar
08/13/12 1st/Final  VIII LF 0.972 60 04/28/12 06/23/12 66.67 C 0.452 0.133 0.300 - - - 88.50

88.50%                

Satisfactory
AHD

9  
5G Galvez Construction and 

Supply
34736 L D SB GE1

Rehab./Impv't. of Damaged Paved Nat'l Rd. 

along Catarman-Laoang, K0759+539-

K0759+671

Mondragon, Northern 

samar
08/13/12 Final  VIII LF 2.154 60 02/06/12 04/05/12 0.00 C 0.488 0.133 0.300 - - - 92.10

87.72%               

Satisfactory
ONS

10 7 5'S Construction & Supply 32404 L D SB GE1

1.)Restoration of Rd. Cut along Jct. Bancal-

Leon-Antique Bdry. Rd., K0024+100-

K0024+300; 2.)Reconst. Of Slope Protection 

along Jct. Bancal-Leon-Antique Bdry. Rd., 

K0037+750-K0037+780

Agboy & Dusacan, 

Leon, Iloilo
08/24/12 Final  VI LF 2.182 75 12/12/11 02/24/12 0.00 C 0.419 0.200 0.300 - - - 91.90

90.46%                

V. Satisfactory
ONS

11 8 6 Jewels Construction 34737 L D SB GE1
Conc./Widening/Riprapping of Brgy. Rd. 

at Brgy. Sto. Tomas
Mabini, Batangas 08/16/12 1st/Final  IVA LF 1.995 60 03/15/12 05/13/12 33.33 C 0.439 0.133 0.300 - - - 87.20

87.20%              

Satisfactory
AHD

12 9

6RM Construction and 

Development (Formerly: R.R. 

Mauricio Construction)

174 L AAA LB GE1
Conc. of San Juanico-Basey-Sohoton Rd., 

Km.000+000-Km.000+600 (Chainage)
Basey, Samar 08/06/12 Final  VIII LF 11.447 134 01/20/12 06/02/12 0.75 C 0.402 0.133 0.300 - - - 83.50

82.06%               

Satisfactory
AHD

13 10
722 Construction, Inc. 

(Formerly: 722 Construction)
21923 L A SB GE1

Repair/Rehab./Impvt. of Rd. along Bocaue-San 

Jose Rd., Km0037+800-Km0042+000 w/ 

exception

San Jose del Monte, 

Bulacan
08/08/12 1st/Final III LF 9.686 90 02/13/12 05/13/12 1.11 C 0.379 0.200 0.300 - - - 87.90

87.90%                

Satisfactory
AHD

14  
722 Construction, Inc. 

(Formerly: 722 Construction)
21923 L A SB GE1

Repair/Rehab./Impvt. along MNR at Bocaue 

Sect. Km.25+000-Km.26+000 w/ exceptions
Bocaue, Bulacan 08/02/12 1st/Final III LF 4.849 8 04/14/12 04/21/12 0.00 C 0.378 0.200 0.300 - - - 87.80

87.80%                    

Satisfactory
ONS

15 11 739 Builders 31174 L B MA GE1
Upgrading of Vigan-Sta. Catalina Rd., 

K0407+155-K0407+347
Vigan City 08/06/12 1st/Final  I LF 2.830 40 03/12/12 04/20/12 0.00 C 0.340 0.186 0.300 - - - 82.60

82.60%              

Satisfactory
ONS

16 12 811 Trading & Construction 21215 L A SB GE2
Const. of Bongabong Flood Control 

(Downstream of Abutment "A")

Bongabong, Oriental 

Mindoro
08/09/12 Final IVB LF 9.117 165 10/28/11 04/09/12 0.00 C 0.343 0.200 0.300 - - - 84.30

84.12%                         

Satisfactory
ONS

17  811 Trading & Construction 21215 L A MA GE1
Impvt./Conc. of Calapan South  Rd., Sta. 

Rita Sect.

Pinamalayan, Oriental 

Mindoro
08/09/12 Final IVB LF 26.189 167 10/19/11 04/02/12 0.00 C 0.280 0.200 0.300 - - - 78.00

82.80%                         

Satisfactory
ONS

18 13
888 ACY Enterprises/CHU 

Construction Joint  Venture
JV-11-536 L B MA GE1 Conc. of Looc-Tugdan Airport

Tablas Island, 

Romblon
08/16/12 1st IVB LF 40.856 180 04/13/12 10/09/12 -2.17 O 0.370 0.240 0.128 0.030 0.040 0.033 84.10 DEL

19 14 8R'S Construction 22997 L B MA GE1

Rehab./Reconst./Upgrading of Tigwi-Dampulan-

Lipata-Yook-Libas Rd., Km.76+024.92-

Km.76+251.10 / Km.79+124-Km.79+680

Buenavista, 

Marinduque
08/14/12 Final IVB LF 12.123 90 02/20/12 05/19/12 23.33 C 0.395 0.154 0.300 - - - 84.90

83.76%                         

Satisfactory
AHD

20 15 920 Factors & Enterprise 20387 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (IS) along Acop-Kapangan-Kibungan-

Bakun Rd., K0278+532-K0279+815 

(K0275+502-K0279+812 as per RBIA) & 

K0263+(-190)-K0264+000

Benguet 08/01/12 1st CAR LF 41.330 180 04/26/12 10/22/12 -3.60 O 0.321 0.300 0.114 0.010 0.037 0.033 81.50 DEL

21  920 Factors & Enterprise 20387 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd,. Abra-Ilocos Sur Rd., K0389+000-

K0390+097

San Quintin, Abra 08/14/12 1st CAR LF 20.652 192 01/20/12 07/30/12 -5.00 O 0.341 0.269 0.100 0.000 0.037 0.033 78.00 DEL

22 16 A C O Construction 13105 L B MA GE1

Rd. Upgrading (Gravel to Concrete) Crossing 

Sta. Clara-Sandayong Rd. Sect., Km.1790+015-

Km.1780+615

Zamboanga Sibugay 08/29/12 Final  IX LF 12.853 209 02/03/12 08/29/12 0.48 C 0.391 0.133 0.300 - - - 82.40
84.32%               

Satisfactory
AHD

23 17 A. De Guia Construction 18228 L AA MB GE1
Prev. Maint. (IS) along Gamu-Roxas 

Road, K0395+000-K0396+057
Gamu, Isabela 08/08/12 1st/Final II LF 6.762 120 01/20/12 05/18/12 0.00 C 0.376 0.200 0.300 - - - 87.60

87.60%             

Satisfactory
ONS

24  A. De Guia Construction 18228 L AA MA GE3
Const. of Camasi Small Water 

Impounding Project
Tumauini, Isabela 08/07/12 1st II LF 29.201 320 11/22/11 10/06/12 -3.67 O 0.368 0.293 0.113 0.023 0.042 0.033 87.20 DEL

25  A. De Guia Construction 18228 L AA MA GE2
Const. of Flood Control Projects in 

Isabela, Brgy. I FC
Jones, Isabela 08/12/12 Final II LF 14.533 225 11/18/11 06/29/12 1.78 C 0.350 0.200 0.300 - - - 85.00

86.38%              

Satisfactory
AHD

26 18
A.A. De Vera Construction/ YS 

Construction (JV)
JV-11-184 L D SB GE1

Upgrading of Rd. (Gravel to Paved) Jct. (TNR) 

Cortes-Balilihan-Catigbian-Macaas Rd., 

Km.44+587-Km.45+067

Tubigon, Bohol 08/08/12 1st/Final  VII LF 11.113 165 01/17/12 06/29/12 0.00 C 0.427 0.133 0.300 - - - 86.00
86.00%           

Satisfactory
ONS

27 19
A.B. Aponesto Const., Parts 

& Supply
22998 L A A GE1

Widening of Rd. along Daang Maharlika 

(Agusan-Davao Rd.), Linoan Sect.

Montevista, Comval 

Province
08/14/12 1st/Final XI LF 31.630 122 01/24/12 05/24/12 0.00 C 0.416 0.200 0.300 - - - 91.60

91.60%              

V. Satisfactory
ONS

NO. OF 

VISIT

FUNDING 
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L/F
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Project
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28 20

A.C. Rivero Development 

Corporation (Formerly: A.C. 

Rivero Construction)

5122 L A MA GE1
Replacement of Biak-Na-Bato Bridge along 

Vallehermosa-Canlaon City-Castellana Rd.

La Castellana, Negros 

Occidental
08/10/12 1st/Final  VI LF 23.838 170 01/16/12 07/18/12 0.00 C 0.393 0.131 0.300 - - - 82.40

82.40%              

Satisfactory
ONS

29

A.C. Rivero Development 

Corporation (Formerly: A.C. 

Rivero Construction)

5122 L A MA GE1 Const. of Subang Daku Bridge, Phase II Sogon, Southern Leyte 08/08/12 Final  VIII LF 18.890 360 01/19/11 01/13/12 36.72 C 0.439 0.200 0.300 - - - 93.90
93.60%                   

V. Satisfactory
AHD

30  

A.C. Rivero Development 

Corporation (Formerly: A.C. 

Rivero Construction)

5122 L A MA GE1
Const./Completion of Subang Daku 

Bridge, Subang Daku River, San Miguel
 Sogod, Southern Leyte 08/17/12 1st  VIII LF 42.820 220 02/20/12 09/26/12 0.24 O 0.383 0.300 0.150 0.030 0.040 0.033 93.60  AHD

31

A.C. Rivero Development 

Corporation (Formerly: A.C. 

Rivero Construction)

5122 L A MA GE1

Const./Impv't. of San Miguel-Jct. Buac Rd., 

Daang Maharlika Rd (Km1207+000 - 

Km1209+454.40)

Sogod, Southern Leyte 08/19/12 1st  VIII LF 35.731 220 02/20/12 09/26/12 0.24 O 0.349 0.289 0.150 0.030 0.045 0.033 89.60  AHD

32

A.C. Rivero Development 

Corporation (Formerly: A.C. 

Rivero Construction)

5122 L A MA GE1
Roadslip at Km.1059+200 along Jct. Himay-

angan-Silago Abuyog Rd., Brgy. Lepanto St.

St. Bernard, Southern 

Leyte
08/17/12 Final  VIII LF 6.586 205 12/09/11 06/30/12 0.00 C 0.462 0.200 0.300 - - - 96.20

79.58%              

Unsatisfactory
ONS

33  

A.C. Rivero Development 

Corporation (Formerly: A.C. 

Rivero Construction)

5122 L A MA GE1

Upgrading/Conc. of San Juanico-Basey-Sohoton 

Rd., K0913+721.75-K0917+915.72, w/ 

exceptions

Basey, Samar 08/07/12 1st  VIII LF 47.065 200 04/27/12 11/12/12 23.72 O 0.357 0.240 0.150 0.030 0.040 0.033 85.00  AHD

34 21
A.C. Soliven Construction & 

General Merchandise
19278 L C SB GE1

Rehab./Reconst./Upgrading of  IS of Binalonan-

Asingan Sta. Maria Rd., K0205+225-

K0205+875, Sta. Maria Sect.

Pangasinan 08/10/12 1st/Final  I LF 5.046 45 02/27/12 04/09/12 11.63 C 0.359 0.200 0.300 - - - 85.90
85.90%               

Satisfactory
AHD

35 22 A.D. Construction 6946 L B SB GE1 Rehab. of Brgy. Rd. at Brgy. Sinisian East Lemery, Batangas 08/14/12 1st/Final  IVA LF 0.978 45 03/28/12 05/11/12 24.45 C 0.442 0.133 0.300 - - - 87.50
87.50%                

Satisfactory
AHD

36 23
A.F.G. Construction and 

Construction Supply
17161 L A MA GE1

Rehab./Conc. of Bacolod North Rd., 

K0049+200-K0050+000

Cadiz City, Negros 

Occidental
08/08/12 1st/Final  VI LF 13.583 177 02/03/12 07/28/12 6.22 C 0.402 0.132 0.300 - - - 83.40

83.40%             

Satisfactory
AHD

37
A.F.G. Construction and 

Construction Supply
17161 L A MA GE1

Replacement/Const. of Tubog Bridge, 

Brgy. Tubog
Hamtic, Antique 08/15/12 1st  VI LF 7.587 180 02/29/12 08/26/12 5.13 O 0.372 0.230 0.150 0.010 0.035 0.033 83.00 AHD

38 24 A.J. Lava Builders 22265 L C SB GE1
Repair/Rehab./Impvt. of Teresa-Morong Rd. 

(K0034+150 to K0035+0, w/ exception)
Teresa, Rizal 08/02/12 1st/Final IVA LF 4.775 30 01/30/12 02/28/12 26.67 C 0.451 0.133 0.300 - - - 88.40

88.40%                   

Satisfactory
AHD

39 25
A.J. Taylan Construction 

Corporation
2336 L B MA GE2

CP 7-Rehab. of Flood Control Facilities in 

Bacarra, Dumalneg & Pasugon, all in the 

province of Ilocos Norte, (POPSTIRP)

Ilocos Norte 08/02/12 1st/Final
 I / MFCP 

II
FA 19.282 90 11/23/11 02/20/12 1.88 C 0.458 0.154 0.300 - - - 91.20

91.20%              

V. Satisfactory
AHD

40
A.J. Taylan Construction 

Corporation
2336 L B MA GE1

Widening of MNR (Concrete Widening of 

Shoulder and Canal Structures)
Laoag City 08/02/12 1st  I LF 25.421 162 03/08/12 08/16/12 0.00 O 0.361 0.268 0.150 0.030 0.045 0.033 88.70 ONS

41
A.J. Taylan Construction 

Corporation
2336 L B MA GE1

Reconst. of Garasgas Bridge along Manila 

North Rd.

Batac City, Ilocos 

Norte
08/04/12 1st  I LF 34.569 268 11/22/11 08/15/12 0.00 O 0.339 0.276 0.150 0.030 0.055 0.033 88.30 ONS

42 26 A.L. Dare Construction 11932 L B MA GE1

Repair/Rehab./Impvt. of San Antonio-

Floridablanca Rd., Km0082+435.71-

Km0083+000 w/ exceptions

Guagua, Pampanga 07/31/12 1st/Final III LF 4.778 10 05/08/12 05/18/12 0.00 C 0.379 0.200 0.300 - - - 87.90
87.90%                

Satisfactory
ONS

43 27
A.L. Salazar Construction, 

Inc.
3899 L AAA LA GE1

Const./Widening/Upgrading/Rehab. of Access 

Road (Km.210+000-Km.214+211)
Taytay, Palawan 08/03/12 1st IVB LF 81.362 349 03/28/12 02/19/13 2.82 O 0.332 0.240 0.150 0.030 0.045 0.050 84.70 AHD

44 28
A.L.R. Construction 

Corporation
24110 L A MA GE1

Impv't./Widening of Antipolo Diversion 

Rd. "I" 1st Leg. District
Antipolo City 07/31/12 2nd IVA LF 13.095 180 02/09/12 08/06/12 2.84 O 0.387 0.240 0.150 0.030 0.043 0.050 90.00  AHD

45 29
A.M. Oreta / IBC (Joint 

Venture)
JV-09-227 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. Iloilo-Capiz Rd. (Old Route), 

Catatuan-Janiuay-Lambunao-Calinog Sect.

Iloilo City 08/24/12 Final  VI LF 143.043 390 01/21/11 02/14/12 0.00 C 0.416 0.200 0.300 - - - 91.60
88.81%                  

Satisfactory
ONS

46 30
A.M. Oreta / IBC (Joint 

Venture)
JV-11-210 L AAA LB GE2

Const. of Drainage System along Iloilo-Capiz 

Rd. (Old Route) Nat'l Rd. CPU Sect., Iloilo City
Jaro, Iloilo City 08/06/12 1st  VI LF 42.875 240 01/04/12 08/30/12 6.12 O 0.321 0.239 0.150 0.030 0.055 0.050 84.50 AHD

47 31 A.P. Palacios Construction 29021 L B MA GE1

 Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (IS), Nat'l Secondary Rd., Baler-

Casiguran Rd., (Baler-Dinadiawan Rd.), 

K0263+64-K0263+840

Aurora 07/31/12 1st/Final  III LF 2.674 105 02/08/12 05/22/12 0.00 C 0.443 0.200 0.300 - - - 94.30
94.30%                  

V. Satisfactory
ONS

48 32 A.R. Lustre Jr. Construction 7680 L AAA MB GE1
Conc. of Salvacion Sabang Stretch, K0039+675-

K0041+534 (w/ exception)

Puerto Princesa, 

Palawan
07/30/12 1st/Final IVB LF 19.293 135 02/01/12 06/14/12 0.00 C 0.380 0.200 0.300 - - - 88.00

88.00%              

Satisfactory
ONS

49  A.R. Lustre Jr. Construction 7680 L AA MB GE1

Rd. Upgrading (Gravel to Concrete) Conc. of 

Puerto Princesa South Rd. (Labog-Punang 

Sect.), Km.144+517-Km.147+454

Española, Palawan 08/01/12 1st IVB LF 60.670 217 03/20/12 10/22/12 -4.38 O 0.373 0.293 0.106 0.030 0.045 0.033 88.00 DEL

50 33 A.R.L. Construction 27645 L B SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. Pulilan Railroad Station Km.44+(-

380)-Km.44+(-070)

Pulilan, Bulacan 08/02/12 1st/Final III LF 3.886 31 02/17/12 03/18/12 0.00 C 0.423 0.200 0.300 - - - 92.30
92.30%                

V. Satisfactory
ONS

51 34
A.S.V. Construction Supply 

and Services
13490 L C SB GB1 Rehab. of MPB Phase I, Brgy. Townsite Limay, Bataan 08/10/12 1st/Final III LF 0.485 58 02/27/12 04/24/12 0.00 C 0.427 0.200 0.300 - - - 92.70

92.70%                  

V. Satisfactory
ONS

52 35
A.Y.U. Engineering and 

Construction
25632 L B MA GE1 Package V-1) Conc. of Rd. at Brgy. Daliao

Toril District, Davao 

City
08/17/12 1st/Final XI LF 3.880 100 03/23/12 06/30/12 0.00 C 0.369 0.152 0.300 - - - 82.10

82.10%                  

Satisfactory
ONS

53 36 ACJ Construction Resources 10635 L B MA GE1

Rd. Upgrading (Gravel to Conc.) Nat'l 

Secondary Rd., K1657+(-247)-K1659+824 

along Paco-Roxas-Arakan Valley Rd.

Arakan, Cotabato 08/10/12 1st  XII LF 46.844 384 08/11/11 08/29/12 0.90 O 0.354 0.244 0.150 0.030 0.051 0.050 87.90 AHD

54  ACJ Construction Resources 10635 L B MA GE1

Rd. Upgrading of Nat'l Rd. (gravel to concrete) 

Nat'l Secondary Rd. , Km.1629+(-124)-

Km.1630+133 along Magpet, Nowa-Doroluman-

Greenfield Rd

Magpet, Cotabato 08/11/12 Final  XII LF 22.850 259 04/06/11 12/21/11 0.00 C 0.486 0.177 0.300 - - - 96.30
82.38%                  

Satisfactory
ONS

55 37 Acme Builders Corporation 6442 L A MA GE1
Rehab./Reconst. along Tacloban-Baybay South 

Rd, K915+(-1250)-K915+(-247)
Tacloban City 08/22/12 Final  VIII LF 19.358 180 03/16/12 09/11/12 35.00 C 0.439 0.133 0.300 - - - 87.20

87.80%            

Satisfactory
AHD

56  Acme Builders Corporation 6442 L A MA GE1

Replacement of Caglanipao Bridge along Daang 

Maharlika (SM) (San Isidro-San Juanico 

Bridge), Brgy. Caglanipao

 Calbayog City, Samar 08/08/12 2nd  VIII LF 42.971 244 01/31/12 09/30/12 0.48 O 0.373 0.240 0.150 0.030 0.035 0.033 86.10 AHD
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57 38
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Reconst. Of Rd. Slip Sect. along Cuevas-Sta. 

Josefa Rd. Km.1370+643.90-Km.1371+536.10
Trento, Agusan del Sur 08/17/12 Final  XIII LF 49.023 232 09/19/11 05/07/12 0.00 C 0.452 0.146 0.300 - - - 89.80

92.08%            

V. Satisfactory
ONS

58
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA LA GE2 Const./Rehab. of Cabadbaran River Dike

Cabadbaran, Agusan 

del Norte
08/20/12 Final  XIII LF 16.763 135 11/17/11 03/30/12 2.97 C 0.430 0.200 0.300 - - - 93.00

92.04%              

V. Satisfactory
AHD

59
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Rehab./Reconst./Strengthening of 

Maglambing Bridge along SDCR  

Tagbina, Surigao del 

Sur
08/16/12 Final  XIII LF 1.300 154 01/18/12 06/20/12 1.30 C 0.459 0.200 0.300 - - - 95.90

92.00%                

V. Satisfactory
AHD

60  
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1 Conc. of NRJ Cuevas-Sampaguita Rd.

Sta. Josefa, Agusan del 

Sur
08/17/12 1st  XIII LF 46.490 266 01/29/12 10/21/12 7.29 O 0.339 0.300 0.150 0.030 0.065 0.033 91.70  AHD

61  
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Conc. of Agusan-Malaybalay Rd., 

Km.1283+183.50-Km.1284+780

Esperanza, Agusan del 

Sur
08/20/12 Final  XIII LF 42.366 345 08/26/11 08/04/12 0.00 C 0.443 0.143 0.300 - - - 88.60

90.70%              

V. Satisfactory
ONS

62
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Widening of Butuan-Cagayan de Oro-Iligan Rd. 

(Agusan-Misamis Oriental Sect.) Pob., 

Buenavista Sect.

Agusan del Norte 08/06/12 1st  XIII LF 24.129 255 01/12/12 09/22/12 0.77 O 0.336 0.296 0.150 0.030 0.055 0.033 90.00  AHD

63
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Rehab./Reconst. Of Butuan-Cagayn de Oro-

Iligan (Agusan-Misamis Oriental Rd.) 

K1248+640-K1249+400

Butuan City 08/23/12 Final  XIII LF 13.102 105 01/16/12 04/29/12 13.56 C 0.457 0.138 0.300 - - - 89.50
89.68%                

V. Satisfactory
AHD

64  
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA LA GE2

Rehab. of Salvacion (Crossing Luna Flood 

Control)

Esperanza, Agusan del 

Sur
08/20/12 1st  XIII LF 16.733 285 03/07/12 12/17/12 47.69 O 0.375 0.240 0.150 0.030 0.050 0.050 89.50  AHD

65  
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Widening of Daang Maharlika (Agusan-Surigao 

Rd.) Pob., Cabadbaran Sect.
Agusan del Norte 08/06/12 2nd  XIII LF 27.390 255 01/12/12 09/22/12 1.10 O 0.370 0.240 0.150 0.030 0.050 0.050 89.00  AHD

66
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA LA GE2

Rehab. of Magallanes River Dike, 

Magallanes
Agusan del Norte 08/06/12 Final  XIII LF 26.123 204 11/29/11 06/19/12 1.63 C 0.438 0.133 0.300 - - - 87.10

88.84%               

Satisfactory
AHD

67
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Rehab./Reconst./Strengthening of Minusong 

Bridge along Butuan-Cagayan de Oro-Iligan 

(Agusan Misamis Oriental) Km.1269+217, 

Aclan, Nasipit

Agusan del Norte 08/06/12 2nd  XIII LF 28.848 270 01/12/12 10/22/12 3.53 O 0.383 0.246 0.150 0.030 0.045 0.033 88.70  AHD

68  
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Rehab./Reconst. Of Butuan-Cagayan de Oro-

Iligan (Agusan-Misamis Oriental Rd.) 

K1233+000-K1235+360 (IS)

Butuan City 08/20/12 Final  XIII LF 19.913 165 01/16/12 06/28/12 6.56 C 0.433 0.136 0.300 - - - 86.90
88.10%               

Satisfactory
AHD

69
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Conc. of Asuncion-San Isidro-Laak-Veruela Rd. 

Km.1547+000-Km.1547+620, Km.1553+760-

Km.1555+159

Veruela, Agusan del 

Sur
08/17/12 1st  XIII LF 45.051 300 01/31/12 11/25/12 -2.09 O 0.321 0.300 0.129 0.030 0.065 0.033 87.80  DEL

70  
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Rehab./Reconst./Strengthening of Minusuang 

Bridge along Daang Maharlika (Surigao-Agusan 

Rd.) Km.1206+561

Tubay, Agusan del 

Norte
08/07/12 2nd  XIII LF 23.512 270 01/11/12 10/22/12 0.80 O 0.326 0.240 0.150 0.030 0.055 0.050 85.10  AHD

71  
Adfil Corporation (Formerly: 

Adfil Construction)
14437 L AAA MB GE1

Rehab./Reconst./Strengthening of Maraput 

Bridge along Daang Maharlika (Surigao-Agusan 

Rd.) Km.1207+192, Brgy. Victory

Tubay, Agusan del 

Norte
08/07/12 2nd  XIII LF 23.512 285 01/12/12 10/22/12 1.45 O 0.325 0.240 0.150 0.030 0.055 0.050 85.00  AHD

72 39 Adimre Construction 25534 L B SB GE2

Const. of Drainage Canal along Pulilan-

Calumpit Rd., Pulilan Section Km. 46+000-Km. 

47+200

Pulilan, Bulacan 08/02/12 1st III LF 11.886 170 05/08/12 10/24/12 1.71 O 0.376 0.283 0.150 0.022 0.060 0.050 94.10  AHD

73 40 Adroit Construction 11168 L B MA GB1
Const. of Sch. Bldg. 2 Storey 6 CL College 

of Education CLSU (Phase I)
Muñoz, Nueva Ecija 08/03/12 1st/Final  III LF 4.900 120 03/07/12 07/04/12 0.00 C 0.412 0.133 0.300 - - - 84.50

84.50%               

Satisfactory
AHD

74 41
Ahnex Builders & Ready 

Mix Corporation
32296 L AAA MA GE1 Conc. of FMR Sitio Paligawan Lantic Carmona, Cavite 08/15/12 1st/Final IVA LF 4.831 28 04/27/12 05/24/12 0.00 C 0.369 0.200 0.300 - - - 86.90

86.90%                  

Satisfactory
ONS

75 42
Ahnex Builders & Ready 

Mix Corporation
32296 L AAA MA GE1

Widening of Governors Drive (Carmona-

Dasmariñas-Trece Martires City Rd.) inc. 

Drainage System

G.M.A. and Carmona, 

Cavite
08/15/12 1st IVA LF 38.813 190 02/07/12 08/14/12 -6.91 O 0.366 0.300 0.081 0.030 0.055 0.033 86.50  DEL

76 43
Ajan Jeada, Inc. (Formerly: 

Jeada Construction)
17869 L A MA GE1

Upgrading of Asphalt to Concrete of Ariman Jct.-

Bulusan Lake Rd. (K0628+660-K0629+360)
Bulusan, Sorsogon 08/03/12 Final V LF 13.292 140 07/15/11 12/01/11 9.77 C 0.420 0.133 0.300 - - - 85.30

88.96%                

Satisfactory
AHD

77 44 AJYSC Marketing 26924 L A MA GE1
Nat'l Rds. Traffic Decongestion: Widening 

of Marbel-Cotabato Rd.
South Cotabato 08/07/12 1st  XII LF 37.534 218 02/07/12 09/12/12 0.28 O 0.389 0.238 0.150 0.030 0.047 0.050 90.40  AHD

78 AJYSC Marketing 26924 L A MA GE2
Completion of Drainage Canal along Dulawan-

Marbel Rd. (New Carment Sect.)

Tacurong City, Sultan 

Kudarat
08/08/12 1st  XII LF 17.419 196 05/29/12 12/10/12 -6.47 O 0.386 0.300 0.085 0.030 0.045 0.033 87.90 DEL

79 45
AKN Construction Corporation 

(Formerly: AKN Construction)
11845 L AAA LB GE2

Const. of Flood Control Wall along Viente 

Reales Creek, Brgy. Viente Reales
Valenzuela City 08/17/12 1st/Final NCR LF 26.579 210 12/19/11 07/15/12 0.90 C 0.450 0.200 0.300 - - - 95.00

95.00%               

V. Satisfactory
AHD

80
AKN Construction Corporation 

(Formerly: AKN Construction)
11845 L AAA LB GE1

Cluster 111: Asphalt Overlay of Zapote-

Alabang, (S03271LZ), D=50mm, K0023 -

K0023+535, K0024+640- K0024+819 (E.B.) & 

K0024+859-K0025+098

Muntinlupa City 08/03/12 Final NCR LF 9.208 30 02/24/12 03/24/12 0.00 C 0.426 0.200 0.300 - - - 92.60
87.44%                  

Satisfactory
ONS

81  
AKN Construction Corporation 

(Formerly: AKN Construction)
11845 L AAA LB GE1

Repair/Rehab. of Pasong Tamo (Cluster A) IS, 

K0007+(-995)-K0007+(-135)/Chainage 2428-

Chainage 3677

Makati City, Metro 

Manila
08/02/12 1st/Final NCR LF 35.846 143 01/30/12 06/20/12 0.92 C 0.427 0.133 0.300 - - - 86.00

86.00%               

Satisfactory
AHD

82 46 Al Hussein Construction 18438 L AA MA GE1

Rd. Upgrading (Gravel to Paved), Jct. SH 

Aglayan-Alanib-Ticalaan Rd. (Aglayan-Basak), 

Bugkaon Sect., Km.1519+1015-Km.1520+479

Lantapan, Bukidnon 08/10/12 Final  X LF 11.334 120 01/23/12 05/21/12 0.00 C 0.340 0.200 0.300 - - - 84.00
84.54%               

Satisfactory
ONS

83 47
Alberto Uy Construction & 

Development 
20924 L C SB GE2 Repair/Rehab. of Bansud River Control

Bansud, Oriental 

Mindoro
08/08/12 Final IVB LF 3.396 115 12/02/11 03/25/12 0.00 C 0.396 0.200 0.300 - - - 89.60

84.26%                         

Satisfactory
ONS

84 47 Alcel Construction 15129 L A MA GE1

Prev. Maint. along Baguio-Bontoc (Concrete 

Reblocking) w/ Overlay along Baguio-Bontoc 

Rd., K0282+000-K0286+000

Atok, Benguet 08/02/12 Final CAR LF 13.811 64 03/21/11 06/02/11 - C 0.409 0.200 0.000 - - - 60.90
67.86%                 

Poor
DEL
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85 Alcel Construction 15129 L A MA GE1
Asphalt Overlay of Sta. Barbara-Mangaldan 

Rd., K0206+000-K0208+161

Mangaldan, 

Pangasinan
08/15/12 1st/Final  I LF 22.994 45 03/28/12 05/11/12 0.00 C 0.420 0.200 0.300 - - - 92.00

92.00%               

V. Satisfactory
ONS

86 Alcel Construction 15129 L A MA GE1
Const. of Access Rd. for Alaminos Airport 

(Phase I)

Alaminos City, 

Pangasinan
08/16/12 1st  I LF 17.991 253 12/13/11 08/21/12 6.64 O 0.384 0.240 0.150 0.030 0.045 0.033 88.20 AHD

87 Alcel Construction 15129 L A MA GE1
Widening of CDO-Airport Road, Upper 

Balulang Sect.
Cagayan de Oro City 08/23/12 Final  X LF 17.351 240 05/05/11 12/30/11 0.00 C 0.373 0.133 0.300 - - - 80.60

82.22%                 

Satisfactory
ONS

88 48
Ale Builders Construction & 

Development Corp.
5180 L AA MB GE1

Proposed Repair/Rehab./Impv't. of Buendia 

Extension (Spine Rd.) Phase II, East Bound, 

K0+000-K0+295 w/ exception

Pasay City 07/31/12 1st/Final NCR LF 4.954 53 12/21/11 02/11/12 0.00 C 0.342 0.200 0.300 - - - 84.20
84.20%                 

Satisfactory
ONS

89
Ale Builders Construction & 

Development Corp.
5180 L AA MB GB1

Prop. Repair/Rehab. of Sch. Bldg. inc. 

Installation of School's Gate at Aurora Quezon 

E/S, Epifanio Delos Santos E/S, F. Ma. Guerrero 

E/S

Manila 07/31/12 1st/Final NCR LF 1.920 60 11/29/11 01/27/12 3.33 C 0.400 0.133 0.300 - - - 83.30
83.30%              

Satisfactory
AHD

90 49 Al-Fahdel Const. and Eng'g. 17953 L B MA GE1

Rehab./Reconst./Upgrading of  LDNICR, (IS) 

Sta.1527+(-567)-Sta.1527+153; Sta.1531+936-

Sta.1532+106, Brgy. Tubod

Iligan City 08/18/12 Final  X LF 13.158 180 01/24/12 07/21/12 6.61 C 0.396 0.200 0.300 - - - 89.60
88.76%              

Satisfactory
AHD

91 50

Alfie's Construction & 

Construction Supply Inc. 

(Formerly: Alfie's Construction 

and Construction Supply)

17162 L A MB GE1

Upgrading/Conc. of Jct. Balintawak-Old 

Escalante Rd. K0096+(-551)-K0096+071) 

(K0095+500-K0096+071)

Escalante City, Negros 

Occidental
08/08/12 1st/Final  VI LF 10.109 179 02/02/12 07/30/12 0.00 C 0.450 0.133 0.300 - - - 88.30

88.30%                 

Satisfactory
ONS

92

Alfie's Construction & 

Construction Supply Inc. 

(Formerly: Alfie's Construction 

and Construction Supply)

17162 L A MB GE1

Rd. Upgrading along Nat'l Arterial Rd., 

Vallehermosa-Canlaon City-La Castellana Rd. 

K0074+680-K0077+488

La Castellana, Negros 

Occidental
08/10/12 1st/Final  VI LF 34.587 165 01/18/12 06/30/12 0.00 C 0.446 0.127 0.300 - - - 87.30

87.30%             

Satisfactory
ONS

93

Alfie's Construction & 

Construction Supply Inc. 

(Formerly: Alfie's Construction 

and Construction Supply)

17162 L A MB GE1
Conc. of Nat'l Rd. along Bacolod South 

Rd., K0086+061-K0088+003

Kabankalan City, 

Negros Occidental
08/11/12 1st  VI LF 32.631 222 01/27/12 09/04/12 0.31 O 0.242 0.300 0.150 0.030 0.050 0.050 82.20 AHD

94 51 Algimar Construction 15232 L A MA GE1
Conc. of Tablas Circ. Rd. K0043+953-

K0045+014.20

Tablas Island, 

Romblon
08/16/12 1st/Final IVB LF 37.443 240 09/08/11 05/11/12 0.00 C 0.371 0.199 0.300 - - - 87.00

87.00%              

Satisfactory
ONS

95 52
Algon Engineering 

Construction Corporation
270 L AAA LB GE1

Prev. Maint. (IS) along Davao-Bukidnon 

Rd.
Davao City 08/18/12 1st/Final XI LF 63.969 122 03/27/12 07/26/12 0.00 C 0.427 0.200 0.300 - - - 92.70

92.70%                

V. Satisfactory
ONS

96  
Algon Engineering 

Construction Corporation
270 L AAA LB GE1

Const./Widening of Nabunturan Bridge 

along Maharlika Rd.

Nabunturan, Comval 

Province
08/14/12 Final XI LF 17.267 240 03/25/11 11/19/11 54.77 C 0.411 0.200 0.300 - - - 91.10

92.54%               

V. Satisfactory
AHD

97
Algon Engineering 

Construction Corporation
270 L AAA LB GE1

Cluster II: Davao-Cotabato Bypass Rd., Sta. 

Cruz, Km.1549+245-Km.1550+828 w/ 

exceptions

Davao del Sur 08/11/12 1st/Final XI LF 4.686 45 05/25/12 07/08/12 0.00 C 0.465 0.133 0.300 - - - 89.80
89.80%                  

V. Satisfactory
ONS

98  
Algon Engineering 

Construction Corporation
270 L AAA LB GE1 Widening of Davao-Bukidnon Rd. Davao City 08/21/12 2nd XI LF 21.860 210 01/24/12 08/20/12 0.01 O 0.355 0.264 0.150 0.030 0.054 0.033 88.60  AHD

99  
Algon Engineering 

Construction Corporation
270 L AAA LB GE1

Cluster 10: a) Prev. Maint.(IS) along Davao-

Cotabato Old Rd., Km.1529+(-721)-

Km.1529+016

Davao City 08/17/12 1st/Final XI LF 7.958 75 01/31/12 04/14/12 1.33 C 0.452 0.133 0.300 - - - 88.50
88.50%               

Satisfactory
AHD

100  
Algon Engineering 

Construction Corporation
270 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (IS) along Davao-Bukidnon Rd., 

Km.1639+000-Km.1643+000

Davao City 08/17/12 1st/Final XI LF 10.771 90 01/31/12 04/29/12 1.00 C 0.373 0.200 0.300 - - - 87.30
87.30%             

Satisfactory
AHD

101  
Algon Engineering 

Construction Corporation
270 L AAA LB GE1 Widening of Davao-Bukidnon Rd. Davao City 08/17/12 1st XI LF 36.342 210 01/31/12 08/27/12 -0.29 O 0.379 0.213 0.147 0.030 0.055 0.033 85.70 DEL

102 53
Allencon Development 

Corporation
12302 L D SB GE1

Widening of Patik Bridge along Bacolod South 

Nat'l Arterial Rd., Sta.24+898.00, Pulupan-Dan
Negros Occidental 08/09/12 1st/Final  VI LF 5.194 160 02/14/12 07/22/12 1.25 C 0.426 0.200 0.300 - - - 92.60

92.60%            

V. Satisfactory
AHD

103  
Allencon Development 

Corporation
12302 L D SB GE1

Reconst. of Cabasi Bridge along Iloilo-

Antique Rd., Km.30+534
Guimbal, Iloilo 08/14/12 1st  VI LF 4.978 240 01/20/12 09/15/12 1.68 O 0.279 0.300 0.150 0.030 0.040 0.050 84.90 AHD

104  
Allencon Development 

Corporation
12302 L D SB GE1

Rehab. of Oton-Pakiad-Mandurriao Rd., 

K0010+900-K0010+975.50
Oton, Iloilo City 08/14/12 1st/Final  VI LF 1.450 100 01/20/12 04/28/12 0.00 C 0.403 0.136 0.300 - - - 83.90

83.90%            

Satisfactory
ONS

105 54
Alpha Ryder Construction 

and Supplies
12197 L A MA GE1

Reblocking/Reconst. Of Ariman Jct. - Bulusan 

Lake Rd, K0609+408-K0609+613; K0609+910-

K0610+250-K0610+951-K0611+000, Brgy. 

Luneta, Tagdon & Mapapac

Barcelona, Sorsogon 08/03/12 1st/Final V LF 3.665 52 03/13/12 05/03/12 0.00 C 0.459 0.133 0.300 - - - 89.20
89.20%                 

V. Satisfactory
ONS

106
Alpha Ryder Construction 

and Supplies
12197 L A MA GE1

Reblocking/Reconst. of Ariman Jct. - Bulusan 

Lake Rd., K0603+410-K0603+630, 

K0604+192-K0604+742, Brgy. Buenavista & 

Brgy. Rizal

Gubat, Sorsogon 08/03/12 1st/Final V LF 6.041 72 03/06/12 05/16/12 0.00 C 0.454 0.133 0.300 - - - 88.70
88.70%                

Satisfactory
ONS

107 55
Alphin Trading & 

Construction
26260 L D SB GE1

Prev. Maint. along Sta. Barbara Old Rd., 

K0199+(-100)-K0200+006

Sta. Barbara, 

Pangasinan
08/13/12 1st/Final  I LF 6.219 15 02/09/12 02/23/12 0.00 C 0.412 0.200 0.300 - - - 91.20

91.20%                

V. Satisfactory
ONS

108 56
Alraf Construction & 

Enterprises
17297 L AAA MB GE1

Rehab./Reconst./Reblocking of PCCP Pagadian 

Zamboanga City Rd. Mala-Bolong Sect.
Zamboanga City 08/31/12 Final  IX LF 88.159 351 07/18/11 07/02/12 16.48 C 0.450 0.133 0.300 - - - 88.30

90.88%                   

V. Satisfactory
AHD

109 57
Alro Construction and 

Development Corporation
18361 L A MA GE1 Conc. of Sugcad FMR Malinao, Albay 08/01/12 Final V LF 2.776 150 03/18/11 08/14/11 24.67 C 0.421 0.133 0.300 - - - 85.40

89.84%              

V. Satisfactory
AHD

110
Alro Construction and 

Development Corporation
18361 L A MA GE1

Const./Widening of Airport Rd. at Bicol 

International Airport Phase III
Daraga, Albay 07/31/12 1st/Final V LF 48.503 210 01/21/12 08/17/12 9.00 C 0.464 0.133 0.300 - - - 89.70

89.70%                

V. Satisfactory
AHD
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111
Alro Construction and 

Development Corporation
18361 L A MA GE1

Prev. Maint. (Asphalt Overlay) of DM. Jct. 

Legazpi-Sto. Domingo-Tabaco-Cam Sur Bdry. 

Road, K0528+000-K0 528+900

Legazpi City, Albay 07/30/12 Final V LF 6.542 45 07/09/11 08/22/11 15.56 C 0.454 0.133 0.300 - - - 88.70
89.18%                   

V. Satisfactory
AHD

112
Alro Construction and 

Development Corporation
18361 L A MA GE1

Upgrading of Legazpi City-Punta de Jesus Rd., 

K0569+970-K0570+464 w/ exception (Bridge)
Manito, Albay 07/31/12 Final V LF 8.475 120 06/07/11 10/04/11 10.00 C 0.440 0.133 0.300 - - - 87.30

83.22%               

Satisfactory
AHD

113 58
Alta Negros Industrial 

Supply Corporation
33806 L C SB GE1 Repair/Rehab. of Lacson Street Bacolod City 08/13/12 1st  VI LF 6.465 145 04/10/12 09/01/12 3.89 O 0.332 0.297 0.150 0.015 0.029 0.033 85.60 AHD

114 59 ALXM Construction 33436 L B MA GE1
Raising of Grade w/ Drainage Impv't along C.M. 

Recto & Vicinity, District III
 Manila 08/06/12 1st/Final NCR LF 7.704 120 03/08/12 07/05/12 3.33 C 0.446 0.133 0.300 - - - 87.90

87.90%                

Satisfactory
AHD

115 ALXM Construction 33436 L B MA GE1
Upgrading Asphalt to Concrete of Ariman Jct.-

Bulusan Lake Rd. (K0616+820-K0618+013)
Bulusan, Sorsogon 08/03/12 Final V LF 13.110 135 07/15/11 11/26/11 2.96 C 0.423 0.133 0.300 - - - 85.60

84.40%                  

Satisfactory
AHD

116 60 Alzam Enterprises 19113 L A MA GE1

Road Upgrading (Gravel to Paved) I, IS of 

Inawayan-Baracatan Rd.: a)Km.1536+696-

Km.1536+997; b)Km.1538+498-Km.1538+650

Davao City 08/16/12 Final XI LF 10.118 150 01/31/12 06/28/12 0.00 C 0.392 0.133 0.300 - - - 82.50
87.90%                

Satisfactory
ONS

117 Alzam Enterprises 19113 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (IS)/ Imprv't./Widening of Davao-

Bukidnon Rd. leading to Phil. Eagle 

Foundation, Km.1698+780-Km.1701+828

Davao City 08/21/12 1st XI LF 45.680 250 01/25/12 09/30/12 1.46 O 0.387 0.221 0.150 0.030 0.055 0.033 87.60 AHD

118 Alzam Enterprises 19113 L A MA GE1 Widening of Davao-Cotabato Rd. Davao City 08/21/12 1st XI LF 43.791 250 01/24/12 09/29/12 6.06 O 0.292 0.287 0.150 0.030 0.045 0.050 85.40 AHD

119 61
Ameg Construction & 

Supply
21556 L A MA GE1 Const. of San Isidro-Poblacion Rd. Castilla, Sorsogon 08/04/12 Final V LF 17.109 150 12/13/11 05/11/12 40.67 C 0.418 0.133 0.300 - - - 85.10

84.92%                 

Satisfactory
AHD

120 61
Ammar Construction and 

Enterprises
35325 L C SB GE1

Rd. Upgrading (Gravel to Paved),  Secondary 

Sect., Lanao del Norte Interior Circ. Rd. 

(LDNICR) K1530+310-K1530+431, 

K1531+332-K1531+448, K1531+882-

K1531+910, Iligan City- 1530+310-1531+910 

w exceptions

Iligan City 08/18/12 1st/Final  X LF 5.337 85 01/20/12 04/13/12 0.00 C 0.409 0.133 0.300 - - - 84.20
84.20%                

Satisfactory
ONS

121 62
Andoni T. Dumlao Civil 

Engineer - Contractor
34028 L B MA GE1

Replacement of San Pedro Bridge along Daang 

Maharlika (Surigao-Agusan Rd.), Brgy. San 

Pedro

Alegria, Surigao del 

Norte
08/08/12 1st  XIII LF 14.945 375 01/13/12 01/22/13 1.71 O 0.328 0.290 0.150 0.030 0.060 0.050 90.80  AHD

122
Andoni T. Dumlao Civil 

Engineer - Contractor
34028 L B MA GE1

Repair/Reconst. Of Boan Bridge along Daang 

Maharlika (Agusan-Davao Rd.) Km.1331+632-

Km.1380+775 w/ exceptions

Rosario, Agusan del 

Sur
08/18/12 1st  XIII LF 12.163 240 01/27/12 09/24/12 1.25 O 0.312 0.262 0.150 0.030 0.050 0.033 83.70  AHD

123
Andoni T. Dumlao Civil 

Engineer - Contractor
34028 L B MA GE1

Repair/Rehab. of Sianib Bridge along Daang 

Maharlika (Agusan-Davao Rd.)

Prosperidad, Agusan 

del Sur
08/19/12 Final  XIII LF 9.551 260 08/31/11 05/16/12 0.00 C 0.325 0.200 0.300 - - - 82.50

83.16%                  

Satisfactory
ONS

124 63
Angel & Sam Construction 

& General Merchandise
19968 L B MA GE1

Rehab. of Corrales Extension St. - Port 

Road
Cagayan de Oro City 08/07/12 Final  X LF 5.732 165 12/27/11 06/08/12 0.00 C 0.436 0.200 0.300 - - - 93.60

91.68%               

V. Satisfactory
ONS

125 64

Antonio V. Nidea Construction, 

Inc. (Formerly: Antonio V. 

Nidea Construction)

6382 L A MB GE2 Rehab. of Binatagan Dike Binatagan, Ligao City 08/08/12 1st V LF 3.288 120 05/04/12 08/31/12 1.17 O 0.337 0.240 0.150 0.030 0.029 0.033 81.90  AHD

126 65 APD Construction 17467 L AA MA GE1

Road Rehab./Reconst. of  Echague-Jones-

Maddela Road (Villa Norte-Panana Sect.) 

K0378+000-K0383+000

Maddela, Quirino 08/14/12 1st/Final II LF 7.619 120 03/20/12 07/17/12 0.00 C 0.459 0.157 0.300 - - - 91.60
91.60%                 

V. Satisfactory
ONS

127 66 Apex Builders 32329 L B SB GE1 Conc. of Anislag-Canarom, Phase II Daraga, Albay 07/30/12 Final V LF 4.776 120 04/29/11 08/26/11 0.00 C 0.439 0.133 0.300 - - - 87.20
82.34%                

Satisfactory
ONS

128 67
Aqarich Construction and 

Supply
35193 L D SB GE1

Impv't. of Catarman Diversion Rd. I, K0472+(-

699)-K0742+000, (K0743+058-K0743+126)

Catarman, Northern 

Samar
08/13/12 1st/Final  VIII LF 0.747 30 02/06/12 03/06/12 0.00 C 0.442 0.133 0.300 - - - 87.50

87.50%                

Satisfactory
ONS

129 68
Aquino-dela Cruz Eng'g. & 

Construction
16751 L B MA GE1

Rehab./Reconst./Upgrading of  Pangasinan-

Nueva Ecija Road, IS K0184+000-K0185+667 

w/ exceptions

Rosales, Pangasinan 08/10/12 1st  I LF 20.375 133 04/16/12 08/26/12 2.55 O 0.290 0.300 0.125 0.030 0.055 0.033 83.30 AHD

130 69 AR Adlawan Construction 13108 L A MA GE1
Widening of Natalio Bacalso Ave., Naga 

to Carcar Sect.
Cebu 08/20/12 1st  VII LF 71.121 265 04/11/12 12/31/12 0.14 O 0.368 0.256 0.150 0.024 0.045 0.033 87.60  AHD

131  AR Adlawan Construction 13108 L A MA GE1 Conc. of Argao-Moalboal Road Argao, Cebu 08/17/12 1st/Final  VII LF 5.501 118 12/13/11 04/08/12 0.00 C 0.430 0.133 0.300 - - - 86.30
86.30%               

Satisfactory
ONS

132 70 Arcinue Commercial 6746 L A MA GE1
Widening/Reconst. of San Fernando By-Pass 

Rd., Sta.0+000-Sta.3+840 w/ exception

San Fernando, La 

Union
08/07/12 2nd  I LF 46.334 224 01/19/12 08/29/12 16.84 O 0.362 0.272 0.150 0.030 0.055 0.033 90.20 AHD

133  Arcinue Commercial 6746 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Pav't. 

Secondary Nat'l Rds. along San Fernando 

Airport Rd., K0266+180-K0267+000 w/ 

exceptions

San Fernando, La 

Union
08/07/12 1st/Final  I LF 4.409 135 01/20/12 06/02/12 2.94 C 0.457 0.133 0.300 - - - 89.00

89.00%               

Satisfactory
AHD

134 Arcinue Commercial 6746 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Manila North Rd. K0392+000-

K0392+650

Ilocos Sur 07/31/12 1st/Final  I LF 14.470 180 01/13/12 07/11/12 1.11 C 0.403 0.133 0.300 - - - 83.60
83.60%             

Satisfactory
AHD

135  Arcinue Commercial 6746 L A MA GE1
Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along MNR K0390+000-K0392+000
Santa, Ilocos Sur 07/31/12 Final  I LF 22.839 115 01/24/12 05/17/12 0.87 C 0.336 0.166 0.300 - - - 80.20

82.36%             

Satisfactory
AHD

136 Arcinue Commercial 6746 L A MA GE1
Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along MNR, K0370+000-K0371+249
Sta. Maria, Ilocos Sur 07/31/12 1st  I LF 22.295 251 01/26/12 10/02/12 -4.33 O 0.253 0.300 0.107 0.020 0.040 0.033 75.30 DEL

137 Arcinue Commercial 6746 L A MA GE2
Const. of Malita Seawall at SPAMAST-

SAMTALIKA Sect., Pob.
Malita, Davao del Sur 08/09/12 1st XI LF 33.521 285 01/09/12 10/20/12 3.57 O 0.334 0.220 0.150 0.030 0.057 0.033 82.40 AHD

9/12/2013 / 9:16 AM

CPES Reports 3rd quarter 2012.xls / Masterlist Page 5 of 44



DPWH CONSOLIDATED CONSTRUCTORS PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS)

1st Quarter 2012

WMS MTL TIME FAC ESH RDR
NO. OF 

VISIT

FUNDING 

SOURCE
L/F

No. of 

Project
NAME OF CONSTRUCTOR

LICENSE 

NO.

No. of 

Constructor

IMPL. 

AGENCY
TYPEARCPCAB

DATE OF 

EVALUATION

CATEGORY PROJECT

NAME LOCATION
AMOUNT 

(Php, M)

DUR 

(C.D.)
STARTED

DATECONTRACT

0.30/.20COMP

SLIPPAGE 

(%)
STATUS

0.40/0.50

REMARKS

0.15/0.30 0.030 0.070 0.050

FINAL RATING/ 

QUALITATIVE 

DESCRIPTION

CPES 

RATING

138 71 Arik Construction 32786 L D SB GE2
Rehab./Repair of Daet River Control 

Structure, Barangay VIII Sect.
Daet, Camarines Norte 08/17/12 1st/Final V LF 8.814 120 03/22/12 07/19/12 0.00 C 0.441 0.133 0.300 - - - 87.40

87.40%              

Satisfactory
ONS

139 72
Arm Asia Construction & 

Engineering
27561 L D SB GB1 Const. of MPB at Tanqui

San Fernando, La 

Union
08/07/12 1st/Final  I LF 2.910 163 11/02/11 04/12/12 31.29 C 0.447 0.158 0.300 - - - 90.50

90.50%              

V. Satisfactory
AHD

140 73

Armando U. Khong Hun 

General Contractor, Inc. 

(Formerly: Armando U. Khong 

Hun General Contractor)

16163 L AAA MB GE1
Proposed Const. of Diokno Blvd. incl. 

Bridge Approaches
Pasay City 07/30/12 1st NCR LF 43.663 120 03/28/12 07/25/12 2.30 O 0.380 0.240 0.150 0.023 0.035 0.033 86.10 AHD

141 74 ARN Builders 18930 L AAA LB GE1
Repair/Rehab./Impvt. of Roman Expressway 

Km.135+410 -Km.137+500 w/ exception
Limay, Bataan 08/10/12 Final III LF 9.434 20 02/02/12 02/21/12 0.00 C 0.392 0.200 0.300 - - - 89.20

89.20%               

V. Satisfactory
ONS

142  ARN Builders 18930 L AAA LB GE1

Rehab./Reconst./Upgrading of Dipolog-

Sindangan-Liloy Rd., Km.1846+953- 

Km.1847+888

Zamboanga del Norte 08/25/12 1st/Final  IX LF 9.035 120 12/23/11 04/20/12 0.83 C 0.381 0.200 0.300 - - - 88.10
88.10%             

Satisfactory
AHD

143  ARN Builders 18930 L AAA LB GE1

Const. of Lugusan Bridge & Approaches along 

Surigao del Sur Bdry., Davao Oriental Coastal 

Rd.

Davao Oriental 08/17/12 1st XI LF 27.687 244 05/11/12 01/09/13 -7.30 O 0.400 0.200 0.077 0.022 0.051 0.017 76.70 DEL

144 75
Arthur Blanco Construction and 

Development Corp.
33999 L C SB GE1 Conc. of Brgy. Road at Brgy. Bonliw San Luis, Batangas 08/16/12 1st/Final  IVA LF 0.999 60 12/23/11 02/20/12 0.00 C 0.453 0.133 0.300 - - - 88.60

88.60%              

Satisfactory
ONS

145 73
Aryanesa Construction & 

Enterprises
33362 L C SB GB1

Const. of 1-Unit, 1-CL. Rm. Sch. Bldg. at 

Hernani Central  

Hernani, Eastern 

Samar
08/20/12 1st/Final  VIII LF 0.613 120 11/22/11 03/21/12 69.17 C 0.468 0.133 0.300 - - - 90.10

90.10%               

V. Satisfactory
AHD

146 74
Avatar Constructions 

Company
31455 L B MA GE1

Replacement of Pangi Bridge 2 along 

Dinagat-Loreto Rd.
Dinagat Islands 08/10/12 1st  XIII LF 6.447 165 03/05/12 09/25/12 -11.68 O 0.363 0.300 0.033 0.030 0.060 0.050 83.60  DEL

147 75 B. Bernardo Construction 6196 L B MA GE1
Manila North Rd. K0472+000-K0475+000 & 

K0470+620-K0472+360

Batac City, Ilocos 

Norte
08/04/12 1st/Final  I LF 1.252 40 06/07/12 07/16/12 0.00 C 0.472 0.133 0.300 - - - 90.50

90.50%              

V. Satisfactory
ONS

148 B. Bernardo Construction 6196 L B MA GE1

Asphalt Overaly along Pias-Currimao-Paoay-

Balacad Rd., Km.479+000-Km.479+812, 

Km.471+000-Km.471+700 (IS)

Ilocos Norte 08/04/12 1st/Final  I LF 9.061 45 02/20/12 04/04/12 4.41 C 0.361 0.133 0.300 - - - 79.40
79.40%              

Unsatisfactory
AHD

149 76 B. Vicencio Construction 9687 L A MB GE1

Concrete Paving of Biliran Circ. Rd. Madao-

Tucdao Sect. Km.1056+800-Km.1060+780 w/ 

exception

Kawayan, Biliran 

Province
08/09/12 Final  VIII LF 34.233 280 11/23/11 08/29/12 9.64 C 0.436 0.200 0.300 - - - 93.60

84.54%              

Satisfactory
AHD

150  B. Vicencio Construction 9687 L A MB GE1

Road Opening/Impvt. (Conc.) of Calbayog 

Diversion Rd., (IS), Sta.1+247.50-Sta.15+530 

w/ exceptions

Calbayog City, Samar 08/09/12 Final  VIII LF 93.325 300 08/22/11 06/17/12 0.00 C 0.467 0.161 0.300 - - - 92.80
89.80%           

V. Satisfactory
ONS

151  B. Vicencio Construction 9687 L A MB GE1

Replacement of Bulongto Bridge along Daang 

Maharlika (SM) (San Isidro-San Juanico 

Bridge)

Samar 08/08/12 2nd  VIII LF 36.856 244 01/31/12 09/30/12 9.20 O 0.384 0.240 0.150 0.030 0.040 0.033 87.70 AHD

152  B. Vicencio Construction 9687 L A MB GE1

Replacement of Cagnipa Bridge along Daang 

Maharlika (SM) (San Isidro-San Juanico 

Bridge), Brgy. Cagnipa

Calbayog City, Samar 08/08/12 2nd  VIII LF 37.689 274 01/31/12 10/30/12 0.97 O 0.374 0.240 0.150 0.030 0.050 0.033 87.70 AHD

153  B. Vicencio Construction 9687 L A MB GE1
Rehab/Conc. of Unpaved Portion of 

Catubig-Las Navas Rd.

Las Navas, Northern 

Samar
08/16/12 Final  VIII LF 9.152 120 02/06/12 06/05/12 1.21 C 0.421 0.133 0.300 - - - 85.40

86.18%                

Satisfactory
AHD

154  B. Vicencio Construction 9687 L A MB GE1
Rehab./Reconst. of Catbalogan Diversion Rd., 

(Sta.0+468.25-Sta.5+530.59 w exceptions)
Catbalogan, Samar 08/09/12 1st  VIII LF 95.459 270 03/05/12 11/29/12 -2.87 O 0.336 0.300 0.121 0.030 0.037 0.033 85.70 DEL

155 B. Vicencio Construction 9687 L A MB GE1

Rd. Opening/Upgrading/Concrete Paving of 

Calbayog Diversion Rd. (inc. RROW), 

Sta.12+074.46-Sta.15+120.00, Calbayog City 

& Sta. Margarita

Samar 08/09/12 1st  VIII LF 98.781 300 05/25/12 03/20/13 11.24 O 0.328 0.231 0.150 0.030 0.051 0.033 82.30  AHD

156 77
B.C. Cuerpo Construction 

Corp.
11898 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. South Cotabato (2nd District) Marbel-

Makar Rd., Km.1700+571-Km.1702+562

South Cotabato 08/07/12 1st/Final  XII LF 20.647 317 09/26/11 08/07/12 0.00 C 0.479 0.133 0.300 - - - 91.20
91.20%             

V. Satisfactory
ONS

157  
B.C. Cuerpo Construction 

Corp.
11898 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. South Cotabato (2nd District) Marbel-

Makar Rd., Km.1695+631.10-Km.1697+571

South Cotabato 08/16/12 1st/Final  XII LF 21.784 326 09/26/11 08/16/12 0.00 C 0.474 0.133 0.300 - - - 90.70
90.70%                 

V. Satisfactory
ONS

158  
B.C. Cuerpo Construction 

Corporation
11898 L A MB GE1

Asphalt Overlay of Quezon Ave. (East Bound: 

From Sta.8+190 to Sta.11+511), (West Bound: 

From Sta.8+519-Sta.8+862.35)

Quezon City 08/13/12 1st/Final NCR LF 32.028 165 03/06/12 08/02/12 2.42 C 0.441 0.133 0.300 - - - 87.40
87.40%                 

Satisfactory
AHD

159  
B.C. Cuerpo Construction 

Corporation
11898 L A MB GE1

Road Upgrading (Gravel to Conc.) IS, General 

Santos City Circ. Rd., K1666+000-K1666+652 

realigned to K1667+051-K1667+415.40

South Cotabato 08/23/12 1st/Final  XII LF 12.474 135 03/15/12 07/28/12 3.23 C 0.463 0.133 0.300 - - - 89.60
89.60%               

V. Satisfactory
AHD

160 78
B.G. Giron Construction & 

Supply
15197 L B SB GE1

Rehab./Impvt. of Concepcion-La Paz Rd. 

(Concepcion Sect.) K0119+412-K0119+774
Concepcion, Tarlac 08/06/12 1st/Final  III LF 4.801 45 03/19/12 05/02/12 42.89 C 0.426 0.200 0.300 - - - 92.60

92.60%                   

V. Satisfactory
AHD

161 79 B.M. Marketing 9852 L AAA MB GE1

Concrete Paving of Biliran Circ. Road, Tanghas-

Kaulangohan Rd. Sect., Km.1074+580-

Km.1077+761 w/ exceptions

Caibiran, Biliran 

Province
08/07/12 1st  VIII LF 47.981 280 02/01/12 11/07/12 31.88 O 0.334 0.300 0.150 0.030 0.040 0.050 90.40  AHD

162  B.M. Marketing 9852 L AAA MB GE1

Rd. Upgrading (Gravel to Paved) IS: Bagahupi-

Babatngon-Sta. Cruz-Barugo-Carigara Rd. 

Chainage 585-2360

San Miguel, Leyte 08/23/12 Final  VIII LF 33.647 179 01/09/12 07/05/12 0.00 C 0.446 0.200 0.300 - - - 94.60
87.64%            

Satisfactory
ONS

163  B.M. Marketing 9852 L AAA MB GE1
Concrete Paving of Biliran Circ.Road 

Tucdao-Inasuyan Sect.

Kawayan, Biliran 

Province
08/07/12 Final  VIII LF 16.283 215 11/23/11 06/25/12 0.00 C 0.433 0.200 0.300 - - - 93.30

86.94%               

Satisfactory
ONS

164 B.M. Marketing 9852 L AAA MB GE1
Const. of Caraycaray Bridge & 

Approaches
San Miguel, Leyte 08/20/12 Final  VIII LF 31.139 260 10/14/11 06/29/12 0.01 C 0.473 0.200 0.300 - - - 97.30

82.78%                

Satisfactory
AHD

165 80 B.M.K. Construction 8292 L AAA LA GE1
Rd. Upgrading along Baguio-Itogon Rd. 

K0254+(-655)-K0260+531
Itogon, Benguet 07/30/12 Final CAR LF 26.018 266 06/09/11 02/29/12 0.00 C 0.374 0.194 0.300 - - - 86.80

84.94%            

Satisfactory
ONS
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166  B.M.K. Construction 8292 L AAA LA GE1

Rehab./Reconst./Upgrading along MNR a) 

K0184+545-K0186+430 w/ exceptions; b) 

K0178+433-K0180+115 w/ exceptions

Urdaneta City 08/10/12 1st/Final  I LF 33.309 260 07/18/11 04/02/12 0.41 C 0.401 0.200 0.300 - - - 90.10
90.10%              

V. Satisfactory
AHD

167  B.M.K. Construction 8292 L AAA LA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd., K0251+000-K0253+600 Manila 

North Road

Bauang, La Union 08/08/12 1st  I LF 44.805 240 01/11/12 09/07/12 6.48 O 0.304 0.300 0.150 0.030 0.050 0.033 86.70 AHD

168  B.M.K. Construction 8292 L AAA LA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds., K0214+243-K0216+613, Manila 

North Rd.

Rosario, La Union 08/08/12 1st  I LF 36.908 195 02/16/12 08/29/12 1.34 O 0.231 0.300 0.150 0.030 0.060 0.050 82.10 AHD

169 81 B.R. Ramos Construction 3304 L A MA GE1
Conc. of Jct. Digdigon (GOA)-Tinambac Rd., 

Binalay Sect., K0509+313-K0510+219.31

Tinambac, Camarines 

Sur
08/10/12 1st/Final V LF 17.398 135 02/06/12 07/04/12 0.74 C 0.457 0.133 0.300 - - - 89.00

89.00%                 

Satisfactory
AHD

170 82
Badoc Builders & Supply 

(Formerly: Badoc Builders)
31564 L B MA GE1

Batac-Pnili via Maipalig Rd., K0472+000-

K0472+797; K0473+597-K0473+837 & 

K0474+747-K0475+319

Batac City, Ilocos 

Norte
08/03/12 1st/Final  I LF 1.362 35 06/07/12 07/11/12 2.86 C 0.470 0.133 0.300 - - - 90.30

90.30%               

V. Satisfactory
AHD

171 83

Badoc Builders & Supply / C.T. 

Leoncio Construction Trading 

(JV)

JV-10-140 L A MB GE1
Rehab./Reconst./Upgrading of Nat'l 

Arterial Rd. MNR
Badoc, Ilocos Norte 08/04/12 Final  I LF 64.955 240 08/11/11 04/06/12 0.00 C 0.272 0.200 0.300 - - - 77.20

82.36%             

Satisfactory
ONS

172 84
Badoc Builders & Supply / 

DJCM Construction (JV)
JV-11-290 L B MA GE1

Rehab./Reconst./Upgrading along Manila North 

Rd., K0472+030-K0472+670 (Raising of 

Grade)

Ilocos Norte 08/04/12 1st/Final  I LF 19.827 160 02/20/12 07/28/12 19.94 C 0.388 0.200 0.300 - - - 88.80
88.80%               

Satisfactory
AHD

173 85
Badsbro Construction and 

General Merchandise
32876 L A MA GE1

Repair/Rehab. of Slope Protection Lanao-

Pagadian-Zamboanga City Rd., Siloh Sect., 

Km.1764+246-Km.1764+160

Siay, Zamboanga 

Sibugay
08/30/12 1st/Final  IX LF 2.996 60 12/15/11 02/12/12 33.33 C 0.468 0.133 0.300 - - - 90.10

90.10%             

V. Satisfactory
AHD

174
Badsbro Construction and 

General Merchandise
32876 L A MA GE1

Repair/Rehab. of Slope Protection Lanao-

Pagadian-Zamboanga City Rd., Longon Sect., 

Km.1834+246-Km.1834+274

Tungawan, 

Zamboanga Sibugay
08/30/12 1st/Final  IX LF 3.009 85 12/15/11 03/08/12 52.94 C 0.452 0.133 0.300 - - - 88.50

88.50%               

Satisfactory
AHD

175 86 BBC Construction 16510 L B SB GB1
Const. of MPB/Covered Court, Brgy. 

Pinanaan

Las Nieves, Agusan 

del Norte
08/21/12 1st/Final  XIII LF 0.976 45 07/05/12 08/18/12 5.00 C 0.500 0.067 0.300 - - - 86.70

86.70%            

Satisfactory
AHD

176 87
BCT Trading and 

Construction
15199 L AAA MB GE1

Rehab./Reconst./Strengthening of Cabongan 

Bridge I along PPSR, K0010+058

Puerto Princesa, 

Palawan
07/31/12 1st IVB LF 10.803 228 01/26/12 09/10/12 1.80 O 0.372 0.272 0.150 0.030 0.045 0.033 90.20 AHD

177  
BCT Trading and 

Construction
15199 L AAA MB GE1

Rehab./Reconst./Upgrading Paved Nat'l Rd. 

(Mambalot-Ipilan Sect.) Km.176+000-

Km.179+700) w/ exception

Brooke's Point, 

Palawan
08/01/12 1st IVB LF 76.502 240 03/15/12 11/09/12 38.70 O 0.322 0.300 0.150 0.030 0.045 0.050 89.70 AHD

178  
BCT Trading and 

Construction
15199 L AAA MB GE1

Roa Upgrading of (Gravel to Paved) of Puerto 

Princesa South Road (PPSR), (IS) 

b)K0113+736-K0114+000

Puerto Princesa, 

Palawan
08/04/12 1st IVB LF 5.399 180 02/13/12 08/10/12 16.73 O 0.331 0.290 0.150 0.030 0.045 0.050 89.60 AHD

179 88 Bemkar Construction 33047 L A MA GE1

Prev. Maint. of Daang Maharlika, Km.337+000-

Km.339+000 & Km.342+000-Km.344+500 

Realigned to Km.340+(-60)-Km.341+058 & 

Km.341+058-Km.341+929

Daet, Camarines Norte 08/16/12 Final V LF 31.408 210 01/23/12 08/19/12 2.86 C 0.459 0.133 0.300 - - - 89.20
89.86%                 

V. Satisfactory
AHD

180 89
Bendimil Construction & 

Development Corporation
6135 L AA MB GE1

Upgrading of Zamboanga City-Labuan-

Limpapa Rd. (Gravel to Concrete) K1975+000-

K1977+100 w/ RCDG Bridge Const. (Latap 

Bridge)

Zamboanga City 08/13/12 1st  IX LF 43.655 330 05/17/12 04/11/13 14.00 O 0.400 0.237 0.150 0.023 0.032 0.033 87.50 AHD

181 90
Berson's Construction & 

Trading
31181 L B MA GE1

Asphalt Overlay w/ Reblocking along 

Pangasinan-Tarlac Rd. K0197+739-

K0198+510

Bugallon, Pangasinan 08/14/12 1st/Final  I LF 25.550 50 03/12/12 04/30/12 0.00 C 0.435 0.200 0.300 - - - 93.50
93.50%                

V. Satisfactory
ONS

182
Berson's Construction & 

Trading
31181 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. K0258+000-K0259+730, Manila 

North Rd.

Bauang, La Union 08/08/12 1st  I LF 30.881 195 02/16/12 08/28/12 11.44 O 0.269 0.300 0.150 0.030 0.065 0.033 84.70 AHD

183
Berson's Construction & 

Trading
31181 L B MA GE1

Rehab./Impvt./Upgrading along Camiling-Wawa-

Bayambang-Malasiqui-Sta. Barbara Rd., 

Km.183+050-Km.184+000 Nalsian Norte, 

Bayambang Sect.

Bayambang, 

Pangasinan
08/13/12 Final  I LF 9.366 105 11/29/11 03/11/12 25.71 C 0.339 0.184 0.300 - - - 82.30

82.30%              

Satisfactory
AHD

184 91 Bet Construction & Supply 31764 L B MA GE1

Conc. of Shoulder & Const. of Drainage along 

Dagupan, Bonuan-San Fabian Rd., K0379+380-

K0380+350

Dagupan City 08/15/12 1st/Final  I LF 17.124 135 01/26/12 06/08/12 0.00 C 0.397 0.200 0.300 - - - 89.70
89.70%                

V. Satisfactory
ONS

185 92 Big Joe's Enterprises 33601 L B SB GE1

Cluster I-Rd. Upgrading of Isabela-Libas-

Negros Occidental Bdry. Rd.; a)K0080+293-

K0080+844; b)K0081+722-K0081+949

Negros Occidental 08/10/12 1st/Final  VI LF 10.205 90 01/18/12 04/16/12 4.45 C 0.365 0.185 0.300 - - - 85.00
85.00%                 

Satisfactory
AHD

186 93
Bigfoot Construction and 

Supply
24769 L B SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (IS), Dumaguete South Rd., 

K0044+00-K0044+200 (K0046+000-

K0046+197)

Negros Oriental 08/14/12 1st/Final  VII LF 4.404 80 01/31/12 04/19/12 0.00 C 0.445 0.189 0.300 - - - 93.40
93.40%               

V. Satisfactory
ONS

187
Bigfoot Construction and 

Supply
24769 L B SB GE2

Impvt./Rehab. of Alangilanan River 

Control

Manjuyod, Negros 

Oriental
08/15/12 1st/Final  VII LF 1.583 85 02/02/12 04/26/12 18.82 C 0.423 0.133 0.300 - - - 85.60

85.60%                

Satisfactory
AHD

188 92 Blackram Builders, Inc. 33899 L D SB GE1
Repair/Rehab. of Zapote-Alabang Flyover inc. 

Approaches (West bound) Phase 2 Brgy. Zapote
Las Piñas City 08/03/12 1st/Final NCR LF 4.725 20 05/18/12 06/06/12 0.00 C 0.430 0.200 0.300 - - - 93.00

93.00%                 

V. Satisfactory
ONS

189 Blackram Builders, Inc. 33899 L D SB GE2
Const./Rehab. of Flood Control Project at 

Brgy. Cupang (Sito Tuklas)
Muntinlupa City 08/03/12 1st/Final NCR LF 3.318 60 11/25/11 01/24/12 0.00 C 0.400 0.200 0.300 - - - 90.00

90.00%                

V. Satisfactory
ONS

190 Blackram Builders, Inc. 33899 L D SB GB1 Const. of MPB, Brgy. Samay Ragay, Camarines Sur 08/17/12 1st/Final V LF 0.910 90 04/23/12 07/21/12 18.89 C 0.453 0.133 0.300 - - - 88.60
88.60%                

Satisfactory
AHD

191 93
BLC Construction & 

Aggregates
16424 L B MA GE1

Rehab./Reconst. of Mt. Province-Ilocos Sur via 

Kayan Rd. K0395+201-K0395+423; 

K0395+796-K0396+945

Tadian, Mt. Province 08/03/12 1st/Final CAR LF 14.285 240 08/18/11 04/13/12 0.00 C 0.244 0.200 0.300 - - - 74.40
74.40%                 

Poor
ONS
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192 94
Blimex Construction and 

Supply
27259 L B MA GB1 Const. of MPB, Brgy. Caceres Oslob, Cebu 08/17/12 1st/Final  VII LF 1.969 90 03/28/12 06/25/12 31.11 C 0.409 0.200 0.300 - - - 90.90

90.90%                

V. Satisfactory
AHD

193 95
BNYU Enterprises and 

Construction
27725 L B MA GE1

Upgrading of Jct. Dat-an, Carmen-Sierra 

Bullones-Pilar-Alicia Road, K0089+320-

K0090+257.92

Alicia, Bohol 08/09/12 Final  VII LF 16.428 150 01/14/12 06/11/12 0.00 C 0.455 0.133 0.300 - - - 88.80
88.56%            

Satisfactory
ONS

194  
BNYU Enterprises and 

Construction
27725 L B SB GE2

Part of Cluster II: Repair & Maint. of 

River Control, Madua Norte
Duero, Bohol 08/09/12 1st/Final  VII LF 0.297 81 12/26/11 03/15/12 0.00 C 0.417 0.133 0.300 - - - 85.00

85.00%              

Satisfactory
ONS

195 96

Bonifacio M. Carlos 

Construction (Formerly: 

Bonifacio M. Carlos 

Construction)

3303 L A MA GE1
Conc. of Puerto Princesa South Road 

K0010+041-K0010+560

Puerto Princesa, 

Palawan
07/31/12 Final IVB LF 13.000 134 02/01/12 06/14/12 0.00 C 0.413 0.200 0.300 - - - 91.30

89.68%                   

V. Satisfactory
ONS

196 97
Bonimar Construction 

Enterprises
23760 L B MA GE1

Reconst./Widening of Manila North Rd., 

K0262+497-K0264+236
Bauang, La Union 08/08/12 1st  I LF 30.098 240 02/21/12 10/17/12 15.59 O 0.249 0.300 0.150 0.030 0.050 0.033 81.20 AHD

197 98 Brillantes Construction 26447 L D SB GB1
Const. of Sch. Bldg. @ BNHS at 

Malaybalay City
Bukidnon 08/10/12 Final  X LF 1.020 135 06/10/11 10/22/11 0.00 C 0.463 0.133 0.300 - - - 89.60

86.30%                

Satisfactory
ONS

198 Brillantes Construction 26447 L D SB GB1
Const. of 3-CL Sch. Bldg. at New Tubigon 

ES
Maramag, Bukidnon 08/09/12 Final  X LF 1.352 120 06/23/11 10/20/11 - C 0.399 0.200 0.000 - - - 59.90

73.76%            

Poor
DEL

199 98
Brostan Construction & 

Development
12360 L AAA MB GE1

Rehab./Reconst./Upgrading of  Nat'l Arterial 

Rd., Manila North Rd.
Currimao, Ilocos Norte 08/04/12 Final  I LF 79.954 240 09/02/11 04/28/12 0.00 C 0.391 0.133 0.300 - - - 82.40

84.26%                

Satisfactory
ONS

200
Brostan Construction & 

Development
12360 L AAA LB GE2

Restoration/Upgrading of Abutment 

Protection of Ipil Bridge, Km.355+574
Echague, Isabela 08/12/12 Final II LF 5.890 180 05/11/11 11/06/11 18.53 C 0.384 0.200 0.300 - - - 88.40

89.06%                 

V. Satisfactory
AHD

201
Brostan Construction & 

Development
12360 L AAA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. along Sta.Maria-Norzagaray Rd., 

a)K0035+259-K0035+965.50 (w/ exception), 

b)K0037+611-K0037+775 (w/ exception), 

c)K0037+775-K0037+895 (w/ exception), 

d)K0035+1449-K0037+611 (w/ exception), 

e)K0040+398-K0040+790 w/ exception), 

f)K0040+790-K0041+150 (w/ exception)

Sta. Maria, Bulacan 08/06/12 2nd III LF 42.817 220 01/27/12 09/02/12 5.85 O 0.319 0.300 0.150 0.030 0.045 0.050 89.40  AHD

202 99 BSP - 4B Joint Venture JV-11-305 L AAA LB GE1

Reconst. of Camachille Bridge & Approaches 

along Olongapo-Bugallon Rd., Km.148+979-

Km.149+033.80

Castillejos, Zambales 08/14/12 1st III LF 44.837 240 02/23/12 10/19/12 -13.77 O 0.389 0.277 0.012 0.024 0.040 0.033 77.50 DEL

203 100 BSP & Company, Inc. 19091 L AAA LB GE1

  Roads & Bridges Component-Rehab./Impvt. of 

Maharlika Rd., Pagbilao-Atimonan Sect. 

(POPSTIRP)

Quezon 08/03/12 1st
 IVA / 

BOM
FA 172.471 375 01/09/12 01/18/13 0.96 O 0.345 0.300 0.150 0.030 0.055 0.033 91.30  AHD

204 101
Builders Multi-Purpose 

Cooperative (BMPC)
31386 L B SB GB1

Const. of MPB at Purok 1, Brgy. Canatan 

Asuncion
Davao del Norte 08/13/12 1st/Final XI LF 0.946 60 03/30/12 05/28/12 0.00 C 0.500 0.114 0.300 - - - 91.40

91.40%              

V. Satisfactory
ONS

205
Builders Multi-Purpose 

Cooperative (BMPC)
31386 L B SB GE2

Const. of Camogna Bridge Protection, 

Gov. Generoso
Davao Oriental 08/16/12 1st/Final XI LF 2.990 90 04/20/12 07/18/12 0.00 C 0.472 0.133 0.300 - - - 90.50

90.50%                 

V. Satisfactory
ONS

206 102
C & F Construction & 

Development Corporation
3509 L A MA GE1

Reblocking with Asphalt Overlay of Aurora 

Blvd. (East Bound), EDSA-Marikina Bdry. Sta. 

10+(-347)-Sta.13+105

Quezon City 08/10/12 1st NCR LF 30.827 180 02/24/12 08/21/12 -1.46 O 0.380 0.300 0.135 0.023 0.035 0.033 90.60 DEL

207
C & F Construction & 

Development Corporation
3509 L A MA GE1

Rehab./Reconst. of Bocaue-San Jose Road, 

K0031+81-K0034+0 (w/ exception)
Sta. Maria, Bulacan 08/08/12 Final III LF 23.411 180 06/27/11 12/23/11 0.00 C 0.427 0.200 0.300 - - - 92.70

89.76%               

V. Satisfactory
ONS

208 103 C D U Construction 13915 L B MA GE1

Conc./Widening/Impv't. of Laoang-Binaticlan 

Sect., Km.790+000-Km.792+738 & Rawis-

Talisay Bridge

Laoang, Northern 

Samar
08/16/12 1st/Final  VIII LF 15.923 200 12/05/11 06/21/12 0.00 C 0.462 0.133 0.300 - - - 89.50

89.50%                 

V. Satisfactory
ONS

209 C D U Construction 13915 L B MA GE1

Rd. Upgrading of Laoang-Calamotan Rd., 

Laoang-Binaticlan Sect. w/ Slope Protection, 

Grouted Riprap & Widening of Roadway, 

Km.792+738-Km.793+177

Laoang, Northern 

Samar
08/16/12 1st/Final  VIII LF 15.853 200 11/28/11 06/14/12 3.46 C 0.432 0.133 0.300 - - - 86.50

86.50%                

Satisfactory
AHD

210 C D U Construction 13915 L B MA GE1
Upgrading of Pob.-Brgy. Cabacungan Rd., 

Km.699+630-Km.699+1103
Allen, Northern Samar 08/11/12 Final  VIII LF 9.138 120 02/06/12 06/04/12 0.00 C 0.404 0.142 0.300 - - - 84.60

85.38%            

Satisfactory
ONS

211 C D U Construction 13915 L B MA GE2

Repair/Restoration of Damaged Dale River 

Control, Catarman (Bndry.)-Rawis Rd., San 

Roque-Pambujan Sect., Km.773+856-

Km.773+930 w/ exception, Brgy. Dale

San Roque, Northern 

Samar
08/16/12 Final  VIII LF 14.220 90 02/01/12 04/30/12 0.00 C 0.441 0.133 0.300 - - - 87.40

84.52%                

Satisfactory
ONS

212 104 C N E Construction 22148 L B MA GB1

Repair/Maint. of DILG-PNP PRO-8, 

Intelligence Bldg., Camp Ruperto Kangleon, 

Brgy. Campetic 

Palo, Leyte 08/23/12 1st/Final  VIII LF 0.496 45 04/20/12 06/03/12 24.44 C 0.446 0.133 0.300 - - - 87.90
87.90%               

Satisfactory
AHD

213 105
C.B. Tampengco 

Construction & Supply
18505 L B MA GE1

Rehab./Reconst./Upgrading (Raising of Grade) 

of Damaged Paved Nat'l. Rd. along Leoño St.
Malabon City 08/22/12 1st/Final NCR LF 10.304 120 02/14/12 06/12/12 0.00 C 0.410 0.200 0.300 - - - 91.00

91.00%                 

V. Satisfactory
ONS

214
C.B. Tampengco 

Construction & Supply
18505 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. w/ Drainage Impvt. of 7th Ave. West
Caloocan City 08/17/12 Final NCR LF 16.900 197 11/21/11 04/20/12 0.83 C 0.416 0.200 0.300 - - - 91.60

86.44%                

Satisfactory
AHD

215
C.B. Tampengco 

Construction & Supply
18505 L B MA GE1

Imprv't. of Marikina-Infante Rd., Sta. 

Cruz, Dela-Paz Sect. 1st Leg. District
Antipolo City 07/31/12 1st IVA LF 17.460 180 03/29/12 09/24/12 0.01 O 0.359 0.240 0.150 0.030 0.055 0.050 88.40  AHD

216 106 C.C.M. Construction 11043 L B MA GE1
Conc./Widening of Dauis-Panglao Island Center 

Rd., Sta.3+800-Sta.6+635, Dauis-Pangalo
Bohol 08/07/12 1st  VII LF 48.619 270 01/24/12 10/19/12 0.12 O 0.365 0.239 0.150 0.030 0.050 0.033 86.70  AHD

217 107
C.D.J. Builders & 

Construction Supplies
30347 L B SB GE1

Rd. Upgrading of Bambang-Kasibu-Quezon-

Solano Rd., Kinalo-Watwat Sect.

Kasibu, Nueva 

Vizcaya
08/17/12 1st/Final II LF 9.700 120 01/13/12 05/11/12 0.00 C 0.378 0.198 0.300 - - - 87.60

87.60%                

Satisfactory
ONS
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218 108

C.F. Trinidad Construction and 

Supplies Corp. (Formerly: C.F. 

Trinidad Construction)

9199 L B MA GE1
Rehab./Reconst./Upgrading of Antipolo Circ. 

Rd. "A" 2nd Leg. District
Antipolo City 07/30/12 Final IVA LF 8.274 150 12/22/11 05/19/12 2.00 C 0.488 0.133 0.300 - - - 92.10

89.28%                 

V. Satisfactory
AHD

219

C.F. Trinidad Construction and 

Supplies Corp. (Formerly: C.F. 

Trinidad Construction)

9199 L B MA GE1
Widening of Taytay Diversion Road (6-

Lanes)
Taytay, Rizal 07/30/12 2nd IVA LF 41.454 240 01/16/12 09/12/12 0.02 O 0.381 0.178 0.150 0.030 0.045 0.050 83.40 AHD

220 109

C.R. Domingo Construction, Inc. 

(Formerly: C.R. Domingo 

Const.)

2992 L A MA GE1

Rd. Upgrading along Banaue-Mayoyao-

Aguinaldo-A. Lista-Isabela Bdry. Rd. 

(Galanogon Sect.) Aguinaldo & Alfonso Lista

Ifugao 08/07/12 Final CAR LF 2.964 210 06/15/11 01/10/12 0.48 C 0.347 0.200 0.300 - - - 84.70
85.06%            

Satisfactory
AHD

221

C.R. Domingo Construction, Inc. 

(Formerly: C.R. Domingo 

Const.)

2992 L A MA GE1

Rd. Upgrading along Jct. Potia-Mt. Province 

Bdry. Rd. Pinto Kiling (Caragasan Sect.), 

Alfonso Lista

Ifugao 08/08/12 Final CAR LF 13.033 180 03/24/11 09/19/11 0.00 C 0.327 0.200 0.300 - - - 82.70
85.04%                  

Satisfactory
ONS

222 110
Caana Construction 

Corporation
34399 L B SB GE1

Rehab./Reconst./Upgrading of Honorio 

Lopez Blvd.
Tondo, Manila 08/06/12 1st/Final NCR LF 12.354 165 01/02/12 06/14/12 10.00 C 0.411 0.200 0.300 - - - 91.10

91.10%             

V. Satisfactory
AHD

223 111 Camia Construction 20506 L AAA MB GE1

Rehab. of Nat'l Rd. along Conner-Kabugao Rd., 

Cut Sect. K0570+000-K0571+000 w/ 

exception, Matalag Sect.

Conner, Apayao 08/10/12 1st CAR LF 24.110 255 11/23/11 08/04/12 -33.83 O 0.310 0.300 0.000 0.000 0.037 0.033 68.00 DEL

224 112 Carlyz Construction 19776 L D SB GE2
Repair/Maint. of Tungod Flood Control, 

Tungod
Lagawe, Ifugao 08/06/12 1st/Final CAR LF 1.397 60 03/26/12 05/24/12 0.00 C 0.404 0.200 0.300 - - - 90.40

90.40%                

V. Satisfactory
ONS

225 113
Carrascal Integrated 

Enterprises
4764 L A MB GE1

Replacement of Bridge along Nat'l Rds. 

Catugpas Bridge 1 along Surigao-Davao Coastal 

Rd.

Lanuza, Surigao del 

Sur
08/14/12 2nd  XIII LF 17.416 330 01/24/12 12/18/12 3.54 O 0.355 0.300 0.150 0.030 0.050 0.050 93.50  AHD

226 114
Cauayan United Enterprises and 

Construction Builders
8816 L B MA GE1

Prev. Maint. along Daang Maharlika Rd. 

(Reblocking w/ Overlay) K0352+455-

K0354+099.40, K0361+640-K0361+690, 

Paddad, Alicia & Silawit

Cauayan City, Isabela 08/10/12 Final II LF 18.211 130 01/23/12 05/31/12 10.00 C 0.423 0.200 0.300 - - - 92.30
92.42%                

V. Satisfactory
AHD

227
Cauayan United Enterprises and 

Construction Builders
8816 L B MA GE1

Prev. Maint. along Cauayan-Cabatuan Rd. 

(Reblocking with Overlay) K0380+(-103)-

K0380+329

Cabatuan, Isabela 08/10/12 Final II LF 3.465 80 01/23/12 04/11/12 8.75 C 0.405 0.200 0.300 - - - 90.50
91.04%              

V. Satisfactory
AHD

228
Cauayan United Enterprises and 

Construction Builders
8816 L B MA GE1

Prev. Maint. along Santiago-Tuguegarao Road 

(50 mm Overlay) K0361+000-K0362+287
Cabatuan, Isabela 08/10/12 Final II LF 6.779 90 01/23/12 04/21/12 7.78 C 0.392 0.200 0.300 - - - 89.20

90.46%                

V. Satisfactory
AHD

229
Cauayan United Enterprises and 

Construction Builders
8816 L B MA GE1

Prev. Maint. along Daang Maharlika (LZ) 

(Reblocking w/ Overlay w/ corrections 80 mm) 

K0367+100- K0370+104 w/ exception 

(Reblocking w/ 80 mm Overlay) K0370+104- 

Cauayan City, Isabela 08/10/12 Final II LF 23.638 140 01/23/12 06/10/12 5.00 C 0.387 0.200 0.300 - - - 88.70
90.26%                 

V. Satisfactory
AHD

230
Cauayan United Enterprises and 

Construction Builders
8816 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd., Tuguegarao Cadre Rd., Chainage 000-

Chainage 0520

Cagayan 08/04/12 1st/Final II LF 7.733 135 01/16/12 05/29/12 0.02 C 0.400 0.186 0.300 - - - 88.60
88.60%                 

Satisfactory
AHD

231
Cauayan United Enterprises and 

Construction Builders
8816 L B MA GE1

Widening of Daang Maharlika 

K0325+784.62-K0327+155.9
Santiago City 08/11/12 1st/Final II LF 23.038 97 01/17/12 04/22/12 0.00 C 0.364 0.200 0.300 - - - 86.40

86.40%                

Satisfactory
ONS

232
Cauayan United Enterprises and 

Construction Builders
8816 L B MA GE1

Prev. Maint. along Santiago-Tuguegarao Road 

(Reblocking) K0342+(-038)-K0343+683, 

K0350+000-K0351+448.60

San Mateo, Isabela 08/10/12 1st/Final II LF 23.179 140 01/23/12 06/10/12 6.43 C 0.359 0.200 0.300 - - - 85.90
85.90%                

Satisfactory
AHD

233 115
Cebu 7H Technochem  

Industries, Inc.
31578 L B MA GE1

Impv't./Conc. of Jct. Osmeña-Pilar Rd. 

(Mabini-Datu Sect.)

Pilar, Surigao del 

Norte
08/13/12 1st  XIII LF 36.910 285 02/28/12 12/08/12 -11.08 O 0.366 0.300 0.039 0.030 0.050 0.033 81.80  DEL

234
Cebu 7H Technochem  

Industries, Inc.
31578 L B MA GE1

Impv't./Conc. Of Jct. Cancohoy-Pilar Rd., 

Jamoyaon-Sto. Niño-Macapagal Rd. Sect.
Surigao del Norte 08/13/12 1st  XIII LF 43.203 285 02/28/12 11/23/12 -27.50 O 0.359 0.300 0.000 0.030 0.055 0.017 76.10  DEL

235
Cebu 7H Technochem 

Industries, Inc.
31578 L B MA GE1

Reblocking w/ Overlay of Loay Interior Rd., 

K0138+000-K0138+795, Camanaga
San Miguel, Bohol 08/10/12 1st/Final  VII LF 9.997 75 01/18/12 04/01/12 2.00 C 0.470 0.133 0.300 - - - 90.30

90.30%              

V. Satisfactory
AHD

236
Cebu 7H Technochem 

Industries, Inc.
31578 L B MA GE1

Asphalt Overlay at Tagbilaran City-Corella-

Sikatuna Rd., a)Km.002+450-Km.002+570, 

b)Km.002+570-Km.004+85720, c)Km.007(+/-

)181-Km.009+215

Bohol 08/07/12 Final  VII LF 34.438 120 01/12/12 05/10/12 0.00 C 0.463 0.133 0.300 - - - 89.60
87.38%                

Satisfactory
ONS

237
Cebu 7H Technochem 

Industries, Inc.
31578 L B MA GE1

Cluster A (Asphalt Overlay w/ Soil Stabilizer) 

Mariveles, Catarman & Songculan, Dauis & 

Cabulihan

Tubigon, Bohol 8/7 & 8/12 1st  VII LF 8.976 150 04/20/12 09/16/12 23.67 O 0.368 0.240 0.150 0.030 0.040 0.033 86.10  AHD

238 116 Cedan Construction 10172 L B MA GB1 Const. of MPB, Bangcol Sta. Cruz, Zambales 08/16/12 1st III LF 1.420 83 05/27/12 08/17/12 0.67 O 0.374 0.284 0.150 0.030 0.023 0.033 89.40  AHD

239 117
Centiare Construction and 

Trading Corp.
33309 L D SB GE1

Prev. Maint. (IS), MNR, Km. 37+(-773)-

Km.37+(-230) (Malolos Sect.)

City of Malolos, 

Bulacan
08/02/12 1st/Final III LF 7.735 15 02/21/12 03/06/12 0.00 C 0.413 0.200 0.300 - - - 91.30

91.30%                

V. Satisfactory
ONS

240 118
Cha Construction and Supply / 

E.A. Unabia Construction (JV)
JV-10-188 L B MA GE1

Rd. Upgrading from Gravel to Concrete along 

Claveria-Calanasan-Kabugao Rd., K0624+(-30)-

K0625+621 Sta. Elena

Calanasan, Apayao 08/12/12 1st CAR LF 40.888 240 01/16/12 09/11/12 1.87 O 0.308 0.240 0.150 0.010 0.037 0.033 77.80 AHD

241 119 Charlz Construction 8709 L AA MB GE1
Const. of Cala-anan Bridge & 

Approaches, Brgy. Canitoan
Cagayan de Oro City 08/23/12 1st/Final  X LF 26.025 90 04/24/12 07/22/12 30.00 C 0.428 0.200 0.300 - - - 92.80

92.80%               

V. Satisfactory
AHD

242 Charlz Construction 8709 L AA MB GE1

Cala-anan Resettlement Site Dev't., Const. of 

Rds. (Conc.) & Drainages, Phase III, Brgy. 

Canitoan

Cagayan de Oro City 08/23/12 1st  X LF 55.782 150 05/30/12 10/26/12 30.62 O 0.309 0.300 0.150 0.030 0.035 0.050 87.40 AHD

243 Charlz Construction 8709 L AA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

along Sayre Highway, Km.1470+531-

Km.1473+1004

Sumilao, Bukidnon 08/12/12 Final  X LF 21.774 225 08/22/11 04/02/12 0.00 C 0.384 0.191 0.300 - - - 87.50
85.52%                

Satisfactory
ONS

244 Charlz Construction 8706 L AA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Butuan City-Cagayan de Oro-

Iligan Rd., Agusan-Misamis Oriental 

K1263+000-K1264+000, K1265+000-

K1267+000

Agusan del Norte 08/22/12 Final  XIII LF 41.898 276 10/25/11 07/26/12 0.00 C 0.446 0.138 0.300 - - - 88.40
84.32%            

Satisfactory
ONS

9/12/2013 / 9:16 AM

CPES Reports 3rd quarter 2012.xls / Masterlist Page 9 of 44



DPWH CONSOLIDATED CONSTRUCTORS PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS)

1st Quarter 2012

WMS MTL TIME FAC ESH RDR
NO. OF 

VISIT

FUNDING 

SOURCE
L/F

No. of 

Project
NAME OF CONSTRUCTOR

LICENSE 

NO.

No. of 

Constructor

IMPL. 

AGENCY
TYPEARCPCAB

DATE OF 

EVALUATION

CATEGORY PROJECT

NAME LOCATION
AMOUNT 

(Php, M)

DUR 

(C.D.)
STARTED

DATECONTRACT

0.30/.20COMP

SLIPPAGE 

(%)
STATUS

0.40/0.50

REMARKS

0.15/0.30 0.030 0.070 0.050

FINAL RATING/ 

QUALITATIVE 

DESCRIPTION

CPES 

RATING

245 120
China International Water & 

Electric Corporation
FC-10-001 F AAA LB GE1

Impvt. of Digos-Cotabato Rd., Contract Package 

(CP)-RI 2.7 C: Pagalungan-Jct. Cotabato Sect., 

Mindanao Region, under   NRIMP II

Mindanao 08/14/12 1st
NRIM-

PMO
FA 977.493 823 08/17/11 11/16/13 21.709 O 0.386 0.300 0.150 0.030 0.051 0.050 96.70  AHD

246 121
CHL Construction and 

Development Enterprises
15001 L A MA GE1

Impvt. of Marbel-Makar Rd. Pagalungan 

Sect.

Polomolok, South 

Cotabato
08/23/12 Final  XII LF 8.609 120 12/21/11 04/18/12 0.00 C 0.478 0.133 0.300 - - - 91.10

88.16%              

Satisfactory
ONS

247 122 Chris-James Construction 11202 L B MA GE1

Road Upgrading (Gravel to Paved) Conc. of 

Pangpang-Palapag-Mapanas-Gamay-Lapinig 

Rd., Km.824+000-Km.825+494.00

Mapanas, Northern 

Samar
08/17/12 1st  VIII LF 31.280 237 02/01/12 09/24/12 0.10 O 0.277 0.300 0.150 0.030 0.033 0.033 82.30  AHD

248 123
Christian Ian Construction 

Corporation
8191 L AAA LA GE1

Road Upgrading (Gravel to Paved)   IS, Jct. 

Victoria-Maddela-Alicia-Kasibu Bdry. Rd., 

K0373+480-K0375+000 (w/ exceptions), Jose 

Ancheta Sect.

Maddela, Quirino 08/13/12 1st/Final II LF 15.012 270 11/11/11 08/06/12 1.94 C 0.396 0.200 0.300 - - - 89.60
89.60%                

V. Satisfactory
AHD

249  
Christian Ian Construction 

Corporation
8191 L AAA MB GE1

Replacement of Alasas Bridge, Brgy. San 

Isidro

San Fernando City, 

Pampanga
08/14/12 Final  III LF 10.973 150 12/14/12 05/11/12 14.00 C 0.455 0.200 0.300 - - - 95.50

93.34%                    

V. Satisfactory
AHD

250
Christian Ian Construction 

Corporation
8191 L AAA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Daang Maharlika Rd., Gapan 

City Km.87+127-Km.89+849+49 (2.722 l.m.)

Nueva Ecija 08/02/12 1st/Final  III LF 39.889 240 01/13/12 09/09/12 37.10 C 0.334 0.200 0.300 - - - 83.40
83.40%                 

Satisfactory
AHD

251 124 Chu Construction 33747 L B MA GE1
Prev. Maint. of Palo-Carigara-Ormoc 

Km.0947+000-Km.0947+600
Leyte 08/21/12 Final  VIII LF 5.458 120 01/24/12 05/22/12 29.17 C 0.451 0.133 0.300 - - - 88.40

84.62%            

Satisfactory
AHD

252 125 Ciriaco Corporation 6932 L AAA LB GE1 Contract Package II-A, Lullutan Bridge Ilagan, Isabela 08/07/12 1st
PMO-

PBPO
LF 712.913 840 06/16/11 10/02/13 23.80 O 0.384 0.300 0.150 0.030 0.061 0.033 95.80  AHD

253 126
Cleofe A. Aliviado Construction 

and Engineering Services
32676 L B MA GE1

Rehab./Reconst. of Damaged Paved Nat'l Rds., 

Bais-Kabankalan Rd., K0052+604-K0053+4 & 

K0055+0-K0056+4, 2nd District

Negros Oriental 08/11/12 Final  VII LF 12.189 215 05/20/11 12/21/11 0.00 C 0.418 0.200 0.300 - - - 91.80
83.64%                   

Satisfactory
ONS

254 127
Clifford Construction 

Corporation
3724 L B MA GE2

Rehab. of Tambak Seawall along Jaime 

Cardinal Sin Ave. (Phase I), Brgy. Tambak

New Washington, 

Aklan
08/17/12 2nd  VI LF 25.631 270 11/29/11 08/24/12 1.80 O 0.358 0.251 0.150 0.030 0.043 0.050 88.20 AHD

255  
Clifford Construction 

Corporation
3724 L B MA GE2

Rehab. of Tambak Seawall along Jaime 

Cardinal Sin Ave. (Phase 2), Brgy. Tambak

New Washington, 

Aklan
08/17/12 2nd  VI LF 26.662 300 11/24/11 09/18/12 0.40 O 0.334 0.254 0.150 0.030 0.043 0.033 84.40 AHD

256 128 CLTG Builders 16852 L B MA GE1
Widening of Davao-Cotabato Road, Toril 

District
Davao City 08/16/12 Final XI LF 27.749 180 01/31/12 07/28/12 0.00 C 0.421 0.133 0.300 - - - 85.40

87.08%               

Satisfactory
ONS

257 CLTG Builders 16852 L B MA GE1

Const./Widening/Upgrading/Rehab. of Access 

Rd. to Airport, RORO Ports & Declared 

Tourists Destinations Sasa Wharf

Davao City 08/20/12 1st/Final XI LF 19.157 159 01/24/12 06/30/12 1.38 C 0.432 0.133 0.300 - - - 86.50
86.50%            

Satisfactory
AHD

258 CLTG Builders 16852 L B MA GE1

Rd. to Address Critical Bottlenecks Widening of 

Daang Maharlika (Agusan-Davao Rd.) Davao 

City Sect.

Davao City 08/20/12 1st XI LF 19.429 165 01/24/12 07/06/12 -1.01 O 0.335 0.231 0.140 0.030 0.055 0.033 82.40 DEL

259 129
CLTG Builders / Square 

Cube Construction (JV)
JV-11-293 L B MA GE1

Widening of Tagum-Panabo Circ. Rd., Pob. 

Kapalong Sect.
Davao del Norte 08/12/12 1st XI LF 38.317 263 01/31/12 10/20/12 0.68 O 0.361 0.225 0.150 0.030 0.055 0.033 85.40 AHD

260 130

CM Tan Construction 

(Formerly: CM Tan Const. 

Supplies)

28087 L B SB GE2 Impvt./Rehab. of Andanan River Control
Bayugan City, Agusan 

del Sur
08/19/12 Final  XIII LF 17.340 210 11/29/11 06/25/12 9.50 C 0.333 0.200 0.300 - - - 83.30

86.60%              

Satisfactory
AHD

261 131
Coastland Construction and 

Development Corporation
11487 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. Jct. Manikling-Gov. Generoso Rd.

San Isidro, Davao 

Oriental
08/16/12 Final XI LF 20.771 180 06/01/11 11/27/11 0.00 C 0.416 0.133 0.300 - - - 84.90

88.38%                

Satisfactory
ONS

262
Coastland Construction and 

Development Corporation
11487 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (IS) along Davao Oriental-Surigao del 

Sur Coastal Rd.

Davao Oriental 08/16/12 Final XI LF 40.106 150 01/25/12 06/22/12 0.00 C 0.408 0.133 0.300 - - - 84.10
85.00%            

Satisfactory
ONS

263 130
Coco Technologies 

Corporation
35673 L D SB GE1

Rehab. of Slope Protection along Danao-

Getafe Rd., K0100+711-K0100+813
Getafe, Bohol 08/10/12 1st/Final  VII LF 1.193 123 03/19/12 07/19/12 48.00 C 0.467 0.133 0.300 - - - 90.00

90.00%                

V. Satisfactory
AHD

264 131 Colby Construction 33969 L B SB GE1 Conc. of FMR, Pojnaan Aguinaldo, Ifugao 08/07/12 1st/Final CAR LF 0.480 60 04/26/12 06/24/12 0.00 C 0.467 0.200 0.300 - - - 96.70
96.70%                  

Outstanding
ONS

265 Colby Construction 33969 L B SB GE1 Conc. of Road Pojnaan Aguinaldo, Ifugao 08/07/12 1st/Final CAR LF 0.480 60 04/26/12 06/24/12 1.00 C 0.450 0.200 0.300 - - - 95.00
95.00%                

V. Satisfactory
AHD

266 132 Collera's Construction 13246 L B MA GE1

Prev. Maint. at Apitong Paterno Rd., Km.908+(-

015)-Km.908+939 & Km.908+995-

Km.909+429

Tacloban City 08/22/12 1st/Final  VIII LF 2.743 90 03/28/12 06/25/12 22.00 C 0.415 0.133 0.300 - - - 84.80
84.80%            

Satisfactory
AHD

267 133 Compass Rose Builders 27024 L C SB GE1
Rd. Upgrading (Gravel to Conc.) of Baguio-

Itogon Rd., K0258+938-K0259+128
Itogon, Benguet 07/30/12 1st/Final CAR LF 2.349 120 01/21/12 05/19/12 14.17 C 0.414 0.133 0.300 - - - 84.70

84.70%               

Satisfactory
AHD

268 134
Concepcion Basic Builders, 

Incorporated
5255 L AAA LB GE1

Reconst./Completion of Tago La-Paz 

Bridge & Approaches
Tago, Surigao del Sur 08/14/12 2nd  XIII LF 143.105 465 09/19/11 11/26/12 -9.12 O 0.358 0.300 0.059 0.030 0.050 0.033 83.00  DEL

269
Concepcion Basic Builders, 

Incorporated
5255 L AAA LB GE1

Rehab. of Tago-San Miguel Bridge along 

Jct. Gamut-San Miguel Rd.

San Miguel, Surigao 

del Sur
08/17/12 2nd  XIII LF 42.877 330 10/28/11 10/21/12 -14.77 O 0.400 0.300 0.002 0.030 0.060 0.017 80.90  DEL

270 135 Crest Construction 15240 L A MB GE1

Prev. Maint. (IS), Cagayan-Apayao Road 

(Tuguegarao Section) 1)K0484+674-

K0484+000; 2)K0485+620-K0486+237

Tuguegarao, Cagayan 08/04/12 1st/Final II LF 9.514 150 01/16/12 06/13/12 0.27 C 0.416 0.200 0.300 - - - 91.60
91.60%                

V. Satisfactory
AHD

271 136
Crizel Construction and 

Concrete Products
20835 L C SB GE1

Const./Impvt. of Barangay Rd., Sulangon-

Antipolo Rd. Sect.

Sulangon, Dapitan 

City
08/23/12 1st/Final  IX LF 4.700 134 03/23/12 08/03/12 6.72 C 0.400 0.133 0.300 - - - 83.30

83.30%              

Satisfactory
AHD

272 137 CSR Construction & Supply 14427 L D SB GE2 Repair/Maint. of Parpagoha Revetment San Andres, Romblon 08/17/12 1st/Final IVB LF 0.977 60 02/14/12 04/13/12 0.00 C 0.375 0.180 0.300 - - - 85.50 ONS

273 138

CTC Builder and Supplies 

Incorporated (Formerly: CTC 

Builder)

12088 L A MA GE1
Replacement of Madarag Bridge along 

Daan Maharlika (Daraga-Matnog Sect.)
Sorsogon City 08/04/12 1st V LF 38.141 270 01/03/12 09/28/12 -3.53 O 0.364 0.300 0.115 0.030 0.048 0.033 89.00  DEL
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274  

CTC Builder and Supplies 

Incorporated (Formerly: CTC 

Builder)

12088 L A MA GE1

Repair/Rehab. of Ariman-Casiguran Rd. 

(K0602+(-)051-K0602+462) & Repair/Rehab. 

of Damaged Rd. along Ariman-Casiguran 

(K0602+462-K0602+480)

Gubat, Sorsogon 08/03/12 Final V LF 8.618 90 06/07/11 09/04/11 2.22 C 0.433 0.133 0.300 - - - 86.60
88.28%              

Satisfactory
AHD

275  

CTC Builder and Supplies 

Incorporated (Formerly: CTC 

Builder)

12088 L A MA GE1

Rehab./Reconst. Of Damaged Paved Nat'l Rd. 

(IS) K0611+093-K0611+678, Ariman-

Casiguran Rd.

Gubat, Sorsogon 08/13/12 1st/Final V LF 5.077 112 02/21/12 06/11/12 0.00 C 0.438 0.133 0.300 - - - 87.10
87.10%                 

Satisfactory
ONS

276

CTC Builder and Supplies 

Incorporated (Formerly: CTC 

Builder)

12088 L A MA GE1

Rehab./Reconst. Of Damaged Paved Natl Road 

(IS) K0602+(-827)-K0602+(-780), K0602+(-

235)-K0602+(-053), K0602+479-K0602+601, 

Ariman-Casiguran Rd.

Gubat, Sorsogon 08/03/12 1st/Final V LF 4.568 102 02/21/12 06/11/12 6.67 C 0.431 0.133 0.300 - - - 86.40
86.40%                

Satisfactory
AHD

277 139
CTC Construction & 

Supplies
33039 L C SD GE1 Strengthening of Catmon Bridge

Naval, Biliran 

Province
08/07/12 1st/Final  VIII LF 4.795 120 02/01/12 05/31/12 13.33 C 0.464 0.133 0.300 - - - 89.70

89.70%              

V. Satisfactory
AHD

278
CTC Construction & 

Supplies
33039 L C SD GE1 Strengthening of Santol Bridge Biliran Province 08/07/12 1st/Final  VIII LF 4.872 120 02/01/12 05/31/12 13.33 C 0.454 0.133 0.300 - - - 88.70

88.70%                

Satisfactory
AHD

279 140
Currimao Integrated 

Builders Corporation
8738 L A MA GE1

Ilocos Norte-Abra Rd., K0529+000-

K0529+417

Nueva Era, Ilocos 

Norte
08/03/12 1st/Final  I LF 0.791 30 06/07/12 07/07/12 3.33 C 0.407 0.173 0.300 - - - 88.00

88.00%                  

Satisfactory
AHD

280 141
C'zarles Construction & 

Supply
23426 L D SB GB1

Rehab./Impvt. of DPWH Complex (MPB) 

Phase I
Doongan, Butuan City 08/22/12 1st/Final  XIII LF 9.267 240 06/20/11 02/14/12 1.58 C 0.487 0.133 0.300 - - - 92.00

92.00%            

V. Satisfactory
AHD

281
C'zarles Construction & 

Supply
23426 L D SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd., Butuan-CDO-Iligan (Agusan-Misamis 

Oriental Sect.), K1263+873.50-K1263+980.00 

(Savings)

Agusan del Norte 08/22/12 1st/Final  XIII LF 5.766 130 04/26/12 09/02/12 12.76 C 0.461 0.141 0.300 - - - 90.20
90.20%              

V. Satisfactory
AHD

282 140 D. J. D. Construction 32217 L B MA GE1

Const./Widening/Upgrading/Rehab./Impv't. of 

Access Rd. to Airport, Ports at K0604+094.90-

K0607+172.90 along Dugo San Vicente Rd.

San Vicente, Cagayan 07/31/12 1st/Final II LF 14.116 90 01/30/12 04/28/12 - C 0.355 0.200 0.000 - - - 55.50
55.50%                  

Poor
DEL

283 141 D.C.R. Construction 5040 L A MA GE1
Widening of Cavite-Batangas Road, 

Km.23+653-Km.25+306
Imus, Cavite 08/15/12 1st IVA LF 31.628 271 02/07/12 11/03/12 2.59 O 0.341 0.300 0.150 0.030 0.050 0.050 92.10  AHD

284 142 D.G. Sarmenta Construction 13024 L B MA GE1 Asphalting of Brgy. Malaya
Sto. Domingo, Nueva 

Ecija
08/03/12 1st/Final  III LF 0.972 60 03/07/12 05/05/12 1.67 C 0.406 0.200 0.300 - - - 90.60

90.60%                 

V. Satisfactory
AHD

285 143 D.L. Aureo Construction 24894 L D SB GE1

Rehab./Reconst. at San Jose Manlurip-

MacArthur Park Rd., Km.913+000-

Km.913+711

Tacloban City 08/22/12 Final  VIII LF 8.947 90 03/16/12 06/13/12 0.00 C 0.486 0.133 0.300 - - - 91.90
88.00%             

Satisfactory
ONS

286 144 D.R. Robles Construction 28559 L B MA GE1 Rehab. of Road at Brgy. San Jose Morong, Rizal 08/02/12 1st/Final IVA LF 0.978 30 05/28/12 06/26/12 13.33 C 0.487 0.133 0.300 - - - 92.00
92.00%              

V. Satisfactory
AHD

287 D.R. Robles Construction 28559 L B MA GE1
Widening of Angono Diversion Rd. 

Angono & Binangonan
Rizal 07/31/12 2nd IVA LF 28.896 210 01/16/12 08/12/12 2.89 O 0.390 0.240 0.150 0.030 0.055 0.050 91.50  AHD

288 145

Dadoy Freight Service 

Construction and Supply/Yu 

Construction Joint Venture

JV-10-141 L B MA GE1 Conc. of Tablas Circ. Road
Tablas Island, 

Romblon
08/07/12 1st/Final IVB LF 25.584 210 09/07/11 04/04/12 0.00 C 0.408 0.196 0.300 - - - 90.40

90.40%                

V. Satisfactory
ONS

289 146 Dahl Construction 8931 L A MA GE1
Raising of Grade with Drainage Impv't. of 

Tindalo St., District II
Tondo, Manila 08/06/12 1st/Final NCR LF 9.485 120 02/12/12 06/19/12 0.00 C 0.447 0.133 0.300 - - - 88.00

88.00%               

Satisfactory
ONS

290 Dahl Construction 8931 L A MA GE1
Rehab./Reconst./Upgrading of Marikina-

Infanta Rd., Brgy. San Jose
Antipolo City 07/30/12 1st IVA LF 17.460 210 02/29/12 09/26/12 3.24 O 0.347 0.240 0.150 0.030 0.045 0.050 86.20  AHD

291 147 Danvic Construction 24439 L B MA GE1
Widening of ABS-CBN Quimpo 

Boulevard Diversion Rd.
Davao City 08/21/12 1st/Final XI LF 19.430 159 01/24/12 06/30/12 0.00 C 0.473 0.133 0.300 - - - 90.60

90.60%                

V. Satisfactory
ONS

292 148 Danysons Construction 25452 L A MA GE1
Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Secondary Rd., Bonifacio Rd.
Laoag City 08/02/12 1st/Final  I LF 3.085 23 02/28/12 03/20/12 0.00 C 0.387 0.195 0.300 - - - 88.20

88.20%               

Satisfactory
ONS

293 Danysons Construction 25452 L A MA GE1

Road Upgrading (Gravel to Paved)  IS, Jct. 

Abbag-Ponggo-Guinain Bdry. Rd., K0395+000-

K0395+406

Nagtipunan, Quirino 08/14/12 1st/Final II LF 8.964 105 03/23/12 07/05/12 0.00 C 0.449 0.133 0.300 - - - 88.20
88.20%                  

Satisfactory
ONS

294 149
Daper Construction and 

Trading
34225 L D SB GB1

Const. of MPB, Bataan Peninsula State 

University
Orani, Bataan 08/09/12 1st/Final III LF 1.936 90 04/18/12 07/16/12 3.33 C 0.337 0.200 0.300 - - - 83.70

83.70%              

Satisfactory
AHD

295 150 Davao Concrete Products 12090 L A MA GE1
Prev. Maint. (IS) Nat'l Secondary 

Tibanban-Lavigan Rd.

Gov. Generoso, Davao 

Oriental
08/16/12 Final XI LF 9.123 100 06/06/11 09/13/11 0.00 C 0.396 0.133 0.300 - - - 82.90

83.86%              

Satisfactory
ONS

296  Davao Concrete Products 12090 L A MA GE2
Const. of Revetment Kapalong Flood Control 

(Left Side of Old Maniki Bridge), Maniki

Kapalong, Davao del 

Norte
08/12/12 1st XI LF 33.270 266 12/28/11 09/18/12 -0.40 O 0.399 0.059 0.146 0.030 0.060 0.033 72.70 DEL

297 151 Davaweno Enterprises 6672 L B MA GE1
Widening of Surigao-Davao Coastal Rd., 

Apokon Sect.

Tagum City, Davao del 

Norte
08/13/12 1st/Final XI LF 9.530 85 02/06/12 04/30/12 0.00 C 0.432 0.141 0.300 - - - 87.30

87.30%           

Satisfactory
ONS

298 152 DEKM Construction 32409 L D SB GB1
Partial Completion of DPWH-CFDEO, 

Minanga
Aparri, Cagayan 07/31/12 1st/Final II LF 2.686 90 04/14/12 07/12/12 0.00 C 0.447 0.133 0.300 - - - 88.00

88.00%                

Satisfactory
ONS

299 153
Dellosa Design Build 

Services
11533 L A MA GE1 Const. of GSC Circ. Rd. Western Sect. South Cotabato 08/22/12 1st/Final  XII LF 6.452 105 05/06/12 08/18/12 1.19 C 0.493 0.133 0.300 - - - 92.60

92.60%             

V. Satisfactory
AHD

300 154

Digos Tesston Construction & 

Supplies (Formerly: Act 

Construction)

8921 L A SB GE2
Impvt. of Drainage at Davao-Cotabato Rd., 

Bangkal Sect. (Sta.1517+000-Sta.1518+000)
Davao City 08/20/12 Final XI LF 18.900 195 11/16/11 05/29/12 6.80 C 0.407 0.200 0.300 - - - 90.70

91.60%                

V. Satisfactory
AHD

301  

Digos Tesston Construction & 

Supplies (Formerly: Act 

Construction)

8921 L A MA GE1
Loading & Unloading Bays, Davao-

Cotabato Rd. (7 Stations)
Davao City 08/20/12 Final XI LF 15.861 150 01/24/12 06/21/12 0.00 C 0.396 0.200 0.300 - - - 89.60

89.54%                 

V. Satisfactory
ONS

302  

Digos Tesston Construction & 

Supplies (Formerly: Act 

Construction)

8921 L A SB GE2
Const. of Flood Control Structures in Digos 

River, Tres de Mayo & Abono, Aplaya

Digos City, Davao del 

Sur
08/10/12 1st/Final XI LF 18.112 165 12/19/11 05/31/12 0.00 C 0.450 0.133 0.300 - - - 88.30

88.30%                

Satisfactory
ONS
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303  

Digos Tesston Construction & 

Supplies (Formerly: Act 

Construction)

8921 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (IS)/ Impv't. of Don Julian Rodriguez 

Ave. Leading to Davao Crocodile Park, 

Davao City 08/20/12 1st XI LF 45.598 220 01/29/12 09/04/12 2.33 O 0.354 0.237 0.150 0.030 0.055 0.050 87.60 AHD

304

Digos Tesston Construction & 

Supplies (Formerly: Act 

Construction)

8921 L A MA GE1
Const./Completion of Digos Bridge II 

along Digos Diversion Rd.

Digos City, Davao del 

Sur
08/10/12 1st/Final XI LF 4.750 126 12/12/11 04/15/12 0.00 C 0.390 0.168 0.300 - - - 85.80

85.80%                

Satisfactory
ONS

305  

Digos Tesston Construction & 

Supplies (Formerly: Act 

Construction)

8921 L A MA GE1
Const./Completion of Miral Bridge along 

Davao-Cotabato Rd.

Bansalan, Davao del 

Sur
08/10/12 1st/Final XI LF 12.492 228 12/12/11 07/26/12 0.00 C 0.405 0.133 0.300 - - - 83.80

83.80%               

Satisfactory
ONS

306 155
Dimaguila Construction and 

Supply Incorporated
14904 L B SB GE1

Impv't./Conc. of Maginhawa St. (Sta.14+(-

555)-Sta.14+(-338)
Quezon City 08/19/12 1st NCR LF 8.868 163 03/06/12 08/15/12 -9.44 O 0.350 0.300 0.056 0.030 0.035 0.033 80.40 DEL

307 156
Dipolog Top Construction and 

Development Corporation
6678 L A MA GE2

Const. of River Bank Protection 

Work/River Control

Estaka Side, Dipolog 

City
08/24/12 1st  IX LF 8.568 253 12/16/11 08/24/12 -1.50 O 0.384 0.240 0.135 0.030 0.044 0.033 86.60 DEL

308 157 DL Enterprises 18155 L A MA GE1

Widening of CDO-Airport-Bukidnon Rd. 

Km.1440+020-Km.1452+000, Carmen-Lumbia 

Sect.

Cagayan de Oro City 08/23/12 1st  X LF 18.620 210 01/31/12 08/27/12 0.79 O 0.297 0.300 0.150 0.030 0.048 0.050 87.50 AHD

309 DL Enterprises 18155 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. Bonifacio-Don Victoriano Rd., 

K1667+510-K1667+734

Misamis Occidental 08/19/12 1st/Final  X LF 2.483 90 01/25/12 04/23/12 0.00 C 0.368 0.200 0.300 - - - 86.80
86.80%            

Satisfactory
ONS

310 158
Double L Construction and 

Development Enterprises
9834 L A MB GE1

Rehab. of Tugas Sect. Tanjay City, Dumaguete 

North Rd., Km.27+400-Km.28+400

Tanjay City, Negros 

Oriental
08/13/12 Final  VII LF 19.300 250 12/17/10 08/24/11 0.00 C 0.416 0.133 0.300 - - - 84.90

85.20%               

Satisfactory
ONS

311 159 DQT Builders Corporation 7950 L A MA GE2

Repair/Rehab. Of MCR (Mogpog-Sta. Cruz 

Rd.) Km.11+650 (Replacement of Damaged 

ARMCO Pipe & Concrete Pavement

Mogpog, Marinduque 08/03/12 1st/Final IVB LF 1.502 100 04/13/12 07/21/12 0.00 C 0.458 0.133 0.300 - - - 89.10
89.10%                 

V. Satisfactory
ONS

312  
DQT Builders Corporation 

(Formerly: DQT Builders)
7950 L A MA GE1

Widening/Impvt. of MSR Diversion Rd. & MSR 

Old Route Tayabas, Quezon, Km.125+764-

Km.126+000 (Diversion Rd.), Km.124+646-

Km.125+320 (Old Route)

Tayabas, Quezon 08/07/12 Final  IVA LF 18.177 150 02/15/12 07/13/12 0.00 C 0.445 0.133 0.300 - - - 87.80
90.14%               

V. Satisfactory
ONS

313
DQT Builders Corporation 

(Formerly: DQT Builders)
7950 L A MA GE1

Reconst. along Gumaca-Pitogo-Mulanay-San 

Narciso (Catanauan Side), K0258+381-

K0258+575

Catanauan, Quezon 08/02/12 Final  IVA LF 2.762 60 02/01/12 04/01/12 0.00 C 0.443 0.133 0.300 - - - 87.60
89.82%             

V  Satisfactory
ONS

314
DQT Builders Corporation 

(Formerly: DQT Builders)
7950 L A MA GE1

Reconst along Gumaca-Pitogo-Mulanay-San 

Narciso Rd (Pidac Sect) K0241+820-

K0242+410.35

Quezon 08/01/12 1st/Final  IVA LF 15.682 210 02/10/12 09/06/12 17.50 C 0.460 0.133 0.300 - - - 89.30
89.30%               

V. Satisfactory
AHD

315
DQT Builders Corporation 

(Formerly: DQT Builders)
7950 L A MA GE1

Conc. of Lucena-Tayabas-Lucban-Sampaloc-

Mauban Rd., Sampaloc-Mauban Sect., 

Km.145+800-Km.148+279

Quezon 08/07/12 Final  IVA LF 42.556 270 07/27/11 04/21/12 0.00 C 0.481 0.133 0.300 - - - 91.40
85.94%                 

Satisfactory
ONS

316 160

DSB Construction & Supply, 

Inc. (Formerly: DSB Const. & 

Supply)

16126 L AA MA GE1

Rehab. of Basey-Marabut-Pinamitinan Rd. 

Project, Km.928+047-Km.928+118 & 

Km.931+650-Km.931+700

Basey, Samar 08/07/12 1st/Final  VIII LF 0.680 124 01/20/12 05/22/12 0.81 C 0.435 0.133 0.300 - - - 86.80
86.80%               

Satisfactory
AHD

317

DSB Construction & Supply, 

Inc. (Formerly: DSB 

Construction & Supply)

16126 L AA MA GE2
Dredging of Bulawan River, Malilipot, 

Albay
Albay 08/01/12 Final V LF 17.025 116 02/06/12 05/31/12 0.00 C 0.367 - 0.500 - - - 86.70

86.94%                 

Satisfactory
ONS

318

DSB Construction & Supply, 

Inc. (Formerly: DSB 

Construction & Supply)

16126 L AA MB GE1 Rehab. of Tabaco City Wharf Nat'l Rd. Tabaco City, Albay 08/01/12 1st V LF 37.893 190 02/14/12 08/22/12 4.00 O 0.373 0.240 0.150 0.030 0.043 0.033 86.90  AHD

319  

DSB Construction & Supply, 

Inc. (Formerly: DSB 

Construction & Supply)

16126 L AA MB GE1
Rehab./Imprvt. of Nagas Bridge, 1st & 

2nd Approach
Albay 08/01/12 1st/Final V LF 3.395 60 02/14/12 04/13/12 0.00 C 0.434 0.133 0.300 - - - 86.70

86.70%            

Satisfactory
ONS

320  

DSB Construction & Supply, 

Inc. (Formerly: DSB 

Construction & Supply)

16126 L AA MB GE1
Const. of San Fernando Bridge #1 & 

Approaches, San Fernando
Sto. Domingo, Albay 08/02/12 Final V LF 11.011 210 12/29/11 07/25/12 0.00 C 0.440 0.133 0.300 - - - 87.30

86.28%                 

Satisfactory
ONS

321  

DSB Construction & Supply, 

Inc. (Formerly: DSB 

Construction & Supply)

16126 L AA MA GB1 Const. of San Francisco NHS Malilipot, Albay 08/01/12 Final V LF 1.003 120 05/18/11 09/14/11 29.17 C 0.419 0.133 0.300 - - - 85.20
82.54%              

Satisfactory
AHD

322 161 DSO Enterprises 10733 L B SB GE1
Prev. Maint. of Calauan-Nagcarlan Bdry. 

Rd. K0077+000-K0078+005 (IS)
Laguna 08/09/12 1st/Final IVA LF 8.231 15 02/24/12 03/09/12 0.00 C 0.431 0.200 0.300 - - - 93.10

93.10%              

V. Satisfactory
ONS

323 162

Dungan Constructors and 

Trading Corp. (Formerly: 

Dungan Construction and 

Trading)

19301 L B SB GB1
Const./Repair and Rehab. of MPB at 

Patling High Sch.
Capas, Tarlac 08/06/12 1st/Final  III LF 0.995 45 03/19/12 05/02/12 26.67 C 0.377 0.194 0.300 - - - 87.10

87.10%                   

Satisfactory
AHD

324 163 Duros Development Corp. 22729 L AAA LA GE1

Cluster V-Asphalt Overlay/Repair & Rehab. of 

a)Cebu North Hagnaya Wharf Rd., Mandaue 

City, K008+493-K0009+205 w/ exception; 

b)Cebu North Hagnaya Wharf Rd. Mandaue 

City to Consolacion K010+409-K012+500 w/ 

exception; c)Cebu North Hagnaya Wharf Rd. 

Mandaue City, K008+(-703)-K008+269 w/ 

exception

Mandaue City, Cebu 08/23/12 1st/Final  VII LF 32.201 26 04/02/12 04/27/12 3.85 C 0.460 0.133 0.300 - - - 89.30
89.30%           

V. Satisfactory
AHD

325  Duros Development Corp. 22729 L AAA LA GE1

Cluster X-Rehab./Reconst./Upgrading of 

Damaged Paved Nat'l Rds. at Cebu North 

Hagnaya Wharf Rd.

Cebu 08/21/12 Final  VII LF 40.127 100 01/16/12 04/24/12 0.00 C 0.411 0.200 0.300 - - - 91.10
88.76%             

Satisfactory
ONS

326  Duros Development Corp. 22729 L AAA LA GE1
Rehab./Reconst./Upgrading of Dumaguete 

North Rd., Bais City

Vallehermoso, Negros 

Oriental
08/16/12 Final  VII LF 86.775 490 04/23/10 08/25/11 0.00 C 0.407 0.133 0.300 - - - 84.00

86.10%            

Satisfactory
ONS

327  Duros Development Corp. 22729 L AAA LA GE1

Rehab. of Baha-baha-Ajong Sect. Widening & 

Conc. of Dumaguete North Rd., Km.8.382-

Km.9.501

Sibulan, Negros 

Oriental
08/13/12 Final  VII LF 19.277 240 01/03/11 08/31/11 0.00 C 0.429 0.133 0.300 - - - 86.20

85.78%               

Satisfactory
ONS
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328 164
Dynamic Builders & 

Construction Co. (Phil.), Inc.
24712 L AAA LA GE1

Rehab./Conc. of Bacolod North Rd., Talisay 

City Rd. Sect., K0006+000-K0011+000 w/ 

exceptions

Talisay City, Negros 

Occidental
08/07/12 1st/Final  VI LF 30.889 210 12/15/11 07/11/12 0.00 C 0.433 0.130 0.300 - - - 86.30

86.30%             

Satisfactory
ONS

329 165 E F C Enterprises 11795 L AA MA GE1

Const. of Foot Bridge beside PNR Railways 

(Crossing Tunnel between Presidio & Doña 

Rosario Subd.) Brgy. Sucat

Muntinlupa City 08/03/12 1st/Final NCR LF 2.261 75 04/27/12 07/10/12 1.33 C 0.467 0.133 0.300 - - - 90.00
90.00%              

V. Satisfactory
AHD

330  E F C Enterprises 11795 L AA MB GE2
Riprapping of Creek Near (Phase II), 

Brgy. B.F. Homes

Parañaque City, Metro 

Manila
08/02/12 1st NCR LF 2.421 74 05/25/12 08/06/12 3.03 O 0.297 0.240 0.150 0.030 0.040 0.033 79.00 AHD

331 166
E M L Construction & 

Trading
10151 L B MA GE1 Widening of Lazatin Boulevard

San Fernando City, 

Pampanga
07/20/12 Final  III LF 27.654 258 08/12/11 04/25/12 0.00 C 0.429 0.200 0.300 - - - 92.90

82.10%                   

Satisfactory
ONS

332 167
E. Garcia Construction & E. 

Garcia Gravel & Sand
7243 L AA MB GE1

Cluster: Prev. Maint. (IS Arterial) along 

Rolando R. Andaya Highway a)K0 282+000-

K0282+900; b)K0 285+000-K0285+838

Camarines Sur 08/17/12 1st/Final V LF 20.101 120 01/09/12 05/07/12 10.83 C 0.453 0.133 0.300 - - - 88.60
88.60%                

Satisfactory
AHD

333  
E. Garcia Construction & E. 

Garcia Gravel & Sand
7243 L AA MB GE1

Rehab./Reconst./Strengthening of 

Santiago Bridge
Nabua, Camarines Sur 08/09/12 Final V LF 5.811 140 01/18/12 06/05/12 1.12 C 0.444 0.133 0.300 - - - 87.70

88.18%              

Satisfactory
AHD

334  
E. Garcia Construction & E. 

Garcia Gravel & Sand
7243 L AA MB GE1

Cluster: Rehab./Reconst. Of Damaged Paved 

Nat'l Rd. (IS Arterial) along Daang Maharlika 

a)K0372+790-K0373+427; b)K0375+000-K0 

376+000; c)K0378+518-K0378+798; d)K0 

380+000-K0381+000

Camarines Sur 08/17/12 1st/Final V LF 31.004 150 01/09/12 06/06/12 4.00 C 0.434 0.133 0.300 - - - 86.70
86.70%                   

Satisfactory
AHD

335  
E. Garcia Construction & E. 

Garcia Gravel & Sand
7243 L AA MB GE1

Conc. of Milaor-Minalabac-Pili Road Sect. 

Km.438+(-018)-Km. 443+300 w/ exception
Camarines Sur 08/14/12 Final V LF 41.784 240 12/26/11 08/21/12 10.00 C 0.474 0.133 0.300 - - - 90.70

86.68%                 

Satisfactory
AHD

336 168

E.A. Sancho Construction Inc. 

(Formerly: E.A. Sancho 

Construction)

5648 L AA LA GE1
Conc. of Tinambac-Siruma Road (La Medalla 

Sect.), K0532+550-K0533+350

Tinambac, Camarines 

Sur
08/12/12 1st/Final V LF 15.465 150 11/10/11 05/06/12 2.00 C 0.440 0.133 0.300 - - - 87.30

87.30%               

Satisfactory
AHD

337 169 E.A. Unabia Construction 29305 L B MA GB1
Completion of MPB, Calanasan People's 

MPB, Pob.
Calanasan, Apayao 08/12/12 Final CAR LF 4.091 180 06/14/11 12/11/11 14.58 C 0.357 0.200 0.300 - - - 85.70

85.49%                

Satisfactory
AHD

338 170 E.B.J.R. Construction 19780 L B SB GE2
Repair & Maint. of Flood Control Structures, 

Caglayao Flood Control, Caglayao
Conner, Apayao 08/10/12 Final CAR LF 2.628 120 05/23/11 09/19/11 -7.90 C 0.375 0.200 0.063 - - - 63.80

75.26%               

Unsatisfactory
DEL

339 171
E.C. Soliman, Jr. 

Construction & Trading
35048 L D SB GB1

Repair/Rehab. of Sch. Bldg. @ Don Pepe 

Elem. Sch.
Angeles City 08/13/12 1st/Final  III LF 2.156 120 03/09/12 07/06/12 35.00 C 0.484 0.133 0.300 - - - 91.70

91.70%               

V. Satisfactory
AHD

340 172
E.I. Templonuevo and 

Associates, Incorporated
1090 L A MA GE1

Const./Widening/Upgrading/Rehab. of Access 

Rds. to Airport RORO Ports & Declared Tourist 

Destinations, Dumaguit Port

Dumaguit, Aklan 08/17/12 Final  VI LF 9.532 150 01/20/12 06/17/12 0.00 C 0.490 0.133 0.300 - - - 92.30
92.36%               

V. Satisfactory
ONS

341 173
E.K.C. Construction and 

Aggregates  
14833 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (Halsema), K0264+485-K0265+830
Tublay, Benguet 08/01/12 1st CAR LF 21.409 284 01/21/12 10/30/12 8.91 O 0.311 0.300 0.150 0.015 0.037 0.050 86.30 AHD

342 174

E.K.C. Construction and 

Aggregates  / Lab General 

Engineering (JV)

JV-10-136 L B MA GE1

Rehab./Reconst. Of Mt. Province-Ilocos Sur via 

Tue Rd,. K0403+500-K0403+926.50; 

K0413+437-K0414+052

Tadian, Mt. Province 08/04/12 2nd CAR LF 14.526 395 08/24/11 07/23/12 -15.55 O 0.317 0.300 0.000 0.000 0.023 0.033 67.30 DEL

343 175 E.L. Anolin Construction 35406 L B SB GE2

Repair & Maint. of Flood Control (Drainage 

Structure) along Rodriguez-San Jose Quezon 

City Rd.

Rodriguez, Rizal 08/03/12 Final IVA LF 1.961 75 01/09/12 03/23/12 0.00 C 0.459 0.133 0.300 - - - 89.20
89.80%                 

V. Satisfactory
ONS

344 176
E.L. Torres Construction 

and Trading
31406 L B SB GB1

Impv./Rehab. of MPB, Brgy. Sto. 

Domingo
 Quezon City 08/14/12 1st/Final NCR LF 2.903 150 02/09/12 07/07/12 12.67 C 0.429 0.195 0.300 - - - 92.40

92.40%                

V. Satisfactory
AHD

345 177
E.R. Venzon Construction 

(Formerly: Lion Construction)
19013 L B MA GE1

Rehab. & Impvt. (Asphalt Overlay) along Cab. 

City-Carmen Rd. K0129+239-K00133+945 w/ 

exception

Aliaga, Nueva Ecija 08/03/12 1st/Final  III LF 9.601 54 04/30/12 06/22/12 0.00 C 0.395 0.133 0.300 - - - 82.80
82.80%                  

Satisfactory
ONS

346 178
E.S.L. Builders and Parts 

Supply
9014 L B MA GE1

Reblocking with Asphalt Overlay CSR 

K0016+1147-K0017+179 (IS)
Calapan City, Mindoro 08/06/12 1st/Final IVB LF 2.817 60 02/06/12 04/05/12 1.67 C 0.440 0.188 0.300 - - - 92.80

92.80%                   

V. Satisfactory
AHD

347 179 East Asia Construction, Inc. 1904 L A MA GE1
Reconst. 0f Iloilo-Jaro Diversion Rd. 

(Addt'l. Pavement Width)
Iloilo City 08/06/12 1st/Final  VI LF 42.526 180 11/28/11 05/25/12 7.78 C 0.475 0.166 0.300 - - - 94.10

94.10%           

V. Satisfactory
AHD

348  East Asia Construction, Inc. 1904 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (IS) K0020+300-K0021+136 

(Restoration), K0021+136-K0022+243 

(Overlay) Bacolod South Secondary Rd. (Old 

Bago City, Negros 

Occidental
08/09/12 1st/Final  VI LF 27.744 171 01/16/12 07/04/12 10.53 C 0.446 0.194 0.300 - - - 94.00

94.00%              

V. Satisfactory
AHD

349 178 EC Samonte Construction 31019 L C SB GE1
Repair/Rehab. of Sta. Maria-Tinuyop-

Sipakong-Nasibak Rd. Leon B. Postigo
Zamboanga del Norte 08/27/12 1st/Final  IX LF 2.864 122 04/05/12 08/04/12 1.64 C 0.417 0.133 0.300 - - - 85.00

85.00%               

Satisfactory
AHD

350 179

ECS Const. & Traffic Supply 

Enterprises, Inc. / D.R. Robles 

Construction (JV)

JV-11-750 L B MA GE1

Repair/Rehab/Impv't. of Commonwealth Ave. 

Northbound (K0013+300 K0016+000) w/ 

exception

Quezon City 08/14/12 1st/Final NCR LF 19.225 60 07/05/12 09/02/12 75.00 C 0.438 0.200 0.300 - - - 93.80
93.80%                 

V. Satisfactory
AHD

351 180 Eddie G. Guillen Builders 14174 L A MA GE1

Road Upgrading along Jct. Logac-Lasam-

Gagabutan Road, (Peru Sect.) K0733+146-

K0736+532.80 w/h exceptions

Lasam, Cagayan 08/01/12 Final II LF 27.564 300 05/19/11 03/13/12 2.14 C 0.392 0.200 0.300 - - - 89.20
91.90%                  

V. Satisfactory
AHD

352 181 Edelcriz Construction 30864 L D SB GB1
Const. of Covered Basketball Court 

Pingkian 3 Pasong Tamo
Quezon City 08/14/12 1st/Final NCR LF 4.078 150 12/28/11 05/25/12 26.44 C 0.474 0.198 0.300 - - - 97.20

97.20%                 

Outstanding
AHD

353 182

Edrox Construction Inc. 

(Formerly: Edrox Construction 

and Supply)

10926 L B SB GE2 Milaor Flood Control Milaor, Camarines Sur 08/14/12 1st/Final V LF 0.970 60 12/14/11 02/11/12 8.33 C 0.457 0.133 0.300 - - - 89.00
89.00%               

Satisfactory
AHD

354 183 EGB Construction 13722 L A MA GE1
Repair/Restoration of Pangul Bridge (Ph-

I), Cagayan-Apayao Rd., K0497+711
Solana, Cagayan 08/03/12 Final II LF 9.700 135 02/03/12 06/16/12 0.00 C 0.474 0.133 0.300 - - - 90.70

94.36%                

V. Satisfactory
ONS

355  EGB Construction 13722 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads, STR, (Jct. Kalinga-Tuguegarao 

Sect'), K0442+197-K0444+000

Tuguegarao City 08/03/12 Final II LF 9.884 150 01/16/12 06/13/12 0.00 C 0.438 0.174 0.300 - - - 91.20
91.68%                  

V. Satisfactory
ONS
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356  EGB Construction 13722 L A MA GE2 Repair of Flood Control Project, Baculud Amulung, Cagayan 08/03/12 1st II LF 20.370 210 03/15/12 10/10/12 0.12 O 0.340 0.300 0.150 0.030 0.040 0.050 91.00 AHD

357  EGB Construction 13722 L A MA GE1
Conc. of Ilagan-Delfin Albano-Mallig 

Road, Delfin Albano Sect.
Delfin Albano, Isabela 08/06/12 1st/Final II LF 9.815 120 02/03/12 06/02/12 0.00 C 0.362 0.190 0.300 - - - 85.20

85.20%               

Satisfactory
ONS

358  EGB Construction 13722 L A MA GE1

Cluster III: Conc./Widening along Daang 

Maharlika R.d, a)K0398+521-K0398+641.40 

Bliss Sect.; b)K0400+012-K0400+85.20, San 

Felipe Sect., c)K0407+000-K0407+526.48, 

Marana 1st Sect.

Ilagan, Isabela 08/07/12 1st/Final II LF 13.044 250 02/03/12 10/09/12 15.32 C 0.412 0.133 0.300 - - - 84.50
84.50%              

Satisfactory
AHD

359 184 Eirish Builders & Supply Co. 33656 L D SB GB1 Const. of MPB San Rafael, Bulacan 08/06/12 1st/Final III LF 4.912 150 01/02/12 05/30/12 38.00 C 0.376 0.200 0.300 - - - 87.60
87.60%              

Satisfactory
AHD

360 185 ENC Enterprises 29819 L D SB GE1 Const. of FMR Brgy. Lamot 1 Calauan, Laguna 08/09/12 1st/Final IVA LF 0.980 45 05/02/12 06/15/12 0.00 C 0.370 0.200 0.300 - - - 87.00
87.00%              

Satisfactory
ONS

361 186 EPN Builders & Developers 30341 L C SB GE1 Const. of Julowon FMR, Julowon Lamut, Ifugao 08/06/12 1st/Final CAR LF 0.480 28 04/10/12 05/07/12 0.00 C 0.408 0.133 0.300 - - - 84.10
84.10%                 

Satisfactory
ONS

362 187
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Repair/Rehab./Strengthening of Bridges along 

Nat'l Rds., Kibaluyot Bridge along BCIR
Gingoog City 08/14/12 1st  X LF 26.234 330 03/09/12 02/01/13 0.04 O 0.343 0.300 0.150 0.030 0.045 0.033 90.10  AHD

363
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Completion/Continuation of Cagayan de Oro 

City 3rd  Bridge & Access Rd.
Cagayan de Oro City 08/24/12 Final  X LF 340.968 600 03/31/10 11/20/11 4.83 C 0.458 0.133 0.300 - - - 89.10

87.24%              

Satisfactory
AHD

364
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Rehab./Reconst./Upgrading of Butuan City-

Cagayan de Oro City-Iligan City Rd., 

a)Km.1490+664-Km.1492+324 & 

b)Km.1496+398-Km.1499+631

Misamis Oriental 08/16/12 Final  X LF 32.503 210 04/07/11 11/02/11 35.97 C 0.326 0.200 0.300 - - - 82.60
85.12%            

Satisfactory
AHD

365
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Widening of Daang Maharlika (Agusan-Surigao 

Rd.) Agusan del Norte, Ampayon Sect.
Butuan City 08/21/12 1st/Final  XIII LF 30.887 165 03/01/12 08/12/12 1.56 C 0.458 0.200 0.300 - - - 95.80

95.80%             

V. Satisfactory
AHD

366
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Const. of Butuan City Bypass Rd. (Borbon-

Bancasi Airport Sect. & NRJ Lemon-

Antongalon Sect.)

Butuan City 08/21/12 1st  XIII LF 71.414 471 09/12/11 12/25/12 14.28 O 0.368 0.300 0.150 0.030 0.055 0.050 95.30  AHD

367
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Repair/Impvt. of Nat.l Rd. SDCR Mangagoy-

Lingig Sect., Km.1465+716-Km.1466+481 w/ 

exception

Surigao del Sur 08/16/12 1st/Final  XIII LF 9.900 60 03/28/12 05/26/12 41.54 C 0.445 0.200 0.300 - - - 94.50
94.50%              

V. Satisfactory
AHD

368  
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Repair/Impvt. of Nat'l Rd. along SDCR Bislig-

Mangagoy Sect., Km.1466+481-Km.1467+246 

w/ exception

Surigao del Sur 08/16/12 1st/Final  XIII LF 9.900 60 02/29/12 04/28/12 25.00 C 0.445 0.200 0.300 - - - 94.50
94.50%             

V. Satisfactory
AHD

369  
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Flood Control along Butuan City-Malaybalay 

Rd., Brgy. Diego Silang Sect.
Butuan City 08/21/12 Final  XIII LF 18.560 210 12/23/11 07/19/12 11.66 C 0.463 0.200 0.300 - - - 96.30

94.38%               

V. Satisfactory
AHD

370
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Rehab. of Damaged Paved Nat'l Rd. along 

Daang Maharlika Road (Surigao-Agusan 

Section) a.Kitcharao-Cabadbaran Sect.; b.Luna 

Bad-as Sect.

Surigao del Norte 08/07/12 1st  XIII LF 110.082 120 04/24/12 08/21/12 0.46 O 0.354 0.300 0.150 0.030 0.055 0.033 92.20  AHD

371
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Asphalt Overlay of Daang Maharlika (Surigao-

Agusan Sect.) Km.1172+107.20-Km.1174+000
Agusan del Norte 08/07/12 Final  XIII LF 19.728 89 01/17/12 04/14/12 0.00 C 0.426 0.200 0.300 - - - 92.60

90.26%               

V. Satisfactory
ONS

372
Equi-Parco Construction 

Company
14332 L AAA LB GE1

Repair/Rehab./Impvt. of Daang Maharlika 

(Surigao-Agusan Rd.) Tagbuyacan Sect. Pob., 

Km.1191+655-Km.1192+765 w/ exception

Santiago, Agusan del 

Norte
08/07/12 1st/Final  XIII LF 9.606 45 05/04/12 06/17/12 0.00 C 0.462 0.135 0.300 - - - 89.70

89.70%                

V. Satisfactory
ONS

373 188

Eric Van P. Sesbreno 

Construction / C.T. Leoncio 

Construction and Trading (JV)

JV-11-339 L A MB GE1

Rd. Upgrading (Gravel to Paved)  Nueva 

Vizcaya-Pangasinan Rd., K0216+250-

K0221+091.08 w/ exception, Baracbac Sect.

Sta. Fe, Nueva 

Vizcaya
08/17/12 1st II LF 44.550 225 02/09/12 09/20/12 -5.60 O 0.366 0.290 0.094 0.023 0.045 0.050 86.80 DEL

374 189
Ermy Construction and Trading 

(Formerly: Ermy Construction)
15741 L B SB GE2

Telabastagan-Del Rosario Flood Control, 

Saguin City

San Fernando City, 

Pampanga
08/14/12 1st/Final  III LF 2.425 60 03/11/12 05/09/12 0.00 C 0.329 0.200 0.300 - - - 82.90

82.90%                

Satisfactory
ONS

375 190
ESD Cruz Construction & 

Supply
32368 L B MA GE1

Conc. of Pangpang-Palapag-Mapanas-Gamay-

Lapinig Rd., Tinampo-Mapno Bridge Sect., 

Km.798+000-Km.805+230.00 with exception

Palapag, Northern 

Samar
08/17/12 1st/Final  VIII LF 24.409 150 12/27/11 05/25/12 0.66 C 0.356 0.200 0.300 - - - 85.60

85.60%              

Satisfactory
AHD

376 191
ESR Construction and 

Supplies
10451 L AA LA GE1

Rd. Upgrading (Gravel to Paved) Along Imelda-

Bayog-Kumalarang-Lapuyan-Margosatubig Rd. 

(Brgy. San Jose Sect.)

Imelda, Zamboanga 

Sibugay
08/28/12 2nd  IX LF 45.590 240 01/31/12 09/26/12 -0.17 O 0.367 0.300 0.148 0.030 0.040 0.033 91.80 DEL

377  
ESR Construction and 

Supplies
10451 L AA LA GE1

Asphalt Overlay/Repair & Rehab. along Dipolog-

Polanco-Macleodes Rd., K1828+815-

K1829+705.3 w/ exceptions

Zamboanga del Norte 08/23/12 1st/Final  IX LF 9.797 57 05/09/12 07/04/12 25.60 C 0.479 0.133 0.300 - - - 91.20
91.20%              

V. Satisfactory
AHD

378
ESR Construction and 

Supplies
10451 L AA LA GE1

Road to address Critical Bottleneck: (Widening 

of Pagadian-Zamboanga City R.) K1675+(-31)-

K1678+52, re-aligned to (Widening of Pagadian-

Zamboanga City Rd. K1675+980-K1676+692

Dumalinao, 

Zamboanga del Norte
08/16/12 Final  IX LF 17.696 135 02/22/12 07/05/12 0.00 C 0.432 0.133 0.300 - - - 86.50

88.24%             

Satisfactory
ONS

379
ESR Construction and 

Supplies
10451 L AA LA GE1

Road Upgrading (Gravel to Concrete) IS, Jct. 

Blancia-Molave-Josefina Rd, K1693+000-

K1685+000, Bagon Ariosa

 Molave, Zamboanga 

del Sur
08/18/12 1st  IX LF 42.835 180 02/28/12 08/26/12 0.14 O 0.388 0.240 0.150 0.030 0.038 0.033 87.90 AHD

380
ESR Construction and 

Supplies
10451 L AA LA GE1

Impvt./Upgrading (Gravel to Paved) of Rizal to 

Dapitan City Coastal Loop Rd., Guimputian-

Tag-ulo Sect.

Dapitan City, 

Zamboanga del Norte
08/25/12 1st  IX LF 62.890 225 05/23/12 01/02/13 10.71 O 0.394 0.226 0.150 0.022 0.043 0.033 86.80 AHD
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381  
ESR Construction and 

Supplies
10451 L AA LA GE1

Assets Preservation of Nat'l Rds,.  

Rehab./Reconst. Of Damage Paved Nat'l Rds. 

(IS), Liloy-Ipil Rd. K1983+000-K1986+000 

and K1989+847-K1990+212

Zamboanga del Norte 08/27/12 Final  IX LF 17.696 88 01/31/12 04/27/12 3.00 C 0.433 0.133 0.300 - - - 86.60
86.48%              

Satisfactory
AHD

382
ESR Construction and 

Supplies
10451 L AA LA GE1

Upgrading (Asphalt to Concrete) of Liloy-Ipil 

Road, Gatas Sect. along Dipolog City-

Zamboanga City Rd.

Zamboanga del Norte 08/25/12 1st  IX LF 65.988 300 04/10/12 02/03/12 22.36 O 0.353 0.240 0.150 0.030 0.054 0.033 86.00 AHD

383
ESR Construction and 

Supplies
10451 L AA LA GE1

Rd. Upgrading (Gravel to Concrete)  IS, Lanao-

Pagadian-Zamboanga City Rd., K1632+949 - 

K1635+119

Cabilinan, Aurora, 

Zamboanga del Sur
08/18/12 1st  IX LF 46.998 180 03/09/12 09/05/12 14.94 O 0.343 0.238 0.150 0.030 0.054 0.033 84.80 AHD

384
ESR Construction and 

Supplies
10451 L AA LA GE1

Rd. Upgrading (Gravel to Concrete)  IS, 

Sindangan-Siayan-Dumingag (Mahayag-

Dumingag) Mahayag-Ditulan

Zamboanga del Sur 08/16/12 1st  IX LF 32.148 180 02/28/12 08/26/12 0.60 O 0.359 0.232 0.150 0.030 0.043 0.033 84.70 AHD

385 192 Everlast Construction 2364 L A MA GE1
Const. of Multi-Purpose Pavement at Brgy. 

Pasonanca (Mayor C. Climaco Park)
Zamboanga City 08/14/12 1st  IX LF 8.699 255 01/18/12 09/28/12 1.26 O 0.374 0.231 0.150 0.030 0.041 0.033 85.90 AHD

386 193 EZJones Construction Inc. 34462 L D SB GE1
Impv't. of Catarman-Laoang Rd. K0744+167-

K0745+000 (K0745+150-K0745+560)

Catarman, Northern 

Samar
08/13/12 1st/Final  VIII LF 4.949 75 02/06/12 04/20/12 0.00 C 0.431 0.133 0.300 - - - 86.40

86.40%            

Satisfactory
ONS

387 194
F. Gurrea Construction, 

Incorporated
6995 L AAA MB GE1

Rehab. of Iloilo East Coast Capiz Rd., 

K0221+000-K0223+260
Ajuy, Iloilo 08/22/12 1st/Final  VI LF 38.321 240 10/26/11 05/23/12 0.00 C 0.413 0.189 0.300 - - - 90.20

90.20%            

V. Satisfactory
ONS

388  
F. Gurrea Construction, 

Incorporated
6995 L AAA MA GE2

Repair/Rehab. of Ticud River Control 

(Baldoza Sect.)
La Paz, Iloilo City 08/06/12 1st/Final  VI LF 21.160 165 12/29/11 06/10/12 0.00 C 0.391 0.133 0.300 - - - 82.40

82.40%                

Satisfactory
ONS

389 195
F.A. Torres Construction/Three 

W Builders, Inc. Joint Venture
JV-11-254 L B MA GE1

Replacement of Tepassy Bridge along Bulalacao-

San Jose Jct. Mapaya Rd., Brgy. Mayapa

San Jose, Occidental 

Mindoro
08/08/12 2nd IVB LF 9.498 210 01/27/12 08/23/12 -5.00 O 0.372 0.295 0.100 0.030 0.050 0.017 86.40 DEL

390 196
F.H. Gopiteo Construction & 

Supply
21336 L B MA GE2

Const. of Drainage Lined Canal at Carpenter 

Hill Sect. along Marbel-Makar Rd.

Koronadal City, South 

Cotabato
08/07/12 2nd  XII LF 15.061 268 11/29/11 08/29/12 0.15 O 0.392 0.240 0.150 0.030 0.047 0.050 90.90  AHD

391  
F.H. Gopiteo Construction & 

Supply
21336 L B MA GE2

Const. of Drainage Lined Canal at Saravia 

Sect. along Marbel-Makar Rd.

Koronadal City, South 

Cotabato
08/07/12 Final  XII LF 14.324 261 11/29/11 08/15/12 0.30 C 0.466 0.133 0.300 - - - 89.90

87.14%             

Satisfactory
AHD

392 197

Fairchild Builders and 

Developers, Incorporated 

(Formerly: Fairchild Marketing 

& Construction)

10024 L B MA GE1
Rehab./Const./Conc. of FMR, Brgy. 

Comatin
Javier, Leyte 08/19/12 Final  VIII LF 18.999 160 04/25/11 10/01/11 10.00 C 0.414 0.200 0.300 - - - 91.40

85.22%               

Satisfactory
AHD

393 198

Fairchild Builders and 

Developers, Incorporated / RJIR 

Enterprises (JV)

JV-11-187 L B MA GE1

Rd. Upgrading (Gravel to Paved) Based on 

Gravel Rd. along Merida-Lundag Puting Bato-

Consolacion-Isabel Rd., Km.1108+(-040)-

Km.1108+960

Leyte 08/13/12 Final  VIII LF 19.685 190 01/16/12 07/23/12 36.32 C 0.403 0.200 0.300 - - - 90.30
83.76%           

Satisfactory
AHD

394 199
Ferdstar Builders 

Contractor
4965 L B MA GE2

Slope Protection Works of Porac-Gumain River 

Right Dike (Downstream of Sta. Cruz Bridge)
Lubao, Pampanga 07/30/12 1st/Final

PMO-

MPE
FA 30.650 180 01/27/12 07/24/12 1.08 C 0.379 0.200 0.300 - - - 87.90

83.76%           

Satisfactory
AHD

395  
Ferdstar Builders 

Contractors
4965 L B MA GE1

Rehab./Reconst./Upgrading of Concepcion-La 

Paz Road (La Paz Sect.) K0131+000-

K0132+980

La Paz, Tarlac 08/06/12 1st/Final  III LF 35.054 165 03/19/12 08/30/12 12.00 C 0.434 0.133 0.300 - - - 86.70
86.70%                 

Satisfactory
AHD

396
Ferdstar Builders 

Contractors
4965 L B MA GE1

Road Upgrading/Conc. of Capas-San Jose-

Mayantoc-Malacampa Rd. (Capas Section), 

K0116+701-K0118+874 w/ exception

Capas, Tarlac 08/06/12 1st  III LF 26.781 120 04/18/12 08/15/12 2.48 O 0.305 0.300 0.150 0.030 0.030 0.050 86.50  AHD

397
Ferdstar Builders 

Contractors
4965 L B MA GE2

Repair/Rehab. of Kaurangan Flood 

Control, Brgy. Arado
Palo, Leyte 08/23/12 1st/Final  VIII LF 3.834 180 02/06/12 08/03/12 0.00 C 0.462 0.133 0.300 - - - 89.50

89.50%                

V. Satisfactory
ONS

398
Ferdstar Builders 

Contractors
4965 L B MA GE1

Repair of Calbiga Steel Bridge along Daang 

Maharlika-Calbiga-San Juanico Bridge Sect.
Calbiga, Samar 08/07/12 1st  VIII LF 17.375 261 01/20/12 10/06/12 0.83 O 0.354 0.235 0.150 0.030 0.040 0.033 84.20  AHD

399  
Ferdstar Builders 

Contractors
4965 L B MA GE1

Impvt./Rehab. of Old Nat'l Rd., Km.821+228-

Km.822+424 (w/ exceptions)
Motiong, Samar 08/07/12 Final  VIII LF 10.445 201 10/31/11 05/19/12 1.49 C 0.337 0.200 0.300 - - - 83.70

83.94%               

Satisfactory
AHD

400
Ferdstar Builders 

Contractors
4965 L B MA GE2

Repair/Rehab. of Motiong Seawall Flood 

Control, Pob. Motiong
Motiong, Samar 08/07/12 2nd  VIII LF 15.833 303 10/31/11 08/28/12 1.85 O 0.354 0.200 0.150 0.030 0.040 0.050 82.40  AHD

401 200 FFJJ Construction 16712 L AAA LB GE1
Rehab./Reconst./Upgrading along Makilala-Ala 

Valley Rd., K1611+979-K1614+456
Makilala, Cotabato 08/10/12 1st  XII LF 33.756 270 01/31/12 10/26/12 5.00 O 0.352 0.249 0.150 0.030 0.051 0.033 86.50 AHD

402  FFJJ Construction 16712 L AAA LB GE1

Replacement of (Temp. to Perm.) NIA Bridge 

(15 LM FSB) along Kidapawan-Calunasan-

M'lang Rd., C021+958-C022+438

M'lang, Cotabato 08/11/12 1st  XII LF 10.407 226 02/06/12 09/18/12 2.42 O 0.321 0.269 0.150 0.030 0.051 0.033 85.40 AHD

403  FFJJ Construction 16712 L AAA LB GE1

Replacement of (Temp. to Perm.) of Binay 

Bridge along Nowa-Doroluman-Greenfield Nat'l 

Rd., Magpet 

M'lang, Cotabato 08/10/12 1st  XII LF 24.828 244 01/31/12 09/30/12 -5.00 O 0.379 0.240 0.100 0.030 0.042 0.033 82.40  DEL

404 201
FGM Builders Resources & 

Development Corporation
31807 L C SB GB1

Const. of Sch. Bldg. at Digos City Nat'l 

High Sch.

Digos City, Davao del 

Sur
08/10/12 Final XI LF 1.350 90 06/13/11 09/10/11 5.00 C 0.457 0.104 0.300 - - - 86.10

86.66%              

Satisfactory
AHD

405  
FGM Builders Resources & 

Development Corporation
31807 L C SB GE1

Rds. to Address Critical Bottlenecks, Loading & 

Unloading Bays along Davao-Bukidnon Rd. (4 

Stations)

Davao City 08/20/12 1st/Final XI LF 8.668 165 01/29/12 07/11/12 0.00 C 0.479 0.081 0.300 - - - 86.00
86.00%             

Satisfactory
ONS

406 202
Fiat Construction Services / 

KVC Construction (JV)
JV-11-012 L AAA LB GE1

Rd. Upgrading (Gravel to Conc.) along Gurel-

Bokod-Kabayan-Buguias-Abatan Rd., 

K0303+600-K0312+600 (IS) Abat-Bila Sect.

Bokod, Benguet 07/31/12 1st CAR LF 113.005 330 09/05/11 07/30/12 -2.00 O 0.356 0.300 0.130 0.008 0.037 0.033 86.40 DEL

407 203
Fiat Construction Services / MG 

Samidan Construction (JV)
JV-11-321 L AAA LB GE1

Rd. Upgrading (Gravel to Conc.) along Mt. 

Province-Ilocos Sur Rd. via Kayan Rd., 

K0385+995-K0391+000, Burgos

Tadian, Mt. Province 08/03/12 1st CAR LF 83.201 270 03/12/12 12/06/12 -2.85 O 0.326 0.300 0.122 0.030 0.051 0.033 86.20 DEL

408 204
First Northway Development 

and Construction Corporation
11645 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. along MNR K0342+100-K0346+867
Ilocos Sur 07/30/12 1st/Final  I LF 1.672 3 04/18/12 04/20/12 0.00 C 0.420 0.197 0.300 - - - 91.70

91.70%              

V. Satisfactory
ONS
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409 205
Flordes Construction & 

Trading
16916 L A MA

GE1/   

GE2

Proposed Const. of Drainage System along 

Anonas & Pureza St.
Sta. Mesa, Manila 07/30/12 1st/Final NCR LF 38.780 180 01/23/12 07/20/12 0.00 C 0.465 0.133 0.300 - - - 89.80

89.80%              

V. Satisfactory
ONS

410  
Flordes Construction & 

Trading
16916 L A MA GE1

Proposed/Rehab./Reconst./Upgrading of 

Damaged Paved Natl. Rds. (IS) along Arlegui 

St.

San Miguel, Manila 07/30/12 1st/Final NCR LF 12.436 60 11/10/11 01/08/12 0.00 C 0.410 0.133 0.300 - - - 84.30
84.30%               

Satisfactory
ONS

411 206 Forecastle Construction 34499 L D SB GB1
Completion of Phase II, Sch. Bldg., Brgy. 

San Pablo
Ormoc City, Leyte 08/13/12 1st/Final  VIII LF 1.145 90 03/05/12 06/02/12 2.22 C 0.490 0.133 0.300 - - - 92.30

92.30%             

V. Satisfactory
AHD

412 207
Fortstone Construction 

Enterprises
31668 L B SB GE2

Repair of Lawa Flood Control, Lawa, Don 

Marcelino
Davao del Sur 08/09/12 Final XI LF 0.997 30 02/08/12 03/08/12 10.00 C 0.455 0.133 0.300 - - - 88.80

85.08%              

Satisfactory
AHD

413 208 Foundation Specialists, Inc. 7437 L AAA LB GE1
Region I Contract Package (CP1)-CP1.1, 

Const. of Villamil Bridge & Approaches
Calasiao, Pangasinan 08/14/12 1st 

PMO-Sp. 

Bridges
FA 89.221 458 11/25/11 02/24/13 -4.89 O 0.400 0.300 0.101 0.030 0.065 0.033 92.90 DEL

414 209 FRD Construction 10227 L AA MB GE1

Road Upgrading of Bangkerohan-Galutan-

Imelda-Mckinley Rd., (Sta.747+300-

Sta.749+500 & Sta.748+109.21-Sta.749+250)

Catarman, Northern 

Samar
08/15/12 2nd  VIII LF 72.744 310 12/26/11 10/30/12 13.22 O 0.329 0.241 0.150 0.030 0.033 0.033 81.60 AHD

415  FRD Construction 10227 L AA MB GE1

Rehab./Reconst.Upgrading of Damaged Paved 

Nat'l Rds., Brgy. Piliw-Brgy. Bacayawan, 

Km.983+500-Km.987+200 w/ exceptions

Llorente, Eastern 

Samar
08/20/12 Final  VIII LF 48.152 380 11/11/10 11/25/11 13.72 C 0.357 0.133 0.300 - - - 79.00

73.51%                    

Poor
AHD

416 210 Freden Construction 22665 L D SB GE1

Const./Completion of on-going Bridges (inc. 

approaches) 14 Upper Makar Bridge I, Brgy. 

Sinawal/Fatima

General Santos 08/22/12 1st/Final  XII LF 8.650 90 03/06/12 06/03/12 0.00 C 0.478 0.133 0.300 - - - 91.10
91.10%              

V. Satisfactory
ONS

417  Freden Construction 22665 L D SB GE2
Const. of Flood Control Drainage Protecting 

along Makar-Kiamba Rd., Brgy. Calumpang
General Santos 08/22/12 1st/Final  XII LF 9.500 135 01/08/12 05/22/12 0.00 C 0.472 0.133 0.300 - - - 90.50

90.50%             

V. Satisfactory
ONS

418 211
FVCS Construction & 

Supply
32518 L B SB GB1

Repair/Maint. of DENR Main Bldg., Brgy. 

Sta. Monica

Puerto Princesa, 

Palawan
07/31/12 1st/Final IVB LF 0.329 35 05/02/12 06/05/12 0.00 C 0.440 0.133 0.300 - - - 87.30

87.30%              

Satisfactory
ONS

419 212
G. Uymatiao Jr. 

Construction
6663 L A MB GE1

Rd. Upgrading (Gravel to Paved),   Dumaguete 

North Rd. (Jct. Bais-Kabangkalan) 

Km.110+000-Km.110+080, Km.110+900-

Km.111+680, (Guihulngan Sect.)

Negros Oriental 08/15/12 1st/Final  VII LF 14.920 247 08/16/11 04/19/12 0.00 C 0.437 0.133 0.300 - - - 87.00
87.00%                

Satisfactory
ONS

420 213 Galeno Construction, Inc. 3427 L A MA GE1
Repair/Rehab. of Multi-Purpose 

Pavement, Brgy. Singcang
Bacolod City 08/13/12 1st/Final  VI LF 0.586 45 11/15/11 12/29/11 0.00 C 0.388 0.200 0.300 - - - 88.80

88.80%           

Satisfactory
ONS

421  Galeno Construction, Inc. 3427 L A MA GE1

Rehab./Reconst./Strengthening of Kabilukan 

Bridge along Dancalan Candoni-Damitan Valley 

Rd., Brgy. Gatuslao

Candoni, Negros 

Occidental
08/11/12 1st  VI LF 13.968 225 01/31/12 09/11/12 -2.87 O 0.308 0.300 0.121 0.030 0.040 0.033 83.20 DEL

422 214

GCI Construction and 

Development Corp. (Formerly: 

G.C.I. Construction)

11346 L AAA MB GE2 Cagayan River Control Project, Brgy. Pata Enrile, Cagayan 08/05/12 1st II LF 75.084 306 01/30/12 12/12/12 0.15 O 0.348 0.300 0.150 0.030 0.045 0.050 92.30 AHD

423

GCI Construction and 

Development Corp. (Formerly: 

G.C.I. Construction)

11346 L AAA MB GE1

Const. of Tuguegarao City By-Pass Rd., 

K0477+420-EQ=K0479+182.3 (BK) / 

K0484+248.833 (AH)

Cagayan 08/05/12 1st II LF 74.479 285 02/27/12 12/07/12 -7.00 O 0.370 0.300 0.080 0.030 0.055 0.033 86.80 DEL

424

GCI Construction and 

Development Corp. (Formerly: 

G.C.I. Construction)

11346 L AAA MB GE1

Rehab./Strengthening of Buntun Bridge, 

Cagayan-Apayao Rd., Tuguegarao Sect., 

K0486+200

Cagayan 08/04/12 Final II LF 19.400 220 12/29/11 08/05/12 31.86 C 0.432 0.133 0.300 - - - 86.50
86.32%             

Satisfactory
AHD

425  

GCI. Construction and 

Development Corp. (Formerly: 

G.C.I. Construction)

11346 L AAA MB GE1
Conc. of Naga-Milaor Circ. & Road Right 

of Way Activities
Milaor, Camarines Sur 08/14/12 1st V LF 47.043 180 05/18/12 11/13/12 2.00 O 0.374 0.240 0.150 0.030 0.065 0.033 89.20  AHD

426

GCI. Construction and 

Development Corp. (Formerly: 

G.C.I. Construction)

11346 L AAA MB GE2
Const./Upgrading of 

Seawall/Revetment/Dike

Calabanga, Camarines 

Sur
08/14/12 Final V LF 38.098 270 09/23/11 06/18/12 18.15 C 0.464 0.133 0.300 - - - 89.70

89.16%                  

V. Satisfactory
AHD

427

GCI. Construction and 

Development Corp. (Formerly: 

G.C.I. Construction)

11346 L AAA MB GE1

Asphalt Overlay along Daang Maharlika, 

K0452+000-K0454+000 (IS), Brgy. Anayan-

Pawili

Pili, Camarines Sur 08/14/12 1st V LF 24.947 190 02/23/12 08/30/12 1.64 O 0.386 0.200 0.150 0.030 0.070 0.050 88.60  AHD

428  

GCI. Construction and 

Development Corp. (Formerly: 

G.C.I. Construction)

11346 L AAA MB GE1
Rehab. of Daang Maharlika, 

K0446+724.36-K0455+013 (IS)
Pili, Camarines Sur 08/14/12 1st V LF 43.165 150 05/08/12 10/05/12 9.31 O 0.400 0.200 0.150 0.030 0.070 0.033 88.30  AHD

429 215 GCMG Construction 9743 L C SB GE1
Const./Impv't. of CCR Slope Protection Works 

Manuyog Sect. (Km.29+100-Km.30+035)
Sagay, Camiguin 08/15/12 Final  X LF 9.471 215 01/25/11 08/28/11 0.00 C 0.432 0.073 0.300 - - - 80.50

83..35%             

Satisfactory
ONS

430 216 Ged Construction 13614 L B SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd., K0348+838-K0348+948, Alaminos-

Bolinao Rd.

Bolinao, Pangasinan 08/16/12 Final  I LF 1.442 60 01/16/12 03/15/12 - C 0.328 0.193 0.000 - - - 52.10
62.12%                    

Poor
DEL

431 217

Gemma Construction Supply, 

Inc. (Formerly: Gemma Const. 

Supply)

5044 L AA MB GE1

Assets Preservation of Nat'l Rds. Prev. Maint. 

(IS): Marbel-Makar Rd., K1709+000-

K1709+227, K1709+637-K1710+248, 

K1710+688-K1710+770, modified to 

K1705+580-K1705+350, K1709+637-

K1710+248, K1710+688-K1710+770

South Cotabato 08/07/12 1st/Final  XII LF 18.503 90 02/07/12 05/06/12 0.00 C 0.482 0.133 0.300 - - - 91.50
91.50%               

V. Satisfactory
ONS

432  

Gemma Construction Supply, 

Inc. (Formerly: Gemma Const. 

Supply)

5044 L AA MB GE1

Rehab./Impv't. along Marbel-Ala Valley-

Cotabato Rd., Km.1766+618.5-

Km.1767+123.5

Isulan, Sultan Kudarat 08/09/12 1st/Final  XII LF 9.800 39 03/16/12 04/23/12 0.00 C 0.482 0.133 0.300 - - - 91.50
91.50%               

V. Satisfactory
ONS
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433

Gemma Construction Supply, 

Inc. (Formerly: Gemma Const. 

Supply)

5044 L AA MB GE1

Repair/Rehab./Impv't. along Kidapawan-Ala Jct. 

Rd., Km.1671+9619.7-Km.1671+920 w/ 

exception

Tacurong City, Sultan 

Kudarat
08/09/12 1st/Final  XII LF 4.902 30 03/16/12 04/14/12 0.00 C 0.482 0.133 0.300 - - - 91.50

91.50%               

V. Satisfactory
ONS

434

Gemma Construction Supply, 

Inc. (Formerly: Gemma Const. 

Supply)

5044 L AA MB GE1
Repair/Rehab./Impv't. of Tacurong 

Rotonda

Tacurong City, Sultan 

Kudarat
08/09/12 1st/Final  XII LF 4.902 30 03/16/12 04/14/12 0.00 C 0.466 0.133 0.300 - - - 89.90

89.90%             

V. Satisfactory
ONS

435  

Gemma Construction Supply, 

Inc. (Formerly: Gemma Const. 

Supply)

5044 L AA MB GE1
Const. of Lambayong Bridge & 

Approaches along Dulawan-Marbel

Lambayong, Sultan 

Kudarat
08/09/12 1st/Final  XII LF 47.114 440 04/14/11 06/26/12 4.18 C 0.464 0.133 0.300 - - - 89.70

89.70%             

V. Satisfactory
AHD

436  

Gemma Construction Supply, 

Inc. (Formerly: Gemma Const. 

Supply)

5044 L AA MB GE1
Reblocking/Asphalt Overlay of Cotabato-Ala 

Valley-Marbel Rd., (K1851+330-K1852+580)
Cotabato City 08/16/12 1st/Final  XII LF 21.651 53 03/08/12 04/30/12 0.00 C 0.462 0.133 0.300 - - - 89.50

89.50%             

V. Satisfactory
ONS

437  

Gemma Construction Supply, 

Inc. (Formerly: Gemma Const. 

Supply)

5044 L AA MB GE1
Reconst. of Bulok Bridge along Marbel-

Makar Rd.

Koronadal City, South 

Cotabato
08/07/12 Final  XII LF 15.519 224 10/17/11 05/28/12 1.68 C 0.497 0.133 0.300 - - - 93.00

89.28%            

V. Satisfactory
AHD

438 218 Genesis 2006 Construction 32412 L D SB GB1 Impvt. of Sch. Bldg. (MPB) at Alcala C/S Alcala, Cagayan 07/30/12 1st/Final II LF 0.997 60 12/20/11 02/17/12 22.77 C 0.334 0.200 0.300 - - - 83.40
83.40%               

Satisfactory
AHD

439 219 Genetian Builders 18052 L A MA GE1
Const. of Revetment Wall along Aklan 

River (Phase I)
Kalibo, Aklan 08/17/12 2nd  VI LF 17.014 275 11/29/11 09/08/12 1.74 O 0.358 0.240 0.150 0.030 0.035 0.050 86.30 AHD

440 Genetian Builders 18052 L A MA GE1

Widening/Concrete Paving of Ipil-Magdaup 

Wharf Rd. Pob. Ipil-Magdaup Sect., 

Km.2013+603-Km.1014+703

Ipil, Zamboanga 

Sibugay
08/29/12 Final  IX LF 30.625 210 12/15/11 07/12/12 0.00 C 0.436 0.200 0.300 - - - 93.60

91.74%                

V. Satisfactory
ONS

441 Genetian Builders 18052 L A MA GE1

Rehab./Impv't. of Nat'l Rd. along Lanao-

Pagadian-Zamboanga City Rd. Gulinan Sect. w/ 

exception, Km.1843+100-Km.1843+964

Zamboanga Sibugay 08/30/12 Final  IX LF 34.794 300 07/07/11 05/02/12 0.00 C 0.486 0.200 0.300 - - - 98.60
86.09%                

Satisfactory
ONS

442  Genetian Builders 18052 L A MA GE1

Prev. Maint. along Jct. Dumalinao-

Margosatubig Rd., Nat'l Secondary Rd. 

(Reblocking w/ Overlay, 50mm) K1679+(-833)-

K1684+000 Realigned to K1678+(-111)-

K1683+360 (IS)

Dumalinao, 

Zamboanga del Norte
08/16/12 1st  IX LF 20.990 51 02/22/12 04/12/12 - O 0.345 0.200 0.000 0.030 0.028 0.033 63.60 DEL

443  Genetian Builders 18052 L A MA GE2

Const./Installation of New Drainage System 

along Iligan City-Cagayan de Oro City-Butuan 

City (ICBR Rd.), Velez-Burgos Sect.

Cagayan de Oro City 08/06/12 2nd  X LF 15.484 265 11/29/11 08/19/12 4.72 O 0.331 0.300 0.150 0.020 0.035 0.050 88.60 AHD

444 Genetian Builders 18052 L A MA GE1
Rehab./Const./Upgrading of Jimenez Old Route, 

Km.1724+1046-Km.1724+1287

Jimenez, Misamis 

Occidental
08/21/12 1st  X LF 2.715 75 02/02/12 04/16/12 - O 0.154 0.300 0.000 0.030 0.025 0.033 54.20 DEL

445 220
Getty Realty & Development 

Corporation
30447 L B MA GE1

Const./Opening of Carcar City Bypass Rds, 

Carcar City along Carcar-Barili Rd.: Pob., 

Cogon, Phase I

Carcar City, Cebu 08/18/12 1st/Final  VII LF 24.637 225 12/26/11 08/06/12 0.00 C 0.470 0.133 0.300 - - - 90.30
90.30%              

V. Satisfactory
ONS

446 221
Gicar Construction Inc. 

(Formerly: Gicar Construction)
12624 L A MB GE1

Rd. Upgrading (Gravel to Paved) Gingoog-

Claveria-Villanueva Rd. K01330+520-

K01334+315, K01334+336-K01337+096, 

K01337+311-K01338+500

Misamis Oriental 08/13/12 1st  X LF 134.939 270 05/29/12 02/22/13 5.01 O 0.399 0.296 0.150 0.030 0.051 0.050 97.60 AHD

447  
Gicar Construction, Inc. 

(Formerly: Gicar Construction)
12624 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd., (IS) Surigao-Davao Coastal Rd.

Madrid-Carmen, 

Surigao del Norte
08/11/12 2nd  XIII LF 40.243 300 01/23/12 11/17/12 15.70 O 0.330 0.300 0.150 0.030 0.045 0.033 88.80  AHD

448
Gicar Construction, Inc. 

(Formerly: Gicar Construction)
12624 L A MB GE1

Rehab./Reconst. Damaged Paved Nat'l Rd., 

Km.1138+296-Km.1141+000, Surigao-Agusan 

Rd.

Surigao del Norte 08/08/12 Final  XIII LF 36.818 410 06/02/11 07/17/12 19.90 C 0.406 0.133 0.300 - - - 83.90
85.13%              

Satisfactory
AHD

449
Gicar Construction, Inc. 

(Formerly: Gicar Construction)
12624 L A MB GE1

Conc. of NRJ Quezon-Mapawa-Capalayan-

Espina-Navarro Rd.
Surigao del Norte 08/11/12 1st  XIII LF 44.872 150 03/15/12 08/11/12 -14.91 O 0.393 0.300 0.001 0.030 0.060 0.050 83.40  DEL

450 222 GJE Builders 18286 L B SB GE1 Conc. of Brgy. Rd., Villa Paz Rd. Gerona, Tarlac 08/09/12 1st/Final  III LF 4.067 55 03/14/12 05/07/12 5.00 C 0.474 0.200 0.300 - - - 97.40
97.40%                  

Outstanding
AHD

451 223 Go Solid Builders, Inc. 32885 L D SB GE1
Rd. to address Critical Bottlenecks at Daang 

Maharlika, Km.903+909.33-Km.904+1477.16
Tacloban City 08/22/12 1st/Final  VIII LF 4.402 60 03/28/12 05/26/12 0.00 C 0.443 0.133 0.300 - - - 87.60

87.60%              

Satisfactory
ONS

452 224

Goldrich Construction & 

Trading (Formerly: Goldrich 

Construction)

16489 L AA MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd., Kisad Rd., K0249+(-759)-

K0249+299

Baguio City 08/16/12 1st/Final CAR LF 26.426 139 01/17/12 06/03/12 26.50 C 0.375 0.196 0.300 - - - 87.10
87.10%               

Satisfactory
AHD

453 225
Goldrock Construction & 

Development Corporation
5389 L AAA LB GE1

Const./Widening/Upgrading/Rehab. of Access 

Road Conc. of Taytay (Pancol)-El Nido Road 

(Km.215+900-Km.217+240; Km.217+540-

Km.220+881 w/ exception, Taytay Sect.

Taytay, Palawan 08/03/12 1st IVB LF 82.402 330 04/30/12 03/25/13 0.05 O 0.367 0.300 0.150 0.030 0.045 0.033 92.50 AHD

454
Goldrock Construction & 

Development Corporation
5389 L AAA LB GE1

Rehab./Upgrading (Conc.) of Taytay-El Nido 

Rd. Km.210+557-Km.215+406
El Nido, Palawan 08/03/12 2nd IVB LF 100.129 349 11/16/11 10/29/12 1.31 O 0.296 0.300 0.150 0.030 0.040 0.033 84.90 AHD

455
Goldrock Construction & 

Development Corporation
5389 L AAA LB GE2

Const. of Barutuan Br. I Flood Control 

Structures along El Nido Jct.-New Ibajay Rd., 

Km. 291+797

El Nido, Palawan 08/04/12 Final IVB LF 11.882 144 11/29/11 04/20/12 4.86 C 0.362 0.133 0.300 - - - 79.50
84.84%                

Satisfactory
AHD

456 226 Gonzalodo Enterprises 30681 L B MA GE1

Rehab./Reconst. Of Damaged Paved Nat'l Rds. 

at Pajo-Basak-Marigondon Rd., Km.11+-(624)-

Km.12+000, Km.12+000-Km.12+67

Lapu-Lapu City, Cebu 08/23/12 Final  VII LF 12.944 99 06/06/11 09/12/11 6.06 C 0.423 0.133 0.300 - - - 85.60
82.24%             

Satisfactory
AHD

457 227
Good Fortune International, 

Incorporated
9246 L B MA GE1

Conc. of Lambunao-Inca Rd.,  

Km.0057+031-Km.0057+814
Lambunao, Iloilo 08/23/12 1st  VI LF 17.303 180 03/19/12 09/14/12 0.22 O 0.358 0.285 0.150 0.030 0.030 0.050 90.30  AHD

458  
Good Fortune International, 

Incorporated
9246 L B MA GE1

Rehab./Impvt. of Mandurriao-San Miguel-

Alimodian-Maasin-Cabatuan Rd., K0012+200-

K0014+728 w/ exception

San Miguel, Iloilo 08/24/12 Final  VI LF 19.670 89 12/30/11 03/27/12 0.00 C 0.478 0.142 0.300 - - - 92.00
88.94%             

Satisfactory
ONS
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459 228 Gowil Builders 18733 L B MA GE1
Rehab./Impvt. of Toledo-Tabuelan-San Remegio 

Rd., K0058+71-K0059+41 (w/ exception)
Cebu 08/20/12 1st/Final  VII LF 2.247 60 02/01/12 03/31/12 1.67 C 0.463 0.133 0.300 - - - 89.60

89.60%               

V. Satisfactory
AHD

460 229 Gr8t Builders and Supplies 33078 L D SB GE2
Repair/Rehab. of Bridge Approaches, 

Bank Revetment (Binatagan Rd. Sect.)
Binatagan, Ligao City 08/07/12 1st V LF 6.725 120 07/02/12 10/29/12 41.23 O 0.341 0.240 0.150 0.030 0.029 0.033 82.30  AHD

461 230
Grace Construction 

Corporation
3771 L AAA LB GE1

Upgrading/Concrete Paving Jct. Blancia-Molave-

Josefina Rd., Mahayag-Josefina Sect.
Zamboanga City 08/19/12 Final  IX LF 63.806 385 07/13/11 08/01/12 1.80 C 0.429 0.133 0.300 - - - 86.20

90.52%              

V. Satisfactory
AHD

462
Grace Construction 

Corporation
3771 L AAA LB GE1

Assets Preservation of National Roads, 

Rehab./Reconst. of Damaged Paved Nat'l Rds. 

(IS), Sindangan-Liloy Road K1958+750-

K1959+000

Zamboanga del Norte 08/27/12 1st/Final  IX LF 2.806 27 01/31/12 02/26/12 0.00 C 0.471 0.133 0.300 - - - 90.40
90.40%                

V. Satisfactory
ONS

463
Grace Construction 

Corporation
3771 L AAA LB GE1

Prev. Maint. (IS) Lanao-Pagadian-Zamboanga 

City Road, Km.1781+34 -Km.1781+812
Zamboanga Sibugay 08/30/12 1st/Final  IX LF 4.636 30 04/16/12 05/16/12 0.00 C 0.452 0.133 0.300 - - - 88.50

88.50%               

Satisfactory
ONS

464
Grace Construction 

Corporation
3771 L AAA LB GE1

Rehab./Reconst. Of Ozamiz-Pagadian Rd. 

Pangabuan-Labuyo Rd., Km.1678+000-

Km.1680+270

Misamis Occidental 08/19/12 Final  X LF 29.246 115 02/03/12 05/27/12 0.00 C 0.310 0.133 0.300 - - - 74.30
85.16%              

Satisfactory
ONS

465
Grace Construction 

Corporation
3771 L AAA LB GE1 Conc. of Iligan Circ. Rd. (Phase I) Iligan City 08/18/12 Final  X LF 329.805 1,382 07/17/08 04/28/12 7.16 C 0.389 0.200 0.300 - - - 88.90

84.54%              

Satisfactory
AHD

466
Grace Construction 

Corporation
3771 L AAA LB GE1

Const. of Upper Manakulil/Bridge (Phase 

I) along Cotabato City Circ. Rd.
Cotabato City 08/16/12 1st  XII LF 23.906 289 11/28/11 09/12/12 -4.47 O 0.395 0.240 0.105 0.030 0.051 0.050 87.10 DEL

467 231 Grand Builders 6845 L A SB GE2 Const. of Iligan Circ. Rd., Iligan City Lanao del Norte 08/18/12 2nd  X LF 22.302 360 09/27/11 09/20/12 0.25 O 0.305 0.300 0.150 0.030 0.021 0.050 85.60  AHD

468 232
Green Horizon Landscapers & 

Developers, Inc.
18802 L A MA GB1 Const. of MPB @ Sta. Isabel Calapan City, Mindoro 08/07/12 1st/Final IVB LF 6.789 120 04/26/12 08/23/12 15.00 C 0.491 0.058 0.300 - - - 84.90

84.90%                  

Satisfactory
AHD

469 233
Green Zone Construction & 

Supply
35102 L D SB GE1

Prev. Maint. along Gate-Bulan Airport Rd. 

(K0631+300-K0631+800)
Bulan, Sorsogon 08/06/12 1st/Final V LF 3.986 15 03/05/12 03/19/12 0.00 C 0.452 0.133 0.300 - - - 88.50

88.50%              

Satisfactory
ONS

470 234
Grelips Construction & 

Development  
34236 L C SB GB1

Const. of MPB, Oas, Polytechnic High 

Sch.
Oas, Albay 08/08/12 1st V LF 2.355 150 05/25/12 10/21/12 -6.85 O 0.400 0.240 0.082 0.030 0.032 0.033 81.70  DEL

471 235 H.G. Lopez Construction 17691 L B SB GE2
Rehab. & Impvt. of Amburayan River 

Control Brgy. Old Ilocano, Supiden
La Union 08/07/12 1st/Final  I LF 7.510 150 11/21/11 04/18/12 32.67 C 0.375 0.200 0.300 - - - 87.50

87.50%                

Satisfactory
AHD

472 236
H.L.J. Construction & 

Enterprises
18080 L A MA GE1

Completion of Bridges Approaches: a) Bolo 

Bridge & b)Tacuyong Bridge along Guimbal-

Igbaras-Tubungan-Leon Rd.

Leon, Iloilo 08/24/12 1st/Final  VI LF 14.047 140 02/07/12 06/25/12 0.00 C 0.468 0.188 0.300 - - - 95.60
95.60%                

V. Satisfactory
ONS

473
H.L.J. Construction & 

Enterprises
18080 L A MA GE1

Const. of Rd. Upgrading of San Rafael-

Dumarao Rd.,Km.074+(-580)-Km.074+230
San Rafael, Iloilo 08/22/12 1st/Final  VI LF 16.989 135 01/19/12 06/01/12 0.15 C 0.417 0.200 0.300 - - - 91.70

91.70%                 

V. Satisfactory
AHD

474
H.L.J. Construction & 

Enterprises
18080 L A MA GE1

Rehab./Reconst./Strengthening of Talagpun-ay 

Bridge along Candoni-Sipalay Rd., Brgy. 

Camindangan

Sipalay City, Negros 

Occidental
08/11/12 1st  VI LF 5.238 200 01/31/12 08/17/12 -18.13 O 0.400 0.300 0.000 0.030 0.045 0.000 77.50 DEL

475
H.L.J. Construction & 

Enterprises
18080 L A MA GE1

Rehab./Reconst. of Dumaguete North Rd., 

K0021+190-K0022+00 (Modified to 

K0021+233.73-K0021+857.50) 2nd District

Negros Oriental 08/11/12 1st/Final  VII LF 8.455 72 01/27/12 04/08/12 5.56 C 0.451 0.133 0.300 - - - 88.40
88.40%            

Satisfactory
AHD

476
H.L.J. Construction & 

Enterprises
18080 L A MA GE1

Rehab. of Polo Sect., Tanjay-Dumaguete North 

Rd, Tanjay City existing Pavement (w/ 

exceptions), Km.26+378-Km.27+294

Tanjay City, Negros 

Oriental
08/11/12 Final  VII LF 19.249 240 12/17/10 08/14/11 0.00 C 0.404 0.133 0.300 - - - 83.70

86.46%               

Satisfactory
ONS

477
H.L.J. Construction & 

Enterprises
18080 L A MA GE1

Rehab./Reconst. Of Damaged Paved Nat'l. Rd., 

Dumaguete North Rd., K0019+119-

K0019+999, 2nd District

Negros Oriental 08/11/12 Final  VII LF 12.991 215 05/20/11 12/21/11 0.00 C 0.422 0.133 0.300 - - - 85.50
85.92%              

Satisfactory
ONS

478 237
H2 Landmark Builders, Inc. 

(Formerly: Landmark Builders)
7400 L B MA GE1

Road Upgrading (Gravel to Paved) Mati-

Maragusan Rd.

City of Mati, Davao 

Oriental
08/16/12 Final XI LF 34.301 150 01/25/12 06/22/12 0.00 C 0.467 0.133 0.300 - - - 90.00

87.96%              

Satisfactory
ONS

479
H2 Landmark Builders, Inc. 

(Formerly: Landmark Builders)
7400 L B MA GE1

Rd. Upgrading (Gravel to Paved) Mati-

Maragusan Rd.

City of Mati, Davao 

Oriental
08/16/12 Final XI LF 14.895 80 01/23/12 04/11/12 0.00 C 0.449 0.133 0.300 - - - 88.20

86.58%                 

Satisfactory
ONS

480 238
Haidee Construction & 

Development Corp.
10365 L AAA MB GE1

Proposed Replacement/Const. of Leoncia Bridge 

along Clark Circ. @ Angeles City
Pampanga 08/03/12 Final  III LF 32.009 180 12/29/11 06/25/12 0.00 C 0.418 0.164 0.300 - - - 88.20

89.28%                  

V. Satisfactory
ONS

481 239 Halrey Construction, Inc. 2267 L AAA MB GE1
Repair/Rehab./Impvt. of San Miguel-Sibul Rd., 

K0080+000-K0081+000 w/ exceptions
San Miguel, Bulacan 08/06/12 1st/Final III LF 7.761 90 03/26/12 06/23/12 0.00 C 0.412 0.200 0.300 - - - 91.20

91.20%              

V. Satisfactory
ONS

482 240
Hebei Road and Bridge 

Group Co., Ltd.
FC-10-006 F AAA LB GE1

Impv't. of Malalag-Malita-Jose Abad Santos 

Rd., CP-RI-2.6: Malita-Don Marcelino Sect., 

Mindanao under NRIMP-2

Malita, Davao del Sur 08/09/12 1st
NRIM-

PMO
FA 549.575 731 08/17/11 08/16/13 7.84 O 0.325 0.265 0.150 0.030 0.061 0.050 88.10 AHD

483 241
Henry S. Oaminal Construction 

and General Merchandise
10578 L AAA LA GE1

Rehab./Reconst./Upgrading of Bacolod South 

Circ. Rd., Sta.3+019-Sta.9+424 (w/ exception)
Bacolod City 08/13/12 1st  VI LF 97.560 465 09/27/11 01/03/13 0.25 O 0.364 0.244 0.150 0.030 0.059 0.050 89.70 AHD

484
Henry S. Oaminal Construction 

and General Merchandise
10578 L AAA LA GE1

Rd. Upgrading (Gravel to Paved) along Jct. S.H. 

Aglayan-Alanib-Ticalaan Rd. (Tankulan-

Kalapat Section) K1509+640-K1511+851

Talakag, Bukidnon 08/11/12 1st  X LF 24.732 225 01/29/12 09/09/12 -2.48 O 0.352 0.234 0.125 0.030 0.040 0.033 81.40 DEL

485
Henry S. Oaminal Construction 

and General Merchandise
10578 L AAA LA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Daang Maharlika Rd. (Surigao-

Agusan Sect.) Km.1193+000Km.1201+000

Agusan del Norte 08/07/12 2nd  XIII LF 58.915 315 10/28/11 09/06/12 -9.90 O 0.341 0.300 0.051 0.030 0.060 0.050 83.20  DEL

486 242
Herefold Builders & 

Construction Supply
20789 L D SB GB1 Repair/Rehab. of MPB (Municipal Bldg.) Sta. Teresita, Batangas 08/09/12 2nd  IVA LF 11.576 240 01/12/12 09/07/12 1.07 O 0.290 0.300 0.150 0.030 0.050 0.033 85.30  AHD

487 243 HGG Builders and Supply 17824 L A MA GE1

Reblocking &Asphalt Overlay of Danao-

Pasacao Rd., Km.420+300-Km.428+233 (with 

exception)

Camarines Sur 08/14/12 Final V LF 32.343 201 12/27/11 07/14/12 0.87 C 0.455 0.133 0.300 - - - 88.80
88.98%               

Satisfactory
AHD
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488 244

Hi-tone Construction and 

Development Corporation 

(Formerly: Lo-Tone 

Construction & Supply)

23385 L AAA MB GE2
Repair/Rehab. of Legazpi-Manito Nat'l 

Rd. (Various Sect.)
Manito, Albay 07/31/12 1st/Final V LF 28.798 195 12/29/11 07/10/12 0.00 C 0.439 0.133 0.300 - - - 87.20

87.20%                 

Satisfactory
ONS

489

Hi-tone Construction and 

Development Corporation 

(Formerly: Lo-Tone 

Construction & Supply)

23385 L AAA MB GE1
Prev. Maint. of Daan Maharlika 

(K0613+350-K0613+885)

Bolos, Irosin, 

Sorsogon
08/06/12 1st/Final V LF 6.652 15 03/09/12 03/23/12 13.33 C 0.464 0.133 0.300 - - - 89.70

89.70%                

V. Satisfactory
AHD

490

Hi-tone Construction and 

Development Corporation 

(Formerly: Lo-Tone 

Construction & Supply)

23385 L AAA MB GE2
Rehab. of San Francisco River Control, 

San Francisco
Guinobatan, Albay 08/07/12 1st/Final V LF 16.406 90 02/08/12 05/07/12 7.78 C 0.433 0.133 0.300 - - - 86.60

86.60%                

Satisfactory
AHD

491 245
Hi-Tri Development 

Corporation
1758 L D LC GE1

Repair/Rehab./Impv't. of MCR (Bantad 

Sect.)
Boac, Marinduque 08/04/12 1st/Final IVB LF 9.337 12 02/26/12 03/09/12 0.00 C 0.347 0.200 0.300 - - - 84.70

84.70%                  

Satisfactory
ONS

492
Hi-Tri Development 

Corporation
1758 L AAA LB GE1

Rehab./Retrofitting of CarayCaray Bridge, 

Biliran-Naval (Abutment Protection)

Naval, Biliran 

Province
08/07/12 Final  VIII LF 12.652 150 04/01/11 829/11 16.00 C 0.377 0.133 0.300 - - - 81.00

85.80%              

Satisfactory
AHD

493
Hi-Tri Development 

Corporation
1758 L AAA LB GE1

Upgrading/Concrete Paving of Dipolog-Punta-

Dansullan Sergio Osmeña Zamboanga del Norte 

/ Zamboanga del Sur Bdry.

Zamboanga del Norte 08/23/12 1st  IX LF 80.802 290 04/02/12 01/17/13 9.60 O 0.367 0.300 0.150 0.030 0.032 0.033 91.20 AHD

494  
Hi-Tri Development 

Corporation
1758 L AAA LB GE1

Rehab./Reconst./Upgrading along Butuan-

Cagayan de Oro-Iligan Rd. (BCIR), 

Sugbongcogon Sect., K1363+000 - 

K1376+704.25 with exception

Misamis Oriental 08/13/12 2nd  X LF 100.248 390 12/22/11 01/14/13 0.79 O 0.255 0.300 0.150 0.030 0.050 0.050 83.50  AHD

495 246 Honeyville Construction 32160 L B MA GE1
Rd. Upgrading (Gravel to Paved), Nabua-

Balatan Rd. (K0490+629-K0490+847)

Balatan, Camarines 

Sur
08/10/12 1st V LF 4.750 135 03/05/12 07/17/12 -9.17 O 0.389 0.240 0.150 0.030 0.054 0.033 89.60  DEL

496 Honeyville Construction 32160 L B MA GE1

Conc. of Tomagodtod-Sibobo Rd., Km.458+(-

533)-Km.458+222, Km.460+343 - 

Km.460+587 & Km.460+737-Km.461+477

Calabanga, Camarines 

Sur
08/13/12 Final V LF 34.919 180 01/24/12 07/22/12 0.06 C 0.461 0.133 0.300 - - - 89.40

87.24%                 

Satisfactory
AHD

497 Honeyville Construction 32160 L B MA GE2
Const. of Reinforced Concrete Wall/Flood 

Control, Sto. Domingo

Calabanga, Camarines 

Sur
08/13/12 1st V LF 8.731 180 04/30/12 10/26/12 5.19 O 0.367 0.240 0.150 0.030 0.050 0.033 87.00  AHD

498 Honeyville Construction 32160 L B MA GE1

Conc. of Lagonoy-Presentacion Rd. 

(Kinahulugan-Omalo-Cabotonan Sect.), Km. 

507+100-Km. 510+300 w/ exceptions, Lagonoy-

Presentacion

Camarines Sur 08/11/12 Final V LF 42.736 225 08/13/11 04/23/12 1.34 C 0.440 0.133 0.300 - - - 87.30
85.44%                 

Satisfactory
AHD

499 247
Hony Trading and 

Construction
26898 L B MA GE2

Const. of Box Culvert along Bangkaan 

Creek
Marikina City 08/15/12 1st/Final NCR LF 31.177 180 02/06/12 08/03/12 0.00 C 0.402 0.200 0.300 - - - 90.20

90.20%                 

V. Satisfactory
ONS

500 248 Horamabi Builders 24129 L AAA LB GB1 Const. of MPB at Brgy. Poblacion Bagac, Bataan 08/10/12 1st/Final III LF 1.941 60 02/16/12 04/16/12 3.33 C 0.430 0.200 0.300 - - - 93.00
93.00%              

V. Satisfactory
AHD

501  Horamabi Builders 24129 L AAA LB GE1

Asphalt Overlay along Roman Expressway 

K0113+484-K0114+000 w/ exception & 

K0116+900-K0117+300

Abucay, Bataan 08/09/12 1st/Final III LF 12.330 60 01/27/12 03/26/12 6.67 C 0.450 0.136 0.300 - - - 88.60
88.60%                

Satisfactory
AHD

502 Horamabi Builders 24129 L AAA LB GE1 Conc. of Tabon Road (FMR) Pilar, Bataan 08/10/12 1st III LF 4.771 120 06/05/12 10/02/12 50.40 O 0.325 0.300 0.150 0.030 0.025 0.033 86.30  AHD

503 249 HPL General Construction 22289 L B MA GE1
Repair/Rehab. of Baculud Bridge & 

Approaches along CVR
Alcala, Cagayan 07/30/12 1st II LF 48.327 210 11/03/11 05/31/12 -25.00 O 0.350 0.235 0.000 0.023 0.030 0.033 67.10  DEL

504 HPL General Construction 22289 L B MA GE1
Prev. Maint. at K0538+117-K0541+000 

along Cagayan Valley Rd.
Cagayan 07/30/12 1st II LF 27.456 60 01/30/12 03/29/12 -16.53 O 0.356 0.200 0.000 0.023 0.035 0.017 63.10  DEL

505 HPL General Construction 22289 L B MA GE2
Protection/Drainage Canal of San Vicente-

Lubak-Nangaramuan-Pozorobio Rd.
Sta. Ana, Cagayan 07/31/12 1st/Final II LF 27.564 210 11/03/11 05/31/12 - C 0.389 0.200 0.000 - - - 58.90

58.90%                    

Poor
DEL

506 250
Humming Bird Construction 

& Supply
33810 L D SB GB1

Const. of One (1) Cl Bldg. at 

Handumanan High Sch., Brgy. 

Handumanan

Bacolod City 08/13/12 1st/Final  VI LF 0.492 60 02/06/12 04/05/12 61.67 C 0.461 0.133 0.300 - - - 89.40
89.40%               

V. Satisfactory
AHD

507 251 I & E Construction 10410 L AA MA GE1
Rehab./Reconst./Upgrading & Overlay of 

Sta. Rosa-Ulat-Tagaytay Rd.
Sta. Rosa City, Laguna 08/10/12 1st/Final IVA LF 9.225 159 01/06/12 06/12/12 24.53 C 0.488 0.133 0.300 - - - 92.10

92.10%              

V. Satisfactory
AHD

508 I & E Construction 10410 L AA MA GE1
Widening of Sta. Rosa-Ulat-Tagaytay Rd., 

K0047+561-K0049+161 (w/ exception)
Sta. Rosa City, Laguna 08/10/12 1st IVA LF 28.080 225 02/10/12 09/21/12 2.62 O 0.380 0.240 0.150 0.030 0.055 0.050 90.50  AHD

509 I & E Construction 10410 L AA MA GE1
Asphalt Overlay of Manila South Rd., 

K0029+250-K0032+000 (IS)
San Pedro, Laguna 08/10/12 1st IVA LF 46.477 226 02/10/12 09/22/12 1.27 O 0.363 0.208 0.150 0.030 0.045 0.050 84.60 AHD

510 I & E Construction 10410 L A MA GE1
Completion of Gandara Bridge along 

Gandara Diversion Rd. inc. Approaches
Gandara, Samar 08/09/12 Final  VIII LF 45.569 210 03/25/11 10/20/11 0.95 C 0.417 0.133 0.300 - - - 85.00

82.84%                  

Satisfactory
AHD

511 252
I.A. Bosque Construction 

Corp.
12597 L B MA GE1

Reconst. along Padre Burgos-Pototanin 

Rd. K0158+631-K0160+192
Quezon 08/02/12 1st/Final  IVA LF 18.475 210 02/02/12 08/29/12 15.00 C 0.421 0.133 0.300 - - - 85.40

85.40%               

Satisfactory
AHD

512 253
I.A. Bosque Construction Corp. / 

R.A.M. Builders (JV)
JV-11-188 L B MA GE1

 Prev. Maint. (IS) Nat'l Arterial Rd., Gumaca-

Pitogo-Mulanay-San Narciso Rd., K0197+000-

K0199+000

Gumaca, Quezon 08/04/12 1st/Final  IVA LF 17.020 60 01/27/12 03/26/12 0.00 C 0.495 0.133 0.300 - - - 92.80
92.80%                 

V. Satisfactory
ONS

513 254
Ian Jason Construction and 

Supply
26408 L B SB GB1 Repair/Maintenance of DOH Bldg.

Puerto Princesa, 

Palawan
07/31/12 1st/Final IVB LF 0.472 60 05/02/12 06/30/12 8.00 C 0.481 0.133 0.300 - - - 91.40

91.40%                           

V. Satisfactory
AHD

514 255

IBC International Builders 

Corporation (Formerly: IBC 

Iloilo Builders Corporation)

8576 L AAA LB GE1
Rehab. of Iloilo East Coast Capiz Rd., Barotac 

Viejo, Km.238+200-Km.241+000
Iloilo  08/22/12 1st/Final  VI LF 33.373 198 11/23/11 06/07/12 7.58 C 0.456 0.141 0.300 - - - 89.70

89.70%               

V. Satisfactory
AHD

515

IBC International Builders 

Corporation (Formerly: IBC 

Iloilo Builders Corporation)

8576 L AAA LB GE1

Replacement of Bridges along Nat'l Rds., 

Tangalan Bridge along Aklan West Coast Rd. 

(Kalibo-Nabas)

Aklan 08/17/12 1st  VI LF 36.300 300 01/27/12 11/21/12 2.72 O 0.313 0.290 0.150 0.030 0.060 0.050 89.30 AHD

9/12/2013 / 9:16 AM

CPES Reports 3rd quarter 2012.xls / Masterlist Page 19 of 44



DPWH CONSOLIDATED CONSTRUCTORS PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS)

1st Quarter 2012

WMS MTL TIME FAC ESH RDR
NO. OF 

VISIT

FUNDING 

SOURCE
L/F

No. of 

Project
NAME OF CONSTRUCTOR

LICENSE 

NO.

No. of 

Constructor

IMPL. 

AGENCY
TYPEARCPCAB

DATE OF 

EVALUATION

CATEGORY PROJECT

NAME LOCATION
AMOUNT 

(Php, M)

DUR 

(C.D.)
STARTED

DATECONTRACT

0.30/.20COMP

SLIPPAGE 

(%)
STATUS

0.40/0.50

REMARKS

0.15/0.30 0.030 0.070 0.050

FINAL RATING/ 

QUALITATIVE 

DESCRIPTION

CPES 

RATING

516 256

IDAP Construction & Supply 

(Formerly: Nemesis Const. & 

Supply)

33650 L D SB GE1

Rehab./Reconst. Of Damaged Paved Nat'l Rd. 

along Allen-Catarman Rd. (K0698+295-

K0698+585)

Allen, Northern Samar 08/13/12 1st/Final  VIII LF 2.800 60 02/06/12 04/05/12 0.00 C 0.487 0.133 0.300 - - - 92.00
92.00%              

V. Satisfactory
ONS

517 257
IKM Builders & 

Construction Supply
30252 L D SB GE2

Repair/Rehab. of Box Culvert at Pangao 

Creek along Batangas-Quezon Rd.
Ibaan, Batangas 08/10/12 1st/Final  IVA LF 4.988 120 12/22/11 04/19/12 0.00 C 0.454 0.133 0.300 - - - 88.70

88.70%                  

Satisfactory
ONS

518 258 ILG Enterprises 31985 L D SB GE2
Repair & Maint. of Flood Control Structure at 

Sta. Cruz, River Control Brgy. Sto. Angel Norte
Sta. Cruz, Laguna 08/07/12 1st/Final IVA LF 3.920 50 12/15/11 02/03/12 0.00 C 0.450 0.133 0.300 - - - 88.30

88.30%                 

Satisfactory
ONS

519 259
IM Construction 

Corporation
20074 L A MB GE1

Rehab., Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (IS) along East Service Rd.
Valenzuela City 08/17/12 1st/Final NCR LF 12.670 180 02/20/12 08/07/12 1.48 C 0.419 0.200 0.300 - - - 91.90

91.90%                

V. Satisfactory
AHD

520
IM Construction 

Corporation
20074 L A MA GE1

Widening/Rehab. of Sta. Maria By Pass 

Road inc. Drainage Canal
Sta. Maria, Bulacan 08/03/12 1st III LF 55.819 180 03/11/12 09/06/12 1.65 O 0.289 0.300 0.150 0.030 0.060 0.050 87.90  AHD

521  
IM Construction 

Corporation
20074 L A MA GE1

Repair/Rehab./Impvt. of Rd. along 

NCR/Bulacan Boundary-Bigte-Ipo Dam Rd., 

K0030+341-K0034+000 w/ exceptions

San Jose del Monte, 

Bulacan
08/08/12 1st/Final III LF 9.696 90 02/17/12 05/17/12 0.00 C 0.351 0.200 0.300 - - - 85.10

85.10%                  

Satisfactory
ONS

522 260
IM Construction Corporation / 

A.J. Lava Builders (JV)
JV-11-301 L A MB GE1

Widening of Tanay-Sampaloc Rd., 

K0057+(-685)-K0071+510.93, (IS)
Tanay, Rizal 08/02/12 1st IVA LF 47.974 150 02/17/12 08/14/12 -0.67 O 0.362 0.240 0.143 0.030 0.050 0.050 87.50  DEL

523 261
Isabela EBC Builders & 

Construction
26089 L B MA GE1

Rehab./Reconst./Upgrading of Santiago-

Tuguegarao Road, K0328+000-K0329+000; 

K0333+350-K0333+481

Santiago City & 

Ramon, Isabela
08/12/12 1st/Final II LF 4.692 90 02/06/12 05/06/12 8.89 C 0.245 0.200 0.300 - - - 74.50

74.50%                  

Poor
AHD

524 262
ITP Construction (Formerly: 

Construction)
9392 L AAA LA GE1

Rehab./Reconst./Upgrading of Butuan City-

Cagayan de Oro City-Iligan City Rd., 

K1348+001.5-K1352+227.4 w/ exception

Talisayan, Misamis 

Oriental
08/13/12 2nd  X LF 44.945 270 11/15/11 08/10/12 -17.01 O 0.244 0.300 0.000 0.030 0.050 0.033 65.70 DEL

525 263 J & A Pimentel Construction 7953 L A MA GE1

Road Upgrading (gravel to concrete) Jct. Gamut-

San Miguel-Bayugan Road (K1331+772-

K1331+956.50) IS

Tago, Surigao del Sur 08/15/12 1st/Final  XIII LF 4.966 175 01/23/12 07/15/12 0.00 C 0.442 0.144 0.300 - - - 88.60
88.60%              

Satisfactory
ONS

526 264
J.A. Achacoso Enterprises & 

General Services
33229 L D SB GB1 Const. of MPB, Phase 2, Brgy. Tugbong Kananga, Leyte 08/13/12 1st/Final  VIII LF 1.962 90 03/06/12 06/03/12 21.11 C 0.394 0.133 0.300 - - - 82.70

82.70%               

Satisfactory
AHD

527 265
J.C. Baac Construction 

Corporation
25974 L B MA GE1

Rd. Upgrading of Mt. Province-Calanan-

Pinukpuk Abbut Rd. (Calanan-Tulyao Sect.), 

K0498+34 -K0499+674

Tabuk, Kalinga 08/08/12 Final CAR LF 26.369 236 04/20/11 12/11/11 0.04 C 0.343 0.200 0.300 - - - 84.30
85.68%                 

Satisfactory
AHD

528 266 J.D. Legaspi Construction 9608 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Pav't. 

of Nat'l Rd. (MFO-2) (IS) Rizal Bdry-Famy-

Quezon Rd.,-K0080+831-K0081+988

Laguna 08/06/12 1st IVA LF 20.741 195 01/31/12 08/28/12 -15.00 O 0.337 0.300 0.000 0.030 0.050 0.017 73.40 DEL

529 J.D. Legaspi Construction 9608 L AAA LB GE1
Const. of Abaton-Maidland II Bridge & 

Approaches
Calapan City, Mindoro 08/07/12 1st IVB LF 117.430 360 10/13/11 10/06/12 -3.62 O 0.328 0.300 0.114 0.030 0.035 0.033 84.00 DEL

530 267 J.G. Oranza Construction 33370 L C SB GB1 Const. of MPB at Barangay Kawas
Alabel, Sarangani 

Province
08/22/12 1st/Final  XII LF 2.990 110 11/28/11 03/16/12 0.00 C 0.495 0.133 0.300 - - - 92.80

92.80%               

V. Satisfactory
ONS

531 268

J.M. Luciano Construction, Inc. 

(Formerly: J.M. Luciano 

Construction)

2083 L AAA LB GE1
Const./Impvt. of Surigao-Davao Coastal Rd. 

(SDCR), Cortes-Lanuza Sect.
Surigao del Sur 08/15/12 2nd  XIII LF 96.500 330 11/08/11 10/02/12 4.51 O 0.366 0.300 0.150 0.030 0.050 0.033 92.90  AHD

532  

J.M. Luciano Construction, Inc. 

(Formerly: J.M. Luciano 

Construction)

2083 L AAA LB GE1
Rehab./Reconst./Strengthening of Bridge 

@ Cabanahan Bridge

Lanuza, Surigao del 

Sur
08/14/12 1st  XIII LF 18.024 300 01/30/12 11/24/12 6.20 O 0.283 0.300 0.150 0.030 0.050 0.050 86.30  AHD

533

J.M. Luciano Construction, Inc. 

(Formerly: J.M. Luciano 

Construction)

2083 L AAA LB GE1

Road Upgrading (Gravel to Concrete) Surigao-

Davao Coastal Rd. (IS), Km.1268+404-

Km.1269+200.50

Lanuza, Surigao del 

Sur
08/14/12 2nd  XIII LF 21.734 210 01/23/12 08/19/12 0.05 O 0.320 0.254 0.150 0.030 0.050 0.050 85.40  AHD

534 269
J.M. Maligaya Construction & 

Construction Supply
15018 L B MA GE1

Prev. Maint. (MFO-1) Asphalt Overlay along 

Indang-Alfonso via Luksuhin Rd. (w/ exception) 

K0061+354-K0065+000

Indang, Cavite 08/13/12 1st/Final IVA LF 33.698 45 03/13/12 04/26/12 0.00 C 0.415 0.200 0.300 - - - 91.50
91.50%               

V. Satisfactory
ONS

535 270
J.P. Aquino & Bros. (Engineers, 

Developers, Architects, Builders)
13231 L B MA GB1 Const. of MPB Brgy. Dela Paz Tarlac City 08/09/12 1st/Final  III LF 1.546 90 03/14/12 06/11/12 0.00 C 0.407 0.200 0.300 - - - 90.70

90.70%                 

V. Satisfactory
ONS

536 271 J.T. Gamolo Construction 15759 L B MA GB1 Const. of MPB, Lumbo
Valencia City, 

Bukidnon
08/10/12 Final  X LF 18.790 210 02/09/11 09/06/11 0.00 C 0.441 0.200 0.300 - - - 94.10

89.06%                

V. Satisfactory
ONS

537 J.T. Gamolo Construction 15759 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. IS, Maramag-Marudugao Rd., 

K1576+229.50-K1576+850

Bukidnon 08/09/12 Final  X LF 6.890 118 05/10/11 09/04/11 - C 0.427 0.200 0.148 - - - 77.50
79.18%           

Unsatisfactory
DEL

538 272 Jagon Builders 24748 L B SB GE2 Drainage Impvt. in C-4 Road (Letre) Malabon City 08/22/12 1st/Final NCR LF 1.606 90 06/04/12 09/01/12 63.33 C 0.444 0.200 0.300 - - - 94.40
94.40%              

V. Satisfactory
AHD

539 273 Jaime B. Ching Enterprises 4256 L A MB GE1
Replacement of Calapnagan Bridge along 

Vallehermoso-Canlaon City-La Castellana Rd.

La Castellana, Negros 

Occidental
08/10/12 1st  VI LF 25.472 215 01/16/12 08/17/12 -7.09 O 0.309 0.300 0.079 0.030 0.040 0.017 77.50 DEL

540 274 Jameetrix Construction 19176 L A SB GE2

Repair & Maint. of Flood Control & Drainage 

Structures along Davao City Diversion, 

Spillway, Sta.1506+500 (Robinson Sect.)

Davao City 08/20/12 1st/Final XI LF 2.354 90 02/20/12 05/19/12 2.83 C 0.383 0.200 0.300 - - - 88.30
88.30%               

Satisfactory
AHD

541 275 Japuz-Jansol Enterprises 22869 L D SB GE3
Completion of Brgy. Maac and Cabuan W 

WS
Mambajao, Camiguin 08/15/12 Final  X LF 7.377 90 05/31/11 08/28/11 0.00 C 0.498 0.200 0.300 - - - 99.80

94.52%            

V. Satisfactory
ONS

542 276
Jargon Construction & 

Supply
23474 L B MA GE1

Road Upgrading (Gravel to Conc.) along 

Sarangani-Davao del Sur Coastal Rd., 

Km.1722+626-Km.1724+000

Glan, Sarangani 

Province
08/21/12 1st  XII LF 26.906 210 02/05/12 09/01/12 0.31 O 0.389 0.240 0.150 0.030 0.051 0.033 89.30  AHD

543 277 Jasa Builders 31330 L B MA GE1
Asphalt Overlay of Pangasinan-Zambales 

Rd., K0348+000-K0349+000
Labrador, Pangasinan 08/14/12 1st/Final  I LF 15.288 45 03/29/12 05/12/12 0.00 C 0.443 0.200 0.300 - - - 94.30

94.30%                  

V. Satisfactory
ONS

544 Jasa Builders 31330 L B MA GE1
Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Pangasinan-Zambales Rd.
Pangasinan 08/16/12 1st/Final  I LF 26.587 265 01/16/12 10/06/12 20.00 C 0.344 0.200 0.300 - - - 84.40

84.40%              

Satisfactory
AHD
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545 278 Jasmig Construction Supply 26069 L B MA GE1
Prev. Maint. (MFO-I) IS of Secondary Rd., 

Batangas-Lobo Rd, K0106+942-K0107+702
Lobo, Batangas 08/16/12 1st/Final  IVA LF 7.547 60 01/16/12 03/15/12 73.33 C 0.463 0.133 0.300 - - - 89.60

89.60%                 

V. Satisfactory
AHD

546 279
JB & Sons Trading & 

Construction
30133 L B MA GB1

Const. of MPB, Brooke's Point Fire 

Station, Brgy. Pob. District I

Brooke's Point, 

Palawan
08/01/12 1st/Final IVB LF 0.986 135 02/03/12 07/01/12 0.00 C 0.333 0.200 0.300 - - - 83.30

83.30%                         

Satisfactory
ONS

547 280
JB Rock Construction 

Supply
34911 L A SB GE2

Cluster W (Repair/Maint. of River 

Control) Calunsan, Calape & Cahayag
Tubigon, Bohol 08/07/12 1st/Final  VII LF 2.631 100 01/30/12 05/08/12 15.00 C 0.428 0.133 0.300 - - - 86.10

86.10%               

Satisfactory
AHD

548 281
Jegma Construction and 

Development Corporation
14775 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds., Cebu North Hagnaya Wharf Rd. 

(K0078+(-954)-K0079+000) K0077+046-

Tabogon, Cebu 08/21/12 Final  VII LF 40.180 180 01/16/12 07/13/12 0.00 C 0.406 0.190 0.300 - - - 89.60
87.92%           

Satisfactory
ONS

549
Jegma Construction and 

Development Corporation
14775 L A MB GE1

Rehab./Reconst. of North Hagnaya Wharf 

Rd.
Cebu 08/06/12 Final  VII LF 55.224 270 09/27/11 06/22/12 0.00 C 0.425 0.133 0.300 - - - 85.80

83.70%              

Satisfactory
ONS

550 282
Jejor's Construction 

Corporation
5143 L A MA GE2

Const./Installation of New Drainage System 

along ICBR Rd., Osmeña-Corrales Sect.
Cagayan de Oro City 08/06/12 Final  X LF 15.393 210 11/29/11 06/25/12 0.00 C 0.444 0.200 0.300 - - - 94.40

85.94%               

Satisfactory
ONS

551
Jejor's Construction 

Corporation
5143 L A MA GE2

Const./Installation of New Drainage System 

along ICBR Rd., Bitan-ag-Osmeña Sect.
Cagayan de Oro City 08/07/12 Final  X LF 14.489 261 11/29/11 08/15/12 0.00 C 0.432 0.200 0.300 - - - 93.20

85.82%             

Satisfactory
ONS

552 283
Jemak Construction & 

Supply
32056 L B MA GE1

Completion of Bantilan Bridge II Approaches 

along Eco-Tourism inc. acquisition of RROW
Sariaya, Quezon 07/31/12 Final  IVA LF 22.792 270 08/31/11 05/26/12 0.74 C 0.429 0.133 0.300 - - - 86.20

91.42%                

V. Satisfactory
AHD

553 284
Jerry R. Santiago 

Construction
18453 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Jct. Tablang-Gabaldon Road, 

Km. 140+000-Km. 146+000 w/ exception 

(1,665.74 lm)

Laur, Nueva Ecija 08/02/12 1st/Final  III LF 14.104 150 01/25/12 06/22/12 9.57 C 0.442 0.133 0.300 - - - 87.50
87.50%                 

Satisfactory
AHD

554 285
JH Pameron Construction & 

Enterprises
18792 L B SB GE1

Restoration of Road Slope (Rd. Slip/Landslides) 

and Erosion Control Works along Pagadian City-

Zamboanga City Rd. (SO1172MN), 

Km.1721+029-K01721+071, Tigbao

Kumalarang, 

Zamboanga del Sur
08/16/12 1st/Final  IX LF 1.717 34 02/28/12 04/01/12 0.00 C 0.437 0.103 0.300 - - - 84.00

84.00%               

Satisfactory
ONS

555 286 Jhall Marketing & Services 15760 L D SB GE1
Rd. Upgrading (Gravel to Paved) Concepcion-

San Dionisio Rd.,  (K0221+998-K0222+468)
San Dionisio, Iloilo 08/22/12 1st/Final  VI LF 9.873 105 03/23/12 07/05/12 0.00 C 0.407 0.188 0.300 - - - 89.50

89.50%             

V. Satisfactory
ONS

556 287 JHI Construction & Supply 19317 L D SB GE1 Rehab./Reconst. of Andulan Bridge Rosales, Pangasinan 08/10/12 1st/Final  I LF 1.507 60 02/22/12 04/21/12 11.67 C 0.415 0.162 0.300 - - - 87.70
87.70%              

Satisfactory
AHD

557 288 JHJ Construction 3781 L A MA GE1
Conc./Reblocking of Ilolilo-Capiz (Old Route) 

Rd., K0056+341-K0064+192.50
Calinog, Iloilo 08/23/12 1st  VI LF 13.226 210 01/31/12 08/28/12 -4.56 O 0.377 0.289 0.104 0.030 0.030 0.033 86.30 DEL

558 289
Jimwen Construction & General 

Merchandise
33066 L D SB GE1

FMR, Pagatpat-San Simon, Zone 3, 

Caramahan

Pagatpat, Cagayan de 

Oro City
08/06/12 1st/Final  X LF 0.250 44 02/02/12 03/17/12 0.00 C 0.431 0.200 0.300 - - - 93.10

93.10%              

V. Satisfactory
ONS

559 290 Jirk Construction 29918 L C SB GE2
Installation of Lined Canal @ K0709+000-

K0709+800 along JLMR, San Lorenzo
Lallo, Cagayan 08/01/12 1st/Final II LF 0.598 60 06/18/12 08/16/12 34.55 C 0.437 0.200 0.300 - - - 93.70

93.70%                 

V. Satisfactory
AHD

560  Jirk Construction 29918 L C SB GE1

Asphalt Overlay/Repair/Rehab. of Cagayan 

Valley Road (CVR), Cagayan @ K0541+000-

K0542+000 w/ exceptions

Cagayan 07/30/12 Final II LF 9.897 120 08/21/11 12/18/11 -11.04 C 0.410 0.200 0.000 - - - 61.00
63.70%                  

Poor
DEL

561 291
JLA Construction and 

Supply
24503 L D SB GE2

Repair/Maint. of Flood Control Structures 

(Repair/Maint. of Revetment along Digos 

River), Tres de Mayo

Digos City, Davao del 

Sur
08/10/12 1st/Final XI LF 1.496 90 04/10/12 07/08/12 2.80 C 0.500 0.133 0.300 - - - 93.30

93.30%                

V. Satisfactory
AHD

562 292 JMT Construction 14186 L B MA GE1
Replacement of Cabongbongan Bridge 2 

along Jct. Magsaysay-Cagdianao Rd.
Dinagat Islands 08/10/12 1st  XIII LF 5.869 150 03/20/12 08/16/12 -2.80 O 0.341 0.300 0.122 0.030 0.055 0.033 88.10  DEL

563 JMT Construction 14186 L B MA GE1

Asphalt Overlay w/ Pavement Markings & 

Reblocking Surigao-Agusan Rd. Sect. (Impv't. 

along Daang Maharlika, Surigao-Agusan Sect., 

Km.1127+200-Km.1128+138)

Surigao del Norte 08/08/12 Final  XIII LF 5.851 165 01/04/12 06/16/12 9.48 C 0.471 0.133 0.300 - - - 90.40
87.16%                

Satisfactory
AHD

564 JMT Construction 14186 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. Daang Maharlika Rd., Brgy. Luna & 

Brgy. Quezon

Surigao City 08/08/12 1st  XIII LF 33.756 315 01/13/12 11/22/12 0.82 O 0.357 0.224 0.150 0.030 0.045 0.050 85.60  AHD

565  JMT Construction 14186 L B MA GE1
Rehab./Repair of Daywan Bridge (Surigao-

Davao Coastal Rd.), Brgy. Daywan

Claver, Surigao del 

Norte
08/08/12 2nd  XIII LF 13.159 300 11/14/11 09/08/12 8.12 O 0.328 0.247 0.150 0.030 0.055 0.033 84.30  AHD

566 293 Jobel Enterprises 19799 L B MA GE1
Widening of Daang Maharlika 

K0083+036.35-K0085+304.43 (IS)

San Pablo City, 

Laguna
08/08/12 1st IVA LF 22.596 200 02/21/12 09/07/12 2.70 O 0.285 0.300 0.150 0.030 0.050 0.033 84.80  AHD

567 294
Jomzki Construction and 

Supply
32703 L D SB GE1

Rehab./Widening of Brgy. Rd. at Brgy. 

Cahil
Calaca, Batangas 08/14/12 1st/Final  IVA LF 0.978 45 03/27/12 05/10/12 17.78 C 0.428 0.133 0.300 - - - 86.10

86.10%               

Satisfactory
AHD

568 295 J-One Builders 32509 L B SB GE1 Conc. of FMR in Villarica Midsayap, Cotabato 08/14/12 1st  XII LF 9.179 140 05/29/12 10/16/12 2.29 O 0.370 0.240 0.150 0.030 0.047 0.050 88.70 AHD

569 296 Jorviv's Construction 8527 L A MA GE1

Rd. Upgrading (Gravel to Paved) of CDO City - 

Dominorog-Camp Kibaritan Rd. (Dominorog 

Sect.), Dominorog

Talakag, Bukidnon 08/11/12 Final  X LF 32.256 342 03/04/11 02/08/12 0.00 C 0.406 0.200 0.300 - - - 90.60
89.88%                

V. Satisfactory
ONS

570 Jorviv's Construction 8527 L A MA GE1
Road Upgrading (Gravel to Concrete) Barandias-

Dominorog Rd. (Nabaliwa Sect.)

Pangantucan, 

Bukidnon
08/11/12 Final  X LF 9.490 179 10/29/11 04/25/11 0.00 C 0.322 0.200 0.300 - - - 82.20

72.96%                

Poor
ONS

571 297
Jrald Construction and 

Trading
33079 L D SB GE2

San Jose River (Repair & Maint.), 

Natividad Sect., Brgy. Lambac
Guagua, Pampanga 07/31/12 1st/Final III LF 2.415 75 03/22/12 06/04/12 0.00 C 0.417 0.200 0.300 - - - 91.70

91.70%                 

V. Satisfactory
ONS

572
Jrald Construction and 

Trading
33079 L D SB GE2

San Jose River (Repair & Maint.), Lambac 

Sect., Brgy. Lambac
Guagua, Pampanga 07/31/12 1st/Final III LF 2.401 75 03/22/12 06/04/12 0.00 C 0.406 0.200 0.300 - - - 90.60

90.60%                 

V. Satisfactory
ONS

573 298 JRD-D2 Enterprises 18291 L B SB GE1

Repair/Rehab./Impv't. along Teresa-Morong 

Rd., Morong Sect. (K0036+598-K0040+0 w/ 

exception)

Morong, Rizal 08/02/12 1st/Final IVA LF 4.759 90 03/31/12 06/28/12 34.44 C 0.444 0.133 0.300 - - - 87.70
87.70%              

Satisfactory
AHD
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574 299 JSP Construction 12517 L D SB GE1

Reconst./Reblocking along Gumaca-Pitogo-

Mulanay-San Narciso Rd., K0258+133-

K0259+381

Quezon 08/01/12 Final  IVA LF 3.769 120 02/02/12 05/31/12 34.17 C 0.416 0.133 0.300 - - - 84.90
89.82%                  

V. Satisfactory
AHD

575 300 JTA Builders 18401 L A MA GE1

Cluster II-Rehab./Reconst./Upgrading of 

Damaged Paved Nat'l Rd. along Lanoza Nat'l 

Arterial Rd.; a) K0069+900-K0073+042 & b) 

K0075+400-K0077+206

Negros Occidental 08/10/12 1st  VI LF 45.859 229 01/16/12 08/31/12 -4.82 O 0.359 0.295 0.102 0.030 0.060 0.000 84.60 DEL

576 301
Jucons Construction & 

Supply
32051 L B SB GE1 Road Conc. Brgy. Banawang Tunga, Leyte 08/22/12 1st/Final  VIII LF 0.997 60 04/04/12 06/02/12 1.67 C 0.375 0.200 0.300 - - - 87.50

87.50%             

Satisfactory
AHD

577 302 JUF Construction 17987 L A MA GE1

Rehab./Repair of Jibatang Bridge along Daang 

Maharlika (SM) (San Isidro-San Juanico 

Bridge) Brgy. Lonoy

Calbayog City, Samar 08/08/12 2nd  VIII LF 27.644 210 01/31/12 08/27/12 -7.91 O 0.395 0.240 0.071 0.030 0.040 0.033 80.90 DEL

578 303
Juncynth Construction & 

General Services
18385 L B SB GE2 Maint./Repair of Canturing River Control

Maasin City, Southern 

Leyte
08/18/12 1st/Final  VIII LF 2.941 180 12/08/11 06/04/12 14.79 C 0.375 0.200 0.300 - - - 87.50

87.50%            

Satisfactory
AHD

579 304
Juntan Construction and 

Supplies
26024 L B MA GE1 Conc. of Brgy. Rd. at Brgy. Durungao Bauan, Batangas 08/16/12 1st/Final  IVA LF 0.998 60 03/15/12 05/13/12 38.24 C 0.450 0.133 0.300 - - - 88.30

88.30%               

Satisfactory
AHD

580 305 Jupa Construction 23577 L B MA GE1

Conc. Of Pangpang-Palapag-Mapanas-Gamay-

Lapinig Rd., Libertad-Bag-ot Sect., 

Km.838+341-Km.839+205 w/ exception

Gamay, Northern 

Samar
08/17/12 1st/Final  VIII LF 12.251 105 12/14/11 03/27/12 0.00 C 0.460 0.133 0.300 - - - 89.30

89.30%              

V. Satisfactory
ONS

581 Jupa Construction 23577 L B MA GE1

Conc. of Pangpang-Palapag-Mapanas-Gamay-

Lapinig Rd., Nipa-Maragano Sect., 

Km.809+000-Km.810+000 w/ exception

Palapag, Northern 

Samar
08/17/12 Final  VIII LF 12.252 105 12/12/11 03/25/12 0.00 C 0.452 0.133 0.300 - - - 88.50

84.00%              

Satisfactory
ONS

582 306 Kai Construction 33741 L D SB GE1
Conc. of Brgy. Rd., Brgy. Barayang & 

Brgy. Piloro
Carigara, Leyte 08/21/12 1st/Final  VIII LF 0.449 60 03/26/12 05/24/12 56.67 C 0.384 0.200 0.300 - - - 88.40

88.40%             

Satisfactory
AHD

583 307
Kamagong Builders & 

Dvelopers Corporation
1720 L AAA LB GE1

Widening/Rehab./Impvt. inc. Drainage 

System at Parkway I & II
Cavite City 08/15/12 1st/Final IVA LF 27.352 136 02/07/12 06/21/12 0.00 C 0.423 0.200 0.300 - - - 92.30

92.30%                

V. Satisfactory
ONS

584 308 Kane Construction, Inc. 2888 L A MB GE1
Restoration of Rd. Cut along Major Mane Rd., 

Km.247+600-Km.247+700 (POPSTIRP Proj.)
Baguio City 08/16/12 1st/Final

CAR / 

BOM
FA 12.833 409 04/07/11 05/20/12 0.00 C 0.333 0.200 0.300 - - - 83.30

83.30%               

Satisfactory
ONS

585 Kane Construction, Inc. 2888 L A MB GE1
Restoration of Rd./Damaged Drainage Facilities 

along Gov. Pack Road (POPSTIRP Proj.)
Baguio City 08/16/12 1st

CAR / 

BOM
FA 9.673 409 04/07/11 05/20/12 - O 0.364 0.300 0.000 0.000 0.033 0.033 73.00 DEL

586 Kane Construction, Inc. 2888 L A MB GE1

Restoration of Overhang Revetment & 

Collapsed Retaining Wall along Kennon Rd., 

Km.241+000-Km.241+093.50 (POPSTIRP 

Proj.)

Baguio City 08/16/12 1st
CAR / 

BOM
FA 5.811 409 04/07/11 05/20/12 -54.62 O 0.311 0.300 0.000 0.000 0.037 0.033 68.10 DEL

587 Kane Construction, Inc. 2888 L A MB GE1

Restoration of Collapsed Retaining Wall along 

Kennon Rd., Km.244+000-Km.244+186 

(POPSTIRP Proj.)

Baguio City 08/16/12 1st
CAR / 

BOM
FA 5.880 409 04/07/11 05/20/12 - O 0.311 0.300 0.000 0.000 0.033 0.033 67.70 DEL

588 309 Karpa Builders and Trading 33003 L C SB GB1 Completion of MPB, Capitangan Abucay, Bataan 08/09/12 1st/Final III LF 1.463 60 03/14/12 05/12/12 3.33 C 0.409 0.200 0.300 - - - 90.90
90.90%                   

V. Satisfactory
AHD

589 310

Kasangga Construction and 

Supplies (Formerly: Kasangga 

Construction)

17024 L C SB GE2

Repair/Maint. of Minas River Control CSR Jct. 

Minas Km.38+750-Km.38+770.80 (Macatoc 

Side)

Victoria, Oriental 

Mindoro
08/06/12 Final IVB LF 1.630 65 01/25/12 03/29/12 0.00 C 0.400 0.200 0.300 - - - 90.00

82.02%                     

Satisfactory
ONS

590 311 KCS Construction & Supply 19641 L B MA GB1
Const. of Hospital Bldg., Bicol Medical 

Center

Concepcion Pequeña, 

Naga City
08/13/12 Final V LF 2.598 147 04/06/11 08/30/11 0.00 C 0.479 0.133 0.300 - - - 91.20

87.14%                

Satisfactory
ONS

591 312
Kenbe Construction & 

Supply
34290 L B SB GE2

Const./Rehab. of Drainage System Bliss 

Site
Kalibo, Aklan 08/17/12 Final  VI LF 0.879 95 12/15/11 03/18/12 8.00 C 0.445 0.133 0.300 - - - 87.80

85.64%               

Satisfactory
AHD

592 313
Kenwood Construction 

Enterprises
22186 L B SB GE2

Repair/Rehab. along Sinucalan River 

Control Proj., Banaoang

Sta. Barbara, 

Pangasinan
08/13/12 1st/Final  I LF 13.501 150 01/12/12 06/08/12 54.00 C 0.430 0.157 0.300 - - - 88.70

88.70%              

Satisfactory
AHD

593 314 KGD Builders 21960 L D SB GE1

Assets Preservation of Nat'l Rds., 

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (IS): Jct. Digos-Buayan Airpot Road, 

K1651+100-K1651+100-K1653+237-

K1653+377 (realigned to  K1649+096-

K1650+100, K1650+100)

South Cotabato 08/22/12 1st/Final  XII LF 6.036 90 03/06/12 06/03/12 2.12 C 0.487 0.133 0.300 - - - 92.00
92.00%                

V. Satisfactory
AHD

594 KGD Builders 21960 L D SB GE1

Assets Preservation of Nat'l Rds., Prev. Maint. 

(IS), Marbel-Makar Rd., Km.1664+163-

K1664+352 (realigned to Sta.K1668+000-

K16689+000)

South Cotabato 08/23/12 1st/Final  XII LF 5.364 90 03/06/12 06/03/12 0.00 C 0.460 0.133 0.300 - - - 89.30
89.30%               

V. Satisfactory
ONS

595 315
Kilusang Magkaibigan Multi-

Purpose Cooperative (KMMPC)
31666 L A SB GE2

Const. of Flood Control in Banganga 

River

Banganga, Davao 

Oriental
08/17/12 1st/Final XI LF 7.748 199 09/26/11 04/12/12 0.00 C 0.500 0.133 0.300 - - - 93.30

93.30%            

V. Satisfactory
ONS

596
Kilusang Magkaibigan Multi-

Purpose Cooperative (KMMPC)
31666 L A MA GE1

Widening of Rd. along Surigao-Davao 

Rd., Maco Sect.

Maco, Comval 

Province
08/14/12 1st/Final XI LF 26.701 120 01/24/12 05/22/12 0.00 C 0.391 0.200 0.300 - - - 89.10

89.10%                

V. Satisfactory
ONS

597
Kilusang Magkaibigan Multi-

Purpose Cooperative (KMMPC)
31666 L A MA GE1

Rd. Upgrading of Cateel-Compostela Rd. 

(Davao Oriental Side) Km.1559+607-

Km.1561+680 (w/ exception)

Cateel, Davao Oriental 08/17/12 1st XI LF 28.108 180 03/15/12 09/10/12 -2.24 O 0.372 0.240 0.128 0.030 0.047 0.033 85.00  DEL

598
Kilusang Magkaibigan Multi-

Purpose Cooperative (KMMPC)
31666 L A MA GE1

Rd. Upgrading of Compostela-Cateel Rd. 

(Davao Oriental Side) Km.1560+000-

Km.1561+000

Cateel, Davao Oriental 08/17/12 Final XI LF 18.116 161 04/12/11 09/19/11 0.00 C 0.396 0.134 0.300 - - - 83.00
83.84%                

Satisfactory
ONS

599
Kilusang Magkaibigan Multi-

Purpose Cooperative (KMMPC)
31666 L A SB GE2 Const. of Siburon Sewall

San Agustin, Surigao 

del Sur
08/05/12 Final  XIII LF 2.751 120 11/24/11 03/23/12 0.00 C 0.442 0.159 0.300 - - - 90.10

87.76%             

Satisfactory
ONS

600 316
Kim Harold Trading, 

Manufacturing & Construction
28019 L B SB GE2

Const. of Barutuan Bridge III, Flood Control 

Structures along El Nido-Jct. New Ibajay Rd., 

Km. 296+504

El Nido, Palawan 08/04/12 Final IVB LF 8.380 133 11/29/11 04/09/12 1.70 O 0.338 0.133 0.300 - - - 77.10
81.72%                     

Unsatisfactory
AHD
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601 317
King's Builders & 

Development Corp.
29199 L B MA GE1 Conc. of Brgy. San Aquilino-Roma FMR

Roxas, Oriental 

Mindoro
08/08/12 Final IVB LF 4.752 71 03/05/12 05/14/12 42.46 C 0.352 0.143 0.300 - - - 79.50

83.88%                         

Satisfactory
AHD

602 318

King's Builders & Development 

Corp./Alberto Uy Construction 

& Development JV

JV-11-150 L B MA GE1
Impvt./Conc. of Calapan South Rd. 

Salcedo Sect.

Bansud, Oriental 

Mindoro
08/08/12 Final IVB LF 22.979 161 12/06/11 05/14/12 0.00 C 0.399 0.133 0.300 - - - 83.20

82.60%                         

Satisfactory
ONS

603 319 Kirskat Venture 32042 L A MB GE1

Rehab./Upgrading of Damaged Paved along 

Sigma-Mambusao-Jamindan Rd., Km.92+800-

Km.95+300 w/ exception

Capiz 08/21/12 1st/Final  VI LF 19.295 150 01/07/12 06/04/12 0.88 C 0.397 0.200 0.300 - - - 89.70
89.70%            

V. Satisfactory
AHD

604 Kirskat Venture 32042 L A MB GE1
Conc. of Jct. Nat'l Rd.-Mianay-Duyog-Cala-an 

Panitan Rd., Km.103+040-Km.103+850
Panitan, Capiz 08/20/12 1st/Final  VI LF 15.838 135 01/19/12 06/01/12 0.00 C 0.439 0.144 0.300 - - - 88.30

88.30%             

Satisfactory
ONS

605 Kirskat Venture 32042 L A MB GE1
Conc.of Rizal St., Poblacion-Ilaya-

Sublangon Rd.
Pontevedra, Capiz 08/20/12 1st/Final  VI LF 9.555 120 03/29/12 07/26/12 0.00 C 0.446 0.133 0.300 - - - 87.90

87.90%             

Satisfactory
ONS

606 Kirskat Venture 32042 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

along Iloilo-Capiz Rd. (New Route) Km.95+700-

Km.97+102

Capiz 08/21/12 1st/Final  VI LF 8.611 125 02/04/12 06/07/12 21.17 C 0.349 0.200 0.300 - - - 84.90
84.90%              

Satisfactory
AHD

607 320
KLDS Trading & 

Construction
28091 L C SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (MFO-2) along Crisanto M. Delos 

Reyes Ave., K0059+000-K0059+421

Amadeo, Cavite 08/14/12 1st/Final IVA LF 4.884 105 02/23/12 06/06/12 0.00 C 0.334 0.200 0.300 - - - 83.40
83.40%                  

Satisfactory
ONS

608 321 Kouken Construction 26573 L C SB GE2 Const. of Malaga Seawall
Bindoy, Negros 

Oriental
08/15/12 1st/Final  VII LF 2.150 45 02/09/12 03/24/12 22.22 C 0.453 0.133 0.300 - - - 88.60

88.60%           

Satisfactory
AHD

609 322
Kuataco Construction Building 

and General Contractor
11224 L B MA GE1

Rehab./Reconst. of Damaged Paved Nat'l Rd. 

Abra-Ilocos Sur Rd., Km.398+000-

Km.405+000 (I.S.)

Abra 08/14/12 Final CAR LF 22.323 298 05/25/11 03/17/12 0.67 C 0.338 0.151 0.300 - - - 78.90
83.64%              

Satisfactory
AHD

610 323 Kuntel Construction 10234 L A MA GE1

Conc. of Nat'l Rd. along Cabangcalan-Candoni-

Damutan Valley (Contract Package C) I. 

K0107+080-K0107+318 & II. K0107+867-

K0108+377

Ilog, Negros 

Occidental
08/11/12 1st/Final  VI LF 16.121 149 01/20/12 06/16/12 0.00 C 0.427 0.139 0.300 - - - 86.60

86.60%              

Satisfactory
ONS

611 324 KV Construction and Supply 17509 L A MA GE2
Rehab./Impvt. of Daet Drainage System along 

Daang Maharlika
Daet, Camarines Norte 08/16/12 1st/Final V LF 13.059 270 12/21/11 09/15/12 12.96 C 0.455 0.133 0.300 - - - 88.80

88.80%               

Satisfactory
AHD

612 KV Construction and Supply 17509 L A MA GE1
Constr./Widening/Upgrading/Rehab. of 

Access Rd. to Daet Airport
Daet, Camarines Norte 08/16/12 Final V LF 27.622 270 01/23/12 10/18/12 42.96 C 0.426 0.133 0.300 - - - 85.90

87.34%                 

Satisfactory
AHD

613 KV Construction and Supply 17509 L A MA GE1

Road Upgrading (Gravel to Concrete) 

Km.313+501-Km.314+869 & Km.314+992-

Km.314+1360

Capalonga, Camarines 

Norte
08/16/12 Final V LF 44.617 330 01/20/12 12/14/12 52.12 C 0.420 0.133 0.300 - - - 85.30

85.90%                

Satisfactory
AHD

614 325
KVC Construction / Aguinsod 

General Construction (JV)
JV-11-218 L B MA GE1

Rd. Upgrading (Gravel to Conc.) Gurel-Bokod-

Kabayan-Buguias-Abatan Rd. (K0314+000-

K0315+500)

Bokod, Benguet 07/31/12 1st CAR LF 21.871 210 01/20/12 08/17/12 3.10 O 0.321 0.300 0.150 0.008 0.028 0.033 84.00 AHD

615 326
L.A. Arizola Construction 

and Supply
31060 L B SB GE2

Const. of Sewall, Sitio Sta. Cruz & San Antonio 

(Agdao Beach) Brgy. L. Garcia
Davao City 08/21/12 1st XI LF 1.210 90 07/10/12 10/07/12 13.74 O 0.294 0.209 0.150 0.030 0.058 0.050 79.10  AHD

616 327 L.A. Clamor Construction 26413 L B MA GE1
Conc. of Quezon Eco-Tourism Road inc. 

RROW, Talaan Sect.
Sariaya, Quezon 07/31/12 1st  IVA LF 13.909 210 01/20/12 08/26/12 1.28 O 0.364 0.238 0.150 0.030 0.050 0.033 86.50  AHD

617 328 L.C. Construction 7024 L B MA GB1 Const. of City Health Bldg.
Pagadian City, 

Zamboanga del Sur
08/17/12 1st/Final  IX LF 2.817 105 11/21/11 03/05/12 0.00 C 0.488 0.069 0.300 - - - 85.70

85.70%                  

Satisfactory
ONS

618 L.C. Construction 7024 L B MA GE1

Road Upgrading (Gravel to Concrete), Jct. 

Tubod-Lakewwod Rd., K1710+2000-

K1710+3000 Re-aligned to Rd. Upgrading to 

Paved Rd., Jct. Tubod-Lakewood Rd., 

K1710+990-K1711+735

Lakewood, 

Zamboanga del Sur
08/16/12 1st  IX LF 21.923 182 02/22/12 08/22/12 -2.75 O 0.392 0.240 0.122 0.030 0.038 0.033 85.50 DEL

619 329 L.C. Talon Construction 19644 L D SB GB1 Const./Rehab. of Community Center San Mariano, Isabela 08/09/12 Final II LF 4.682 210 10/03/11 04/29/12 0.20 C 0.473 0.200 0.300 - - - 97.30
82.81%                

Satisfactory
AHD

620 330 L.C. Ting Construction 23666 L AAA MA GE1

Reconst. of Critical Sect. along Nat'l Rds. 

Payasan-Los Arcos Rd. (Road Slip) 

Km.1393+575-Km.1393+670

Lianga, Surigao del 

Sur
08/15/12 1st  XIII LF 10.589 150 05/14/12 10/10/12 -0.21 O 0.384 0.254 0.148 0.030 0.050 0.033 89.90  DEL

621 L.C. Ting Construction 23666 L AAA MA GE1

Rehab./Reconst./Strengthening of Guinoyoran 

Bridge along Daang Maharlika (Surigao-Agusan 

Rd.) Km.1197+534.50, San Isidro

Santiago, Agusan del 

Norte
08/07/12 2nd  XIII LF 15.985 255 01/12/12 09/22/12 1.39 O 0.387 0.240 0.150 0.030 0.040 0.033 88.00  AHD

622 L.C. Ting Construction 23666 L AAA MA GE1

Rehab./Reconst./Upgrading of Damage Paved 

Nat'l Rd. along Daang Maharlika (Agusan-

Davao Sect.) Km.1246+481.50-

Km.1254+093.00, Afga-Bayugan

Agusan del Sur 08/19/12 1st  XIII LF 39.828 195 03/21/12 10/01/12 12.60 O 0.345 0.270 0.150 0.030 0.050 0.033 87.80  AHD

623 L.C. Ting Construction 23666 L AAA MA GE1
Rd. Upgrading (Gravel to Concrete) Jct. 

Gamut-San Miguel Bayugan Rd.

San Miguel, Surigao 

del Sur
08/15/12 Final  XIII LF 28.918 377 04/06/11 04/16/12 0.00 C 0.432 0.145 0.300 - - - 87.70

86.80%             

Satisfactory
ONS

624 L.C. Ting Construction 23666 L AAA MA GE1
Reconst. of Critical Rd. Slip Sect. along NRJ-

Bahbah-Talacogon Rd. at San Rafael Sect.

Prosperidad, Agusan 

del Sur
08/19/12 Final  XIII LF 24.730 365 06/01/11 05/30/12 0.00 C 0.355 0.200 0.300 - - - 85.50

84.90%             

Satisfactory
ONS

625 L.C. Ting Construction 23666 L AAA MA GE1

Reconst. of Critical Sect. along Nat'l Rds. 

Payasan-Los Arcos Rd. (Road Slip) 

Km.1389+820-Km.1389+920

Lianga, Surigao del 

Sur
08/15/12 1st  XIII LF 14.312 150 05/24/12 10/20/12 17.25 O 0.320 0.240 0.150 0.030 0.050 0.050 84.00  AHD

626 331 L.G. Lasacar Construction 11960 L A MA GE1
Const./Impv't. of CCR Slope Protection Works 

Alangilan (Km.30+400-Km.30+900)
Sagay, Camiguin 08/15/12 Final  X LF 8.657 185 02/18/11 08/21/11 -2.16 C 0.431 0.167 0.235 - - - 83.30

85.52%             

Satisfactory
DEL

627 332 L.M.G. Construction 5719 L B SB GE2
Rehab./Impv't. of Drainage System along 

Libingan ng mga Bayani Rd.
Taguig City 08/15/12 Final NCR LF 5.721 90 01/20/12 04/19/12 0.00 C 0.395 0.200 0.300 - - - 89.50

82.18%                  

Satisfactory
ONS

628 333 L.R. Tiqui Builders, Inc. 13810 L AAA LB GE1

Widening/Const./Rehab. along C-5 Rd., 

Km.11+168-Km.14+533 w/ exceptions, 

Southbound

Taguig City 08/15/12 Final NCR LF 48.385 232 11/25/11 07/13/12 0.43 C 0.450 0.200 0.300 - - - 95.00
96.50%                

Outstanding
AHD
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629 L.R. Tiqui Builders, Inc. 13810 L AAA LB GE1

Widening of McArthur Highway (MNR) inc. 

Rehab./Impvt.of Existing Pvmt. Loading & 

Unloading Bays & ROW

Bocaue & Balagtas, 

Bulacan
08/03/12 1st III LF 100.349 360 03/08/12 03/02/13 1.13 O 0.362 0.300 0.150 0.030 0.055 0.033 93.00  AHD

630 L.R. Tiqui Builders, Inc. 13810 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (IS) Daang Maharlika Rd. 

Km.47+025-Km.52+044 w/ exceptions

Baliuag, Bulacan 08/02/12 1st/Final III LF 40.949 82 02/22/12 05/13/12 0.00 C 0.407 0.200 0.300 - - - 90.70
90.70%                

V. Satisfactory
ONS

631 L.R. Tiqui Builders, Inc. 13810 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (IS) Daang Maharlika Road Km.37+(-

978)-Km.41+000

Guiguinto & Plaridel, 

Bulacan
08/02/12 1st/Final III LF 28.159 115 02/22/12 06/15/12 0.00 C 0.377 0.200 0.300 - - - 87.70

87.70%               

Satisfactory
ONS

632 334 L.S. Abelar Construction 31560 L D SB GE1 Const. of FMR Brgy. Pauli II Rizal, Laguna 08/09/12 1st/Final IVA LF 0.989 48 04/24/12 06/10/12 33.33 C 0.450 0.133 0.300 - - - 88.30
88.30%                  

Satisfactory
AHD

633 335
L.S.D. Construction & 

Supplies
8980 L AAA LB GE1

Asphalt Overlay along Concepcion-Capas Rd. 

(Concepcion Sect.), K0112+000-K0113+438
Concepcion, Tarlac 08/06/12 1st/Final  III LF 13.814 45 03/19/12 05/02/12 0.00 C 0.421 0.133 0.300 - - - 85.40

85.40%              

Satisfactory
ONS

634
L.S.D. Construction & 

Supplies
8980 L AAA LB GE1

Rd. Upgrading (Gravel to Concrete) along Gurel-

Bokod-Kabayan-Buguias-Abatan Rd., 

K0322+491-K0338+760 (IS) Kabayan Sect.

Kabayan, Benguet 07/31/12 1st CAR LF 95.365 359 09/05/11 08/29/12 -12.40 O 0.313 0.300 0.026 0.008 0.028 0.033 70.80 DEL

635 336

Labb Construction/Herbert 

Malmis General Merchandise & 

Contractor (JV)

JV-11-093 L A MA GE1
Conc./Widening of Rd. Balilihan-Hanopol-

Batuan Rd., Hanopol, Balilihan
Bohol 08/08/12 1st  VII LF 40.547 255 12/29/11 09/08/12 10.95 O 0.351 0.238 0.150 0.030 0.055 0.033 85.70  AHD

636 337
Lady of Assumption 

Enterprises
25360 L B MA GE1 Replacement of Tuburan Bridge, Abgao

Maasin City, Southern 

Leyte
08/20/12 1st/Final  VIII LF 9.073 137 02/20/12 07/05/12 17.48 C 0.453 0.133 0.300 - - - 88.60

88.60%               

Satisfactory
AHD

637
Lady of Assumption 

Enterprises
25360 L B MA GE1

Roadslip at Km.999+700 along Bdry., 

Silago Rd., Katipunan
Silago, Southern Leyte 08/20/12 1st/Final  VIII LF 3.178 120 12/09/11 04/06/12 0.00 C 0.427 0.133 0.300 - - - 86.00

86.00%            

Satisfactory
ONS

638
Lady of Assumption 

Enterprises
25360 L B MA GE1

Rehab./Strengthening/Reconst. of Cahagna-an 

Bridge 2 along Ormoc-Baybay Southern Leyte 

Bdry. Rd.

Matalom, Leyte 08/17/12 1st/Final  VIII LF 5.015 135 01/27/12 06/09/12 0.00 C 0.417 0.133 0.300 - - - 85.00
85.00%              

Satisfactory
ONS

639
Lady of Assumption 

Enterprises
25360 L B MA GE1

Prev. Maint. Daang Maharlika Road 

Km.1012+000-Km.1014+500

Daang Maharlika, 

Southern Leyte
08/20/12 Final  VIII LF 10.094 167 01/16/12 07/01/12 17.53 C 0.410 0.133 0.300 - - - 84.30

83.88%                

Satisfactory
AHD

640
Lady of Assumption 

Enterprises
25360 L B MA GE1

Rehab./Reconst. along Ormoc-Baybay Southern 

Leyte Bdry. Rd. Km.1090+200-Km.1113+068, 

w/ exceptions

Matalom, Leyte 08/17/12 Final  VIII LF 18.816 175 01/30/12 07/22/12 17.14 C 0.392 0.133 0.300 - - - 82.50
83.58%                 

Satisfactory
AHD

641 338
Lea & Sons Trading and 

Construction
34959 L D SB GE2

Repair/Maintenance of Maasin Flood 

Control

Brooke's Point, 

Palawan
08/01/12 1st/Final IVB LF 0.979 60 03/10/12 05/09/12 21.67 C 0.380 0.200 0.300 - - - 88.00

88.00%              

Satisfactory
AHD

642 339
Leda Construction Incoporated 

(Formerly: Leda Construction)
12229 L B MA GE1

Concrete Paving of Biliran Circ. Road Salvacion-

Bool Rd. Sect., Km.1061+870-Km.1064+197 

w/ exceptions

Culaba, Biliran 

Province
08/07/12 1st  VIII LF 46.487 280 02/01/12 11/07/12 2.50 O 0.317 0.300 0.150 0.030 0.040 0.033 87.00  AHD

643

Leda Construction 

Incorporation (Formerly: Leda 

Construction)

12229 L B MA GE1

Const. of Concepcion, Danao-Buenavista, 

Carmen Rd., Danao & Dagohoy, Bohol inc. 

Bridges

Bohol 08/10/12 Final  VII LF 38.410 356 05/14/11 05/03/12 0.00 C 0.428 0.133 0.300 - - - 86.10
89.58%               

V. Satisfactory
ONS

644

Leda Construction 

Incorporation (Formerly: Leda 

Construction)

12229 L B MA GE1

Rehab./Strengthening/Reconst. of Makapiko 

Bridge along Bililihan-Hanopol-Batuan Rd., 

Batuan Sect.

Bohol 08/09/12 1st  VII LF 33.578 391 01/31/12 02/24/13 15.57 O 0.366 0.240 0.150 0.030 0.045 0.033 86.40  AHD

645 340
Legazpi Premium 

Development Corporation
2701 L AA MB GE1 Package I (Conc. of Roads) Magallanes, Sorsogon 08/04/12 Final V LF 13.107 120 11/24/11 03/22/12 2.50 C 0.403 0.133 0.300 - - - 83.60

83.66%                

Satisfactory
AHD

646 341

Legazpi Premium Development 

Corporation / CTC Builder and 

Supplies Incorporated JV

JV-10-153 L AA MB GE1
Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. of Ariman-Jct. Bulusan Lake Rd.
Bulusan, Sorsogon 08/03/12 Final V LF 60.969 239 07/22/11 03/16/12 0.00 C 0.460 0.133 0.300 - - - 89.30

87.92%                  

Satisfactory
ONS

647 342 Lehci Construction 24196 L B SB GE2
Const. of Spillway Ibawon River, Brgy. 

Piliway
La Paz, Leyte 08/22/12 1st/Final  VIII LF 6.590 120 12/28/11 04/25/12 0.00 C 0.428 0.133 0.300 - - - 86.10

86.10%            

Satisfactory
ONS

648 343 Leymarc Construction 22094 L C SB GE2
Repair and Maint. of Cawitan River 

Control, Upstream "A"

Sta. Catalina, Negros 

Oriental
08/14/12 1st/Final  VII LF 3.547 130 01/03/12 05/12/12 0.00 C 0.443 0.133 0.300 - - - 87.60

87.60%               

Satisfactory
ONS

649 344
LGC Trucking and 

Construction
14464 L B MA GE1

Const./Rehab. of Rd. Slip along Daang 

Maharlika (Agusan-Davao Rd.) Salvacion Sect., 

K1297+572.50-K1297+613.30; K1298+218.30-

K1298+272.30

Prosperidad, Agusan 

del Sur
08/19/12 1st  XIII LF 11.239 270 05/04/12 01/28/13 21.09 O 0.312 0.300 0.150 0.030 0.045 0.033 87.00  AHD

650 345
Librius Construction & Supply 

Corporation
23580 L A SB GE1 Conc. of FMR at Brgy. Reparo Nasugbu, Batangas 08/14/12 1st/Final  IVA LF 1.924 60 04/05/12 06/03/12 13.33 C 0.431 0.133 0.300 - - - 86.40

86.40%                

Satisfactory
AHD

651 346 Lisa Construction 24134 L B MA GE1

Repair/Rehab./Impvt. of Cabanatuan-Papaya 

Rd. Km. 117+938.43-Km. 119+287 w/ 

exception (1338.98 lm)

Cabanatuan City 08/02/12 1st/Final  III LF 9.508 28 05/16/12 06/12/12 0.00 C 0.452 0.133 0.300 - - - 88.50
88.50%                   

Satisfactory
ONS

652 347
Llaban Construction & 

Trucking
29504 L B MA GE1

Road Upgrading (Gravel to Conc.) Km.1640+(-

459)-Km.1641+341, along Matalam-M'lang-

Bagontapay Rd.

Matalam, Cotabato 08/10/12 1st/Final  XII LF 16.398 195 08/11/11 02/21/12 0.00 C 0.463 0.133 0.300 - - - 89.60
89.60%             

V. Satisfactory
ONS

653
Llaban Construction & 

Trucking
29504 L B MA GE1

Road Upgrading (Gravel to Concrete) along 

Kidapawan-Ilomavis Tourist Rd., K1630+000-

K1631+820

Kidapawan City 08/10/12 1st  XII LF 36.236 244 01/31/12 09/30/12 3.64 O 0.363 0.240 0.150 0.030 0.056 0.050 88.90  AHD

654
Llaban Construction & 

Trucking
29504 L B MA GE1

Rehab./Reconst./Upgrading along Matalam-

M'lang-Bagontapay Jct. Rd, Km.1652+000-

Km.1653+000 & Km.1693+855-Km.1655 

(Clustered)

M'lang, Cotabato 08/11/12 1st  XII LF 29.421 244 01/31/12 09/30/12 3.80 O 0.356 0.247 0.150 0.030 0.051 0.050 88.40 AHD

655 348

Llaban Construction and 

Trucking / Philtil Construction 

(JV)

JV-11-275 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

along Bukidnon-Cotabato Rd. Tambad Sect., 

Km.1607+010-Km.1607+880 (0.97 Km.)

Carmen, Cotabato 08/15/12 1st  XII LF 19.953 210 02/29/12 09/26/12 0.30 O 0.391 0.240 0.150 0.030 0.047 0.050 90.80  AHD
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656 349

Long Island Builders & 

Construction / NFH 

Construction & Supply (JV)

JV-11-269 L AAA LB GE1

Rd. Upgrading (Gravel to Concrete),  Sindangan-

Lakewood Nat'l Secondary Rd. (Lakewood 

Sect.) K1716+(-234)-K1716+820

Lakewood, 

Zamboanga del Sur
08/16/12 1st  IX LF 35.494 240 02/01/12 09/28/12 0.02 O 0.361 0.240 0.150 0.030 0.027 0.033 84.10 AHD

657 350

Lotrim Construction 

Incorporated (Formerly: Lotrim 

Construction)

12273 L A MA GE1
Reblocking of NRJ Barobo-Agusan del Sur 

Bdry. Rd. Km.1412+000-Km.1416+383 (IS)

Barobo, Surigao del 

Sur
08/16/12 Final  XIII LF 17.944 195 01/18/12 07/30/12 2.00 C 0.348 0.200 0.300 - - - 84.80

86.00%              

Satisfactory
AHD

658

Lotrim Construction, 

Incorporated (Formerly: Lotrim 

Construction)

12273 L A MA GE1 Widening of Ma-a Road Davao City 08/21/12 1st/Final XI LF 19.422 165 01/24/12 07/06/12 0.00 C 0.403 0.200 0.300 - - - 90.30
90.30%              

V. Satisfactory
ONS

659

Lotrim Construction, 

Incorporated (Formerly: Lotrim 

Construction)

12273 L A MA GE1

Cluster II: a)Rd. Upgrading (Gravel to Paved), 

IS of Inawayan-Baracatan Rd. Km.1538+650-

Km.1538+770; b)Rd. Upgrading (Gravel to 

Paved) IS of Eden Tagurano Rd., Km.1536+546-

Km.1536+636

Davao City 08/17/12 1st/Final XI LF 4.886 120 01/31/12 05/29/12 0.00 C 0.390 0.133 0.300 - - - 82.30
82.30%              

Satisfactory
ONS

660 351 Lug Konstract 33783 L D SB GE1
Road Conc. Brgy. Cabatoan & Brgy. San 

Antonio
Dulag, Leyte 08/22/12 1st/Final  VIII LF 0.496 60 04/04/12 06/02/12 16.67 C 0.331 0.200 0.300 - - - 83.10

83.10%             

Satisfactory
AHD

661 Lug Konstract 33783 L D SB GE1 Road Conc., Brgy. Talisay Mayorga, Leyte 08/22/12 1st/Final  VIII LF 0.496 45 04/04/12 05/18/12 0.00 C 0.393 0.133 0.300 - - - 82.60
82.60%           

Satisfactory
ONS

662 352
LVRO Construction and 

Supply
18116 L B MA GE1 Conc. of Jct. Magsaysay-Cagdianao Road

Dinagat, Dinagat 

Islands
08/10/12 1st  XIII LF 31.813 270 02/28/12 11/23/12 1.36 O 0.343 0.240 0.150 0.030 0.050 0.050 86.30  AHD

663  
LVRO Construction and 

Supply
18116 L B SB GE2

Repair of Sto. Niño Revetment along 

Dinagat-Loreto Rd.

Sto. Niño, Basilisa, 

Dinagat Islands
08/09/12 Final  XIII LF 1.492 85 12/28/11 03/21/12 0.00 C 0.429 0.133 0.300 - - - 86.20

86.14%              

Satisfactory
ONS

664
LVRO Construction and 

Supply
18116 L B MA GE1

Rehab./Reconst. of Damaged Nat'l Rd. & 

Asphalt Overlay along Daang Maharlika 

(Surigao-Agusan Sect.), Km.1144+838-

Km.1147+182 (w/ exception)

Surigao del Norte 08/08/12 Final  XIII LF 22.584 300 07/05/11 04/29/12 -5.86 C 0.425 0.135 0.124 - - - 68.40
77.46%                

Unsatisfactory
DEL

665
LVRO Construction and 

Supply
18116 L B MA GE1 Replacement of Maatas Bridge I

Cagdianao, Dinagat 

Island
08/10/12 1st  XIII LF 6.296 165 03/20/12 08/31/12 -8.26 O 0.285 0.300 0.067 0.030 0.055 0.033 77.00  DEL

666
LVRO Construction and 

Supply
18116 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd., Nat'l Secondary Rd., Surigao Wharf 

Rd., Km.1125+571-Km.1126+000

Surigao City 08/08/12 1st/Final  XIII LF 7.638 135 01/13/12 05/26/12 -11.11 C 0.316 0.200 0.000 - - - 51.60
51.60%                 

Poor
DEL

667 353

M A M Construction & Trading 

(Formerly: M A M 

Construction)

19915 L D SB GE1
Asphalting of San Antonio-Floridablanca 

Rd., K0081+00-K0081+086
Guagua, Pampanga 07/31/12 1st/Final III LF 1.121 20 02/02/12 02/22/12 5.00 C 0.447 0.200 0.300 - - - 94.70

94.70%             

V. Satisfactory
AHD

668 354 M M Construction 12012 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (IS) Daang Maharlika, K0248+000-

K0248+998

Bambang, Nueva 

Vizcaya
08/15/12 Final II LF 19.981 105 01/19/12 05/02/12 0.00 C 0.352 0.200 0.300 - - - 85.20

85.74%             

Satisfactory
ONS

669 355

M. Montesclaros Enterprises, 

Inc. (Formerly: M. Montesclaros 

Enterprises)

6506 L AA MB GE1
Rehab./Reconst./Upgrading of Sayre Highway, 

Impalutao Sect., K1483+(-233)-K1485+230.50

Impasug-ong, 

Bukidnon
08/10/12 2nd  X LF 43.609 240 01/30/12 09/25/12 22.75 O 0.356 0.300 0.150 0.030 0.060 0.050 94.60 AHD

670 356 M.G. Jacinto Construction 20617 L B SB GE1
Road Upgrading (Gravel-Paved) CAR (Tuao-

Rizal Sect.) K0530+053-K0530+453
Cagayan 08/03/12 1st/Final II LF 4.459 120 01/16/12 05/14/12 0.00 C 0.373 0.194 0.300 - - - 86.70

86.70%                 

Satisfactory
ONS

671 357 M.H. Southern Construction 5841 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (South Cotabato 2nd Dist.), Marbel-

Makar Rd. K1701+896- K1703+(-58), 

K1702+966-K1703+2 modified to K1702+307-

K1702+966, K1702+966-K1703+066

South Cotabato 08/07/12 1st  XII LF 14.394 195 08/24/11 03/05/12 - O 0.391 0.271 0.000 0.030 0.042 0.017 75.10  DEL

672 358 M.J. Apin Builders 12179 L B SB GE1
Indv. Proj.- Asphalt Overlay along Daang 

Maharlika (Prev. Maint.)
Nabua, Camarines Sur 08/09/12 1st/Final V LF 16.331 75 01/18/12 04/01/12 2.67 C 0.447 0.133 0.300 - - - 88.00

88.00%                  

Satisfactory
AHD

673 359 M.S. Ramos Construction 31684 L A MA GE1

Prev. Maint. along Meycauayan-Camalig-Bahay 

Pari Rd., a)K0023+312-K0024+600 (w/ 

exceptions), b)K0025+700-K0027+000 (w/ 

exceptions)

Meycauayan, Bulacan 08/08/12 Final III LF 22.256 75 01/27/12 04/11/12 0.00 C 0.446 0.200 0.300 - - - 94.60
93.40%              

V. Satisfactory
ONS

674 M.S. Ramos Construction 31684 L A MA GE1
Asphalt Overlay along Manila North Rd. at 

Bocaue Sect. Km.25+(-374)-Km.25+000
Bocaue, Bulacan 08/02/12 1st/Final III LF 4.776 14 04/26/12 05/09/12 0.00 C 0.410 0.200 0.300 - - - 91.00

91.00%              

V. Satisfactory
ONS

675 360
M.V. Caldo Engineering 

Construction and Supplies
16938 L B MA GB1

Const. of Eight (8) CL, Two (2) Storey 

Bldg. (Phase 2), Camus E/S
Malabon City 08/22/12 1st/Final NCR LF 4.951 150 02/06/12 07/04/12 2.67 C 0.482 0.189 0.300 - - - 97.10

97.10%                

Outstanding
AHD

676  
M.V. Caldo Engineering 

Construction and Supplies
16938 L B MA GE1 Reconst. of J.P. Rizal Avenue Sta. Cruz, Manila 08/06/12 1st/Final NCR LF 2.244 60 02/28/12 04/27/12 45.56 C 0.473 0.133 0.300 - - - 90.60

90.60%                  

V. Satisfactory
AHD

677 361
M.V. Sabalburo 

Construction and Supply
32561 L B SB GE1 Const. of Gongogong Bridge Suyo, Ilocos Sur 07/31/12 1st/Final  I LF 3.516 80 11/15/11 02/02/12 0.00 C 0.430 0.200 0.300 - - - 93.00

93.00%                  

V. Satisfactory
ONS

678 362 Mabuhay Conglomerate, Inc. 28118 L A MB GE1

Asphalt Overlay along Daang Maharlika, 

Km.434+(-037)-Km.434+773 (IS), Brgy. 

Mabolo

Naga City 08/13/12 Final V LF 8.633 60 02/23/12 04/22/12 0.00 C 0.446 0.133 0.300 - - - 87.90
88.68%                 

Satisfactory
ONS

679 363 Mac Builders 7249 L AA LA GE1

Cluster No. RB13: Rehab./Restoration of Rds. 

& Bridges along various Rd. Sect. in Palawan,  

POPSTIRP, Roads & Bridges Component

Puerto Princesa, 

Palawan
07/30/12 Final

IVB / 

BOM
FA 57.023 331 05/17/11 04/12/12 0.00 C 0.342 0.200 0.300 - - - 84.20

88.28%              

Satisfactory
ONS

680 Mac Builders 7249 L AA LA GE1

Prev. Maint. (IS) Arterial along Ormoc-Baybay-

Southern Leyte, Bdry. Rd., Km.1059+000-

Km.1060+1505

Leyte 08/17/12 1st/Final  VIII LF 12.061 45 01/30/12 03/14/12 0.00 C 0.395 0.200 0.300 - - - 89.50
89.50%            

V. Satisfactory
ONS

681 Mac Builders 7249 L AA LA GE1
Rehab./Strengthening of Makinhas Bridge 

along Tacloban-Baybay-South Rd.
Baybay City, Leyte 08/17/12 1st/Final  VIII LF 27.645 195 01/27/12 08/08/12 0.00 C 0.375 0.200 0.300 - - - 87.50

87.50%            

Satisfactory
ONS

682  Mac Builders 7249 L AA LA GE1
Repair/Replacement of San Policarpio 

Bridge

San Policarpio, Eastern 

Samar
08/19/12 1st  VIII LF 21.275 265 12/26/11 08/27/12 -0.30 O 0.373 0.300 0.147 0.030 0.035 0.033 91.80 DEL
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683 Mac Builders 7249 L AA LA GE1
Rehab./Strengthening/Reconst. of Taft 

Bridge, Wright-Taft-Borongan Rd.
Taft, Eastern Samar 08/20/12 1st/Final  VIII LF 9.089 120 01/24/12 05/22/12 0.83 C 0.378 0.200 0.300 - - - 87.80

87.80%            

Satisfactory
AHD

684 Mac Builders 7249 L AA LA GE1

Rehab./Strengthening/Reconst. of Can-avid 

Bridge Jct. Taft-Oras-San Policarpio-Arteche 

Rd.

Can-avid, Eastern 

Samar
08/19/12 2nd  VIII LF 46.374 360 01/24/12 01/18/12 -1.02 O 0.322 0.300 0.140 0.030 0.038 0.033 86.30 DEL

685 Mac Builders 7249 L AA LA GE1

Rd. Upgrading (Gravel to Paved) based on 

Gravel Rd. Strategies, Pangpang-Palapag-

Mapanas-Gamay, Anito-Bag-ot Sect., 

K0835+531-K0838+000, w/ exceptions 

Gamay, Northern 

Samar
08/17/12 1st  VIII LF 127.381 360 01/19/12 01/12/13 -2.19 O 0.338 0.300 0.128 0.030 0.033 0.033 86.20 DEL

686 Mac Builders 7249 L AA LA GE1
Completion of Macabut Bridge along Borongan-

Guiuan Rd., Km.1008+426

Gen. MacArthur, 

Eastern Samar
08/20/12 Final  VIII LF 4.460 70 01/24/12 04/03/12 0.00 C 0.430 0.133 0.300 - - - 86.30

83.90%            

Satisfactory
ONS

687 Mac Builders 7249 L AA LA GE1

Rehab./Strengthening/Reconst. Of Dolores 

Bridge, Jct. Taft-Oras-San Policarpio-Arteche 

Rd.

Dolores, Eastern 

Samar
08/20/12 2nd  VIII LF 18.568 235 01/24/12 09/14/12 -7.77 O 0.354 0.300 0.072 0.030 0.038 0.033 82.70  DEL

688 Mac Builders 7249 L AA LA GE1

Rehab./Repair of Kinawan Bridge along Daang 

Maharlika (SM) (San Isidro-San Juanico 

Bridge)

Kinawan, Samar 08/08/12 1st  VIII LF 27.286 210 01/31/12 08/27/12 0.59 O 0.333 0.240 0.150 0.030 0.040 0.033 82.60  AHD

689 364
Madyaw Construction & 

Dev. Corporation
29598 L A MA GE1

Widening of Butuan-Cagayan de Oro-Iligan Rd. 

(Agusan-Misamis Oriental Sect.) Dumalagan to 

Bdry. Sect.

Butuan City 08/23/12 Final  XIII LF 20.618 135 01/16/12 05/29/12 1.88 C 0.439 0.133 0.300 - - - 87.20
87.80%                

Satisfactory
AHD

690
Madyaw Construction & 

Dev. Corporation
29598 L A MA GE1

Conc. of Butuan City-Talacogon-Loreto-Veruela-

Sta. Josefa Rd., Km.1357+837-Km.1359+424

La Paz, Agusan del 

Sur
08/18/12 1st  XIII LF 33.474 220 01/31/12 09/07/12 -4.20 O 0.388 0.240 0.108 0.030 0.050 0.033 84.90  DEL

691
Madyaw Construction & 

Dev. Corporation
29598 L A MA GE1

Conc. of Butuan City-Talavera-Loreto-Veruela-

Sta. Josefa Rd., Km.1354+(-874)-

Km.1354+916

La Paz, Agusan del 

Sur
08/18/12 1st  XIII LF 38.292 260 01/29/12 10/14/12 -3.51 O 0.365 0.240 0.115 0.030 0.055 0.033 83.80  DEL

692 365
Maer Summit Konstrukt Co. 

(Formerly: Summit Konstrukt)
25262 L A MA GE1

Prev. Maint. (IS) along Davao-Surigao 

Coastal Rd.
Davao Oriental 08/16/12 1st/Final XI LF 54.859 129 03/28/12 08/03/12 0.00 C 0.439 0.200 0.300 - - - 93.90

93.90%                

V. Satisfactory
ONS

693
Maer Summit Konstrukt Co. 

(Formerly: Summit Konstrukt)
25262 L A MA GE2

Const. of Flood Control & Drainage, Brgy. 

Tagabakid

Mati City, Davao 

Oriental
08/16/12 1st/Final XI LF 1.993 90 03/07/12 06/04/12 14.45 C 0.470 0.133 0.300 - - - 90.30

90.30%            

V. Satisfactory
AHD

694
Maer Summit Konstrukt Co. 

(Formerly: Summit Konstrukt)
25262 L A MA GE1

Road Upgrading (Gravel to Paved) 

Tibanban-Lavigan Road, Tagnito

Governor Generoso, 

Davao Oriental
08/15/12 1st/Final XI LF 19.965 120 01/25/12 05/23/12 0.00 C 0.421 0.133 0.300 - - - 85.40

85.40%           

Satisfactory
ONS

695
Maer Summit Konstrukt Co. 

(Formerly: Summit Konstrukt)
25262 L A MA GE1

Const./Impvt. of Panabo Flyover (Preparation 

Works/Activities on the Flyover Site for the 

Const./Implementation of the Panabo Flyover)

Panabo City, Davao 

del Norte
08/12/12 1st XI LF 9.800 97 12/28/11 03/31/12 2.09 O 0.326 0.243 0.150 0.030 0.055 0.050 85.40 AHD

696
Maer Summit Konstrukt Co. 

(Formerly: Summit Konstrukt)
25262 L A MA GE1

Widening of Daang Maharlika (Agusan-

Davao Rd.) Sto. Niño-Salvacion Sect.

Panabo City, Davao 

del Norte
08/12/12 Final XI LF 21.006 120 01/26/12 05/24/12 0.00 C 0.369 0.133 0.300 - - - 80.20

84.10%             

Satisfactory
ONS

697
Maer Summit Konstrukt Co. 

(Formerly: Summit Konstrukt)
25262 L A MA GE1

Widening of Daang Maharlika (Agusan-

Davao Rd.  Panabo-Lasang Sect. 

Panabo City, Davao 

del Norte
08/12/12 Final XI LF 26.518 150 01/18/12 06/15/12 0.00 C 0.341 0.133 0.300 - - - 77.40

83.92%               

Satisfactory
ONS

698
Maer Summit Konstrukt Co. 

(Formerly: Summit Konstrukt)
25262 L A MA GE1

Rd. Upgrading (Gravel to Paved) 

Tibanban-Lavigan Rd. 

Mati City, Davao 

Oriental
08/16/12 1st XI LF 43.349 211 03/28/12 10/24/12 -14.80 O 0.398 0.300 0.002 0.030 0.061 0.033 82.40 DEL

699 366

Magnarich Trading 

Construction-3RB Construction 

& Supply (JV)

JV-11-239 L A MA GE1
Prev. Maint. (MFO-1) Daang Maharlika 

(LZ) K0056+420-K0056+1170 (IS)
Calamba City 08/11/12 1st/Final IVA LF 16.099 30 02/10/12 03/10/12 0.00 C 0.401 0.133 0.300 - - - 83.40

83.40%                   

Satisfactory
ONS

700 367 Mai Construction & Supply 30839 L D SB GE2
Const./Repair of Tampocon River Control, 

Tampocon, Ayungon
Negros Oriental 08/15/12 1st/Final  VII LF 3.390 85 02/02/12 04/26/12 0.00 C 0.428 0.133 0.300 - - - 86.10

86.10%              

Satisfactory
ONS

701 368 Makapa Corporation  30029 L A MA GE2
Guinobatan Flood Control (Maninila, 

Maipon & Travesia)
Guinobatan, Albay 08/08/12 Final V LF 28.615 210 10/19/11 05/16/12 12.38 C 0.433 0.185 0.300 - - - 91.80

91.74%                   

V. Satisfactory
AHD

702 Makapa Corporation  30029 L A MA GE1

Rehab./Reconst./Strengthening of Maonon 

Bridge along Albay West Coast Rd., Brgy. 

Maonon, K0546+658 to K0546+694

Ligao City, Albay 08/07/12 1st V LF 17.319 300 03/16/12 01/09/13 1.33 O 0.380 0.240 0.150 0.030 0.050 0.033 88.30  AHD

703 Makapa Corporation  30029 L A MA GE1
Const./Upgrading of Malidong-Buenavista Rd. 

going to Tourist Destination (Butanding)
Pioduran, Albay 08/07/12 1st V LF 27.652 210 02/10/12 09/06/12 3.69 O 0.371 0.240 0.150 0.030 0.050 0.033 87.40  AHD

704 Makapa Corporation  30029 L A MA GE2
Rehab./Impvt. of Yawa River Control Boulder 

Dike on Steel Sheet Pile Foundation
Legazpi City 07/31/12 Final V LF 17.194 180 12/13/11 06/09/12 27.78 C 0.473 0.072 0.300 - - - 84.50

86.54%                 

Satisfactory
AHD

705 369
Mamsar Construction and 

Industrial Corporation
15885 L AAA LA GE1

Roadslip Protection along Surigao-Agusan 

Rd. Sect. Brgy. San Pablo

Sison, Surigao del 

Norte
08/08/12 Final  XIII LF 4.383 180 12/07/11 06/03/12 22.50 C 0.461 0.137 0.300 - - - 89.80

88.72%               

Satisfactory
AHD

706 370 Marbel Dynamic Builders 6150 L D SB GB1
Completion of MPB at Brgy. Pob., 

Malapatan
Sarangani Province 08/21/12 Final  XII LF 0.995 100 05/29/11 09/05/11 0.00 C 0.500 0.133 0.300 - - - 93.30

89.87%            

V. Satisfactory
ONS

707 371 Marcbilt Construction, Inc. 21844 L AAA LB GE1

Asphalt Overlay of Cavite-Batangas Road, 

Km.23+962.50-Km.24+025.50, Km.25+220-

Km.26+868, Km.23+027-Km.23+960

Imus, Cavite 08/15/12 1st/Final IVA LF 42.155 60 06/18/12 08/16/12 38.33 C 0.416 0.200 0.300 - - - 91.60
91.60%               

V. Satisfactory
AHD

708 Marcbilt Construction, Inc. 21844 L AAA LB GE1
Prev. Maint. (MFO-1), Asphalt Overlay along 

Silang By-Pass Rd., K0044+000-K0044+788
Silang, Cavite 08/14/12 1st/Final IVA LF 17.876 30 03/13/12 04/11/12 0.00 C 0.406 0.200 0.300 - - - 90.60

90.60%                

V.  Satisfactory
ONS

709 Marcbilt Construction, Inc. 21844 L AAA LB GE1
Repair/Rehab. (Impvt.) of Cavite-Batangas 

Road, Km.22+383-Km.22+705
Imus, Cavite 08/17/12 1st/Final IVA LF 4.887 12 06/05/12 06/16/12 0.00 C 0.464 0.133 0.300 - - - 89.70

89.70%              

V. Satisfactory
ONS

710 Marcbilt Construction, Inc. 21844 L AA LB GE1

CP-2 Road Upgrading  (Gravel to Paved) of 

Mindoro West Coastal Rd., Idarag-Busaan Sect. 

(Km.314+613-Km.317+157.99; Km.318+592-

Km.318+625 w/ exceptions)

Sablayan, Occidental 

Mindoro
08/10/12 1st/Final IVB LF 41.462 260 09/17/11 06/02/12 0.00 C 0.331 0.200 0.300 - - - 83.10

83.10%                         

Satisfactory
ONS
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711 372 Marcons Builder 8044 L A MB GB1
Completion/Continuation of Perimeter 

Fence @ Burnham Park
Baguio City 08/16/12 Final CAR LF 19.271 120 01/13/12 05/11/12 0.00 C 0.451 0.170 0.300 - - - 92.10

74.74%                   

Poor
ONS

712 373 Marcus Construction 12601 L A MA GE2 Const. of Libungan Flood Control Libungan, Cotabato 08/15/12 1st/Final  XII LF 12.359 125 12/27/11 04/29/12 4.80 C 0.490 0.133 0.300 - - - 92.30
92.30%             

V. Satisfactory
AHD

713 Marcus Construction 12601 L A MA GE2
Const. of Ugalingan Flood Control, 

Ugalingan
Carmen, Cotabato 08/15/12 1st/Final  XII LF 15.469 135 12/27/11 05/09/12 0.00 C 0.490 0.133 0.300 - - - 92.30

92.30%             

V. Satisfactory
ONS

714 Marcus Construction 12601 L A MB GE1

Widening of Cotabato-Davao Nat'l. Rd. (Lanao 

Sect.), K1618+968-K1619+984 along Cotabato-

Davao Rd.

Kidapawan City 08/11/12 1st/Final  XII LF 17.287 190 01/05/12 07/12/12 0.00 C 0.437 0.133 0.300 - - - 87.00
87.00%             

Satisfactory
ONS

715 374
Mar-deb Construction & 

Development
6715 L A MA GE1

Reconst. of Abutment "B" and Span "3" & 

Approaches "B" of Tungcab Bridge along 

Cordon-Aurora Boundary

Maddela, Quirino 08/14/12 1st/Final II LF 15.650 180 12/20/11 06/16/12 0.07 C 0.458 0.157 0.300 - - - 91.50
91.50%                 

V. Satisfactory
AHD

716  
Mar-deb Construction & 

Development
6715 L A MA GE2

Const- of Riverbank Protection Works, 

San Isidro & Sto. Domingo
Luna, Isabela 08/11/12 1st II LF 11.627 180 06/13/12 12/09/12 0.08 O 0.386 0.264 0.150 0.015 0.045 0.050 91.00 AHD

717
Mar-deb Construction & 

Development
6715 L A MA GE1

Prev. Maint. (IS) along Daang Maharlika: 

a)K0391+050-K0392+900; b)K0389+990-

K0391+(-149); & c) K0388+330-K0388+810

Gamu, Isabela 08/09/12 Final II LF 35.056 180 01/20/12 07/18/12 0.00 C 0.396 0.200 0.300 - - - 89.60
89.06%                  

V. Satisfactory
ONS

718
Mar-deb Construction & 

Development
6715 L A MA GE1

Repair/Rehab of Macalaoat Bridge along 

Santiago-Tuguegarao Rd.
Cabatuan, Isabela 08/11/12 1st II LF 17.576 195 02/09/12 08/21/12 11.12 O 0.380 0.240 0.150 0.030 0.045 0.033 87.80  AHD

719
Mar-deb Construction & 

Development
6715 L A MA GE1 Ilot Bridge along Daang Maharlika Cordon, Isabela 08/11/12 1st II LF 12.456 195 02/27/12 09/08/12 18.43 O 0.354 0.240 0.150 0.030 0.045 0.050 86.90 AHD

720
Mar-deb Construction & 

Development
6715 L A MA GB1

Const. of 2-Storey Sch. Bldg., Cagayan 

Nat'l. High Sch. (Main)
Tuguegarao City 08/04/12 1st/Final II LF 2.497 193 08/12/11 02/20/12 0.00 C 0.408 0.133 0.300 - - - 84.10

84.10%                

Satisfactory
ONS

721 375
Maverick Builders Incorporated 

(Formerly: Maverick Builders)
14466 L AA MB GE1

Rehab./Reconst./Upgrading of Damaged 

Paved Rds. along Digos-Makar Rd.
Davao del Sur 08/11/12 1st/Final XI LF 3.815 65 02/16/12 04/20/12 0.00 C 0.391 0.200 0.300 - - - 89.10

89.10%             

V. Satisfactory
ONS

722
Maverick Builders Incorporated 

(Formerly: Maverick Builders)
14466 L AA MB GE1

Widening of Digos-Makar Rd. (Km.1568+(-

447)-Km.1568+553; Km.1577+(-010)-

Km.1578+035

Davao del Sur 08/11/12 1st XI LF 45.307 165 02/03/12 07/15/12 0.32 O 0.369 0.225 0.150 0.030 0.060 0.050 88.40  AHD

723
Maverick Builders Incorporated 

(Formerly: Maverick Builders)
14466 L AA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. along Digos-Makar Rd., Sect. 1: 

Sta.1569+000-Sta.1571+070; Sect. 2: 

Sta.1573+000-Sta.1576+000; Sect. 3: 

Sta.1571+070-Sta.1571+474.249

Davao del Sur 08/11/12 Final XI LF 74.107 300 07/15/11 05/09/12 5.00 C 0.351 0.200 0.300 - - - 85.10
85.82%              

Satisfactory
AHD

724  
Maverick Builders Incorporated 

(Formerly: Maverick Builders)
14466 L AA MB GE1

Asphalt Overlay/Repair & Rehab. of Jct. 

Manikling, Brgy. Pob.

San Isidro, Davao 

Oriental
08/15/12 Final XI LF 8.240 120 07/27/11 11/23/11 4.17 C 0.414 0.133 0.300 - - - 84.70

84.82%             

Satisfactory
AHD

725
Maverick Builders Incorporated 

(Formerly: Maverick Builders)
14466 L AA MB GE1

Widening of Pres. Diosdado Macapagal 

Highway
Davao Oriental 08/10/12 1st XI LF 89.304 214 03/27/12 10/26/12 -6.64 O 0.338 0.298 0.084 0.030 0.060 0.033 84.30  DEL

726 376

Maverick Builders 

Incorporated/Wee Eng 

Construction Inc., (JV)  

JV-11-425 L AAA MB GE2
Const. of Flood Control at Padala River, 

Guihing

Hagonoy, Davao del 

Sur
08/10/12 1st XI LF 62.511 212 02/16/12 09/14/12 -6.00 O 0.382 0.282 0.090 0.030 0.060 0.033 87.70 DEL

727 377
MB Eclar Trading & 

Construction
32118 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds., K0229+736-K0231+865 MNR
Sto. Tomas, La Union 08/09/12 1st  I LF 42.304 210 03/27/12 10/23/12 1.54 O 0.344 0.300 0.150 0.020 0.040 0.033 88.70 AHD

728 378 MBB Construction 11363 L B MA GE1
Asphalt Overlay of Vigan-San Vicente Rd. 

K0408+(-1487)-K0407+000
Vigan City 08/06/12 1st/Final  I LF 4.467 55 02/10/12 04/04/12 0.00 C 0.447 0.125 0.300 - - - 87.20

87.20%               

Satisfactory
ONS

729 379 MBD General Construction 9991 L A MB GE1
Const. of Ozamiz City Coastal By-Pass 

Rd.
Misamis Occidental 08/19/12 2nd  X LF 51.314 270 11/15/11 08/10/12 -2.59 O 0.384 0.223 0.124 0.030 0.047 0.033 84.10  DEL

730 MBD General Construction 9991 L A MB GE1
Rd. Upgrading (Gravel to Paved) Calamba-

Baliangao Rd., Km.1794+197-Km.1794+570

Baliangao, Misamis 

Occidental
08/21/12 1st/Final  X LF 7.560 120 02/02/12 05/31/12 0.00 C 0.407 0.133 0.300 - - - 84.00

84.00%               

Satisfactory
ONS

731 380
MCB Construction and 

Supply
12128 L B MA GE1

Rehab./Reconst./Upgrading of San Nicolas-San 

Quintin Rd., San Nicolas-San Quintin, 

Km.200+000-Km.212+000 w/ exceptions

Pangasinan 08/10/12 Final  I LF 17.410 132 12/14/11 04/23/12 0.00 C 0.396 0.200 0.300 - - - 89.60
87.02%                

Satisfactory
ONS

732 381 Mega M Builders 20515 L B MA GE1
Rehab. of Tiaong-Diversion Rd. inc slope 

protection
Tiaong, Quezon 07/30/12 1st  IVA LF 26.775 220 03/14/12 10/19/12 0.80 O 0.365 0.238 0.150 0.030 0.048 0.050 88.10  AHD

733  Mega M. Builders 20515 L B MA GE1
Prev. Maint. of Calauan-Nagcarlan Bdry. Road, 

Km.0085+000-Km.0085+1020 (IS)
Laguna 08/09/12 1st/Final IVA LF 8.886 15 02/24/12 03/09/12 0.00 C 0.419 0.200 0.300 - - - 91.90

91.90%                  

V. Satisfactory
ONS

734 382
Megay Construction and 

Supply
34354 L A SB GB1

Const. 4-CL Sch. Bldg., Buntun Elem. 

Sch.
Tuguegarao City 08/04/12 1st/Final II LF 2.597 135 11/07/11 03/21/12 0.02 C 0.476 0.133 0.300 - - - 90.90

90.90%             

V. Satisfactory
AHD

735 383

Mel-jean Construction 

Corporation (Formerly: Mel 

Jean Enterprises)

16344 L A MA GE1
Widening of Manila-Batangas Road, 

Inosluban Sect. (4 lanes)
Lipa City, Batangas 08/10/12 1st  IVA LF 28.576 210 02/13/12 09/09/12 0.19 O 0.365 0.300 0.150 0.030 0.047 0.033 92.50  AHD

736 384 MG Samidan Construction 33234 L B MA GE1

Rd. Upgrading (Gravel to Conc.) of Nat'l Rds. 

along Gurrel-Bokod-Kabayan-Buguias-Abatan 

Rd., K0355+000-K0356+100 (I.S.)

Bugias, Benguet 08/02/12 Final CAR LF 17.387 210 12/19/11 07/15/12 0.95 C 0.430 0.133 0.300 - - - 86.30
87.86%               

Satisfactory
AHD

737 385
MGBJ Rising Construction & 

Land Developer
18656 L B SB GE1

Asphalt Overlay along Jct. Digos-Makar-

Buayan Rd. & Buayan Glan Rd., Km.164+095-

Km.1653+710.60

General Santos 08/22/12 1st/Final  XII LF 3.319 50 05/15/12 07/04/12 41.83 C 0.483 0.133 0.300 - - - 91.60
91.60%            

V. Satisfactory
AHD

738 386 MGDJ Construction 29352 L D SB GE1
Revetment of Tubig ng Bayan River, 

Banaba, Padre Garcia, (Km.0019+205)
Batangas City 08/10/12 1st/Final  IVA LF 9.610 150 02/16/12 07/14/12 0.00 C 0.419 0.133 0.300 - - - 85.20

85.20%              

Satisfactory
ONS

739 387 MGT Builders & Supply 33872 L D SB GE1
Package III Conc. of Ponong (Sitio 

Manggahan Rd.)
Casiguran, Sorsogon 08/04/12 1st/Final V LF 1.940 75 01/30/12 04/14/12 0.00 C 0.424 0.133 0.300 - - - 85.70

85.70%              

Satisfactory
ONS
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740 MGT Builders & Supply 33872 L D SB GE1
Road Upgrading of Cumadcad-San Isidro 

Pob. Rd.
Castilla, Sorsogon 08/04/12 Final V LF 6.144 90 01/16/12 04/14/12 0.00 C 0.431 0.133 0.300 - - - 86.40

85.26%              

Satisfactory
ONS

741 MGT Builders & Supply 33872 L D SB GE1
Package III (Conc. of Lungib-San Isidro 

Road)
Casiguran, Sorsogon 08/04/12 1st/Final V LF 1.940 75 01/30/12 04/14/12 46.47 C 0.411 0.133 0.300 - - - 84.40

84.40%              

Satisfactory
AHD

742 388 Min Construction 14656 L B MA GE1

Rd. Upgrading (Gravel to Paved),   Sindangan-

Siayan-Dumingag-Mahayag Rd. (Suguilon 

Sect.) Km.1933+000-Km.1934+841 Modified 

to Km.1949+613-Km.1951+425

Zamboanga del Norte 08/25/12 1st  IX LF 39.430 150 06/06/12 11/02/12 3.00 O 0.330 0.300 0.150 0.030 0.032 0.033 87.50 AHD

743 Min Construction 14656 L B MA GE1
Conc. of Jct. Imelda-Alicia Rd. (Lutiman-

Lambuyugan Sect.)

Alicia, Zamboanga 

Sibugay
08/28/12 2nd  IX LF 42.706 261 12/23/11 09/08/12 -0.84 O 0.357 0.232 0.142 0.030 0.035 0.033 82.90 DEL

744 389
Monolithic Construction & 

Concrete Product, Inc.
5733 L AAA MB GE3 Const. of Water Impounding at Poblacion

General Nakar, 

Quezon
08/08/12 1st  IVA LF 30.070 300 03/20/12 01/13/13 5.48 O 0.340 0.240 0.150 0.030 0.050 0.033 84.30 AHD

745
Monolithic Construction & 

Concrete Products, Inc.
5733 L AA LA GE2

Const./Installation of New Drainage along Iligan 

City-Cagayan de Oro City-Butuan (ICBR Rd.), 

Corrales-Velez Sect.

Cagayan de Oro City 08/06/12 Final  X LF 14.996 210 11/29/11 06/25/12 0.00 C 0.486 0.200 0.300 - - - 98.60
88.28%           

Satisfactory
ONS

746
Monolithic Construction & 

Concrete Products, Inc.
5733 L AA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (IS) along R. Castillo St., 

Km.1505+950-Km.1506+645

Davao City 08/21/12 1st XI LF 39.436 250 01/25/12 09/30/12 0.20 O 0.372 0.239 0.150 0.030 0.060 0.050 90.10  AHD

747
Monolithic Construction & 

Concrete Products, Inc.
5733 L AA MB GE1

Widening/Const. of Digos Bridge II along 

Digos Diversion Rd.

Digos City, Davao del 

Sur
08/10/12 Final XI LF 22.018 348 03/15/11 02/25/12 0.00 C 0.445 0.131 0.300 - - - 87.60

87.78%                

Satisfactory
ONS

748
Monolithic Construction & 

Concrete Products, Inc.
5733 L AA MB GE1

Widening/Const. of Miral Bridge along 

Davao-Cotabato Rd.

Bansalan, Davao del 

Sur
08/10/12 Final XI LF 11.755 292 03/15/11 12/31/11 0.00 C 0.470 0.104 0.300 - - - 87.40

87.34%               

Satisfactory
ONS

749
Monolithic Construction & 

Concrete Products, Inc.
5733 L AA MB GE1

Upgrading of Dr. Damian Reyes Memorial Rd. 

(Boac Side) Km.15+122.00-Km.16+420
Boac, Marinduque 08/14/12 1st/Final IVB LF 22.742 165 02/06/12 07/19/12 16.43 C 0.400 0.200 0.300 - - - 90.00

90.00%                    

V. Satisfactory
AHD

750
Monolithic Construction & 

Concrete Products, Inc.
5733 L AA MB GE1

Rehab./Impvt. of Dr. Damian Reyes Memorial 

Rd. (Boac Side) Km.23+874-Km.24+658
Boac, Marinduque 08/14/12 1st/Final IVB LF 9.588 120 11/26/11 03/24/12 0.00 C 0.383 0.200 0.300 - - - 88.30

88.30%                 

Satisfactory
ONS

751 390
Montaño Construction & 

Development Corporation
19473 L AA MB GE1

Rd. Upgrading (Gravel to Concrete)  IS, Dipolog-

Punta-Dansullan-S. Osmeña-Zamboanga 

Norte/Sur Bdry. from K1885+000-K1855+292, 

K1885+573-K1887+000 Modified to 

K1884+891-K1885+321, K1885+546 - 

K1885+771, K1887+494-K1887+999

Zamboanga del Norte 08/22/12 2nd  IX LF 24.528 256 01/30/12 10/11/12 1.39 O 0.396 0.240 0.150 0.030 0.043 0.033 89.20 AHD

752
Montaño Construction & 

Development Corporation
19473 L AA MB GE1

Replacement of Licabang (Dipolog) Bridge 

Phase I, Jct. Mahayag-Dumingag-Siayan Rd.

Dumingag, 

Zamboanga del Sur
08/18/12 1st  IX LF 28.082 210 03/08/12 10/04/12 2.71 O 0.360 0.240 0.150 0.030 0.043 0.033 85.60 AHD

753
Montaño Construction & 

Development Corporation
19473 L AA MB GB1

Const. of MPB (Gym) Phase 9 at Jose Rizal 

Memorial State University

Dapitan City, 

Zamboanga del Norte
08/23/12 1st/Final  IX LF 14.303 270 08/10/11 05/06/12 0.74 C 0.423 0.133 0.300 - - - 85.60

85.60%               

Satisfactory
AHD

754
Montaño Construction & 

Development Corporation
19473 L AA MB GE1 Widening of Jct. Polo-Dapitan Park Rd.

Dapitan City, 

Zamboanga del Norte
08/22/12 2nd  IX LF 26.697 240 01/30/12 09/25/12 -1.48 O 0.354 0.240 0.135 0.030 0.043 0.033 83.50 DEL

755
Montaño Construction & 

Development Corporation
19473 L AA MB GE1

Const. of Salug-Daku Bridge & Approaches 

along Sindangan-Siayan-Dumingag-Mahayag 

Rd.

Mahayag, Zamboanga 

del Sur
08/18/12 1st  IX LF 27.645 210 07/19/12 02/14/13 9.62 O 0.365 0.218 0.150 0.030 0.038 0.033 83.40 AHD

756 391

Montaño Construction & 

Development Corporation / 

Montphil Construction Corp. 

(JV)

JV-11-281 L AA MB GE1

Road Upgrading (Gravel to Concrete) IS, 

Dipolog-Punta-Dansullan-S. Osmeña-

Zamboanga Norte/Sur Bdry. from K1871+000-

K1872+167, K1874+361-K1875+000 Modified 

to K1889+942-K1891+282

Zamboanga del Norte 08/22/12 1st  IX LF 28.235 286 01/25/12 11/05/12 8.72 O 0.383 0.240 0.150 0.030 0.043 0.033 87.90 AHD

757 392 Morning Steel Construction 30698 L C SB GE1

Road Upgrading (Gravel to Paved) (IS), 

National Arterial Road, Baler-Casiguran Rd. 

(Baler-Dinadiawan Sect.), K0259+328-

K0259+808

Baler, Aurora 07/31/12 1st/Final  III LF 9.212 150 02/08/12 07/06/12 0.00 C 0.391 0.200 0.300 - - - 89.10
89.10%                    

V. Satisfactory
ONS

758 393
Mountaineers Engineering & 

Construction Services
6154 L B MA GE1 Rehab./Reconst. Of Bontoc-Cadre Road Bontoc, Mt. Province 08/04/12 Final CAR LF 19.236 225 08/22/11 04/02/12 0.00 C 0.426 0.200 0.300 - - - 92.60

82.16%             

Satisfactory
ONS

759 394

MRB11 Construction 

Corporation (Formerly: MRB 

Construction and Supply)

17701 L AA MB GE1

Conc. & Impv't. of Road, Magsaysay Ave., 

University of the Philippines, Quezon City, 

Phase I

Quezon City 08/13/12 1st NCR LF 9.476 135 04/12/12 08/24/12 0.08 O 0.249 0.300 0.150 0.030 0.035 0.033 79.70 AHD

760 395
MRRM Trading & 

Construction
19657 L B MA GE1

Prop. Assets Preservation of Nat'l. Roads Gen. 

from PMS/HDM-4 along Tramo Rd. (Chainage-

000-839)

Pasay City 07/30/12 1st/Final NCR LF 4.575 45 11/22/11 01/05/12 0.00 C 0.424 0.200 0.300 - - - 92.40
92.40%             

V. Satisfactory
ONS

761 396 MWJ Construction 14882 L B MA GE1
Rd. Upgrading of Jaro-Dagami-Burauen-La Paz 

Rd., K0961+206-K0961+926

Capulhan, Dagami, 

Leyte
08/22/12 1st/Final  VIII LF 15.551 140 01/24/12 06/11/12 0.00 C 0.429 0.133 0.300 - - - 86.20

86.20%              

Satisfactory
ONS

762  MWJ Construction 14882 L B MA GE1
Rd. Upgrading of Burauen-Mahagnao Rd., 

K0980+000-K0980+846

Capulhan, Dagami, 

Leyte
08/22/12 1st/Final  VIII LF 18.276 210 01/24/12 08/20/12 26.67 C 0.352 0.200 0.300 - - - 85.20

85.20%                

Satisfactory
AHD

763 397
N&G Construction & 

Industrial Services
12443 L A SB GE3 Const. of Water System, Brgy. Villamonte Bacolod City 08/13/12 1st/Final  VI LF 0.623 60 11/14/11 01/12/12 0.00 C 0.426 0.133 0.300 - - - 85.90

85.90%                

Satisfactory
ONS

764 398 N.B. Avila Construction 13751 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (MFO-2) along Tagaytay-Cavite via 

Mendez Rd., K0062+280-K0062+900

Tagaytay City 08/13/12 Final IVA LF 8.969 94 02/22/12 05/25/12 0.00 C 0.438 0.200 0.300 - - - 93.80
94.22%             

V. Satisfactory
ONS

765 399
Naga E.S. Construction and 

Supply
6593 L A MA GB1 Const. of MPB Brgy. Pacol

Naga City, Camarines 

Sur
08/13/12 Final V LF 4.762 180 05/03/11 10/29/11 33.33 C 0.496 0.133 0.300 - - - 92.90

88.07%                 

Satisfactory
AHD

766 400 NBL Construction 30396 L AAA MA GE1 Conc. of Brgy. Rd. @ Brgy. Dulangan San Luis, Batangas 08/16/12 1st/Final  IVA LF 0.995 60 03/15/12 05/13/12 31.67 C 0.428 0.133 0.300 - - - 86.10
86.10%              

Satisfactory
AHD
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767 NBL Construction 30396 L AAA MA GE1 Conc. of Brgy. Road @ Brgy. Abiacao San Luis, Batangas 08/16/12 1st/Final  IVA LF 0.995 60 03/15/12 05/13/12 0.00 C 0.418 0.133 0.300 - - - 85.10
85.10%              

Satisfactory
ONS

768 401

New Mindoreños Lumber, 

Hardware and General 

Merchandise (Formerly: 

Mercedita Benasas General 

Merchandise)

31745 L A MA GE1

Replacement of Orubugan Br. 3 along MWCR 

(Pola) Casague-Jct. Alacaak Rd., Brgy. 

Kurtinganan

Sta. Cruz, Occidental 

Mindoro
08/10/12 1st IVB LF 14.815 210 01/26/12 08/22/12 -2.25 O 0.351 0.250 0.128 0.030 0.050 0.050 85.90 DEL

769 402

New Mindoreños Lumber, 

Hardware and General 

Merchandise/Three W Builders, 

Inc. Joint Venture

JV-11-052 L A MA GE1

CP-1 Rd. Upgrading (Gravel to Paved) of 

Mindoro West Coastal Rd. a)Carindan-Baclaran 

Sect. (K00361+367.50-K0363+084, Sta. Cruz; 

b)Pag-asa-Amnay Sect. (K0354+030-

K0356+849 w/ e), Sablayan 

Sta. Cruz and 

Sablayan, Occidental 

Mindoro

08/10/12 1st/Final IVB LF 37.496 234 09/17/11 05/07/12 0.00 C 0.387 0.200 0.300 - - - 88.70
89.10%                 

Satisfactory
ONS

770 403 Newadis Construction 23806 L D SB GB1
Const. of MPB, Occidental Mindoro Nat'l 

High Sch. Brgy. 9

Mamburao, Occidental 

Mindoro
08/11/12 Final IVB LF 1.827 90 12/22/11 03/20/12 0.00 C 0.443 0.133 0.300 - - - 87.60

78.64%                     

Unsatisfactory
ONS

771 404
Newbig Four J Construction Inc. 

(Formerly: Four J Construction)
15104 L AAA MA GB1 Repair/Rehab. of MPB Brgy. Veterans Quezon City 08/04/12 1st/Final NCR LF 3.886 180 09/22/11 03/19/12 21.11 C 0.465 0.192 0.300 - - - 95.70

95.70%                 

V. Satisfactory
AHD

772
Newbig Four J Construction Inc. 

(Formerly: Four J Construction)
15104 L AAA MA GE2

Const./Rehab. of Drainage System at Dr. 

A. Santos Ave.

Parañaque City, Metro 

Manila
08/02/12 1st NCR LF 14.109 180 03/30/12 09/25/12 1.25 O 0.329 0.240 0.150 0.030 0.040 0.050 83.90  AHD

773  
Newbig Four J Construction Inc. 

(Formerly: Four J Construction)
15104 L MB GE1

Overlay 80mm thick Sta. Rosa-Ulat-Tagaytay 

Road K0039+100-K0044+000 (IS)
Sta. Rosa City, Laguna 08/11/12 1st IVA LF 47.294 95 02/10/12 05/14/12 2.50 O 0.340 0.240 0.150 0.030 0.043 0.050 85.30  AHD

774
Newbig Four J Construction Inc. 

(Formerly: Four J Construction)
15104 L MB GE1

Widening of Daang Maharlika, K0054+570-

K0055+117 (w/ exception)
Calamba City 08/11/12 1st IVA LF 47.471 235 02/10/12 10/01/12 1.77 O 0.351 0.236 0.150 0.030 0.045 0.033 84.50 AHD

775 405

NFH Construction & Supply 

(Formerly: NFH Gravel and 

Sand)

16055 L AAA LB GE1

Widening/Impvt. of Rds. Cabrera-Kayticling-

Antipolo Rd., Km.29+100-Km.30+400 (w/ 

exception) (Four Lanes)

Antipolo City 07/30/12 1st IVA LF 37.262 240 02/06/12 10/02/12 1.70 O 0.381 0.240 0.150 0.030 0.045 0.033 87.90  AHD

776

NFH Construction & Supply 

(Formerly: NFH Gravel and 

Sand)

16055 L AAA MA GE2
Const. of Flood Control Project along Rangas 

River (Upstream of Rangas River)
Juban, Sorsogon 08/03/12 Final V LF 41.670 180 12/16/11 06/12/12 0.00 C 0.455 0.133 0.300 - - - 88.80

88.26%                 

Satisfactory
ONS

777

NFH Construction & Supply 

(Formerly: NFH Gravel and 

Sand)

16055 L AAA LB GE1
Rehab. of Daang Maharlika, K0443+(-

420)-K0455+446+724.36 (IS)
Pili, Camarines Sur 08/14/12 1st V LF 21.582 120 05/05/12 10/05/12 20.77 O 0.379 0.200 0.150 0.030 0.070 0.033 86.20  AHD

778  

NFH Construction & Supply 

(Formerly: NFH Gravel and 

Sand)

16055 L AAA LB GE1

Rehab./Reconst. Of Damaged Paved Nat'l Rd. 

along Baao-Iriga City-Nabua Rd., Iriga City & 

Nabua, (K0473+533-K0474+000/K0476+000-

K0476+722)

Camarines Sur 08/09/12 1st/Final V LF 18.865 111 01/18/12 05/07/12 0.00 C 0.421 0.133 0.300 - - - 85.40
85.40%              

Satisfactory
ONS

779 406
Norsam Builders & 

Construction Supply
21184 L B MA GE1

Rehab./Reconst. Of Damaged Paved Nat'l Rd. 

along Allen-Catarman (K0707+250-

K0708+000)

Lavezares, Northern 

Samar
08/11/12 1st/Final  VIII LF 11.884 120 02/06/12 06/04/12 0.00 C 0.464 0.133 0.300 - - - 89.70

89.70%              

V. Satisfactory
ONS

780
Norsam Builders & 

Construction Supply
21184 L B MA GE1

Rehab./Reconst. Of Damaged Paved Nat'l Rd. 

along Allen-Catarman (K0699+000-

K0700+000)

Allen, Northern Samar 08/11/12 1st/Final  VIII LF 10.212 90 02/06/12 05/05/12 0.00 C 0.462 0.133 0.300 - - - 89.50
89.50%                 

V. Satisfactory
ONS

781 407 Northern Builders 8789 L AAA LB GE2
Rehab. of Drainage System along Bayan-

Bayanan Ave. & vicinity Sta.0+000-Sta. 0+979
Marikina City 08/15/12 1st NCR LF 37.675 253 01/19/12 09/27/12 1.47 O 0.262 0.300 0.150 0.030 0.040 0.050 83.20 AHD

782 Northern Builders 8789 L AAA LB GE1
Widening of Daang Maharlika, 

K0270+755-K0271+736.40
Solano, Nueva Vizcaya 08/16/12 1st/Final II LF 23.300 104 01/25/12 05/07/12 0.00 C 0.427 0.200 0.300 - - - 92.70

92.70%                 

V. Satisfactory
ONS

783 Northern Builders 8789 L AAA LB GE1

Upgrading of Gravel/Road to Concrete, 

Widening, Const. of Drainage Facilities & 

Asphalt Overlay on existing PCCP

Bambang, Nueva 

Vizcaya
08/15/12 1st/Final II LF 47.876 150 02/07/12 07/06/12 0.00 C 0.402 0.191 0.300 - - - 89.30

89.30%                 

V. Satisfactory
ONS

784 Northern Builders 8789 L AAA LB GE1
Rehab. of Mancatian Bridge & Reconst. of 

Slope Protection Works, Km. 0079+040
Porac, Pampanga 08/01/12 1st/Final III LF 29.047 130 03/15/12 07/22/12 6.15 C 0.444 0.200 0.300 - - - 94.40

94.40%                 

V. Satisfactory
AHD

785 Northern Builders 8789 L AAA MA GB1
Const. of Sch. Bldg. at Eduardo 

Cojuangco Nat'l. Voc. High Sch.
Paniqui, Tarlac 08/09/12 Final  III LF 10.668 148 01/05/12 05/31/12 0.83 C 0.423 0.200 0.300 - - - 92.30

92.86%                  

V. Satisfactory
AHD

786 Northern Builders 8789 L AAA LB GE1
Impvt./Widening/Conc. of MNR 2nd 

District (Tarlac City-Gerona Sect.)
Tarlac 08/10/12 Final  III LF 324.386 240 10/20/11 06/15/12 0.00 C 0.343 0.200 0.300 - - - 84.30

90.78%                  

V. Satisfactory
ONS

787 Northern Builders 8789 L AAA LB GE2
Rehab of Tarlac River Control at San Jose 

De Urquico
Tarlac City 08/09/12 Final  III LF 14.319 120 01/04/12 05/02/12 0.00 C 0.383 0.200 0.300 - - - 88.30

89.74%                    

V. Satisfactory
ONS

788 Northern Builders 8789 L AAA LB GE1
Impvt./Widening/Conc. of  MNR, 

(Paniqui-Moncada Sect..)
Tarlac 08/14/12 Final  III LF 161.244 210 10/20/11 05/16/12 0.00 C 0.341 0.200 0.300 - - - 84.10

88.72%                 

Satisfactory
ONS

789 Northern Builders 8789 L AAA LB GE1

Asphalt Overlay of City of San Fernando-GSO 

Rd., Const. of Pedestrian Overpass & 

Installation of 3 Traffic Lights

Pampanga 08/16/12 1st  III LF 62.518 240 01/04/12 08/30/12 1.03 O 0.340 0.215 0.150 0.030 0.047 0.050 83.20  AHD

790 Northern Builders 8789 L AAA LB GE1 Reconst. of New Ibajay Bridge El Nido, Palawan 08/04/12 2nd IVB LF 12.819 325 11/03/11 09/22/12 -0.09 O 0.332 0.263 0.149 0.030 0.035 0.050 85.90 DEL

791 408 O.G. Santos Construction 2050 L A MA GE1

Rd. Upgrading (Gravel to Concrete),  IS, Lanao-

Pagadian-Zamboanga City Rd., K1638+500-

K1640+000

Lantungan, Aurora, 

Zamboanga del Sur
08/17/12 1st  IX LF 31.777 195 02/28/12 09/10/12 -7.00 O 0.353 0.239 0.080 0.030 0.043 0.033 77.80 DEL

792 409 O.L. De Leon Construction 16194 L B MA GE1
Road Upgrading (Gravel to Concrete), 

Km. 320+573-Km. 321+000

Capalonga, Camarines 

Norte
08/16/12 Final V LF 43.834 270 01/23/12 10/18/12 47.04 C 0.447 0.133 0.300 - - - 88.00

88.12%                

Satisfactory
AHD

793 O.L. De Leon Construction 16194 L B MA GE1

Prev. Maint. of Daang Maharlika, Km.361+000-

Km.361+980 & Km.367+990 Realigned to 

Km.341+929-Km.342+617, Km.343+319-

Km.344+091

Daet, Camarines Norte 08/16/12 Final V LF 21.351 180 01/23/12 07/20/12 13.34 C 0.439 0.133 0.300 - - - 87.20
87.92%                  

Satisfactory
AHD
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(%)
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CPES 

RATING

794 410
O.R. Sarmiento Const./Plerm 

Const. & Development Corp. JV
JV-11-187 L AAA LB GE1

Replacement of Baroc Bridge to Const. of 

Pre-Stressed Bridge

Mansalay, Oriental 

Mindoro
08/03/12 1st IVB LF 45.030 360 03/22/12 03/17/13 1.12 O 0.382 0.231 0.150 0.030 0.050 0.050 89.30 AHD

795 411

O.R. Sarmiento Construction / 

Plerm Construction & 

Development Corp. JV

JV-11-277 L AAA LB GE1
Reconst. of Longos Bridge, Calapan North 

Rd.
Calapan City, Mindoro 08/07/12 1st IVB LF 104.412 386 12/29/11 01/17/13 -6.77 O 0.340 0.300 0.082 0.030 0.040 0.033 82.50 DEL

796 412

O.R. Sarmiento Construction / 

Plerm Construction & 

Development Corporation (JV)

JV-11-031 L AAA LB GE1

CP 2.1, Const. of Tangcul Bridge & Approaches 

and CP 2.2, Const. of Sicalao Bridge & 

Approaches

Lasam, Cagayan 08/01/12 1st PMO-SBP FA 67.616 375 11/11/11 11/21/12 5.25 O 0.374 0.300 0.150 0.030 0.065 0.050 96.90  AHD

797 413 Octagon Concrete Solutions 34475 L A MB GE1

Rd. Upgrading (Gravel to Paved) of 

Sambulawan Jct.-Calaguise-Calubian Rd., 

Km.995+407-Km.997+417

Leyte, Leyte 08/09/12 2nd  VIII LF 41.353 276 01/09/12 10/10/12 4.14 O 0.351 0.300 0.150 0.030 0.050 0.033 91.40  AHD

798  Octagon Concrete Solutions 34475 L A MB GE1
Rehab./Reconst. Of Palo-Carigara-Ormoc Rd. 

Km.0940+00 -Km.0941+860
Jaro, Leyte 08/21/12 1st/Final  VIII LF 18.520 90 01/24/12 04/22/12 2.22 C 0.408 0.200 0.300 - - - 90.80

90.80%              

V. Satisfactory
AHD

799 Octagon Concrete Solutions 34475 L A MB GE1
Prev. Maint. (IS) Arterial (LT) Km.961+000-

Km.963+000 along Daang Maharlika
Abuyog, Leyte 08/17/12 1st/Final  VIII LF 11.972 50 04/03/12 05/22/12 0.00 C 0.399 0.200 0.300 - - - 89.90

89.90%             

V. Satisfactory
ONS

800  Octagon Concrete Solutions 34475 L A MB GE1

Rehab./Reconst. of Damaged Paved Nat'l Rds., 

Km.974+000-Km.975+000 (IS), Arterial, along 

Daang Maharlika (LT)

Abuyog, Leyte 08/15/12 1st/Final  VIII LF 17.052 60 01/30/12 03/29/12 0.00 C 0.393 0.200 0.300 - - - 89.30
89.30%                

V. Satisfactory
ONS

801 Octagon Concrete Solutions 34475 L A MB GE1

Rd. Upgrading (Gravel to Paved) of Tabango-

Catmon-La Fortuna-Manlawan-Gimarco Rd., 

Km.1031+907-Km.1033+242

Tabango, Leyte 08/09/12 2nd  VIII LF 28.847 221 01/09/12 08/16/12 -1.90 O 0.354 0.300 0.131 0.030 0.045 0.017 87.70  DEL

802 Octagon Concrete Solutions 34475 L A MB GE1
Road Upgrading (Gravel to Paved) of Belen-

Consuegra Rd. Km.0981+810-Km.0983+631
Leyte, Leyte 08/09/12 1st  VIII LF 37.407 265 01/09/12 09/29/12 14.94 O 0.316 0.300 0.150 0.030 0.045 0.033 87.40  AHD

803 Octagon Concrete Solutions 34475 L A MB GE1

Road Upgrading (Gravel to Paved) Based on 

Gravel Rd. along Libungao-Matag-ob-Palompon 

Rd., Km.1005+567-Km.1006+567

Leyte 08/13/12 1st  VIII LF 19.750 220 01/16/12 08/22/12 3.79 O 0.309 0.300 0.150 0.030 0.045 0.033 86.70  AHD

804 Octagon Concrete Solutions 34475 L A MB GE1

Rd. Upgrading (Gravel to Paved) of 

Sambulawan Jct.-Calaguise-Calubian Rd., 

Km.1000+230-Km.1001+390

Leyte, Leyte 08/09/12 2nd  VIII LF 26.941 221 01/06/12 08/15/12 -3.58 O 0.343 0.295 0.114 0.030 0.045 0.033 86.00  DEL

805 Octagon Concrete Solutions 34475 L A MB GE1

Concrete Paving of Biliran Circ. Rd., Asug-

Talibong Rd., Sect., Km.1091+826-

Km.1095+153 w/ exceptions

Kabucgayan, Biliran 

Province
08/07/12 1st  VIII LF 47.954 280 02/01/12 11/07/12 7.82 O 0.318 0.287 0.150 0.030 0.040 0.033 85.80  AHD

806 Octagon Concrete Solutions 34475 L A MB GE1

Rd Upgrading (gravel to paved) based on Gravel 

Rd. Along Ormoc-Lake Imelda Rd., 

Km.1013+534-Km.1015+559

Leyte 08/11/12 1st  VIII LF 42.930 220 01/16/12 08/22/12 1.91 O 0.289 0.297 0.150 0.030 0.045 0.033 84.40  AHD

807 Octagon Concrete Solutions 34475 L A MB GE1

Rehab./Reconst. of Palo-Carigara-Ormoc Rd. 

(K0957+368-K0957+769; K0961+440-

K0961+916; K0967+460-K0969+300) Palo-

Carigara-Ormoc Rd.

Layte 08/21/12 Final  VIII LF 27.127 180 01/24/12 07/21/12 35.56 C 0.402 0.200 0.300 - - - 90.20
84.38%               

Satisfactory
AHD

808 Octagon Concrete Solutions 34475 L A MB GE1

Rd. Upgrading (Gravel to Paved) of Calubian 

Jct.-San Isidro-Tabango-Villaba - Palompon 

Rd., Km.1011+248.55-Km.1013+133; 

Km.1019+882-Km.1019+962

San Isidro, Leyte 08/09/12 1st  VIII LF 43.469 281 01/06/12 10/11/12 2.83 O 0.298 0.286 0.150 0.030 0.045 0.033 84.20  AHD

809 Octagon Concrete Solutions 34475 L A MB GE1

Rehab./Reconst. Of Damaged Pave Nat'l Rd. 

along Carigara-Ormoc Rd., Km.988+000-

Km.988+1020

Ormoc City, Leyte 08/13/12 1st/Final  VIII LF 14.942 162 01/16/12 06/25/12 0.00 C 0.335 0.200 0.300 - - - 83.50
83.50%               

Satisfactory
ONS

810 414 OIC Construction & Supply 23727 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (MFO-2) (IS), Manila-Batangas Rd., 

K0062+805-K0064+145

Tanauan City, 

Batangas
08/09/12 1st/Final  IVA LF 43.985 90 03/01/12 05/29/12 1.11 C 0.479 0.133 0.300 - - - 91.20

91.20%                

V. Satisfactory
AHD

811 415
Omengan Construction and 

Development Corporation
5119 L AA LA GE1

Rd. Upgrading (Gravel to Conc.) along 

Kabugao-Pudtol-Luna-Cagayan Bdry. Rd., 

K0657+427-K0661+000

Apayao 08/11/12 Final CAR LF 46.989 252 06/21/11 02/27/12 0.50 C 0.387 0.145 0.300 - - - 83.20
88.18%                  

Satisfactory
AHD

812
Omengan Construction and 

Development Corporation
5119 L AA LA GE1

Rehab./Reconst./Upgrading of Paved Nat'l Rds. 

along Baguio-Bontoc Rd., K0317+415-

K0318+500, Sinipsip

Bugias, Benguet 08/02/12 1st CAR LF 20.272 252 01/22/12 09/30/12 -1.73 O 0.291 0.240 0.133 0.010 0.051 0.033 75.80 DEL

813
Omengan Construction and 

Development Corporation
5119 L AA LA GE1

Rehab. of Nat'l Rd. along Conner-Kabugao Rd., 

Landslide, K0570+200-K0571+800 w/ 

exception, Matalag Sect.

Conner, Apayao 08/10/12 1st CAR LF 24.219 300 11/23/11 09/18/12 -10.41 O 0.310 0.300 0.046 0.015 0.045 0.033 74.90 DEL

814
Omengan Construction and 

Development Corporation
5119 L AA LA GE1

Rd. Upgrading (Gravel to Concrete) of Mt. 

Province-Ilocos Sur Rd. K0388+000-

K0412+425 (I.S.) Tadian-Bauko-Sabangan

Mt. Province 08/04/12 1st CAR LF 137.509 425 08/16/11 10/14/12 -12.79 O 0.302 0.300 0.022 0.030 0.047 0.033 73.40 DEL

815 416 Orani Builders Supply 5349 L B MA GE1
Repair/Rehab./Impvt. of Roman 

Expressway (Phase 17)
Orani, Bataan 08/09/12 1st/Final III LF 9.189 60 03/07/12 05/05/12 3.33 C 0.424 0.200 0.300 - - - 92.40

92.40%                 

V. Satisfactory
AHD

816 417

Orient Star Construction 

Inc./Lumel Glenn Construction 

Joint Venture

JV-11-086 L A MA GE2
Const. of Bongabong River Control (San 

Jose-Kaligtasan) 

Bongabong, Oriental 

Mindoro
08/09/12 Final IVB LF 15.055 186 10/28/11 04/30/12 9.00 C 0.420 0.133 0.300 - - - 85.30

83.26%                         

Satisfactory
AHD

817 418
Oriental Sales Center and 

Contractor
33630 L B SB GE1 Prev. Maint. of Bayambang Cadre Rd.

Bayambang, 

Pangasinan
08/13/12 1st/Final  I LF 4.110 30 02/09/12 03/09/12 0.00 C 0.335 0.200 0.300 - - - 83.50

83.50%               

Satisfactory
ONS

818 419
P.J. San Pedro Construction 

and Supply
14994 L B MA GE1 Widening of F. Torres Street Davao City 08/21/12 1st/Final XI LF 19.412 159 01/24/12 06/30/12 0.00 C 0.431 0.200 0.300 - - - 93.10

93.10%             

V. Satisfactory
ONS

819
P.J. San Pedro Construction 

and Supply
14994 L B MA GE1

Cluster 13 - Rd. Upgrading (Gravel to Paved) of 

Calinan-Baguio-Cadalian Rd.: 

a)Km.1696+259.217-Km.1697+366.30; 

b)Km.1697+441-Km.1697+880

Davao City 08/16/12 1st/Final XI LF 22.104 180 01/31/12 07/28/12 0.00 C 0.359 0.200 0.300 - - - 85.90
85.90%             

Satisfactory
ONS

820
P.J. San Pedro Construction 

and Supply
14994 L B MA GE1

Upgrading of Toril-Bayabas-Eden 

Rd.,Toril District 
Davao City 08/17/12 1st/Final XI LF 18.549 150 01/31/12 06/28/12 0.56 C 0.424 0.133 0.300 - - - 85.70

85.70%              

Satisfactory
AHD

9/12/2013 / 9:16 AM

CPES Reports 3rd quarter 2012.xls / Masterlist Page 30 of 44



DPWH CONSOLIDATED CONSTRUCTORS PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS)

1st Quarter 2012

WMS MTL TIME FAC ESH RDR
NO. OF 

VISIT

FUNDING 

SOURCE
L/F

No. of 

Project
NAME OF CONSTRUCTOR

LICENSE 

NO.

No. of 

Constructor

IMPL. 

AGENCY
TYPEARCPCAB

DATE OF 

EVALUATION

CATEGORY PROJECT

NAME LOCATION
AMOUNT 

(Php, M)

DUR 

(C.D.)
STARTED

DATECONTRACT

0.30/.20COMP

SLIPPAGE 

(%)
STATUS

0.40/0.50

REMARKS

0.15/0.30 0.030 0.070 0.050

FINAL RATING/ 

QUALITATIVE 

DESCRIPTION

CPES 

RATING

821 420

P.L. Sebastian Construction / 

R.D. Interior Junior 

Construction / Wee Eng 

Construction Inc. (JV)

JV-10-040 L AAA LB GE1

Impvt. of Digos-Cotabato Rd., Contract Package-

R1 - 2.7B, Kidapawan-Pagalungan Sect. under 

NRIMP II

Mindanao 08/13/12 1st
NRIM-

PMO
FA 379.100 639 08/17/11 05/16/13 3.347 O 0.390 0.245 0.150 0.030 0.056 0.050 92.10  AHD

822 421
Pablo S. Labasbas 

Construction
6302 L B MA GE1

Conc. of Odiongan East-West Rd. 

K007+400-K008+200
Odiongan, Romblon 08/17/12 1st/Final IVB LF 16.632 135 01/26/12 06/08/12 0.00 C 0.467 0.149 0.300 - - - 91.60

91.60%                           

V. Satisfactory
ONS

823
Pablo S. Labasbas 

Construction
6302 L B MA GE1

Const. of Gap Sect., Repair/Rehab. of San 

Policarpio-Arteche Rd., Km.956+260.50-

Km.957+262.62 w/ exception

Arteche, Eastern 

Samar
08/19/12 1st/Final  VIII LF 24.312 205 12/21/11 07/12/12 5.85 C 0.463 0.133 0.300 - - - 89.60

89.60%           

V. Satisfactory
AHD

824
Pablo S. Labasbas 

Construction
6302 L B MA GE1 Const. of Municipal Rd.

Arteche, Eastern 

Samar
08/19/12 1st/Final  VIII LF 1.477 70 04/26/12 07/04/12 57.14 C 0.376 0.200 0.300 - - - 87.60

87.60%              

Satisfactory
AHD

825
Pablo S. Labasbas 

Construction
6302 L B MA GE1 Conc. of Barangay Rd., Brgy. 06, Pob. Taft, Eastern Samar 08/19/12 1st/Final  VIII LF 0.993 60 04/27/12 06/25/12 51.67 C 0.441 0.133 0.300 - - - 87.40

87.40%               

Satisfactory
AHD

826
Pablo S. Labasbas 

Construction
6302 L B MA GE1

Rehab./Reconst. of Damaged Paved Nat'l Rd. 

along Daang Maharlika, K0703+225-

K0704+440 w/ exceptions

Calbayog City, Samar 08/08/12 Final  VIII LF 17.890 60 01/31/12 03/30/12 3.33 C 0.425 0.133 0.300 - - - 85.80
83.28%               

Satisfactory
AHD

827 422
Pacific Concrete Products 

Inc.
17150 L AAA LB GE1

Cluster II-Asphalt Overlay along Daang 

Maharlika Rd. a)K0435+000-K0436+818.43, 

Santa, Tumauini & Magassi, Cabagan Sect. 

b)K0437+558 - K0437+798.94, Magassi Sect.; 

c)K0439+000-K0439+289.97, Balasig Sect.; 

d)K0439+352-K0439+700, Balasig Sect.

Cabagan, Isabela 08/07/12 1st/Final II LF 30.820 51 02/03/12 03/24/12 0.00 C 0.373 0.200 0.300 - - - 87.30
87.30%               

Satisfactory
ONS

828 423 Pacific Star Erectors  14224 L B MA GB1 Const. of TESDA Bldg. (Phase 3) Luna, Apayao 08/12/12 Final CAR LF 2.742 180 03/18/11 09/13/11 5.27 C 0.373 0.200 0.300 - - - 87.30
86.18%             

Satisfactory
AHD

829 424

Pacific Star Erectors / ASC 

Construction & Concrete 

Products (JV)

JV-10-128 L B MA GE1
Rd. Upgrading along Conner-Kabugao 

Rd., K0566+411-K0567+594.50
Conner, Apayao 08/10/12 Final CAR LF 18.650 275 06/29/11 03/29/12 -33.82 C 0.392 0.200 0.000 - - - 59.20

73.42%                 

Poor
DEL

830 425
Palmares General 

Merchandise
24657 L B MA GE1

Conc./Widening of Midsayap-Marbel Rd. 

(Maibu Sect.), Km.1783+482-Km.1784+515, 

Tantangan, (savings of 

Rehab./Reconst./Upgrading of damaged paved 

Nat'l Rd., (2nd District) along Marbel-Makar 

Rd., K1710+530-K1710+290, K1709+260-

K1708+300, K1708+310-K1707+410, 

K1707+420-K1706+520, K1706+500-

K1705+580; Rehab./Reconst./Upgrading of 

Damaged Paved Nat'l Rd., (2nd District) along 

Marbel Makar Rd., K1700+571-K1702+562)

South Cotabato 08/07/12 1st  XII LF 11.600 200 03/01/12 09/16/12 2.20 O 0.374 0.238 0.150 0.030 0.047 0.050 88.90 AHD

831 426
Panay East Coast 

Construction and Supply
26469 L D SB GE1

Rd. Upgrading (Gravel to Paved) of Mandurriao-

San Miguel-Alimodian-Maasin-Cabatuan Rd., 

K0027+800-K0028+822 (w/ exception)

Alimodian, Iloilo 08/24/12 1st/Final  VI LF 8.335 120 02/07/12 06/05/12 0.00 C 0.480 0.158 0.300 - - - 93.80
93.80%                 

V. Satisfactory
ONS

832
Panay East Coast 

Construction and Supply
26469 L D SB GE1

Rehab. of Damaged Paved along Capiz-Aklan 

Rd., Km.332+000-Km.332+342, Pob. Sapian 

Sect.

Capiz 08/21/12 Final  VI LF 5.371 100 07/02/11 10/09/11 21.71 C 0.408 0.200 0.300 - - - 90.80
85.04%               

Satisfactory
AHD

833  
Panay East Coast 

Construction and Supply
26469 L D SB GE1

Rehab./Reconst./Upgrading of Dumaguete 

North Rd. (Dumaguete-Jct. Bais-Kabankalan 

Rd.) K0035+162 - K0036+225 (realigned to 

K0036+110-K0036+190: K0048+928-

K0048+956; K0049+143-K0049+171) & 

K0040+161-K0040+400 (realigned to 

K0040+200-K0040+402)

Negros Oriental 08/11/12 1st/Final  VII LF 6.711 45 04/12/12 05/27/12 0.00 C 0.443 0.133 0.300 - - - 87.60
87.60%              

Satisfactory
ONS

834 427
Partido Construction and 

Supply
20631 L B MA GE1

Conc. of Jct. Digdigon (GOA)-Tinambac Rd., 

Binalay, K0508+463-K0509+313

Tinambac, Camarines 

Sur
08/10/12 1st/Final V LF 15.820 150 01/26/12 06/23/12 0.00 C 0.467 0.133 0.300 - - - 90.00

90.00%                  

V. Satisfactory
ONS

835  
Partido Construction and 

Supply
20631 L B MA GE1

Conc. of Goa-Digdigon-San Isidro Rd., Km. 

489+000-Km. 490+250
Goa, Camarines Sur 08/10/12 Final V LF 22.824 195 01/26/12 08/07/12 0.51 C 0.472 0.133 0.300 - - - 90.50

88.70%              

Satisfactory
AHD

836
Partido Construction and 

Supply
20631 L B MA GE1

Conc. of Lagonoy-Presentacion Rd., 

K0520+400-K0520+909.23, K0521+208.46-

K0521+310.81, K0522+084.32-

K0522+938.45, K0523+012.85-

Presentacion, 

Camarines Sur
08/10/12 1st/Final V LF 37.738 195 01/26/12 08/07/12 0.00 C 0.427 0.133 0.300 - - - 86.00

86.00%                  

Satisfactory
ONS

837 428 Pascal Construction 34168 L A SB GE1

Repair/Reconst./Upgrading of Damaged Paved 

Nat'l Rd., Jct.-Layac-Balanga-Mariveles Port 

Road (K0107+393-K0107+764)

Orani, Bataan 08/09/12 Final III LF 5.314 105 01/25/12 05/08/12 5.56 C 0.378 0.200 0.300 - - - 87.80
88.10%                

Satisfactory
AHD

838 429 Patrila Builders, Inc. 26628 L A MA GE1

Rehab./Reconst./Upgrading of Damage Paved 

Nat'l Arterial Rd.; a)Conc. of Iloilo East-Coast 

Rd., Km.251+545.50-Km.251+644.50 b)Conc. 

of Iloilo East-Coast Capiz Rd., Km.251+644.50-

Km.251+995.50

Banate, Iloilo 08/23/12 Final  VI LF 6.278 185 09/28/11 03/30/12 12.97 C 0.368 0.200 0.300 - - - 86.80
84.40%             

Satisfactory
AHD

839 430 PBO Construction 18403 L AA MB GE1

Prev. Maint. (IS) along Kabugao-Pudtol-Luna 

Cagayan Bdry. Rd. K0664+312-K0664+380, 

K0667+374-K0678+171.67

Pudtol, Apayao 08/11/12 1st/Final CAR LF 6.091 120 02/05/12 06/03/12 9.83 C 0.368 0.200 0.300 - - - 86.80
86.80%             

Satisfactory
AHD

840 PBO Construction 18403 L AA MB GE1

Rehab./Reconst. Of Damaged Paved Nat'l Rds. 

(IS) along Abbut-Conner Rd., K0572+203-

K0573+980

Conner, Apayao 08/10/12 1st CAR LF 17.030 179 02/06/12 08/02/12 -6.50 O 0.299 0.300 0.085 0.000 0.037 0.033 75.40 DEL
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841 431
Persan Construction Inc. 

(Formerly: Persan Construction)
2852 L AAA LB GE1 Rehab. of Patiis Rd., Malanday San Mateo, Rizal 08/03/12 1st/Final IVA LF 7.690 90 03/31/12 06/28/12 18.89 C 0.472 0.133 0.300 - - - 90.50

90.50%                    

V. Satisfactory
AHD

842 432 PGO Construction 15153 L B MA GE1

Upgrading/Conc. of Jct. Nat'l Rd. Sagay-Bato-

Dian-ay Marcelo-Balea Jct. Nat'l Rd., 

K0110+100-K0111+055

Kalatrava, Negros 

Occidental
08/08/12 1st/Final  VI LF 20.708 238 01/19/12 09/12/12 7.81 C 0.414 0.126 0.300 - - - 84.00

84.00%             

Satisfactory
AHD

843 433
Philip Construction of 

Oroquieta City
7071 L D SB GE1

Rehab./Reconst./Upgrading of Oroquieta City-

Langcangan Rd., Sta.0402-0452 (Chainage)
Oroquieta City 08/21/12 1st/Final  X LF 0.946 60 02/02/12 04/01/12 2.00 C 0.456 0.133 0.300 - - - 88.90

88.90%             

Satisfactory
AHD

844 434 Philsouth Builders 21962 L B MA GE1
Rehab. of Mainit Sect., Tanjay, Dumaguete 

North Rd., Km.34+000-Km.35+000

Tanjay City, Negros 

Oriental
08/13/12 Final  VII LF 19.270 240 12/17/10 08/14/11 0.00 C 0.388 0.133 0.300 - - - 82.10

85.16%                

Satisfactory
ONS

845 435 Phranaret Construction 16878 L B MA GE1

Restoration of Roadslip, Slope Protection & 

Drainage Structures along Banaue-Habbang 

Rd., Km.354+000-Km.388+000(IS), Banaue & 

Mayoyao

Ifugao 08/07/12 Final CAR LF 3.145 240 05/11/11 01/05/12 0.00 C 0.375 0.200 0.300 - - - 87.50
85.46%                

Satisfactory
ONS

846  Phranaret Construction 16878 L B MA GE1

Removal of Slides & Restoration of Roadslip 

along Nueva Vizcaya-Ifugao-Mt. Province Bdry. 

Rd., K0304+718-K0307+100, Danghay-Bolog 

Sect.

Lagawe, Ifugao 08/06/12 1st/Final CAR LF 2.155 120 02/03/12 06/01/12 0.00 C 0.354 0.200 0.300 - - - 85.40
85.40%             

Satisfactory
ONS

847  Phranaret Construction 16878 L B MA GE1
Rd. Upgrading along Tabuk-Banaue via 

Tanudan-Barlig Rd.
Banaue, Ifugao 08/07/12 Final CAR LF 45.938 310 06/15/11 04/19/12 0.65 C 0.373 0.200 0.300 - - - 87.30

82.08%              

Satisfactory
AHD

848 436
Ping-ann's Construction & 

Trading
34188 L D SB GE2

Repair/Rehab. of Damaged Slope Protection & 

Extg. Spurdikes with Provisions of Four Unit 

Spurdikes along East Lateral Dike

San Isidro, Bacolor, 

Pampanga
08/14/12 1st/Final  III LF 6.959 90 03/30/12 06/27/12 31.12 C 0.370 0.200 0.300 - - - 87.00

87.00%                    

Satisfactory
AHD

849 437 Pins Construction 13630 L D SB GE1

Repair/Rehab./Impvt. of Lakewood-Bayog-

Sindangan Nat'l Secondary Rd., K1717++340-

K1717+860, Pob. Lakewood

Zamboanga del Sur 08/16/12 1st  IX LF 9.490 135 05/30/12 10/11/12 0.14 O 0.318 0.219 0.150 0.030 0.038 0.033 78.80 AHD

850 438 PLD Construction 1559 L A MA GE1
Const./Widening/Upgrading of Access 

Rds. to Roro Port
Daanbantayan, Cebu 08/21/12 Final  VII LF 18.527 180 01/16/12 07/13/12 12.78 C 0.444 0.133 0.300 - - - 87.70

86.80%            

Satisfactory
AHD

851 439 Polymer-vic Construction 6157 L B MA GE1 Conc. of Road Purok IV, Barangay Dalao Dinalupihan, Bataan 08/16/12 1st/Final III LF 0.483 60 02/29/12 04/28/12 8.33 C 0.474 0.154 0.300 - - - 92.80
92.80%               

V. Satisfactory
AHD

852 440
Ponarbuilt Construction & 

General Merchandise
32682 L A SB GE2

Const. of Slope Protection / Flood Control 

Project Brgy. Cabaruan
Bacarra, Ilocos Norte 08/02/12 1st/Final  I LF 0.980 17 01/24/12 02/09/12 0.00 C 0.500 0.169 0.300 - - - 96.90

96.90%                

Outstanding
ONS

853 441 Precious Construction 32095 L B MA GE2

Const. of Flood Control System along Palico-

Balayan-Batangas Road, Brgy. Tuyun-Tuyon 

and Brgy. Luntal

Tuy, Batangas 08/14/12 1st/Final  IVA LF 17.148 118 01/01/12 04/27/12 0.00 C 0.452 0.133 0.300 - - - 88.50
88.50%                

Satisfactory
ONS

854  Precious Construction 32095 L B MA GE3 Const. of Water Impounding at Anoling Gen. Nakar, Quezon 08/08/12 1st  IVA LF 26.814 300 03/20/12 01/13/13 26.64 O 0.351 0.240 0.150 0.022 0.045 0.050 85.80  AHD

855 442 Pulsar Construction 24422 L A MB GE1
Road Upgrading (Gravel to Paved) IS, 

K0365+688-K0388+542 w/ exception
Quirino Province 08/14/12 Final II LF 38.831 300 09/23/11 07/18/12 5.80 C 0.418 0.200 0.300 - - - 91.80

89.88%              

V. Satisfactory
AHD

856 443
Puregold Construction & 

Development Corp.
34258 L D SB GB1 Const. of MPB at Brgy. Sinoron

Sta. Cruz, Davao del 

Sur
08/11/12 1st/Final XI LF 1.179 60 03/26/12 05/24/12 56.67 C 0.480 0.133 0.300 - - - 91.30

91.30%                 

V. Satisfactory
AHD

857 444 QM Builders  30743 L B MA GE1
Impvt./Const./Rehab. of Simala-Lindogon 

to Bagakay Rd.
Sibonga, Cebu 08/18/12 1st/Final  VII LF 17.462 165 12/26/11 06/07/12 0.00 C 0.460 0.133 0.300 - - - 89.30

89.30%            

V. Satisfactory
ONS

858 QM Builders  30743 L B MA GE1

Conc./Widening of Dalaguete-Mantalongon-

Badian Rd. (Dal. Side), K0093+500-

K0096+360 w/ exception, Dalaguete-

Mantalongon-Badian Rd.

Cebu 08/17/12 1st/Final  VII LF 43.650 223 11/28/11 07/07/12 3.14 C 0.458 0.133 0.300 - - - 89.10
89.10%            

V. Satisfactory
AHD

859 QM Builders  30743 L B MA GE1

Rehab./Reconst. of Damaged Paved Nat'l Rd.: 

Dumaguete South Rd. K0072+283.70-

K0073+724 (K0072+417-K0073+468) & 

K0092+228-K0092+385-K0092+785)

Siaton, Negros 

Oriental
08/14/12 Final  VII LF 24.210 320 04/25/11 03/09/12 0.00 C 0.440 0.133 0.300 - - - 87.30

88.02%            

Satisfactory
ONS

860 QM Builders  30743 L B MA GE1

Road Upgrading/Conc. along Toledo-

Pinamungajan-Alonguinsan-Mantalongon Rd., 

K0078+72-K0078+912

Cebu 08/20/12 Final  VII LF 17.742 110 02/01/12 05/21/12 7.28 C 0.434 0.133 0.300 - - - 86.70
87.36%               

Satisfactory
AHD

861 445
QM Builders/Ven Ray 

Construction (JV)
JV-11-488 L B MA GE1

Rehab./Reconst. of Toledo-Pinamungahan-

Alonguisan-Mantalongon Rd. K0078+912-

K0081+160

Cebu 08/20/12 1st  VII LF 62.992 270 05/22/12 02/15/13 28.75 O 0.384 0.285 0.150 0.022 0.057 0.033 93.10  AHD

862 446

R N V Construction/Dadoy 

Freight Service Construction 

and Supply Joint Venture

JV-11-268 L B MA GE1
Reblocking of Tablas Circumferential Rd., 

Tablas Island
Romblon 08/17/12 1st IVB LF 23.638 150 05/14/12 10/10/12 2.20 O 0.343 0.300 0.150 0.030 0.055 0.033 91.10 AHD

863 447 R R C Construction 24369 L A MA GE1

Conc. of Ilagan-D. Albano-Mallig Rd., (Cluster 

1) Ilagan & D. Albano Sect. (Proj. 1) 

K0401+211.90-K0401+842, (Proj. 2) 

K0405+505-K0406+727.15

Ilagan, Isabela 08/06/12 1st/Final II LF 17.917 185 01/31/12 08/02/12 18.92 C 0.384 0.191 0.300 - - - 87.50
87.50%               

Satisfactory
AHD

864 R R C Construction 24369 L A MA GE1

Rehab./Reconst./Upgrading (IS) along Gamu-

Roxas Road (K0401+000-K0402+000), 

K0401+000-K0402+500

Gamu, Isabela 08/08/12 1st/Final II LF 13.241 180 01/20/12 07/17/12 0.03 C 0.365 0.200 0.300 - - - 86.50
86.50%                

Satisfactory
AHD

865 R R C Construction 24369 L A MA GE1

Restoration of Road Slip and Slope Protection 

along Naguilian-San Mariano Rd, Km.412+300-

Km.412+720 (POPSTIRP)

San Mariano, Isabela 08/09/12 Final II/BOM LF 9.510 180 05/11/11 11/06/11 0.00 C 0.392 0.190 0.300 - - - 88.20
85.68%                

Satisfactory
ONS

866 R R C Construction 24369 L A MA GE1
Conc. of Ilagan-Delfin Albano-Mallig 

Road
Ilagan, Isabela 08/06/12 Final II LF 19.049 255 01/02/12 09/13/12 30.51 C 0.411 0.191 0.300 - - - 90.20

85.52%               

Satisfactory
AHD

867 448

R. Allosa Construction & 

Trucking Services (Formerly: R. 

Allosa Construction)

12964 L B SB GE1
Rehab./Impvt. of San Isidro-Daja Rd., 

Km.1020+200-Km.1025+000
San Isidro, Leyte 08/09/12 1st/Final  VIII LF 4.924 60 02/02/12 04/02/12 0.00 C 0.367 0.200 0.300 - - - 86.70

86.70%               

Satisfactory
ONS

868 449
R.A. Del Rosario 

Construction
4636 L A MA GE1

Concrete Reblocking of Salawag-Paliparan Rd. 

K0028+(-070)-K0036+056.50 (IS)
Dasmariñas, Cavite 08/15/12 1st IVA LF 21.785 260 02/08/12 10/24/12 14.87 O 0.355 0.235 0.150 0.030 0.050 0.050 87.00  AHD
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869 450 R.A. Ignacio Construction 29977 L C SB GE1
Repair/Rehab./Impv't. along Manila East Road 

(K0068+0-K0069+278 w/ exception)
Pililla, Rizal 08/02/12 1st/Final IVA LF 4.763 30 03/08/12 04/06/12 6.67 C 0.474 0.133 0.300 - - - 90.70

90.70%               

V.  Satisfactory
AHD

870 451 R.A. Pahati Gravel and Sand 22495 L A MB GE1

Rehab./Restoration of Roads & Bridges 

POPSTIRP RB-15, Mindoro Weast Coast, 

Kambingan Sect., Km.346+350

Sablayan, Occidental 

Mindoro
08/10/12 Final IVB LF 8.287 381 03/29/11 04/12/12 0.00 C 0.417 0.200 0.300 - - - 91.70

87.68%              

Satisfactory
ONS

871 R.A. Pahati Gravel and Sand 22495 L A MB GE1

Rehab./Restoration of Roads & Bridges 

POPSTIRP RB/5, Mindoro West Coast, 

Barokan Sahing Sect., Km. 306+400-

Km.306+900 w/ exception

Sablayan, Occidental 

Mindoro
08/10/12 Final

IVB / 

BOM
FA 5.709 180 03/29/11 09/24/11 2.00 C 0.328 0.200 0.300 - - - 82.80

85.08%              

Satisfactory
AHD

872 452 R.A.M. Builders 10549 L A MA GE2
Const. of Drainage Canal along Quezon Eco-

Tourism Road inc. RROW Castañas Sect.
Sariaya, Quezon 07/31/12 1st/Final  IVA LF 4.674 175 01/20/12 07/12/12 1.14 C 0.453 0.133 0.300 - - - 88.60

88.60%                 

Satisfactory
AHD

873 453
R.C. Tagala Const./ITP 

Const. Inc. (JV)
JV-11-333 L AAA LA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l  Rd. Puerto Princesa South Rd. (Caramay-

Apilan-Calasaguen Sect.) K0+165+024-

K0168+587.25 w/ exceptions)

Española, Palawan 08/01/12 1st IVB LF 92.156 330 03/20/12 02/12/13 -9.45 O 0.392 0.284 0.056 0.030 0.045 0.017 82.40 DEL

874 454 R.C. Tagala Construction 11597 L A MA GE1
Rehab. of Tabla-Sta. Cruz Sect., Tanjay, 

Dumaguete North Rd., Km.183-Km.36.183

Tanjay City, Negros 

Oriental
08/13/12 Final  VII LF 19.200 240 12/17/10 08/14/11 0.00 C 0.417 0.133 0.300 - - - 85.00

88.15%            

Satisfactory
ONS

875 R.C. Tagala Construction 11597 L A MA GE1

Rehab./Reconst. Of Damaged Paved Nat'l Rds., 

Dumaguete North Rd., K0023+00-K0024+505 

w/ exception (realigned from K0027+00-

K0028+396)

Negros Oriental 08/11/12 1st/Final  VII LF 22.458 275 07/21/11 04/20/12 0.00 C 0.391 0.133 0.300 - - - 82.40
82.40%               

Satisfactory
ONS

876 455
R.D. Interior Junior 

Construction
6483 L AAA LB GE2

Washed Out Flood Control Project 

(Restoration), San Vicente
Iguig, Cagayan 08/05/12 1st II LF 44.676 360 01/30/12 01/23/13 0.09 O 0.368 0.300 0.150 0.030 0.040 0.050 93.80  AHD

877  
R.D. Interior Junior 

Construction
6483 L AAA MB GE2

Drainage Bislig Surigao del Sur @ 

Km.1463+448-Km.1467+488 (Km.1463+448-

Km.1467+375.5 w/ intermittent)

Bislig City 08/16/12 2nd  XIII LF 27.548 262 12/23/11 08/25/12 4.31 O 0.303 0.300 0.150 0.030 0.060 0.050 89.30  AHD

878 456
R.D. Sadsad Construction 

and Trading
19240 L A MA GB1

Const.. of 8-Classroom Sch. Bldg. at 

Caloocan City North Science High Sch.
Caloocan City 08/17/12 1st/Final NCR LF 18.528 225 11/29/11 07/10/12 0.00 C 0.441 0.197 0.300 - - - 93.80

93.80%               

V. Satisfactory
ONS

879
R.D. Sadsad Construction 

and Trading
19240 L A MA GE2

Rehab./Reconst. of Damaged Dike in 

Porac River (Carmen Floridablanca)

Floridablanca, 

Pampanga
07/31/12 1st/Final III LF 9.284 90 01/20/12 04/18/12 0.00 C 0.450 0.200 0.300 - - - 95.00

95.00%              

V. Satisfactory
ONS

880
R.D. Sadsad Construction 

and Trading
19240 L A MA GE1

Repair/Rehab./Impvt. of Calaguiman 

Vicinal Rd. (Phase I)
Samal, Bataan 08/09/12 1st/Final III LF 9.205 60 02/23/12 04/22/12 5.00 C 0.451 0.145 0.300 - - - 89.60

89.60%                  

V. Satisfactory
AHD

881 457 R.F.  Varquez Construction 24307 L B SB GE1
Replacement of Mabini Bridge along 

Dinagat-Loreto Rd.

Tubajon, Dinagat 

Islands
08/09/12 1st  XIII LF 5.265 165 30/20/12 08/31/12 -4.38 O 0.342 0.279 0.106 0.030 0.055 0.033 84.50  DEL

882 R.F.  Varquez Construction 24307 L B SB GE1
Replacement of Allan Bridge along 

Dinagat-Loreto Rd.

Tubajon, Dinagat 

Islands
08/09/12 1st  XIII LF 5.267 165 03/20/12 08/16/12 0.26 O 0.340 0.240 0.150 0.023 0.035 0.033 82.10  AHD

883 458
R.G. Diaz Builders & 

Trading
23814 L C SB GE1

Repair/Rehab. of Rd. at Kalayaan Brgy. 

Rd.

San Fernando City, 

Pampanga
08/14/12 1st/Final  III LF 0.957 45 06/14/12 07/28/12 53.33 C 0.486 0.200 0.300 - - - 98.60

98.60%                 

Outstanding
AHD

884 459 R.J. Ibarra Construction 23338 L B MA GE1
Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Olongapo-Bugallon Rd.
Olongapo City 08/14/12 Final III LF 12.500 137 01/16/12 05/31/12 0.00 C 0.342 0.191 0.300 - - - 83.30

87.80%                

Satisfactory
ONS

885 460
R.K.X. Odiamar 

Construction
16107 L A SB GE2

Const. of Villa Paz Bridge I Flood Control 

Structures along El Nido-Jct. New Ibajay Road, 

Km. 321+835

El Nido, Palawan 08/04/12 Final IVB LF 7.909 133 11/29/11 04/09/12 0.75 C 0.299 0.200 0.300 - - - 79.90
83.14%                         

Satisfactory
AHD

886
R.K.X. Odiamar 

Construction
16107 L A MA GE1

Restoration of Slip along Manguiring-Sibobo-

Cagsao Road, KO 460+671, Brgy. Cagsao

Calabanga, Camarines 

Sur
08/13/12 1st/Final V LF 9.132 150 01/23/12 06/20/12 0.00 C 0.388 0.133 0.300 - - - 82.10

82.10%                 

Satisfactory
ONS

887 461 R.O. Builders & Dev. Corp. 22393 L A MA GE1

Reconst. of Bitnong Bridge #2 along Jct. 

National-Bitnong-Belance Rd., K0259+395, 

Bitnong Sect.

Dupax Del Norte, 

Nueva Vizcaya
08/17/12 1st/Final II LF 14.700 115 03/07/12 06/29/12 0.00 C 0.479 0.133 0.300 - - - 91.20

91.20%               

V. Satisfactory
ONS

888 462

R.R. Ricafort Construction and 

Supplies (Formerly: R.R. 

Ricafort Construction)

14402 L A MA GB1
Const. of 2 Storey, 8-CL Sch. Bldg. w/ Common 

CR at Eduardo Cojuangco Nat'l Vocational HS
Paniqui, Tarlac 08/09/12 Final  III LF 6.904 120 12/12/11 04/09/12 4.17 C 0.392 0.200 0.300 - - - 89.20

87.16%            

Satisfactory
AHD

889 463
R.R. Seismundo  

Construction and Supply
10961 L A MA GE1

Impv't./Widening of Tagum-Panabo Circ 

Rd., Mankilam Sect.

Tagum City, Davao del 

Norte
08/13/12 Final XI LF 17.611 167 11/28/11 05/12/12 0.60 C 0.443 0.136 0.300 - - - 87.90

88.56%                 

Satisfactory
AHD

890
R.R. Seismundo 

Construction and Supply
10961 L A MA GE1

Widening of Rd. along Surigao-Davao 

Rd., Pantukan Sect.

Pantukan, Comval 

Province
08/14/12 1st/Final XI LF 26.667 122 01/19/12 05/20/12 0.00 C 0.353 0.200 0.300 - - - 85.30

85.30%              

Satisfactory
ONS

891 464 R.S. Reyna Construction 9648 L D SB GE1
Concrete Paving (leading of Nat'l Rd.), 

Brgy. Pob. Rd.
Inopacan, Leyte 08/13/12 1st/Final  VIII LF 0.992 60 04/24/12 06/22/12 0.00 C 0.375 0.200 0.300 - - - 87.50

87.50%            

Satisfactory
ONS

892 R.S. Reyna Construction 9648 L D SB GE2
Repair/Maint. of Flood Control Structures, 

Makahila River Control
Baybay City, Leyte 08/17/12 1st/Final  VIII LF 1.445 70 03/14/12 05/22/12 0.00 C 0.417 0.133 0.300 - - - 85.00

85.00%              

Satisfactory
ONS

893 465
R.S. Sepian Construction and 

Trucking
20519 L B MA GE1

Rd. Opening/Const. of Missing Links of Nat'l 

Rd., Abra-Ilocos Norte Rd., Km.424+000-

Km.452+100 (I.S.)

Danglas, Abra 08/14/12 Final CAR LF 46.543 683 09/08/10 07/22/12 40.85 C 0.376 0.175 0.300 - - - 85.10
83.18%                

Satisfactory
AHD

894
R.S. Sepian Construction and 

Trucking
20519 L B MA GE1

Repair/Restoration along Baguio-Bua-

Itogon Rd. K0260+480-K0260+530
Itogon, Benguet 07/30/12 1st CAR LF 17.825 180 02/10/12 08/07/12 -3.51 O 0.324 0.217 0.115 0.010 0.033 0.033 73.20 DEL

895
R.S. Sepian Construction and 

Trucking
20519 L B MA GE1

Rd. Upgrading (Gravel to Concrte) Abra-Ilocos 

Norte Rd. K0436+000-K0436+700
Danglas, Abra 08/14/12 1st CAR LF 14.980 220 01/16/12 08/23/12 -7.66 O 0.219 0.240 0.073 0.010 0.042 0.033 61.70 DEL

896 466 RT Builders 33773 L D SB GE1
Rehab./Reconst. Along Rizal Ave. Extension 

Rd., Km.905+(-1067)-Km.905+(-907)
Tacloban City 08/22/12 Final  VIII LF 4.119 60 03/16/12 05/14/12 0.00 C 0.464 0.133 0.300 - - - 89.70

86.64%             

Satisfactory
ONS

897 467 R.T. Morabe Construction 11377 L B MA GE1 Strengthening of Bagongbong Bridge
Almeria, Biliran 

Province
08/07/12 1st/Final  VIII LF 7.728 150 02/01/12 06/30/12 30.67 C 0.367 0.200 0.300 - - - 86.70

86.70%            

Satisfactory
AHD
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898 R.T. Morabe Construction 11377 L B MA GE1

Repair/Rehab./Conc. Of Jct. Taft-Oras-San 

Policarpio-Arteche Nat'l Rd., Km.954+540-

Km.956+020

Arteche, Eastern 

Samar
08/19/12 1st  VIII LF 28.950 327 10/27/11 09/18/12 25.47 O 0.294 0.300 0.150 0.030 0.028 0.033 83.50  AHD

899 468

R.T. Morabe Construction / J.A. 

Achacoso Enterprises & General 

Services (JV)

JV-11-292 L B MA GE1

Rehab./Reconst. Of Damaged Paved Natl Rd. 

along Palo-Carigara Ormoc Rd., Km.992+000-

Km.992+990

Leyte 08/13/12 Final  VIII LF 14.321 162 01/16/12 06/25/12 0.00 C 0.388 0.200 0.300 - - - 88.80
83.22%             

Satisfactory
ONS

900 469 R.T.Y. Construction 10341 L B MA GE1
Const. of Pagbilao Overpass Across 

(MSR) Manila South Road
Pagbilao, Quezon 08/07/12 1st/Final  IVA LF 8.931 120 01/25/12 05/23/12 0.00 C 0.492 0.133 0.300 - - - 92.50

92.50%             

V. Satisfactory
ONS

901 R.T.Y. Construction 10341 L B MA GE1
Replacement of Bridge along Mauban-

Tignoan Rd. (Ngir-Ngir Bridge)
Mauban, Quezon 08/07/12 1st/Final  IVA LF 8.039 120 01/25/12 05/23/12 34.93 C 0.484 0.133 0.300 - - - 91.70

91.70%                 

V. Satisfactory
AHD

902 R.T.Y. Construction 10341 L B MA GE1
Road Upgrading (Gravel to Concrete)  of Lopez-

Buenavista Rd., KM.238+922-Km.240+380
Quezon 08/02/12 Final  IVA LF 27.506 210 02/02/12 08/29/12 26.60 C 0.462 0.133 0.300 - - - 89.50

91.54%                  

V. Satisfactory
AHD

903 R.T.Y. Construction 10341 L B MA GE1

Road Upgrading (Gravel to Concrete) of 

Catanauan-Buenavista Rd., Km. 0251+616-

Km.252+486

Quezon 08/02/12 Final  IVA LF 17.590 180 02/02/12 07/30/12 20.60 C 0.430 0.133 0.300 - - - 86.30
90.98%                  

V. Satisfactory
AHD

904 R.T.Y. Construction 10341 L B MA GE1

Road Upgrading (Gravel to Concrete)  Mulanay-

San Francisco, K0285+741-K0286+388 & 

K0286+727-K0287+115

Quezon 08/02/12 1st/Final  IVA LF 21.909 210 02/02/12 08/29/12 10.30 C 0.458 0.133 0.300 - - - 89.10
89.10%                

V. Satisfactory
AHD

905 R.T.Y. Construction 10341 L B MA GE1
Const./Conc. of Quezon Eco-Tourism Rd. (LUC-

BATCR) inc. RROW Manggalang Sect.
Sariaya, Quezon 07/31/12 Final  IVA LF 45.582 240 08/31/11 04/26/12 14.58 C 0.456 0.133 0.300 - - - 88.90

89.02%               

V. Satisfactory
AHD

906 R.T.Y. Construction 10341 L B MA GE1

Road Upgrading (Gravel to Concrete) of 

Abuyon-Buenavista Road, Km.250+075-

Km.250+626

Quezon 08/02/12 1st/Final  IVA LF 11.073 180 02/02/12 07/30/12 20.20 C 0.449 0.133 0.300 - - - 88.20
88.20%               

Satisfactory
AHD

907 R.T.Y. Construction 10341 L B MA GE1
Widening of Manila South New Diversion Rd., 

Km.154+700, Brgy. Silangan Malicboy
Pagbilao, Quezon 08/03/12 Final  IVA LF 35.918 120 01/27/12 05/25/12 0.00 C 0.453 0.133 0.300 - - - 88.60

87.58%                

Satisfactory
ONS

908 R.T.Y. Construction 10341 L B MA GE1

Rehab./Reconst./Upgrading of Lucena-Tayabas-

Mauban Port Rd. Jct. Km.128+282-

Km.132+070 w/ exception

Lucena City 07/30/12 1st  IVA LF 39.824 230 03/09/12 10/24/12 0.88 O 0.346 0.239 0.150 0.030 0.060 0.050 87.50 AHD

909 R.T.Y. Construction 10341 L B MA GE1
Const. of Masin Bridge & Approaches along 

Candelaria By-Pass Rd. inc. RROW
Candelaria, Quezon 07/31/12 Final  IVA LF 43.174 285 07/19/11 04/28/12 1.05 C 0.438 0.133 0.300 - - - 87.10

86.74%               

Satisfactory
AHD

910 R.T.Y. Construction 10341 L B MA GE1 Rehab./Impv't. of Dolores Sect. Sta. Cruz, Marinduque 08/13/12 Final IVB LF 15.232 180 11/15/11 05/12/12 0.00 C 0.431 0.181 0.300 - - - 91.20
88.32%                 

Satisfactory
ONS

911 R.T.Y. Construction 10341 L B MA GE1
Rehab./Reconst./Upgrading of MCR 

(Tawiran-Taytay-Bonliw Sect.)
Sta. Cruz, Marinduque 08/13/12 1st IVB LF 23.623 205 01/26/12 08/17/12 -2.62 O 0.325 0.300 0.124 0.030 0.047 0.050 87.60 DEL

912 470 R.V. Laborte Builders 20459 L A MA GE1

Rehab./Const./Upgrading of Damaged Paved 

Nat'l Rds., Daang Maharlika K0167+000-

K0169+000 (IS)

Atimonan, Quezon 08/03/12 1st/Final  IVA LF 5.973 60 01/05/12 03/04/12 0.00 C 0.494 0.133 0.300 - - - 92.70
92.70%                   

V. Satisfactory
ONS

913 R.V. Laborte Builders 20459 L A MB GE1

Rehab./Const./Upgrading of Damaged Paved 

Nat'l Rds., Daang Maharlika K0140+000-

K0142+000 (IS)

Pagbilao, Quezon 08/03/12 1st/Final  IVA LF 6.376 60 01/05/12 03/04/12 0.00 C 0.478 0.133 0.300 - - - 91.10
91.10%               

V. Satisfactory
ONS

914 R.V. Laborte Builders 20459 L A MB GE1

Prev. Maint. of Gumaca-Pitogo-Mulanay-San 

Narciso Rd. (Asphalt Overlay w/ Reblocking), 

K0209+125-K0209+735

Quezon 08/01/12 1st/Final  IVA LF 5.508 60 02/02/12 04/01/12 0.00 C 0.475 0.133 0.300 - - - 90.80
90.80%               

V. Satisfactory
ONS

915 R.V. Laborte Builders 20459 L A MB GE1
Rehab./Widening of Lucena Diversion 

Road inc of Const. Lined Canal
Lucena City 07/30/12 1st  IVA LF 44.346 230 04/11/12 11/26/12 0.74 O 0.343 0.240 0.150 0.024 0.050 0.033 84.00 AHD

916 471
R.Z. Roncal Construction 

and Trading
22219 L A MA GB1 Const. of Sch. Bldg. @ Eliseo-Belen E/S Magalang, Pampanga 08/13/12 1st/Final  III LF 2.555 60 03/09/12 05/07/12 23.33 C 0.460 0.133 0.300 - - - 89.30

89.30%                

V. Satisfactory
AHD

917 472
Rabbit Construction & 

Development Corporation
8545 L A MB GE1

Rd. Upgrading (Gravel to Concrete) at San 

Ramon Penal Colony
Zamboanga City 08/13/12 Final  IX LF 27.810 240 12/26/11 08/22/12 59.51 C 0.462 0.133 0.300 - - - 89.50

89.80%            

V. Satisfactory
AHD

918
Rabbit Construction & 

Development Corporation
8545 L A MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. @ Zamboanga City-Labuan-Limpapa 

Rd.

Zamboanga City 08/13/12 Final  IX LF 37.109 270 07/21/11 04/16/12 0.37 C 0.462 0.133 0.300 - - - 89.50
89.26%               

V. Satisfactory
AHD

919 473
Radiance Traders & 

Builders
32891 L D SB GB1

Const./Completion of MPB, Provincial Govt. of 

Aurora Coop Devt. Center So. Setan (Aurora 

Trading Center)

Calabuanan, Baler 07/31/12 Final  III LF 0.553 45 02/29/12 04/13/12 24.44 C 0.431 0.133 0.300 - - - 86.40
90.18%               

V. Satisfactory
AHD

920 474
Ramona Construction & 

Enterprises
14661 L B MA GE1

Rehab. of Rds. at Brgy. Guripan-Brgy. 

Paraiso-Brgy. Pedagan

Mahayag, Zamboanga 

del Sur
08/18/12 1st/Final  IX LF 4.380 90 10/09/11 01/07/12 0.00 C 0.406 0.133 0.300 - - - 83.90

83.90%                  

Satisfactory
ONS

921 475
R'cel Gen. Contractor & 

Gen. Merchandise
13385 L B MA GE1

Widening of Daang Maharlika Highway 

K0085+304.43-K0091+518 (IS)
Laguna 08/08/12 1st IVA LF 45.230 250 02/21/12 10/27/12 -3.86 O 0.332 0.300 0.111 0.030 0.045 0.033 85.10 DEL

922 476

Rden Construction & Supply / 

ACJ Construction Resources 

(JV)

JV-11-295 L B MA GE1

Conc. of Rd. along Dualing-Baliki-Silik Rd., 

Dualing-Baliki Sect. Km.1668+529-

Km.1690+556

Aleosan, Cotabato 08/14/12 1st  XII LF 44.728 319 01/31/12 12/15/12 1.60 O 0.353 0.259 0.150 0.030 0.051 0.050 89.30  AHD

923 477

Rden Construction & Supply / 

ACJ Construction Resources 

(JV)

JV-11-291 L B MA GE1

Conc. of Rd. along Banisilan-Guiling-Alamada 

Libungan Rd. Tuasi-Barangiran Sect., 

Km.1669+540-Km.1671+103, Barangiran

Alamada, Cotabato 08/15/12 1st  XII LF 36.423 245 02/07/12 10/08/12 0.31 O 0.382 0.240 0.150 0.030 0.042 0.033 87.70 AHD

924 478 Rebcor Construction 18427 L A SB GE1

Rehab./Reconst./Strengthening of Bridge & 

Approaches along Maharlika Rd., Castellano 

Bridge, K0094+758 (12.00 lm)

San Leonardo, Nueva 

Ecija
08/02/12 1st/Final  III LF 7.665 90 02/26/12 05/25/12 0.00 C 0.378 0.200 0.300 - - - 87.80

87.80%                 

Satisfactory
ONS

925 479
Rely Construction and 

Supply
10433 L AA MA GE1

Rd. Upgrading along Asuncion-San Isidro-

Laak-Veruela Rd.
Davao del Norte 08/13/12 1st XI LF 79.340 214 03/28/12 10/27/12 0.04 O 0.316 0.300 0.150 0.030 0.061 0.050 90.70  AHD

926
Rely Construction and 

Supply
10433 L AA MA GE1

Widening of Tagum-Panabo Circ.Road, Panabo-

Southern Davao Sect.

Panabo City, Davao 

del Norte
08/12/12 1st/Final XI LF 35.554 134 01/18/12 05/31/12 0.00 C 0.437 0.139 0.300 - - - 87.60

87.60%                 

Satisfactory
ONS

927
Rely Construction and 

Supply
10433 L AA MA GE1

Widening of Rd. along Agusan-Davao 

Rd., Mabini Sect.

Mabini, Comval 

Province
08/14/12 1st/Final XI LF 36.900 130 01/24/12 06/01/12 0.00 C 0.374 0.200 0.300 - - - 87.40

87.40%                 

Satisfactory
ONS
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928
Rely Construction and 

Supply
10433 L AA MA GE1

Conc. of Asuncion-San Isidro, Davao del Norte, 

Laak, Compostela Valley-Veruela, Agusan del 

Sur Rd., Asuncion-San Isidro Sect.

Davao del Norte 08/12/12 1st/Final XI LF 42.749 240 11/16/11 07/12/12 0.00 C 0.414 0.133 0.300 - - - 84.70
84.70%                

Satisfactory
ONS

929
Rely Construction and 

Supply
10433 L AA MA GE1

Road Upgrading at Cateel-Compostela Rd. 

(Davao Oriental Side) Km.1580+000-

Km.1581+580

Cateel, Davao Oriental 08/17/12 1st XI LF 38.241 203 03/15/12 10/03/12 3.39 O 0.297 0.240 0.150 0.030 0.056 0.050 82.30  AHD

930 480
Remigio General 

Construction
2298 L B SB GE2

Manila North Rd., K0484+155-K0484+258.50 

& K0483+309-K0483+367

Batac City, Ilocos 

Norte
08/04/12 1st/Final  I LF 1.319 30 06/07/12 07/06/12 0.00 C 0.472 0.133 0.300 - - - 90.50

90.50%              

V. Satisfactory
ONS

931 481
Remigio General Construction / 

Werr Corp. (International) (JV)
JV-11-345 L AA LA GE1

Rehab. of Dakkel a Danum Bridge along 

Manila North Rd.

Pagudpud, Ilocos 

Norte
08/02/12 1st  I LF 12.955 121 03/06/12 07/04/12 -16.00 O 0.400 0.285 0.000 0.030 0.055 0.033 80.30 DEL

932 482 Repolman Construction 32842 L B MA GB1
Const. of MPB (Covered Court), Brgy. 

Naugsol
Subic, Zambales 08/14/12 1st/Final III LF 1.919 60 02/29/12 04/28/12 0.00 C 0.449 0.200 0.300 - - - 94.90

94.90%               

V. Satisfactory
ONS

933 483
Revere Construction and 

Supply
17426 L AAA LB GE1

Widening of Daang Maharlika incl. Bridge & 

Drainage System, Sto. Tomas Sect., K0063+980-

K0066+480, K066+907-K0067+307 & 

K0671+980-K0069+398 (IS) (4 lanes)

Sto. Tomas, Batangas 08/09/12 1st  IVA LF 46.550 180 03/01/12 08/27/12 -1.67 O 0.348 0.238 0.150 0.030 0.054 0.033 85.30  DEL

934 484 Reydan Builders 13059 L A SB GE2

Strengthening/Reconst./Replacement (Temp. to 

Perm.) of Bridge along Nat'l Rds.: Bolok Bridge 

along Marbel-Makar Rd., K1710+722.10 

realigned to Const. of Box Culvert along Marbel-

Makar Rd. at Jct. No.6 w/ line canal at outlet to 

Mabel River, K1706+150

South Cotabato 08/07/12 1st  XII LF 10.682 210 03/01/12 09/26/12 0.05 O 0.378 0.240 0.150 0.030 0.047 0.050 89.50  AHD

935 485
RG & K Construction and 

General Merchandise
33021 L D SB GE1

Assets Preservation of Nat'l Rds., Butuan City-

Cagayan de Oro City-Iligan City Rd. 

(Km.1488+000-Km.1489+000)

Misamis Oriental 08/16/12 Final  X LF 10.611 120 01/19/12 05/17/12 69.50 C 0.421 0.200 0.300 - - - 92.10
86.22%                

Satisfactory
AHD

936
RG & K Construction and 

General Merchandise
33021 L D SB GE1

Rehab./Reconst./Upgrading of Butuan City-

Cagayan de Oro City-Iligan City Rd., 

a)Km.1453+565-Km.1455+000, 

b)Km.1459+000-Km.1461+294; 

c)Km.1462+405-Km.1462+732; & 

d)Km.1470+734- Km.1471+338

Misamis Oriental 08/16/12 1st/Final  X LF 29.372 120 01/19/12 05/17/12 0.00 C 0.016 0.200 0.300 - - - 51.60
51.60%                

Poor
ONS

937 486 Rhyes Builders & Supply 22115 L A MA GE1
Conc. of Bangkerohan-Galutan-Imelda-

Hinatad-Mckinley Rd.

Catarman, Northern 

Samar
08/13/12 1st  VIII LF 46.462 195 02/06/12 08/19/12 3.20 O 0.338 0.240 0.150 0.030 0.030 0.033 82.10 AHD

938 484

Rhyes Builders & Supply / ESD 

Cruz Construction & Supply 

(JV)

JV-11-066 L B MA GE1

Conc. of Pangpang-Palapag-Mapanas-Gamay-

lapinig Rd, Cabatuan-Magtaun Sect., 

Km.820+000.00-Km.824+000.00 w/ exception

Palapag, Northern 

Samar
08/17/12 1st  VIII LF 33.889 305 12/14/11 10/14/12 15.90 O 0.335 0.240 0.150 0.030 0.033 0.033 82.10 AHD

939 485

Rhyes Builders & Supply / 

Norsam Builders & Construction 

Supply (JV)

JV-11-271 L B MA GE1
Upgrading of Colab-og-Lungib-Buenasuerte-

Pasabuena-Maxvilla Rd.

Victoria, Northern 

Samar
08/11/12 1st  VIII LF 46.345 180 02/06/12 08/04/12 0.28 O 0.289 0.300 0.150 0.030 0.035 0.050 85.40  AHD

940 486

Rich Ads Construction Corp. 

(Formerly: Rich Ads Const. 

Supply)

31157 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (MFO-2), IS, Palico-Balayan-

Batangas Road, (K0135+(-211)-K0135+718)

Sta. Teresita, Batangas 08/09/12 1st/Final  IVA LF 14.400 90 03/01/12 05/29/12 1.11 C 0.475 0.133 0.300 - - - 90.80
90.80%                                

V. Satisfactory
AHD

941

Rich Ads Construction Corp. 

(Formerly: Rich Ads Const. 

Supply)

31157 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Roads (MFO-2), IS, Banay-Banay-Mojon-

Cuenca Rd., K0097+958-

K0098+559/K0099+565-K0985/K010+178-

K0102+423

Alitagtag, Batangas 08/09/12 1st/Final  IVA LF 28.796 180 01/28/12 07/25/12 0.00 C 0.454 0.133 0.300 - - - 88.70
88.70%                 

Satisfactory
ONS

942 487 Richmar Construction 18797 L D SB GE1

Rehab./Reconst. of Damaged Paved Nat'l Rd. 

(IS) Matacon-Libon-Polangui Jct. Rd., San 

Agustin, K0486+(-648)-K0486+052

Libon, Albay 08/07/12 1st V LF 9.269 165 03/25/12 09/03/12 -2.21 O 0.362 0.237 0.129 0.030 0.054 0.033 84.50  DEL

943 488 RJIR Enterprises 34843 L D SB GE1

Replacement of Bridge along Nat'l Highway, 

Mainit Bridge along Merida-Lundag Puting 

Bato-Consolacion-Isabel Rd.

Merida, Leyte 08/12/12 1st/Final  VIII LF 6.785 190 01/16/12 07/23/12 26.67 C 0.440 0.133 0.300 - - - 87.30
87.30%            

Satisfactory
AHD

944 489 RMH Construction & Supply 34972 L D SB GE1
Rehab./Reconst. of Damaged Paved Nat'l Rd. 

(Comun-Inarado-Peñafrancia Rd.)
Camalig, Albay 07/31/12 1st/Final V LF 2.619 50 01/21/12 03/10/12 0.00 C 0.414 0.133 0.300 - - - 84.70

84.70%               

Satisfactory
ONS

945 490 RMS Builder & Supply 19490 L D SB GE1
Prev. Maint. Gov. Camins Road Asphalt 

Overlay Chainage 1122+1348
Zamboanga City 08/14/12 1st/Final  IX LF 5.372 60 02/03/12 04/02/12 33.34 C 0.479 0.133 0.300 - - - 91.20

91.20%            

V. Satisfactory
AHD

946 491
Road Edge Trading & 

Development Services
33140 L A MA GE1

Impvt./Rehab. along Sta. Monica-Burgos-San 

Isidro Rd., Sta. 48+135-Km.68+469.60 w/ 

exceptions

Surigao del Norte 08/13/12 Final  XIII LF 19.284 240 01/17/11 09/13/11 0.00 C 0.452 0.168 0.300 - - - 92.00
87.80%                

Satisfactory
ONS

947
Road Edge Trading & 

Development Services
33140 L A MA GE1

Prev. Maint. (Overlay 50mm) National 

Secondary Rd., Surigao Wharf Rd., Km.1123+(-

)810-Km.1123+(-)346 & Km.1124+000-

Km.1125+255

Surigao City 08/08/12 1st/Final  XIII LF 16.695 125 01/13/12 05/17/12 2.00 C 0.412 0.133 0.300 - - - 84.50
84.50%             

Satisfactory
AHD

948
Road Edge Trading & 

Development Services
33140 L A MA GE1

Prev. Maint. Arterial R.d, Daang Maharlika, 

(Surigao-Agusan Sect.) a) Km.1137+000-

Km.1137+703 b) Km.1138+992-Km.1140+042

Surigao del Norte 08/08/12 1st/Final  XIII LF 16.992 150 01/13/12 06/10/12 2.80 C 0.401 0.133 0.300 - - - 83.40
83.40%             

Satisfactory
AHD

949 492 Roadtech Construction 17580 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. along PMA Rd., K0249+420-

K0250+040

Baguio City 08/16/12 1st/Final CAR LF 10.299 46 02/20/12 04/05/12 4.35 C 0.415 0.139 0.300 - - - 85.40
85.40%             

Satisfactory
AHD

950 Roadtech Construction 17580 L B MA GE1

Asphalt Overlay w/ Reblocking of Carmen-Jct. 

Bayambang-Manat Road, K0199+000- 

K0200+000

Basista, Pangasinan 08/14/12 1st/Final  I LF 16.260 75 01/10/12 03/24/12 0.00 C 0.407 0.200 0.300 - - - 90.70
90.70%             

V. Satisfactory
ONS
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951 493

Robeth Gen. Mdse. Const. & 

Supply (Formerly: Robeth Gen. 

Mdse & Supplies-Isulan Branch)

23175 L B MA GE1

Strengthening/Reconst./Replacement of 

Pamintuan Bridge (24 L.M. Flatslab) along 

Makilala-Ala Valley Rd. C006+152-C006+224 

(24 LM Flatslab)

Makilala, Cotabato 08/11/12 1st  XII LF 10.336 226 02/06/12 09/18/12 0.00 O 0.381 0.278 0.150 0.030 0.051 0.050 94.00  ONS

952

Robeth Gen. Mdse. Const. & 

Supply (Formerly: Robeth Gen. 

Mdse & Supplies-Isulan Branch)

23175 L B MA GE1

Rehab. and Imprv't along Kidapawan-Ala Jct. 

Rd. (San Pablo Sect.) Km.1670+356-

Km.1670+956 w/ exception

Tacurong City, Sultan 

Kudarat
08/09/12 1st/Final  XII LF 9.702 85 11/07/11 01/30/12 4.71 C 0.467 0.133 0.300 - - - 90.00

90.00%            

V. Satisfactory
AHD

953

Robeth Gen. Mdse. Const. & 

Supply (Formerly: Robeth Gen. 

Mdse & Supplies-Isulan Branch)

23175 L B MA GE1

Rd. Upgrading (Gravel to Concrete) 

K1624+000 to K1625+508 along Kidapawan-

Calunasan-M'lang Rd.

Kidapawan City 08/10/12 1st/Final  XII LF 10.058 173 01/31/12 07/21/12 0.00 C 0.455 0.133 0.300 - - - 88.80
88.80%              

Satisfactory
ONS

954 494 Rockworld Industries 7582 L B MA GE1

Rehab./Reconst. of Daang Maharlika, 

K0950+000-K0951+012, K0958+000-

K0958+804

Mayorga/Mac Arthur, 

Leyte
08/21/12 Final  VIII LF 18.930 150 01/24/12 06/21/12 39.33 C 0.399 0.133 0.300 - - - 83.20

84.82%             

Satisfactory
AHD

955 495 Rocky 5G Builders 32506 L D SB GE1
Repair/Restoration of Slip along Baguio-Bontoc 

Rd., K0265+000-K0341+000 (V.S.)
Atok, Benguet 08/02/12 Final CAR LF 6.168 200 12/29/11 07/15/12 7.50 C 0.357 0.200 0.300 - - - 85.70

77.30%              

Unsatisfactory
AHD

956 496
Roim Builders & 

Construction Supply
20226 L B MA GE1

Repair of Lucena Bridge Approaches, 

Slope/Bank Protection

Prosperidad, Agusan 

del Sur
08/19/12 Final  XIII LF 16.594 250 10/13/11 06/18/12 9.25 C 0.400 0.200 0.300 - - - 90.00

94.02%            

V. Satisfactory
AHD

957  
Roim Builders & 

Construction Supply
20226 L B MA GE1

Const./Rehab. of Rd. Slip along NRJ-Bahbah-

Talacogon Rd. (Sta. 1305+350.00-Sta. 1310.40 

L/S (Slip 3); Sta.1305+803.60-

Sta.1305+870.20 R/S (Slip 4)

Prosperidad, Agusan 

del Sur
08/18/12 1st  XIII LF 14.146 270 05/04/12 01/28/13 0.95 O 0.311 0.300 0.150 0.030 0.045 0.050 88.60  AHD

958 497 Rola Construction 6813 L B SB GB1

Indv. Project-Const. of Two Storey 8-Cl Sch. 

Bldg. Nonito Paz Arroyo Memorial Nat'l High 

Sch., Sagrada Familia

  Baao, Camarines Sur 08/09/12 1st V LF 9.555 180 04/13/12 10/10/12 22.90 O 0.370 0.240 0.150 0.030 0.050 0.033 87.30  AHD

959 498
Rolando M. Villasencio 

Construction
24797 L D SB GE2

Rehab. of Box-Culvert, Brgy. Matlang, 

Palompon-Isabel-Merida-Ormoc Rd.
Leyte 08/13/12 1st/Final  VIII LF 1.478 60 02/28/12 04/27/12 0.00 C 0.418 0.133 0.300 - - - 85.10

85.10%               

Satisfactory
ONS

960 499
Ronwood Construction & 

Supply
25311 L AA MA GE1

Reconst. Of Damaged Paved Nat'l Rds., Butuan-

Cagayan de Oro-Iligan (Agusan-Misamis 

Oriental), Sta.1261+966.70-Sta.1263+000

Agusan del Norte 08/19/12 Final  XIII LF 20.688 210 01/17/12 08/13/12 20.95 C 0.349 0.200 0.300 - - - 84.90
87.24%              

Satisfactory
AHD

961  
Ronwood Construction & 

Supply
25311 L AA MA GE1

Jct. Del Carmen-Sta. Monica-San Isidro 

Road (Sta.24+680 - Sta.26+340)
Surigao del Norte 08/13/12 Final  XIII LF 24.401 240 05/30/11 01/24/12 0.00 C 0.363 0.146 0.300 - - - 80.90

82.70%                

Satisfactory
ONS

962
Ronwood Construction & 

Supply
25311 L AA MA GE1

Jct. Concohoy-Pilar Rd. (Sta.20+673-

Sta.21+991.5)

Siargao, Surigao del 

Norte
08/13/12 Final  XIII LF 16.618 210 05/30/11 12/25/11 0.48 C 0.353 0.146 0.300 - - - 79.90

82.18%                

Satisfactory
AHD

963
Ronwood Construction & 

Supply
25311 L AA MA GE1

Impvt./Conc. of Jct. Del Carmen-Sta. Monica 

(Km.0076+297.20-Km.0028+080)

Del Carmen, Surigao 

del Norte
08/13/12 1st  XIII LF 29.498 180 02/28/12 08/25/12 3.67 O 0.283 0.240 0.150 0.030 0.050 0.050 80.30  AHD

964
Ronwood Construction & 

Supply
25311 L AA MA GE1

Jct. Del Carmen-Sta. Monica-San Isidro Rd., 

San Benito-Sta. Monica-Burgos Sect.
Surigao del Norte 08/13/12 Final  XIII LF 21.040 272 01/11/11 10/09/11 -17.28 C 0.386 0.145 0.000 - - - 53.10

67.98%              

Poor
DEL

965 498 Roprim Construction 8546 L A MA GB1 Const. of MPB in Parara E/S Tigbauan, Iloilo 08/14/12 1st/Final  VI LF 3.492 130 11/16/11 03/24/12 0.00 C 0.475 0.160 0.300 - - - 93.50
93.50%               

V. Satisfactory
ONS

966 Roprim Construction 8546 L A MA GE1

Reconst. of Iloilo City-Dumangas Coastal Rd. 

Sta.004+415-Sta.007+220 (w/ exception 

L=575m)

Iloilo City 08/06/12 1st/Final  VI LF 46.775 180 11/21/11 05/19/12 0.00 C 0.441 0.112 0.300 - - - 85.30
85.30%                

Satisfactory
ONS

967 499 Rovilla Construction 19514 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. at Antonio I De Pio Highway, 

K0134+240-K0135+000

San Remegio, Cebu 08/21/12 Final  VII LF 15.698 95 01/16/12 04/19/12 6.32 C 0.409 0.148 0.300 - - - 85.70
87.14%                

Satisfactory
AHD

968 500

Royal Crown Monarch 

Construction & Supplies 

Corporation (Formerly: R.C. 

Miranda Construction & 

Supplies)

9036 L AA MA GE2

Repair/Rehab./Maint. of Parua River Flood 

Control at Barangays Balutu, Calius Gueco and 

Panalicsican, Sta. 0+000-Sta. 0+262

Concepcion, Tarlac 08/06/12 Final  III LF 19.056 120 12/09/11 04/06/12 0.00 C 0.402 0.200 0.300 - - - 90.20
92.60%                

V. Satisfactory
ONS

969

Royal Crown Monarch 

Construction & Supplies 

Corporation (Formerly: R.C. 

Miranda Construction & 

Supplies)

9036 L AA MB GE1 Prev. Maint. of Tarlac-Sta. Rosa Rd. Tarlac City 08/08/12 1st  III LF 54.013 180 04/10/12 10/06/12 1.40 O 0.315 0.300 0.150 0.030 0.039 0.050 88.40  AHD

970 501 RPParayno Construction 32862 L D SB GE1
Prev. Maint. along Villasis-Malasiqui Rd.-San 

Carlos Rd., K0175+000-K0176+000
Villasis, Pangasinan 08/11/12 1st/Final  I LF 4.765 30 02/08/12 03/08/12 53.33 C 0.426 0.133 0.300 - - - 85.90

85.90%               

Satisfactory
AHD

971 502
RRE Erectors Construction and 

Trading Specialist
33933 L C SB GE1

Conc. of Rd. at So. Magyaman, Brgy. Rd., 

Brgy. Banilad
Nasugbu, Batangas 08/14/12 1st/Final  IVA LF 1.468 60 04/04/12 06/02/12 3.33 C 0.436 0.133 0.300 - - - 86.90

86.90%                 

Satisfactory
AHD

972 503 RRN Construction 20228 L B SB GE1
Repair & Rehab. of Rd. from Mamala 

Bridge to Jct .Nat'l Highway
Malaybalay City 08/10/12 Final  X LF 8.753 105 12/28/11 04/09/12 - C 0.401 0.200 0.100 - - - 70.10

77.72%              

Unsatisfactory
DEL

973 501 RSP Enterprises, Inc. 16795 L A SB GE1
Loading & Unloading Bays @ Davao 

Cotabato Old Rd. (2 Stations)
Davao City 08/20/12 1st/Final XI LF 5.180 120 01/24/12 05/22/12 0.00 C 0.474 0.176 0.300 - - - 95.00

95.00%               

V. Satisfactory
ONS

974 RSP Enterprises, Inc. 16795 L A SB GE1

Road Upgrading (Gravel to Paved) IS of Calinan-

Baguio-Cadalian Rd., Km.1697+880 - 

Km.1698+010, Baguio District

Davao City 08/17/12 1st/Final XI LF 2.429 120 01/31/12 05/29/12 0.00 C 0.442 0.133 0.300 - - - 87.50
87.50%              

Satisfactory
ONS

975 502

Rusmen Builders & Development 

Corporation (Formerly: Rusmen 

Builders)

10674 L A MA GE1
Prev. Maint. (MFO-1) (IS) Daang Maharlika 

(LZ), K0063+300 K0065+000
Sto. Tomas, Batangas 08/08/12 Final  IVA LF 23.348 60 03/01/12 04/29/12 15.00 C 0.469 0.133 0.300 - - - 90.20

90.32%               

V. Satisfactory
AHD

976

Rusmen Builders & Development 

Corporation (Formerly: Rusmen 

Builders)

10674 L A MA GE1

Impvt./Rehab. along Palico-Balayan-Batangas 

City Rd., K0135+211-K0135+789.00 w/ 

exception

Sta. Teresita, Batangas 08/09/12 1st  IVA LF 9.460 120 04/28/12 08/26/12 3.65 O 0.375 0.240 0.150 0.030 0.045 0.033 87.30  AHD
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977

Rusmen Builders & Development 

Corporation (Formerly: Rusmen 

Builders)

10674 L A MA GE1
Widening of Batangas-Quezon Road, 

Ibaan Sect. (4 lanes)
Ibaan, Batangas 08/10/12 2nd  IVA LF 28.575 210 02/13/12 09/09/12 0.61 O 0.353 0.240 0.150 0.030 0.047 0.033 85.30  AHD

978 503 S and CU Construction 13128 L B MA GE1
Repair of Rd. Slip Cortes-Balilihan-Catigbian-

Macas Rd., Km.43+800-Km.44+134
Tubigon, Bohol 08/07/12 1st  VII LF 16.979 225 12/29/11 08/09/12 0.00 O 0.373 0.261 0.150 0.030 0.055 0.033 90.20  ONS

979 504 STX Enterprises 21547 L A MA GE1
Reblocking w/ Asphalt Overlay CSR 

K0036+846-K0046+770 (IS)

Victoria-Socorro, 

Oriental Mindoro
08/06/12 1st/Final IVB LF 25.510 150 02/06/12 07/04/12 2.00 C 0.382 0.200 0.300 - - - 88.20

88.20%              

Satisfactory
AHD

980 505 S.S.R. Construction 11469 L C SB GE4 Potable Water System, San Alejandro Quezon, Nueva Ecija 08/03/12 1st  III LF 4.875 180 03/13/12 09/08/12 1.00 O 0.354 0.300 0.150 0.030 0.023 0.033 89.00  AHD

981 506 Sadlan Construction 33550 L D SB GE2
Rehab. of Aggoyo River Flood Control, Bontoc 

Sect. & Samoki, Talubin
Bontoc, Mt. Province 08/04/12 Final CAR LF 4.495 95 12/19/11 03/22/12 0.00 C 0.389 0.200 0.300 - - - 88.90

88.18%                  

Satisfactory
ONS

982 507 Samurai Construction 32214 L D SB GB1
Const. of One (1) Classroom in Iraray 

Elem. Sch., Brgy. Española
Palawan 08/01/12 1st/Final IVB LF 0.690 60 02/03/12 04/02/12 0.00 C 0.475 0.133 0.300 - - - 90.80

90.80%                

V. Satisfactory
ONS

983 508
Sanrho Construction and 

Supplies  
24213 L A MA GE2

Deepening of Tagas River (Cobo-Basud 

Sect.)
Tabaco City, Albay 08/01/12 Final V LF 17.234 135 02/06/12 06/19/12 26.67 C 0.330 - 0.500 - - - 83.00

85.58%                  

Satisfactory
AHD

984 509
Sanrho Construction and 

Supplies / Ajan Jeada, Inc. (JV)
JV-10-188 L A MA GB1

Const. of MPB (Multi Storey Cityhall 

Annex Phase I)
Tabaco City 08/01/12 Final V LF 38.050 300 08/05/11 05/30/12 5.00 C 0.450 0.133 0.300 - - - 88.30

90.19%                   

V. Satisfactory
AHD

985 510 Sarangani Rockmixer 6549 L AA MB GE1

General Santos City Circ. Rd., Conc. of Sinawal-

Apopong Sect., Sta.5+442-Sta.6+942, Brgy. 

Sinawal-Apopong

General Santos City 08/22/12 Final  XII LF 18.493 165 11/15/11 04/28/12 0.00 C 0.465 0.133 0.300 - - - 89.80
90.28%             

V. Satisfactory
ONS

986 511
Sarca Estate Development 

Corporation
20520 L A MA GE1

Rehab./Reconst./Upgrading of MCR (Tigwi-

Dampulan-Lipata-Yook Sect.) Km.87+000-

Km.93+245 w/ exception

Buenavista, 

Marinduque
08/14/12 Final IVB LF 46.467 291 06/24/11 04/09/12 0.58 C 0.443 0.200 0.300 - - - 94.30

82.30%                     

Satisfactory
AHD

987 512

Sarca Estate Dev't. 

Corporation/W.J. Construction 

JV

JV-11-183 L A MA GE1
Widening of MSR Daang Maharlika 

K0121+896-K0124+367 w/ exception
Tayabas, Quezon 08/07/12 1st/Final  IVA LF 22.577 180 02/15/12 08/12/12 6.07 C 0.457 0.200 0.210 - - - 86.70

86.70%                  

Satisfactory
AHD

988 513 Sarex Builders 23734 L D SB GE2
Const. of River Flood Control Structures 

in Sarangani, Calabanit River

Glan, Sarangani 

Province
08/21/12 1st  XII LF 14.693 180 03/25/12 09/20/12 0.35 O 0.324 0.294 0.150 0.030 0.047 0.050 89.50  AHD

989 Sarex Builders 23734 L D SB GE2
Const. of River Flood Control structures in 

Sarangani, Upo River

Maitum, Sarangani 

Province
08/21/12 1st/Final  XII LF 6.891 170 03/25/12 09/10/12 3.87 C 0.462 0.133 0.300 - - - 89.50

89.50%             

V. Satisfactory
AHD

990 514
Sargasso Construction and 

Development Corp.
6587 L AAA LB GE1

Rehab./Reconst./Upgrading of Dr. Damian 

Reyes Memorial Road (Torrijos Side), 

Km.48+300-Km.57+789 w/ exception

Torrijos, Marinduque 08/14/12 Final IVB LF 40.970 297 06/24/11 04/15/12 1.50 C 0.325 0.200 0.300 - - - 82.50
82.80%                         

Satisfactory
AHD

991 515
Satrap Construction 

Company, Inc.
2526 L AAA LB GE1

Replacement of Pantay Daya Bridge along 

Vigan-Sta. Catalina Rd.
Vigan City 08/06/12 1st  I LF 18.395 270 01/25/12 10/20/12 -4.27 O 0.385 0.289 0.107 0.030 0.050 0.050 91.10 DEL

992 516 SBB Construction & Supply 31238 L C SB GE1

Prev. Maint. along Carmen-Dapecol Rd., 

Km.1472+(-243 -Km.1472+(-15) & 

Km.1473+000-Km.1473+462

Davao del Norte 08/12/12 1st/Final XI LF 5.920 59 01/18/12 03/16/12 0.00 C 0.427 0.137 0.300 - - - 86.40
86.40%            

Satisfactory
ONS

993 SBB Construction & Supply 31238 L C SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (IS) along Davao-Cotabato Old Rd., 

Km.1526+(-035)-Km.1526+155

Davao City 08/16/12 1st/Final XI LF 2.292 90 01/31/12 04/29/12 10.27 C 0.404 0.133 0.300 - - - 83.70
83.70%           

Satisfactory
AHD

994 SBB Construction & Supply 31238 L C SB GE1
Repair/Rehab./Impvt. of JP Cabaguio Avenue, 

Sta.1507+(-896)-Sta.1507+770 w/ exceptions
Davao City 08/21/12 1st/Final XI LF 9.853 120 03/26/12 07/23/12 0.00 C 0.364 0.164 0.300 - - - 82.80

82.80%              

Satisfactory
ONS

995 517 SCP Construction 8797 L AA LA GE1
Const. of Jct. Sayre Highway-Aglayan-Alanib-

Ticalaan Rd., Ticalaan-Paganan Sect.
Bukidnon 08/11/12 1st  X LF 95.330 375 09/11/08 09/20/09 - O 0.071 0.180 0.000 0.020 0.008 0.017 29.60 DEL

996 SCP Construction 8797 L AA LA GE1
Rd. Upgrading (Gravel to Paved) of 

Gingoog-Claveria-Villanueva Rd.
Gingoog City 08/07/12 1st  X LF 24.513 531 03/31/10 09/12/11 - O 0.038 0.180 0.000 0.020 0.000 0.017 25.50 DEL

997 518 Settlers Builder 21643 L B MA GE1
Conc. Of Hamtic-Bia-an-Egaña-Sibalom Rd., 

Km.97+097-Km.98+524 (w/ exception)
Sibalom, Antique 08/15/12 Final  VI LF 15.229 180 05/09/11 11/04/11 0.00 C 0.447 0.200 0.300 - - - 94.70

82.28%              

Satisfactory
ONS

998 519
Seven Digit Construction & 

Supplies
25471 L B SB GE2

Const. of Sibaltan Bridge I Flood Control 

Structures along El Nido-Jct., New Ibajay Rd., 

Km.314+171

El Nido, Palawan 08/04/12 Final IVB LF 8.162 137 11/29/11 04/13/12 0.00 O 0.286 0.133 0.300 - - - 71.90
81.38%                     

Unsatisfactory
ONS

999 520
Silver Dragon Construction & 

Lumber & Glass Supply
30835 L A MA GE1

Rehab./Reconst. of Jct. Murcia-Atipulan Rd. 

K0027+380-K0028+250 w/ exception, 

K0029+950-K0031+302.25 & K0033+271-

K0034+462 w/ exception

Bago City, Negros 

Occidental
08/09/12 1st/Final  VI LF 32.752 186 12/08/11 06/10/12 1.08 C 0.407 0.174 0.300 - - - 88.10

88.10%             

Satisfactory
AHD

1000
Silver Dragon Construction & 

Lumber & Glass Supply
30835 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (IS), K0020+580 - K0022+232.40, 

Bacolod South Nat'l Arterial Rd. (By-Pass Rd.)

Bago City, Negros 

Occidental
08/09/12 1st/Final  VI LF 29.872 205 01/16/12 08/07/12 24.39 C 0.342 0.197 0.300 - - - 83.90

83.90%                

Satisfactory
AHD

1001 521

Sixteen Enterprises / 

Thunderheads Construction 

Corp. Joint Venture

JV-11-097 L A MA GE2
Const. of Orconuma Upstream Flood Control, 

Bongabong (Upstream of Abutment "B")

Bongabong, Oriental 

Mindoro
08/09/12 Final IVB LF 18.040 201 10/28/11 05/15/12 3.22 C 0.407 0.133 0.300 - - - 84.00

83.70%                         

Satisfactory
AHD

1002 522

Sixteen Enterprises/Alberto Uy 

Construction & Development 

Joint  Venture

JV-10-176 L A MA GE1
Impvt./Conc. of Calapan South Road 

Nabuslot Sect.

Pinamalayan, Oriental 

Mindoro
08/07/12 Final IVB LF 19.205 158 09/30/11 03/06/12 -2.53 C 0.449 0.200 0.224 - - - 87.30

84.18%                         

Satisfactory
DEL

1003 523
Sixteen Enterprises-Calapan 

Branch
18187 L A MA GE1

Conc. of Mindoro Or./Occ. East Coastal 

Rd., San Miguel Sect.

Bulalacao, Oriental 

Mindoro
08/08/12 Final IVB LF 41.348 252 10/28/11 07/05/12 6.93 C 0.412 0.133 0.300 - - - 84.50

85.10%              

Satisfactory
AHD

1004  
Sixteen Enterprises-Calapan 

Branch
18187 L A MA GE1

Rehab./Reconst. of Sampaguita Bridge 

along Nat'l Rd.

Naujan, Oriental 

Mindoro
08/06/12 1st/Final IVB LF 5.090 120 02/06/12 06/04/12 0.00 C 0.413 0.133 0.300 - - - 84.60

84.60%                  

Satisfactory
ONS

1005
Sixteen Enterprises-Calapan 

Branch
18187 L A MA GE1

Road Upgrading (Gravel to Concrete) CSR Jct. 

Minas Road K0048+135-K0049+701

Victoria, Oriental 

Mindoro
08/06/12 2nd IVB LF 25.044 180 02/06/12 08/03/12 0.99 O 0.238 0.300 0.150 0.030 0.031 0.050 79.90 AHD
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1006 524 SJ Bonifacio Builders 32226 L D SB GE1

Prev. Maint. along Pagadian City-Zamboanga 

City Nat'l Arterial Rd. (Reblocking with 

Overlay, 50mm) K1700+051-K1700+410

Lakewood, 

Zamboanga del Sur
08/16/12 1st/Final  IX LF 3.506 60 02/01/12 03/31/12 0.00 C 0.417 0.133 0.300 - - - 85.00

85.00%               

Satisfactory
ONS

1007  SJ Bonifacio Builders 32226 L D SB GE1

Prev. Maint. along Pagadian City-Zamboanga 

City Nat'l Arterial Rd. (Reblocking w/ Overlay, 

0.500mm) K1677+840-K1678+081

Dumalinao, 

Zamboanga del Norte
08/16/12 1st  IX LF 2.859 58 02/01/12 03/29/12 - O 0.336 0.200 0.000 0.030 0.035 0.033 63.40 DEL

1008 525 So Construction 17714 L B MA GE1
Reconst. of Dinadiawan Bridge Approach "B", 

Baler-Casiguran Rd, Km. 286+828
Aurora 07/31/12 Final  III LF 3.395 100 12/19/11 03/27/12 2.00 C 0.412 0.200 0.300 - - - 91.20

91.56%                  

V. Satisfactory
AHD

1009 So Construction 17714 L B MA GE1
Repair/Rehab./Impvt. of Baler-Casiguran Rd., 

Km. 236+600-Km. 243+000 w/ exceptions
Aurora 07/31/12 1st  III LF 9.450 165 03/23/12 09/03/12 -7.46 O 0.378 0.300 0.075 0.030 0.045 0.033 86.10  DEL

1010 526
Socor Construction 

Corporation
8020 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Natalio Bacalso Ave. (Cebu 

South Rd.) K0082+200-K0084+200

Dalaguete, Cebu 08/17/12 Final  VII LF 32.014 119 02/06/12 06/03/12 23.81 C 0.465 0.133 0.300 - - - 89.80
88.78%           

Satisfactory
AHD

1011 527 Solid Rock Corporation 8958 L A MB GE1
Impv't./Widening of C.P. Garcia Ave. 

(Sta.13+935-Sta.14+685)
Quezon City 08/10/12 1st NCR LF 15.558 178 03/23/12 09/16/12 -28.53 O 0.361 0.300 0.000 0.030 0.050 0.033 77.40 DEL

1012 528
Southern Dawn Development 

Co.
12294 L D SB GE2

Repair/Maint. of Flood Control along Tayabas-

Mainit, Mauban Road, Brgy. Mateuna
Tayabas, Quezon 08/07/12 1st/Final  IVA LF 1.395 48 11/11/11 12/28/11 0.00 C 0.433 0.133 0.300 - - - 86.60

86.60%                

Satisfactory
ONS

1013 529 Square Cube Construction 25120 L A MA GE1

Const./Completion of On-going Bridges (inc. 

approaches) at Lower Pakigne Bridge along 

Natalio Bacalso Ave., Phase 8

Minglanilla, Cebu 08/18/12 1st  VII LF 37.440 270 01/31/12 10/26/12 3.71 O 0.327 0.240 0.150 0.030 0.055 0.050 85.20  AHD

1014 Square Cube Construction 25120 L A MA GE1

Const. of Drainage, Manholes, Curbs & Gutters 

& Concrete Sidewalk at Cebu North Hagnaya 

Wharf Rd., Consolacion Sect., K012+800-

K014+000

Consolacion, Cebu 08/22/12 1st/Final  VII LF 16.760 205 11/11/11 06/02/12 16.10 C 0.406 0.133 0.300 - - - 83.90
83.90%              

Satisfactory
AHD

1015 Square Cube Construction 25120 L A MA GE2 Const. of Bato Seawall, Poblacion Bato, Leyte 08/17/12 1st/Final  VIII LF 9.105 175 11/29/11 05/21/12 17.72 C 0.383 0.200 0.300 - - - 88.30
88.30%             

Satisfactory
AHD

1016 Square Cube Construction 25120 L A MA GE1
Roadslip at Km.1059+200 along Jct. Himay-

angan-Silago-Abuyog Rd., Brgy. Hindag-an

St. Bernard, Southern 

Leyte
08/20/12 1st/Final  VIII LF 9.409 270 12/09/11 09/04/12 24.07 C 0.380 0.200 0.300 - - - 88.00

88.00%             

Satisfactory
AHD

1017 Square Cube Construction 25120 L A MA GE1

Rehab./Reconst. Of Damaged Paved Nat'l Rd. 

(Km.1135+071-Km.1135+817) Tomas Oppus 

St.

Maasin City, Southern 

Leyte
08/20/12 Final  VIII LF 4.010 167 01/16/12 06/30/12 8.00 C 0.421 0.133 0.300 - - - 85.40

86.78%              

Satisfactory
AHD

1018 Square Cube Construction 25120 L A MA GE1

Rd Upgrading (Gravel to Paved) of San Ricardo-

Bil-atan Rd., (Km.1098+529-Km.1098+7461) 

Camang

San Ricardo, Southern 

Leyte
08/20/12 1st/Final  VIII LF 4.500 135 01/16/12 05/29/12 0.00 C 0.362 0.200 0.300 - - - 86.20

86.20%            

Satisfactory
ONS

1019 Square Cube Construction 25120 L A MA GE1
Replacement of Combado Slab Bridge, 

Cambado

Maasin City, Southern 

Leyte
08/17/12 1st/Final  VIII LF 7.031 130 02/20/12 06/28/12 0.00 C 0.403 0.133 0.300 - - - 83.60

83.60%                 

Satisfactory
ONS

1020 Square Cube Construction  25120 L A MA GE1 Const. of San Roque Bridge
Macrohon, Southern 

Leyte
08/20/12 1st  VIII LF 15.821 190 02/20/12 08/27/12 0.06 O 0.363 0.217 0.150 0.030 0.040 0.050 85.00  AHD

1021

Square Cube Construction 

(Formerly: Square Cube 

Trading Division & Const. 

Division-Mandaue Branch)

25120 L A MA GE1
Jct. Osmeña-Pilar Rd (Sta.4+571.70-

Sta.5+771.7)
Surigao del Norte 08/13/12 Final  XIII LF 16.258 210 05/30/11 12/25/11 0.48 C 0.444 0.133 0.300 - - - 87.70

85.90%             

Satisfactory
AHD

1022 530 St. Bernardine Construction 18474 L B MA GE1 Reconst. of Reposo Street Sta. Mesa, Manila 08/06/12 1st/Final NCR LF 2.231 90 02/16/12 05/15/12 0.00 C 0.398 0.133 0.300 - - - 83.10
83.10%                

Satisfactory
ONS

1023 531
St. Raymund Construction 

Inc.
19242 L B MA GE1

Conc. of Nat'l Rd. along Bacolod South Road 

K0105+611-K0106+011

Cauayan, Negros 

Occidental
08/11/12 1st/Final  VI LF 10.850 126 01/20/12 05/24/12 0.00 C 0.377 0.193 0.300 - - - 87.00

87.00%                 

Satisfactory
ONS

1024 532 Stay Construction 23323 L A MA GE1
Impvt. of Timbak Caves Rd., Sta.2+500-

Sta.6+000 (V.S.)
Atok, Benguet 08/03/12 1st/Final CAR LF 14.126 162 01/21/12 06/30/12 1.23 C 0.445 0.133 0.300 - - - 87.80

87.80%               

Satisfactory
AHD

1025 533
Steven Construction & 

Supply
21987 L B MA GE1

Rehab. of All Weather FMR at Brgy. 

Carrideo-Brgy. Manapao
Gubat, Sorsogon 08/03/12 Final V LF 4.483 120 07/12/11 11/08/11 3.33 C 0.444 0.133 0.300 - - - 87.70

88.36%                  

Satisfactory
AHD

1026
Steven Construction & 

Supply
21987 L B MA GE1 Conc. of Brgy. Paco-Brgy. Nato FMR Gubat, Sorsogon 08/03/12 Final V LF 2.113 120 07/12/11 11/08/11 3.33 C 0.451 0.133 0.300 - - - 88.40

88.04%             

Satisfactory
AHD

1027
Steven Construction & 

Supply
21987 L B SB GE2

Repair of Grouted Riprap/Slope Protection 

(Revetment) & Repair of Damaged Drainage 

Canals & Manhole at Arteche Blvd.

Catbalogan, Samar 08/07/12 1st/Final  VIII LF 0.391 120 03/08/12 07/05/12 13.33 C 0.333 0.200 0.300 - - - 83.30
83.30%               

Satisfactory
AHD

1028 534

Stoneline Construction 

(Formerly: Abubakar 

Engineering Exponent)

13132 L B MA GE1

Concrete Widening of Cotabato-Alla-Marbel 

Rd. ND Boys Dept. & Concrete Turn-out at 

Cotabato City State Polytechnic (CCSPC)

Cotabato City 08/16/12 1st/Final  XII LF 2.689 120 03/08/12 07/06/12 30.00 C 0.452 0.133 0.300 - - - 88.50
88.50%               

Satisfactory
AHD

1029

Stoneline Construction 

(Formerly: Abubakar 

Engineering Exponent)

13132 L B MA GE1 Rehab.of Barangay Darapanan Rd.
Sultan Kudarat, 

Maguindanao
08/06/12 1st/Final  XII LF 4.670 40 04/26/12 06/05/12 0.00 C 0.418 0.133 0.300 - - - 85.10

85.10%               

Satisfactory
ONS

1030 535
Sumag Builders 

Construction
32894 L D SB GE2

Rehab. of Chico River Flood Control, 

Caluttit-Pakkil Sect.
Bontoc, Mt. Province 08/04/12 Final CAR LF 4.886 109 12/16/11 04/02/12 0.92 C 0.405 0.200 0.300 - - - 90.50

87.62%               

Satisfactory
AHD

1031 536 Sunstone Construction 11122 L B MA GE1

Impvt. of Banisilan-Guiling-Alamada-Libungan 

Rd., Rangayen, Sitio Tiuasi-Barangiran Sect., 

Rangayen

Alamada, Cotabato 08/15/12 Final  XII LF 19.903 210 12/01/11 06/28/12 35.00 C 0.470 0.133 0.300 - - - 90.30
90.42%            

V. Satisfactory
AHD

1032 Sunstone Construction 11122 L B MA GE1

Conc. of Rd. along New-Panay-Midsayap Rd., 

Sta. Cruz Katalicanan Sect. (Km.1690+866.35-

Km.1693+047.35)

Aleosan, Cotabato 08/14/12 1st  XII LF 46.443 319 02/07/12 12/22/12 1.11 O 0.359 0.253 0.150 0.030 0.047 0.050 88.90 AHD

1033 537

Supreme ABF Construction & 

Construction Supply Company, 

Inc.

25226 L A MB GE1
Conc. of Pacita-La Paz Drive Road 

Hamtic, Antique
Antique 08/15/12 1st  VI LF 17.113 150 04/11/12 09/07/12 6.60 O 0.350 0.300 0.150 0.030 0.050 0.050 93.00 AHD

1034

Supreme ABF Construction & 

Construction Supply Company, 

Inc.

25226 L A MA GE2

Const. of Flood Control/River Training Works 

for Three (3) Creeks along Bacolod North Rd., 

Silay City Sect.

Silay City, Negros 

Occidental
08/07/12 1st/Final  VI LF 30.905 210 12/15/11 07/12/12 0.00 C 0.407 0.134 0.300 - - - 84.10

84.10%             

Satisfactory
ONS
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1035 538 T. Square Builders 14268 L B MA GE1

Rds. to Access Critical Bottlenecks Nat'l Rds. 

Traffic Decongestion, Widening of Digos-Makar 

Rd. South Cotabato K1648+388.44-

K1654+941 (realigned to Km. Sta. K1644+560-

K1647+640, Ligaya Sect.) Brgy. Ligaya

General Santos 08/23/12 1st/Final  XII LF 48.021 165 03/06/12 08/17/12 0.00 C 0.488 0.133 0.300 - - - 92.10
92.10%               

V. Satisfactory
ONS

1036 T. Square Builders 14268 L B MA GE1

Rd. to Access Critical Bottlenecks Nat'l Rds. 

Traffic Decongestion; Widening of Digos-Makar-

Buayan Rd. General Santos City, K1649+683-

K1649+317

General Santos 08/23/12 1st/Final  XII LF 18.790 135 03/06/12 07/18/12 0.00 C 0.488 0.133 0.300 - - - 92.10
92.10%               

V. Satisfactory
ONS

1037 T. Square Builders 14268 L B MA GE1
Bagong Taas Bridge along Sarangani-

Davao del Sur Coastal Rd.

Glan, Sarangani 

Province
08/21/12 Final  XII LF 8.697 175 04/24/11 10/15/11 0.00 C 0.447 0.133 0.300 - - - 88.00

88.12%              

Satisfactory
ONS

1038 539 T.N.J. Buhong Construction 19687 L B MA GE1 Conc. of Gohang E/S Road Banaue, Ifugao 08/07/12 1st/Final CAR LF 0.479 60 04/26/12 06/24/12 3.33 C 0.471 0.200 0.300 - - - 97.10
97.10%                

Outstanding
AHD

1039 T.N.J. Buhong Construction 19687 L B MA GE1

Rd. Upgrading along Banaue-Hungduan-

Benguet Bdry. Rd., K0364+365-K0367+980 

(w/ exceptions)

Hungduan, Ifugao 08/05/12 1st CAR LF 40.770 239 01/19/12 09/13/12 0.00 C 0.336 0.300 0.150 0.030 0.042 0.033 89.10  ONS

1040 T.N.J. Buhong Construction 19687 L B MA GE1
Rd. Upgrading along Banaue-Hungduan-

Benguet Bdry. Rd., K0384+000-K0385+549
Tinoc, Ifugao 08/05/12 1st CAR LF 19.336 150 01/31/12 06/28/12 -5.00 O 0.321 0.300 0.100 0.030 0.047 0.000 79.80 DEL

1041 540
Tam Construction & 

Supplies
33510 L D SB GB1 Const. of MPB Tacloban City 08/22/12 1st/Final  VIII LF 0.472 45 03/07/12 04/20/12 0.00 C 0.480 0.133 0.300 - - - 91.30

91.30%              

V. Satisfactory
ONS

1042 541
Tango Romeo General 

Construction
18926 L C SB GE1

Reblocking/Repair/Rehab. along Palispis 

(Marcos) Highway, Km.268+370-Km.268+510
Tuba, Benguet 07/30/12 1st/Final CAR LF 4.419 32 03/25/12 04/26/12 40.63 C 0.435 0.133 0.300 - - - 86.80

86.80%             

Satisfactory
AHD

1043 542
Tañon Construction & 

Supplies
32844 L D SB GB1

Const./Rehab./Replacement/ Completion Repair 

on Elem. & Secondary Sch., Mansilingan Agro 

Industrial High Sch.

Bacolod City 08/13/12 1st/Final  VI LF 0.624 75 01/10/12 03/24/12 38.67 C 0.432 0.133 0.300 - - - 86.50
86.50%                 

Satisfactory
AHD

1044 543
Tantuco Construction & 

Trading Corporation
7255 L A MA GE1

Rd. Opening of Quezon Eco-Tourism Rd. (LUC-

BATCR) inc. RROW @ Salinas Sect.
Lucena City 07/31/12 1st  IVA LF 38.635 281 04/11/12 01/16/13 0.71 O 0.345 0.225 0.150 0.030 0.050 0.050 85.00  AHD

1045 544 TDR Const.ruction & Supply 8560 L D SB GE1 Conc. of Rd. at Brgy. Ayao-Iyao Brgy. Rd. Lemery, Batangas 08/14/12 1st/Final  IVA LF 0.977 60 04/04/12 06/02/12 13.33 C 0.452 0.133 0.300 - - - 88.50
88.50%               

Satisfactory
AHD

1046 545
Tessa Construction & 

Trading
26437 L A MA GE1

 Prev. Maint. (MFO-1) Asphalt Overlay along 

Indang-Alfonso via Luksuhin Rd., K0071+700-

K0074+040 (w/ exceptions)

Alfonso, Cavite 08/13/12 1st/Final IVA LF 24.339 30 03/13/12 04/11/12 0.00 C 0.423 0.200 0.300 - - - 92.30
92.30%               

V. Satisfactory
ONS

1047 546
The Tuscan Structures and 

Supplies
18257 L A MA GE1

Concrete Paving of Biliran Circ.Road Madao-

Tucdao Rd. Sect. Km.1055+064-Km.1061+100 

w/ exceptions

Kawayan, Biliran 

Province
08/07/12 2nd  VIII LF 48.084 250 02/01/12 10/07/12 11.34 O 0.331 0.300 0.150 0.030 0.040 0.033 88.40  AHD

1048 547 Thom-Arman Construction 8177 L B MA GE1 Conc. of Roads, Brgy. Unidos
Plaridel, Misamis 

Occidental
08/21/12 1st/Final  X LF 0.445 90 05/28/12 08/25/12 18.89 C 0.485 0.133 0.300 - - - 91.80

91.80%                

V. Satisfactory
AHD

1049 548 Three W Builders, Inc. 10722 L AAA LB GE1
Repair/Rehab./Impv't. along Teresa-Morong Rd. 

(K0036+598-K0037+600 w/ exception)
Morong, Rizal 08/02/12 1st/Final IVA LF 4.767 30 03/08/12 04/06/12 10.00 C 0.451 0.133 0.300 - - - 88.40

88.40%                

Satisfactory
AHD

1050 549
Three-In-One Construction 

& Trading
14695 L B SB GE1

Repair/Rehab./Impvt. of San Antonio-

Floridablanca Rd, Km0090+485.71-

Km0091+050 w/ exceptions

Floridablanca, 

Pampanga
07/31/12 1st/Final III LF 4.750 10 05/02/12 05/11/12 0.00 C 0.391 0.200 0.300 - - - 89.10

89.10%                

V. Satisfactory
ONS

1051 550 Thunderblast Ventures 33377 L C SB GE2

Rehab. of Chico River Flood Control, Pob., 

Caluttit, Capinitan & Pingad Sect., Sabangan & 

Bontoc

Mt. Province 08/04/12 1st/Final CAR LF 8.823 145 12/15/11 05/06/12 0.00 C 0.395 0.200 0.300 - - - 89.50
89.50%             

V. Satisfactory
ONS

1052 551 TJT Construction 10047 L D SB GB1
Repair/Const. of MPB, at Gawad Kalinga 

Bulaklak, Brgy. Holy Spirit
Quezon City 08/14/12 1st/Final NCR LF 1.938 135 10/31/11 03/13/12 0.74 C 0.461 0.196 0.300 - - - 95.70

95.70%                  

V. Satisfactory
AHD

1053 552 TKS Builders and Supplies 23415 L C SB GE1
Rehab./Reconst. of Davao-Agusan Rd., 

Redemptorist-Davao Light Sect.
Davao City 08/20/12 Final XI LF 4.177 135 11/29/11 04/12/12 6.44 C 0.396 0.200 0.300 - - - 89.60

93.32%                    

V. Satisfactory
AHD

1054 553
Tokwing Construction / 

Northern Builders (JV)
JV-09-017 L AAA LB GE2

Pinatubo Hazard Urgent Mitigation Project 

(PHUMP), Phase III, CP-3B: City of San 

Fernando Flood Control Works, Part B-Outlet 

Channels and Bridges from Sta. 0+000-Sta. 

0+840 (San Fernando River); Sta. 0+000-

2+021.14 (Matulid Creek); Sta. 0+000-

2+161.07 (Pau Creek); Sta.0+400-Sta. 

1+494.02 (Dalaquitan Creek); Sta.0+083.84-

Sta. 3+50086 (Mapalad Creek; and Sta. 0+000-

Sta. 1+056.79 San Felipe (Cut-Off Channel)

Pampanga 07/30/12 3rd
PMO-

MPE
FA 490.933 602 03/18/11 11/08/12 -1.96 O 0.355 0.259 0.130 0.030 0.065 0.050 88.90  DEL

1055 554
Top Most Development and 

Marketing Corp.
13361 L B MA GE1

Asphalt Overlay along Nat'l Rd. Iloilo, Capiz 

Road (New Route) Arnaldo Blvd., Km.118+440-

Km.118+960

Roxas City, Capiz 08/20/12 1st/Final  VI LF 9.636 50 04/04/12 05/23/12 2.00 C 0.409 0.200 0.300 - - - 90.90
90.90%              

V. Satisfactory
AHD

1056
Top Most Development and 

Marketing Corp.
13361 L B MA GE1

Conc. of Oton-Mambog-Cabolu-an-Abilay San 

Jose Rd., K0017+275-K0018+187
Oton, Iloilo City 08/14/12 1st/Final  VI LF 19.703 150 01/23/12 06/20/12 0.78 C 0.384 0.177 0.300 - - - 86.10

86.10%             

Satisfactory
AHD

1057 555
Toptech Trading & 

Construction Co., Inc.
25522 L B MA GE1

Conc. of Rd. @ Brgy. Balibago Brgy. 

Road
Calatagan, Batangas 08/14/12 1st/Final  IVA LF 0.978 60 04/04/12 06/02/12 48.33 C 0.440 0.133 0.300 - - - 87.30

87.30%                

Satisfactory
AHD

1058
Toptech Trading and  

Construction Co., Inc.
25522 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rds. (MFO-2), IS Daang Maharlika LZ, 

K0067+00-K0067+980, K0066+643+000, 

K0069+357-K0069+400

Sto. Tomas, Batangas 08/09/12 1st/Final  IVA LF 24.643 60 02/17/12 04/16/12 5.00 C 0.463 0.133 0.300 - - - 89.60
89.60%                    

V. Satisfactory
AHD

1059 556
Toreja's Construction Supply 

Corporation
15453 L AAA LA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd (MFO-2) IS of Arterial Rd. along 

Batangas-Tabangao-Lobo Rd., K0112+000-

K0112+450)

Batangas City 08/16/12 1st/Final  IVA LF 6.130 150 01/26/12 06/23/12 40.67 C 0.459 0.133 0.300 - - - 89.20
89.20%                  

V. Satisfactory
AHD
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1060
Toreja's Construction Supply 

Corporation
15453 L AAA LA GE1

Prev. Maint. (MFO-1) IS of Secondary Rds. 

along Diokno Highway at K0079+000-

K0081+780

Batangas City 08/14/12 1st/Final  IVA LF 28.646 90 02/06/12 05/05/12 8.89 C 0.452 0.133 0.300 - - - 88.50
88.50%                   

Satisfactory
AHD

1061
Toreja's Construction Supply 

Corporation
15453 L AAA LA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. IS of Secondary Rds. along Diokno 

Highway at K0072+(-120)-K0072+730

Batangas City 08/14/12 1st/Final  IVA LF 11.342 120 01/18/12 05/16/12 17.50 C 0.444 0.133 0.300 - - - 87.70
87.70%                

Satisfactory
AHD

1062 557 Toyo Construction Co. Ltd. FC-09-006 F AAA LB GE2

Const. of Pinatubo Hazard Urgent Mitigation 

Project, Phase III, CP-4 Excavation & Dredging 

of Major Rivers from Sta. 5+850-Sta. 22+820

Pampanga 08/15/12 4th
MPE-

PMO
FA 923.149 944 02/22/10 09/22/12 -0.13 O 0.373 0.300 0.149 0.030 0.065 0.033 95.00  DEL

1063 558 TR Construction 11697 L B MA GE1

Rehab./Reconst. Of Damaged Paved Nat'l Rds., 

San Vicente-San Rafael, Castilla, San Rafael-

San Isidro, Castilla & San Isidro-Milagrosa, 

Castilla

Sorsogon City 08/04/12 1st/Final V LF 43.945 75 01/17/12 04/01/12 1.34 C 0.446 0.133 0.300 - - - 87.90
87.90%               

Satisfactory
AHD

1064 559
Tracsom Builders Incorporated 

(Formerly: Tracsom Builders)
5935 L A MB GB1

Const. of 4-Storey, 36 CL Sch. Bldg. at Andres 

Bonifacio Integrated Sch., Brgy. Addition Hills
Mandaluyong City 08/15/12 1st NCR LF 39.879 360 11/23/11 11/16/12 16.91 O 0.326 0.300 0.150 0.023 0.035 0.033 86.70 AHD

1065 560
Tribu Design and 

Construction
12756 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Kalinga-Cagayan Rd. (Calanan-

Enrile Sect.) K0520+000-K0522+000

Rizal, Kalinga 08/09/12 Final CAR LF 15.429 129 06/15/11 10/22/11 0.06 C 0.392 0.200 0.300 - - - 89.20
88.84%                  

Satisfactory
AHD

1066 561
Triparco Development 

Corporation
23327 L A MA GE1

Repair/Rehab./Impvt. of Nat'l Rd. along SDCR 

Mangagoy-Lingig Sect., Km.1467+227-

Km.1468+000 w/ exception

Surigao del Sur 08/16/12 1st/Final  XIII LF 7.425 45 03/28/12 05/11/12 5.97 C 0.459 0.200 0.300 - - - 95.90
95.90%             

V. Satisfactory
AHD

1067 562
Triple 8 Construction & 

Supply
10684 L B MA GE2

Const. of Flood Control Projects in Isabela 

Disimpit FC
Jones, Isabela 08/12/12 1st/Final II LF 16.975 210 11/14/11 06/11/12 14.29 C 0.343 0.200 0.300 - - - 84.30

84.30%              

Satisfactory
AHD

1068
Triple 8 Construction & 

Supply
10684 L B MA GE1

Asphalt Overlay of Tejero-Gen. Trias-Amadeo-

Tagaytay Road, Km.35+500-Km.35+802.10 

and Km.38+021-Km.38+915

Gen. Trias, Cavite 08/14/12 1st/Final IVA LF 11.415 23 02/07/12 02/29/12 0.00 C 0.363 0.200 0.300 - - - 86.30
86.30%                

Satisfactory
ONS

1069 563
Trisan Construction and 

Development
35083 L C SB GE1

Replacement (Temporary to Permanent) of San 

Vicente Bridge #2 (B0011LZ) along Libon-San 

Vicente-Buga Rd., Brgy. San Vicente, 

K0493+556.3-K0493+564.3

Libon, Albay 08/08/12 1st V LF 5.527 180 03/16/12 09/11/12 1.53 O 0.339 0.240 0.150 0.030 0.043 0.033 83.50  AHD

1070 564
Two Aces Construction and 

Supply
15413 L B SB GE1

Rd. Conc. at Santol Rd., Guingona, Brgy. 

J.P. Rizal
Butuan City 08/21/12 1st/Final  XIII LF 0.494 60 02/13/12 04/12/12 83.72 C 0.472 0.133 0.300 - - - 90.50

90.50%               

V. Satisfactory
AHD

1071 565 Ulticon Builders, Inc. 17267 L AAA LB GE1

Rehab./Reconst./Upgrading of Bukidnon-Davao 

City Rd, (IS) K1613+001-K1614+000 & 

K1615+000-K1616+000, Cabalansihan & 

Sinuda

Kitaotao, Bukidnon 08/09/12 1st/Final  X LF 33.731 150 01/31/12 06/28/12 0.00 C 0.406 0.200 0.300 - - - 90.60
90.60%             

V. Satisfactory
ONS

1072 Ulticon Builders, Inc. 17267 L AAA LB GE1
Impvt./Conc. of Island Garden City of 

Samal
Davao del Norte 08/22/12 1st XI LF 86.288 214 03/28/12 10/27/12 0.03 O 0.359 0.231 0.150 0.030 0.051 0.033 85.40 AHD

1073 Ulticon Builders, Inc. 17267 L AAA LB GE1
Rd. Upgrading along Kapalong-Talaingod-

Valencia-Bukidnon Rd.
Davao del Norte 08/13/12 1st/Final XI LF 44.060 209 03/28/12 10/22/12 0.31 C 0.345 0.217 0.150 0.030 0.056 0.050 84.80  AHD

1074 Ulticon Builders, Inc. 17267 L AAA LB GE1 Widening of Davao-Cotabato Rd. Davao del Sur 08/11/12 1st XI LF 121.663 244 03/28/12 11/26/12 -14.35 O 0.383 0.300 0.006 0.030 0.060 0.050 82.90 DEL

1075 Ulticon Builders, Inc. 17267 L AAA LB GE1
Rehab./Impv't./Conc. of Surigao Sur-Davao 

Oriental Coastal Rd. (Manay-Boston Sect.)
Davao Oriental 08/17/12 Final XI LF 361.280 522 03/24/10 08/27/11 -8.81 C 0.417 0.200 0.036 - - - 65.30

76.82%              

Unsatisfactory
DEL

1076 566 Unitec Builder, Inc. 4803 L A MB GE1

Rehab./Reconst./Strengthening of Bridges at 

Ayala Bridge #2 along Zamboanga City-Labuan-

Limpapa Rd.

Zamboanga City 08/13/12 1st  IX LF 30.776 295 06/28/12 04/18/13 -0.29 O 0.400 0.300 0.147 0.023 0.032 0.033 93.50 DEL

1077 Unitec Builder, Inc. 4803 L A MB GE1
Rd. Upgrading (Gravel to Paved) of Zamboanga 

City-Labuan-Limpapa Rd.
Zamboanga City 08/13/12 Final  IX LF 18.655 251 08/25/11 05/02/12 0.40 C 0.409 0.133 0.300 - - - 84.20

85.58%             

Satisfactory
AHD

1078 Unitec Builder, Inc.  4803 L A MB GE1
Impv't. of Catarman-Laoang Rd., K0746+000-

K0748+000 (K0745+560-K0746+361)

Catarman, Northern 

Samar
08/13/12 1st/Final  VIII LF 9.225 75 02/06/12 04/20/12 0.00 C 0.430 0.133 0.300 - - - 86.30

86.30%               

Satisfactory
ONS

1079 567
Unitec Builder, Inc. / 

EZJones Const., Inc. (JV)
JV-11-300 L A MB GE1

Const./Repair/Rehab./Impv't. of San Isidro-

Lope De Vega Rd.

San Isidro, Northern 

Samar
08/15/12 1st  VIII LF 142.362 244 03/22/12 11/20/12 14.92 O 0.367 0.300 0.150 0.030 0.040 0.033 92.00 AHD

1080 568
Unitec Builder, Inc. / 

EZJones Const., Inc. (JV)
JV-11-121 L A MB GE1

Rd. Upgrading of San Isidro-Lope De Vega Rd. 

(Sta.0+000-Sta.3+650 w/ exception)

San Isidro, Northern 

Samar
08/15/12 2nd  VIII LF 94.084 350 12/26/11 12/09/12 25.50 O 0.357 0.300 0.150 0.030 0.040 0.033 91.00 AHD

1081 569
Unitec Builder, Inc. / 

EZJones Const., Inc. (JV)
JV-11-363 L A MB GE1

Concrete Paving of San Isidro-Lope De Vega 

Rd., Sta.1+860-Sta.8+250 with exceptions

San Isidro, Northern 

Samar
08/15/12 1st  VIII LF 137.989 300 04/25/12 02/18/13 7.91 O 0.348 0.237 0.150 0.030 0.040 0.033 83.80  AHD

1082 570
Uy Construction and 

Development
12336 L A MB GE1

Rehab./Reconst. of Bais-Kabankalan Rd., 

K0098+851-K0099+0 (realigned to 

K0074+700-K0074+0851)

Negros Oriental 08/12/12 1st/Final  VII LF 1.565 20 04/18/12 05/07/12 0.00 C 0.436 0.200 0.300 - - - 93.60
93.60%                

V. Satisfactory
ONS

1083
Uy Construction and 

Development
12336 L A MB GE1

Rehab./Reconst. of Dumaguete South Rd., 

K0039+000-K0043+500
Negros Oriental 08/14/12 1st/Final  VII LF 52.863 270 09/29/11 06/24/12 0.00 C 0.479 0.133 0.300 - - - 91.20

91.20%                

V. Satisfactory
ONS

1084
Uy Construction and 

Development
12336 L A MB GE1

Assets Preservation of Nat'l Rds., Prev. Maint. 

(IS) along Dumaguete South Rd., K0063+000-

K0064+875 (K0064+462)

Negros Oriental 08/14/12 1st/Final  VII LF 21.625 202 01/31/12 08/19/12 22.77 C 0.467 0.133 0.300 - - - 90.00
90.00%               

V. Satisfactory
AHD

1085
Uy Construction and 

Development
12336 L A MB GE1

Assets Preservation of Nat'l Rds.: Prev. Maint. 

(IS) along Dumaguete South Rd., Cluster "B" 

(1)K0043+500-K0044+804; (2)K0054+000-

K0056+000 (K0055+350) Dumaguete South 

Rd.

Negros Oriental 08/14/12 1st/Final  VII LF 35.488 191 01/31/12 08/08/12 0.00 C 0.466 0.133 0.300 - - - 89.90
89.90%               

V. Satisfactory
ONS

1086
Uy Construction and 

Development
12336 L A MB GE1

Const. of Misamis Oriental-Bukidnon By-

Pass Rd. PHIVEDEC-Alae Sect.

Manolo Fortich, 

Bukidnon
08/12/12 1st  X LF 44.030 310 01/26/12 11/30/12 1.03 O 0.375 0.247 0.150 0.030 0.035 0.050 88.70 AHD
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1087 571 V.B. Gines Construction 21993 L D SB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l. Rds. (IS) Daang Maharlika, K0255+000-

K0256+000, Abian Sect.

Bambang, Nueva 

Vizcaya
08/15/12 Final II LF 10.531 68 01/20/12 03/27/12 0.00 C 0.408 0.200 0.300 - - - 90.80

82.52%                 

Satisfactory
ONS

1088 572 V.B. Manubay Construction 32705 L C SB GE1
Prev. Maint. (IS) along Naguilian-San 

Mariano Rd., K0386+000-K0386+546
Naguilian, Isabela 08/09/12 1st/Final II LF 3.446 90 01/20/12 04/19/12 0.00 C 0.386 0.200 0.300 - - - 88.60

88.60%                  

Satisfactory
ONS

1089 V.B. Manubay Construction 32705 L C SB GE1

Road Upgrading (Gravel to Paved) along Jct. 

Ipil-Quirino Bdry. Rd,. K0368+094-

K0368+574; K0368+702-K0369+245

San Agustin, Isabela 08/12/12 1st/Final II LF 10.495 165 01/31/12 07/14/12 0.00 C 0.358 0.200 0.300 - - - 85.80
85.80%               

Satisfactory
ONS

1090 V.B. Manubay Construction 32705 L C SB GE1

Road Upgrading (IS.) along Ilagan-Delfin 

Alfonso-Mallig Road (K0434+453-

K0434+670), K0434+677-K0435+009

Quirino, Isabela 08/08/12 Final II LF 4.738 90 01/20/12 04/18/12 6.70 C 0.367 0.200 0.300 - - - 86.70
85.38%                

Satisfactory
AHD

1091 573
V.R. Guevarra Construction 

& Trading
31565 L D SB GE1

Const./Rehab. of Talugtug-Muñoz 

Provincial Rd.
Talugtug, Nueva Ecija 08/03/12 1st/Final  III LF 4.857 120 03/08/12 07/05/12 0.00 C 0.414 0.133 0.300 - - - 84.70

84.70%                 

Satisfactory
ONS

1092 574
V.R. Patron Builders and 

Developers
13487 L AAA MA GE2

Const./Impvt. of Flood Control & Drainage 

System along Manila-Batangas Pob. Road, 

Sabang Sect.

Lipa City, Batangas 08/10/12 Final  IVA LF 17.197 180 10/21/11 04/17/12 0.00 C 0.447 0.133 0.300 - - - 88.00
90.10%               

V. Satisfactory
ONS

1093
V.R. Patron Builders and 

Developers
13487 L AAA MB GE1

Const. of Bayubud Bridge Approaches & 

Drainage Canal, Tagaytay-Nasugbu Rd., Tuy 

Sect.

Tuy, Batangas 08/14/12 1st/Final  IVA LF 6.246 118 01/16/12 05/12/12 0.00 C 0.459 0.133 0.300 - - - 89.20
89.20%                 

V. Satisfactory
ONS

1094
V.R. Patron Builders and 

Developers
13487 L AAA MB GE1

Widening of Daang Maharlika inc. Bridge & 

Drainage System Sto. Tomas Sect., Batangas, 

Cabaong Bridge & Approaches, K0063+509.50-

K0063+726.50

Sto. Tomas, Batangas 08/08/12 1st  IVA LF 19.012 210 01/28/12 08/24/12 0.17 O 0.360 0.240 0.150 0.030 0.060 0.033 87.30 AHD

1095
V.R. Patron Builders and 

Developers
13487 L AAA MB GE1

Impvt./Rehab. along Palico-Balayan-Batangas 

City Rd., K0135+789-K1037+190
Sta. Teresita, Batangas 08/10/12 1st  IVA LF 17.411 164 04/01/12 09/11/12 0.66 O 0.331 0.240 0.150 0.030 0.070 0.050 87.10  AHD

1096 575 Ven Ray Construction 18310 L AA MB GE1 Rehab./Reconst. of Sogod-Tabuelan Rd. Cebu 08/06/12 1st  VII LF 87.221 360 12/14/11 12/01/12 48.42 O 0.377 0.259 0.150 0.030 0.055 0.033 90.40  AHD

1097 Ven Ray Construction 18310 L AA MB GE1
Rehab./Reconst./Upgrading of Carcar-

Barili Rd., K0059+000-K0060+005
Cebu 08/21/12 1st/Final  VII LF 12.052 105 02/01/12 05/15/12 2.23 C 0.462 0.133 0.300 - - - 89.50

89.50%                

V. Satisfactory
AHD

1098 Ven Ray Construction 18310 L AA MB GE1
Prev. Maint. along Cebu North Hagnaya Wharf 

Rd. (IS) Sect. 1 (K0016+000-K0019+000)
Liloan, Cebu 08/22/12 1st/Final  VII LF 37.702 95 02/07/12 05/11/12 5.26 C 0.457 0.133 0.300 - - - 89.00

89.00%                

Satisfactory
AHD

1099 Ven Ray Construction 18310 L AA MB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. along Natalio Bacalso Ave. (Cebu 

South Rd.) K0072+00-K0075+104, Argao 

&Dalaguete

Cebu 08/17/12 1st/Final  VII LF 36.207 88 01/23/12 04/19/12 0.00 C 0.434 0.133 0.300 - - - 86.70
86.70%               

Satisfactory
ONS

1100 Ven Ray Construction 18310 L AA MB GE1

Repair/Rehab./Impvt. (Asphalt Overlay) of 

Cagayan de Oro City Airport-Bukidnon Rd., 

Km.1444+000 Km.1445+500 w/ exception, 

Upper Balulang

Cagayan de Oro City 08/23/12 Final  X LF 9.600 45 02/24/12 04/08/12 0.10 C 0.438 0.133 0.300 - - - 87.10
85.66%                 

Satisfactory
AHD

1101 576 Vertical Builders 14029 L A MA GE1

Rd. to Access Critical Bottlenecks Nat'l Rds. 

Traffic Decongestion: Widening of Digos-Makar 

Rd., K1647+500-K1649+000, Lagao Sect., 

realigned to Sta. K1647+449-K1648+486, 

Lagao Sect., Brgy. Lagao

South Cotabato 08/23/12 1st/Final  XII LF 18.430 135 03/06/12 07/18/12 0.00 C 0.481 0.133 0.300 - - - 91.40
91.40%               

V. Satifactory
ONS

1102 577 Verzontal Builders 31579 L A MA GE1
Impvt/.Widening w/ Concrete Reblocking of 

Araneta Ave. (Sta.8+113-Sta.8+504)
Quezon City 08/13/12 1st/Final NCR LF 16.549 165 02/15/12 07/28/12 0.00 C 0.422 0.133 0.300 - - - 85.50

85.50%               

Satisfactory
ONS

1103 578 Vicente T. Lao Construction 7040 L AAA LB GE1

Restoration/Rehab. of Jct. Pontevedra-La 

Castellana Rd. Sta.47+975-Sta.54+020 (w/ 

exceptions)

Negros Occidental 08/09/12 1st  VI LF 78.418 330 10/28/11 09/21/12 -6.81 O 0.365 0.300 0.082 0.030 0.035 0.017 82.90 DEL

1104 Vicente T. Lao Construction 7040 L AAA LB GE1

Concrete Sheet Piling & Impvt. & Const. of 

Seawall of R.T. Lim Blvd. (Phase II & III), 

Sta.0+487-Sta.0+827

Zamboanga City 08/13/12 1st  IX LF 27.690 359 01/09/12 01/01/13 -1.48 O 0.385 0.240 0.135 0.030 0.032 0.033 85.50 DEL

1105 Vicente T. Lao Construction 7040 L AAA LB GE1
Rd. Upgrading (Gravel to Paved) Jct. Alicia-

Imelda Rd. (Lambuyugan-Alicia Sect.)
Zamboanga Sibugay 08/28/12 1st  IX LF 88.196 290 05/02/12 02/15/13 -3.51 O 0.334 0.286 0.115 0.030 0.038 0.033 83.60 DEL

1106 Vicente T. Lao Construction 7040 L AAA LB GE1
Rehab./Reconst. of Ozamiz-Pagadian Rd., 

K1663+083-K1664+400, Bolinsong Sect.

Bonifacio, Misamis 

Occidental
08/19/12 1st/Final  X LF 13.171 75 01/25/12 04/08/12 0.00 C 0.386 0.136 0.300 - - - 82.20

82.20%                 

Satisfactory
ONS

1107 Vicente T. Lao Construction 7040 L AAA LB GE1

Prev. Maint. along Tagum City Diversion Road, 

Km.1455+(-825)-Km.1455+(-469.22) & 

Km.1455+(-469.22)-Km.1455+(-29.83)

Tagum City, Davao del 

Norte
08/13/12 Final XI LF 13.023 55 02/06/12 03/31/12 0.00 C 0.429 0.135 0.300 - - - 86.40

88.80%              

Satisfactory
ONS

1108 Vicente T. Lao Construction 7040 L AAA LB GE1

Prev. Maint. (IS) along Daang Maharlika Road, 

a)Sta.1492+000-Sta.1492+736; & b) 

Sta.1492+736-Sta.1493+324

Davao City 08/20/12 1st/Final XI LF 17.120 90 01/29/12 04/27/12 5.56 C 0.364 0.200 0.300 - - - 86.40
86.40%            

Satisfactory
AHD

1109 Vicente T. Lao Construction 7040 L AAA LB GE1
Prev. Maint. (IS) along Daang Maharlika 

Rd.
Davao City 08/22/12 1st XI LF 93.692 181 03/28/12 09/24/12 -13.93 O 0.399 0.300 0.011 0.030 0.060 0.033 83.30 DEL

1110 Vicente T. Lao Construction 7040 L AAA LB GE1

Assets Preservation of Nat'l Rds.,  Prev. Maint. 

IS, Makar-Kiamba Rd., K1662+000-

K1662+500 / K1663+000-K1664+249

South Cotabato 08/22/12 1st/Final  XII LF 28.613 120 03/06/12 07/03/12 0.00 C 0.495 0.133 0.300 - - - 92.80
92.80%               

V. Satisfactory
ONS

1111 Vicente T. Lao Construction 7040 L AAA LB GE1

Strengthening of Tunggol Bridge II 

Km.1660+562 (Approach "A") along Davao-

Cotabato Rd. 

Datu Monawal, 

Maguindanao
08/15/12 1st  XII LF 44.887 280 05/22/12 02/26/13 4.82 O 0.391 0.240 0.150 0.030 0.051 0.050 91.20  AHD

1112 Vicente T. Lao Construction 7040 L AAA LB GE1

Repair/Rehab. of Cotabato-Lanao Nat'l Rd., 

Simuay-Landasan-Parang Sect., 

Km.1865+553.40-Km.1878+442

Sultan Mastura, 

Maguindanao
08/17/12 1st  XII LF 122.303 285 02/07/12 11/18/12 -1.88 O 0.356 0.300 0.150 0.030 0.042 0.033 91.10  DEL

1113 Vicente T. Lao Construction 7040 L AAA LB GE1

Repair/Rehab./Imprv't. of Sarangani-Davao del 

Sur Coastal Rd., Kapatan Lago Sect., 

Km.1686+700-Km.1687+491 w/ exception

Glan, Sarangani 

Province
08/21/12 1st/Final  XII LF 9.854 105 03/18/12 06/30/12 0.00 C 0.464 0.133 0.300 - - - 89.70

89.70%            

V. Satisfactory
ONS

1114 Vicente T. Lao Construction 7040 L AAA LB GE1

Rd. Upgrading (Gravel to Concrete) along 

Sarangani-Sultan Kudarat Coastal Rd,. 

Km.1770+129-Km.1772+000

Maitum, Sarangani 

Province
08/20/12 1st  XII LF 41.341 210 02/05/12 09/01/12 1.34 O 0.370 0.246 0.150 0.030 0.051 0.050 89.70  AHD
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1115 Vicente T. Lao Construction 7040 L AAA LB GE1

Rd. Upgrading (Gravel to Concrete), Awang-

Upi-Lebak-Kalamansig-Palimbang Sarangani 

Rd. (from Km.1978+879-Km.1981+719 

realigned to Km.2029+680-Km.2030+520) 

Kanipaan

Palimbang, Sultan 

Kudarat
08/20/12 1st/Final  XII LF 16.417 300 07/05/11 04/30/12 -4.67 C 0.475 0.200 0.160 - - - 83.50

83.50%                 

Satisfactory
DEL

1116 Vicente T. Lao Construction 7040 L AAA LB GE1

Rd. Upgrading (Gravel to Conc.), Awang-Upi-

Lebak-Kalamansig-Palimbang Sarangani Rd. 

(from Km.1978+879-Km.1981+719 realigned 

to Km.2033+640-Km.2034+510 San Roque

Palimbang, Sultan 

Kudarat
08/20/12 1st/Final  XII LF 16.490 300 07/05/11 04/30/12 -4.67 C 0.463 0.200 0.160 - - - 82.30

82.30%               

Satisfactory
DEL

1117 Vicente T. Lao Construction 7040 L AAA LB GE1
Conc. of NRJ-Cuevas Bislig Rd., Km.1373+608-

Km.1374+422; Km.1394+840-Km.1395+000
Trento, Agusan del Sur 08/17/12 1st  XIII LF 20.677 235 01/29/12 09/20/12 -8.00 O 0.374 0.298 0.070 0.030 0.050 0.033 85.50  DEL

1118 Vicente T. Lao Construction 7040 L AAA LB GE1
Conc. of NRJ-Cuevas Bislig Rd., 

Km.1395+000-Km.1396+915.50
Trento, Agusan del Sur 08/17/12 1st  XIII LF 41.323 296 01/30/12 11/20/12 -2.02 O 0.347 0.248 0.130 0.030 0.050 0.033 83.80  DEL

1119 Vicente T. Lao Construction 7040 L AAA LB GE1

Impvt./Upgrading of Nat'l Rd. along Surigao-

Davao Coastal Rd., Surigao-Davao Coastal Rd. 

Sect.

Surigao del Norte 08/08/12 2nd  XIII LF 6.587 180 01/04/12 07/01/12 -14.59 O 0.389 0.300 0.004 0.030 0.055 0.050 82.80  DEL

1120 Vicente T. Lao Construction 7040 L AAA LB GE1
Conc. of NRJ-Cuevas Bislig Rd., 

Km.1400+000-Km.1402+000
Trento, Agusan del Sur 08/17/12 1st  XIII LF 42.679 285 01/31/12 11/11/12 -9.07 O 0.361 0.293 0.059 0.030 0.050 0.033 82.60  DEL

1121 579 Vicmar Construction, Inc. 28997 L A MA GB1 Const. of MPB at Brgy. Pob. Ibaan, Batangas 08/10/12 1st/Final  IVA LF 4.820 120 12/12/11 04/09/12 0.00 C 0.442 0.133 0.300 - - - 87.50
87.50%                 

Satisfactory
ONS

1122 Vicmar Construction, Inc. 28997 L A MB GE1
Const. of Box Culvert @ K0172+797 

along Mabini Circ. Rd., Ligaya Sect.
Mabini, Batangas 08/16/12 Final  IVA LF 13.823 120 01/16/12 05/14/12 20.00 C 0.423 0.133 0.300 - - - 85.60

85.24%               

Satisfactory
AHD

1123 580

Vicmar Construction, 

Inc./Toptech Trading and 

Construction Co. Inc. (JV)

JV-11-185 L AAA MB GE1

Rehab./Reconst./Strengthening of Bridge along 

Nat'l Rd. Calbangan Bridge along Palico-

Balayan-Batangas City Rd.

Batangas City 08/14/12 1st/Final  IVA LF 13.563 120 01/18/12 05/16/12 1.67 C 0.438 0.133 0.300 - - - 87.10
87.10%               

Satisfactory
AHD

1124 581

Victoria Development and 

Construction Supply (Formerly: 

Victoria Development and 

Construction Supply)

32638 L B SB GB1 Const. of MPB, Brgy. Zone 1 Javier, Leyte 08/17/12 1st/Final  VIII LF 1.000 60 06/20/12 08/18/12 20.00 C 0.416 0.133 0.300 - - - 84.90
84.90%           

Satisfactory
AHD

1125 582 Vigan Fortune Construction 3887 L A MA GE2 Rehab. of Flood Control San Nicolas
Candon City, Ilocos 

Sur
07/31/12 1st/Final  I LF 9.695 104 04/03/12 07/15/12 0.00 C 0.466 0.133 0.300 - - - 89.90

89.90%                

V. Satisfactory
ONS

1126 583
Viguz Construction Corporation 

(Formerly: Viguz Construction)
8178 L B MA GE1 Road Conc. Brgy. Pob. II to Sitio Barracks Capoocan, Leyte 08/21/12 1st/Final  VIII LF 0.975 60 03/30/12 05/28/12 63.33 C 0.403 0.133 0.300 - - - 83.60

83.60%                

Satisfactory
AHD

1127 584
Viking Construction & 

Supplies
18129 L B MA GE2

Rehab. of Mangitayag Flood Control along 

Dingris River
Piddig, Ilocos Norte 08/03/12 1st  I LF 13.698 114 05/30/12 09/20/12 9.50 O 0.314 0.235 0.150 0.020 0.035 0.033 78.70 AHD

1128 585
Vivid Construction, Inc. 

(Formerly: Vivid Construction)
21115 L B MA GB1

Const. of MPB at San Agustin Elem. 

School Brgy. Moonwalk

Parañaque City, Metro 

Manila
08/02/12 1st/Final NCR LF 3.872 90 03/26/12 06/23/12 3.33 C 0.449 0.133 0.300 - - - 88.20

88.20%              

Satisfactory
AHD

1129 586 VNKC Construction 12614 L A MA GE1 Conc. of Brgy. Road at Macabaclay
Bongabon, Nueva 

Ecija
08/02/12 1st/Final  III LF 9.532 140 01/19/12 06/06/12 11.07 C 0.433 0.133 0.300 - - - 86.60

86.60%                  

Satisfactory
AHD

1130 587 VRF Construction 15301 L A MA GE1
Rehab./Reconst./Upgrading Gapan-Fort 

Magsaysay Rd.
Nueva Ecija 08/04/12 Final  III LF 73.156 209 09/22/11 04/17/12 0.00 C 0.320 0.200 0.300 - - - 82.00

84.58%                  

Satisfactory
ONS

1131 VRF Construction 15301 L A MA GE1

Conc./Rehab. of Rds., St. Joseph St. Brgy. 

Kapitan Pepe Sta. 0+00 -Sta. 0+582.53 (582.53 

lm)

Cabanatuan City 08/02/12 1st/Final  III LF 9.308 115 03/04/12 06/26/12 2.41 C 0.336 0.200 0.300 - - - 83.60
83.60%                 

Satisfactory
AHD

1132 588
W.D. Navarro Construction 

CO.
14327 L A MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l. Roads, at K0569+000-K0572+000 along 

Cagayan Valley Rd. (Magapit-Jct. Aparri 

Airport Rd.)

Camalaniugan, 

Cagayan
07/31/12 Final II LF 8.830 120 05/28/11 09/24/11 - C 0.319 0.200 0.000 - - - 51.90

61.56%                    

Poor
DEL

1133 589
W.M. Salayog Construction 

and General Merchandise
12851 L D SB GB1 Const. of MPB Brgy. Landas (Phase II)

Mangaldan, 

Pangasinan
08/15/12 1st/Final  I LF 2.889 60 12/20/11 02/17/12 0.00 C 0.420 0.181 0.300 - - - 90.10

90.10%              

V. Satisfactory
ONS

1134 590 Walter Ng Lao Construction 23739 L B MA GB1 Const./Repair/Rehab. of MPB @ Brgy. 23 Gingoog City 08/14/12 Final  X LF 3.326 150 06/15/11 11/11/11 32.67 C 0.476 0.200 0.300 - - - 97.60
86.89%               

Satisfactory
AHD

1135  Walter Ng Lao Construction 23739 L B MA GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat't. Rd. Butuan City-Cagayan de Oro City- 

Iligan City Rd., Gingoog-Claveria-Villanueva 

Rd. (Km.1378+0-Km.1380+736)

Claveria, Misamis 

Oriental
08/17/12 Final  X LF 18.496 180 03/21/11 09/16/11 0.00 C 0.422 0.200 0.300 - - - 92.20

86.80%              

Satisfactory
ONS

1136 591

Walter Ng Lao Construction/ 

RG & K Construction and 

General Merchandise (JV)

JV-10-071 L B MA GE1

Rd. Upgrading (Gravel to Paved) Gingoog-

Claveria-Villanueva Rd. K01330+520-

K01334+315, K01334+336-K01337+096, 

K01337+311-K01338+500

Calveria, Misamis 

Oriental
08/17/12 Final  X LF 43.377 180 03/18/11 09/13/11 0.00 C 0.425 0.200 0.300 - - - 92.50

88.48%             

Satisfactory
ONS

1137 592
Waterton Construction & Realty 

Development Corporation
32492 L D SB GE1

Conc. of Travesia Barangay Road, Purok 

5, Travesia
Guinobatan, Albay 08/08/12 1st/Final V LF 0.934 120 05/25/12 09/21/12 43.33 C 0.429 0.133 0.300 - - - 86.20

86.20%               

Satisfactory
AHD

1138
Waterton Construction & Realty 

Development Corporation
32492 L D SB GE1

Const. of Hanging Bridge Across Creek, 

Alnay
Polangui, Albay 08/08/12 1st V LF 1.904 120 05/25/12 09/21/12 0.23 O 0.353 0.231 0.150 0.030 0.029 0.033 82.60  AHD

1139 593
Waycon Builders & 

Construction Supply
34778 L D SB GE1

Conc./Regravelling of Rd. at Brgy. 

Malaya, Magsaysay & Villarica Rd.
General Luna, Quezon 08/02/12 1st/Final  IVA LF 4.750 60 03/19/12 05/17/12 0.00 C 0.418 0.133 0.300 - - - 85.10

85.10%                  

Satisfactory
ONS

1140 594
WCS Construction Inc. 

(Formerly: WCS Construction)
6516 L AAA MB GE2

Bobonsoran, Bonga, Tuburan, Batingkal, Pinit, 

Cavasi & Tagpo Flood Control, Ligao City
Albay 08/07/12 Final V LF 42.793 270 10/19/11 07/15/12 18.89 C 0.450 0.133 0.300 - - - 88.30

89.20%                 

V. Satisfactory
AHD

1141
WCS Construction Inc. 

(Formerly: WCS Construction)
6516 L AAA MB GE2

Const. of Flood Control Project along Cogon 

Gully (Upstream & Downstream), Gulang-

Gulang Bridge

Irosin, Sorsogon 08/03/12 Final V LF 41.950 180 12/16/11 06/12/12 11.11 C 0.465 0.133 0.300 - - - 89.80
88.36%               

Satisfactory
AHD

9/12/2013 / 9:16 AM

CPES Reports 3rd quarter 2012.xls / Masterlist Page 42 of 44



DPWH CONSOLIDATED CONSTRUCTORS PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS)

1st Quarter 2012

WMS MTL TIME FAC ESH RDR
NO. OF 

VISIT

FUNDING 

SOURCE
L/F

No. of 

Project
NAME OF CONSTRUCTOR

LICENSE 

NO.

No. of 

Constructor

IMPL. 

AGENCY
TYPEARCPCAB

DATE OF 

EVALUATION

CATEGORY PROJECT

NAME LOCATION
AMOUNT 

(Php, M)

DUR 

(C.D.)
STARTED

DATECONTRACT

0.30/.20COMP

SLIPPAGE 

(%)
STATUS

0.40/0.50

REMARKS

0.15/0.30 0.030 0.070 0.050

FINAL RATING/ 

QUALITATIVE 

DESCRIPTION

CPES 

RATING

1142
WCS Construction Inc. 

(Formerly: WCS Construction)
6516 L AAA LA GE1

Rehab./Reconst. Of Damaged Paved Nat'l Rds. 

along DM Junction-Legazpi-Sto. Domingo-

Tabaco-Cam. Sur Bdry. Rd. K0571+000-

K0573+000 w/ exception

Albay 08/02/12 1st V LF 17.348 180 05/14/12 11/09/12 1.14 O 0.369 0.240 0.150 0.030 0.054 0.033 87.60  AHD

1143
WCS Construction Inc. 

(Formerly: WCS Construction)
6516 L AAA LA GE1

Repair/Rehab./Impvt. of Daang Maharlika, 

Bascaran Sect., Km. 0531+000-Km. 0532+246 

w/ exception

Darag, Albay 07/30/12 Final V LF 19.622 150 12/14/11 05/12/12 0.00 C 0.422 0.133 0.300 - - - 85.50
86.88%               

Satisfactory
ONS

1144 595
WDM Construction & 

Supplies
18877 L B MA GE1 Upgrading of Kibungsod-Cabantian FMR

Magsaysay, Misamis 

Oriental
08/14/12 1st  X LF 9.647 239 01/17/12 09/11/12 0.92 O 0.240 0.300 0.150 0.030 0.050 0.050 82.00 AHD

1145 596
Wearr Enterprises & 

Development Corp.
14123 L A MA GE2

Imprvt./Widening/Rehab. of Nagasgasan 

Creek (Phase II)
Oas, Albay 08/08/12 1st/Final V LF 23.873 288 08/16/11 05/29/12 0.01 C 0.468 0.133 0.300 - - - 90.10

90.10%                

V. Satisfactory
AHD

1146
Wearr Enterprises & 

Development Corp.
14123 L A MA GE2 Dredging of Nagas River Tiwi, Albay 08/01/12 Final V LF 16.935 116 02/06/12 05/31/12 35.35 C 0.367 - 0.500 - - - 86.70

85.32%               

Satisfactory
AHD

1147
Wearr Enterprises & 

Development Corp.
14123 L A MA GE2

Const. of Line Canal at Brgy. Tagas, 

Daraga to Brgy. Bogtong, Legazpi City
Albay 07/31/12 Final V LF 9.178 195 04/29/11 11/09/11 12.15 C 0.421 0.133 0.300 - - - 85.40

84.14%                

Satisfactory
AHD

1148
Wearr Enterprises & 

Development Corp.
14123 L A MA GE2

Impvt./Widening/Rehab. of Nagasgasan 

Creek (Phase I-B)
Oas, Albay 08/08/12 Final V LF 12.765 150 12/09/11 05/08/12 0.00 C 0.470 0.014 0.300 - - - 78.40

82.18%                

Satisfactory
ONS

1149 597 Wee Eng Construction, Inc. 16380 L AAA LB GE1
Prev. Maint. (IS) along Daang Maharlika 

Rd.
Davao del Norte 08/13/12 1st/Final XI LF 49.756 91 03/28/12 06/26/12 0.00 C 0.437 0.200 0.300 - - - 93.70

93.70%             

V. Satisfactory
ONS

1150 Wee Eng Construction, Inc. 16380 L AAA LB GE1
Const. of Lipadas Bridge II along Davao-

Cotabato Rd.
Davao City 08/16/12 1st/Final XI LF 17.971 150 01/31/12 06/28/12 0.00 C 0.490 0.133 0.300 - - - 92.30

92.30%                

V. Satisfactory
ONS

1151 Wee Eng Construction, Inc. 16380 L AAA LB GE1
Completion of Bunawan Bridge inc. 

Partial Const. of Approaches
Davao City 08/20/12 Final XI LF 37.529 281 04/10/11 01/15/12 0.00 C 0.436 0.133 0.300 - - - 86.90

90.32%                

V. Satisfactory
ONS

1152 Wee Eng Construction, Inc. 16380 L AAA LB GE1

Rehab./Reconst./Upgrading of Damaged Paved 

Nat'l Rd. (IS) along Quezon Blvd., 

Km.1510+100-Km.1510+700

Davao City 08/20/12 2nd XI LF 36.780 240 01/29/12 09/25/12 6.13 O 0.369 0.240 0.150 0.030 0.060 0.033 88.20 AHD

1153 Wee Eng Construction, Inc. 16380 L AAA LB GE1

Conc. of Jct Gamut-San Miguel-Bayugan Rd., 

Km.1315+913.714-Km.1320+000 (w/ 

exception)

Surigao del Sur 08/15/12 2nd  XIII LF 67.735 334 09/28/11 09/06/12 -13.99 O 0.390 0.300 0.010 0.030 0.060 0.033 82.30  DEL

1154 598 Werr Corp. (International) 14133 L AA LA GE1

Rehab./Reconst./Upgrading (Concreting) of 

Puerto Princesa South Rd. Km.2+760-

Km.10+010 w/ exceptions)

Puerto Princesa, 

Palawan
07/31/12 2nd IVB LF 94.208 240 09/21/11 08/15/12 3.42 O 0.287 0.286 0.150 0.030 0.045 0.033 83.10 AHD

1155 599

Werr Corp. (International) / 

Avatar Construction Company 

(JV)

JV-11-201 L AA LA GE1
Conc. of Dinagat-Loreto Road (Dinagat-

San Jose Sect.)

San Jose, Dinagat 

Islands
08/09/12 2nd  XIII LF 42.000 315 02/28/12 01/07/13 9.50 O 0.376 0.240 0.150 0.030 0.055 0.033 88.40  AHD

1156 600

Werr Corp. (International) / 

Gemma Construction Supply, 

Inc. (JV)

JV-11-198 L AA LA GE1

Prev. Maint. of Kidapawan-Ala Jct., 

Km.1647+981-Km.1660+777 (w/ exception) 

Datu Paglas

Buluan, Maguindanao 08/10/12 1st  XII LF 111.511 230 02/07/12 09/23/12 9.91 O 0.355 0.300 0.150 0.030 0.051 0.050 93.60  AHD

1157 601
Werr Corporation 

(International)
14133 L AA LA GE1

Replacement of Pangi Bridge along 

Dinagat-Loreto Rd.
Dinagat Islands 08/09/12 1st  XIII LF 9.182 195 03/15/12 09/25/12 -8.48 O 0.380 0.300 0.065 0.030 0.050 0.033 85.80  DEL

1158 602
Westmin Enterprises and 

Construction Services
20989 L B SB GE2 Repair/Maint. of Polanco River Control

Polanco, Zamboanga 

del Norte
08/23/12 Final  IX LF 2.700 140 01/13/12 05/31/12 0.00 C 0.394 0.133 0.300 - - - 82.70

85.10%                

Satisfactory
ONS

1159 603
Wilper Construction, Inc. / MG 

Samidan Construction (JV)
JV-10-129 L AA LA GE1

Upgrading of Mt. Province-Ilocos Sur Rd. via 

Kayan Rd., Km.391+000-Km.392+452
Tadian, Mt. Province 08/03/12 Final CAR LF 21.533 330 08/18/11 07/12/12 13.33 C 0.395 0.200 0.300 - - - 89.50

89.08%              

V. Satisfactory
AHD

1160 604
Wilper Construction, Inc. / 

Rachel Faye Const. (JV)
JV-10-116 L AA LA GE1

Rd. Upgrading along Gurel-Bokod-Kabayan-

Buguias Rd., Km.300+090-Km.302+541 

(K0301+910-K0302+541)

Bokod, Benguet 07/31/12 1st/Final CAR LF 33.517 326 06/09/11 04/30/12 0.00 C 0.398 0.133 0.300 - - - 83.10
83.10%               

Satisfactory
ONS

1161 605

Wismon Construction & 

Development Corp. (Formerly: 

Wismon Construction)

33087 L B MA GE1
Rehab./Reconst. Of Sta. Rosa-Tarlac 

Road, K0127+000-K0128+253
Nueva Ecija 08/03/12 1st/Final  III LF 18.323 105 01/18/12 05/01/12 0.00 C 0.323 0.200 0.300 - - - 82.30

82.30%                  

Satisfactory
ONS

1162 606
Wizard Trading and 

Construction
21921 L A MB GE1

Prev. Maint. of Daang Maharlika Road, 

K0159+247-K0160+597
Nueva Ecija 08/03/12 1st/Final  III LF 28.445 45 01/26/12 03/10/12 0.00 C 0.426 0.200 0.300 - - - 92.60

92.60%               

V. Satisfactory
ONS

1163 607

WTG Construction and 

Development Corporation 

(Formerly: W.T.G. 

Construction)

7494 L AAA LB GE1
Rehab./Reconst./Upgrading of Toledo-Tabuelan-

San Remegio Rd., K0055+361-K0057+978
Cebu 08/20/12 1st/Final  VII LF 18.173 95 02/01/12 05/05/12 0.00 C 0.444 0.133 0.300 - - - 87.70

87.70%              

Satisfactory
ONS

1164

WTG Construction and 

Development Corporation 

(Formerly: W.T.G. 

Construction)

7494 L AAA LB GE1

Rehab./Reconst./Upgrading of Toledo-Tabuelan-

San Remegio Rd., K0070+540-K0071+626, 

Looc Norte

Asturias, Cebu 08/20/12 Final  VII LF 15.308 122 02/01/12 06/01/12 9.84 C 0.401 0.133 0.300 - - - 83.40
85.02%                 

Satisfactory
AHD

1165

WTG Construction and 

Development Corporation 

(Formerly: W.T.G. 

Construction)

7494 L AAA LB GE1

Rehab./Reconst./Upgrading of Corrales 

Extension St. Port Rd., Km.1438+000-

Km.1439+557

Cagayan de Oro City 08/06/12 2nd  X LF 26.118 210 01/31/12 08/27/12 -22.00 O 0.289 0.300 0.000 0.030 0.035 0.033 68.70 DEL

1166 608 Y S Construction 11928 L A MA GE1
Conc./Widening of Dauis-Panglao Center 

Rd.
Panglao, Bohol 08/08/12 Final  VII LF 42.300 280 05/30/11 03/04/12 0.00 C 0.473 0.133 0.300 - - - 90.60

90.42%             

V. Satisfactory
ONS

1167 Y S Construction 11928 L A MA GE2
Sagbayan Flood Control/Drainage along 

Nat'l Rds.
Sagbayan, Bohol 08/10/12 Final  VII LF 13.976 144 01/16/12 06/07/12 1.39 C 0.426 0.166 0.300 - - - 89.20

89.86%              

V. Satisfactory
AHD

1168 Y S Construction 11928 L A MA GE2
Conc./Impvt. of Sabbayan-Danao Rd. Sagbayan 

& Danao
Bohol 08/10/12 1st  VII LF 44.809 255 01/20/12 09/30/12 9.34 O 0.354 0.237 0.150 0.030 0.055 0.033 85.90 AHD

1169 609 Yakal Construction 9685 L AAA MA GE2
Restoration & Const. of Flood Control 

Structure, Sitio Purisima, Brgy. Guindapunan
Palo, Leyte 08/23/12 1st  VIII LF 44.721 365 04/07/12 04/05/13 7.00 O 0.322 0.240 0.150 0.030 0.040 0.050 83.20  AHD

1170 610 Yoyen Enterprises 15541 L A MA GE1
Const. of Tagaytay Bridge & Approaches 

(Phase II)
Kananga, Leyte 08/13/12 Final  VIII LF 28.323 945 03/20/09 10/20/11 0.21 C 0.402 0.200 0.300 - - - 90.20

93.62%                 

V. Satisfactory
AHD
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1171 611 Yu Construction 10470 L A MA GE1
Impvt. of Balilihan-Hanopol Batuan Sect., 

K0064+702-K0048+594.23 (w exception)
Balilihan, Batuan 08/09/12 1st  VII LF 40.545 257 12/27/11 09/08/12 11.93 O 0.373 0.239 0.150 0.030 0.065 0.033 89.00  AHD

1172 Yu Construction 10470 L A MA GE1

Impvt. of Rd., Jct. (TNR) Maribojoc-Antequera-

Catagbacan (Loon) Rd., Km.29+000-

Km.31+125 (w/ exception)

Loon, Bohol 08/07/12 1st  VII LF 48.000 270 01/24/12 10/19/12 0.53 O 0.382 0.229 0.150 0.030 0.055 0.033 87.90  AHD

1173 Yu Construction 10470 L A MA GE1

Impvt./Widening of Jct. Catagbacan, Loon Rd. 

leading to Int'l Cruise Ship Port (inc. Causeway) 

Km.35+540-Km.36+048.20, Catagbacan

Loon, Bohol 08/07/12 1st  VII LF 18.500 225 01/17/12 08/28/12 0.24 O 0.364 0.240 0.150 0.030 0.048 0.033 86.50  AHD

1174 Yu Construction 10470 L A MA GE1

Const./Impvt. of Concepcion-Danao-Buenavista-

Carmen Rd. Sect. 1: K0068+170-

K0069+429.03 Sect. 2: K069+630.64-

K0069+740

Carmen, Bohol 08/09/12 1st  VII LF 28.069 241 01/24/12 09/20/12 8.97 O 0.356 0.240 0.150 0.030 0.055 0.033 86.40  AHD

1175 612 Z M Construction 9052 L AA LA GE2
Const. of Slope Protection / Flood Control, 

Baquilan
Botolan, Zambales 08/15/12 1st/Final III LF 21.535 120 01/05/12 05/03/12 0.00 C 0.435 0.200 0.300 - - - 93.50

93.50%                 

V. Satisfactory
ONS

1176 Z M Construction 9052 L AA LA GE2 Reconstr. of Maloma River Control San Felipe, Zambales 08/15/12 1st/Final III LF 9.720 90 12/20/11 03/18/12 0.00 C 0.417 0.200 0.300 - - - 91.70
91.70%              

V. Satisfactory
ONS

1177 Z M Construction 9052 L AA MA GB1 Const. of MPB, Malabon Candelaria, Zambales 08/16/12 1st III LF 4.310 90 05/27/12 08/24/12 -13.00 O 0.362 0.300 0.020 0.030 0.035 0.033 78.00 DEL

1178 Z M Construction 9052 L AA MA GB1 Const. of MPB, San Isidro Cabangan, Zambales 08/15/12 1st III LF 4.310 90 05/27/12 08/24/12 -13.00 O 0.360 0.300 0.020 0.030 0.035 0.033 77.80 DEL

1179 613 Z.A.S. Construction 8971 L D SB GB1 Const. of MPB, Brgy. Poblacion Mahaplag, Leyte 08/17/12 1st/Final  VIII LF 0.472 60 06/27/11 08/25/11 35.00 C 0.436 0.133 0.300 - - - 86.90
86.27%              

Satisfactory
AHD

1180 614 Zabu Engineering 31104 L C SB GE1
Rehab. of Bulanao-Paracelis Rd. Km.510+880-

Km.510+680, Magabbangon, Cudal
Tabuk, Kalinga 08/09/12 Final CAR LF 2.049 180 05/09/11 11/05/11 0.00 C 0.428 0.200 0.300 - - - 92.80

87.46%             

Satisfactory
ONS

1181 615
Zion Construction (Formerly: 

Masterpiece Const. & Supply)
14881 L B MA GE1

Rehab./Reconst./Strengthening of Bridges along 

Santander-Barili-Toledo Rd. (Replacement of 

Malhiao Bridge)

Badian, Cebu 08/17/12 1st/Final  VII LF 4.778 118 01/23/12 05/19/12 0.00 C 0.433 0.133 0.300 - - - 86.60
86.60%            

Satisfactory
ONS

1182
Zion Construction (Formerly: 

Masterpiece Const. & Supply)
14881 L B MA GE1

Rehab./Reconst./Upgrading of Damaged 

Pavement along Loay Interior Rd. (LIR), Loboc 

Sect. 1: K0197+576-K0198+980 & Sect. 2: 

K0200+073-K0200+772.52

Loboc, Bohol 08/09/12 1st  VII LF 33.372 281 01/30/12 11/05/12 21.23 O 0.355 0.240 0.150 0.030 0.050 0.033 85.80 AHD

1183 616 ZKR Construction & Supply 34348 L D SB GE1

Replacement (Temporary to Permanent) of 

Ologon Bridge #2 (B00308LZ) along Libon-San 

Vicente-Buga Rd. Brgy. Ologon, K0489+677-

K0489+685

Libon, Albay 08/07/12 1st V LF 5.561 195 03/23/12 10/03/12 -4.04 O 0.346 0.240 0.110 0.030 0.043 0.033 80.20  DEL

1184 617
ZM Construction / R.Z. Roncal 

Construction and Trading (JV)
JV-11-036 L AA MB GE1

Road Upgrading (Gravel to Paved) of 

Nueva Ecija-Aurora Rd.
Nueva Ecija 08/02/12 1st  III LF 98.573 360 11/17/11 11/09/12 1.50 O 0.398 0.300 0.150 0.030 0.042 0.033 95.30  AHD
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