
DPWH CONSOLIDATED CONSTRUCTORS' PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS)

3rd Quarter CY 2014

WMS MTL TIME FAC ESH RDR

PCAB ARC TYPE NAME LOCATION  AMOUNT (Php, M) 
DURATION 

(C. D.)
STARTED COMPLETED 0.4/0.5 0.3/0.2 0.15/0.3 0.030 0.070 0.050

1 1

"R.R. SEISMUNDO 

CONSTRUCTION & 

SUPPLY"

10961 L A MA GE

Construction of Flood 

Control, Mainit Section 

Protecting Nabunturan – 

Mainit Park Road

Comval Province 8/8/2014 1 XI LF  PHP        11,147,187.52 150 1/20/2014 5/19/2014 0.00% C 0.343 0.200 0.300 84.30% 84.30% Satisfactory ONS

2

"R.R. SEISMUNDO 

CONSTRUCTION & 

SUPPLY"

10961 L A MA GE

Const./Widening/Upgrading/

Rehab. of Del Pilar (san Juan) 

– New Cortez – San Jose 

Carcor Panas Road.

New Corella, 

Davao del Norte
8/9/2014 3 XI LF  PHP        45,783,591.04 205 1/23/2013 8/15/2013 0.00% C 0.344 0.200 0.300 84.40% 83.32% Satisfactory ONS

3 2

3Diamonds 

Construciton 

Corporation

35457 L B SB GE
Road Widening along Daan 

Maharlika

Balogo, 

Sorsogon City
8/13/2014 1 V LF  PHP          2,997,356.23 45 12/27/2013 2/9/2014 3.00% C 0.419 0.133 0.300 85.20% 85.20% Satisfactory AHD

4 3

3K ROCK 

ENGINEERING/RVC 

CONSTRUCTION (J.V.)

27908 L B MA GE

Road Upgrading (Gravel to 

Concrete) of Asin -

Nanganban - San Pascual 

Road K0270+594 - 

K0272+220 ; K0275+5311 - 

K0275+7178

8/16/2014 1 CAR LF  PHP        91,357,797.60 237 3/28/2014 11/19/2014 7.20% OG 0.379 0.240 0.150 0.024 0.060 0.050 90.30% 90.30% Very Satisfactory AHD

5 4
4B CONSTRUCTION 

CORPORATION
23445 L AAA LA GE

Preventive Maintenance 

along Balanga-Poblacion 

Road

Balanga City, 

Bataan
8/13/2014 1 III LF  PHP          9,067,302.67 50 2/4/2014 3/25/2014 0.00% C 0.474 0.133 0.300 90.70% 90.70% Very Satisfactory ONS

6 5
811 TRADING & 

CONSTRUCTION
21215 L A SB GE

Construction of Baroc River 

Control, Mansalay, Oriental 

Mindoro

Mansalay, 

Oriental 

Mindoro

8/13/2014 1 IV-B LF  PHP          7,489,093.49 95 2/12/2014 5/17/2014 0.00% C 0.469 0.133 0.300 90.20% 90.20% Very Satisfactory ONS

7 6 888 ACY ENTERPRISES 32898 L B SB GB
Construction of Sogod NHS 6-

CL School Building

Sogod, Southern 

Leyte
8/6/2014 1 VIII LF  PHP          6,578,740.00 210 3/25/2013 8/21/2013 0.00% C 0.449 0.133 0.300 88.20% 88.20% Satisfactory ONS

8 7

A B APONESTO 

CONSTRUCTION, 

PARTS & SUPPLY

22998 L A MA GE

Repair/Rehab of Agusan 

River Flood Control, Osmena 

Section, Compostela along 

Montevista – Compostela – 

New Bataan – Maragusan – 

Mati Bdry. Road.

Compostela 

Valley
8/9/2014 1 XI LF  PHP        30,533,124.95 183 12/27/2013 7/27/2014 -2.74% OG 0.384 0.219 0.123 0.030 0.042 0.033 83.10% 83.10% Satisfactory DEL

9 8 A C O Construction 13105 L B MA GE

Road Upgrading (Gravel to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4 Project 

Analysis) Crossing Sta. Clara-

Sandayong Road Km. 

1808+925 - Km. 1810+355

Zamboanga 

Sibugay
8/7/2014 2 IX LF  PHP        32,087,164.46 466 2/28/2013 6/8/2014 0.00% C 0.402 0.200 0.300 90.20% 85.22% Satisfactory ONS

10 9
A. De Guia 

Construction
18228 L AA MB GE

Rehabilitation/ 

Reconstruction of Damaged 

Paved national Roads along 

Gamu-Roxas Road at 

K0394+000 to K0394+788

Gamu, Isabela 8/9/2014 1 II LF  PHP        12,195,169.49 95 2/26/2014 5/31/2014 2.79% C 0.420 0.133 0.300 85.30% 85.30% Satisfactory AHD
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11
A. De Guia 

Construction
18228 L AA MA GE

Construction/ Rehabilitation 

of Flood Control Projects, 

Nagassican Flood Control 

Projects, Sta. 0+000 to Sta. 

0+224

Nagassican, 

Santiago City
8/12/2014 1 II LF  PHP        19,500,000.00 184 4/3/2014 10/3/2014 13.19% OG 0.288 0.248 0.150 0.030 0.055 0.050 82.10% 82.10% Satisfactory AHD

12 10

A. Sandoval 

Construction and 

Supply

35991 L C SB GB

Construction of 2 Storey 4 

Classroom School Building at 

Sta. Clara National High 

School, Sto. Tomas

Sto. Tomas, 

Batangas
8/8/2014 2 IV-A LF  PHP          4,718,777.63 150 3/27/2013 8/23/2013 0.00% C 0.487 0.200 0.300 98.70% 88.62% Satisfactory ONS

13 11
A.A. DE VERA 

CONSTRUCTION
6191 L D SB GE

Rehab/Reconst./Upgrading 

of Jct. (TNR) Maribojoc - 

Antequera - Catagbacan 

(Loon) Road a.) K0016+925 - 

K0016+985 and b.) 

K0018+652 to K0018+890.50

Antequera, 

Bohol
8/13/2014 1 VII LF  PHP          8,500,000.00 145 2/21/2014 7/15/2014 0.00% C 0.464 0.143 0.300 90.70% 90.70% Very Satisfactory ONS

14 12

A.B. Taylan 

Construction & 

Development

25273 L A MB GE

Const./Widening/Upgrading/

Rehab. Of Access Road to 

Declared Tourism 

Destinations, Kapurpurawan 

Rock Formation Road, Sta. 

0+000 to Sta. 3+466

Burgos, Ilocos 

Norte
8/10/2014 2 I LF  PHP        60,478,599.72 300 3/12/2014 1/6/2014 0.33% C 0.425 0.133 0.300 85.80% 87.24% Satisfactory AHD

15 13

A.B. Taylan 

Construction & 

Development/ Fiat 

Construction Services 

(JV)

JV-11-392 L AAA LB GE

Construction of Laoag City By-

Pass Road, including RROW 

Sta. 0+000 to Sta. 1+640 & 

Sta. 2+400 to Sta. 3+164.19

Laoag City, 

Ilocos Norte
8/9/2014 1 I LF  PHP        65,138,919.54 330 6/11/2012 5/6/2013 0.00% C 0.470 0.129 0.300 89.90% 89.90% Very Satisfactory ONS

16 14

A.C. RIVERO 

DEVELOPMENT 

CORPORATION 

(Formerly: A.C. 

RIVERO Construction)

5122 L A MA GE

Rehab.Strengthening of 

Divisoria Bridge along Bdry. 

Southern Leyte - Maasin - 

Macrohon - Sogod - Daang 

Maharlika Road

Divisoria, 

Bontoc, 

Southern Leyte

8/6/2014 2 VIII LF  PHP        14,853,124.58 234 1/18/2014 9/8/2013 0.00% C 0.470 0.133 0.300 90.30% 89.94% Very Satisfactory ONS

17

A.C. RIVERO 

DEVELOPMENT 

CORPORATION 

(Formerly: A.C. 

RIVERO Construction)

5122 L A MB GE

Road Upgrading of San 

Ricardo - Bil-atan Road Km. 

1098+746 - Km. 1100+632

San Ricardo, 

Southern Leyte
8/5/2014 1 VIII LF  PHP        40,936,680.85 323 1/18/2013 12/6/2013 0.00% C 0.402 0.200 0.300 90.20% 90.20% Very Satisfactory ONS

18 15

A.C. SOLIVEN 

CONSTRUCTION & 

GENERAL 

MERCHANDISE

19278 L B SB GE

Construction of Road at Sitio 

Kasulukan, Brgy. Aranguren, 

Sta.0+000 - Sta.0+263

Capas, Tarlac 8/5/2014 1 III LF  PHP          1,899,578.40 17 5/6/2014 5/22/2014 0.00% C 0.426 0.133 0.300 85.90% 85.90% Satisfactory ONS

19 16
A.D.P. CONST. & 

SUPPLY
3466 L A MB GE

Road Upgrading (Gravel to 

Paved) along Davao-

Sarangani Coastal Road km. 

1671+600 to km. 1673+060, 

Biton-Lanao Section

Davao del Sur 8/7/2014 2 XI LF  PHP        40,082,206.20 208 3/7/2013 9/30/2013 0.00% OG 0.014 0.300 0.000 0.030 0.014 0.000 35.80% 35.80% Poor ONS

20 17

A.F.G. CONSTRUCTION 

AND CONSTRUCTION 

SUPPLY

17161 L A MA GB

Const. of Two (2) Storey 

Eight (8) Classroom School 

Building, Leonora Salapantan 

National High School

San Miguel Iloilo 8/12/2014 2 VI LF  PHP          8,948,511.43 150 4/3/2013 7/31/2013 0.00% C 0.429 0.200 0.300 92.90% 80.37% Unsatisfactory ONS
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21

A.F.G. CONSTRUCTION 

AND CONSTRUCTION 

SUPPLY

17161 L A MA GE

Odiong - Sibalom - San 

Remigio - Leon Road 

Upgrading (Gravel to Paved) 

Km. 129+328 -km. 131+275

San Remigio, 

Antique
8/13/2014 2 VI LF  PHP        42,621,182.05 239 2/22/2013 10/18/2013 0.00% C 0.377 0.200 0.300 87.70% 84.64% Satisfactory ONS

22 18

A.J. Taylan 

Construction 

Corporation/Zedik 

Builders (JV)

JV-13-345 L B MA GE

Road Upgrading (Gravel to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved 

Standard (HDM-4 Project 

Analysis) of Piniti-Banna 

(Espiritu) Road

Ilocos Norte 8/8/2014 1 I LF  PHP        28,942,155.35 236 2/14/2014 10/7/2014 27.99% OG 0.380 0.240 0.150 0.030 0.055 0.033 88.80% 88.80% Satisfactory AHD

23 19
A.P.O. GENERAL 

CONSTRUCTION
7010 L B MA GE

Road Upgrading (Gravel to 

Concrete) Based on Gravel 

Road Strategies, Traffic 

Benchmark for Upgrading to 

Paved National Road 

Standards (HDM-4 Project 

Analysis), Intermittent 

Section, Acop - Kapangan - 

Kibungan - Bakun Road, 

K0348+000 - K0349+000

8/13/2014 2 CAR LF  PHP        25,554,239.74 267 2/5/2013 10/28/2013 0.00% C 0.433 0.133 0.300 86.60% 86.60% Satisfactory ONS

24 20
A.R. & MARK 

BUILDERS
31673 L D SB GB

1 Sty-1CL & 1CL Kinder @ 

Maramag South PS, South 

Poblacion

Maramag, 

Bukidnon
8/7/2014 2 X LF  PHP        12,529,997.89 187 3/25/2013 9/27/2013 0.00% C 0.446 0.200 0.300 94.60% 86.76% Satisfactory ONS

25 21
A.R. Lustre, Jr. 

Construction
7680 L AAA MB GE

Construction of Taguiliat 

Bridge along PPSR - Jct. 

Napsan - Apurawan Road, 

K0037+675

Puerto Princesa 

City
8/8/2014 2 IV-B LF  PHP        18,838,726.51 651 5/17/2012 2/26/2014 0.15% C 0.417 0.130 0.300 84.70% 83.38% Satisfactory AHD

26 22

A.T. DUMLAO 

CONSTRUCTION, INC. 

(Formerly: Andoni T. 

Dumalao Civil 

Engineer - Contractor)

34028 L B MA GE

Construction/Widening of 

Adlayan Bridge along Daang 

Maharlika (Agusan - Davao 

Section) K1307+585 - 

K1307+614.8

San Francisco, 

Agusan del Sur
8/8/2014 1 XIII LF  PHP        36,650,053.01 196 2/20/2014 9/3/2014 -9.08% OG 0.400 0.240 0.060 0.030 0.065 0.033 82.80% 82.80% Satisfactory DEL

27 23
ACME BUILDERS 

CORPORATION
6442 L A MA GE

Road Upgrading of Tigbao - 

Sta.  Fe - San Miguel Road 

KO910+000 - KO915+500 & 

KO913+000 - KO913+900

Tacloban City 8/16/2014 1 VIII LF  PHP        56,481,069.71 270 2/27/2013 12/23/2013 0.00% C 0.429 0.133 0.300 86.20% 86.20% Satisfactory ONS

28
ACME BUILDERS 

CORPORATION
6442 L A MA GE

Rehab./Strengthening of 

Rosales Bridge along Daang 

Maharlika SM (San Isidro - 

San Juanico Bridge)

Calbayog City 8/11/2014 2 VIII LF  PHP        25,250,575.00 165 2/6/2013 7/20/2013 0.00% C 0.500 0.133 0.300 93.30% 91.80% Very Satisfactory ONS

29 24

ADFIL CORPORATION 

(Formerly: Adfil 

Construction)

14437 L AAA MB GE

Widening/Concreting of 

Additional Lane both 

directions along Butuan City - 

Cagayan de Oro - Iligan Road, 

K1249+461 - K1253+310.50

Buenavista, 

Agusan del 

Norte

8/5/2014 2 XIII LF  PHP        89,512,001.60 370 3/25/2013 3/29/2014 0.00% C 0.447 0.133 0.300 88.00% 88.78% Satisfactory ONS
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30

ADFIL CORPORATION 

(Formerly: Adfil 

Construction)

14437 L AAA MB GE

Rehab./Reconstruction/Upgr

ading of Butuan City - 

Malaybalay Road, Butuan 

City, a.) K1240+(-995) - 

K1240+(-771); b.) K1240+(-

375) - K1240+800, 

(Intermittent Section)

Butuan City 8/14/2014 1 XIII LF  PHP        22,918,859.95 147 2/28/2014 7/24/2014 2.22% C 0.442 0.133 0.300 87.50% 87.50% Satisfactory AHD

31

ADFIL CORPORATION 

(Formerly: Adfil 

Construction)

14437 L AAA MB GE

Const./Improvement of Road 

to Support River Rhine Cruise 

leading to Banza Ruins, 

Barangay Banza

Brangay Banza, 

Butuan City
8/14/2014 1 XIII LF  PHP        26,705,869.12 148 4/25/2014 9/19/2014 0.58% OG 0.332 0.254 0.150 0.030 0.070 0.050 88.60% 88.60% Satisfactory AHD

32

ADFIL CORPORATION 

(Formerly: Adfil 

Construction)

14437 L AAA MB GE

Rehab./Reconstruction/Repl

acement/Retrofitting of 

Magsaysay Bridge along 

Butuan - Cagayan de Oro - 

Iligan (Agusan - Misamis 

Oriental)

Butuan City 8/15/2014 1 XIII LF  PHP        36,843,437.78 234 2/14/2014 10/5/2014 12.89% OG 0.384 0.234 0.150 0.030 0.047 0.050 89.50% 89.50% Very Satisfactory AHD

33

ADFIL CORPORATION 

(Formerly: Adfil 

Construction)

14437 L AAA MB GE

Rehab./Reconstruction of 

Ampayon Bridge along 

Daang Maharlika, K1232+540 

- K1232+888, K1232+841 - 

K1232+884

Butuan City 8/14/2014 3 XIII LF  PHP        19,206,553.30 251 1/30/2013 10/7/2013 6.83% C 0.489 0.133 0.300 92.20% 92.44% Very Satisfactory AHD

34

ADFIL CORPORATION 

(Formerly: Adfil 

Construction)

14437 L AAA MB GE

Rehab./Reconstruction/Stren

gthening of Minusong Bridge 

along Butuan - Cagayan de 

Oro - Iligan (Agusan - 

Misamis Oriental), Km. 

1269+217, Aclan, Nasipit, 

Agusan del Norte

Nasipit, Agusan 

del Norte
8/4/2014 1 XIII LF  PHP        28,848,061.70 300 1/12/2012 11/6/2012 2.33% C 0.495 0.133 0.300 92.80% 92.80% Very Satisfactory AHD

35

ADFIL CORPORATION 

(Formerly: Adfil 

Construction)

14437 L AAA MB GE

Construction of Agusan - 

Bukidnon Road, Sta. 

1262+260 - Sta. 1265+120

Buenavista, 

Agusan del 

Norte

8/5/2014 1 XIII LF  PHP        40,140,495.40 209 2/4/2014 9/1/2014 0.51% OG 0.360 0.264 0.150 0.030 0.037 0.050 89.10% 89.10% Very Satisfactory AHD

36

ADFIL CORPORATION 

(Formerly: Adfil 

Construction)

14437 L AAA MB GE

Rehab./Reconst./Replaceme

nt/Retrofitting of Salvacion 

Bridge along NRJ Cuevas - 

Bislig Road, K1374+670 - 

K1374+731

Trento, Agusan 

del Sur
8/8/2014 1 XIII LF  PHP        36,655,540.96 196 2/18/2014 9/2/2014 10.85% OG 0.400 0.200 0.150 0.030 0.042 0.050 87.20% 87.20% Satisfactory AHD

37 25 Adroit Construction 11169 L B MA GE

Preventive Maintenance of 

San Jose City-Rizal Road via 

Pinili-Porais-Villa Joson, KO 

160+(-827) to KO160+000; 

KO161+300 to KO161+917

Nueva Ecija 9/25/2014 1 Special 3 LF  PHP        14,894,445.66 75 4/28/2014 7/11/2014 8.00% C 0.465 0.133 0.300 89.80% 89.80% Very Satisfactory AHD

38 26

Advanced Foundation 

Construction System 

Corporation

15449 L AAA LB GE

Lucban Bridge & Approaches 

Phase I along Manila North 

Road

Abulug, Cagayan 8/6/2014 2 II LF  PHP      146,441,861.31 450 3/26/2013 6/18/2014 0.00% C 0.500 0.133 0.300 93.30% 91.14% Very Satisfactory ONS

39 27 AJYSC MARKETING 26924 L A MA GE

Widening of Midsayap - 

Marbel Road, K1780+128 - 

K1780+528

South Cotabato 8/5/2014 1 XII LF  PHP          9,532,644.16 110 2/13/2014 6/2/2014 0.00% C 0.450 0.200 0.300 95.00% 95.00% Very Satisfactory ONS
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40 AJYSC MARKETING 26924 L A MA GE

Rehab./Reconst./Replaceme

nt /Retrofitting of Existing 

Permanent Bridges, London 

Bridge along Makar - Kiamba 

Road

General Santos 

City
8/16/2014 1 XII LF  PHP          8,576,182.02 102 1/26/2014 5/8/2014 0.88% C 0.500 0.133 0.300 93.30% 93.30% Very Satisfactory AHD

41 28

AKH CONSTRUCTION 

AND TRADING 

CORPORATION

20759 L A MA GE

Proposed Repair/Rehab. Of 

Road along Jalandoni St.,  

CCP Complex

Pasay City 8/17/2014 1 NCR LF  PHP          8,099,676.06 90 5/21/2014 8/18/2014 14.30% OG 0.446 0.215 0.150 0.030 0.040 0.030 91.10% 91.10% Very Satisfactory AHD

42 29
AL HUSSEN 

CONSTRUCTION
18438 L AA MB GE

Reconstruction of Narciso 

Ramos Highway, Raising of 

Grade with Drainage 

Improvement, K1919+000 - 

K1921+400

Lanao del Sur 6/5/2014 1 X LF  PHP        95,089,910.69 244 6/10/2013 2/8/2014 2.47% C 0.356 0.200 0.300 85.60% 85.60% Satisfactory AHD

43 30
Al Niño Const. & 

Supply
L GB

Const. of One-Unit, Three-

Seater Toilet with 

Handwashing Facility and 

Septic Vault at Mayon NHS

Castilla, 

Sorsogon
8/13/2014 1 V LF  PHP             311,040.01 120 11/15/2013 3/14/2014 2.50% C 0.395 0.152 0.300 84.70% 84.70% Satisfactory AHD

44 31

Alberto Uy 

Construction & 

Development

20924 L C SB GE

Construction/Rehabilitation 

of Flood Control, Mapang 

River Control, Bongabong, 

Oriental Mindoro

Bongabong, 

Oriental 

Mindoro

8/13/2014 1 IV-B LF  PHP          9,110,866.01 135 2/12/2014 6/26/2014 11.11% C 0.400 0.133 0.300 83.30% 83.30% Satisfactory AHD

45 32 ALCEL CONSTRUCTION 15129 L A MA GE

Road Upgrading (Gravel-

Paved) Along Gurel-Bokod-

Kabayan-Buguias-Abatan 

Road, K0338+481-

K0339+838, Kabayan, 

Benguet

Kabayan, 

Benguet
8/14/2014 1 CAR LF  PHP        46,460,670.47 240 1/31/2014 9/27/2014 0.13% OG 0.361 0.240 0.150 0.023 0.050 0.050 87.40% 87.40% Satisfactory AHD

46 ALCEL CONSTRUCTION 15129 L A MA GE

Off-Carriageway 

Improvement (Paving of 

Shoulders-Seal Widening), 

Butaun City-Cagayan de Oro 

City-Iligan City Road, 

Magsaysay Section, Misamis 

Oriental

Misamis Oriental 8/11/2014 1 X LF  PHP        18,418,060.13 138 1/20/2014 6/10/2014 0.00% C 0.477 0.200 0.300 97.70% 97.70% Outstanding ONS

47 33

ALE BUILDERS 

CONSTRUCTION & 

DEVELOPMENT CORP.

5180 L AA MA GE

Drainage Improvement of 

Roosvelt Avenue, 

(K0007+940 to K0010+811) 

Intermittent Section

Pasay City 8/16/2014 1 NCR LF  PHP        23,560,703.13 289 8/31/2013 6/15/2014 0.00% C 0.397 0.186 0.300 88.30% 88.30% Satisfactory ONS

48 34
ALEBON GENUINE 

MERCHANDISING
26300 L B MA GE

Widening of Butuan City - 

Cagayan de Oro City - Ilagan 

City Road Km1425+500 - 

Km.1426+500

Cagayan de Oro 

City
8/4/2014 1 X LF  PHP        18,578,250.00 191 1/31/2014 8/10/2014 0.00% OG 0.383 0.300 0.150 0.030 0.040 0.050 95.30% 95.30% Very Satisfactory ONS

49
ALEBON GENUINE 

MERCHANDISING
26300 L B SB GE

Construction of Concrete 

Revetment along Kinoguitan 

By-Pass Road

Brgy. Poblacion, 

Kinoguitan, 

Misamis Oriental

8/11/2014 1 X LF  PHP        13,481,649.50 210 1/20/2014 8/17/2014 0.18% OG 0.383 0.300 0.150 0.030 0.047 0.033 94.30% 94.30% Very Satisfactory AHD
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50 35

ALFALFA 

CONSTRUCTION & 

WERR CORP 

(International) JV

JV-12-313 L AA LA GB

Asphalt Overlay along Nueva 

Vizcaya-Ifugao-Mt. Province 

Bdry Road, K0315+800 to 

K0318+000, Lagawe, Ifugao

Lagawe, Ifugao 8/5/2014 1 CAR LF  PHP        32,239,926.13 56 2/21/2014 4/17/2014 0.00% C 0.487 0.133 0.300 92.00% 92.00% Very Satisfactory ONS

51 36

ALFIE'S 

CONSTRUCTION & 

CONSTRUCTION 

SUPPLY INC. 

(Formerly: ALFIE'S 

CONSTRUCTION & 

CONSTRUCTION 

SUPPLY

17162 L A MB GE

Construction of the 

Remaining Structures : 

Himogan Bridge Sta. 

71+035.20 to Sta. 74+557.20

Sabagay City, 

Negros 

Occidental

8/6/2014 2 VI LF  PHP      116,246,455.59 507 5/14/2012 10/2/2013 0.00% C 0.344 0.200 0.300 84.40% 87.04% Satisfactory ONS

52 37

ALGON ENGINEERING 

CONSTRUCTION 

CORPORATION

270 L AAA LB GE

Preventive Maintenance - 

Davao - Cotabato By-Pass 

Road ( KO1549+622 - 

KO1550+286)

Davao del Sur 8/7/2014 1 XI LF  PHP          7,765,205.55 72 2/25/2014 5/7/2014 16.67% C 0.474 0.133 0.300 90.70% 90.70% Very Satisfactory AHD

53

ALGON ENGINEERING 

CONSTRUCTION 

CORPORATION

270 L AAA LB GE

Widening of Davao - 

Bukidnon Road, Davao City, 

Tugbok - Mintal Section, 

Km.1693+400 - Km. 

1697+335.40

Davao City 8/5/2014 2 XI LF  PHP        46,955,851.71 209 2/26/2013 8/23/2013 0.00% C 0.453 0.133 0.300 88.60% 88.30% Satisfactory ONS

54 38
Aljon Construction & 

Supply
34481 L D SB GE

Construction/Maintenance 

of Flood Mitigation 

Structures and Drainage 

System, Viga River Control

Viga, 

Catanduanes
8/14/2014 1 V LF  PHP          4,791,596.53 121 2/24/2014 6/24/2014 0.00% C 0.369 0.200 0.300 86.90% 86.90% Satisfactory ONS

55 39
ALLEN 

CONSTRUCTION
12584 L B MA GE

Preventive Maintenance 

along Mt. Province-Nueva 

Vizcaya Road, K0378+362 to 

K0380+000

Bontoc, Mt. 

Province
8/12/2014 1 CAR LF  PHP        17,874,114.54 97 5/15/2014 8/19/2014 0.00% C 0.408 0.133 0.300 84.10% 84.10% Satisfactory ONS

56 40

ALLENCON 

DEVELOPMENT 

CORPORATION

12302 L D SB GE

Const. of Coastal Protection 

Works along Iloilo Antique 

Road K0026+700 K0027+151

Guimbal, Iloilo 8/4/2014 1 VI LF  PHP          7,301,370.29 254 12/28/2012 4/4/2013 0.00% C 0.392 0.200 0.300 89.20% 89.20% Very Satisfactory ONS

57 41

Alpha Ryder 

Construction and 

Supplies

12197 L A MB GE

Construction of Flood 

Control System, Binanuahan 

River

Juban, Sorsogon 8/12/2014 1 V LF  PHP        18,931,038.20 140 2/12/2014 7/1/2014 4.29% C 0.425 0.149 0.300 87.40% 87.40% Satisfactory AHD

58

Alpha Ryder 

Construction and 

Supplies

12197 L A MA GE

Road Widening along Daan 

Maharlika, Brgy. Rizal-

Bucalbucalan

Sorsogon City, 

Sorsogon
8/13/2014 1 V LF  PHP        28,406,215.10 210 1/30/2014 8/27/2014 7.62% C 0.390 0.180 0.300 87.00% 87.00% Satisfactory AHD

59 42

ALPIZ CONSTRUCTION 

AND DEVELOPMENT 

CORP.

11039 L C SB GE

Drainage Improvement of 

Roosvelt Avenue, 

(K0007+940 to K0010+811) 

Intermittent Section

Quezon City 8/14/2014 1 NCR LF  PHP        12,151,906.18 162 6/21/2013 1/25/2014 13.17% C 0.480 0.133 0.300 91.30% 91.30% Very Satisfactory AHD

60 43
Alraf Consruction & 

Enterprises
17297 L AAA MB GE

Repair/Maintenance of 

Pamingitan Bridge #2 along 

Pagadian City - Zamboanga 

City Road

Zamboanga City 8/5/2014 1 IX LF  PHP          4,172,079.98 172 2/10/2014 7/31/2014 0.00% C 0.489 0.133 0.300 92.20% 92.20% Very Satisfactory ONS
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61 44

Alro Construction & 

Development 

Corporation

18361 L A MB GE

Guicadale Road Network to 

International Airport, Albay 

(Comun-Cotmon-Del Rosario 

Road Section)

Camalig, Albay 8/11/2014 2 V LF  PHP        46,043,646.28 234 2/6/2013 9/27/2013 0.00% C 0.419 0.178 0.300 89.70% 88.20% Satisfactory ONS

62

Alro Construction & 

Development 

Corporation

18361 L A MA GB Revetment of Agos Creek
San Fernando, 

Camarines Sur
8/7/2014 1 V LF  PHP        18,423,928.59 149 2/20/2014 7/18/2014 0.00% C 0.350 0.200 0.300 85.00% 85.00% Satisfactory ONS

63 45 ALZAM ENTERPRISES 19113 L A MA GE

Road Upgrading 

(Gravel/Asphalt to Concrete)  

of Mintal (Davao - Bukidnon 

Road) Bago Oshiro - Bago 

Gallera (old Davao - Cotabato 

Road)

Davao City 8/7/2014 2 XI LF  PHP        72,933,244.88 303 3/6/2013 101/13 0.00% C 0.478 0.133 0.300 91.10% 89.36% Very Satisfactory ONS

64 ALZAM ENTERPRISES 19113 L A MA GE

Widening of Davao - 

Cotabato Road, Davao City, 

Lizada Section Km.1525+920 - 

Km. 1527+800

Toril District, 

Davao City
8/5/2014 2 XI LF  PHP        35,388,918.38 179 2/26/2013 8/23/2013 0.00% C 0.435 0.133 0.300 86.80% 86.92% Satisfactory ONS

65 46

ALZEN ENGINEERING 

AND CONSTRUCTION 

SUPPLIES

13911 L A MB GE

Widening of Road along 

Bukidnon-Cotabato Road, 

Kitulaan - Manarapan 

Section

Carmen, 

Cotabato
8/11/2014 1 XII LF  PHP        45,666,228.71 193 2/28/2014 9/8/2014 -1.82% C 0.348 0.299 0.132 0.018 0.037 0.050 88.40% 88.40% Satisfactory DEL

66 47

ANGEL & SAM 

CONSTRUCTION & 

GENERAL 

MERCHANDISE

19968 L B MA GE

Road Upgrading (Gravel to 

Paved) based on Gravel to 

Paved Road Strategies, 

Traffic Benchmark for 

Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis) (Intermittent 

Section)

Lumbia-

Uguiaban By-

Pass Road, 

Cagayan de Oro 

City

8/15/2014 1 X LF  PHP             983,269.65 52 2/4/2014 3/27/2014 0.00% C 0.461 0.200 0.300 96.10% 96.10% Outstanding ONS

67 48
ANIMAS BROS 

CONSTRUCTION
35002 L B SB GE

Road Leading to Tourism 

Destination (Upgrading of 

Road), Capalaran - Villaba 

Road, Tangub City

Tangub City, 

Misamis 

Occidental

8/14/2014 1 X LF  PHP          4,033,393.64 120 12/27/2013 4/25/2014 0.00% C 0.442 0.182 0.300 92.40% 92.40% Very Satisfactory ONS

68 49 APD Construction 17467 L AA MA GE

Rehab./Reconstruction of 

Damaged Paved National 

Roads including Drainage 

Based on Pavement 

Management 

System/Highway 

Development and 

Management-4 (HDM-4) 

Intermittent Section) Cordon-

Aurora Bdry. Road (Isabela 

Bdry.-Jct. Dumabato)

Aglipay, Quirino 8/13/2014 1 II LF  PHP        17,804,475.00 105 2/3/2014 5/18/2014 0.21% C 0.376 0.199 0.300 87.50% 87.50% Satisfactory AHD

69 50
Aquino-Dela Cruz 

Eng'g Construction
16751 L B MA GE

Replacement/Rehabilitation/

Strengthening of Quintans 

Bridge along Camiling-Wawa-

Bayambang-Malasiqui-Sta. 

Barbara Road

Malasiqui, 

Pangasinan
8/12/2014 2 I LF  PHP        11,467,701.29 225 1/16/2014 8/28/2014 2.60% C 0.417 0.133 0.300 85.00% 85.60% Satisfactory AHD
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70 51

ARMANDO U. KHONG 

HUN GENERAL 

CONTRACTOR, INC.

16163 L AAA LB GB

Construction of Four (4) 

Storey, Twelve (12) 

Classroom Building at R.P. 

Cruz Elementary School

Taguig City 8/7/2014 2 NCR LF  PHP        21,780,910.08 150 3/26/2013 8/22/2013 0.00% C 0.441 0.200 0.300 94.10% 87.24% Satisfactory ONS

71 52

ASHLEE 

CONSTRUCTION & 

ALLIED ENGINEERING 

SERVICES

36738 L B SB GB
Construction of Multi-

Purpose Building, Puntian

Puntian, 

Sumilao, 

Bukidnon

8/9/2014 1 X LF  PHP          1,980,000.00 91 5/30/2014 8/28/2014 7.43% OG 0.319 0.241 0.076 0.020 0.035 0.033 72.40% 72.40% Poor AHD

72 53 Atlantic Construction 24232 L D SB GB
Const. of Multi-Purpose 

Building at San Andres E/S

San Andres, 

Delfin Albano, 

Isabela

8/8/2014 1 II LF  PHP          2,886,019.02 97 5/29/2014 9/2/2014 0.10% OG 0.282 0.300 0.150 0.030 0.035 0.033 83.00% 83.00% Satisfactory AHD

73 54
ATOLBA 

CONSTRUCTION
33768 L C SC GE

Const of Various Drainage & 

Box Culvert J. Banaue-

Hungduan-Benguet Bdry Rd, 

K0360+060, Hungduan, 2. 

Banaue-Hungduan-Benguet 

Bdry Rd, K0398+497 3. 

Nueva Vizcaya-Ifugao-Mt. 

Province Bdry Rd, 

K0311+976, Kiangan

Kiangan, Ifugao 8/5/2014 1 CAR LF  PHP          1,160,862.96 109 4/21/2014 8/7/2014 0.30% OG 0.391 0.240 0.150 0.022 0.035 0.050 88.80% 88.80% Satisfactory AHD

74 55

AVIC Construction and 

Supply (Formerly: Avic 

Construciton)

28784 L C SB GE

Rehabilitation/Reconstructio

n/Upgrading of Damaged 

Paved National Road 

including Drainage based on 

Pavement Management 

System/HDM-4 (Intermittent 

Section) along Ligao-

Pioduran Road, K0519+000 - 

K0519+664

Ligao City, Albay 8/11/2014 1 V LF  PHP          1,590,484.26 80 2/20/2014 5/10/2014 0.00% C 0.427 0.133 0.300 86.00% 86.00% Satisfactory ONS

75 56

AYLAN 

CONSTRUCTION AND 

TRADING

11884 L A MA GB

Construction of 4 Storey 

Twenty (20) Classroom 

Building at Novaliches H/S

Quezon City 8/14/2014 1 NCR LF  PHP        36,204,890.66 395 9/2/2013 10/1/2014 1.15% OG 0.371 0.240 0.150 0.018 0.051 0.020 85.00% 85.00% Satisfactory AHD

76 57
AYU ENGINEERING & 

CONSTRUCTION
25832 L B MA GE

Widening of Davao Regional 

Medical Training Center 

Junction Davao Agusan – 

Davao Medical Center, 

K1506+116 – K1506+416, 

Davao City

Davao City 8/15/2014 1 XI LF  PHP        13,838,791.29 110 2/10/2014 5/15/2014 0.00% C 0.381 0.200 0.300 88.10% 88.10% Satisfactory ONS

77 58
B. VICENCIO 

CONSTRUCTION
9687 L A MB GE

Rehab./Reconst. Along 

Tacloban Baybay South Road 

KO915+(-267) - KO915+(-

118.20) and KO915+(-118.20) 

- KO915+607.80

Tacloban City 8/15/2014 1 VIII LF  PHP        13,053,968.14 153 2/21/2014 7/23/2014 -3.00% OG 0.334 0.300 0.120 0.022 0.040 0.017 83.30% 83.30% Satisfactory DEL

78
B. VICENCIO 

CONSTRUCTION
9687 L A MB GE

Replacement of Bugtong 

Bridge along Daang 

Maharlika (SM) (San Juanico 

Bridge)

Calbayog City, 

Samar
8/11/2014 3 VIII LF  PHP        32,855,450.18 235 2/6/2013 9/28/2013 0.48% C 0.473 0.133 0.300 90.60% 88.77% Satisfactory AHD
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79
B. VICENCIO 

CONSTRUCTION
9687 L A MA GE

Rehabilitation of Flood 

Control Structure, 1st LD 

Brgy. San Policarpio Calbayog 

City, Samar

Calbayog City, 

Samar
8/11/2014 1 VIII LF  PHP        13,954,053.57 172 2/24/2014 8/14/2014 0.44% OG 0.356 0.240 0.150 0.030 0.052 0.033 86.10% 86.10% Satisfactory AHD

80 59

B. VICENCIO 

CONSTRUCTION/JQD 

CONSTRUCTION AND 

GENERAL SERVICES 

JOINT VENTURE

JV-13-371 L A MB GE

Road Upgrading (gravel to 

Paved) along San Ricardo - 

Bil-atan Km. 1101+000 - Km. 

1102+000

San Ricardo, 

Southern Leyte
8/5/2014 1 VIII LF  PHP        35,211,865.74 179 2/14/2014 8/11/2014 7.74% OG 0.382 0.222 0.150 0.022 0.045 0.017 83.80% 83.80% Satisfactory AHD

81 60 B.M. MARKETING 9852 L AAA MB GE

Rehab./Repair/Impv't of 

Baras - Candahug - Manlurip 

DZR Airport Road

Palo, Leyte 8/10/2014 2 VIII LF  PHP        19,008,836.32 130 5/10/2013 8/29/2013 14.62% C 0.443 0.133 0.300 87.60% 85.80% Satisfactory AHD

82 61

B.M.K 

CONSTRUCTION/VIKIN

G CONSTRUCTION & 

SUPPLIES (JV)

JV-12-294 L AAA MB GB

Repair/Rehabilitation/Constr

uction of Flood Control 

Structures, Bangbangar, 

Bangued, Abra

Bangbangar, 

Bangued, Abra
8/11/2014 2 CAR LF  PHP        37,853,460.84 260 12/11/2012 8/27/2013 0.00% C 0.431 0.133 0.300 86.40% 88.85% Satisfactory ONS

83 62
B.P. CRUZBUILDERS 

AND TRADING
33272 L A MA GE

Restoration of Porac-Gumain 

River Slope Protection, Sta. 

Rita. Lubao, Pampanga

Lubao, 

Pampanga
8/11/2014 1 III LF  PHP        13,607,276.18 120 3/10/2014 7/7/2014 0.00% C 0.427 0.135 0.300 86.20% 86.20% Satisfactory ONS

84 63 B.R.G. Construction 21931 L C SB GE

Repair/Reconstruction of 

Damaged Paved National 

Roads along Daang 

Maharlika, K0292+000 to 

K0292+481

Villaros, Nueva 

Vizcaya
8/14/2014 1 II LF  PHP          7,523,100.00 75 1/29/2014 4/13/2014 20.00% C 0.406 0.133 0.300 83.90% 83.90% Satisfactory AHD

85 B.R.G. Construction 21931 L C SB GE

Construction of Bridges, New 

(along Arterial Road) Pacquet 

Bridge along Aritao-Quirino 

Road

Kasibu, Nueva 

Vizcaya
8/15/2014 1 II LF  PHP          9,129,067.52 150 4/21/2014 9/17/2014 -6.48% OG 0.311 0.240 0.085 0.024 0.025 0.017 70.20% 70.20% Poor DEL

86 64

B.S. BENIN 

CONSTRUCTION & 

SUPPLIES

4537 L C SB GB

Expansion of Quezon City 

General Hospital, Quezon 

City

Quezon City 8/14/2014 1 NCR LF  PHP          4,750,020.91 120 9/2/2013 12/30/2013 1.70% C 0.485 0.133 0.300 91.80% 91.80% Very Satisfactory AHD

87 65

B2K Lumber, 

Construction Supplies 

and Services

33069 L B MA GE

Construction/Improvement 

of Access Roads leading to 

Airports, Seaports & Tourism 

Destinations, Pres. Cory 

Aquino Blvd. to Bagasbas 

Beach

Talisay, 

Camarines Norte
8/5/2014 1 V LF  PHP        14,351,372.00 105 5/16/2014 8/28/2014 0.00% OG 0.322 0.300 0.150 0.020 0.025 0.050 86.70% 86.70% Satisfactory ONS
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88 66
Baqprince 

Construction
28337 L B MA GE

Assets Preservation of 

National Roads, Preventive 

Maintenance Based on 

Pavement Management 

System/Highway 

Development and 

Management (HDM-4), 

(Intermittent Sections), 

National Arterial, Dasmarinas-

Trece Martires City-Naic 

Road, K0038+758-K0039+740 

(6-5 lanes) & Tejero-Gen. 

Trias-Amadeo-Tagaytay 

Road, K0045+600-K0045+870

General Trias, 

Cavite
8/5/2014 1 IV-A LF  PHP        16,669,490.21 55 2/8/2014 4/3/2014 49.09% C 0.408 0.200 0.300 90.80% 90.80% Very Satisfactory AHD

89 67
Bascon Bros & 

Development Co.
31387 L D SB GE

Construction of Lamo-Bulit 

Road, Brgy. Lamo & Anting 

Road, Brgy. Malasin A. 

Construction of Lamo-Bulit 

Road, B. Construction of 

Anting Road

Dupax del Norte, 

Nueva Vizcaya
8/15/2014 1 II LF  PHP          4,297,048.00 60 4/29/2014 6/27/2014 0.00% C 0.322 0.133 0.300 75.50% 75.50% Unsatisfactory ONS

90 68
BCT Trading and 

Construction
15199 L AAA MB GE

Replacement of Caramuran 

Bridge along Puerto Princesa 

South Road

Puerto Princesa 

City
8/8/2014 1 IV-B LF  PHP        14,510,921.66 275 2/17/2014 11/18/2014 3.97% OG 0.368 0.267 0.150 0.030 0.040 0.033 88.80% 88.80% Satisfactory AHD

91 69

Bendimil Construction 

& Development 

Corporation

6135 L AAA MB GE

Upgrading of Zamboanga 

City-Labuan-Limpapa Road 

(Gravel to Conrete) 

K1975+000 - K1977+100 w/ 

RCDG Bridge Const. (Latap 

Bridge)

Zamboanga City 8/5/2014 5 IX LF  PHP        45,954,316.07 806 5/17/2012 7/31/2014 0.00% C 0.432 0.134 0.300 86.60% 78.23% Unsatisfactory ONS

92 70
Berson's Construction 

& Trading
31181 L B MA GE

Widening of Urdaneta Jct.-

Dagupan Road, K0190+734 - 

K0192+096

Sta. Barbara, 

Pangasinan
8/12/2014 3 I LF  PHP        18,159,019.51 210 1/16/2013 8/13/2013 0.48% C 0.403 0.133 0.300 83.60% 84.53% Satisfactory AHD

93
Berson's Construction 

& Trading
31181 L B MA GE

Widening of San-Carlos Road 

(San Carlos Section), Km. 

203+960 to Km. 204+330

San Carlos City, 

Pangasinan
8/12/2014 2 I LF  PHP          8,539,265.31 140 1/16/2013 6/4/2013 0.00% C 0.415 0.200 0.000 61.50% 71.52% Poor ONS

94 71
BET Construction & 

Supply
31764 L A MA GE

Preventive Maintenance of 

Pangasinan-La Union Inter-

Provincial Road, K0399+495 

to K0403+025 with 

exceptions

San Fabian, 

Pangasinan
8/13/2014 2 I LF  PHP        44,118,686.24 180 3/27/2013 9/22/2013 5.56% C 0.428 0.133 0.300 86.10% 85.68% Satisfactory AHD

95
BET Construction & 

Supply
31764 L A MA GE

Rehabilitation/ 

Reconstruction/Upgrading of 

Damaged Paved National 

Road (A.B. Fernandez Ave., 

Dagupan City) (Pangasinan-

Zambales Road, K0377+612 

to K0378+700)

Dagupan City 8/13/2014 2 I LF  PHP        46,038,548.50 210 3/27/2013 10/22/2013 0.00% C 0.455 0.078 0.300 83.30% 84.32% Satisfactory ONS

96
BET Construction & 

Supply
31764 L B MA GE

River Bank Protection along 

Mangueragday River (Phase 

II)

Bonuan, Binloc, 

Dagupan City
8/13/2014 2 I LF  PHP        28,035,819.35 210 3/26/2013 10/21/2013 0.00% C 0.412 0.108 0.300 82.00% 83.50% Satisfactory ONS
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97 72

Bicol Goldrock 

Construction 

Corporation

32376 L B MA GE

Construction of Flood 

Control, Camarines Sur 1st 

DEO, Milaor Flood Control

Milaor, 

Camarines Sur
8/7/2014 1 V LF  PHP          9,149,711.02 100 3/19/2014 6/26/2014 0.00% C 0.375 0.200 0.300 87.50% 87.50% Satisfactory ONS

98

Bicol Goldrock 

Construction 

Corporation

32376 L B MA GE

Construction/Rehabilitation/I

mprovement of Magarao 

River Control

Magarao, 

Camarines Sur
8/8/2014 1 V LF  PHP        17,681,101.16 168 2/25/2014 8/11/2014 -0.91% OG 0.304 0.300 0.141 0.020 0.051 0.033 84.90% 84.90% Satisfactory DEL

99 73

Bicol Goldrock 

Construction 

Corporation/GCI 

Construction and 

Development Corp. 

(JV)

JV-12-286 L B MA GE

Road Upgrading (Gravel to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis), CCR, Cabungahan 

Section, (K0156+850 - 

K0159+000)

San Andres, 

Catanduanes
8/14/2014 2 V LF  PHP        48,246,550.96 206 2/15/2013 9/8/2013 0.00% C 0.385 0.200 0.300 88.50% 86.40% Satisfactory ONS

100 74

BLIMEX 

CONSTRUCTION AND 

SUPPLY

27259 L B SB GE

Repair/Restoration of 

Damaged Slope Protection 

and Slope Lined Canal along 

Santande - Barili - Toledo 

Road (SBTR)

Alegria, Cebu 8/5/2014 2 VII LF  PHP          9,732,899.57 140 5/13/2013 9/29/2013 0.00% C 0.428 0.151 0.300 87.90% 85.74% Satisfactory ONS

101

BLIMEX 

CONSTRUCTION AND 

SUPPLY

27259 L B MA GE

Road Upgrading (Gravel to 

Concrete) Based on Gravel 

Road Strategies, Traffic 

Benchmark for Upgrading to 

Paved Road Standard (HDM-

4 Project Analysis) along 

Awang-Upi-Lebak - 

Kalamansig - Palimbang - 

Sarangani Road, 

Km.2036+896 - Km. 

2038+728 with exception

Palimbang, 

Sultan Kudarat
8/14/2014 2 XII LF  PHP        39,234,361.75 172 4/2/2013 8/21/2013 0.00% C 0.464 0.133 0.300 89.70% 86.80% Satisfactory ONS

102 75

Blue Mountain 

Builders & General 

Mdse

L GE
Rehabilitation of Caruan 

Protection Works, MNR

Pasuquin, Ilocos 

Norte
8/9/2014 1 I LF  PHP          7,186,598.92 67 2/24/2014 5/1/2014 1.50% C 0.491 0.133 0.300 92.40% 92.40% Very Satisfactory AHD

103 76

BMK 

CONSTRUCTION/R.N.G

.M. CONSTRUCTION 

(J.V.)

30458 L D SB GE

Construction/Improvement 

of Access Roads Leading to 

Declared Tourism 

Destination, Sabang-Baler 

Road Leading to Sabang 

Garden Malls and Garden 

Plaza

Aurora 8/8/2014 1 III LF  PHP        45,889,841.89 240 3/25/2014 11/19/2014 2.67% OG 0.342 0.240 0.150 0.012 0.056 0.033 83.30% 83.30% Satisfactory AHD

104 77

BNR CONSTRUCTION 

AND DEVELOPMENT 

CORPORATION

12963 L AAA MB GE

Widening of National Road 

at Cebu Hagnaya Wharf 

Road, Consolacion, Cebu. 

K0013+560 to K0014+505 

(Proposed for 

Realignment/Modification to 

Imprv't of National Road at 

Cebu North Hagnaya Wharf 

Road, Consolacion, Cebu, 

K0013+560 to K0014+505

Consalacion, 

Cebu
8/8/2014 2 VII LF  PHP        27,329,913.25 330 3/27/2013 2/19/2014 0.00% C 0.408 0.146 0.300 85.40% 86.54% Satisfactory ONS
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105 78
BNYU ENTERPRISES 

AND CONSTRUCTION
27725 L B MA GE

Road Upgrading (Gravel to 

Paved) Jct. (TNR), Cortes - 

Balilihan - Catigbian - Macaas 

Road

Tubigon, Bohol 8/13/2014 2 VII LF  PHP        18,002,140.00 170 1/31/2013 10/2/2013 0.00% C 0.399 0.179 0.300 87.80% 91.22% Very Satisfactory ONS

106 79

Bonifacio M. Carlos 

Construction Corp. 

(Formerly: Bonifacio 

M. Carlos 

Construction)

3303 L A MA GE

Road Upgrading (Gravel to 

Paved) of PPSR Jct. - Napsan - 

Apurawan Road - K0041+100 

to K0042+138 and 

K0042+138 to K0042+588

Puerto Princesa 

City
8/8/2014 2 IV-B LF  PHP        33,522,609.20 283 4/2/2013 1/9/2014 0.00% C 0.463 0.135 0.300 89.80% 79.00% Unsatisfactory ONS

107

Bonifacio M. Carlos 

Construction Corp. 

(Formerly: Bonifacio 

M. Carlos 

Construction)

3303 L A MA GE

Road Upgrading (Gravel to 

Paved) of PPSR Jct. - Napsan - 

Apurawan Road - K0027+967 

to K0028+731 and 

K0028+731 to K0029+237

Puerto Princesa 

City
8/8/2014 1 IV-B LF  PHP        20,430,836.22 113 4/4/2014 7/25/2014 -10.45% OG 0.387 0.210 0.000 0.030 0.050 0.033 71.00% 71.00% Poor DEL

108 80 BRE CONSTRUCTION 32605 L B SB GE

Const. of Slope Protection 

Works along Awang-Upi-

Lebak - Kalamansig Road 

(Awang Junction - DOS - 

Nuro) Km.1844+790 - 

Km.1875+148.20 with 

exception

North Upi, 

Maguindanao
8/12/2014 2 XII LF  PHP          9,646,289.00 230 7/1/2013 2/16/2014 1.31% C 0.417 0.200 0.300 91.70% 85.94% Satisfactory AHD

109 81
BRILLANTES 

CONSTRUCTION
26447 L D SB GE

Const./Rehab. Of Flood 

Control Projects along 

Jucntion Sayre Highway 

Aglayan - Zamboanguita 

Road, K1520+(-2233) - 

K1520+000 (with exception)

Aglayan, 

Malaybalay City, 

Bukidnon

8/5/2014 1 X LF  PHP          5,527,312.55 135 1/23/2014 6/6/2014 5.19% C 0.491 0.200 0.300 99.10% 99.10% Outstanding AHD

110 82
C. M. TAN 

CONSTRUCTION
28087 L B MA GE

Construction/Improvement 

of Road along NRJ - Bayugan - 

Calaitan - Tandag Road, 

K1295+260 - K1296+615

Bayugan, 

Agusan del Sur
8/6/2014 1 XIII LF  PHP        42,119,073.40 276 2/11/2014 11/13/2014 2.66% OG 0.400 0.254 0.150 0.007 0.023 0.050 88.40% 88.40% Satisfactory AHD

111 83

C.A. BATALAC 

CONSTRUCTION & 

GEN. MDSE

28222 L A SB GE

Const./Rehab. Of Drainage 

Canal / Protection Works 

Flood Control along 

Kidapawan - Ala Jct. Road at 

San Pablo Section K1671+006 

- K1671+440

Tacurong City 8/8/2014 1 XII LF  PHP          4,879,137.92 147 2/21/2014 7/17/2014 25.68% C 0.495 0.133 0.300 92.80% 92.80% Very Satisfactory AHD

112 84
C.D.J. Builders & 

Construction Supplies
30347 L B MA GE

Construction/Rehab. of 

Gucab Flood Control Project, 

Sta. 0+000 - Sta. 0+302

Gucab, Echague, 

Isabela
8/12/2014 1 II LF  PHP        19,299,868.65 201 3/7/2014 9/23/2014 15.08% OG 0.279 0.300 0.150 0.030 0.040 0.033 83.20% 83.20% Satisfactory AHD

113 85

C.D.J. Builders & 

Construction 

Supplies/Shanley 

Construction (JV)

JV-13-232 L B MA GE

Construction/ Rehabilitation 

of Flood Control Projects in 

Isabela 4th DEO/4th LD, 

Buenavista Flood Control 

Project, Sta. 0+000 to Sta. 

0+308

Buenavista, 

Santiago City, 

Isabela

8/12/2014 1 II LF  PHP        19,300,000.00 196 2/19/2014 9/2/2014 17.35% C 0.377 0.151 0.300 82.80% 82.80% Satisfactory AHD

114 86

C.D.J. Builders & 

Construction 

Supplies/VB Manubay 

Construction - Joint 

Venture

JV-13-192 L B MA GE

Constuction/Rehabilitation 

of Flood Control Projects, 

Mabini/Calao Flood Control 

Project, Sta. 0+000 to Sta. 

0+372

Mabini/Calao, 

Santiago City
8/12/2014 1 II LF  PHP        19,299,867.36 201 2/17/2014 9/5/2014 16.42% C 0.371 0.154 0.300 82.50% 82.50% Satisfactory AHD
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115 87
C.E. MERCADO 

CONSTRUCTION
36501 L C SB GB

Construction of Multi 

Purpose Building at St. 

Dominic, Brgy. Talipapa, 

Quezon City

Quezon City 8/14/2014 1 NCR LF  PHP          4,739,274.41 90 4/4/2014 7/2/2014 0.00% C 0.455 0.133 0.300 88.80% 88.80% Satisfactory ONS

116 88
C.J.T. Pascual 

Construction
34285 L C SB GE

Construction/Concreting of 

Nagattatan Road

Nagattatan, 

Pamplona, 

Cagayan

8/7/2014 1 II LF  PHP          3,960,893.00 82 3/25/2014 6/14/2014 2.27% C 0.391 0.132 0.300 82.30% 82.30% Satisfactory AHD

117 89

C.M. Pancho 

Construction 

Incorporated

183 L AAA LB GE

Construction of Dalton Pass 

Nueva Vizcaya (New 

Alignment) San Jose-Aritao 

Road, Segment 5, Dalton 

Pass Section Eastern 

Alternate Route

Nueva Vizcaya 8/15/2014 2 II LF  PHP      386,807,813.13 791 11/13/2012 1/12/2015 20.59% C 0.470 0.189 0.300 95.90% 93.86% Very Satisfactory AHD

118 90

C.T. LEONCIO 

CONSTRUCTION & 

TRADING

17371 L A MB GE

Road Upgrading (Gravel to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard, Concreting of 

Cabatuan - New Lucena - 

Banga Bante Road, K028+667 

- K030+208.8

Cabatuan, Iloilo 

City
8/16/2014 2 VI LF  PHP        29,100,583.25 166 6/3/2013 11/12/2013 0.00% C 0.317 0.200 0.300 81.70% 82.66% Satisfactory ONS

119

C.T. LEONCIO 

CONSTRUCTION & 

TRADING

17371 L A MB GE

Construction/Rehabilitation/I

mprovement of Clupa-

Calauag-Canaman Flood 

Control

Naga City & 

Canaman, 

Camarines Sur

8/8/2014 1 V LF  PHP        44,070,468.92 234 3/16/2014 11/4/2014 2.41% OG 0.327 0.300 0.126 0.020 0.047 0.033 85.30% 85.30% Satisfactory AHD

120

C.T. LEONCIO 

CONSTRUCTION & 

TRADING

17371 L A MB GE

Rehabilitation/Reconstructio

n/Upgrading of Damaged 

Paved National Roads along 

Rolando Andaya Highway, 

KO287+000 to KO288+996

Camarines Sur 8/6/2014 1 V LF  PHP        38,799,998.52 174 3/18/2014 9/7/2014 -4.51% OG 0.347 0.300 0.105 0.022 0.045 0.033 85.20% 85.20% Satisfactory DEL

121 91

C.T. Leoncio 

Construction & 

Trading/VCH 

Construction and 

Trading - Joint 

Venture

JV-13-226 L A MB GE

Reconstruction of Igang 

Bridge I (Existing Permanent 

Bridge) along PPN Road, 

K0219+718, Taytay, Palawan

Taytay,     

Palawan
8/6/2014 1 IV-B LF  PHP        18,071,000.00 220 2/17/2014 9/24/2014 -4.73% OG 0.373 0.227 0.103 0.030 0.045 0.033 81.10% 81.10% Unsatisfactory DEL

122 92

CAMIA 

CONSTRUCTION 

DEVELOPMENT 

CORPORATION

20506 L AAA MB GE

Widening/Road Upgrading 

(Gravel to Concrete) along 

Kabugao, Apayao-Solsona-

Ilocos Norte Road, Apayao 

Side, K0607+378 to 

K0608+879, Apayao

Ilocos Norte, 

Road
8/8/2014 1 CAR LF  PHP        46,212,775.05 239 12/4/2013 7/30/2014 0.08% OG 0.368 0.240 0.150 0.030 0.050 0.050 88.80% 88.80% Satisfactory AHD

123 93

Cauayan United 

Enterprises & 

Construction Builders

8816 L B MA GE

Preventiive Maintenance 

(Intermittent Section) alonf 

Gamu-Roxas Road at 

K0398+000 to K0399+609, 

Burgos, Isabela; K0411+419 

to K0412+000

Gamu, Isabela 8/9/2014 1 II LF  PHP        28,062,462.46 143 2/19/2014 7/11/2014 0.00% C 0.461 0.132 0.300 89.30% 89.30% Very Satisfactory ONS

124

Cauayan United 

Enterprises & 

Construction Builders

8816 L B MA GE

Preventive Maintenance 

Based on Pavement 

System/Highway 

Development Management-

4 (HDM-4) MFO-1 along 

Cauayan Poblacion Road

Cauayan City, 

Isabel
8/11/2014 1 II LF  PHP          8,527,683.07 66 2/5/2014 4/11/2014 0.00% C 0.445 0.133 0.300 87.80% 87.80% Satisfactory ONS
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125 94

Cavacon Corporation 

(Formerly: Cagayan 

Valley Construction 

Corporation)

2622 L AAA LB GE

Network Development Off-

Carriagewat Improvement 

(Paving of Shoulders) 

National Arterial Naguillian-

San Mariano Road 

K0386+546 to K0391+000 

(with exception), K0396+000 

to K0397+460 (with 

exception)

Naguilian & 

Benito Doliven, 

Isabela

8/9/2014 1 II LF  PHP        31,676,366.28 179 5/20/2014 11/14/2014 32.63% OG 0.364 0.234 0.150 0.030 0.050 0.050 87.80% 87.80% Satisfactory AHD

126 95

CAVAT Capitol 

Merchandising and 

Construction

3112 L B MA GE

Concreting of Provincial 

Road Basi East-West Solana 

Road Section

Solana, Cagayan 8/7/2014 1 II LF  PHP          2,970,000.00 75 4/23/2014 7/6/2014 1.33% C 0.399 0.134 0.300 83.30% 83.30% Satisfactory AHD

127 96
CDC Construction & 

Supplies
28275 L B MA GE

Preventive Maintenance 

Based on PMS/HDM-4 

(Intermittent Section) 

Alaminos-Bolinao Road 

K0328+000 to K0328+104

Garlita, Bani, 

Pangasinan
8/14/2014 1 I LF  PHP          9,620,239.80 65 1/29/2014 4/3/2014 1.67% C 0.433 0.133 0.300 86.60% 86.60% Satisfactory AHD

128 97 CDU CONSTRUCTION 13915 L B MA GB

Construction of School 

Building  2-Storey College of 

Law, Uneversity of Eastern 

Philippines (Main Campus)

Catarman, 

Northern Samar
8/9/2014 1 VIII LF  PHP          5,675,469.94 180 3/27/2015 8/23/2013 10.00% C 0.411 0.133 0.300 84.40% 84.40% Satisfactory AHD

129 CDU CONSTRUCTION 13915 L B MA GE

Construction of Flood 

Control (Drainage Canal) 

along Palapag - Mapanas - 

Gamay - Lapinig Road 

(Lapinig Mapno - Cabatuan 

Section) KO805+300 - 

KO817+800

Palapag, 

Northern Samar
8/12/2014 2 VIII LF  PHP          9,141,142.31 180 3/27/2013 9/22/2013 0.00% C 0.387 0.133 0.300 82.00% 84.88% Satisfactory ONS

130 CDU CONSTRUCTION 13915 L B MA GB

Const. of School Building, 

Calbayog City Night High 

School

Calbayog City 8/11/2014 2 VIII LF  PHP          4,993,500.00 210 4/3/2013 10/29/2013 29.52% C 0.499 0.133 0.300 93.20% 86.41% Satisfactory AHD

131 98

CEBU 7H 

TECHNOCHEM 

INDUSTRIES 

INCORPORATED

31578 L A MA GE
Asphalt Overlay of Tabilaran 

East Road(TER)
Ubay, Bohol 8/11/2014 1 VII LF  PHP        19,767,709.40 101 5/14/2014 8/22/2014 -4.72% OG 0.340 0.240 0.150 0.022 0.051 0.050 85.30% 85.30% Satisfactory DEL

132 99
Celso C. Ferrer 

Contract
106438 L AAA MB GE

Repair/Reconst. Of Damaged 

Paved National Road along 

Gapan-San Fernando-

Olongapo Road, 

KO099+030.10 - KO110+300 

with exceptions

San Isidro, 

Nueva Ecija
9/26/2014 1 Special 3 LF  PHP        32,252,792.57 150 4/7/2014 9/3/2014 0.73% C 0.321 0.200 0.300 82.10% 82.10% Satisfactory AHD

133 100

CENTRAL MINDANAO 

CONTRUCTION MULTI - 

PURPOSE 

COOPERATIVE

23697 L B SB GB

Const. of Two (2) Storey Four 

(4) Classroom Schoo Building 

at Antipas, NHS

Antipas, 

Cotabato
8/9/2014 2 XII LF  PHP          5,015,179.99 195 6/7/2013 12/19/2013 -4.62% C 0.488 0.154 0.161 80.30% 24.09% Poor DEL

134 101

CHEDMARYL 

CONSTRUCTION & 

SUPPLIES

27073 L B SB GB

Const. of Lambunao NHS, 

Two (2) Storey, 6 Classroom 

School Building

Lambunao, Iloilo 8/15/2014 2 VI LF  PHP          6,432,363.14 106 6/24/2013 9/21/2013 0.00% C 0.295 0.200 0.300 79.50% 83.84% Satisfactory ONS
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135 102
CHL CONSTRUCTION 

AND DEV'T. ENT., INC.
15001 L A MA GE

Concreting/Widening of 

Marbel-Makar Road, South 

Cotabato K1677+817 - 

K1680+320 (w/ exception), 

Tupi Section

Tupi, South 

Cotabato
8/16/2014 1 XII LF  PHP        45,768,195.12 165 1/26/2014 6/25/2014 2.96% C 0.446 0.133 0.300 87.90% 87.90% Satisfactory AHD

136 103

Christian Ian 

Construction 

Corporation

8191 L AAA LA GE

Construciton/Widening/ 

Upgrading/Rehabilitation of 

Access Road to Declared 

Tourism Destinations, 

Bangrin Mangrove Road, Sta. 

0+000 to Sta. 4+940

Bani, Pangasinan 8/16/2014 1 I LF  PHP        65,742,997.63 285 4/3/2013 1/12/2014 0.18% C 0.412 0.200 0.300 91.20% 91.20% Very Satisfactory AHD

137 104 Citystar Construction 32774 L D SB GE

Construction of Pasugui 

Flood Control (Pasugui 

Section Phase 2), Sablayan, 

Occidental Mindoro

Sablayan, 

Occidental 

Mindoro

8/14/2014 2 IV-B LF  PHP          9,379,884.05 264 3/21/2013 12/9/2013 3.00% C 0.365 0.200 0.300 86.50% 84.22% Satisfactory AHD

138 105 CLTG BUILDERS 16852 L B MA GE

Construction of Calinan - 

Toril Road, Including ROW, 

Tagakpan Section Km. 

1695+247.93 - Km. 1698+750

Davao City 8/5/2014 2 XI LF  PHP        46,052,554.28 209 3/27/143 9/21/2013 0.00% C 0.353 0.200 0.300 85.30% 83.14% Satisfactory ONS

139 CLTG BUILDERS 16852 L B MA GE

Widening of Digos – Makar 

Road (KO1576+240 to 

KO1577+(-010)), Padada 

Section, Padada

Davao del Sur 8/6/2014 1 XI LF  PHP        19,538,023.90 121 2/5/2014 5/31/2014 0.00% C 0.400 0.133 0.300 83.30% 83.30% Satisfactory ONS

140 CLTG BUILDERS 16852 L B MA GE

GAA Widening of Tagum-

Panabo Circumferential 

Road, Davao del Norte 2nd 

LD Panabo City to Sto. Tomas 

Section K1519+378 – 

K1520+851, Southern Davao 

Section DPWH CY 2014 

(Widening of Tagum-Panabo 

Circumferential Road, 

K1519+342 – K1520+851 

Southern Davao Section, 

Panabo City)

Davao del Norte 8/8/2014 1 XI LF  PHP        29,215,882.11 191 2/3/2014 8/12/2014 11.11% C 0.331 0.200 0.300 83.10% 83.10% Satisfactory AHD

141 106

CMSEL Construction 

and Developer/I.F. 

Blanco's Construction - 

Joint Venture

JV-13-161 L B SB GE

Construction of Camansihan 

River Control, Calapan City, 

Oriental Mindoro

Calapan City, 

Oriental 

Mindoro

8/11/2014 1 IV-B LF  PHP          9,013,990.12 89 2/24/2014 5/23/2014 0.00% C 0.440 0.133 0.300 87.30% 87.30% Satisfactory ONS

142 107 Colby Construction 33969 L B SB GE Construction of Footbridge

Debibi, 

Cabarroguis, 

Quirino

8/13/2014 1 II LF  PHP          3,960,000.00 105 5/12/2014 8/24/2014 15.00% C 0.470 0.063 0.300 83.30% 83.30% Satisfactory AHD

143 108
COLLERA'S 

CONSTRUCTION
13246 L MA GE

Widening of Daang 

Maharlika (SO0024LT), 

KO915+411 - KO916+911, 

KO919+754 - KO920+300.15 

Salvacion - Cogon Section, 

Palo, Leyte & Calogcog - 

Solano Section

Tanauan, Leyte 8/10/2014 1 VIII LF  PHP        34,119,864.45 210 1/17/2014 8/14/2014 0.16% OG 0.362 0.207 0.150 0.030 0.045 0.033 82.70% 82.70% Satisfactory AHD
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144 109
CR DOMINGO 

CONSTRUCTION, INC.
2992 L A MA GE

Const/Rehab of 

Drainage/Protection Works 

of San Jose-San Marcos 

Flood Control, Alfonso, Lista, 

Ifugao

Alfonso, Lista, 

Ifugao
8/6/2014 1 CAR LF  PHP          7,398,277.32 140 2/17/2014 7/6/2014 0.00% C 0.356 0.133 0.300 78.90% 78.90% Unsatisfactory ONS

145
CR DOMINGO 

CONSTRUCTION, INC.
2992 L A MA GE

Road Upgrading (Gravel to 

Paved) Along Ubao-Taang 

Road, K0442+300 to 

K0445+765

Aguinaldo, 

Ifugao
8/6/2014 2 CAR LF  PHP        46,607,777.35 313 2/21/2013 12/30/2013 0.00% C 0.426 0.133 0.300 85.90% 84.82% Satisfactory ONS

146
CR DOMINGO 

CONSTRUCTION, INC.
2992 L A MA GE

Road Upgrading (Gravel to 

Paved) Along Alfonso Lista-

Aurora Bdry Rd, 

K0442+124.5 to K0445+540

Alfonso, Ifugao 8/6/2014 2 CAR LF  PHP        38,538,400.06 260 2/21/2013 11/7/2013 0.00% C 0.448 0.133 0.300 88.10% 85.22% Satisfactory ONS

147 110 CREST Construction 15240 L A MB GE

Preventive Maintenance 

Based on PMS (HDM-4) 

(Intermittent Seciton) along, 

CAR Asphalt Overlay (50mm 

thk.)

Cagayan-Apayao 8/7/2014 1 II LF  PHP        33,736,247.63 120 1/31/2014 5/30/2014 0.00% C 0.478 0.066 0.300 84.40% 84.40% Satisfactory ONS

148 111

CTC Builders and 

Supplies Incorporated 

(Formerly: CTC 

Builder)

12088 L A MA GE

Construction of Flood 

Control System along 

Bagacay River

Bagacay, Gubat, 

Sorsogon
8/12/2014 1 V LF  PHP        14,097,306.46 120 2/4/2014 6/3/2014 0.00% C 0.395 0.161 0.300 85.60% 85.60% Satisfactory ONS

149

CTC Builders and 

Supplies Incorporated 

(Formerly: CTC 

Builder)

12088 L A MA GE

Road Widening along Daang 

Maharlika (K0574+180 - 

K0579+000), Sorsogon City - 

Matnog Section

Sorsogon City, 

Sorsogon
8/13/2014 1 V LF  PHP        47,382,084.00 240 1/30/2014 9/26/2014 18.34% C 0.396 0.151 0.300 84.70% 84.70% Satisfactory AHD

150 112
D.K. Jocson 

Construction
6896 L A MA GE

Rehabilitation/Reconstructio

n/Replacement/Retrofitting 

of Permanent Bridge, Oas 

Diversion Bridge along 

Daang Maharlika Road

Oas, Albay 8/11/2014 1 V LF  PHP          8,964,036.61 210 2/20/2014 9/17/2014 0.00% OG 0.338 0.240 0.150 0.020 0.037 0.050 83.50% 83.50% Satisfactory ONS

151 113

D.M. Maliwanag 

Builders and 

Enterprises/Marcphil 

Construction - Joint 

Venture

JV-13-383 L B MA GE

Construction/Rehabilitation 

of Lapute River Control, 

Mansalay, Oriental Mindoro

Mansalay, 

Oriental 

Mindoro

8/13/2014 1 IV-B LF  PHP        13,685,442.16 144 2/12/2014 7/5/2014 1.00% C 0.413 0.118 0.300 83.10% 83.10% Satisfactory AHD

152 114

D.T. ESTARON 

ENGINEERING & 

CONST.

5082 L C SB GB

Const. of 1-unit 2-Storey, 6-

CL School Building at 

Maypangdan National High 

School

Borongan City, 

Eastern Samar
8/14/2014 2 VIII LF  PHP          6,737,968.73 275 3/27/2013 12/26/2013 3.64% C 0.491 0.133 0.300 92.40% 91.77% Very Satisfactory AHD

153 115
DAMICO BUILDERS & 

SUPPLIES
30355 L B MA GE

Rehab./Reconst. Of Capas - 

San Jose - Mayantoc - 

Malacampa Road (Capas 

Section) Road, Road 1: 

KO115+563 to KO0115+578 

and Road 2: KO115+578 to 

KO116+701 with exception

Capas, Tarlac 8/5/2014 1 III LF  PHP        10,142,356.81 85 2/28/2014 5/23/2014 0.00% C 0.453 0.133 0.300 88.60% 88.60% Satisfactory ONS
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154
DAMICO BUILDERS & 

SUPPLIES
30355 L B MA GE

Completion of Road and 

Construction of Wheel Guard 

at Maligaya, Sta. Ines East

Sta. Ignacia, 

Tarlac
8/6/2014 1 III LF  PHP          8,265,501.27 118 2/12/2014 6/9/2014 26.77% C 0.475 0.133 0.300 90.80% 90.80% Very Satisfactory AHD

155 116
Danysons 

Construction
25452 L A MA GE

Road Upgrading (Gravel to 

Paved) along Ilagan-Delfin 

Albano-Malig Road, 

K0438+779 to K0439+882

Mallig, Isabela 8/9/2014 1 II LF  PHP        26,502,898.04 159 2/26/2014 8/3/2014 0.00% C 0.407 0.132 0.300 83.90% 83.90% Satisfactory ONS

156 117
DAVAO CONCRETE 

PRODUCTS
12090 L A MA GE

Widening of Tagum-Panabo 

Circumferencial Road, 

K1468+359 – K1469+051, 

Asuncion Section

Davao del Norte 8/8/2014 1 XI LF  PHP        20,712,722.81 140 2/3/2014 6/22/2014 8.35% C 0.390 0.133 0.300 82.30% 82.30% Satisfactory AHD

157 118

DAVAO CONCRETE 

PRODUCTS/MN 

BAYALAS CONST. (JV)

L A MA GE

Construction of Flood 

Control Structure/Drainage 

along SDCR, Surigao del Sur 

2nd LD, K1466+172 - 

K1467+814.70

Cumawas, Bislig 

City, Surigao del 

Sur

8/9/2014 1 XIII LF  PHP          9,069,872.90 150 2/11/2014 7/10/2014 0.00% C 0.399 0.133 0.300 83.20% 83.20% Satisfactory ONS

158

DAVAO CONCRETE 

PRODUCTS/MN 

BAYALAS CONST. (JV)

L A MA GE

Construction of Flood 

Control Structure/Drainage 

along SDCR, Surigao del Sur 

2nd LD, K1464+491 - 

K1465+960

Bislig City, 

Surigao del Sur
8/9/2014 1 XIII LF  PHP        11,128,789.30 251 4/1/2014 12/7/2014 3.82% OG 0.321 0.237 0.150 0.030 0.056 0.050 84.40% 84.40% Satisfactory AHD

159 119

DAVAO ROCK MIXER 

ENT./WEE ENG. 

CONSTRUCTION INC. 

(JV)

JV-13-476 L A MA GE

Replacement of 

Camanlangan Bridge, New 

Bataan Nabunturan – 

Maragusan Road

Comval Province 8/9/2014 1 XI LF  PHP        27,645,888.11 195 1/20/2014 7/4/2014 -4.50% OG 0.377 0.240 0.105 0.030 0.023 0.033 80.80% 80.80% Unsatisfactory DEL

160 120 DEOJ Construction 29050 L D SB GE
Rehabilitation of Allacapan 

Bridge No, 2 along BMR

Aparri West, 

Cagayan
8/6/2014 1 II LF  PHP          5,849,929.78 180 1/20/2014 7/18/2014 23.51% C 0.461 0.133 0.300 89.40% 89.40% Very Satisfactory AHD

161 121
Diane Construction & 

Enterprises
34106 L C SB GE Road Rehabilitation

Pampang, 

Zamboanga
8/5/2014 1 IX LF  PHP          4,685,178.75 110 4/23/2014 8/10/2014 0.00% C 0.328 0.200 0.300 82.80% 82.80% Satisfactory ONS

162 122

DIGOS TESSTON 

CONSTRUCTION & 

SUPPLIES (Formerly: 

ACT Construction)

8921 L A MA GE

Rehab./Reconst./Replaceme

nt/Retrofitting of Waloe 

Bridge along Butuan City - 

Talacogon - Loreto - Veruela - 

Sta. Josefa Road, K1377+(-

527) - K1377+(-402)

Loreto, Agusan 

del Sur
8/8/2014 1 XIII LF  PHP        24,435,229.04 185 2/6/2014 8/9/2014 -2.85% OG 0.365 0.201 0.121 0.023 0.025 0.033 76.80% 76.80% Unsatisfactory DEL

163

DIGOS TESSTON 

CONSTRUCTION & 

SUPPLIES 

(Formerly:ACT 

Construction)

8921 L A MA GE

Widening along Davao-

Cotabato Road (Davao City-

Junction Digos Section) 

including ROW

Sta. Cruz, Davao 

del Sur
8/7/2014 1 XI LF  PHP        35,077,243.43 153 2/5/2014 7/7/2014 3.53% C 0.391 0.133 0.300 82.40% 82.40% Satisfactory AHD
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164 123 DJCM CONSTRUCTION 27678 L C SB GB
Construction of Hall of 

Justice, Luna, Apayao
Luna, Apayao 8/10/2014 2 CAR LF  PHP          4,606,097.15 180 3/27/2013 7/24/2013 0.00% C 0.396 0.133 0.300 82.90% 86.61% Satisfactory ONS

165 DJCM CONSTRUCTION 27678 L B SB GE

Road Upgrading (Gravel to 

Paved) based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis) of Pinili-Banna 

(Espiritu) Road

Ilocos Norte 8/8/2014 1 I LF  PHP        14,054,989.10 113 2/14/2014 6/6/2014 0.00% C 0.451 0.133 0.300 88.40% 88.40% Satisfactory ONS

166 124
DOUBLE MM 

BUILDERS
33758 L D SB GB

Const. of DepED Standard 

Type School Building at 

Cauayan NHS

Cauayan, Negros 

Occidental
8/9/2014 2 VI LF  PHP          2,832,985.31 95 5/24/2013 7/22/2013 0.00% C 0.440 0.200 0.300 94.00% 85.88% Satisfactory ONS

167 125
DQT Builders 

Corporation
7950 L A MA GE

Widening of Daang 

Maharlika with exception, 

K0117+566 to K0121+896, 

Siriaya Section, Quezon 2nd 

LD

Siriaya, Quezon 8/13/2014 1 IV-A LF  PHP        35,827,979.70 180 3/28/2014 9/23/2014 0.27% OG 0.384 0.300 0.150 0.030 0.032 0.033 92.90% 92.90% Very Satisfactory AHD

168
DQT Builders 

Corporation
7950 L A MA GE

Road Upgrading (Concrete 

Paving) Mulanay-San 

Francisco Road, K0288+000 

to K0289+102

Mulanay, 

Quezon
8/12/2014 2 IV-A LF  PHP        26,308,333.20 240 3/11/2013 11/5/2013 0.00% C 0.447 0.200 0.300 94.70% 87.44% Satisfactory ONS

169
DQT Builders 

Corporation
7950 L A MA GE

Construction of Lucban 

Overpass SLSU along Lucena-

Tayabas-Lucban-Sampaloc-

Mauban Port Road

Lucban, Quezon 8/14/2014 2 IV-A LF  PHP          9,799,993.91 300 2/26/2013 12/22/2013 0.00% C 0.352 0.200 0.300 85.20% 83.40% Satisfactory ONS

170 126

DSB Construction & 

Supply, Inc. (Formerly: 

DSB Construction & 

Supply)

16126 L AA MB GE

Repair/Rehab./Improvement 

of Daan Maharlika National 

Road, San Rafael

Castilla, 

Sorsogon
8/13/2014 2 V LF  PHP        18,808,921.00 180 3/25/2013 9/20/2013 1.12% C 0.347 0.200 0.300 84.70% 86.50% Satisfactory AHD

171

DSB Construction & 

Supply, Inc. (Formerly: 

DSB Construction & 

Supply)

16126 L AA MB GE

Construction/Rehabilitation/I

mprovement of Basud River 

Control

Bacacay, Albay 8/4/2014 2 V LF  PHP        18,138,603.90 207 2/12/2013 9/6/2013 1.37% C 0.357 0.200 0.300 85.70% 84.50% Satisfactory AHD

172 127

DYNAMIC BUILDERS & 

CONSTRUCTION CO. 

(PHIL), INC.

24712 L AAA LA GE

Impv't./Widening of Bacolod - 

Murcia - D.S. Benedicto - San 

Carlos City Road, (Murcia 

Section), Km.17+260 - Km. 

029+860 with exception

Murcia, Negros 

Occidental
8/6/2014 2 VI LF  PHP      189,980,053.42 540 7/9/2012 10/30/2013 0.00% C 0.383 0.200 0.300 88.30% 86.26% Satisfactory ONS

173 128

E. Garcia Construction 

Corp. (Formerly E. 

Garcia Construction & 

E. Garcia Gravel and 

Sand)

7243 L AA MA GE

Construction of Flood 

Control, Camarines Sur 1st 

DEO, Labmanan Flood 

Control

Libmanan, 

Camarines Sur
8/7/2014 1 V LF  PHP        22,784,934.76 165 3/3/2014 8/14/2014 0.75% OG 0.336 0.300 0.150 0.022 0.050 0.050 90.80% 90.80% Very Satisfactory AHD
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174

E. Garcia Construction 

Corp. (Formerly E. 

Garcia Construction & 

E. Garcia Gravel and 

Sand)

7243 L AA MA GE

Major Repair/Maintenance 

of Existing Permanent 

Bridge, Hidong Bridge along 

Rolando Andaya Highway

Camarines Sur 8/6/2014 1 V LF  PHP             968,436.66 45 1/30/2014 3/15/2014 6.67% C 0.393 0.200 0.300 89.30% 89.30% Very Satisfactory AHD

175

E. Garcia Construction 

Corp. (Formerly E. 

Garcia Construction & 

E. Garcia Gravel and 

Sand)

7243 L AA MA GE

Channel 

Improvement/Revetment of 

Waras River, Iriga Section

Iriga City, 

Camarines Sur
8/10/2014 1 V LF  PHP        18,187,115.69 200 2/17/2014 9/4/2014 2.86% OG 0.332 0.300 0.150 0.020 0.039 0.050 89.10% 89.10% Very Satisfactory AHD

176 129

E.A. Sancho 

Construction Inc. 

(Formerly: E.A. Sancho 

Construction)

5648 L AA LA GE

Major Repair/Maintenance 

of Existing Permanent 

Bridge, 

Rehab./Reconstruction/Repl

acement/Retrofitting of 

Tabuan Bridge along Pili-

Tigaon-Albay Road

Ocampo, 

Camarines Sur
8/8/2014 1 V LF  PHP          4,404,055.32 112 2/25/2014 6/16/2014 0.00% C 0.433 0.133 0.300 86.60% 86.60% Satisfactory ONS

177

E.A. Sancho 

Construction Inc. 

(Formerly: E.A. Sancho 

Construction)

5648 L AA LA GE

Road Upgrading (Gravel to 

Paved) along Iriga City-San 

Isidro-Hanawan Road

Iriga City, 

Camarines Sur
8/10/2014 2 V LF  PHP        35,830,964.39 178 2/22/2013 8/18/2013 0.00% C 0.351 0.200 0.300 85.10% 85.40% Satisfactory ONS

178 130 E.B.J.R Construction 19780 L C SB GE

Construction/Rehabilitation 

of Drainage Protection 

Works, Caglayan, Flood 

Control

Caglayan, 

Conner, Apayao
8/8/2014 1 CAR LF  PHP          3,999,998.57 126 3/7/2014 7/10/2014 0.00% C 0.396 0.133 0.300 82.90% 82.90% Satisfactory ONS

179 E.B.J.R Construction 19780 L C SB GE

Maintenance of Natl Rd 

along Abbut-Conner Road, 

K0542+370 to K0562+000 w. 

Exception b. Conner-

Kabugao Road, K0577+369 to 

K0602+792 c. Kabugao-

Pudtol-Luna Road, 

K0591+413 to K0603+000 w/ 

Exception and d. Abbut-

Conner Road K0548+500 to 

K0550+500 w/Exception

Conner and 

Kabugao, 

Apayao

8/8/2014 2 CAR LF  PHP          2,997,767.00 90 6/28/2013 9/25/2013 0.00% C 0.389 0.133 0.000 52.20% 71.34% Poor ONS

180 131 E.C.T. Construction 10060 L GE

Const./Concreting of Various 

Roads-Sanchez Mira, 

Cagayan

Sanchez Mira, 

Cagayan
8/6/2014 1 II LF  PHP          3,883,550.00 67 3/25/2014 5/30/2014 4.44% C 0.347 0.194 0.300 84.10% 84.10% Satisfactory AHD

181 132
E.E. Madayag 

Construction
25029 L D SB GB

Const. of 6-Cl, 2-Storey at 

Catbangen Elementary 

School

San Fernando 

City, La Union
8/4/2014 2 I LF  PHP          5,956,186.44 200 3/27/2013 10/12/2013 0.00% C 0.460 0.133 0.300 89.30% 86.78% Satisfactory ONS

182
E.E. Madayag 

Construction
25029 L D SB GE

Construction of Local Roads, 

Brgy. Ambitacay
Agoo, La Union 8/5/2014 1 I LF  PHP          1,861,201.75 37 5/21/2014 6/27/2014 0.00% C 0.340 0.200 0.300 84.00% 84.00% Satisfactory ONS

183 133

E.L. TORRES 

CONSTRUCTION AND 

TRADING

31406 L B MA GE

Rehab./Upgrading 

(Preventive Maintenance) of 

Quirino Highway, (K020+000 

to K023+897)

Quezon City 8/14/2014 1 NCR LF  PHP          9,485,579.41 180 5/15/2014 11/10/2014 0.00% C 0.484 0.133 0.300 91.70% 91.70% Very Satisfactory ONS
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184 134
E.M. Bayatan 

Construction
21332 L D SB GE

Const. of Bridge, New 9 

(along Arterial Rd.) Dumog 

Box Culvert along Aritao-

Quirino Road

Kasibu, Nueva 

Vizcaya
8/15/2014 1 II LF  PHP          9,767,008.09 150 4/21/2014 9/17/2014 1.13% OG 0.349 0.239 0.150 0.024 0.045 0.033 84.00% 84.00% Satisfactory AHD

185 135
E.R. Rodriguez 

Construction
12596 L A MB GE

Construction of Flood 

Control and Drainage

Panganiban, 

Catanduanes
8/15/2014 2 V LF  PHP        18,983,099.32 262 2/13/2013 11/1/2013 0.00% C 0.379 0.156 0.000 53.50% 76.00% Unsatisfactory ONS

186 136

E.R. VENZON 

CONSTRUCTION/PASC

AL CONSTRUCTION 

(J.V.)

JV-13-293 L B MA GE

Improvement of Concrete 

Revetment of Colo River, 

Colo Section

Dinalupihan, 

Bataan
8/12/2014 1 III LF  PHP        17,111,601.87 155 2/10/2014 8/13/2014 16.75% C 0.488 0.133 0.300 92.10% 92.10% Very Satisfactory AHD

187 137
E.S. Almuete 

Construction
5131 L C SB GB

Const. of Classroom, Bonfal 

National High School

Bayombong, 

Nueva Vizcaya
8/14/2014 2 II LF  PHP          6,656,568.00 265 4/10/2013 12/30/2013 -57.36% C 0.488 0.200 0.000 68.80% 75.66% Unsatisfactory DEL

188 138
E.T.V.R. Trading & 

Construction
14581 L A MA GE

Widening (Paving of 

Shoulder) - Seal Widening of 

Calapan South Road 

K0014+692.60 - 

K0015+175.30 along 

Managpi Section

Calapan City, 

Oriental 

Mindoro

8/11/2014 1 IV-B LF  PHP          9,963,955.87 86 5/21/2014 8/14/2014 16.35% OG 0.356 0.221 0.150 0.030 0.055 0.050 86.20% 86.20% Satisfactory AHD

189 139 EA-EC Construction 15737 L B SB GE
Road Concreting of Corporal 

Street

Iriga City, 

Camarines Sur
8/10/2014 1 V LF  PHP          1,833,570.99 21 3/21/2014 4/10/2014 0.00% C 0.349 0.200 0.300 84.90% 84.90% Satisfactory ONS

190 140
EC Samonte 

Construction
31019 L B MA GE

Road Upgrading (Gravel to 

Paved) based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard Inteermittent 

Section (HDM-4 Project 

Analysis) Intermittent 

Section Liloy-Siocon Road 

K1982+124 - K1983+130

Zamboanga del 

Norte
8/8/2014 3 IX LF  PHP        27,742,461.75 201 2/4/2013 8/23/2013 0.00% C 0.343 0.182 0.000 52.50% 68.04% Poor ONS

191 141 Edanna Construction 25492 L B MA GE

Road Upgrading (Gravel to 

Paved) based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis) Intermittent 

Section, Liloy-Lamao Port 

Road

Zamboanga Del 

Norte
8/9/2014 1 IX LF  PHP          1,851,637.77 24 2/20/2014 3/15/2014 0.00% C 0.411 0.200 0.300 91.10% 91.10% Very Satisfactory ONS

192 142

EDMOND RAY 

CONSTRUCTION AND 

SUPPLY

33167 L C SB GB

Construction of School 

Building, Montol NHS, 

Ozamis City

Ozamis City 8/14/2014 1 X LF  PHP          2,195,121.45 84 3/27/2013 6/18/2013 0.00% C 0.442 0.200 0.300 94.20% 94.20% Very Satisfactory ONS

193 143 EGB Construction 13722 L A MA GE

Widening of Cagayan Valley 

Road (CVR), Caggy Section to 

Tuguegarao City Airport 

(with exception)

Tuguegarao City, 

Cagayan
8/7/2014 1 II LF  PHP        34,751,217.61 180 4/23/2014 10/19/2014 0.07% C 0.354 0.294 0.150 0.018 0.051 0.033 90.00% 90.00% Very Satisfactory AHD

194 144
Eirish Builders & 

Supply Co.
33656 L D SB GE

Road Upgrading (Gravel to 

Paved) Sibul-Biak-na-Bato 

Road, K0094+881 to 

K0095+206

San Miguel, 

Bulacan
9/27/2014 1 Special 3 LF  PHP          4,414,821.82 60 2/11/2014 4/11/2014 0.00% C 0.347 0.191 0.300 83.80% 83.80% Satisfactory ONS
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195 145
EJR Builders and 

Construction Supply
24255 L B MA GE

Road Concreting at 

Poblacion

Bolinao, 

Pagasinan
8/14/2014 1 I LF  PHP          4,090,313.70 60 4/24/2014 6/22/2014 3.33% C 0.415 0.133 0.300 84.80% 84.80% Satisfactory AHD

196 146

Elkankonstrak 

Development 

Corporation 

(Formerly: Elkan 

Konstrak & 

Aggreagates)

26220 L A MA GE

Construction/Maintenance 

of Flood Mitigation 

Structures and Drainage 

System, Bacolod River 

Control

Juban, Sorsogon 8/12/2014 1 V LF  PHP        18,952,656.70 140 2/25/2014 7/14/2014 0.00% C 0.400 0.150 0.300 85.00% 85.00% Satisfactory ONS

197 147 ELPA CONSTRUCTION 36613 L D SB GE

Rehabilitation/Drainage 

Improvement along N. 

Ramirez St., (Cordillera St. to 

Sto. Tomas St., Intermittent 

Section)

Quezon City 8/16/2014 1 NCR LF  PHP          4,887,581.57 105 3/11/2014 6/23/2014 0.00% C 0.486 0.133 0.300 91.90% 91.90% Very Satisfactory ONS

198 148
EML CONSTRUCTION 

& TRADING
10151 L B MA GE

Preventive Maintenance of 

San Antonio-Floridablanca 

Road (Intermittent Section) 

K0083+000 - K0083+740

Floridablanca, 

Pampanga
8/11/2014 1 III LF  PHP          9,716,489.42 35 2/9/2014 3/15/2014 0.00% C 0.473 0.133 0.300 90.60% 90.60% Very Satisfactory ONS

199 149
ENRIQUE A. FLORES, 

JR.
2421 L A MA GE Widening of Ferguson Road Baguio City 8/15/2014 1 CAR LF  PHP          5,116,004.32 60 1/30/2014 3/30/2014 0.00% C 0.475 0.133 0.300 90.80% 90.80% Very Satisfactory ONS

200 150

EQUI-PARCO 

CONSTRUCTION 

COMPANY

14332 L AAA LB GE

Const. of Cagayan de Oro 

Coastal Road (By-Pass Road) 

including ROW, K1434+820 - 

K1436+180

Cagayan de Oro 

City
8/4/2014 3 X LF  PHP      137,944,231.67 445 9/24/2012 12/12/2013 0.00% C 0.481 0.200 0.300 98.10% 90.15% Very Satisfactory ONS

201

EQUI-PARCO 

CONSTRUCTION 

COMPANY

14332 L AAA LB GE

Construction of Revetment 

along Butuan City-Cagayan 

de Oro City-Iligan City Road

Misamis Oriental 8/11/2014 1 X LF  PHP        27,728,413.64 178 1/20/2014 7/18/2014 0.00% C 0.494 0.200 0.300 99.40% 99.40% Outstanding ONS

202

EQUI-PARCO 

CONSTRUCTION 

CORPORATION

14332 L AAA LB GE

Preventive Maintenance 

along Daang Maharlika Rd. 

(Agusan - Davao Sect.), 

K1245+450 - K1245+617, 

K1259+463 - K1259+527, 

K1272+000 - K1273+040, 

K1288+960 - K1290+849, 

K1297+960 - K1298+960

Bayugan - 

Prosperidad 

Section, Agusan 

del Sur

8/6/2014 1 XIII LF  PHP        58,655,121.17 120 5/15/2014 9/11/2014 20.53% OG 0.370 0.222 0.150 0.030 0.051 0.050 87.30% 87.30% Satisfactory AHD

203

EQUI-PARCO 

CONSTRUCTION 

CORPORATION

14332 L AAA LB GE

Road Upgrading (Gravel to 

Concrete) of NRJ Bayugan - 

Calaitan Road, K1286+720 - 

K1287+000, K1284+279 - 

K1286+720, K1291+200 - 

K1291+500

Bayugan, 

Agusan del Sur
8/6/2014 1 XIII LF  PHP        66,890,151.19 240 3/13/2014 11/7/2014 12.20% OG 0.392 0.292 0.150 0.030 0.032 0.050 94.60% 94.60% Very Satisfactory AHD

204

EQUI-PARCO 

CONSTRUCTION 

CORPORATION

14332 L AAA LB GE

Improvement of Drainage 

Facilities along Butuan City - 

Malaybalay Road (Montilla 

Boulevard Section)

Butuan City 8/15/2014 2 XIII LF  PHP        17,006,753.39 220 3/28/2013 11/2/2013 2.77% C 0.435 0.200 0.300 93.50% 91.52% Very Satisfactory AHD
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205

EQUI-PARCO 

CONSTRUCTION 

CORPORATION

14332 L AAA LB GE

Rehab./Reconstruction/Repl

acement/Retrofitting of 

Pandanon Bridge along 

Daang Maharlika (Surigao - 

Agusan Road)

Cabadbaran City, 

Agusan del 

Norte

8/5/2014 1 XIII LF  PHP        17,006,753.39 252 2/5/2014 10/14/2014 14.91% OG 0.354 0.249 0.150 0.030 0.046 0.050 87.90% 87.90% Satisfactory AHD

206 151
Eric Van P. Sesbreño 

Construction
26243 L A SB GE

Restoration of Cupas River 

Control, Calaocan-Macate 

Section

Bambang, Nueva 

Vizcaya
8/15/2014 1 II LF  PHP        15,564,508.58 120 1/22/2014 5/21/2014 8.07% C 0.424 0.133 0.300 85.70% 85.70% Satisfactory AHD

207 152

ESER ENTERPRISES 

(Formerly: Eser 

Enterprises - Burot)

23902 L B SB GE
Completion of Road at Sta. 

Ines Centro

Sta. Ignacia, 

Tarlac
8/6/2014 1 III LF  PHP          1,986,927.79 45 2/12/2014 3/28/2014 51.11% C 0.471 0.133 0.300 90.40% 90.40% Very Satisfactory AHD

208 153
ESR Construction and 

Supplies
10451 L AAA LA GE

Rehab./Reconst./Strengtheni

ng of Bridges along National 

Roads, Guintolan Brudge 

Crossing Sta Clara-Sandayong 

Road, Km. 1782+0177 - Km. 

1782+047

Zamboanga 

Sibugay
8/8/2014 3 IX LF  PHP        21,915,297.16 510 4/2/2012 8/24/2013 0.00% C 0.442 0.200 0.300 94.20% 89.01% Very Satisfactory ONS

209
ESR Construction and 

Supplies
10451 L AAA MA GE

Construction/Rehabilitation 

of Tukuran Flood Control

Tukuran, 

Zamboanga Del 

Sur

8/13/2014 1 IX LF  PHP        14,896,121.60 170 3/31/2014 9/16/2014 1.29% OG 0.289 0.295 0.150 0.030 0.055 0.050 86.90% 86.90% Satisfactory AHD

210
ESR Construction and 

Supplies
10451 L AAA LA GE

Assets Preservatin of 

National Roads Generated 

from Pavement 

Management 

System/Highway 

Development and 

Management - 4 (HDM-4) 

Rehab./Reconst./Upgrading 

of Damaged Paved National 

Roads, Intermittent Section, 

Sindangan, Sindangan-Liloy 

Road K1988+000 K1991+020

Zamboanga Del 

Norte
7/25/2014 1 IX LF  PHP        29,284,621.10 189 2/21/2013 8/28/2013 0.00% C 0.366 0.200 0.300 86.60% 86.60% Satisfactory ONS

211
ESR Construction and 

Supplies
10451 L AAA LA GE

Assets Preservation of 

National Roads Generated 

from Pavement 

Management 

System/Highway 

Development and 

Management - 4(HDM-4) 

Rehab./Reconst./Upgrading 

of Damaged Paved National 

Roads, Intermittent Sections, 

Eastern Bobongan-Sominot-

Midsalip-Dumingag Road 

K1643+951 - K1614+000

Zamboanga del 

Norte
7/25/2014 1 IX LF  PHP        47,860,776.28 180 2/13/2013 8/11/2013 0.00% C 0.363 0.200 0.300 86.30% 86.30% Satisfactory ONS

212
ESR Construction and 

Supplies
10451 L AAA LA GE

Road Upgrading (Gravel to 

Paved) Based on Gravel Road 

Strategies Traffic Benchmark 

for Road Upgrading to Paved 

Road Standard (HDM-4 

Project Analysis Crossing Sta. 

Clara-Sandayong Road Km. 

1800+920 - Km. 1802+000

Zamboanga 

Sibugay
8/7/2014 2 IX LF  PHP        25,702,591.07 170 3/1/2013 8/17/2013 0.00% C 0.296 0.200 0.300 79.60% 86.26% Satisfactory ONS
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213
ESR Construction and 

Supplies
10451 L AAA LA GE

Improvement/Upgrading 

(Gravel to Concrete) of Rizal-

Dakak-Dapitan Coastal Loop 

Road and Access to Piñahon 

Island, Sta. 1825_500,00 - 

Sta. 1828+620.00

Dapitan City, 

Zamboanga del 

Norte

7/25/2014 1 IX LF  PHP      108,755,514.28 394 2/28/2013 3/28/2014 10.91% C 0.345 0.200 0.300 84.50% 84.50% Satisfactory AHD

214
ESR Construction and 

Supplies
10451 L AAA LA GE

Asset Preservation of 

National Roads Generated 

(HDM-4) 

Rehab./Reconst./Upgrading 

of Damaged Paved National 

Roads, Intermittent Section, 

Liloy-Ipil Road K1991+020 - 

K1992+397

Zamboanga del 

Norte
7/25/2014 1 IX LF  PHP        23,050,000.00 179 2/4/2013 8/1/2013 0.00% C 0.331 0.200 0.300 83.10% 83.10% Satisfactory ONS

215
ESR Construction and 

Supplies
10451 L AAA LA GE

Improvement/Upgrading 

(Gravel to Concrete) of Lanao-

Pagadian City-Zamboanga 

City Road, Pob. Aurora-

Cabilinan Section Zamboanga 

del Sur, Sta. 1632+760 to Sta. 

1636+880 w/ exception

Zamboanga del 

Sur
7/25/2014 1 IX LF  PHP        84,035,384.39 258 3/18/2013 12/1/2013 0.00% C 0.330 0.200 0.300 83.00% 83.00% Satisfactory ONS

216 154 Everlast Construction 2364 L A M GE

Construction of Multi-

Purpose Pavement @ Brgy. 

Pasonanca (Mayor Climaco 

Park)

Zamboanga City 8/6/2014 5 IX LF  PHP          9,174,925.08 571 1/18/2012 8/10/2013 0.00% C 0.485 0.133 0.300 91.80% 88.26% Satisfactory ONS

217 155
F.F. Rosales General 

Contractor
8814 L B MA GE

Road Upgrading (Concrete 

Paving) of Mulanay-San 

Francisco Road, K0297+082 

to K0298+082

Mulanay, 

Quezon
8/12/2014 2 IV-A LF  PHP        23,488,601.08 240 3/11/2013 11/5/2013 0.00% C 0.425 0.200 0.300 92.50% 86.32% Satisfactory ONS

218 156

F.L. Reguyal 

Construction Corp. 

(Formerly: F.L. Reguyal 

Construction)

3315 L B MA GE

Construction of Drainage 

Canal along Daang Maharlika 

Road (San Jose City Section

Nueva Ecija 9/25/2014 1 Special 3 LF  PHP        18,139,010.44 150 2/4/2014 7/3/2014 0.00% C 0.359 0.200 0.300 85.90% 85.90% Satisfactory ONS

219 157
FERDSTAR BUILDERS 

CONTRACTORS
4965 L B MA GB

Construction of Two (2) 

Storey Four (4) Classrooms 

Building at Saguin Integrated 

H/S, San Fernando City, 

Pampanga

San Fernando 

City, Pampanga
8/21/2014 1 III LF  PHP          4,656,099.60 120 1/31/2014 5/30/2014 0.00% C 0.473 0.160 0.300 93.30% 93.30% Very Satisfactory ONS

220 158 FFJJ CONSTRUCTION 16712 L AAA LB GE

Road Upgrading (gravel to 

paved) along Davao-

Sarangani Coastal Road, 

(Malalag-Malita-JAS Road), 

km. 1678+776 to km. 

1679+860, Calian Section

Davao del Sur 8/7/2014 2 XI LF  PHP        42,723,576.00 179 3/7/2013 9/1/2013 0.00% OG 0.023 0.300 0.000 0.030 0.019 0.000 37.20% 37.20% Poor ONS

221 FFJJ CONSTRUCTION 16712 L AAA LB GE

Rehab./Reconst./Upgrading 

of Damaged Paved Road 

along NRJ Cuevas - Sta. 

Josefa Road, K1371+541 - 

K1373+000

Trento, Agusan 

del Sur
8/8/2014 1 XIII LF  PHP        22,262,968.46 206 2/6/2014 8/30/2014 -1.87% OG 0.303 0.290 0.131 0.030 0.051 0.033 83.80% 83.80% Satisfactory DEL

222 FFJJ CONSTRUCTION 16712 L AAA LB GE

Widening/Rehabilitation/Str

engthening of Permanent 

Bridges Generated from 

Bridge Management System 

Luayan Bridge along 

Midsayap-Marbel Road

South Cotabato 8/5/2014 1 XII LF  PHP          4,853,935.59 180 2/5/2013 8/14/2014 0.00% C 0.457 0.169 0.300 92.60% 92.60% Very Satisfactory ONS
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223 FFJJ CONSTRUCTION 14268 L AAA LB GE

Widening of Cotabato-

Marbel Road, K1712+398.30 - 

K1717+000 (w/ exception), 

Bishop's Palace-Paraiso 

Section

South Cotabato 8/4/2014 1 XII LF  PHP        46,742,984.95 180 2/10/2014 8/8/2014 0.23% OG 0.322 0.240 0.150 0.030 0.057 0.050 84.90% 84.90% Satisfactory AHD

224 159

FFJJ 

CONSTRUCTION/JMT 

CONSTRUCTION -Joint 

Venture

JV-13-400 L AAA LB GE

Road Upgrading (Gravel to 

Concrete) of Jct. Magsaysay - 

Cagdianao Road, Chainage 

000 - Chainage 468.70, 

K0005+520 - K0016+680 with 

Exception

Cagdianao, 

Dinagat Province
8/14/2014 1 XIII LF  PHP        81,789,762.87 235 3/14/2014 11/3/2014 -4.91% OG 0.394 0.250 0.101 0.030 0.042 0.033 85.00% 85.00% Satisfactory DEL

225 160

FGM BUILDERS 

RESOURCES & 

DEVELOPMENT 

CORPORATION

31807 L B MA GB

Construction of 2-Storey, 2-

Classroom @ V. Corcuera ES, 

Package Z

Davao City 8/15/2014 2 XI LF  PHP          2,215,278.35 255 3/27/2013 1/5/2014 0.00% C 0.466 0.133 0.300 89.90% 90.74% Very Satisfactory ONS

226 161
FIAT CONSTRUCTION 

SERVICES
5463 L AAA LB GE

Road Upgrading (Gravel to 

Paved) of Tabango - Catmon - 

La Fortuna - Minlawaan - 

Gimorco Road Km. 1040+297 

- Km. 1042+307

Tabango, Leyte 8/8/2014 1 VIII LF  PHP        44,039,792.69 223 1/7/2013 8/17/2013 0.00% C 0.375 0.133 0.300 80.80% 80.80% Unsatisfactory ONS

227
FIAT CONSTRUCTION 

SERVICES
5463 L AAA LB GE

Road Upgrading (Gravel to 

Paved) of San Isidro - Daja 

Road K1018+(-497)……...

San Isidro, Leyte 8/8/2014 1 VIII LF  PHP        45,334,292.34 237 1/30/2014 9/23/2014 0.78% OG 0.290 0.238 0.150 0.022 0.045 0.033 77.80% 77.80% Unsatisfactory AHD

228 162

FIAT CONSTRUCTION 

SERVICES/A.P.B. 

CONSTRUCTION (JV)

JV-13-542 L AAA MA GE

Construcyion of Flood 

Control Structures, 

Bangbangar, Bangued, Abra

Bangbangar, 

Bangued, Abra
8/11/2014 1 CAR LF  PHP        18,799,567.68 164 2/13/2014 7/26/2014 0.00% C 0.375 0.133 0.300 80.80% 80.80% Unsatisfactory ONS

229 163
Firmabuilt 

Construction
30175 L B MA GE

Rehabilitation/Reconstructio

n/Upgrading of Damaged 

National Road, (Intermittent 

Sections), Jct. MWCR 

(Bagong Silang) - Cabacao 

Diversion Road, K0424+(-

399) to K0424+(-029), Brgy. 

Cabagao

Abra de Ilog, 

Occidental 

Mindoro

8/14/2014 2 IV-B LF  PHP          6,959,611.92 138 2/11/2013 6/28/2013 -17.39% C 0.470 0.136 0.000 60.60% 64.56% Poor DEL

230 164

First Northway 

Development and 

Construction 

Corporation

11645 L B MA GE

Rehab./Reconst./Upgrading 

of Damage Paved National 

Road Jct. Santiago - Banayo - 

Lidlidda - San Emilio - Quirino 

Road a) K0369+129 - 

K0370+242, b) K0270+477 - 

K0370+587, c) K0370+745 - 

K0371+726

Ilocos Sur 8/11/2014 2 I LF  PHP        38,114,578.56 283 2/22/2013 12/1/2013 0.71% C 0.448 0.133 0.300 88.10% 85.94% Satisfactory AHD

231 165

FLORDES 

CONSTRUCTION & 

TRADING

16916 L B MB GE

Proposed Raising of Grade 

with Drainage Improvement 

along Mag Araullo St. Zone 

61, District VI

Manila 8/15/2014 1 NCR LF  PHP          3,192,870.43 60 2/7/2014 4/7/2014 0.00% C 0.488 0.148 0.300 93.60% 93.60% Very Satisfactory ONS

232 166

FLORIANE 

CONSTRUCTION AND 

SUPPLY

12261 L C SB GE

Construction of Slope 

Protection along Butuan City-

Cagayan de Oro City-Iligan 

Road

Inobulan, Salay, 

Misamis Oriental
8/11/2014 1 X LF  PHP          3,932,387.78 105 1/20/2014 5/4/2014 3.81% C 0.490 0.133 0.300 92.30% 92.30% Very Satisfactory AHD
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233 167

FORTSTONE 

CONSTRUCTION 

ENTERPRISES

31668 L B SB GB

Construction of School 

Building a. 1-Storey 1-CL @ 

Migdolog ES; b. 1-Storey 2-CL 

@ John Martin Johnson HS, 

Municipality of Don 

Marcelino, Davao Del Sur

Davao del Sur 8/7/2014 2 XI LF  PHP          1,019,000.05 60 3/29/2013 5/27/2013 0.00% C 0.496 0.133 0.300 92.90% 91.78% Very Satisfactory ONS

234 168 Framecon Builders 22482 L B MA GE

Preventive Maintenance 

Gapan-San Fernando-

Olongapo Road

Cabiao, Nueva 

Ecija
9/26/2014 1 Special 3 LF  PHP        13,190,241.21 55 4/1/2014 5/25/2014 18.18% C 0.435 0.136 0.300 87.10% 87.10% Satisfactory AHD

235 169
G.O. Marron General 

Contractor
6844 L D SB GB

Construction of Multi-

Purpose Building

Alcala, Luna, La 

Union
8/4/2014 2 I LF  PHP          1,939,541.46 100 6/25/2013 10/2/2013 40.00% C 0.498 0.125 0.300 92.30% 86.49% Satisfactory AHD

236 170 Gacutan Construction 10789 L A MA GE
Construction of Dalakip-San 

Francisco Road

Dalakip, 

Angadanan, 

Isabela

8/11/2014 1 II LF  PHP          7,424,996.22 79 4/24/2014 7/11/2014 0.04% C 0.364 0.190 0.300 85.40% 85.40% Satisfactory AHD

237 171
GALENO 

CONSTRUCTION, INC.
3427 L A MA GE

Replacement of Alimango 

Bridge II along Bacolod 

Binalbagan, Negros 

Occidental

Binalbagan, 

Negros 

Occidental

8/8/2014 2 VI LF  PHP        13,326,535.47 209 2/1/2013 6/29/2013 0.00% C 0.418 0.200 0.300 91.80% 88.74% Satisfactory ONS

238 172
GAVER GENERAL 

MERCHANDISING
24186 L C SB GE

Concreting of Farm to 

Market Road, Estancia, 

Kalibo, Aklan

Kalibo, Aklan 8/13/2014 2 VI LF  PHP          4,859,397.24 135 4/6/2013 8/18/2013 2.86% C 0.380 0.200 0.300 88.00% 82.84% Satisfactory AHD

239 173

GCI Construction and 

Development Corp. 

(Formerly: GCI 

Construction)

11346 L AAA MB GE

Rehabilitation of Sta. 

Margarita River Control 

along Taguntungan River Jct. 

Gattaran-Cumao-Capissayan-

Sta. Margarita Bolos Point 

Roas (JGCCSMBPR)

Baggao, Cagayan 8/5/2014 2 II LF  PHP        14,282,000.00 169 4/3/2013 9/18/2013 0.59% C 0.399 0.133 0.300 83.20% 86.86% Satisfactory AHD

240

GCI Construction and 

Development Corp. 

(Formerly: GCI 

Construction)

11346 L AAA MB GE

Rehabilitaation/Improvemen

t of Pili-Tigaon-Albay Bdry. 

Road Pili-Ocampo Section

Camarines Sur 8/9/2014 2 V LF  PHP        73,350,000.00 293 4/1/2013 1/18/2014 0.95% C 0.403 0.200 0.300 90.30% 87.60% Satisfactory AHD

241

GCI Construction and 

Development Corp. 

(Formerly: GCI 

Construction)

11346 L AAA MB GE

Construction/Rehabilitation/I

mprovement of Hibago Flood 

Control

Ocampo, 

Camarines Sur
8/8/2014 1 V LF  PHP        44,075,478.11 179 3/2/2014 8/27/2014 -6.46% OG 0.307 0.300 0.085 0.020 0.061 0.033 80.60% 80.60% Unsatisfactory DEL

242 174

Geety Realty & 

Development 

Corporation

30447 L B GE

Road Upgrading (Gravel to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved 

National Road Standards 

(HDM-4 Project Analysis) 

(Intermittent Section) 

Diversion Road, Carcar 

Rotunda Heritage Area

Carcar City, Cebu 8/4/2014 2 VII LF  PHP        17,642,783.49 269 1/18/2013 8/14/2013 0.74% C 0.434 0.166 0.300 90.00% 87.60% Satisfactory AHD
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243

Geety Realty & 

Development 

Corporation

30447 L B MA GE

Road Upgrading (Gravel to 

Concrete) Based on Gravel 

Road Strategies, Traffic 

Benchmark (HDM-4 Project 

Analysis), Tapal (Carcar) 

Zaragosa-Olango Road

Carcar, Cebu 8/4/2014 1 VII LF  PHP        11,787,136.20 151 1/24/2014 6/2/2014 13.91% C 0.447 0.156 0.300 90.30% 90.30% Very Satisfactory AHD

244

Geety Realty & 

Development 

Corporation

30447 L B MA GE
Construction of Flood 

Control at Aloguinsan Bridge

Aloguinsan, 

Cebu
8/6/2014 2 VII LF  PHP        22,409,876.67 165 2/18/2013 8/2/2013 0.00% C 0.414 0.200 0.300 91.40% 88.04% Satisfactory ONS

245 175

GEMMA 

CONSTRUCTION 

SUPPLY INC. 

(Formerly: Gemma 

Construction Supply)

5044 L AA MB GE

Completion of Permanent 

Bridge (Limulan Bridge) 

along  Sen. Ninoy Aquino- 

Lebak - Kalamasig Road

Kalamansig, 

Sultan Kudarat
8/14/2014 1 XII LF  PHP          8,328,337.05 92 12/16/2013 3/2/2014 0.00% C 0.470 0.133 0.300 90.30% 90.30% Very Satisfactory ONS

246

GEMMA 

CONSTRUCTION 

SUPPLY INC. 

(Formerly: Gemma 

Construction Supply)

5044 L AA MA GE

Construction of Revetment 

(River Bank Protection) along 

Cotobato City 

Circumferencial Road (Down 

Stream & Upstream at 

Bubong Bridge Approach)

Cotabato City 8/12/2014 1 XII LF  PHP        44,637,938.80 217 2/21/134 9/26/2014 0.78% OG 0.398 0.240 0.150 0.022 0.040 0.050 90.00% 90.00% Very Satisfactory AHD

247 176 GENETIAN BUILDERS 18052 L B MA GE

Rehabilitation/Reconstructio

n/Upgrading of Damaged 

Paved National Roads, 

Intermittent Sections, Jct. 

Aurora-Monte Alegre-Jct. 

Labangan Road K1650+923 - 

K1650+993; K1651+000 - 

K1652+790 - K1654+000

Labangan, 

Zamboangaa del 

Sur

8/12/2014 2 IX LF  PHP        37,608,044.02 196 2/25/2013 9/9/2013 0.00% C 0.366 0.200 0.300 86.60% 86.33% Satisfactory ONS

248 GENETIAN BUILDERS 18052 L B MA GE

Const.Concreting of Road 

Brgy. Lapasan, Cagayan de 

Oro City

Cagayan de Oro 

City
8/4/2014 1 X LF  PHP          4,699,505.02 97 5/30/2014 9/3/2014 39.61% OG 0.382 0.300 0.150 0.030 0.050 0.050 96.20% 96.20% Outstanding AHD

249 177

Geo Heart 

Construction and 

Trading

33316 L D SB GE

Const./Rehab. Of Local 

Roads at Brgy. Amsic & Brgy. 

Mining Angeles City Sta. 

0+000 - Sta. 0+304 (Amsic) & 

Sta. 0+000 - Sta. 0+304 

(Mining), (Amsic) 304m (4m 

width) & (Mining) 304m (5m 

width), Angeles City

Brgy. Amsic & 

Brgy. Mining, 

Angeles City

8/22/2014 1 III LF  PHP          4,229,420.00 40 2/14/2014 4/4/2014 0.00% C 0.467 0.133 0.300 90.00% 90.00% Very Satisfactory ONS

250 178

GICAR 

CONSTRUCTION INC. 

(Formerly: Gicar 

Construction)

12624 L A MB GE

Rehab./Reconst./Upgrading 

of Damaged Paved National 

Road including Drainage 

based on Pavement 

Management 

System/Highway 

Development & Mangement-

4 (HDM-4) (Intermittent 

Section), Sayre Highway, a. 

K1525+239 - K1526+250 b. 

K1538+862 -K1539+695

Bukidnon 8/5/2014 1 X LF  PHP        29,313,972.57 147 1/30/2014 6/25/2014 0.00% C 0.436 0.196 0.300 93.20% 93.20% Very Satisfactory ONS

251

GICAR 

CONSTRUCTION INC. 

(Formerly: Gicar 

Construction)

12624 L A MB GE

Road Upgrading (Gravel to 

Paved) along Quezon - 

Mapawa - Capalayan - Espina 

- Navarro Rd. (Intermittent 

Sect.) Km.1133+652 - 

Km.1134+585

Surigao del 

Norte
8/13/2014 2 XIII LF  PHP        23,547,820.36 210 2/12/2013 9/10/2013 0.00% C 0.410 0.098 0.300 80.80% 84.04% Satisfactory ONS
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252 179

GICAR 

CONSTRUCTION 

INC./SANTECH 

BUILDERS (J.V.)

JV-12-391 L A MB GE

Improvement/Upgrading 

(Gravel to Concrete) of NRJ 

Lipata - Punta Bilar & Mabua 

Road, K1+620 - K4+295.75

Surigao City, 

Surigao del 

Norte

8/13/2014 2 XIII LF  PHP        83,727,704.07 370 3/19/2013 3/23/2014 0.00% C 0.326 0.125 0.300 75.10% 83.32% Satisfactory ONS

253 180
GIOVANNI 

CONSTRUCTION
12168 L B MA GE

Widening of National Road 

along Daang Maharlika 

(Agusan - Davao Section) 

K1307+493 - K1309+138.100 

(Intermittent Section)

San Francisco, 

Agusan del Sur
8/8/2014 1 XIII LF  PHP        36,669,793.19 226 3/19/2014 10/30/2014 0.65% OG 0.345 0.216 0.150 0.020 0.035 0.050 81.60% 81.60% Unsatisfactory AHD

254
GIOVANNI 

CONSTRUCTION
12168 L B MA GE

Construction of Crossing 

Luna Flood Control

Esperanza, 

Agusan del Sur
8/6/2014 1 XIII LF  PHP        36,669,793.19 189 2/11/2014 8/18/2014 1.53% OG 0.319 0.225 0.150 0.023 0.033 0.050 80.00% 80.00% Unsatisfactory AHD

255 181

GOLDRICH 

CONSTRUCTION & 

TRADING

16489 L AAA MB GE

Asset Preservation (Prevent 

Maint-HDM-4) Along a) Kisad 

Rd, K0249+(-038)-

K0249+222: b) Leonard 

Wood Rd, K0252+600-

K0252+980; c) PMA Rd, 

Chainage 0000-Chainage 

0110; d) Gov't Center Rd, 

Chainage 0000-Chainage 

0102; e) Gov't Cener Rd, 

Chainage 0000-Chainage 

0141; f) Gov't Center Rd, 

Chainage 0141-Chainage 

0185

Kisad Road, 

Baguio City
8/15/2014 1 CAR LF  PHP          3,325,687.53 50 2/10/2014 3/31/2014 0.00% C 0.479 0.133 0.300 91.20% 91.20% Very Satisfactory ONS

256 182
Goldrock Construction 

& Development Corp.
5389 L AAA LB GE

Road Upgrading (Gravel to 

Paved) El Nido Junction, New 

Ibajay Road, K0328+268 to 

K0328+810.50

El Nido, Palawan 8/6/2014 2 IV-B LF  PHP        10,963,705.58 411 1/22/2013 3/8/2014 10.95% C 0.460 0.134 0.300 89.40% 87.12% Satisfactory AHD

257
Goldrock Construction 

& Development Corp.
5389 L AAA LB GE

Road Upgrading (Gravel to 

Paved) El Nido - Junction 

New Ibajay Road, K0281+756 

to K0284+810

El Nido, Palawan 8/7/2014 2 IV-B LF  PHP        44,930,087.50 411 1/22/2013 3/8/2014 1.22% C 0.447 0.133 0.300 88.00% 88.30% Satisfactory AHD

258 183
GONZALO 

CONSTRUCTION
1826 L A MB GE

Upgrading/Improvement 

along Ambiong-Lubas Road 

(Benguet Section), 

K0253+560 to K0259+035 

(v.s.), La Trinidad, Benguet

La Trinidad, 

Benguet
8/14/2014 2 CAR LF  PHP        49,000,000.00 360 2/9/2013 2/3/2014 0.00% C 0.414 0.133 0.300 84.70% 86.50% Satisfactory ONS

259
GONZALO 

CONSTRUCTION
1826 L A MB GE

Rehab./Reconst./Upgrading 

of Daamaged Paved National 

Roads (Intermittent Section) 

(Package XIV-2012), 

Kapangan, Benguet

Kapangan, 

Benguet
8/13/2014 1 CAR LF  PHP          8,460,900.67 201 2/11/2013 8/29/2013 0.00% C 0.409 0.133 0.300 84.20% 84.20% Satisfactory ONS

260 184
GONZALODO 

ENTERPRISE
30681 L B MA GB

Const. of three (3) Storey, 

Nine (9) Classroom School 

Building at Basak Elementary 

School, Lapu - Lapu City

Lapu-Lapu City 8/8/2014 2 VII LF  PHP        10,774,833.82 180 3/27/2013 9/22/2013 1.11% C 0.433 0.148 0.300 88.10% 87.19% Satisfactory AHD
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261 185 GOWIL BUILDERS 18733 L B MA GE

Preventive Maintenance 

Based on Pavement 

Management System 

Highway Development 

Management-4 (HDM-4), 

National Secondary Road, 

Borromeo St., , C0000-

C0645, Cebu City

Brgy. Kaubhan, 

Cebu City
8/9/2014 1 VII LF  PHP        14,165,421.09 70 2/14/2014 4/24/2014 4.29% C 0.473 0.134 0.300 90.70% 90.70% Very Satisfactory AHD

262 186

GRACE 

CONSTRUCTION 

CORPORATION

3771 L AAA LB GE

Construction of Cagayan de 

Oro Coastal Road, (By-Pass 

Road) including ROW, First 

District

Cagayan de Oro 

City
8/16/2014 2 X LF  PHP        46,242,925.23 270 2/14/2013 11/10/2013 0.00% C 0.435 0.200 0.300 93.50% 87.26% Satisfactory ONS

263 187
Green Zone 

Construction & Supply
35102 L D SB GE

Rehab/Reconst. Of Daang 

Maharlika (K0624+979 - 

K0625+062) with exception

Irosin, Sorsogon 8/12/2014 1 V LF  PHP          1,195,390.00 37 1/24/2014 3/1/2014 2.70% C 0.419 0.136 0.300 85.50% 85.50% Satisfactory AHD

264 188

GVDPM 

CONSTRUCTION / E.A. 

UNABIA 

CONSTRUCTION / 

TECKCON 

CONSTRUCTION / 

KALINGA BUILDERS 

(J.V.)

JV-13-562 L A MB GE

Const./Rehab./ of Drainage 

Protection Works at Bulanao 

Flood Control, Tabuk City, 

Kalinga

Tabuk City, 

Kalinga
8/7/2014 1 CAR LF  PHP        37,853,460.84 134 3/10/2014 7/21/2014 (-) 5.4 OG 0.373 0.240 0.150 0.024 0.050 0.050 88.70% 88.70% Satisfactory AHD

265 189
H L J CONSTRUCTION 

& ENTERPRISES
18080 L A MA GE

Road Upgrading (gravel to 

paved) along Davao-

Sarangani Coastal Road, 

(Malalag-Malita-JAS), km. 

1689+648.732 to km. 

1691+217.302 Lanipao 

Section, Don Marcelino

Davao del Sur 8/7/2014 1 XI LF  PHP        37,204,435.84 179 3/7/2013 9/1/2013 -13.87% OG 0.277 0.300 0.011 0.030 0.019 0.000 63.70% 63.70% Poor DEL

266 190
H.G. Lopez 

Construction
17691 L B MA GB

Construciton of 9-Cl, 3-Storey 

Building at La Union National 

High School

San Fernando 

City, La Union
8/4/2014 2 I LF  PHP        10,842,481.97 295 3/27/2013 1/15/2014 8.48% C 0.463 0.133 0.300 89.60% 88.48% Satisfactory AHD

267 191

H2 LANDMARK 

BUILDERS, INC. 

(Formerly: Landmark 

Builders)

7400 L A MA GE

Road Upgrading (Gravel to 

Concrete) of Mati - 

Maragusan Road

Davao Oriental 8/7/2014 1 XI LF  PHP        70,009,097.17 237 3/5/2014 10/27/2014 0.39% OG 0.405 0.225 0.150 0.030 0.047 0.050 90.70% 90.70% Very Satisfactory AHD

268 192

HAKKATAN 

KONSTRUK & 

GENERAL 

MERCHANDISE

31610 L B SB GB

Const. of DepEd Standard 

Type School Building at Tabu 

NHS Ilog, Negros Occidental

Ilog, Negros 

Occidental
8/9/2014 2 VI LF  PHP          3,331,005.80 85 5/24/2013 7/22/2013 0.00% C 0.435 0.200 0.300 93.50% 84.82% Satisfactory ONS

269 193
Halrey Construction, 

Inc.
2267 L AAA MB GE

Construction/Rehabilitation 

of Marilao-San Jose Road, 

San Jose Del Monte City

Bulacan 9/27/2014 1 Special 3 LF  PHP        18,572,891.91 120 2/11/2014 6/10/2014 0.00% C 0.405 0.133 0.300 83.80% 83.80% Satisfactory ONS

270 194

HEXAMINDZ 

CORPORATION 

(Formerly: Kilusang 

Magkaibigan M.P. 

Cooperative 

(KMMPC))

31666 L A MB GE

Improvement/Upgrading 

(Gravel to Concrete) of 

Highway Jct. Santiago – 

Macopa – Pantad  Leading to 

Pusan Point, Caraga, Davao 

Oriental

Davao Oriental 8/13/2014 1 XI LF  PHP        67,980,483.97 209 3/7/2014 10/1/2014 -3.50% OG 0.262 0.300 0.115 0.030 0.039 0.050 79.60% 79.60% Unsatisfactory DEL
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271

HEXAMINDZ 

CORPORATION 

(Formerly: Kilusang 

Magkaibigan M.P. 

Cooperative 

(KMMPC))

31666 L MB GE

Rehab./Reconst./Upgrading 

of Damaged Paved National 

Roads including Drainage 

based on PMS/HDM-4 

(intermittent Section) 

Sindangan - Liloy Road a. 

K1941+000 - K1941+1000, b. 

K1955+771 - K1956+004, c. 

K1958+000 - K1959+002

Zamboanga Del 

Norte
8/9/2014 1 IX LF  PHP        33,486,539.33 193 2/20/2014 8/31/2014 -2.88% OG 0.353 0.300 0.121 0.030 0.045 0.017 86.60% 86.60% Satisfactory DEL

272

HEXAMINDZ 

CORPORATION 

(Formerly: Kilusang 

Magkaibigan M.P. 

Cooperative 

(KMMPC))

31666 L A MB GE

Asphalt Overlay with 

Concrete Blocking of Balete 

Drive, K0010+(-740) - 

K0010+420

Quezon City 8/16/2014 1 NCR LF  PHP        10,891,090.72 135 1/30/2014 6/13/2014 35.24% C 0.494 0.133 0.300 92.70% 92.70% Very Satisfactory AHD

273 195
HGG Builders and 

Supply
17824 L A MA GB

Construction of Water 

Sanitation Facilities at 

Pamukid Elem. School

San Fernando, 

Camarines Sur
8/7/2014 1 V LF  PHP             303,360.00 60 11/4/2013 1/2/2014 0.00% C 0.470 0.133 0.300 90.30% 90.30% Very Satisfactory ONS

274
HGG Builders and 

Supply
17824 L A MA GE

Construction of Line Canal 

with Slope Protection along 

Rolando Andaya Highway, 

Zone 2, Brgy. Lower Sta. Cruz

Ragay, 

Camarines Sur
8/6/2014 2 V LF  PHP          1,457,722.00 119 5/17/2013 9/12/2013 33.33% C 0.400 0.200 0.300 90.00% 87.78% Satisfactory AHD

275 196

HIGH STRENGTH 

DEVELOPMENT 

CORPORATION

31976 L A MA GE

Preventive Maintenance 

along Tarlac - Sta. Rosa Road 

a.) K0136+(-045) - 

K0136+715 (Modified to : 

K0146+(-440.50) - 

K0147+627.50)

Tarlac 8/7/2014 1 III LF  PHP          8,355,715.20 30 6/14/2012 7/13/2012 3.33% C 0.335 0.198 0.300 83.30% 83.30% Satisfactory AHD

276 197

Hi-Tone Construction 

and Development 

(Formerly: Lo-Tone 

Constructio & Supply)

23385 L AAA MB GE

Camarines Sur-Albay 

Diversion Road (San 

Fernando-Oas-Daraga 

Section of the Pan Philippine 

Highway (PPH) including 

Bridges, Albay Side, Road 

Opening/Upgrading of 

Caguiba-Bongabong-

Taladong (Jct. National Road)-

Comon-Inarado-Gapo-

Dinoronan-Tabon-Tabon 

Section

Camalig & 

Daraga, Albay
8/16/2014 1 V LF  PHP        85,675,525.26 313 1/1/2014 11/9/2014 -3.47% OG 0.328 0.300 0.115 0.022 0.042 0.033 84.00% 84.00% Satisfactory DEL

277 198
HLJ CONSTRUCTION & 

ENTERPRISES
18080 L A MA GE

Const./Widening//Upgrading

/Rehab. Of Access Road to 

Declared Tourism 

Destination Brgy. Punta 

Taytay

Bacolod City, 

Negros 

Occidental

8/11/2014 2 VI LF  PHP        48,105,319.65 180 2/19/2013 8/17/2013 0.00% C 0.395 0.200 0.300 89.50% 85.96% Satisfactory ONS

278
HLJ CONSTRUCTION & 

ENTERPRISES
18080 L A MA GB

Const. of DepEd Standard 

Type School Building at 

Bulwagan NHS, Hinoba-an, 

Negros Occidental

Hinoba-an, 

Negros 

Occidental

8/9/2014 2 VI LF  PHP          2,842,435.15 85 5/24/2013 8/16/2013 0.00% C 0.413 0.200 0.300 91.30% 88.50% Satisfactory ONS

279
HLJ CONSTRUCTION & 

ENTERPRISES
18080 L A MA GE

Reconstruction of Martilo 

Bridge

La Libertad, 

Negros Oriental
8/15/2014 2 VII LF  PHP        12,297,331.22 222 4/3/2013 11/10/2013 0.00% C 0.479 0.147 0.300 92.60% 89.18% Very Satisfactory ONS

280
HLJ CONSTRUCTION & 

ENTERPRISES
18080 L A MA GE

Reconstruction of Habag 

Bridge

La Libertad, 

Negros Oriental
8/15/2014 2 VII LF  PHP        12,049,880.49 258 2/9/2013 10/25/2013 0.00% C 0.490 0.143 0.300 93.30% 88.74% Satisfactory ONS

281 199
Homeflix Builders 

Center
29997 L D SB GE

Repair/Maintenance 

(Existing Drainage/Flume) of 

Concrete Flume along Manila 

North Road K0269+000 - 

K0270+700 w/ exception

San Fernando 

City, La Union
8/4/2014 2 I LF  PHP          3,901,193.56 125 4/19/2013 8/21/2013 0.80% C 0.417 0.133 0.300 85.00% 86.74% Satisfactory AHD
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282 200 HPL Construction 22289 L B MA GE

Widening/Improvement of 

Dugo-San Vicente Road 

(Mission-Sta. Ana Section)

Sta. Ana, 

Cagayan
8/4/2012 4 II LF  PHP        46,240,301.66 194 10/22/2012 5/3/2013 0.00% C 0.338 0.200 0.285 82.30% 82.64% Satisfactory ONS

283 HPL Construction 22289 L B MA GE

Widening/Improvement of 

DVSR (Mission-Sta. Ana 

Section)

Sta. Ana, 

Cagayan
8/5/2012 4 II LF  PHP        44,694,251.75 194 10/22/2012 5/3/2013 1.39% C 0.281 0.200 0.210 69.10% 76.34% Unsatisfactory AHD

284 HPL Construction 22289 L B MA GE

Replacement of Naddungan 

Bridge No.2 along Magapit-

Capissayan Road, Gattaran 

Section

Gattaran, 

Cagayan
8/5/2014 4 II LF  PHP        20,017,972.02 285 3/10/2012 12/19/2012 0.00% C 0.412 0.200 0.026 63.80% 72.74% Poor ONS

285 HPL Construction 22289 L B MA GE
Widening/Improvement of 

Dugo-San Vicente Road
Buguey, Cagayan 8/4/2014 2 II LF  PHP        34,543,782.95 194 3/1/2013 9/10/2013 0.00% C 0.300 0.195 0.210 70.50% 69.30% Poor ONS

286 HPL Construction 22289 L B MA GE

Road Upgrading (Gravel to 

Paved) Junciton Magapit-

Capissayn Road, Sta 557+932 

to Sta. 561+616 (K0558+000 

to K0561) with exception

Lal-lo, Cagayan 8/6/2014 2 II LF  PHP        45,888,998.74 194 2/22/2013 9/3/2013 0.00% C 0.388 0.200 0.000 58.80% 66.90% Poor ONS

287 201

HVC SAGITTARIUS 

COMMERCIAL AND 

CONSTRUCTION

12954 L B SB GB

Const./Completion in Area 

Expiriencing Acute 

Classroom Shortage, Lugan 

Central Elementary School

T'boli, South 

Cotabato
8/6/2014 1 XII LF  PHP          9,438,757.79 200 12/20/2013 7/8/2014 0.00% C 0.405 0.133 0.300 83.80% 83.80% Satisfactory ONS

288 202 I & E CONSTRUCTION 10410 L AA MA GE

Road Upgrading (Gravel to 

Paved) Bagac - Mariveles 

Road K0183+788 - 

K0185+624

Mariveles, 

Bataan
8/13/2014 1 III LF  PHP        47,465,921.30 198 3/20/2013 10/3/2013 0.00% C 0.455 0.133 0.300 88.80% 88.80% Satisfactory ONS

289 I & E CONSTRUCTION 10410 L AA MA GE

Widening /Impv't along 

Maharlika Highway Km. 

935+634 - Km. 945+500 (with 

exception) and Km. 951+800 - 

Km. 958+804 (with 

exception)

Dulag, Leyte 8/9/2014 1 VIII LF  PHP        23,299,527.41 134 5/24/2013 10/4/2013 0.75% C 0.432 0.159 0.300 89.10% 89.10% Very Satisfactory AHD

290 203

I. A. Bosque 

Construction 

Corporation

12597 L B MA GE

Preventive Maintenance 

National Arterial Daang 

Maharlika, K0205+319 to 

K0207+319, K0207+319 to 

K208+000

Quezon 8/11/2014 3 IV-A LF  PHP        37,413,180.20 245 2/22/2013 10/24/2013 0.00% C 0.435 0.200 0.300 93.50% 85.58% Satisfactory ONS

291 204

I.D.A. JR. BUILDERS & 

CONSTRUCTION 

SUPPLY

32022 L D SB GE

Const. of Drainage Canal 

along Calubian San Isidro - 

Tabango - Villaba - Palompon 

Road Km.1027+900 - 

K1026+400

Tabango & 

Villaba, Leyte
8/8/2014 1 VIII LF  PHP          3,551,150.90 100 1/30/2014 5/9/2014 0.00% C 0.400 0.133 0.300 83.30% 83.30% Satisfactory ONS

292 205
IM CONSTRUCTION 

CORPORATION
20074 L B MA GE

Asphalt Overlay of BIR  Road, 

K0012+346 - K0012+506, 

K0012+257 - K0012+(-287)

Quezon City 8/15/2014 1 NCR LF  PHP        17,020,053.65 120 1/30/2014 5/29/2014 43.33% C 0.479 0.133 0.300 91.20% 91.20% Very Satisfactory AHD

293 206
Ivy Michelle Trading & 

Construction
24093 L A MB GE

Improvement of Puerto 

Princesa South Road 

K0090+180 - K0091+210, 

Narra, Palawan

Narra,      

Palawan
8/5/2014 1 IV-B LF  PHP          4,780,677.00 82 12/23/2013 3/14/2014 0.00% C 0.406 0.133 0.300 83.90% 83.90% Satisfactory ONS

294 207
J & A PIMENTEL 

CONSTRUCTION
7953 L A MA GE

Widening along SCDR, 

Tandag City Surigao del Sur 

1st LD, K1295+204-

K1297+261, Tandag Bridge, 

Brgy. Dagocdoc, Jct. Tandag 

Airport Rd. & K1295+286.70-

K1296+218.20

Tandag City, 

Surigao del Sur
8/12/2014 1 XIII LF  PHP        42,985,499.47 192 3/18/2014 9/25/2014 16.95% OG 0.322 0.207 0.150 0.022 0.028 0.050 77.90% 77.90% Unsatisfactory AHD

295
J & A PIMENTEL 

CONSTRUCTION
7953 L A MA GE

Widening along Surigao-

Davao Coastal Road, Tandag 

City, Surigao del Sur 1st LD, 

K1300+928 - K1301+729, Jct. 

Tago-Tandag City

Tandag City, 

Surigao del Sur
8/12/2014 1 XIII LF  PHP        11,219,234.53 88 3/18/2014 6/13/2014 0.00% C 0.377 0.133 0.300 81.00% 81.00% Unsatisfactory ONS

296 208

J. M. LUCIANO 

CONSTRUCTION, INC. 

(Formerly: J. M. 

Luciano Const.)

2083 L AAA LB GE

NRJ-Dumagnon-Enchanted 

River-Baculin Road Leading 

to Enchanted River, Talisay, 

Hinatuan, Surigao del Sur, 

Sta. 0+000 to Sta. 1+280, Sta. 

3+760 to Sta. 4+600

Hinatuan, 

Surigao del Sur
8/10/2014 1 XIII LF  PHP        41,965,212.42 152 4/22/2014 9/20/2014 5.16% OG 0.337 0.225 0.150 0.030 0.047 0.050 83.90% 83.90% Satisfactory AHD
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297

J. M. LUCIANO 

CONSTRUCTION, INC. 

(Formerly: J. M. 

Luciano Const.)

2083 L AAA LB GE

Widening/Upgrading of 

Poblacion RTR - San Antonio - 

Tagnote Road with Bridge, 

K0+000 - K1+680, RTR, 

Agusan del Norte

RTR, Agusan del 

Norte
8/5/2014 1 XIII LF  PHP        57,320,736.83 270 4/8/2014 1/2/2015 6.05% OG 0.341 0.225 0.150 0.030 0.033 0.050 82.90% 82.90% Satisfactory AHD

298 209
J.C. Ferrer 

Construction
11657 L B MA GB

Construction of One (1), 2-

Storey, 6-Classroom, 

Bugallon IS

Bugallon, 

Pangasinan
8/14/2014 2 I LF  PHP          6,407,588.76 139 3/27/2013 8/12/2013 0.00% C 0.463 0.169 0.300 93.20% 88.72% Satisfactory ONS

299 210
J.D. Legaspi 

Construction
9608 L AAA LB GE

Preventive Maintenance 

(MFO-1) Asphalt Overlay 

with Corrections along Naic 

Junction-Caylabne Road, 

Naic Section, K0049+786 to 

K0049+272, K0049+272 to 

K0051+076, 7th Legislative 

District

Naic, Cavite 8/5/2014 1 IV-A LF  PHP        40,349,791.35 105 2/17/2014 6/1/2014 0.00% C 0.430 0.200 0.300 93.00% 93.00% Very Satisfactory ONS

300 211

J.P. AQUINO 

CONSTRUCTION 7 

ENTERPRISES 

(Formerly: J.P. Aquino 

Bros. (Engineers, 

Developers, 

Architects, Builders)

13231 L B SB GE
Concreting of Road at 

Carabaon - Calao Road

Mayantoc, 

Tarlac
8/6/2014 1 III LF  PHP          8,223,016.88 130 2/12/2014 4/22/2014 18.24% C 0.425 0.133 0.300 85.80% 85.80% Satisfactory AHD

301 212 J.Q.G. CONSTRUCTION 10530 L A MB GE
Construction of Roads, 

Amacalan - Bularit
Gerona, Tarlac 8/7/2014 1 III LF  PHP          5,120,462.31 45 3/27/2014 5/10/2027 0.00% C 0.437 0.133 0.300 87.00% 87.00% Satisfactory ONS

302 213
J.T. GAMOLO 

CONSTRUCTION
15759 L B MA GE

Rehab./Reconst./Upgrading 

of Damaged Paved along 

Maramag - Maradugao Road, 

K1591+200 - K1592+780

Pangatucan & 

Kalilangan, 

Bukidnon

8/8/2014 1 X LF  PHP        24,135,444.41 149 1/28/2014 6/10/2014 15.69% C 0.460 0.187 0.300 94.70% 94.70% Very Satisfactory AHD

303
J.T. GAMOLO 

CONSTRUCTION
15759 L B MA GB

Construction of Classroom 

Aglayan Elementary School, 

Lalawan Annex

Aglayan, 

Malaybalay City , 

Bukidnon

8/15/2014 2 X LF  PHP          4,185,081.39 210 3/22/2013 10/17/2013 0.00% C 0.498 0.200 0.300 99.80% 89.16% Very Satisfactory ONS

304
J.T. GAMOLO 

CONSTRUCTION
15759 L B MA GE

Road Upgrading (Gravel to 

Paved) of Junction Sayre 

Highway Aglayan - 

Zamboanguita Road, 

Capinonan & Iba Sections, a. 

K1538+1010 - K1540+100 b. 

K1547+134 - K1547+500, 

Cabanglasan

Cabanglasan, 

Bukidnon
8/5/2014 1 X LF  PHP        39,086,391.96 180 1/23/2014 7/21/2014 3.99% OG 0.383 0.296 0.110 0.030 0.041 0.033 89.30% 89.30% Very Satisfactory AHD

305
J.T. GAMOLO 

CONSTRUCTION
15759 L B MA GB

Cluster II - Construction of 2-

Storey 4-CL of Old 

Nongnongan NHS 

Old 

Nongnongan, 

Don Carlos, 

Bukidnon

8/7/2014 2 X LF  PHP          4,420,028.26 214 3/25/2013 10/24/2013 0.00% C 0.435 0.200 0.300 93.50% 91.33% Very Satisfactory ONS

306
J.T. GAMOLO 

CONSTRUCTION
15759 L B MA GB

Cluster II - Construction of 2-

Storey 4-CL of New 

Nongnongan NHS ( San 

Nicolas Annex) San Nicolas

Don Carlos, 

Bukidnon
8/7/2014 2 X LF  PHP          4,803,115.79 214 3/25/2013 10/24/2013 2.44% C 0.468 0.200 0.300 96.80% 89.45% Very Satisfactory AHD

307
J.T. GAMOLO 

CONSTRUCTION
15759 L B MB GE

Construction of Slope 

Protection (Upstream of 

Musuan Bridge) along Sayre 

Highway

Musuan, 

Maramag, 

Bukidnon

8/7/2014 2 X LF  PHP          4,939,796.06 60 6/28/2013 9/10/2013 0.00% C 0.492 0.200 0.300 99.20% 90.20% Very Satisfactory ONS

308
J.T. GAMOLO 

CONSTRUCTION
15759 L B MB GE

Rehab./Reconst./Upgrading 

of Damaged Paved National 

Roads including Drainage 

based on Pavement 

Management 

System/Highway 

Development and 

Management-4 (HDM-4) 

(Intermittent Section)

K1547+000 - 

K1549+000 

along Dologon-

Busco-Quezon 

Road, Bukidnon

8/6/2014 1 X LF  PHP        31,118,725.15 143 1/23/2014 7/29/2014 0.00% OG 0.374 0.300 0.107 0.030 0.050 0.050 91.10% 91.10% Very Satisfactory ONS

309 214

J.T. GAMOLO 

CONSTRUCTION/MAFI

L BUILDERS, INC. (J.V.)

15759 L B MA GE

Construction of Drainage 

System along Sayre Highway, 

Bukidnon 2nd LD, K1475+256 

TO K1496+765 (with 

exception), Impasugong and 

Dalwangan

Malaybalay City, 

Bukidnon
8/6/2014 1 X LF  PHP        13,660,887.93 195 1/23/2014 8/5/2014 -3.50% OG 0.383 0.300 0.115 0.008 0.023 0.033 86.20% 86.20% Satisfactory DEL
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310 215

J.T. GAMOLO 

CONSTRUCTION/RRN 

CONSTRUCTION 

(JOINT VENTURE)

JV-13-166 L B SB GE

Construction of Drainage 

System along Sayre Highway, 

Bukidnon 2nd LD, 

Cabangahan Section, 

K1520+000 TO K1522+000 

(with exception)

Malaybalay City, 

Bukidnon
8/5/2014 1 X LF  PHP        13,790,212.73 195 1/23/2014 8/5/2014 0.00% C 0.462 0.200 0.300 96.20% 96.20% Outstanding ONS

311 216

JA ACHACOSO 

ENTERPRISES & GEN. 

SERVICES

33229 L D SB GE

Rehab./Reconst. Of Critical 

Section along National 

Highway, Road Slip along 

Kananga - Tungonan Hot 

Spring Road, KO996+526 - 

KO996+649

Brgy. Lim-aw, 

Kananga, Leyte
8/7/2014 1 VIII LF  PHP          2,558,564.38 90 2/14/2014 6/13/2014 0.00% C 0.456 0.133 0.300 88.90% 88.90% Satisfactory ONS

312 217

JAGONBUILD 

CONNSTRUCTION 

CORPORATION 

(Formerly: Jargon 

Builders)

24748 L B MA GE

Rehab./Reconst./ of 

Damaged Paved National 

Road including Drainage, 

Chanage 0436 to 0872

San Juan City 8/8/2014 1 NCR LF  PHP        18,730,380.77 150 2/12/2014 7/11/2014 6.33% OG 0.386 0.240 0.150 0.015 0.047 0.050 89.40% 89.40% Very Satisfactory AHD

313

JAGONBUILD 

CONNSTRUCTION 

CORPORATION 

(Formerly: Jargon 

Builders)

24748 B A MA GE

Rehab./Reconst./Upgrading 

of Damaged Paved National 

Roads including Drainage 

Based on Pavement 

Management -4 (HDM-4) 

along Reina, Binondo, Manila

Binondo, Manila 8/15/2014 1 NCR LF  PHP          5,040,194.00 75 5/30/2014 8/12/2014 0.00% C 0.461 0.133 0.300 89.40% 89.40% Very Satisfactory ONS

314 218
JAIME B. CHING 

ENTERPRISES
4256 L A MA GE

Completion of Sto. Angel 

Central-Poblacion V Bridge, 

Sta. Cruz, Laguna

Sta. Cruz, Laguna 8/14/2014 1 IV-A LF  PHP        32,996,459.07 239 5/3/2013 12/27/2013 0.00% C 0.484 0.133 0.300 91.70% 91.70% Very Satisfactory ONS

315
JAIME B. CHING 

ENTERPRISES
4256 L A MB GE

Rehab./Reconst./Upgrading 

of Damaged Paved National 

Roads (Intermittent Sections) 

National Arterial Road BSR 

(kabankalan - Hinoba-an 

Section) Brgy. Masaling & 

Brgy. Caliling KO123+550 - 

KO125+539

Cauayan, Negros 

Occidental
8/9/2014 3 VI LF  PHP        36,411,685.16 224 2/7/2013 8/4/2013 0.00% C 0.392 0.200 0.300 89.20% 86.71% Satisfactory ONS

316
JAIME B. CHING 

ENTERPRISES
4256 L A MB GE

Rehab./Reconst./Upgrading 

of Paved National Road 

(intermittent Section) along 

Bacolod South Road (a) 

K0065+635 - K0067+003 (b) 

K0072+000  - K0072+020

Himamaylan 

City, Negros 

Occidental

8/8/2014 3 VI LF  PHP        21,032,289.95 201 1/28/2013 8/16/2013 0.23% C 0.349 0.200 0.300 84.90% 84.21% Satisfactory AHD

317
JAIME B. CHING 

ENTERPRISES
4256 L A MB GE

Rehab./Reconst./Upgrading 

of Damaged Paved National 

Road Dumaguete North 

Road (DNR), K0097+042.20 

to K0097+385.14, 

K0097+801.64 to K0097+980, 

K0098+038.14 to 

K0099+680.40 …………….

Negros Oriental 8/14/2014 1 VII LF  PHP        41,119,466.32 200 2/9/2013 8/27/2013 0.00% C 0.419 0.147 0.300 86.60% 86.60% Satisfactory ONS

318 219 JAM - C BUILDERS 32870 L B SB GE

Road Upgrading along Capas - 

San Jose - Mayantoc - 

Malacampa Road, a. 

K0144+193 - K0144+555 b. 

K0146+515 - K0146+524, 

Mayantoc, Tarlac, Modified 

to 

Rehab./Reconst./Upgrading 

of Damaged Paved National 

Roads 1. Capas - San Jose - 

Mayantoc - Malacampa 

Road,  a. K0147+881 - 

K0149+122.50 with 

exception, Mayantoc Tarlac

Mayantoc, 

Tarlac
8/7/2014 1 III LF  PHP          7,521,335.85 120 4/28/2014 8/25/2014 16.67% C 0.447 0.133 0.300 88.00% 88.00% Satisfactory AHD

319 220

Jann-Norris 

Construction and 

Supplies

35880 L A SB GE

Const. of Bakir Flood Control 

along Nueva Vizcaya-Ifugao 

Road

Bagabag, Nueva 

Vizcaya
8/14/2014 2 II LF  PHP          6,943,704.08 75 6/6/2013 8/19/2013 0.00% C 0.385 0.143 0.300 82.80% 85.56% Satisfactory ONS
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320 221

JARGON 

CONSTRUCTION & 

SUPPLY

23474 L B MA GE

Road Upgrading (Gravel to 

paved) Based on Gravel Road 

Strategies Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4) Project 

Analysis (Intermittent 

Section) along Maitum - Lake 

Sebu Road, K1777+(-127) - 

K1779+540

Maitum, 

Sarangani 

Province

8/14/2014 1 XII LF  PHP        47,974,454.67 216 1/31/2013 9/3/2013 0.00% C 0.447 0.186 0.300 93.30% 93.30% Very Satisfactory ONS

321 222
Jaro Builders & 

Construction Supply
25560 L B SB GE

Construction of Minas River 

Control, Baco, Oriental 

Mindoro

Baco, Oriental 

Mindoro
8/11/2014 1 IV-B LF  PHP          9,012,092.39 78 2/24/2014 5/12/2014 0.00% C 0.414 0.133 0.300 84.70% 84.70% Satisfactory ONS

322 223 JASA Builders 31330 L B MA GE

Widening of Urdaneta Jct.-

Dagupan Road (calasiao 

Section) Km.205+522 to Km. 

206+161 with exception

Calasiao, 

Pangasinan
8/12/2014 3 I LF  PHP        17,828,648.55 180 1/16/2013 7/14/2013 0.00% C 0.399 0.133 0.300 83.20% 87.46% Satisfactory ONS

323 224
Jasmig Construction 

Supply
26069 L B MA GE

Const./Rehab. Of Flood 

Control System along Palico-

Balatan-Batangas City Road 

(Intermittent) Tuy & Balayan 

Sect. Tuy & Balayan

Tuy & Balayan, 

Batangas
8/6/2014 3 IV-A LF  PHP          7,049,893.38 279 12/10/2012 9/14/2013 0.00% C 0.475 0.200 0.300 97.50% 90.69% Very Satisfactory ONS

324 225
Jerry R. Santiago 

Construction
18453 L B MA GE

Widening of National Roads, 

Daang Maharlika Road, 

KO119+767 - KO123+119 

with exception

Cabanatuan City 9/25/2014 1 Special 3 LF  PHP        33,389,196.39 132 5/31/2014 10/9/2014 0.50% C 0.383 0.138 0.300 82.10% 82.10% Satisfactory AHD

325 226
JGC Construction & 

Enterprises
34305 L D SB GE

Rehabilitation/Reconstructio

n/Upgrading of Damaged 

Paved National Road aling 

Ipil-Liloy-Sindangan Road 

Km. 1998+208 - Km. 

1998+622 Namnama Road 

Section

Titay, 

Zamboanga 

Sibugay

8/7/2014 2 IX LF  PHP          7,064,443.83 185 3/1/2014 9/1/2014 0.00% C 0.385 0.200 0.300 88.50% 86.76% Satisfactory ONS

326 227 JIRK CONSTRUCTION 29918 L C SB GB

Construction of TESDA Multi-

Purpose Building, San Isidro, 

Luna, Apayao

San Isidro, Luna, 

Apayao
8/10/2014 2 CAR LF  PHP          3,980,758.69 150 7/17/2013 12/13/2013 0.00% C 0.428 0.133 0.300 86.10% 85.75% Satisfactory ONS

327 JIRK CONSTRUCTION 29918 L C SB GB
Construction of San Juan PS, 

Sta. Marcela, Apayao

Sta. Marcela, 

Apayao
8/10/2014 2 CAR LF  PHP          2,552,536.86 120 5/27/2013 9/23/2013 0.00% C 0.474 0.133 0.300 90.70% 86.78% Satisfactory ONS

328 228 JJJARNS Construction 35952 L D SB GE
Concreting of Lucban Farm-

to-Market Road
Abulug, Cagayan 8/6/2014 1 II LF  PHP          4,818,928.00 77 5/27/2013 8/11/2013 -1.30% C 0.448 0.135 0.261 84.40% 84.40% Satisfactory DEL

329 229
JM-Cofer Construction 

and Supply
36143 L D SB GE

Construction of Drainage 

System along Baao-Iriga City-

Nabua Road, Baao Section

Baao, Camarines 

Sur
8/10/2014 1 V LF  PHP          1,896,500.00 186 2/14/2014 8/18/2014 -4.02% OG 0.332 0.300 0.110 0.020 0.033 0.033 82.80% 82.80% Satisfactory DEL

330 230 JMT CONSTRUCTION 14186 L B MA GE

Road Upgrading (Gravel to 

Paved) Jct. Gamut - San 

Miguel - Bayugan Road, 

K1319+746.00 - K1320+718

Tago, Surigao 

del Sur
8/6/2014 1 XIII LF  PHP        25,510,610.88 125 3/18/2014 7/20/2014 -33.99% OG 0.358 0.230 0.000 0.015 0.028 0.050 68.10% 68.10% Poor DEL

331 JMT CONSTRUCTION 14186 L B MA GE

Const./Improvement of 

Access Roads Leading to 

Declared Tourism 

Destinations, Calderon 

Village Sittio Tagbasingan Rd. 

Leading to Mamanwa 

Cultural Village and Eco Park 

& Surigao City's Highest Peak 

Mts.

Brgy. Mat-I, 

Surigao City
8/13/2014 1 XIII LF  PHP          9,140,450.01 90 4/16/2014 7/14/2014 12.34% C 0.367 0.200 0.300 86.70% 86.70% Satisfactory AHD

332 JMT CONSTRUCTION 14186 L B MA GE

Concreting of Jct. Mabini - 

Tubajon Road, Km. 085+(-

1362) to Km. 085+(-875), Km. 

085+000 to Km. 086+375

Tubajon, 

Dinagat Island
8/14/2014 1 XIII LF  PHP        41,765,473.33 235 3/21/2014 11/10/2014 -9.12% OG 0.392 0.265 0.059 0.030 0.047 0.033 82.60% 82.60% Satisfactory DEL

333 231
J'NER CEPADA 

CONSTRUCTION
30212 L B SB GE

Road Upgrading (Gravel to 

Paved) of Jct. Himay-angan-

Silago - Abuyog Bdry. Road 

Km.1122+546.10 - 

Km.1122+919.70, 

Km.1124+705.50 - 

Km.1125+085.50

Silago, Southern 

Leyte
8/5/2014 1 VIII LF  PHP        11,910,093.82 180 2/14/2014 9/11/2014 20.01% OG 0.355 0.300 0.150 0.008 0.050 0.033 89.60% 89.60% Very Satisfactory AHD
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334 232 Jobel Enterprises 19799 L B SB GE

Construction/Improvement 

of Drainage System along 

Pagsanjan-Lucban Road, 

Pagsanjan-Laguna 4th LD

Pagsanjan, 

Laguna
8/14/2014 1 IV-A LF  PHP          2,819,848.26 75 2/14/2014 4/29/2014 0.00% C 0.437 0.200 0.300 93.70% 93.70% Very Satisfactory ONS

335 233

JOHN DEE B. 

BUSTAMANTE 

CONSTRUCTION

30458 L D SB GE

Construction & Maintenance 

of Bridges along National 

Roads Rehab./Reconst./ 

Replacement/Retrofitting of 

Existing Permanent Bridges 

along Nueva Ecija - Aurora 

Road

Auroa 8/8/2014 1 III LF  PHP          3,937,171.66 90 2/17/2014 6/17/2014 0.00% C 0.444 0.133 0.300 87.70% 87.70% Satisfactory ONS

336

JOHN DEE B. 

BUSTAMANTE 

CONSTRUCTION

30458 L D SB GE

Road Upgrading (Gravel to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4 Project 

Analysis), National Arterial 

Road, Nueva Ecija - Aurora 

Road

Aurora 8/8/2014 1 III LF  PHP          5,959,620.34 154 2/17/2014 4/22/2014 3.08% C 0.433 0.133 0.300 86.60% 86.60% Satisfactory AHD

337 234
Jonik Trading & 

Construction
20612 L D SB GE

Construction/Rehabilitation 

of Caranglaan River Bank 

Slope Protection along 

Pangasinan-Zambales Road

Mabini, 

Pangasinan
8/14/2014 1 I LF  PHP          3,800,000.00 85 1/29/2014 4/23/2014 27.06% C 0.403 0.133 0.300 83.60% 83.60% Satisfactory AHD

338 235
JOVIC CONSTRUCTION 

& SUPPLY
35703 L C SB GB

Const of Various Flood 

Control Nayon Flood Control 

(Upstream of Bannit Briodge)

Nayon, Lamut, 

Ifuago
8/5/2014 1 CAR LF  PHP             586,335.20 113 4/25/2014 8/15/2014 63.72% C 0.400 0.133 0.300 83.30% 83.30% Satisfactory AHD

339 236
JTC Cruz Construction 

Co. Inc.
32479 L C SB GE

Preventive Maintenance 

(MFO-1) Liliw-Majayjay 

Road, K0103+368 to 

K0105+405

Liliw-Majayjay 

Road
8/15/2014 1 IV-A LF  PHP        15,086,656.35 53 2/14/2014 4/7/2014 0.00% C 0.411 0.200 0.300 91.10% 91.10% Very Satisfactory ONS

340 237 JUF CONSTRUCTION 17987 L A SB GE

Rehab./Impv't. of Flood 

Control along Calbayog - 

Catarman Road (Phase II)

Calbayog City, 

Samar
8/11/2014 2 VIII LF  PHP          7,782,862.58 150 4/19/2013 9/14/2013 2.25% C 0.443 0.200 0.300 94.30% 85.66% Satisfactory AHD

341 238

JUNJING 

CONSTRUCTION & 

GENERAL 

MERCHANDISE

32636 L B MA GB

Construction of School 

Building, Ozamis City School 

of Arts and Trades

Ozamis City 8/14/2014 2 X LF  PHP          4,841,944.81 84 3/27/2013 6/18/2013 -5.16% C 0.442 0.200 0.145 78.70% 78.14% Unsatisfactory DEL

342 239 JUPA CONSTRUCTION 23577 L B MA GE

Road Widening of National 

Road along Catarman 

(Boundary) Rawis Road 

Section KO771+000 - 

KO773+000 with exception 

Preventive Maintenance 

along Catarman - Laoang 

Road - San Roque Pambujan 

Section, KO773+000 - 

KO774+000 with exception

San Roque, 

Northern Samar
8/12/2014 1 VIII LF  PHP          6,279,149.65 150 3/25/2013 8/21/2013 0.95% C 0.390 0.133 0.300 82.30% 82.30% Satisfactory AHD

343 240

Kamagong Builders 

and Developers 

Corporation

1720 L AAA MB GE

Const./Rehab of Drainage 

Protection Works along 

National Roads and 

Bridges/Secondary 

Roads/Const?Rehab of 

Drainage System along Kawit-

Noveleta Diversion Road, 

Cavite 1st LD

Kawit 8/5/2014 1 IV-A LF  PHP        46,549,501.73 200 5/3/2014 11/18/2014 0.69% OG 0.362 0.240 0.150 0.015 0.038 0.033 83.80% 83.80% Satisfactory AHD

344 241

Kejamarenik 

Construction & 

Construction Supplies

33742 L D SB GB

Construction of Multi-

Purpose Building at Brgy. 7, 

Mamburao

Mamburao, 

Occidental 

Mindoro

8/14/2014 2 IV-B LF  PHP          9,688,201.27 210 12/16/2012 7/13/2013 -9.52% C 0.429 0.200 0.014 64.30% 75.22% Unsatisfactory DEL

345 242 KGD BUILDERS 21960 L B MA GE

Repair/Imprv't. of Flood 

Control and Drainage 

Structurein Brgy. Tinagacan

General Santos 

City
8/16/2014 2 XII LF  PHP          7,655,898.91 120 6/9/2013 9/7/2013 4.40% C 0.467 0.135 0.300 90.20% 87.20% Satisfactory AHD
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346 243

Kim-Harold Trading, 

Manufacturing & 

Construction

28019 L B SB GE

Construction of 

Drainage/Slope Protection 

Works along Puerto Princesa 

North Road with Road 

Widening Roxas - Taytay 

Road Section, K0174+810 - 

K0174+960; K0161+680 - 

K0161+730 (Intermittent)

Roxas,    

Palawan
8/6/2014 1 IV-B LF  PHP        11,103,000.00 121 5/25/2014 9/22/2014 -0.22% OG 0.370 0.229 0.148 0.022 0.052 0.017 83.80% 83.80% Satisfactory DEL

347 244

King's Builders & 

Development 

Corporation

29199 L B MA GE

Construction/Rehabilitation 

of Villa Pag-asa River Control, 

Bansud, Oriental Mindoro

Bansud, Oriental 

Mindoro
8/12/2014 1 IV-B LF  PHP          9,239,746.51 104 2/12/2014 5/26/2014 5.20% C 0.419 0.133 0.300 85.20% 85.20% Satisfactory AHD

348

King's Builders & 

Development 

Corporation

29199 L B MA GE

Widening (Paving of 

Shoulder) - Seal Widening of 

Calapan South Road 

K0008+537.50 - K0008+860 

along Bayanan I E/S Section

Calapan City, 

Oriental 

Mindoro

8/11/2014 1 IV-B LF  PHP          3,674,882.49 79 4/30/2014 7/17/2014 0.00% C 0.405 0.133 0.300 83.80% 83.80% Satisfactory ONS

349

King's Builders & 

Development 

Corporation

29199 L B MA GE

Repair/Rehabilitation/Impro

vement of Calapan South 

Road, Masipit Section (Left 

Side) Km. 5+415 - Km. 7+250 

with exceptions

Calapan City, 

Oriental 

Mindoro

8/11/2014 1 IV-B LF  PHP          9,899,547.00 140 1/9/2014 5/28/2014 10.71% C 0.415 0.133 0.300 84.80% 84.80% Satisfactory AHD

350 245
KMD Builders and 

Construction Supply
33791 L A SB GE

Repair/Maintenance along 

Cordon-Aurora Bdry. Road, 

K0330+000 to K0335+000

Cabarroguis, 

Quirino
8/13/2014 1 II LF  PHP          2,027,967.08 50 7/14/2014 9/1/2014 50.00% C 0.463 0.133 0.300 89.60% 89.60% Very Satisfactory AHD

351 246
KUMI  

CONSTRUCTION
94969 L D SB GE

Improvement/Riprapping 

along Duyan-Duyan Creek 

(Mirriam College of Lagarian 

Creek)

Quezon City 8/15/2014 1 NCR LF  PHP          4,652,435.95 90 1/21/2013 4/20/2013 0.00% C 0.478 0.133 0.300 91.10% 91.10% Very Satisfactory ONS

352 247
KUNTEL 

CONSTRUCTION
10234 L A MA GE

Rehab./Reconst./Upgrading 

of Damaged National Roads 

(Intermittent Sections) 

Bacolod South Road 

(kabankalan - Hinoba-an 

Section) A: Ko166+944 - 

KO167+932 & B: KO169+000 - 

KO0170+012 Brgy. 

Maricalum

Sipalay City, 

NegrosOccident

al

8/9/2014 2 VI LF  PHP        36,630,590.65 253 3/22/2013 9/16/2013 0.00% C 0.425 0.200 0.300 92.50% 85.42% Satisfactory ONS

353 248
KV Construction and 

Supply
17509 L A MA GE

Widening of Access Road 

Leading Daet-Airport Road 

Camarines Norte 2nd 

Legislative District

Daet, Camarines 

Sur
8/5/2014 1 V LF  PHP        46,356,674.86 210 3/13/2014 10/8/2014 2.46% OG 0.310 0.294 0.150 0.020 0.033 0.050 85.70% 85.70% Satisfactory AHD

354 249
L. C. TING 

CONSTRUCTION
23666 L AAA MA GE

Construction of Flood 

Control Structure/Drainage 

along SDCR, Surigao del Sur 

2nd LD, Wakat-Tagbina, 

Barobo, K1411+520 - 

K1412+000

Barobo, Surigao 

del Sur
8/9/2014 1 XIII LF  PHP        11,128,789.30 158 2/11/2014 7/18/2014 -3.07% OG 0.320 0.225 0.119 0.023 0.042 0.050 77.90% 77.90% Unsatisfactory DEL

355
L. C. TING 

CONSTRUCTION
23666 L AAA MA GE

Road Slip Protection along 

Surigao-Davao Coastal Road, 

Lingig, Brgy. Mahayhay, 

Lingig, Surigao del Sur 2nd 

LD, K1477+553.10 - 

K1477+606.10

Lingig, Surigao 

del Sur
8/10/2014 2 XIII LF  PHP        19,826,075.33 190 2/25/2014 9/2/2014 2.67% C 0.390 0.124 0.300 81.40% 85.18% Satisfactory AHD

356
L. C. TING 

CONSTRUCTION
23666 L AAA MA GE

Rehabilitation/Retrofitting of 

Existing Permanent Bridges, 

Bihawan Bridge along SDCR, 

Surigao del Sur 1st LD

San Agustin, 

Surigao del Sur
8/11/2014 1 XIII LF  PHP        14,455,778.31 185 2/17/2014 8/20/2014 0.69% OG 0.334 0.200 0.150 0.030 0.037 0.050 80.10% 80.10% Unsatisfactory AHD

357
L. C. TING 

CONSTRUCTION
23666 L AAA MA GE

Rehab./Reconst./Upgrading 

of Damaged Paved Road 

along NRJ San Francisco - 

Bahi - Barobo Rd., Km. 

1313+445 - Km. 1351+600

San Francisco, 

Agusan del Sur
8/8/2014 1 XIII LF  PHP        23,305,494.81 171 2/6/2014 7/26/2014 -19.16% OG 0.328 0.230 0.000 0.023 0.037 0.033 65.10% 65.10% Poor DEL
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358
L. C. TING 

CONSTRUCTION
23666 L AAA MA GE

Rehabilitation/Retrofitting of 

Lucena Bridge along NRJ - 

Bahbah - Talacogon Road

Prosperidad, 

Agusan del Sur
8/6/2014 1 XIII LF  PHP        15,321,277.95 217 2/11/2014 9/15/2014 -12.23% OG 0.398 0.195 0.028 0.023 0.030 0.017 69.10% 69.10% Poor DEL

359 250
L.B. Leoncio Trading & 

Construction
31587 L B MA GE

Road Upgrading (Gravel to 

Paved) of Irawan - Tagburos 

Road, K0012+1046 - 

K0013+485 and 

K0016+754.80 - K0016+801

Puerto Princesa 

City
8/8/2014 1 IV-B LF  PHP        11,243,982.68 109 4/4/2014 7/21/2014 -10.40% OG 0.373 0.219 0.046 0.030 0.030 0.033 73.10% 73.10% Poor DEL

360
L.B. Leoncio Trading & 

Construction
31587 L B SB GB

Construction of 2 Storey 6 

CL, San Jose National High 

School

Puerto Princesa 

City
8/8/2014 2 IV-B LF  PHP          6,366,670.80 260 4/2/2013 12/17/2013 24.04% C 0.470 0.133 0.300 90.30% 87.43% Satisfactory AHD

361 251
L.C. TING 

CONSTRUCTION
23666 L AAA MA GE

Replacement of Sabangahan 

Bridge along Misamis, 

Oriental - Bukidnon - Agusan 

Road

Malitbog, 

Bukdnon
8/9/2014 1 X LF  PHP        12,969,532.83 214 1/28/2014 8/29/2014 12.48% OG 0.397 0.300 0.025 0.023 0.041 0.000 78.60% 78.60% Unsatisfactory AHD

362 252

L.C. TING 

CONSTRUCTION/ROA

D EDGE TRADING & 

DEVELOPMENT 

SERVICES (J.V.)

SL1-SN-

008082
L B MB GE

Construction of Revetment 

along Butuan City-Cagayan 

de Oro City-Iligan City Road

Napaliran 

Revetment, 

Balingasag, 

Misamis Oriental

8/11/2014 1 X LF  PHP        34,759,354.56 239 1/20/2014 9/15/2014 7.12% OG 0.384 0.263 0.150 0.030 0.035 0.033 89.50% 89.50% Very Satisfactory AHD

363 253
L.N. Salvador 

Construction
16661 L B MA GE

Construction of Protection 

Works Calapan North Road, 

K0042+000 - K0043+000 

(Intermittent Section)

Puerto Galera, 

Oriental 

Mindoro

8/11/2014 1 IV-B LF  PHP        18,030,282.37 154 4/30/2014 9/30/2014 17.76% OG 0.367 0.196 0.150 0.030 0.050 0.050 84.30% 84.30% Satisfactory AHD

364 254 LABB CONSTRUCTION 13524 L B MA GE

Major Repair/Maintenance 

of Existing Permanent 

Bridges, Clarin Bridge along 

Tagbilaran East Road

Loay, Bohol 8/12/2014 1 VII LF  PHP          3,023,999.14 140 2/26/2014 7/15/2014 0.00% C 0.424 0.200 0.300 92.40% 92.40% Very Satisfactory ONS

365 LABB CONSTRUCTION 13524 L B MA GE

Access Road to Declared 

Tourism Destination (road 

Upgrading) Gravel to Paved 

of Jct. (TNR), Maribojoc - 

Antequera - Catagbacan 

(Loon) Road

Antequera, 

Bohol
8/13/2014 2 VII LF  PHP        22,739,882.89 255 2/4/2013 11/18/2013 0.00% C 0.450 0.141 0.300 89.10% 91.98% Very Satisfactory ONS

366 255
LADY OF ASSUMPTION 

ENTERPRISES
25360 L B MA GE

Const. of Padre Burgos Flood 

Control along Bdry. Southern 

Leyte - Maain - Macrohon - 

Sogod - Daang Maharlika 

K1160+000 K1160+400

Padre Burgos, 

Southern Leyte
8/5/2014 1 VIII LF  PHP        13,250,330.83 175 2/14/2014 8/7/2014 4.24% OG 0.272 0.300 0.150 0.030 0.045 0.033 83.00% 83.00% Satisfactory AHD

367 256 Le Reve Builders 27312 L B MA GE

Rehabilitation/Reconstructio

n of Damaged Paved 

National Road, Sta. Rita - 

Camias, Old Road K0073+326 

- K0073+1027

San Miguel, 

Bulacan
9/27/2014 1 Special 3 LF  PHP          8,749,430.04 105 2/11/2014 5/26/2014 0.00% C 0.403 0.134 0.300 83.70% 83.70% Satisfactory ONS

368 257

LEDA CONSTRUCTION 

INCORPORATED 

(Formerly: LEDA 

Construction)

12229 L B MA GE

Const./Improv't. of 

Conception - Danao - 

Buenavista - Carmen Road, 

K0071+820 to K0073+806.89

Bohol Province 8/13/2014 2 VII LF  PHP        64,263,178.70 364 4/22/2013 4/18/2014 0.00% C 0.479 0.178 0.300 95.70% 90.90% Very Satisfactory ONS

369 258
LEGACY 

CONSTRUCTION
22465 L A MA GE

Completion of Access Road 

to Mandurriao Bridge 

Mandurriao, Iloilo City Sta. 

5+200 - Sta. 5+900 with 

exception

Iloilo City 8/4/2014 1 VI LF  PHP        15,993,905.90 174 3/26/2013 7/3/2013 0.00% C 0.395 0.200 0.300 89.50% 89.50% Very Satisfactory ONS

370
LEGACY 

CONSTRUCTION
22465 L A MA GE

Road Upgrading (Gravel to 

Paved) Based on Gravel Road 

Strategies Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4) Project 

Analysis, Concreting of 

January - Badiangan - Tina 

Road K0040+151.50 - 

K0041+400 (K0040+151.50  - 

K0041+376)

Badiangan, Iloilo 8/15/2014 2 VI LF  PHP        17,919,997.12 195 2/6/2013 5/6/2013 0.00% C 0.410 0.200 0.300 91.00% 85.42% Satisfactory ONS
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371 259 LEHCI CONSTRUCTION 24196 L B MA GE

Road Upgrading (Gravel to 

Paved) Bagahupi-Babatngon - 

Sta. Cruz Barugo, Carigara 

Road Leyte, KO934+049 - 

KO935+267.60 ; KO930+639 - 

KO931+420

Leyte 8/9/2014 1 VIII LF  PHP        39,330,000.02 221 1/28/2013 9/4/2013 0.00% C 0.448 0.133 0.300 88.10% 88.10% Satisfactory ONS

372 260
Librius Construction & 

Supply Corporation
23580 L A MA GB

Construction of Two Storey 

Six Classroom RGR Type SB 

at Jacobo Zobel Memorial ES, 

Brgy. Poblacion

Calatagan, 

Batangas
8/6/2014 2 IV-A LF  PHP        13,711,303.25 180 4/17/2013 10/13/2013 3.33% C 0.487 0.200 0.300 98.70% 89.32% Very Satisfactory AHD

373 261 LISA Construction 24134 L B MA GE

Preventive Maintenance, 

Sumacab-San Josef-

Bonifacion Road

Cabanatuan City 9/25/2014 1 Special 3 LF  PHP          5,940,176.34 37 4/7/2014 5/13/2014 0.00% C 0.477 0.133 0.300 91.00% 91.00% Very Satisfactory ONS

374 262

LJPM BUILDERS & 

CONSTRUCTION 

SUPPLY

29981 L C SB GE
Construction of Road Brgy. 

Himarco, Palompon
Leyte 8/7/2014 1 VIII LF  PHP          2,412,680.21 37 5/2/2014 6/7/2014 32.43% C 0.405 0.133 0.300 83.80% 83.80% Satisfactory AHD

375 263 LL Construction 34244 L D SB GB

Rehabilitation of Multi-

Purpose Bldg. at Petit 

Barracks, Zone 4

Zone 4, 

Zamboanga City
8/5/2014 1 IX LF  PHP          4,132,326.26 126 4/14/2014 8/17/2014 5.01% OG 0.369 0.202 0.150 0.030 0.041 0.050 84.20% 84.20% Satisfactory AHD

376 264

LLABAN 

CONSTRUCTION AND 

SUPPLY (Formerly: 

Llaban Construction & 

Trucking)

29504 L B MA GE

Road Upgrading (Gravel to 

Concrete) along Dualing - 

New Panay Midsayap Road, 

Upper Bulanan Section, 

Km.1714+505 to 

K1715+009.66 

Midsayap, 

Cotabato
8/11/2014 1 XII LF  PHP        10,958,517.90 65 11/19/2013 1/23/2014 2.88% C 0.407 0.200 0.300 90.70% 90.70% Very Satisfactory AHD

377

LLABAN 

CONSTRUCTION AND 

SUPPLY (Formerly: 

Llaban Construction & 

Trucking)

29504 L B MA GE

Rehab./Reconst./Replaceme

nt /Retrofitting of Existing 

Permanent Buluan Bridge II 

along Davao - Cotabato Road 

(Jct. Digos - Cotabato 

Section)

Pigcawayan, 

Cotabato
8/11/2014 1 XII LF  PHP        30,572,225.50 252 3/7/2014 11/14/2014 0.20% OG 0.388 0.250 0.150 0.030 0.030 0.050 89.80% 89.80% Very Satisfactory AHD

378 265
LLM CONCRETE 

PRODUCTS
14235 L B MA GE

Construction of Concrete 

Revetment on Steel Sheet 

Piles at Kalye Apike 

Protecting Calinan - Baguio - 

Cadalian Road

Davao City 8/4/2014 1 XI LF  PHP        11,720,573.59 120 2/10/2014 6/9/2014 0.00% C 0.462 0.133 0.300 89.50% 89.50% Very Satisfactory ONS

379 266 LMD Construction 9410 L B MA GE

Road Upgeading of (Gravel 

to Paved) Based on Gravel 

Road Strategies, Traffice 

Benchmark FOR Upgrading 

to Paved Road Standard 

(HDM-4 Project Analysis) 

Intermittent Section, Jct. 

Aurora-Ozamis City Road, 

K1644+000 - K1645+910

Ramon 

Magsaysay, 

Zamboanga del 

Sur

8/12/2014 3 IX LF  PHP        44,369,250.95 206 2/18/2013 9/11/2013 0.00% C 0.417 0.200 0.300 91.70% 87.62% Satisfactory ONS

380 LMD Construction 9410 L B MA GE

Road Upgrading (Gravel to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading Paved Road 

Standard (HDM-4 Project 

Analysis), Intermittent 

Sections, Eastern-Bobongan-

Sominot-Midsalip-Dumingag 

Road K1649+549 - 

K1651+049

Zamboanga Del 

Sur
8/12/2014 3 IX LF  PHP        35,931,717.75 165 2/18/2013 8/1/2013 0.00% C 0.398 0.200 0.300 89.80% 83.71% Satisfactory ONS

381 LMD Construction 9410 L B MA GE

Road Upgrading of (Gravel to 

Paved) based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis) intermittent 

Section, ZJct. Blancia-Molave-

osefina Road, K1684+500 - 

K1685+607

Molave, 

Zamboanga del 

Sur

8/12/2014 3 IX LF  PHP        34,846,127.36 195 2/18/2014 8/31/2014 0.00% C 0.347 0.200 0.300 84.70% 82.72% Satisfactory ONS
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382 267

LOTRIM 

CONSTRUCTION, 

INCORPORATED 

(Formerly: Lotrim 

Construction)

12273 L A MA GE

Widening of Calinan-Baguio-

Cadalian Road, Baguio 

District km. 1688+302 to km. 

1689+465

Davao City 8/5/2014 2 XI LF  PHP        15,222,570.61 209 2/26/2013 8/23/2013 0.00% C 0.408 0.133 0.300 84.10% 85.06% Satisfactory ONS

383

LOTRIM 

CONSTRUCTION, 

INCORPORATED 

(Formerly: Lotrim 

Construction)

12273 L A MA GE

Improvement of JNR 

Mabuhay-Mabunga-Union-

JNR Poblacion Road, 

MMURNEC ARC

Bansalan, Davao 

del Sur
8/6/2014 2 XI LF  PHP        27,663,911.62 245 2/4/2013 10/7/2013 0.00% C 0.318 0.190 0.300 80.80% 82.66% Satisfactory ONS

384 268
LSD CONSTRUCTION & 

SUPPLIES
8980 L AAA LB GE

Construction of Drainage 

System along Baguio-Bua-

Itogon Road, K0254+(-655) 

To K0268+055 (v.s.), Itogon, 

Benguet

Itogon, Benguet 8/14/2014 2 CAR LF  PHP        18,556,488.80 180 3/23/2013 9/18/2013 0.00% C 0.452 0.133 0.300 88.50% 86.82% Satisfactory ONS

385 269

LTS BUILDERS AND 

CONSTRUCTION 

SUPPLY

33473 L D SB GB

Construction of 

Elementary/Secondary 

School Buildings

San Miguel, 

Bohol
8/11/2014 2 VII LF  PHP          5,870,991.94 160 3/25/2013 8/31/2013 0.00% C 0.451 0.157 0.300 90.80% 83.87% Satisfactory ONS

386 270
Lumel Glenn 

Construction
L GE

Construction/Rehabilitation 

of Sinugdan River Control, 

Mansalay, Oriental Mindoro

Mansalay, 

Oriental 

Mindoro

8/13/2014 1 IV-B LF  PHP          9,095,745.10 112 2/12/2014 6/3/2014 0.00% C 0.420 0.133 0.300 85.30% 85.30% Satisfactory ONS

387 271
LVRO CONSTRUCTION 

AND SUPPLY 
18116 L B MA GE

Impvt./Upgrading (Gravel to 

Paved) of NRJ - Tagcatong - 

Vinapor Rd.

Carmen, Agusan 

del Sur
8/6/2014 3 XIII LF  PHP        22,926,798.21 200 1/24/2013 8/11/2013 2.22% C 0.247 0.200 0.300 74.70% 78.09% Unsatisfactory AHD

388 272 LYD CONSTRUCTION 37342 L D SB GB

Construction and 

Rehabilitation of Multi-

Purpose Building

Damilag, Manolo 

Fortich, 

Bukidnon

8/9/2014 1 X LF  PHP          1,980,000.00 91 5/28/2014 8/26/2014 2.61% OG 0.371 0.300 0.150 0.030 0.053 0.050 95.40% 95.40% Very Satisfactory AHD

389 273
M. B. Eclar Trading 

and Construction
32118 L A MA GB

Const. of 3-Storey, 9-CL and 

2-Storey, 4-CL School 

Building, Naguilian National 

High School

Naguilian, La 

Union
8/5/2014 2 I LF  PHP        14,599,333.28 210 3/25/2014 10/20/2014 0.00% C 0.383 0.175 0.300 85.80% 85.66% Satisfactory ONS

390
M. B. Eclar Trading 

and Construction
32118 L A MA GE

Road Upgrading (Gravel to 

Paved) Based on Gravel Road 

Strategies Traffic Benchmark, 

Agoo Beach Road

La Union 8/5/2014 1 I LF  PHP          9,907,479.29 121 2/8/2014 6/9/2014 0.00% C 0.398 0.133 0.300 83.10% 83.10% Satisfactory ONS

391 274

M. MONTESCLAROS 

ENTERPRISES, INC. 

(Formerly: 

M.Montesclaros 

Enterprises)

6506 L AA MB GE

Rehabilitation/Reconst./ 

Widening of Daang 

Maharlika (Surigao - Agusan 

Section), a.) K1235+000 - 

K1235+972; b.) K1236+000 - 

K1237+000; c.) K1237+000 - 

K1237+380, (Intermittent 

Section)

Butuan City 8/15/2014 1 XIII LF  PHP        25,534,316.46 175 3/21/2014 9/11/2014 11.60% OG 0.388 0.200 0.150 0.030 0.070 0.050 88.80% 88.80% Satisfactory AHD

392

M. MONTESCLAROS 

ENTERPRISES, INC. 

(Formerly: 

M.Montesclaros 

Enterprises)

6506 L AA MB GE

Rehabilitation/Reconst./Impr

ovement of Butuan City - 

Cagayan de Oro - Iligan 

(Agusan - Misamis Or.) a.) 

K1234+091 - K1235+061

Butuan City 8/15/2014 1 XIII LF  PHP        16,899,446.59 123 3/19/2014 7/19/2014 5.61% C 0.500 0.133 0.300 93.30% 93.30% Very Satisfactory AHD

393

M. MONTESCLAROS 

ENTERPRISES, INC. 

(Formerly: 

M.Montesclaros 

Enterprises)

6506 L AA MB GE

Rehab./Reconst./Upgrading 

of Damaged Paved National 

Roads including Drainage 

based on Pavement 

Management 

System/Highway 

Development & 

Management-4 (HDM-4) 

(Intermittent Sections), Don 

Carlos-Kadingilan Road, 

Bukidnon 3rd LD, 

K1568+152.00 - 

K1569+145.00; K1569+975 - 

K1572+333; K1574+000 - 

K1574+202; K1574+202 - 

K1575+058; K1582+978 - 

K1583+420; with exceptions, 

Net Length=3.206km.

Bukidnon 3rd LD 8/8/2014 1 X LF  PHP        91,141,591.12 255 3/26/2014 12/5/2014 4.82% OG 0.367 0.291 0.150 0.024 0.070 0.050 95.20% 95.20% Very Satisfactory AHD
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394

M. MONTESCLAROS 

ENTERPRISES, INC. 

(Formerly: 

M.Montesclaros 

Enterprises)

6506 L B MA GE

Road Upgrading (Gravel to 

paved) Based on Gravel Road 

Strategies Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4) Project 

Analysis (Intermittent 

Section) including Drainage 

and Road Facilities of 

Junction S.H. Bangcud-

Mailag Road (By-Pass Road) 

a. km1525+595 to 

K1526+677 b. K1526+(-048) - 

K1526+747 c. K1528+231 - 

K1530+(-385)

Bangcud, 

Malaybalay City
8/5/2014 2 X LF  PHP        36,328,604.34 219 1/18/2013 8/24/2013 0.00% C 0.462 0.200 0.300 96.20% 87.80% Satisfactory ONS

395

M. MONTESCLAROS 

ENTERPRISES, INC. 

(Formerly: 

M.Montesclaros 

Enterprises)

6506 L B MA GE

Widening of Sayre Highway 

Bukidnon 2nd LD Kalasungay 

& Casisang Sections, K1502+(-

250) - K1503+000, K1509+(-

400) - K1509+800

Kalsungay & 

Casisang 

Section, 

Malaybalay City, 

Bukidnon

8/6/2014 1 X LF  PHP        36,862,829.27 179 1/23/2014 7/20/2014 0.00% C 0.462 0.200 0.300 96.20% 96.20% Outstanding ONS

396

M. MONTESCLAROS 

ENTERPRISES, INC. 

(Formerly: 

M.Montesclaros 

Enterprises)

6506 L AA MA GE

Road Upgrading (gravel to 

paved) based on Gravel Road 

Strategies, Traffic 

Benchmark, for Upgrading to 

Paved Road Standard (HDM-

4 Project Analysis) 

(Intermittent Section) 

including Drainage and Road 

Facilities Along Dologon-

Kisanday-Guinoyoran Road 

c)K1546+(-035) - K1547+000, 

d)K1547+000 - K1547+693

Dologon-

Kisanday-

Guinoyoran 

Road

8/7/2014 2 X LF  PHP        43,918,349.67 220 1/24/2013 8/31/2013 0.00% C 0.466 0.187 0.300 95.30% 85.10% Satisfactory ONS

397 275

M.C.B. ZAMORA 

CONSTRUCTION & 

SUPPLIES

32006 L D SB GB

Construction/Completion of 

Two (2) Storey Four (4) 

Classroom at Francisco G. 

Nepomuceno Memorial High 

School, Angeles City

Angeles City 8/22/2014 1 III LF  PHP          4,483,922.18 150 12/23/2013 5/21/2014 0.00% C 0.494 0.133 0.300 92.70% 92.70% Very Satisfactory ONS

398 276 M.J. Apin Builders 12179 L B MA GB

Construction of One-Storey, 

Three-Classroom School 

Building, Buyo Impact 

Elementary School

Goa, Camarines 

Sur
8/9/2014 2 V LF  PHP          1,601,700.00 150 6/10/2013 11/6/2013 0.00% C 0.434 0.133 0.300 86.70% 86.56% Satisfactory ONS

399 277
M.S. Cruz Builders & 

Trading
33697 L C SB GE

Const. of Local Road at Brgy. 

Navaling, Magalang, 

Pampanga

Brgy. Nabaling, 

Magalang, 

Pampanga

8/23/2014 1 III LF  PHP          3,739,215.00 50 7/10/2014 8/22/2014 2.00% OG 0.372 0.238 0.150 0.030 0.055 0.050 89.50% 89.50% Very Satisfactory AHD

400 278
M.S. Ramos 

Construction
31684 L A MA GE

Preventive Maintenance 

along Norzagaray-Bigte Road 

a) K0072+572 - K0072+915 b) 

K0073+000 - K0073+738 c) 

K0072+960 - K0072+1160

Norzagaray, 

Bulacan
9/27/2014 1 Special 3 LF  PHP        10,922,500.00 30 2/11/2014 3/12/2014 0.00% C 0.483 0.131 0.300 91.40% 91.40% Very Satisfactory ONS

401 279 MAC BUILDERS 7249 L AAA LB GE

Road Upgrading (gravel to 

Paved) Merida - Lundag - 

Putting Bato - Consolacion - 

Isabel Road K1121+162 - 

K1122+255

Leyte 8/7/2014 2 VIII LF  PHP        30,615,037.57 234 1/28/2013 9/19/2013 -18.37% C 0.419 0.133 0.000 55.20% 75.84% Unsatisfactory DEL

402 MAC BUILDERS 7249 L AAA LB GE

Rehab./Reconst. Of 

Damaged Paved National 

Road including drainag along 

Calubian Jct. - San Isidro - 

Tabango - Villaba - Palompon 

Road Km………

San Isidro & 

Tabango, Leyte
8/8/2014 1 VIII LF  PHP        25,547,737.71 179 1/30/2014 7/28/2014 0.10% OG 0.372 0.240 0.150 0.030 0.045 0.033 87.00% 87.00% Satisfactory AHD

403 280

MAER SUMMIT 

KONSTRUKT CO. 

(Formerly: Summit 

Konstrukt)

25262 L A MB GE

Construction/Impv't. of 

Access Road Leading to 

Declared Tourism 

Destinations Fatima - Parola - 

Cape San Agustin

Gov. Generoso, 

Davao Oriental
8/11/2014 1 XI LF  PHP        47,040,045.31 209 3/7/2014 9/1/2014 -3.31% OG 0.363 0.286 0.117 0.030 0.047 0.033 87.60% 87.60% Satisfactory DEL

404

MAER SUMMIT 

KONSTRUKT CO. 

(Formerly: Summit 

Konstrukt)

25262 L A MA GE

Road Upgrading (Gravel to 

Paved) Tibanban-Lavigan 

Road (Brgy. Tagabebe - Brgy. 

Pundaguitan Section)

Davao Oriental 8/15/2014 2 XI LF  PHP        47,780,211.35 266 3/6/2013 9/2/2013 0.00% C 0.372 0.200 0.300 87.20% 86.24% Satisfactory ONS
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405

MAER SUMMIT 

KONSTRUKT CO. 

(Formerly: Summit 

Konstrukt)

25262 L A MA GE

Replacement of Camogna 

Bridge & Approaches along 

Tibanban – Lavigan Road.

Davao Oriental 8/11/2014 2 XI LF  PHP        21,781,657.21 225 1/25/2013 9/20/2013 0.00% C 0.471 0.200 0.300 97.10% 83.96% Satisfactory ONS

406 281 MAFIL BUILDERS, INC. 35845 L D SB GE

MajorRepair/Maintenance of 

Existing Permanent Bridge 

along Kibawe-Kadingilan 

Road

Ukitan Bridge, 

K1592+407-

K1592+427 

(Bridge 

No.B01448MN)

8/7/2014 1 X LF  PHP          4,744,997.47 60 1/23/2014 5/2/2014 0.00% C 0.281 0.113 0.300 69.40% 69.40% Poor ONS

407 282 Makapa Corporation 30029 L AA MA GE
Oas Flood Control, Busac 

Section
Oas, Albay 8/16/2014 1 V LF  PHP          7,788,556.50 200 7/18/2014 2/2/2015 1.00% C 0.341 0.200 0.300 84.10% 84.10% Satisfactory AHD

408 283

MALTA 

CONSTRUCTION & 

SUPPLY

29173 L SB GB

Construction of Multi 

Purpose Building at Brgy. 

Sierra

Lapaz, Tarlac 8/5/2014 1 III LF  PHP          2,653,884.10 60 5/13/2014 7/11/2014 0.00% C 0.417 0.133 0.300 85.00% 85.00% Satisfactory ONS

409 284

MAMSAR 

CONSTRUCTION AND 

INDUSTRIAL 

CORPORATION 

(Formerly: Mamsar 

Enterprises Agro-

Industrial Corporation)

15885 L AA LA GE

Preventive Maintenance 

Based on PMS/HDM-4 

(Intermittent Section), 

Surigao - Davao Coastal 

Road, Km. 1147+(-910) - Km. 

1148+000

Placer, Surigao 

del Norte
8/13/2014 1 XIII LF  PHP        16,130,873.19 76 2/24/2014 5/10/2014 1.60% C 0.414 0.137 0.300 85.10% 85.10% Satisfactory AHD

410

MAMSAR 

CONSTRUCTION AND 

INDUSTRIAL 

CORPORATION 

(Formerly: Mamsar 

Enterprises Agro-

Industrial Corporation)

15885 L AA LA GE

Road Upgrading (Gravel to 

Paved) along Butuan City - 

Talacogon - Loreto - Veruela - 

Sta. Josefa Road, K1389+(-

407) - K1389+514 & 

K1389+514 - K1389+574 with 

Exception

Veruela, Agusan 

del Sur
8/8/2014 1 XIII LF  PHP        19,042,125.54 177 3/19/2014 9/11/2014 13.77% OG 0.350 0.205 0.150 0.030 0.042 0.050 82.70% 82.70% Satisfactory AHD

411

MAMSAR 

CONSTRUCTION AND 

INDUSTRIAL 

CORPORATION 

(Formerly: Mamsar 

Enterprises Agro-

Industrial Corporation)

15885 L AA LA GE

Const. & Maintenance of 

Bridges along National 

Roads: Rehab./Reconst./ 

Replacement/Retrofitting of 

Existing Permanent Bridges, 

(Bauyan Bridge along 

Malabang - Dobleston - 

Tukuran Road, Lanao del 

Norte)

SND, Lanao del 

Norte
8/13/2014 1 X LF  PHP        46,483,875.80 207 2/13/2014 9/7/2014 0.94% OG 0.400 0.300 0.150 0.018 0.047 0.050 96.50% 96.50% Outstanding AHD

412 285
Marcbilt Construction, 

Inc.
21844 L AAA LB GE

Preventive Maintenance 

(Asphalt Overlay) along 

Lucena-Tayabas-Lucena-

Sampaloc-Mauban Port 

Road, KO140+042 To 

K0141+565 and KO143_475 

to KO144+455

Sampaloc, 

Quezon
8/14/2014 1 IV-A LF  PHP        36,518,229.41 69 2/20/2014 4/29/2014 25.00% C 0.449 0.200 0.300 94.90% 94.90% Very Satisfactory AHD

413
Marcbilt Construction, 

Inc.
21844 L AAA LB GE

Widening of Cavite-Batangas 

Road, Silang Seciton 

Including Drainage System, 

K0041+000 to K0041+730, 

5th Legislative District

Silang, Cavite 8/5/2014 1 IV-A LF  PHP        22,372,867.71 171 4/22/2014 10/9/2014 21.80% OG 0.386 0.300 0.000 0.030 0.059 0.033 80.80% 80.80% Unsatisfactory AHD

414 286

Marcbilt Construction, 

Inc./San Marcelino 

Builders, Inc. Joint 

Venture

JV-13-281 L AAA LB GE

Preventive Maintenance 

(Asphalt Overlay) along 

Lucena-Tayabas-Lucena-

Sampaloc-Mauban Port 

Road, K0140+042 to 

K0141+565 and k0143+475 

to K0144+455

Sampaloc, 

Quezon
8/14/2014 1 IV-A LF  PHP        36,518,229.41 69 2/20/2014 4/29/2014 25.00% C 0.449 0.200 0.300 94.90% 94.90% Very Satisfactory AHD

415

Marcbilt Construction, 

Inc./San Marcelino 

Builders, Inc. Joint 

Venture

JV-13-281 L AAA LB GE

Road Upgrading (Gravel to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4 Project 

Analysis), Secondary Road, 

Jct. MWCR (Bagong Silang) - 

Cabacao Diversion Road, 

K0425+633.7 - K0427+746

Abra de Ilog, 

Occidental 

Mindoro

8/14/2014 1 IV-B LF  PHP        38,757,486.36 209 6/1/2014 12/26/2014 21.08% OG 0.369 0.237 0.150 0.030 0.045 0.033 86.40% 86.40% Satisfactory AHD

416 287
MARCUS 

CONSTRUCTION
12601 L A MB GE

Widening of Road Davao-

Cotabato Road, Katidtuan - 

Osias Section, Cotabato Road

Kabacan, 

Cotabato
8/11/2014 1 XII LF  PHP        47,241,275.49 178 2/28/2014 8/24/2014 2.95% OG 0.329 0.297 0.150 0.030 0.050 0.050 90.60% 90.60% Very Satisfactory AHD
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417 288

MAR-DEB 

Construction & 

Development

6715 L A MA GE

Preventive Maintenance 

(Intermittent Section) along 

Santiago-Tuguegarao Road, 

K0410+123 to K0410+577; 

K0416+246 to K0417+242

Quezon, Isabela 8/9/2014 1 II LF  PHP        20,380,344.25 133 2/12/2014 6/24/2014 1.13% C 0.464 0.131 0.300 89.50% 89.50% Very Satisfactory AHD

418

MAR-DEB 

Construction & 

Development

6715 L A MA GE

Repair/Improvement of 

Cagayan Rver Control, 

Dabburab

Cauayan City, 

Isabela
8/11/2014 2 II LF  PHP        28,849,378.02 230 2/28/2013 10/15/2013 3.04% C 0.298 0.200 0.300 79.80% 83.10% Satisfactory AHD

419 289

MARK ANTHONY 

CONSTRUCTION & 

SUPPLY

34057 L D SB GE

Construction of Pundaguitan 

Flood Control Governor 

Generoso davao Oriental 

Protecting Tibanban-Lavigan 

Road

Davao Oriental 8/11/2014 1 XI LF  PHP          2,994,999.28 50 2/3/2014 3/24/2013 0.00% C 0.429 0.133 0.300 86.20% 86.20% Satisfactory ONS

420 290
Mar-Vel Construction 

& Supply
23722 L B MA GE

Construction of Bridges RCBC 

(Reinforced Concrete Box 

Culvert), Barangay San 

Ignacio, San Pablo City along 

Daang Maharlika (LZ)

San Pablo City, 

Laguna
8/15/2014 1 IV-A LF  PHP        12,275,713.43 206 2/8/2014 9/1/2014 0.00% OG 0.391 0.300 0.150 0.022 0.040 0.033 93.60% 93.60% Very Satisfactory ONS

421 291

Mar-Vel Construction 

& Supply/ C.T. Leoncio 

Construction & 

Trading (JV)

JV-13-503 L A MB GE

Widening of Sta. Rosa - Ulat - 

Tagaytay Road, K0045+500 

to K0047+850 (with 

Exception) including RROW 

acquisition

Sta. Rosa City, 

Laguna
8/9/2014 1 IV-A LF  PHP        45,325,000.00 240 2/21/2014 10/18/2014 0.92% OG 0.356 0.300 0.150 0.020 0.052 0.033 91.10% 91.10% Very Satisfactory AHD

422 292

MASBATE-ILOILO 

CONSTRUCTION & 

TRADING CORP.

26579 L D SB GE

Replacement/Rehab./Strengt

hening of Permanent Bridge 

Management System (BMS) 

Construction of Siwalo 

Bridge along Mandurriao - 

San Miguel - Alimodian - 

Maasin - Cabatuan Road 

Brgy. Siwalo, K0030+001.60 - 

K0030+013.60

Maasin, Iloilo 

City
8/15/2014 2 VI LF  PHP          5,252,935.30 181 4/1/2013 9/28/2013 0.00% C 0.355 0.200 0.300 85.50% 84.60% Satisfactory ONS

423 293
MASULOT 

CONSTRUCTION
10716 L A MB GE

Road Upgrading (Gravel to 

Paved) along Demoloc-Little 

Baguio-Alabel Road, km. 

1636+043.582 to km. 

1637+113.30 Abbes-San 

Roque Section

Malita, Davao 

del Sur
8/7/2014 3 XI LF  PHP        30,966,410.00 179 3/7/2013 9/1/2013 0.00% OG 0.009 0.300 0.000 0.030 0.020 0.000 35.90% 35.90% Poor ONS

424 294

MAVERICK BUILDERS 

INCORPORATED 

(Formerly: Maverick 

Builders)

14466 L AA MB GE

Improvement/Upgrading 

Const./Impv’t. of Access 

Road leading to Declared 

Tourism Destination Jct. 

Menzi-Dahican-Lawigan 

Section Road, with leading to 

Cinco Masao Beach Resort 

(Dahican Lawigan Section)

City of Mati, 

Davao Oriental
8/11/2014 1 XI LF  PHP        38,149,135.55 220 3/7/2014 10/12/2014 -1.35% OG 0.300 0.300 0.137 0.030 0.043 0.050 86.00% 86.00% Satisfactory DEL

425 295
MAXNELL 

ENTERPRISES
7170 L C SB GB

Completion of Engineering 

Building at University of 

Antique (Main Campus), 

Sibalom, Antique

Sibalom, Antique 8/13/2014 2 VI LF  PHP          4,983,554.22 90 7/1/2013 8/29/2013 0.00% OG 0.355 0.300 0.000 0.030 0.023 0.000 70.80% 70.80% Poor ONS

426 296 MBB Construction 11363 L B MA GE
Santa Flood Control along 

Manila North Road
Santa, Ilocos Sur 8/12/2014 3 I LF  PHP        17,105,991.80 392 1/17/2013 2/12/2014 14.04% C 0.361 0.200 0.300 86.10% 84.57% Satisfactory AHD

427 MBB Construction 11363 L B MA GE

Rehab./Reconst./ Upgrading 

of Quirino-Panda Road a) 

K0407+(-480) to K0407+845, 

b) K0408+776 to K0409+235

Bantay, Vigan 

City,Ilocos Sur
8/6/2014 2 I LF  PHP        31,337,254.09 206 2/26/2013 9/19/2013 0.00% C 0.489 0.200 0.030 71.90% 82.04% Satisfactory ONS

428 297

MELROBE BUILDERS & 

CONSTRUCTION 

SUPPLIES

29752 L A SB GE

Construction of Access Road 

from National Highway to 

Banaybanay Port, 

Banaybanay, Davao Oriental

Davao, Oriental 8/11/2014 1 XI LF  PHP          5,817,550.39 110 2/3/2014 3/18/2014 0.00% C 0.361 0.200 0.300 86.10% 86.10% Satisfactory ONS
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429 298 Meta Construction 28882 L C SB GE

Widening along Santiago - 

Tuguegarao Road Isabela 4th 

LD, K0338+137 - K0339+000, 

K0340+600 - K0340+750, 

K0341+100 - K0341+926

Ramon, Isabela 8/12/2014 1 II LF  PHP        12,961,475.99 180 2/21/2014 8/19/2014 0.03% OG 0.356 0.232 0.150 0.018 0.035 0.033 82.40% 82.40% Satisfactory AHD

430 299
MGT Builder's & 

Supply
33872 L D SB GB

Repair/Reconst./Upgrading 

of Damaged Paved National 

Secondary Road along Jct. 

Donsol-Banuang Gurang 

Road

Donsol, 

Sorsogon
8/13/2014 1 V LF  PHP          3,924,000.00 50 1/30/2014 3/20/2014 12.00% C 0.421 0.133 0.300 85.43% 85.43% Satisfactory AHD

431 300
MICRO-ASIA BUILDERS 

CORP
26286 L B MA GB

Const. of DepEd Standard 

Type School Building at 

Tayum ES Cauayan, Negros 

Occidental

Cauayan, Negros 

Occidental
8/9/2014 2 VI LF  PHP          2,302,160.24 85 5/24/2013 8/16/2013 0.00% C 0.441 0.200 0.300 94.10% 85.98% Satisfactory ONS

432 301 Min Construction 14656 L B MA GE

Rehabilitation/Reconstructio

n/Upgrading of Damaged 

Paved National Road  

including Drainage based on 

Pavement Management 

System/Highway Devt. & 

Management-4 (HDM-4 

Project Analysis) Intermittent 

Section along Ipil-Liloy-

Sindangan Road (Poblacion 

Muslim and Taway Section 

(K2004+497 to K2004+800; 

K2010+360 to K2011+420; 

and K2012+000 to 

K2012+790 with exception

Zamboanga 

Sibugay
8/8/2014 1 IX LF  PHP        31,195,188.67 195 2/14/2014 8/27/2014 -0.26% OG 0.312 0.300 0.147 0.030 0.035 0.033 85.70% 85.70% Satisfactory DEL

433 302

MINDANAO 

CONSTRUCTION 

SERVICES AND LAND 

DEVELOPMENT CORP.

34147 L C SB GE

Conctruction of Road-Lika to 

Cemetery under Local 

Infrastructure

M'Lang Cotabato 8/9/2014 1 XII LF  PHP          4,578,138.73 77 4/22/2014 7/7/2014 0.00% C 0.473 0.133 0.300 90.60% 90.60% Very Satisfactory ONS

434 303
MIVICO Builders and 

Developers
20551 L B MA GE

Rehab./Reconst./Upgrading 

of Damaged Paved National 

Road, Sumacab-San Josef-

Bonifacio Road

Cabanatuan City 9/26/2014 1 Special 3 LF  PHP        12,675,057.17 90 4/17/2014 7/15/2014 8.09% C 0.323 0.200 0.300 82.30% 82.30% Satisfactory AHD

435 304

MONOLITHIC 

CONSTRUCTION & 

CONCRETE 

PRODUCTS, INC.

5733 L AA MB GE

Replacement/Rehabilitation 

of Tiguisan Munti Bridge 

along Calapan South Road

Bansud, Oriental 

Mindoro
8/12/2014 2 IV-B LF  PHP          4,272,872.72 207 1/28/2013 8/22/2013 0.00% C 0.406 0.133 0.300 83.90% 83.18% Satisfactory ONS

436

MONOLITHIC 

CONSTRUCTION & 

CONCRETE 

PRODUCTS, INC.

5733 L AA LA GE

Construction of Kasay Flood 

Control along Dr. Damian 

Reyes Road (Boac Side)

Boac, 

Marinduque
8/16/2014 2 IV-B LF  PHP        15,307,113.40 210 5/30/2013 12/25/2013 0.00% C 0.436 0.133 0.300 86.90% 87.38% Satisfactory ONS

437

MONOLITHIC 

CONSTRUCTION & 

CONCRETE 

PRODUCTS, INC.

5733 L AA MB GE

Reconstruction of Road Slip 

along Mogpog - Balanacan 

Road (Mogpog - Balanacan 

Section) Km. 11+000 - Km. 

16+937, with Exception

Balanacan, 

Mogpog, 

Marinduque

41867 3 IV-B LF  PHP        15,923,552.94 236 1/25/2013 9/17/2013 3.50% C 0.451 0.132 0.300 88.30% 86.68% Satisfactory AHD

438

MONOLITHIC 

CONSTRUCTION & 

CONCRETE 

PRODUCTS, INC.

5733 L AA LA GE

Improvement of Drainage 

Structure at Sapang Creek 

along Butuan City-Cagayan 

de Oro City Road Phase II

Brgy. Bulua, 

Cagayan de Oro 

City

8/16/2014 2 X LF  PHP        40,870,684.68 299 2/22/2013 12/17/2013 0.00% C 0.479 0.200 0.300 97.90% 84.46% Satisfactory ONS

439

MONOLITHIC 

CONSTRUCTION & 

CONCRETE 

PRODUCTS, INC.

5733 L AA MB GE

Rehabilitation/Improvement

/Widening of Mamay Road 

forn Jct. Diversion to Daang 

Maharlika

Davao City 8/15/2014 1 XI LF  PHP        44,679,751.60 181 4/28/2014 10/25/2014 0.35% OG 0.313 0.225 0.150 0.030 0.050 0.050 81.80% 81.80% Unsatisfactory AHD

440 305

Montaño Construction 

& Development 

Corporation

19473 L AA MB GE

Restoration of Sanito Bridge 

Sta. 1800+731 to Sta. 

1800+764.40

Ipil, Zamboanga 

Sibugay
8/8/2014 4 IX LF  PHP        32,898,880.02 554 3/19/2014 9/23/2015 0.00% C 0.457 0.200 0.300 95.70% 88.38% Satisfactory ONS
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441 306

Montaño Construction 

& Development 

Corporation/ Westmin 

Enterprises and 

Construction Services 

(JV)

JV-13-272 L AA MB GE

Road Upgrading (Gravel to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis) (Intermittent 

sections) Ilaya-Isis-Polanco 

Road K1814+(-892) to 

K1814+(-683) - K181+(206) to 

K1814+046

Zamboanga Del 

Norte
8/14/2014 1 IX LF  PHP        66,486,391.48 176 4/3/2014 9/26/2014 1.72% OG 0.330 0.300 0.150 0.030 0.040 0.050 90.00% 90.00% Very Satisfactory AHD

442

Montaño Construction 

& Development 

Corporation/Westmin 

Enterprises and 

Construction Services 

(JV)

JV-12-346 L AA MB GE

Road Upgrading (Gravel to 

Paved) Based on 

Gravel/Strategies, Traffice 

Benchmark for Uograding to 

Paved Road Standard(HDM-4 

Project Analysis) Intermittnet 

sections along Dipolog-Punta 

Dansullan-Sergio Osmeña, 

ZDN/Sur Boundary From 

K1880+4195 - K1880+5146; 

K1880+5371 - K1885+120; 

K1888+096 - K1889+000 - 

K1889+373

Zamboanga Del 

Norte
8/1/4/14 3 IX LF  PHP        30,392,785.39 188 2/18/2013 8/25/2014 1.90% C 0.450 0.150 0.300 90.00% 82.89% Satisfactory AHD

443 307
MQR Construction and 

Supplies
33664 L C SB GE

Major Repair/Maintenance 

of Existing Permanent 

Bridge, Cabangan Bridge 

along Daang Maharlika

Oas, Albay 8/11/2014 1 V LF  PHP             850,984.79 60 2/24/2014 4/24/2014 0.00% C 0.325 0.200 0.300 82.50% 82.50% Satisfactory ONS

444 308

MRB II 

CONSTRUCTION 

CORPORATION 

(Formerly: MRB 

Construction and 

Supply)

17701 L AA MA GE

Asphalt Overlay with 

Concrete Blocking of 

Kamuning Road, Quezon 

City, K0011+(-245) - 

K0011+328

Quezon City 8/15/2014 1 NCR LF  PHP        11,976,355.03 165 1/30/2014 7/13/2014 0.00% C 0.493 0.133 0.300 92.60% 92.60% Very Satisfactory ONS

445 309
MRRM Trading & 

Construction
19657 L B MA GB

Construciton of Two-Storey, 

Four-Classroom School 

Building with Comfort Room, 

Dr. Rodolfo V. Pamor MHS 

(Sagnay Western Annex High 

School)

Sagnay, 

Camarines Sur
8/9/2014 2 V LF  PHP          4,435,487.81 150 6/13/2013 11/9/2013 0.00% C 0.388 0.200 0.300 88.80% 86.49% Satisfactory ONS

446 310 MUST ENTERPRISES 13336 L B MA GE

Road Upgrading (Gravel to 

Concrete) along Kapinpilan - 

Lumpog Road, Sambolawan, 

Midsayap, Cotabato 

Km.1706+430 - Km. 

1707+420 (104 

Embankment), Km.1706+430 

- Km. 1707+415 (311 PCCP)

Cotabato 8/11/2014 1 XII LF  PHP        24,800,878.54 139 2/28/2014 7/17/2014 0.00% C 0.442 0.189 0.300 93.10% 93.10% Very Satisfactory ONS

447 311

MUST 

ENTERPRISES/RDEN 

CONSTRUCTION AND 

SUPPLY JOINT 

VENTURE

JV-12-235 L B MA GE

Road Upgrading (Gravel to 

Concrete) along Kapinpilan - 

Lumpog Road, Midsayap, 

Cotabato Km.1704+(-294) - 

Km. 1706+270.20

Midsayap, 

Cotabato
8/11/2014 2 XII LF  PHP        43,233,800.13 203 3/6/2013 9/24/2013 0.49% C 0.424 0.200 0.300 92.40% 91.50% Very Satisfactory AHD

448 312
N & N Construction 

Corporation
30716 L C SB GE

Repain/Construction/ 

Rehabilitation and 

Improvement (Road Slip) 

along Nasugbu-Ternate 

Road, Batangas, First 

Legislative District, 

K0121+700 to K0121+767.50

Nasugbu, 

Batangas
8/6/2014 1 IV-A LF  PHP          8,402,290.69 210 9/2/2013 3/30/2014 0.00% C 0.402 0.200 0.300 90.20% 90.20% Very Satisfactory ONS

449 313 N.K. ENTERPRISE 29292 L A MA GE

Replacement/Const. of Ipil 

Bridge Km. 160+947.97, Ipil, 

Barbaza, Antique

Barbaza, 

Antique
8/13/2014 2 VI LF  PHP        16,379,243.23 245 2/12/2013 7/11/2013 -10.02% C 0.370 0.200 0.000 57.00% 77.82% Unsatisfactory DEL
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450 314
N.V. BALBUENA 

CONSTRUCTION
12055 L C SB GB

Construction of Two (2) 

Storey Four (4) Classrooms, 

Mariveles National High 

School - Cabcaben Annex 

(Batangas II)

Mariveles, 

Bataan
8/13/2014 1 III LF  PHP          4,707,222.46 120 2/1/2014 6/1/2014 1.67% C 0.444 0.133 0.300 87.70% 87.70% Satisfactory AHD

451 315

NDM Sanchez Builders 

and Development 

Corporation

35410 L AA MB GE

Widening of Daang 

Maharlika including Drainage 

System, Sto. Tomas Section, 

K0062+570 to K0063+509.50, 

Sto. Tomas, Batangas

Sto. Tomas, 

Batangas
8/9/2014 2 IV-A LF  PHP        37,579,188.44 240 3/13/2013 11/7/2013 0.00% C 0.434 0.200 0.300 93.40% 87.16% Satisfactory ONS

452 316

NEW ARCOND 

BUILDERS 

INCORPORATED / 

ALPIZ CONSTRUCTION 

AND DEVELOPMENT 

CORP. JOINT VENTURE

JV-13-445 L A MA GE

Improvement of Roosvelt 

Avenue (K0007+940 to 

K0010+811)

Quezon City 8/14/2014 1 NCR LF  PHP        17,370,089.75 180 1/15/2014 7/13/2014 7.22% C 0.474 0.133 0.300 90.70% 90.70% Very Satisfactory AHD

453 317
Newington Builders, 

INC.
17542 L AAA LB GE

Widening of Lipa-Rosario 

Road, Lipa City Section, Lipa 

City, Batangas, Km. 81+500 

to Km. 82+700 (with 

exception)

Lipa City 8/8/2014 3 IV-A LF  PHP        19,144,003.59 180 1/21/2013 7/19/2013 0.00% C 0.467 0.200 0.300 96.70% 89.56% Very Satisfactory ONS

454 318
NFH Construction & 

Supply
GE

Conctruction/Rehabilitation/I

mprovement of Ocampo 

Flood Control

Ocampo, 

Camarines Sur
8/8/2014 1 V LF  PHP        17,769,268.82 191 2/25/2014 9/3/2014 -10.43% OG 0.342 0.300 0.046 0.020 0.047 0.033 78.80% 78.80% Unsatisfactory DEL

455 319

NIRVANA 

CONSTRUCTION AND 

SUPPLIES

18691 L A MA GE

Rehabilitation/Reconstructio

n/Replacement of Existing 

Permanent Bridges, Molok 

Bridge along Makar-Marbel 

Road, Brgy. Labangal

General Santos 

City
8/16/2014 1 XII LF  PHP          7,769,744.66 68 1/26/2014 4/4/2014 3.44% C 0.488 0.133 0.300 92.10% 92.10% Very Satisfactory AHD

456 320

NORSAM BUILDERS & 

CONSTRUCTION 

SUPPLY

21184 L B MA GE

Concreting/Upgrading of 

Gaps along Lapinig Arteche 

Road Lapinig - Imelda Section 

KO853+114.50 - KO854+210

Lapinig, 

Northern Samar
8/12/2014 1 VIII LF  PHP        25,556,042.16 232 2/6/2013 6/2/2013 0.00% C 0.410 0.133 0.300 84.30% 84.30% Satisfactory ONS

457 321 NORTHERN BUILDERS 8789 L AAA LB GE

Construction/Rehabilitation 

of Drainage System of 

Blumentritt Interceptor 

Catchment Area, Manila 4th

Manila 4th 

district
8/15/2014 1 NCR LF  PHP        42,645,858.25 300 1/4/2013 7/30/2014 0.00% C 0.497 0.133 0.300 93.00% 93.00% Very Satisfactory ONS

458 NORTHERN BUILDERS 8789 L AAA LB GE

Preventive Maintenance 

Based on Pavement 

Management 

System/Highway 

Development & 

Management (HDM-4) 

Intermittent Section National 

Arterial Roads, Daang 

Maharlika, Alicia & Cauayan

Isabela 8/10/2014 1 II LF  PHP        87,879,308.34 130 4/28/2014 9/4/2014 -3.82% OG 0.374 0.300 0.112 0.030 0.045 0.033 89.40% 89.40% Very Satisfactory DEL

459 NORTHERN BUILDERS 8789 L AAA LB GE

Widening/Improvement of 

Nambang-Kasibu-Solano 

Road including Drainage 

(Bambang-Kasibu Section)

Bambang, Nueva 

Vizcaya
8/14/2014 3 II LF  PHP        42,375,611.38 216 2/4/2013 9/7/2013 0.00% C 0.452 0.133 0.300 88.50% 88.05% Satisfactory ONS

460 NORTHERN BUILDERS 8789 L AAA LB GE

Rehab./Reconst. Of 

Damaged Paved National 

Roads including Drainage at 

Capas - San Jose Mayantoc - 

Malacampa Road, 

K0118+874 to K0120+498 

with exception

Capas, Tarlac 8/5/2014 1 III LF  PHP        19,410,481.02 8789 3/27/2014 6/14/2014 0.00% C 0.419 0.133 0.300 85.20% 85.20% Satisfactory ONS

461 NORTHERN BUILDERS 8789 L AAA LB GE

Const./Rehab./ of various 

Projects in Tarlac 1st LD 

(Const./Rehab. Of Anao - 

Ramos Road with Bridge 

Component, Anao Section, 

Anao, Tarlac)

Anao, Tarlac 8/6/2014 1 III LF  PHP        46,544,237.36 265 4/4/2014 12/23/2014 4.08% OG 0.391 0.231 0.150 0.024 0.060 0.033 88.90% 88.90% Satisfactory AHD
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462 322

NOVANNE VENTURES 

CONSTRUCTION 

CORPORATION 

(Formerly: NOVANNE 

VENTURES 

CONSTRUCTION)

22107 L D SB GE

Const. of Slope Protection 

along Bacolod South Road 

Km. 0182+618 (Bacuyangan 

Bridge Approaches), Brgy. 

Talacagay

Hinoba-an, 

Negros 

Occidental

8/8/2014 2 VI LF  PHP          2,830,990.93 60 6/13/2013 8/11/2013 0.00% C 0.383 0.200 0.300 88.30% 83.56% Satisfactory ONS

463 323
NTL Builders and 

Developer
33450 L B SB GB

Construction of Multi 

Purpose Building, Capitol 

Complex

Cabarroguis, 

Quirino
8/13/2014 2 II LF  PHP          9,163,000.00 165 4/10/2013 9/21/2013 0.00% C 0.392 0.191 0.300 88.30% 88.37% Satisfactory ONS

464 324
O.G. SANTOS 

CONSTRUCTION
2050 L A SB GE

GAA Widening of Tagum-

Panabo Circumferencial 

Road, Davao del Norte 2nd 

LD Panabo City to St. Tomas 

Section K1496+714 – 

K1497+666, Menzi Section 

(Widening of Tagum-Panabo 

Circumferencial Road, 

K1496+714 – K1497+685 

Menzi Section, Sto. Tomas

Davao del Norte 8/9/2014 1 XI LF  PHP        18,295,410.79 102 2/3/2014 5/15/2014 0.00% C 0.342 0.200 0.300 84.20% 84.20% Satisfactory ONS

465
O.G. SANTOS 

CONSTRUCTION
2050 L A SB GE

Construction of Mahan-Ub 

River Protection along 

Surigao-Davao, Manay, 

Davao Oriental

Davao Oriental 8/16/2014 2 XI LF  PHP          6,824,494.13 153 6/11/2013 11/10/2013 0.00% C 0.339 0.200 0.300 83.90% 83.60% Satisfactory ONS

466 325
OCTAGON CONCRETE 

SOLUTIONS
34475 L A MB GE

Road Upgrading (gravel to 

Paved) Merida - Lundag - 

Putting Bato - Consolacion - 

Isabel Road A. K1109+059 - 

K1110+000 B. 1110+057 - 

K1111+(-389)

Leyte 8/7/2014 2 VIII LF  PHP        34,744,754.99 260 1/28/2013 10/14/2013 0.00% C 0.382 0.189 0.300 87.10% 88.72% Satisfactory ONS

467 326

OMENGAN 

CONSTRUCTION and 

DEVELOPMENT 

CORPORATION

5119 L AA LA GE

Road Upgrading (Gravel to 

Concrete) along Conner-

Kabugao, Apayao-Solsona-

Ilocos Norte Road, Apayao 

Side, K0606+(-370) to 

K0607+376, Apayao

Kabugao, 

Apayao, Solsona 

Road

8/8/2014 2 CAR LF  PHP        42,116,047.38 241 2/11/2013 10/9/2013 1.05% C 0.405 0.133 0.300 83.80% 89.62% Very Satisfactory AHD

468

OMENGAN 

CONSTRUCTION and 

DEVELOPMENT 

CORPORATION

5119 L AA LA GE

Road Upgading (Gravel to 

Concrete) along Claveria - 

Calanasan - Kalagao Road, 

K0649+629 to K0651+469 

(I.S.),  Apayao

Apayao 8/9/2014 1 CAR LF  PHP        46,908,513.00 179 4/22/2014 10/17/2014 1.02% OG 0.374 0.240 0.150 0.024 0.040 0.033 86.10% 86.10% Satisfactory AHD

469 327
ORANI BUILDERS 

SUPPLY
5349 L B MA GE

Replacement/Rehab.Strengt

hening of Limay Bridge along 

Jct. Layac - Balanga - 

Mariveles Port Road

Limay, Bataan 8/13/2014 1 III LF  PHP        24,255,718.08 148 3/27/2013 8/21/2013 1.35% C 0.499 0.133 0.300 93.20% 93.20% Very Satisfactory AHD

470
ORANI BUILDERS 

SUPPLY
5349 L B MA GE

Improvement ofConcrete 

Revetment of Colo River, 

Magsaysay Section

Dinalupihan, 

Bataan
8/12/2014 1 III LF  PHP        12,825,336.66 158 2/10/2014 8/3/2014 1.56% C 0.401 0.191 0.300 89.20% 89.20% Very Satisfactory AHD

471 328

Orient Star 

Construction Inc. 

(Formerly: Orient Star 

Construction)

7183 L A MA GE

Construction of Alcate River 

Control, Victoria, Oriental 

Mindoro

Victoria, Oriental 

Mindoro
8/11/2014 1 IV-B LF  PHP          9,014,910.66 102 2/24/2014 6/5/2014 2.00% C 0.420 0.133 0.300 85.30% 85.30% Satisfactory AHD

472 329

Orient Star 

Construction 

Inc./Lumel Glenn 

Construction - Joint 

Venture

L GE

Construction of Bongabong 

Flood Control (Minscat 

Section), Brgy. Labasan, 

Bongabong, Oriental 

Mindoro

Bongabong, 

Oriental 

Mindoro

8/13/2014 1 IV-B LF  PHP          9,104,185.70 135 1/28/2013 6/11/2013 2.27% C 0.400 0.133 0.300 83.30% 83.30% Satisfactory AHD

473 330
P.L. SEBASTIAN 

CONSTRUCTION
35840 L AAA LB GE

Replacement of Tiblawan 

Bridge and approaches along 

Tibanban-Lavigan Road

Davao Oriental 8/14/2014 2 XI LF  PHP        61,262,975.10 375 4/1/2013 4/10/2014 0.00% C 0.482 0.200 0.300 98.20% 82.48% Satisfactory ONS

474 331

P.S. SEPIAN 

CONSTRUCTION AND 

TRUCKING

20519 L A MB GE

Upgrading of Balili-Suyo-

Sagada Road leading to 

Sagada Cave, Rice Terraces 

and Water Falls, Bontoc, 

Mountain Province

Sgada, Mt. 

Province
8/12/2014 1 CAR LF  PHP        92,188,188.92 237 4/28/2014 12/20/2014 5.31% OG 0.373 0.240 0.150 0.024 0.050 0.050 88.70% 88.70% Satisfactory AHD

475 332

P.T. DIAMOND 

MERCHANDISE & 

CONSTRUCTION

15451 L B MA GE

Rehabilitation of Local 

Roads, Barangay Poblacion, 

Bangued, Abra

Bangued, Abra 8/11/2014 1 CAR LF  PHP          9,772,002.02 38 5/19/2014 6/25/2014 0.00% C 0.445 0.133 0.300 87.80% 87.80% Satisfactory ONS
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476 333
PABLO S. LABASBAS 

CONSTRUCTION
6302 L B MA GE

Repair/Rehab./Imprv't. of 

Malayog Flood Control

Calbayog City, 

Samar
8/13/2014 2 VIII LF  PHP        17,817,090.00 150 4/17/2013 9/13/2013 14.67% C 0.480 0.133 0.300 91.30% 90.46% Very Satisfactory AHD

477
PABLO S. LABASBAS 

CONSTRUCTION
6302 L B MA GE

Raising of Grade & Drainage 

(Flooded Section) Jct. 

Buenavista - Lawaan - 

Marabut  Road 

KO997+448.80 - KO998+292

Quinapondan, 

Eastern Samar
8/14/2014 2 VIII LF  PHP        21,360,812.45 138 1/30/2013 6/16/2013 0.00% C 0.341 0.200 0.300 84.10% 73.78% Poor ONS

478 334

PADER 

CONSTRUCTION AND 

SUPPLY

20213 L B SB GE

Road Upgrading (Gravel to 

Concrete) along Bukidnon - 

Cotabato Road,Tambad, 

Carmen, Cotabato (Km. 

1608+572 - Km. 

1608+634.41)

Carmen, 

Cotabato
8/11/2014 1 XII LF  PHP          1,512,129.58 49 2/21/2014 4/11/2014 7.55% C 0.457 0.149 0.300 90.60% 90.60% Very Satisfactory AHD

479 335
PALMARES GENERAL 

MERCHANDISE
24657 L B SB GE

Repair/Rehab. Of Banga 

River Flood Control and 

Drainage along Cotabato - 

Marbel Road, Kibid - 

Dumaguil Section

Norala, South 

Cotabato
8/5/2014 2 XII LF  PHP          7,849,941.44 120 5/24/2013 9/20/2013 1.70% C 0.418 0.200 0.300 91.80% 85.98% Satisfactory AHD

480 336

Pangasinan New 

Wilson Lumber & 

Construction

8313 L B MA GE

Widening of Camiling-Wawa-

Bayambang-Malasiqui-Sta. 

Barbara Road (Malasiqui 

Section) Km. 193+490 to Km. 

194+120

Malasiqui, 

Pangasinan
8/12/2014 3 I LF  PHP        20,165,070.81 193 2/4/2013 8/15/2013 0.00% C 0.418 0.133 0.300 85.10% 84.77% Satisfactory ONS

481

Pangasinan New 

Wilson Lumber & 

Construction

8313 L B MA GE

Widening of Camiling-Wawa-

Bayambang-Malasiqui-Sta. 

Barbara Road (Bayambang 

Section) Km. 180+440 to Km. 

181+247.85, Pangasinan 

(Phase II)

Bayambang, 

Pangasinan
8/12/2014 2 I LF  PHP        21,713,380.95 200 2/4/2013 8/23/2013 2.61% C 0.380 0.200 0.300 88.00% 83.74% Satisfactory AHD

482 337
Partido Construction 

and Supply
20631 L B MA GE

Road Upgrading (Gravel to 

Paved) of Jct. Digdigon (Goa) - 

Tinambac Road, K0496+072 - 

K0496+388 with exceptions

Goa, Camarines 

Sur
8/9/2014 1 V LF  PHP          7,124,183.50 105 3/3/2014 6/15/2014 4.76% C 0.401 0.164 0.300 86.50% 86.50% Satisfactory AHD

483 338
PAULA MAE BUHONG 

CONSTRUCTION
26128 L B MA GE

Road Upgrading (Gravel to 

Paved) Along Banaue-

Hungduan-Benguet Bdry 

Road, K0368+000 to 

K0370+300, Hungduan, 

Ifugao

Hunguduan,Ifug

ao
8/5/2014 2 CAR LF  PHP        48,460,999.57 328 1/31/2013 12/24/2013 0.00% C 0.418 0.133 0.300 85.10% 87.08% Satisfactory ONS

484 339

PETRINA 

CONSTRUCTION & 

GENERAL 

MERCHANDISING 

(Formerly: Petrina 

Grocers Marketing)

29695 L D SB GB

Construction of Classroom at 

Bangcud National High 

School

Malaybalay City, 

Bukidnon
8/5/2014 2 X LF  PHP          6,509,261.97 210 3/22/2013 10/17/2013 0.00% C 0.494 0.168 0.000 66.20% 76.35% Unsatisfactory ONS

485 340 PHILSOUTH BUILDERS 21962 L A MB GE

Upgrading (Gravel to 

Concrete) Concreting of 

Dumaguete - Valencia Road 

Leading to Casaroro Falls & 

Japanese Shrine

Candau-ay, 

Dumaguete City, 

Negros Oriental

8/14/2014 1 VII LF  PHP          9,626,000.25 110 3/18/2013 7/5/2013 0.00% C 0.391 0.188 0.300 87.90% 87.90% Satisfactory ONS

486 341

Philworks 

Construction and 

Supply

32103 L AAA LB GE

Rehab./Reconst./Upgrading 

of Damaged Paved National 

Roads including Drainage 

Based on HDM-4 

(Intermittent Section), 

Rolando A. Andaya Highway, 

K0295+542-K0303+000, with 

exceptions

Camarines Sur 8/6/2014 1 V LF  PHP        91,804,509.44 180 4/16/2014 10/12/2014 -9.38% OG 0.335 0.300 0.056 0.030 0.050 0.050 82.10% 82.10% Satisfactory DEL

487

Philworks 

Construction and 

Supply

32103 L AAA MB GE

Repair and Improvement of 

Slope Protection & Drainage 

System along Rolando 

Andaya Highway, A) KO 

330+180 to KO330+245, B) 

KO327+750 to KO327+776

Lupi, Camarines 

Sur
8/6/2014 2 V LF  PHP          5,714,713.94 154 12/12/2012 5/14/2013 2.50% C 0.364 0.200 0.300 86.40% 85.20% Satisfactory AHD
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488

Philworks 

Construction and 

Supply

32103 L AAA LB GE

Rehab/Reconst. Of Damaged 

Paved National Road along 

Daang Maharlika Hghway, 

K0397+354 - K0433+964, 

with exceptions

Camarines Sur 8/7/2014 2 V LF  PHP      122,677,461.07 249 12/20/2012 8/25/2013 0.00% C 0.379 0.200 0.300 87.90% 87.00% Satisfactory ONS

489 342
PHRANARET 

CONSTRUCTION
16878 L B MA GE

Road Upgrading (Gravel to 

Paved) along Banaue - 

Hungdun - Benguet Bdry. 

Road, K0348+380 - 

K0353+205, with exception

Banaue, Ifugao 8/10/2014 2 CAR LF  PHP        42,686,493.72 321 2/21/2013 1/7/2014 0.00% C 0.441 0.133 0.300 87.40% 84.58% Satisfactory ONS

490 343 Pins Construction 13630 L D SB GE

Concrerting of Brgy. Road 

along Upper Dumalinao to 

Brgy. Kalingayan Road, 

Dumalinao (Phase IV)

Dumalinao, 

Zamboanga del 

Sur

8/13/2014 2 IX LF  PHP          6,449,728.54 155 4/8/2013 9/9/2013 0.00% C 0.284 0.200 0.300 78.40% 80.80% Unsatisfactory ONS

491 344 PLD CONSTRUCTION 1859 L A MA GE

Repair/Imprv't of Mandaue 

City, Causeway Ouano 

Avenue) Chainage 2001 to 

Chainage 2727, Mandaue 

City, Cebu

Mandaue City, 

Cebu
8/8/2014 1 VII LF  PHP        44,282,271.33 210 2/5/2014 9/1/2014 1.67% OG 0.371 0.200 0.150 0.030 0.056 0.050 85.70% 85.70% Satisfactory AHD

492 PLD CONSTRUCTION 1859 L AAA MA GE

Preventive Maintenance 

Based on Pavement 

Management System 

Highway Development 

Management-4 (HDM-4), 

National Secondary Road, J. 

Luna Avenue, C0000

Cebu City 8/9/2014 1 VII LF  PHP        18,780,432.00 50 2/14/2014 4/4/2014 0.00% C 0.450 0.133 0.300 88.30% 88.30% Satisfactory ONS

493 345

Plerm Construction & 

Development 

Corporation

33288 L AA LA GE

Construction and 

Maintenance of Bridges 

along National Roads - 

Replacement of Papandayan 

Bridge along Calapan South 

Road

Pinamalayan, 

Oriental 

Mindoro

8/12/2014 1 IV-B LF  PHP        10,947,627.62 200 5/12/2014 11/27/2014 6.67% OG 0.367 0.236 0.150 0.030 0.040 0.033 85.60% 85.60% Satisfactory AHD

494 346 Precious Construction 32995 L A MA GE

Desilting/Channel 

Improvement/Revetment at 

Waras River, Sta. Elena 

Section

Nabua, 

Camarines Sur
8/10/2014 1 V LF  PHP        17,898,565.05 231 2/17/2014 10/4/2014 1.58% OG 0.320 0.300 0.150 0.024 0.028 0.050 87.20% 87.20% Satisfactory AHD

495 347
PREMIUM 

MEGASTRUCTURES
36079 L AAA LB GE

Road Upgrading (Gravel to 

Paved) of Cabungaan - 

Tabunok - Consuegra Road 

K1014+(-403)……...

Villaba & San 

Isidro Leyte
8/8/2014 1 VIII LF  PHP        97,666,861.49 305 2/17/2014 10/19/2014 13.60% OG 0.376 0.240 0.150 0.022 0.045 0.033 86.60% 86.60% Satisfactory AHD

496 348

PTK Group Inc./IPM 

Construction & 

Development 

Corporation - Joint 

Venture

JV-13-656 L AAA LB GE

Upgrading of Access Road 

from National Highway to 

Panacan Port, Narra, 

Palawan

Narra,      

Palawan
8/4/2014 1 IV-B LF  PHP        19,427,480.86 136 2/19/2014 7/4/2014 0.00% C 0.416 0.139 0.300 85.50% 85.50% Satisfactory ONS

497

PTK Group Inc./IPM 

Construction & 

Development 

Corporation - Joint 

Venture

JV-13-656 L AAA LB GE

Road Upgrading (Gravel to 

Paved) Aramaywan - Berong - 

Puerto Princesa Road) 

K0179+516 - K0181+905.50

Quezon, 

Palawan
8/5/2014 1 IV-B LF  PHP        35,044,471.29 179 5/28/2014 11/22/2014 -7.00% OG 0.364 0.233 0.080 0.022 0.040 0.033 77.20% 77.20% Unsatisfactory DEL

498 349 Pulsar Construction 24422 L AA LA GE
Rehabilitation of Tucalan 

Bridge
Lasam, Cagayan 8/6/2014 1 II LF  PHP        10,724,732.08 180 1/20/2014 7/18/2014 0.00% C 0.460 0.133 0.300 89.30% 89.30% Very Satisfactory ONS

499 Pulsar Construction 24422 L AA LA GE

Network Development-

Widening of National Roads-

Arterial Roads: Widening of 

Cagaan-Apayao Road with 

exceptions, Cagayan-Apayao 

Road with exceptions, 

Tuguegarao Cathedral to 

Buntun Bridge Section, 

K0482+776 to K0486+276

Tuguegarao City, 

Cagayan
8/8/2014 1 II LF  PHP        30,629,517.27 224 3/24/2014 11/2/2014 10.76% OG 0.353 0.238 0.150 0.033 0.040 0.033 84.70% 84.70% Satisfactory AHD

500 350

PUREGOLD 

CONSTRUCTION & 

DEVELOPMENT CORP.

34258 L C SB GE

Construction of Flood 

Control at Sibulan River, Sta. 

Cruz, Davao del Sur

Sta. Cruz, Davao 

delSur
8/6/2014 1 XI LF  PHP          4,774,385.94 75 2/17/2014 4/11/2014 45.65% C 0.431 0.133 0.300 86.40% 86.40% Satisfactory AHD

501 351 QM Builders 30743-B L A MB GE

Widening of Cebu-Toledo 

Wharf Road Km.20+560 to 

Km. 21+120, Talisay City 

Section

Talisay City, 

Cebu
8/4/2014 1 VII LF  PHP        45,768,143.94 224 1/24/2014 9/5/2014 (-)1% OG 0.397 0.281 0.150 0.018 0.037 0.033 91.60% 91.60% Very Satisfactory AHD
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502 352 R R C Construction 24369 L A MA GE

Repair/Rehab along Santiago-

Tuguegarao Road, 

K0419+259.21 to K0421+000, 

K0425+695.50 to K0426+200 

& K0426+200

Sta. Maria, 

Isabela
8/8/2014 3 II LF  PHP        36,363,649.30 289 1/28/2013 11/12/2013 0.02% C 0.407 0.131 0.300 83.80% 87.40% Satisfactory AHD

503 353
R Two S Builders and 

Enterprises
36883 L D SB GE

Construction of Brgy. Road at 

Santo Niño

Angandanan, 

Isabela
8/11/2014 1 II LF  PHP          3,395,836.33 82 6/24/2014 9/13/2014 3.54% OG 0.306 0.290 0.150 0.030 0.035 0.033 84.40% 84.40% Satisfactory AHD

504 354

R. SEMILLA 

CONSTRUCTION AND 

MARKETING

9263 L A SB GE

Construction of Nasipit River 

Protection, Tarragona, Davao 

Oriental

Davao Oriental 8/13/2014 1 XI LF  PHP          4,729,261.72 88 2/16/2014 5/14/2014 11.32% C 0.409 0.133 0.300 84.20% 84.20% Satisfactory AHD

505 355

R.A. CONSTRUCTION 

& GENERAL 

MERCHANDISE

33060 L B SB GB

Const. of DepEd Standard 

Type School Building on Gil 

Montilla NHS, Main Sipalay 

City, Negros Occidental

Main Sipalay 

City, Negros 

Occidental

8/9/2014 2 VI LF  PHP          3,337,929.04 85 5/24/2013 8/16/2013 0.00% C 0.420 0.200 0.300 92.00% 86.05% Satisfactory ONS

506 356

R.A. Pahati 

Construction and 

Supply, INC.

35843 L A MB GE

Rehabilitation/Reconstructio

n/Upgrading of Damaged 

Paved National Roads along 

San Juan-San Gabriel Road @ 

K0282+000 - K0282+980

Bambanay-

Nadsaag, San 

Juan, La Union

8/4/2014 1 I LF  PHP        15,282,810.34 150 2/12/2014 7/11/2014 0.00% OG 0.313 0.291 0.150 0.022 0.031 0.050 85.70% 85.70% Satisfactory ONS

507

R.A. Pahati 

Construction and 

Supply, INC.

35843 L A MB GE

Widening of National Roads, 

Daang Maharlika Road, 

KO85+000 - KO85+500 and 

KO089+094 - KO090+557.86

Gapan City, 

Nueva Ecija
9/26/2014 1 Special 3 LF  PHP        25,456,765.53 120 4/1/2014 7/29/2014 2.21% C 0.332 0.200 0.300 83.20% 83.20% Satisfactory AHD

508

R.A. Pahati 

Construction and 

Supply, INC.

35843 L A MA GE

Construction of Retaining 

Wall (Slope Protection) at 

Nangka River (San Mateo 

Side), Brgy. Sto. Niño, Sta. 

3+150 to Sta. 3+650, San 

Mateo Rizal

San Mateo, Rizal 8/4/2014 1 IV-A LF  PHP        43,275,572.02 180 5/19/2014 11/14/2014 26.83% OG 0.383 0.300 0.150 0.030 0.047 0.033 94.30% 94.30% Very Satisfactory AHD

509 357
R.C. TAGALA 

CONSTRUCTION
11597 L A MA GE

Rehabilitation/Strengthening 

of Babuyan Bridge PPNR

Puerto Princesa 

City
8/8/2014 2 IV-B LF  PHP        12,015,575.00 255 2/6/2013 10/18/2013 0.00% C 0.397 0.133 0.300 83.00% 84.74% Satisfactory ONS

510
R.C. TAGALA 

CONSTRUCTION
11597 L A MA GE

Upgrading (Gravel to 

Concrete) Concreting of Luka 

Road Leading to Tanjay 

Boardwalk. Tanjay City, 

Negros Oriental

Tanjay City, 

Negros Oriental
8/14/2014 2 VII LF  PHP        14,464,291.98 175 3/18/2013 9/9/2013 0.00% C 0.426 0.148 0.300 87.40% 86.74% Satisfactory ONS

511 358
R.F. VARQUEZ 

CONSTRUCTION
24302 L B MA GE

Road Upgrading (Gravel to 

Paved) Jct. Gamut - San 

Miguel - Bayugan Road, 

K1321+415.88 - 

K1321+770.68

Tago, Surigao 

del Sur
8/11/2014 1 XIII LF  PHP        12,114,360.62 159 3/18/2014 8/23/2014 26.84% OG 0.381 0.225 0.150 0.022 0.033 0.050 86.10% 86.10% Satisfactory AHD

512 359
R.G. Dela Cruz 

Construction
35498 L B MA GE

Construction of Road, Brgy. 

Poblacion Sur

Licab, Nueva 

Ecija
9/24/2014 1 Special 3 LF  PHP          4,985,691.61 98 6/3/2014 9/8/2014 -0.12% C 0.336 0.192 0.300 82.80% 82.80% Satisfactory DEL

513 360

R.R. Encabo 

Constructors 

Incorporated/R.C. 

Tagala Construction 

(JV)

JV-12-366 L AAA MB GE

Rehabilitation/Reconstrucito

n/Strengthening of Bridges 

along Catanduanes 

Circumferential Road, 

Kanparel Bridge

Panganiban, 

Catanduanes
8/14/2014 2 V LF  PHP        32,125,817.20 241 2/15/2013 10/13/2013 0.00% C 0.365 0.200 0.000 56.50% 73.48% Poor ONS

514 361

R.R. RICAFORT 

CONSTRUCTION AND 

SUPPLIES (Formerly: 

R.R. Ricafort 

Construction)

14402 L A MB GE

Preventive Maintenance 

along La Paz - Victoria Road 

(Lapaz Section), KO138+863 

to KO139+000

La Paz, Tarlac 8/5/2014 1 III LF  PHP          1,351,868.08 15 2/6/2014 2/20/2014 0.00% C 0.457 0.133 0.300 89.00% 89.00% Satisfactory ONS

515

R.R. RICAFORT 

CONSTRUCTION AND 

SUPPLIES (Formerly: 

R.R. Ricafort 

Construction)

14402 L A MB GE
Completion/Concreting of 

Brgy. Bacsay - Maasin Road
Camiling, Tarlac 8/6/2014 1 III LF  PHP          6,796,020.23 60 2/12/2014 4/12/2014 12.27% C 0.482 0.126 0.300 90.80% 90.80% Very Satisfactory AHD

516 362
R.T. MORABE 

CONSTRUCTION
11377 L B MA GE

Rehab./Reconst. Along Jct 

Taft-Oras, San Policarpio-

Arteche, KO 890+400-

KO895+177

Eastern Samar 8/14/2014 1 VIII LF  PHP        22,547,054.49 155 1/30/2013 7/3/2013 0.00% C 0.458 0.200 0.000 65.80% 65.80% Poor ONS

517 363 R.T.Y. Construction 10341 L B MA GE

Road Upgrading (Concrete 

Paving) along Talaba - 

Summit - Panaon Road, 

K0195+533 to K0197+045, 

Quezon Third

Unisan, Quezon 8/12/2014 2 IV-A LF  PHP        36,032,762.77 310 3/11/2013 1/14/2014 0.00% C 0.351 0.200 0.300 85.10% 83.30% Satisfactory ONS

 4/27/2015 / 4:57 PM

CPES Reports 3rd Quarter 2014 Page 48 of 62



DPWH CONSOLIDATED CONSTRUCTORS' PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS)

3rd Quarter CY 2014

WMS MTL TIME FAC ESH RDR

PCAB ARC TYPE NAME LOCATION  AMOUNT (Php, M) 
DURATION 

(C. D.)
STARTED COMPLETED 0.4/0.5 0.3/0.2 0.15/0.3 0.030 0.070 0.050

No. of 

Project

No. of 

Constructor

NAME OF 

CONSTRUCTOR

QUALITY 

DESCRIPTION

FINAL 

RATING

IMPL. 

AGENCY
REMARKS

LICENSE 

NO. 
L/F

FUNDING 

SOURCE

CONTRACT DATE
SLIPPAGE 

(%)
STATUS

CPES 

RATING

CATEGORY PROJECT
DATE OF 

EVALUATION

NUMBER 

OF VISIT

518 R.T.Y. Construction 10341 L B MA GE

Preventive Maintenance 

Daang Maharlika, K0163+291 

to K164+100; K0164+100 to 

K0164+1050; K0164+1050 to 

K0166+171

Quezon 8/11/2014 3 IV-A LF  PHP        42,482,406.98 221 2/12/2013 9/20/2013 0.00% C 0.436 0.200 0.300 93.60% 82.98% Satisfactory ONS

519 R.T.Y. Construction 10341 L B MA GE

Repair/Improvement of Sabang 

Bridge Approaches along Tigwi - 

Dampulan - Lipata - Yook - 

Buenavista Road (K0096+612.5 - 

K0096+700)

Buenavista, 

Marinduque
8/16/2014 1 IV-B LF  PHP          4,921,283.58 85 4/21/2014 7/14/2014 0.00% C 0.412 0.133 0.300 84.50% 84.50% Satisfactory ONS

520 364

R.Z. RONCAL CONST. 

AND 

TRADING/GVDPM 

CONST. CORP. (JV)

JV-13-559 L A MA GE

West Circumferencial Road 

(Friendship Highway) leading 

to DMIA (Angeles City 

Section) Angeles City, 

Pampanga

Angeles City 8/23/2014 1 III LF  PHP      101,677,000.87 360 4/7/2014 4/1/2015 0.00% OG 0.388 0.240 0.102 0.024 0.056 0.016 82.60% 82.60% Satisfactory ONS

521 365

R.Z. Roncal 

Construction and 

Trading

22219 L A MB GE

Rehab./Reconst./Replaceme

nt/Retrofitting of Existing 

Permanent Bridge, Maharlika 

Road

Cabanatuan City, 

Nueva Ecija
9/26/2014 1 Special 3 LF  PHP        44,093,310.19 160 3/23/2014 8/29/2014 14.40% C 0.450 0.133 0.300 88.30% 88.30% Satisfactory AHD

522 366 Rachki Enterprises 17689 L D SB GB

Construction of 2 Storey 4 

Classroom School Building at 

Miranda Elementary School

Talisay, 

Batangas
8/9/2014 2 IV-A LF  PHP          4,719,100.00 120 3/27/2013 8/23/2013 0.00% C 0.484 0.200 0.300 98.40% 88.11% Satisfactory ONS

523 367
RAF GENERAL 

CONSTRUCTION
6699 L B MA GE

Preventive Maintenance of 

National Road, Abra - Kalinga 

Road, K046+369 - 

K0427+730, Poblacion and 

Laang, Lagangilang, Abra

Poblacion and 

Laang, 

Lagangilang, 

Abra

8/11/2014 1 CAR LF  PHP        19,069,798.54 76 2/7/2014 4/3/2014 0.00% C 0.444 0.133 0.300 87.70% 87.70% Satisfactory ONS

524 368

Ramarplus 

Incorporated 

(Formerly: Ramar 

Enterprises)

8092 L B MA GE
Construction of Dike at Left 

Quintal River
Libon, Albay 8/16/2014 1 V LF  PHP        46,065,400.00 248 1/17/2014 9/21/2014 5.14% OG 0.337 0.300 0.150 0.020 0.030 0.050 88.70% 88.70% Satisfactory AHD

525 369

RAQI BUILDERS 

CONSTRUCTION AND 

SUPPLY

27082 L D SB GB

Construction of Water 

Sanitation Facilities, 

Koronadal NCHS

Koronadal City 8/5/2014 1 XII LF  PHP          3,983,925.93 155 10/7/2013 3/10/2014 0.00% C 0.494 0.133 0.300 92.70% 92.70% Very Satisfactory ONS

526 370
RCDG Construction 

Corporation
5063 L AA MB GE Road Rehabilitation

Sta. Catalina, 

Zamboanga City
8/5/2014 1 IX LF  PHP          3,886,570.49 103 4/23/2014 8/3/2014 0.00% C 0.471 0.200 0.300 97.10% 97.10% Outstanding ONS

527 371

RCDS Construction & 

Supply, Inc. (Formerly: 

RCDS Construction 

and Supply)

32331 L B MA GE
Preventive Maintenance 

along Danao-Pasacao Road

Pamplona, 

Camarines Sur
8/7/2014 1 V LF  PHP          9,380,698.71 50 2/20/2014 4/10/2014 2.09% C 0.432 0.133 0.300 86.50% 86.50% Satisfactory AHD

528

RCDS Construction & 

Supply, Inc. (Formerly: 

RCDS Construction 

and Supply)

32331 L B MA GE

Widening of DM Jct.-Legazpi-

Sto. Domingo-Tabaco-Tiwi-

Cam Sur Bdry. Road, Tabaco 

Section, K0553+660 - 

K0554+600

Tabaco City, 

Albay
8/4/2014 1 V LF  PHP        20,694,546.00 189 3/3/2014 9/7/2014 -10.73% OG 0.352 0.300 0.043 0.022 0.051 0.033 80.10% 80.10% Unsatisfactory DEL

529 372
RELY CONSTRUCTION 

AND SUPPLY
10433 L AAA MA GE

Road Upgrading (Gravel to 

Paved) based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis) Intermittent 

Section, 

Improvement/Widening of 

Daang Maharlika Road 

K1501+561 - K1501+400

Davao City 8/15/2014 1 XI LF  PHP        33,622,045.71 155 2/10/2014 7/14/2014 0.04% OG 0.463 0.200 0.150 0.030 0.035 0.033 91.10% 91.10% Very Satisfactory AHD

530 373

REY ROSE 

CONSTRUCTION & 

SUPPLY/ROIM 

BUILDERS & 

CONSTRUCTION 

SUPPLY -Joint Venture

SL1-SN-

00811
L B MA GE

Rehab./Reconst./Upgrading 

of Damaged Paved National 

Roads along NRJ - Bahbah - 

Talacogon Road, K1294+(-

499) - K1295+000; 

K1301+000 - K1302+000; 

K1306+000 - K1306+280

Prosperidad, 

Agusan del Sur
8/6/2014 1 XIII LF  PHP        40,035,185.64 233 2/11/2014 10/3/2014 3.16% OG 0.369 0.226 0.150 0.030 0.033 0.050 85.80% 85.80% Satisfactory AHD

531 374 REYDAN BUILDERS 13059 L A MA GE

Widening of Makar - Kiamba 

Road, K1667+243 - 

K1668+236, General Santos 

City

General Santos 

City
8/16/2014 1 XII LF  PHP        19,288,433.93 117 1/26/2014 5/23/2014 0.86% C 0.453 0.192 0.300 94.50% 94.50% Very Satisfactory AHD
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532 REYDAN BUILDERS 13059 L A MA GE

Const. of San Felipe Bridge 

Bank Protection along 

Midsayap - Marbel Road, 

KO1789+249, San Felipe 

Section

Tantangan, 

South Cotabato
8/5/2014 1 XII LF  PHP          4,970,779.54 135 5/7/2014 9/18/2014 25.00% C 0.437 0.200 0.300 93.70% 93.70% Very Satisfactory AHD

533 REYDAN BUILDERS 13059 L A MA GE

Concreting/Widening of 

Marbel - Makar Road, South 

Cotabato, K1675+661.8 - 

K1677+761, Polomok Section

Polomok, South 

Cotabato
8/16/2014 1 XII LF  PHP        18,553,115.06 116 1/26/2014 5/22/2014 0.86% C 0.474 0.133 0.300 90.70% 90.70% Very Satisfactory AHD

534 REYDAN BUILDERS 13059 L A MA GE

Road to Address Critical 

Bottlenecks National Road 

Traffic Decongestion, 

Widening of Marbel-

Midsayap Road

South Cotabato 8/5/2014 4 XII LF  PHP        32,699,730.52 204 3/12/2013 6/24/2013 0.62% C 0.409 0.200 0.300 90.90% 90.51% Very Satisfactory AHD

535 375 RICHFIELD BUILDERS 24525 L D SB GB

Construction of Two (2) 

Storey Six (6) Classrooms 

Bais City Pilot School, Bais 

City

Bais City 8/14/2014 2 VII LF  PHP          6,676,846.02 163 3/27/2013 9/5/2013 0.00% C 0.465 0.155 0.300 92.00% 88.15% Satisfactory ONS

536 376 RIKKI CONSTRUCTION 33492 L D SB GE

Replacement/Rehabilitation/

Strengthening of Kapayawan 

Bridge along Mt. Province-

Ilocos Sur via Tue Road

Mt. Province-

Ilocos Sur Road 

via Tue Road, 

Otucan, Bauko, 

Mt. Province

8/12/2014 2 CAR LF  PHP          4,475,734.61 140 4/3/2013 8/20/2013 0.00% C 0.449 0.133 0.300 88.20% 83.40% Satisfactory ONS

537 377

RISM DESIGNERS AND 

GENERAL 

MERCHANDISE & 

ENGINEERING 

SERVICES

32830 L D SB GB

Const. of DepED Standard 

Type School Building at Carol-

an ES Kabankalan City

Kabankalan City, 

Negros 

Occidental

8/8/2014 2 VI LF  PHP          2,429,408.29 85 5/24/2013 7/22/2013 0.00% C 0.448 0.200 0.300 94.80% 85.84% Satisfactory ONS

538 378 RJIR ENTERPRISES 34843 L B SB GE

Widening of Road along Palo-

Carigara-Ormoc Road 

Chainage 0+131 Leyte along 

Palo-Carigara-Ormoc Road, 

K1010+512 - K1010+562

Ormoc City 8/7/2014 1 VIII LF  PHP          4,329,960.44 120 2/7/2014 4/7/2014 20.00% C 0.403 0.133 0.300 83.60% 83.60% Satisfactory AHD

539 379
RMS Builders and 

Supply
19490 L D SB GE

Rehabilitation of Local Road 

at Sta. Maria - Gov. Ramos 

Intersection

Sta. Maria, 

Zamboanga City
8/5/2014 1 IX LF  PHP          6,990,593.58 102 5/2/2014 8/11/2014 -4.95% OG 0.350 0.300 0.105 0.030 0.041 0.033 85.90% 85.90% Satisfactory DEL

540
RMS Builders and 

Supply
19490 L D SB GE

Preventive Maintenance of 

R.T. Lim Boulevard (Dual 

Chainage 0063 - Chainage 

0823

Zamboanga City 8/5/2014 2 IX LF  PHP          4,519,908.49 166 2/25/2013 8/9/2013 0.00% C 0.425 0.139 0.300 86.40% 80.58% Unsatisfactory ONS

541 380

ROAD EDGE TRADING 

& DEVELOPMENT 

SERVICES

33140 L A MA GE

Preventive Maintenance 

Based on PMS/HDM-4 

(Intermittent Section), along 

Surigao City - San Juan 

Coastal Road

Surigao City 8/13/2014 1 XIII LF  PHP        15,349,891.80 71 2/26/2014 5/7/2014 0.00% C 0.371 0.133 0.300 80.40% 80.40% Unsatisfactory ONS

542 381

ROAD EDGE TRADING 

& DEVELOPMENT 

SERVICES

33140 L A MA GE

Repair/Rehab./Improvement 

along Surigao - Agusan Road, 

Sta. 1150+375 - Sta. 

1146+800 with Exceptions, 

Timamana

Timamana, 

Tubod, Surigao 

del Norte

8/13/2014 2 XIII LF  PHP          4,743,023.30 78 5/27/2013 8/13/2013 7.52% C 0.296 0.136 0.300 73.20% 81.18% Unsatisfactory AHD

543

ROAD EDGE TRADING 

& DEVELOPMENT 

SERVICES

33140 L A MA GE

Protection Works along 

Dinagat - Loreto Road 

(Paragua Section)

Tubajon, 

Dinagat Island
8/14/2014 1 XIII LF  PHP          9,182,944.50 100 3/10/2014 6/17/2014 -14.88% OG 0.202 0.240 0.001 0.030 0.023 0.033 52.90% 52.90% Poor DEL

544

ROAD EDGE TRADING 

AND DEVELOPMENT 

SERVICES

33140 L A MA GE

Major Repair/Maintenance 

of Existing Permanent 

Bridges, Lagonglong Bridge 

Along BCIR

Lagonglong 

Bridge Along 

Butuan City-

Cagayan de Oro 

City-Iligan City

8/11/2014 1 X LF  PHP          4,576,048.63 180 1/20/2014 6/9/2014 0.30% OG 0.388 0.265 0.150 0.023 0.048 0.033 90.70% 90.70% Very Satisfactory AHD

545

ROAD EDGE TRADING 

AND DEVELOPMENT 

SERVICES

33140 L A MA GE

Construction of Drainage 

Canal along Butuan City-

Cagayan de Oro City-Iligan 

City Road

K1313+000 - 

K1314+000, 

Misamis Oriental

8/11/2014 1 X LF  PHP        13,808,851.06 210 1/20/2014 10/29/2014 6.77% OG 0.400 0.300 0.150 0.008 0.029 0.033 92.00% 92.00% Very Satisfactory AHD

546 382

ROBETH GEN. MDSE. 

AND SUPPLY 

(Formerly: Robeth 

Gen. Merchandise & 

Supplies - Isulan 

Branch)

23175 L B MA GE

Road Upgrading along Isulan 

Jct. Ninoy Aquino Road 

K1777+1474 - K1781+594

Isulan, Sultan 

Kudarat
8/8/2014 2 XII LF  PHP        34,932,419.72 207 1/30/2013 8/2/2013 0.00% C 0.418 0.133 0.300 85.10% 86.20% Satisfactory ONS
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547 383
ROCKWORLD 

INDUSTRIES
7852 L B MB GE

Off Carriage-way 

Improvement Paving of 

Shoulders (Seal Widening) 

Dulag - Julita - Buraen Road 

KO944+000 - KO944+214, 

Brgy. San Vicente - Brgy. Del 

Pilar

Dulag, Leyte 8/9/2014 1 VIII LF  PHP        22,502,072.83 150 3/27/2014 8/23/2014 0.32% OG 0.370 0.228 0.150 0.030 0.045 0.033 85.60% 85.60% Satisfactory AHD

548 384

ROIM BUILDERS & 

CONSTRUCTION 

SUPPLY

20226 L B MA GE

Road Upgrading (Gravel to 

Paved) along Butuan City - 

Talacogon - Loreto - Veruela - 

Sta. Josefa Road, K1325+992 - 

K1328+427

San Luis, Agusan 

del Sur
8/6/2014 2 XIII LF  PHP        48,999,871.28 287 3/16/2013 12/27/2013 3.55% C 0.341 0.200 0.300 84.10% 82.96% Satisfactory AHD

549 385
ROJUNED 

CONSTRUCTION
13483 L D SB GE

Road Upgrading (Gravel to 

Concrete) Along Alfonso Lista-

Aurora Bdry Road, K0440+(-

158) - K00441+347 

(K0442+100) Intermittent 

Section

Alfonso, Lista, 

Ifugao
8/6/2014 1 CAR LF  PHP          1,246,183.93 60 1/16/2014 3/16/2014 0.00% C 0.430 0.133 0.300 86.30% 86.30% Satisfactory ONS

550 386 ROLA CONSTRUCTION 6813 L B SB GB

Capiz National High School, 

Roxas City (capital), Capiz (b) 

Const. of Two (2) Storey, 4 

Classrooms School Building

Roxas City, Capiz 8/14/2014 2 VI LF  PHP          4,675,289.12 245 4/18/2013 11/13/2013 0.00% C 0.402 0.200 0.300 90.20% 85.93% Satisfactory ONS

551 ROLA CONSTRUCTION 6813 L B MA GE
Concreting of Pugay-Bongliw-

Yade-Tambangan Road

San Jose, 

Camarines Sur
8/9/2014 2 V LF  PHP          2,779,050.00 60 6/10/2013 8/8/2013 0.00% C 0.329 0.200 0.300 82.90% 84.82% Satisfactory ONS

552 387

RONWOOD CONST. & 

SUPPLY/REGIONAL 

INFRASTRUCTURE 

DEVELOPMENT 

CORPORATION (JV)

JV-13-384 L AA MA GE

Improvement/Upgrading 

(Gravel to Concrete) of NRJ 

Blanca - Bunawan Eco Park 

Road Leading to Bunawan 

Eco Park, K1344+300 - 

K1347+036

Bunawan, 

Agusan del Sur
8/8/2014 1 XIII LF  PHP        72,476,430.65 225 4/3/2014 11/13/2014 0.58% OG 0.381 0.242 0.150 0.030 0.047 0.050 90.00% 90.00% Very Satisfactory AHD

553 388

RONWOOD 

CONSTRUCTION & 

SUPPLY

25311 L AA MA GE

Widening of Butuan - 

Cagayan de Oro - Iligan Road 

(Agusan - Misamis Oriental 

Section) Nasipit Section, Sta. 

1259+480 - Sta. 1261+253

Nasipit, Agusan 

del Norte
8/4/2014 3 XIII LF  PHP        34,547,378.07 221 2/8/2013 9/16/2013 0.00% C 0.391 0.143 0.300 83.40% 84.60% Satisfactory ONS

554 389
ROPRIM 

CONSTRUCTION
8546 L A MA GB

Construction of Multi-

Purpose Building at Oton 

Central School

Oton, Iloilo City 8/4/2014 2 VI LF  PHP          3,798,664.53 327 7/15/2013 11/11/2013 0.00% C 0.443 0.200 0.300 94.30% 87.16% Satisfactory ONS

555 390 ROSAND BUILDERS 15781 L B MA GE

Imprv't./Asphalt Overlay of 

Hemady St. Quezon City, 

K0008+534 - K0009+618

Quezon City 8/15/2014 1 NCR LF  PHP          8,242,242.32 45 2/11/2014 3/27/2014 0.00% C 0.489 0.133 0.300 92.20% 92.20% Very Satisfactory ONS

556 391

ROSTEL 

CONSTRUCTION AND 

SUPPLY

26934 L B MA GE

Impvt./Upgrading (Gravel to 

Paved) of Buenavista - 

Bunaguit Road, Sta. 

1272+000 - Sta. 1273+500

Buenavista, 

Agusan del 

Norte

8/5/2014 3 XIII LF  PHP        38,017,264.65 206 2/8/2013 9/1/2013 0.00% C 0.387 0.133 0.300 82.00% 79.15% Unsatisfactory ONS

557 392

ROYAL CROWN 

MONARCH 

CONSTRUCTION & 

SUPPLIES 

CORPORATION 

(Formerly: R.C. 

Miranda Construction 

Supplies)

9036 L AAA LA GE

Construction of Susuba 

Bridge along Manila North 

Road, KO104+712.60 to 

KO104+737.40

Capas, Tarlac 8/5/2014 1 III LF  PHP        21,318,750.97 210 6/11/2014 6/6/2015 31.12% OG 0.400 0.258 0.150 0.023 0.051 0.050 93.20% 93.20% Very Satisfactory AHD

558

ROYAL CROWN 

MONARCH 

CONSTRUCTION & 

SUPPLIES 

CORPORATION 

(Formerly: R.C. 

Miranda Construction 

Supplies)

9036 L AAA MA GE

Rehab./Impv't. of Flood 

Control Structures in Tarlac 

1st LD along Camiling River, 

Sawat - Bilad Section

Camiling, Tarlac 8/7/2014 1 III LF  PHP        21,320,878.47 118 5/5/2014 8/30/2014 33.90% C 0.480 0.133 0.300 91.30% 91.30% Very Satisfactory AHD
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559

ROYAL CROWN 

MONARCH 

CONSTRUCTION & 

SUPPLIES 

CORPORATION 

(Formerly: R.C. 

Miranda Construction 

Supplies)

9036 L AAA LA GE

Road Upgrading (Gravel to 

Concrete) based on Gravel 

Road Strategies, Traffic 

Benchmark for Upgrading to 

Paved Road Standard (HDM-

4 Project Analysis) 

(Intermittent Section) 

Secondary Road: NJR Villa 

Sur-San Pedro-Cabua-an-

Ysmael Disimungal

Maddela, 

Quirino
8/13/2014 1 II LF  PHP        45,986,250.74 240 2/6/2014 10/3/2014 0.56% C 0.334 0.266 0.150 0.030 0.055 0.050 88.50% 88.50% Satisfactory AHD

560 393

Rudhil Construction & 

Enterprises, Inc. 

(Formerly: Rudhil 

Construction)

22901 L A MA GE

Road Upgrading of (Gravel to 

Paved) based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis) intermittent 

Section, ZNAC Access Road 

K1989+(-773) - K1989+(-

260)(FY 2014)

Zamboanga Del 

Norte
8/9/2014 1 IX LF  PHP        12,207,255.40 181 2/20/2014 8/19/2014 0.00% OG 0.334 0.300 0.150 0.030 0.050 0.033 89.70% 89.70% Very Satisfactory ONS

561

Rudhil Construction & 

Enterprises, Inc. 

(Formerly: Rudhil 

Construction)

22901 L A MA GE

Rehab./Reconst./Upgrading 

of Damaged National Road 

including Drainage based on 

(PMS/HDM-4)(Intermittent 

Section) Pagadian City-

Zamboanga City Road 

K1662+500 - K1663+500

Pagadian City, 

Zamboanga del 

Sur

8/13/2014 1 IX LF  PHP        13,989,199.06 100 2/24/2014 6/3/2014 0.00% C 0.337 0.200 0.300 83.70% 83.70% Satisfactory ONS

562

Rudhil Construction & 

Enterprises, Inc. 

(Formerly: Rudhil 

Construction)

22901 L A MA GE

Rehabilitation of Road 

(Rotunda) along Pagadian-

Zamboanga City Road Sta. 

1801+252.90

Ipil, Zamboanga 

Sibugay
8/7/2014 1 IX LF  PHP        11,830,550.99 195 4/4/2014 10/15/2014 -1.00% OG 0.295 0.300 0.140 0.030 0.051 0.017 83.30% 83.30% Satisfactory DEL

563

Rudhil Construction & 

Enterprises, Inc. 

(Formerly: Rudhil 

Construction)

22901 L A MA GE

Road Upgrading of (Gravel to 

Paved) Imelda-Bayog-

Kumalarag-Lapuyan-

Margosatubig Road, 

Minsulao Section, 

K1762+730 to K1764+000

Diplahan, 

Zamboanga 

Sibugay

8/9/2014 2 IX LF  PHP        32,912,201.88 270 2/22/2013 11/18/2013 1.50% C 0.326 0.200 0.300 82.60% 79.42% Unsatisfactory AHD

564 394
S and CU 

CONSTRUCTION
13128 L B MA GE

Rehab./Reconst. Of 

Damaged National Roads, 

Antequera - San Isidro - 

Libertad (Tubigon Road)

San Isidro, Bohol 8/11/2014 2 VII LF  PHP        16,793,297.26 202 1/30/2013 8/29/2013 0.00% C 0.403 0.194 0.300 89.70% 88.14% Satisfactory ONS

565 395 SAGA ENGINEERING 35019 L D SB GE
Const./Conc. Of Road Brgy. 

Agusan, Cagayan de Oro City

Cagayan de Oro 

City
8/4//14 1 X LF  PHP          4,382,992.99 97 5/30/2014 9/3/2014 8.28% OG 0.389 0.300 0.150 0.030 0.050 0.033 95.20% 95.20% Very Satisfactory AHD

566 396
Saint Bernard 

Construction
28368 L C SB GE

Road Upgrading (Gravel to 

Paved) of Goa-Digdigon 

Isidro Road (Tagongtong 

Section) Original Sta.: 

K0488+477.37 - 

K0489+000.00 with 

exception, Revised Sta.: 

K0488+477.32 - 

K0489+060.00 with 

exception

Goa, Camarines 

Sur
8/9/2014 1 V LF  PHP        10,602,424.00 119 3/4/2014 6/30/2014 0.00% C 0.380 0.153 0.300 83.30% 83.30% Satisfactory ONS

567 397

Sanrho Builders, 

Inc./3RB Construction 

& Supply (JV)

JV-13-366 L A MA GE

Widening/Improvement of 

Ligao-Tabaco Road, 

K0526+000 to K0527+1012

Tabaco City, 

Albay
8/4/2014 1 V LF  PHP        36,423,769.06 179 5/7/2014 11/1/2014 0.37% OG 0.354 0.221 0.150 0.022 0.061 0.050 85.80% 85.80% Satisfactory AHD

568 398
SARANGANI 

ROCKMIXER
6549 L AA MB GE

Widening of Digos-Makar 

Road, South Cotabato 

K1631+(-068) to K1632+471, 

Batomelong Section

Batomelong, 

South Cotabato
8/16/2014 1 XII LF  PHP        41,682,461.34 180 1/26/2014 6/24/2014 0.00% C 0.452 0.189 0.300 94.10% 94.10% Very Satisfactory ONS
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569 399

SARCA Estate 

Development 

Corporation/Bomel 

Construciton (JV)

JV-12-470 L A MA GE

Widening of Lucena-Tayabas-

Lucban Road, Tayabas City, 

K0143+593.50 to K0145+797 

(SectionI) and K0137+345 to 

K0137+876 (Section)

Tayabas, City 8/14/2014 2 IV-A LF  PHP        45,029,023.30 240 3/14/2013 11/8/2013 0.00% C 0.325 0.200 0.300 82.50% 86.40% Satisfactory ONS

570 400
SATRAP Construction 

Company Inc.
2526 L AAA LB GE

Const./Widening/Upgrading/

Rehab. Of Access Road to 

Airport, Major Seaports and 

Declared Tourism 

Destinations, Widening of 

Manila North Road, 

K0406+300, - K0406+000 and 

K0406+500 - K0408+880, 

Bantay-San Idelfonso Section

Ilocos Sur 8/7/2014 2 I LF  PHP        53,604,523.95 258 3/6/2013 11/18/2013 3.88% C 0.433 0.049 0.300 78.20% 84.20% Satisfactory AHD

571 401
SATRAP Construction 

Company Inc.
2526 L AAA LB GE

Constructionof Quirino-

Panda Bridge along Quirino-

Panda Road

Vigan City, Ilocos 

Sur
8/6/2014 1 I LF  PHP        20,745,676.61 222 3/10/2014 10/17/2014 -3.91% OG 0.350 0.204 0.111 0.030 0.045 0.033 77.30% 77.30% Unsatisfactory DEL

572 402
SBB CONSTRUCTION & 

SUPPLY
31238 L B MA GE

Construction and 

Maintenance of Bridges 

along National Roads a) 

Libby Bridge along Davao – 

Cotabato Old Road

Davao City 8/16/2014 1 XI LF  PHP          3,952,290.54 70 2/12/2014 5/22/2014 0.00% C 0.369 0.200 0.300 86.90% 86.90% Satisfactory ONS

573 403

SBF CONSTRUCTION & 

DEVELOPMENT 

CORPORATION

11470 L A MA GB

Construction of 2-Storey 4-CL 

& 2-Storey 6-CL School 

Building in Oton National 

High School

Oton, Iloilo 8/5/2014 2 VI LF  PHP        11,362,951.09 180 3/27/2013 9/23/2013 0.00% C 0.450 0.200 0.300 95.00% 76.03% Unsatisfactory ONS

574 404 Scion Construction 33680 L B SB GB

Construction of Multi 

Purpose Building, 

Kinalaglagan

Mataas na 

Kahoy, Batangas
8/9/2014 2 IV-A LF  PHP          4,427,414.32 150 3/28/2013 8/24/2013 0.00% C 0.414 0.200 0.300 91.40% 84.89% Satisfactory ONS

575 405

SILVER DRAGON 

CONSTRUCTION & 

LUMBER & GLASS 

SUPPLY

30835 L A MA GE

Repair/Rehab./Impv't. of 

Iloilo-Capiz Road (New 

Route) Roxas Ave., Roxas 

City, Km. 14+800 - Km. 

115+535 with exception

Roxas City, Capiz 8/14/2014 2 VI LF  PHP          9,990,691.05 125 6/21/2013 8/21/2013 2.11% C 0.349 0.200 0.300 84.90% 84.48% Satisfactory AHD

576

SILVER DRAGON 

CONSTRUCTION & 

LUMBER & GLASS 

SUPPLY

30835 L A MB GE

Road Upgrading (Gravel to 

Paved) Based on Gravel Road 

Strategies Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4) Project 

Analysis (Intemittent 

Section) Bago-Mambucal 

National Secondary Road 

K0058+688 - K0059+616

Bago City, 

Negros 

Occidental

8/7/2014 3 VI LF  PHP        21,197,702.22 250 1/24/2013 5/15/2013 0.00% C 0.400 0.200 0.300 90.00% 86.64% Satisfactory ONS

577

SILVER DRAGON 

CONSTRUCTION & 

LUMBER & GLASS 

SUPPLY

30835 L A MA GE

Const. of Flood Control 

Structure along Bago River 

across Bacolod South 

National Arterial Road, Sta. 

0+136.12 - Sta. 0+360 

Bantayan Section

Bago City, 

Negros 

Occidental

8/7/2014 2 VI LF  PHP        15,492,055.12 133 4/15/2013 8/25/2013 1.18% C 0.377 0.200 0.300 87.70% 86.56% Satisfactory AHD

578 406
Sixteen Enterprises - 

Calapan Branch
18187 L A MA GE

Rehabilitation/Reconstructio

n/Upgrading of Damaged 

Paved Road, Pinamalayan 

Airport Road, Gloria Section 

(K0077+130 - K0079+006 w/ 

Exception)

Gloria,         

Oriental 

Mindoro

8/12/2014 1 IV-B LF  PHP        18,545,634.47 144 5/12/2014 10/2/2014 3.68% OG 0.366 0.236 0.150 0.030 0.045 0.033 86.00% 86.00% Satisfactory AHD

579
Sixteen Enterprises - 

Calapan Branch
18187 L A MA GE

Widening (Paving of 

Shoulder) - Seal Widening of 

Calapan South Road 

K005+415 - K007+187 

(Intermittent Section)

Calapan City, 

Oriental 

Mindoro

8/11/2014 1 IV-B LF  PHP        16,541,022.71 121 4/30/2014 8/28/2014 11.00% C 0.415 0.133 0.300 84.80% 84.80% Satisfactory AHD

580
Sixteen Enterprises - 

Calapan Branch
18187 L A MA GE

Replacement/Rehabilitation/

Strengthening of 

Babangonan Bridge, CSR 

Junction Minas, K0036+370

Victoria, Oriental 

Mindoro
8/11/2014 2 IV-B LF  PHP        12,850,417.16 201 2/19/2013 9/7/2013 0.00% C 0.439 0.132 0.300 87.10% 85.96% Satisfactory ONS

581 407 SMT Construction 36331 L D SB GB

Construction of Multi-

Purpose Building at San 

Felipe

Ilagan City, 

Isabela
8/8/2014 1 II LF  PHP          2,970,000.00 79 5/29/2014 8/15/2014 0.03% OG 0.293 0.276 0.150 0.030 0.047 0.050 84.60% 84.60% Satisfactory AHD
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582 408

SOCOR 

CONSTRUCTION 

CORPORATION

8020 L AAA LB GE

Preventive Maintenance of 

Catarman - Laoang Road 

KO746+535 - KO747+100, 

KO756+572 - KO756+1002; 

KO759+000 - Ko759+539; 

KO759+728 - KO764+520

Catarman, 

Northern Samar
8/13/2014 2 VIII LF  PHP        38,703,837.70 410 2/5/2013 3/21/2014 0.00% C 0.424 0.200 0.300 92.40% 82.14% Satisfactory ONS

583 409

SPECO BUILDERS INC. 

(Formerly: VRF 

Construction)

15301 L AA MB GE

Road Upgrading (Gravel to 

Paved) along Nueva Ecija - 

Aurora Road

Aurora 8/8/2014 1 III LF  PHP      103,357,082.39 360 1/24/2014 1/18/2015 1.54% OG 0.380 0.240 0.150 0.012 0.052 0.050 88.40% 88.40% Satisfactory AHD

584

SPECO BUILDERS INC. 

(Formerly: VRF 

Construction)

15301 L AA MA GE

Construction of Drainage 

Canal along Bongabon - Rizal - 

Aurora Road (Rizal Section) 

KO 153+464 to KO 153+1372

Rizal, Nueva 

Ecija
9/25/2014 1 Special 3 LF  PHP        18,141,404.02 150 2/4/2014 7/3/2014 0.00% C 0.415 0.133 0.300 84.80% 84.80% Satisfactory ONS

585

SPECO BUILDERS INC. 

(Formerly: VRF 

Construction)

15301 L AA MB GE

Preventive Maintenance of 

Nueva Ecija - Pangasinan 

Road

9/24/2014 1 Special 3 LF  PHP        30,755,466.23 90 7/14/2014 10/11/2014 8.89% OG 0.387 0.200 0.150 0.030 0.035 0.033 83.50% 83.50% Satisfactory AHD

586 410

SQUARE CUBE 

CONSTRUCTION 

(Formerly: Square 

Cube Trading Division 

& Construction 

Division - Mandaue 

Branch)

25120 L A MA GE
Construction of Flood 

Control at Barili Bridge
Barili, Cebu 8/6/2014 2 VII LF  PHP        16,295,789.85 150 2/4/2013 9/24/2013 0.67% C 0.425 0.133 0.300 85.80% 86.94% Satisfactory AHD

587

SQUARE CUBE 

CONSTRUCTION 

(Formerly: Square 

Cube Trading Division 

& Construction 

Division) - Mandaue 

Branch

25120 L A MA GE

Construction of Baybay 

Diversion Road, Sta.0+000 - 

Sta.5+346.67 with exception

Baybay, Leyte 8/6/2014 1 VIII LF  PHP        82,533,337.86 370 2/8/2013 10/13/2013 0.00% C 0.401 0.133 0.300 83.40% 83.40% Satisfactory ONS

588

SQUARE CUBE 

CONSTRUCTION 

(Formerly: Square 

Cube Trading Division 

& Construction 

Division) - Mandaue 

Branch

25120 L A MA GE

Const. of Maasin Flood 

Control along Tomas Oppus 

Street (National Road)

Maasin City, 

Southern Leyte
8/5/2014 2 VIII LF  PHP        39,502,199.66 300 1/2/2013 11/13/2013 0.00% C 0.429 0.184 0.300 91.30% 86.02% Satisfactory ONS

589

SQUARE CUBE 

CONSTRUCTION 

(Formerly: Square 

Cube Trading Division 

and Construction 

Division - Mandaue 

Branch)

25120 L A GB

Construction of Two (2) 

Storey Six (6) Classroom 

School Building at Maslog 

National High School

Maslog, Danao 

City, Cebu
8/8/2014 2 VII LF  PHP          6,457,452.25 159 6/10/2013 11/15/2013 0.00% C 0.465 0.158 0.300 92.30% 87.82% Satisfactory ONS

590

SQUARE CUBE 

CONSTRUCTION 

(Formerly: Square 

Cube Trading Division 

and Construction 

Division - Mandaue 

Branch)

25120 L A MA GE

Asphalt Overlay of E. 

Rodriguez Sr. Avenue, 

K0009+(-526) (J. Jimenez St.) 

to K0010+609 (Aurora Blvd.)

Quezon City 8/15/2014 1 NCR LF  PHP        14,422,536.78 40 1/30/2014 3/10/2014 0.00% C 0.452 0.133 0.300 88.50% 88.50% Satisfactory ONS

591

SQUARE CUBE 

CONSTRUCTION 

(Formerly: Square 

Cube Trading Division 

and Construction 

Division - Mandaue 

Branch)

25120 L A MA GE

Rehab./Widening of Existing 

Pavement along Pagadian 

City Road with exceptions 

K1675+(-031) - 

K1677+432.27

Dumalinao, 

Zamboanga del 

Sur

8/13/2014 2 IX LF  PHP        39,402,172.68 400 2/11/2014 3/16/2014 0.00% C 0.288 0.200 0.300 78.80% 85.34% Satisfactory ONS

592 411

SQUARE CUBE 

CONSTRUCTION/QM 

BUILDERS (JV)

JV-13-291 L A MA GE

Construction of Drainage 

Systemalong Cebu North 

Hagnaya Wharf Road

Catmon Section, 

Catmon, Cebu
8/8/2014 1 VII LF  PHP        17,479,247.94 210 1/31/2014 8/28/2014 7.88% OG 0.356 0.270 0.150 0.030 0.051 0.050 90.70% 90.70% Very Satisfactory AHD
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593 412

St. Bernardine 

Construction & 

Enterprises (Formerly: 

St. Bernardine 

Construction)

18474 L B MA GB

Const. of Two (2)-Classroom, 

One-Storey School Building 

at Sagrada Elementary 

School

Sipocot, 

Camarines Sur
8/6/2014 2 V LF  PHP          1,141,484.44 160 5/17/2013 10/23/2013 1.33% C 0.357 0.200 0.300 85.70% 89.55% Very Satisfactory AHD

594

St. Bernardine 

Construction & 

Enterprises (Formerly: 

St. Bernardine 

Construction)

18474 L B MA GE

Construction/Rehabilitation 

of Canaman Flood Control, 

San Vicente-Del Rosario 

Creek

Canaman, 

Camarines Sur
8/8/2014 1 V LF  PHP        13,264,476.85 174 2/25/2014 8/17/2014 -15.40% OG 0.366 0.300 0.000 0.020 0.051 0.033 77.00% 77.00% Unsatisfactory DEL

595 413 Sta. Cruz Construction 9301 L B SB GB

Construction/Rehabilitation/I

mprovement of Flood 

Control at San Isidro

Calabanga, 

Camarines Sur
8/8/2014 1 V LF  PHP          4,494,999.20 125 2/25/2014 6/29/2014 0.00% C 0.343 0.200 0.300 84.30% 84.30% Satisfactory ONS

596 414
STAR WILLIAM 

CONSTRUCTION
35938 L C SB GE Desilting of Nangka River Marikina City 8/7/2014 1 NCR LF  PHP          3,545,638.10 60 3/19/2014 5/17/2014 0.00% C 0.404 0.000 0.500 90.40% 90.40% Very Satisfactory ONS

597 415

STRONGLANE 

CONSTRUCTION & 

TRADING

32333 L SB GE
Repair of Cagnipa Flood 

Control Structure
Calbayog City 8/11/2014 2 VIII LF  PHP          2,996,220.32 75 6/8/2013 8/20/2013 0.00% C 0.441 0.133 0.178 75.20% 83.36% Satisfactory ONS

598

STRONGLANE 

CONSTRUCTION & 

TRADING

32333 L SB GE
Repair of Minlawaan Flood 

Control Structure
Calbayog City 8/13/2014 2 VIII LF  PHP          2,992,429.33 75 6/8/2013 8/20/2013 0.00% C 0.378 0.200 0.173 75.10% 83.32% Satisfactory ONS

599 416
STRUCKTURA TEKNIKA 

SERVICES, CO.
16648 L A MA GB

Construction of Three (3) 

Storey , Six (6) Classroom 

School Building at San Juan 

National High School

San Juan City 8/7/2014 2 NCR LF  PHP          8,242,985.68 270 5/21/2013 2/14/2014 0.00% C 0.410 0.133 0.300 84.30% 85.21% Satisfactory ONS

600 417 STX Enterprises 21547 L AAA LB GE

Road Upgrading (Gravel to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4 Project 

Analysis), Secondary Road, 

Jct. MWCR (Pola) - Casague 

Jct. Alacaak Road, Sta. 

378+900 - 379+891.45, Sta. 

0380+090 - 381+500

Sta. Cruz, 

Occidental 

Mindoro

8/14/2014 1 IV-B LF  PHP        35,939,221.23 209 4/22/2014 11/16/2014 -0.98% OG 0.368 0.236 0.140 0.030 0.035 0.033 84.20% 84.20% Satisfactory DEL

601 418
SUMAG BUILDERS 

CONSTRUCTION
32894 L D SB GE

Replacement/Rehabilitation/

Strengthening of Dawaic 

Bridge along Mt. Province-

Ilocos Sur via Tue Road

Sabangan, Mt. 

Province
8/12/2014 2 CAR LF  PHP          4,337,319.30 143 4/2/2013 8/30/2013 0.00% C 0.427 0.133 0.153 71.30% 79.88% Unsatisfactory ONS

602 419

Sunwest Construction 

and Development 

Corporation

15906 L AAA MB GE

Legazpi Urban Draiange 

Improvement Project 

(Const./Impvt. Of Dike at 

Macabalo River)

Legazpi City, 

Albay
8/16/2014 2 V LF  PHP      141,020,986.39 501 1/14/2014 5/29/2015 0.00% C 0.350 0.200 0.300 85.00% 86.14% Satisfactory ONS

603 420

Sunwest Construction 

and Development 

Corporation/Hi-tone 

Construction and 

Development 

Corporation (JV)

JV-13-200 L AAA LB GE

Rehab./Reconst./Replaceme

nt/Retrofitting of Existing 

Pemanent Bridge; Bascaran 

Bridge along Daang 

Maharlika

Camalig, Albay 8/15/2014 1 V LF  PHP        28,347,806.95 227 2/11/2014 9/25/2014 4.45% OG 0.333 0.271 0.150 0.020 0.047 0.050 87.10% 87.10% Satisfactory AHD

604 421

SUPREME ABF 

CONSTRUCTION & 

CONSTRUCTION 

SUPPLY COMPANY 

INC.

25226 L A MB GE

Road Upgrading (Gravel to 

Concrete) along Dualing - 

New Panay - Midsayap Road, 

New Leon Section Cotabato 

A) Km.1701+(-421) - 

Km.1702+527.50 B) 

Km.1704+290 - Km.1704+540

Aleosan, 

Cotabato
8/11/2014 2 XII LF  PHP        43,485,027.65 170 3/6/2013 8/2/2013 0.00% C 0.474 0.133 0.300 90.70% 90.10% Very Satisfactory ONS

605

SUPREME ABF 

CONSTRUCTION & 

CONSTRUCTION 

SUPPLY COMPANY, 

INC.

25226 L A MB GE

Completion of on going 

bridges (including 

approaches) Jaro, Iloilo City

Jaro, Iloilo City 8/4/2014 2 VI LF  PHP        14,864,640.00 210 2/1/2013 6/30/2013 0.00% C 0.417 0.200 0.300 91.70% 89.42% Very Satisfactory ONS
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606

SUPREME ABF 

CONSTRUCTION & 

CONSTRUCTION 

SUPPLY COMPANY, 

INC.

25226 L A MA GE

Road Upgrading of Isabela - 

Libas Negros Occidental 

Bdry. Road K0081+000 - 

K0083+000

Isabela, Negros 

Occidental
8/7/2014 3 VI LF  PHP        33,413,652.08 203 1/28/2013 8/18/2013 0.30% C 0.395 0.200 0.300 89.50% 82.12% Satisfactory AHD

607 422

T. Solomon 

Construction & 

Development 

Corporation

10046 L B MA GB

Construction of 2 Storey 6 

Classroom RGR Type School 

Bldg, Sta. Anastacia-San 

Rafael NHS, Brgy. San Rafael, 

Sto. Romas, Batangas

Sto. Tomas, 

Batangas
8/9/2014 2 IV-A LF  PHP        13,643,000.00 180 4/10/2013 10/6/2013 2.22% C 0.486 0.200 0.300 98.60% 90.06% Very Satisfactory AHD

608 423

T.E.L.O De Guzman 

Construction and 

Supply

37151 L B SB GE
Road Concreting of 

Bagoladio - Itangon

Bula, Camarines 

Sur
8/10/2014 1 V LF  PHP          4,665,571.76 64 3/21/2014 5/23/2014 2.70% C 0.373 0.200 0.300 87.30% 87.30% Satisfactory AHD

609 424
TADIAN GENERAL 

CONSTRUCTION
35339 L D SB GE

Const/Rehab of Drainage 

along Baguio-Bontoc Rd, Mt. 

Province-Ilocos Sur via Kayan 

Road (Tadian-Losong 

Section), Tadian 

(Drainage/Slope Protection); 

Const/Rehab of Drainage 

along Mt.Province Sur via 

Tue Road, Tadian

Mt. Province-

Ilocos Sur Road 

via Kayan 

Tadian, Mt. 

Province

8/12/2014 1 CAR LF  PHP          3,999,873.60 71 2/26/2014 5/7/2014 0.00% C 0.475 0.133 0.300 90.80% 90.80% Very Satisfactory ONS

610 425

TANGO ROMEO 

GENERAL 

CONSTRUCTION

18926 L B MA GE

Contract Package 6: 

Const/Imprvt of Access Road 

Leading to Airportsa, 

Seaports and Declared 

Tourism Destination, Road 

around Burnham Park, 

Baguio City: A) Lake Drive 1; 

B) Juan Luna Drive and C) 

Lake Drive 2

Baguio City 8/15/2014 1 CAR LF  PHP        14,225,692.74 70 3/10/2014 5/18/2014 0.00% C 0.493 0.133 0.300 92.60% 92.60% Very Satisfactory ONS

611 426
Tantuco Construction 

Trading Corporation
7255 L A MA GE

Quezon Eco-Tourism Road 

(Lucena City-Batangas 

Coastal Road) Phase III, 

Concreting of Eco-Tourism 

Coastal Road (Section III), 

Talaan-Bocohan Section, 

K0142+343.50 to K0144+803

Sariyaya, 

Quezon
8/13/2014 1 IV-A LF  PHP        43,128,632.75 250 5/29/2014 2/2/2015 15.88% OG 0.337 0.300 0.150 0.015 0.051 0.050 90.30% 90.30% Very Satisfactory AHD

612 427

TAPNIO AND 

TANCONSTRUCTION & 

DEVELOPMENT 

CORPORATION

10798 L B MA GB

Construction of 4 Storey 

Eight (8) Classroom Building 

at Masambong H/S, Quezon 

City

Quezon City 8/14/2014 1 NCR LF  PHP        15,436,865.45 180 9/9/2013 3/7/2014 0.00% C 0.467 0.133 0.300 90.00% 90.00% Very Satisfactory ONS

613 428

THREE W BUILDERS /  

SOPHIA 

CONSTRUCTION AND 

SUPPLY JOINT 

VENTURE

JV-12-258 L AAA LB GE

Road Upgrading (Gravel to 

Concrete) along Awang - Upi - 

Lebak - Kalamansig - 

Palimbang - Sarangani Road, 

Km.2036+815 to 

Km.2038+414 with exception

Palimbang, 

Sultan Kudarat
8/14/2014 1 XII LF  PHP        34,681,389.30 123 2/19/2014 6/21/2014 32.52% C 0.441 0.189 0.300 93.00% 93.00% Very Satisfactory AHD

614

THREE W BUILDERS /  

SOPHIA 

CONSTRUCTION AND 

SUPPLY JOINT 

VENTURE

JV-12-258 L AAA LB GE

Road Upgrading (Gravel to 

Concrete) Based on Gravel 

Road Strategies, Traffic 

Benchmark for Upgrading to 

Paved Road Standard (HDM-

4 Project Analysis) along 

Awang-Upi-Lebak - 

Kalamansig - Palimbang - 

Sarangani Road, 

Km.2041+691 - Km. 

2043+919 with exception

Palimbang, 

Sultan Kudarat
8/14/2014 2 XII LF  PHP        46,021,022.41 196 4/2/2013 10/15/2013 8.43% C 0.440 0.200 0.300 94.00% 90.28% Very Satisfactory AHD

615 429
THREE W BUILDERS, 

INC.
35843 L AAA MA GE

Construction/Rehabilitation 

of Drainage Protection 

Works along National Roads 

a.) Bugo Section (Bantiles 

Creek) b.) Agusan River 

Section

Cagayan de Oro 

City
8/4/2014 1 X LF  PHP          9,811,271.99 230 1/31/2014 9/17/2014 4.49% OG 0.397 0.288 0.150 0.018 0.040 0.030 92.30% 92.30% Very Satisfactory AHD
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616
THREE W BUILDERS, 

INC.
10722 L AAA LB GE

Cluster A-Road Upgrading 

(Gravel to Paved) Based on 

Gravel Road Strategies, 

Traffic Benchmark for 

Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis) (Intermittent 

Section) including Drainage 

and Road Facilities, Lumbia - 

Uguiaban By-Pass Road

Cagayan de Oro 

City
8/15/2014 3 X LF  PHP        40,976,447.46 240 1/29/2013 9/25/2013 0.00% C 0.434 0.192 0.300 92.60% 86.54% Satisfactory ONS

617 430

Thunderheads 

Construction 

Corporation

22420 L D SB GE
Construction of Bansud River 

Control

Bansud, Oriental 

Mindoro
8/14/2014 1 IV-B LF  PHP          9,193,503.26 104 2/12/2014 5/26/2014 0.00% C 0.401 0.133 0.300 83.40% 83.40% Satisfactory ONS

618 431

TOKWING 

CONSTRUCTION 

CORP.(Formerly 

TOKWING 

Construction)

9650 L AAA LB GE

Road Upgrading (Gravel to 

Concrete) of Kalinga-Abra 

Road, K0476+00 to 

K0473+697 with Exception, 

(K0476+000 to K0479+539 

(with exception) as per RBIA) 

& K0480+300 to K0482+640 

(K0480+342 to K0482+081 as 

per RBIA) Balenciago Norte, 

Pasil & Balbalan Proper 

Section

Kalinga 8/8/2014 1 CAR LF  PHP      124,172,972.78 535 6/25/2012 12/11/2013 0.00% C 0.358 0.133 0.300 79.10% 79.10% Unsatisfactory ONS

619 432
TONGKA 

CONSTRUCTION
4064 L B MA GE

Preventive Maintenance of 

Angeles - Porac  

Floridablanca - Dinalupihan 

Road, K0091+633 - 

K0092+000

Porac, 

Pampanga
8/11/2014 1 III LF  PHP          4,825,557.96 25 5/23/2014 6/16/2014 0.00% C 0.456 0.133 0.300 88.90% 88.90% Satisfactory ONS

620 433
Toreja's Construction 

Supply Corporation
15453 L AAA LA GE

Prevent Maint of Natl Scdry 

Rd Based on PMS/HDM-4 

(Inter Sect) along Diokno 

Hway at 1: K0077+000 to 

K00077+100, 2: K0078+834 

to K0078+994 and 3: 

K0082+689 to K0083+500

Lemery, 

Batangas
8/6/2014 1 IV-A LF  PHP        26,176,664.44 179 2/3/2014 7/31/2014 0.00% C 0.447 0.200 0.300 94.70% 94.70% Very Satisfactory ONS

621
Toreja's Construction 

Supply Corporation
15453 L AAA LA GE

Preventive Maintenance 

Based on Pavement 

Management 

System/Highway 

Development & 

Management-4 (HDM-4) 

(Intermittent Section), Sdry. 

Rd. along Batangas Port 

Diversion Rd., K0102+194 to 

K0102+824

Batangas City, 

Batangas
8/7/2014 1 IV-A LF  PHP        19,553,850.70 75 2/24/2014 5/9/2014 0.00% C 0.325 0.200 0.300 82.50% 82.50% Satisfactory ONS

622 434
Tribu Design and 

Construction
12756 L A SB GE

Const. of Sta Fe River Flood 

Control along Daang 

Maharlika, Calitlitan Section 

K0226+000

Calitlitan, Aritao, 

Nueva Vizcaya
8/15/2014 1 II LF  PHP          7,519,073.73 120 1/29/2014 5/28/2014 18.67% C 0.372 0.186 0.300 85.80% 85.80% Satisfactory AHD

623 435

TRIPARCO 

DEVELOPMENT 

CORPORATION

23327 L A MA GE

Rehab./Reconst./Improveme

nt of Butuan City - Cagayan 

de Oro - Iligan (Agusan - 

Misamis Or.), K1247+400 - 

K1248+640

Butuan City 8/15/2014 1 XIII LF  PHP          9,325,658.90 80 5/10/2014 7/28/2014 57.18% C 0.477 0.133 0.300 91.00% 91.00% Very Satisfactory AHD

624 436
TRYST BUILDERS 

ENTERPRISES
31164 L A SB GE

Construction of Maton Flood 

Control, Calanasan, Apayao

Calanasan, 

Apayao
8/10/2014 1 CAR LF  PHP          3,811,780.53 150 3/21/2014 8/17/2014 0.30% OG 0.273 0.240 0.150 0.020 0.041 0.050 77.40% 77.40% Unsatisfactory AHD

625 437

TSD BUILDERS 

CONSTRUCTION AND 

SUPPLY

22129 L A MA GE

Const./Widening/Upgrading/

Rehab. of Access Road to 

declared tourism 

destinationalong Bacolod 

City Boundary Road

Bacolod City, 

Negros 

Occidental

8/11/2014 2 VI LF  PHP        23,349,818.24 269 2/6/2013 8/2/2013 0.00% C 0.416 0.200 0.300 91.60% 84.82% Satisfactory ONS

626 438 T-SQUARE BUILDERS 14268 L B MA GE

Widening of Digos Makar 

Road (KO1569+807 to 

KO1570+550), Hagonoy 

Section, Hagonoy

Davao del Sur 8/7/2014 1 XI LF  PHP        18,939,105.62 121 2/5/2014 6/5/2014 3.75% C 0.419 0.133 0.300 85.20% 85.20% Satisfactory AHD
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627 T-SQUARE BUILDERS 14268 L B MA GE

Road Upgrading (Gravel to 

Concrete) along Paco--Roxas-

Arakan Valley Junction 

Davao-Bukidnon Road, 

K1689+788 - K1691+403.80

Arakan, 

Cotabato 

Province

8/16/2014 1 XII LF  PHP        80,181,282.08 320 8/15/2013 6/10/2014 21.71% C 0.420 0.186 0.300 90.60% 90.60% Very Satisfactory AHD

628 T-SQUARE BUILDERS 14268 L B MA GE

Widening of Digos-Makar 

Road, South Cotabato 

K1640+251 to K1642+337, 

Katangawan Section

South Cotabato 8/16/2014 1 XII LF  PHP        46,953,286.14 180 1/26/2014 6/24/2014 0.00% C 0.412 0.191 0.300 90.30% 90.30% Very Satisfactory ONS

629 439
TWINA BUILDERS  

AND SUPPLY
23897 L D SB GB

Construction of One (1) 

Storey, Three (3) Classroom 

School Building, Moria E/S, 

Banlag, Monkayo, Comval 

Province

Comval Province 8/9/2014 1 XI LF  PHP          2,197,254.22 45 5/22/2014 7/5/2014 0.00% C 0.490 0.133 0.300 92.30% 92.30% Very Satisfactory ONS

630 440
ULTICON BUILDERS 

INCORPORATED
17267 L AAA LB GE

Road Upgrading (Gravel to 

Concrete) of Bansalan Mt. 

Apo National Park Road

Davao del Sur 8/8/2014 1 XI LF  PHP        70,833,445.10 231 2/17/2014 9/16/2014 0.58% OG 0.381 0.284 0.150 0.030 0.047 0.050 94.20% 94.20% Very Satisfactory AHD

631
ULTICON BUILDERS 

INCORPORATED
17267 L AAA LB GE

Road Upgrading (Gravel to 

Concrete) of Bansalan Mt. 

Apo National Park Road

Davao del Sur 8/7/2014 2 XI LF  PHP        56,517,777.88 365 3/19/2013 11/10/2013 0.00% C 0.453 0.168 0.300 92.10% 90.84% Very Satisfactory ONS

632 441 Unitec Builder, Inc. 4803 L A MB GE

Rehabilitation of Bridges at 

Ayala Bridge #2 along 

Zamboanga City-Labuan-

Limpapa Road

Zamboanga City 8/5/2014 5 IX LF  PHP        30,963,157.27 505 6/28/2012 11/13/2013 0.00% C 0.453 0.133 0.300 88.60% 85.89% Satisfactory ONS

633 442

UNITEC BUILDER, 

INC./RNMK 

CONSTRUCTION AND 

DEVELOPMENT JOINT 

VENTURE

JV-12-315 L A MB GE

Road Upgrading (Gravel to 

Concrete) of Bugko - Nenita - 

Mirador Capinitan De Maria - 

San Jose Road, Sta.6+141 - 

Sta.11+091 with exceptions

Mondragon, 

Eastern Samar
8/9/2014 2 VIII LF  PHP      142,819,409.53 390 2/27/2013 3/23/2014 0.51% C 0.418 0.133 0.300 85.10% 90.14% Very Satisfactory AHD

634 443
UY CONDEV 

CORPORATION
12336 L AA LA GE

Const. of Misamis Oriental - 

Bukidnon By-Pass Road 

PHIVIDEC - Alae Section

Mantibugao, 

Manolo Fortich, 

Bukidnon

8/9/2014 2 X LF  PHP        46,317,598.50 209 1/23/2013 8/19/2014 0.00% C 0.455 0.200 0.300 95.50% 90.34% Very Satisfactory ONS

635
UY CONDEV 

CORPORATION
12336 L AA MA GE

Construction/Rehab. Of 

Flood Control Projects along 

Sayre Highway K1508+500 - 

K1513+300 (with exception)

Malaybalay City, 

Bukidnon
8/5/2014 1 X LF  PHP        17,171,059.97 195 2/14/2014 8/27/2014 0.90% OG 0.400 0.300 0.150 0.030 0.045 0.033 95.80% 95.80% Very Satisfactory AHD

636 444
V.R. Patron Builders & 

Developers
1487 L AAA MB GE

Widening of Lipa-Rosario 

Road, San Felipe-Poblacion 

Section K0087+280 to 

K0088+604 (RS), K088+920 

to K0089+199.5 (LS)

San Felipe, 

Padre Garcia, 

Batangas

8/8/2014 1 IV-A LF  PHP        27,355,773.80 210 2/3/2014 8/31/2014 -0.68% OG 0.368 0.300 0.143 0.015 0.063 0.033 92.20% 92.20% Very Satisfactory DEL

637
V.R. Patron Builders & 

Developers
13487 L AAA MB GE

Construction/ Replacement 

of Doña Alicia Bridge at 

Batangas-Lobo Road

Taysan, 

Batangas
8/8/2014 2 IV-A LF  PHP        38,799,790.76 405 1/11/2012 2/18/2013 0.00% C 0.390 0.200 0.300 89.00% 86.54% Satisfactory ONS

638 445
VC Varin Construction 

and Hardware Supply
12475 L B SB GE

Rehab./Reconst./Upgrading 

of Damaged Paved National 

Roads including Drainage 

based on PMS/HDM-4, 

Intermittent Section, Arterial 

Road, Daang Maharlika, 

K0360+000 - K0361+000

Camarines Norte 8/5/2014 1 V LF  PHP        14,140,803.50 60 2/7/2014 4/7/2014 0.00% C 0.431 0.133 0.300 86.40% 86.40% Satisfactory ONS

639 446
VENRAY 

CONSTRUCTION
18310 L AA MB GE

Repair/Reconst./Upgrading 

of Damaged Paved National 

Roads including Drainage 

Based on Pavement 

Management 

System/Highway 

Development and 

Mangement 

System/Highway 

Development and 

Management-4 (HDM-4), 

Dalaguete-Mantalongon - 

Badian Road (Badian Side)

Badian, Cebu 8/5/2014 1 VII LF  PHP        24,063,040.44 155 2/17/2014 7/21/2014 20.00% C 0.369 0.200 0.300 86.90% 86.90% Satisfactory AHD
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640
VENRAY 

CONSTRUCTION
18310 L AA MB GE

Road Upgrading of Tapal 

(Carcar)-Zaragosa-Olango - 

Alonguinsan Road

Aloguinsan, 

Cebu
8/6/2014 2 VII LF  PHP        48,173,351.31 168 1/24/2013 7/5/2013 0.00% C 0.419 0.159 0.300 87.80% 87.20% Satisfactory ONS

641
VENRAY 

CONSTRUCTION
18310 L AA MB GE

Const./Replacement of 

Cabitoonan Bridge & 

Approaches along Toledo - 

Pinamungajan - Aloguinsan - 

Mantalongon Road

Toledo City, 

Cebu
8/6/2014 2 VII LF  PHP        25,628,313.52 174 4/2/2013 9/22/2013 3.51% C 0.480 0.146 0.300 92.60% 90.08% Very Satisfactory AHD

642
VENRAY 

CONSTRUCTION
18310 L AA MB GE

Construction of Drainage 

System along Cebu North  

Hagnaya Wharf Road 

Carmen Section, Carmen, 

Cebu

Carmen, Cebu 8/8/2014 1 VII LF  PHP        17,650,297.10 210 1/31/2014 8/28/2014 6.88% OG 0.344 0.266 0.150 0.022 0.047 0.050 87.90% 87.90% Satisfactory AHD

643
VENRAY 

CONSTRUCTION
18310 L AA MB GE

Cluster III -RBH: Preventive 

Maintenance, (Int. Sect.) 

Arterial Road, N. Bacalso 

Avenue (Osmena Blvd. 

Section) A. K0001+000 to 

K0001+726 B. K0001+(-105) 

to K0001+000

Cebu City 8/9/2014 1 VII LF  PHP        22,202,200.21 108 5/21/2013 9/6/2013 17.59% C 0.446 0.135 0.300 88.10% 88.10% Satisfactory AHD

644 447 VERTICAL BUILDERS 14029 L A MA GE

Widening of Jct. Digos-

Buayan Airport Road, 

K1650+500 - K1652+079

Buluan, Gen. 

Santos City
8/16/2014 1 XII LF  PHP        33,435,112.29 156 1/26/2014 6/30/2014 0.00% C 0.449 0.133 0.300 88.20% 88.20% Satisfactory ONS

645 448
VICENTE T. LAO 

CONSTRUCTION
7040 L AAA LB GE

Asset Preservation of 

National Roads Generated 

from Pavement 

System/Higway Dev't and 

Management -4 (HDM-4), 

Preventive Maintenance 

(Intermittent Sections) 

Bacolod South Road 

(Kabankalan - Hinoba-an 

Section)

Kabankalan City, 

Negros 

Occidental

8/8/2014 2 VI LF  PHP        18,290,718.86 180 3/22/2013 7/19/2013 0.00% C 0.376 0.200 0.300 87.60% 86.22% Satisfactory ONS

646
VICENTE T. LAO 

CONSTRUCTION
7040 L AAA LB GE

Rehabilitation/Reconstructti

on/Upgrading of Damaged 

Paved National Road 

including Drainage based on 

Pavement Management 

System /Highway Devt. & 

Management-4 (HDM-4) 

(Intermittent Section), 

Dipolog-Polanco-Piñan-Jct. 

Oroqueta Road K1815+600 

to K1817+005

Piñan, 

Zamboanga Del 

Norte

8/14/2014 1 IX LF  PHP        20,061,662.77 168 2/17/2014 8/3/2014 0.00% C 0.407 0.196 0.300 90.30% 90.30% Very Satisfactory ONS

647
VICENTE T. LAO 

CONSTRUCTION
7040 L AAA LB GE

Preventiive Maintenance 

(Intermittent Section) 

Zamboanga City-Lubuan-

Limpapa Road, Sta. 

1938+141 to Sta. 

1945+520.39

Zamboanga City 8/4/2014 3 IX LF  PHP        98,847,451.02 380 10/4/2012 10/18/2013 0.00% C 0.418 0.133 0.300 85.10% 84.86% Satisfactory ONS

648 449
Vigan Fortune 

Construction
3887 L A MA GE

Replacement/Rehab. 

Strengthening of Permanent 

Bridge Sta. Lucia Bridge 

along Manila North Road

Ilocos Sur 8/10/2014 3 I LF  PHP        11,047,458.93 200 1/28/2013 8/15/2013 0.50% C 0.369 0.200 0.300 86.90% 85.37% Satisfactory AHD

649
Vigan Fortune 

Construction
3887 L A MA GE

Widening of Manila North 

Road: K0412+200 to 

K0415+080

Ilocos Sur 8/7/2014 3 I LF  PHP          8,177,998.06 213 1/24/2013 8/24/2013 7.84% C 0.451 0.133 0.300 88.40% 84.53% Satisfactory AHD

650 450

VIGUZ 

CONSTRUCTION 

CORPORATION 

(Formerly :  Viguz 

Construction)

8178 L B MA GE
Const. of Busay Bridge, along 

Barugo - Babatngon Road
Barugo, Leyte 8/9/2014 1 VIII LF  PHP        17,688,570.08 190 2/28/2013 9/5/2013 1.58% C 0.429 0.133 0.300 86.20% 86.20% Satisfactory AHD
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651

VIGUZ 

CONSTRUCTION 

CORPORATION 

(Formerly :  Viguz 

Construction)

5463 L B MA GE

Road Upgrading (Gravel to 

paved) Based on Gravel Road 

Strategies Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4) Project 

Analysis (Intermittent 

Section) National Secondary 

Roads Jaro-Dagami - Buraen - 

La Paz road , km. 957+657 

…………………….

Barugo, Leyte 8/8/2014 1 VIII LF  PHP        44,250,864.85 205 3/7/2014 8/28/2014 0.38% OG 0.364 0.231 0.150 0.030 0.045 0.033 85.30% 85.30% Satisfactory AHD

652 451
Viking Construction 

and Supplies
18129 L A MB GE

Construction/Widening/ 

Upgrading/Rehabilitation of 

Access Road to Declared 

Tourism Destinations Maoini-

Baduang-Saud Road a) Sta 

0+000 (Equivalent to Km. 

558+500) to Sta. 5+021.90 

(Section 1) b) Sta. 3+282.52 

to Sta. 8+000 (with 

exceptions)

Pagudpud, 

Ilocos Norte
8/10/2014 2 I LF  PHP        88,609,159.46 240 3/12/2013 11/6/2013 0.00% C 0.457 0.133 0.300 89.00% 88.58% Satisfactory ONS

653
Viking Construction 

and Supplies
18129 L A MB GE

Rehab./Improvement of 

Manila North Road, 

K0412+000 - K0416+000 with 

exception

Sto. Domingo, 

Ilocos Sur
8/7/2014 3 I LF  PHP        32,306,695.10 209 2/14/2013 9/10/2013 0.56% C 0.462 0.133 0.300 89.50% 86.98% Satisfactory AHD

654
Viking Construction 

and Supplies
18129 L A MB GE

Replacement of Bulag Bridge 

2 along Manila orth Road, 

Sta. 401+766.1 to Sta. 

401+799.90

Bantay, Ilocos 

Sur
8/6/2014 1 I LF  PHP          5,939,691.32 199 2/19/2014 9/5/2014 7.71% OG 0.330 0.240 0.150 0.030 0.045 0.033 82.80% 82.80% Satisfactory AHD

655 452

Villar General 

Construction and 

Supplies

22540 L D SB GE

Impvt./Upgrading of Flood 

Control & Drainage Structure 

along MNR, Km. 239+000 - 

Km. 250+500 w/ exception

La Union 8/5/2014 1 I LF  PHP        13,538,295.20 180 3/26/2013 9/21/2013 0.56% C 0.356 0.200 0.300 85.60% 85.60% Satisfactory AHD

656 453
VIRAC NRC 

CONSTRUCTION
11396 L B SB GB

Construction of Multi 

Purpose Building, Isaac 

Lopez Integrated School

Mandaluyong 

City, Metro 

Manila

8/8/2014 2 NCR LF  PHP          9,658,567.59 120 5/31/2013 9/28/2013 0.00% C 0.425 0.133 0.300 85.80% 84.33% Satisfactory ONS

657 454 VUC ENGINEERING 7918 L A MA GE

Rehabilitation/Reconstructio

n/Upgrading of Damaged 

Paved National Road Along 

Kalinga-Cagayan Road 

(Calanan-Enrile Section), 

K0398+366-K0499+000 & 

K0499+306-K0499+892

Bulanao, Tabuk 

City, Kalinga
8/7/2014 2 CAR LF  PHP        33,196,753.00 381 2/4/2013 2/19/2014 0.00% C 0.396 0.133 0.300 82.90% 85.84% Satisfactory ONS

658 455
W.D. Navarro 

Construction Co.
14327 L A MA GE

Construciton/Widening/ 

Rehabilitation of Access 

Road at Aparri Airport

Maura, Aparri, 

Cagayan
8/5/2014 3 II LF  PHP        28,824,916.41 194 1/22/2013 8/3/2013 0.00% C 0.370 0.200 0.115 68.50% 77.02% Unsatisfactory ONS

659
W.D. Navarro 

Construction Co.
14327 L A MA GE

Widening/Improvement of 

Dugo-San Vicente Road

Sta. Teresita, 

Cagayan
8/4/2014 2 II LF  PHP        13,560,767.03 136 3/1/2013 7/14/2013 0.00% C 0.409 0.200 0.256 86.50% 76.18% Unsatisfactory ONS

660 456

Waterton 

Construction & Realty 

Development 

Corporation

32492 L D SB GE
Construction of Protection 

Works (Cluster 1) Sorsogon
Sorsogon 8/12/2014 1 V LF  PHP          7,361,351.85 90 4/11/2014 7/9/2014 0.00% C 0.333 0.200 0.300 83.30% 83.30% Satisfactory ONS

661 457 WAWOT BUILDERS 33592 L D SB GB

Const. of School Building (1-

unit - 1-Storey 3 CL & 1 unit - 

1-Storey 2 CL, San Juan 

Tismo NHS

Babatngon, 

Leyte
8/10/2014 1 VIII LF  PHP          2,957,916.26 165 3/19/2013 8/30/2013 0.00% C 0.491 0.133 0.300 92.40% 92.40% Very Satisfactory ONS

662 458 WBX Construction 28370 L A MA GE
Construction/Rehabilitation 

of Pecsonville Road

San Jose del 

Monte City, 

Bulacan

9/27/2014 1 Special 3 LF  PHP        18,570,835.00 149 2/11/2014 7/9/2014 0.00% C 0.350 0.190 0.300 84.00% 84.00% Satisfactory ONS

663 459

WCS Construction Inc. 

(Formerly: WCS 

Construction)

6516 L AAA LA GE

Preventive Maintenance 

Based on PMS/HDM-4 

(Intermittent Section), 

Asphalt Overlay at Matacon-

Libon-Polangui Jct. Road, 

K0491+000 - K0491+990

Libon & 

Polangui, Albay
8/11/2014 1 V LF  PHP          8,674,465.30 35 2/20/2014 3/26/2014 10.80% C 0.434 0.133 0.300 86.70% 86.70% Satisfactory AHD

664

WCS Construction Inc. 

(Formerly: WCS 

Construction)

6515 L AAA MB GE

Construction/Improvement 

of Yawa River Control, 

Bogtong-Rawis Section

Legazpi City 8/15/2014 2 V LF  PHP        46,076,552.78 214 1/30/2013 8/31/2013 0.47% C 0.365 0.200 0.300 86.50% 86.26% Satisfactory AHD
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665 460

WDM CONSTRUCTION 

& SUPPLIES / ME 3 

CONSTRUCTION JOINT 

VENTURE

JV-13-737 L B MA GE

Restoration of Mambayaan 

Bridge I Approach "B" and 

Const. of 100 lm Revetment, 

along BCIR, 

Mambayaan,Balingasag, 

Misamis Oriental

Balingasag, 

Misamis Oriental
8/11/2014 1 X LF  PHP        29,870,938.56 169 5/30/2014 11/14/2014 20.06% OG 0.378 0.300 0.150 0.030 0.050 0.050 95.80% 95.80% Very Satisfactory AHD

666 461
Wearr Enterprises & 

Development Corp.
14123 L A MA GE

Major Repair/Maintenance 

of Existinf Permanent Bridge, 

Nale Bridge along Albay 

West Coast Road

Libon, Albay 8/11/2014 1 V LF  PHP          2,741,395.33 135 2/9/2014 6/23/2014 5.19% C 0.359 0.200 0.300 85.90% 85.90% Satisfactory AHD

667 462
WEE ENG 

CONSTRUCTION, INC.
16380 L AAA LB GE

Completion of On-going 

Bridges (Including 

Approaches) of Lipadas 

Bridge II along Davao - 

Cotabato Road

Davao City 8/5/2014 2 XI LF  PHP        42,345,581.56 269 2/26/2013 8/23/2013 0.00% C 0.421 0.133 0.300 85.40% 88.10% Satisfactory ONS

668
WEE ENG 

CONSTRUCTION, INC.
16380 L AAA LB GE

Road Upgrading (Gravel to 

Concrete) along Montevista-

Compostela-Mati-Boundary 

Road (Intermittent Sections)

Compostela 

Valley
8/15/2014 1 XI LF  PHP      103,791,233.40 243 3/10/2014 11/7/2014 3.35% OG 0.366 0.225 0.150 0.030 0.037 0.050 85.80% 85.80% Satisfactory AHD

669 463
Werr Corp. 

(International)
14133 L AA LA GE

Construction/Improvement 

of Flood Control and 

Drainage Structures San 

Pedro Section Puerto 

Princesa South Road

Puerto Princesa 

City
8/8/2014 2 IV-B LF  PHP        13,985,493.91 270 4/2/2013 12/27/2013 7.94% C 0.434 0.133 0.300 86.70% 85.20% Satisfactory AHD

670 464

WERR CORP. 

(INTERNATIONAL)/GA

LENO CONSTRUCTION, 

INC. JOINT VENTURE

JV-12-499 L AA LA GE

Reconst./Replacement of 

Sum-ag Bridge 1 along 

Bacolod South Road, Brgy. 

Sum-ag Bacolod City

Bacolod City, 

Negros 

Occidental

8/11/2014 2 VI LF  PHP        36,692,791.92 252 4/1/2013 10/10/2013 0.00% C 0.299 0.200 0.300 79.90% 83.92% Satisfactory ONS

671 465

Westmin Enterprises 

and Construction 

Services

20989 L B SB GE

Road Upgrading (Gravel to 

Concrete) Based on Gravel 

Road Strategies (HDM-4) 

Project Analysis Intermittent 

Sections, Dipolog-Punta-

Dansullan-Sergio Osmeña, 

Zamboanga del Norte/Sur 

Boundary K1889+246 - 

K1889+588

Sergio Osmeña, 

Zamboanga del 

Norte

8/14/2014 1 IX LF  PHP          9,429,974.22 89 2/3/2014 5/2/2014 0.00% C 0.392 0.200 0.300 89.20% 89.20% Very Satisfactory ONS

672 466
WILKINSON 

CONSTRUCTION
21422 L A MA GE

Rehab./Reconst./Upgrading 

of Damaged Paved National 

Secondary Road along 

Bacolod Circumferencial 

Roads K003+700 - K004+851

Bacolod City, 

Negros 

Occidental

8/11/2014 2 VI LF  PHP        27,771,882.17 255 4/1/2013 12/11/2013 0.00% C 0.387 0.200 0.300 88.70% 86.60% Satisfactory ONS

673 467
Wizard Trading and 

Construction
21921 L A MB GE

Preventive Maintenance of 

San Jose City-Rizal Road via 

Pinili-Porais-Villa Joson, KO 

175+870 to KO 176+300

Nueva Ecija 9/25/2014 1 Special 3 LF  PHP          5,826,020.71 75 4/28/2014 7/11/2014 16.00% C 0.468 0.133 0.300 90.10% 90.10% Very Satisfactory AHD

674 468

WT Construction Inc., 

"JV" A.M. Oreta and 

Company, Inc.

JV-12-229 L AAA LB GE

Improvement of Natalio 

Bacalso Avenue Km. 47+000 

to Km. 48+297, Carcar-

Sibonga, Cebu Province

Cebu 8/4/2014 2 VII LF  PHP        17,869,653.60 360 2/13/2013 2/8/2014 0.00% C 0.338 0.200 0.300 83.80% 84.70% Satisfactory ONS

675 469

WTG CONSTRUCTION 

AND DEVELOPMENT 

CORPORATION 

(Formerly: W.T.G. 

Construction)

7494 L AAA LA GE
Construction of Flood 

Control at Sapang Daku River

Toledo City, 

Cebu
8/6/2014 2 VII LF  PHP        28,485,134.00 165 1/28/2013 9/24/2013 0.00% C 0.386 0.200 0.300 88.60% 89.74% Very Satisfactory ONS

676

WTG CONSTRUCTION 

AND DEVELOPMENT 

CORPORATION 

(Formerly: W.T.G. 

Construction)

7494 L AAA LB GE

Construction of Drainage 

System along Cebu North 

Hagnay Wharf RoadBorbon 

Section

Borbon, Cebu 8/8/2014 1 VII LF  PHP        17,567,012.31 210 1/31/2014 8/28/2014 5.84% OG 0.351 0.272 0.150 0.022 0.051 0.050 89.60% 89.60% Very Satisfactory AHD
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677

WTG CONSTRUCTION 

AND DEVELOPMENT 

CORPORATION 

(Formerly: W.T.G. 

Construction)

7494 L AAA LB GE

Rehab./Imprv't. of 

M.L.Quezon St., Mandaue 

City K0008+(-865) to 

K0008+535, Mandaue City

Mandaue City, 

Cebu
8/8/2014 1 VII LF  PHP        43,708,873.00 360 2/5/2014 1/30/2015 0.83% OG 0.357 0.243 0.150 0.024 0.061 0.033 86.80% 86.80% Satisfactory AHD

678 470
YAKAL 

CONSTRUCTION
9685 L AAA MA GE

Construction of River Control 

Structure, Pob. Cuardero, 

Capiz

Pob. Cuardero, 

Capiz
8/15/2014 2 VI LF  PHP        29,000,437.94 312 11/18/2012 6/19/2013 0.00% C 0.405 0.200 0.300 90.50% 85.64% Satisfactory ONS

679
YAKAL 

CONSTRUCTION
9685 L AAA LB GE

Completion for 

Repair/Rehab. Of Layog 

Bridge along Taft - Borongan - 

San Julian, Eastern Samar

Eastern Samar 8/14/2014 2 VIII LF  PHP        15,316,477.38 714 10/17/2011 9/30/2013 0.14% C 0.454 0.133 0.300 88.70% 89.42% Very Satisfactory AHD

680 471 YS CONSTRUCTION 11928 L A MA GE
Construction of Drainage 

System along National Road
Ubay, Bohol 8/11/2014 1 VII LF  PHP          9,261,104.67 193 2/4/2014 8/15/2014 0.69% OG 0.349 0.298 0.150 0.022 0.047 0.050 91.60% 91.60% Very Satisfactory AHD

681 472 YU CONSTRUCTION 10470 L A MA GE

Road Upgrading (Gravel to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standard (HDM-4 Project 

Analysis (Intermittent 

Section) Balilihan-Hanopol-

Batuan Road, Batuan Section

Batuan, Bohol 8/12/2014 1 VII LF  PHP        44,400,000.00 179 4/25/2014 10/20/2014 4.82% OG 0.360 0.252 0.150 0.022 0.047 0.050 88.10% 88.10% Satisfactory AHD

682 473

ZION CONSTRUCTION 

(Formerly: 

Masterpiece 

Construction and 

Supply)

14881 L B MA GE

Repair/Restoration of 

Damaged Slope Protection 

and Slope Lined Canal along 

Natalio Bacalso Avenue, 

K0059+500 to K0140+200 

(Intermittent Section)

Argao, Cebu 8/5/2014 2 VII LF  PHP          1,806,488.88 195 5/17/2013 11/27/2013 6.19% C 0.427 0.171 0.300 89.80% 90.40% Very Satisfactory AHD

683

ZION CONSTRUCTION 

(Formerly: 

Masterpiece 

Construction and 

Supply)

14881 L B MA GB

Construction of Two (2) 

Storey, Four (4) Classroom 

School Building at Argao 

National High School, Argao, 

Cebu

Argao, Cebu 8/5/2014 2 VII LF  PHP          7,006,020.00 150 4/3/2014 8/30/2013 0.00% C 0.432 0.184 0.300 91.60% 91.04% Very Satisfactory ONS

684

ZION CONSTRUCTION 

(Formerly: 

Masterpiece 

Construction and 

Supply)

14881 L B MA GE

Construction of Flood 

Control/Slope Protection 

along Lambusan Bridge 

(Upstream and Down 

Stream)

San Remegio, 

Cebu
8/7/2014 1 VII LF  PHP        18,135,857.00 140 1/21/2014 6/9/2014 0.00% C 0.391 0.200 0.300 89.10% 89.10% Very Satisfactory ONS

685 474 ZIRCON BUILDER 16158 L D SB GE

Road Upgrading (Gravel to 

Paved) Based on Gravel Road 

Strategies, Traffic Benchmark 

for Upgrading to Paved Road 

Standards (HDM-4 Project 

Analysis), National Arterial 

Road, Nueva Ecija - Aurora 

Road, K0175+984 to 

K0176+140

Aurora 8/8/2014 1 III LF  PHP        11,568,743.69 121 3/21/2014 7/19/2014 0.26% OG 0.352 0.240 0.150 0.012 0.042 0.033 82.90% 82.90% Satisfactory AHD

686 475

ZMS Const. & Dev. 

Corp. (Formerly: ZMS 

Construction)

10471 L B MB GE
Widening of Pagadian City, 

Zamboanga del Sur

Pagadian City, 

Zamboanga del 

Sur

8/13/2014 1 IX LF  PHP        45,582,050.17 174 2/24/2014 8/16/2014 0.00% OG 0.293 0.300 0.150 0.030 0.055 0.050 87.80% 87.80% Satisfactory ONS
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