
PCAB ARC TYPE NAME LOCATION
AMOUNT 
(Php, M)

DUR 
(C.D)

STARTED COMPLETION

1 1
1 BEATUS BUILDERS CORP.

43709 L B SB GE 21GH0009 - Construction of Road Slope 
Protection Structure - Iloilo East Coast Capiz Rd - 

K0240+244 - K0240+367

Barotac Viejo, 
Iloilo

04/04/2022
1st/Final

Iloilo 3rd DEO LF
28.930

228 03/11/2021 10/24/2021
97.00

C 0.499 0.133 0.300 93.20%
93.2%

Very Satisfactory
AHD

2 2

11-16 CONSTRUCTION

29646 L AAA MA GE 21C00024: Construction/Rehabilitation of Flood 
Mitigation Facilities Within Major River Basin 

and Principal Rivers - 
Rehabilitation/Improvement of Eroded 

Pampanga River Bank, Cansinala

Apalit, 
Pampanga

03/11/2022

1st/Final

Regional 
Office No. III

LF

115.790

240 05/31/2021 01/25/2022

0.00

C 0.477 0.139 0.300 91.60%

91.6%
Very Satisfactory

ONS

3 3
115 CONSTRUCTION & 

DEVELOPMENT

38309 L D SB GE 21AD0033 - Off-carriageway Improvement - 
Primary Roads

Manila North 
Road, 

K0367+553 to 
K0369+000

04/05/2022

2nd/Final

Ilocos Sur 2nd 
DEO

LF

12.290

162 02/08/2021 07/19/2021

0.00

C 0.497 0.133 0.300 93.00%
88.56%

Very Satisfactory
ONS

4 4

128 DRAGON 
CONSTRUCTION AND 

SUPPLIES

35408 L B SB GB 20OH0101 - Local Program - Local Infrastructure 
Program - Building and Other Structures - Multi-

Purpose/Facilities - 
Construction/Repair/Rehabilitation of Multi-

Purpose Building, Ignacio Villamor Senior High 
School, District 5

Manila City 04/01/2022

2nd/Final

South Manila 
DEO

LF

9.272

210 12/16/2020 07/13/2021

0.00

C 0.499 0.133 0.300 93.20%

91.73%
Very Satisfactory

ONS

5
128 DRAGON 

CONSTRUCTION AND 
SUPPLIES

35408 L B MA GE 21FC0095 - Construction of Seawall with Road 
(Cong. Elmer E. Panotes Boulevard leading to 

Cory Aquino Boulevard)

Barangay 
Poblacion, 
Mercedes, 

Camarines Norte

03/25/2022

1st/Final

Camarines 
Norte DEO

LF

42.138

238 04/08/2021 12/01/2021

0.00

C 0.498 0.166 0.300 96.40%

96.4%
Outstanding

ONS

6
128 DRAGON 

CONSTRUCTION AND 
SUPPLIES

35408 L B MA GE 21FC0096 - Construction of Road Opening Brgy. Calintaan, 
Talisay, 

Camarines Norte

03/25/2022

2nd/Final

Camarines 
Norte DEO

LF

24.750

182 03/23/2021 09/20/2021

0.00

C 0.495 0.162 0.300 95.70%
95.52%

Very Satisfactory
ONS

7 5

2M CONSTRUCTION & 
ENTERPRISES

33331 L AAA MB GE 21J00018 - Construction/Maintenance of Flood 
Mitigation Structure and Drainage Systems - 

Construction of Upper Tungawan Flood Control 
Tungawan River (Phase III), Upstream: 0+000 to 

0+641.00

Tungawan, 
Zamboanga 

Sibugay

03/08/2022

2nd

Regional 
Office No. IX

LF

103.883

423 04/20/2021 06/16/2022

0.77

OG 0.385 0.240 0.150 0.030 0.070 0.050 92.50%

- AHD

8
2M CONSTRUCTION & 

ENTERPRISES

33331 L AAA MB GE 21JF0015 - Road Widening- Primary Roads- 
Lanao- Pagadian- Zamboanga City Road, 

K1782+027- K1782+074, K1782+169- K1782+712

Lanao- Pagadian- 
Zamboanga City 

Road

03/08/2022

1st/Final

Zamboanga 
Sibugay 2nd 
DEO

LF

20.751

235 02/26/2021 10/18/2021

0.00

C 0.498 0.135 0.300 93.30%
93.3%

Very Satisfactory
ONS

9 6
301 ENGINEERS

38364 L B MA GE 21FD0087 - Rehabilitation of Water Supply 
System Level II, Castillo, Cabusao, Camarines Sur

Cabusao, 
Camarines Sur

03/26/2022
1st/Final

Camarines 
Sur 1st DEO

LF
2.397

180 03/22/2021 09/17/2021
0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

10 7 3DIAMONDS 
CONSTRUCTION 
CORPORATION

35457 L A MA GE 21FA0004: Rehabailitation of Basud River Flood 
Control (Upstream) Barangay Sto. Domingo

Albay 03/29/2022
1st/Final

Albay 1st DEO LF
63.360

261 02/16/2021 11/03/2021
0.00

C 0.489 0.133 0.300 92.20%
92.2%

Very Satisfactory
ONS

11 3DIAMONDS 
CONSTRUCTION 
CORPORATION

35457 L A MA GE 21FO0007 - Rehabilitation / Improvement of San 
Francisco Flood Control Structure

Guinobatan, 
Albay

03/25/2022
1st/Final

Albay 3rd 
DEO

LF
38.220

302 02/15/2022 12/13/2022
0.00

C 0.500 0.134 0.300 93.40%
93.4%

Very Satisfactory
ONS

12 8
3FJ CONSTRUCTION

37156 L B SB GE 20OF0193 - Construction/Rehabilitation of 
Veterans Area

Brgy. Holy Spirit, 
Quezon City

04/01/2022
2nd/Final

Quezon City 
1st DEO

LF
21.560

240 11/24/2020 07/21/2021
0.83

C 0.489 0.133 0.300 92.20% 89.2%
Very Satisfactory

AHD

13 9

3K ROCK ENGINEERING

27908 L AA LA GE 21HH0075- 001: Ensure Safe and Reliable 
National Road System- Asset Preservation 
Program- Rehabilitation/Reconstruction of 

Roads with Slips, Slope Collapse and Landslide- 
Secondary Roads- Cebu- Balamban Transcentral 
Highway, K0011+744 - K0011+900, K0013+011 - 

K0013+109

Cebu City 03/11/2022

1st

Cebu City 
DEO

LF

46.550

215 10/12/2021 05/14/2022

-8.00

OG 0.400 0.240 0.070 0.030 0.051 0.033 82.40%

- DEL

14 10

3K ROCK ENGINEERING / S-
ANG CONSTRUCTION AND 

GENERAL TRADING INC.

JV-21-
5232

L AA MA GE 21HK0124 - Ensure Safe and Reliable National 
Road System - Asset Preservation Program: 

Rehabilitation/ Reconstruction of Roads with 
Slips, Slope Collapse and Landslide - Primary 

Roads at Bais - Kabankalan Road K0062+000 - 
K0062+970

Mabinay, Negros 
Oriental

03/09/2022

1st

Negros 
Oriental 2nd 
DEO

LF

85.845

287 10/22/2022 08/04/2022

14.24

OG 0.394 0.240 0.150 0.030 0.028 0.033 87.50%

- AHD

15 11
3K ROCK ENGINEERING / 

TAGEL CORP. (JOINT 
VENTURE)

JV-20-
4309

L AA LA GE 21PB0002: Network Development Program - 
Paving of Unpaved Roads - Tertiary Roads, 
Apayao - Ilocos Norte Rd - K0634+(-308) - 

K0635+406

Kabugao, 
Apayao

03/28/2022

2nd/Final

Apayao 1st 
DEO

LF

66.164

323 02/24/2021 01/12/2022

1.25

C 0.486 0.133 0.300 91.90%
90.4%

Very Satisfactory
AHD

16 12
3N CONSTRUCTION & 

SUPPLY

37872 L B MA GB 21HA0130- Construction/Rehabilitation of Multi-
Purpose Building (Public Market) in Barangay 

Cogon

Tagbilaran City, 
Bohol

03/08/2022
1st/Final

Bohol 1st 
DEO

LF
29.697

240 05/03/2021 12/28/2021
1.37

C 0.495 0.134 0.300 92.90%
92.9%

Very Satisfactory
AHD

17 13
3R3M CONSTRUCTION 

AND SUPPLY

45410 L D SB GB 21FM0011 - Local Program - Construction of 
Multi-Purpose Building Peñafrancia

Barangay 
Peñafrancia, 

Claveria, 
Masbate

03/28/2022

1st/Final

Masbate 1st 
DEO

LF

4.950

120 03/08/2021 07/05/2021

0.00

C 0.499 0.133 0.300 93.20%
93.2%

Very Satisfactory
ONS

18 14 5-1 CONSTRUCTION 
CORPORATION

33605 L D SB GB 20OE00122- Construction of Two Storey 
Barangay Hall

Barangay 642, 
Manila City

03/31/2022
2nd/Final

North Manila 
DEO

LF
5.763

236 12/07/2020 07/30/2021
0.00

C 0.488 0.133 0.300 92.10% 90.63%
Very Satisfactory

ONS

19 15 5'S CONSTRUCTION & 
SUPPLY

32404 L B SB GE 21GJ0067 - Construction of Concrete Road - 
Construction of Roads, Brgy. Bonifacio

Iloilo City 04/08/2022
1st/Final

Iloilo City 
DEO

LF
4.090

29 01/20/2022 02/17/2022
0.00

C 0.482 0.133 0.300 91.50% 91.5%
Very Satisfactory

ONS
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20 16

647 CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

45369 L D SB GE 21HE0022- Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods- 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems- 

Construction/Improvement of Slope Protection 
Structure in Barangay Balirong

Naga City, Cebu 03/08/2022

1st/Final

Cebu 2nd 
DEO

LF

18.620

149 03/05/2021 07/31/2021

0.67

C 0.433 0.134 0.300 86.70%

86.7%
Satisfactory

AHD

21 17

6RM CONSTRUCTION AND 
DEVELOPMENT CORP.

174 L AA LA GE 21I00053 - 
Construction/Repair/Rehabilitation/Improveme

nt of Various Infrastructure Including Local 
Projects - Construction of Road, Brgy. Ibol - Brgy. 

Jian-an, Brgy. Pangdan

Jiabong and 
Catbalogan City, 

Samar

03/28/2022

1st

Regional 
Office No. VIII

LF

140.983

320 12/01/2021 10/16/2022

41.25

OG 0.392 0.240 0.150 0.030 0.047 0.050 90.90%

- AHD

22 18 7 JL HARDWARE & 
CONSTRUCTION SUPPLIES

48378 L C SB GB Contract ID # 21GP0077 - Construction/ 
Completion of 1STY5CL, Dapdapan ES

Sapi-an, Capiz 04/08/2022
1st

Capiz 2nd 
DEO

LF
9.695

170 12/28/2021 06/15/2022
-2.28

OG 0.392 0.257 0.127 0.030 0.065 0.033 90.40%
- DEL

23 19
739 BUILDERS

31174 L B MA GB 21PA0155 - Construction of Multi-Purpose 
Building (Provincial Legislative Building), Brgy. 

Zone 5, Poblacion

Bangued, Abra 03/28/2022
1st

Abra DEO LF
47.268

363 10/07/2021 10/04/2022
7.13

OG 0.400 0.239 0.150 0.030 0.061 0.050 93.00%
- AHD

24
739 BUILDERS

31174 L B MA GE 21AD0082 - Completion of Gusing Bridge Sta. Maria, 
Ilocos Sur

04/05/2022
1st

Ilocos Sur 2nd 
DEO

LF
39.200

174 10/19/2021 04/10/2022
-0.57

OG 0.399 0.206 0.144 0.030 0.070 0.050 89.90%
- DEL

25

739 BUILDERS

31174 L B MA GE 21AD0027 - Asset Preservation - Rehabilitation 
of National Roads with Slips, Slope Collapse, and 

Landslide - Tertiary Roads, Jct. Santiago - 
Banayoyo - Lidlidda - San Emilio - Quirino Road

K0378+715 - 
K0378+938

04/05/2022

1st/Final

Ilocos Sur 2nd 
DEO

LF

24.500

180 07/16/2021 01/11/2022

33.33

C 0.499 0.133 0.300 93.20%
93.2%

Very Satisfactory
AHD

26

739 BUILDERS

31174 L B MA GB 21AD0046 - Construction of Candon Sports and 
Convention Center

Brgy. Bagani 
CAMPO, Candon 
City, Ilocos Sur

04/04/2022

1st

Ilocos Sur 2nd 
DEO

LF

69.300

420 05/05/2021 06/28/2022

1.48

OG 0.400 0.240 0.150 0.030 0.070 0.050 94.00%

- AHD

27
739 BUILDERS

31174 L B MA GB 21AD0040 - Construction (Completion) of 
Candon Sports and Convention Center including 

Facilities

Brgy. Bagani 
Campo, Candon 
City, Ilocos Sur

04/04/2022
1st

Ilocos Sur 2nd 
DEO

LF
49.500

270 11/03/2021 07/30/2022
10.86

OG 0.400 0.240 0.150 0.030 0.070 0.050 94.00%
- AHD

28
739 BUILDERS

31174 L B MA GE 21AC0142 - Construction of Flood Control 
Structure along Mestizo River

Brgy. Callaguip. 
Caoayan, Ilocos 

Sur

04/05/2022
1st/Final

Ilocos Sur 1st 
DEO

LF
19.799

181 09/16/2021 03/15/2022
52.50

C 0.498 0.121 0.300 91.90%
91.9%

Very Satisfactory
AHD

29
739 BUILDERS

31174 L B MA GE 21AC0055 - Improvement of Local Road General 
Luna Street

Vigan City, Ilocos 
Sur

04/04/2022
1st/Final

Ilocos Sur 1st 
DEO

LF
4.899

257 02/26/2021 11/09/2021
1.50

C 0.500 0.148 0.300 94.80% 94.8%
Very Satisfactory

AHD

30
739 BUILDERS

31174 L B MA GE 21AC0039 - Improvement of Local Road Mabini 
Street

Vigan City, Ilocos 
Sur

04/04/2022
1st/Final

Ilocos Sur 1st 
DEO

LF
4.797

259 02/24/2021 11/09/2021
1.10

C 0.500 0.149 0.300 94.90% 94.9%
Very Satisfactory

AHD

31 20 739 BUILDERS / M.V. 
SABALBURO 

CONSTRUCTION AND 
SUPPLY (JOINT VENTURE)

JV-21-
4411

L B MA GE 21AD0034 - Wideningof Permanent Bridges, 
Tulay Parallel Bridge along Manila North Road

Brgy. Sta. Lucia, 
Narvacan, Ilocos 

Sur

04/05/2022

2nd/Final

Ilocos Sur 2nd 
DEO

LF

42.739

191 03/05/2021 09/11/2021

1.57

C 0.491 0.134 0.300 92.50%
93.16%

Very Satisfactory
AHD

32 21
8 PILLARS CONSTRUCTION 
& GENERAL MERCHANDISE

35120 L B SB GE 21KL0104 - Construction of Drainage System, 
Poblacion Road

Libertad, 
Misamis Oriental

03/30/2022
1st

Misamis 
Oriental 2nd 
DEO

LF
13.075

147 01/07/2022 06/02/2022
47.76

OG 0.400 0.221 0.150 0.030 0.033 0.033 86.70%
- AHD

33 22
85 AQUARIUS BUILDERS 

CORPORATION

41653 L D SB GB 21LD0072 - Construction of Multi-Purpose 
Building (Municipal Hall)

Barangay 
Poblacion, 

Matanao, Davao 
Del Sur

03/08/2022

1st/Final

Davao del Sur 
1st DEO

LF

19.800

240 04/22/2021 12/17/2021

0.00

C 0.500 0.134 0.300 93.40%
93.4%

Very Satisfactory
ONS

34 23
A C SOLIVEN 

CONSTRUCTION AND 
GENERAL MERCHANDISE

19278 L B MA GE 21CJ0006 - Flood Management Program 
Construction/Maintenance of Flood Mitigation 

Structures and Drainage Systems Rehabilitation 
of Slope Protection along Tarlac River Control 

Right Dike, San Nicolas Section

San Nicolas, 
Tarlac City, 

Tarlac

03/12/2022

1st/Final

Tarlac 1st 
DEO

LF

47.529

181 03/02/2021 08/29/2021

19.34

C 0.492 0.134 0.300 92.60%

92.6%
Very Satisfactory

AHD

35 24
A.B. OPEÑA BUILDERS

33996 L D SB GB 21FF0052 - Construction of Multi-Purpose 
Building (Market Building)

San Jose, 
Bombon, 

Camarines Sur

03/28/2022
1st/Final

Camarines 
Sur 3rd DEO

LF
3.465

146 03/16/2021 08/08/2021
0.00

C 0.500 0.156 0.300 95.60%
95.6%

Very Satisfactory
ONS

36
A.B. OPEÑA BUILDERS

33996 L D SB GB 21FF0053 - Construction of Improvement of 
Multi-Purpose Building

San Vicente, 
Bombon, 

Camarines Sur

03/28/2022
1st/Final

Camarines 
Sur 3rd DEO

LF
2.970

141 03/16/2021 08/03/2021
0.00

C 0.490 0.164 0.300 95.40%
95.4%

Very Satisfactory
ONS

37 25
A.B. TAYLAN 

CONSTRUCTION & 
DEVELOPMENT

25273 L AA MB GE 21A00104 - Construction/Improvement of Access 
Roads leading to Airports (Kalsada Tungo sa 

Paliparan, Riles at Daungan Program - 
KATUPARAN) - Paoay-Laoag International 

Airport Access Road

Paoay, Ilocos 
Norte

04/07/2022

1st/Final

Regional 
Office No. I

LF

52.074

251 03/09/2021 11/14/2021

6.00

C 0.500 0.152 0.300 95.20%

95.2%
Very Satisfactory

AHD

38 26

A.C. RIVERO 
DEVELOPMENT 
CORPORATION

5122 L A MA GE 21FI0014 - Flood Management Program - 
Construction / Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Lumbang River Flood Control, Sta. 3+758 to 

Sta. 4+100 (Upstream, Right Side), Sta.3+758 to 
Sta.4+100 (Upstream, Left Side), Net Length = 

648 lm.

Masbate City 03/26/2022

2nd/Final

Masbate 2nd 
DEO

LF

49.000

223 02/14/2021 09/24/2021

16.45

C 0.491 0.133 0.300 92.40%

88.86%
Satisfactory

AHD

39 27 A.D. PENDON 
CONSTRUCTION & SUPPLY, 

INC.

3466 L A MB GE 21GH0014 - Construction of Road Slope 
Protection Structure - Iloilo East Coast Capiz Rd - 

K0239+912 - K0240+052

Barotac Viejo, 
Iloilo

04/05/2022
1st/Final

Iloilo 3rd DEO LF
48.216

264 03/23/2021 12/11/2021
0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

40
A.D. PENDON 

CONSTRUCTION & SUPPLY, 
INC.

3466 L A MB GE 21GF0078 - Rehabilitation/ Reconstruction of 
National Roads with Slips, Slope Collapse, and 

Landslide - Guimbal - Igbaras - Tubungan - Leon 
Road - K0043+514 to K0043+714, K0049+540 to 

K0049+811

Igbaras, Iloilo 04/08/2022

1st/Final

Iloilo 1st DEO LF

36.673

287 04/25/2021 02/05/2022

-2.73

C 0.497 0.133 0.218 84.80%

84.8%
Satisfactory

DEL
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41
A.D. PENDON 

CONSTRUCTION & SUPPLY, 
INC.

3466 L A MB GE 20GI0075 - Rehabilitation/ Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 

Access Road from Junction National Road to 
Brgy. Bonbon Road Section

Leon, Iloilo, 
K003+220 - 
K003+320

04/07/2022

1st/Final

Iloilo 4th DEO LF

89.098

369 12/01/2020 12/04/2021

0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

42

A.D. PENDON 
CONSTRUCTION & SUPPLY, 

INC.

3466 L A MB GE 21GF0054 - Rehabilitation/ Reconstruction/ 
Upgrading of Damaged Paved Roads - Tiolas - 
Sinugbuhan Road - K0061+786 to K0062+131, 

K0062+399 to K0062+979, K0064+864 to 
K0064+921, K0064+500 to K0070+143, 

K0070+774 to K0070+1014, K0072+451 to 
K0072+634

San Joaquin, 
Iloilo

04/08/2022

1st/Final

Iloilo 1st DEO LF

51.790

310 03/17/2021 01/20/2022

0.00

C 0.492 0.133 0.300 92.50%

92.5%
Very Satisfactory

ONS

43
A.D. PENDON 

CONSTRUCTION & SUPPLY, 
INC.

3466 L A MB GE 21GF0066 - Rehabilitation/ Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide - 

Guimbal - Igbaras - Tubungan - Leon Road 
(K0054+730 to K0054+856)

Tubungan, Iloilo 04/08/2022

1st/Final

Iloilo 1st DEO LF

26.404

304 04/06/2021 02/03/2022

-3.92

C 0.498 0.200 0.182 88.00%
88%

Satisfactory
DEL

44 A.D. PENDON 
CONSTRUCTION & SUPPLY, 

INC.

3466 L A MB GE 20G00083 - Road Widening - at Specific 
Locations along Passi - San Rafael - Lemery - 

Sara Road K0083+872 to K0091+586

Lemery, Iloilo 04/05/2022
1st/Final

Regional 
Office No. VI

LF
134.741

429 05/18/2020 07/20/2021
0.00

C 0.495 0.133 0.300 92.80%
92.8%

Very Satisfactory
ONS

45 28
A.I.YU BUILDERS & 

ENTERPRISES

35586 L A MA GB 21JB0013: Construction of Multi-Purpose 
Building (City Treasurer's Office)

Dipolog City, 
Zamboanga Del 

Norte

03/08/2022
1st/Final

Zamboanga 
del Norte 1st 
DEO

LF
2.933

115 03/22/2021 07/14/2021
0.00

C 0.497 0.133 0.300 93.00%
93%

Very Satisfactory
ONS

46 29
A.L. SALAZAR 

CONSTRUCTION, INC.

3899 L AAA LB GB 20O00017 - Construction of Multi-Purpose 
Building NCRPO Headquarters, Camp Bagong 

Diwa

Taguig City 04/05/2022
2nd/Final

NCR Regional 
Office

LF
221.946

700 02/24/2020 01/23/2022
1.50

C 0.498 0.133 0.300 93.10%
91.49%

Very Satisfactory
AHD

47 30

A.P.B. CONSTRUCTION

17055 L B MA GE 21A00150 - Construction of By-Pass and 
Diversion Roads, Bauang - San Fernando - San 
Juan Bypass Road, (San Fernando - San Juan 

Section)

La Union 04/08/2022

1st/Final

Regional 
Office No. I

LF

106.150

274 03/22/2021 12/20/2021

0.20

C 0.500 0.143 0.300 94.30%
94.3%

Very Satisfactory
AHD

48 31
A.P.B. CONSTRUCTION / 
W.J.P. CONSTRUCTION 

AND SUPPLY (JOINT 
VENTURE)

JV-20-
4035

L B MA GE 21A00134 - Construction/ Improvement of 
Access Roads leading to Trades, Industries and 
Economic Zones (Roads Leveraging Linkages for 

Industry and Trade Infrastructure Program - 
ROLL-IT) - Baligi - Cabulalaan - Calaogan Road 

leading to Dairy and Suka Musco

Laoag, 
Pangasinan

04/08/2022

1st/Final

Regional 
Office No. I

LF

104.625

315 06/18/2021 04/28/2022

3.60

C 0.494 0.133 0.300 92.70%

92.7%
Very Satisfactory

AHD

49 A.P.B. CONSTRUCTION / 
W.J.P. CONSTRUCTION 

AND SUPPLY (JOINT 
VENTURE)

JV-21-
4787

L B MA GE 21A00210 - Construction of By-Pass and 
Diversion Roads, Villasis Bypass Road

Pangasinan 04/08/2022

1st/Final

Regional 
Office No. I

LF

67.550

210 08/03/2021 02/28/2022

21.46

C 0.499 0.135 0.300 93.40%
93.4%

Very Satisfactory
AHD

50 32

A.P.O. GENERAL 
CONSTRUCTION

07010 L B MA GE 21PM0007 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Paving of 
Unpaved Roads - Tertiary Roads, Jct Talubin - 

Barlig - Natonin - Paracelis - Calaccad Rd - 
(S04030LZ) Chainage 0 - Chainage 830

Paracelis, 
Mountain 
Province

03/28/2022

1st/Final

Mt. Province 
2nd DEO

LF

24.500

156 05/27/2021 10/29/2021

39.10

C 0.485 0.133 0.300 91.80%

91.8%
Very Satisfactory

AHD

51 33

A.V. LAYNES TRADING AND 
CONSTRUCTION

42583 L D SB GE 21FH0047 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems - 
Construction of Flood Mitigation Structures - 

Construction of River Wall/Flood Control System, 
San Vicente, Virac, Catanduanes

Virac, 
Catanduanes

03/28/2022

2nd/Final

Catanduanes 
DEO

LF

24.200

179 03/10/2021 09/04/2021

6.45

C 0.458 0.133 0.300 89.10%

89.88%
Very Satisfactory

AHD

52 34

A.V. PAMATONG TRADING 
AND CONSTRUCTION, INC.

13290 L AAA MA GE 21KH0046 - Asset Preservation - Construction/ 
Upgrading/ Rehabilitation of Drainage Along 
National Roads - Primary Roads SO1247MN 

Butuan City - Cagayan de Oro City - Iligan City 
Rd. K 1441+352 - K1441+453.6

Cagayan de Oro 
City

04/04/2022

1st/Final

Cagayan de 
Oro City 1st 
DEO

LF

14.390

239 07/13/2021 03/08/2022

0.00

C 0.492 0.154 0.300 94.60%

94.6%
Very Satisfactory

ONS

53 35
AARCON BUILDERS

28336 L A MA GE 21OB0106 - Rehabilitation/Construction of Slope 
Protection along Taguig River West Bank 

(Package 1)

Barangay 
Bambang, 
Taguig City

04/04/2022
2nd/Final

Metro Manila 
1st DEO

LF
86.850

210 02/11/2021 09/08/2021
-4.00

C 0.499 0.200 0.180 87.90%
88.84%

Satisfactory
DEL

54
AARCON BUILDERS

28336 L AA MA GB 20OG0109 - Construction of Multi-purpose 
Building at Kalantiaw Elementary School

Brgy. 
Bagumbuhay, 
Quezon City

04/02/2022
2nd/Final

Quezon City 
2nd DEO

LF
19.800

258 11/27/2020 08/11/2021
0.00

C 0.485 0.133 0.300 91.80%
90.96%

Very Satisfactory
ONS

55
AARCON BUILDERS

28336 L A MA GE 21OC0101: Construction of Revetment Wall 
along Makati-Pateros (Phase II), Brgy. East 

Rembo

Makati City, 
Metro Manila

04/04/2022
1st/Final

Metro Manila 
2nd DEO

LF
34.300

401 03/01/2021 04/05/2022
0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

56 36 AB APONESTO 
CONSTRUCTION PARTS 

AND SUPPLIES, INC.

22998 L AA LA GE 21LA0205 - Off-Carriageway Improvement: 
Construction of Median/ Center Island - along 

Daang Maharlika (MN) (S00126MN)

Davao de Oro 03/10/2022
1st/Final

Davao de Oro 
DEO

LF
61.719

202 05/31/2021 12/18/2021
0.00

C 0.497 0.133 0.300 93.00%
93%

Very Satisfactory
ONS

57 37
AB1 MEGA BUILDERS, INC.

38827 L B SB GE 21ED0216 - Concreting of Barangay Water Farm 
to Market Road

Baco, Mindoro 
Oriental

03/25/2022
1st/Final

Mindoro 
Oriental DEO

LF
10.387

125 10/11/2021 02/12/2022
17.46

C 0.474 0.133 0.300 90.70% 90.7%
Very Satisfactory

AHD

58 38
ABM1 BUILDERS AND 

SUPPLY

45732 L C SB GE 21NB0047 - Construction of Concrete Road - 
Concreting of Zamora - Culiram Road Connection 

Cacao and Banana Plantation Sites/Farms

Talacogon, 
Agusan del Sur

03/11/2022

1st

Agusan del 
Sur 1st DEO

LF

10.395

90 01/26/2022 04/25/2022

-2.70

OG 0.389 0.300 0.123 0.030 0.028 0.033 90.30%

- DEL

59 39
ABROND CONSTRUCTION

39265 L C SB GB 20OG0082 - Construction of Various Multi-
Purpose Buildings

Barangay Pansol, 
Quezon City

04/02/2022
2nd/Final

Quezon City 
2nd DEO

LF
6.929

361 11/27/2020 11/22/2021
0.00

C 0.498 0.133 0.300 93.10%
92.12%

Very Satisfactory
ONS

60 40
ABU CONSTRUCTION

22313 L AA LB GE 21A00053 - Widening of Permanent Bridges - 
Bauang 2 Parallel Br. Along Manila North Road

Bauang, La 
Union

04/08/2022
2nd/Final

Regional 
Office No. I

LF
20.747

208 03/04/2021 09/27/2021
1.40

C 0.495 0.133 0.300 92.80% 92.5%
Very Satisfactory

AHD
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61
ABU CONSTRUCTION

22313 L AAA LB GE 21LA0128 - Asphalt Overlay - at Specific 
Locations along Montevista - Compostela - Mati 

Bdry. Road (S00135MN)

Davao de Oro 03/10/2022
1st/Final

Davao de Oro 
DEO

LF
48.996

132 07/28/2021 12/06/2021
0.00

C 0.472 0.133 0.300 90.50%
90.5%

Very Satisfactory
ONS

62

ABU CONSTRUCTION

22313 L AAA MB GE 21LD0018 - Preventive Maintenance of Road: 
Asphalt Overlay - Digos - Makar - Rd - 
K1558+1003 - K1569+000, K1568+718 - 
K1568+1003, K1569+000 - K1569+215

Davao del Sur 03/08/2022

1st/Final

Davao del Sur 
1st DEO

LF

23.661

70 03/25/2021 06/02/2021

0.00

C 0.429 0.134 0.300 86.30%
86.3%

Satisfactory
ONS

63 41
ACD ASTROBUILT 

CONSTRUCTION AND 
DEVELOPMENT, INC.

34178 L B SB GE 21LH0012: 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads along Davao - Bukidnon 
Road - K1669+562 - K1671+000

Marilog District, 
Davao City

03/07/2022

2nd/Final

Davao City 
2nd DEO

LF

22.176

242 03/29/2021 11/25/2021

0.00

C 0.451 0.133 0.300 88.40%
90.44%

Very Satisfactory
ONS

64 42
ACM KONZTRAK 

CONSTRUCTION AND 
SUPPLY

46522 L D SB GE 21IH0010: Rehabilitation / Reconstruction / 
Upgrading of Damaged Paved Roads - Daang 

Maharlika (SM) (San Isidro - San Juanico Br.) - 
K0688+092 to K0688+743

San Isidro, 
Northern Samar

03/25/2022

1st/Final

Northern 
Samar 1st 
DEO

LF

18.562

188 05/14/2021 11/17/2021

0.00

C 0.480 0.133 0.300 91.30%
91.3%

Very Satisfactory
ONS

65 43
ADB DYNAMIC BUILDERS & 

SUPPLY

33359 L A MA GE 21II0070: Construction of Rebong - F. Robis 
Balugo Road

Las Navas, 
Northern Samar

03/26/2022
1st

Northern 
Samar 2nd 
DEO

LF
19.574

180 10/25/2021 04/22/2022
1.85

OG 0.376 0.298 0.150 0.030 0.037 0.033 92.40%
- AHD

66 44
ADFIL CORPORATION

14437 L AAA LB GE 21N00115 - Mandacpan Bridge (B01670MN) 
along Mayor Democrito D. Plaza II Avenue

Butuan City 03/07/2022
1st/Final

Regional 
Office No. XIII

LF
10.615

210 03/22/2021 10/17/2021
0.00

C 0.494 0.142 0.300 93.60%
93.6%

Very Satisfactory
ONS

67
ADFIL CORPORATION

14437 L AAA MB GE 20NC0071 - Construction of Bank Protection of 
Simulao River Protecting Daang Maharlika 

(Agusan - Davao Section) Phase II

Bunawan, 
Agusan del Sur

03/10/2022
1st/Final

Agusan del 
Sur 2nd DEO

LF
96.500

327 12/07/2020 10/29/2021
0.40

C 0.460 0.165 0.300 92.50%
92.5%

Very Satisfactory
AHD

68
ADFIL CORPORATION

14437 L AAA LB GE 21N00024 - Cabadbaran - Puting Bato - Lanuza 
Road, Package 5, Agusan del Norte

Cabadbaran City, 
Agusan del 

Norte

03/08/2022
1st

Regional 
Office No. XIII

LF
101.324

469 04/28/2021 08/09/2022
3.05

OG 0.390 0.258 0.150 0.030 0.042 0.050 92.00%
- AHD

69
ADFIL CORPORATION

14437 L AAA LB GE 21N00026 - Cabadbaran - Puting Bato - Lanuza 
Road, Package 6

Cabadbaran, 
Agusan del 

Norte

03/08/2022
1st

Regional 
Office No. XIII

LF
101.325

442 03/22/2021 06/07/2022
-3.20

OG 0.400 0.269 0.118 0.030 0.042 0.033 89.20%
- DEL

70
ADFIL CORPORATION

14437 L AAA LB GE 21N00054 - NRJ Daang Maharlika (Taguibo 
Section) - Masao Port

Butuan City 03/07/2022
1st/Final

Regional 
Office No. XIII

LF
99.395

292 03/22/2021 01/07/2022
0.00

C 0.462 0.151 0.300 91.30%
91.3%

Very Satisfactory
ONS

71
ADFIL CORPORATION

14437 L AAA MB GE 21NA0010-Construction of Sacol Riverbank Slope 
Protection (Downstream)

Buenavista, 
Agusan del 

Norte

03/07/2022
2nd/Final

Agusan del 
Norte DEO

LF
86.850

340 03/08/2021 02/10/2022
0.00

C 0.500 0.133 0.300 93.30%
94.68%

Very Satisfactory
ONS

72
ADFIL CORPORATION

14437 L AAA MB GE 21NA0023-Construction of Sacol Riverbank Slope 
Protection (Upstream)

Buenavista, 
Agusan del 

Norte

03/07/2022
2nd/Final

Agusan del 
Norte DEO

LF
86.850

340 03/08/2021 02/10/2022
0.00

C 0.500 0.133 0.300 93.30%
91.26%

Very Satisfactory
ONS

73
ADFIL CORPORATION

14437 L AAA LB GE 21N00002-Access Road Leading to Nasipit-
Agusan del Norte Industrial Estate Special 

Economic Zone (NANEI-SEZ), Package I

Nasipit, Agusan 
del Norte

03/12/2022
2nd/Final

Regional 
Office No. XIII

LF
101.319

270 04/05/2021 12/30/2021
0.00

C 0.495 0.133 0.300 92.80%
92.26%

Very Satisfactory
ONS

74
ADFIL CORPORATION

14437 L AAA MB GE 21ND0051 - Lower Agusan Development Project, 
Flood Control Component, Stage 1, Phase II, East 

Bank Drainage, Package 2

Ampayon, 
Butuan City

03/11/2022
1st

Butuan City 
DEO

LF
96.456

411 03/26/2021 05/10/2022
4.36

OG 0.400 0.226 0.150 0.030 0.056 0.050 91.20%
- AHD

75
ADFIL CORPORATION

14437 L AAA LB GE 21ND0050 - Construction of NRJ Agusan - 
Malaybalay Road - Brgy. Ambacon - Brgy. 

Malicato - NRJ Daang Maharlika

Agusan del 
Norte

03/11/2022
1st

Butuan City 
DEO

LF
48.220

240 03/26/2021 11/20/2021
-8.07

OG 0.400 0.239 0.069 0.030 0.056 0.033 82.70%
- DEL

76 45
AFS CONSTRUCTION & 

ENTERPRISES

31139 L C SB GB 21JG0044 (rebid) - Rehabilitation of Multi-
Purpose Building (Municipal Hall)

Brgy. Poblacion, 
San Miguel, 

Zamboanga del 
Sur

03/11/2022

1st/Final

Zamboanga 
del Sur 2nd 
DEO

LF

12.365

216 03/29/2021 10/30/2021

-0.09

C 0.500 0.133 0.297 93.00%
93%

Very Satisfactory
DEL

77
AFS CONSTRUCTION AND 

ENTERPRISES

31139 L C SB GE 21JG00083 - Construction of Road from NRJ 
Zamboanga del Sur Coastal Road leading to 

Sanctuary (Guinicolalay- Nian- Tarakan- Bubual 
Road)

Dinas & San 
Pablo, 

Zamboanga del 
Sur

03/08/2022

1st

Zamboanga 
del Sur 2nd 
DEO

LF

12.149

81 01/17/2022 04/07/2022

14.13

OG 0.397 0.241 0.150 0.030 0.070 0.050 93.80%

- AHD

78 46
AGAFER CONSTRUCTION 

AND TRADING

07912 L AAA LB GE 20BC0159 - Construction/ Repair/ 
Rehabilitation/ Improvement of Various 
Infrastructure including Local Projects - 

Concreting of Road

Lasam and Sto 
Niño, Cagayan

03/17/2022

1st/Final

Cagayan 2nd 
DEO

LF

96.500

384 11/27/2020 12/15/2021

0.00

C 0.485 0.133 0.300 91.80%
91.8%

Very Satisfactory
ONS

79 47 AGONG BUILDERS AND 
CONSTRUCTION SUPPLY, 

INC.

40494 L D SB GE 21MI0011 - Preventive Maintenance of Road 
Asphalt Overlay - Banisilan - Guiling - Alamada - 

Libungan Road, K1632+000 to K1632+318

Cotabato 04/01/2022
1st/Final

Cotabato 3rd 
DEO

LF
13.508

99 03/29/2021 07/05/2021
7.13

C 0.462 0.140 0.300 90.20%
90.2%

Very Satisfactory
AHD

80 48 AHYOK CONSTRUCTION 
SUPPLY

36657 L D SB GE 21AH0141: Rehabilitation / Concreting of Road 
at Barangay Salomague Sur

Bugallon, 
Pangasinan

04/06/2022
1st

Pangasinan 
2nd DEO

LF
14.850

123 01/17/2022 05/19/2022
11.14

OG 0.373 0.257 0.150 0.030 0.056 0.050 91.60%
- AHD

81 49
AIDFELART CONST. CORP.

38811 L D SB GE 21EI0036 - Off-Carriageway Improvement - 
Secondary Roads - Calapan South Road - 

K0109+053 - K0109+480

Bongabong, 
Oriental 
Mindoro

03/27/2022
1st/Final

Southern 
Mindoro DEO

LF
7.183

135 07/16/2021 11/27/2021
0.00

C 0.469 0.154 0.300 92.30%
92.3%

Very Satisfactory
ONS

82 50
AIMM BUILDER AND 

CONSTRUCTION SUPPLY

35678 L AAA LB GB 21LO0040: Design and Construction of Davao 
City Police Office Building with Ground 
Development, Amenities and Antenna 

Mast/Tower

Davao City 03/11/2022

2nd

Regional 
Office No. XI

LF

163.800

420 07/20/2021 09/12/2022

35.21

OG 0.394 0.239 0.150 0.030 0.033 0.050 89.60%

- AHD

83 51
AJ LAVA BUILDERS CORP.

22265 L B MA GE 21OF0029 - Rehabilitation of Mendoza St., Brgy. 
Paltok

Quezon City 04/01/2022
2nd/Final

Quezon City 
1st DEO

LF
17.640

180 03/10/2021 09/05/2021
21.11

C 0.497 0.133 0.300 93.00% 90.9%
Very Satisfactory

AHD

84 52
AKN CONSTRUCTION 

CORPORATION

11845 L AAA LB GE 21NE0072-Rehabilitation/Reconstruction of 
National Roads with Slips, Slope Collapse and 

Landslide along Dinagat-Loreto Road

Dinagat Islands 03/09/2022
1st

Dinagat 
Islands DEO

LF
240.184

365 11/24/2021 11/23/2022
15.56

OG 0.400 0.240 0.150 0.030 0.033 0.050 90.30%
- AHD
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85 53

AL CHRIS CONSTRUCTION

12406 L B MA GE 21HA0086- Rehabilitation/Reconstruction of 
National Roads with Slips, Slope Collapse, and 

Landslide - Jct. (TNR) Cortes- Balilihan- Catigbian- 
Macaas Rd- K0009+017.700- K0009+054.000, 

K0009+134.700- K0009+212.000, K0014+042.720 - 
K0014+112.000, K0014+156.500 - 
K0014+198.000, K0014+283.700 - 
K0014+309.000, K0016+451.000 - 
K0016+498.000, K0016+601.000 - 
K0016+655.000, K0016+678.000 - 
K0016+739.000, K0016+872.000 - 
K0017+008.000, K0018+300.000 - 
K0018+350.000, K0026+635.000 - 

K0026+693.000, K0027+673.000 - K0027+747.000

Cortes and 
Balilihan, Bohol

03/08/2022

1st/Final

Bohol 1st 
DEO

LF

10.342

95 07/23/2021 10/25/2021

0.00

C 0.493 0.133 0.300 92.60%

92.6%
Very Satisfactory

ONS

86 54
AL HUSSEIN 

CONSTRUCTION

18438 L AAA MA GE 21KG0029 - Flood Mitigation Structures and 
Drainage Systems - Construction of Flood Control 
and Drainage Structure, Sta. 0+000 - Sta. 0+670

Brgy. Pinuyak, 
Lala, Lanao del 

Norte

04/01/2022

1st/Final

Lanao del 
Norte 1st 
DEO

LF

69.478

289 02/19/2021 12/04/2021

27.86

C 0.481 0.133 0.300 91.40%
91.4%

Very Satisfactory
AHD

87 55

AL NINO CONSTRUCTION & 
SUPPLY

18378 L B MA GE 20FL0066 (Construction (Road Opening) of 
Mapaso- Patag- Cawayan Irosin Road

Irosin, Sorsogon, 
Sorsogon 2nd 
Congressional 

District

03/26/2022

1st/Final

Sorsogon 2nd 
DEO

LF

48.622

315 12/07/2020 10/17/2021

0.00

C 0.484 0.133 0.300 91.70%

91.7%
Very Satisfactory

ONS

88 56

ALAGON CONSTRUCTION

32626 L C SB GB 20DH0084: 
Construction/Rehabilitation/Renovation of 

Existing Capitol Building Located at the Provincial 
Capitol Compound, Province of Laguna

Sta. Cruz, Laguna 03/23/2022

2nd/Final

Laguna 1st 
DEO

LF

29.700

420 09/14/2020 11/07/2021

0.00

C 0.500 0.172 0.300 97.20%

91.6%
Very Satisfactory

ONS

89 57

AL-B DEVELOPMENT 
CORPORATION

11740 L A MA GE 20CI0070: Local Program; Flood Control and 
Drainage; Flood Control Structure/Facilities; 
Construction of Slope Protection Works with 

Concrete of Pavement along Abacan River Sta. 
2+300 to Sta. 2+852

Angeles City, 
Pampanga

03/12/2022

2nd/Final

Pampanga 
3rd DEO

LF

49.486

210 12/09/2020 07/06/2021

3.81

C 0.462 0.158 0.300 92.00%

88.76%
Satisfactory

AHD

90 58
ALBE CONSTRUCTION AND 

ENTERPRISES

33998 L D SB GE 21JF0117 - Concreting of Brgy. San Antonio FMR Brgy. San 
Antonio, Titay, 

Zamboanga 
Sibugay

03/08/2022

1st/Final

Zamboanga 
Sibugay 2nd 
DEO

LF

12.438

93 07/22/2021 10/22/2021

25.81

C 0.493 0.149 0.300 94.20%
94.2%

Very Satisfactory
AHD

91 59 ALBERTO UY 
CONSTRUCTION & 

DEVELOPMENT

20924 L B MA GE 21EI0028 - Construction of Pula River Control, 
Barangay Sabang Section

Pinamalayan, 
Oriental 
Mindoro

03/27/2022
2nd/Final

Southern 
Mindoro DEO

LF
49.000

209 02/17/2021 09/13/2021
0.00

C 0.499 0.135 0.300 93.40%
93.4%

Very Satisfactory
ONS

92 ALBERTO UY 
CONSTRUCTION & 

DEVELOPMENT

20924 L B MA GE 21EI0024 - Road Widening - Secondary Road - 
Bongabong - Sagana - Roxas - San Aquilino Road - 

K0111+333 - K0112+074

Bongabong, 
Oriental 
Mindoro

03/27/2022
2nd/Final

Southern 
Mindoro DEO

LF
21.608

190 02/17/2021 08/25/2021
0.00

C 0.453 0.155 0.300 90.80%
90.32%

Very Satisfactory
ONS

93 60
ALCEL CONSTRUCTION

15129 L A MB GB 21AH0069: Construction of Multi-purpose 
Building, Barangay Estanza

Lingayen, 
Pangasinan

04/06/2022
1st/Final

Pangasinan 
2nd DEO

LF
9.800

300 03/12/2021 01/05/2022
5.95

C 0.500 0.132 0.300 93.20% 93.2%
Very Satisfactory

AHD

94 61
ALE BUILDERS 

CONSTRUCTION & 
DEVELOPMENT CORP.

05180 L AA MA GE 21OH0060 - Local Program - Local Infrastructure 
Program - Flood Control and Drainage - 

Drainage/Protection Works - Slope Protection of 
Libertad Retarding Pond

Pasay City 04/01/2022

1st/Final

South Manila 
DEO

LF

28.962

189 04/20/2021 10/25/2021

0.00

C 0.487 0.133 0.300 92.00%
92%

Very Satisfactory
ONS

95

ALE BUILDERS 
CONSTRUCTION & 

DEVELOPMENT CORP.

05180 L AA LA GB 20OH0090 - Local Program - Local Infrastructure 
Program Buildings and Other Structures - School 

Buildings - Construction of Two (2) Four (4)-
Storey, Twelve (12) - Classroom School Building, 

Pasay City South High School

Brgy. 183, Pasay 
City

04/01/2022

2nd/Final

South Manila 
DEO

LF

62.370

389 12/23/2020 01/15/2022

2.74

C 0.491 0.133 0.300 92.40%

91.42%
Very Satisfactory

AHD

96 62

ALGIMAR CONSTRUCTION

15232 L AAA LA GE 21FJ0014: Local Infrastructure Program, Local 
Roads and Bridges, Concreting of Road, Junction 
National Road - Barangay San Pedro - Barangay 

Concepcion, Madamba, Aguada, Matayum Road, 
Sta. 4+510 to Sta. 7+845

Cataingan, 
Masbate

03/27/2022

1st/Final

Masbate 3rd 
DEO

LF

68.925

224 02/22/2021 10/03/2021

0.00

C 0.478 0.133 0.300 91.10%

91.1%
Very Satisfactory

ONS

97 63

AL-JON CONSTRUCTION 
DEVELOPMENT, INC.

34481 L B MA GE 21FH0005 - Asset Preservation - 
Rehabilitation/Reconstruction/Upgrading of 
Damaged Paved Roads - Secondary Roads - 

Reconstruction to Concrete Pavement - 
Catanduanes Circumferential Road - K0170+769 - 

K0171+000

Mayngaway, San 
Andres, 

Catanduanes

03/28/2022

1st/Final

Catanduanes 
DEO

LF

8.731

148 02/16/2021 07/13/2021

0.00

C 0.488 0.133 0.300 92.10%

92.1%
Very Satisfactory

ONS

98 64 ALLENCON DEVELOPMENT 
CORPORATION

12302 L D SB GE 21GJ0084 - Construction of Flyover - Jibao-an 
Flyover, Phase II

Iloilo City 04/08/2022
1st/Final

Iloilo City 
DEO

LF
24.092

229 07/21/2021 03/06/2022
48.65

C 0.438 0.133 0.300 87.10% 87.1%
Satisfactory

AHD

99 65
ALMANA CONSTRUCTION 
AND DEV'T CORPORATION

38859 L AAA MB GE 21GO0014 - Construction of Revetment with 
Floodwall including Improvement of Riverbank 

(with Esplanade) along Sum-ag River

Bacolod City, 
Negros 

Occidental

04/04/2022
1st/Final

Bacolod City 
DEO

LF
21.560

182 04/23/2021 10/21/2021
0.00

C 0.491 0.165 0.300 95.60%
95.6%

Very Satisfactory
ONS

100
ALMANA CONSTRUCTION 
AND DEV'T CORPORATION

38859 L AAA LA GE 21HJ0062 - Rehabilitation/Improvement of 
Cabcaban-Nalundan Road

Bindoy, Negros 
Oriental

03/08/2022
1st/Final

Negros 
Oriental 1st 
DEO

LF
91.675

302 03/01/2021 12/27/2021
0.00

C 0.481 0.151 0.300 93.20%
93.2%

Very Satisfactory
ONS
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101 66

ALOJA BUILDERS AND 
REALTY

39144 L B SB GE 21HB0042- Organizational Outcome 1: Ensure 
Safe and Reliable National Road System- Asset 

Preservation Program- 
Rehabilitation/Reconstruction of Roads with 

Slips, Slope Collapse and Landslide- Secondary 
Roads- Tagbilaran East Road (Tagbilaran- Jagna)- 

KO0193+620 - KO0193+697

Jagna, Bohol 03/09/2022

1st/Final

Bohol 3rd 
DEO

LF

28.149

180 08/19/2021 02/14/2022

0.00

C 0.409 0.200 0.300 90.90%

90.9%
Very Satisfactory

ONS

102 67

ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP.

38958 L A MB GE 20OE0026 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 

Structures and Drainage Systems - Bank 
Improvement (Steel Sheet Pile) along Estero de 

Maypajo, Sta. 0+549.86 to Sta. 0+580.26 and Sta. 
0+599.80 to Sta. 0+675.00

Manila City 03/31/2022

2nd/Final

North Manila 
DEO

LF

38.233

255 11/19/2020 07/31/2021

0.51

C 0.499 0.133 0.300 93.20%

91.4%
Very Satisfactory

AHD

103 ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP.

38958 L AAA LA GE 21OB0108 - Rehabilitation/Construction of Slope 
Protection Along Taguig River West Bank 

(Package II)

Barangay 
Ususan, Taguig 

City

04/04/2022
2nd/Final

Metro Manila 
1st DEO

LF
37.173

210 02/11/2021 09/08/2021
0.00

C 0.499 0.133 0.300 93.20%
90.98%

Very Satisfactory
ONS

104 ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP.

38958 L AAA LA GB 20OG0093 - Construction of Multi-Level Parking 
at Camp Karingal

Quezon City 04/02/2022
2nd/Final

Quezon City 
2nd DEO

LF
48.988

403 07/03/2020 08/09/2021
0.00

C 0.495 0.159 0.300 95.40%
89.31%

Very Satisfactory
ONS

105 ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP.

38958 L AAA LA GB 21CC0264 - Construction of DPWH Bulacan 1st 
District Engineering Office Building

Brgy. Tikay, 
Malolos, Bulacan

03/07/2022
1st

Bulacan 1st 
DEO

LF
69.564

360 04/15/2021 04/09/2022
10.40

OG 0.399 0.240 0.150 0.030 0.047 0.050 91.60%
- AHD

106 ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP.

38958 L AAA LA GE 20CD0123 - Construction of Flood Control 
Structure along Bulo River King Kabayo Section,  

Phase XI

San Miguel, 
Bulacan

03/08/2022
2nd/Final

Bulacan 2nd 
DEO

LF
57.900

244 11/26/2020 07/27/2021
1.33

C 0.450 0.200 0.300 95.00%
94.82%

Very Satisfactory
AHD

107
ALPHA & OMEGA GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

38958 L AAA LA GE 21CA0047: Asset Preservation Program - 
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse and Landslide - Primary 

Roads - Jose Abad Santos Avenue (JASA) - 
K0113+211 to K0113+258

Dinalupihan, 
Bataan

03/10/2022

1st/Final

Bataan 1st 
DEO

LF

74.305

150 03/16/2021 08/12/2021

1.33

C 0.500 0.134 0.300 93.40%

93.4%
Very Satisfactory

AHD

108 ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP.

38958 L AAA LA GE 20DI0144 - Rehabilitation of Drainage, Old 
National Highway, Brgy. Sto. Nino and Brgy. 

Vicente

Biñan City, 
Laguna

03/23/2022
2nd/Final

Laguna 2nd 
DEO

LF
39.181

270 12/03/2020 08/29/2021
0.00

C 0.470 0.133 0.300 90.30%
87.72%

Satisfactory
ONS

109
ALPHA & OMEGA GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

38958 L AAA LA GE 21J00015 - Construction/Maintenance of Flood 
Mitigation Structure and Drainage Systems - 

Construction of Flood Control along Kabasalan 
River (Phase II), FL Pena, 0+000 to 0+710.00

Kabasalan, 
Zamboanga 

Sibugay

03/08/2022

1st

Regional 
Office No. IX

LF

114.565

423 02/22/2021 04/20/2022

-0.87

OG 0.391 0.300 0.141 0.030 0.070 0.033 96.50%

- DEL

110 ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP.

38958 L AAA LA GE 21LD0023 - Construction of Concrete Revetment 
along Balutakay - Hagonoy Section

Hagonoy, Davao 
Del Sur

03/08/2022
1st/Final

Davao del Sur 
1st DEO

LF
96.499

245 03/10/2021 11/09/2021
0.00

C 0.481 0.128 0.300 90.90%
90.9%

Very Satisfactory
ONS

111 ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP.

38958 L A LA GB 21LE0046 - Construction of Multi-Purpose 
Building (Indoor Sports Building) Stadium 

(BP00540360MN)

Malita, Davao 
Occidental

03/09/2022
1st

Davao 
Occidental 
DEO

LF
91.671

365 06/28/2021 06/27/2022
-3.30

OG 0.344 0.240 0.117 0.030 0.061 0.033 82.50%
- DEL

112 68 ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP. / 
FRANZCOR TRADING & 
CONSTRUCTION (JOINT 

VENTURE)

JV-21-
4619

L AAA LA GE 21OB0100 - Rehabilitation/Construction of Slope 
Protection Along Taguig River East Bank 

(Package 1)

Barangay 
Tuktukan, Taguig 

City

04/04/2022

2nd/Final

Metro Manila 
1st DEO

LF

46.538

150 03/17/2021 08/13/2021

0.00

C 0.499 0.151 0.300 95.00%

89.48%
Very Satisfactory

ONS

113 69 ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP. / JE-
JEI BUILDERS AND SUPPLY 

(JOINT VENTURE)

JV-20-
4236

L AAA LA GE 21OE0006 - Bank Improvement (Steel Sheet Pile) 
along Estero De San Miguel, Barangay 384 & 
Barangay 385,  Sta. 2+140 to Sta. 2+260, Sta. 

1+930.40 to Sta. 1+963.20

Manila City 03/31/2022

1st/Final

North Manila 
DEO

LF

46.795

210 07/23/2021 02/17/2022

12.86

C 0.499 0.133 0.300 93.20%

93.2%
Very Satisfactory

AHD

114 70 ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP. / JLP 
CONSTRUCTION & SUPPLY 

(JOINT VENTURE)

JV-20-
4234

L AAA LA GB 21AA0080 - Construction of Ilocos Norte 
Provincial Capitol Multi-Purpose Expansion 

Building

Laoag City, 
Ilocos Norte

04/06/2022

1st/Final

Ilocos Norte 
1st DEO

LF

99.000

387 02/15/2021 03/08/2022

24.29

C 0.500 0.166 0.300 96.60%

96.6%
Outstanding

AHD

115 71
ALPHATEC CHEMICAL 

CORPORATION

39938 L B MA GE 21PC0001: Bridge Program - Retrofitting/ 
Strengthening of Permanent Bridges Cabatacan 

Bridge (B02259LZ) along Kabugao - Pudtol - Luna 
Cagayan Bdry. Road

Cabatacan, 
Pudtol, Apayao

03/29/2022

2nd/Final

Apayao 2nd 
DEO

LF

35.624

271 02/11/2021 11/08/2021

0.76

C 0.498 0.133 0.300 93.10%
93.04%

Very Satisfactory
AHD

116
ALPHATEC CHEMICAL 

CORPORATION

39938 L B MA GE 21OF0137 - Retrofitting/Strengthening of Bridge - 
Pasong Tamo Br. (B02354LZ) along Tandang Sora 

Avenue

Quezon City 04/01/2022
1st/Final

Quezon City 
1st DEO

LF
24.499

240 08/04/2021 03/31/2022
53.75

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD

117
ALPHATEC CHEMICAL 

CORPORATION

39938 L B MA GE 22A00001 - Retrofitting/Strengthening of 
Permanent Bridges, Hector Mendoza Bridge 

(B03217LZ)

Pangasinan 04/20/2022
1st

Regional 
Office No. I

LF
98.285

200 02/25/2021 09/12/2021
17.33

OG 0.400 0.279 0.150 0.030 0.028 0.033 92.00%
- AHD

118

ALPHATEC CHEMICAL 
CORPORATION

39938 L B MA GE 21BG0149 - OO1: Ensure safe and Reliable 
National Road System - Bridge Program - 

Retrofitting/Strengthening of Permanent Bridges 
- Gamu Br. (B01168LZ) along Gamu-Roxas Rd.

Gamu, Isabela 03/18/2022

1st/Final

Isabela 3rd 
DEO

LF

34.953

131 06/30/2021 11/07/2021

7.41

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

AHD

119
ALPHATEC CHEMICAL 

CORPORATION

39938 L B MA GE 21CL0002: Retrofitting/Strengthening of 
Permanent Bridges, Maculcol Br. (B01393LZ) 

along Olongapo-Bugallon Rd.

San Narciso, 
Zambales

03/08/2022
1st/Final

Zambales 1st 
DEO

LF
77.197

270 02/11/2021 11/07/2021
55.19

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD
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120 72
ALRO CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

18361 L AA MB GE 21FG0065 - Construction of By-Pass and 
Diversion Road, Jct. Nato - Sabang Coastal Road, 
Tagas Section, Phase II, Section 1: Sta.3+550.00 - 

Sta.3+590.00, Section 2: Sta.3+685 - Sta.4+210

Tagas, San Jose, 
Camarines Sur

03/29/2022

1st

Camarines 
Sur 4th DEO

LF

91.675

308 11/12/2021 09/15/2022

11.08

OG 0.400 0.247 0.150 0.030 0.056 0.050 93.30%

- AHD

121
ALRO CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

18361 L AA MB GE 21FG0052 - Construction of By-Pass and 
Diversion Road, Jct. Nato - Sabang Coastal Road 

(Casuna Bridge), Sta.1+930.00 - Sta.2+150, 
Sta.3+218.60 to Sta.3+460

Tigaon and San 
Jose, Camarines 

Sur

03/29/2022

1st

Camarines 
Sur 4th DEO

LF

96.500

398 09/29/2021 10/31/2022

1.86

OG 0.400 0.261 0.150 0.030 0.056 0.050 94.70%

- AHD

122 73
ALTA NEGROS INDUSTRIAL 

SUPPLY CORPORATION

33806 L A MA GE 21GO0070 - Reconstruction of Concrete Road 
Pavement - B.S. Aquino Drive (From San Juan 

Street leading to Mambucal Resort)

Bacolod City, 
Negros 

Occidental

04/04/2022
1st/Final

Bacolod City 
DEO

LF
14.700

230 02/11/2021 09/28/2021
0.00

C 0.445 0.140 0.300 88.50%
88.5%

Satisfactory
ONS

123 74 ALXM CONSTRUCTION & 
DEV'T. CORP.

33436 L B MA GE 21FO0003 - Construction of Flood Control 
Structure along Mayao River

Oas, Albay 03/25/2022
1st/Final

Albay 3rd 
DEO

LF
39.199

336 03/29/2021 02/27/2022
0.00

C 0.453 0.133 0.300 88.60% 88.6%
Satisfactory

ONS

124 75
AMM CONSTRUCTION AND 
CONSTRUCTION SUPPLIES

43357 L D SB GE 21EB0053 - Construction of New Bridge - Bingag 
Bridge along Mindoro West Coastal Road

Calintaan, 
Mindoro 

Occidental

03/24/2022
1st/Final

Mindoro 
Occidental 
DEO

LF
19.170

305 03/11/2021 01/09/2022
0.00

C 0.486 0.161 0.300 94.70%
94.7%

Very Satisfactory
ONS

125 76

AMP CONSTRUCTION

16574 L AA MA GE 21BJ0023 - Construction/ Maintenance of Flood 
Mitigation Structures and Drainage System 
Construction of Sta. Fe River Flood Control 

Structures, Calitlitan Section

Aritao, Nueva 
Vizcaya

03/18/2022

1st/Final

Nueva 
Vizcaya 2nd 
DEO

LF

49.000

255 02/12/2021 10/24/2021

17.82

C 0.489 0.133 0.300 92.20%
92.2%

Very Satisfactory
AHD

126

AMP CONSTRUCTION

16574 L AA MA GE 21BJ0004 - Construction/ Improvement of 
Access Road leading to declared tourism 

Destination - Access Road leading to Galintuja 
Falls and Canili Lake

Alfonso 
Castaneda, 

Nueva Vizcaya

03/18/2022

1st/Final

Nueva 
Vizcaya 2nd 
DEO

LF

9.359

98 02/24/2021 06/01/2021

0.00

C 0.495 0.133 0.300 92.80%
92.8%

Very Satisfactory
ONS

127 77

ANAS CONSTRUCTION

31655 L D SB GE 20PE0033 - Construction of Concrete Road - 
Beckes - Bulala Road in Support to Coffee, 

Cacao, Bamboo, Cutflower, Tiger Grass, Fruit 
Trees, Heirloom Rice, Livestock, High Value 

Vegetables and Services

Sablan, Benguet 03/29/2022

1st/Final

Benguet 1st 
DEO

LF

19.378

175 04/22/2021 10/13/2021

0.57

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

AHD

128 78
ANGEL & SAM 

CONSTRUCTION & 
GENERAL MERCHANDISE

19968 L B MA GB 20KH0041- Construction/Improvement of 
Various Infrastructure in Support of National 

Security Construction of Headquarters 
Administration Building, Camp Evangelista, 4ID 

PA

Brgy. Patag, 
Cagayan deo Oro 

City, Misamis 
Oriental

04/04/2022

1st/Final

Cagayan de 
Oro City 1st 
DEO

LF

57.900

375 05/18/2020 05/27/2021

0.00

C 0.499 0.167 0.300 96.60%

96.6%
Outstanding

ONS

129 79 ANISCO CONSTRUCTION 
AND SUPPLY

45441 L D SB GB 21EH0044 - Construction of Multi - Purpose 
Building (Multi-Purpose Hall)

Barangay Punta, 
Looc, Romblon

03/28/2022
2nd/Final

Romblon DEO LF
5.331

185 03/09/2021 09/09/2021
0.00

C 0.493 0.160 0.300 95.30% 91.59%
Very Satisfactory

ONS

130 80

ANSAR CONSTRUCTION 
SERVICES

42825 L C SB GB 21FM0013 - Local Program - Construction of 
Multi-Purpose Building Poblacion District 2

Barangay 
Poblacion 
District 2, 
Claveria, 

Masbate / 
Region V

03/28/2022

1st/Final

Masbate 1st 
DEO

LF

4.950

120 03/08/2021 07/05/2021

0.00

C 0.500 0.134 0.300 93.40%

93.4%
Very Satisfactory

ONS

131 81

APD CONSTRUCTION

17467 L AA MB GE 21B00039 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System: Bridge 
Program: Construction of New Bridges Ngilinan 

Bridge Along NRJ Villa Sur - San Pedro - Cabuan - 
Disimungal Road

Brgy. San Pedro, 
Maddela, 
Quirino

03/16/2022

1st/Final

Regional 
Office No. II

LF

71.671

290 03/10/2021 12/24/2021

0.40

C 0.494 0.178 0.300 97.20%

97.2%
Outstanding

AHD

132

APD CONSTRUCTION

17467 L AA MA GE 21BK0053 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 

Structures and Drainage System - 
Construction/Rehabilitation of Flood Mitigation 
Facilities with Major River Basins and Principal 

Rivers - Construction of San Pedro River C

San Pedro, 
Maddela, 
Quirino

03/16/2022

1st/Final

Quirino DEO LF

80.066

304 03/31/2021 01/28/2022

8.43

C 0.498 0.133 0.300 93.10%

93.1%
Very Satisfactory

AHD

133 82

APS CONSTRUCTION

37304 L B MA GE 21BB0072 - Local Program - Local Roads and 
Bridges - Local Roads - Construction/ Repair/ 

Rehabilitation/ Improvement of Various 
Infrastructure incl. Local Projects - Construction 
of Concrete Road - Construction of Patunungan - 

Pananacpan Road

Barangay 
Patunungan, Sta. 

Ana, Cagayan

03/16/2022

1st/Final

Cagayan 1st 
DEO

LF

39.200

195 06/10/2021 12/21/2021

26.41

C 0.479 0.134 0.300 91.30%

91.3%
Very Satisfactory

AHD

134 83

AQUA DRAGON 
CONSTRUCTION & SUPPLY

36405 L A SB GE 21GL0051 - Reconstruction to Concrete 
Pavement at Specific Locations along Bacolod 

South Road K0058+500 - K0058+738.80, 
K0059+080.7 - K0059+116.80, K0070+446 - 

K0070+600.20, K0070+640.90 - K0070+721.90, 
K0070+812.20 - K0071+042

Binalbagan and 
Himamaylan, 

Negros 
Occidental

04/08/2022

1st/Final

Negros 
Occidental 
2nd DEO

LF

12.295

100 05/30/2021 09/06/2021

1.68

C 0.434 0.138 0.300 87.20%

87.2%
Satisfactory

AHD

135 84 AQUINO-DELA CRUZ 
ENGINEERING & 
CONSTRUCTION

16751 L B MB GE 20AI0082: Widening of Bridge - Rodriguez Bridge 
(B00749LZ) along Pangasinan - Nueva Ecija Road

Rosales, 
Pangasinan

04/05/2022
2nd/Final

Pangasinan 
3rd DEO

LF
59.484

515 02/21/2020 07/19/2021
0.00

C 0.495 0.132 0.300 92.70%
89.76%

Very Satisfactory
ONS

136
AQUINO-DELA CRUZ 

ENGINEERING & 
CONSTRUCTION

16751 L B MB GE 21AJ0044: Replacement of Permanent Weak 
Bridges - Bugtong Br. (B00888LZ) along  Camiling - 

Wawa - Bayambang - Malasiqui - Sta. Barbara 
Road

Malasiqui, 
Pangasinan

04/04/2022

1st/Final

Pangasinan 
4th DEO

LF

47.177

319 02/15/2021 12/30/2021

3.13

C 0.495 0.133 0.300 92.80%
92.8%

Very Satisfactory
AHD

137 85

AR ADLAWAN 
CONSTRUCTION

13108 L A MA GE 21HG0146 - OO1: Ensure Safe and Reliable 
National Road System, Network Development 
Program - Road Widening Primary Roads; N. 

Bacalso Ave. (Cebu South Road) - K0063+600 to 
K0065+642

Argao, Cebu 03/08/2022

1st

Cebu 4th DEO LF

48.081

344 04/21/2021 03/30/2022

0.19

OG 0.391 0.224 0.150 0.030 0.028 0.050 87.30%

- AHD
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138 86 A.R. LUSTRE 
CONSTRUCTION 
CORPORATION

07680 L AAA LA GE 21EF0102 - Preventive Maintenance - Secondary 
Roads, PPSR Jct (Abo-abo) - Quezon Rd 

K0139+568 - K0140+060

Quezon, 
Palawan

03/25/2022
1st/Final

Palawan 2nd 
DEO

LF
8.584

100 09/26/2021 01/03/2022
20.00

C 0.461 0.200 0.300 96.10%
96.1%

Outstanding
AHD

139
AR LUSTRE 

CONSTRUCTION 
CORPORATION

07680 L AAA LA GE 21EG0045 - Widening of Permanent Bridge - 
Malinao Br. (B000178PW) along Puerto Princesa 
South Rd Puerto Princesa City, Palawan  Amelia 

B. Fajardo   Marlon A. Ramiso

Puerto Princesa 
City, Palawan

03/26/2022

1st/Final

Palawan 3rd 
DEO

LF

26.498

311 03/25/2021 01/29/2022

-2.53

C 0.499 0.186 0.224 90.90%
90.9%

Very Satisfactory
DEL

140
AR LUSTRE 

CONSTRUCTION 
CORPORATION

07680 L AAA LA GE 20EG0075 - Road Widening of Irawan - Tagburos 
Rd - K0012+(-291) - K0012+(-030), K0012+167, 

K0012+189 -K0012+751, K0016+680 - K0018+048

Puerto Princesa  
City, Palawan

03/26/2022

1st/Final

Palawan 3rd 
DEO

LF

62.414

367 12/10/2020 12/11/2021

0.78

C 0.488 0.149 0.300 93.70%
93.7%

Very Satisfactory
AHD

141 87 ARCINUE COMM'L 
CORPORATION / LICSAL 

CONSTRUCTION SERVICES 
(JOINT VENTURE)

JV-21-
5178

L A MB GE 21LA0204 - Asphalt Overlay - at Specific 
Locations along Daang Maharlika (MN) 

(S00126MN)

Davao de Oro 03/10/2022

1st/Final

Davao de Oro 
DEO

LF

71.665

150 08/12/2021 01/08/2022

0.00

C 0.470 0.133 0.300 90.30%
90.3%

Very Satisfactory
ONS

142 88

AREMAR CONSTRUCTION 
CORP.

41289 L A MA GE 21FL0061- Asset Preservation- Preventive- 
Tertiary Roads- Ariman- Jct. Bulusan Lake Rd- 

K0607+000- K0609+000, K0612+715- K0613+350, 
K0622+452- K023+000, Brgy. Pob. Norte, Pob. 
Central, Pob. Sur and Luneta, Barcelona; and 

Brgy. Madlawon

Bulusan, 
Sorsogon

03/26/2022

1st/Final

Sorsogon 2nd 
DEO

LF

47.528

95 10/04/2021 01/06/2022

36.75

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

AHD

143

AREMAR CONSTRUCTION 
CORP.

41289 L A MA GE 21FL0011- Construction/Improvement of Access 
Roads leading to Declared Tourism Destination 
(Tourism Road Infrastructure Program- TRIP) 

Amtnog- Sta. Magdalena-Bulusan Road leading 
to Bulusan National Park, Sorsogon, Brgy. San 

Eugenio and San Rafael

Sta. Magdalena, 
Sorsogon

03/26/2022

1st/Final

Sorsogon 2nd 
DEO

LF

49.000

223 03/05/2021 10/13/2021

0.00

C 0.489 0.133 0.300 92.20%

92.2%
Very Satisfactory

ONS

144

AREMAR CONSTRUCTION 
CORP.

41289 L A MA GE 21FL0010- Construction/Improvement of Access 
Roads Leading to Declared Tourism Destinations 

(Tourism Road Infrastructure Program- TRIP) 
Bulan- Matnog- Sta. Magdalena-Bulusan Road 

leading to Bulusan National Park (Matnog 
Section)

Brgy. Sinebaran, 
Matnog, 
Sorsogon

03/26/2022

1st/Final

Sorsogon 2nd 
DEO

LF

49.000

199 03/05/2021 09/19/2021

0.00

C 0.493 0.133 0.300 92.60%

92.6%
Very Satisfactory

ONS

145

AREMAR CONSTRUCTION 
CORP.

41289 L A MA GE 21FL0062- Asset Preservation Program- 
Preventive Maintenance- Tertiary Roads- 
Ariman- Jct. Bulusan Lake Rd- K0616+322- 

K0617+000, K0617+519-K0618+240, K0618+946- 
K0619+097, K0619+796- K0620+876, K0621+714- 

K0621+918

Brgy. Buhang, 
Porog and 
Dancalan, 
Bulusan, 
Sorsogon

03/26/2022

1st/Final

Sorsogon 2nd 
DEO

LF

47.528

95 10/04/2021 01/06/2022

36.75

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

AHD

146 89

ARKY CONSTRUCTION AND 
SUPPLY

32692 L AAA LA GE 21FJ0027: 001: Ensure Safe and Reliable National 
Road System, Network Development Program - 

Road Widening - Secondary Roads, Road 
Widening-Buenavista-Kawayan Rd- K0043+000 - 

K0043+618

Buenavista – 
Kawayan Road

03/27/2022

1st/Final

Masbate 3rd 
DEO

LF

18.591

186 03/04/2021 09/05/2021

0.00

C 0.477 0.133 0.300 91.00%

91%
Very Satisfactory

ONS

147 90
ARKY CONSTRUCTION AND 

SUPPLY / ST. GERRARD 
CONSTRUCTION (JOINT 

VENTURE)

JV-14-
1124

L AA LA GE 15E00047 - Widening of Magdiwang Bridge 
(Const. of 1 (one) additional Lane) & Approaches 

along Sibuyan Circumferential Road (App. A) 
K0057+590 - K0057+744, (App. B) K0057+924 - 

K0058+080

Sibuyan, 
Romblon

02/24/2022

1st/Final

Regional 
Office No. IV-
B

LF

81.722

2334 07/31/2015 12/19/2021

0.00

C 0.495 0.133 0.300 92.80%

92.8%
Very Satisfactory

ONS

148 91 ARM ASIA CONSTRUCTION 
& ENGINEERING

27561 L B SB GE 21AD0047 - Completion of San Jose - San Isidro - 
San Nicolas Drainage Canal

Candon City, 
Ilocos Sur

04/04/2022
1st

Ilocos Sur 2nd 
DEO

LF
29.400

190 10/22/2021 04/29/2022
3.68

OG 0.399 0.240 0.150 0.030 0.070 0.050 93.90%
- AHD

149 92

ARQ BUILDERS

35966 L AA LA GB 21HN0070- CSSP- Construction/Improvement of 
Various Infrastructure in Support of National 

Security (Tatag ng Imprastraktura Para sa 
Kapayapaan at Seguridad Program- TIKAS)- 

Renovation of Officers Apartment with Bldg. NR 
9006-VM-0002

Lapu-Lapu City, 
Cebu

03/11/2022

1st

Cebu 6th DEO LF

12.740

274 03/31/2021 12/29/2021

-10.00

OG 0.400 0.263 0.050 0.030 0.037 0.033 81.30%

- DEL

150

ARQ BUILDERS

35966 L AA LA GB 21HE0163- Local Program- Buildings and Other 
Structures- Multipurpose/Facilities- Local 

Infrastructure Program- Construction of Social 
Services Building, Talisay City Hall Compound

Barangay 
Lawaan II, 

Talisay City, 
Cebu

03/07/2022

1st

Cebu 2nd 
DEO

LF

39.150

300 10/07/2021 08/02/2022

20.28

OG 0.398 0.211 0.150 0.030 0.030 0.050 86.90%

- AHD

151

ARQ BUILDERS

35966 L AA LA GB 21HE0165- Local Program- Buildings and Other 
Structures- Multipurpose/Facilities- Local 

Infrastructure Program- Improvement of Hall of 
Justice Building, Talisay City Hall Compound

Barangay 
Lawaan II, 

Talisay City, 
Cebu

03/07/2022

1st

Cebu 2nd 
DEO

LF

9.801

198 10/19/2021 05/04/2022

0.23

OG 0.399 0.200 0.150 0.030 0.038 0.050 86.70%

- AHD

152 93
ARROWHEAD 

CONSTRUCTION

22597 L B MA GE 21CI0016: Local Program; Local Infrastructure 
Program; Flood Control and Drainage - Drainage 

Protection Works; Construction of Slope 
Protection along Sapangbato River

Brgy. Margot, 
Angeles City, 

Pampanga

03/12/2022

1st/Final

Pampanga 
3rd DEO

LF

34.273

150 09/14/2021 02/10/2022

0.00

C 0.452 0.200 0.300 95.20%
95.2%

Very Satisfactory
ONS

153 94 AS MACHA 
CONSTRUCTION AND 

TRADING

36878 L C SB GE 21CA0069: Local Infrastructure Program - Local 
Roads and Bridges - Local Road - Construction of 

Road, Barangay Maite

Hermosa, 
Bataan

03/10/2022
1st/Final

Bataan 1st 
DEO

LF
9.900

121 05/05/2021 09/02/2021
1.65

C 0.475 0.138 0.300 91.30%
91.3%

Very Satisfactory
AHD

154 95

ASC CONSTRUCTION & 
CONCRETE PRODUCTS

26788 L AA LA GE 21PC0019: Construction/ Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers, Construction of Cabicungan 
Flood Control Structure Sta. 13+180 - Sta. 

13+280 (L/S), Sta. 13+580 - Sta. 13+605 (L/S), 
Sta. 13+230 - Sta. 13+430 (R/S), Sta. 13+460 - 

Sta. 13+510 (R/S)

Calanasan, 
Apayao

03/29/2022

1st

Apayao 2nd 
DEO

LF

47.521

260 12/01/2021 08/17/2022

30.96

OG 0.396 0.240 0.150 0.030 0.047 0.033 89.60%

- AHD
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155

ASC CONSTRUCTION & 
CONCRETE PRODUCTS

26788 L AA LA GE 21PB0004: Flood Management Program - 
Construction/ Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers, Construction of Nabuangan River 
(Upstream) Flood Control, Sta. 37+807 - Sta. 

38+267 (L/S)

Sitio Paddig, 
Brgy. Caglayan, 
Conner, Apayao

03/28/2022

1st

Apayao 1st 
DEO

LF

39.200

237 12/02/2021 07/26/2022

38.39

OG 0.380 0.240 0.150 0.030 0.028 0.033 86.10%

- AHD

156
ASC CONSTRUCTION & 
CONCRETE PRODUCTS

26788 L AA MA GE 21PC0007: Network Development - Construction 
of Missing Links/ New Roads - Adams (Ilocos 

Norte) Calanasan (Apayao) Road

Calanasan, 
Apayao

03/29/2022
2nd

Apayao 2nd 
DEO

LF
96.443

396 03/18/2021 04/17/2022
0.40

OG 0.386 0.208 0.150 0.030 0.045 0.033 85.20%
- AHD

157
ASC CONSTRUCTION & 
CONCRETE PRODUCTS

26788 L AA LA GE 21PC0009: Construction of Barocboc Flood 
Control Structure along Apayao River, Sta. 

20+135 - Sta. 20+613 (L/S)

Sta. Marcela, 
Apayao

03/27/2022
2nd/Final

Apayao 2nd 
DEO

LF
96.500

360 03/18/2021 03/12/2022
28.98

C 0.487 0.133 0.300 92.00%
90.38%

Very Satisfactory
AHD

158
ASC CONSTRUCTION & 
CONCRETE PRODUCTS

26788 L AA LA GE 21PC0010: Construction of Sipa - San Mariano 
Flood Control Structure along Apayao River, Sta. 

25+380 - Sta. 25+700 (L/S)

Sta. Marcela, 
Apayao

03/29/2022
1st

Apayao 2nd 
DEO

LF
45.943

250 12/01/2021 08/07/2022
61.13

OG 0.386 0.240 0.150 0.030 0.037 0.033 87.60%
- AHD

159

ASC CONSTRUCTION & 
CONCRETE PRODUCTS

26788 L AA LA GE 21PC0018: Flood Management Program - 
Construction/ Maintenance of Flood Mitigation 
Structures and Drainage System - Construction 

of Poblacion Flood Control Structures along 
Apayao River Sta. 136+247.68 - Sta. 136+752.68 

(L/S)

Calanasan, 
Apayao

03/29/2022

1st/Final

Apayao 2nd 
DEO

LF

92.693

315 03/18/2021 01/26/2022

0.20

C 0.491 0.133 0.300 92.40%

92.4%
Very Satisfactory

AHD

160 96
ASHLEYKA CONSTRUCTION 

AND SUPPLIES

41140 L A MA GE 21AF0035 - Network Development Program, 
Road Widening - Primary Roads, Manila North 

Road, K0228+466 to K0228+780

Sto. Tomas, La 
Union

04/07/2022
2nd/Final

La Union 2nd 
DEO

LF
13.326

124 03/09/2021 07/10/2021
0.00

C 0.497 0.133 0.300 93.00%
92.22%

Very Satisfactory
ONS

161 97
ASHLEYKA CONSTRUCTION 

AND SUPPLIES / EMQ 
DESIGN & CONSTRUCTION 

(JOINT VENTURE)

JV-21-
4969

L B MA GE 21EH0091 - Construction of Macalas - Sawang 
National Road, Cross Country Road Leading to 

Romblon Port

Romblon, 
Romblon

02/24/2022

1st

Romblon DEO LF

93.841

217 09/30/2021 05/04/2022

-3.71

OG 0.395 0.290 0.113 0.030 0.056 0.033 91.70%

- DEL

162 98

AVATAR CONSTRUCTIONS 
COMPANY

31455 L B SB GE 21NE0069-
Construction/Upgrading/Rehabilitation of 

Drainage along National Roads, Dinagat-Loreto 
Road, K0003+205-K0003+221, K0004+160-

K0004+296, K0004+400-K0004+747, K0006+203-
K0006+582, K0006+374-K0006+451, K0009+447-
K0009+812, K0010+000-K0010+408, K0010+447-
K0010+531, K0011+394-K0011+731, K0021+118-
K0021+156, K0030+000-K0030+431, K0032+585-
K0032+970, K0036+000-K0036+073, K0037+291-
K0037+822, K0037+650-K0037+861, K0057+349-
K0057+530, K0057+531-K0057+793, K0061+072-

K0061+082

Dinagat Islands 03/09/2022

1st

Dinagat 
Islands DEO

LF

24.536

240 08/17/2021 04/13/2022

11.17

OG 0.385 0.221 0.150 0.030 0.051 0.050 88.70%

- AHD

163 99

AYANA CONSTRUCTION 
AND TRADING

38623 L D SB GB 20OI0149 - Retrofitting/Strengthening of Public 
Building in Preparation for the 'Big One', Captain 

Albert Aguilar National High School Main, 
Building 3, CAA Road cor. Balikatan Street BF 

International Village

Las Piñas City 04/02/2022

2nd/Final

Las Piñas-
Muntinlupa 
DEO

LF

21.326

270 01/15/2021 10/11/2021

0.00

C 0.499 0.133 0.300 93.20%

92.22%
Very Satisfactory

ONS

164 100
AZUL BUILDERS

21870 L A MA GE 21OA0007 - Construction of Flood Control 
Structures (Riverwall/Road Dike) Phase 13

Brgy. Dampalit, 
Malabon City

03/30/2022
2nd/Final

Malabon-
Navotas DEO

LF
46.838

240 03/04/2021 10/29/2021
5.73

C 0.499 0.156 0.300 95.50% 94.78%
Very Satisfactory

AHD

165 101
B. BERNARDO CONST., INC.

6196 L A MA GE 21OB0105 - Rehabilitation/Construction of Slope 
Protection along Taguig River East Bank 

(Package IV)

Brgy. Ususan, 
Taguig City

04/04/2022
2nd/Final

Metro Manila 
1st DEO

LF
49.000

210 02/11/2021 09/08/2021
0.00

C 0.499 0.133 0.300 93.20%
90.02%

Very Satisfactory
ONS

166 102
B. VICENCIO BUILDERS 

(BVB), INC.

9687 L AAA MA GE 21IM0067 - Construction of Flood Mitigation 
Structure and Riverbank Protection, Knightsridge 

Bridge Residence

Tacloban City, 
Leyte

03/28/2022
1st/Final

Tacloban City 
DEO

LF
43.213

257 05/31/2021 02/11/2022
36.18

C 0.498 0.133 0.300 93.10%
93.1%

Very Satisfactory
AHD

167
B. VICENCIO BUILDERS 

(BVB), INC.

9687 L AAA MA GE 21IH0042 - Construction (Extension) of Flood 
Control Structure Along Catarman River, 

Barangay Sampaguita, Barangay Abad Santos, 
Barangay Baybay

Catarman, 
Northern Samar

03/25/2022

1st/Final

Northern 
Samar 1st 
DEO

LF

48.948

265 03/05/2021 11/24/2021

-2.97

C 0.476 0.200 0.211 88.70%
88.7%

Satisfactory
DEL

168
B. VICENCIO BUILDERS 

(BVB), INC.

9687 L AA SB GE 21IJ0037: Construction of By-Pass and Diversion 
Roads, Calbayog City Coastal Road, Package 5A

Samar 03/24/2022
1st/Final

Samar 1st 
DEO

LF
95.659

217 02/11/2021 09/15/2021
0.00

C 0.453 0.133 0.300 88.60%
88.6%

Satisfactory
ONS

169 103 B. VICENCIO BUILDERS 
(BVB), INC. / AQUALINE 
CONSTRUCTION (JOINT 

VENTURE)

JV-21-
5317

L AAA LA GE 21IA0132 - Rehabilitation/ Major Repair of 
Permanent Bridges - Biliran Bridge (B00057BR) 

along Leyte - Biliran Rd.

Biliran Province 03/25/2022

2nd/Final

Biliran DEO LF

47.265

161 08/10/2021 01/17/2022

10.17

C 0.493 0.167 0.300 96.00%
91.14%

Very Satisfactory
AHD

170 104

B.R.G. CONSTRUCTION

21931 L B MA GE 21BI0019 - 001: Ensure Safe and Reliable 
National Road System - Network Development - 

Road Widening - Primary Roads - Daang 
Maharlika (LZ), K0277+250 to K0277+580

Solano, Nueva 
Vizcaya

03/15/2022

1st/Final

Nueva 
Vizcaya 1st 
DEO

LF

13.551

88 07/12/2021 10/07/2021

0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

171

B.R.G. CONSTRUCTION

21931 L B MA GE 21BI0071 - Local Program - Local Roads and 
Bridges - Local Roads - Local Infrastructure 
Program - Construction of Road - Basa St. 

Extension - Gomez St. Extension - Pindong St. 
Extension

Barangay 
Salvacion, 

Bayombong, 
Nueva Vizcaya

03/18/2022

1st/Final

Nueva 
Vizcaya 1st 
DEO

LF

24.750

207 07/01/2021 01/23/2022

0.00

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

ONS

172

B.R.G. CONSTRUCTION

21931 L B MA GE 21BJ0014 - Construction/ Maintenance of Flood 
Mitigation Strucutures and Drainage System 
Construction of Sta. Fe River Flood Control 

Structure, Bone North Section

Aritao, Nueva 
Vizcaya

03/18/2022

1st/Final

Nueva 
Vizcaya 2nd 
DEO

LF

48.997

255 02/14/2021 10/26/2021

4.70

C 0.489 0.133 0.300 92.20%
92.2%

Very Satisfactory
AHD
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173 105

B.R.G. CONSTRUCTION / 
J.E.L. CONSTRUCTION & 

SUPPLY (JOINT VENTURE)

JV-21-
4951

L B MA GE 21BI0060 - 001: Ensure and Safe and Reliable 
National Road System - Asset Preservation - 
Rehabilitation/ Reconstruction of Roads with 
Slips, Slope Collapse and Land Slide - Tertiary 

Road, Papaya - Malabing - Wangal - Binugawan - 
Tadji - Runruno Road K0312+000 TO K0312+065

Runruno, 
Quezon, Nueva 

Vizcaya

03/18/2022

1st/Final

Nueva 
Vizcaya 1st 
DEO

LF

72.375

165 10/06/2021 03/19/2022

21.42

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

AHD

174 106
B-12 CONSTRUCTION AND 
TRADING CORPORATION

31997 L A MB GE 21CH0100: Jose Abad Santos Avenue (JASA), 
K0091+965.50 to K0093+000, K0095+000 to 

K0095+316

Lubao, 
Pampanga

03/12/2022
1st/Final

Pampanga 
2nd DEO

LF
32.610

120 07/15/2021 11/11/2021
55.72

C 0.460 0.135 0.300 89.50%
89.5%

Very Satisfactory
AHD

175
B-12 CONSTRUCTION AND 
TRADING CORPORATION

31997 L A MB GE 21CI0047: Asset Preservation Program; 
Preventive Maintenance - Primary Roads - 

Manila North Road, K0090+118 to K0092+600

Mabalacat City, 
Pampanga

03/12/2022
1st/Final

Pampanga 
3rd DEO

LF
48.985

60 01/11/2022 03/11/2022
31.67

C 0.475 0.136 0.300 91.10%
91.1%

Very Satisfactory
AHD

176 107 BADSBRO CONSTRUCTION 
& GENERAL MERCHANDISE 

/ R.C. BAJADA 
CONSTRUCTION & 

ENTERPRISES (JOINT 
VENTURE)

JV-20-
4071

L A MB GE 21JF0014 - Preventive Maintenance- Primary 
Roads- Lanao- Pagadian- Zamboanga City Road, 
K1822+000- K1824+674, K1826+000- K1826+941

Lanao- Pagadian- 
Zamboanga City 

Road

03/08/2022

1st/Final

Zamboanga 
Sibugay 2nd 
DEO

LF

40.180

307 03/10/2021 01/10/2022

0.00

C 0.494 0.133 0.300 92.70%

92.7%
Very Satisfactory

ONS

177 108 BADSBRO CONSTRUCTION 
AND GENERAL 
MERCHANDISE

32876 L A MB GE 21JI0034 - Concreting of Road, Barangay 
Labrador - Barangay Talamimi, Municipality of 

Buug

Zamboanga 
Sibugay

03/09/2022
1st/Final

Zamboanga 
Sibugay 1st  
DEO

LF
47.034

247 06/30/2021 03/03/2022
0.00

C 0.496 0.183 0.300 97.90%
97.9%

Outstanding
ONS

178
BADSBRO CONSTRUCTION 

AND GENERAL 
MERCHANDISE

32876 L A MA GE 21JG0054 - Construction/Maintenance of Flood 
Mitigation Structure and Draiange Systems 
Construction of Damit Flood Control Project

Brgy. Damit, 
Bayog, 

Zamboanga del 
Sur

03/10/2022

1st/Final

Zamboanga 
del Sur 2nd 
DEO

LF

39.200

311 02/15/2021 12/22/2021

0.00

C 0.477 0.200 0.300 97.70%
97.7%

Outstanding
ONS

179 109

BALINTUGAN 
CONSTRUCTION

34566 L A MB GE 21P00026 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - 
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse and Landslide - Primary 

Roads - Kennon Road - K0223+749 to K0223+890

Tuba, Benguet 04/21/2022

1st/Final

CAR Regional 
Office

LF

193.000

360 01/07/2022 01/01/2023

74.08

C 0.486 0.165 0.300 95.10%

95.1%
Very Satisfactory

AHD

180 110 BALINTUGAN 
CONSTRUCTION / 

ALMOND ENGINEERING 
AND CONSTRUCTION 

(JOINT VENTURE)

JV-21-
5258

L A MB GE 21PF0090 - Construction of Road Slope 
Protection Project along Governor Bado Dangwa 

National Road at Ambalideng, Poblacion, 
Kibuangan, Benguet, K0317+483 - K0317+670

Kibungan, 
Benguet

03/25/2022

1st

Benguet 2nd 
DEO

LF

39.485

130 01/10/2022 05/19/2022

63.75

OG 0.368 0.240 0.150 0.030 0.056 0.033 87.70%

- AHD

181 111
BALLIGI CONSTRUCTION 

DEVELOPMENT 
CORPORATION

38005 L A SB GB 21BE0047 - Construction of Multi-Purpose 
Building

Camp Samal 
Leisure Park, 
Brgy. Arcon, 
Tumauini, 

Isabela

03/19/2022

1st/Final

Isabela 1st 
DEO

LF

18.720

180 03/18/2021 09/13/2021

0.00

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

ONS

182 112
BAO-IDANG 

CONSTRUCTION

23883 L C SB GE 20OC0090: Rehabilitation/Upgrading and 
Drainage Improvement along J.P. Rizal and its 

Vicinity

Brgy. South 
Cembo, Makati 

City, Metro 
Manila

04/04/2022

2nd/Final

Metro Manila 
2nd DEO

LF

14.700

239 11/25/2020 07/21/2021

0.00

C 0.486 0.133 0.300 91.90%
91.18%

Very Satisfactory
ONS

183 113

BARILLO CONSTRUCTION  
& ENTERPRISES

23836 L B MA GE 21J00016 - Construction/Maintenance of Flood 
Mitigation Structures and Draiange Systems - 
Construction of Flood Control along Kabasalan 

River (Phase III), Sect. 2: 0+000 to 0+488.16, 
Sect. 3: 0+000.00 to 0+161.84

FL Pena, 
Kabasalan, 
Zamboanga 

Sibugay

03/08/2022

2nd/Final

Regional 
Office No. IX

LF

105.140

418 02/22/2021 04/15/2022

18.53

C 0.494 0.200 0.300 99.40%

93.1%
Very Satisfactory

AHD

184 114

BASTIAN BUILDERS

40572 L D SB GB 21CA0044: Local Infrastructure Program - 
Buildings and Other Structures - Multi-

purpose/Facilities - Construction/Improvement 
of Multi-Purpose Building (Bataan Command 

Center)

Barangay Dona, 
Orani, Bataan

03/10/2022

1st/Final

Bataan 1st 
DEO

LF

5.940

230 03/04/2021 10/19/2021

0.59

C 0.496 0.154 0.300 95.00%

95%
Very Satisfactory

AHD

185 115
BCG DESIGN AND 
CONSTRUCTION

43067 L D SB GE 21IK0009: Rehabilitation / Reconstruction of 
Roads with Slips, Slope Collapse and Landslide, 
Daang Maharlika (SM) (San Isidro - San Juanico 

Bridge) - K0806+402 to K0806+711

Brgy. Lagundi, 
Catbalogan City

03/27/2022

1st/Final

Samar 2nd 
DEO

LF

19.596

397 02/15/2021 03/18/2022

7.05

C 0.467 0.133 0.300 90.00%
90%

Very Satisfactory
AHD

186 116
BCVILLASENOR 

CONSTRUCTION

33858 L C SB GE 21DM0050 - Network Development: 
Construction of By-pass and Diversion Roads - 

Padre Burgos By-pass Road, Quezon

Padre Burgos, 
Quezon

03/27/2022
2nd/Final

Quezon 3rd 
DEO

LF
49.000

240 02/12/2021 10/09/2021
0.00

C 0.476 0.149 0.300 92.50%
89.56%

Very Satisfactory
ONS

187 117
BDA JR CONSTRUCTION

40445 L A SB GE 20BH0100 - Concreting/Construction of Road 
Brgy. San Felipe

Echague, Isabela 03/17/2022
2nd/Final

Isabela 4th 
DEO

LF
9.593

220 12/01/2020 07/08/2021
0.00

C 0.481 0.133 0.300 91.40% 89.96%
Very Satisfactory

ONS

188 118

BEE ROCK ENTERPRISES 
INCORPORATED

45481 L D SB GE 21ID0049 - Construction / Improvement of 
Access Road leading to Declared Tourism 

Destinations (Tourism Road Infrastructure 
Program - TRIP) - Access Road Leading to 

Calumpijan Island and Coastal Road Diving Spot

Capoocan, Leyte 03/23/2022

1st/Final

Leyte 2nd 
DEO

LF

25.627

205 03/16/2021 10/06/2021

0.00

C 0.500 0.170 0.300 97.00%

97%
Outstanding

ONS

189 119

BENDIMIL CONSTRUCTION 
& DEVELOPMENT 

CORPORATION

6135 L AAA MB GE 21J00046 - Construction/Improvement of Access 
Roads Leading to Trades, Industries and 

Economic Zones- Access Road at Sitio Anuling, 
Pamucutan to Sta. Rita in Support of High Value 

Crops (Abaca, Cacao, Rubber and Coffee), 
Package III, Sta. 1+932.00 - Sta. 2+360.00

Upper La Paz, 
Zamboanga City

03/10/2022

1st

Regional 
Office No. IX

LF

111.255

389 06/07/2021 06/30/2022

31.11

OG 0.400 0.300 0.150 0.030 0.061 0.033 97.40%

- AHD
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190 120
BENRAM CONSTRUCTION

32198 L AA MA GE 21JA0012 - Widening of Permanent Bridges - 
Latap Bridge (New) (B01770MN) along 

Zamboanga City - Labuan - Limpapa Road

Zamboanga City 03/07/2022
1st

Zamboanga 
City DEO

LF
20.344

280 06/25/2021 03/31/2022
-3.15

OG 0.398 0.300 0.118 0.030 0.047 0.033 92.60%
- DEL

191

BENRAM CONSTRUCTION

32198 L AA MA GE 21JC0025 - Paving of Unpaved Roads (Earth) 
along Zamboanga West Coastal Rd. (Sibuco-

Sirawai Section) - (S01166MN) Chainage 16000 - 
Chainage 18430

Zamboanga del 
Norte

03/07/2022

1st/Final

Zamboanga 
del Norte 2nd 
DEO

LF

70.349

240 03/21/2021 11/15/2021

0.00

C 0.489 0.133 0.300 92.20%
92.2%

Very Satisfactory
ONS

192 121
BERSON'S CONSTRUCTION 

AND TRADING

31181 L B MA GE 21AF0029 - Network Development Program, 
Road Widening - Primary Roads, Manila North 

Road, K0227+349 to K0227+845

Sto. Tomas, La 
Union

04/07/2022
2nd/Final

La Union 2nd 
DEO

LF
21.670

152 02/18/2021 07/19/2021
1.50

C 0.497 0.133 0.300 93.00%
90.06%

Very Satisfactory
AHD

193
BERSON'S CONSTRUCTION 

AND TRADING

31181 L B MA GE 21AF0025 - Asset Preservation - Construction/ 
Upgrading/ Rehabilitation of Drainage along 

National Roads - Primary Roads - Manila North 
Road, K0253+248 to K0254+038

Bauang, La 
Union

04/07/2022

2nd/Final

La Union 2nd 
DEO

LF

13.455

139 02/18/2021 07/06/2021

0.00

C 0.498 0.133 0.300 93.10%
92.02%

Very Satisfactory
ONS

194 122
BET CONSTRUCTION & 

SUPPLY

31764 L A MB GE 21AO0237: Construction / Repair / 
Rehabilitation / Improvement of Various 
Infrastructure including Local Projects, 
Concreting of Road at Brgy. San Fabian

Pangasinan 04/06/2022

1st/Final

Pangasinan 
2nd DEO

LF

4.900

31 11/12/2021 12/12/2021

0.00

C 0.477 0.139 0.300 91.60%
91.6%

Very Satisfactory
ONS

195 123
BETTER WORK 

CONSTRUCTION

24432 L B MA GE 21MG0134 - Concreting of Brgy. Luhib to Brgy. 
Bacdulong FMR, Brgy. Luhib and Brgy. Bacdulong

Lake Sebu, South 
Cotabato

04/03/2022
1st/Final

South 
Cotabato 2nd 
DEO

LF
11.940

114 08/09/2021 11/30/2021
0.00

C 0.461 0.141 0.300 90.20%
90.2%

Very Satisfactory
ONS

196 124
BGZ CONSTRUCTION 

SERVICES

47461 L D SB GE 21PF0127 - Concreting of Sitio Lam-ayan, 
Barangay Bangao Farm-to-Market Road (FMR) 

Barangay Bangao

Buguias, 
Benguet

03/25/2022
1st/Final

Benguet 2nd 
DEO

LF
12.438

120 08/12/2021 12/09/2021
0.00

C 0.493 0.133 0.300 92.60%
92.6%

Very Satisfactory
ONS

197 125 BHENLLABIEN BUILDERS 
CONSTRUCTION

36496 L B MA GE 21DP0020: Local Program - Rehabilitation of 
Road, Barangay San Marcos

San Pablo City, 
Laguna

03/24/2022
1st/Final

Laguna 3rd 
DEO

LF
26.460

285 01/26/2021 11/06/2021
0.00

C 0.486 0.152 0.300 93.80% 93.8%
Very Satisfactory

ONS

198 126

BHM CONSTRUCTION

30724 L AA MA GE 21PK0017: Organizational Outcome 1: Ensure 
Safe and Reliable National Road System Network 

Development: Construction of Missing Links/ 
New Roads Abra - Kalinga - Apayao Road along 

Aciga (Pinukpuk) - Tawang - Buaya - Mabaca 
(Balbalan Section, Kalinga), Sta. 6+600 - Sta. 

8+100

Balbalan, Kalinga 03/27/2022

1st/Final

Upper Kalinga 
DEO

LF

49.000

264 02/17/2021 11/07/2021

-1.93

C 0.486 0.200 0.242 92.80%

92.8%
Very Satisfactory

DEL

199

BHM CONSTRUCTION

30724 L AA MA GE 21PK0004: Organizational Outcome 1: Ensure 
Safe and Reliable National Road System: Asset 

Preservation Program - Rehabilitation/ 
Reconstruction of National Roads with Slips, 

Slope Collapse and Landslide - Secondary Roads 
Kalinga - Abra Rd. K0464+000 - K0510+476 

(Intermittent Sections)

Pasil and 
Balbalan, Kalinga

03/27/2022

1st/Final

Upper Kalinga 
DEO

LF

30.488

270 02/17/2021 11/13/2021

-2.69

C 0.492 0.134 0.219 84.50%

84.5%
Satisfactory

DEL

200

BHM CONSTRUCTION

30724 L AA MA GE 21PC0011: Network Development Paving 
Unpaved Tertiary Roads along Claveria - 
Calanasan - Kabugao Road K0701+393 - 

K0702+689

Calanasan, 
Apayao

03/29/2022

2nd/Final

Apayao 2nd 
DEO

LF

45.800

304 02/11/2021 12/11/2021

0.00

C 0.482 0.134 0.300 91.60%
91.84%

Very Satisfactory
ONS

201 127

BICOL GOLDROCK 
CONSTRUCTION 
CORPORATION

32376 L B MA GE 21FE0010 - 002: Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers - Rehabilitation of Riverwall along 
Libmanan River within Bicol River Basin, 

Barangay Uson

Libmanan, 
Camarines Sur

03/27/2022

2nd/Final

Camarines 
Sur 2nd DEO

LF

33.268

215 04/05/2021 11/05/2021

2.00

C 0.497 0.148 0.300 94.50%

93.67%
Very Satisfactory

AHD

202

BICOL GOLDROCK 
CONSTRUCTION 
CORPORATION

32376 L B MA GE 21FE0009 -  002: Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers - Rehabilitation of Riverwall along Bicol 
River within Bicol River Basin, Barangay 

Alimbuyog, Milaor, Cam

Milaor, 
Camarines Sur

03/27/2022

1st/Final

Camarines 
Sur 2nd DEO

LF

33.266

215 04/05/2021 11/05/2021

10.90

C 0.483 0.154 0.300 93.70%

93.7%
Very Satisfactory

AHD

203 128 BIG BERTHA 
CONSTRUCTION AND 

DEVELOPMENT / HADI 
CONSTRUCTION AND 

SUPPLY (JOINT VENTURE)

JV-20-
4184

L A MA GE 21CL0041: 
Rehabilitation/Reconstruction/Upgrading of 
Damaged Paved Roads - Secondary Roads, 
Olongapo - Bugallon Road, K0228+640 to 

K0230+560

Masinloc, 
Zambales

03/08/2022

1st/Final

Zambales 1st 
DEO

LF

40.250

180 06/23/2021 12/19/2021

7.78

C 0.491 0.149 0.300 94.00%

94%
Very Satisfactory

AHD

204 129
BIG BERTHA 

CONSTRUCTION AND 
DEVELOPMENT / JTM 

CONSTRUCTION (JOINT 
VENTURE)

JV-20-
4005

L A MA GE 21PL0024: Network Development Program - 
Road Widening - Secondary Roads along Mt. 
Province Bdry. - Calanan - Pinukpuk - Abbut 

Road (Calanan - Pinukpuk Section) - K0497+313 - 
K0498+060, K0498+084 - K0499+000

Tabuk City, 
Kalinga

03/26/2022

2nd/Final

Lower Kalinga 
DEO

LF

47.215

195 01/29/2021 08/11/2021

-1.59

C 0.488 0.133 0.252 87.30%

89.64%
Very Satisfactory

DEL

205 130
BIG G BUILDERS

36922 L C SB GB 21BJ0021 - Construction of Multi-Purpose 
Building

Brgy. Comon, 
Aritao, Nueva 

Vizcaya

03/18/2022
1st/Final

Nueva 
Vizcaya 2nd 
DEO

LF
2.369

120 02/24/2021 06/23/2021
0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

206 131
BL PANGAN 

CONSTRUCTION

25158 L B MA GB 21HI0021- Construction of Employee's and DE's 
Quarters for Cebu 5th District Engineering Office

Danao City, Cebu 03/11/2022
1st/Final

Cebu 5th DEO LF
20.395

240 03/01/2021 10/26/2021
0.00

C 0.500 0.132 0.300 93.20%
93.2%

Very Satisfactory
ONS

207 132
BLACER CONSTRUCTION 

CORP.

32252 L B SB GE 21EB0068 - Construction of Concrete Road - 
Access Road Leading to Devil's Mountains and 

Farms

Baranggay 
Batasan, San 

Jose, Mindoro 
Occidental

03/24/2022

1st/Final

Mindoro 
Occidental 
DEO

LF

29.400

260 03/21/2021 12/05/2021

16.44

C 0.484 0.150 0.300 93.40%
93.4%

Very Satisfactory
AHD
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208 133
BLUE MOUNTAIN 

BUILDERS & GENERAL 
MERCHANDISE

34745 L A MA GE 21AA0084 - Construction of Flood Control 
Structure along Tamdagan River Tributaries of 

Bislak River, Left Bank, Upstream of Cabangaran 
Bridge

Barangay 
Cabangaran, 

Vintar, Ilocos Sur

04/06/2022

1st/Final

Ilocos Norte 
1st DEO

LF

81.059

255 12/07/2021 08/18/2022

44.70

C 0.489 0.138 0.300 92.70%
92.7%

Very Satisfactory
AHD

209 BLUE MOUNTAIN 
BUILDERS & GENERAL 

MERCHANDISE

34745 L A MA GE 21AA0082 - Construction of Flood Control 
Project along Bolo River Tributaries, Sitio 

Kamansiliten, Dampig

Pagudpod, Ilocos 
Norte

04/06/2022
1st

Ilocos Norte 
1st DEO

LF
80.087

255 12/24/2021 09/04/2022
37.01

OG 0.400 0.269 0.150 0.030 0.061 0.050 96.00%
- AHD

210
BLUE MOUNTAIN 

BUILDERS & GENERAL 
MERCHANDISE

34745 L A MA GE 21AA0044 - Construction of Flood Mitigating 
Structure along Principal River - Bacarra - Vintar 
River (Bislak River), Sta.17+300 to Sta.17+622.8

Barangay 
Salsalamagui, 
Vintar, Ilocos 

Norte

04/06/2022

1st/Final

Ilocos Norte 
1st DEO

LF

49.000

201 03/20/2021 10/06/2021

17.34

C 0.491 0.150 0.300 94.10%
94.1%

Very Satisfactory
AHD

211 134
BMK CONSTRUCTION 

CORPORATION (FORMERLY 
B.M.K. CONSTRUCTION) / 

A.I.P. CONSTRUCTION 
(JOINT VENTURE)

JV-20-
0332

L AAA MB GE 21AD0015 - Asset Preservation - Rehabilitation/ 
Reconstruction of National Roads with Slips, 

Slope Collapse and Landslide - Secondary Roads, 
Tagudin - Cervantes Road K0334+640 to 

0334+699

Ilocos Sur 04/05/2022

1st/Final

Ilocos Sur 2nd 
DEO

LF

41.160

240 07/19/2021 03/15/2022

18.44

C 0.492 0.133 0.300 92.50%

92.5%
Very Satisfactory

AHD

212 135 BMK CONSTRUCTION 
CORPORATION (FORMERLY 
B.M.K. CONSTRUCTION) / 

W.J.P. CONSTRUCTION 
AND SUPPLY (JOINT 

VENTURE)

JV-20-
0393

L AAA LA GE 21A00097 - Construction of By-Pass Rad and 
Diversion Roads - Binalonan Diversion Road

Pangasinan 04/08/2022

1st/Final

Regional 
Office No. I

LF

101.305

280 03/22/2021 12/26/2021

1.02

C 0.499 0.133 0.300 93.20%

93.2%
Very Satisfactory

AHD

213 136

BNR CONSTRUCTION & 
DEVELOPMENT 
CORPORATION

12903 L AAA MB GE 21HN0001- OO2: Protect Lives and Properties 
Against Major Floods- Flood Management 

Program- Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems- 
Construction of Flood Control Structure along 

Butuanon River (Phase VI)

Mandaue City, 
Cebu

03/11/2022

1st/Final

Cebu 6th DEO LF

52.757

263 05/13/2021 01/30/2022

69.20

C 0.452 0.133 0.300 88.50%

88.5%
Satisfactory

AHD

214

BNR CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

12903 L AAA MB GE 21HH0037- 002: Ensure Lives and Properties 
Against Major Floods- Flood Management 

Program- Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems- 

Construction of Flood Mitigation Structure Along 
Butuanon River

 Brgy. 
Pulangbato, 

Cebu City

03/07/2022

1st/Final

Cebu City 
DEO

LF

59.086

287 03/04/2021 12/15/2021

68.99

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

AHD

215 137

BOBSAN BUILDERS AND 
SUPPLY

47759 L C SB GB 21P00012 - Convergence and Special Support 
Program: Construction/Improvement of Various 
Infrastructures in Support of National Security - 

Construction of Quartering Facility Building, 
Kalinga Police Provincial Office

Tabuk City, 
Kalinga

03/27/2022

1st

CAR Regional 
Office

LF

19.249

279 05/21/2021 02/23/2022

-10.23

OG 0.392 0.300 0.048 0.030 0.038 0.017 82.50%

- DEL

216 138
BOJUS SUN BUILDERS & 

SUPPLY CORP.

42586 L C SB GE 21LH0037: Rehabilitation/Reconstruction of 
Roads Slips, Collapse & Landslide along Davao - 

Bukidnon Road - K1644+408 to K1644+490

Marilog District, 
Davao City

03/07/2022
1st/Final

Davao City 
2nd DEO

LF
11.384

100 03/29/2021 07/06/2021
0.00

C 0.428 0.133 0.300 86.10%
86.1%

Satisfactory
ONS

217 139

BOMEL CONSTRUCTION

32878 L B MA GE 21DL0066 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program, Construction of 
By-Pass and Diversion Roads 3, Guinayangan - 

Tagkawayan Diversion Road, Tagkawayan 
Section, Quezon

Quezon 03/26/2022

1st/Final

Quezon 4th 
DEO

LF

49.000

270 02/16/2021 11/12/2021

0.00

C 0.460 0.133 0.300 89.30%

89.3%
Very Satisfactory

ONS

218 140
BONIMAR CONSTRUCTION 

ENTERPRISES

23760 L B MA GE 21AF0036 - Network Development Program - 
Road Widening - Primary Roads, Manila North 

Road, K0227+993 to K0228+466

Sto. Tomas, La 
Union

04/07/2022
2nd/Final

La Union 2nd 
DEO

LF
21.243

208 02/23/2021 09/18/2021
0.00

C 0.498 0.133 0.300 93.10%
90.82%

Very Satisfactory
ONS

219

BONIMAR CONSTRUCTION 
ENTERPRISES

23760 L B MA GE 21AF0004 - Construction/ Improvement of 
Access Roads leading to Trades Industries and 

Economic Zones, San Roque West - San Manuel 
Sur Road Connecting Cases - San Roque 

Provincial Road in Support to Aquaculture 
Industry, San Roque West - San Manuel Sur

Agoo, La Union 04/07/2022

1st/Final

La Union 2nd 
DEO

LF

49.000

202 02/18/2021 09/07/2021

0.00

C 0.498 0.133 0.300 93.10%

93.1%
Very Satisfactory

ONS

220 141 BRENCON DEVELOPERS 
PHILS. INC.

36731 L A SB GE  20CN0114 - Construction of Road, Brgy. 
Suklayin, Baler to Brgy. Bacong

San Luis, Aurora 03/11/2022
2nd/Final

Aurora DEO LF
29.700

292 12/02/2020 09/19/2021
8.74

C 0.489 0.133 0.300 92.20% 94.84%
Very Satisfactory

AHD

221 142 BRENTMIN ROOFING 
ENTERPRISE / N.E.B. 
CONSTRUCTION AND 

SUPPLY (JOINT VENTURE)

JV-21-
4415

L B MA GE 21FC0076 - Construction of Mandulungan River 
Control Structure, Barangay Sitio Mandulungan-

Barangay Gubat

 Daet, Camarines 
Norte

03/25/2022

1st/Final

Camarines 
Norte DEO

LF

41.883

186 04/05/2021 10/07/2021

5.07

C 0.475 0.135 0.300 91.00%
91%

Very Satisfactory
AHD

222 143
BRYNE CONSTRUCTION 

AND SUPPLY

40918 L D SB GE 21FI0016 - Local Infrastructure Program - 
Concreting of Road, Junction National Road, 

Barangay Concepcion - Pangle, Sta. 2+040 to Sta. 
2+340

Aroroy, Masbate 03/26/2022

1st/Final

Masbate 2nd 
DEO

LF

9.900

138 02/22/2021 07/09/2021

0.00

C 0.495 0.133 0.300 92.80%
92.8%

Very Satisfactory
ONS

223 144
BTM CONSTRUCTION & 

ENTERPRISES

40015 L D SB GB 21JD0036: Construction of Multi-Purpose 
Building

Barangay Sta. Fe, 
Piñan, 

Zamboanga del 
Norte

03/09/2022

1st/Final

Zamboanga 
del Norte 3rd 
DEO

LF

2.950

175 03/24/2021 09/14/2021

0.00

C 0.496 0.133 0.300 92.90%
92.9%

Very Satisfactory
ONS

224 145
BUSILAC BUILDERS INC.

7701 L A MA GE 21AB0125 - Widening of Permanent Bridge, 
Nagrangtayan Bridge (B00559LZ) Along Pias - 

Currimao - Balaccad Road

Paoay, Ilocos 
Norte

04/07/2022
1st

Ilocos Norte 
2nd DEO

LF
13.916

233 09/17/2021 05/07/2022
0.12

OG 0.399 0.260 0.150 0.030 0.065 0.050 95.40%
- AHD

225 146
C N E CONSTRUCTION

22148 L B MA GE 21IG0026 - Bridge - Widening of Permanent 
Briddges - Pangasugan Br. (B00247LT) along 

Ormoc - Baybay - Southern Leyte Boundary Rd.

Baybay, Leyte 03/27/2022
1st/Final

Leyte 5th 
DEO

LF
28.910

233 04/06/2021 11/24/2021
25.40

C 0.499 0.133 0.300 93.20%
93.2%

Very Satisfactory
AHD
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226 147 C.A. BETALAC 
CONSTRUCTION & GEN. 

MDSE., INC.

28222 L A MA GE 21MF0069 - Concreting of Brgy. New Carmen to 
Brgy. San Pablo FMR, Brgy. New Carmen and San 

Pablo, Sta. 0+000 - Sta. 0+940

Tacurong City, 
Sultan Kudarat

03/31/2022
1st/Final

Sultan 
Kudarat 1st 
DEO

LF
14.791

149 08/24/2021 01/19/2022
0.00

C 0.460 0.199 0.300 95.90%
95.9%

Very Satisfactory
ONS

227 148
C.B. GARAY PHILWIDE 

BUILDERS

6004 L AAA LA GE Contract ID # 21GD0018 - Reconstruction to 
Concrete Pavement - Iloilo East Coast - Capiz Rd 
K0120+500- K0121+637, K0121+796 - K122+240, 

K0147+805.5 - K0148+244.50

Panay - 
Pontevedra, 

Capiz

04/07/2022

1st/Final

Capiz 1st DEO LF

30.974

197 05/26/2021 12/08/2021

0.00

C 0.466 0.140 0.300 90.60%
90.6%

Very Satisfactory
ONS

228
C.B. GARAY PHILWIDE 

BUILDERS

6004 L AAA LA GE Contract ID # 21GP0021 - Reconstruction to 
Concrete Pavement - Tapaz- Jamindan- Altavas 

Rd K0092+510 - K0093+004

Capiz 04/08/2022
1st/Final

Capiz 2nd 
DEO

LF
24.364

223 05/26/2021 01/03/2022
2.98

C 0.492 0.200 0.300 99.20%
99.2%

Outstanding
AHD

229 149
C.L. CARANDANG 

ENTERPRISES

29494 L A MA GE 21FI0024 - Network Development - Road 
Widening - Masbate - Cataingan - Placer Rd. 
(S00005MT), K0008+723 to K0008+859, Net 

Length = 0.272 Lane Km (0.136 Km)

Mobo, Masbate 03/26/2022

1st/Final

Masbate 2nd 
DEO

LF

9.800

72 08/02/2021 10/12/2021

52.37

C 0.495 0.132 0.300 92.70%
92.7%

Very Satisfactory
AHD

230
C.L. CARANDANG 

ENTERPRISES

29494 L A MA GB 20FJ0004: Construction of DPWH Multi-Purpose 
Building and other Facilities, Masbate 3rd 

District Engineering Compound, Dimasalang, 
Masbate (Phase II)

Dimasalang, 
Masbate

03/27/2022

2nd/Final

Masbate 3rd 
DEO

LF

19.578

241 11/25/2020 07/23/2021

0.00

C 0.499 0.133 0.300 93.20%
90.08%

Very Satisfactory
ONS

231 150
C.R. DOMINGO 

CONSTRUCTION AND 
DEVELOPMENT, INC,

02992 L A MA GE 21BH0129 - Construction/Improvement of 
Access Roads Leading to Trades, Industries and 

Economic Zones - (Roads Leveraging Linkages for 
Industry and Trade Infrastructure Program - 

ROLL-IT) Baculod to Dissimuray Road

Cauayan City, 
Isabela

03/17/2022

1st/Final

Isabela 4th 
DEO

LF

49.049

257 02/23/2021 11/06/2021

77.11

C 0.480 0.133 0.300 91.30%

91.3%
Very Satisfactory

AHD

232
C.R. DOMINGO 

CONSTRUCTION AND 
POWER DEVELOPMENT, 

INC.

02992 L A MA GE 21B00026 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System: 

Network Development Program: Construction of 
By-Pass and Diversion Roads-Santiago 

Circumferential Road, Sta. 0+000 - Sta. 2+584.77

Rizal-Batal, 
Santiago City, 

Isabela

03/17/2022

1st

Regional 
Office No. II

LF

104.495

295 03/10/2021 12/29/2021

1.33

OG 0.390 0.240 0.150 0.030 0.056 0.050 91.60%

- AHD

233
C.R. DOMINGO 

CONSTRUCTION AND 
POWER DEVELOPMENT, 

INC.

02992 L A MA GE 20BF0083 -  Rehabilitation/Improvement of 
Brgy. District 2 Municipal and Brgy. Road Sta. 

0+467.5 - Sta. 0+547.0, Sta. 0+892.0 - Sta. 
0+963.5, Sta. 0+362.5 - Sta. 0+488.0, Sta. 0+581.5 

- Sta. 0+723.5, Sta. 0+956.5 - Sta. 1+032.5, Sta. 
0+837.5 - Sta. 1+024.

Brgy. District 2, 
San Manuel, 

Isabela

03/18/2022

1st/Final

Isabela 2nd 
DEO

LF

39.196

267 12/02/2020 08/25/2021

-1.90

C 0.472 0.133 0.243 84.80%

84.8%
Satisfactory

DEL

234 151 C.S. RAYOS 
CONSTRUCTION & 

GENERAL SERVICES, INC.

9790 L AA MA GE 21DE0041 - Local Infrastructure Program - 
Construction of Flood Control Structure at Sitio 

Tacad to Sitio Old San Vincente

Libjo, Batangas 
City, Batangas

03/25/2022
2nd/Final

Batangas 2nd 
DEO

LF
4.950

174 02/03/2021 07/26/2021
4.89

C 0.465 0.200 0.300 96.50%
91.88%

Very Satisfactory
AHD

235 152
C.T. LEONCIO 

CONSTRUCTION & 
TRADING

17371 L AAA LA GE 21DP0051: Bridge Program - 
Retrofitting/Strengthening of Permanent Bridges 

- Maimpis Bridge (B03149LZ) along San Pablo - 
Rizal - Nagcarlan - Liliw Road

Liliw, Laguna 03/14/2022

1st/Final

Laguna 3rd 
DEO

LF

32.340

180 09/14/2021 03/12/2022

0.00

C 0.500 0.137 0.300 93.70%
93.7%

Very Satisfactory
ONS

236
C.T. LEONCIO 

CONSTRUCTION & 
TRADING

17371 L AAA LA GE 21DP0032: Bridge Program - 
Retrofitting/Strengthening of Permanent Bridges 
- Masapang Bridge, (B02882LZ) along Calamba - 

Sta. Cruz Famy Jctn. Road

Victoria, Laguna 03/24/2022

1st/Final

Laguna 3rd 
DEO

LF

14.700

180 09/14/2021 03/12/2022

0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

237
C.T. LEONCIO 

CONSTRUCTION & 
TRADING

17371 L AAA LA GE 21DP0031: Bridge Program: 
Retroffiting/Strengthening of Permanent Bridges 
Liliw Bridge (B00080LZ) along San Pablo - Rizal - 

Nagcarlan - Liliw Road

Liliw, Laguna 03/24/2022

1st/Final

Laguna 3rd 
DEO

LF

12.740

150 09/14/2021 02/10/2022

26.70

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD

238 153 C.T. LEONCIO 
CONSTRUCTION & 

TRADING / ORANGE SUN-
CARRIER CONSTRUCTION 
CORP. (JOINT VENTURE)

JV-19-717 L AAA LA GE 20ED0059 - Widening of Panggalaan Bridge 
(B00005MR) Along Calapan South Road

Calapan City, 
Mindoro 
Oriental

03/25/2022

1st/Final

Mindoro 
Oriental DEO

LF

69.442

648 02/26/2020 12/04/2021

-5.00

C 0.487 0.193 0.150 83.00%

83%
Satisfactory

DEL

239 154
C.T. LEONCIO 

CONSTRUCTION & 
TRADING / VCH 

CONSTRUCTION AND 
TRADING (JOINT VENTURE)

JV-20-
4115

L AAA MA GE 21EF0037 - Rehabilitation/ Reconstruction of 
Road Slips, Slope Collapse, and Landslide along 

Quezon, Punta Baja Road, K0163+800 - 
K0164+500 (Intermittent Section) Quezon, 

Palawan

Quezon, 
Palawan

03/25/2022

1st/Final

Palawan 2nd 
DEO

LF

52.362

300 03/16/2021 01/09/2022

0.00

C 0.498 0.156 0.300 95.40%

95.4%
Very Satisfactory

ONS

240 155 C.V. CONSTRUCTION & 
DEVELOPMENT

8334 L A MB GE 21NH0035 - Surigao - Davao Coastal Road, 
K1241+000 - K1242+886

Cantilan, Surigao 
del Sur

03/09/2022
1st/Final

Surigao del 
Sur 1st DEO

LF
54.580

277 03/19/2021 12/20/2021
0.00

C 0.482 0.140 0.300 92.20% 92.2%
Very Satisfactory

ONS

241
C.V. CONSTRUCTION & 

DEVELOPMENT

08334 L A MA GE 21NG0040-Construction of Flood Mitigation 
Structure along Mabuhay River

Brgy. Mabuhay, 
Sison, Surigao 

del Norte

03/08/2022
1st

Surigao del 
Norte 2nd 
DEO

LF
91.669

370 05/12/2021 05/16/2022
16.49

OG 0.400 0.238 0.150 0.030 0.042 0.050 91.00%
- AHD

242
C.V. CONSTRUCTION & 

DEVELOPMENT

08334 L A MA GE 21NG0035-Construction of Flood Mitigating 
Structure (Bad-as Flood Control)

Brgy. Bad-as, 
Placer, Surigao 

del Norte

03/08/2022
1st/Final

Surigao del 
Norte 2nd 
DEO

LF
49.000

256 05/11/2021 01/21/2022
0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

243 156

CAANA CONSTRUCTION 
CORPORATION

34399 L B MA GE 21OH0103 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 

Structures and Drainage Systems - Construction 
of Slope Protection Structure/Bank 

Improvement/Sheet Piling of Maricaban Creek 
(Sta. 0+000 to Sta. 0+234)

Pasay City 04/01/2022

1st/Final

South Manila 
DEO

LF

38.574

240 05/20/2021 01/14/2022

28.43

C 0.486 0.133 0.300 91.90%

91.9%
Very Satisfactory

AHD

244 157 CABERTO CONSTRUCTION 
AND SUPPLY

43886 L D SB GE 21AG0146: Concreting of Paitan West, FMR Sual, Pangasinan 04/07/2022
1st/Final

Pangasinan 
1st DEO

LF
12.438

150 06/14/2021 11/10/2021
19.33

C 0.478 0.133 0.300 91.10% 91.1%
Very Satisfactory

AHD
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245 158 CAD-ERA DESIGN AND 
BUILDER / WIMREG 

CONSTRUCTION AND 
SUPPLY (JOINT VENTURE)

JV-21-
5476

L B MA GB 21PL0018: Construction of Evacuation Center at 
Liwan West

Rizal, Kalinga 03/26/2022

1st

Lower Kalinga 
DEO

LF

35.674

292 09/24/2021 07/12/2022

-5.03

OG 0.387 0.300 0.100 0.030 0.056 0.033 90.60%

- DEL

246 159
CALIRAYA BUILDERS

40147 L A SB GB 21DH0060: Construction of Multi-Purpose 
Building (Covered Court), Brgy. Bukal

Cavinti, Laguna 03/23/2022
1st

Laguna 1st 
DEO

LF
4.801

180 11/10/2021 05/08/2022
1.71

OG 0.302 0.246 0.150 0.030 0.047 0.050 82.50%
- AHD

247 160
CAMBERWELL 

CONSTRUCTION AND 
SUPPLIES

39624 L A SB GE 21BG0001 - OO2: Protect Lives and Properties 
Against Major Floods - Flood Management 

Program - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems - 

Construction of River Flood Control Project

Brgy. 
Magsaysay, 
Naguilian, 

Isabela

03/18/2022

1st/Final

Isabela 3rd 
DEO

LF

12.547

94 04/13/2021 07/15/2021

6.98

C 0.455 0.133 0.300 88.80%

88.8%
Satisfactory

AHD

248 161
CANLAON BUILDERS AND 

DEVELOPMENT 
CORPORATION

44978 L C SB GE 21GO0090 - Construction / Repair / 
Rehabilitation / Improvement of Various 
Infrastructure including Local Projects - 
Construction of Road, Luzuriaga Street

Bacolod City, 
Negros 

Occidental

04/04/2022

1st/Final

Bacolod City 
DEO

LF

19.600

322 10/07/2021 08/24/2022

75.78

C 0.475 0.152 0.300 92.70%
92.7%

Very Satisfactory
AHD

249 162
CARTESIAN BUILDERS

35386 L B MA GE 21NE0039-Off-Carriageway Improvement along 
Jct. Magsaysay-Cagdianao Road, K0006+(-468)-

K0006+(-002) and K0006+092-K0006+336

Dinagat, Dinagat 
Islands

03/09/2022
1st/Final

Dinagat 
Islands DEO

LF
21.577

150 03/12/2021 08/08/2021
-2.67

C 0.444 0.175 0.220 83.90%
83.9%

Satisfactory
DEL

250
CARTESIAN BUILDERS

35386 L B MA GE 21NE0032-Construction of Flood Control 
Structure Protecting Rosita Bridge III

Brgy. Rosita, 
Libjo, Dinagat 

Islands

03/09/2022
1st

Dinagat 
Islands DEO

LF
19.599

390 03/12/2021 04/05/2022
-4.07

OG 0.386 0.240 0.109 0.030 0.033 0.033 83.10%
- DEL

251 163 CASTLESTONE 
CONSTRUCTION AND 

SUPPLY

42041 L B SB GB 21FD0009 - Construction of Multi-Purpose Hall, 
CBSUA,

Sipocot, 
Camarines Sur

03/26/2022
1st/Final

Camarines 
Sur 1st DEO

LF
9.496

270 03/12/2021 12/06/2021
1.65

C 0.500 0.157 0.300 95.70%
95.7%

Very Satisfactory
AHD

252 164
CATARMAN BUILDERS 

CONSTRUCTION

37123 L D SB GB 21IH0021 - Construction/Rehabilitation of Multi-
Purpose Building (Covered Court/Evacuation 

Center)

Brgy. Bugko, 
Mondragon, 

Northern Samar

03/25/2022
1st/Final

Northern 
Samar 1st 
DEO

LF
7.327

181 02/18/2021 08/17/2021
0.00

C 0.500 0.133 0.300 93.30%
93.4%

Very Satisfactory
ONS

253 165
CBC CONSTRUCTION & 

SUPPLY

38169 L B MA GE 21FG0032 - Construction/Improvement of 
Rangas River Flood Mitigation Structure, 
Downstream: Sta.0+360.00 to Sta.0+560

Goa, Camarines 
Sur

03/29/2022
2nd/Final

Camarines 
Sur 4th DEO

LF
13.386

185 03/08/2021 09/08/2021
0.00

C 0.491 0.133 0.300 92.40%
94.2%

Very Satisfactory
ONS

254 166
CBCL CONSTRUCTION AND 

SUPPLY

41724 L B SB GE 21GK0192 - Construction of Flood Mitigation 
Structure- Construction of Shoreline Protection, 

Sitio Pinaopawan, Brgy. Tuburan

EB Magalona, 
Negros 

Occidental

04/07/2022
1st/Final

Negros 
Occidental 
1st DEO

LF
24.500

205 09/08/2021 03/31/2022
0.00

C 0.477 0.135 0.300 91.20%
91.2%

Very Satisfactory
ONS

255 167

CCMALUENDA 
CONSTRUCTION INC

11043 L A MA GE 21HA0106- Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems- 
Construction of Flood Mitigation Structures at 

Barangay Busao (Maribojoc) along River Leading 
to Tubig Daku Leading to Inambacan Cave and 

Spring

Maribojoc, 
Bohol

03/08/2022

2nd/Final

Bohol 1st 
DEO

LF

31.525

334 03/26/2021 02/22/2022

0.00

C 0.498 0.133 0.300 93.10%

91.42%
Very Satisfactory

ONS

256 168
CDC CONSTRUCTION AND 

SUPPLIES

28275 L B MA GE 21AG0134: Rehabilitation/Asphalting of Brgy. 
Road

Brgy. Dulacac, 
Alaminos City, 

Pangasinan

04/07/2022
1st/Final

Pangasinan 
1st DEO

LF
8.910

45 10/11/2021 11/24/2021
13.33

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD

257 169

CDTECH BUILDERS

39093 L D SB GE 21JE0083 - Local Roads and Bridges - Local Roads 
Concreting of Barangay Road, Barangay Lantian 

to Barangay Upper Campo Islam

Municipality of 
Labangan, 

Zamboanga del 
Sur

03/11/2022

1st/Final

Zamboanga 
del Sur 1st 
DEO

LF

9.900

100 04/29/2021 08/06/2021

-4.40

C 0.490 0.200 0.168 85.80%
85.8%

Satisfactory
DEL

258 170
CDU CONSTRUCTION

13915 L B MA GE 21II0061: Rehabilitation / Upgrading of Damaged 
Paved Roads, Rawis - Catubig Road, Northern 

Samar

Northern Samar 
2nd L.D.

03/26/2022
1st/Final

Northern 
Samar 2nd 
DEO

LF
47.774

296 01/28/2021 11/19/2021
12.50

C 0.487 0.133 0.300 92.00%
92%

Very Satisfactory
AHD

259

CDU CONSTRUCTION

13915 L B MA GE 21I00008: Asset Preservation - Preventive 
Maintenance - Secondary Roads - Basey - 

Marabut - Pinamitiran Road, K0937+808 to 
K0940+100

Samar 03/27/2022

1st/Final

Regional 
Office No. VIII

LF

50.367

151 06/08/2021 11/05/2021

1.10

C 0.486 0.133 0.300 91.90%
91.9%

Very Satisfactory
AHD

260 171 CDU CONSTRUCTION / PJ 
TAN CONSTRUCTION 

(JOINT VENTURE)

JV-20-
4262

L B MA GE 21II0021 - Widening of Permanent Bridges, 
Bayog Bridge (B00327SM) Along Rawis - Catubig 

Rd.

Laoang, 
Northern Samar

03/26/2022
1st/Final

Northern 
Samar 2nd 
DEO

LF
41.601

240 02/11/2021 10/08/2021
-2.42

C 0.495 0.200 0.227 92.20%
92.2%

Very Satisfactory
DEL

261 172
CEAN CONSTRUCTION

41086 L B SB GE 21IL0070: Bridge- Widening of Permanent 
Bridges Bogasong Bridge II (B00602LT) along 

Daang Maharlika

Libagon, 
Southern Leyte

03/28/2022
2nd

Southern 
Leyte DEO

LF
15.679

300 06/14/2021 04/09/2022
0.50

OG 0.400 0.240 0.150 0.030 0.061 0.050 93.10%
- AHD

262 173

CEBU 7H TECHNOCHEM 
INDUSTRIES, INC.

31578 L AAA MB GE 21HC0004-001: Ensure Safe and Reliable 
National Road System- Asset Preservation- 
Preventive Maintenance -Secondary Road: 

Tagbilaran East Rd (Tagbilaran- Jagna) - 
K0138+775 - K0139+599

Ubay, Bohol 03/10/2022

1st/Final

Bohol 2nd 
DEO

LF

9.800

84 07/26/2021 10/17/2021

0.00

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

ONS

263 174 CEFF TRADING & 
ENGINEERING SERVICES

39083 L B MA GE 21ED0001 - Construction of Alag River Control 
Approach "B" Upstream

Baco, Mindoro 
Oriental

03/25/2022
1st/Final

Mindoro 
Oriental DEO

LF
28.353

195 02/03/2021 08/16/2021
4.40

C 0.451 0.136 0.300 88.70% 88.7%
Satisfactory

AHD

264 175
CELSO C. FERRER  

CONTRACTOR

10643 L AA LA GE 21CF0113 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 

Secondary Roads - Nueva Ecija - Aurora Rd. - 
K0166+950 - K0167+003.47

Bongabon, 
Nueva Ecija

03/10/2022

1st/Final

Nueva Ecija 
2nd DEO

LF

96.113

129 04/29/2021 09/04/2021

55.41

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD

265 CELSO C. FERRER  
CONTRACTOR

10643 L AA LA GE 21CF0109 - Construction of Bypass and Diversion 
Roads, Felipe Vergara Bypass Road

Cabanatuan, 
Nueva Ecija

03/10/2022
2nd/Final

Nueva Ecija 
2nd DEO

LF
77.198

258 03/08/2021 11/20/2021
0.50

C 0.492 0.200 0.300 99.20% 94.4%
Very Satisfactory

AHD

266 176
CENTERWAYS 

CONSTRUCTION & 
DEVELOPMENT INC.

34105 L A MB GE 21FK0003- Flood Mitigation Program- 
Construction/Rehabilitation of Flood Mitigation 
within Major River Basins and Principal Rivers- 

Construction of Tublijon River Control

Sorsogon City, 
Sorsogon

03/27/2022

1st/Final

Sorsogon 1st 
DEO

LF

52.327

336 02/23/2021 01/24/2022

0.00

C 0.469 0.133 0.300 90.20%

90.2%
Very Satisfactory

ONS
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267
CENTERWAYS 

CONSTRUCTION & 
DEVELOPMENT INC.

34105 L A MB GE 21FK0036- Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems- 
Construction of River Flood Control Structure, 

Gimaloto

Sorsogon City, 
Sorsogon

03/27/2022

1st

Sorsogon 1st 
DEO

LF

43.509

234 01/12/2022 09/02/2022

5.57

OG 0.391 0.239 0.150 0.030 0.056 0.050 91.60%

- AHD

268

CENTERWAYS 
CONSTRUCTION & 

DEVELOPMENT INC.

34105 L B MA GE 21FM0030 - 002: Flood Management Program - 
Rehabilitation / Improvement of Shore 

Protection Structure

Brgy. Sitio 
Busdak, 

Barangay 
Bartolabac, San 

Jacinto, Masbate

03/28/2022

1st

Masbate 1st 
DEO

LF

53.075

376 06/10/2021 06/20/2022

7.06

OG 0.392 0.239 0.150 0.030 0.045 0.050 90.60%

- AHD

269

CENTERWAYS 
CONSTRUCTION & 

DEVELOPMENT INC.

34105 L A MB GE 21FN0052: OO2: Protect Lives and Properties 
Against Major Floods - Construction/ 

Rehabilitation of Flood Mitigation Facilities 
within Major River Basins and Principal Rivers - 

Rehabilitation/ Improvement of Revetment 
Along Barit River Upstream of San Miguel 
Bridge, Left Side, Brgy. San Jose (San Jose 

Pangaraon), Sta. 11+999.00 to Sta. 12+421.00

Nabua, 
Camarines Sur

03/30/2022

1st/Final

Camarines 
Sur 5th DEO

LF

47.530

215 02/22/2021 09/24/2021

1.88

C 0.465 0.134 0.300 89.90%

89.9%
Very Satisfactory

AHD

270
CENTERWAYS 

CONSTRUCTION AND 
DEVELOPMENT INC.

34105 L B MA GE 21FM0026 - Local Program - Construction of 
Road

Barangay 
Jagnaan, San 

Jacinto, Masbate

03/28/2022

2nd/Final

Masbate 1st 
DEO

LF

43.120

194 03/15/2021 09/24/2021

0.52

C 0.494 0.133 0.300 92.70%
89.76%

Very Satisfactory
AHD

271 177 CENTERWAYS 
CONSTRUCTION & 

DEVELOPMENT INC. / L 
BROS. CONSTRUCTION & 
SUPPLY (JOINT VENTURE)

JV-21-
4395

L B MA GE 21FK0027- Convergence and Special Support 
Program- Construction/Improvement of Access 

Roads Leading to Declared Tourism Destinations- 
Donsol-Pilar- Castilla- Sorsogon City (DonPiCaSo) 

Tourism Highway

Castilla, 
Sorsogon

03/27/2022

1st

Sorsogon 1st 
DEO

LF

96.500

420 04/19/2021 06/12/2022

3.82

OG 0.400 0.240 0.150 0.030 0.056 0.017 89.30%

- AHD

272 178

CHEEREL CONSTRUCTION 
& SUPPLY

40242 L D SB GE 21FL0002- Asset Preservation Program- 
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse, and Landslide- Primary 

Roads- Daang Maharlika (LZ)- K0625+850- 
K0625+900, K0625+250- K0626+000, K0626+650- 

K0626+775, Brgy. Casini

Irosin, Sorsogon 03/26/2022

1st/Final

Sorsogon 2nd 
DEO

LF

19.560

186 03/08/2021 09/09/2021

7.53

C 0.493 0.133 0.300 92.60%

92.6%
Very Satisfactory

AHD

273 179
CHIARA CONSTRUCTION / 

EJR BUILDERS & 
CONSTRUCTION SUPPLY 

(JOINT VENTURE)

JV-20-
0291

L AA MB GE 21AG0003: Asset-Preservation-
Rehabilitation/Reconstruction of Roads with 
Slips/Slope Collapse and Landslide-Alaminos 

Bypass road K032+(-269) - K0320+143; 
K0320+673 - K0320+953

Alaminos, City 04/07/2022

1st/Final

Pangasinan 
1st DEO

LF

31.360

300 03/03/2021 12/27/2021

3.67

C 0.493 0.132 0.300 92.50%

92.5%
Very Satisfactory

AHD

274 180 CHIARA CONSTRUCTION / 
RAMDC CONSTRUCTION 

AND TRADING (JOINT 
VENTURE)

JV-20-
4063

L AA MB GE 21AG0012: Widening of Permanent Bridges-
Banog Bridge 2(B00865LZ), along Alaminos-

Bolinao Rd.

Bani, Pangasinan 04/07/2022

1st/Final

Pangasinan 
1st DEO

LF

45.080

345 03/03/2021 02/10/2022

9.28

C 0.486 0.133 0.300 91.90%
91.9%

Very Satisfactory
AHD

275 181 CHRIZMARIE BUILDERS 
AND CONSTRUCTION 

SUPPLY

45526 L C SB GE 20OD0206: Construction of Roads and Drainage 
along Road 5 and Connecting Alleys, Barangay 

Malanday

Valenzuela City 03/31/2022
2nd/Final

Metro Manila 
3rd DEO

LF
24.101

330 11/20/2020 10/15/2021
29.70

C 0.495 0.133 0.300 92.80%
93.82%

Very Satisfactory
AHD

276 182

CHU CONSTRUCTION

33747 L A MB GE 21IA0026 - Rehabilitation of National Roads with 
Slips, Slope Collapse and Landslide - Secondary 

Roads - Biliran Cir. Road - K1110+887 - 
K1111+683 (124.50941, 11.47868 to 124.44022, 

11.50312)

Brgy. 
Sanggalang, 

Biliran, Biliran 
Province

03/25/2022

1st/Final

Biliran DEO LF

48.334

207 02/09/2021 09/03/2021

0.00

C 0.499 0.134 0.300 93.30%

93.3%
Very Satisfactory

ONS

277

CHU CONSTRUCTION

33747 L A MB GE 21IA0006 - Rehabilitation of Access Road Leading 
to Villa Caneja to Anislagan Road Connecting to 

Anislagan Ceramics Producers Association 
(ACPA), Naval (from 11.56507222, 124.4404556 
to 11.5656047222, 124.4531639) (Sta. 0+000 to 

Sta. 1+600)

Naval, Biliran 
Province

03/25/2022

1st/Final

Biliran DEO LF

48.408

260 02/09/2021 10/26/2021

0.65

C 0.496 0.133 0.300 92.90%

92.9%
Very Satisfactory

AHD

278 183
CITYSTAR CONSTRUCTION

32774 L B MA GE 21EB0025 - Road Widening along Mindoro West 
Coastal Road -K0375+000 - K0376+360

Sta. Cruz, 
Mindoro 

Occidental

03/24/2022
1st/Final

Mindoro 
Occidental 
DEO

LF
44.052

224 03/08/2021 10/17/2021
0.11

C 0.476 0.142 0.300 91.80%
91.8%

Very Satisfactory
AHD

279 184
CJ ALCONS CONSTRUCTION 

AND SUPPLY

37692 L B SB GE 21PJ0025: Network Development - Off-
Carriageway Improvement - Tertiary Roads - Jct. 

Potia - Mt. Province Bdry Rd - K0450+185 - 
K0451+380

Alfonso Lista, 
Ifugao

03/26/2022

1st/Final

Ifugao 2nd 
DEO

LF

21.168

104 07/15/2021 10/26/2021

0.00

C 0.478 0.133 0.300 91.10%
91.1%

Very Satisfactory
ONS

280
CJ ALCONS CONSTRUCTION 

AND SUPPLY

37692 L B SB GE 21PJ0024: Network Development Program - Off-
Carriageway Improvement - Tertiary Roads - 

Alfonso Lista - Aurora Bdry. Road - K0452+443 - 
K0453+849, K0453+954 - K0454+990

Alfonso Lista, 
Ifugao

03/26/2022

2nd/Final

Ifugao 2nd 
DEO

LF

16.290

150 03/23/2021 08/19/2021

0.00

C 0.473 0.133 0.300 90.60%
91.02%

Very Satisfactory
ONS

281 185
CJEP BUILDERS AND 

ENGINEERING SERVICES

39365 L D SB GE 21NI0022 - Concreting of Barangay Cambagang 
to Sitio Dumaag Farm to Market Road, Barangay 

Cambagang

Barobo, Surigao 
del Sur

03/08/2022
1st/Final

Surigao del 
Sur 2nd DEO

LF
12.499

115 07/28/2021 11/19/2021
0.40

C 0.465 0.143 0.300 90.80%
90.8%

Very Satisfactory
AHD

282 186
CLC CONSTRUCTION 

SERVICES AND SUPPLY

42793 L B SB GB 21KE0089 - Construction of New Building for 
Camiguin General Hospital

Poblacion, 
Mambajao, 
Camiguin

04/03/2022
1st/Final

Camiguin 
DEO

LF
9.520

222 10/12/2021 05/21/2022
38.81

C 0.498 0.184 0.300 98.20%
98.2%

Outstanding
AHD

283 187 CLIFFORD CONSTRUCTION 
CORPORATION

3724 L B MA GE Contract ID # 21GA0021 - Construction of 
Revetment Wall along Aklan River

Brgy. Mobo, 
Kalibo, Aklan

04/07/2022
1st/Final

Aklan DEO LF
59.039

264 02/26/2021 11/16/2021
0.49

C 0.450 0.200 0.300 95.00% 95%
Very Satisfactory

AHD

284 188
CLY-ABC BUILDERS

39231 L A MA GE Contract ID # 21GD0024 - Road Widening - 
Maayon - Jct. Bailan Rd K0121+274.00 - 

K0121+738.00, K0125+351.00 - K0127+000.00

Maayon,  Capiz 04/07/2022
1st/Final

Capiz 1st DEO LF
48.999

237 05/16/2021 01/07/2022
-0.17

C 0.492 0.148 0.295 93.50%
93.5%

Very Satisfactory
DEL
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285 189
CM TAN CONSTRUCTION

28087 L A MB GE 21N00064 - Marihatag - Lianga Road Marihatag and 
Lianga, Surigao 

del Sur

03/07/2022
1st

Regional 
Office No. XIII

LF
115.800

290 09/22/2021 07/08/2022
13.86

OG 0.352 0.243 0.150 0.030 0.023 0.050 84.80%
- AHD

286
CM TAN CONSTRUCTION

28087 L A MB GE 21N00014 - Lianga Coastal Bypass Road (SDCR 
Alternate Route)

Lianga, Surigao 
del Sur

03/07/2022
1st

Regional 
Office No. XIII

LF
101.325

305 08/06/2021 06/06/2022
16.57

OG 0.389 0.273 0.150 0.030 0.033 0.050 92.50%
- AHD

287 190

CMG JR BUILDERS

41683 L B MA GE 21BB0003 - OO1: Ensure Safe and Reliable 
National Road System - Network Development 

Program - Road Widening - Primary Roads - 
Cagayan Valley Road - K0533+398 to K0534+481

Gattaran, 
Cagayan

03/16/2022

2nd/Final

Cagayan 1st 
DEO

LF

48.999

259 02/08/2021 10/24/2021

0.00

C 0.496 0.133 0.300 92.90%

92%
Very Satisfactory

ONS

288 191
COLBY CONSTRUCTION / 

SAKI CONSTRUCTION 
(JOINT VENTURE)

JV-19-821 L A MB GE 20PG0030: Paving of Unpaved Roads along 
National Road Banaue - Hungduan - Benguet 

Bdry. Rd. K0376+376 - K0382+431 (Intermittent 
Sections)

Hungduan, 
Ifugao

03/25/2022

2nd/Final

Ifugao 1st 
DEO

LF

57.947

373 11/18/2020 11/25/2022

1.50

C 0.499 0.133 0.300 93.20%
89.66%

Very Satisfactory
AHD

289 192

COLLERA CONSTRUCTION

13246 L A MA GE 21IM0041 - Construction of Flood Control  
Structure

New Hope 
Village, Tacloban 

City, Leyte

03/28/2022

1st/Final

Tacloban City 
DEO

LF

38.015

171 03/05/2021 08/22/2021

0.00

C 0.481 0.133 0.300 91.40%
91.4%

Very Satisfactory
ONS

290 193
CONCEPCION BASIC 

BUILDERS INC.

05255 L AAA LA GE 21NI0055 - Widening of Permanent Bridges - San 
Jose Bridge (B01756MN) along Junction Lingig - 

Trento Road, Barangay San Jose

Bislig City, 
Surigao del Sur

03/08/2022
1st

Surigao del 
Sur 2nd DEO

LF
96.472

417 04/14/2021 06/04/2022
1.57

OG 0.391 0.282 0.150 0.030 0.028 0.033 91.40%
- AHD

291 194
CPAN ENGINEERING & 

ENTERPRISES

36702 L D SB GB 21JI0057 - Rehabilitation of Multi-Purpose 
Building (Municipal Hall),

Brgy. Poblacion, 
Payao, 

Zamboanga 
Sibugay

03/09/2022

1st/Final

Zamboanga 
Sibugay 1st  
DEO

LF

29.677

236 04/22/2021 12/13/2021

0.00

C 0.496 0.133 0.300 92.90%
92.9%

Very Satisfactory
ONS

292 195
CPR CONSTRUCTION AND 

SUPPLY, INC.

32698 L B MA GE 21FO0049 - Construction / Rehabilitation of 
Flood Mitigation Structure along Nasisi River 

(Downstream of Gamot Bridge)

Sitio Gamot, 
Brgy. 

Bagumbayan, 
Ligao City, Albay

03/25/2022

2nd/Final

Albay 3rd 
DEO

LF

30.379

246 03/01/2021 11/01/2021

0.00

C 0.481 0.133 0.300 91.40%
91.04%

Very Satisfactory
ONS

293 196
CS CONSTRUCTION AND 

SUPPLY

24237 L B MA GE 21MF0058 - Construction of Flood Control 
Structure, Sitio Concepcion, Brgy. Tinumigues

Lambayong, 
Sultan Kudarat

03/30/2022
1st

Sultan 
Kudarat 1st 
DEO

LF
45.243

216 11/23/2021 06/26/2022
19.31

OG 0.374 0.292 0.150 0.030 0.070 0.050 96.60%
- AHD

294 197 CS CONSTRUCTION AND 
SUPPLY / GIBUILD 

DEVELOPMENT CORP. 
(JOINT VENTURE)

JV-21-
5247

L B MA GE 21MF005 - Construction of Flood Control 
Structure, Sitio Panabungan, Brgy. Tinumigues

Lambayong, 
Sultan Kudarat

03/31/2022

1st

Sultan 
Kudarat 1st 
DEO

LF

45.252

216 11/23/2021 06/26/2022

27.61

OG 0.387 0.293 0.150 0.030 0.070 0.050 98.00%

- AHD

295 198
CTC BUILDER AND 

SUPPLIES INCORPORATED

12088 L AA MB GE 21FA0002- Cluster 2- Replacement/Widening of 
Bridges- Namutnga Br. San Carlos Br. And 

Tabiguian Br. 1

Tabaco City, 
Albay

03/29/2022
1st/Final

Albay 1st DEO LF
72.226

287 02/08/2021 11/21/2021
0.00

C 0.499 0.133 0.300 93.20%
93.2%

Very Satisfactory
ONS

296
CTC BUILDER AND 

SUPPLIES INCORPORATED

12088 L AA LA GE 21FK0029- Cluster VIII- Local Program Local 
Infrastructure Program Concreting of Road, 

Barangay Burabod, Sorsogon City

Sorsogon, First 
District of 
Sorsogon

03/27/2022
1st/Final

Sorsogon 1st 
DEO

LF
46.236

180 02/26/2021 08/24/2021
0.00

C 0.490 0.133 0.300 92.30%
92.3%

Very Satisfactory
ONS

297 199

CTG CONSTRUCTION AND 
ENTERPRISES

36172 L D SB GE 21JE0096 - Concreting of Purok Talong to Purok 
Sili, Brgy. Balintawak FMR

Brgy. 
Balintawak,  

Pagadian City, 
Zamboanga del 

Sur

03/11/2022

1st/Final

Zamboanga 
del Sur 1st 
DEO

LF

11.822

140 08/05/2021 12/22/2021

0.00

C 0.496 0.157 0.300 95.30%

95.3%
Very Satisfactory

ONS

298 200
CURRIMAO 

CONSTRUCTION

22781 L A MB GE 21AB0142 - Local Infrastructure Program, 
Rehabilitation/Improvement of Marcos- Rubio 

Road

Pinili, Ilocos 
Norte

04/07/2022
1st/Final

Ilocos Norte 
2nd DEO

LF
18.216

194 03/22/2021 10/01/2021
0.00

C 0.493 0.168 0.300 96.10%
96.1%

Outstanding
ONS

299 201
CYRUS JAMES BUILDERS 

AND SUPPLIES

41070 L C SB GE 21KC0092 - Widening of Bridge - Dominorog Br. 
(B01094MN) Along Barandias - Dominorog Road

Talakag, 
Bukidnon

03/30/2022
1st/Final

Bukidnon 3rd 
DEO

LF
18.463

287 04/22/2021 02/02/2022
18.82

C 0.479 0.192 0.300 97.10%
97.1%

Outstanding
AHD

300
CYRUS JAMES BUILDERS 

AND SUPPLIES

41070 L C SB GE Contract ID No. 21MC0037 - Widening of Bridge -
Malangag Br. (B00268MN) along Paco  - Roxas - 

Arakan Valley - Jct. Davao - Bukidnon Rd.

Antipas, 
Cotabato

04/01/2022

1st/Final

Cotabato 2nd 
DEO

LF

20.578

302 03/29/2021 01/24/2022

31.94

C 0.500 0.142 0.300 94.20%
94.2%

Very Satisfactory
AHD

301 202

C'ZARLES CONSTRUCTION 
& SUPPLY

23426 L A MB GE 21GH0073 - Off-Carriageway Improvement: 
Shoulder Paving / Construction - Passi - Sn Rafael 

- Lemery - Sara Rd - K0069+095 - K0069+531, 
K0069+701 - K0070+593, K0074+493 - 
K0076+034, K0076+360 - K0076+784

San Rafael, Iloilo 04/04/2022

1st/Final

Iloilo 3rd DEO LF

51.735

204 06/23/2021 01/12/2022

2.91

C 0.460 0.133 0.300 89.30%

89.3%
Very Satisfactory

AHD

302 203
C'ZARLES CONSTRUCTION 

& SUPPLY / GKMM 
CONSTRUCTION & 

SUPPLIES (JOINT VENTURE)

JV-21-
4682

L A MB GE 21GK0018 - Construction of Flood Control 
Mitigation Structure- Construction of Flood 

Control/Shore Protection/Seawall at Barangay 
Zone-1 to Zone IV

Cadiz City, 
Negros 

Occidental

04/07/2022

1st/Final

Negros 
Occidental 
1st DEO

LF

75.110

472 03/23/2021 07/07/2022

15.33

C 0.487 0.146 0.300 93.30%

93.3%
Very Satisfactory

AHD

303 204
D.A. CADELIÑA 

CONSTRUCTION

29004 L A MA GE 21BG0007 - OO 1 : Ensure Safe and Reliable 
National Road System - Network Development - 

Road Widening - Primary Roads - Santiago-
Tuguegarao Rd - K0348+943 - K0350+000

San Mateo, 
Isabela

03/18/2022

1st/Final

Isabela 3rd 
DEO

LF

34.972

232 03/26/2021 11/12/2021

25.00

C 0.488 0.133 0.300 92.10%
92.1%

Very Satisfactory
AHD

304 205 D.L CERVANTES 
CONSTRUCTION 
CORPORATION

13799 L AAA LB GB 21OI0081 - Construction (Completion) of Multi-
Purpose Building (Audinasium), Brgy. Talon 2

Las Piñas City 04/02/2022
1st

Las Piñas-
Muntinlupa 
DEO

LF
34.284

328 06/14/2021 05/07/2022
9.27

OG 0.400 0.240 0.150 0.030 0.035 0.050 90.50%
- AHD

305 206
D.M. CATIGNAS 

ENTERPRISES

20149 L C SB GB 20DH0111: Construction of Multi-Purpose 
Covered Court, Sitio Mapayapa, Barangay 

Poblacion II

Pagsanjan, 
Laguna

03/23/2022
1st/Final

Laguna 1st 
DEO

LF
13.383

240 11/02/2020 06/29/2021
0.00

C 0.500 0.141 0.300 94.10%
94.1%

Very Satisfactory
ONS
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306 207 D'5J CONSTRUCTION & 
SUPPLY

48797 L D SB GE 21HC0133- Concreting of Road, Nabuad to 
Cambitoon

Inabanga, Bohol 03/10/2022
1st/Final

Bohol 2nd 
DEO

LF
19.600

168 06/29/2021 12/13/2021
0.00

C 0.495 0.133 0.300 92.80% 92.8%
Very Satisfactory

ONS

307 208
DAHL CONSTRUCTION 

CORP.

8931 L A MA GE 21OB0101 - Rehabilitation/Construction of Slope 
Protection along Taguig River East Bank 

(Package I)

Barangay 
Ususan, Taguig 

City

04/04/2022
2nd/Final

Metro Manila 
1st DEO

LF
49.000

210 03/05/2021 09/30/2021
28.57

C 0.499 0.133 0.300 93.20%
90.02%

Very Satisfactory
AHD

308 209
DALCON CONSTRUCTION

40601 L A MA GE 21BH0078 - Concreting of Road, Sta. 4+320 - Sta. 
8+000, Dicamay I

Brgy. Dicamay I, 
Jones, Isabela

04/17/2022
1st/Final

Isabela 4th 
DEO

LF
29.700

142 08/13/2021 01/01/2022
22.76

C 0.489 0.133 0.300 92.20% 92.2%
Very Satisfactory

AHD

309 210

DANDEX CONSTRUCTION

36946 L A MA GE 21BC0026 - Convergence and Special Support 
Program - Construction/Improvement of Access 

Roads Leading to Trades, Industries and 
Economic Zones (Roads Leveraging Linkages for 

Industry and Trade Infrastructure Program - 
ROLL - IT) - Jct. Manila North Leading to Coco 

Jam, Banana Chips, Vinegar and Buko Pie 
Processing, Brgy. Labben, Bessang, Capagaran, 

Mapurao, Nagattatan and Utan, (Package I)

Allacapan, 
Cagayan

03/17/2022

2nd/Final

Cagayan 2nd 
DEO

LF

19.600

176 01/28/2021 07/22/2021

0.00

C 0.489 0.133 0.300 92.20%

90.04%
Very Satisfactory

ONS

310 211
DAVHEZ TRADING & 

CONSTRUCTION

9833 L B MA GB 20OI0139 - Rehabilitation of School Building, 
Moonwalk Elementary School, Barangay Talon 5

Las Pinas City 04/02/2022
2nd/Final

Las Piñas-
Muntinlupa 
DEO

LF
14.469

270 11/09/2020 08/05/2021
0.00

C 0.494 0.133 0.300 92.70%
91.79%

Very Satisfactory
ONS

311 212
DDS BUILDERS

37010 L B SB GB 21NB0037 - Construction / Completion of Multi-
Purpose Building, Sta. Teresita

Bayugan City, 
Agusan del Sur

03/11/2022
1st

Agusan del 
Sur 1st DEO

LF
2.400

120 01/26/2022 05/25/2022
19.35

OG 0.392 0.273 0.150 0.030 0.035 0.050 93.00%
- AHD

312 213

DECA CONSTRUCTION

38570 L C SB GE 20BB0087 - Local Program - Flood Control and 
Drainage - Flood Control Structures/ Facilities - 
Rehabilitation of Flood Control System, Pared 

River Basin

Brgy. San 
Miguel, Baggao, 

Cagayan

03/16/2022

2nd/Final

Cagayan 1st 
DEO

LF

24.500

283 11/18/2020 08/27/2021

57.95

C 0.496 0.133 0.300 92.90%
89.6%

Very Satisfactory
AHD

313 214
DEVEX INCORPORATED

38684 L AAA MB GB 20DG0038: Construction of Multi-Purpose 
Building - Construction of Sports Center at Brgy. 

Maitim II (Phase VIII)

Tagaytay City, 
Cavite

03/25/2022
2nd/Final

Cavite 2nd 
DEO

LF
98.996

330 11/26/2020 10/21/2021
0.00

C 0.500 0.134 0.300 93.40%
90.81%

Very Satisfactory
ONS

314 215
DIADEMA ENTERPRISES

16759 L A MA GB 20OG0084 - Construction of 2 Storey Multi-
Purpose Building

Barangay 
Paligsahan, 
Quezon City

04/02/2022
2nd/Final

Quezon City 
2nd DEO

LF
9.479

468 11/27/2020 03/09/2022
0.00

C 0.492 0.176 0.300 96.80%
86.86%

Satisfactory
ONS

315 216
DIPLAHAN COMMERCIAL & 

CONSTRUCTION

32037 L B MA GE 21JI0096 - Concreting of Brgy. Guinoman FMR Brgy Guinoman, 
Diplahan, 

Zamboanga 
Sibugay

03/09/2022

1st/Final

Zamboanga 
Sibugay 1st  
DEO

LF

19.900

123 06/18/2021 10/18/2021

0.00

C 0.497 0.133 0.300 93.00%
93%

Very Satisfactory
ONS

316 217 DIPOLOG TOP 
CONSTRUCTION & DEVPT. 

CORPORATION

6678 L B MA GE 21JB0010: Concreting of Road in Barangay Galas Dipolog City, 
Zamboanga del 

Norte

03/08/2022
1st/Final

Zamboanga 
del Norte 1st 
DEO

LF
9.783

150 08/31/2021 01/27/2022
0.00

C 0.486 0.133 0.300 91.90%
91.9%

Very Satisfactory
ONS

317 218
DJCM CONSTRUCTION 

CORPORATION

27678 L AA MB GE 21AA0007 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide, 
Primary Roads, Manila North Road - K0578+(-

050) - K0578+015+015

Pagudpod, Ilocos 
Norte

04/06/2022

1st/Final

Ilocos Norte 
1st DEO

LF

46.060

203 02/15/2021 09/05/2021

5.30

C 0.500 0.148 0.300 94.80%
94.8%

Very Satisfactory
AHD

318
DJCM CONSTRUCTION 

CORPORATION

27678 L AA MA GE 21AB0133 - Construction of Tributar Flood 
Control Structures

Brgy. Lumbad, 
Dingras, Ilocos 

Norte

04/07/2022
1st/Final

Ilocos Norte 
2nd DEO

LF
9.405

93 01/07/2022 04/09/2022
41.39

C 0.496 0.150 0.300 94.60%
94.6%

Very Satisfactory
AHD

319 219

DL ENTERPRISES

18155 L A MA GE 21KL0020 - Network Development Program - 
Road Widening - Primary Roads - Butuan City - 

Cagayan de Oro City - Iligan City Rd - K1453+000 - 
K1454+637

Misamis Oriental 03/30/2022

1st/Final

Misamis 
Oriental 2nd 
DEO

LF

45.298

200 02/08/2021 08/26/2021

0.00

C 0.479 0.133 0.300 91.20%
91.2%

Very Satisfactory
ONS

320 220
DMGR BUILDERS

36335 L D SB GB 21AI0128: Construction of Multi-Purpose 
Building

San Nicolas, 
Pangasinan

04/05/2022
1st

Pangasinan 
3rd DEO

LF
12.511

170 11/12/2021 04/30/2022
0.02

OG 0.395 0.242 0.150 0.030 0.037 0.050 90.40%
- AHD

321 221
DON VIRGILIO BUILDERS 

AND SUPPLY

42526 L B MA GE 21EG0084 - Concreting of Sitio Tagbariri, Brgy. 
Ramon Magsaysay FMR, Station 00+000 - 

00+863

Brgy. Ramon 
Magsaysay, 

Aborlan, 
Palawan

03/26/2022

1st/Final

Palawan 3rd 
DEO

LF

7.633

160 09/03/2021 02/09/2022

65.55

C 0.486 0.143 0.300 92.90%
92.9%

Very Satisfactory
AHD

322 222 DOUBLE 12 
CONSTRUCTION AND 

SUPPLY

13028 L A MA GE 210E0069 - Rehabilitation of Flood Control 
Structures and Facilities along Economia 

Drainage Main, Sta. 0+000.00 to Sta. 0+820.00

Sampaloc, 
Manila City

03/31/2022
2nd/Final

North Manila 
DEO

LF
7.477

140 03/08/2021 07/25/2021
0.00

C 0.500 0.133 0.300 93.30%
95.34%

Very Satisfactory
ONS

323 223
DOUBLE J CONSTRUCTION 

AND SUPPLY

40528 L B MA GE 21LA0231 - Concreting of Camp General Manuel 
T Yan Sr road, Camp General Manuel T Yan Sr.

Brgy. Tuboran, 
Mawab, Davao 

de Oro

03/11/2022
1st

Davao de Oro 
DEO

LF
55.485

210 08/23/2021 03/20/2022
-2.60

OG 0.397 0.240 0.124 0.030 0.051 0.033 87.50%
- DEL

324 224

DQT BUILDERS 
CORPORATION

7950 L A MA GB 21DL0079 - Local Program - National Building 
Program, Buildings and Other Structures, 

MultiPurpose/ Facilities 6. Construction of the 
Technology and Livelihood Education Innovation 

Building - Completion of PNU South Luzon, 
Lopez, Quezon, Phase IV

Lopez, Quezon 03/26/2022

1st/Final

Quezon 4th 
DEO

LF

29.400

280 02/16/2021 11/22/2021

20.36

C 0.469 0.175 0.300 94.40%

94.4%
Very Satisfactory

AHD

325 225
DRAGON CONSTRUCTION

48354 L B SB GB 21IB0072 - Construction of Multi-Purpose 
Building, Dolores Municipal Hospital

Dolores, Eastern 
Samar

03/23/2022
1st/Final

Eastern 
Samar DEO

LF
14.850

379 02/18/2021 03/03/2022
0.00

C 0.462 0.133 0.300 89.50% 89.5%
Very Satisfactory

ONS

326 226 DRAGON TWELVE 
BUILDERS & 

CONSTRUCTION SUPPLY

39808 L AA SB GB 21BE0062 - Construction of Cumabao Water 
Supply System

Tumauini, 
Isabela

03/19/2022
1st

Isabela 1st 
DEO

LF
9.522

105 01/12/2022 04/26/2022
-1.41

OG 0.400 0.239 0.136 0.030 0.042 0.033 88.00%
- DEL

327 DRAGON TWELVE 
BUILDERS & 

CONSTRUCTION SUPPLY

39808 L AA SB GE 21BE0073 - Construction of Flood Control, Brgy. 
Acoba, Luquilu to Casibarag Sur

Cabagan, Isabela 03/19/2022
1st

Isabela 1st 
DEO

LF
28.958

242 01/12/2022 09/10/2022
26.48

OG 0.400 0.240 0.150 0.030 0.047 0.050 91.70%
- AHD

328 DRAGON TWELVE 
BUILDERS & 

CONSTRUCTION SUPPLY

39808 L AA SB GE 21BE0033 - Construction of Siffu Bridge Ilagan City, 
Isabela

03/19/2022
1st/Final

Isabela 1st 
DEO

LF
18.619

247 03/04/2021 11/05/2021
6.09

C 0.476 0.133 0.300 90.90%
90.9%

Very Satisfactory
AHD
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329 227 DYLAN EQUIPMENT, 
CONSTRUCTION AND 

SUPPLIES

42646 L B MA GE 21AA0086 - Concreting of Lagandit - Libnaoan 
Road, Barangay Lagandit

Piddig, Ilocos 
Norte

04/06/2022
1st

Ilocos Norte 
1st DEO

LF
28.949

169 11/10/2021 04/27/2022
30.14

OG 0.398 0.271 0.150 0.030 0.056 0.050 95.50%
- AHD

330

DYLAN EQUIPMENT, 
CONSTRUCTION AND 

SUPPLIES

42646 L B MA GE 21BC0078 - Convergence and Special Support 
Program - Construction/Improvement of Access 
Roads Leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program - TRIP) - 
Access Road Leading to Mingay Beach Resort

Brgy. San Juan, 
Sta. Praxedes, 

Cagayan

03/17/2022

1st/Final

Cagayan 2nd 
DEO

LF

29.185

277 04/19/2021 01/20/2022

0.00

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

ONS

331 228
E E CONSTRUCTION

45017 L B SB GE 21EI0038 - Widening of Permanent Bridges, 
Agsalin Bridge along Calapan South Road

Pinamalayan, 
Oriental 
Mindoro

03/27/2022
1st/Final

Southern 
Mindoro DEO

LF
26.460

330 02/23/2021 01/18/2022
18.05

C 0.461 0.164 0.300 92.50%
92.5%

Very Satisfactory
AHD

332 229 E. AGLAHI URBAN 
BUILDERS

44113 L C SB GB 21DH0026: Construction of Multi-Purpose 
Building, Barangay Magdalo

Famy, Laguna 03/23/2022
1st/Final

Laguna 1st 
DEO

LF
2.869

240 02/08/2021 10/05/2021
0.00

C 0.480 0.167 0.300 94.70% 94.7%
Very Satisfactory

ONS

333 230
E. GARCIA CONSTRUCTION 

CORPORATION

07243 L AAA MB GE 21F00013 - OO1: Ensure Safe and Reliable 
National Road System, Network Development 

Program, Road Widening, Primary Roads, 
Rolando A. Andaya Highway

K0300+000 - 
K0301+395, 

Camarines Sur

03/25/2022

2nd/Final

Regional 
Office No. V

LF

115.800

308 12/09/2020 10/12/2021

0.00

C 0.495 0.153 0.300 94.80%
94.62%

Very Satisfactory
ONS

334
E. GARCIA CONSTRUCTION 

CORPORATION

07243 L AAA MB GE 21FD0002 - Road Widening - Primary Roads, 
K0384+772 to K0038+874, K0384+905 to 

K0384+1222

Camarines Sur 03/26/2022
2nd/Final

Camarines 
Sur 1st DEO

LF
16.210

159 02/09/2021 07/17/2021
0.16

C 0.500 0.157 0.300 95.70%
93.96%

Very Satisfactory
AHD

335 E. GARCIA CONSTRUCTION 
CORPORATION

07243 L AAA MB GE 21FD0005 - Widening of Permanent Bridge Aga 
Bridge (B00376LZ) along Daang Maharlika (LZ)

Camarines Sur 03/26/2022
2nd/Final

Camarines 
Sur 1st DEO

LF
30.341

292 02/09/2021 11/27/2021
0.08

C 0.500 0.157 0.300 95.70% 94.38%
Very Satisfactory

AHD

336 231

E. GUADIZ CONSTRUCTION

27172 L B MA GE 21BC0035 - Organizational Outcome 1 - Ensure 
Safe and Reliable National Road System - 

Network Development Program - Road Widening 
- Primary Roads , K0622+024-K0622+295, 

K0623+215-K0624+355

Sanchez Mira, 
Cagayan

03/17/2022

1st/Final

Cagayan 2nd 
DEO

LF

34.195

250 05/17/2021 01/21/2022

0.00

C 0.483 0.133 0.300 91.60%

91.6%
Very Satisfactory

ONS

337 232

E.A. SANCHO CONST. INC.

5648 L AA MA GE 21FG0053 - Construction of Flood Mitigation 
Structure along Kulasi River, Section 1: 

Sta.0+045.00 to Sta.0+155.00 (PCCP and RCBC) 
Section 2: Sta.0+000 to Sta.0+150 (Upstream) 

Section 3: Sta.0+000 to Sta.0+128 (Downstream)

San Roque, 
Lagonoy, 

Camarines Sur

03/29/2022

1st

Camarines 
Sur 4th DEO

LF

49.000

315 11/09/2021 09/19/2022

2.26

OG 0.400 0.241 0.150 0.030 0.051 0.050 92.20%

- AHD

338

E.A. SANCHO 
CONSTRUCTION INC.

5648 L AA MA GE 21FN0024: OO2: Protect Lives and Properties 
Against Major Floods - 

Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

River - Construction/Rehabilitation of Flood 
Control Structure along Barit River, Downstream 

of Maliban Bridge, San Esteban - Sta. BArbara 
Section, Right Side: Sta. 0+587.20 to Sta. 
0+804.20; Left Side: Sta. 0+000.00 to Sta. 

0+113.00

Nabua, 
Camarines Sur

03/30/2022

1st/Final

Camarines 
Sur 5th DEO

LF

35.380

186 02/19/2021 08/23/2021

3.50

C 0.470 0.133 0.300 90.30%

90.3%
Very Satisfactory

AHD

339 233 E.A. SANCHO CONST. INC. / 
PHILWORKS 

CONSTRUCTION AND 
SUPPLY (JOINT VENTURE)

JV-20-
4295

L AA MA GE 21FG0021 - Construction/Improvement of Flood 
Control Structure along Panagan River, Section 

1: Sta.0+000 to Sta.0+282.50, Section 2: 
Sta.0+3351.3 to Sta.0+667.55

Tigaon, 
Camarines Sur

03/29/2022

1st/Final

Camarines 
Sur 4th DEO

LF

91.673

359 03/08/2021 03/01/2022

6.96

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD

340 234 E.A. SANCHO 
CONSTRUCTION INC. / SBC 
CONSTRUCTION & SUPPLY 

(JOINT VENTURE)

JV-19-
1509

L AA LA GE 20FO0062 - Widening of Permanent Bridges - 
Agos Bridge (B00279LZ) along Daang Maharlika 

(LZ)

Polangui, Albay 03/25/2022

2nd/Final

Albay 3rd 
DEO

LF

96.499

430 08/12/2020 10/15/2021

0.00

C 0.491 0.136 0.300 92.70%
90.72%

Very Satisfactory
ONS

341 235

E.B.J.R. CONSTRUCTION

19780 L C SB GE 21PB0005: Convergence and Special Support 
Program - Construction/ Improvement of Access 

Roads leading to Trades, Industries and 
Economic Zones, Manag - Talifugo - Paddaoan 
Road to support of Banana, Coffee, Cacao, Rice 

and Corn Industries

Conner, Apayao 03/28/2022

2nd/Final

Apayao 1st 
DEO

LF

19.359

232 02/08/2021 09/27/2021

-2.39

C 0.476 0.133 0.228 83.70%

87.78%
Satisfactory

DEL

342 236

E.C.V. CONSTRUCTION

46688 L C SB GE 21PC0008: Bridge Program - Rehabilitation/ 
Major Repair of Permanent Bridges Sabangan 
Bridge (B01414LZ) along Claveria - Calanasan - 

Kabugao Road

Calanasan, 
Apayao

03/29/2022

2nd/Final

Apayao 2nd 
DEO

LF

9.800

234 02/11/2021 10/02/2021

1.28

C 0.469 0.133 0.300 90.20%
91.1%

Very Satisfactory
AHD

343 237 E.D. LIBUNAO 
CONSTRUCTION & 

TRADING

36525 L B MA GE 21CF0157 - Construction/Improvement of Flood 
Mitigation Structures (Flood Control) Along 

Penaranda River in Barangay Rio Chico

General Tinio, 
Nueva Ecija

03/10/2022
1st/Final

Nueva Ecija 
2nd DEO

LF
57.321

231 09/30/2021 05/18/2022
88.06

C 0.490 0.133 0.300 92.30%
92.3%

Very Satisfactory
AHD

344 238 E.E. MADAYAG 
CONSTRUCTION

25029 L B MA GE 21AE0074 - Concreting of Brgy. Sapilang FMR, 
Brgy. Sapilang

Bacnotan, La 
Union

04/06/2022
1st/Final

La Union 1st 
DEO

LF
23.878

190 06/15/2021 12/21/2021
0.00

C 0.499 0.133 0.300 93.20% 93.2%
Very Satisfactory

ONS

345
E.E. MADAYAG 

CONSTRUCTION

25029 L B MA GB 21AF0063 - Construction (Completion) of 
Standard DEO Building, DPWH La Union Second 

DEO, Brgy. San Joaquin Sur

Agoo, La Union 04/07/2022
1st/Final

La Union 2nd 
DEO

LF
15.847

175 11/08/2021 05/01/2022
43.29

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD

346

E.E. MADAYAG 
CONSTRUCTION

25029 L B MA GE 21AF0003 - Construction/ Improvement of 
Access Roads leading to Trades Industries and 
Economic Zones, Dali-Lipaoen - Daramuangan 

Linking Naguilian - San Fernando City Road 
leading to Bamboo Craft Industry

Naguilian, La 
Union

04/07/2022

2nd/Final

La Union 2nd 
DEO

LF

39.379

176 02/24/2021 08/18/2021

0.00

C 0.498 0.133 0.300 93.10%

93.16%
Very Satisfactory

ONS

347 239
E.F. CHUA CONSTRUCTION, 

INC.

37826 L AAA LA GE 20OC0009: Rehabilitation/Upgrading and 
Drainage Improvement along Dian Street, Edison 

Street and its Vicinity

Makati City, 
Metro Manila

04/04/2022
1st/Final

Metro Manila 
2nd DEO

LF
55.680

402 11/25/2020 12/31/2021
0.83

C 0.472 0.133 0.300 90.50%
90.5%

Very Satisfactory
AHD
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348 240 E.F. CHUA CONSTRUCTION, 
INC. / PETER G. CHUA 

BUILDERS (JOINT 
VENTURE)

JV-19-116 L AAA LA GE Contract ID # 19Z00017 - Upgrading of Catmon 
Pumping Station Brgy. Catmon

Malabon City 02/22/2022

1st/Final

UPMO - 
FCMC

LF

416.383

570 12/12/2019 07/03/2021

0.00

C 0.495 0.176 0.300 97.10%
97.1%

Outstanding
ONS

349 241

E.G. CANABE 
CONSTRUCTION

27358 L B MA GE 21IA0046 - Rehabilitation of Roads with  Slips, 
Slope Collapse and Landslide - Secondary Roads - 

Biliran Circumferential Rd - K1071+831 - 
K1072+605 (124.5577 , 11.63362 to 124.56054 , 

11.62767 )

Pinamihagan, 
Culaba, Biliran

03/25/2022

1st/Final

Biliran DEO LF

48.646

245 02/09/2021 10/11/2021

0.00

C 0.499 0.133 0.300 93.20%

93.2%
Very Satisfactory

ONS

350 242 E.L. ANOLIN 
CONSTRUCTION

35406 L B MA GE 21OF0047 - Rehabilitation of Road Cuenco St. Quezon City 04/01/2022
1st/Final

Quezon City 
1st DEO

LF
29.400

270 04/06/2021 12/31/2021
0.42

C 0.497 0.133 0.300 93.00% 93%
Very Satisfactory

AHD

351 243
E.R. VENZON 

CONSTRUCTION

19013 L B SB GE 21CB0010: Construction / Upgrading / 
Rehabilitation of Drainage Along National Roads, 

Secondary Road - Roman Expressway, 
K0128+092 to K0129+000

Bataan 2nd 
District

03/09/2022

2nd/Final

Bataan 2nd 
DEO

LF

34.300

235 02/11/2021 08/04/2021

1.14

C 0.485 0.164 0.300 94.90%
92.32%

Very Satisfactory
AHD

352 E.R. VENZON 
CONSTRUCTION

19013 L B SB GE 21CB0069: Construction of Road, Construction of 
Farm to Market Road, Barangay Parang

Bagac, Bataan 03/09/2022
1st/Final

Bataan 2nd 
DEO

LF
12.438

180 07/21/2021 01/16/2022
0.22

C 0.490 0.164 0.300 95.40% 95.4%
Very Satisfactory

AHD

353 244
E.S. JOSEFA 

CONSTRUCTION

31179 L B MA GB 21OB0068 - Construction of Four (4) Storey, 
Twelve (12) Classroom Building at Dr. Sixto 

Elementary School

Barangay 
Bambang, Pasig 

City

04/04/2022
2nd/Final

Metro Manila 
1st DEO

LF
44.550

255 02/19/2021 10/31/2021
0.00

C 0.498 0.184 0.300 98.20%
90.36%

Very Satisfactory
ONS

354 245
E.S.L. BUILDERS & PARTS 

SUPPLY

9014 L B MA GE 21EI0035 - Road Widening - Secondary Roads - 
Bongabong - Sagana - Roxas - San Aquilino Road - 

K0125+915 - K126+540

Roxas, Oreintal 
Mindoro

03/27/2022
1st/Final

Southern 
Mindoro DEO

LF
15.171

180 06/30/2021 12/26/2021
0.00

C 0.450 0.159 0.300 90.90%
90.9%

Very Satisfactory
ONS

355
ESL BUILDERS & PARTS 

SUPPLY

9014 L B LA GE 21G00041 - Himamaylan City - Negros Oriental 
Boundary - Tayasan Road, Negros Occidental

Himamaylan, 
Negros 

Occidental

04/07/2022
1st/Final

Regional 
Office No. VI

LF
43.425

325 02/22/2021 01/12/2022
0.00

C 0.470 0.165 0.300 93.50%
93.5%

Very Satisfactory
ONS

356 246

E.T. LATAWAN 
CONSTRUCTION

13919 L B MA GE 21PI0087 - Asset Preservation - Rehabilitation/ 
Reconstruction/ Upgrading of Damaged Paved 
Roads - Secondary Roads, Dantay - Sagada Rd - 

K0387+297 - K0387+303, K0391+1030 - 
K0392+000, K0391+630 - K0391+860, K0391+920 - 

K0391+955, K0392+000 - K0392+025

Bontoc, 
Mountain 
Province

03/26/2022

1st/Final

Mt. Province 
1st DEO

LF

21.128

160 07/19/2021 12/25/2021

2.50

C 0.499 0.133 0.300 93.20%

93.2%
Very Satisfactory

AHD

357 247 EAA PIATOS BUILDERS 
CORPORATION

47214 L C SB GE 21LH0054: Concreting of Brgy. Eden-Bypass Road Toril District, 
Davao City

03/07/2022
2nd/Final

Davao City 
2nd DEO

LF
15.219

155 04/28/2021 09/29/2021
0.00

C 0.463 0.200 0.300 96.30% 93.36%
Very Satisfactory

ONS

358 248
EAJR DE LEON 

CONSTRUCTION

47717 L C SB GE 21PE0017 - Construction of Flood Mitigation 
Structure within Bued River Basin: Along Bued 
River Main (Riverside Camp 3), Sta. 042+430 to 

Sta. 043+000

Tuba, Benguet 03/29/2022

1st/Final

Benguet 1st 
DEO

LF

26.657

250 04/12/2021 12/17/2021

0.03

C 0.486 0.133 0.300 91.90%
91.9%

Very Satisfactory
AHD

359 249
EARTWORK MOVERS

33489 L B SB GB 21OA0036 - Construction of Multi-Purpose 
Building

Brgy. San Rafael 
Village, Navotas 

City

03/30/2022
1st/Final

Malabon-
Navotas DEO

LF
24.224

270 04/05/2021 12/30/2021
0.00

C 0.483 0.174 0.300 95.70%
95.7%

Very Satisfactory
ONS

360 250 EC SOLICON BUILDERS & 
SUPPLY, INC. / N.N. YU 
CONSTRUCTION, INC. 

(JOINT VENTURE)

JV-21-
5201

L B MA GE 21HA0152- Installation of Solar Street Lights and 
Safety Sign and Devices along Tagbilaran North 

Road Km 0008+936- Km 0010+000 and Km 
0046+000 to Km 0057+867 (Intermittent)

Cortes, Calape 
and Tubigon, 

Bohol

03/08/2022

1st

Bohol 1st 
DEO

LF

85.551

209 10/29/2021 05/25/2022

0.09

OG 0.394 0.240 0.150 0.030 0.056 0.050 92.00%

- AHD

361 251
ECANGELES 

CONSTRUCTION & CONST. 
SUPPLY

34420 L B SB GB 21CM0026: Construction of Motorpool and 
Materials Testing Laboratory Building

DPWH Zambales 
DEO, Castillejos, 

Zambales

03/07/2022

1st/Final

Zambales 2nd 
DEO

LF

17.149

180 02/15/2021 08/13/2021

47.78

C 0.496 0.135 0.300 93.10%
93.1%

Very Satisfactory
AHD

362 252
EDDMARI CONSTRUCTION 

AND TRADING

20301 L AAA LB GE 20C00021: Network Development Program - 
Construction of By-pass and Diversion Roads, 

Lubao - Guagua - Minalin - Sto. Tomas Road (Sto. 
Tomas - Minalin Section), Package 2

Province of 
Pampanga

03/11/2022

2nd/Final

Regional 
Office No. III

LF

192.999

340 12/13/2020 11/17/2021

0.00

C 0.350 0.200 0.300 85.00%
85.18%

Satisfactory
ONS

363 253
EDLY CONSTRUCTION

34421 L A MA GE Contract ID # 21GD0035 - Road Widening - Jct. 
Natl Rd Cuartero - Tapulang - Maayon Rd - 

K0117+286.11 - K0119+630.11

Brgy Piña - Brgy. 
Salgan, Maayon,  

Capiz

04/07/2022
1st/Final

Capiz 1st DEO LF
49.000

300 05/28/2021 03/23/2022
0.00

C 0.491 0.150 0.300 94.10%
94.1%

Very Satisfactory
ONS

364 254
EEMRB CONSTRUCTION

16062 L B SB GB 21NC0021 - Construction of Isolation/Multi-
Purpose Building of Barangay Sampaguita

Veruela, Agusan 
del Sur

03/10/2022
1st

Agusan del 
Sur 2nd DEO

LF
4.888

150 01/24/2022 06/22/2022
37.41

OG 0.397 0.287 0.150 0.030 0.029 0.033 92.60%
- AHD

365 255

EFLER CONSTRUCTION 
AND ENTERPRISE

41046 L D SB GE 21PF0009 - Construction/ Improvement of 
Access Roads leading to Trades, Industries, and 
Economic Zones Bangho - Daclan - Basil - Tublay 

Central Road in Support of Coffee, Bamboo, 
Cutflowers and Fruit tree Industries

Tublay, Benguet 03/25/2022

1st/Final

Benguet 2nd 
DEO

LF

24.500

210 03/15/2021 10/10/2021

5.00

C 0.499 0.133 0.300 93.20%

93.2%
Very Satisfactory

AHD

366 256

EFREN RAMIREZ 
CONSTRUCTION & 

GENERAL SERVICES CORP. 
/ TCSC CORP. (JOINT 

VENTURE)

JV-20-
4085

L AA LA GE 21DE0040 - Organizational Outcome 2: Protect 
Lives and Properties againts Major Floods, Flood 

Management Program, 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers, Construction/Rehabilitation of Lobo River 

Flood Mitigation Structure

Brgy. 
Nagtaluntong, 
Lobo, Batangas

03/24/2022

1st/Final

Batangas 2nd 
DEO

LF

57.900

288 02/11/2021 11/25/2021

10.20

C 0.451 0.136 0.300 88.70%

88.7%
Satisfactory

AHD

367

EFREN RAMIREZ 
CONSTRUCTION & 

GENERAL SERVICES CORP. 
/ TCSC CORP. (JOINT 

VENTURE)

JV-20-
4087

L AA LA GE 21DE0043 - Organizational Outcome 1: Protect 
Lives and Properties againts Major Floods, Flood 

Management Program, 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers, Construction/Rehabilitation of Flood 
Control Structures along Lobo River 

(Downstream)

Olo-olo, Lobo, 
Batangas

03/24/2022

1st/Final

Batangas 2nd 
DEO

LF

41.373

190 01/28/2021 08/05/2021

0.00

C 0.425 0.136 0.300 86.10%

86.1%
Satisfactory

ONS

Consolidated in 2022
CPES Reports in January 2022 to May 2022 Page 19 of 69



PCAB ARC TYPE NAME LOCATION
AMOUNT 
(Php, M)

DUR 
(C.D)

STARTED COMPLETION

DPWH CONSTRUCTORS' PERFORMANCE SUMMARY REPORT

ESH RDR

DATE

January 2022 to May 2022

FINAL RATING/ 
QUALITATIVE 
DESCRIPTION 

REMARKS

PROJECT

DATE OF 
EVALUATION

NO. OF 
VISIT

FUNDING 
SOURCE

CONTRACT

SLIPPAGE 
(%)

STATUS
CPES 
VISIT 

RATING
WMS MTL TIME FAC 

No. of 
Project

No. of 
Contractor

NAME OF 
CONSTRUCTOR

CATEGORY

*IMPL. 
AGENCY

LICENS
E NO.

L/F

368 257
EGB CONSTRUCTION

13722 L AAA MA GB 20BK0129 - Water Distribution System for 
Cabarroguis and Diffun

Quirino 03/16/2022
2nd/Final

Quirino DEO LF
93.498

343 12/08/2020 11/15/2021
0.00

C 0.465 0.133 0.300 89.80% 90.57%
Very Satisfactory

ONS

369
EGB CONSTRUCTION

13722 L AAA MB GE 21BE0055 - Construction of Sta. Visitacion Flood 
Control System

Tumauini, 
Isabela

03/19/2022
1st/Final

Isabela 1st 
DEO

LF
13.965

186 01/12/2022 07/16/2022
91.21

C 0.344 0.200 0.300 84.40% 84.4%
Satisfactory

AHD

370

EGB CONSTRUCTION

13722 L AAA MB GE 21BH0050 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems-
Construction/Improvement of Flood Control 

Structures, Sta. 0+000-Sta0+390

Brgy. 2, Jones, 
Isabela

03/17/2022

1st/Final

Isabela 4th 
DEO

LF

48.020

210 02/23/2021 09/20/2021

0.60

C 0.476 0.133 0.300 90.90%
90.9%

Very Satisfactory
AHD

371
EGB CONSTRUCTION

13722 L AAA LA GE 21BE0054 - Concreting of access roads leading to 
Camp Samal Leisure Park and Resort

Barangay Arcon, 
Tamauini, 

Isabela

04/19/2022
2nd/Final

Isabela 1st 
DEO

LF
45.045

178 03/21/2021 09/14/2021
0.00

C 0.480 0.133 0.300 91.30%
91.42%

Very Satisfactory
ONS

372

EGB CONSTRUCTION

13722 L AAA LA GE 20BD0030 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program - Road Widening 
- Primary Roads - Cagayan Valley Road - 

K0489+500 - K0490+120, K0490+220 - 
K0490+800, K0491+500 - K0491+965

Iguig, Cagayan 03/15/2022

2nd/Final

Cagayan 3rd 
DEO

LF

50.197

231 12/07/2020 07/25/2021

0.48

C 0.482 0.133 0.300 91.50%

89.28%
Very Satisfactory

AHD

373

EGB CONSTRUCTION

13722 L AAA MB GE 20BD0021 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods: Flood 

Management Program, 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers, Cagayan River Flood Management 
Projects - Centro, Sta.0+240 - Sta.0+460, 

(Downstream)

Brgy. Centro, 
Amulung, 
Cagayan

03/15/2022

2nd/Final

Cagayan 3rd 
DEO

LF

64.655

278 11/23/2020 08/27/2021

0.00

C 0.498 0.133 0.300 93.10%

88.36%
Satisfactory

ONS

374
EGB CONSTRUCTION

13722 L AAA LA GB 20CN0081 - Completion of Multi-Purpose 
Convention Center Phase 2

Brgy. Reserva, 
Baler, Aurora

03/11/2022
2nd/Final

Aurora DEO LF
99.000

330 12/02/2020 10/27/2021
5.00

C 0.493 0.134 0.300 92.70% 92%
Very Satisfactory

AHD

375 258

EGB CONSTRUCTION / 
BALINTUGAN 

CONSTRUCTION (JOINT 
VENTURE)

JV-19-
1673

L AAA LA GE 20P00029 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - 
Rehabilitation/Reconstruction of National Roads 

with Slips, Slope Collapse, and Landslide - 
Primary Roads Kennon Road K0228+067 - 

K0228+170, K0229+090 - K0229+270, K0238+150 - 
K0238+225, K0238+813 - K0238+870

Tuba, Benguet 03/30/2022

2nd/Final

CAR Regional 
Office

LF

243.781

434 09/11/2020 11/18/2021

0.00

C 0.500 0.133 0.300 93.30%

93.9%
Very Satisfactory

ONS

376 259

EGB CONSTRUCTION / C-
BROS CONSTRUCTION 

(JOINT VENTURE)

JV-19-571 L AAA LA GE 20P00003 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Preventive Maintenance - 
Secondary Roads Banaue - Mayoyao - A. Lista - 

Isabela Bdry. Road, K0341+(-880) - K0341+(-252), 
K0341+(-069) - K0348+187

Banaue, Ifugao 03/25/2022

1st/Final

CAR Regional 
Office

LF

116.498

294 10/23/2020 08/12/2021

0.00

C 0.490 0.133 0.300 92.30%

92.3%
Very Satisfactory

ONS

377

EGB CONSTRUCTION / C-
BROS CONSTRUCTION 

(JOINT VENTURE)

JV-20-
0446

L AAA LA GE 21PG0002: Rehabilitation/ Reconstruction of 
National Roads with Slips, Slope Collapse and 
Landslide along Banaue - Hungduan - Benguet 
Boundary Road; K0384+(-717) - K0384+(-607), 

K0367+808 - K0367+816, K0369+815 - 
K0369+827, K0372+300 - K0372+340, K0379+445 - 

K0379+638, K0380+290 - K0380+310

Hungduan and 
Tinoc, Ifugao

03/25/2022

1st/Final

Ifugao 1st 
DEO

LF

45.864

346 02/22/2021 02/02/2022

-1.03

C 0.433 0.200 0.269 90.20%

90.2%
Very Satisfactory

DEL

378

EGB CONSTRUCTION / C-
BROS CONSTRUCTION 

(JOINT VENTURE)

JV-19-807 L AAA LA GE 20PG0035: Rehabilitation/ Reconstruction of 
National Roads with Slips, Slope Collapse, and 
Landslide along Nueva Vizcaya - Ifugao - Mt. 

Province Road K0296+000, K0296+1038 - 
K0297+210, K0301+807 - K0301+917, K007+698, 

K0320+545 - K0320+605, K0322+632, K0332+377 - 
K0332+407, K0333+108 - K0333+138

Lamut, Lagawe, 
Hingyon, Ifugao

03/25/2022

2nd/Final

Ifugao 1st 
DEO

LF

73.630

324 11/18/2020 10/07/2021

0.00

C 0.499 0.133 0.300 93.20%

91.22%
Very Satisfactory

ONS

379 260 EGB CONSTRUCTION / 
DIAMOND J BUILDERS 

(JOINT VENTURE)

JV-20-
0447

L AAA LA GE 21PG0005: Lagawe - Boliwong - Abinuan Road 
Leading to Inchang Falls, Lagawe Falls

Lagawe, Ifugao 03/25/2022
1st/Final

Ifugao 1st 
DEO

LF
33.255

238 03/11/2021 11/03/2021
-0.51

C 0.478 0.133 0.285 89.60%
89.6%

Very Satisfactory
DEL

380 261
EGB CONSTRUCTION / JCA 
BUILDERS & SUPPLY (JOINT 

VENTURE)

JV-20-
0269

L AAA LA GE 21AA0008 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslides - 
Primary Roads - Manila North Road, K0578+850 - 

K0578+900

Pagudpod, Ilocos 
Norte

04/06/2022

1st/Final

Ilocos Norte 
1st DEO

LF

73.195

304 02/11/2021 12/11/2021

1.59

C 0.500 0.152 0.300 95.20%
95.2%

Very Satisfactory
AHD

381 262

EGB CONSTRUCTION / 
JOMARCANN GENERAL 
CONSTRUCTION (JOINT 

VENTURE)

JV-21-
4554

L AAA MB GE 21P00029 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Rehabilitation/ 
Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Secondary Roads - 
Cong. Andres Acop Cosalan Rd K0318+220 - 

K0318+440

Kabayan, 
Benguet

03/30/2022

1st

CAR Regional 
Office

LF

106.097

184 01/07/2022 07/09/2022

29.31

OG 0.375 0.240 0.150 0.030 0.047 0.050 89.20%

- AHD

382 263
EGB CONSTRUCTION / 

MEGAY CONSTRUCTION 
(JOINT VENTURE)

JV-20-
0427

L AAA LA GE 21BD0020 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of By-Pass and Diversion Roads - Amulung By-

Pass Road

Amulung, 
Cagayan

03/15/2022

2nd/Final

Cagayan 3rd 
DEO

LF

84.632

368 02/22/2021 02/24/2022

3.71

C 0.485 0.133 0.300 91.80%

90.24%
Very Satisfactory

AHD
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383 264
EGB CONSTRUCTION / NTL  
BUILDERS AND DEVELOPER 

(JOINT VENTURE)

JV-20-
0466

L AAA LA GE 21BH0167 - Widening of Permanent Bridge, 
Sisim Bridge (B04868LZ) Along Jct. Ipil-Quirino 

Bdry. Road

San Agustin, 
Isabela

03/17/2022

1st/Final

Isabela 4th 
DEO

LF

67.820

243 03/16/2021 11/13/2021

13.17

C 0.492 0.133 0.300 92.50%
92.5%

Very Satisfactory
AHD

384 265

EGB CONSTRUCTION / 
RANDOM BUILDERS (JOINT 

VENTURE)

JV-20-
0480

L AAA LA GE 21P00070 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of Missing Links / New Roads Baguio - La 

Trinidad - Itogon - Sablan - Tuba and Tublay, 
Labey - Lacamen Provincial Road (Section 4B of 

BLISTT Outer Ring Circumferential Road), 
Package 8

Bokod, Benguet 03/30/2022

1st/Final

CAR Regional 
Office

LF

144.750

300 09/16/2021 07/12/2022

57.09

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

AHD

385 266
EGB CONSTRUCTION / SCR 

CONSTRUCTION AND 
ENTERPRISES (JOINT 

VENTURE)

JV-20-
0444

L AAA LA GE 21PG0001: Rehabilitation/ Reconstruction of 
National Roads with Slips, Slope Collapse and 

Landslides along Banaue - Hungduan - Benguet 
Bdry. Road K0357+144 - K0370+156 

(Intermittent Sections)

Hungduan, 
Ifugao

03/25/2022

1st

Ifugao 1st 
DEO

LF

39.200

290 07/12/2021 04/27/2022

-3.28

OG 0.362 0.260 0.117 0.030 0.047 0.033 84.90%

- DEL

386 267
EGB CONSTRUCTION / 
TJMT CONSTRUCTION 

(JOINT VENTURE)

JV-20-
0448

L AAA LA GE 21BB0010 - Network Development - 
Construction of Missing Links - Construction of 
Concrete Road, ROW Acquisition - San Jose - 

Quibal Road, Baggao, Cagayan

Baggao, Cagayan 03/16/2022

1st/Final

Cagayan 1st 
DEO

LF

43.696

219 03/21/2021 10/25/2021

0.00

C 0.496 0.133 0.300 92.90%
92.9%

Very Satisfactory
ONS

387 268
EGCG BUILDERS AND 

SUPPLY

41942 L D SB GB 21KB0115 -  Construction of Two (2) Storey 
Quality Assurance Section Building of DPWH 

Bukidnon 2nd DEO

Pinamaloy, Don 
Carlos, Bukidnon

03/31/2022
1st/Final

Bukidnon 2nd 
DEO

LF
18.620

240 04/21/2021 12/16/2021
5.31

C 0.497 0.181 0.300 97.80%
97.8%

Outstanding
AHD

388 269
EINS HANA 

CONSTRUCTION CORP.

42019 L A MA GE 21MF0049 - Construction of Flood Control 
Structure, Sitio Balanacan, Brgy. Udtong

Lambayong, 
Sultan Kudarat

03/30/2022
1st

Sultan 
Kudarat 1st 
DEO

LF
45.613

237 11/23/2021 07/17/2022
10.37

OG 0.372 0.288 0.150 0.030 0.070 0.050 96.00%
- AHD

389 270
EIRISH BUILDERS & SUPPLY 

INC.

33656 L A MA GE 21CD0123 - Construction of Flood  Control 
Structures at Maguinao Creek Along Daang 

Maharlika Highway, Sta. 000+000 - Sta. 000+350

Maguinao, San 
Rafael, Bulacan

03/08/2022

1st/Final

Bulacan 2nd 
DEO

LF

52.110

185 03/15/2021 09/15/2021

86.71

C 0.484 0.134 0.300 91.80%
91.8%

Very Satisfactory
AHD

390 271
EJ CANTORIA 

CONSTRUCTION & SUPPLY

45548 L B MA GE 21FI0003 - Local Infrastructure Program - 
Concreting of Road, Barangay Panguiranan - 
Barangay Mapitogo, Sta. 4+610 to Sta. 4+980

Balud, Masbate 03/26/2022
1st/Final

Masbate 2nd 
DEO

LF
9.405

78 02/14/2021 05/02/2021
0.00

C 0.492 0.133 0.300 92.50%
92.5%

Very Satisfactory
ONS

391

EJ CANTORIA 
CONSTRUCTION & SUPPLY

45548 L B - GE 21FJ0024: OO1: Ensure Safe and Reliable 
National Road System, Asset Preservation 

Program - Rehabilitation/ Reconstruction of 
National Roads with Slips, Slope Collapse, and 
Landslide - Secondary Roads, Construction of 
Road Slope Protection Structure - Masbate 

Cataingan - Placer Rd - K0037+618 - K0037+859

Masbate -
Cataingan - 
Placer Road

03/27/2022

2nd/Final

Masbate 3rd 
DEO

LF

14.969

224 02/15/2021 09/26/2021

19.09

C 0.486 0.134 0.300 92.00%

91.88%
Very Satisfactory

AHD

392 272 EMB CONSTRUCTION AND 
SUPPLY

40873 L B SB GE 21IK0017 - Construction of Calbiga Flood Control 
Along Calbiga River

Calbiga, Samar 03/27/2022
1st/Final

Samar 2nd 
DEO

LF
22.050

245 03/14/2021 11/13/2021
15.94

C 0.492 0.133 0.300 92.50% 92.5%
Very Satisfactory

AHD

393 273
EQUI-PARCO 

CONSTRUCTION COMPANY

14332 L AAA LB 20E00031 - Construction of Cruise Port and 
Facilities - Package D

Puerto Princesa 
City, Palawan

03/26/2022
1st/Final

Regional 
Office No. IV-
B

LF
193.000

360 11/26/2020 11/20/2021
0.74

C 0.477 0.161 0.300 93.80%
93.8%

Very Satisfactory
AHD

394

EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAA LB GE 21KH0030 - Construction of Flood Control 
Structure along Iponan River

Barangay San 
Simon, Cagayan 

de Oro City, 
Misamis Oriental

04/04/2022

1st/Final

Cagayan de 
Oro City 1st 
DEO

LF

29.400

334 03/15/2021 02/11/2022

17.99

C 0.480 0.135 0.300 91.50%

91.5%
Very Satisfactory

AHD

395
EQUI-PARCO 

CONSTRUCTION COMPANY

14332 L AAAA LB GE 21NA0028-Road Widening-Primary Roads, 
Butuan City-Cagayan de Oro City-Iligan City Road 

(Agusan-Misamis Or. Road), K1267+938-
K1268+742 and K1277+000-K1277+387

Agusan del 
Norte

03/12/2022

1st

Agusan del 
Norte DEO

LF

48.960

279 07/19/2021 04/23/2022

4.36

OG 0.389 0.229 0.150 0.030 0.070 0.050 91.80%

- AHD

396
EQUI-PARCO 

CONSTRUCTION COMPANY

14332 L AAAA LB GE 21N00016-Construction of Las Nieves Bridge and 
Road Approaches

Las Nieves, 
Agusan del 

Norte

03/12/2022
1st

Regional 
Office No. XIII

LF
115.800

365 09/16/2021 09/15/2022
8.08

OG 0.400 0.240 0.150 0.030 0.047 0.033 90.00%
- AHD

397
EQUI-PARCO 

CONSTRUCTION COMPANY

14332 L AAAA LB GE 21ND0060 - Butuan City - Malaybalay Road, 
K1240+(-471) to K1241+510

Butuan City, 
Agusan del 

Norte

03/11/2022
1st/Final

Butuan City 
DEO

LF
41.360

150 07/26/2021 12/22/2021
24.76

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD

398 274 EQUI-PARCO 
CONSTRUCTION COMPANY 

/ TRIPARCO 
DEVELOPMENT 

CORPORATION (JOINT 
VENTURE)

JV-19-462 L AAA LB 20E00030 - Construction of Cruise Port and 
Facilities - Package C

Puerto Princesa 
City, Palawan

03/26/2022

1st/Final

Regional 
Office No. IV-
B

LF

193.000

360 11/26/2020 11/20/2021

7.03

C 0.476 0.161 0.300 93.70%

93.7%
Very Satisfactory

AHD

399 275
ESD CRUZ CONSTRUCTION 

AND SUPPLY

32368 L B MA GE 21II0020: Construction of By-Pass and Diversion 
Roads, San Roque ByPass Road, Northern Samar

San Roque, 
Northern Samar

03/26/2022
1st/Final

Northern 
Samar 2nd 
DEO

LF
46.689

210 01/28/2021 08/25/2021
7.14

C 0.469 0.159 0.300 92.80%
92.8%

Very Satisfactory
AHD

400 276 ESJ AND SONS 
CONSTRUCTION AND 

CONSTRUCTION SUPPLY, 
INC.

17162 L AAA LA GE 20GM0045 - Network Development - Road 
Widening - Primary Roads, Kabankalan - Bais 

Road K0107+530 - K0109+034

Kabankalan City, 
Negros 

Occidental

04/05/2022

1st/Final

Negros 
Occidental 
3rd DEO

LF

49.000

246 12/11/2020 08/13/2021

0.00

C 0.470 0.133 0.300 90.30%
90.3%

Very Satisfactory
ONS

401
ESJ AND SONS 

CONSTRUCTION AND 
SUPPLY INC.

17162 L AAA SB GE 21GK0023 - Construction of Flood Control 
Mitigation Structure - Construction of Flood 

Control Structure of Banalo River along Bacolod - 
Silay Airport Access Road

Talisay City, 
Negros 

Occidental

04/07/2022

1st/Final

Negros 
Occidental 
1st DEO

LF

44.100

216 03/08/2021 10/09/2021

0.00

C 0.452 0.134 0.300 88.60%
88.6%

Satisfactory
ONS
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402 277
ESR CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

10451 L AAA LB GE 21LD0074 - Off-Carriageway Improvement: 
Flaring of Intersections/Improvement of 

Intersections - Davao - Cotabato Road (Davao 
City Jct. Digos Sect) - K1561+220

Davao Del Sur 03/09/2022

1st/Final

Davao del Sur 
1st DEO

LF

39.200

136 04/22/2021 09/04/2021

0.00

C 0.498 0.134 0.300 93.20%
93.2%

Very Satisfactory
ONS

403 278 ETVR TRADING & 
CONSTRUCTION

14581 L A MA GE 21ED0057 - Road Widening along Calapan North 
Road, K0018+456 - K0018+680

Baco, Mindoro 
Oriental

03/25/2022
1st/Final

Mindoro 
Oriental DEO

LF
4.127

105 06/13/2021 09/25/2021
9.54

C 0.467 0.164 0.300 93.10% 93.1%
Very Satisfactory

AHD

404 279

EUS CONSTRUCTION

21878 L B MA GE 21FC0110 - Concreting of Road, Camagsaan, 
Capalonga, Camarines Norte

Brgy. 
Camagsaan, 
Capalonga, 

Camarines Norte

03/25/2022

2nd/Final

Camarines 
Norte DEO

LF

99.000

329 04/06/2021 02/28/2022

0.00

C 0.496 0.175 0.300 97.10%

93.38%
Very Satisfactory

ONS

405

EUS CONSTRUCTION

21878 L B MA GE 21FC0069 - Rehabilitation of Labo Revetment 
(Downstream Section)

Barangay 
Anahaw, Labo, 

Camarines Norte

03/25/2022

2nd/Final

Camarines 
Norte DEO

LF

54.040

341 03/04/2021 02/07/2022

3.42

C 0.490 0.190 0.300 98.10%
92.34%

Very Satisfactory
AHD

406

EUS CONSTRUCTION

21878 L B MA GE 21FC0091 - Construction/Improvement of Flood 
Control Structure, Barangay Dalas, Labo, 

Camarines Norte

Barangay Dalas, 
Labo, Camarines 

Norte

03/25/2022

1st

Camarines 
Norte DEO

LF

54.039

264 08/25/2021 05/15/2022

5.85

OG 0.399 0.253 0.150 0.030 0.047 0.050 92.90%

- AHD

407 280
EZJONES CONSTRUCTION 

INC.

34462 L AAA LB GE 21IC0031 - Construction of Flood Mitigation 
Structure - Const./Rehab. of Flood Mitigation 

Facilities along Binahaan River

Brgy. 
Malaguicay, 

Tanauan, Leyte

03/29/2022
1st/Final

Leyte 1st DEO LF
48.495

250 02/24/2021 10/31/2021
33.20

C 0.493 0.133 0.300 92.60%
92.6%

Very Satisfactory
AHD

408 281

EZJONES CONSTRUCTION 
INC. / EFC DEVELOPMENT 

CORPORATION (JOINT 
VENTURE)

JV-20-
0290

L AAA LB GE 21I00023 - Asset Preservation - 
Rehabilitation/Reconstruction of Roads with 

Slips, Slope Collapse and Landslide - Secondary 
Roads - Catarman - Calbayog Rd. - K0746+140 - 

K0746+605, K0772+886 - K0773+000, K0773+000 - 
K0773+060, (S00004SM) K0782+(-040) - 

K0782+000, K0782+000 - K0782+140 
(S000050SM)

Northern Samar 
1st District

03/25/2022

1st

Regional 
Office No. VIII

LF

179.374

320 07/23/2021 06/07/2022

2.65

OG 0.383 0.241 0.150 0.030 0.056 0.050 91.00%

- AHD

409 282 EZJONES CONSTRUCTION 
INC. / JUCONS 

CONSTRUCTION AND 
SUPPLY (JOINT VENTURE)

JV-20-
4038

L AAA LB GE 21I00048: Construction of Cadac-an Flood 
Control Structure along Cadac-an River, Cadac-

an River Basin, Right Side Bank

Abuyog, Leyte 03/27/2022

1st/Final

Regional 
Office No. VIII

LF

94.954

300 02/22/2021 12/18/2021

0.00

C 0.498 0.133 0.300 93.10%
93.1%

Very Satisfactory
ONS

410 283 EZJONES CONSTRUCTION 
INC. / MWJ 

CONSTRUCTION (JOINT 
VENTURE)

JV-21-
4484

L AAA LB GE 21IC0028 - Construction of Flood Mitigation 
Structure - Construction of Flood Control 

Structure along Palo - Carigara - Ormoc Road, 
K0918+757 - K0919+205

Palo, Leyte 03/29/2022

2nd/Final

Leyte 1st DEO LF

48.516

311 02/24/2021 12/31/2021

5.79

C 0.498 0.133 0.300 93.10%
93.52%

Very Satisfactory
AHD

411 284
F&J GENERAL 

CONSTRUCTION AND 
SUPPLY CORPORATION

31963 L B MA GE Contract ID # 21GB0010 - Access Road Leading to 
San Jose Port and Beaches & Sunset Viewing , 

San Jose Boulevard/Esplanade (Hotels, Inns and 
Beach Resorts), Package II

San Jose, 
Antique

04/04/2022

1st/Final

Antique DEO LF

40.736

264 03/05/2021 11/23/2021

0.00

C 0.469 0.160 0.300 92.90%
92.9%

Very Satisfactory
ONS

412 285 F. GURREA 
CONSTRUCTION, 
INCORPORATED

6995 L AAA LB GE 21GH0081 - Construction of Conrete Road - 
Barotac Viejo Bypass Road

Barotac Viejo, 
Iloilo

04/04/2022
1st

Iloilo 3rd DEO LF
49.000

586 05/23/2021 12/29/2022
29.98

OG 0.390 0.240 0.150 0.030 0.051 0.050 91.10%
- AHD

413
F. GURREA 

CONSTRUCTION, 
INCORPORATED

6995 L AAA MA GE 21GH0035 - Construction of Flood Mitigation 
Structure - Construction of Barotac Viejo River 
Control, Barangay Poblacion Ilawod, Barotac 

Viejo, Iloilo, Sta. 3+528.6 - Sta. 2+881.44

Barotac Viejo, 
Iloilo

04/04/2022

1st

Iloilo 3rd DEO LF

77.202

343 05/24/2021 05/01/2022

11.09

OG 0.395 0.239 0.150 0.030 0.043 0.050 90.70%

- AHD

414 F. GURREA 
CONSTRUCTION, 
INCORPORATED

6995 L AAA MA GE 21GI0002 - Construction of Sibalom Flood 
Control Project (Sibalom River), Barangay 

Nagbangi

Leon, Iloilo 04/07/2022
1st/Final

Iloilo 4th DEO LF
75.264

313 03/01/2021 01/07/2022
10.29

C 0.500 0.133 0.300 93.30%
93.2%

Very Satisfactory
AHD

415 F. GURREA 
CONSTRUCTION, 
INCORPORATED

6995 L AAA MA GE 21GE0099 - Construction of Flood Mitigation 
Structure - Construction of River Control Dike 
with Esplanade (Phase II), Barangay Poblacion

Jordan, 
Guimaras

04/07/2022
1st/Final

Guimaras 
DEO

LF
45.540

239 05/11/2021 01/04/2022
9.21

C 0.491 0.133 0.300 92.40%
92.4%

Very Satisfactory
AHD

416 F. GURREA 
CONSTRUCTION, 
INCORPORATED

6995 L AAA LA GE 20G00089 - Construction of Drainage Structure 
along President Corazon C. Aquno Avenue (L/S)

Iloilo City 04/08/2022
1st/Final

Regional 
Office No. VI

LF
59.395

407 11/23/2020 01/03/2022
0.00

C 0.496 0.133 0.300 92.90%
92.9%

Very Satisfactory
ONS

417 286 F. GURREA 
CONSTRUCTION, 

INCORPORATED / J.E. TICO 
CONSTRUCTION CO., INC. 

(JOINT VENTURE)

JV-19-
1498

L AAA LB GE 20GE0094 - Construction of Road Slope 
Protection for Brgy. Sto. Rosario (K0020+100 - 

K0020+600, Left Side)

Buenavista, 
Guimaras

04/07/2022

1st/Final

Guimaras 
DEO

LF

95.845

452 11/26/2020 02/20/2022

4.65

C 0.489 0.133 0.300 92.20%

92.2%
Very Satisfactory

AHD

418 287
F.A. TORRES 

CONSTRUCTION

27150 L A MA GE 21EB0022 - Eoad Widening along Mindoro West 
Coastal Road - K0306+000 - K0307+000

Sablayan, 
Mindoro 

Occidental

03/24/2022
1st/Final

Mindoro 
Occidental 
DEO

LF
26.690

205 03/15/2021 10/05/2021
0.00

C 0.449 0.160 0.300 90.90%
90.9%

Very Satisfactory
ONS

419 288
F.F. GALANG 

CONSTRUCTION

26801 L B MA GE 21EE0120 - Concreting of Purok Banban, Brgy. 
San Miguel FMR

Brgy. San 
Miguel, Roxas, 

Palawan

03/24/2022
1st/Final

Palawan 1st 
DEO

LF
11.897

134 09/07/2021 01/18/2022
0.00

C 0.471 0.184 0.300 95.50%
95.5%

Very Satisfactory
ONS

420 289

F.F. ROSALES GENERAL 
CONTRACTOR

8814 L A MB GE 21DL0093 - Local Program: Construction/ Repair/ 
Rehabilitation/ Improvement of Various 

Infrastructure including Local Roads and Bridges, 
Local Bridges Construction of Brgy. Manggalayan 
Labak Bridge and Approaches, Atimoan, Quezon

Atimoan, 
Quezon

03/26/2022

1st/Final

Quezon 4th 
DEO

LF

36.750

286 02/17/2021 11/29/2021

10.00

C 0.485 0.183 0.300 96.80%

96.8%
Outstanding

AHD

421 290 FAIRCHILD BUILDERS AND 
DEVELOPERS, 

INCORPORATED

10024 L AA MA GE 21IG0023 - Construction of Bito Flood Control 
Structures

Brgy. Odiong, 
Javier, Leyte

03/27/2022
1st/Final

Leyte 5th 
DEO

LF
29.400

220 04/06/2021 11/11/2021
0.00

C 0.482 0.133 0.300 91.50%
91.5%

Very Satisfactory
ONS
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422
FAIRCHILD BUILDERS AND 

DEVELOPERS, 
INCORPORATED

10024 L AA MA GE 21ID0018 - Construction / Maintenance of Flood 
Mitigation Structure and Drainage Systems, 

Construction of Hibuga Flood Control Structure 
and Drainage, Hibuga River Basin

Brgy. General 
Luna, Mayorga, 

Leyte

03/23/2022

1st/Final

Leyte 2nd 
DEO

LF

41.518

232 03/15/2021 11/01/2021

28.45

C 0.500 0.143 0.300 94.30%
94.3%

Very Satisfactory
AHD

423 291

FARLAND BUILDERS, INC.

0000 L C SB GE 21LD0001: Construction of Concrete Road - Sitio 
Balutakay - Purok Pluto Road Connecting 

Balutakay Coffee Farmers Association (BACOFA) 
and Bansalan Mt. Apo National Park Road in 

Support of Coffee Processing Industry

Brgy. Managa, 
Basalan, Davao 

del Sur

03/08/2022

1st/Final

Davao del Sur 
1st DEO

LF

14.855

75 03/01/2021 05/14/2021

0.00

C 0.489 0.134 0.300 92.30%

92.3%
Very Satisfactory

ONS

424 292
FF4 ENTERPRISES

41141 L D SB GB 21DH0027: Construction of Multi-Purpose 
Building, Barangay San Pablo

Luisiana, Laguna 03/23/2022
1st/Final

Laguna 1st 
DEO

LF
2.587

180 02/08/2021 08/06/2021
1.50

C 0.487 0.177 0.300 96.40% 96.4%
Outstanding

AHD

425 293

FFJJ CONSTRUCTION

16712 L AAA MB GE 21HD0044- Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems- 

Construction of Flood Control Structure at 
Avante Bridge

San Remigio, 
Cebu

03/10/2022

1st/Final

Cebu 1st DEO LF

27.798

192 04/05/2021 10/13/2021

0.00

C 0.427 0.133 0.300 86.00%
86%

Satisfactory
ONS

426 294
FFJJ CONSTRUCTION / 

CAGALAWAN ENTERPRISES 
(JOINT VENTURE)

JV-21-
4402

L AAA MA GE 21KL0083 - Construction of Water Supply System Villanueva, 
Misamis Oriental

03/30/2022

1st

Misamis 
Oriental 2nd 
DEO

LF

67.550

274 02/23/2021 11/23/2021

14.12

OG 0.400 0.240 0.150 0.030 0.059 0.033 91.20%

- AHD

427 295
FFJJ CONSTRUCTION / 

GROUND UP 
CONSTRUCTION AND 

SUPPLIES (JOINT VENTURE)

JV-19-960 L AAA MB GE 20EH0066 - Construction of New Bridges - David 
Bridge along Odingan-East-West Road

Tablas Island, 
Romblon

02/25/2022

1st/Final

Romblon DEO LF

47.393

510 02/27/2020 07/20/2021

0.00

C 0.494 0.200 0.136 83.00%

83%
Very Satisfactory

ONS

428 296

FH GOPITEO 
CONSTRUCTION & SUPPLY

21336 L B MA GE Contract ID No. 21MB0012 - Construction/ 
Improvement of Access Roads Leading to Trades, 

Industries and Economic Zones, Blagan Datal 
Laguh San Jose - Pao Pao Sinawal Road 

connecting to Gensan Diversion Road in support 
of the the Agribusiness Industry

General Santos 
City, South 
Cotabato

04/02/2022

1st/Final

South 
Cotabato 1st 
DEO

LF

25.467

157 03/29/2021 09/01/2021

0.00

C 0.482 0.144 0.300 92.60%

92.6%
Very Satisfactory

ONS

429 297 FH GOPITEO 
CONSTRUCTION AND 
SUPPLY / MANUELA 

CONSTRUCTION SERVICES 
(JOINT VENTURE)

JV-21-
5952

L B MA GE Contract ID # 21MC0004 - Construction of Binay 
River Flood Control, Sta. 7+900 - Sta. 8+100 L/S, 

Sta. 7+950 - Sta.8+850, R/S

President Roxas 
North Cotabato

04/01/2022

1st

Cotabato 2nd 
DEO

LF

48.235

256 02/23/2022 11/05/2022

58.01

OG 0.353 0.240 0.150 0.030 0.070 0.050 89.30%

- AHD

430 298
FIRST BUILDERS AND 

DEVELOPERS

31124 L B SB GE 21HD0038- Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems- 
Construction of Flood Control Structure along 

Binabag River

City of Bogo, 
Cebu

03/10/2022

1st/Final

Cebu 1st DEO LF

19.600

262 03/09/2021 11/25/2021

0.00

C 0.438 0.200 0.300 93.80%
93.8%

Very Satisfactory
ONS

431 299

FIRST GRANDEUR 
BUILDERS

35388 L B MA GE 21HG0148 - OO1: Ensure Safe and Reliable 
National Road System, Network Devolepment 
Program - Road Widening Primary Roads; N. 

Bacalso Ave. (Cebu South Road) - K0070+000 to 
K0072+800

Argao, Cebu 03/08/2022

1st

Cebu 4th DEO LF

65.206

382 04/06/2021 04/22/2022

0.26

OG 0.399 0.228 0.150 0.030 0.032 0.033 87.20%

- AHD

432
FIRST GRANDEUR 

BUILDERS

35388 L B SB GE 21HG0141: Local Program: Flood Control and 
Drainage, Flood Control Structures/Facilities, 
Construction of Ginatilan River Flood Control

Ginatilan, Cebu 03/07/2022
1st

Cebu 7th DEO LF
23.995

148 01/07/2022 06/03/2022
57.51

OG 0.389 0.300 0.150 0.030 0.042 0.033 94.40%
- AHD

433

FIRST GRANDEUR 
BUILDERS

35388 L B SB GE 21HG0050- 002: Proteect Lives and Properties 
Against Major Floods, Flood Management 

Program, Construction/Maintenance of Flood 
Mitigation Structure and Drainage Systems, 

Construction of Flood Control Structure along 
Ylaya Bridge

Ylaya, Ronda, 
Cebu

03/07/2022

1st/Final

Cebu 7th DEO LF

19.600

144 02/17/2021 07/10/2021

0.00

C 0.487 0.199 0.300 98.60%

98.6%
Outstanding

ONS

434 300
FIRST NORTHWAY 
DEVELOPMENT & 

CONSTRUCTION CORP.

11645 L B MA GE 21AD0014 - Asset Preservation - Rehabilitation/ 
Reconstruction of National Roads with Slips, 

Slope Collapse, and Landslide - Primary Raods, 
Manila North Road

K0380+825 - 
K0380+975, 
K0381+850 - 
K0382+080

04/05/2022

1st/Final

Ilocos Sur 2nd 
DEO

LF

29.400

172 08/16/2021 02/03/2022

0.00

C 0.487 0.133 0.300 92.00%
92%

Very Satisfactory
ONS

435 FIRST NORTHWAY 
DEVELOPMENT & 

CONSTRUCTION CORP.

11645 L B MA GE 21AD0032 - Nework Development - Off 
Carraigeway Improvement - Primary Roads - 
Manila North Road, K0318+711 - K0320+329

Ilocos Sur 04/05/2022
1st

Ilocos Sur 2nd 
DEO

LF
28.578

351 06/24/2021 06/09/2022
0.68

OG 0.400 0.239 0.150 0.030 0.070 0.033 92.20%
- AHD

436

FIRST NORTHWAY 
DEVELOPMENT & 

CONSTRUCTION CORP.

11645 L B MA GE 21AD0051 - Construction of Salvador - Bucong - 
Caterman - Darapidap Flood Control

Brgys. Salvador, 
Bucong, 

Catarman and 
Darapidap, 

Candon City, 
Ilocos Sur

04/04/2022

1st/Final

Ilocos Sur 2nd 
DEO

LF

19.155

150 10/11/2021 03/09/2022

0.00

C 0.482 0.133 0.300 91.50%

91.5%
Very Satisfactory

ONS

437
FIRST NORTHWAY 
DEVELOPMENT & 

CONSTRUCTION CORP.

11645 L B MA GE 21AD0050 - Construction of Poblacion-Oaig Daya-
San Nicolas - Paras - Paypayad Flood Control 

Brgys. Poblacion, San Nicolas, Paras and 
Paypayad

Candon City, 
Ilocos

04/05/2022

1st/Final

Ilocos Sur 2nd 
DEO

LF

39.600

265 03/05/2021 11/24/2021

1.35

C 0.488 0.133 0.300 92.10%
92.1%

Very Satisfactory
AHD

438
FIRST NORTHWAY 
DEVELOPMENT & 

CONSTRUCTION CORP.

11645 L B MA GE 21A00102 - Road Widening - Primary Roads - 
Manila North Road - K0358+280 to K0358+571; 

K0361+251 to K0361+470; K0363+496 to 
K0366+000

Santiago, San 
Esteban and Sta. 
Maria, Ilocos Sur

04/08/2022

2nd/Final

Regional 
Office No. I

LF

87.255

331 11/04/2021 09/30/2022

0.00

C 0.500 0.164 0.300 96.40%
89.02%

Very Satisfactory
ONS

439 301 FIRST OMB 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

46481 L D SB GE 21FO0131 - Road Opening and Concreting of 
Tobgon-Guinimbalon-San Jose FMR

Oas, Albay 03/25/2022

1st/Final

Albay 3rd 
DEO

LF

11.566

191 08/02/2021 02/08/2022

0.00

C 0.487 0.133 0.300 92.00%
92%

Very Satisfactory
ONS

440 302
FIRST RELIABLE BUILDERS

34030 L B SB GE 21PL0052: Concreting of Road in Barangay 
Pakawit, Phase I

Pinukpuk, 
Kalinga

03/26/2022
2nd/Final

Lower Kalinga 
DEO

LF
19.370

206 02/19/2021 09/12/2021
0.09

C 0.457 0.133 0.300 89.00% 90.44%
Very Satisfactory

AHD

Consolidated in 2022
CPES Reports in January 2022 to May 2022 Page 23 of 69



PCAB ARC TYPE NAME LOCATION
AMOUNT 
(Php, M)

DUR 
(C.D)

STARTED COMPLETION

DPWH CONSTRUCTORS' PERFORMANCE SUMMARY REPORT

ESH RDR

DATE

January 2022 to May 2022

FINAL RATING/ 
QUALITATIVE 
DESCRIPTION 

REMARKS

PROJECT

DATE OF 
EVALUATION

NO. OF 
VISIT

FUNDING 
SOURCE

CONTRACT

SLIPPAGE 
(%)

STATUS
CPES 
VISIT 

RATING
WMS MTL TIME FAC 

No. of 
Project

No. of 
Contractor

NAME OF 
CONSTRUCTOR

CATEGORY

*IMPL. 
AGENCY

LICENS
E NO.

L/F

441 303

FIT CONSTRUCTION

35857 L B SB GE 21AC0025 - Construction of Flood Control Along 
Bantaoay River

Brgy. Busiing 
Norte, San 

Ildefonso, Ilocos 
Sur

04/05/2022

2nd/Final

Ilocos Sur 1st 
DEO

LF

24.164

174 02/22/2021 08/14/2021

1.55

C 0.500 0.145 0.300 94.50%
92.1%

Very Satisfactory
AHD

442 304

FLEURDELIS 
CONSTRUCTION AND 

SUPPLY

44201 L D SB GE 21PI0029 - Organizational Outcome1: Asset 
Preservation Program- Rehabilitation/ 

Reconstruction of National Roads with Slips, 
Slope Collapse, and Landslide- Tertiary Roads, 

Jct. Talubin - Barlig - Natonin - Paracelis - 
Calaccad Road- K0377+(-624) - K0377+(-534), 

K0378+523 - K0378+647, K0379+748 - 
K0379+768, K0380+505 - K0380+530, K0380+935 - 
K0380+975, K0384+104 - K0384+140, K0385+370 - 

K0385+420

Bontoc, 
Mountain 
Province

03/26/2022

2nd/Final

Mt. Province 
1st DEO

LF

27.950

210 03/01/2021 09/26/2021

0.00

C 0.496 0.133 0.300 92.90%

89.84%
Very Satisfactory

ONS

443 305 FLORDES CONSTRUCTION 
& TRADING CORP.

16916 L AAA LA GE 20OE0178 - Replacement of Permanent Bridge, 
J. Fajardo Bridge

Brgy. 455, 
Manila City

03/31/2022
2nd/Final

North Manila 
DEO

LF
35.125

300 11/27/2020 09/22/2021
0.00

C 0.498 0.133 0.300 93.10% 92.2%
Very Satisfactory

ONS

444
FLORDES CONSTRUCTION 

& TRADING CORP.

16916 L AAA LA GE 21OC0145: Installation of Aluminum Composite 
Panel along EDSA-Ayala Tunnel Northbound 

(S03462LZ)

Makati City, 
Metro Manila

04/04/2022
1st

Metro Manila 
2nd DEO

LF
79.127

412 04/12/2021 05/28/2022
-4.83

OG 0.400 0.300 0.102 0.022 0.047 0.033 90.40%
- DEL

445
FLORDES CONSTRUCTION 

& TRADING CORP.

16916 L AAA MB GE 21OC0102: Construction of Revetment Wall 
along Makati-Pateros River (Phase II), Brgy. 

Comembo,

Makati City, 
Metro Manila

04/04/2022
1st/Final

Metro Manila 
2nd DEO

LF
33.545

210 03/01/2022 09/26/2022
0.95

C 0.499 0.133 0.300 93.20%
93.2%

Very Satisfactory
AHD

446 306
FLORIANE CONSTRUCTION 

AND SUPPLY

12261 L B SB GE 21ND0005 - Road Connecting Barangays, Mat-i 
and E.G. Montilla

Las Nieves, 
Agusan del 

Norte

03/11/2022
1st/Final

Butuan City 
DEO

LF
9.797

135 08/25/2021 01/06/2022
0.00

C 0.484 0.133 0.300 91.70%
91.7%

Very Satisfactory
ONS

447 307
FLT ENTERPRISES

23039 L A MA GE Contract ID # 21GD0108 - Concreting of Farm to 
Mill Road, Brgy. Rizal, CFMR Project

Brgy. Rizal, 
Pontevedra, 

Capiz

04/07/2022
1st/Final

Capiz 1st DEO LF
14.163

91 09/26/2021 12/25/2021
1.10

C 0.487 0.149 0.300 93.60%
93.6%

Very Satisfactory
AHD

448 308

FORTHRIGHT 
CONSTRUCTION

32883 L B MA GE 21PD0020 - Contract Package 4: Off-Carriageway 
Improvement - Tertiary Roads: a) Kayang St. - 

Chainage 0 - Chainage 74, Chainage 0 - Chainage 
302; b) Kayang St. (S00538LZ), Chainage 4 - 
Chainage 74; c) Kayang Street (S05050LZ) - 

Chainage 4 - Chainage 298; d) Zandueta St. - 
Chainage 007 - Chainage 080; e) Zandueta St. - 

Chainage 007 - Chainage 071

Baguio City 03/30/2022

1st

Baguio City 
DEO

LF

18.032

217 09/16/2021 04/20/2022

7.25

OG 0.398 0.239 0.150 0.030 0.061 0.033 91.10%

- AHD

449 309 FOUNTAINHEAD 
CONSTRUCTION AND 

SUPPLY

35143 L D SB GE 21KD0050 - Concreting of Brgy. Balubal FMR 
Phase II

Brgy. Balubal, 
Cagayan de Oro 

City

04/04/2022
1st/Final

Cagayan de 
Oro City 2nd 
DEO

LF
16.418

99 07/26/2021 11/01/2021
0.00

C 0.480 0.133 0.300 91.30%
91.3%

Very Satisfactory
ONS

450 310
FOUR SG ENTERPRISES

30069 L B SB GE 21GN0087 - Reconstruction to Concrete 
Pavement - Bacolod South Road (Old Road) - 

Chainage 0 - Chainage 337

Bago City, 
Negros 

Occidental

04/06/2022
1st/Final

Negros 
Occidental 
4th DEO

LF
13.208

95 07/26/2021 10/28/2021
0.00

C 0.462 0.133 0.300 89.50%
89.5%

Very Satisfactory
ONS

451 311

FRANDEL CONSTRUCTION 
AND DEVELOPMENT CORP.

36116 L A SB GE 21DB0022 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems - 

Construction of Riverbank Protection along 
Binambang River, Sta.0+000 - Sta.0+147 

(Upstream L/S)

Balayan, 
Batangas

03/25/2022

1st/Final

Batangas 1st 
DEO

LF

23.160

90 11/19/2021 02/16/2022

0.00

C 0.495 0.169 0.300 96.40%

96.4%
Outstanding

ONS

452 312 FREDEN CONSTRUCTION / 
XIANN THIRDREI BUILDERS 

(JOINT VENTURE)

JV-21-
5219

L A MA GE Contract ID No. 21ME0071 - 
Improvement/Concreting Road, LunPadidu - 

Daansuyan - Upper Suyan

Malapatan, 
Sarangani 
Province

04/04/2022
1st/Final

Sarangani 
DEO

LF
47.038

248 06/28/2021 03/02/2022
0.00

C 0.478 0.144 0.300 92.20%
92.2%

Very Satisfactory
ONS

453 313
FUENTABUILT 

CONSTRUCTION 
CORPORATION

36098 L B MA GB 21HB0145- Local Program- Local Infrastructure 
Program- Buildings and other Structures Multi-

Purpose/Facilities - Construction of Candijay 
Sports Complex

Poblacion, 
Candijay, Bohol

03/09/2022

2nd/Final

Bohol 3rd 
DEO

LF

24.748

365 03/04/2021 03/03/2022

0.00

C 0.498 0.133 0.300 93.10%
94.01%

Very Satisfactory
ONS

454 314
G.C.I.  CONSTRUCTION 

AND DEVELOPMENT CORP.

11346 L AAA LB GE 21DB0007 - Network Development Program - 
Road Widening - Secondary Roads - Nasugbu - 
Lian - Calatagan Road - K0103+000 - K104+060

Lian, Batangas 03/26/2022
1st/Final

Batangas 1st 
DEO

LF
72.375

257 06/11/2021 02/22/2022
29.16

C 0.490 0.166 0.300 95.60%
95.6%

Very Satisfactory
AHD

455

GCI. CONSTRUCTION AND 
DEVELOPMENT CORP.

11346 L AAA LB GE 21F00124 - OO1: Ensure Safe and Reliable 
National Road System - Asset Preservation 
Program - Rehabilitation/Reconstruction of 

Roads with Slip, Slope Collapse and Landslide - 
Secondary Road, Pili - Tigaon - Albay Boundary 

Road, K0507+620 to K0507+960

Camarines Sur 03/28/2022

1st

Regional 
Office No. V

LF

193.000

320 11/10/2021 09/25/2022

25.10

OG 0.400 0.242 0.150 0.030 0.056 0.050 92.80%

- AHD

456 315
G.F. ROVERO 

MERCHANDISING

27268 L B MA GE Contract ID # 21GA0008 - Road Widening along 
Aklan East Road K0302+540 - K0303+322, 

K0318+127 - K0318+187, K0322+840 - K0323+175

Aklan 04/06/2022

1st/Final

Aklan DEO LF

55.878

206 07/09/2021 01/30/2022

0.85

C 0.492 0.162 0.300 95.40%
95.4%

Very Satisfactory
AHD

457 316

GABRIELLAS ENTERPRISES

43025 L B MA GE 21MG0139 - Concreting of Brgy. Upper Sepaka 
Proper to Sitio Lubol FMR,

Brgy. Upper 
Sepaka, Surallah, 
South Cotabato

04/03/2022

1st/Final

South 
Cotabato 2nd 
DEO

LF

39.800

180 08/09/2021 02/04/2022

0.00

C 0.484 0.145 0.300 92.90%
92.9%

Very Satisfactory
ONS

458 317

GACT ENTERPRISES

36867 L D SB GE 21FI0008 - Local Infrastructure Program - 
Concreting of Road, Junction National Road - 

Barangay Docol - Baao Road, Sta. 0+405 to Sta. 
0+825, Net Length = 0.840 Lane Km (0.420 Km)

Baleno, Masbate 03/26/2022

1st/Final

Masbate 2nd 
DEO

LF

9.900

78 02/11/2021 04/29/2021

0.00

C 0.494 0.133 0.300 92.70%
92.7%

Very Satisfactory
ONS
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459 318

GACUTAN CONSTRUCTION 
INC.

10789 L AA MA GE 20BF0018 - Organizational Outcome 2: 
Construction/Maintenance of Flood Mitigation 

Structures and Drainage Systems - Construction 
of Mallig River Flood Control Project (San Pedro 

Section Downstream)

Roxas, Isabela 03/18/2022

2nd/Final

Isabela 2nd 
DEO

LF

45.390

288 12/10/2020 09/23/2021

-4.18

C 0.500 0.133 0.175 80.80%

86.44%
Satisfactory

DEL

460 319 GACUTAN CONSTRUCTION 
INC. / JOHN DEE B. 

BUSTAMANTE 
CONSTRUCTION (JOINT 

VENTURE)

JV-19-
1407

L AA MA GE 20CN0131 - Concreting of Suguit - Dikildit Road Maria Aurora, 
Aurora

03/11/2022

2nd/Final

Aurora DEO LF

46.545

442 06/16/2020 08/31/2021

-3.97

C 0.487 0.134 0.181 80.20%

87.34%
Satisfactory

DEL

461 320
GALENO CONSTRUCTION, 

INC.

3427 L A MA GE 21GM0016 - Widening of Bridge - Bagambang Br. 
(B00501NR) along Bacolod South Rd. 

(Kabankalan - Hinoba-an Section)

Cauayan, Negros 
Occidental

04/05/2022
1st/Final

Negros 
Occidental 
3rd DEO

LF
8.330

314 02/19/2021 12/29/2021
0.00

C 0.360 0.133 0.300 79.30%
79.3%

Unsatisfactory
ONS

462 321 GATEWAY 21-25 
CONSTRUCTION CORP.

28355 L D SB GB Contract ID # 21GB0023 - Construction of Multi-
Purpose Building (Library)

Brgy. Poblacion, 
Tibiao, Antique

04/05/2022
1st/Final

Antique DEO LF
18.598

300 03/05/2021 12/29/2021
0.00

C 0.498 0.149 0.300 94.70% 94.7%
Very Satisfactory

ONS

463 322
GAWIS CONSTRUCTION 

SERVICES

47415 L D SB GE 21PM0039 - Concreting of Sitio Ambatutong - 
Sitio Bila - Sitio Addang, Brgy. Bunot FMR Phase 

IV, Brgy. Bunot

Paracelis, 
Mountain 
Province

03/27/2022
1st/Final

Mt. Province 
2nd DEO

LF
11.940

72 10/13/2021 12/23/2021
3.15

C 0.493 0.133 0.300 92.60%
92.6%

Very Satisfactory
AHD

464 323
GCI. CONSTRUCTION AND 
DEVELOPMENT CORP. / 

SHLA CONSTRUCTION AND 
SUPPLY (JOINT VENTURE)

JV-19-386 L AAA LB GE 20F00018 - OO1: Ensure Safe and Reliable 
National Road System, Network Development 

Program - Construction of Bypass and Diversion 
Roads, Camarines Sur Expressway Project (San 

Fernando - Pili), Package 3

Camarines Sur 03/27/2022

2nd/Final

Regional 
Office No. V

LF

193.000

653 02/28/2020 12/11/2021

0.00

C 0.498 0.147 0.300 94.50%

89.76%
Very Satisfactory

ONS

465 324
GEETY REALTY & 
DEVELOPMENT 
CORPORATION

30447 L A MA GE 21HF0015- Construction of Flood Mitigation 
Structure at Guinabasan River, Barangay Sta. 

Lucia- Barangay Tubigan, Sta. 0+227- Sta. 0+535, 
LS; Sta. 0+520- Sta. 0+673, RS

Asturias, Cebu 03/09/2022

1st

Cebu 3rd DEO LF

43.700

297 03/08/2021 12/29/2021

-4.75

OG 0.360 0.300 0.102 0.030 0.045 0.033 87.00%

- DEL

466 325
GEMMA CONSTRUCTION 

SUPPLY, INC.

5044 L AAA LB GE Contract ID # 21MD0041 - Preventive 
Maintenance of Road: Asphalt Overlay along 
Banisilan- Guiling- Alamada- Libungan Road

Libungan, North, 
Cotabato

03/31/2022
1st/Final

Cotabato 1st 
DEO

LF
22.563

68 05/26/2021 08/01/2021
-2.49

C 0.480 0.135 0.225 84.00%
84%

Satisfactory
DEL

467
GEMMA CONSTRUCTION 

SUPPLY, INC.

5044 L AAA LB GE 21MH0001 - Preventive Maintenance of Road: 
Asphalt Overlay along Marbel - Allah Valley - 

Cotabato Road - K1777+000 to K1777+659

Esperanza, 
Sultan Kudarat

03/31/2022
1st/Final

Sultan 
Kudarat 2nd 
DEO

LF
19.690

72 06/16/2021 08/26/2021
0.00

C 0.423 0.200 0.300 92.30%
92.3%

Very Satisfactory
ONS

468 326
GENESIS88 

CONSTRUCTION, INC.

40999 L B MA GE 21LB0014: Construction of Flood Control 
Structure along Talomo River, Davao City (Sta. 

5+330 - Sta. 5+595, Right Bank)

Davao City 03/11/2022
1st

Davao City 
DEO

LF
65.192

327 07/29/2021 06/20/2022
5.19

OG 0.400 0.239 0.150 0.030 0.056 0.050 92.50%
- AHD

469 327
GERSON CONSTRUCTION 
AND HARDWARE SUPPLY

44434 L D SB GB 21HC0063- Construction (Completion) of Multi-
Purpose Building

Barangay 
Poblacion, 

Talibon, Bohol

03/10/2022
1st/Final

Bohol 2nd 
DEO

LF
9.800

150 04/05/2021 09/01/2021
-3.00

C 0.498 0.133 0.210 84.10%
84.1%

Satisfactory
DEL

470 328 GFJ CONSTRUCTION 
SUPPLY & MERCHANDISE

40789 L C SB GE Contract ID # 21MD0071 - Concreting of 
Katalicanan, Aleosan - Bitoka - Milaya Road

Midsayap, 
Cotabato

03/31/2022
1st/Final

Cotabato 1st 
DEO

LF
14.702

72 01/10/2022 03/22/2022
0.00

C 0.460 0.136 0.300 89.60% 89.6%
Very Satisfactory

ONS

471 329
GICAR CONSTRUCTION, 

INC. / ZLREJ TRADING AND 
CONSTRUCTION CORP. 

(JOINT VENTURE)

JV-21-
5450

L AAA LA GE 21H00065-Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, Bridge 

Program, Retrofitting/Strengthening of 
Permanent Bridges, Marcelo Fernan Br. 

(B00619CB) along Marcelo B. Fernan Bridge & 
Approaches, Phase II

Cebu Province 03/11/2022

1st

Regional 
Office No. VII

LF

144.750

198 10/04/2021 04/19/2022

14.50

OG 0.400 0.240 0.150 0.030 0.050 0.033 90.30%

- AHD

472 330
GIOVANNI CONSTRUCTION

12168 L AA MA GE 21N00005 - Rosario - Marfil - Tagbina Road 
(Rosario Section) Package E

Rosario, Agusan 
del Sur

03/07/2022
1st/Final

Regional 
Office No. XIII

LF
96.500

291 03/24/2021 01/08/2022
2.00

C 0.486 0.156 0.300 94.20%
94.2%

Very Satisfactory
AHD

473 331
GNTS  CO. (OPERATING 
UNDER GNTS BUILDERS)

46274 L A SB GE Contract ID No. 21MC0054 - Road Widening - 
Davao - Cotabato Road, (Jct. Digos - Cotabato 

Sect.) - K1609+758 - K1610+454

Makilala, North 
Cotabato

04/01/2022
1st/Final

Cotabato 2nd 
DEO

LF
20.776

181 06/30/2021 12/27/2021
0.00

C 0.463 0.138 0.300 90.10%
90.1%

Very Satisfactory
ONS

474 332
GOLDFIN CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION

21343 L B MA GE 21HG0149 - OO1: Ensure Safe and Reliable 
National Road System, Network Development 
Program - Road Widening Primary Roads; N. 

Bacalso Ave. (Cebu South Road) - K0072+800 to 
K0074+238

Argao, Cebu 03/08/2022

1st

Cebu 4th DEO LF

35.751

325 04/21/2021 03/11/2022

0.04

OG 0.391 0.201 0.150 0.030 0.047 0.033 85.20%

- AHD

475

GOLDFIN CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

21343 L B MA GE 21HN0003- CSSP- Construction/Improvement of 
Access Roads Leading to Trades, Industries and 
Economic Zones (Roads Leveraging Linkages for 

Industry and Trade Infrastrmucture Progra- ROLL-
IT) Basak-Agus Road Connecting to National 

Highway in Support of Manufacturing Industries 
in MEPZ 2, Basak

Lapu-Lapu City, 
Cebu

03/11/2022

1st

Cebu 6th DEO LF

32.833

451 02/11/2021 05/07/2022

8.98

OG 0.394 0.240 0.150 0.030 0.033 0.050 89.70%

- AHD

476 333

GOLDRICH CONSTRUCTION 
AND TRADING

16489 L AAA LA GE 20PD0007 - Rehabilitation/ Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 
Secondary Roads Marcos Hi-way - K0281+755 - 

K0283+454, K0281+755 - K0282+000, K0281+755 - 
K0283+454, K0282+000 - K0283+454

Baguio 03/24/2022

1st/Final

Baguio City 
DEO

LF

80.433

337 11/11/2020 10/13/2021

0.00

C 0.486 0.133 0.300 91.90%

91.9%
Very Satisfactory

ONS

477

GOLDRICH CONSTRUCTION 
AND TRADING

16489 L AAA MB GE 21PD0030 - Construction/ Maintenance of Flood 
Mitigation Structures and Drainage Systems - 

Construction of Flood Control Mitigation 
Facilities/ Drainage System along Balili River 

(Tributaries), Sta. 0+873 - Sta. 1+238 (BS)

Baguio City 03/30/2022

1st/Final

Baguio City 
DEO

LF

49.000

311 03/14/2021 01/18/2022

0.00

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

ONS
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478 334

GOLDROCK 
CONSTRUCTION & 

DEVELOPMENT CORP.

5389 L AA LA GE 20EE0012 - Reconstruction of Damaged Paved 
Roads along Puerto Princesa North Road 

K0140+(-551)-K0140+000, K0157+294-
K0157+469, K0162+484-K0162+828; K0162+862-
K0163+217; K0170+246-K0170+296; K0176+000-

K176+087; K176+259-K0176+776; K0178+780-
179+271; K0179+290-179+487

Roxas & Taytay, 
Palawan

03/24/2022

1st/Final

Palawan 1st 
DEO

LF

89.198

369 12/13/2020 12/16/2021

0.54

C 0.473 0.138 0.300 91.10%

91.1%
Very Satisfactory

AHD

479 335

GONZALODO ENTERPRISES

30681 L B MA GE 21H00003- Convergence and Special Suppot 
Program, Construction/Improvement of Access 
Roads leading to Declared Tourism Destinations 

(Tourism Road Infrastructure Program- TRIP), 
Curva-Tindog-Libertad Road Connecting 

Hideaway Beach Resort and Various Tourism 
Sites, Daanbantayan, Section 1: Sta. 00+000 - 

Sta. 04+000

Daanbantayan, 
Cebu Province

03/10/2022

1st/Final

Regional 
Office No. VII

LF

98.912

328 02/22/2021 01/15/2022

9.45

C 0.490 0.133 0.300 92.30%

92.3%
Very Satisfactory

AHD

480 336
GONZALODO ENTERPRISES 

/ WTG CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION (JOINT 
VENTURE)

JV-20-
0352

L A MA GE 21N00004 - Daang Maharlika (Agusan - Davao 
Section) - K1355+276 - K1356+680

Bunawan, 
Agusan del Sur

03/07/2022

1st

Regional 
Office No. XIII

LF

130.275

279 08/05/2021 05/10/2022

7.97

OG 0.393 0.247 0.150 0.030 0.033 0.050 90.30%

- AHD

481 337 GOOD FORTUNE 
INTERNATIONAL, 
INCORPORATED

9246 L B MA GE 21GG0156 - Construction of Concrete Road - Jct. 
Lambuao - Inca Road to Higpos - Tampucao - 

Misi

Lambunao, Iloilo 04/05/2022
1st

Iloilo 2nd 
DEO

LF
49.500

249 10/08/2021 06/13/2022
-4.64

OG 0.393 0.240 0.104 0.030 0.028 0.033 82.80%
- DEL

482 GOOD FORTUNE 
INTERNATIONAL, 
INCORPORATED

9246 L B MA GE 21GJ0001 - Construction of Flyover - Buhang 
Flyover, Phase II

Iloilo City 04/04/2022
1st/Final

Iloilo City 
DEO

LF
24.409

238 04/12/2021 12/05/2021
0.00

C 0.459 0.133 0.300 89.20%
89.2%

Very Satisfactory
ONS

483 338
GP & H CONSTRUCTION 

INCORPORATED

36141 L A MB GE 21LC0079 - Construction of Concrete Road from 
Tagbaobo to Pangubatan Bypass Road via 

Bandera and San Isidro

IGACOS, Davao 
del Norte

03/12/2022
1st

Davao del 
Norte 1st 
DEO

LF
75.537

368 04/13/2021 04/15/2022
-1.85

OG 0.394 0.240 0.132 0.030 0.051 0.033 88.00%
- DEL

484 339
GP & H CONSTRUCTION 

INCORPORATED

36141 L A MA GE 21LA0082 - Construction of Revetment along 
Hijo River (Sta. 1+200 - Sta. 1+960 LS)

Brgy. Bucana, 
Maco, Davao de 

Oro

03/10/2022
1st

Davao de Oro 
DEO

LF
65.990

257 07/29/2021 04/11/2022
20.24

OG 0.397 0.240 0.150 0.030 0.061 0.050 92.80%
- AHD

485 340 GP & H CONSTRUCTION 
INCORPORATED / O. G. 

SANTOS CONSTRUCTION 
(JOINT VENTURE)

JV-21-
4354

L A MA GE 21LC0062 - Construction of Flood Control Project 
(Earthdike with Road on Top) along Tuganay 

River (Locutan Bridge to Tuganay Bridge)

Davao del Norte 03/12/2022

1st/Final

Davao del 
Norte 1st 
DEO

LF

94.570

319 03/16/2021 01/28/2022

0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

486 341

GREAT PACIFIC BUILDERS 
AND GEN. CONTRACTOR 

INC.

45914 L AAA SB GE 20OH0128 - Local Program - 
Construction/Repair/Rehabilitation/Improveme

nt of Various Infrastructure Including Local 
Projects - Local Roads and Bridges - Local Roads - 

Rehabilitation of Various Roads and Alleys, 
Zones 81 and 82, Barangays 745, 746, 754, 756, 

757, 758, 762

Singalong, 
Manila

04/01/2022

2nd/Final

South Manila 
DEO

LF

14.406

240 12/16/2020 08/12/2021

0.00

C 0.490 0.133 0.300 92.30%

90.74%
Very Satisfactory

ONS

487 GREAT PACIFIC BUILDERS 
AND GEN. CONTRACTOR 

INC.

45914 L AAA SB GB Contract ID # 21GB0040 - Construction of MPB, 
Pandan Central School

Pandan, Antique 04/05/2022
1st

Antique DEO LF
19.563

240 11/19/2021 07/16/2022
-9.43

OG 0.400 0.261 0.056 0.030 0.070 0.000 81.70%
- DEL

488 GREAT PACIFIC BUILDERS 
AND GEN. CONTRACTOR, 

INC.

45914 L AAA SB GE 21LE0038 - Construction of Flood Mitigation 
Structure - Construction of Malaway Flood 

Control

Malita, Davao 
Occidental

03/09/2022
1st/Final

Davao 
Occidental 
DEO

LF
24.500

150 03/29/2021 08/25/2021
0.00

C 0.480 0.133 0.300 91.30%
91.3%

Very Satisfactory
ONS

489 342
GRECO CONSTRUCTION 

AND SUPPLY

21884 L B MA GE Contract ID No. 21MB0036 - Rehabilitation/ 
Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide, Primary Roads - Digos - 
Makar Road, K1634+550 - K1634+750

General Santos 
City

04/02/2022

1st/Final

South 
Cotabato 1st 
DEO

LF

28.946

362 03/29/2021 03/25/2022

0.00

C 0.489 0.133 0.300 92.20%
92.2%

Very Satisfactory
ONS

490 343
GREEN ISLAND 
ENTERPRISES

36835 L B MA GE 21EI0047 - Construction /Improvement of Access 
Road Leading to Declared Tourism Destination - 

Brgy. Malubay to Brgy Buong Lupa Leading to 
Walang Langit Falls Package II

Gloria, Oriental 
Mindoro

03/27/2022

2nd/Final

Southern 
Mindoro DEO

LF

14.699

190 02/23/2021 08/31/2021

0.00

C 0.480 0.169 0.300 94.90%
91.96%

Very Satisfactory
ONS

491 344

GREEN WORLD 
CONSTRUCTION

38099 L A SB GB 21HG0124- Convergence and Special Support 
Program, Construction/Rehabilitation of Water 

Supply/Septage and Sewerage/Rain Water 
Collector Systems, Water Supply System, 

Construction of Level III Water Supply Project

Moalboal, Cebu 03/11/2022

1st/Final

Cebu 7th DEO LF

21.560

180 05/13/2021 11/08/2021

0.00

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

ONS

492 345 GREENPLAINS 
CONSTRUCTION

32520 L B SB GE 21IF0076 - Widening of Road, Barangay Luna - 
Dolores - Milagro - Lake Danao

Ormoc City, 
Leyte

03/26/2022
1st

Leyte 4th 
DEO

LF
18.612

180 11/17/2021 05/15/2022
14.55

OG 0.397 0.300 0.150 0.030 0.042 0.050 96.90%
- AHD

493
GREENPLAINS 

CONSTRUCTION

32520 L B MA GE 21IF0045: Construction of Flood Mitigation 
Structure- Construction of Mahayag Flood 

Control

Albuera, Leyte 03/26/2022
1st

Leyte 4th 
DEO

LF
68.720

270 11/29/2021 08/25/2022
33.61

OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00%
- AHD

494 346
GVDPM CONSTRUCTION 

CORP.

9052 L AA LA GE 20C00027 - Bridge Program - Widening of 
Permanent Bridges - Barangobong Bridge - 1 

(Parallel) along Paniqui - Camiling Wawa Road

Province  of 
Tarlac

03/11/2022
2nd/Final

Regional 
Office No. III

LF
101.246

330 12/13/2020 11/07/2021
0.00

C 0.500 0.133 0.300 93.30%
91.74%

Very Satisfactory
ONS

495 347
H2 LANDMARK BUILDERS, 

INC.

7400 L A MB GE 21LG0088 - Mapantad - Tagbobolo - Taguibo 
Road, Davao Oriental

Mati, Davao 
Oriental

03/08/2022
1st

Davao 
Oriental 2nd 
DEO

LF
41.049

247 07/14/2021 03/17/2022
0.27

OG 0.390 0.239 0.150 0.030 0.062 0.033 90.40%
- AHD
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496 348

HAUSLAND 
CONSTRUCTION

32378 L A MA GE 21DF0141 - Organizational Outcome 2: Protect 
Lives and Properties againts Major Floods, Flood 

Management Program, 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers - Construction of Revetment along Imus 

River, Brgy. Anabu I-G, Phase 2

Imus, Cavite 03/27/2022

1st/Final

Cavite 1st 
DEO

LF

96.500

243 04/12/2021 12/10/2021

0.00

C 0.478 0.192 0.300 97.00%

97%
Outstanding

ONS

497 349
HAUSLAND 

CONSTRUCTION / V.R. 
PATRON BUILDERS & 

DEVELOPERS CORP. (JOINT 
VENTURE)

JV-19-876 L AA MA GE 20D00060 - FY 2020 DPWH INFRASTRUCTURE 
PROGRAM ORGANIZATIONAL OUTCOME 1: 

Ensure Safe and Reliable National Road System 
Network Development Program, Construction of 

Missing Links/New Roads General Aguinaldo - 
Magallanes - Nasugbu Road (East - West Road), 

Amadeo Section

Amadeo, Cavite 
Province

01/29/2022

1st/Final

Regional 
Office No. IV-
A

LF

125.448

390 02/24/2020 03/19/2021

0.92

C 0.493 0.183 0.300 97.60%

97.6%
Outstanding

AHD

498 350

HELM CONSTRUCTION & 
SUPPLIES

34385 L A MB GE 21HE0012- Organizational Outcome 1: Ensure 
Safe and Reliable National Road System- 

Network Development- Road Widening- Primary 
Roads- N Bacalso Ave (Cebu South Rd) 

K0044+903- K0045+163

Cebu Province 03/08/2022

1st/Final

Cebu 2nd 
DEO

LF

9.453

73 08/02/2021 10/13/2021

0.00

C 0.429 0.133 0.300 86.20%

86.2%
Satisfactory

ONS

499 351
HERBERT MALMIS 

GENERAL MERCHANDISING 
& CONTRACTOR, INC.

4593 L A MB GE 21HA0122- Construction/Improvement of Access 
Roads Leading to Seaports- Antequera- Balilihan 

via Dorol Road Leading to Chocolate Hills via 
Balilihan-Hanopol- Batuan Road from 

Catagbacan International Cruise Ship Port

Antequera and 
Balilihan, Bohol

03/08/2022

1st/Final

Bohol 1st 
DEO

LF

34.300

124 07/21/2021 11/21/2021

0.00

C 0.492 0.191 0.300 98.30%

98.3%
Outstanding

ONS

500

HERBERT MALMIS 
GENERAL MERCHANDISING 

& CONTRACTOR, INC.

4593 L A MB GE 21HB0163- Local Program- 
Construction/Repair/Rehabilitation/Improveme

nt of Various Infrastructure Including Local 
Projects- Local Roads and Bridges- Local Roads- 

Concreting of Villaflor Circumferential Road, Sta. 
0+257 to Sta. 1+500 - Section 1; Sta. 0+000 to 

Sta. 0+415.00 - Section 2

Villaflor, Loboc, 
Bohol

03/09/2022

1st/Final

Bohol 3rd 
DEO

LF

46.060

272 04/23/2021 01/19/2022

0.00

C 0.494 0.138 0.300 93.20%

93.2%
Very Satisfactory

ONS

501 352

HGG BUILDERS AND 
SUPPLY

17824 L A MB GE 20F00028 - Local Program - Construction/ 
Repair/Rehabilitation/ Improvement of Various 

Infrastracture Including Local Projetcs, Local 
Roads and Bridges, Local Roads, Construction of 

Bypass Rd. Extension of Cory Aquino Blvd. - 
Municiplaity of Paracale, Aguit-it - Bakal - Labnig 

Section

Camarines Norte 02/11/2022

1st/Final

Regional 
Office No. V

LF

144.750

321 06/08/2020 04/24/2021

0.00

C 0.496 0.163 0.300 95.90%

95.9%
Very Satisfactory

ONS

502 353
HIGH PLAIN 

CONSTRUCTION

47818 L D SB GE 21PF0128 - Concreting of Palidan - Banggelao - 
Bagtao - Longboy, Barangay Daipley, Farm-to-

Market Road (FMR), Barangay Dalipey

Bakun, Benguet 03/25/2022
1st/Final

Benguet 2nd 
DEO

LF
11.940

148 09/01/2021 01/26/2022
0.00

C 0.499 0.133 0.300 93.20%
93.2%

Very Satisfactory
ONS

503 354
HIGH STRENGTH DEV. 

CORPORATION

31976 L A MA GE 21AH0014: Construction / Improvement of 
Access Road Leading to Angalacan River Eco-

Tourism Park

Mangaldan, 
Pangasinan

04/06/2022
1st/Final

Pangasinan 
2nd DEO

LF
30.689

279 02/11/2021 11/16/2021
5.86

C 0.487 0.133 0.300 92.00%
92%

Very Satisfactory
AHD

504 355 HI-TONE CONSTRUCTION 
& DEVELOPMENT CORP.

23385 L AAA MA GE 21FB0192 - Repair/Rehabilitation of Mabinit 
Laba Gully, Legazpi City

Legazpi City, 
Albay

03/25/2022
1st/Final

Albay 2nd 
DEO

LF
48.248

180 07/01/2021 12/27/2021
0.00

C 0.485 0.133 0.300 91.80% 91.8%
Very Satisfactory

ONS

505
HI-TONE CONSTRUCTION 

AND DEVELOPMENT CORP.

23385 L AAA MA GE 21FB0015 - Flood Control Structure/Facilities - 
Construction of Flood Control Structures along 
Matanag River (Upstream - Right Side), Legazpi 

City, Albay

Legazpi City, 
Albay

03/25/2022

1st/Final

Albay 2nd 
DEO

LF

57.898

180 02/24/2021 08/22/2021

0.00

C 0.496 0.133 0.300 92.90%
92.9%

Very Satisfactory
ONS

506

HI-TONE CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23385 L AAA MB GE 20F00041 - OO1: Ensure Safe and Reliable 
Nationa Road System - Asset Preservation - 

Rehabilitation/Reconstruction of National Roads 
with Slips, Slope Collapse and Landslide - 

Secondary Roads, Pili - Tigaon - Albay Boundary 
Road - K0497+580 - K0497+680.44

Sagnay, 
Camarines Sur

03/29/2022

2nd/Final

Regional 
Office No. V

LF

120.419

302 12/09/2020 10/06/2021

0.00

C 0.500 0.133 0.300 93.30%

93.06%
Very Satisfactory

ONS

507
HI-TONE CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION

23385 L AAA MA GE 21FG0002 - Construction of Flood Mitigation 
Structure along Baliguon River, Section 1: 

Sta.0+000 to Sta.0+363.09 (Upstream); Section 2: 
Sta.0+009.00 to Sta.0+214.00 (Downstream)

Goa, Camarines 
Sur

03/29/2022

2nd/Final

Camarines 
Sur 4th DEO

LF

49.000

278 03/08/2021 12/10/2021

0.00

C 0.500 0.133 0.300 93.30%
92.28%

Very Satisfactory
ONS

508

HI-TONE CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23385 L AAA MB GE 21FK0016- Convergence and Special Support 
Program- Construction/Improvement of Access 

Roads Leading to Declared Tourism Destinations- 
Matnog- Bulan- Magallanes Tourism West Coast 

Highway, Sorsogon, Package II

Magallanes, 
Sorsogon

03/27/2022

1st/Final

Sorsogon 1st 
DEO

LF

36.864

360 02/19/2021 02/13/2022

0.00

C 0.486 0.133 0.300 91.90%

91.9%
Very Satisfactory

ONS

509
HI-TONE CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION

23385 L AAA MB GE 21F00051-OO1: Ensure Safe and Reliable 
National Road System – Network Development 

Program - Construction Of By-Pass and Diversion 
Roads - Camarines Sur -Albay Diversion Road, 

Ligao Section

Ligao, Albay 3rd 
(Legislative 

District)

03/26/2022

1st

Regional 
Office No. V

LF

57.900

317 08/12/2021 06/24/2022

6.19

OG 0.393 0.239 0.150 0.030 0.056 0.050 91.80%

- AHD

510 356 HI-TONE CONSTRUCTION 
& DEVELOPMENT CORP. / 
AREMAR CONSTRUCTION 
CORP. (JOINT VENTURE)

JV-21-
4603

L AAA MB GE 21FB0133 - Construction of By Pass Road from 
Maharlika Highway (Legaspi - Tabaco Road) to 

Duterte Highway, Legazpi City, Albay

Legazpi City, 
Albay

03/25/2022

1st

Albay 2nd 
DEO

LF

186.583

395 05/05/2021 06/03/2022

4.53

OG 0.394 0.219 0.150 0.030 0.037 0.050 88.00%

- AHD
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511 357 HI-TONE CONSTRUCTION 
& DEVELOPMENT 

CORPORATION / FS CO 
BUILDERS AND SUPPLY 

(JOINT VENTURE)

JV-21-
4585

L AAA MA GE 21FO0061 - Rehabilitation / Improvement of 
Revetment Wall at Kalakran River (Pistola 

Section)

Oas, Albay 03/25/2022

1st/Final

Albay 3rd 
DEO

LF

96.500

381 03/19/2021 04/03/2022

15.40

C 0.481 0.133 0.300 91.40%

91.4%
Very Satisfactory

AHD

512 HI-TONE CONSTRUCTION 
& DEVELOPMENT 

CORPORATION / FS CO 
BUILDERS AND SUPPLY 

(JOINT VENTURE)

JV-21-
4585

L AAA MA GE 21FO0010 - Rehabilitation / Improvement of 
Revetment Wall along Brgy. Guilid

Ligao City, Albay 03/25/2022

1st/Final

Albay 3rd 
DEO

LF

67.550

333 03/19/2021 02/14/2022

0.00

C 0.490 0.133 0.300 92.30%

92.3%
Very Satisfactory

ONS

513 358 HI-VIEW RESOURCES & 
DEVELOPMENT 
CORPORATION

28505 L A MB GE 21NH0089 - Construction of River Dike, Barangay 
Magosilom

Cantilan, Surigao 
del Sur

03/09/2022
1st

Surigao del 
Sur 1st DEO

LF
19.206

210 01/18/2022 08/15/2022
53.69

OG 0.399 0.248 0.150 0.030 0.042 0.033 90.20%
- AHD

514 359

HKP CONSTRUCTION AND 
SUPPLY

34274 L B MA GE 21FI0023 - Asset Preservation - Rehabilitation / 
Reconstruction / Upgrading of Damaged Paved 

Roads - Masbate - Milagros Rd. (S00015MT), 
K0011+483 to K0011+554, Net Length = 0.142 

Lane Km (0.071 Km)

Masbate City 03/26/2022

1st/Final

Masbate 2nd 
DEO

LF

4.900

107 07/11/2021 10/25/2021

0.00

C 0.494 0.133 0.300 92.70%

92.7%
Very Satisfactory

ONS

515 360 HOMEWORLD 
CONSTRUCTION 
CORPORATION

14725 L AAA LB GE 21GO0001 - Preventive Maintenance of Road : 
Asphalt Overlay - Bacolod North Road - 

K0003+000 to K0003+325

Bacolod City, 
Negros 

Occidental

04/04/2022
1st/Final

Bacolod City 
DEO

LF
10.388

75 09/15/2021 11/28/2021
0.00

C 0.475 0.152 0.300 92.70%
92.7%

Very Satisfactory
ONS

516 HOMEWORLD 
CONSTRUCTION 
CORPORATION

14725 L AAA LB GE 21GL0071 - Preventive Maintenance along 
Bacolod South Road - K0046+(-910) - K0047+000, 

K0047+487 - K0049+524

Hinugaran 
Negros 

Occidental

04/07/2022
1st/Final

Negros 
Occidental 
2nd DEO

LF
84.007

205 09/21/2021 04/13/2022
32.26

C 0.459 0.136 0.300 89.50%
89.5%

Very Satisfactory
AHD

517 HOMEWORLD 
CONSTRUCTION 
CORPORATION

14725 L AAA LB GE 21G00044 - Preventive Maintenance of Road: 
Asphalt Overlay along Kabankalan Bais Rd 

(S00240NR) - K0094+000 - K0102+000

Kabankalan City, 
Negros 

Occidental

04/05/2022
1st/Final

Regional 
Office No. VI

LF
48.437

166 04/30/2021 10/12/2021
0.00

C 0.487 0.133 0.300 92.00%
92%

Very Satisfactory
ONS

518 361
HUMMING BIRD 

CONSTRUCTION & SUPPLY

33810 L B SB GE 21G00071 - Road Widening along Bacolod - 
Murcia - DS Benedicto - San Carlos City Road, 

K0072+000 - K0072+386

San Carlos City, 
Negros 

Occidental

04/05/2022
1st/Final

Negros 
Occidental 
5th DEO

LF
19.185

191 02/19/2021 08/28/2021
0.00

C 0.475 0.175 0.300 95.00%
95%

Very Satisfactory
ONS

519 362

I & E CONSTRUCTION 
CORPORATION

10410 L AA MB GB 21D00030 - DPWH Infrastracture Program, 
Organizational Outcome 1: Ensure Safe and 

Reliable National Road System Network 
Development Program, Construction of By-pass 

and Diversion Roads, Bacoor Boulevard to 
Aguinaldo Highway (Bacoor - Imus)

Cavite Province 05/14/2022

1st/Final

Regional 
Office No. IV-
A

LF

159.224

300 02/18/2021 12/14/2021

0.00

C 0.495 0.162 0.300 95.70%

95.7%
Very Satisfactory

ONS

520
I&E CONSTRUCTION 

CORPORATION

10410 L AA MB GE 21OI0028 - Construction of Flood Control 
Structures, Las Piñas River

Las Piñas City, 
Metro Manila

04/02/2022
2nd/Final

Las Piñas-
Muntinlupa 
DEO

LF
95.921

270 03/25/2021 12/19/2021
11.11

C 0.493 0.133 0.300 92.60%
94.4%

Very Satisfactory
AHD

521

I&E CONSTRUCTION 
CORPORATION

10410 L AA MB GE 21DQ0021 - Local Program - 
Construction/Repair/Rehabilitation/Improveme

nt of Various Infrastructure Including Local 
Projects - Local Roads and Bridges - Local Roads - 
Preventive Maintenance/Rehabilitation of Daang 

Hari Road, Chainage 0 - Chainage 675, Bacoor 
City, Cavite and Preventive 

Maintenance/Rehabilitation of Daang Hari Road, 
Chainage 675 - Chainage 1350

Bacoor City, 
Cavite

03/28/2022

2nd/Final

Cavite 3rd 
DEO

LF

88.200

495 02/15/2021 06/24/2022

0.00

C 0.487 0.136 0.300 92.30%

91.94%
Very Satisfactory

ONS

522 363 I.A . BOSQUE 
CONSTRUCTION 
CORPORATION

12597 L A SB GE 21DM0040 - Rehabilitation/Construction of 
Shore Protection (Seawall), Poblacion at the 

Municipality of Pitogo, Quezon

Pitogo, Quezon 03/27/2022
2nd/Final

Quezon 3rd 
DEO

LF
49.000

325 02/05/2021 12/26/2021
5.85

C 0.450 0.134 0.300 88.40%
90.5%

Very Satisfactory
AHD

523
I.A . BOSQUE 

CONSTRUCTION 
CORPORATION

12597 L A MA GE 21DJ0049 - OO2: Protect Lives and Properties 
Against Major Floods, Flood Management 

Program, Construction/Maintenance of Flood 
Mitigation of Structures and Drainage Systems, 

Construction of Seawall, Barangay Barra

Lucena City, 
Quezon

03/28/2022

2nd/Final

Quezon 2nd 
DEO

LF

21.560

210 02/10/2021 09/07/2021

0.00

C 0.495 0.135 0.300 93.00%

90.12%
Very Satisfactory

ONS

524

I.A . BOSQUE 
CONSTRUCTION 
CORPORATION

12597 L A SB GE 21DJ0038 - OO2: Protect Lives and Properties 
Against Major Floods, Flood Management 

Program, Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers, Construction of Slope 
Protection along Lagnas River, Br

Sariaya, Quezon 03/28/2022

2nd/Final

Quezon 2nd 
DEO

LF

25.071

205 02/10/2021 09/02/2021

0.00

C 0.425 0.133 0.300 85.80%

86.7%
Satisfactory

ONS

525 364

I.F. CLEMENTE 
CONSTRUCTION 
CORPORATION

41498 L A SB GE 21HG0125 - OO1: Ensure Safe and Reliable 
National Road System, Asset Preservation, 

Rehabilitation/ Reconstruction/ Upgrading of 
Damaged Paved Roads - Primary Roads, N. 

Bacalso Ave. (Cebu South Road) - K0089+100 to 
K0090+166

Cebu Province 03/07/2022

1st/Final

Cebu 4th DEO LF

17.257

161 09/29/2021 03/08/2022

42.84

C 0.486 0.134 0.300 92.00%

92%
Very Satisfactory

AHD

526 365
IBC INTERNATIONAL 

BUILDERS CORPORATION

08576 L AAA LB GE 21G00061 - Preventive Maintenance of Road : 
Asphalt Overlay along Bacolod North Road, 

K0101+000 - K0101+504

Escalante City, 
Negros 

Occidental

04/05/2022
1st/Final

Negros 
Occidental 
5th DEO

LF
10.267

110 05/27/2021 09/13/2021
0.00

C 0.444 0.135 0.300 87.90%
87.9%

Satisfactory
ONS

527
IBC INTERNATIONAL 

BUILDERS CORPORATION

8576 L AAA LB GE 20GI0074 - Rehabilitation/ Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 
K046+760 - K046+912, Junction Bancal - Leon - 

Antique National Road

Leon, Iloilo 04/07/2022

1st/Final

Iloilo 4th DEO LF

93.552

395 12/01/2020 12/30/2021

3.80

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD
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528

IBC INTERNATIONAL 
BUILDERS CORPORATION

8576 L AAA LB GE 21GF0080 - Rehabilitation/ Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 
Iloilo - Antique Road - K0064+050 to K0064+200, 

K0064+700 to K0064+806, K0070+458 to 
K0070+478

San Joaquin, 
Iloilo

04/08/2022

1st/Final

Iloilo 1st DEO LF

46.000

333 05/11/2021 04/08/2022

17.06

C 0.494 0.133 0.300 92.70%

92.7%
Very Satisfactory

AHD

529

IBC INTERNATIONAL 
BUILDERS CORPORATION

8576 L AAA LB GE 21GI0004 - Preventive Maintenance of Road: 
Asphalt Overlay Preventive Maintenance of Sen. 

Benigno S. Aquino Jr. Ave., S00131PN - 
K0007+000 - K0080+500, K0009+236 - 

K0012+123, and S00477PN - K0015+(-504) - 
K0015+506

Iloilo 04/06/2022

1st/Final

Iloilo 4th DEO LF

72.375

145 05/26/2021 10/17/2021

0.00

C 0.427 0.133 0.300 86.00%

86%
Satisfactory

ONS

530 366
IM CONSTRUCTION 

CORPORATION

20074 L A MB GE 21OA0056 - Construction of Floodwall and 
Upgrading of Road with Drainage System along 

Adelfa St., Brgy. Tanza 1

Navotas City 03/30/2022
1st

Malabon-
Navotas DEO

LF
66.475

270 11/15/2021 08/11/2022
3.16

OG 0.398 0.300 0.150 0.030 0.061 0.033 97.20%
- AHD

531
IM CONSTRUCTION 

CORPORATION

20074 L A MA GE 21OD0063: Construction of Flood Control Wall 
along Bank of Creeks, Barangay 168

Villa Maria, 
Caloocan City

03/31/2022
1st/Final

Metro Manila 
3rd DEO

LF
28.399

300 04/19/2021 02/12/2022
54.33

C 0.497 0.133 0.300 93.00%
93%

Very Satisfactory
AHD

532 367 INABANGA DRILLING, 
CONSTRUCTION, STEEL 

FABRICATION, AND GEN. 
MDSE.

35764 L C SB GB 20HC0180- Construction of Level III Water Supply 
System

Buenavista, 
Bohol

03/09/2022

2nd/Final

Bohol 2nd 
DEO

LF

17.640

295 07/14/2020 05/04/2021

0.00

C 0.500 0.133 0.300 93.30%
91.97%

Very Satisfactory
ONS

533 368 INNOVATI CONSTRUCTION 
& DEVELOPMENT 

CORPORATION

40329 L D SB GB 21NB0075 - Construction of Multi-Purpose 
Building, Barangay Crossing Luna

Esperanza, 
Agusan del Sur

03/11/2022
1st

Agusan del 
Sur 1st DEO

LF
2.397

120 01/26/2022 05/25/2022
21.22

OG 0.395 0.270 0.150 0.030 0.035 0.050 93.00%
- AHD

534 369
IRC CONSTRUCTION & 

SUPPLIES / SYMMETRICON 
BUILDERS CORP.

JV-21-
4419

L A MA GE 21CE0124 - Construction of Flood Control 
Structures along Talavera River, Sta. 43+370.50 - 

Sta. 43+720.50

Brgy. Villa 
Viniegas, 

Llanera,  Nueva 
Ecija

03/09/2022

2nd/Final

Nueva Ecija 
1st DEO

LF

45.065

290 02/16/2021 12/02/2021

0.00

C 0.478 0.199 0.300 97.70%
93.56%

Very Satisfactory
ONS

535 370
IVY MICHELLE TRADING & 

CONTRUCTION

24093 L AAA LA GE 21EF0073 - Construction of Road, Dumanguena 
Road to Sitio Buong Road

Barangay 
Dumanueña 

Narra, Palawan

03/25/2022
1st/Final

Palawan 2nd 
DEO

LF
39.240

250 03/05/2021 11/09/2021
0.00

C 0.483 0.159 0.300 94.20%
94.2%

Very Satisfactory
ONS

536 IVY MICHELLE TRADING & 
CONTRUCTION

24093 L AAA LA GE 21EF0104 - Road Widening - PPSR Jct (Abo-abo) - 
Quezon Rd- K0129+(-572) - K0129+544

 Narra, Palawan 03/25/2022
1st

Palawan 2nd 
DEO

LF
30.404

280 07/11/2021 04/16/2022
-3.74

OG 0.377 0.300 0.113 0.030 0.051 0.033 90.40%
- DEL

537

IVY MICHELLE TRADING & 
CONTRUCTION

24093 L AAA LA GE 21EG0103 - Cluster 11: Construction/Repair/ 
Rehabilitation/ Improvement of Various 

Infrastructure Including Local Projects - Local 
Roads and Bridges - Local Roads; 11.1 Concreting 

of Hi-Way Junction Plaridel-Tigman - Caburian 
Road, Aborlan, Palawan, Sta. 0+000.00 - St

Aborlan, 
Palawan

03/26/2022

1st/Final

Palawan 3rd 
DEO

LF

72.284

135 07/29/2021 12/10/2021

0.15

C 0.469 0.150 0.300 91.90%

91.9%
Very Satisfactory

AHD

538 371
J E G CONSTRUCTION FIRM 

CORPORATION

36486 L B MA GE 21GH0046 - Reconstruction - along of Iloilo East 
Coast Capiz Road (S00228PN), K0204+230 - 

K0205+292, K0249+065 - K0250+427

Sara and Barotac 
Viejo, Iloilo

04/05/2022
1st/Final

Iloilo 3rd DEO LF
48.549

257 04/27/2021 01/08/2022
15.56

C 0.499 0.133 0.300 93.20%
93.2%

Very Satisfactory
AHD

539 J E G CONSTRUCTION FIRM 
CORPORATION

36486 L B MA GE 21GI0001 - Road Widening - Iloilo Radial Road 4 Iloilo 04/07/2022
1st/Final

Iloilo 4th DEO LF
49.000

217 03/01/2022 10/03/2021
0.66

C 0.495 0.133 0.300 92.80% 92.8%
Very Satisfactory

AHD

540 J E G CONSTRUCTION FIRM 
CORPORATION

36486 L B MA GE 20GI0007 - Road Widening - Iloilo - Capiz Road 
(Old Route) K0016+387 to K0017+708

Barbara, Iloilo 04/07/2022
1st/Final

Iloilo 4th DEO LF
64.592

278 12/04/2021 09/07/2022
0.00

C 0.496 0.133 0.300 92.90% 92.9%
Very Satisfactory

ONS

541 372
J. SIMEON CONSTRUCTION

31867 L A MA GE 20CC0134 - Construction of Revetment at Iba 
Este

Calumpit, 
Bulacan

03/07/2022
2nd/Final

Bulacan 1st 
DEO

LF
48.552

270 11/25/2020 08/21/2021
0.00

C 0.465 0.134 0.300 89.90% 90.74%
Very Satisfactory

ONS

542 373
J.A. OLIVAR ENGINEERING 
DESIGN, CONSTRUCTION 

AND S

35602 L D SB GE 21AE0070 - Construction/Repair/ 
Rehabilitation/Improvement of Various 
Infrastructure including Local Projects - 

Construction/ Upgrading of Drainage along 
Manila North Road K0271+082 to K0271+562

Brgy. Carlatan, 
San Fernando 
City, La Union

04/06/2022

1st

La Union 1st 
DEO

LF

19.600

201 11/05/2021 05/24/2022

4.03

OG 0.399 0.261 0.150 0.030 0.070 0.050 96.00%

- AHD

543 374 J.C. UYECIO 
CONSTRUCTION AND 

DEVELOPMENT COMPANY 
/ AJ LAVA BUILDERS CORP. 

(JOINT VENTURE)

JV-20-
4293

L AAA MA GE 21OB0078 - Construction of Slope Protection 
including Site Development along Laguna 

Lakeshore (Package 3), Lower Bicutan

Taguig City 04/04/2022

2nd/Final

Metro Manila 
1st DEO

LF

96.500

210 02/23/2021 09/20/2021

4.76

C 0.499 0.188 0.300 98.70%

90.9%
Very Satisfactory

AHD

544 375 J.C. UYECIO 
CONSTRUCTION AND 

DEVELOPMENT COMPANY 
/ DAHL CONSTRUCTION 
CORP. (JOINT VENTURE)

JV-20-
4291

L AAA MA GE 21OB0077 - Construction of Slope Protection 
including Site Development along Laguna 

Lakeshore (Package 2)

Lower Bicutan, 
Taguig City

04/04/2022

2nd/Final

Metro Manila 
1st DEO

LF

96.500

210 02/11/2021 09/08/2021

16.19

C 0.498 0.199 0.300 99.70%

91.06%
Very Satisfactory

AHD

545 376

J.E. TICO CONSTRUCTION 
CO., INC.

7063 L AA MB GE 21GE0087 - Construction of Concrete Road - 
Concreting of So. Lebas, Brgy. Sapal to Brgy. 

Sebario Road (Sta. 1+530 - Sta. 2+800, Sta. 3+630 
- Sta. 3+816, Sta. 5+397 - Sta. 7+030, Sta. 8+792 - 

Sta. 9+102, Sta. 9+462 - Sta. 9+862)

San Lorenzo, 
Guimaras

04/07/2022

1st/Final

Guimaras 
DEO

LF

68.293

194 10/29/2021 05/10/2022

45.88

C 0.444 0.133 0.300 87.70%

87.7%
Satisfactory

AHD

546
J.E. TICO CONSTRUCTION 

CO., INC.

7063 L AA LA GE 21GE0089 - Construction of Concrete Road - 
Concreting of Brgy. Calaya to So. Casilian, Brgy. 

Oracon Road (Sta. 1+420 - Sta. 4+142, Sta. 4+542 
- Sta. 6+410)

Nueva Valencia - 
Sibunag, 
Guimaras

04/07/2022

1st/Final

Guimaras 
DEO

LF

76.582

200 10/29/2021 05/16/2022

42.50

C 0.474 0.133 0.300 90.70%
90.7%

Very Satisfactory
AHD

547 377
J.G. GARCIA 

CONSTRUCTION & SUPPLY

21054 L B MA GE 21AJ0052: Road Widening on Secondary Roads 
along Camiling - Wawa - Bayambang - Malasiqui - 

Sta. Barbara Road, K0185+281 to K0186+113

Malasique, 
Pangasinan

04/05/2022

1st/Final

Pangasinan 
4th DEO

LF

33.320

196 07/23/2021 02/03/2022

20.59

C 0.446 0.132 0.300 87.80%
87.8%

Satisfactory
AHD

548 JG GARCIA CONSTRUCTION 
& SUPPLY

21054 L B MA GB 21AH0135: Construction of Multi-purpose 
Building at Brgy. Banaoang

Mangaldan, 
Pangasinan

04/06/2022
1st/Final

Pangasinan 
2nd DEO

LF
2.970

105 11/18/2021 03/02/2022
0.00

C 0.500 0.132 0.300 93.20% 93.2%
Very Satisfactory

ONS
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549 378
J.G. ORANZA 

CONSTRUCTION

33370 L B MA GE Contract ID No. 21MB0039 - Rehabilitation/ 
Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Secondary Roads - 
Albert Morrow Blvd - K1661+450 - K1661+600

General Santos 
City

04/02/2022

1st/Final

South 
Cotabato 1st 
DEO

LF

36.724

141 03/29/2021 08/16/2021

0.00

C 0.490 0.160 0.300 95.00%
95%

Very Satisfactory
ONS

550

JGORANZACONSTRUCTION

33370 L B MA GE Contract ID No. 21MB0018 - Concreting of Road, 
Purok Nangka, Brgy. Conel to Purok 3

Brgy. 
Katangawan, 

General Santos 
City

04/02/2022

1st/Final

South 
Cotabato 1st 
DEO

LF

43.000

150 03/29/2021 08/25/2021

0.00

C 0.476 0.136 0.300 91.20%
91.2%

Very Satisfactory
ONS

551
JGORANZACONSTRUCTION

33370 L B MA GE Contract ID No. 21ME0038 - Construction of 
Datal Tampal  Flood Control along Buayan- 

Malungon River Basin

 Malungon, 
Sarangani 
Province

04/04/2022
1st/Final

Sarangani 
DEO

LF
48.990

259 03/24/2021 12/07/2021
1.24

C 0.475 0.150 0.300 92.50%
92.5%

Very Satisfactory
AHD

552 379

J.G. YACAS CONSTRUCTION 
SUPPLY AND EQUIPMENT 

RENTAL

43632 L A MA GE 21BC0030 - Convergence and Special Support 
Program - Construction/Improvement of Access 

Roads Leading to Trades, Industries and 
Economic Zones (Roads Leveraging Linkages for 

Industry and Trade Infrastructure Program - 
ROLL - IT) - Bagu Barangay Road to Manila North 

Road Connecting to Sitio Kugamat Banana and 
Palm Plantation and By-Product Processing 

Industry

Bagu, Pamplona, 
Cagayan

03/17/2022

2nd/Final

Cagayan 2nd 
DEO

LF

14.700

178 01/28/2021 07/24/2021

0.00

C 0.482 0.133 0.300 91.50%

88.68%
Satisfactory

ONS

553 380
J.H. PAJARA 

CONSTRUCTION 
CORPORATION / C-BROS 
CONSTRUCTION (JOINT 

VENTURE)

JV-19-022 L AAA LB GB 19B00031 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System: Bridge 

Program: Construction of New Permanent 
Bridge: Disiluad Bridge along Cordon - Aurora 
Boundary Road (Isabela Bdry. Jct. Dumabato) 

(Parallel Bridge) B01939LZ, K0350+7

Aglipay, Quirino 03/16/2022

1st/Final

Regional 
Office No. II

LF

186.442

793 08/23/2019 10/23/2021

0.00

C 0.498 0.144 0.300 94.20%

94.2%
Very Satisfactory

ONS

554
J.H. PAJARA 

CONSTRUCTION 
CORPORATION / C-BROS 
CONSTRUCTION (JOINT 

VENTURE)

JV-19-016 L AAA LB GE 19B00042 - Organizational Outcome: Ensure Safe 
and Reliable National Road System: 

Replacement of Permanent Weak Bridges 
Pinaripad Bridge (B01214LZ) along CDMA 

(Dalemdem - Pinaripad - Palacian) By Pass Road, 
First Approach: K0348+860 - K0349+106.992 

Bridge

Aglipay, Quirino 03/16/2022

1st

Regional 
Office No. II

LF

350.009

1215 08/23/2019 12/19/2022

6.99

OG 0.397 0.227 0.150 0.030 0.047 0.033 88.40%

- AHD

555 381
J.M LACORTE 

CONSTRUCTION

39470 L B MA GE 21NB0049 - Contruction of Concrete Road - NRJ 
Maug - La Purisima - San Juan - New Tubigon 

Road, Package 1

Prosperidad, 
Agusan del Sur

03/11/2022
1st

Agusan del 
Sur 1st DEO

LF
38.600

234 10/11/2021 06/01/2022
18.28

OG 0.389 0.257 0.150 0.030 0.033 0.050 90.90%
- AHD

556
J.M LACORTE 

CONSTRUCTION

39470 L B MA GE 21NC0076 - Construction of Bank Protection of 
Agusan River Protecting Sta. Josefa, Sta.0+000 - 

Sta.0+160

Sta. Josefa, 
Agusan del Sur

03/09/2022
1st

Agusan del 
Sur 2nd DEO

LF
49.000

276 08/09/2021 05/11/2022
1.92

OG 0.363 0.271 0.150 0.030 0.033 0.050 89.70%
- AHD

557 382 J.M. LUCIANO 
CONSTRUCTION,  INC.

02083 L AAA LA GE 21NC0062 - Construction of San Roque, Bislig to 
Bunawan By-Pass Road

Bunawan, 
Agusan del Sur

03/10/2022
1st/Final

Agusan del 
Sur 2nd DEO

LF
48.250

204 05/06/2021 11/25/2021
0.00

C 0.497 0.137 0.300 93.40% 93.4%
Very Satisfactory

ONS

558 J.M. LUCIANO 
CONSTRUCTION,  INC.

02083 L AAA LB GE 21NI0061 - Construction of Bislig City Coastal 
Protection along Surigao - Davao Coastal Road

Bislig City, 
Surigao del Sur

03/08/2022
1st

Surigao del 
Sur 2nd DEO

LF
74.217

342 11/03/2021 10/10/2022
54.14

OG 0.397 0.278 0.150 0.030 0.028 0.033 91.60%
- AHD

559 J.M. LUCIANO 
CONSTRUCTION,  INC.

02083 L AAA LA GE 21NC0056 - Construction of Trento - Lingig By-
Pass Road

Trento, Agusan 
del Sur

03/10/2022
1st/Final

Agusan del 
Sur 2nd DEO

LF
48.250

284 04/13/2021 01/21/2022
2.66

C 0.490 0.156 0.300 94.60% 94.6%
Very Satisfactory

AHD

560
J.M. LUCIANO 

CONSTRUCTION,  INC.

2083 L AAA LB GE 21NH0047 - Construction of Dike along 
Kinabigtasan River, Tributary of Tago River 

Basin,  Barangay Kinabigtasan

Tago, Surigao 
del Sur

03/09/2022
1st

Surigao del 
Sur 1st DEO

LF
77.200

382 03/16/2021 04/01/2022
0.23

OG 0.395 0.250 0.150 0.030 0.042 0.033 90.00%
- AHD

561 J.M. LUCIANO 
CONSTRUCTION,  INC.

2083 L AAA LB GE 21NH0051 - Construction of Telaje Flood Control Tandag City, 
Surigao del Sur

03/09/2022
1st

Surigao del 
Sur 1st DEO

LF
77.200

404 03/16/2021 04/23/2022
1.80

OG 0.391 0.261 0.150 0.030 0.028 0.033 89.30%
- AHD

562 383

J.Q.G CONSTRUCTION / 
T2B3 BUILDERS AND 

SUPPLIES CORP. (JOINT 
VENTURE)

JV-20-
4144

L A MA GE 21CJ0059 - 
Construction/Repair/Rehabilitation/Improveme

nt of Various Infrastructure including Local 
Projects Construction of  By-Pass and Diversion 

Road, Construction of Road Slope Protection 
Structures along San Jose, Tarlac-Palauig, 

Zambales Road (Phase 5)

 San Jose,  Tarlac 03/11/2022

1st/Final

Tarlac 1st 
DEO

LF

48.226

150 03/08/2021 08/04/2021

46.00

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

AHD

563 384 J.S. GENERAL 
CONTRACTOR / N.B. AVILA 

CONSTRUCTION (JOINT 
VENTURE)

JV-19-
1023

L B MA GE 20DG0012: Construction of Concrete Bridge - 
Baliwag Bridge - General Aguinaldo - Magallanes 

- Nasugbo Road (East-West Road), Magallanes 
Section

Mgallanes, 
Cavite

03/25/2022

2nd/Final

Cavite 2nd 
DEO

LF

77.181

339 12/02/2020 11/05/2021

0.00

C 0.496 0.151 0.300 94.70%
89.42%

Very Satisfactory
ONS

564 385
J3P CONSTRUCTION AND 

DEVELOPER CORPORATION

46452 L D SB GE 21BF0068 - Construction of Macañao Bridge Brgy. Macañao, 
Luna, Isabela

03/18/2022
1st

Isabela 2nd 
DEO

LF
19.300

184 11/11/2021 05/13/2022
-1.97

OG 0.390 0.300 0.130 0.030 0.042 0.033 92.50%
- DEL

565 386 JA ACHACOSO 
ENTERPRISES & GENERAL 

SERVICES

33229 L A SB GE 21HA0143- Installation of Street Lights along Jct. 
Cortes- Balilihan-Catigbian- Macaas Road, 

K0029+000 to K0039+000

Catigbian, Bohol 03/08/2022
1st

Bohol 1st 
DEO

LF
37.728

154 10/27/2021 03/29/2022
7.53

OG 0.394 0.240 0.150 0.030 0.047 0.050 91.10%
- AHD

566
JA ACHACOSO 

ENTERPRISES & GENERAL 
SERVICES

33229 L AA MA GB 21HB0101- Convergence and Special Support 
Program- Construction/Rehabilitation of Water 

Supply/Septage and Sewerage/Rain Water 
Collector Systems- Water Supply System- 

Construction of Level III Water Supply Project

Candijay, Bohol 03/09/2022

1st

Bohol 3rd 
DEO

LF

32.332

390 03/26/2021 04/19/2022

-1.52

OG 0.391 0.300 0.135 0.030 0.033 0.033 92.20%

- DEL

567 387 JAGONBUILD 
CONSTRUCTION CORP.

24748 L A MA GE 21OA0008 - Construction of Flood Control 
Structures (Riverwall/Road Dike) Phase Iv

Brgy. Dampalit, 
Malabon City

03/30/2022
2nd/Final

Malabon-
Navotas DEO

LF
46.448

240 03/04/2021 10/29/2021
13.70

C 0.498 0.156 0.300 95.40% 94.38%
Very Satisfactory

AHD

568 JAGONBUILD 
CONSTRUCTION CORP.

24748 L A MA GE 21OA0031 - Construction of Riverwall Tanza 
Pabahay

Navotas City 03/30/2022
1st

Malabon-
Navotas DEO

LF
57.812

240 11/15/2021 07/12/2022
8.01

OG 0.398 0.237 0.150 0.030 0.042 0.050 90.70%
- AHD

Consolidated in 2022
CPES Reports in January 2022 to May 2022 Page 30 of 69



PCAB ARC TYPE NAME LOCATION
AMOUNT 
(Php, M)

DUR 
(C.D)

STARTED COMPLETION

DPWH CONSTRUCTORS' PERFORMANCE SUMMARY REPORT

ESH RDR

DATE

January 2022 to May 2022

FINAL RATING/ 
QUALITATIVE 
DESCRIPTION 

REMARKS

PROJECT

DATE OF 
EVALUATION

NO. OF 
VISIT

FUNDING 
SOURCE

CONTRACT

SLIPPAGE 
(%)

STATUS
CPES 
VISIT 

RATING
WMS MTL TIME FAC 

No. of 
Project

No. of 
Contractor

NAME OF 
CONSTRUCTOR

CATEGORY

*IMPL. 
AGENCY

LICENS
E NO.

L/F

569 388
JAICA CONST. CORP. / 

RAPID FOREMOST CONST. 
CO. (JOINT VENTURE)

44541 L A MB GE 21DJ0056 - OO1: Ensure Safe and Reliable 
National Road System, Network Development - 

Construction of Missing Links/New Roads, 
Quezon Eco-Tourism - Sariaya - Candelaria - 

Tiaong - San antonio Road (Package 4)

Candelaria, 
Quezon

03/28/2022

2nd/Final

Quezon 2nd 
DEO

LF

77.200

300 02/05/2021 12/01/2021

0.23

C 0.474 0.134 0.300 90.80%

88.94%
Satisfactory

AHD

570 389
JAIME B. CHING 

ENTERPRISES

4256 L A MB GE 21G00075 - Construction of Flood Control 
Structures of Andoon River (Downstream) along 

Bacolod North Road (S00408NR)

San Carlos City, 
Negros 

Occidental

04/05/2022
1st/Final

Negros 
Occidental 
5th DEO

LF
48.250

180 02/19/2021 08/17/2021
0.00

C 0.429 0.134 0.300 86.30%
86.3%

Satisfactory
ONS

571
JAIME B. CHING 

ENTERPRISES

4256 L A MB GE 21GL0029 - Construction of Binalbagan River 
Bank Slope Protection (Upstream of Alicante 
Bridge) along JCT. Bagonawa - La Castellana- 

Isabela Road, (Right Bank)

Isabela, Negros 
Occidental

04/08/2022

1st/Final

Negros 
Occidental 
2nd DEO

LF

71.344

271 04/12/2021 01/07/2022

0.00

C 0.388 0.134 0.300 82.20%
82.2%

Satisfactory
ONS

572
JAIME B. CHING 

ENTERPRISES

4256 L A MB GE 21GM0023 - Widening of Bridge - Tuyom Br. 
(B00231NR) along Bacolod South Rd (Kabankalan 

- Hinoba-an Section)

Cauayan, Negros 
Occidental

04/05/2022
1st/Final

Negros 
Occidental 
3rd DEO

LF
12.152

368 03/11/2021 03/13/2022
1.12

C 0.436 0.133 0.300 86.90%
86.9%

Satisfactory
AHD

573
JAIME B. CHING 

ENTERPRISES

4256 L A MB GE 21HJ0001 - Construction of Flood Control along 
La Libertad River

La Libertad, 
Negros Oriental

03/08/2022
1st/Final

Negros 
Oriental 1st 
DEO

LF
49.000

255 03/01/2021 11/10/2021
0.00

C 0.478 0.140 0.300 91.80%
91.8%

Very Satisfactory
ONS

574 390
JAMVAZ BUILDERS AND 

SUPPLY

39443 L C SB GB 21FF0057 - Contruction of Multi-Purpose 
Building (Covered Court) (Taculod ES)

San Roque, 
Calabanga, 

Camarines Sur

03/28/2022
1st/Final

Camarines 
Sur 3rd DEO

LF
4.868

184 04/06/2021 10/06/2021
0.00

C 0.500 0.155 0.300 95.50%
95.5%

Very Satisfactory
ONS

575 JAMVAZ BUILDERS AND 
SUPPLY

39443 L C SB GB 21FF0069 - Construction of Multi-Purpose 
Building, Barangay Cararayan,

Naga City, 
Camarines Sur

03/28/2022
1st/Final

Camarines 
Sur 3rd DEO

LF
4.947

236 05/20/2021 01/10/2022
0.00

C 0.500 0.180 0.300 98.00% 98%
Outstanding

ONS

576 391
JANRHYLL CONSTRUCTION

45245 L D SB GE 21KE0092 - Concreting of Kilaa, Barangay Alga 
Farm to Market Road

Alga, Catarman, 
Camiguin

04/02/2022
1st/Final

Camiguin 
DEO

LF
11.816

126 08/17/2021 12/20/2021
0.00

C 0.489 0.133 0.300 92.20% 92.2%
Very Satisfactory

ONS

577 392

JANUARY BUILDERS

39818 L A MA GB 21HE0083- Local Program- Buildings and Others 
Structures- Multipurpose/Facilities- Local 

Infrastructure Program- 
Construction/Rehabilitation of Multi-Purpose 

Building

Barangay 
Jaclupan, Talisay 

City, Cebu 
Province

03/08/2022

1st/Final

Cebu 2nd 
DEO

LF

4.950

228 07/22/2021 03/06/2022

39.47

C 0.464 0.133 0.300 89.70%

89.7%
Very Satisfactory

AHD

578 393
JAPUZ JANSOL 
ENTERPRISES

22869 L B MA GE 21KE0050 - 
Construction/Upgrading/Rehabilitation of 

Drainage along National Roads - Secondary 
Roads CCR

Camiguin 
Circumferential 

Road

04/02/2022

1st/Final

Camiguin 
DEO

LF

18.618

140 03/22/2021 08/08/2021

0.00

C 0.466 0.134 0.300 90.00%
90%

Very Satisfactory
ONS

579
JAPUZ-JANSOL 
ENTERPRISES

22869 L B MA GE 20KE0052 - Concreting of Various Roads, 
Catarman and Guinsiliban, Camiguin

Catarman and 
Guinsiliban, 

Camiguin

04/02/2022
1st/Final

Camiguin 
DEO

LF
28.207

173 12/06/2020 05/27/2021
0.00

C 0.486 0.175 0.300 96.10%
96.1%

Outstanding
ONS

580 394 JARGON CONSTRUCTION & 
SUPPLY

23474 L A MA GB 21LB0055: Construction of PNP Detention Facility 
Building, Davao City Police Office

Davao City 03/11/2022
1st

Davao City 
DEO

LF
48.639

300 06/13/2021 04/08/2022
6.49

OG 0.387 0.239 0.150 0.030 0.028 0.050 88.40%
- AHD

581
JARGON CONSTRUCTION & 

SUPPLY

23474 L A MA GB 21LB0021: Construction of Multi-Purpose 
Building of DPWH Davao City DEO, L. Ma. 

Guerrero St., Phase 2

Davao City 03/11/2022
1st/Final

Davao City 
DEO

LF
29.400

175 05/31/2021 11/21/2021
78.51

C 0.499 0.193 0.300 99.20%
99.2%

Outstanding
AHD

582 395
JARO BUILDERS & 

CONSTRUCTION SUPPLY

25560 L B MA GE 21ED0011 - Construction of Mag-Asawang Tubig 
River Flood Control Project (Sitio Manggahan)

Naujan, Oriental 
Mindoro

03/25/2022
1st/Final

Mindoro 
Oriental DEO

LF
29.400

275 02/07/2021 11/08/2021
21.19

C 0.475 0.133 0.300 90.80%
90.8%

Very Satisfactory
AHD

583 396
JASA BUILDERS

31330 L AAA LA GE 20OD0200: Improvement of Roads and Drainage 
along Nadurata St.

Caloocan City 03/31/2022
2nd/Final

Metro Manila 
3rd DEO

LF
14.780

240 12/07/2020 08/03/2021
8.33

C 0.493 0.133 0.300 92.60%
92.6%

Very Satisfactory
AHD

584
JASA BUILDERS

31330 L A MB GE 21AJ0033: Construction of Slope Protection 
Works along Sinucalan River, Brgy. Primicias

Sta. Barbara, 
Pangasinan

04/04/2022
1st/Final

Pangasinan 
4th DEO

LF
47.087

200 02/15/2021 09/02/2021
5.23

C 0.475 0.133 0.300 90.80% 90.8%
Very Satisfactory

AHD

585

JASA BUILDERS

31330 L AAA LA GE 21AG0001: Asset Preservation-
Rehabilitation/Reconstruction of Roads with 

Slips/Slope Collapse, amd Landslide-Secondary 
Roads-Alaminos Bolinao Rd., K0340+824 - 

K0342+600 at Brgy. Tiep

Bani, Pangasinan 04/07/2022

1st/Final

Pangasinan 
1st DEO

LF

67.550

330 02/24/2021 01/19/2022

25.76

C 0.495 0.132 0.300 92.70%

92.7%
Very Satisfactory

AHD

586

JASA BUILDER'S

31330 L AAA MB GE 21H00029 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods, Flood 

Management Program, 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems, Construction 
of Flood Control Structure (Shore Protection), 

Phase 2

Sta. 0+205.00 to 
Sta. 0+500.00, 
Lazi, Siquijor, 

Siquijor Province

03/10/2022

1st

Regional 
Office No. VII

LF

86.663

390 03/01/2021 03/25/2022

0.13

OG 0.395 0.253 0.150 0.030 0.037 0.050 91.50%

- AHD

587 397 JASA BUILDERS / JONIK 
TRADING & 

CONSTRUCTION (JOINT 
VENTURE)

JV-21-
6693

L AAA MB GE 21AG0014: Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 
and Principal Rivers-Alaminos River (Palamis 

Section), Sta. 015+642 - Sta.015+979

Alaminos City, 
Pangasinan

04/07/2022

1st/Final

Pangasinan 
1st DEO

LF

37.917

375 03/03/2021 03/12/2022

1.34

C 0.496 0.133 0.300 92.90%
92.9%

Very Satisfactory
AHD

588 398

JASMIG CONSTRUCTION 
CORPORATION

26069 L AAA LA GE 20D00012 - FY 2020 DPWH Infrastructure 
Program Organizational Outcome 1: Ensure Safe 

and Reliable National Road System, Network 
Development Program, Construction of By-Pass 
and Diversion Roads Star Tollway - Pinamucan 

By-Pass Road, Package E

Batangas 
Province

03/25/2022

1st/Final

Regional 
Office No. IV-
A

LF

144.747

376 02/18/2020 02/27/2021

0.00

C 0.491 0.173 0.300 96.40%

96.4%
Outstanding

ONS

589

JASMIG CONSTRUCTION 
CORPORATION

26069 L AAA LA GE 21DE0088 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development - Construction of By-Pass 
and Diversion Roads, Batangas City - San Pascual 

- Bauan Diversion Road (Section 2)

Batangas City, 
Batangas

03/24/2022

2nd/Final

Batangas 2nd 
DEO

LF

88.780

414 01/28/2021 03/17/2022

45.13

C 0.457 0.200 0.300 95.70%

95.88%
Very Satisfactory

AHD

590 399
JAYKRIS ENTERPRISES AND 

CONSTRUCTION

30906 L B MA GE 21JF0011 - Construction of Flood Control 
Structures Along Lanao- Pagadian- Zamboanga 
City Road, Buluan River (Phase II)(Upstream)

Ipil, Zamboanga 
Sibugay

03/08/2022
1st/Final

Zamboanga 
Sibugay 2nd 
DEO

LF
43.120

279 02/17/2021 11/22/2021
-1.57

C 0.497 0.167 0.253 91.70%
91.7%

Very Satisfactory
DEL
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591 400
JB CIANO CONSTRUCTION

42716 L D SB GB 21NB0039 - Construction/Completion of Multi-
Purpose Building, Barangay Tahina

Esperanza, 
Agusan del Sur

03/11/2022
1st/Final

Agusan del 
Sur 1st DEO

LF
1.980

120 01/26/2022 05/25/2022
85.09

C 0.496 0.152 0.300 94.80% 94.8%
Very Satisfactory

AHD

592 401
JB EARTHMOVERS, INC.

40446 L C SB GE 21NC0081 - Rehabilitation of Adlayan River 
Bank, Sta.0+000 - Sta.0+028

San Francisco, 
Agusan del Sur

03/10/2022
1st/Final

Agusan del 
Sur 2nd DEO

LF
4.900

107 08/19/2021 12/03/2021
0.00

C 0.457 0.151 0.300 90.80% 90.8%
Very Satisfactory

ONS

593 402

JC PALOMO 
CONSTRUCTION & 

CONSTRUCTION SUPPLY

37603 L AAA MA GE 21BG0026 - OO2: Protect Lives and Properties 
Against Major Floods - Flood Management 

Program - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems - 

Construction of Bank Protection along 
Pinacanauan River

Brgy. Marannao, 
San Mariano, 

Isabela

03/18/2022

1st

Isabela 3rd 
DEO

LF

45.221

161 01/19/2022 06/28/2022

4.41

OG 0.376 0.238 0.150 0.030 0.042 0.050 88.60%

- AHD

594 403

JD SOMOZA BUILDERS

42700 L C SB GE 21LB0121: Reconstruction to Concrete Pavement 
- Jct. Lacatan St. Bangus St. Sarphil Road - Holly 

Cross Drive Road - Bolcan St. Leading to 
Puentespina Orchids & Tropical Plants

Davao City 03/11/2022

1st/Final

Davao City 
DEO

LF

26.949

183 06/10/2021 12/09/2021

0.00

C 0.484 0.133 0.300 91.70%

91.7%
Very Satisfactory

ONS

595 404
JDE CONSTRUCTION

19173 L B SB GE 21KL0099 - Concreting of Road in Barangay 
Quibonbon

El Salvador City, 
Misamis Oriental

03/30/2022
1st/Final

Misamis 
Oriental 2nd 
DEO

LF
9.800

73 01/07/2022 03/20/2022
0.00

C 0.480 0.133 0.300 91.30%
91.3%

Very Satisfactory
ONS

596 405
JDR CONSTRUCTION

39397 L D SB GE 21IE0020 - Construction of Local Roads, JNR 
(DPWH) - Silad

Villaba, Leyte 03/24/2022
1st/Final

Leyte 3rd 
DEO

LF
9.777

76 11/28/2021 02/11/2022
0.00

C 0.493 0.133 0.300 92.60% 92.6%
Very Satisfactory

ONS

597 406

JDRC CONSTRUCTION & 
SUPPLIES

33869 L AA MB GE Contract ID No. 21ME0047 - Rehabilitation/ 
Reconstruction/ Upgrading of Damaged Paved 
Road along Sarangani- Sultan Kudarat Coastal 
Road, K1677+000 - K1678+000, K1679+493 - 

K1680+1054

Maasim, 
Sarangani 
Province

04/04/2022

1st/Final

Sarangani 
DEO

LF

29.240

150 03/24/2021 08/20/2021

0.00

C 0.488 0.138 0.300 92.60%

92.6%
Very Satisfactory

ONS

598 407

JEJORS CONSTRUCTION 
CORPORATION

5143 L AAA LA GE 21HK0119 - Ensure Safe and Reliable National 
Road System - Asset Preservation Program: 

Rehabilitation/ Reconstruction of Roads with 
Slips, Slope Collapse and Landslide - Primary 

Roads at Bais - Kabankalan Road K0058+800 - 
K0059+000

Bais, Negros 
Oriental

03/09/2022

1st

Negros 
Oriental 2nd 
DEO

LF

51.896

164 10/22/2021 04/03/2022

5.00

OG 0.393 0.239 0.150 0.030 0.051 0.050 91.30%

- AHD

599 JEJORS CONSTRUCTION 
CORPORATION

5143 L AAA LA GE 20KE0049 - Widening of Bridge, Aguran Bridge 
(B00023CG) Along CCR

Sagay, Camiguin 04/03/2022
1st/Final

Camiguin 
DEO

LF
37.240

302 12/06/2020 10/03/2021
0.00

C 0.493 0.184 0.300 97.70% 97.7%
Outstanding

ONS

600 JEJORS CONSTRUCTION 
CORPORATION

5143 L AAA LA GE 20KE0036 - Widening of Permanent Bridges, Puti 
Bridge (B00018CG) along CCR

Puti, Catarman, 
Camiguin

04/03/2022
1st/Final

Camiguin 
DEO

LF
16.284

205 12/06/2020 06/28/2021
0.00

C 0.486 0.187 0.300 97.30% 97.3%
Outstanding

ONS

601

JEJOR'S CONSTRUCTION 
CORPORATION

5143 L AAA LA GE 21KE0018 - Road Widening - Secondary Road 
(K0017+070 to K0017+147 Right Side, K0031+600 

to K0031+960 Both Sides, K0038+680 to 
K0038+800 Both Sides, K0057+810.44 to 

K0058+066.704 Left Side, K0058+066.704 to 
K0058+183, Right Side

Camiguin 
Circumferential 

Road

04/02/2022

1st/Final

Camiguin 
DEO

LF

19.759

293 04/14/2021 01/31/2022

0.00

C 0.487 0.134 0.300 92.10%

92.1%
Very Satisfactory

ONS

602 408
JELM CONSTRUCTION

33230 L A MA GB 21IM0021: Construction of Multi-Purpose 
Building (Tacloban City Convention Center)

Tacloban City, 
Leyte

03/28/2022
1st/Final

Tacloban City 
DEO

LF
38.808

180 04/05/2021 10/01/2021
5.56

C 0.433 0.172 0.300 90.50% 90.5%
Very Satisfactory

AHD

603 409

JEP CONSTRUCTION

36000 L B MA GE 21PK0014: Organizational Outcome 1: Ensure 
Safe and Reliable National Road System: Asset 

Preservation Rehabilitation, Reconstruction of of 
National Roads with Slips, Slope Collapse and 

Landslide - Secondary Roads - Mt. Province Bdry. 
- Calanan - Pinukpuk - Abbut Road - K0422+080 - 

K0459+645 (Intermittent Sections)

Lubuangan and 
Tinglayan, 

Kalinga

03/27/2022

2nd/Final

Upper Kalinga 
DEO

LF

38.127

291 02/17/2021 12/04/2021

-0.82

C 0.454 0.133 0.275 86.20%

87.22%
Satisfactory

DEL

604 410
JEUSMACK BUILDERS & 
CONSTRUCTION SUPPLY

42334 L B MA GE 21AJ0015: Construction / Upgrading / 
Rehabilitation of Drainage on Primary Roads 

along Urdaneta Jct.- Dagupan Rd, K0205+176 to 
K0205+769, K0205+890 to K0206+211

Calasiao, 
Pangasinan

04/05/2022

1st

Pangasinan 
4th DEO

LF

21.286

209 09/21/2021 04/17/2022

-0.49

OG 0.388 0.240 0.145 0.030 0.061 0.033 89.70%

- DEL

605 411

JFO CONSTRUCTION

45159 L C SB GE 21PM0017 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road Systems - Asset 

Preservation Program - Rehabilitation/ 
Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Tertiary Roads Jct 
Talubin - Barlig - Natonin - Paracelis - Calaccad 
Road - K0414+770 - K0414+800, K0440+1020 - 

K0440+1080, K0441+810 - K0441+855, 
K0444+314 - K0444+344, K0446+036 - 

K0446+046, K0446+190 - K0446+220, K0446+240 - 
K0446+260

Barlig and 
Natonin, 

Mountatin 
Province

03/28/2022

1st/Final

Mt. Province 
2nd DEO

LF

26.460

185 09/23/2021 03/26/2022

37.06

C 0.499 0.133 0.300 93.20%

93.2%
Very Satisfactory

AHD

606

JFO CONSTRUCTION

45159 L C SB GB 21BG0027 - Local Program - Buildings and Other 
Structures - Multi-Purpose/Facilities - Local 

Infrastructure Program - Construction 
(Continuation) of Multi-Purpose Building

Brgy. Flores, 
Naguilian, 

Isabela

03/18/2022

2nd/Final

Isabela 3rd 
DEO

LF

3.931

145 02/19/2021 07/13/2021

0.00

C 0.488 0.133 0.300 92.10%
92.52%

Very Satisfactory
ONS

607 412
JFR CONSTRUCTION

35890 L B MA GE 21IK0016 - Concreting of Local Road, Brgy. 
Bagolibas - Brgy. La Paz, Sta. 0+000 - Sta. 1+040

Brgy. Bagolibas, 
Sta. Rita, Samar

03/27/2022
1st/Final

Samar 2nd 
DEO

LF
22.314

143 02/15/2021 07/07/2021
0.00

C 0.489 0.133 0.300 92.20% 92.2%
Very Satisfactory

ONS

608
JFR CONSTRUCTION

35890 L B MA GE 21IJ0053 - Construction of Flood Control 
Structures Along Gandara River (Upstream)

Brgy. Tawiran, 
Gandara, Samar

03/24/2022
1st/Final

Samar 1st 
DEO

LF
48.989

201 02/04/2021 08/23/2021
0.00

C 0.478 0.133 0.300 91.10% 91.1%
Very Satisfactory

ONS

609
JFR CONSTRUCTION

35890 L B MA GB 21IK0038: Construction of Library Building, 
Samar State University

Catbalogan City, 
Samar

03/27/2022
1st/Final

Samar 2nd 
DEO

LF
33.682

270 03/01/2021 11/25/2021
0.00

C 0.423 0.164 0.300 88.70% 88.7%
Satisfactory

ONS

610 413
JGC CONSTRUCTION & 

ENTERPRISES

34305 L B MA GB 21JI0028 - Construction of Level III Water Supply 
System

Poblacion, 
Diplahan, 

Zamboanga 
Sibugay

03/09/2022

1st

Zamboanga 
Sibugay 1st  
DEO

LF

54.957

360 04/16/2021 04/05/2022

21.55

OG 0.400 0.300 0.150 0.030 0.028 0.033 94.10%

- AHD
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611
JGC CONSTRUCTION & 

ENTERPRISES

34305 L B SB GE 21JC0011 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide -

Primary Roads Liloy-Ipil Rd - K1971+450 - 
K1971+498

Zamboanga del 
Norte

03/07/2022

1st/Final

Zamboanga 
del Norte 2nd 
DEO

LF

29.400

315 02/23/2021 01/03/2022

0.00

C 0.478 0.133 0.300 91.10%
91.1%

Very Satisfactory
ONS

612 414
JHARKHA CONSTRUCTION 

AND SUPPLY

41426 L B MA GE 21LF0056 - Surigao del Sur Bdry., Davao Oriental 
Coastal Road, K1618+000 to K1618+833

Caraga, Davao 
Oriental

03/09/2022
1st/Final

Davao 
Oriental 1st 
DEO

LF
24.450

220 03/02/2021 10/07/2021
0.00

C 0.486 0.133 0.300 91.90%
91.9%

Very Satisfactory
ONS

613 415

JHI CONSTRUCTION AND 
SUPPLY

19317 L B SB GE 21AI0086: Construction / Upgrading / 
Rehabilitation of Drainage along National Road - 

Tertiary Roads, San Nicolas - Natividad - San 
Quintin - Umingan - Guimba Road, K0213+812 to 

K0214+338

Pangasinan 04/04/2022

1st/Final

Pangasinan 
3rd DEO

LF

10.611

120 08/17/2021 12/14/2021

30.20

C 0.477 0.132 0.300 90.90%

90.9%
Very Satisfactory

AHD

614 416 JHJN CONSTRUCTION & 
SUPPLY

44787 L B SB GE 21FM0005 - Local Program - Construction of 
Concrete Road, Cañares to Rizal

Batuan, Masbate 03/28/2022
1st/Final

Masbate 1st 
DEO

LF
24.749

120 03/08/2021 07/05/2021
0.00

C 0.489 0.132 0.300 92.10% 92.1%
Very Satisfactory

ONS

615 417

JIMBERNS BUILDERS & 
CONSTRUCTION SUPPLY

36875 L B MA GB 21NI0010 - Package 2, Construction of Multi-
Purpose Building, Barangay Sudlon, Municipality 
of Barobo, Surigao del Sur, Construction of Multi-

Purpose Building, Barangay San Vicente

Municipality of 
Barobo, Surigao 

del Sur

03/08/2022

1st/Final

Surigao del 
Sur 2nd DEO

LF

3.462

131 03/10/2021 07/18/2021

0.00

C 0.495 0.145 0.300 94.00%

94%
Very Satisfactory

ONS

616 418
JIMWEN CONSTRUCTION & 

GENERAL MERCHANDISE

33066 L B MA GE 21JA0016 - Construction of Shoreline Protection, 
Ayala Section

Zamboanga City 03/07/2022
1st

Zamboanga 
City DEO

LF
35.760

339 06/15/2021 05/19/2022
6.13

OG 0.389 0.285 0.150 0.030 0.042 0.033 92.90%
- AHD

617 419
JJ & J CONSTRUCTION AND 

GENERAL SUPPLY / PLD 
CONSTRUCTION AND 

DEVELOPMENT INC. (JOINT 
VENTURE)

JV-20-
0414

L AAA MA GE 21H00018- Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program, Construction of 
By-Pass and Diversion Roads, Barili- Aloguinsan 

Coastal Road, Sta. 0+000 - Sta. 1+722

Cebu Province 03/09/2022

1st

Regional 
Office No. VII

LF

87.352

408 02/22/2021 04/05/2022

0.19

OG 0.391 0.239 0.150 0.030 0.043 0.033 88.60%

- AHD

618 420

JJ & J CONSTRUCTION AND 
GENERAL SUPPLY / VEN 

RAY CONSTRUCTION 
CORPORATION (JOINT 

VENTURE)

JV-19-
1252

L AAA MA GE 20H00030- Organizational Outcome 1: Ensure 
Safe and Reliable National Roads System, 

Network Development Program- Construction of 
By-Pass and Diversion Roads, Barili-Aloguinsan 
Coastal Road, Section 1: Sta. 0+000- Sta. 1+035; 
Section 2: Sta. 0+000- Sta. 1+324; Section 3: Sta. 

0+000- Sta. 1+627; Section 4: Sta. 0+000- Sta. 
1+445; Section 5: Sta. 0+000- Sta. 1+283

Cebu Province 03/09/2022

1st/Final

Regional 
Office No. VII

LF

124.750

640 03/06/2020 12/05/2021

0.00

C 0.498 0.133 0.300 93.10%

93.1%
Very Satisfactory

ONS

619 421 JJ &J CONSTRUCTION AND 
GENERAL SUPPLY / QM 

BUILDERS (JOINT 
VENTURE)

JV-19-
1647

L AAA MA GE 20HF0057- Construction of Barili- Aloguinsan 
Bypass Road, Sta. 8+715- Sta. 10+000

Brgy. Hilasgasan, 
Barili, Cebu

03/08/2022

1st/Final

Cebu 3rd DEO LF

96.500

287 11/29/2020 09/11/2021

-3.70

C 0.497 0.200 0.189 88.60%
88.6%

Satisfactory
DEL

620 422
JJA CONSTRUCTION AND 

SUPPLY

22676 L A MA GE 21PB0009: Network Development - Construction 
of Missing Links/ New Roads - Abra - Kalinga - 

Apayao Road (Buluan - Banban - Puguin - Sacpil - 
Pinukpuk)

Conner, Apayao 03/28/2022

2nd/Final

Apayao 1st 
DEO

LF

48.999

234 02/08/2021 09/29/2021

13.05

C 0.488 0.133 0.300 92.10%
90.72%

Very Satisfactory
AHD

621 423

JL MAXIBUILDERS CORP.

37851 48496 B SB GE 21DH0009: Rehabilitation/Reconstruction of 
National Roads with Slips, Slope Collapse and 

Landslide, Secondary Roads, Pagsanjan - Lumban 
Road (S01672LZ), K0097+330 to K0097+396

Cavinti, Laguna 03/23/2022

1st/Final

Laguna 1st 
DEO

LF

21.830

100 05/12/2021 08/19/2021

0.00

C 0.479 0.200 0.300 97.90%

97.9%
Very Satisfactory

ONS

622 424 JLACE BUILDERS 
CORPORATION

24503 L B MA GE 21LH0074: Concreting of Road from Purok 2, 
Tagurano to Sitio Lupoy, Barangay Tungkalan

Toril, Davao City 03/07/2022
1st/Final

Davao City 
2nd DEO

LF
24.500

295 04/28/2021 02/16/2022
0.00

C 0.488 0.133 0.300 92.10% 92.1%
Very Satisfactory

ONS

623 425
JLORENZ CONSTRUCTION 

AND TRADING

41290 L D SB GE 21DG0002: Construction of Drainage Structure 
along Road - Sta. Rosa - Ulat - Tagaytay Rd. 

K0059+921 - K0060+000, K0060+160 - K0060+978

Tagaytay City, 
Cavite

03/25/2022

2nd/Final

Cavite 2nd 
DEO

LF

25.480

213 01/28/2021 08/28/2021

0.00

C 0.495 0.150 0.300 94.50%
92.22%

Very Satisfactory
ONS

624 426
JLP CONSTRUCTION & 

SUPPLY

26983 L B MB GE 21AB0134 - Concreting/Improvement of 
Drainage Structure Facilities,

Barangay 6, San 
Nicolas, Ilocos 

Norte

04/07/2022
1st

Ilocos Norte 
2nd DEO

LF
12.375

116 01/07/2022 05/02/2022
7.71

OG 0.400 0.266 0.150 0.030 0.065 0.050 96.10%
- AHD

625
JLP CONSTRUCTION & 

SUPPLY

26983 L B MA GB 21A00189 - National Building Program, 
Structural Improvement of Public Buildings and 
Construction of Evacuation Centers/Quarantine 

Facilities - Region 1

Solsona, Ilocos 
Norte

04/07/2022

1st/Final

Regional 
Office No. I

LF

34.740

240 06/23/2021 02/17/2022

30.86

C 0.500 0.181 0.300 98.10%
98.1%

Outstanding
AHD

626

JLP CONSTRUCTION & 
SUPPLY (FORMERLY: JLP 

CONSTRUCT

26983 L B MA GB 21A00061 - Construction/Improvement of 
Various Infrastructures in Support of National 

Security (Tatag ng Imprastraktura para sa 
Kapayapaan at Seguridad Program - TIKAS) - 

Construction of Batac City Police Station Building

Batac City, Ilocos 
Norte

04/07/2022

1st/Final

Regional 
Office No. I

LF

31.266

300 03/09/2021 01/02/2022

31.43

C 0.500 0.158 0.300 95.80%

95.8%
Very Satisfactory

AHD

627 427

JM2K CONSTRUCTION

34430 L B SB GE 20JA0015 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems - 

Construction of Flood Control Structure at 
Miluao River

Brgy. Patalon, 
Zamboanga City

03/07/2022

2nd/Final

Zamboanga 
City DEO

LF

29.668

402 02/14/2020 03/21/2021

16.68

C 0.500 0.133 0.300 93.30%
92.04%

Very Satisfactory
AHD

628 428
JMD-68 BUILDERS

36943 L C SB GB 21BK0060 - Construction of Multi-Purpose 
Building (Plenary Hall)

San Marcos, 
Cabarroguis, 

Quirino

03/16/2022
1st/Final

Quirino DEO LF
11.877

236 04/29/2021 12/20/2021
0.00

C 0.498 0.133 0.300 93.10%
93.1%

Very Satisfactory
ONS
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629 429

JMK BUILDERS 
CONSTRUCTION

36417 L C SB GE 21OH0095 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Bridge 

Program - Retrofitting/Strengthening of 
Permanent Bridges - EDSA - Tramo Fly-Over 

(B01040LZ) along EDSA - Tramo Flyover

Pasay City 04/01/2022

1st/Final

South Manila 
DEO

LF

29.392

222 05/20/2021 12/27/2021

11.63

C 0.494 0.133 0.300 92.70%

92.7%
Very Satisfactory

AHD

630 430
JMLD CONSTRUCTION

22679 L D SB GE 21FE0025 - Concreting of Barangay Planza FMR, 
Barangay Planza

San Fernando, 
Camarines Sur

03/27/2022
1st/Final

Camarines 
Sur 2nd DEO

LF
14.925

132 08/20/2021 12/29/2021
67.91

C 0.487 0.200 0.300 98.70% 98.7%
Outstanding

AHD

631

JMLD CONSTRUCTION

22679 L D SB GE 21FE0028 - Local Roads and Bridges - Local Roads 
- Local Infrastructure Program - Construction of 
Pedestrian Refuge along Daang Maharlika (LZ) 

(S03523LZ)

San Fernando, 
Camarines Sur

03/27/2022

1st/Final

Camarines 
Sur 2nd DEO

LF

29.403

184 11/23/2021 05/25/2022

58.25

C 0.499 0.154 0.300 95.30%
95.3%

Very Satisfactory
AHD

632
JMLD CONSTRUCTION

22679 L D SB GE 21FE0024 - Concreting of Barangay Batang FMR, 
Barangay Batang

Pamplona, 
Camarines Sur

03/27/2022
1st/Final

Camarines 
Sur 2nd DEO

LF
11.940

110 08/20/2021 12/07/2021
70.00

C 0.496 0.139 0.300 93.50% 93.5%
Very Satisfactory

AHD

633 431

JMT CONSTRUCTION

14186 L A MA GE 21NG0015-Construction of Flood Mitigation 
Structure along Magallanes River

Brgy. Camam-
onan, Gigaquit, 

Surigao del 
Norte

03/08/2022

1st/Final

Surigao del 
Norte 2nd 
DEO

LF

46.938

254 05/03/2021 01/11/2022

30.94

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD

634

JMT CONSTRUCTION

14186 L A MA GE 21NG0029-Construction of Flood Mitigation 
Structure along Magallanes River

Brgy. 
Magallanes, 

Claver, Surigao 
del Norte

03/08/2022

1st/Final

Surigao del 
Norte 2nd 
DEO

LF

67.550

231 05/03/2021 12/19/2021

0.00

C 0.486 0.133 0.300 91.90%
91.9%

Very Satisfactory
ONS

635 432
JOAN CONSTRUCTION

13840 L A MA GE 21KL0055 - Rehabilitation of Jasaan Water 
Supply System

Jasaan, Misamis 
Oriental

03/30/2022
1st/Final

Misamis 
Oriental 2nd 
DEO

LF
8.903

125 03/04/2021 07/06/2021
0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

636 433
JOBEL ENTERPRISES / R'CEL 
GENERAL CONTRACTOR & 

GEN  MERCHANDISE 
(JOINT VENTURE)

JV-21-
4868

L A MA GE 21DH0072: Construction of Permanent Bridge, 
Barangay Mendiola to Barangay Halayhayin

Siniloan, Laguna 03/23/2022

1st

Laguna 1st 
DEO

LF

33.494

360 05/19/2021 05/13/2022

7.02

OG 0.374 0.251 0.150 0.030 0.033 0.050 88.80%

- AHD

637 434
JOLAC'S CONSTRUCTION

19901 L B MA GE 21FJ0038: Concreting of Brgy. Recodo to Brgy. 
Begia FMR, Brgy. Recodo and Brgy. Begia, Sta. 

0+770 - Sta. 1+690

Cawayan, 
Masbate

03/27/2022
1st/Final

Masbate 3rd 
DEO

LF
12.040

122 08/16/2021 12/15/2021
0.62

C 0.482 0.134 0.300 91.60%
91.6%

Very Satisfactory
AHD

638 435 JONIK TRADING & 
CONSTRUCTION

20612 L A MA GE 21AG0147: Concreting of Stio Matalikitik, Brgy. 
Caoayan

Sual, Pangasinan 04/07/2022
1st/Final

Pangasinan 
1st DEO

LF
29.850

210 06/14/2021 01/09/2022
11.43

C 0.450 0.133 0.300 88.30% 88.4%
Satisfactory

AHD

639 JONIK TRADING & 
CONSTRUCTION

20612 L B MA GE 21AG0140: Concreting of Pocal-Pocal, FMR Alamison City, 
Pangasinan

04/07/2022
1st/Final

Pangasinan 
1st DEO

LF
9.950

90 04/12/2021 07/10/2021
11.11

C 0.471 0.133 0.300 90.40% 90.4%
Very Satisfactory

AHD

640 436
JOVIC CONSTRUCTION 

AND SUPPLY

26703 L B SB GB 21BJ0044 - Construction of Multi-Purpose 
Building

Barangay Pao, 
Kasibu, Nueva 

Vizcaya

03/18/2022
1st/Final

Nueva 
Vizcaya 2nd 
DEO

LF
3.318

150 03/17/2021 08/13/2021
0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

641 437
JP ESPIRITU 

CONSTRUCTION SERVICES 
AND SUPPLY

45561 L C SB GE 21AE0005 - Construction/ Upgrading/ 
Rehabilitation of Drainage along National Roads

Manila North 
Road - 

K0281+160 to 
K0281+170

04/06/2022

2nd/Final

La Union 1st 
DEO

LF

29.400

216 02/11/2021 09/14/2021

24.97

C 0.497 0.133 0.300 93.00%
92.28%

Very Satisfactory
AHD

642 438 JPS CONSTRUCTION / 
MADYAW CONSTRUCTION 

& DEVELOPMENT 
CORPORATION (JOINT 

VENTURE)

JV-21-
4709

L A MA GE 21NB0042 - Construction of Revetment along 
Agusan River Basin

San Esperanza, 
Agusan del Sur

03/11/2022

1st/Final

Agusan del 
Sur 1st DEO

LF

46.028

180 08/17/2021 02/12/2022

53.51

C 0.487 0.141 0.300 92.80%

92.8%
Very Satisfactory

AHD

643 439

JR CONTRACTOR

9638 L D SB GE 21FH0031 - Local Program - Local Roads and 
Bridges - Local Roads - 

Construction/Repair/Rehabilitation/Improveme
nt of Various Infrastructure Including Local 
Projects - Rehabilitation of Concrete Road - 

Rehabilitation/Improvement of Brgy. Cavinitan 
to Brgy.

Virac, 
Catanduanes

03/28/2022

2nd/Final

Catanduanes 
DEO

LF

27.440

190 02/22/2021 08/30/2021

0.80

C 0.489 0.133 0.300 92.20%

91.12%
Very Satisfactory

AHD

644 440
JRV CONSTRUCTION AND 

SUPPLY

46414 L D SB GE 21HB0185- Local Program-Local Infrastructure 
Program- Flood Control and Drainage Protection 

Works- Construction of Dike at Sitio Sun Ok, 
Lungsodaan, Sta. 0+000- Sta. 0+177.50

Candijay, Bohol 03/09/2022

1st

Bohol 3rd 
DEO

LF

19.404

201 10/22/2021 05/10/2022

-6.51

OG 0.398 0.261 0.085 0.030 0.051 0.033 85.80%

- DEL

645

JRV CONSTRUCTION AND 
SUPPLY

46414 L D SB GE 21HH0007- 001: Ensure Safe and Reliable 
National Road System- Bridge Program- 

Rehabilitation/Major Repair of Permanent 
Bridges- Archbishop Reyes Flyover 1 (B0004CB) 

along Archbishop Reyes Ave.

Cebu City 03/11/2022

1st/Final

Cebu City 
DEO

LF

15.362

144 09/27/2021 02/17/2022

0.00

C 0.489 0.133 0.300 92.20%

92.2%
Very Satisfactory

ONS

646 441

JTM CONSTRUCTION

41135 L C SB GE 21PL0104: Asset Preservation - Rehabilitation/ 
Reconstruction of National Roads with Slips, 

Slope Collapse, and Landslide - Tertiary Roads - 
Tabuk - Banawe via Tanudan - Barlig Rd - 
(S005083LZ) - K0524+050.5 - K0525+110, 
K0525+144 - K0525+228.5, K0539+750 - 

K0539+790, K0538+640 - K0538+706, K0544+347 - 
K0544+600

Tanudan, 
Kalinga

03/26/2022

1st

Lower Kalinga 
DEO

LF

24.377

266 08/05/2021 04/27/2022

50.32

OG 0.392 0.211 0.150 0.030 0.047 0.033 86.30%

- AHD

647

JTM CONSTRUCTION

41135 L C SB GE 21PL0107: Asset Preservation - Rehabilitation/ 
Reconstruction of National Roads with Slips, 

Slope Collapse, and Landslide - Tertiary Roads - 
Tabuk - Banawe via Tanudan - Barlig Rd - 

K0510+095 - K0510+159, K0511+381 - 
K0511+402, K0511+605 - K0511+632, K0511+758 - 
K0511+722, K0523+000 - K0524+000, K0525+907 - 

K0525+960

Tanudan, 
Kalinga

03/26/2022

1st

Lower Kalinga 
DEO

LF

24.443

266 07/27/2021 04/18/2022

40.91

OG 0.389 0.200 0.150 0.030 0.047 0.033 84.90%

- AHD
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648 442

JUCONS CONSTRUCTION 
OPC

32051 L A MA GE 21ID0055 - Asset Preservation Program 
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse and Landslide - Primary 
Roads along Palo - Carigara - Ormoc Road, 

K0973+776.13 - K0973+041.33

Leyte 03/23/2022

1st/Final

Leyte 2nd 
DEO

LF

32.531

271 07/09/2021 04/05/2022

45.76

C 0.498 0.183 0.300 98.10%

98.1%
Outstanding

AHD

649 443
JUNDES CONSTRUCTION & 

SUPPLY

35082 L B MA GE 21DP0052: Local Program - Concreting of Access 
Road leading to Agri-Farm & Eco Tourism Sites, 

Brgy. Abo, Brgy. San Francisco and Brgy. Malaya

Nagcarlan, 
Laguna

03/24/2022

1st/Final

Laguna 3rd 
DEO

LF

43.120

300 02/17/2021 12/13/2021

0.00

C 0.452 0.134 0.300 88.60%
88.6%

Satisfactory
ONS

650 444
JUNJING CONSTRUCTION

32636 L B MA GB 21KI0128 - Construction of New Aloran 
Municipal Hall

Aloran, Misamis 
Occidental

04/02/2022
1st

Misamis 
Occidental 
1st DEO

LF
59.537

330 06/14/2021 05/09/2022
0.06

OG 0.398 0.282 0.150 0.030 0.042 0.033 93.50%
- AHD

651 445 JUNRAMS CONSTRUCTION 
AND CONSTRUCTION 

SUPPLIES

44451 L D SB GE 21EB0039 - Replacement of Permanent Weak 
Bridge - Burgos Bridge (B00090MR) along 

Mindoro West Coastal Road

Sablayan, 
Mindoro 

Occidental

03/24/2022
2nd/Final

Mindoro 
Occidental 
DEO

LF
29.370

336 03/11/2021 02/09/2022
0.00

C 0.491 0.178 0.300 96.90%
95.28%

Very Satisfactory
ONS

652 446
JURIS CONSTRUCTION & 

BUILDERS

37443 L C SB GB 21BK0063 - Construction of Multi-Purpose 
Building (Main Building)

San Marcos, 
Cabarroguis, 

Quirino

03/16/2022
1st/Final

Quirino DEO LF
19.798

190 05/04/2021 11/09/2021
4.90

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD

653 447
JUSTBILT BUILDERS

39754 L B MA GE 21OA0006 - Construction of Flood Control 
Structures (Riverwall/Road Dike) Phase 12

Brgy. Dampalit, 
Malabon City

03/30/2022
2nd/Final

Malabon-
Navotas DEO

LF
46.801

240 03/04/2021 10/29/2021
5.83

C 0.496 0.156 0.300 95.20% 94.72%
Very Satisfactory

AHD

654 448

JYM  CONSTRUCTION & 
SUPPLY

34595 L B MA GE 21FH0016 - Asset Preservation - 
Rehabilitation/Reconstruction/Upgrading of 
Damaged Paved Roads - Secondary Roads - 

Reconstruction to Concrete Pavement - 
Catanduanes Circumferential Road - K0199+000 - 

K0199+778

Virac, 
Catanduanes

03/28/2022

1st/Final

Catanduanes 
DEO

LF

19.413

275 03/29/2021 12/28/2021

0.00

C 0.487 0.133 0.300 92.00%

92%
Very Satisfactory

ONS

655 449

JYP GENERAL 
CONSTRUCTION

32985 L C SB GE 21PF0051 - Rehabilitation/ Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 
Tertiary Roads Kiangan - Tinoc - Buguias Road, 

K0354+670 - K0354+690, K0355+591 - 
K0355+615, K0355+780 - K0355+914, K0357+312 - 

K0357+391, K0359+612 - K0359+648

Buguias, 
Benguet

03/25/2022

1st/Final

Benguet 2nd 
DEO

LF

25.444

248 05/04/2021 01/06/2022

0.00

C 0.459 0.133 0.300 89.20%

89.2%
Very Satisfactory

ONS

656 450
JZL BUILDERS & 

ENTERPRISES

42854 L D SB GE 21JC0049 - Concreting of Barangay Road - Fatima 
to Sto. Nino

Salug, 
Zamboanga del 

Norte

03/07/2022
1st/Final

Zamboanga 
del Norte 2nd 
DEO

LF
10.395

97 02/23/2021 05/30/2021
0.00

C 0.491 0.133 0.300 92.40%
92.4%

Very Satisfactory
ONS

657 451

K.M. GOLONG 
CONSTRUCTION

39667 L D SB GE 21HJ0028 - Asset Preservation - 
Rehabilitation/Reconstruction of Roads with 

Slips, Slope Collapse and, Landslide - Secondary 
Roads, Vallehermoso - Canlaon City - La 

Castellana Rd

Vallehermoso, 
Negros Oriental

03/08/2022

1st/Final

Negros 
Oriental 1st 
DEO

LF

21.463

157 02/14/2021 07/20/2021

0.00

C 0.484 0.133 0.300 91.70%

91.7%
Very Satisfactory

ONS

658 452
KATHA BUILDERS & 

SUPPLIES

34651 L AA MB GE 21PE0002 - Construction of Flood Mitigation 
Structure within Agno River Basin: along Agno 
River Section 20 (Bokod River), Sta. 190+730 - 

Sta. 191+860

Bokod, Benguet 03/29/2022

2nd/Final

Benguet 1st 
DEO

LF

48.950

274 03/12/2021 12/10/2021

0.00

C 0.439 0.133 0.300 87.20%
88.82%

Satisfactory
ONS

659
KATHA BUILDERS & 

SUPPLIES

34651 L AA MB GE 21NG0081-Rehabilitation/Reconstruction of 
National Roads with Slips,Slope Collapse and 

Landslide-Tertiary Roads, Surigao-Davao Coastal 
Road, K1149+067-K1149+146.83

Placer, Surigao 
del Norte

03/08/2022

1st

Surigao del 
Norte 2nd 
DEO

LF

77.969

123 01/12/2022 05/14/2022

56.95

OG 0.356 0.200 0.150 0.030 0.070 0.050 85.60%

- AHD

660 453 KATHA BUILDERS & 
SUPPLIES / ELIMARED 
CONSTRUCTION AND 
TRADING INC. (JOINT 

VENTURE)

JV-20-
4321

L AA MB GE 21E00009 - Rehabilitation/ Reconstruction of 
Roads with Slips, Slope Collapse and Landslide 

along  F.B. Reyes (Busuanga-Coron) Road, 
K0011+121.00 - K0011+220.00; K0011+260.00 - 

K011+393.00

Palawan 03/26/2022

1st/Final

Regional 
Office No. IV-
B

LF

110.984

346 05/27/2021 05/07/2022

41.48

C 0.462 0.200 0.300 96.20%

96.2%
Outstanding

AHD

661 454
KATHA BUILDERS & 

SUPPLIES / NEWINGTON 
BUILDERS, INC. (JOINT 

VENTURE)

JV-21-
4954

L AA MB GE 21E00059 - Cluster 2 : 
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse and Landslide, Palawan, 

K0166+260 - K0166+480; K0166+480 - K0166+735

San Vicente, 
Palawan

05/21/2022

1st/Final

Regional 
Office No. IV-
B

LF

186.625

225 03/24/2022 11/03/2022

97.91

C 0.435 0.200 0.300 93.50%

93.5%
Very Satisfactory

AHD

662 455

KATHA BUILDERS AND 
SUPPLIES / UNIVERSAL DE 

LEON CONSTRUCTION AND 
AGGREGATES (JOINT 

VENTURE)

JV-21-
4782

L AA MB GE 21P00067 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of Missing Links/ New Roads - Baguio - La 

Trinidad - Itogon - Sablan - Tuba and Tublay, 
Labey-Lacamen Provincial Road (Section 4B of 

BLISTT Outer Ring Circumferential Road) 
Package 5

Benguet 03/25/2022

1st

CAR Regional 
Office

LF

241.250

360 09/16/2021 09/10/2022

34.87

OG 0.359 0.240 0.150 0.030 0.059 0.050 88.80%

- AHD

663 456

KAUIE BUILDERS AND 
CONSTRUCTION SUPPLIES

33841 L B SB GE 21IE0077: Asset Preservation- Rehabilitation of 
National Roads with Slips, Slope Collapse, and 
Landslide- Secondary Roads, Calubian Jct.- Sn 

Isidro- Tabango-Villaba-Palompon Rd. K101757-
K1010+857

Calubian, Leyte 03/24/2022

1st/Final

Leyte 3rd 
DEO

LF

28.944

305 03/15/2021 01/13/2022

0.00

C 0.483 0.133 0.300 91.60%

91.6%
Very Satisfactory

ONS

664 KAUIE BUILDERS AND 
CONSTRUCTION SUPPLIES

33841 L B MA GE 21IE0025: Construction of Caigit Flood Control Caigit, Villaba, 
Leyte

03/24/2022
1st/Final

Leyte 3rd 
DEO

LF
19.012

243 11/28/2021 07/28/2022
78.60

C 0.482 0.133 0.300 91.50% 91.5%
Very Satisfactory

AHD
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665 457

KEASCIA CONSTRUCTION & 
SUPPLY

32942 L A MA GE 20DC0001 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program, Road Widening - 
Secondary Roads, Tanauan - Talisay - Tagaytay 
Road - K0070+448 - K0070+584, K0073+500 - 

K0074+242, K0074+427 - K0074+431,  K0074+702 
- K0074+705, K0074+863 - K0074+867, 

K0075+961 - K0076+070, K0077+864 - K0077+898

Tanauan City, 
Batangas

03/23/2022

2nd/Final

Batangas 3rd 
DEO

LF

50.180

250 11/25/2020 08/01/2021

6.80

C 0.475 0.166 0.300 94.10%

92.96%
Very Satisfactory

AHD

666 458 KEJAMARENIK 
CONSTRUCTION AND 

CONSTRUCTION SUPPLIES

33742 L B MA GE 21EA0154 - Concreting of Brgy. Putting Buhangin 
FMR, Putting Buhangin

Mogpog, 
Marinduque

03/28/2022
1st/Final

Marinduque 
DEO

LF
12.438

135 08/23/2021 01/04/2022
0.52

C 0.484 0.161 0.300 94.50%
94.5%

Very Satisfactory
AHD

667 459
KENBE CONSTRUCTION & 

SUPPLY

34290 L B SB GE 21G00068 - Construction of Road Slope 
Protection Structure at Specific Locations along 

Junction DS Benedicto - Spur 16 - Calatrava Road 
(S00001NR) K0055+300 - K0057+658

DS Benedicto, 
Negros 

Occidental

04/05/2022

1st/Final

Negros 
Occidental 
5th DEO

LF

25.133

280 05/27/2021 03/02/2022

0.00

C 0.482 0.142 0.300 92.40%
92.4%

Very Satisfactory
ONS

668 460 KENNETH CONSTRUCTION 
AND GENERAL 
MERCHANDISE

33441 L AA MB GE 21G00033 - Construction of Concrete Road - Silay 
- Patag - Cadiz - Calatrava Road

Calatrava, 
Negros 

Occidental

04/05/2022
1st/Final

Regional 
Office No. VI

LF
52.579

259 02/19/2021 11/04/2021
0.00

C 0.477 0.176 0.300 95.30%
95.3%

Very Satisfactory
ONS

669 KENNETH CONSTRUCTION 
AND GENERAL 
MERCHANDISE

33441 L AA MB GE 21G00029 - Reconstruction of Concrete 
Pavement - Bacolod North Road, K0143+623 - 

K0144+056, K0144+317 - K0144+939

San Carlos City, 
Negros 

Occidental

04/05/2022
1st/Final

Regional 
Office No. VI

LF
51.281

332 04/30/2021 03/27/2022
0.00

C 0.468 0.151 0.300 91.90%
91.9%

Very Satisfactory
ONS

670

KENNETH CONSTRUCTION 
AND GENERAL 
MERCHANDISE

33441 L AA MB GE 22HM0061 - Convergence and Special Support 
Program (CSSP), Construction/ Improvement of 

Access Roads leading to Seaports (Kalsada Tungo 
sa Paliparan, Riles at Daungan Program - 

Katuparan), Siquijor-San Antonio - Campalanas 
Road leading to Roro Port

Siguijor, Siquijor 03/10/2022

1st

Siquijor DEO LF

48.508

188 02/10/2022 08/16/2022

17.43

OG 0.381 0.240 0.150 0.030 0.056 0.050 90.70%

- AHD

671 461 KENWOOD 
CONSTRUCTION 

ENTERPRISES 
CORPORATION

22186 L B MA GE 21AJ0024: Construction of Slope Protection 
Works along Sinucalan River, Brgy. Leet

Sta. Barbara, 
Pangasinan

04/05/2022

1st/Final

Pangasinan 
4th DEO

LF

47.081

200 02/15/2021 09/02/2021

3.48

C 0.489 0.133 0.300 92.20%
92.2%

Very Satisfactory
AHD

672 462
KERGEL BUILDERS

44923 L D SB GB Contract ID # 21GP0064 - Construction of DPWH 
Capiz 2nd District Engineering Office

Brgy. 
Consolacion, 

Dumalag, Capiz

04/08/2022
1st

Capiz 2nd 
DEO

LF
29.397

320 06/13/2021 04/28/2022
1.32

OG 0.400 0.232 0.150 0.030 0.070 0.033 91.50%
- AHD

673 463

KIDFER CONSTRUCTION

34013 L B SB GE 21PF0004 - Convergence and Special Support 
Program: Construction/ Improvement of Access 

Roads leading to Trades, Industries and 
Economic Zones Madaymen - Masala - Sagpat 
Road in Support of Coffee, Bamboo, Food and 

Feed Crops, Cutflowers and Fruit Trees Industry, 
Package II

Kibungan, 
Benguet

03/25/2022

1st/Final

Benguet 2nd 
DEO

LF

21.462

251 02/21/2021 10/29/2021

0.00

C 0.493 0.133 0.300 92.60%

92.6%
Very Satisfactory

ONS

674 464

KIJEN BUILDERS

44669 L C SB GE 21M0050: Construction / Upgrading / 
Rehabilitation of Drainage along National Roads, 

Daang Maharlika (S000022LT), K0909+260 to 
K0910+000, K0909+377 to K0909+415, 

K0909+549 to K0909+573

Tacloban City 03/28/2022

1st/Final

Tacloban City 
DEO

LF

11.497

127 08/16/2021 12/20/2021

0.00

C 0.474 0.136 0.300 91.00%

91%
Very Satisfactory

ONS

675 465
KIMATU CONSTRUCTION 

AND ENGINEERING 
SERVICES

45343 L D SB GE 21PJ0034: Construction/ Improvement of Access 
Roads leading to Declared Tourism Destination 
(Tourism Road Infrastructure Program - TRIP) 

Lupao - Naumag Road Leading to Naumag 
Waterfalls

Aguinaldo, 
Ifugao

03/26/2022

1st/Final

Ifugao 2nd 
DEO

LF

24.003

186 03/09/2021 09/10/2021

0.00

C 0.464 0.133 0.300 89.70%

89.7%
Very Satisfactory

ONS

676 466
KIMRICH KIM 

CONSTRUCTION 
CORPORATION

34930 L D SB GB 21JB0017: Construction (Completion) of Multi-
Purpose Building (Barangay Multi-Purpose Hall)

Brgy. Miputak, 
Dipolog City, 

Zamboanga del 
Norte

03/08/2022

1st/Final

Zamboanga 
del Norte 1st 
DEO

LF

1.980

110 07/26/2021 11/12/2021

0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

677 467
KING EIGHT BUILDERS AND 

SUPPLY

37325 L A MA GB 20OD0126: Construction of Multi-Purpose 
Building (Phase I) Barangay Malinta

Valenzuela City 03/31/2022
2nd/Final

Metro Manila 
3rd DEO

LF
39.200

300 11/20/2020 09/15/2021
16.33

C 0.500 0.133 0.300 93.30%
91.97%

Very Satisfactory
AHD

678 468

KIRSKAT VENTURE

32042 L A MA GE Contract ID # 20GP0004 - Reconstruction to 
Concrete Pavement - at specific location along 

Capiz - Aklan Rd. (S00298PN) K0343+818 - 
K0346+171

Capiz 04/08/2022

1st/Final

Capiz 2nd 
DEO

LF

66.223

300 11/27/2020 09/22/2021

8.82

C 0.485 0.159 0.300 94.40%
94.4%

Very Satisfactory
AHD

679
KIRSKAT VENTURE

32042 L A MA GE Contract ID # 21GD0070 - Construction of 
Concrete Road -  Maayon By-Pass Road

Maayon, Capiz 04/07/2022
1st/Final

Capiz 1st DEO LF
39.190

240 04/21/2021 12/16/2021
0.00

C 0.492 0.153 0.300 94.50% 94.5%
Very Satisfactory

ONS

680 469
KLDS TRADING & 

CONSTRUCTION / J.S. 
GENERAL CONTRACTOR 

(JOINT VENTURE)

JV-20-
4279

L B MA GE 21DQ0009 - Local Program - 
Construction/Repair/Rehabilitation/Improveme

nt of Various Infrastructure Including Local 
Projects - Local Roads and Bridges - Local Bridges 

- Construction (Completion) of Bridge along 
Congressional to San Marino Road

Dasmariñas City, 
Cavite

03/28/2022

2nd/Final

Cavite 3rd 
DEO

LF

82.022

402 02/22/2021 03/30/2022

2.83

C 0.496 0.183 0.300 97.90%

92.08%
Very Satisfactory

AHD

681 470
KODUS PEERS 

CONSTRUCTION CORP.

43279 L AA LA GE 22NI0010 - Junction Baculin Access Road Leading 
to Harip White Beach Resort, Barangay Harip

Hinatuan, 
Surigao del Sur

03/08/2022
1st

Surigao del 
Sur 2nd DEO

LF
4.749

41 02/17/2022 03/29/2022
7.64

OG 0.382 0.246 0.150 0.030 0.028 0.033 86.90%
- AHD

682 471

KOUKEN CONSTRUCTION

26573 L B MA GE 21HJ0015 - Construction/Maintenance Flood 
Control Mitigation Structures and Drainage 

Systems, Construction of Flood Control along San 
Jose River

La Libertad, 
Negros Oriental

03/08/2022

1st/Final

Negros 
Oriental 1st 
DEO

LF

22.560

221 03/01/2021 10/07/2021

0.00

C 0.477 0.139 0.300 91.60%
91.6%

Very Satisfactory
ONS
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683 472

KRB CONSTRUCTION

34197 L B SB GB 21AE0033 - Local Infrastructure Program - 
Construction/ Improvement of Provincial Capitol 

Executive Building (Phase II), Barangay 2

San Fernando 
City, La Union

04/06/2022

2nd/Final

La Union 1st 
DEO

LF

14.255

250 02/16/2021 10/23/2021

-4.00

C 0.500 0.133 0.180 81.30%
87.95%

Very Satisfactory
DEL

684 473

KULAT CONSTRUCTION

45050 L D SB GE 21PI0066 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, Asset 

Preservation Program, Preventive Maintenance, 
Secondary Roads, Baguio - Bontoc Road 
K0344+000 -  K0345+000, K0349+000 - 

K0349+247

Bauko, 
Mountain 
Province

03/26/2022

1st/Final

Mt. Province 
1st DEO

LF

14.700

103 05/17/2021 08/27/2021

0.00

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

ONS

685 474
KVC CONSTRUCTION

28959 L A MB GE 20PC0017: Network Development Paving of 
Unpaved Roads - Tertiary Claveria - Calanasan - 

Kabugao Road, K0713+503 - K0715+040

Calanasan, 
Apayao

03/29/2022
2nd/Final

Apayao 2nd 
DEO

LF
69.470

335 11/06/2021 10/06/2022
0.30

C 0.483 0.133 0.300 91.60%
88.72%

Satisfactory
AHD

686 475
KWA CONSTRUCTION

43185 L C SB GB 21BE0048 - Construction of Multi-Purpose 
Building

San Pablo, 
Isabela

03/19/2022
2nd/Final

Isabela 1st 
DEO

LF
4.655

150 03/18/2021 08/14/2021
0.00

C 0.496 0.133 0.300 92.90% 90.52%
Very Satisfactory

ONS

687 476

KYRO BUILDERS, INC.

19567 L AAA LB GE 20PD0016 - Off-Carriageway Improvement - 
Secondary Roads - Leonard Wood Road - 

K0250+(-249) to K0250+046, K0250+(-677) to 
K0250+(-122)

Baguio City 03/30/2022

2nd/Final

Baguio City 
DEO

LF

25.052

385 11/19/2020 12/08/2021

0.00

C 0.487 0.133 0.300 92.00%
91.1%

Very Satisfactory
ONS

688 477

L BROS. CONSTRUCTION & 
SUPPLY

39299 L D SB GE 21FM0041 - Local Program - Construction / 
Rehabilitation of Sitio Pandan Road

Sitio Pandan and 
Sitio Cawayan, 
Barangay Mac 

Arthur, Monreal 
Masbate

03/28/2022

2nd/Final

Masbate 1st 
DEO

LF

24.492

161 03/15/2021 08/22/2021

0.15

C 0.494 0.132 0.300 92.60%

91.58%
Very Satisfactory

AHD

689 478 L.A. ARIZOLA 
CONSTRUCTION AND 

SUPPLY

31060 L A MA GE 21LC0202 - Concreting of Road at Barangay 
Mambago-B to Sitio Maslob, Sto Nino to 

Barangay Tagbitan-ag

Island Garden 
City of Samal, 

Davao del Norte

03/11/2022
1st

Davao del 
Norte 1st 
DEO

LF
67.400

251 12/09/2021 08/16/2022
10.14

OG 0.394 0.240 0.150 0.030 0.060 0.033 90.70%
- AHD

690 479

L.A. PROFUGO 
CONSTRUCTION AND 

SUPPLY

33609 L D SB GB 20DJ0090 - Local Program, 
Construction/Repair/Rehabilitation/Improveme

nt of Various Infrastructure including Local 
Projects, Rehabilitation of Multi-Purpose 

Building in Barangay Poblacion, San Antonio, 
Quezon

Barangay 
Poblacion, San 

Antonio, Quezon

03/28/2022

2nd/Final

Quezon 2nd 
DEO

LF

9.800

240 12/10/2020 08/06/2021

19.10

C 0.498 0.195 0.300 99.30%

89.92%
Very Satisfactory

AHD

691 480
L.B. LEONCIO TRADING & 

CONSTRUCTION

31587 L B MA GE 21EG0017 - Widening of Bridge - Calatobog Br. 
(B000088PW) along Puerto Princesa South Rd, 

K0029+870.00

Puerto Princesa 
City, Palawan

03/26/2022
1st/Final

Palawan 3rd 
DEO

LF
13.714

296 02/23/2021 12/15/2021
2.00

C 0.494 0.152 0.300 94.60%
94.6%

Very Satisfactory
AHD

692 481

L.C. CONSTRUCTION

7024 L B MA GE 21JI0099 - Concreting of Brgy. Upper Baluran 
FMR

Brgy Upper 
Baluran, Imelda, 

Zamboanga 
Sibugay

03/09/2022

1st/Final

Zamboanga 
Sibugay 1st  
DEO

LF

12.412

144 06/24/2021 11/14/2021

0.00

C 0.498 0.133 0.300 93.10%
93.1%

Very Satisfactory
ONS

693 482
L.N. SALVADOR 
CONSTRUCTION

16661 L B MA GE 21EI0046 - Construction/Rehabilitation of Flood 
Control Mitigation Facilities within Major River 

Basins and Principal Rivers, Construction of Pula 
River Control

Pinamalayan, 
Oriental 
Mindoro

03/27/2022

2nd/Final

Southern 
Mindoro DEO

LF

27.120

197 02/21/2021 09/05/2021

6.76

C 0.462 0.159 0.300 92.10%
90.84%

Very Satisfactory
AHD

694
L.N. SALVADOR 
CONSTRUCTION

16661 L B MA GE 20EI0098 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 
Secondary Roads, CSR (K0127+550 - K0128+287, 

K0149+537 - K0149+680

Bpngabong-
Mansalay, Or. 

Mindoro

03/27/2022

2nd/Final

Southern 
Mindoro DEO

LF

30.075

285 10/29/2020 08/09/2021

0.00

C 0.494 0.152 0.300 94.60%
91.84%

Very Satisfactory
ONS

695
L.N. SALVADOR 
CONSTRUCTION

16661 L B MA GE 21EI0026 - Road Widening - Secondary Roads - 
Calapan South Road K0106+002.4 - K0106+880

Bongabong, 
Oriental 
Mindoro

03/27/2022
1st/Final

Southern 
Mindoro DEO

LF
19.404

170 07/19/2021 01/04/2022
0.00

C 0.469 0.163 0.300 93.20%
93.2%

Very Satisfactory
ONS

696 483
L.N.R. CONSTRUCTION

14148 L A MA GE 21IF0008: Widening of Bridge- Libas Bridge 
(B00647LT) along Palompon- Isabel- Merida- 

Ormoc Road

Ormoc City, 
Leyte

03/26/2022
1st/Final

Leyte 4th 
DEO

LF
17.669

250 02/24/2021 10/31/2021
0.00

C 0.499 0.133 0.300 93.20%
93.2%

Very Satisfactory
ONS

697 484 L.N.R. CONSTRUCTION / 
SBC CONSTRUCTION & 

SUPPLY (JOINT VENTURE)

JV-21-
4830

L A MA GE 21FO0100 - Construction of Sta. Cruz-Pandan 
Road, Including Widening of Tastas Bridge

Ligao City, Albay 03/25/2022
1st

Albay 3rd 
DEO

LF
50.180

375 04/23/2021 05/02/2022
0.19

OG 0.400 0.240 0.150 0.030 0.028 0.050 89.80%
- AHD

698 485
L.R. TIQUI BUILDERS, INC.

13810 L AAA LB GE 21CD0100 - Asphalt Overlay Along Manila North 
Road (Marilao Section) K0022+850 - K0022+1931

Marilao, Bulacan 03/08/2022
1st/Final

Bulacan 2nd 
DEO

LF
48.248

141 12/23/2021 05/12/2022
39.95

C 0.475 0.133 0.300 90.80%
90.8%

Very Satisfactory
AHD

699 486 L.V. LEDESMA 
CONSTRUCTION, INC.

34473 L AAA LB GB 19LO0197 - Construction of Agdao Farmer's 
Market Phase 2

Agdao, Davao 
City

03/08/2022
1st

Regional 
Office No. XI

LF
434.555

518 01/31/2021 07/02/2022
24.99

OG 0.398 0.272 0.150 0.030 0.033 0.050 93.30%
- AHD

700 487

L.V. LEDESMA 
CONSTRUCTION, INC. / 

RELY CONSTRUCTION AND 
SUPPLY (JOINT VENTURE)

JV-20-
4093

L AAA LB GB 20L00187 - Construction of Permanent 
Evacuation Center/ Multi Purpose Covered Court 

at a.) Brgy. Catigan, Toril Dist, Davao City b.) 
Brgy. Mandug, Davao City c.) Brgy. Kingking 

Pantukan, Davao de Oro (Compostela Valley) d.) 
Brgy. Isnig, Carmen, Davao del Norte e.) Brgy. 

Nangan, Governor Genoroso, Davao Oriental f.) 
Brgy. Mapawa, Maragusa, Davao de Oro 

(Compostela Valley)

Region XI 03/12/2022

1st

Regional 
Office No. XI

LF

206.383

531 02/10/2021 07/25/2022

0.02

OG 0.389 0.240 0.150 0.030 0.035 0.050 89.40%

- AHD

701 488

LA PRUEBA 
CONSTRUCTION

9923 L D SB GE 21HI0003- Rehabilitation/Reconstruction of 
National Roads with Slips, Slope Collapse and 

Landslide- Secondary Roads- Cebu North 
Hagnaya Wharf Road (S00249CB), K0064+950- 

K0065+000

Sogod, Cebu 03/11/2022

1st/Final

Cebu 5th DEO LF

19.300

113 08/09/2021 11/29/2021

41.59

C 0.491 0.133 0.300 92.40%

92.4%
Very Satisfactory

AHD
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702 489

LABB CONSTRUCTION

13524 L A MB GE 21HA0131- Construction/Improvement of Access 
Roads Leading to Declared Tourism Destinations- 
Jct. (TER) Sitio Bohom SJB, Baclayon Sumod-ong 

St. Basak Dako, Alburque in Support of the 
Agribusiness Industry

Baclayon, Bohol, 
Package II

03/08/2022

1st

Bohol 1st 
DEO

LF

31.000

286 09/23/2021 07/05/2022

23.10

OG 0.395 0.241 0.150 0.030 0.061 0.050 92.70%

- AHD

703 490
LADY OF ASSUMPTION 

ENTERPRISES

25360 L AA MB GE 21IG0001 - Network Development - Road 
Widening - Primary Road - Daang Maharlika (LT) - 

K0971+796 - K0972+373

Abuyog, Leyte 03/27/2022
1st/Final

Leyte 5th 
DEO

LF
16.734

142 04/06/2021 08/25/2021
0.00

C 0.486 0.133 0.300 91.90%
91.9%

Very Satisfactory
ONS

704 491

LAHDETH CONSTRUCTION 
AND SUPPLY

34833 L B SB GE 21FF0003 - OO1: Ensure Safe and Reliable 
National Road System Bridge Program - 

Widening Permanent Bridges - Pili Diversion Br. I 
(B01182LZ) along Pili Diversion Road (Phase II)

Pili, Camarines 
Sur

03/28/2022

2nd/Final

Camarines 
Sur 3rd DEO

LF

14.504

266 02/15/2021 11/07/2021

0.00

C 0.500 0.145 0.300 94.50%

92.34%
Very Satisfactory

ONS

705
LAHDETH CONSTRUCTION 

AND SUPPLY

34833 L B SB GB 21FF0060 - Construction of Multi-Purpose 
Building (Covered Court)

Carigsa, 
magarao, 

Camarines Sur

03/28/2022
1st/Final

Camarines 
Sur 3rd DEO

LF
39.371

105 04/30/2021 08/12/2021
0.00

C 0.495 0.157 0.300 95.20%
95.2%

Very Satisfactory
ONS

706 492
LAKEWOOD 

CONSTRUCTION COMPANY

5294 L A MA GE 21JF0017 - Widening of Permanent Bridges- 
Lumbayao Bridge (B00492MN) Along Lanao- 

Pagadian- Zamboanga City Road (Phase II) (RE-
BID)

Lumbayao, 
Kabasalan, 
Zamboanga 

Sibugay

03/08/2022

1st/Final

Zamboanga 
Sibugay 2nd 
DEO

LF

6.850

173 09/20/2021 03/11/2022

57.80

C 0.490 0.135 0.300 92.50%
92.5%

Very Satisfactory
AHD

707 493

LANAO BUILDER AND 
ENTERPRISES

15982 L AA MB GE 21KF0076 - Construction/Improvement of Access 
Roads Leading to Trades, Industries and 

Economic Zone to Sto. Nino - Maliwanag - 
Manan-ao in Support to the Coconut Coir 

Industries

Tubod, Lanao 
del Norte

03/31/2022

1st/Final

Lanao del 
Norte 2nd 
DEO

LF

76.235

245 02/17/2021 10/19/2022

0.00

C 0.488 0.133 0.300 92.10%

92.1%
Very Satisfactory

ONS

708
LANAO BUILDER AND 

ENTERPRISES

15982 L AA MB GE 21KG0036 - Network Development Program - 
Road Widening - Primary Roads, Linamon - 
Zamboanga Road, K1609+938 - K1611+470, 

K1613+528 - K1613+1245

Kapatagan, 
Lanao del Norte

04/01/2022

1st/Final

Lanao del 
Norte 1st 
DEO

LF

72.325

239 02/24/2021 10/20/2021

11.01

C 0.494 0.133 0.300 92.70%
92.7%

Very Satisfactory
AHD

709 494

LAV CONSTRUCTION AND 
SUPPLY

10094 L D SB GB 21AE0017 - Construction/Improvement of 
Various Infrastructure in Support of National 

Security - Addition of Floor and Reconstruction 
of Lower Floor for HNFL, Head Quarters Naval 

Station Ernesto Ogbinar

San Fernando 
City, La Union

04/06/2022

1st/Final

La Union 1st 
DEO

LF

9.800

150 02/11/2021 07/10/2021

0.00

C 0.499 0.133 0.300 93.20%

93.2%
Very Satisfactory

ONS

710 495 LCTING CONSTRUCTION 
AND DEVELOPMENT 
CORPORATION / A.T. 

DUMLAO CONSTRUCTION, 
INC. (JOINT VENTURE)

JV-21-
5183

L AAA MA GE 21NC0075 - Rehabilitation of Minabang Creek, 
Sta.0+000 - Sta.0+300

San Francisco, 
Agusan del Sur

03/10/2022

1st

Agusan del 
Sur 2nd DEO

LF

47.530

315 06/11/2021 01/10/2022

-4.33

OG 0.385 0.257 0.107 0.030 0.042 0.033 85.40%

- DEL

711 496
LEA & SONS TRADING AND 

CONSTRUCTION

34959 L D SB GB 21EE0127 - Construction (Completion) of 3Sty12 
CL(6 RegularWorkshops) Cheey National High 

School

Busuanga, 
Palawan

03/24/2022
1st/Final

Palawan 1st 
DEO

LF
1.969

75 10/03/2021 12/16/2021
0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

712 497 LEADWAY CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

4378 L AAA LB GE 21C00056: Network Development Program - 
Construction of Missing Links/New Roads, Capas - 

Botolan Road (Baquilan Bridge 1)

Province of 
Zambales

03/08/2022
1st/Final

Regional 
Office No. III

LF
106.141

270 04/12/2021 01/06/2022
0.30

C 0.500 0.159 0.300 95.90%
95.9%

Very Satisfactory
AHD

713 498 LEAMOR CONSTRUCTION 
AND SUPPLY

34928 L SB GB 21LD0087 - Construction of Multi-Purpose 
Building (Municipal Hall), Barangay Poblacion

Hagonoy, Davao 
del Sur

03/09/2022
1st/Final

Davao del Sur 
1st DEO

LF
19.800

210 04/28/2021 11/23/2021
0.00

C 0.498 0.134 0.300 93.20% 93.2%
Very Satisfactory

ONS

714 499
LEDA  CONSTRUCTION 

INCORPORATED

12229 L A MA GE 21IG0028 - Bridge - Widening of Permanent 
Bridges - Tabog Br. (B00540LT) along Daang 

Maharlika (LT)

Abuyog, Leyte 03/27/2022
1st/Final

Leyte 5th 
DEO

LF
15.925

231 03/31/2021 11/16/2021
0.00

C 0.493 0.133 0.300 92.60%
92.6%

Very Satisfactory
ONS

715 500
LEGACY CONSTRUCTION 

CORPORATION

22465 L AAA MA GE 21GL0072 - Construction of Binalbagan River 
Bank Slope Protection Barangay San Jose along 

Binalbagan, Isabela Road

Isabela, Negros 
Occidental

04/08/2022
1st

Negros 
Occidental 
2nd DEO

LF
96.500

297 10/20/2021 08/12/2022
45.11

OG 0.350 0.240 0.150 0.030 0.070 0.033 87.30%
- AHD

716 LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA MB GE 21GF0114 - Improvement/ Rehabilitation of 
Guimbal Roads Phase II

Guimbal, Iloilo 04/08/2022
1st/Final

Iloilo 1st DEO LF
33.943

147 10/08/2021 03/03/2022
0.00

C 0.491 0.114 0.300 90.50% 90.5%
Very Satisfactory

ONS

717

LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA MB GE 21HL0014 - 001: Ensure Safe and Reliable 
National Road System: Asset Preservation - 

Rehabilitation/ Reconstruction of National Roads 
with Slips, Slope Collapse and Landslide - 

Secondary Roads: Construction of Road Slope 
Protection Structure - Sta. Catalina - Pamplona - 

Tanjay City - K0070+000 - K0071+000

Sta. Catalina, 
Negros Oriental

03/10/2022

1st/Final

Negros 
Oriental 3rd 
DEO

LF

49.000

316 02/26/2021 01/07/2022

0.00

C 0.492 0.156 0.300 94.80%

94.8%
Very Satisfactory

ONS

718

LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA MA GB 21HL0052 - Local Infrastructure Program: 
Construction of Multi-Purpose Building - 

Construction (Completion) of Three (3) Storey 
with Roof Deck Office Building of DPWH Negros 

3rd DEO

Siaton, Negros 
Oriental

03/09/2022

1st/Final

Negros 
Oriental 3rd 
DEO

LF

49.000

350 02/22/2021 02/06/2022

0.00

C 0.498 0.158 0.300 95.60%

95.6%
Very Satisfactory

ONS

719

LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA MA GE 21HL0056 - 002: Protect Lives and Properties 
Against Major Floods: 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems: Construction 
of Flood Mitigation Structure - Construction of 

Licolico River Control along Upstream A & B

Siaton, Negros 
Oriental

03/09/2022

1st/Final

Negros 
Oriental 3rd 
DEO

LF

30.796

211 03/02/2021 09/28/2021

0.00

C 0.480 0.158 0.300 93.80%

93.8%
Very Satisfactory

ONS

720

LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA MA GE 21HL0003 - Flood Management Program: 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems: Construction 
of River Control along Upstream of Bangcolotan 

River

Zamboanguita, 
Negros Oriental

03/10/2022

1st/Final

Negros 
Oriental 3rd 
DEO

LF

49.000

281 03/02/2021 12/07/2021

12.10

C 0.483 0.133 0.300 91.60%

91.6%
Very Satisfactory

AHD
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721
LEGACY CONSTRUCTION 

CORPORATION

22465 L AAA MB GE 21LC0019 - Construction of Saug River Flood 
Control

Davao del Norte 03/11/2022
1st/Final

Davao del 
Norte 1st 
DEO

LF
53.308

240 03/16/2021 11/10/2021
0.00

C 0.445 0.133 0.300 87.80%
87.8%

Satisfactory
ONS

722
LEGACY CONSTRUCTION 

CORPORATION

22465 L AAA MB GE 21LC0039 - Widening of Igangon to Sawata, San 
Isidro, Davao del Norte - Laac, Davao de Oro 

Diversion Road

Davao del Norte 03/11/2022
1st/Final

Davao del 
Norte 1st 
DEO

LF
95.105

345 03/31/2021 03/10/2022
0.00

C 0.468 0.133 0.300 90.10%
90.1%

Very Satisfactory
ONS

723
LEGACY CONSTRUCTION 

CORPORATION

22465 L AAA MB GE 21NC0010 - Construction of By-Pass and 
Diversion Roads, San Francisco (NRJ Hubang - 

Sta. Ana - San Isidro) By-Pass Road (Daang 
Maharlika Alternate Route)

San Francisco, 
Agusan del Sur

03/10/2022

1st

Agusan del 
Sur 2nd DEO

LF

84.427

335 04/12/2021 03/12/2022

-3.99

OG 0.399 0.277 0.110 0.030 0.042 0.033 89.10%

- DEL

724 501 LEGACY CONSTRUCTION 
CORPORATION / EMQ 

DESIGN & CONSTRUCTION 
(JOINT VENTURE)

JV-19-973 L AAA MB GE 20E00040 - VIILP - Local Roads and Bridges - 
Local Roads Construction of Sugod - Cawayan 
Road leading to Blue Holes, (Package III) Sta. 
0+000 - Sta. 1+180; Sta. 1+700 - Sta. 3+020

San Agustin, 
Romblon

02/25/2022

2nd/Final

Regional 
Office No. IV-
B

LF

96.498

644 02/24/2020 11/28/2021

0.00

C 0.473 0.200 0.300 97.30%
94.54%

Very Satisfactory
ONS

725 502 LEGACY CONSTRUCTION 
CORPORATION / 

KANAWAY BUILDERS 
CORPORATION (JOINT 

VENTURE)

JV-21-
5113

L AAA MA GE 21LA0154 - Revetment Along Manat River (Up-
stream and Down Stream) leading to Agusan 

River at Bankeruhan Sur to Bankeruhan Norte

Montevista, 
Davao de Oro

03/10/2022

2nd

Davao de Oro 
DEO

LF

86.845

316 07/29/2021 07/09/2022

10.24

OG 0.395 0.240 0.150 0.030 0.051 0.050 91.60%

- AHD

726 503

L-KA CIVIL ENGINEERING 
CONSTRUCTION

47385 L D SB GE 21PJ0021: Network Development - Off - 
Carriageway Improvement - Secondary Roads - 
Banaue - Mayoyao - A Lista - Isabela Bdry. Rd - 

K0407+000 - K0411+000, K0411+180 - K0411+400

Aguinaldo, 
Ifugao

03/26/2022

1st/Final

Ifugao 2nd 
DEO

LF

27.395

180 07/11/2021 01/06/2022

0.00

C 0.496 0.133 0.300 92.90%

92.9%
Very Satisfactory

ONS

727 504
LLABAN CONSTRUCTION 

AND SUPPLY

29504 L A MA GE Contract ID #  21MD0025 - Libungan Flood 
Control (Gumaga Section-Phase II) along 

Libungan River

Gumaga, 
Libungan, 
Cotabato

03/31/2022
1st/Final

Cotabato 1st 
DEO

LF
55.536

268 02/26/2021 11/20/2021
-1.52

C 0.493 0.141 0.254 88.80%
88.8%

Satisfactory
DEL

728

LLABAN CONSTRUCTION 
AND SUPPLY

29504 L A MB GE Contract ID No. 21MB0014 - Concreting of Road 
including drainage along Nursery Road to Jct. 

Albert Morrow Boulevard

Barangay 
Katangawan, 

General Santos 
City, South 
Cotabato

04/02/2022

2nd/Final

South 
Cotabato 1st 
DEO

LF

67.550

308 04/29/2021 03/02/2022

1.50

C 0.487 0.165 0.300 95.20%

92.08%
Very Satisfactory

AHD

729 505
LM CONSTRUCTION AND 

GENERAL MARKETING

33727 L B MA GE 21NC0092 - Road Widening along Daang 
Maharlika (Agusan - Davao Section) K1341+000 - 
K1341+230, K1376+726 - K1376+841, K1376+891 - 

K1376+896

Bunawan and 
Trento, Agusan 

del Sur

03/10/2022

1st/Final

Agusan del 
Sur 2nd DEO

LF

14.562

122 08/02/2021 12/01/2021

0.00

C 0.490 0.143 0.300 93.30%
93.3%

Very Satisfactory
ONS

730 506

LONG ISLAND BUILDERS & 
CONSTRUCTION

31730 L A MA GE 21JF0030 - Construction of Road Brgy. Ipil Heights 
and Suclema, 

Ipil, Zamboanga 
Sibugay

03/08/2022

1st/Final

Zamboanga 
Sibugay 2nd 
DEO

LF

26.460

189 03/08/2021 09/12/2021

-0.05

C 0.493 0.133 0.298 92.40%

92.4%
Very Satisfactory

DEL

731

LONG ISLAND BUILDERS & 
CONSTRUCTION

31730 L A MA GE 21JC0023 - Paving of Unpaved Roads - Secondary 
Roads, Siocon-Sirawai-Sibuco-Limpapa Rd - 

(S01165MN) Chainage 15775 - Chainage 17000, 
(S01165MN) Chainage 8183 - Chainage 9380, 
(S01165MN) Chainage 9995 - Chainage 10460

Zamboanga del 
Norte

03/07/2022

1st/Final

Zamboanga 
del Norte 2nd 
DEO

LF

85.579

280 04/27/2021 01/31/2022

1.36

C 0.490 0.133 0.300 92.30%

92.3%
Very Satisfactory

AHD

732 507 LOUIESE TRADING AND 
CONSTRUCTION

39193 L D SM GB 21EE0125 - Construction of 2 Sty 4 CL school 
building

Roxas, Palawan 03/24/2022
1st/Final

Palawan 1st 
DEO

LF
1.675

75 10/03/2021 12/16/2021
2.67

C 0.488 0.158 0.300 94.60% 94.6%
Very Satisfactory

AHD

733 508
LUCK-WELL 

CONSTRUCTION

17510 L AAA MA GE 21CB0041: Road Widening Tertiary Roads - EPZA 
By-Pass Road (Baraso Country Road), K0158+(-

766) to K0158+(-110)

Bataan 2nd 
District

03/09/2022
2nd/Final

Bataan 2nd 
DEO

LF
39.200

200 02/11/2021 08/29/2021
1.00

C 0.497 0.136 0.300 93.30%
91.74%

Very Satisfactory
AHD

734 509
LUMEL GLENN 

CONSTRUCTION

26817 L B MA GE 21EI0040 - Construction of Sumagui River 
Control (Downstream)

Bansud, Oriental 
Mindoro

03/27/2022
1st/Final

Southern 
Mindoro DEO

LF
49.000

323 02/16/2021 01/04/2022
0.00

C 0.498 0.135 0.300 93.30%
93.4%

Very Satisfactory
ONS

735 510

LYD CONSTRUCTION

37342 L B MA GE 21KC0044 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 

Tertiary Roads Misamis Oriental - Bukidnon - 
Agusan Road. - K1428+640 - K1428+696

Malitbog, 
Bukidnon

03/30/2022

1st/Final

Bukidnon 3rd 
DEO

LF

19.600

166 05/21/2021 11/02/2021

0.28

C 0.493 0.192 0.300 98.50%
98.5%

Outstanding
AHD

736 511

M AND N BUILDERS

41972 L C SB GE 21BJ0005 - Construction/ Improvement of 
Access Roads leading to Trades, Industries and 

Economic Zones - Pag-Asa Road connecting 
Nagakay Road and Teggep Road to Junction 

Bitnong - Belance Road in Support to the Fruit 
and Vegetable Processing at Belance

Dupax del Norte, 
Nueva Vizcaya

03/18/2022

1st/Final

Nueva 
Vizcaya 2nd 
DEO

LF

22.540

145 02/24/2021 07/18/2021

0.00

C 0.499 0.133 0.300 93.20%

93.2%
Very Satisfactory

ONS

737 512
M.C.B. ZAMORA 

CONSTRUCTION AND 
SUPPLY

32006 L B MA GE 21CL0099: Construction of Slope 
Protection/Flood Control at Sto. Tomas River 

Upstream, North Approach, Sta. 0+000 to Sta. 
0+700

San Felipe, 
Zambales

03/08/2022

1st/Final

Zambales 1st 
DEO

LF

39.197

210 06/04/2021 12/30/2021

20.96

C 0.481 0.133 0.300 91.40%
91.4%

Very Satisfactory
AHD

738 513
M.E. SICAT 

CONSTRUCTION, INC.

16724 L AAAA LB GE Contract ID # 20G00128 - Construction of Multi-
Purpose Building (Evacuation/ Convention 

Center)

Brgy. Lawaan, 
Roxas City, Capiz

04/07/2022
1st

Regional 
Office No. VI

LF
241.250

445 09/24/2021 12/12/2022
7.96

OG 0.375 0.291 0.150 0.030 0.070 0.033 94.90%
- AHD

739 514 M.G. SALAZAR 
CONSTRUCTION CORP. / 

525 CONSTRUCTION 
(JOINT VENTURE)

JV-19-
1605

L A MB GB 20CC0195 - Construction of Multi-Purpose 
Building  (New Municipal Building Extension)

Brgy. Igulot, 
Bocaue, Bulacan

03/07/2022

2nd/Final

Bulacan 1st 
DEO

LF

30.832

300 11/27/2020 09/22/2021

0.00

C 0.495 0.134 0.300 92.90%
90.24%

Very Satisfactory
ONS
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740 515
M.P. TABERAO 

CONSTRUCTION SERVICES 
AND SUPPLIES

46017 L D SB GE 21PC0023: Construction/ Improvement of Access 
Roads Leading to Trades, Industries & Economic 
Zones, Dona Loreta - Lydia Road in Support of 

Handicrafts, Furniture, Pineapple, Banana, 
Vegetables, Rice and Corn Industries

Pudtol, Apayao 03/29/2022

2nd/Final

Apayao 2nd 
DEO

LF

6.860

180 02/11/2021 08/09/2021

1.67

C 0.491 0.133 0.300 92.40%

86.46%
Satisfactory

AHD

741 516 M.T. MALIUANAG 
CONSTRUCTION SERVICES

45605 L A SB GE 21DI0094 - Construction of Flood Mitigation 
Structure

Biñan City, 
Laguna

03/23/2022
1st

Laguna 2nd 
DEO

LF
14.840

174 11/05/2021 04/27/2022
0.30

OG 0.374 0.265 0.150 0.030 0.037 0.033 88.90%
- AHD

742 517

M.V. CALDO 
CONSTRUCTION AND 

SUPPLY CORPORATION

16938 L B MA GE 20OE0009 - Organizational Outcome  2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 

Structures and Drainage Systems - Bank 
Improvement (Steel Sheet Pile) Estero de 
Maypajo,  Sta. 1+612.04 to Sta. 1+714.59

Manila City 03/31/2022

2nd/Final

North Manila 
DEO

LF

37.440

240 11/23/2020 07/20/2021

0.00

C 0.499 0.133 0.300 93.20%

94.4%
Very Satisfactory

ONS

743 518 M.V. SABALBURO 
CONSTRUCTION AND 

SUPPLY

32561 L B MA GE 21AD0036 - Widening of Permanent Bridges, 
Alambique Br. (B00619LZ)

Manila, North 
Road

04/04/2022
1st/Final

Ilocos Sur 2nd 
DEO

LF
20.580

222 02/08/2021 09/17/2021
0.17

C 0.498 0.133 0.300 93.10%
93.1%

Very Satisfactory
AHD

744 519

M3 KONSTRACT 
CORPORATION

20201 L A MA GE 21DQ0035 - Organizational Outcome 2: Protect 
Lives and Properties againts Major Floods - Flood 

Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers - Construction of Slope Protection along 

Imus River

Brgy. San Luis, 
Dasmariñas City, 

Cavite

03/28/2022

2nd/Final

Cavite 3rd 
DEO

LF

48.242

290 03/16/2021 12/30/2021

0.00

C 0.454 0.133 0.300 88.70%

88.76%
Satisfactory

ONS

745 520
MA CONSTRUCTION

40584 L D SB GE 21PJ0012: Improvement and Concreting of Brgy. 
Bunhian to Brgy. Majlong FMR, Brgy. Bunhian 

And Majlong

Aguinaldo, 
Ifugao

03/26/2022
1st/Final

Ifugao 2nd 
DEO

LF
11.940

94 08/11/2021 11/12/2021
17.42

C 0.497 0.133 0.300 93.00%
93%

Very Satisfactory
AHD

746 521
MA-AN CONSTRUCTION 

CORP.

28751 L B SB GE 20OI0108 - Rehabilitation of Road Including 
Drainage

Brgy. Pulanglupa 
1, Las Piñas City

04/02/2022
2nd/Final

Las Piñas-
Muntinlupa 
DEO

LF
14.474

314 10/30/2020 09/08/2021
0.00

C 0.474 0.133 0.300 90.70%
91.9%

Very Satisfactory
ONS

747 522
MACSTRENGTH 
CONSTRUCTION

47108 L D SB GE 20OC0082: Construction of Revetment 
Wall/Sheetpilling of Villanueva Creek Vicinity of 
Presentation Of the Child Jesus Parish Church, 

Brgy. B.F.

Paranaque City, 
Metro Manila

04/04/2022

1st/Final

Metro Manila 
2nd DEO

LF

9.799

228 11/25/2020 07/10/2021

6.42

C 0.498 0.133 0.300 93.10%
93.1%

Very Satisfactory
AHD

748 523
MADSAM ENTERPRISES

40136 L D SB GE 21EI0187 - Concreting of Morente - Batangan 
FMR, Barangay Morente and Batangan

Bongabong, 
Oriental 
Mindoro

03/27/2022
1st/Final

Southern 
Mindoro DEO

LF
11.517

170 07/15/2021 12/31/2021
0.00

C 0.470 0.166 0.300 93.60%
93.6%

Very Satisfactory
ONS

749 524 MADYAW CONSTRUCTION 
& DEVEVELOPMENT 

CORPORATION

29598 L A MA GE 21NB0041 - Construction of Flood Relief along 
Butuan City - Talacogon - Loreto - Veruela - Sta. 

Josefa Road (K1326+822 - K1328+985)

Talacogon, 
Agusan del Sur

03/11/2022
1st

Agusan del 
Sur 1st DEO

LF
96.500

370 03/29/2021 04/02/2022
-1.91

OG 0.380 0.295 0.131 0.030 0.033 0.033 90.20%
- DEL

750 525
MAER SUMMIT 
CONSTRUKT CO.

25262 L AAA LA GE 21L00112 - Construction of Road Slope 
Protection Structure at Specific Locations along 

President Diosdado P. Macapagal National 
Highway, K1729+001 to K1730+016

Davao Oriental 03/09/2022

2nd

Regional 
Office No. XI

LF

121.686

270 08/10/2021 05/06/2022

-3.96

OG 0.399 0.300 0.110 0.030 0.042 0.033 91.40%

- DEL

751
MAER SUMMIT 
CONSTRUKT CO.

25262 L AAA LA GE 21LG0089 - 
Installation/Application/Improvement of Road 

Safety Devices along Pres. Diosdado P. 
Macapagal National Highway

Davao Oriental 03/08/2022

1st

Davao 
Oriental 2nd 
DEO

LF

28.517

189 09/28/2021 04/04/2022

8.83

OG 0.400 0.200 0.150 0.030 0.028 0.050 85.80%

- AHD

752
MAER SUMMIT 
CONSTRUKT CO.

25262 L AAA LA GE 21LG0058 - Construction of Road Slope 
Protection Structure Along Pres. Diosdado P. 
Macapagal National Highway, K1728 +200 - 

K1728+340

City Of Mati, 
Davao Oriental

03/08/2022

1st/Final

Davao 
Oriental 2nd 
DEO

LF

96.502

303 03/19/2021 01/15/2022

0.00

C 0.499 0.133 0.300 93.20%
93.2%

Very Satisfactory
ONS

753
MAER SUMMIT 
CONSTRUKT CO.

25262 L AAA MA GE 21LG0052 - Construction of Flood Mitigation 
Structure along Tubo-tubo River, Governor 

Genoroso, Davao Oriental

Governor 
Genoroso, 

Davao Oriental

03/08/2022
1st/Final

Davao 
Oriental 2nd 
DEO

LF
48.636

274 04/16/2021 01/14/2022
0.00

C 0.494 0.133 0.300 92.70%
92.7%

Very Satisfactory
ONS

754
MAER SUMMIT 
CONSTRUKT CO.

25262 L AAA MA GE 21LG0021 - Construction of Flood Mitigation 
Structure, Upper Tibanban Creek

Governor 
Generoso, Davao 

Oriental

03/08/2022
1st/Final

Davao 
Oriental 2nd 
DEO

LF
49.008

272 04/08/2021 01/04/2022
0.00

C 0.491 0.133 0.300 92.40%
92.4%

Very Satisfactory
ONS

755 526
MAGAR CONSTRUCTION 

AND SUPPLY

39012 L D or C GE 21LH0034: Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide 

along Davao - Bukidnon Road - K1628+780 - 
K1628+861

Marilog District, 
Davao City

03/07/2022

1st/Final

Davao City 
2nd DEO

LF

24.936

213 03/29/2021 10/27/2021

0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

756 527 MAKANA BUILDERS & 
SUPPLY

39826 L D SB GE 21GG0121 - Construction of Flood Control/ Slope 
Protection along Tigum River

Cabatuan, Iloilo 04/05/2022
1st/Final

Iloilo 2nd 
DEO

LF
29.400

190 10/08/2021 04/15/2022
5.51

C 0.489 0.133 0.300 92.20% 92.2%
Very Satisfactory

AHD

757 528
MAKAPA CORPORATION

30029 L AAA LA GE 21FA0027: Construction/Rehabilitation of 
Bulawan River Control ( San Jose/San Roque 

Section)

Malilipot,Albay 03/29/2022
1st/Final

Albay 1st DEO LF
35.909

158 04/15/2021 09/19/2021
0.63

C 0.474 0.133 0.300 90.70%
90.7%

Very Satisfactory
AHD

758

MAKAPA CORPORATION

30029 L AAA LA GE 20F00040 - OO2 -Protect Lives and Properties 
Against Major Floods - Flood Management 

Program - Construction/Maintenance of Flood 
Mitigation Structure and Drainage Systems - 
Construction/Improvement of Talisay River 

Flood Control System in Libon

Libon, Albay 3rd 
Legislative 

District

03/26/2022

2nd/Final

Regional 
Office No. V

LF

127.149

338 09/22/2020 08/25/2021

0.00

C 0.500 0.134 0.300 93.40%

93.34%
Very Satisfactory

ONS

759 529
MANGEN TECHNO-

BUILDERS INC.

39778 L B SB GB 20OE0190 - Construction of Multi - Purpose 
Building

Brgy. 259, 
Tondo, Manila 

City

03/31/2022
2nd/Final

North Manila 
DEO

LF
14.845

315 11/26/2020 10/06/2021
0.00

C 0.496 0.133 0.300 92.90%
93.39%

Very Satisfactory
ONS

760 530
MANUELA CONSTRUCTION 

SERVICES

50143 L C SB GE 21MG0133 - Concreting of Purok Paraiso to 
Purok Bayanihan, Brgy. El Nonok FMR

Brgy. El Nonok, 
Banga South 

Cotabato

04/02/2022
1st/Final

South 
Cotabato 2nd 
DEO

LF
11.940

108 08/09/2021 11/24/2021
0.00

C 0.469 0.200 0.300 96.90%
96.9%

Outstanding
ONS
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761 531
MARABE GENERAL 

CONSTRUCTION & SUPPLY

40326 L B MA GE 21FI0009 - Local Infrastructure Program - 
Concreting of Road, Junction National Road - 
Barangay Balawing, Sta. 0+300 to Sta. 0+600, 

Net Length = 0.600 Lane Km. (0.300 Km)

Aroroy, Masbate 03/26/2022

1st/Final

Masbate 2nd 
DEO

LF

9.900

78 08/17/2021 11/02/2021

0.00

C 0.493 0.134 0.300 92.70%
92.7%

Very Satisfactory
ONS

762 532
MARC JILL CONSTRUCTION

39585 L B SB GE 21ED0220 - Repair/Rehabilitation of Malayas 
River Control (Abutment "B", Upstream)

Victoria, 
Mindoro 
Oriental

03/25/2022
1st/Final

Mindoro 
Oriental DEO

LF
9.021

165 10/18/2021 03/31/2022
88.67

C 0.450 0.133 0.300 88.30%
88.3%

Satisfactory
AHD

763 533
MARCUS CONSTRUCTION 

AND SUPPLY

12601 L A MB GE Contract ID # 21MC0015 - Construction of Road 
Slope Protection Structure - along Paco - Roxas - 
Arakan - Jct. Davao - Bukidnon Rd.  K1640+453 - 

K1640+617

 Pres. Roxas, 
North Cotabato

04/01/2022

1st/Final

Cotabato 2nd 
DEO

LF

29.400

133 03/29/2021 08/08/2021

0.45

C 0.489 0.148 0.300 93.70%
93.7%

Very Satisfactory
AHD

764 534

MAR-DEB CONSTRUCTION 
& DEVELOPMENT CORP

06715 L AAA MA GE 21B00051 - Convergence and Special Support 
Program: Construction/Improvement of Access 

Roads Leading to Trades, Industries and 
Economic Zones: Marasat Pequeno Road 

Connecting to Munggo Processing and Packaging 
Center to National Highway in Support of Agri

San Mateo, 
Isabela

03/18/2022

1st/Final

Regional 
Office No. II

LF

95.593

274 03/12/2021 12/10/2021

0.00

C 0.485 0.162 0.300 94.70%

94.7%
Very Satisfactory

ONS

765 535 MAR-VEL CONSTRUCTION 
& SUPPLY

23722 L B MA GE 20DH0076: Concreting/Construction of Local 
Road, Brgy. Bagumbayan

Sta. Cruz, Laguna 03/23/2022
2nd/Final

Laguna 1st 
DEO

LF
31.335

239 12/09/2020 08/04/2021
0.00

C 0.486 0.134 0.300 92.00% 89.42%
Very Satisfactory

ONS

766 536 MAR-VEL CONSTRUCTION 
& SUPPLY / ALAGON 

CONSTRUCTION (JOINT 
VENTURE)

JV-21-
4865

L B MA GB 21DH0074: Construction of 2nd Floor (Left/Right 
Wing) and Rehabilitation of Existing Capitol 

Building, Provincial Capitol Compound

Sta. Cruz, Laguna 03/23/2022

1st

Laguna 1st 
DEO

LF

67.170

360 05/12/2021 05/06/2022

3.20

OG 0.355 0.272 0.150 0.030 0.028 0.033 86.80%

- AHD

767 537
MATT GLASS/ ALUMINUM/ 

CONSTRUCTION SUPPLY 
AND ALLIED SERVICES

37092 L D MB GE 21LG0100 - Construction of Road with 
Carriageway

Lupon, Davao 
Oriental

03/08/2022

1st

Davao 
Oriental 2nd 
DEO

LF

23.765

179 11/25/2021 05/22/2022

21.77

OG 0.394 0.240 0.150 0.030 0.042 0.033 88.90%

- AHD

768 538
MAVERICK BUILDERS 

INCORPORATED

14466 L AA MB GE 21LA0068 - Construction of Revetment along 
Kingking River, Ayan Section R/S

Brgy. Kingking, 
Pamtukan, 

Davao de Oro

03/10/2022
1st/Final

Davao de Oro 
DEO

LF
53.075

214 06/29/2021 01/28/2022
10.75

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD

769
MAVERICK BUILDERS 

INCORPORATED

14466 L AA MB GE 21LF0019 - Construction of Baganga Coastal 
Protection

Baganga, Davao 
Oriental

03/09/2022
1st/Final

Davao 
Oriental 1st 
DEO

LF
67.550

273 02/22/2021 11/21/2021
14.63

C 0.481 0.133 0.300 91.40%
91.4%

Very Satisfactory
AHD

770 539
MAXBUILDER 

CONSTRUCTION CORP.

43765 L B SB GE 21LD0042 - Off-Carriageway Improvement: 
Shoulder Paving / Construction - Digos-Makar 

Rd. - K1569+040 - K1570+033

Davao del Sur 03/08/2022
1st/Final

Davao del Sur 
1st DEO

LF
22.905

140 07/23/2021 12/09/2021
0.00

C 0.489 0.132 0.300 92.10%
92.1%

Very Satisfactory
ONS

771 540 MCB CONSTRUCTION AND 
SUPPLY

12128 L B SB GE 21AJ0087: Construction of Slope Protection, 
Brgy. Talospatang

Malasiqui, 
Pangasinan

04/04/2022
1st/Final

Pangasinan 
4th DEO

LF
9.532

95 01/10/2022 04/14/2022
67.40

C 0.455 0.165 0.300 92.00% 92%
Very Satisfactory

AHD

772 541
MCU CONSTRUCTION

43739 L B SB GE 21IH0046: Replacement of Permanent Weak 
Bridges - Nahibang Bridge (B00292SM) Along 

Allen - Catarman Road

Bobon, Northern 
Samar

03/25/2022
1st/Final

Northern 
Samar 1st 
DEO

LF
24.432

347 03/19/2021 02/28/2022
0.00

C 0.466 0.144 0.300 91.00%
91%

Very Satisfactory
ONS

773 542

MDQR CONSTRUCTION 
AND SUPPLY

32491 L B SB GB 21FE0014 - (Clustered Projects) LP: Local 
Infrastructure Program - Buildings and Other 

Structures - Multipurpose/Facilities - a. 
Construction of Multi-Purpose Building (Covered 
Court), Cagbibi National High School, Pamplona, 

Camarines Sur; b. Construction

Pamplona, 
Camarines Sur

03/27/2022

1st/Final

Camarines 
Sur 2nd DEO

LF

9.801

140 03/11/2021 07/28/2021

53.30

C 0.500 0.152 0.300 95.20%

95.2%
Very Satisfactory

AHD

774 543 MEGA M BUILDERS / 
THREE W BUILDERS, INC. 

(JOINT VENTURE)

20515 L B B GE 21DP0040: Asset Preservation Program - 
Preventive Maintenance - Primary Roads - San 
Pablo - Calauan Road - K0079+358 - K0081+095

San Pablo City, 
Laguna

03/24/2022
1st/Final

Laguna 3rd 
DEO

LF
67.550

60 09/24/2021 11/22/2021
10.00

C 0.479 0.144 0.300 92.30%
92.3%

Very Satisfactory
AHD

775 MEGA M BUILDERS / 
THREE W BUILDERS, INC. 

(JOINT VENTURE)

20515 L B MA GE 21DP0068: Local Program - Construction of Road 
leading to Pandin Lake, Barangay Sto. Angel

San Pablo City, 
Laguna

03/24/2022
1st/Final

Laguna 3rd 
DEO

LF
34.300

280 02/26/2021 12/02/2021
0.00

C 0.473 0.164 0.300 93.70%
93.7%

Very Satisfactory
ONS

776 544 MEGAKONSTRUK 
DEVELOPMENT 
CORPORATION

38666 L A MA GB 21KC0001 - Construction of 3 - Storey Bukidnon 
3rd DEO Building, DPWH Compound, Brgy. 

Dicklum

Manolo Fortich, 
Bukidnon

03/30/2022
1st/Final

Bukidnon 3rd 
DEO

LF
14.700

200 02/15/2021 09/02/2021
0.00

C 0.491 0.172 0.300 96.30%
96.3%

Outstanding
ONS

777 545 MEGAPOLITAN BUILDERS 
AND CONSTRUCTION 

SUPPLY

38288 L A MA GE 21AB0013 - Road Widening - Primary Roads, 
Manila North Road, K0470+489 to K0471+300

Batac City, Ilocos 
Norte

04/07/2022
1st

Ilocos Norte 
2nd DEO

LF
29.400

460 02/15/2021 05/20/2022
2.38

OG 0.387 0.254 0.150 0.030 0.061 0.050 93.20%
- AHD

778 546

MEGAY CONSTRUCTION

34354 L A MA GE 21BD0025 - Local Program - Local Roads and 
Bridges - Local Roads - Construction/ Repair/ 

Rehabilitation/ Improvement of Various 
Infratsructure including Local Projects - 

Construction of Missing Link/New Road, Cordova-
La Suerte

Brgy. Cordova, 
Amulung, 
Cagayan

03/15/2022

1st/Final

Cagayan 3rd 
DEO

LF

49.500

312 03/16/2021 01/21/2022

0.00

C 0.476 0.133 0.300 90.90%

90.9%
Very Satisfactory

ONS

779

MEGAY CONSTRUCTION 
AND SUPPLY

34354 L A MA GE 21FN0019: OO2: Protect Lives and Properties 
Against Major Floods - Construction/ 

Maintenance of Flood Mitigation Structures and 
Drainage Systems - Construction of Flood Control 

Structure Along Barit River, Downstream of 
Cagas Bridge, Sta. 0+120.00 to Sta. 0+304.00 
(Left Side) and Sta. 0+100.00 to Sta. 0+304.00 

(Right Side)

Nabua, 
Camarines Sur / 

Bicol Region

03/30/2022

1st/Final

Camarines 
Sur 5th DEO

LF

39.222

191 02/15/2021 08/24/2021

59.04

C 0.456 0.200 0.300 95.60%

95.6%
Very Satisfactory

AHD

780 547
MEGCA CONSTRUCTION

45674 L D SB GB 20BB0080 - Construction of Covered Basketball 
Court/ Sports Center for Buguey South Central 

School

Brgy. Pattao, 
Buguey, Cagayan

03/16/2022
2nd/Final

Cagayan 1st 
DEO

LF
18.486

335 11/18/2020 10/18/2021
0.02

C 0.489 0.133 0.300 92.20%
92.13%

Very Satisfactory
AHD
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781 548 MEL JEAN CONSTRUCTION 
CORPORATION / T. 

SOLOMON CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION (JOINT 
VENTURE)

JV-21-
4418

L A MA GE 21DD0130 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road 

System,Network Development Program, 
Construction of By-Pass and Diversion Roads, 

Manila - Batangas Bypass Road Package E

Lipa City, 
Batangas

03/24/2022

1st/Final

Batangas 4th 
DEO

LF

96.500

330 02/23/2021 01/18/2022

0.00

C 0.494 0.145 0.300 93.90%

93.9%
Very Satisfactory

ONS

782 549
MERJAN P. HAMBON 

GENERAL CONSTRUCTION

41175 L D SB GE 21PG0029: Construction of Banaue - Hingyon - 
Lagawe Waterworks (Hingyon Section), O-ong - 

Namulditan - Piwong

Banaue -
Hingyon - 

Lagawe, Ifugao

03/25/2022
1st

Ifugao 1st 
DEO

LF
19.800

270 08/03/2021 04/29/2022
13.21

OG 0.397 0.238 0.150 0.030 0.070 0.050 93.50%
- AHD

783 550 METRO GEAR 
CONSTRUCTION 
CORPORATION

43024 L A MA GE 21LC0206 - Construction of Tanglaw - Dujali - 
Carmen -Tagum Road, Sto. Tomas and B.E Dujali

Davao del Norte 03/11/2022
1st

Davao del 
Norte 1st 
DEO

LF
47.140

192 11/25/2021 06/04/2022
2.12

OG 0.396 0.240 0.150 0.030 0.051 0.033 90.00%
- AHD

784 551 METRO GEAR 
CONSTRUCTION 
CORPORATION / 

MINDANAO 
CONSTRUCTION SERVICES 
AND LAND DEVELOPMENT 

CORPORATION (JOINT 
VENTURE)

JV-21-
5359

L A MA GE 21LC0221- Concreting of Purok Solid Rock to Sitio 
Sagrada, Brgy. Poblacion to Brgy. Kaputian to 
Brgy. San Isidro FMR, Brgy. Poblacion, Brgy. 

Kaputian and Brgy. San Isidro, Kaputial

Island Graden 
City of Samal, 

Davao del Norte

03/12/2022

1st

Davao del 
Norte 1st 
DEO

LF

59.700

265 08/12/2021 05/03/2022

6.59

OG 0.396 0.300 0.150 0.030 0.047 0.050 97.30%

- AHD

785 552

MG SAMIDAN 
CONSTRUCTION

33234 L A MB GE 20P00001 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of Missing Links/New Roads Baguio - La Trinidad - 
Itogon - Sablan - Tuba and Tublay, Kamog Jct. - 

Calot - Pappa - Bagong - Balluay - Tuel Jct. 
(Section 2 of BLISTT Outer Ring Circumferential 

Road) Package 1

Balluay, Sablan, 
Benguet

03/30/2022

2nd/Final

CAR Regional 
Office

LF

98.698

360 10/23/2020 10/17/2021

0.00

C 0.500 0.133 0.300 93.30%

91.92%
Very Satisfactory

ONS

786

MG SAMIDAN 
CONSTRUCTION

33234 L A MB GE 21PM0008 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Paving of 
Unpaved Roads - Tertiary Roads, Jct Talubin - 

Barlig - Natonin - Paracelis - Calaccad Rd - 
K0434+545 - K0435+526

Natonin, 
Mountain 
Province

03/28/2022

1st/Final

Mt. Province 
2nd DEO

LF

50.108

192 09/23/2021 04/02/2022

63.15

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

AHD

787 553
MICHAEL M. LAPITAN 

CONSTRUCTION SERVICES 
AND TRADING, OPC

48038 L B SB GE 21DG0067: Road Safety: Street Lighting - 
Installation of Street Light along Kaykulot Road, 

from Tagaytay - Sta. Rosa Road to Isaac 
Tolentino Ave. (formerly Tagaytay - Calamba 

Road)

Tagaytay City 03/25/2022

2nd/Final

Cavite 2nd 
DEO

LF

19.076

72 03/18/2021 05/28/2021

0.00

C 0.500 0.133 0.300 93.30%

90.72%
Very Satisfactory

ONS

788 554
MICLOVER GENERAL 

CONSTRUCTION & IRON 
WORKS

31527 L B MA GB 21DB0051 - Construction (Completion) of the 
Department of Public Works and Highways 

(DPWH) Batangas 1 District Engineering Office 
(DEO)

Balayan, 
Batangas

03/25/2022

1st/Final

Batangas 1st 
DEO

LF

30.690

240 05/05/2021 12/30/2021

0.00

C 0.499 0.187 0.300 98.60%
98.6%

Outstanding
ONS

789 555

MICROPRIME BUILDERS  
CORPORATION

23396 L B SB GE 21F00012: OO1: Ensure Safe And Reliable 
National Road System - Network Development 
Program Construction of By-Pass And Diversion 

Roads, Palanas - San Isidro Road, Jovellar, Albay, 
Phase II

Jovellar, Albay 
3rd Legislative 

District

03/26/2022

1st/Final

Regional 
Office No. V

LF

19.300

250 04/14/2021 12/19/2021

0.00

C 0.500 0.134 0.300 93.40%

93.4%
Very Satisfactory

ONS

790 556 MIGHTY HOK SUMMIT 
CONSTRUCTION & 

DEVELOPMENT CORP.

43834 L B MA GE 21HL0030 - Bridge - Widening of Permanent 
Bridges: Widening of Bridge - Salngan Bridge 

(B00411NR) along Dumaguete South Road

Siaton, Negros 
Oriental

03/10/2022
1st/Final

Negros 
Oriental 3rd 
DEO

LF
26.460

256 02/22/2021 11/04/2021
8.21

C 0.498 0.150 0.300 94.80%
94.8%

Very Satisfactory
AHD

791
MIGHTY HOK SUMMIT 

CONSTRUCTION & 
DEVELOPMENT CORP.

43834 L A MA GE 21HJ0011 - Network Development Program - 
Road Widening - Primary Roads Dumaguete 

North Rd (Jct Bais-Kabankalan-Negros Occ Bdry), 
K0066+000-K0066+940, K0067+670-K0068+000, 

K0068+734-K0069+520

Dumaguete 
North Road

03/08/2022

1st/Final

Negros 
Oriental 1st 
DEO

LF

59.753

302 02/17/2021 12/15/2021

0.00

C 0.491 0.164 0.300 95.50%

95.5%
Very Satisfactory

ONS

792 557 MIGHTYWAY 
CONSTRUCTION AND 

SUPPLY

40895 L C MA GE 21AO0175: Rehabilitation / Improvement of 
Flood Control Structure (Phase 2) Along River

Dagupan City, 
Pangasinan

04/06/2022
1st/Final

Pangasinan 
2nd DEO

LF
4.751

50 09/08/2021 10/27/2021
0.00

C 0.487 0.135 0.300 92.20%
92.2%

Very Satisfactory
ONS

793
MIGHTYWAY 

CONSTRUCTION AND 
SUPPLY

40895 L C SB GE 21AO0167- Asset Preservation -: Preventive 
Maintenance along Pangasinan - La Union Inter-

Provincial Road, K0383+000 to K0383+949

Pangasinan 04/06/2022

1st/Final

Pangasinan 
2nd DEO

LF

14.968

53 07/09/2021 08/30/2021

0.00

C 0.470 0.133 0.300 90.30%
90.3%

Very Satisfactory
ONS

794 558
MILES TRADING AND 

CONSTRUCTION

44017 L B SB GE 20OD0116: Construction of Roads and Drainage 
of Isla Road (Phase 2) Brgy. Isla

Valenzuela City 03/29/2022
2nd/Final

Metro Manila 
3rd DEO

LF
29.392

330 11/20/2020 10/15/2021
5.15

C 0.486 0.133 0.300 91.90%
94.42%

Very Satisfactory
AHD

795 559
MINDANAO ROCK

23479 L AA MB GE 21KJ0064 - Construction of Missing Links/New 
Roads Bonifacio - Don Victoriano Road, 

(Napangan - Mansawan Section)

Misamis 
Occidental

04/02/2022
1st/Final

Misamis 
Occidental 
2nd DEO

LF
49.000

294 03/30/2021 01/17/2022
0.00

C 0.487 0.133 0.300 92.00%
92%

Very Satisfactory
ONS

796 560
MITZ CONSTRUCTION AND 

SUPPLY

41045 L B MA GE 21LF0068 - Construction of Cuta Flood Control, 
(Sta. 0+000 - Sta. 0+300 BS)

Caraga, Davao 
Oriental

03/09/2022
1st/Final

Davao 
Oriental 1st 
DEO

LF
29.400

221 03/15/2021 10/21/2021
-2.44

C 0.488 0.133 0.227 84.80%
84.8%

Satisfactory
DEL

797 MITZ CONSTRUCTION AND 
SUPPLY

41045 L B MA GE 21LB0108: Construction of Drainage Structure - 
Dacudao Rd. K1509+135 - K1509+665

Davao City 03/11/2022
2nd/Final

Davao City 
DEO

LF
29.400

302 07/07/2021 05/04/2022
11.50

C 0.495 0.133 0.300 92.80% 92.14%
Very Satisfactory

AHD

798 561
MJ TIONGSON 

CONSTRUCTION

24202 L B MA GE Contract ID No. 21MB0042 - Road Widening 
Primary Roads Digos - Makar Rd. K1648+363 - 

K1649+050

General Santos 
City

04/02/2022
1st/Final

South 
Cotabato 1st 
DEO

LF
16.911

156 03/29/2021 08/31/2021
0.00

C 0.477 0.139 0.300 91.60%
91.6%

Very Satisfactory
ONS
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799 562

MJCG CONST. INC.

37257 L B MA GB 21I00067: Construction/Improvement of Various 
Infrastructures in Support of National Security 

(Tatag ng Imprastraktura para sa Kapayapaan at 
Seguridad Program- TIKAS), Construction of 

Classroom and Various Offices Building

Camp Sec. 
Ruperto K. 

Kangleon, Palo, 
Leyte

03/29/2022

2nd/Final

Regional 
Office No. VIII

LF

29.069

285 04/16/2021 01/25/2022

0.00

C 0.493 0.133 0.300 92.60%

88.05%
Satisfactory

ONS

800 563 MJMARI BUILDERS AND 
DEVELOPMENT 
CORPORATION

36434 L A MA GE 21JC0046 - Concreting of Barangay Road, Sitio 
Cuyan, Pisawak

 Siocon, 
Zamboanga del 

Norte

03/07/2022
1st/Final

Zamboanga 
del Norte 2nd 
DEO

LF
14.850

115 03/09/2021 07/01/2021
0.00

C 0.492 0.133 0.300 92.50%
92.5%

Very Satisfactory
ONS

801 564
MONOLITHIC 

CONSTRUCTION & 
CONCRETE PRODUCTS, 

INC.

5733 L AAA LA GE 21DK0061 - Rehabiliation/ Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide - 

Secondary Roads Famy - Real - Infanta - 
Dinahican Port Road - K0112+850 to K0112+910

Real, Quezon 03/29/2022

1st/Final

Quezon 1st 
DEO

LF

96.499

226 12/03/2021 07/16/2022

54.42

C 0.452 0.135 0.300 88.70%

88.7%
Satisfactory

AHD

802 MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC.

5733 L AAA LA GE 21EI0092 - Widening of Permanent Bridges, 
Labasan Bridge along Calapan South Road

Bongabong, 
Oriental 
Mindoro

03/27/2022

1st/Final

Southern 
Mindoro DEO

LF

18.502

350 02/23/2021 02/07/2022

0.00

C 0.493 0.162 0.300 95.50%
95.5%

Very Satisfactory
ONS

803 MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC.

5733 L AAA LA GE 21EI0006 - Widening of Permanent Bridges, 
Dalapian Bridge along Calapan South Road

Bansud, Oriental 
Mindoro

03/27/2022

1st/Final

Southern 
Mindoro DEO

LF

18.169

350 02/22/2021 02/06/2022

0.00

C 0.481 0.171 0.300 95.20%
95.2%

Very Satisfactory
ONS

804
MONOLITHIC 

CONSTRUCTION & 
CONCRETE PRODUCTS, 

INC.

5733 L AAA LA GE 20GI0076 - Rehabilitation/ Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 

Access Road from Junction National Road to 
Brgy. Camandag Road Section, Leon, Iloilo 

K001+020 - K001+140

Leon, Iloilo 04/07/2022

1st/Final

Iloilo 4th DEO LF

89.099

396 12/01/2020 12/31/2021

4.07

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

AHD

805 MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC.

5733 L AAA LA GE 21LO0034 - Construction of Road Slope 
Protection Structures along Davao City Diversion 

Road (S0013MN), K1511+524 - K1511+633

Davao City 03/08/2022

1st/Final

Regional 
Office No. XI

LF

123.672

275 08/10/2021 05/11/2022

65.11

C 0.500 0.134 0.300 93.40%
93.4%

Very Satisfactory
AHD

806 MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC.

5733 L AAA LA GE 21LO0035 - Improvement of Critical 
Intersections Including Installation of Rockfall 

Netting at Jct. Shrine Hills along Davao City 
Diversion Road

Davao City 03/08/2022

1st

Regional 
Office No. XI

LF

188.748

296 10/13/2021 08/04/2022

36.61

OG 0.400 0.239 0.150 0.030 0.033 0.050 90.20%

- AHD

807
MONOLITHIC 

CONSTRUCTION & 
CONCRETE PRODUCTS, 

INC.

5733 L AAA LA GE 21NG0086-Asset Preservation-
Rehabilitation/Reconstruction of National Roads 
with Slips, Slope Collapse and Landslide-Tertiary 

Roads, Quezon-Mapawa-Capalayan-Espina-
Navarro Road, K1134+300-K1134+590 and 

K1134+700-K1134+860

Brgy. Capalayan, 
Surigao City, 
Surigao del 

Norte

03/08/2022

1st

Surigao del 
Norte 2nd 
DEO

LF

41.897

204 09/13/2021 04/04/2022

-5.86

OG 0.388 0.300 0.091 0.030 0.065 0.033 90.70%

- DEL

808 565 MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC. / AREMAR 

CONSTRUCTION CORP. 
(JOINT VENTURE)

JV-21-
4433

L AAA LA GE 21F00073 - OO1: Ensure Safe and Reliable 
National Road System - Network Development 

Program - Construction of By-Pass and Diversion 
Roads - Cluster I - I - Sorsogon City Coastal 

Bypass Road, Package 7, Sorsogon; II - Sorsogon 
City Coastal Bypass Road Pack

Sorsogon City, 
Sorsogon (1st 

Legislative 
District)

03/27/2022

1st

Regional 
Office No. V

LF

211.512

486 04/23/2021 08/21/2022

18.20

OG 0.399 0.240 0.150 0.030 0.070 0.050 93.90%

- AHD

809 566

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC. / BALINTUGAN 

CONSTRUCTION (JOINT 
VENTURE)

JV-19-
1790

L AAA LA GE 20P00006 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of Missing Links/New Roads - Baguio - La 

Trinidad - Itogon - Sablan - Tuba and Tublay, 
Labey - Lacamen Provincial Road (Section 4B of 

BLISTT Outer Ring Circumferential Road), 
Package 1 and 2, Sta. 2+324 - Sta. 2+494, Sta. 

2+510 - Sta. 2+880

Benguet 03/29/2022

2nd/Final

CAR Regional 
Office

LF

234.200

395 09/04/2020 10/03/2021

0.00

C 0.500 0.133 0.300 93.30%

89.1%
Very Satisfactory

ONS

810 567 MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC. / PATRILA BUILDERS, 

INC. (JOINT VENTURE)

JV-21-
4431

L AAA LA GE 21GF0043 - Widening of Permanent Bridges - 
Britanico Parallel Br. Along Iloilo - Antique Road

Miag-ao, Iloilo 04/09/2022

1st

Iloilo 1st DEO LF

23.300

383 03/26/2021 04/12/2022

-1.51

OG 0.398 0.240 0.135 0.030 0.051 0.033 88.70%

- DEL

811 568

MONTADEL ENTERPRISES

20553 L B MA GE 21DF0110 - Organizational Outcome 2: Protect 
Lives and Properties againts Major Floods, Flood 

Management Program, 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers Construction of Revetment along Imus 
River, Brgy. Anabu I-F, East Side Section

Imus, Cavite 03/27/2022

1st/Final

Cavite 1st 
DEO

LF

49.000

171 04/13/2021 09/30/2021

0.00

C 0.479 0.133 0.300 91.20%

91.2%
Very Satisfactory

ONS

812 569
MORNING STEEL 
CONSTRUCTION

30698 L B MA GE 21CN0115 - Construction of Road Barangay 
Diaman, Maria 
Aurora, Aurora

03/11/2022
2nd/Final

Aurora DEO LF
29.700

247 03/02/2021 11/03/2021
22.00

C 0.500 0.133 0.300 93.30%
93.42%

Very Satisfactory
AHD

813 570
MORTAR MASTERS & 
CONCRETE BUILDERS

43228 L AA MA GB 21HO0037- Local Program, National Building 
Program, Buildings and Other Structures, Multi-

Purpose/Facilities, Construction of DPWH, 
Region VII Annex Building

V. Sotto Street, 
Tinago, Cebu 

City

03/12/2022

1st

Regional 
Office No. VII

LF

33.775

387 04/30/2021 05/21/2022

-13.20

OG 0.395 0.300 0.018 0.030 0.061 0.017 82.10%

- DEL
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814

MORTAR MASTERS & 
CONCRETE BUILDERS

43228 L AAA MA GE 21JG0059 - Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers Construction  of Flood 
Control Project in Sibuguey River

Brgy. Kahayagan, 
Bayog, 

Zamboanga del 
Sur

03/10/2022

1st/Final

Zamboanga 
del Sur 2nd 
DEO

LF

24.372

351 02/15/2021 01/31/2022

0.00

C 0.443 0.200 0.300 94.30%

94.3%
Very Satisfactory

ONS

815 571
MORTAR MASTERS & 

CONCRETE BUILDERS / S-
ANG CONSTRUCTION AND 
GENERAL TRADING, INC. 

(JOINT VENTURE)

JV-21-
5229

L AA MA GE 21HH0097: 001: Ensure Safe and Reliable 
National Road System- Asset Preservation 
Program- Rehabilitation/Reconstruction of 

Roads with Slips, Slope Collapse and Landslide- 
Secondary Roads- Cebu- Balamban Transcentral 

Highway, K0008+806 - K0008+1002

Cebu City 03/11/2022

1st

Cebu City 
DEO

LF

83.882

231 10/29/2021 06/16/2022

20.40

OG 0.400 0.240 0.150 0.030 0.047 0.033 90.00%

- AHD

816 572

MOYA CONSTRUCTION

47707 L D SB GE 21KG0032 - Network Development Program - 
Road Widening - Primary Roads, Malabang - 

Dobleston - Tukuran Road, K1975+366 - 
K1976+242

SND, Lanao del 
Norte

04/01/2022

1st/Final

Lanao del 
Norte 1st 
DEO

LF

22.854

150 09/24/2021 02/20/2022

58.00

C 0.489 0.133 0.300 92.20%
92.2%

Very Satisfactory
AHD

817 573
MRB11  CONSTRUCTION 

CORPORATION

17701 L AAA LB GB 20OG0092 - Construction of Multi-purpose 
Building

Barangay 
Mariana, 

Quezon City

04/02/2022
2nd/Final

Quezon City 
2nd DEO

LF
35.638

360 11/27/2020 11/21/2021
0.00

C 0.496 0.133 0.300 92.90%
87.72%

Satisfactory
ONS

818 574
MRBAY CONSTRUCTION

47517 L D SB GB 21FF0058 - Construction of Multi-Purpose 
Building (Covered Court)

Sta. Lucia, 
Magarao, 

Camarines Sur

03/28/2022
1st/Final

Camarines 
Sur 3rd DEO

LF
4.949

135 04/06/2021 08/18/2021
0.00

C 0.500 0.156 0.300 95.60%
95.6%

Very Satisfactory
ONS

819 575
MRJR CONSTRUCTION & 

TRADING

28265 L A MA GB 21OI0007 - Rehabilitation of Multi-Purpose 
Building

Brgy. Pilar, Las 
Piñas City, 

Metro Manila

04/02/2022
2nd/Final

Las Piñas-
Muntinlupa 
DEO

LF
4.702

150 03/09/2021 08/05/2021
0.00

C 0.488 0.133 0.300 92.10%
92.8%

Very Satisfactory
ONS

820 576
MRRM TRADING & 

CONSTRUCTION

19657 L AA MB GE 21EA0083 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems, 
Construction of Flood Mitigation Structures 

along Boac River, Barangay Santol

Boac, 
Marinduque

03/28/2022

1st/Final

Marinduque 
DEO

LF

48.999

299 03/29/2021 01/21/2022

0.00

C 0.466 0.200 0.300 96.60%
96.6%

Outstanding
ONS

821 577
MRRM TRADING & 

CONSTRUCTION / A.I.A. 
CONSTRUCTION (JOINT 

VENTURE)

JV-19-
1185

L AA MA GE 20DI0047 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 

Tertiary Roads - Makiling Park Rd. - K0065+1300 - 
K0066+400, K0067+250 - K0067+600

Los Baños, 
Laguna

03/23/2022

2nd/Final

Laguna 2nd 
DEO

LF

43.812

342 12/03/2022 11/09/2023

0.00

C 0.496 0.134 0.300 93.00%

92.04%
Very Satisfactory

ONS

822 578
MRRM TRADING & 

CONSTRUCTION / MJIEL 
CONSTRUCTION AND 

SUPPLIES (JOINT VENTURE)

JV-20-
4249

L AA MA GE 21DM0039 - Network Development: 
Construction of By-Pass and Diversion Roads - 

Unisan Diversion Road

Unisan, Quezon 03/27/2022

1st/Final

Quezon 3rd 
DEO

LF

49.000

376 02/05/2021 02/15/2022

37.47

C 0.487 0.148 0.300 93.50%

93.5%
Very Satisfactory

AHD

823 579
MRRM TRADING & 
CONSTRUCTION / 

SALMEGA BUILDER (JOINT 
VENTURE)

JV-21-
4796

L AA MB GE Contract ID # 21GD0069 - Construction of Flood 
Mitigation Structure - Construction of Flood 
Mitigation Facilities along Panay/Mambusao 

River Basin, Panitan River Control 
(Downstreamof Panitan Bridge I)

Panitan, Capiz 04/07/2022

1st/Final

Capiz 1st DEO LF

77.192

307 04/21/2021 02/21/2022

7.43

C 0.440 0.200 0.300 94.00%

94%
Very Satisfactory

AHD

824 580
MT. GUITING-GUITING 

CONSTRUCTION

17412 L B MA GB 20EH0092 - Construction of Evacuation Center at 
Sitio Poaw

Barangay 
Tampayan, 

Magdiwang, 
Romblon

02/24/2022

1st/Final

Romblon DEO LF

34.728

285 01/25/2021 11/05/2021

0.00

C 0.498 0.166 0.300 96.40%
%

Outstanding
ONS

825 581
MUAÑA CONSTRUCTION 

AND DEVELOPMENT CORP.

9354 L B MA GB 21HB0142- Local Program, Local Infrastructure 
Program- Buildings and Other Structures Multi-
Purpose/Facilities- Construction/Improvement 

of Evacuation Center

Anda, Bohol 03/09/2022

1st

Bohol 3rd 
DEO

LF

39.413

395 03/17/2021 04/15/2022

-2.11

OG 0.400 0.240 0.129 0.030 0.033 0.033 86.50%

- DEL

826 582

MUNTOPAR BUILDERS 
CORP.

29800 L B MA GE 21FK0042- Cluster XII- Local Program- Local 
Infrastructure Program- Local Roads and Bridges- 

Construction of Camatayon- Siuton Road, 
Magallanes and Construction/Concreting of 

Road, Barangay Tupas to Barangay SAN Ramon, 
Donsol

Magallanes & 
Donsol, 

Sorsogon

03/27/2022

1st/Final

Sorsogon 1st 
DEO

LF

39.293

347 03/26/2021 03/07/2022

0.00

C 0.489 0.133 0.300 92.20%

92.2%
Very Satisfactory

ONS

827 583
MY BUILDERS AND 

CONSTRUCTION

22687 L B MA GE 21AE0002 - Construction/ Upgrading/ 
Rehabilitation of Drainage along National Roads - 

Manila North Road - K0272+200 to K0272+500

Manila North 
Road

04/06/2022

1st/Final

La Union 1st 
DEO

LF

19.600

206 08/12/2021 03/05/2022

45.16

C 0.499 0.133 0.300 93.20%
93.2%

Very Satisfactory
AHD

828
MY BUILDERS AND 

CONSTRUCTION

22687 L B MA GE 21AE0004 - Construction/ Upgrading/ 
Rehabilitation of Drainage along National Roads

Manila North 
Road - 

K0280+629 - 
K0281+160

04/06/2022

1st/Final

La Union 1st 
DEO

LF

29.400

216 06/24/2021 01/25/2022

5.78

C 0.499 0.133 0.300 93.20%
93.2%

Very Satisfactory
AHD

829

MY BUILDERS AND 
CONSTRUCTION

22687 L B SB GE 21AE0068 - Construction/ Repair/ 
Rehabilitation/ Improvement of Various 
Infrastructure including Local Projects - 

Rehabilitation of P. Burgos Street, Barangay 1 
and Barangay Tangui

City of San 
Fernando, La 

Union

04/06/2022

1st/Final

La Union 1st 
DEO

LF

29.400

206 11/05/2021 05/29/2022

45.83

C 0.499 0.133 0.300 93.20%

93.2%
Very Satisfactory

AHD

830 584
N.A. IBARRA 

CONSTRUCTION

24742 L B MA GB 21AC0080 - Construction of Multi-Purpose 
Building (Covered Court/Evacuation Center)

Barangay 
Guimod, Bantay, 

Ilocos Sur

04/05/2022

1st/Final

Ilocos Sur 1st 
DEO

LF

9.900

251 03/05/2021 11/10/2021

0.00

C 0.499 0.148 0.300 94.70%
94.7%

Very Satisfactory
ONS
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831 585 N.D.M. SANCHEZ BUILDERS 
& DEVELOPMENT 

CORPORATION / IKM 
BUILDERS & 

CONSTRUCTION SUPPLY 
(JOINT VENTURE)

JV-19-924 L AAA MB GE 20DD0070 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, Asset 

Preservation Program, 
Construction/Upgrading/Rehabilitation of 

Drainage along National Roads - Secondary 
Road, Rosario - San Juan Road - K0122+236 - 

K0123+800

Rosario, 
Batangas

03/24/2022

2nd/Final

Batangas 4th 
DEO

LF

61.760

300 12/04/2020 09/29/2021

10.46

C 0.492 0.200 0.300 99.20%

91.64%
Very Satisfactory

AHD

832 586

N.M.E. CONSTRUCTION

22984 L A MA GE 20OH0116 - Local Program - 
Construction/Repair/Rehabilitation/Improveme

nt of Various Infrastructure including Local 
Projects - Local Roads and Bridges - Local Roads - 
Rehabilitation of Various Roads and Alleys, Zone 

80, Brgy. 731-733

Paco, Manila 04/01/2022

2nd/Final

South Manila 
DEO

LF

14.700

270 12/16/2020 09/11/2021

0.00

C 0.494 0.133 0.300 92.70%

93.3%
Very Satisfactory

ONS

833 587
N22 CONSTRUCTION AND 

TRADING

25254 L C SB GB 20CG0258: Construction of  Two (2) Storey, Ten 
(10) Classroom School Building at San Simon 

Elementary School

San Simon, 
Pampanga

03/12/2022
2nd/Final

Pampanga 1st 
DEO

LF
25.986

175 12/14/2020 06/06/2021
0.00

C 0.481 0.172 0.300 95.30%
90.75%

Very Satisfactory
ONS

834 588

NAHARO BUILDERS, INC.

43001 L A SB GE 21NE0051-Construction of Flood Gate along 
Magsaysay River

Brgy. 
Magsaysay, 

Dinagat, Dinagat 
Islands

03/09/2022

1st

Dinagat 
Islands DEO

LF

24.500

397 03/22/2021 04/22/2022

5.06

OG 0.394 0.239 0.150 0.030 0.033 0.050 89.60%

- AHD

835 589

NALE CONSTRUCTION

18552 L B SB GE 21HJ0004 - Network Development Program 
Road Widening - Primary Roads Dumaguete 

North Rd (Jct Bais-Kabankalan-Negros Occ Bdry) 
K0079+500 - K0080+473, K0080+541 - K0080+617

Ayungon, 
Negros Oriental

03/08/2022

1st/Final

Negros 
Oriental 1st 
DEO

LF

32.700

152 02/14/2021 07/15/2021

0.00

C 0.492 0.164 0.300 95.60%

95.6%
Very Satisfactory

ONS

836 590
NALE CONSTRUCTION / 

TRINITYCAD 
CORPORATION (JOINT 

VENTURE)

JV-20-
4033

L B MA GE 21HJ0012 - Network Development Program - 
Road Widening - Primary Roads (Dumaguete 

North Road) Jct. Bais-Kabankalan-Negros Occ. 
Bdry. K0069+548 - K0070+870, K0070+896 - 

K0071+000, K0073+200 - K0074+100

Dumaguete 
North Road

03/08/2022

1st/Final

Negros 
Oriental 1st 
DEO

LF

65.109

305 02/17/2021 12/18/2021

17.39

C 0.492 0.158 0.300 95.00%

95%
Very Satisfactory

AHD

837 591

NANA BUILDERS

18863 L D SB GE Contract ID # 21GD0019 - Reconstruction to 
Concrete Pavement - Iloilo East Coast - Capiz Rd, 

K0130+802.00 - K0131+299, K0134+195.5 - 
K134+453.5, K0134+741 - K0135+490

Panay - 
Pontevedra, 

Capiz

04/07/2022

1st/Final

Capiz 1st DEO LF

24.954

193 05/28/2021 12/06/2021

31.20

C 0.485 0.143 0.300 92.80%
92.8%

Very Satisfactory
AHD

838
NANA BUILDERS

18863 L D SB GB Contract ID # 21GD0097 - Construction of Multi-
Purpose Building - Construction  of Multi-

Purpose Building (Evacuation Center)

Brgy. Bago 
Chiquito, Panay, 

Capiz

04/07/2022
1st/Final

Capiz 1st DEO LF
4.947

139 06/21/2021 11/06/2021
0.00

C 0.481 0.158 0.300 93.90%
93.9%

Very Satisfactory
ONS

839 592

NEW AMSON 
CONSTRUCTION

39350 L D SB GE 21BI0059 - Convergence and Special Support 
Program - Special Road Fund - Motor - Motor 

Vehicle User's Charge (MVUC) as per R.A. 11239 - 
Asset Preservation/ Rehabilitation/ Upgrading 

along Daang Maharlika, K0273+070 to 
K0273+998, Bascaran Section, Solano and 

K0304+249 to K0305+153

Solano - Diadi 
Poblacion, 

Nueva Vizcaya

03/18/2022

1st/Final

Nueva 
Vizcaya 1st 
DEO

LF

14.475

125 10/06/2021 02/07/2022

0.00

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

ONS

840 593
NEWBIG FOUR J 

CONSTRUCTION INC.

15104 L AAA LA GE 20O00100 - Metropolitan Bikelane Networks: 
Proposed Bikelane in Radial Road 8: Quezon 

Boulevard to Blumentritt

Manila City 04/04/2022
1st/Final

NCR Regional 
Office

LF
24.365

190 12/23/2020 06/30/2021
1.74

C 0.491 0.133 0.300 92.40%
92.4%

Very Satisfactory
AHD

841
NEWBIG FOUR J 

CONSTRUCTION INC.

15104 L AAA LA GE 20C00015 - Asset Preservation Program - 
Rehabilitation/Reconstruction of Roads with 

Slips, Slope Collapse and Landslide, Secondary 
Roads, Nueva Ecija - Aurora Road

Province of 
Nueva Ecija

03/11/2022

2nd/Final

Regional 
Office No. III

LF

144.750

240 12/13/2020 08/09/2021

0.00

C 0.500 0.134 0.300 93.40%
96.46%

Outstanding
ONS

842
NEWBIG FOUR J 

CONSTRUCTION INC.

15104 L AAA LA GE 21C00001: Asset Preservation Program - 
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse and Landslide, Primary 

Roads, Jose Abad Santos Avenue (JASA)

Province of 
Bataan

03/08/2022

1st/Final

Regional 
Office No. III

LF

98.395

180 03/08/2021 09/03/2021

0.00

C 0.481 0.140 0.300 92.10%
92.1%

Very Satisfactory
ONS

843 594 NEXT GENERATION 
CONSTRUCTION AND 

SUPPLY CORPORATION / 
3R3M CONSTRUCTION 

AND SUPPLY (JOINT 
VENTURE)

JV-19-
1518

L A MA GE 20FI0041 - Local Infrastructure Program - 
Concreting of Junction National Road, Brgy. 

Pamangpangon, Sta. 2+058 to Sta. 4+408, Net 
Length = 4.700 Lane Km (2.350 Km)

Milagros, 
Masbate

03/26/2022

2nd/Final

Masbate 2nd 
DEO

LF

49.458

278 12/03/2020 09/06/2021

2.84

C 0.492 0.133 0.300 92.50%

89.8%
Very Satisfactory

AHD

844 NEXT GENERATION 
CONSTRUCTION AND 

SUPPLY CORPORATION / 
3R3M CONSTRUCTION 

AND SUPPLY (JOINT 
VENTURE)

JV-19-866 L B MA GE 20FJ0008 - Network Development - Road 
Widening - Secondary Roads, Masbate - 

Cataingan - Placer Road, K0046 + 776 - K0047 + 
839, K0047 + 886 - K0048 +439, K0048 +485 -

K0048 +658

Masbate -
Cataingan - 
Placer Road

03/27/2022

2nd/Final

Masbate 3rd 
DEO

LF

48.980

239 11/27/2020 07/23/2021

2.89

C 0.480 0.133 0.300 91.30%

88.72%
Satisfactory

AHD

845 595
NFH CONSTRUCTION & 

SUPPLY

16055 L AA LA GE 21FJ0031: Bridge Program - Replacement of 
Permanent Weak Bridges - Galutan Br. 

(B00050MT) along Masbate-Cataingan-Placer 
Rd., K0075+860

Cataingan, 
Masbate

03/27/2022

1st

Masbate 3rd 
DEO

LF

34.096

224 10/04/2021 05/15/2022

14.62

OG 0.394 0.240 0.150 0.030 0.047 0.050 91.10%

- AHD

846 596

NIRVANA CONSTRUCTION 
& SUPPLIES

18691 L A MA GE 21MG0093 - Cluster X: a. Construction of 
Concrete Road-Jct. Lang Dulay Road Leading to 
Brgy. Lamdalang - Brgy. Klubi - Brgy. Lamcade 

(Site of World's most number of T'nalak 
weavers), Brgy. Klubi, Lake Sebu, South 

Cotabato : b. Construction of Concrete Road - 
Poblacion T'boli to Brgy. Salacafe leading to 

Jump off point Lake Holon and Mt. Melibingoy, 
Brgy. Salacafe

T'boli, South 
Cotabato

04/03/2022

1st/Final

South 
Cotabato 2nd 
DEO

LF

37.366

135 04/27/2021 09/08/2021

0.00

C 0.451 0.151 0.300 90.20%

90.2%
Very Satisfactory

ONS
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847 597 NORTH TECH BUILDERS 
AND CONSTRUCTION 

SUPPLY

37062 L AA MA GE 21A00043 - Widening of Permanent Bridges, 
Bayugao Bridge (B00609LZ) along Manila North 

Road

Ilocos Sur 04/08/2022
1st/Final

Regional 
Office No. I

LF
106.149

331 03/03/2020 01/27/2021
0.00

C 0.500 0.157 0.300 95.70%
95.7%

Very Satisfactory
ONS

848
NORTH TECH BUILDERS 
AND CONSTRUCTION 

SUPPLY

37062 L AA MA GE 20CN0123 - Construction of Slope Protection 
along Baler - Casiguran Road (Dinadiawan-
Casiguran Section) K0297+060 - K0297+143, 

K0297+190 - K0297+300

Casiguran, 
Aurora

03/11/2022

2nd/Final

Aurora DEO LF

53.075

261 12/02/2020 08/19/2021

0.00

C 0.406 0.133 0.300 83.90%
90.08%

Very Satisfactory
ONS

849 598 NORTH TECH BUILDERS 
AND CONSTRUCTION 

SUPPLY / FIT 
CONSTRUCTION (JOINT 

VENTURE)

JV-20-
0275

L AA MB GE 21AC0005 - Construction of Flood Control Along 
Bantaoay River

Brgy.Pudoc, San 
Vicente, Ilocos 

Sur

04/05/2022

1st/Final

Ilocos Sur 1st 
DEO

LF

49.000

296 02/18/2021 12/10/2021

7.05

C 0.485 0.135 0.300 92.00%

92%
Very Satisfactory

AHD

850 599

NORTHERN BUILDERS

08789 L AAA LB GE 20OG0069 - Rehabilitation / Reconstruction / 
Upgrading of Damaged Paved Roads - Secondary 

Roads - South Ave (Timog Ave) - K0009 +040 - 
K0009+073, K0010+(-046) - K0010+000, K0010+(-

320) - K0010+(-046), K0010+000 - K0009+040

Quezon City 04/02/2022

2nd/Final

Quezon City 
2nd DEO

LF

59.908

360 12/04/2020 11/28/2021

12.67

C 0.492 0.133 0.300 92.50%

89.8%
Very Satisfactory

AHD

851

NORTHERN BUILDERS

8789 L AAA LB GE 21CK0046 - Construction/Improvement of Access 
Roads leading to Trades, Industries and 

Economic Zone: Bamban Seamless-Road Package 
2

Bamban, Tarlac 03/12/2022

1st/Final

Tarlac 2nd 
DEO

LF

77.196

237 02/12/2021 10/06/2021

0.00

C 0.491 0.133 0.300 92.40%
92.4%

Very Satisfactory
ONS

852 600
NOVANNE VENTURES 

CONSTRUCTION 
CORPORATION

22107 L B MA GE 21GM0029 - Construction of Concrete Road - NRJ 
leading to Sugar Beach Resort and Langub Beach 

Resort

Brgy. Nauhang, 
Sipalay City, 

Negros 
Occidental

04/05/2022

1st/Final

Negros 
Occidental 
3rd DEO

LF

20.191

169 03/17/2021 09/01/2021

8.34

C 0.372 0.200 0.300 87.20%
87.2%

Satisfactory
AHD

853 601

NQA CONSTRUCTION & 
SUPPLY

22350 L B MA GE 21FH0045 - Local Program - Local Roads and 
Bridges - Local Roads - 

Construction/Repair/Rehabilitation/Improveme
nt of Various Infrastructure Including Local 
Projects - Rehabilitation of Concrete Road - 

Rehabilitation/Improvement of San Miguel - 
Puraran Tou

Baras, 
Catanduanes

03/28/2022

1st/Final

Catanduanes 
DEO

LF

44.100

296 03/10/2021 12/30/2021

7.54

C 0.497 0.133 0.300 93.00%

93%
Very Satisfactory

AHD

854 602
NRMM CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION

41172 L A SB GB 21JG0032 - Construction of Evacuation Center Poblacion, 
Guipos, 

Zamboanga del 
Sur

03/10/2022

1st/Final

Zamboanga 
del Sur 2nd 
DEO

LF

19.575

285 03/08/2021 12/17/2021

-3.99

C 0.496 0.200 0.180 87.60%
87.6%

Satisfactory
DEL

855 603
NTL  BUILDERS AND 

DEVELOPER

33450 L B MA GB 20BH0110 - Construction/Completion/ 
Rehabilitation/Improvement of Multi-Purpose 
Building (Santiago Public Market) Brgy Centro 

East

Santiago City, 
Isabela

03/17/2022

1st/Final

Isabela 4th 
DEO

LF

19.800

278 12/01/2020 09/04/2021

0.00

C 0.495 0.133 0.300 92.80%
92.8%

Very Satisfactory
ONS

856 604
NULAS BUILDERS

32172 L B SB GB 20CG0257: Construction of Two-Storey Six (6) 
Classroom Building at Sto. Rosario High School, 

Sto. Rosario

Apalit, 
Pampanga

03/12/2022
2nd/Final

Pampanga 1st 
DEO

LF
14.464

140 12/14/2020 05/02/2021
0.00

C 0.489 0.163 0.300 95.20%
86.8%

Satisfactory
ONS

857 605
O. G. SANTOS 

CONSTRUCTION

2050 L A MA GE 21LF0090 - Surigao del Sur Bdry. - Davao 
Oriental Coastal Road, K1636+624 - K1636+671

Caraga, Davao 
Oriental

03/09/2022
1st

Davao 
Oriental 1st 
DEO

LF
33.316

241 08/16/2021 04/13/2022
7.65

OG 0.400 0.238 0.150 0.030 0.042 0.050 91.00%
- AHD

858 O. G. SANTOS 
CONSTRUCTION

02050 L A MA GE 21NI0029 - Construction of Shoreline Protection 
at Poblacion

Lingig, Surigao 
del Sur

03/08/2022
1st/Final

Surigao del 
Sur 2nd DEO

LF
46.712

302 03/26/2021 01/21/2022
10.12

C 0.450 0.133 0.300 88.30% 88.3%
Satisfactory

AHD

859 O. G. SANTOS 
CONSTRUCTION

02050 L A MA GE 21NI0063 - Construction of Shoreline Protection 
at Poblacion

Bislig City, 
Surigao del Sur

03/08/2022
1st/Final

Surigao del 
Sur 2nd DEO

LF
31.890

289 04/28/2021 02/10/2022
10.00

C 0.425 0.200 0.300 92.50% 92.5%
Very Satisfactory

AHD

860 606

O.Q. CONSTRUCTION AND 
SUPPLY

42767 L D SB GE 21HG0144 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods: Flood 

Management Program; 
Construction/Maintenance of Flood Mitigation 

Structures and Drainage Systems - Construction 
of Dalaguete River Flood Control

Dalaguete, Cebu 03/07/2022

1st

Cebu 4th DEO LF

19.600

264 10/13/2021 07/03/2022

3.27

OG 0.374 0.226 0.150 0.030 0.047 0.033 86.00%

- AHD

861 607

OLISON CORPORATION

45571 L B SB GE 21KF0080 - Rehabilitation/Reconstruction of 
Roads with Slips, Collapse and Landslide along 

Sta. Felomina - Bonbonon - Digkilaan - Rogongon 
Road, K1549+530 to K1549+630

Iligan City 03/31/2022

2nd/Final

Lanao del 
Norte 2nd 
DEO

LF

29.400

260 02/23/2021 11/09/2021

0.46

C 0.500 0.133 0.300 93.30%
88.2%

Satisfactory
AHD

862

OLISON CORPORATION

45571 L B SB GE 21KF0052 - 
Rehabilitation/Reconstruction/Upgrading of 
Damaged Paved Roads Along Sta. Felomina - 

Bonbonon - Digkilaan - Rogongon Road, 
K1521+470 - K1521+1015

San Roque, 
Iligan City

03/31/2022

1st/Final

Lanao del 
Norte 2nd 
DEO

LF

21.817

256 01/26/2021 10/08/2021

0.89

C 0.495 0.133 0.300 92.80%

92.8%
Very Satisfactory

AHD

863 608
OMNICON BUILDERS

22816 L B MA GE 20OI0012 - Rehabilitation/Improvement of 
Drainage at Zapote Road and its Vicinity 

(Pamplona and Pulang Lupa 2)

Las Pinas City 04/02/2022
2nd/Final

Las Piñas-
Muntinlupa 
DEO

LF
49.000

390 10/16/2020 11/09/2021
0.00

C 0.492 0.133 0.300 92.50%
92.92%

Very Satisfactory
ONS

864

OMNICON BUILDERS

22816 L B MA GB 21DQ0023 - Local Program - National Building 
Program - Buildings and Other Structures - Multi-

Purpose/Facilities - Construction of Cavite 3rd 
District Engineering Office Building (Phase II)

Carmona, Cavite 03/28/2022

2nd/Final

Cavite 3rd 
DEO

LF

48.971

345 02/15/2021 01/25/2022

16.76

C 0.498 0.199 0.300 99.70%

92.84%
Very Satisfactory

AHD

865

OMNICON BUILDERS

22816 L B MA GB 21DQ0099 - Local Program - National Building 
Program - Buildings and  Other Structures - Multi-
Purpose/Facilities - Construction/Improvement 
of DPWH Cavite 3rd District Engineering Office

Carmona, Cavite 03/29/2022

1st/Final

Cavite 3rd 
DEO

LF

96.493

360 05/12/2021 05/06/2022

16.06

C 0.500 0.142 0.300 94.20%

94.2%
Very Satisfactory

AHD
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866 609

OMNICON BUILDERS / 
KLDS TRADING & 

CONSTRUCTION (JOINT 
VENTURE)

JV-20-
4151

L B MA GE 21DQ0010 - Organizational Outcome 2: Protect 
Lives and Properties againts Major Floods - Flood 

Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basin and Principal 
Rivers - Construction of Slope Protection along 

Carmona River (Phase IV) (West Side)

Carmona, Cavite 03/28/2022

1st/Final

Cavite 3rd 
DEO

LF

82.016

279 03/17/2021 12/20/2021

0.00

C 0.432 0.193 0.300 92.50%

92.5%
Very Satisfactory

ONS

867 610 ONE HUNDRED PERCENT 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

15199 L AAA LA GE 21EE0102 - Road Widening of Coron-Busuaga 
Road-K0046+798-K0047+383

Coron & 
Busuaga, 
Palawan

03/24/2022

1st/Final

Palawan 1st 
DEO

LF

27.028

134 08/02/2021 12/13/2021

0.00

C 0.486 0.161 0.300 94.70%
94.7%

Very Satisfactory
ONS

868 ONE HUNDRED PERCENT 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

15199 L AAA LA GE 21EE0109 - Road Widening of Coron-Busuaga 
Road-K0040+798-K0041+461.50

Coron & 
Busuaga, 
Palawan

03/24/2022

1st/Final

Palawan 1st 
DEO

LF

34.056

155 07/18/2021 12/19/2021

0.00

C 0.492 0.142 0.300 93.40%
93.4%

Very Satisfactory
ONS

869 611
ONE TERRA BUILDERS AND 

CONSTRUCTION SUPPLY

40848 L D SB GE 21GN0094 - Widening of Permanent Bridges - 
Bagonawa Bridge (B00347NR) along Jct. San 

Enrique - Pontevedra By-Pass Road

San Enrique, 
Negros 

Occidental

04/06/2022
1st

Negros 
Occidental 
4th DEO

LF
14.850

199 06/07/2021 12/22/2021
-4.49

OG 0.387 0.200 0.105 0.030 0.042 0.033 79.70%
- DEL

870 612
ORANI CONSTRUCTION 

AND SUPPLY CORP.

5349 L B MA GE 21CL0070: Construction/Improvement of Access 
Roads Leading to Declared Tourism Destinations 

Access Road Leading to Prawn Fry Hatcheries 
and Resorts and Surfing Area

San Felipe, 
Zambales

03/08/2022

1st/Final

Zambales 1st 
DEO

LF

94.738

380 03/26/2021 04/09/2022

37.37

C 0.487 0.153 0.300 94.00%
94%

Very Satisfactory
AHD

871

ORANI CONSTRUCTION 
AND SUPPLY CORP.

5349 L B MA GE 21CM0013: Flood Management Program, 
Construction/Maintenance of Flood Mitigation 

Structures and Drainage Systems, Rehabilitation 
of Flood Mitigation and Structures and Drainage 

System of Sta. Rita River, Sta. 8+186 to Sta. 
8+593.6 (Left side)

Olongapo City 03/07/2022

1st/Final

Zambales 2nd 
DEO

LF

77.200

210 02/17/2021 09/14/2021

16.07

C 0.416 0.200 0.300 91.60%

91.6%
Very Satisfactory

AHD

872 613
ORANI CONSTRUCTION 

AND SUPPLY 
CORPORATION / AVE-

MIRA CONSTRUCTION AND 
TRADING (JOINT VENTURE)

JV-20-
4132

L B MA GE 21CA0034: Flood Management Program - 
Construction/Maintenance of Flood Mitigation 

Structures and Drainage Systems - Construction 
/ Rehabilitation / Improvement of Flood Control 

Project Along Colo River, San Benito Section, 
Phase VI-A

Dinalupihan, 
Bataan

03/10/2022

1st/Final

Bataan 1st 
DEO

LF

48.999

282 02/22/2021 11/30/2021

18.65

C 0.474 0.152 0.300 92.60%

92.6%
Very Satisfactory

AHD

873 614

ORIENT STAR 
CONSTRUCTION, INC.

07183 L A MA GE 20BB0090 - Local Program - Local Roads and 
Bridges - Local Roads - Construction/ Repair/ 

Rehabilitation/ Improvement of Various 
Infrastructure including Local Projects - 

Construction of Concrete Road Leading to 
Tanglagan Falls

Brgy. Tanglagan, 
Gattaran, 
Cagayan

03/16/2022

2nd/Final

Cagayan 1st 
DEO

LF

34.300

275 11/18/2020 08/19/2021

7.94

C 0.496 0.133 0.300 92.90%

89%
Very Satisfactory

AHD

874 615
ORIENTAL SALES CENTER 

AND CONTRACTOR

33630 L B MA GE 21AJ0016: Construction / Upgrading / 
Rehabilitation of Drainage on Secondary Roads 

along Calasiao Old Road, K0206+258 to 
K0207+267\

Calasiao, 
Pangasinan

04/04/2022

1st

Pangasinan 
4th DEO

LF

19.102

202 09/20/2021 04/09/2022

0.07

OG 0.385 0.295 0.150 0.024 0.047 0.017 91.80%

- AHD

875
ORIENTAL SALES CENTER 

AND CONTRACTOR

33630 L B MA GE 21AJ0039: Preventive Maintenance on 
Secondary Roads, Asphalt Overlay along Villasis - 

Malasiqui - San Carlos Road, K0188+538 to 
K0191+579

Malasique, 
Pangasinan

04/05/2022

1st/Final

Pangasinan 
4th DEO

LF

25.874

72 06/30/2021 09/09/2021

0.00

C 0.481 0.132 0.300 91.30%
91.3%

Very Satisfactory
ONS

876 ORIENTAL SALES CENTER 
AND CONTRACTOR

33630 L B MA GE 21AJ0064: Access Road Leading to Senior Divino 
Tesoro Shrine

Calasiao, 
Pangasinan

04/04/2022
1st/Final

Pangasinan 
4th DEO

LF
28.677

243 02/15/2021 10/15/2021
0.00

C 0.474 0.140 0.300 91.40% 91.4%
Very Satisfactory

ONS

877 616

P.B. OBIAL CONSTRUCTION

16784 L A MB GE 21HN0028- LP- Construction/Repair/ 
Rehabilitation/Improvement of Various 

Infrastructure including Local Projects- Local 
Roads and Bridges- Local Roads- Construction of 
Road, Brigadier General Benito N Ebuen Air Base

Lapu- Lapu City, 
Cebu

03/11/2022

1st

Cebu 6th DEO LF

62.667

401 02/24/2021 03/31/2022

-6.13

OG 0.394 0.291 0.089 0.030 0.047 0.017 86.80%

- DEL

878 617

P.E.R.R.C. CONSTRUCTION 
& DEVELOPMENT CORP.

23869 L AAA LB GE 20BB0089 - Local Program - Flood Control and 
Drainage - Flood Control Structures/ Facilities - 

LIP - Flood Mitigation Structure along Apagonan 
River and its confluence along Cagayan River 

(Phase 7)

Aparri, Cagayan 03/16/2022

1st/Final

Cagayan 1st 
DEO

LF

39.600

367 11/18/2021 11/19/2022

7.80

C 0.486 0.133 0.300 91.90%

91.9%
Very Satisfactory

AHD

879

P.E.R.R.C. CONSTRUCTION 
& DEVELOPMENT CORP.

23869 L AAA LB GE 20BB0088 - Local Program - Flood Control and 
Drainage - Flood Control Structures/ Facilities - 

LIP - Flood Mitigation Structure along Apagonan 
River and its confluence along Cagayan River 

(Phase 8)

Aparri, Cagayan 03/16/2022

2nd/Final

Cagayan 1st 
DEO

LF

39.600

397 11/18/2020 12/19/2021

0.00

C 0.495 0.133 0.300 92.80%

89.92%
Very Satisfactory

ONS

880 618
P.L. SEBASTIAN 

CONSTRUCTION, INC.

35840 L AAA LB GE 21LC0002 - Daang Maharlika (MN) - K1451+017 - 
K1451+994

Davao del Norte 03/11/2022
1st/Final

Davao del 
Norte 1st 
DEO

LF
48.991

101 06/18/2021 09/26/2021
24.75

C 0.481 0.133 0.300 91.40%
91.4%

Very Satisfactory
AHD

881
P.L. SEBASTIAN 

CONSTRUCTION, INC.

35840 L AAA LB GE 21LD0059 - Preventive Maintenace of Road: 
Asphalt Overlay - Davao - Cotabato Rd (Jct Digos 

- Cotabato Sect) - K1571+310 - K1572+000

Davao del Sur 03/08/2022

1st/Final

Davao del Sur 
1st DEO

LF

34.795

81 09/14/2021 12/03/2021

0.00

C 0.449 0.133 0.300 88.20%
88.2%

Satisfactory
ONS

882 619 PABLO S. LABASBAS 
CONSTRUCTION / KAUIE 

BUILDERS AND 
CONSTRUCTION SUPPLIES 

(JOINT VENTURE)

JV-20-
4096

L B MA GE 21IE0028: Construction of Seawall Poblacion, 
Tabango, Leyte

03/24/2022

1st/Final

Leyte 3rd 
DEO

LF

46.719

305 03/24/2021 01/22/2022

0.00

C 0.499 0.133 0.300 93.20%

93.2%
Very Satisfactory

ONS
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883 620 PABLO S. LABASBAS 
CONSTRUCTION 
CORPORATION

6302 L A MB GE 21IJ0039 - Road Widening - Daang Maharlika 
(SM) (Sn Isidro - Sn Juanico Br) K0727+675 - 

K0728+575

Samar 03/24/2022
1st/Final

Samar 1st 
DEO

LF
44.609

265 02/04/2021 10/26/2021
0.00

C 0.494 0.133 0.300 92.70%
92.7%

Very Satisfactory
ONS

884
PABLO S. LABASBAS 

CONSTRUCTION 
CORPORATION

6302 L A MB GE 21IJ0040 - Daang Maharlika (SM) (Sn Isidro - SN 
Juanico Br) K0703+000-K0703+093, K0703+208 - 
K0703+274, K0703+287 - K0703+450, K0703+627 -

K0703+725

Samar 03/24/2022

1st/Final

Samar 1st 
DEO

LF

59.276

290 03/09/2021 12/23/2021

0.00

C 0.478 0.133 0.300 91.10%
91.1%

Very Satisfactory
ONS

885 PABLO S. LABASBAS 
CONSTRUCTION 
CORPORATION

6302 L A MA GE 21IB0063: Construction of Balangiga Flood 
Control along Balangiga River

Balangiga, 
Eastern Samar

03/23/2022
1st/Final

Eastern 
Samar DEO

LF
49.000

183 02/18/2021 08/19/2021
4.92

C 0.482 0.146 0.300 92.80%
92.8%

Very Satisfactory
AHD

886
PABLO S. LABASBAS 

CONSTRUCTION 
CORPORATION

6302 L A MA GE 21IB0021: Construction of Flood Control along 
Suribao River

Barangay 
Suribao, 

Borongan City, 
Eastren Samar

03/23/2022

1st/Final

Eastern 
Samar DEO

LF

49.000

219 02/15/2021 09/21/2021

2.74

C 0.465 0.137 0.300 90.20%
90.2%

Very Satisfactory
AHD

887 621 PALBIC CONSTRUCTION & 
SUPPLY

42744 L B SB GB 21EF0018 - Construction/Improvement of DPWH 
Palawan 2nd DEO Compound

Narra, Palawan 03/25/2022
1st/Final

Palawan 2nd 
DEO

LF
19.599

240 03/05/2021 10/30/2021
-2.00

C 0.499 0.139 0.240 87.80% 87.8%
Satisfactory

DEL

888 PALBIC CONSTRUCTION & 
SUPPLY

42744 L B SB GE 21EF0054 - Road Widening - Quezon - Punta Baja 
Rd, K0158+156 K0159+181

Quezon, 
Palawan

03/25/2022
1st/Final

Palawan 2nd 
DEO

LF
17.695

249 06/20/2021 02/23/2022
-2.00

C 0.491 0.137 0.240 86.80% 86.8%
Satisfactory

DEL

889 622
PALMARES GENERAL 

MERCHANDISE

24657 L B MB GE 21MG0102 - Construction of River Bank 
Protection along Ala River (New Panay Section), 

Brgy. New Panay

Sto. Nino, South 
Cotabato

04/03/2022
1st/Final

South 
Cotabato 2nd 
DEO

LF
39.132

260 04/13/2021 12/28/2021
0.00

C 0.438 0.133 0.300 87.10%
87.1%

Satisfactory
ONS

890 623

PANAAD CONSTRUCTION

37345 L D SB GB 21EG0054 - Construction of  Communication 
Electronic and Information System (CEIS) 

Buildingwith Antenna Tower, Antonio  Bautista 
Air Base

Base Brgy. San 
Miguel, Puerto 
Princesa City, 

Palawan

03/26/2022

1st/Final

Palawan 3rd 
DEO

LF

16.422

272 07/26/2021 04/23/2022

10.66

C 0.500 0.130 0.300 93.00%
93%

Very Satisfactory
AHD

891 624

PASCAL CONSTRUCTION

34168 L B GE 21CA0022: Asset Preservation Program - 
Rehabilitation / Reconstruction / Upgrading of 

Damaged Paved Roads - Secondary Roads - 
Roman Expressway - K0105+758 to K0106+121

Orani, Bataan 03/10/2022

1st/Final

Bataan 1st 
DEO

LF

16.575

60 07/05/2021 09/02/2021

1.67

C 0.465 0.134 0.300 89.90%
89.9%

Very Satisfactory
AHD

892 625
PATRILA BUILDERS, INC.

26628 L A MA GE 21GH0048 - Reconstruction to Concrete 
Pavement - Balasan - Carles Rd - K0179+560 - 

K0180+508, K0184+750 - K0185+251

Carles, Iloilo 04/04/2022
1st/Final

Iloilo 3rd DEO LF
25.397

208 04/27/2021 11/20/2021
0.89

C 0.493 0.133 0.300 92.60%
92.6%

Very Satisfactory
AHD

893

PATRILA BUILDERS, INC.

26628 L A MA GE 21GF0027 - Construction/ Improvement of 
Access Roads leading to Declared Tourism 

Destinations - Igtalongon - Corucuan - Lab-on - 
Bagay - Wayang - San Jose - Miagao - Cadre 

Road leading to Mt. Napulak

Igbaras, Iloilo 04/08/2022

1st/Final

Iloilo 1st DEO LF

22.049

227 03/26/2021 11/07/2021

9.38

C 0.496 0.133 0.300 92.90%

92.9%
Very Satisfactory

AHD

894

PATRILA BUILDERS, INC.

26628 L A MA GE 21GF0076 - Rehabilitation/ Reconstruction/ 
Upgrading of Damaged Paved Roads - Miagao - 

Igbaras Road - K0038+685 to K0039+000, 
K0034+394 to K0044+000, K0045+000 to 

K0045+200

Miagao-
Igabaras, Iloilo

04/08/2022

1st

Iloilo 1st DEO LF

29.099

245 09/16/2021 05/18/2022

-2.38

OG 0.395 0.201 0.126 0.030 0.061 0.033 84.60%

- DEL

895 626
PATRILA BUILDERS, INC. / 
108 GENERAL BUILDERS, 

INC. (JOINT VENTURE)

JV-19-
1061

L A MA GE 20GI0011 - Construction of Drainage Structure 
along Road - Iloilo - Capiz Road (New Route) - 

K0010+846 to K0014+213, K0015+005 to 
K0015+058, K0015+600 to K0017+775

Leganes - 
Zarraga, Iloilo

04/07/2022

1st/Final

Iloilo 4th DEO LF

85.136

390 12/01/2020 12/25/2021

0.82

C 0.494 0.133 0.300 92.70%
92.7%

Very Satisfactory
AHD

896 627
PEARL CONSTRUCTION 

SERVICES

47211 L D SB GB 21BJ0045 - Construction of Multi-Purpose 
Building (Training Center)

Barangay Bone 
South, Aritao, 
Nueva Vizcaya

03/18/2022
1st/Final

Nueva 
Vizcaya 2nd 
DEO

LF
2.574

120 03/17/2021 07/14/2021
0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

897 628

PECDASEN BUILDERS

40316 L D SB GB 20P00025 - Convergence and Special Support 
Program - Construction/ Improvement of 

Various Infrastructure in Support of National 
Security - Construction of Apayao Provincial 

Police Office

Luna, Apayao 03/29/2022

1st/Final

CAR Regional 
Office

LF

24.125

546 06/26/2020 12/23/2021

0.55

C 0.480 0.133 0.300 91.30%

91.3%
Very Satisfactory

AHD

898 629 PENTAGON INDUSTRIAL 
DEVELOPMENT & 
CONSTRUCTION 

COMPANY, 
INCORPORATED

12796 L A MA GE 20CH0010: Angeles - Porac - Floridablanca - 
Dinalupihan Road, K0096+698 to K0097+679, 

K0106+065 to K0106+500

Porac and 
Floridablanca, 

Pampanga

03/12/2022

2nd/Final

Pampanga 
2nd DEO

LF

44.093

240 12/01/2020 07/28/2021

0.00

C 0.494 0.159 0.300 95.30%

92.48%
Very Satisfactory

ONS

899 630
PERFORMANCE BUILDERS 

& DEVELOPERS 
CORPORATION

5303 L AAA MA GE 21EA0071 - Rehabilitation/ Reconstruction/ 
Upgrading of Damaged Paved Roads - 

Secondary, Marinduque Circumferential Rd 
K0054+000 - K0014+890

Terrijon, 
Marinduque

03/28/2022

1st/Final

Marinduque 
DEO

LF

18.794

157 06/25/2021 11/28/2021

0.95

C 0.482 0.147 0.300 92.90%
92.9%

Very Satisfactory
AHD

900 631

PGO CONSTRUCTION

15153 L B MA GE 21GG0110 - Reconstruction to Concrete 
Pavement - Passi - Calinog Road, K0060+200 - 

K0061+132, K0057+000 - K0057+400, K0055+800 - 
K0056+300

Iloilo 04/06/2022

1st/Final

Iloilo 2nd 
DEO

LF

29.603

196 06/28/2021 01/09/2022

0.00

C 0.476 0.133 0.300 90.90%
90.9%

Very Satisfactory
ONS

901 632
PHESCO, INCORPORATED

145 L AAA LB GE 21PA0252 - Construction of Patoc - Dugong Flood 
Control

Bucay, Abra 03/28/2022
1st/Final

Abra DEO LF
96.498

278 12/24/2021 09/27/2022
78.24

C 0.500 0.133 0.300 93.30% 93.3%
Very Satisfactory

AHD

902

PHESCO, INCORPORATED

145 L AAA LB GE 21BK0022 - Bridge Program - Widening of 
Permanent Bridges - Disinaba Br. (B04906LZ) 

along Cordon- Aurora Bdry Rd (Isabela Bdry - Jct 
Dumabato)

Diffun, Quirino 03/16/2022

1st/Final

Quirino DEO LF

25.448

221 02/19/2021 09/27/2021

0.02

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD

903

PHESCO, INCORPORATED

145 L AAA LB GE 21BK0021 - Bridge Program - Widening of 
Permanent Bridges - Lukban Br. (B04905LZ) 

along Cordon - Aurora Bndry RD (Isabela Bdry - 
Jct Dumabato)

Diffun, Quirino 03/16/2022

2nd/Final

Quirino DEO LF

25.279

246 02/19/2021 10/22/2021

6.10

C 0.474 0.133 0.300 90.70%
90.1%

Very Satisfactory
AHD
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904

PHESCO, INCORPORATED

145 L AAA LB GE 20BK0059 - Asset Preservation-
Rehabilitation/Reconstruction of National Roads 
with Slips, Slope Collapse, and Landslide-Tertiary 
Roads-Jct. Victoria-Maddela-Alicia-Kasibu Bdry 

Rd (Jct Victoria-Kasibu Bdry)- K0363+555-
K0363+605, K0375+765-K0375+790, K0382+

Maddela, 
Quirino

03/16/2022

2nd/Final

Quirino DEO LF

26.654

268 12/03/2020 08/27/2021

0.49

C 0.270 0.200 0.300 77.00%

85.22%
Satisfactory

AHD

905
PHESCO, INCORPORATED

00145 L AAA LB GE 21NG0096-Construction of Road Slope 
Protection Structure along Capalayan-Placer 

Road, Sta. 7+090-Sta. 7+190

Placer, Surigao 
del Norte

03/08/2022
1st

Surigao del 
Norte 2nd 
DEO

LF
83.402

130 01/12/2022 05/21/2022
39.21

OG 0.400 0.200 0.150 0.030 0.042 0.050 87.20%
- AHD

906 633 PHESCO, INCORPORATED / 
ROCK-WBL 

CONSTRUCTION TRADING 
& SERVICES (JOINT 

VENTURE)

JV-21-
4809

L AAA LB GE 21LO0142 - Rockfall Netting Including 
Improvement of Critical Intersection at Jct. 

Shrine Hills along Davao City Diversion Road, 
Matina Crossing, Sta.1510+950 to Sta. 1511+210

Davao City 03/08/2022

1st/Final

Regional 
Office No. XI

LF

333.696

296 11/26/2021 09/17/2022

97.07

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

AHD

907 634

PHESCO, INCORPORATED / 
SILVERWOLVES 
CONSTRUCTION 

CORPORATION (JOINT 
VENTURE)

JV-21-
4993

L AAA LB GE 21P00081 - CLUSTER: Organizational Outcome 1: 
Ensure Safe and Reliable National Road System - 

Asset Preservation Program - Rehabilitation / 
Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Tertiary Roads - Gov. 
Bado Dangwa National Rd A. K0342+770 - 

K0342+857, K0343+107 - K0343+215, K0347+055 - 
K0347+150 B. K0341+104 - K0341+314, 

K0341+798 - K0341+910, C. K0337+621 - 
K0337+706, K0337+909 - K0337+995

Bakun, Benguet 03/25/2022

1st

CAR Regional 
Office

LF

488.670

300 01/07/2022 11/02/2022

55.73

OG 0.374 0.240 0.150 0.030 0.047 0.050 89.10%

- AHD

908
PHESCO, INCORPORATED / 

SILVERWOLVES 
CONSTRUCTION 

CORPORATION (JOINT 
VENTURE)

JV-21-
4674

L AAA LB GE 21P00043 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Preventive Maintenance - 
Secondary Roads Benguet - Nueva Vizcaya Road, 

K0254+(-372) to K0281+800

Benguet 04/20/2022

1st

CAR Regional 
Office

LF

289.500

270 09/16/2021 06/12/2022

12.40

OG 0.389 0.262 0.150 0.030 0.028 0.033 89.20%

- AHD

909
PHESCO, INCORPORATED / 

SILVERWOLVES 
CONSTRUCTION 

CORPORATION (JOINT 
VENTURE)

JV-21-
4674

L AAA LB GE 21P00043 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Preventive Maintenance - 
Secondary Roads Benguet - Nueva Vizcaya Road, 

K0254+(-372) to K0281+800

Benguet 05/11/2022

2nd/Final

CAR Regional 
Office

LF

289.500

270 09/16/2021 06/12/2022

8.64

C 0.488 0.175 0.300 96.30%

92.04%
Very Satisfactory

AHD

910

PHESCO, INCORPORATED / 
SILVERWOLVES 
CONSTRUCTION 

CORPORATION (JOINT 
VENTURE)

JV-21-
4993

L AAA LB GE 21P00081 - CLUSTER: Organizational Outcome 1: 
Ensure Safe and Reliable National Road System - 

Asset Preservation Program - Rehabilitation / 
Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Tertiary Roads - Gov. 
Bado Dangwa National Rd A. K0342+770 - 

K0342+857, K0343+107 - K0343+215, K0347+055 - 
K0347+150 B. K0341+104 - K0341+314, 

K0341+798 - K0341+910, C. K0337+621 - 
K0337+706, K0337+909 - K0337+995

Bakun, Benguet 05/10/2022

2nd/Final

CAR Regional 
Office

LF

492.150

300 01/07/2022 11/02/2022

53.19

C 0.456 0.200 0.300 95.60%

91.7%
Very Satisfactory

AHD

911 635

PHIL ASIA RESOURCES & 
DEVELOPMENT CORP.

33352 L B SB GE 21HN0152- OO1: Ensure Safe and Reliable 
National Road System- Network Development 
Program- Road Widening- Secondary Roads- 

Mactan Circumferential Rd- K0027+275- 
K0027+675 (Modified to 001: Ensure Safe and 

Reliable National Road System- Network 
Development Program- Road Widening - 

Secondary Roads- Mactan Circumferential Rd- 
K0027+275- K0027+559)

Cordova, Cebu 03/11/2022

1st

Cebu 6th DEO LF

17.492

120 11/18/2021 03/17/2022

5.36

OG 0.383 0.216 0.150 0.030 0.017 0.050 84.60%

- AHD

912 636

PHILIPPINE CHEMSTEEL 
INDUSTRIES, INC.

16965 L A MB GE 21OH0038 - Convergence and Special Support 
Program - Special Road Fund - Motor Vehicle 

User's Charge (MVUC) as per R.A. 11239 - 
Installation of Road Safety Devices along U.N. 

Ave., from Roxas Blvd. Service Road to Cristobal

Manila City 04/01/2022

1st/Final

South Manila 
DEO

LF

19.120

30 03/30/2021 04/28/2021

0.00

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

ONS

913

PHILIPPINE CHEMSTEEL 
INDUSTRIES, INC.

16965 L A MB GE 21CA0040: Convergence and Special Support 
Program - Special Road Fund - Motor Vehicle 

Users Charge (MVUC) as per RA 11239 - 
Preventive Maintenance (Asphalt Overlay) along 
Junction Layac - Balanga - Mariveles Port Road 

(S01272LZ), K0107+980 to K0108+750, 
K0111+000 to K0113+143

Orani and Samal, 
Bataan

03/10/2022

1st/Final

Bataan 1st 
DEO

LF

48.250

90 07/05/2021 10/02/2021

2.22

C 0.471 0.135 0.300 90.60%

90.6%
Very Satisfactory

AHD

914 637

PHILSOUTH BUILDERS

21962 L AAA MA GE 21HL0043 - 002: Protect Lives and Properties 
Against Major Floods: 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems: Construction 
of Flood Mitigation Structure - Construction of 

Canaway River Control (Upstream B)

Siaton, Negros 
Oriental

03/10/2022

1st/Final

Negros 
Oriental 3rd 
DEO

LF

49.000

348 02/19/2021 02/01/2022

0.00

C 0.481 0.177 0.300 95.80%

95.8%
Very Satisfactory

ONS
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915

PHILSOUTH BUILDERS, INC.

21962 L AAA LA GE 21HK0077 - Local Program: Local Roads and 
Bridges: Local Roads: Construction/ Repair/ 

Rehabilitation/ Improvement of Various 
Infrastructure including Local Projects - 
Construction of Road, Brgy. Sab-ahan

Bais City, Negros 
Oriental

03/09/2022

1st

Negros 
Oriental 2nd 
DEO

LF

47.998

278 09/13/2021 06/17/2022

0.55

OG 0.395 0.240 0.150 0.030 0.051 0.050 91.60%

- AHD

916

PHILSOUTH BUILDERS, INC.

21962 L AAA MA GE 21HK0085 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Flood - Flood 

Control and Drainage - Flood Control 
Structures/Facilities: Construction/ Repair/ 

Rehabilitation/ Improvement of Various 
Infrastructure including Local Projects - 

Construction of Ocoy River Control, Calabnugan

Sibulan, Negros 
Oriental

03/09/2022

1st

Negros 
Oriental 2nd 
DEO

LF

48.016

250 10/15/2021 06/21/2022

0.27

OG 0.391 0.241 0.150 0.030 0.056 0.017 88.50%

- AHD

917 638
PHILTIL CONSTRUCTION

21607 L B LB GE Contract ID # 21MD0027 - Libungan Flood 
Control Project (Nalin Section-Phase IV)

Nalin, Midsayap, 
Cotabato

03/31/2022
1st/Final

Cotabato 1st 
DEO

LF
26.754

267 04/07/2021 12/29/2021
-4.78

C 0.493 0.177 0.157 82.70%
82.7%

Satisfactory
DEL

918 639 PHILWORKS 
CONSTRUCTION AND 

SUPPLY

32103 L AAA LB GE 21IC0049 - Installation of LED Solar Road Studs 
along Daang Maharlika (S00024LT), K0914+828 - 

K0916+911

Palo, Leyte 03/29/2022
1st/Final

Leyte 1st DEO LF
38.020

210 09/27/2021 04/24/2022
26.67

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD

919 640
PHSMB CONSTRUCTION 

AND SUPPLY

44454 L D SB GE 21LF0037 - Construction of Nasipit Flood Control, 
(Sta. 0+000 - Sta. 0+300)

 Tarragona, 
Davao Oriental

03/09/2022
1st/Final

Davao 
Oriental 1st 
DEO

LF
14.700

181 02/22/2021 08/21/2021
20.99

C 0.474 0.133 0.300 90.70%
90.7%

Very Satisfactory
AHD

920 641 PITONG BUILDERS AND 
CONSTRUCTION SUPPLY, 

INC.

39273 L D SB GE 22JG0025 - Construction of Concrete Road - 
Construction of Road, Jaro

Iloilo City, Iloilo 04/08/2022
1st/Final

Iloilo City 
DEO

LF
4.950

36 01/28/2022 03/04/2022
0.00

C 0.451 0.133 0.300 88.40%
88.4%

Satisfactory
ONS

921 642
PJD CONSTRUCTION AND 

SUPPLY

39360 L D SB GE 21G00184 - Concreting of Sugarcane Farm-to-
Mill Road (FMR), Sitio Alamay Junction to 

Barangay Tabun-ac Proper, Toboso Road Section

Toboso, Negros 
Occidental

04/05/2022

1st/Final

Negros 
Occidental 
5th DEO

LF

5.604

75 09/27/2021 12/10/2021

0.00

C 0.468 0.157 0.300 92.50%
92.5%

Very Satisfactory
ONS

922 643
PLD CONSTRUCTION AND 

DEVELOPMENT INC.

1859 L AAA MB GE 21KG0011 - Asset Preservation Program - 
Preventive Maintenance - Tertiary Roads, Lanao 

del Norte Interior Circumferential Road 
(LDNICR), K1535+400 - K1536+113

Tagoloan, Lanao 
del Norte

04/01/2022

1st/Final

Lanao del 
Norte 1st 
DEO

LF

15.910

62 08/18/2021 10/18/2021

0.00

C 0.487 0.133 0.300 92.00%
92%

Very Satisfactory
ONS

923 644 PLERM CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

33288 L AAA LB GE 21EB0054 - Construction of New Bridge - New 
Pagbahan Bridge along Mindoro West Coastal 

Road

Sta. Cruz, 
Mindoro 

Occidental

03/24/2022
1st/Final

Mindoro 
Occidental 
DEO

LF
24.500

286 03/22/2021 01/01/2022
0.00

C 0.488 0.151 0.300 93.90%
93.9%

Very Satisfactory
ONS

924 645

POLO ENGINEERING & 
CONSTRUCTION

34966 L D SB GE 21PE0006 - Construction of Road Slope 
Protection Structure - Cong. Andres Acop 

Cosalan Road, K0313+550  K0313+582, 
K0313+855 - K0313+870, K0313+945 - K0314+005

Bokod, Benguet 03/29/2022

2nd/Final

Benguet 1st 
DEO

LF

8.030

166 03/01/2021 08/13/2021

0.80

C 0.491 0.133 0.300 92.40%

92.4%
Very Satisfactory

AHD

925

POLO ENGINEERING & 
CONSTRUCTION

34966 L D SB GE 21PF0011 - Construction/ Improvement of 
Access Roads leading to Trades, Industries, and 

Economic Zones along King Solomon - Sto. Nino - 
Coroz - Tabeya Road in Support of Coffee, Cacao, 

Bamboo, Cut Flower, Heirloom Rice, Livestock 
and Other High Value Vegetables, Package II

Tublay, Benguet 03/25/2022

1st/Final

Benguet 2nd 
DEO

LF

18.600

173 03/08/2021 08/27/2021

7.00

C 0.498 0.133 0.300 93.10%

93.1%
Very Satisfactory

AHD

926 646
PREMIUM 

MEGASTRUCTURES INC.

36079 L AAA LB GE 21IF0069: Rehabilitation/Major Repair of Flood 
Control Structure- Improvement of Pagsanga-an 

Flood Control Structure

Barangay Liloan, 
Ormoc City, 

Leyte

03/26/2022
1st

Leyte 4th 
DEO

LF
38.784

233 11/10/2021 06/30/2022
24.86

OG 0.395 0.300 0.150 0.030 0.037 0.033 94.50%
- AHD

927 647

PRIMABUILD 
CONSTRUCTION, INC.

39211 L D SB GE 21HC0012- Organizational Outcome 1: Ensure 
Safety and Reliable Natonal Road System- 

Network Development Program- Road Widening- 
Secondary Roads- Tagbilaran North Rd 

(Tagbilaran- Jetafe Sect)- K0112+226- K0112+434

Talibon, Bohol 03/10/2022

1st/Final

Bohol 2nd 
DEO

LF

8.174

139 02/22/2021 07/10/2021

0.00

C 0.499 0.133 0.300 93.20%

93.2%
Very Satisfactory

ONS

928 648
PRIME BUILT 

CONSTRUCTION & SUPPLY

39817 L C SB GB 21BI0050 - Local Program - Building and Other 
Structures - Multi-Purpose/ Facilities - Local 

Infrastructure Program, Construction/ 
Improvement of Bayombong Public Market

Bayombong, 
Nueva Vizcaya

03/18/2022

2nd/Final

Nueva 
Vizcaya 1st 
DEO

LF

9.900

268 11/20/2020 08/14/2021

5.16

C 0.500 0.133 0.300 93.30%
89.87%

Very Satisfactory
AHD

929 649

PRIME MASTER CONST. 
AND DEV'T CORP.

43456 L C SB GE 21PB0008: Asset Preservation - Rehabilitation/ 
Reconstruction of National Roads with Slips, 

Slope Collapse and Landslide - Secondary Roads, 
Conner - Kalinga Rd - K0587+625 - K0597+725, 

K0603+216 - K0603+266

Kabugao, 
Apayao

03/28/2022

2nd/Final

Apayao 1st 
DEO

LF

4.900

183 02/08/2021 08/09/2021

0.00

C 0.494 0.133 0.300 92.70%

87.78%
Satisfactory

ONS

930 650 PRIME PACIFIC MARINE & 
INDUSTRIAL SERVICES 

CORP.

36171 L B SB GE 21OA0026 - Construction of Tanza Road Road 
Dike (Phase 6)

Brgy. Tanza, 
Navotas City

03/30/2022
1st/Final

Malabon-
Navotas DEO

LF
14.694

120 11/11/2021 03/10/2022
0.37

C 0.484 0.133 0.300 91.70%
91.7%

Very Satisfactory
AHD

931

PRIME PACIFIC MARINE & 
INDUSTRIAL SERVICES 

CORP.

36171 L B MA GE 21DQ0015 - Organizational Outcome 2: Protect 
Lives and Properties againts Major Floods - Flood 

Management Program - 
Construction/Maintenance of Flood Mitigation 

Structures and Drainage Systems - Construction 
of Revetment and Other Improvements along 

Carmona River, Phase I

Brgy. Lantic, 
Carmona, Cavite

03/28/2022

2nd/Final

Cavite 3rd 
DEO

LF

25.470

221 03/22/2021 10/28/2021

0.00

C 0.457 0.140 0.300 89.70%

86.34%
Satisfactory

ONS

932 651 PROTOSTAR 
CONSTRUCTION

47130 L D SB GE 21FO0098 - Construction of Bacong to Balanac Ligao City, Albay 03/25/2022
1st/Final

Albay 3rd 
DEO

LF
28.950

195 10/11/2021 04/23/2022
10.65

C 0.488 0.133 0.300 92.10% 92.1%
Very Satisfactory

AHD
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933 652 PYRAMID CONSOLIDATED 
BUILDERS AND GENERAL 

MERCHANDISES

15599 L A MB GE 21J00036 - Road Widening - Primary Roads - 
Pagadian City - Zamboanga City Road, 

K1703+000.00 to K1705+200.00

Zamboanga del 
Sur

03/10/2022
1st

Regional 
Office No. IX

LF
94.541

496 02/22/2021 07/02/2022
-2.12

OG 0.398 0.300 0.129 0.030 0.070 0.033 96.00%
- DEL

934 PYRAMID CONSOLIDATED 
BUILDERS AND GENERAL 

MERCHANDISES

15599 L A MB GE 20KC0131 - Road Widening Along Kibawe - 
Kadingilan - Kalilangan Road, K1605+(-401) - 

K1605+756, K1605+790 - K1606+483

Pangantucan, 
Bukidnon

03/30/2022
1st/Final

Bukidnon 3rd 
DEO

LF
91.675

423 01/04/2021 03/02/2022
1.98

C 0.469 0.192 0.300 96.10%
96.1%

Outstanding
AHD

935 653
QDC CONSTRUCTION AND 

SUPPLY

34259 L D SB GE 20FO0067 - Construction / Concreting of 
Irrigation Service Roads in Cavasi-Tinampo 

(Ligao City Section) - Bongoran-Obaliw Rinas 
(Oas Albay Section)

Ligao City and 
Oas, Albay

03/25/2022

2nd/Final

Albay 3rd 
DEO

LF

15.602

330 12/17/2020 11/11/2021

0.00

C 0.488 0.134 0.300 92.20%
89.32%

Very Satisfactory
ONS

936 654

QM BUILDERS

30743 L AAA LA GE 21HG0134 - Convergence and Special Support 
Program, Construction/ Improvement of Access 
Roads leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program - TRIP), 

Mantalongon - Lapa - Lugsangan Extension Road 
leading to Lugsangan Peak & Monkey Habitat

Dalaguete, Cebu 03/07/2022

1st/Final

Cebu 4th DEO LF

18.321

225 04/06/2021 11/16/2021

0.00

C 0.486 0.133 0.300 91.90%

91.9%
Very Satisfactory

ONS

937

QM BUILDERS

30743 L AAA LA GE 21HE0030- Local Roads and Bridges- Local Roads- 
Construction/Repair/Rehabilitation/Improveme

nt of Various Infrastructure Including Local 
Projects- Construction of Concrete Road, Sangi, 

Guadalupe, Tulo-Tulo Road

Carcar City, Cebu 
Province

03/08/2022

1st/Final

Cebu 2nd 
DEO

LF

49.000

188 03/05/2021 09/08/2021

0.00

C 0.425 0.133 0.300 85.80%

85.8%
Satisfactory

ONS

938

QM BUILDERS

30743 L AAA LA GE 21HG0161: Organizational Outcome 1 : Ensure 
Safe and Reliable National Road Sytem, Asset 

Preservation Program, 
Rehabilitation/Reconstruction of Roads with 

Slips, Slope Collapse and Landslide - Secondary 
Roads, Santander - Barili - Toledo Road 

K0162+582.00 - K0162+698.00

Malabuyoc, 
Cebu

03/11/2022

2nd/Final

Cebu 7th DEO LF

29.400

224 06/25/2021 02/03/2022

0.00

C 0.485 0.133 0.300 91.80%

90.84%
Very Satisfactory

ONS

939

QM BUILDERS

30743 L AAA MA GE 21HG0069- 002: Protect Lives and Properties 
Against Major Floods, Flood Management 

Program, Construction/Maintenance of Flood 
Mitigation Structure and Drainage Systems, 
Construction of Tubod River Flood Control

Barangay Tubod-
Dugoan, 

Dumanjug, Cebu

03/11/2022

1st/Final

Cebu 7th DEO LF

48.990

176 02/17/2021 08/11/2021

0.00

C 0.485 0.133 0.300 91.80%

91.8%
Very Satisfactory

ONS

940

QM BUILDERS

30743 L AAA MA GE 21HG0100- 002: Protect Lives and Properties 
Against Major Floods, Flood Management 

Program, Construction/Maintenance of Flood 
Mitigation Structure and Drainage Systems, 

Construction of Ylaya Flood Control (Phase 2)

Ylaya, 
Dumanjug, Cebu

03/11/2022

1st/Final

Cebu 7th DEO LF

29.394

152 02/17/2021 07/18/2021

0.00

C 0.493 0.133 0.300 92.60%

92.6%
Very Satisfactory

ONS

941 655

QUAD-R BUILDING 
SOLUTIONS

41479 L B MA GE 21AE0016 - Construction/ Improvement of 
Access Roads leadingt to Trades, Industries and 
Economic - Bitalag - Quirino Road Connecting 
Manila North Road in support of the Cement 

Industry

Bacnotan, La 
Union

04/06/2022

1st/Final

La Union 1st 
DEO

LF

19.596

244 02/19/2021 10/20/2021

0.00

C 0.498 0.133 0.300 93.10%

93.1%
Very Satisfactory

ONS

942 656
QUATRIX CONSTRUCTION 

& SUPPLY, INC

44328 L B SB GE 21OC0053: Rehabilitation/Upgrading and 
Drainage Improvement along Milflores St., 

Amarillo St. and its Vicinity, Brgy. Rizal

Makati City, 
Metro Manila

04/04/2022
1st/Final

Metro Manila 
2nd DEO

LF
24.500

210 03/01/2021 09/26/2021
4.00

C 0.497 0.133 0.300 93.00%
93%

Very Satisfactory
AHD

943 657

QUIRANTE CONSTRUCTION 
CORPORATION

32827 L A MA GE 21HG0147 - OO1: Ensure Safe and Reliable 
National Road System, Network Development 
Program - Road Widening Primary Roads; N. 

Bacalso Ave. (Cebu South Road) - K0065+747 to 
K0069+325

Argao, Cebu 
Province

03/08/2022

1st

Cebu 4th DEO LF

86.898

356 04/21/2021 04/11/2022

0.00

OG 0.393 0.221 0.150 0.030 0.037 0.050 88.10%

- ONS

944

QUIRANTE CONSTRUCTION 
CORPORATION

32827 L A MA GE 21HN0102- LP: Local Infrastructure Program- 
Local Roads and Bridges- Local Roads- 

Construction of San Miguel- Pilipog Coastal Road 
(Rock Causeway) Leading to Hotels/Resorts 

(Phase I)

Cordova, Cebu 03/11/2022

1st/Final

Cebu 6th DEO LF

99.005

209 06/22/2021 01/16/2022

0.00

C 0.476 0.133 0.300 90.90%

90.9%
Very Satisfactory

ONS

945

QUIRANTE CONSTRUCTION 
CORPORATION

32827 L A MA GE 21HN0029- CSSP- Construction/Improvement of 
Access Roads Leading to Declared Tourism 
Destinations (Tourism Road Destinations) 

(Tourism Road Insfrastructure Program- TRIP)- 
Bantayan, Poblacion- Catarman Road (Rock 

Causeway) Leading to Hotels & Resorts (Phase I)

Cordova, Cebu 03/11/2022

1st/Final

Cebu 6th DEO LF

36.777

165 02/24/2021 08/07/2021

1.21

C 0.428 0.200 0.300 92.80%

92.8%
Very Satisfactory

AHD

946

QUIRANTE CONSTRUCTION 
CORPORATION

32827 L A MA GE 21HH0009: 001: Ensure Safe and Reliable 
National Road System- Asset Preservation 

Program - Preventive Maintenance - Tertiary 
Roads- RR Landon St. (S00057CB) Chainage 000 - 

Chainage 431, (S00060CB) Chainage 000- 
Chainage 227

Cebu City 03/07/2022

1st/Final

Cebu City 
DEO

LF

19.133

81 09/07/2021 11/26/2021

0.00

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

ONS

947 658

R 2 A CONSTRUCTION & 
TRADING

31922 L B MA GE 21DF0018 - Organizational Outcome 2: Protect 
Lives and Properties againts Major Floods, Flood 

Management Program, 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

River, Construction of Revetment along Imus 
River, Brgy. Anabu II-F, East Side Section

Imus City, Cavite 03/27/2022

1st/Final

Cavite 1st 
DEO

LF

49.000

171 02/07/2021 07/27/2021

0.00

C 0.481 0.133 0.300 91.40%

91.4%
Very Satisfactory

ONS

Consolidated in 2022
CPES Reports in January 2022 to May 2022 Page 51 of 69



PCAB ARC TYPE NAME LOCATION
AMOUNT 
(Php, M)

DUR 
(C.D)

STARTED COMPLETION

DPWH CONSTRUCTORS' PERFORMANCE SUMMARY REPORT

ESH RDR

DATE

January 2022 to May 2022

FINAL RATING/ 
QUALITATIVE 
DESCRIPTION 

REMARKS

PROJECT

DATE OF 
EVALUATION

NO. OF 
VISIT

FUNDING 
SOURCE

CONTRACT

SLIPPAGE 
(%)

STATUS
CPES 
VISIT 

RATING
WMS MTL TIME FAC 

No. of 
Project

No. of 
Contractor

NAME OF 
CONSTRUCTOR

CATEGORY

*IMPL. 
AGENCY

LICENS
E NO.

L/F

948 659 R.A. FANGLAYAN (RAF) 
GENERAL CONSTRUCTION 

INC.

06699 L B MA GE 21AF0043 - Widening of Luguit Bridge 
(B00666LZ) along Bauang - Baguio Road

Naguilian, La 
Union

04/07/2022
1st/Final

La Union 2nd 
DEO

LF
29.092

258 02/24/2021 11/08/2021
0.00

C 0.498 0.133 0.300 93.10%
93.1%

Very Satisfactory
ONS

949 660 R.A. MATIAS 
CONSTRUCTION AND 

DEVELOPERS

26346 L B SB GE 21AI0066: Replacement of Permanent Weak 
Bridges - Toboy Bridge II along Binalonan - 

Asingan - Sta. Maria Road

Asingan, 
Pangasinan

04/05/2022
1st/Final

Pangasinan 
3rd DEO

LF
13.678

294 03/19/2021 01/06/2022
0.00

C 0.486 0.132 0.300 91.80%
91.8%

Very Satisfactory
ONS

950 661 R.A. PAHATI CONST. & 
SUPPLY, INC.

35843 L AAA MB GE 21CF0089 - Construction of Coronel River Flood 
Control, Sta. 0+000 - Sta. 0+637.00

Gabaldon, 
Nueva Ecija

03/09/2022
1st/Final

Nueva Ecija 
2nd DEO

LF
44.631

218 05/24/2021 12/27/2021
84.20

C 0.470 0.133 0.300 90.30% 90.3%
Very Satisfactory

AHD

951
R.A. PAHATI CONST. & 

SUPPLY, INC.

35843 L AAA MB GE 21CE0148 - Construction of Flood Control 
Structures, Barangay San Andres - I and San 

Andres - II

Quezon, Nueva 
Ecija

03/09/2022
1st/Final

Nueva Ecija 
1st DEO

LF
43.218

180 03/12/2021 09/07/2021
49.00

C 0.357 0.200 0.300 85.70%
85.7%

Satisfactory
AHD

952 R.A. PAHATI CONST. & 
SUPPLY, INC.

35843 L AAA LB GE 21LA0172 - Road Widening along Surigao - 
Davao Coastal Rd (S01376MN)

Davao de Oro 03/10/2022
1st

Davao de Oro 
DEO

LF
44.000

237 07/29/2021 03/22/2022
0.44

OG 0.397 0.239 0.150 0.030 0.051 0.050 91.70%
- AHD

953 662 R.A.G. CORONA 
CONSTRUCTION AND 
AGGREGATES SUPPLY

39473 L B MA GE 21G00096 - Construction of Road, Barangay 
Menchaca

Calatrava, 
Negros 

Occidental

04/05/2022
1st/Final

Negros 
Occidental 
5th DEO

LF
12.375

137 03/03/2021 07/17/2021
0.00

C 0.469 0.160 0.300 92.90%
92.9%

Very Satisfactory
ONS

954
R.A.G. CORONA 

CONSTRUCTION AND 
AGGREGATES SUPPLY

39473 L B MA GE 21GM0078 - Construction of Concrete Road - 
Concreting of Roads

Barangay 
Balicotoc, Ilog, 

Negros 
Occidental

04/05/2022

1st

Negros 
Occidental 
3rd DEO

LF

9.900

103 01/20/2022 05/02/2022

13.32

OG 0.361 0.239 0.150 0.030 0.033 0.033 84.60%

- AHD

955 663
R.B. PANO CONSTRUCTION 

AND SUPPLY

43048 L C SB GE 21AC0003 - Construction of Flood Control 
Structure along San Juan River

Barangay 
Bannuar, San 

Juan, Ilocos Sur

04/05/2022
1st/Final

Ilocos Sur 1st 
DEO

LF
19.800

181 07/01/2021 12/28/2021
0.00

C 0.493 0.157 0.300 95.00%
95%

Very Satisfactory
ONS

956 664 R.D. INTERIOR JUNIOR 
CONSTRUCTION / R.O. 

BUILDERS & 
DEVELOPMENT 

CORPORATION (JOINT 
VENTURE)

JV-20-
4274

L A SB GE 21BI0018 - Organizational Outcome 2: Protect 
Lives and Properties against Major Floods - Flood 

Management Program - Construction/ 
Maintenance of Flood Mitigation Structures and 

Drainage System - Construction of Buenavista 
River Control along Magat River, Buenavista 

Section

Bayombong, 
Nueva Vizcaya

03/18/2022

2nd/Final

Nueva 
Vizcaya 1st 
DEO

LF

49.000

297 02/02/2021 12/13/2021

23.20

C 0.485 0.133 0.300 91.80%

90.48%
Very Satisfactory

AHD

957 665

R.D. SADSAD 
CONSTRUCTION AND 

TRADING

19240 L A MA GE 21CM0021: Flood Management Program, 
Construction/Maintenance of Flood Mitigation 

Structures and Drainage Systems, Rehabilitation 
of Pamatawan River (Kanaynayan Section), Sta. 

32+148 to Sta. 32+572.80

Brgy. San Pablo, 
Castillejos, 
Zambales

03/07/2022

2nd/Final

Zambales 2nd 
DEO

LF

65.126

220 02/17/2021 09/24/2021

19.09

C 0.375 0.200 0.300 87.50%

88.14%
Satisfactory

AHD

958 666
R.D. TALENS 

CONSTRUCTION AND 
TRADING / E.D. LIBUNAO 

CONSTRUCTION & 
TRADING (JOINT VENTURE)

JV-19-736 L A MA GE 20CF0059 - Construction of Flood Control 
Structure Along Pampanga River

Brgy. 
Magpapalayoc, 
San Leonardo, 

Nueva Ecija

03/10/2022

2nd/Final

Nueva Ecija 
2nd DEO

LF

95.534

300 12/09/2020 10/04/2021

0.00

C 0.483 0.133 0.300 91.60%

91.3%
Very Satisfactory

ONS

959 667 R.F. FLORES 
CONSTRUCTION

14196 L B MA GE 21AI0068: Concreting of Roads Umingan, 
Pangasinan

04/05/2022
1st/Final

Pangasinan 
3rd DEO

LF
17.746

90 11/12/2021 02/09/2022
0.00

C 0.478 0.133 0.300 91.10% 91.1%
Very Satisfactory

ONS

960 668
R.G.TABIN CONSTRUCTION 

AND SUPPLY

26830 L D SB GE 21AI0071: Road Widening - Secondary Roads - 
Mangaldan - Manaoag - Binalonan Road, 

K0192+050 to K0193+000, K0190+(-044) to 
K0190+130

Pangasinan 04/05/2022

1st/Final

Pangasinan 
3rd DEO

LF

24.305

180 07/06/2021 01/01/2022

46.11

C 0.451 0.133 0.300 88.40%
88.4%

Satisfactory
AHD

961 669

R.L. CARABUENA 
CONSTRUCTION

35483 L A SB GE 21LH0055: Construction/Improvement of Access 
Roads Leading to Declared Tourism Destinations 

at Jct. Davao - Bukidnon Road (Datu Salumay 
Section) to Sitio Patag Leading to Hill's View 

Mountain Resort

Marilog District, 
Davao City

03/07/2022

1st/Final

Davao City 
2nd DEO

LF

19.443

107 04/28/2021 08/12/2021

0.00

C 0.496 0.134 0.300 93.00%

93%
Very Satisfactory

ONS

962 670 R.R. ENCABO 
CONSTRUCTORS 

INCORPORATED / PERSAN 
CONSTRUCTION, INC. 

(JOINT VENTURE)

JV-21-
4703

L AAA MA GE 21CB0051: Special Road Fund - Motor Vehicle 
Users Charge (MVUC) as per R.A. 11239 - 

Construction/Rehabilitation of Road Slips, Slope 
Collapse and Landslide - Bagac - Mariveles Road, 

K0177+020 to K0177+140

Bataan 2nd 
District

03/09/2022

1st

Bataan 2nd 
DEO

LF

96.500

200 10/25/2021 05/12/2022

30.27

OG 0.400 0.288 0.150 0.030 0.037 0.033 93.80%

- AHD

963 671
R.S. SEPIAN 

CONSTRUCTION & 
TRUCKING / 

4RMCONSTRUCTION & 
SUPPLIES (JOINT VENTURE)

JV-21-
5259

L A MA GE 21P00050 - 
Construction/Repair/Rehabilitation/Improveme

nt of Various Infrastructure Including Local 
Projects - Flood Control and Drainage - Flood 
Control Structures/Facilities - Construction of 

Naguey Flood Control

Atok, Benguet 04/20/2022

1st

CAR Regional 
Office

LF

96.500

240 01/07/2022 09/03/2022

31.75

OG 0.392 0.244 0.150 0.030 0.042 0.050 90.80%

- AHD

964 672

R.S. SEPIAN 
CONSTRUCTION & 

TRUCKING / M.P.TABERAO 
CONSTRUCTION SERVICES 

AND SUPPLIES (JOINT 
VENTURE)

JV-21-
5243

L A MB GE 21PE0049 - Construction of Road Slope 
Protection Structure - Cong. Andres Acop 
Cosalan Road - K0318+428 - K0318+463, 

K0318+930 - K0318+948, K0323+112 - 
K0323+134, K0323+840 - K0323+866, 

K0331+1260 - K0331+1292, K0331+1381 - 
K0331+1398, K0331+1617 - K0331+1668, 

K0333+140 -K0333+169, K0333+284 - 
K0333+308, K0333+2069 - K0333+2095, 

K0336+754 -K0336+788, K0337+285 - 
K0337+312, K0340+489 - K0340+580

Kabayan, 
Benguet

03/29/2022

1st

Benguet 1st 
DEO

LF

68.196

245 07/21/2021 03/22/2022

-2.78

OG 0.400 0.238 0.122 0.030 0.045 0.033 86.80%

- DEL

965 673
R.T.Y.  CONSTRUCTION

10341 L A MB GE 21DM0035 - Construction of Road Tuhian, 
Catanauan, 

Quezon

03/27/2022
2nd/Final

Quezon 3rd 
DEO

LF
35.409

240 02/05/2021 10/02/2021
0.00

C 0.444 0.136 0.300 88.00%
90.34%

Very Satisfactory
ONS
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966 674

R.V.  LABORTE BUILDERS

20459 L A MB GE 21DL0077 - Local Program - Construction/ 
Repair/ Rehabilitation/ Improvement of Various 

Infrastructure including Local Projects, Local 
Roads and Bridges, Local Bridges 1. Completion 

of Cabibihan Bridge and Approaches, 
Tagkawayan, Quezon, Phase II

Tagkawayan, 
Quezon

03/26/2022

1st/Final

Quezon 4th 
DEO

LF

12.250

120 11/26/2021 03/25/2022

0.00

C 0.455 0.172 0.300 92.70%

92.7%
Very Satisfactory

ONS

967

R.V.  LABORTE BUILDERS

20459 L A MB GE 21DL0085 - Local Program, Construction/ Repair/ 
Rehabilitation/ Improvement of Various 

Infrastructures including Local Projects, Local 
Roads and Bridges, Local Bridges 2, Completion 

of Jongo Bridge and Approaches, Lopez, Quezon, 
Phase II

Lopez Quezon 03/26/2022

1st/Final

Quezon 4th 
DEO

LF

18.375

150 11/26/2021 04/24/2022

10.00

C 0.497 0.137 0.300 93.40%

93.4%
Very Satisfactory

AHD

968

R.V.  LABORTE BUILDERS

20459 L A MB GE 21DL0086 - Local Program: Construction/ Repair/ 
Rehabilitation/ Improvement of Various 

Infrastructure including Local Projects, Local 
Roads and Bridges, Local Bridges 3 Completion of 

Mansilay Bridge Approaches, Brgy. Mansilay, 
Tagkawayan, Quezon

Tagkawayan, 
Quezon

03/26/2022

1st/Final

Quezon 4th 
DEO

LF

24.500

150 11/26/2021 04/24/2022

10.00

C 0.391 0.133 0.300 82.40%

82.4%
Satisfactory

AHD

969 675
RACCON BUILDERS

36608 L A SB GE 21HD0045- Road Concreting Brgy. Tominjao- 
Brgy. Bagay Access Road

Daanbantayan, 
Cebu

03/10/2022
1st

Cebu 1st DEO LF
9.309

61 12/31/2021 03/01/2022
2.13

OG 0.393 0.240 0.150 0.030 0.042 0.050 90.50%
- AHD

970 676
RAK TRADING AND 

CONSTRUCTION

42613 L D SB GB 21EE0126 - Construction (Completion) fo 3Sty  18 
CL (9 Regular Workshops) Barotuan  National 

High School

El Nido, Palawan 03/24/2022
1st/Final

Palawan 1st 
DEO

LF
1.881

60 10/03/2021 12/01/2021
0.95

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD

971 677
RAMARPLUS 

INCORPORATED

8092 L A MB GE 21FO0109 - Construction / Rehabilitation of 
Flood Mitigation Structures along Magcasili River

Barangay 
Balinad, 

Polangui, Albay

03/25/2022
1st/Final

Albay 3rd 
DEO

LF
38.220

210 05/07/2021 12/02/2021
45.63

C 0.489 0.133 0.300 92.20%
92.2%

Very Satisfactory
AHD

972 RAMARPLUS 
INCORPORATED

8092 L A MB GE 21FO0104 - Construction / Improvement of 
Luksong River Flood Control

Santicon, 
Polangui, Albay

03/25/2022
1st/Final

Albay 3rd 
DEO

LF
36.220

210 05/07/2021 12/02/2021
14.48

C 0.500 0.133 0.300 93.30% 93.3%
Very Satisfactory

AHD

973
RAMARPLUS 

INCORPORATED

8092 L A MB GE 21FO0014 - Construction (Completion) of Flood 
Control Structure along Polangui River Balinad-

Napo-Ponso-Alnay Section

Barangay Alnay, 
Polangui, Albay

03/25/2022
2nd/Final

Albay 3rd 
DEO

LF
19.800

216 03/23/2021 10/24/2021
50.41

C 0.494 0.133 0.300 92.70%
92.64%

Very Satisfactory
AHD

974

RAMARPLUS 
INCORPORATED

8092 L A MB GE 21F00006: OO2: Protect Lives and Properties 
Against Major Floods - Flood Management 

Program - Construction/Maintenance of Flood 
Mitigation  Structures And Drainage Systems - 

Construction / Improvement of Waras River 
Flood Mitigation Structures, Brgy. Sagrada and 

Brgy. San Juan, Baao, Camarines Sur

Baao, Camarines 
Sur 5th 

Legislative 
District

03/29/2022

2nd/Final

Regional 
Office No. V

LF

106.150

280 03/19/2021 12/23/2021

1.08

C 0.488 0.133 0.300 92.10%

94.44%
Very Satisfactory

AHD

975

RAMARPLUS 
INCORPORATED

8092 L A MB GE 21FN0063: OO2: Protect Lives and Properties 
Against Major Floods – Construction/ 

Rehabilitation of Flood Mitigation Facilities 
within Major River Basins and Principal Rivers – 
Construction/ Improvement of Riverbank Slope 

Protection along Waras River, Upstream of 
Waras Bridge, San Juan-Bagumbayan, Sta. 

15+963.00 to Sta. 16+230.00

Baao, Camarines 
Sur

03/30/2022

1st/Final

Camarines 
Sur 5th DEO

LF

33.515

212 02/26/2021 09/25/2021

4.68

C 0.464 0.133 0.300 89.70%

89.7%
Very Satisfactory

AHD

976 678
RAMISES CONSTRUCTION / 

EQUI-PARCO 
CONSTRUCTION COMPANY 

(JOINT VENTURE)

JV-21-
4463

L A MB GE 21N00069-Asphalt Overlay, Butuan City-Cagayan 
de Oro City-Iligan Road (Baan-Ampayon 

Section), K1233+(-088)-K1235+000 (S000421MN)

Butuan City 03/12/2022

1st

Regional 
Office No. XIII

LF

112.292

210 08/25/2021 03/22/2022

0.97

OG 0.383 0.240 0.150 0.030 0.047 0.050 90.00%

- AHD

977
RAMISES CONSTRUCTION / 

EQUI-PARCO 
CONSTRUCTION COMPANY 

(JOINT VENTURE)

JV-21-
4463

L A MB GE 21ND0043 - Butuan City - Malaybalay Road, 
K1263+815 - K1263+975

Butuan City 03/11/2022

1st/Final

Butuan City 
DEO

LF

92.617

273 04/07/2021 01/04/2022

1.29

C 0.492 0.133 0.300 92.50%

92.5%
Very Satisfactory

AHD

978 679
RANDOM BUILDERS

35258 L B MA GB 21PE0051 - Construction of Multi-Purpose 
Building (Gymnasium), Benguet Sports Complex, 

Wangla

La Trinidad, 
Benguet

03/29/2022
1st/Final

Benguet 1st 
DEO

LF
24.680

193 04/28/2021 11/06/2021
8.81

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD

979 680

RAPHAEIL CONSTRUCTION

34801 L D SB GE 21AE0065 - Rehabilitation/ Reconstruction/ 
Upgrading of Damaged Paved Roads

Luna - Bangar 
Road - 

K0307+722 to 
K0307+963

04/06/2022

1st/Final

La Union 1st 
DEo

LF

10.846

97 07/08/2021 10/12/2021

11.07

C 0.488 0.133 0.300 92.10%
92.1%

Very Satisfactory
AHD

980 681
RAPID FOREMOST CONST. 

CO.

32618 L AA MA GE 21DM0016 - Construction/Improvement of 
Breakwater

Brgy. Sta. Rosa, 
Malunay, 
Quezon

03/27/2022
2nd/Final

Quezon 3rd 
DEO

LF
49.000

210 02/05/2021 09/02/2021
0.00

C 0.445 0.151 0.300 89.60%
88.88%

Satisfactory
ONS

981 682
RAPID FOREMOST CONST. 

CO. / JERIS 
CONSTRUCTION AND 

SUPPLY (JOINT VENTURE)

JV-19-311 L A MB GE 20DC0004 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program, Road Widening - 
Tertiary Roads, Lipa - Balete Road - K0083+495 - 

K0084+393

Balete, Batangas 03/23/2022

2nd/Final

Batangas 3rd 
DEO

LF

41.267

306 11/25/2020 09/26/2021

3.25

C 0.485 0.200 0.300 98.50%

90.82%
Very Satisfactory

AHD

982 683
RBT VENTURES

37230 L D SB GE 21KL0093 - Concreting of Road in Barangay 
Pagawan

Manticao, 
Misamis Oriental

03/30/2022
1st/Final

Misamis 
Oriental 2nd 
DEO

LF
7.840

60 01/10/2022 03/10/2022
0.00

C 0.432 0.133 0.300 86.50%
86.5%

Satisfactory
ONS

983 684
RCD GEN. CONTRACTOR & 

CONSTRUCTION SUPPLY

21616 L B MA GE 21AB0141 - Local Infrastructure Program, 
Rehabilitation/Improvement of Dingras - 

Tabtabagan Road

Dingras and 
Marcos, Ilocos 

Norte

04/07/2022
1st/Final

Ilocos Norte 
2nd DEO

LF
21.374

250 03/22/2022 11/26/2022
2.44

C 0.497 0.149 0.300 94.60%
94.6%

Very Satisfactory
AHD
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984 685

RCDG CONSTRUCTION 
CORPORATION / HHH 

DEVELOPER AND 
CONSTRUCTION (JOINT 

VENTURE)

5063 L AAA MA GE 21J00044 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems- 
Construction of Flood Control Structure with 

Esplanade at Limpapa River, Zamboanga City- 
Labuan- Limpapa Road (Limpapa Bridge Section), 

Sta. 0+000 to Sta. 0+221.51 (Upstream), Sta. 
0+000 to Sta.0+038.28 (Downstream)

Zamboanga City 03/10/2022

1st

Regional 
Office No. IX

LF

95.655

290 08/16/2021 06/01/2022

0.83

OG 0.400 0.300 0.150 0.030 0.070 0.033 98.30%

- AHD

985
RCDG CONSTRUCTION 
CORPORATION / HHH 

DEVELOPER AND 
CONSTRUCTION (JOINT 

VENTURE) 

JV-21-
0078

L AAA MA GE 21J0056 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems-

Construction of Revetment, Kumalarang River. 
left side: 0+340.60 to 0+687, 0+810 to 1+020, 
right side: 0+840 to 1+172, Net length: 888.40 

ln.m.

Isabela City 03/11/2022

1st

Regional 
Office No. IX

LF

144.208

480 06/28/2021 10/20/2022

18.06

OG 0.395 0.239 0.150 0.030 0.050 0.033 89.70%

- AHD

986 686
R'CEL GENERAL 

CONTRACTOR & GEN  
MERCHANDISE

13385 L B MA GE 21DP0047: Bridge Program - 
Retrofitting/Strengthening of Permanent Bridges 
- Talahibing Bridge (B03145LZ) along San Pablo - 

Rizal - Nagcarlan - Liliw Road

Liliw, Laguna 03/24/2022

1st/Final

Laguna 3rd 
DEO

LF

21.560

180 09/14/2021 03/12/2022

0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

987 687 RCV VILLAMOR 
CONSTRUCTION

42236 L A MA GE 21HI0095- Concreting of Brgy. Hagnaya to Brgy. 
Triumfo FMR

Carmen, Cebu 03/11/2022
1st/Final

Cebu 5th DEO LF
11.833

126 07/19/2021 11/21/2021
0.00

C 0.457 0.133 0.300 89.00% 89%
Very Satisfactory

ONS

988 688
RDF TRADING AND 

CONSTRUCTION

44539 L D SB GE 21EF0142 - Construction/Improvement of 
Pangobilian Road leading to Mainit Seven Falls, 

Brgy. Mainit

Brooke's Point, 
Palawan

03/25/2022
1st/Final

Palawan 2nd 
DEO

LF
7.093

176 09/06/2021 02/28/2022
0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

989 689
REBER ENTERPRISES AND 

CONSTRUCTION

48384 L C SB GB 21HB0159- Local Program- National Building 
Program- Buildings and Other Structures Multi-

Purpose/Facilities- Rehabilitation of DPWH Bohol 
3rd District Engineering Office

Guindulman, 
Bohol

03/09/2022

1st/Final

Bohol 3rd 
DEO

LF

24.500

360 03/11/2021 03/05/2022

0.00

C 0.488 0.133 0.300 92.10%
92.1%

Very Satisfactory
ONS

990 690

REBTRADE 
INTERNATIONAL 
CORPORATION

36213 L A MB GE 20PC0049: Organizational Outcome 1: Ensure 
Safe and Reliable National Road System Asset 

Preservation Program - Rehabilitation/ 
Reconstruction of Roads with Slips, Slope 

Collapse and Landslides - Tertiary Roads Apayao - 
Ilocos Norte Road K0719+130 - K0719+500

Calanasan, 
Apayao

03/29/2022

2nd/Final

Apayao 2nd 
DEO

LF

96.425

303 11/06/2020 09/04/2021

0.66

C 0.487 0.133 0.300 92.00%

88.58%
Satisfactory

AHD

991

REBTRADE 
INTERNATIONAL 
CORPORATION

36213 L A MB GE 21FG0066 - Construction/Repair/ 
Rehabilitation/Improvement of Various 

Infrastructure including Local Projects along 
Tigaon - Goa - San Jose - Lagonoy - Guijalo via 

San Vicente Road (Genorangan Section), 
K0498+296 to K0498+522

Lagonoy, 
Camarines Sur

03/29/2022

1st/Final

Camarines 
Sur 4th DEO

LF

96.500

331 11/18/2021 10/14/2022

64.65

C 0.500 0.140 0.300 94.00%

94%
Very Satisfactory

AHD

992

REBTRADE 
INTERNATIONAL 
CORPORATION

36213 L A MB GE 21F00123 - Local Program - 
Construction/Repair/Rehabilitation/Improveme

nt of Various Infrastructure including Local 
Projects - National Roads and Bridges - National 

Roads - Pili - Tigaon - Albay Boundary Road, 
K0505+700 - K0505+970

Sagnay, 
Camarines Sur

03/29/2022

1st

Regional 
Office No. V

LF

186.244

297 12/17/2021 10/09/2022

22.71

OG 0.400 0.241 0.150 0.030 0.042 0.033 89.60%

- AHD

993
REBTRADE 

INTERNATIONAL 
CORPORATION

36213 L A MB GE 21IL0125: Asset Preservation- 
Rehabilitation/Reconstruction of National Roads 
with Slips, Slope Collapse, and Landslide-Primary 

Roads- Daang Maharlika (LT) K1006+901-
K1006+901

Southern Leyte 03/28/2022

1st

Southern 
Leyte DEO

LF

49.000

241 09/08/2021 05/06/2022

17.25

OG 0.399 0.238 0.150 0.030 0.070 0.033 92.00%

- AHD

994 691 REBTRADE 
INTERNATIONAL 

CORPORATION / JBA 
CONSTRUCTION AND 

BUILDERS (JOINT 
VENTURE)

JV-21-
4938

L A MB GE 21PI0089 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, Asset 

Preservation Program - Rehabilitation/ 
Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Secondary Roads, 
Baguio - Bontoc Rd K0390+166 - K0390+286, 

K0390+410 - K0390+550

Bontoc, 
Mountain 
Province

03/26/2022

1st/Final

Mt. Province 
1st DEO

LF

77.200

200 10/17/2021 05/04/2022

59.40

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

AHD

995 692

RED DIAMOND 
CONSTRUCTION

41878 L A SB GE 21FJ0026: 002: Protect Lives and Properties 
Against Major Floods - Construction of Flood 

Control Concrete Revetment at Galaton River, 
Upstream Leftside, Brgy. Poblacion, Sta.0+033 - 

Sta.0+603

Cataingan, 
Masbate

03/27/2022

2nd/Final

Masbate 3rd 
DEO

LF

25.742

211 02/15/2021 09/13/2021

5.78

C 0.473 0.134 0.300 90.70%

91.9%
Very Satisfactory

AHD

996 693
REDSON CONSTRUCTION 

AND SUPPLIES, INC.

35128 L A MA GE 21GK0024 - Construction of Flood Control 
Structure - Construction of Flood Control 

Structure of Catabla River along Bacolod - Silay 
Airport Access Road

Talisay City, 
Negros 

Occidental

04/07/2022

1st/Final

Negros 
Occidental 
1st DEO

LF

44.100

213 03/08/2021 10/06/2021

10.18

C 0.465 0.136 0.300 90.10%
90.1%

Very Satisfactory
AHD

997 694
RELY CONSTRUCTION & 

SUPPLY

10433 L AAA MB GE 21LF0020 - Construction of Coastal Protection 
Protecting Surigao del Sur Bdry. - Davao Oriental 

Coastal Road (Cateel Road), (Sta. 0+000 - Sta. 
0+540)

Cateel, Davao 
Oriental

03/09/2022

1st/Final

Davao 
Oriental 1st 
DEO

LF

67.546

257 02/22/2021 11/05/2021

0.00

C 0.462 0.133 0.300 89.50%
89.5%

Very Satisfactory
ONS

998
RELY CONSTRUCTION & 

SUPPLY

10433 L AA LA GE 21LH0015: Off-Carriageway Improvement along 
Davao - Bukidnon Road - K1661+167 - 

K1664+726

Davao City 03/07/2022
1st/Final

Davao City 
2nd DEO

LF
24.862

112 03/29/2021 07/18/2021
0.00

C 0.490 0.135 0.300 92.50%
92.5%

Very Satisfactory
ONS

999 695 RELY CONSTRUCTION & 
SUPPLY / D.B. RAVELO 

CONSTRUCTION & SUPPLY 
(JOINT VENTURE)

JV-21-
5010

L AAA MB GE 21LA0147 - Revetment Along Manat River (Up-
stream and Down Stream) leading to Agusan 
River at Prk1C, 1B, 1A, 7, 8 and Manat Bridge 
Poblacion (Sta. 18+495.464 - Sta. 18+916.654)

Montevista, 
Davao de Oro

03/10/2022

2nd

Davao de Oro 
DEO

LF

77.198

276 07/29/2021 04/30/2022

-0.02

OG 0.383 0.238 0.150 0.030 0.070 0.033 90.40%

- DEL

Consolidated in 2022
CPES Reports in January 2022 to May 2022 Page 54 of 69



PCAB ARC TYPE NAME LOCATION
AMOUNT 
(Php, M)

DUR 
(C.D)

STARTED COMPLETION

DPWH CONSTRUCTORS' PERFORMANCE SUMMARY REPORT

ESH RDR

DATE

January 2022 to May 2022

FINAL RATING/ 
QUALITATIVE 
DESCRIPTION 

REMARKS

PROJECT

DATE OF 
EVALUATION

NO. OF 
VISIT

FUNDING 
SOURCE

CONTRACT

SLIPPAGE 
(%)

STATUS
CPES 
VISIT 

RATING
WMS MTL TIME FAC 

No. of 
Project

No. of 
Contractor

NAME OF 
CONSTRUCTOR

CATEGORY

*IMPL. 
AGENCY

LICENS
E NO.

L/F

1000 RELY CONSTRUCTION & 
SUPPLY / D.B. RAVELO 

CONSTRUCTION & SUPPLY 
(JOINT VENTURE)

JV-21-
5009

L AAA LA GE 21LA0116 - Asphalt Overlay - at Specific 
Locations along Montevista - DNAs Rd 

(S001360MN)

Montevista, 
Davao de Oro

03/10/2022

1st/Final

Davao de Oro 
DEO

LF

91.729

192 07/16/2021 01/23/2022

6.25

C 0.474 0.133 0.300 90.70%
90.7%

Very Satisfactory
AHD

1001 696
RELY CONSTRUCTION & 

SUPPLY / ECBJ EAST COAST 
CONSTRUCTION (JOINT 

VENTURE)

JV-21-
4388

L AAA LA GE 21LF0031 - Construction/ Improvement of Access 
Road Leading to Declared Tourism Destination, 

Jct. Salingcomot to Sitio Bobon Leading to Pilot's 
View and Long Stretch of White Sand

Brgy. 
Salingcomot, 

Baganga, Davao 
Oriental

03/09/2022

1st/Final

Davao 
Oriental 1st 
DEO

LF

48.993

198 02/22/2021 09/07/2021

0.00

C 0.482 0.133 0.300 91.50%

91.5%
Very Satisfactory

ONS

1002 697
RELY CONSTRUCTION AND 

SUPPLY

10433 L AAA MB GE 21LF0069 - Construction of Revetment along 
Manurigao River, (Section 1: Sta. 0+000 - Sta. 

0+100) (Section 2: Sta. 0+000 - Sta. 0+200)

Caraga, Davao 
Oriental

03/09/2022
1st/Final

Davao 
Oriental 1st 
DEO

LF
48.997

240 03/15/2021 11/09/2021
40.83

C 0.471 0.133 0.300 90.40%
90.4%

Very Satisfactory
AHD

1003
RELY CONSTRUCTION AND 

SUPPLY

10433 L AAA LA GE 20LH0041: Road Concreting from Davao - 
Bukidnon National Highway to Barangay 

Salaysay to Masawang to Ballah to Tambobong - 
Magpet, North Cotabato Road

Barangay 
Salaysay, 

Marilog District, 
Davao City

03/07/2022

2nd/Final

Davao City 
2nd DEO

LF

95.299

249 02/22/2020 10/27/2020

0.00

C 0.492 0.134 0.300 92.60%
86.48%

Satisfactory
ONS

1004
RELY CONSTRUCTION AND 

SUPPLY

10433 L AAA MA GB 20LB0094: Construction of Multi-Purpose Attack 
Craft (MPAC), Slipway and Boathouse, Naval 

Station Felix Apolinario, Brgy. Panacan

Davao City 03/11/2022
2nd/Final

Davao City 
DEO

LF
82.025

575 06/01/2020 12/27/2021
0.00

C 0.491 0.195 0.300 98.60%
94.47%

Very Satisfactory
ONS

1005 698
REND ENTERPRISES & 

GENERAL CONTRACTOR

32382 L B MA GE 20OF0021  - Construction of Drainage and 
Talayan Creek Outfall along Don Ramon St., 

Brgy. Talayan

Quezon City 04/01/2022
2nd/Final

Quezon City 
1st DEO

LF
39.200

300 11/24/2020 09/19/2021
7.67

C 0.496 0.133 0.300 92.90%
90.8%

Very Satisfactory
AHD

1006 699
REPOLMAN 

CONSTRUCTION CORP.

32842 L A MA GE 21CM0009: Network Development Program, 
Construction of By-Pass and Diversion Roads, 

Subic by-Pass Road, Package 3

Zambales 03/07/2022
2nd/Final

Zambales 2nd 
DEO

LF
67.549

210 02/17/2021 09/14/2021
0.00

C 0.465 0.152 0.300 91.70%
89.96%

Very Satisfactory
ONS

1007 700

REX E. MORALES 
CONSTRUCTION

17427 L AA MA GE 21IA0051 - Network Development - Road 
Widening - Secondary Roads - Biliran 

Circumferential Road - K1043+150 - K1044+940 
(11.678652 , 124.357693 - 11.686535 , 

124.371235 )

Kawayan, Biliran 03/25/2022

1st

Biliran DEO LF

48.758

267 09/19/2021 06/12/2022

22.20

OG 0.397 0.235 0.150 0.030 0.033 0.050 89.50%

- AHD

1008 701
REYDAN BUILDERS

13059 L A MA GE 21LD0085: Construction of Road Slope Protection 
Structure - Bansalan - Mt. Apo Natl Park Rd - 

K1593+400 - K1594+256

Davao Del Sur 03/09/2022
1st/Final

Davao del Sur 
1st DEO

LF
26.460

159 06/16/2021 11/21/2021
0.00

C 0.482 0.133 0.300 91.50%
91.5%

Very Satisfactory
ONS

1009
REYDAN BUILDERS

13059 L A MA GE 21MG0143 - Off Carriageway Improvement: 
Construction of Bike Lanes - Marbel - Makar 

Road - K1707+000 - K1707+600

South Cotabato 04/02/2022
1st/Final

South 
Cotabato 2nd 
DEO

LF
29.400

210 04/16/2021 11/11/2021
0.00

C 0.455 0.200 0.300 95.50%
95.5%

Very Satisfactory
ONS

1010 702
REYROSE CONST. AND 
SUPPLY DEVT. CORP.

22934 L B MA GE 21ND0075 - Butuan City - Cagayan de Oro City - 
Iligan City Road (Agusan - Misamis Oriental 

Road), K1233+244 to K1234+125, K1235+322 to 
K1236+372

Butuan City 03/11/2022

1st

Butuan City 
DEO

LF

55.942

186 08/13/2021 02/14/2022

1.88

OG 0.393 0.240 0.150 0.030 0.056 0.050 91.90%

- AHD

1011 REYROSE CONSTRUCTION 
AND SUPPLY 

DEVELOPMENT 
CORPORATION

22934 L B MA GE 21NA0007-Concreting of Road, Basilica-Humilog-
Panaytayon

RTR, Agusan del 
Norte

03/10/2022

1st/Final

Agusan del 
Norte DEO

LF

49.000

230 03/08/2021 10/23/2021

0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

1012 703 RGE CONSTRUCTION & 
SUPPLY

36147 L D SB GB 21FL0017- Construction/Rehabilitation of Multi-
Purpose Building (Gubat District Hospital)

Gubat, Sorsogon 03/26/2022
1st/Final

Sorsogon 2nd 
DEO

LF
24.500

270 03/22/2021 12/16/2021
0.00

C 0.491 0.133 0.300 92.40% 92.4%
Very Satisfactory

ONS

1013 704 RHODIUM 688 BUILDERS 
INC / AKN CONSTRUCTION 

CORPORATION (JOINT 
VENTURE)

JV-21-
5205

L AAA LB GE 21OC0160: Construction of Pumping Station 
(Phase II), Barangay Rizal

Makati City, 
Metro Manila

04/04/2022

1st/Final

Metro Manila 
2nd DEO

LF

40.388

210 05/28/2021 12/23/2021

0.00

C 0.444 0.200 0.300 94.40%
94.4%

Very Satisfactory
ONS

1014 705
RIC CONSTRUCTION

45241 L D SB GE 21KL0103 - Concreting of Road, Talaba I to 
Talaba II, Barangay Talaba to Barangay 

Sampatulog Road

Alubijid, Misamis 
Oriental

03/30/2022
1st

Misamis 
Oriental 2nd 
DEO

LF
11.515

94 01/07/2022 04/10/2022
3.00

OG 0.377 0.300 0.150 0.030 0.033 0.050 94.00%
- AHD

1015 706

RICHMAR CONSTRUCTION

18797 L B MA GE 21FO0001 - Rehabilitation / Improvement of 
Bacolod Flood Control Structure (Left Side Facing 

Downstream of Bacolod Bridge) (Phase II)

Libon, Albay 03/25/2022

2nd/Final

Albay 3rd 
DEO

LF

38.220

210 01/27/2021 08/24/2021

1.90

C 0.495 0.133 0.300 92.80%
93.22%

Very Satisfactory
AHD

1016

RICHMAR CONSTRUCTION

18797 L B MA GE 21FN0025: OO2: Protect Lives and Properties 
Against Major Floods - Construction/ 

Maintenance of Flood Mitigation Structures and 
Drainage System - Construction/ Improvement 
of Riverbank Slope Protection, Downstream of 

Cawacagan Bridge, Cawacagan, Bato, Sta. 
0+030.00 to Sta. 0+262.00 - Left Bank and Sta. 

0+040.00 to Sta. 0+253.00 - Right Bank

Bato, Camarines 
Sur

03/30/2022

1st/Final

Camarines 
Sur 5th DEO

LF

44.782

198 02/19/2021 09/04/2021

24.27

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

AHD

1017

RICHMAR CONSTRUCTION

18797 L B MA GE 21FN0043: OO2: Protect Lives and Properties 
Against Major Floods - Construction/ 

Maintenance of Flood Mitigation Structures and 
Drainage Systems - Construction/Improvement 
of Riverbank Slope Protection, Downstream of 
Malawag Bridge, Right Side: Sta. 0+000.00 to 
Sta. 0+199.00; Left Side: Sta. 0+000.00 to Sta. 

0+180.00

Nabua, 
Camarines Sur

03/30/2022

1st/Final

Camarines 
Sur 5th DEO

LF

44.784

198 02/19/2021 09/04/2021

8.75

C 0.431 0.200 0.300 93.10%

93.1%
Very Satisfactory

AHD

1018 707
RITCHE-NATHALIE 

BUILDERS AND GENERAL 
MERCHANDISE

27501 L A MA GE 21JC0019 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide - 
Secondary Roads, Zamboanga West Coastal Rd. 

(Limpapa-Sibuco Sect.) - K1992+471 - K1992+533

Zamboanga del 
Norte

03/07/2022

1st/Final

Zamboanga 
del Norte 2nd 
DEO

LF

72.375

345 03/21/2021 02/28/2022

10.50

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

AHD
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1019 708
RIVBROS CONSTRUCTION 

FACTORS & DEVELOPMENT

28504 L B SB GB 21AI0122: Construction of Muti-Purpose Building Asingan, 
Pangasinan

04/05/2022
1st

Pangasinan 
3rd DEO

LF
15.216

240 11/12/2021 07/09/2022
3.48

OG 0.400 0.240 0.150 0.030 0.051 0.050 92.10%
- AHD

1020 709
RJIR ENTERPRISES 

CORPORATION

34843 L AAA MB GE 21IL0082: Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems- 

Construction of Road Slope Protection

Barangay 
Cagnituan, 

Maasin City, 
Southern Leyte

03/28/2022

1st/Final

Southern 
Leyte DEO

LF

49.000

231 02/11/2021 09/29/2021

0.00

C 0.498 0.133 0.300 93.10%
93.1%

Very Satisfactory
ONS

1021 RJIR ENTERPRISES 
CORPORATION

34843 L AAA MB GE 21IE0035: Construction of Tide Embankment 
Protection

Barangay Suba, 
Villaba, Leyte

03/24/2022
1st/Final

Leyte 3rd 
DEO

LF
28.665

321 11/28/2021 10/14/2022
70.72

C 0.499 0.133 0.300 93.20% 93.2%
Very Satisfactory

AHD

1022 710
RJLP CONSTRUCTION AND 

SUPPLIES

36150 L D SB GE 21JA0030 - Concreting of Coastal Road Barangay 
Labuan, 

Zamboanga City

03/07/2022
1st/Final

Zamboanga 
City DEO

LF
16.431

256 03/09/2021 11/19/2021
0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

1023 711
RJY CONSTRUCTION

43525 L D SB GE 21G00179 - Concreting of Sugarcane Farm-To-
Mill Road (FMR), Barangay Dian-ay Proper to 

Sitio Mudrock

Escalante City, 
Negros 

Occidental

04/05/2022
1st/Final

Negros 
Occidental 
5th DEO

LF
5.616

75 09/27/2021 12/10/2021
0.00

C 0.461 0.158 0.300 91.90%
91.9%

Very Satisfactory
ONS

1024 712

RMH CONSTRUCTION AND 
SUPPLY

34972 L B MA GB 21FK0004- Cluster II-Local Program- Local 
Insfrastructure Program-Buildings and Other 

Structures/Multi-Purpose Facilities- Construction 
of Multi-Purpose Facility (Gymnasium) Rizal 

Integrated National High School, Construction of 
Multi-Purpose Facility (Gy

Sorsogon City 
and Casiguran, 

Sorsogon

03/27/2022

1st/Final

Sorsogon 1st 
DEO

LF

23.936

280 02/19/2021 11/25/2021

0.00

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

ONS

1025

RMH CONSTRUCTION AND 
SUPPLY

34972 L B MA GE 21FL0008- Construction/Improvement of Access 
Roads leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program- TRIP)- 
Bulan- Matnog- Sta. Magdalena- Bulusan Road 

Leading to Bulusan National Park (Bulan Section)

Brgy. Butag, 
Bulan, Sorsogon

03/26/2022

1st/Final

Sorsogon 2nd 
DEO

LF

30.880

182 03/05/2021 09/02/2021

0.00

C 0.490 0.133 0.300 92.30%

92.3%
Very Satisfactory

ONS

1026 713 RMT CORPORATION 
(FORMERLY: MELROBE 

BUILDERS & 
CONSTRUCTION SUPPLIES)

29752 L B MA GE 21LG0074 - Construction of Road , Barangay 
Poblacion

Lupon, Davao 
Oriental

03/08/2022

1st/Final

Davao 
Oriental 2nd 
DEO

LF

24.501

181 04/16/2021 10/13/2021

0.00

C 0.477 0.133 0.300 91.00%
91%

Very Satisfactory
ONS

1027 714 RNMK  CONSTRUCTION, 
SUPPLY AND 

DEVELOPMENT CORP.

35680 L AA MB GE 21IH0029: Road Widening - Daang Maharlika 
(SM) (San Isidro - San Juanico Br.) - K0681+050 

to K0681+450

San Isidro, 
Northern Samar

03/25/2022
1st/Final

Northern 
Samar 1st 
DEO

LF
14.066

156 03/19/2021 08/21/2021
0.00

C 0.489 0.134 0.300 92.30%
92.3%

Very Satisfactory
ONS

1028 RNMK  CONSTRUCTION, 
SUPPLY AND 

DEVELOPMENT 
CORPORATION

35680 L AA MB GE 21IH0084 - Construction/Improvement of 
Road/Bridge Brgy. Polangi - Gebulwangan - 

Quezon - Trangue - Mabini Road

Catarman, 
Northern Samar

03/25/2022

1st

Northern 
Samar 1st 
DEO

LF

47.492

224 11/29/2021 07/10/2022

23.10

OG 0.400 0.239 0.150 0.030 0.042 0.050 91.10%

- AHD

1029 RNMK  CONSTRUCTION, 
SUPPLY AND 

DEVELOPMENT 
CORPORATION

35680 L AA MA GE 21IJ0036: Construction of By-Pass and Diversion 
Roads, Calbayog City Coastal Road, Package 4A

Samar 03/24/2022

1st/Final

Samar 1st 
DEO

LF

95.717

217 02/11/2021 09/15/2021

0.00

C 0.474 0.133 0.300 90.70%
90.7%

Very Satisfactory
ONS

1030 715
ROAD EDGE TRADING & 

DEVELOPMENT SERVICES

33140 L A MB GE 21GL0018 - Construction of Road slope 
Protection Structure- Vallehermoso Canlaon City 

La Castellana Road K0079+314 - K0079+344

La Castellana, 
Negros 

Occidental

04/08/2022

1st/Final

Negros 
Occidental 
2nd DEO

LF

20.012

94 05/13/2021 08/14/2021

0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

1031 716
ROCK DIWATA BUILDERS, 

INC.

46077 L AAA MA GB 21NB0077 - Construction of Multi-Purpose 
Building BNCHS

Barangay 
Poblacion, 

Bayugan City, 
Agusan del Sur

03/11/2022

1st

Agusan del 
Sur 1st DEO

LF

4.795

150 01/26/2022 06/24/2022

23.47

OG 0.389 0.270 0.150 0.030 0.038 0.050 92.70%

- AHD

1032 717 ROCK DIWATA BUILDERS, 
INC. / GIOVANNI 

CONSTRUCTION (JOINT 
VENTURE)

JV-22-
6877

L AA MA GE 21N00086 - New Tubigon Leading to 
Pinandagatan Falls

Sibagat, Agusan 
del Sur

03/07/2022

1st

Regional 
Office No. XIII

LF

98.627

244 08/17/2021 04/17/2022

-1.83

OG 0.397 0.299 0.132 0.030 0.037 0.033 92.80%

- DEL

1033 718 ROCKSTEEL 
CONSTRUCTION AND 
DEV'T CORPORATION

44554 L AAA SB GE 20OI0121 - Construction of Slope Protection at 
Almirante Creek

Brgy. Talon 4, 
Las Piñas City, 
Metro Manila

04/01/2022
2nd/Final

Las Piñas-
Muntinlupa 
DEO

LF
29.398

270 10/16/2020 07/12/2021
0.00

C 0.486 0.133 0.300 91.90%
94%

Very Satisfactory
ONS

1034 719
RODEKOM GENERAL 
CONSTRUCTION AND 

ENTERPRISE

38656 L A MB GE 21PJ0019: Asset Preservation Program - 
Rehabilitation/ Reconstruction of Roads with 
Slips, Slope Collapse & Landslides - Tertiary 
Roads - Ubao - Taang Road - K0399+253 - 

K0408+793 (Intermittent Sections)

Aguinaldo, 
Ifugao

03/26/2022

1st/Final

Ifugao 2nd 
DEO

LF

30.172

222 05/08/2021 12/15/2021

0.00

C 0.498 0.133 0.300 93.10%

93.1%
Very Satisfactory

ONS

1035 RODEKOM GENERAL 
CONSTRUCTION AND 

ENTERPRISE

38656 L A MB GE 21C00003: Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide, 

Tertiary Roads, Bagac - Mariveles Road

Province of 
Bataan

03/09/2022
1st/Final

Regional 
Office No. III

LF
137.616

240 05/24/2021 01/18/2022
0.00

C 0.477 0.140 0.300 91.70%
91.7%

Very Satisfactory
ONS

1036 720

RODEKOM GENERAL 
CONSTRUCTION AND 

ENTERPRISE / DJY 
CONSTRUCTION (JOINT 

VENTURE)

JV-21-
4671

L A MB GE 21P00049 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of Missing Links/New Roads Baguio - La Trinidad - 

Itogon - Sablan - Tuba and Tublay, Labey - 
Lacamen Provincial Road (Section 4B of BLISTT 
Outer Ring Circumferential Road), Package 2, 

Sta. 3+065 to Sta. 3+406

Bokod, Benguet 01/31/2022

1st/Final

CAR Regional 
Office

LF

144.750

300 04/12/2021 02/05/2022

5.43

C 0.480 0.133 0.300 91.30%

91.3%
Very Satisfactory

AHD

1037 721 RODEKOM GENERAL 
CONSTRUCTION AND 

ENTERPRISE / GALMOR 
CONSTRUCTION SERVICES 

(JOINT VENTURE)

JV-21-
4924

L A MB GE 21PE0046 - Reconstruction to Concrete 
Pavement - Shilan - Beckel Road - K0261+(-196) - 

K0264+474

La Trinidad, 
Benguet

03/29/2022

1st

Benguet 1st 
DEO

LF

51.792

294 09/20/2021 07/10/2022

2.30

OG 0.400 0.240 0.150 0.030 0.047 0.050 91.70%

- AHD
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1038 722

RODEKOM GENERAL 
CONSTRUCTION AND 

ENTERPRISE / TAGEL CORP. 
(JOINT VENTURE)

JV-21-
4670

L A MB GE 21P00045 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of Missing Links/New Roads Baguio - La Trinidad - 

Itogon - Sablan - Tuba and Tublay, Labey - 
Lacamen Provincial Road (Section 4B of BLISTT 

Outer Ring Circumferential Road) Package 1

Benguet 02/10/2022

2nd/Final

CAR Regional 
Office

LF

193.000

330 03/17/2021 02/09/2022

5.56

C 0.500 0.133 0.300 93.30%

91.74%
Very Satisfactory

AHD

1039 723

ROGELIO M. DIMAANDAL 
CONSTRUCTION

09264 L B MA GB 20BD0088 - Local Program- National Building 
Program- Buidings and other Structures- Multi-
purpose/Facilities- Construction of Two-Storey 
Building (DPWH Standard Design) of Cagayan 

3rd District Engineering Office

Tuguegarao City, 
Cagayan

03/15/2022

2nd/Final

Cagayan 3rd 
DEO

LF

38.781

390 11/23/2020 12/17/2021

0.04

C 0.500 0.133 0.300 93.30%

91.62%
Very Satisfactory

AHD

1040 724
ROLCO CONSTRUCTION & 

DEVELOPMENT 
CORPORATION ( FOR

29686 L B MA GE 21EH0001- Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems - 

Construction of Calunacon Flood Control 
Structure along Tablas Circumferential Road

Calunacon, San 
Andres, Rombon

03/28/2022

2nd/Final

Romblon DEO LF

48.025

240 03/05/2021 10/30/2021

1.00

C 0.471 0.162 0.300 93.30%
91.32%

Very Satisfactory
AHD

1041
ROLCO CONSTRUCTION & 

DEVELOPMENT 
CORPORATION ( FOR

29686 L B MA GE 20FH0072 - Local Roads and Bridges - Local 
Roads - Rehabilitation/Reconstruction of 

National Roads with Slips, Slope Collapsed and 
Landslide, Mayngaway and Putting Baybay 

Section, San Andres, Catanduanes

San Andres, 
Catanduanes

03/28/2022

2nd/Final

Catanduanes 
DEO

LF

48.969

294 12/09/2021 09/28/2022

0.20

C 0.494 0.133 0.300 92.70%

92.94%
Very Satisfactory

AHD

1042 725
ROMA CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION

6514 L AA LA GE 21CL0066 - Convergence and Special Support 
Program: Construction/Improvement of Access 
Roads Leading to Seaports (Kalsada Tungo sa 

Paliparan, Riles at Daungan Program - 
Katuparan), San Miguel Port Boulevard

San Antonio, 
Zambales

03/08/2022

1st

Zambales 1st 
DEO

LF

96.449

469 05/17/2021 08/28/2022

-10.65

OG 0.400 0.300 0.044 0.020 0.042 0.033 83.90%

- DEL

1043 726
ROPRIM  CONSTRUCTION

8546 L A MB GE 20GJ0073 - Construction of Drainage Structure 
along Road - along Iloilo - Capiz Rd (New Route) 

(S00003PN) K0004+(-160) - K0004+471

Iloilo City 04/04/2022
1st/Final

Iloilo City 
DEO

LF
35.004

386 11/24/2020 12/14/2021
6.55

C 0.484 0.133 0.300 91.70%
91.7%

Very Satisfactory
AHD

1044

ROPRIM  CONSTRUCTION 
CORPORATION

8546 L A MB GE 22GI0007 - Reconstruction to Concrete 
Pavement - Mandurriao - Sn Miguel - Alimodian - 
Maasin - Cabatuan Rd (S00445PN) K0017+202 - 

K0017+644, K0021+493 - K0021+523

San Miguel, 
Iloilo

04/07/2022

1st

Iloilo 4th DEO LF

15.813

136 02/09/2022 06/24/2022

14.08

OG 0.400 0.240 0.150 0.030 0.037 0.050 90.70%

- AHD

1045 727 ROPRIM  CONSTRUCTION / 
S.T. SALCEDO 

CONSTRUCTION CORP. 
(JOINT VENTURE)

JV-21-
5040

L A MB GE 21GE0097 - Construction of Road Slope 
Protection Structure - at Specific Locations along 

Guimaras Circumferential Rd (S00028GR) 
K0047+732 - K0048+000

San Lorenzo, 
Guimaras

04/07/2022

1st

Guimaras 
DEO

LF

96.398

319 11/26/2021 10/10/2022

37.07

OG 0.396 0.240 0.150 0.030 0.051 0.050 91.70%

- AHD

1046 728 ROSAND BUILDERS 
CORPORATION / WAWAO 

BUILDERS (JOINT 
VENTURE)

JV-20-
0179

L AA MA GE 20OD0129: Construction of Flood Control Wall 
along the Bank Of Creeks in Brgy. 168 (Phase 2)

Caloocan City 03/31/2022

2nd/Final

Metro Manila 
3rd DEO

LF

48.999

330 11/20/2020 10/15/2021

18.00

C 0.472 0.133 0.300 90.50%
93.32%

Very Satisfactory
AHD

1047 729
ROSBILL CONSTRUCTION 

AND SUPPLY

45622 L D SB GE 21LB0097: Preventive Maintenance - Asphalt 
Overlay - Pakiputan Whref - K1501+(-032) - 

K1521+296

Davao City 03/11/2022
1st/Final

Davao City 
DEO

LF
21.783

68 08/22/2021 10/28/2021
0.00

C 0.462 0.133 0.300 89.50%
89.5%

Very Satisfactory
ONS

1048 730
ROVING PREMIER 

CONTRACTORS, INC.

42347 L C SB GE 21IA0062 - Construction of Sitio Lomboy Flood 
Control (Phase 2) in Barangay Calumpang, 
(124.409299°, 11.752032° - 124.410113°, 

11.572039°)

Naval, Biliran 03/25/2022

1st/Final

Biliran DEO LF

9.894

120 09/19/2021 01/16/2022

83.50

C 0.500 0.136 0.300 93.60%
93.6%

Very Satisfactory
AHD

1049
ROVING PREMIER 

CONTRACTORS, INC.

42347 L C SB GE 21IA0030 - Construction of Anog Flood Control 
along Biliran Circumferential Road ( Cabucgayan - 

Biliran Section) (124.564297°, 11.480228° to 
124.563250°, 11.481719°)

Cabucgayan, 
Biliran Province

03/25/2022

1st/Final

Biliran DEO LF

9.567

120 08/31/2021 12/28/2021

87.50

C 0.500 0.135 0.300 93.50%
93.5%

Very Satisfactory
AHD

1050 731
ROWIE'S CONSTRUCTION

23595 L B MA GE 21NH0057 - Road from Barangay Kinabigtasan to 
Barangay Lindoy in Support to Lumber Industry

Tago, Surigao 
del Sur

03/09/2022
1st/Final

Surigao del 
Sur 1st DEO

LF
29.400

190 03/19/2021 09/24/2021
0.26

C 0.485 0.143 0.300 92.80%
92.8%

Very Satisfactory
AHD

1051
ROWIE'S CONSTRUCTION

23595 L B MA GE 21NH0055 - Surigao - Davao Coastal Road, 
K1257+000 - K1257+315

Lanuza, Surigao 
del Sur

03/09/2022
1st/Final

Surigao del 
Sur 1st DEO

LF
9.799

166 03/19/2021 08/31/2021
8.14

C 0.476 0.153 0.300 92.90% 92.9%
Very Satisfactory

AHD

1052 732 ROYAL SUMMIT INFINITY 
DEVELOPMENT 
CORPORATION

38046 L D SB GE 21LH0027: Road Widening along Davao - 
Bukidnon Road K1623+372 - K1624+000

Marilog District, 
Davao City

03/07/2022
1st/Final

Davao City 
2nd DEO

LF
11.356

99 03/29/2021 07/05/2021
0.00

C 0.490 0.133 0.300 92.30%
92.3%

Very Satisfactory
ONS

1053 733

RPF CONSTRUCTION

39106 L A MA GE 21BB0001 - OO1: Ensure Safe and Reliable 
National Road System - Asset Preservation - 
Preventive Maintenance - Primary Roads - 

Concrete Re-blocking - Cagayan Valley Road - 
K0512+(-009) to K0513+033, K0513+282.5 to 

K0513+620, K0514+(-004.5) - K0514+290, 
K0515+811 - K0517+955.50, K0518+000 - 
K0518+588.5, K0524+041.5 - K0524+677

Alcala, Cagayan 03/16/2022

1st/Final

Cagayan 1st 
DEO

LF

29.181

234 07/15/2021 03/05/2022

6.37

C 0.494 0.133 0.300 92.70%

92.7%
Very Satisfactory

AHD

1054

RPF CONSTRUCTION

39106 L A MA GE 20BD0079 - Local Program- Construction/ 
Repair/ Rehabilitation/ Improvement of Various 

Infrastructure Including Local Projects - Flood 
Control and Drainage - Drainage/Protection 

Works - Construction of Drainage System along 
Gunnacao Street

Cataggaman 
Nuevo, 

Tuguegarao City, 
Cagayan

03/15/2022

2nd/Final

Cagayan 3rd 
DEO

LF

19.186

319 11/23/2020 10/07/2021

-2.38

C 0.482 0.133 0.229 84.40%

85.06%
Satisfactory

DEL

1055 734
RSKC CONSTRUCTION

38292 L B MA GB 20BI0058 - Construction of 4STY8CL Diadi NHS Diadi, Nueva 
Vizcaya

03/18/2022
2nd/Final

Nueva 
Vizcaya 1st 
DEO

LF
22.500

278 08/23/2020 05/27/2021
0.00

C 0.494 0.133 0.300 92.70%
89.83%

Very Satisfactory
ONS
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1056 735
RUCS KONSULT & 

CONSTRUCTION SERVICES 
/ EL-JAKE BUILDERS (JOINT 

VENTURE)

JV-20-
4126

L AA MA GE 21EA0066 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems, 
Construction of Flood Mitigation Structures 

(Including Rechanneling), Santol-Tabisus

Boac, 
Marinduque

03/28/2022

1st/Final

Marinduque 
DEO

LF

56.428

308 02/17/2021 12/21/2021

0.00

C 0.466 0.138 0.300 90.40%

90.4%
Very Satisfactory

ONS

1057 736
RUDHIL CONSTRUCTION & 

ENTERPRISES, INC.

22901 L AAA MB GE 21JI0004 - Construction of By-Pass Roads - NRJ 
Kulasi-an - Balungisan Road

Brgy. Kulasi-an, 
Payao, 

Zamboanga 
Sibugay

03/09/2022

1st/Final

Zamboanga 
Sibugay 1st  
DEO

LF

11.089

96 04/29/2021 08/02/2021

0.00

C 0.491 0.133 0.300 92.40%
92.4%

Very Satisfactory
ONS

1058
RUDHIL CONSTRUCTION & 

ENTERPRISES, INC.

22901 L AAA MA GE 21JI0008 - Construction of Flood Control along 
Imelda - Bayog - Kumalarang - Lapuyan - 

Margosatubig Road, Part of Sibuguey River

Barangay Pilar, 
Diplahan, 

Zamboanga 
Sibugay

03/09/2022

1st/Final

Zamboanga 
Sibugay 1st  
DEO

LF

42.098

204 03/29/2021 10/18/2021

0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

1059

RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MA GE 21JE0040 - Construction/Maintenance of Flood 
Mitigation Structure and Drainage System, 

Construction of Flood Control Structure along 
Salug Dadku River

Brgy. Tungawan, 
Tambulig, 

Zamboanga del 
Sur

03/11/2022

2nd/Final

Zamboanga 
del Sur 1st 
DEO

LF

72.375

306 02/27/2021 12/29/2021

0.65

C 0.500 0.136 0.300 93.60%

91.02%
Very Satisfactory

AHD

1060
RUDHIL CONSTRUCTION & 

ENTERPRISES, INC.

22901 L AAA MA GE 21JD0122: Construction of Water System Level III 
Brgy. Sulangon - Brgy. Burgos

Dapitan City, 
Zamboanga Del 

Norte

03/09/2022
1st/Final

Zamboanga 
del Norte 3rd 
DEO

LF
29.402

400 11/26/2020 12/30/2021
0.17

C 0.438 0.200 0.300 93.80%
93.8%

Very Satisfactory
AHD

1061
RUDHIL CONSTRUCTION & 

ENTERPRISES, INC.

22901 L AAA MA GE 21JD0047: Rehabilitation/Reconstruction of 
National Roads with Slips, Slope Collapse and 
Landslide along Dipolog-Oroquieta National 

Road, K1827+621 – K1827+686

Zamboanga del 
Norte

03/09/2022

1st/Final

Zamboanga 
del Norte 3rd 
DEO

LF

32.339

253 04/30/2021 01/07/2022

61.39

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD

1062
RUDHIL CONSTRUCTION & 

ENTERPRISES, INC.

22901 L AAA MA GE 21JC0020 - Road Widening - Primary Roads, 
Sindangan-Liloy Rd - K1930+817 - K1932+648

Zamboanga del 
Norte

03/07/2022
1st/Final

Zamboanga 
del Norte 2nd 
DEO

LF
50.100

300 03/21/2021 01/14/2022
0.00

C 0.494 0.133 0.300 92.70%
92.7%

Very Satisfactory
ONS

1063
RUDHIL CONSTRUCTION & 

ENTERPRISES, INC.

22901 L AAA MA GE 21KF0033 - Construction of Slope Protection 
Along Kawit Bridge (Upstream) (Bothside)

Kauswagan, 
Lanao del Norte

03/31/2022
1st/Final

Lanao del 
Norte 2nd 
DEO

LF
66.400

306 02/16/2021 12/18/2021
0.77

C 0.484 0.133 0.300 91.70%
91.7%

Very Satisfactory
AHD

1064

RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MA GE 21KJ0023 - Construction/Improvement of Access 
Roads Leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program - TRIP), 

Access Road Leading to Logpond Swimming Pool 
and River Cruising

Brgy. Digson, 
Bonifacio, 
Misamis 

Occidental

04/02/2022

1st/Final

Misamis 
Occidental 
2nd DEO

LF

14.700

141 03/05/2021 07/23/2021

0.00

C 0.488 0.133 0.300 92.10%

92.1%
Very Satisfactory

ONS

1065

RUDHIL CONSTRUCTION 
AND ENTERPRISES, INC.

22901 L AAA MA GE 21J00011 - Construction/ Maintenance of Flood 
Mitigation Structure and Drainage Systems - 
Construction of Dipolo Flood Control, Upper 

Timonan Bridge, 0+500.00 - 1+093.00

Dumingag, 
Zamboanga del 

Sur

03/11/2022

1st

Regional 
Office No. IX

LF

115.800

252 02/22/2021 10/31/2021

3.06

OG 0.396 0.240 0.150 0.030 0.070 0.050 93.60%

- AHD

1066 737
S.T. SALCEDO 

CONSTRUCTION CORP.

28289 L B MA GE 21GE0083 - Construction of Concrete Road - 
Concreting of Road, Brgy. Alaguisoc to Brgy. 

Bugnay, Sta. 0+100 - Sta. 0+145, Sta. 0+244 - Sta. 
0+515, Sta. 3+200 - Sta. 5+088.50

Jordan, 
Guimaras

04/07/2022

1st/Final

Guimaras 
DEO

LF

40.743

149 05/06/2021 10/01/2021

2.01

C 0.452 0.133 0.300 88.50%
88.5%

Satisfactory
AHD

1067 738

SAKI CONSTRUCTION

42952 L D SB GE 21PG0010: Rehabilitation/ Reconstruction of 
Roads with Slips, Slope Collapse and Landslides 

along Kiangan - Tinoc - Buguias Road - 
K0330+054 - K0330+074, K0337+085 - 
K0337+101, K0355+680 - K0355+703

Kiangan and 
Tinoc, Ifugao

03/25/2022

1st/Final

Ifugao 1st 
DEO

LF

8.820

194 07/12/2021 01/21/2022

2.06

C 0.463 0.133 0.300 89.60%

89.6%
Very Satisfactory

AHD

1068 739
SAL CONSTRUCTION

34646 L A SB GE 21IH0023: Construction of Flood Control 
Structure Along Bugko River

Brgy. Bugko, 
Mondragon, 

Northern Samar

03/25/2022
1st/Final

Northern 
Samar 1st 
DEO

LF
19.549

173 02/18/2021 08/09/2021
33.07

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD

1069 740
SAMANTHA ENTERPRISES

35697 L D SB GB 21AO00227: Construction of Multi-Purpose 
Building, Provincial Police Office (PPO)

Lingayen, 
Pangasinan

04/06/2022
1st/Final

Pangasinan 
2nd DEO

LF
2.778

150 07/16/2021 12/12/2021
75.02

C 0.465 0.132 0.300 89.70% 89.7%
Satisfactory

AHD

1070
SAMANTHA ENTERPRISES

35697 L D SB GE 21AG0006: Network Development-Road 
Widening-Alaminos-Bolinao Rd. K0334+578 - 

K0335+220, Brgy. Poblacion

Bani, Pangasinan 04/07/2022
1st/Final

Pangasinan 
1st DEO

LF
24.500

285 03/03/2021 12/12/2021
0.00

C 0.467 0.133 0.300 90.00%
90%

Very Satisfactory
ONS

1071 741

SAN JOSE BUILDERS

35280 L C SB GE 21GJ0058 - Construction of Concrete Road - 
Concreting of Road at General Blanco Street, 

Brgy. Ortiz Proper

Brgy. Ortiz 
Proper, City 

Proper, Iloilo 
City

04/04/2022

1st/Final

Iloilo City 
DEO

LF

9.727

78 06/02/2021 08/18/2021

0.00

C 0.484 0.133 0.300 91.70%
91.7%

Very Satisfactory
ONS

1072 742 SANLAHI GROUP OF 
BUILDERS INC.

11874 L A MA GE 20ED0083 - Construction of Oriental Mindoro 
Sports Complex, Stadium Grandstand

Naujan, Oriental 
Mindoro

03/25/2022
2nd/Final

Mindoro 
Oriental DEO

LF
29.700

291 11/30/2020 09/16/2021
0.00

C 0.477 0.139 0.300 91.60% 91.6%
Very Satisfactory

ONS

1073 743
SANRHO BUILDERS INC.

24213 L A MB GE 21FA0008: Construction/Extension of San Carlos 
Seawall

Tabaco City, 
Albay

03/29/2022
1st/Final

Albay 1st DEO LF
45.374

228 02/16/2021 10/01/2021
0.00

C 0.499 0.200 0.300 99.90% 99.9%
Outstanding

ONS

1074 744
SANRHO BUILDERS, INC. / 

3RB CONSTRUCTION & 
SUPPLY (JOINT VENTURE)

JV-19-
1326

L A MB GE 20FM0033 - Convergence and Special Support 
Program- Poblacion-Morocborocan-Guinhadap 
Leading to San Miguel Island Dive Site and Light 

House and Other Tourism Areas

Barangay 
Guindahap, 

Monreal, 
Masbate

03/28/2022

2nd/Final

Masbate 1st 
DEO

LF

76.252

300 12/16/2020 10/11/2021

0.00

C 0.489 0.133 0.300 92.20%
92.02%

Very Satisfactory
ONS

1075 745

SANSA CONSTRUCTION 
AND SUPPLY

39227 L D SB GB 21FM0012 - Local Program - Construction of 
Multi-Purpose Building Poblacion District 1

Barangay 
Poblacion 
District 1, 
Claveria, 
Masbate

03/28/2022

1st/Final

Masbate 1st 
DEO

LF

4.950

120 03/08/2021 07/05/2021

0.00

C 0.498 0.133 0.300 93.10%

93.1%
Very Satisfactory

ONS

1076 746
SANT'YAGO ENTERPRISES

35874 L C SB GE 21GM0026 - Construction of Concrete Road - NRJ 
leading to Punta Bulata Resort

Cauayan, Negros 
Occidental

04/05/2022
1st/Final

Negros 
Occidental 
3rd DEO

LF
29.400

231 09/27/2021 05/15/2022
19.18

C 0.408 0.133 0.300 84.10%
84.1%

Satisfactory
AHD

Consolidated in 2022
CPES Reports in January 2022 to May 2022 Page 58 of 69



PCAB ARC TYPE NAME LOCATION
AMOUNT 
(Php, M)

DUR 
(C.D)

STARTED COMPLETION

DPWH CONSTRUCTORS' PERFORMANCE SUMMARY REPORT

ESH RDR

DATE

January 2022 to May 2022

FINAL RATING/ 
QUALITATIVE 
DESCRIPTION 

REMARKS

PROJECT

DATE OF 
EVALUATION

NO. OF 
VISIT

FUNDING 
SOURCE

CONTRACT

SLIPPAGE 
(%)

STATUS
CPES 
VISIT 

RATING
WMS MTL TIME FAC 

No. of 
Project

No. of 
Contractor

NAME OF 
CONSTRUCTOR

CATEGORY

*IMPL. 
AGENCY

LICENS
E NO.

L/F

1077 747
SARANGANI  ROCKMIXER 

INCORPORATED

6549 L AA MB GE Contract ID No. 21ME0056 - Asphalt Overlay 
along Sarangani - Sultan Kudarat Coastal Road 

K1696+100 - K1698+538

Maasim, 
Sarangani 
Province

04/04/2022
1st/Final

Sarangani 
DEO

LF
67.539

116 07/23/2021 11/15/2021
0.00

C 0.489 0.134 0.300 92.30%
92.3%

Very Satisfactory
ONS

1078 748 SBK CONSTRUCTION 
SUPPLIES AND SERVICES, 

INC.

34150 L D SB GE 21GL0070 - Construction of Road Barangay 
Inolingan

Moises Padella, 
Negros 

Occidental

04/08/2022
1st/Final

Negros 
Occidental 
2nd DEO

LF
11.760

60 10/11/2021 12/09/2021
0.00

C 0.455 0.146 0.300 90.10%
90.1%

Very Satisfactory
ONS

1079
SBK CONSTRUCTION 

SUPPLIES AND SERVICES, 
INC.

34150 L D SB GE 21GN0062 - Construction/ Upgrading/ 
Rehabilitation of Drainage along Jct. Bagonawa - 

La Castellana - Isabela Road, K0043+239 - 
K0044+345

La Carlota City, 
Negros 

Occidental

04/06/2022

1st

Negros 
Occidental 
4th DEO

LF

14.060

311 08/11/2021 06/17/2022

-4.97

OG 0.303 0.300 0.100 0.030 0.047 0.033 81.30%

- DEL

1080
SBK CONSTRUCTION 

SUPPLIES AND SERVICES, 
INC.

34150 L D SB GE 21GN0088 - Construction of Road Slope 
Protection Structure - Jct. Palencia - Boy Scout 

Campsite Road (S00184NR) - K0062+721 - 
K0062+896

La Carlota City, 
Negros 

Occidental

04/06/2022

1st/Final

Negros 
Occidental 
4th DEO

LF

12.739

116 05/11/2021 09/03/2021

0.00

C 0.482 0.133 0.300 91.50%
91.5%

Very Satisfactory
ONS

1081 SBK CONSTRUCTION 
SUPPLIES AND SERVICES, 

INC.

34150 L D SB GE 21GN0047 - Reconstruction to Concrete 
Pavement Bacolod South Road (Old Road) - 

K0024+(-034) - K0024+287

Bago City, 
Negros 

Occidental

04/06/2022
1st/Final

Negros 
Occidental 
4th DEO

LF
12.528

91 07/26/2021 10/24/2021
0.00

C 0.476 0.133 0.300 90.90%
90.9%

Very Satisfactory
ONS

1082 749
SETTLERS BUILDERS

21643 L B MA GE Contract ID # 21GB0004 - Igbarawan Br. 
(B00326PN)  Along Iloilo - Antique Rd.

Patnongon, 
Antique

04/05/2022
1st/Final

Antique DEO LF
20.979

224 03/05/2021 10/14/2021
0.65

C 0.493 0.139 0.300 93.20% 93.2%
Very Satisfactory

AHD

1083 750 SEVEN DIGIT 
CONSTRUCTION & 

TRUCKING SERVICES, 
CORP.

25471 L B MA GE 21EE0121 - Concreting of Sitio Itawa, Brgy. San 
Jose FMR

Brgy. San Jose, 
Roxas, Palawan

03/24/2022

1st/Final

Palawan 1st 
DEO

LF

11.661

124 09/07/2021 01/08/2022

22.34

C 0.484 0.158 0.300 94.20%
94.2%

Very Satisfactory
AHD

1084 751 SHEEN-SHEEN 
CONSTRUCTION 
CORPORATION

29015 L B MA GE 21KE0046 - Construction of Dinangasan River 
Control

Catarman, 
Camiguin

04/02/2022
1st/Final

Camiguin 
DEO

LF
18.620

149 03/22/2021 08/17/2021
0.00

C 0.444 0.134 0.300 87.80%
87.8%

Satisfactory
ONS

1085 SHEEN-SHEEN 
CONSTRUCTION 
CORPORATION

29015 L B MA GE 20KE0071 - Service Road to Binangawan Falls Sagay, Camiguin 04/03/2022
1st/Final

Camiguin 
DEO

LF
28.579

269 01/11/2021 10/06/2021
36.43

C 0.484 0.133 0.300 91.70%
91.7%

Very Satisfactory
AHD

1086 752
SHEPPERD CONSTRUCTION 

AND SUPPLY

37373 L B MA GE Contract ID # 21MC0049 - Off-Carriageway 
Improvement: Shoulder Paving/Construction - 
Kidapawan - Ilomavis Tourist Rd. - K1619+427 - 

K1623+120, K1623+155 - K1624+032

Kidapawan City, 
North Cotabato

04/01/2022

1st/Final

Cotabato 2nd 
DEO

LF

20.539

140 03/29/2021 08/15/2021

-1.10

C 0.482 0.135 0.267 88.40%
88.4%

Satisfactory
DEL

1087 753

SIATING CONSTRUCTION & 
DEVELOPMENT

43570 L D SB GB 21FK0032: Local Insfrastructure Program- 
Buildings and Other Structures- Multi-

Purpose/Facilities - Construction/Rehabilitation 
of Multi-Purpose Building (Magallanes Municipal 

Building)

Magallanes, 
Sorsogon

03/27/2022

1st/Final

Sorsogon 1st 
DEO

LF

24.652

300 06/23/2021 04/18/2022

25.00

C 0.498 0.134 0.300 93.20%

93.2%
Very Satisfactory

AHD

1088 754 SILVER DRAGON 
CONSTRUCTION & 

LUMBER & GLASS SUPPLY

30835 L AAA LA GE 21G00074 - Widening of Bridge - Wadianan 
Bridge (B00294NR) along Junction DS Benedicto - 

Spur 16 - Calatrava Road

DS Benedicto, 
Negros 

Occidental

04/05/2022
1st/Final

Negros 
Occidental 
5th DEO

LF
5.307

167 03/03/2021 08/16/2021
0.00

C 0.484 0.165 0.300 94.90%
94.9%

Very Satisfactory
ONS

1089
SILVER DRAGON 

CONSTRUCTION & 
LUMBER & GLASS SUPPLY

30835 L AAA LB GE 21000036 - Construction of Road Slope 
Protection Structure - Bacolod - Murcia - DS 

Benedicto - San Carlos City Road, K0073+250 to 
K0073 +800

San Carlos City, 
Negros 

Occidental

04/05/2022

1st

Regional 
Office No. VI

LF

72.376

362 05/17/2021 05/13/2022

0.07

OG 0.398 0.280 0.150 0.030 0.028 0.050 93.60%

- AHD

1090 SILVER DRAGON 
CONSTRUCTION & 

LUMBER & GLASS SUPPLY 
INC.

30835 L AAA LA GE 21GN0042 - Road Widening - Secondary Road -
Jct. San Enrique - Pontevedra By-Pass Road 

(S00202NR) K0039+000 - K0039+310

San Enrique, 
Negros 

Occidental

04/06/2022

1st/Final

Negros 
Occidental 
4th DEO

LF

8.883

164 08/02/2021 01/12/2022

0.00

C 0.460 0.133 0.300 89.30%
89.3%

Very Satisfactory
ONS

1091 755
SILVER ROAD 

CONSTRUCTION

48179 L C SB GE 21LH0023: Off-Carriageway Improvement along 
Davao - Bukidnon Road - K1621+415 - 

K1623+210

Marilog District, 
Davao City

03/07/2022
1st/Final

Davao City 
2nd DEO

LF
14.591

74 03/29/2021 06/10/2021
0.00

C 0.489 0.133 0.300 92.20%
92.2%

Very Satisfactory
ONS

1092 756
SILVERGRACES 

CONSTRUCTION AND 
CONSTRUCTION SUPPLY

36158 L A MA GE 21GO0004 - Rehabilitation / Reconstruction / 
Upgrading of Damaged Paved Road - Secondary 

Road - Bacolod Circumferential Road - 
K0011+433 - K0011+520

Bacolod City, 
Negros 

Occidental

04/04/2022

1st/Final

Bacolod City 
DEO

LF

7.141

210 02/11/2021 09/08/2021

3.25

C 0.469 0.133 0.300 90.20%
90.2%

Very Satisfactory
AHD

1093 757

SISAM CONSTRUCTION & 
SUPPLIES

21543 L A MA GE 21FN0068: OO2: Protect Lives and Properties 
Against Major Floods – Construction/ 

Rehabilitation of Flood Mitigation Facilities 
within Major River Basins and Principal Rivers – 

Construction of Flood Control Structure along 
Barit River, Upstream of Santiago Bridge, Right 
Side: Sta. 0+000.00 to Sta. 0+116.00; Left Side: 

Sta. 0+000.00 to Sta. 0+116.00

Iriga City, 
Camarines Sur

03/30/2022

2nd/Final

Camarines 
Sur 5th DEO

LF

35.564

246 03/21/2021 11/21/2021

1.65

C 0.411 0.200 0.300 91.10%

93.68%
Very Satisfactory

AHD

1094

SISAM CONSTRUCTION & 
SUPPLIES

21543 L A MA GE 21FN0061: OO2: Protect Lives and Properties 
Against Major Floods – 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems – Construction 
of Dike along Buhi Lake Outfall, Monte Calvario, 

San Buena, San Pascual, Buhi, Camarines Sur 
Left Side: Sta. 0+000.00 - Sta. 0+391.00

Buhi, Camarines 
Sur

03/30/2022

1st/Final

Camarines 
Sur 5th DEO

LF

44.921

198 02/22/2021 09/07/2021

25.00

C 0.470 0.134 0.300 90.40%

90.4%
Very Satisfactory

AHD

1095 758
SISBRO CONSTRUCTION & 

SUPPLY

42402 L C SB GE 21FM0021 - Network Development Program - 
Construction of Missing Links / New Roads - 

Claveria - San Isidro - Peñafrancia Road, Package 
1

Poblacion 
District 1, 
Claveria, 
Masbate

03/28/2022

1st/Final

Masbate 1st 
DEO

LF

24.498

120 03/09/2021 07/06/2021

0.00

C 0.489 0.133 0.300 92.20%
92.2%

Very Satisfactory
ONS

1096 759
SIXTEEN ENTERPRISES-

CALAPAN BRANCH

18187 L B MA GE 21EI0103 - Road Widening, Secondary Roads, 
CSR (K0084+064 - K0084+410, K0084+630 - 

K0085+737)

Gloria, Oriental 
Mindoro

03/27/2022
2nd/Final

Southern 
Mindoro DEO

LF
47.430

315 12/11/2020 10/21/2021
2.22

C 0.480 0.163 0.300 94.30%
91.72%

Very Satisfactory
AHD
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1097
SIXTEEN ENTERPRISES-

CALAPAN BRANCH

18187 L B MA GE 20EB0013 - Road Widening along Mindoro West 
Coastal Road - K0276+000 - K0277+500

Calintaan, 
Mindoro 

Occidental

03/24/2022
2nd/Final

Mindoro 
Occidental 
DEO

LF
49.000

330 12/04/2020 10/29/2021
0.00

C 0.471 0.151 0.300 92.20%
90.88%

Very Satisfactory
ONS

1098 760

SLP CONSTRUCTION

35992 L D SB GE 21HA0026- Rehabilitation/Reconstruction of 
National Roads with Slips, Slope Collapse, and 

Landslide- Tagbilaran North Rd (Tagbilaran- 
Jetafe Sect)- K0008+311.00 - K0008+415.00, 

K0013+136.00 - K0013+214.00, K0014+460.00- 
K0014+685.00, K0015+048.00- K0015+1

Cortes and 
Maribojoc, 

Bohol

03/08/2022

2nd/Final

Bohol 1st 
DEO

LF

17.469

157 07/28/2021 12/31/2021

4.98

C 0.500 0.141 0.300 94.10%

94.7%
Very Satisfactory

AHD

1099 761
SMB CONSTRUCTION

41301 L D SB GB 21NB0056 - Construction of Isolation / Multi-
Purpose Building, Barangay Del Monte

Talacogon, 
Agusan del Sur

03/11/2022
1st

Agusan del 
Sur 1st DEO

LF
4.771

150 01/22/2022 06/20/2022
23.46

OG 0.397 0.277 0.150 0.030 0.033 0.050 93.70%
- AHD

1100 762
SOLFIO P. JACINTO 

CONSTRUCTION

17799 L B MA GE 21CE0062 - Network Development - Construction 
of By-Pass and Diversion Roads, Aliaga - Guimba 

Diversion Road

Nueva Ecija 03/09/2022
1st/Final

Nueva Ecija 
1st DEO

LF
48.996

270 02/08/2021 11/04/2021
0.00

C 0.474 0.200 0.300 97.40%
97.4%

Outstanding
ONS

1101 763 SOLFIO P. JACINTO 
CONSTRUCTION / MIVICO 

BUILDERS AND 
DEVELOPERS (JOINT 

VENTURE)

JV-21-
4384

L B MA GE 21CE0109 - Network Development - Construction 
of By-Pass and Diversion Roads - San Roque-
Bacayao Road, Guimba By-Pass, Package 3

Nueva Ecija 03/09/2022

2nd/Final

Nueva Ecija 
1st DEO

LF

57.858

210 02/16/2021 09/13/2021

6.19

C 0.479 0.200 0.300 97.90%

94%
Very Satisfactory

AHD

1102 764
SOLID M CONSTRUCTION

33991 L B MA GE 21II0014 - Road Widening, Secondary Roads, 
Catarman - Laoang Rd, K0779+793 - K0781+952

Northern Samar 
2nd LD

03/26/2022
1st/Final

Northern 
Samar 2nd 
DEO

LF
33.271

225 01/28/2021 09/09/2021
0.00

C 0.493 0.133 0.300 92.60%
92.6%

Very Satisfactory
ONS

1103 765

SOLID MERCHANDISING

31609 L B MA GE Contract ID # 21GA0089 - Rehabilitation/ 
Reconstruction/ Upgrading of Damaged Paved 

Roads Aklan West Road (Kalibo-Nabas) K0234+(-
933) - K0273+670 at Intermittent Sections

Aklan 04/07/2022

1st/Final

Aklan DEO LF

48.894

246 06/22/2021 02/22/2022

33.70

C 0.483 0.134 0.300 91.70%

91.7%
Very Satisfactory

AHD

1104 766

SONBLESSED 
CONSTRUCTION AND 

SUPPLY

40230 L D SB GE 21PK0029: Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods: Flood 

Management Program - Construction/ 
Maintenance of Flood Mitigation Structures and 

Drainage System: Construction of Tangkiban - 
Sun-ot Uma Flood Control, Sta. 180+450 - Sta. 

18+550 (R.S.)

Western Uma, 
Lubuangan, 

Kalinga

03/27/2022

2nd/Final

Upper Kalinga 
DEO

LF

4.900

133 04/05/2021 08/15/2021

-4.11

C 0.438 0.200 0.177 81.50%

84.2%
Satisfactory

DEL

1105 767
SPECO BUILDERS INC.

15301 L AAA MB GE 21CE0147 - Construction of  Flood Control 
Structures along Talavera River Sta. 56+891 - 

Sta. 57+192

Brgy. Sibut, San 
Jose City, Nueva 

Ecija

03/09/2022
2nd/Final

Nueva Ecija 
1st DEO

LF
48.990

210 03/03/2021 09/28/2021
32.14

C 0.468 0.200 0.300 96.80%
91.52%

Very Satisfactory
AHD

1106
SPECO BUILDERS INC.

15301 L AAA MB GE 21CE0131 - Construction of Road, including 
Bridge, San Agustin, Sto. Domingo to Pag-asa

Talavera, Nueva 
Ecija

03/09/2022
1st/Final

Nueva Ecija 
1st DEO

LF
234.495

270 03/24/2021 12/18/2021
1.85

C 0.488 0.200 0.300 98.80% 98.8%
Outstanding

AHD

1107 768 SPRING STAR 
CONSTRUCTION AND 

SUPPLY

20240 L B MA GE 21FI0007 - Bridge - Widening of Permanent 
Bridges - Sagawsawan Bridge (B00003MT) along 

Masbate - Cataingan - Placer Rd.

Mobo, Masbate 03/26/2022
1st/Final

Masbate 2nd 
DEO

LF
44.429

314 02/09/2021 12/19/2021
0.00

C 0.496 0.133 0.300 92.90%
92.9%

Very Satisfactory
ONS

1108 769
SPRING STAR 

CONSTRUCTION AND 
SUPPLY / RED DIAMOND 
CONSTRUCTION (JOINT 

VENTURE)

JV-19-
1517

L B MA GE 20FI0045 - Construction / Repair / Rehabilitation 
/ Improvement of Various Infrastructure 
Including Local Projects - Concreting of 

Poblacion, Mandaon - Dayhagan, Aroroy 
Masbate Sta. 2+340 to Sta. 2+970, Net Length 

=1.260 Lane Km (0.630 Km)

Mandaon, 
Masbate

03/26/2022

2nd/Final

Masbate 2nd 
DEO

LF

43.094

218 12/07/2020 07/12/2021

0.00

C 0.493 0.133 0.300 92.60%

92.66%
Very Satisfactory

ONS

1109 770
SQUARE N CONSTRUCTION 

& SUPPLY

30307 L C SB GE 21FI0019 - Local Infrastructure Program - 
Concreting of Road, Barangay Dayao to 

Barangay Sta. Fe Sta. 4+830 to Sta. 5+160, Net 
Length = 0.660 Lane Km. (0.330 Km)

Mandaon, 
Masbate

03/26/2022

1st/Final

Masbate 2nd 
DEO

LF

9.900

78 02/24/2021 05/12/2021

0.00

C 0.497 0.133 0.300 93.00%
93%

Very Satisfactory
ONS

1110 771 ST. BERNARDINE 
CONSTRUCTION & 

ENTERPRISES (FOR. ST

18474 L B MA GE 21FD0019 - Construction of Seawall, Castillo, 
Cabusao, Camarines Sur

Cabusao, 
Camarines Sur

03/26/2022
1st/Final

Camarines 
Sur 1st DEO

LF
4.320

120 03/29/2021 07/26/2021
0.00

C 0.500 0.147 0.300 94.70%
94.7%

Very Satisfactory
ONS

1111 772 ST. GERRARD 
CONSTRUCTION GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

31762 L AAA LB GE 21KK0116 - Construction of Flood Control Project 
along Gingoog River, Upstream

Gingoog City, 
Misamis Oriental

04/04/2022

1st/Final

Misamis 
Oriental 1st 
DEO

LF

67.315

295 04/23/2021 02/11/2022

0.00

C 0.491 0.189 0.300 98.00%
98%

Outstanding
ONS

1112 ST. GERRARD 
CONSTRUCTION GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

31762 L AAA LB GE 21KK0111 - Construction of Flood Control 
Structure along  Gingoog River (Upstream)

Gingoog City, 
Misamis Oriental

04/04/2022

1st/Final

Misamis 
Oriental 1st 
DEO

LF

54.209

301 10/14/2021 08/10/2022

37.94

C 0.485 0.147 0.300 93.20%
93.2%

Very Satisfactory
AHD

1113 773

ST. JOSEPH 
CONSTRUCTION & 

TRADING

36890 L C SB GE 21JC0035 - Construction/Improvement of Access 
Roads leading to Trades, Industries and 

Economic Zones (Roads Leveraging Linkages for 
Industry and Trade Infrastructure Program - 

ROLL - IT), San Roque-Overview Road in support 
to Rubber and Coconut Industries

Liloy, 
Zamboanga del 

Norte

03/07/2022

1st/Final

Zamboanga 
del Norte 2nd 
DEO

LF

14.700

145 03/09/2021 07/31/2021

0.00

C 0.491 0.133 0.300 92.40%

92.4%
Very Satisfactory

ONS

1114
ST. JOSEPH 

CONSTRUCTION AND 
TRADING

36890 L C SB GE 21JF0003 - Construction/Improvement of Access 
Roads leading to Declared Tourism Destination- 
NRJ leading to Mangroove Areas & Bat Kingdom

Siay, Zamboanga 
Sibugay

03/08/2022

1st/Final

Zamboanga 
Sibugay 2nd 
DEO

LF

7.350

57 02/23/2021 04/20/2021

-0.82

C 0.491 0.157 0.275 92.30%
92.3%

Very Satisfactory
DEL

1115 774 ST. TIMOTHY 
CONSTRUCTION 
CORPORATION

39196 L AAA LA GE 21OE0003 - Bank Improvement (Steel Sheet Pile) 
along Estero De Quiapo Brgy. 393 (Phase I),  Sta. 

0+500 to Sta. 0+617.20

Manila City 03/31/2022
1st/Final

North Manila 
DEO

LF
36.384

165 07/02/2021 12/13/2021
0.00

C 0.499 0.133 0.300 93.20%
93.2%

Very Satisfactory
ONS

1116 ST. TIMOTHY 
CONSTRUCTION 
CORPORATION

39196 L AAA LA GE 21OF0030 - Construction of Flood  Control 
Structures at Pasong Tamo Creek

Brgy. Pasong 
Tamo, Quezon 

City

04/01/2022
1st/Final

Quezon City 
1st DEO

LF
47.595

390 03/10/2021 04/03/2022
27.69

C 0.470 0.133 0.300 90.30%
90.3%

Very Satisfactory
AHD
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1117 ST. TIMOTHY 
CONSTRUCTION 
CORPORATION

39196 L AAA LA GE 21OA0011 - Retrofitting/Strengthening of 
Permanent Bridges R-10 Bridge 2 (B01746LZ) 

along R-10

Navotas City 03/30/2022
2nd/Final

Malabon-
Navotas DEO

LF
9.599

150 03/08/2021 08/04/2021
8.00

C 0.500 0.193 0.300 99.30%
97.26%

Outstanding
AHD

1118

ST. TIMOTHY 
CONSTRUCTION 
CORPORATION

39196 L AAA LB GB 21AE0048 - Construction/ Repair/ 
Rehabilitation/ Improvement of Various 
Infrastructure including Local Projects - 

Construction of Sevilla Multi-Purpose Center , 
including Local Projects - Construction of Sevilla 

Multi-Purpose Center

Barangay Sevilla, 
San Fernando 
City, La Union

04/06/2022

1st/Final

La Union 1st 
DEO

LF

44.100

320 02/17/2021 01/02/2022

3.44

C 0.499 0.133 0.300 93.20%

93.2%
Very Satisfactory

AHD

1119 ST. TIMOTHY 
CONSTRUCTION 
CORPORATION

39196 L A MB GE 20CD0071 - Network Development - Road 
Widening Along San Miguel - Sibul Road, 

K0078+(-968) - K0078+279

San Miguel, 
Bulacan

03/08/2022
2nd/Final

Bulacan 2nd 
DEO

LF
43.658

278 11/26/2020 08/30/2021
0.00

C 0.482 0.133 0.300 91.50%
93.06%

Very Satisfactory
ONS

1120 ST. TIMOTHY 
CONSTRUCTION 
CORPORATION

39196 L AAA LA GE 21DI0023 - Construction of Revetment along 
Tabon Waterways, (near Sto. Domingo Road), 

Brgy. Sto. Domingo

Bay, Laguna 03/23/2022
1st/Final

Laguna 2nd 
DEO

LF
96.464

417 02/24/2021 04/16/2022
5.00

C 0.481 0.133 0.300 91.40%
91.4%

Very Satisfactory
AHD

1121 ST. TIMOTHY 
CONSTRUCTION 
CORPORATION

39196 L AAAA LA GE Contract ID # 21GA0020 - Construction of 
Revetment Wall along Aklan River

Brgy. Guinatuan, 
Madalag, Aklan

04/06/2022
1st/Final

Aklan DEO LF
77.200

387 02/26/2021 03/19/2022
7.07

C 0.499 0.144 0.300 94.30%
94.3%

Very Satisfactory
AHD

1122

ST. TIMOTHY 
CONSTRUCTION 
CORPORATION

39196 L AAA LA GE 21IL0109: Asset Preservation- 
Rehabilitation/Reconstruction of National Roads 

with Slips, Slope Collapse, and Landslide- 
Secondary Roads- Bdry. Southern Leyte- Maasin- 

Macrohon- Sogod- Jct. Daang Maharlika Road 
K1165+713- K1166+287

Padre Burgos, 
Southern Leyet

03/28/2022

1st/Final

Southern 
Leyte DEO

LF

48.935

261 02/18/2021 11/05/2021

0.00

C 0.499 0.133 0.300 93.20%

93.2%
Very Satisfactory

ONS

1123 ST. TIMOTHY 
CONSTRUCTION 
CORPORATION

39196 L AAA LA GE 21LA0072 - Construction of Revetment along 
Agusan River, Purok 3 Brgy. Osmena to Purok 1

Poblacion, 
Compostela, 

Davao de Oro

03/10/2022
1st/Final

Davao de Oro 
DEO

LF
47.117

203 07/21/2021 02/08/2022
14.78

C 0.472 0.133 0.300 90.50%
90.5%

Very Satisfactory
AHD

1124 ST. TIMOTHY 
CONSTRUCTION 
CORPORATION

39196 L AAA LA GE 21LE0032 - Construction of Concrete Revetment, 
Lagumit Flood Control

Malita, Davao 
Occidental

03/09/2022
1st/Final

Davao 
Occidental 
DEO

LF
49.000

176 03/29/2021 09/20/2021
0.00

C 0.450 0.133 0.300 88.30%
88.3%

Satisfactory
ONS

1125 775 ST. TIMOTHY 
CONSTRUCTION 

CORPORATION / AL-AMEN 
BUILDERS (JOINT 

VENTURE)

JV-20-
4223

L AAA LA GE 21OE0007 - Bank Improvement (Steel Sheet Pile) 
along Estero de Quiapo, Brgy. 394 (Phase I), Sta. 

0+434.00 to Sta. 0+470, Sta. 0+500 to Sta. 
0+616.80

Manila City 03/31/2022

1st/Final

North Manila 
DEO

LF

46.794

210 08/02/2021 02/27/2022

34.29

C 0.499 0.133 0.300 93.20%

93.2%
Very Satisfactory

AHD

1126 776 ST. TIMOTHY 
CONSTRUCTION 

CORPORATION / M.T. 
MALIUANAG 

CONSTRUCTION SERVICES 
(JOINT VENTURE)

JV-21-
5222

L AAA LA GE 21DI0096 - Construction of Slope Protection Brgy. Dela Paz, 
Biñan City, 

Laguna 

03/23/2022

1st

Laguna 2nd 
DEO

LF

49.417

261 11/05/2021 07/23/2022

32.03

OG 0.395 0.217 0.150 0.030 0.047 0.033 87.20%

- AHD

1127 777 ST. TIMOTHY 
CONSTRUCTION 

CORPORATION / NEXT 
GENERATION 

CONSTRUCTION AND 
SUPPLY CORPORATION 

(JOINT VENTURE)

JV-19-791 L A MB GE 20F00035 - Local Program - Construction/ 
Repair/ Rehabilitation/ Improvement of Various 

Infrastructure Including Local Projects, Flood 
Control and Drainage - Flood Control Structures/ 

Facilities - Construction/ Rehabilitation of 
Kamanitohan River Flood Co

Manito, Albay 
2nd Legislative 

District

03/30/2022

1st/Final

Regional 
Office No. V

LF

157.082

388 12/07/2020 12/29/2021

1.25

C 0.495 0.132 0.300 92.70%

92.7%
Very Satisfactory

AHD

1128 778 ST. TIMOTHY 
CONSTRUCTION 

CORPORATION / ST. PIUS 
CONSTRUCTION AND 

SUPPLY (JOINT VENTURE)

JV-19-
1412

L AAA LA GE 20E00064 - LIP - Construction of Roads with 
Slip/Slope Collapse along Calapan North Road, 

K0022+940 to K0023+308.1

Calapan, 
Oriental 
Mindoro

03/25/2022

2nd/Final

Regional 
Office No. IV-
B

LF

142.559

368 11/26/2020 11/28/2021

2.00

C 0.480 0.137 0.300 91.70%

91.7%
Very Satisfactory

AHD

1129 ST. TIMOTHY 
CONSTRUCTION 

CORPORATION / ST. PIUS 
CONSTRUCTION AND 

SUPPLY (JOINT VENTURE)

JV-19-
1411

L AAA LA GE 20E00065 - LIP - Construction of Roads with 
Slip/Slope Collapse along Calapan North Road, 

K0040+492.8 to K0040+540, K0040+740 to 
K0040+879.98

Calapan, 
Oriental 
Mindoro

03/25/2022

2nd/Final

Regional 
Office No. IV-
B

LF

143.054

368 11/26/2020 11/28/2021

2.00

C 0.484 0.137 0.300 92.10%

92.1%
Very Satisfactory

AHD

1130 779
STARS & STRIPES 
CONSTRUCTION

23484 L B MA GB 21jd0023: Construction of 60 Capacity Barracks, 
Camp Piñan Military Reservation

Barangay Pilar, 
Piñan, 

Zamboanga del 
Norte

03/09/2022

1st/Final

Zamboanga 
del Norte 3rd 
DEO

LF

10.779

205 03/24/2021 10/14/2021

0.00

C 0.494 0.133 0.300 92.70%
92.7%

Very Satisfactory
ONS

1131 780

STAY CONSTRUCTION

23323 L A MA GE 20PF0035 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road Syatem: Asset 

Preservation Program: 
Rehabilitation/Reconstruction of Roads with 

Slips, Slope Collapse, and Landslide - Secondary 
Roads Baguio-Bontoc Rd - K0300+636 - 

K0300+865, K0300+700 - K0300+865, K0300+920 - 
K0301+000

Atok, Benguet 03/25/2022

1st/Final

Benguet 2nd 
DEO

LF

88.119

446 09/22/2020 12/11/2021

0.00

C 0.492 0.133 0.300 92.50%

92.5%
Very Satisfactory

ONS

1132 781

STELLAR BUILDERS

35031 L A MA GE 21GI0059 - Concreting of Sitio Bugtong, Brgy. 
Consolacion, San Miguel to Sitio ITIP, Brgy. 

Coline Alimodian FMR, Brgy. Consolacion, San 
Miguel, Iloilo and Brgy. Coline

Alimodian, Iloilo 04/07/2022

1st/Final

Iloilo 4th DEO LF

11.939

123 08/09/2021 12/09/2021

0.00

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
ONS

1133 782
STEVEN CONSTRUCTION & 

SUPPLY

21987 L A MA GE 21FB0018 - Construction of By-Pass and 
Diversion Roads - Daraga - Pilar Diversion Road 

(Airport Access), Albay

Daraga, Albay 03/25/2022
1st/Final

Albay 2nd 
DEO

LF
57.893

279 02/19/2021 11/24/2021
0.34

C 0.496 0.133 0.300 92.90%
92.9%

Very Satisfactory
AHD

1134 STEVEN CONSTRUCTION 
AND SUPPLY

21987 L B MB GE 21FL0007- Construction of Flood Control along 
Casini River (Left Side- Downstream)

Irosin, Sorsogon 03/26/2022
1st/Final

Sorsogon 2nd 
DEO

LF
46.960

201 03/21/2021 10/07/2021
38.80

C 0.488 0.200 0.300 98.80% 98.8%
Outstanding

AHD
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1135

STEVEN CONSTRUCTION 
AND SUPPLY

21987 L B MA GE 21FK0015- Convergence and Special Support 
Program- Construction/Improvement of Access 

Roads Leading to Declared Tourism Destinations- 
Matnog-Bulan-Magallanes Tourism West Coast 

Highway

Sorsogon, 
Package I, 

Magallanes

03/27/2022

1st

Sorsogon 1st 
DEO

LF

96.500

416 02/22/2021 04/13/2022

-1.53

OG 0.386 0.230 0.135 0.030 0.047 0.033 86.10%

- DEL

1136 783
STO. CRISTO 

CONSTRUCTION AND 
TRADING, INC.

26096 L B MA GE 21CM0023: Flood Management Program, 
Construction/Maintenance of Flood Mitigation 

Structures and Drainage Systems, Rehabilitation 
of Sta. Rita River, Sta. 6+331.20 to Sta. 6+756

Olongapo City 03/07/2022

2nd/Final

Zambales 2nd 
DEO

LF

82.025

180 02/17/2021 08/15/2021

5.56

C 0.485 0.149 0.300 93.40%

90.22%
Very Satisfactory

AHD

1137 STO. CRISTO 
CONSTRUCTION AND 

TRADING, INC.

26096 L B MA GE 21CL0059: Construction of Slope 
Protection/Flood Control, Bangan Seawall, Sta. 

0+455 to Sta. 0+929

Botolan, 
Zambales

03/08/2022
1st/Final

Zambales 1st 
DEO

LF
49.000

210 06/18/2021 01/13/2022
44.29

C 0.410 0.139 0.300 84.90%
84.9%

Satisfactory
AHD

1138 784 STRONGLANE 
CONSTRUCTION & 

TRADING

32333 L B MA GE 21GG0139 - Construction of Flood Control/ Slope 
Protection along Jalaur in Brgy. Balabag - 

Maquina

Dumangas, Iloilo 04/05/2022
1st/Final

Iloilo 2nd 
DEO

LF
25.480

176 04/15/2021 10/07/2021
-1.08

C 0.477 0.133 0.268 87.80%
87.8%

Satisfactory
DEL

1139 785
STX ENTERPRISES

21547 L AAA LB GE 21E00087 - Preventive Maintenance of Calapan 
South Road, K0071+000 to K0071+867

Oriental 
Mindoro

03/25/2022
1st/Final

Regional 
Office No. IV-
B

LF
24.125

145 05/27/2021 10/18/2021
0.00

C 0.454 0.136 0.300 89.00%
89%

Very Satisfactory
ONS

1140
STX ENTERPRISES

21547 L AAA LB GE 21ED0059 - Asphalt Ovelay along Calapan South 
Road Junction - Pola Road, K0062+(-1003) - 

K0062+(-692.5)

Socorro, Mindor 03/25/2022
1st/Final

Mindoro 
Oriental DEO

LF
7.144

71 07/13/2021 09/21/2021
2.87

C 0.465 0.135 0.300 90.00%
90%

Very Satisfactory
AHD

1141 786
SUNWEST CONSTRUCTION 

& DEVELOPMENT 
CORPORATION

15906 L AAA LB GE 20EH0073 - Construction of Concrete Road - 
Construction of Coastal Road along 

Tambuyungan Leading to Dubduban, Sta.0+000 
to Sta.0+155

San Agustin, 
Romblon

03/28/2022

2nd/Final

Romblon DEO LF

94.652

340 12/02/2020 11/06/2021

22.98

C 0.498 0.148 0.300 94.60%
91.84%

Very Satisfactory
AHD

1142
SUNWEST CONSTRUCTION 

AND DEVELOPMENT

15906 L AAAA LB GE Contract ID # 21GB0035 - Construction of Road, 
Barangay Guinbangan - Barangay Liberato Phase 

1

Laua-an,  
Antique

04/05/2022
1st

Antique DEO LF
97.960

399 03/24/2021 04/26/2022
0.61

OG 0.396 0.276 0.150 0.030 0.070 0.033 95.50%
- AHD

1143
SUNWEST CONSTRUCTION 

AND DEVELOPMENT

15906 L AAAA LB GE Contract ID # 21GB0034 - Construction of Road, 
Barangay Guinbangan - Barangay Liberato Phase 

2

 Laua-an,  
Antique

04/05/2022
1st

Antique DEO LF
97.659

399 03/24/2021 04/26/2022
-4.82

OG 0.395 0.270 0.102 0.030 0.070 0.033 90.00%
- DEL

1144
SUNWEST CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION

15906 L AAA LB GE 21F00122 - OO1: Ensure Safe and Reliable 
National Road System - Bridge Program - 

Widening of Permanent Bridges - Magsaysay Br. 
(B00474LZ) along MT Villanueva Ave-Magsaysay 

Road

Naga City, 
Camarines Sur

03/28/2022

2nd/Final

Regional 
Office No. V

LF

57.900

354 10/29/2020 10/17/2021

0.00

C 0.499 0.155 0.300 95.40%

91.9%
Very Satisfactory

ONS

1145 SUNWEST CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

15906 L AAAA LB GE 21FB0066 - Local Roads and Bridges - Local 
Roads - Construction/Opening of Hamorawon-

Villahermosa Road, Rapu-Rapu, Albay

Rapu-Rapu, 
Albay

03/25/2022
1st

Albay 2nd 
DEO

LF
96.488

235 12/01/2021 07/23/2022
20.43

OG 0.396 0.239 0.150 0.030 0.061 0.050 92.60%
- AHD

1146 SUNWEST CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

15906 L AAAA LB GE 21FB0047 - Construction of Road, Galicia to 
Buhatan, Rapu-Rapu, Albay

Rapu-Rapu, 
Albay

03/25/2022
1st/Final

Albay 2nd 
DEO

LF
93.594

232 04/05/2021 11/22/2021
0.00

C 0.496 0.133 0.300 92.90%
92.9%

Very Satisfactory
ONS

1147 SUNWEST CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

15906 L AAAA LB GE 21FB0027 - Construction of Bypass Road, Brgy. 
Villahermosa, Daraga to Sitio Nauntugan, Brgy. 

Bariis, Legazpi City, Albay

Legazpi City, 
Albay

03/25/2022
1st/Final

Albay 2nd 
DEO

LF
48.981

133 02/12/2021 06/24/2021
1.36

C 0.487 0.178 0.300 96.50%
96.5%

Outstanding
AHD

1148
SUNWEST CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION

15906 L AAA LB GE 20F00114 - 001: Ensure Safe and Reliable 
National Road System, Construction of By-Pass 

and Diversion Roads – Palanas – San Isidro Road, 
Jovellar, Albay

Jovellar, Albay 
3rd Legislative 

District

03/26/2022

2nd/Final

Regional 
Office No. V

LF

72.375

402 01/11/2021 02/16/2022

0.04

C 0.490 0.133 0.300 92.30%
93.32%

Very Satisfactory
AHD

1149 787
SUPREME ABF CONST. & 

CONST. SUPPLY COMPANY 
INC.

25226 L AAA MA GE 21GK0025 - Construction of Flood Mitigation 
Structure, Construction of Flood Control 

Structure of Guinhalaran River along Bacolod - 
Silay Airport Access Road

Silay City, 
Negros 

Occidental

04/07/2022

1st/Final

Negros 
Occidental 
1st DEO

LF

38.046

202 03/08/2021 09/25/2021

0.00

C 0.473 0.138 0.300 91.10%
91.1%

Very Satisfactory
ONS

1150 SUPREME ABF 
CONSTRUCTION & 

CONSTRUCTION SUPPLY 
COMPANY, INC.

25226 L AAA LB GE 21GN0057 - Reconstruction to Concrete 
Pavement - La Carlota - La Carlota Sugar Central 

Road leading to Muscovado Sugar Mill Brick 
Chimneys, Canman-og

La Carlota City, 
Negros 

Occidental

04/06/2022

1st/Final

Negros 
Occidental 
4th DEO

LF

29.670

181 03/25/2021 09/21/2021

0.00

C 0.433 0.133 0.300 86.60%
86.6%

Satisfactory
ONS

1151 SUPREME ABF 
CONSTRUCTION & 

CONSTRUCTION SUPPLY 
COMPANY, INC.

25226 L AAA LB GE 21GN0063 - Road Widening - Don Jorge Araneta - 
Ayungon - Yungue - Gurrea - La Carlota City 

(S00208NR) - Chainage 2900 - Chainage 4150

La Carlota City, 
Negros 

Occidental

04/06/2022

1st/Final

Negros 
Occidental 
4th DEO

LF

39.434

178 07/12/2021 01/05/2022

0.00

C 0.432 0.133 0.300 86.50%
86.5%

Satisfactory
ONS

1152 788 SUPREME ABF 
CONSTRUCTION & 

CONSTRUCTION SUPPLY 
COMPANY, INC. / 

GENETIAN BUILDERS AND 
ENTERPRISES 

INCORPORATED (JOINT 
VENTURE)

JV-20-
0410

L AAA LB GB 21J00035 - Buildings and Other Structures - Multi-
Purpose / Facilities - Construction of the Multi-

Purpose Facility (Gymnasium)

Barangay Dao, 
Pagadian City, 

Zamboanga del 
Sur

03/11/2022

1st

Regional 
Office No. IX

LF

181.480

530 03/12/2021 08/23/2022

-0.38

OG 0.400 0.240 0.146 0.022 0.037 0.033 87.80%

- DEL

1153 789

SUPREME MEGA 
STRUCTURE BUILDERS INC.

38607 L B MA GE 21HK0081 - Local Program: Local Roads and 
Bridges - Local Roads - Construction/ Repair/ 

Rehabilitation/ Improvement of Various 
Infrastructure including Local Projects - 
Construction/ Rehabilitation of Agan-an 

Cangmating Road

Sibulan, Negros 
Oriental

03/09/2022

1st/Final

Negros 
Oriental 2nd 
DEO

LF

34.300

357 03/23/2021 03/14/2022

0.35

C 0.480 0.133 0.300 91.30%

91.3%
Very Satisfactory

AHD

1154 SUPREME MEGA 
STRUCTURE BUILDERS, 

INC.

38607 L B LA GE 21GO0013 - Construction of Revetment with 
Floodwall in Magsungay River, Phase 5

Bacolod City, 
Negros 

Occidental

04/04/2022
1st/Final

Bacolod City 
DEO

LF
44.100

251 02/11/2021 10/19/2021
0.00

C 0.464 0.168 0.300 93.20%
93.2%

Very Satisfactory
ONS
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1155 790
SURIGAO LA SUERTE 

CORPORATION

39790 L B MA GE 21NI0016 - Concreting of Barangay Labisma to 
Barangay Barcelona Farm to Market Road, 

Barcelona

Lingig, Surigao 
del Sur

03/08/2022
1st/Final

Surigao del 
Sur 2nd DEO

LF
29.849

231 07/08/2021 02/23/2022
0.05

C 0.490 0.154 0.300 94.40%
94.4%

Very Satisfactory
AHD

1156 791

SYMMETRICON BUILDERS 
CORP.

37555 L B MA GE 21CE0155 - Asset Preservation - 
Rehabilitation/Reconstruction/Upgrading of 
Damaged Paved Roads - Tertiary Roads, Jct. 

Pinagpanaan - Rizal - Pantabangan Rd. 
K0134+000 - K0134+374, K0141+565 - 
K0142+000, K0147+240 - K0147+410

Nueva Ecija 03/09/2022

1st/Final

Nueva Ecija 
1st DEO

LF

35.582

285 03/18/2021 12/27/2021

0.00

C 0.480 0.200 0.300 98.00%

98%
Outstanding

ONS

1157 792 SYNDTITE CONSTRUCTION 
CORPORATION

11597 L AAA MA GE 21EF0094 - Construction of Narra Poblacion 
Flood Control  Structure

Narra, Palawan 03/25/2022
1st

Palawan 2nd 
DEO

LF
30.354

351 04/13/2021 03/29/2022
-2.83

OG 0.395 0.300 0.122 0.030 0.037 0.033 91.70%
- DEL

1158 793
TAGEL CORP.

43554 L AAA MA GE 20PB0021: Network Development - Paving of 
Unpaved Road, Tertiary Roads, Apayao - Ilocos 

Norte Rd - K0643+176 - K0643+676

Calanasan, 
Apayao

03/28/2022
2nd/Final

Apayao 1st 
DEO

LF
22.866

293 10/21/2020 08/09/2021
-0.87

C 0.499 0.133 0.274 90.60%
86.94%

Satisfactory
DEL

1159 794 TAGUM BUILDERS 
CONTRACTORS CORP.

34019 L B MA GE 21LA0162 - Road Widening - along Daang 
Maharlika (MN) (S00126MN)

Nawab, Davao 
de Oro

03/10/2022
1st

Davao de Oro 
DEO

LF
46.499

231 08/23/2021 04/10/2022
2.13

OG 0.393 0.238 0.150 0.030 0.051 0.033 89.50%
- AHD

1160 795 TAGUSAO CONSTRUCTION 
& TRADING, INC.

36237 L B SB GE 21EG0073 - Construction of Footbridge along 
Barangay San Miguel

City of Puerto 
Princesa

03/26/2022
1st/Final

Palawan 3rd 
DEO

LF
11.760

240 05/12/2021 01/06/2022
1.50

C 0.497 0.152 0.300 94.90% 94.9%
Very Satisfactory

AHD

1161 796
TAÑON CONSTRUCTION & 

SUPPLIES

32844 L D SB GB 21G00113 - Construction of Multi-Purpose 
Building (Covered Court), Barangay Buenavista

Escalante, 
Negros 

Occidental

04/05/2022
1st/Final

Negros 
Occidental 
5th DEO

LF
2.970

90 05/17/2021 08/14/2021
0.00

C 0.476 0.175 0.300 95.10%
95.1%

Very Satisfactory
ONS

1162 797 TARLAC 3-G 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

36377 L AA MA GE 21CK0045 - Construction/Improvement of Access 
Roads Leading to Trades, Industries and 
Economic Zone: Bamban Seamless Road 

(Package I)

Bamban, Tarlac 03/09/2022

1st

Tarlac 2nd 
DEO

LF

77.198

398 02/12/2021 03/16/2022

-3.90

OG 0.391 0.239 0.111 0.030 0.051 0.033 85.50%

- DEL

1163 798
TECKCON CONSTRUCTION 
/ BLESSING BUILDERS AND 

CONSTRUCTION SUPPLY 
(JOINT VENTURE)

JV-21-
5482

L A MA GB 21PB0021: National Building Program - Multi-
Purpose/ Facilities - Structural Improvement of 
Public Buildings and Construction of Evacuation 

Centers/ Quarantine Facilities - CAR, 
Construction of Evacuation Center at Poblacion

Kabugan, 
Apayao

03/28/2022

1st

Apayao 1st 
DEO

LF

34.608

320 10/04/2021 08/19/2022

11.22

OG 0.370 0.240 0.150 0.030 0.061 0.050 90.10%

- AHD

1164 799 THEARIS BUILDERS & 
SUPPLY

34590 L A MB GB 21NB0051 - Construction of Isolation/Multi-
Purpose Building, Barangay Poblacion

Sibagat, Agusan 
del Sur

03/11/2022
1st

Agusan del 
Sur 1st DEO

LF
4.900

150 01/22/2022 06/20/2022
21.73

OG 0.398 0.287 0.150 0.030 0.037 0.050 95.20%
- AHD

1165 THEARIS BUILDERS & 
SUPPLY

34590 L A MA GE 21NH0067 - Surigao - Davao Coastal Road, 
K1226+186 - K1227+300

Carrascal, 
Surigao del Sur

03/09/2022
1st/Final

Surigao del 
Sur 1st DEO

LF
32.753

206 03/19/2021 10/10/2021
0.00

C 0.491 0.148 0.300 93.90% 93.9%
Very Satisfactory

ONS

1166 THEARIS BUILDERS & 
SUPPLY

34590 L B MA GE 21NI0033 - Concreting of Labisma - Barangay 
Barcelona Road Section (Package B)

Lingig, Surigao 
del Sur

03/08/2022
1st

Surigao del 
Sur 2nd DEO

LF
46.980

185 11/09/2021 05/12/2022
2.69

OG 0.387 0.255 0.150 0.030 0.037 0.033 89.20%
- AHD

1167 800
THREE W BUILDERS, INC.

10722 L AAA LB GE 21EB0049 - Widening of Bridge - Mangat Bridge 
(B00083MR) along West Coastal Road

Rizal, Mindoro 
Occidental

03/24/2022
2nd/Final

Mindoro 
Occidental 
DEO

LF
11.759

326 03/23/2021 02/11/2022
14.23

C 0.452 0.194 0.300 94.60%
91.84%

Very Satisfactory
AHD

1168 801
THREE-SEVEN 

CONSTRUCTION AND 
SUPPLY

45089 L C SB GE 21LH0001: 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads along Davao - Bukidnon 
Road - K1643+018 - K1643+900

Marilog District, 
Davao City

03/07/2022

1st/Final

Davao City 
2nd DEO

LF

16.328

191 03/05/2021 09/11/2021

34.86

C 0.486 0.133 0.300 91.90%
91.9%

Very Satisfactory
AHD

1169 802
THUNDERHEADS 

CONSTRUCTION CORP.

22420 L D SB GE 21EI0041 - Construction/Improvement of Access 
Roads Leading to Airports (Kalsada Tungo sa 

Paliparan)

Pinamalayan, 
Oriental 
Mindoro

03/27/2022
2nd/Final

Southern 
Mindoro DEO

LF
19.600

165 02/21/2021 08/04/2021
1.38

C 0.472 0.163 0.300 93.50%
91.4%

Very Satisfactory
AHD

1170 803
TIBUC CONSTRUCTION 

AND SUPPLY

45596 L B SB GE 20BB0075 - Convergence and Special Support 
Program - Construction/ Improvement of Access 
Roads leading to Declared Tourism Destinations - 

Bocale - Tagcar Road

Brgy. Mission, 
Sta. Teresita, 

Cagayan

03/16/2022

2nd/Final

Cagayan 1st 
DEO

LF

29.400

297 12/03/2020 09/25/2021

-2.10

C 0.498 0.133 0.237 86.80%
83.44%

Satisfactory
DEL

1171 804

TJMT CONSTRUCTION

41808 L A MA GB 21DG0016: Construction of Multi-Purpose 
Building - Construction of Multi-Purpose Building 

(Barangay Hall), Barangay Bucana Malaki

Naic, Cavite 03/25/2022

2nd/Final

Cavite 2nd 
DEO

LF

4.926

180 03/19/2021 09/14/2021

0.00

C 0.493 0.176 0.300 96.90%
90.67%

Very Satisfactory
ONS

1172
TJMT CONSTRUCTION

41808 L A MA GE 21DG0003: Road Widening - Juanito R. Remulla, 
Sr. Rd. - K0056+440 - K0056+907

Maragondon, 
Cavite

03/25/2022
1st/Final

Cavite 2nd 
DEO

LF
14.274

192 04/15/2021 10/23/2021
-2.51

C 0.480 0.156 0.225 86.10% 86.1%
Very Satisfactory

DEL

1173 805
TKS BUILDERS & SUPPLIES

23415 L A MB GE 21LD0069 - Replacement of Bridge - Ebrero Br. 
(B00134MN) along Davao - Cotabato Rd (Jct. 

Digos Cotabato Sect)

Davao del Sur 03/08/2022
1st

Davao del Sur 
1st DEO

LF
67.071

273 04/29/2021 01/26/2022
-1.59

OG 0.398 0.257 0.134 0.030 0.061 0.033 91.30%
- DEL

1174 806 TKS BUILDERS AND 
SUPPLIES / LEDA  
CONSTRUCTION 

INCORPORATED (JOINT 
VENTURE)

JV-21-
4899

L A MB GE 21LO0064 - Construction of Road, Jct. Davao - 
Bukidnon Road (Calinan Section) - Wangan - 
Subasta - Tagakpan - Tungkalan - Tagurano - 

Catigan - Baracatan - Sibulan - Tibolo - 
Kapatagan Road (Package B)

Davao City 03/12/2022

2nd

Regional 
Office No. XI

LF

130.967

403 05/26/2021 07/02/2022

33.30

OG 0.388 0.241 0.150 0.030 0.023 0.050 88.20%

- AHD

1175 807 TKS BUILDERS AND 
SUPPLIES / LEDCORE 
CONSTRUCTION AND 
DEVELOPMENT CORP. 

(JOINT VENTURE)

JV-21-
4898

L A MB GE 21LO0063: Construction of Road, Jct. Davao - 
Bukidnon Road (Calinan Section) - Wangan - 
Subasta - Tagakpan - Tungkalan - Tagurano - 

Catigan - Baracatan - Sibulan - Tibolo - 
Kapatagan Road (Package A)

Davao City 03/12/2022

1st

Regional 
Office No. XI

LF

131.317

432 05/26/2021 07/31/2022

63.05

OG 0.383 0.241 0.150 0.030 0.033 0.050 88.70%

- AHD

1176 808
TM ABAD CONSTRUCTION

9302 L B MA GB 20DI0141 - Construction of Multi-purpose 
Building

San Pedro City, 
Laguna

03/23/2022
2nd/Final

Laguna 2nd 
DEO

LF
31.204

330 12/03/2020 10/28/2021
0.00

C 0.491 0.183 0.300 97.40% 92.64%
Very Satistactory

ONS

1177 809 TOUGHBUILT 
CONSTRUCTION & 

TRADING, INC.

35947 L B MA GE 21OD0093: Construction of Flood Control Wall 
along San Agustin Village (Phase 2) Barangay 

Mapulang Lupa

Valenzuela City 03/31/2022
1st/Final

Metro Manila 
3rd DEO

LF
31.358

270 05/03/2021 01/27/2022
28.89

C 0.500 0.133 0.300 93.30%
93.3%

Very Satisfactory
AHD
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1178 810

TR CONSTRUCTION 
CORPORATION / KM88 

CONSTRUCTION INC (JOINT 
VENTURE)

JV-20-
0364

L AAA MB GB 21FK0001- Cluster I- Local Program- Local 
Infrastructure Program- Buildings and Other 

Structures/Multi-Purpose Facilities- Construction 
of Multi-Purpose Facility (Gymnasium) San 

Roque, Elementary School and Construction of 
Multi-Purpose Facility (Gymnasiu

Sorsogon City 03/27/2022

1st/Final

Sorsogon 1st 
DEO

LF

37.240

300 02/19/2021 12/15/2021

2.00

C 0.499 0.133 0.300 93.20%

93.2%
Very Satisfactory

AHD

1179 811

TRDV CONSTRUCTION AND 
SUPPLY

47073 L D SB GE 21F00042 - OO1: Ensure Safe & Reliable National 
Road System- Network Development Program- 

Road Widening -Primary Roads - Daang 
Maharlika (LZ), K0508+000 to K0508+169.00, 

Brgy. Morera, Guinobatan, Albay 3rd L.D.

Brgy. Morera, 
Guinobatan, 

Albay 3rd 
Legislative 

District

03/26/2022

1st/Final

Regional 
Office No. V

LF

11.279

115 06/10/2021 10/02/2021

0.00

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

ONS

1180 812
TRESTON CONSTRUCTION

15102 L D SB GE 21KE0088 - Construction of Banaw to Tubos 
Road

Catarman, 
Camiguin

04/03/2022
1st/Final

Camiguin 
DEO

LF
9.310

100 09/28/2021 01/05/2022
0.00

C 0.462 0.133 0.300 89.50% 89.5%
Very Satisfactory

ONS

1181 813 TRILEX BUILDERS AND 
CONSTRUCTION SUPPLY 

INC.

26590 L A MA GE 20OE0139 - Rehabilitation / Reconstruction / 
Upgrading of Damaged Paved Roads - Tertiary 
Roads of Paltok St. Chainage 213.2 to 619.20

Manila City 03/31/2022
2nd/Final

North Manila 
DEO

LF
9.665

232 12/07/2020 07/26/2021
3.02

C 0.495 0.137 0.300 93.20%
93.92%

Very Satisfactory
AHD

1182 814
TRIPARCO DEVELOPMENT 

CORPORATION

23327 L AA MB GE 21NA0026-Widening of Permanent Bridges, 
Lingayao Parallel Bridge along Agusan-

Malaybalay Road

Lingayao, 
Agusan del 

Norte

03/10/2022
1st

Agusan del 
Norte DEO

LF
49.215

385 03/17/2021 04/05/2022
-5.85

OG 0.384 0.300 0.092 0.030 0.037 0.033 87.60%
- DEL

1183
TRIPARCO DEVELOPMENT 

CORPORATION

23327 L AA MB GE 21ND0049 - Construction of NRJ BCIR to Butuan 
City - Agusan del Norte Logistical Highway (Jct. 

JC Aquino Avenue - Montilla Boulevard - 
Salvador Calo Section)

Butuan City, 
Agusan del 

Norte

03/11/2022

1st/Final

Butuan City 
DEO

LF

38.855

245 04/05/2021 12/05/2021

0.10

C 0.487 0.133 0.300 92.00%
92%

Very Satisfactory
AHD

1184 815
TRIPLE 8 CONST. & SUPPLY 

INC.

10684 L A MA GE 21CD0127 - Construction of Flood Control 
Structures along Marilao River and its Tributary 

(Poblacion Sec.) Left Side, Sta. 006+763 - Sta. 
007+463

Marilao, Bulacan 03/08/2022

1st/Final

Bulacan 2nd 
DEO

LF

96.500

518 03/31/2021 08/30/2022

32.48

C 0.469 0.133 0.300 90.20%
90.2%

Very Satisfactory
AHD

1185 816
TRISAN CONSTRUCTION 

AND DEVELOPMENT

35083 L B MA GE 21FM0006 - Local Program - Concreting of 
Junction National Road to Barangay Nonoc, 

Claveria, Masbate

Claveria, 
Masbate

03/28/2022
1st/Final

Masbate 1st 
DEO

LF
9.900

62 03/15/2021 05/15/2021
0.00

C 0.492 0.134 0.300 92.60%
92.6%

Very Satisfactory
ONS

1186 817

TRYST BUILDERS 
ENTERPRISES

31164 L AAA LB GE 20P00013 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Paving of 
Unpaved Roads - Tertiary Roads Claveria - 

Calanasan - Kabugao Road K0703+100 - 
K0704+260, K0704+910 - K0706+564

Calanasan, 
Apayao

03/29/2022

1st/Final

CAR Regional 
Office

LF

107.694

506 05/28/2020 10/15/2021

6.52

C 0.493 0.133 0.300 92.60%

92.6%
Very Satisfactory

AHD

1187 818

TUANSON CONSTRUCTION

34192 L AAA MA GE 21HG0133: Local Program, Local Roads and 
Bridges, Local Roads, 

Construction/Repair/Rehabilitation/Improveme
nt of Various Infrastructure Program including 
Local Projects, Concreting of Bitoon- Panlaan 

Road

Brgy. Bitoon & 
Panlaan, 

Dumanjug, Cebu

03/11/2022

1st

Cebu 7th DEO LF

4.644

76 01/07/2021 03/23/2021

9.48

OG 0.396 0.240 0.150 0.030 0.042 0.050 90.80%

- AHD

1188 819
TUCHAR CONSTRUCTION 

CORP.

13644 L B MA GE 21OB0109 - Rehabilitation/Construction of Slope 
Protection along Taguig River West Bank 

(Package III)

Barangay 
Ususan, Taguig 

City

04/04/2022
2nd/Final

Metro Manila 
1st DEO

LF
39.200

210 02/11/2021 09/08/2021
0.00

C 0.499 0.133 0.300 93.20%
90.02%

Very Satisfactory
ONS

1189 820 UNIMASTERS 
CONGLOMERATION 

INCORPORATED

3390 L AAA MB GB 20O00019 - Construction/Improvement of 
Special Action Force Headquarters Building 

Phase I, Camp Bagong Diwa

Bicutan, Taguig 
City

04/05/2022
2nd/Final

NCR Regional 
Office

LF
39.520

332 12/10/2020 11/06/2021
12.59

C 0.491 0.133 0.300 92.40%
89.74%

Very Satisfactory
AHD

1190 821

UNITEC BUILDER, INC.

4803 L AAA MB GE 21J00026 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems-

Construction of Labason Flood Control at 
Antonio, Labason, Zamboanga del Norte 

(Upstream) Package 1, 1+041 to 1+591.00, Net 
Length: 550.00 ln.m

Labason, 
Zamboanga del 

Norte

03/12/2022

1st

Regional 
Office No. IX

LF

99.046

423 07/15/2021 09/10/2022

1.55

OG 0.392 0.240 0.150 0.030 0.060 0.050 92.20%

- AHD

1191 822 UPLAND CONSTRUCTION 
AND ENGINEERING 

SERVICES

34866 L B MA GE 21PM0037 - Concreting of Natta'longan - 
Gassilang FMR, Brgy. Bantay

Paracelis, 
Mountain 
Province

03/27/2022
1st/Final

Mt. Province 
2nd DEO

LF
11.940

72 10/13/2021 12/23/2021
1.05

C 0.490 0.133 0.300 92.30%
92.3%

Very Satisfactory
AHD

1192 823
USBONG CONSTRUCTION 

AND SUPPLY

46807 L D SB GE 21MG0122 - Concreting of Sitio Lamkot, Brgy. 
Malaya FMR, Brgy. Malaya

Banga, South 
Cotabato

04/02/2022
1st/Final

South 
Cotabato 2nd 
DEO

LF
11.153

151 08/11/2021 01/08/2022
1.33

C 0.443 0.183 0.300 92.60%
92.6%

Very Satisfactory
AHD

1193 824

UY CONDEV 
CORPORATION

12336 L AA MA GE 21HK0058 - Organizational Outcome 2: 
Protective Lives and Properties against Major 

Floods - Flood Management Program - 
Construction/ Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Tanjay River Control, Pamplona Section, 
Simborio

Pamplona, 
Negros Oriental

03/09/2022

1st/Final

Negros 
Oriental 2nd 
DEO

LF

39.200

349 02/05/2021 01/19/2022

0.00

C 0.454 0.134 0.300 88.80%

88.8%
Satisfactory

ONS

1194

UY CONDEV 
CORPORATION

12336 L AA MA GE 21HL0031 - 002: Protect Lives and Properties 
Against Major Floods: 

Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers: Rehabilitation/ Major Repair of Flood 
Control Structure - Rehabilitation of River 

Control along Siaton River, Upstream A

Barangay Datag, 
Siaton, Negros 

Oriental

03/09/2022

1st/Final

Negros 
Oriental 3rd 
DEO

LF

49.000

309 02/18/2021 12/23/2021

6.80

C 0.494 0.136 0.300 93.00%

93%
Very Satisfactory

AHD
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1195

UY CONDEV 
CORPORATION

12336 L AA MA GE 21HL0006 - 002: Protect Lives and Properties 
Against Major Floods: 

Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers: Construction of Flood Mitigation 
Structure - Construction of Siaton River Control 

(Downstream A)

Siaton, Negros 
Oriental

03/10/2022

1st/Final

Negros 
Oriental 3rd 
DEO

LF

49.000

293 02/18/2021 12/07/2021

13.31

C 0.494 0.143 0.300 93.70%

93.7%
Very Satisfactory

AHD

1196

UY CONDEV 
CORPORATION

12336 L AA MA GE 21HL0071 - 002: Protect Lives and Properties 
Agaonst Major Floods: 

Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers: Construction of Flood Mitigation 
Structure - Construction of Tiabanan River 

Control (Upstream A)

Bal-os, Basay, 
Negros Oriental

03/09/2022

1st/Final

Negros 
Oriental 3rd 
DEO

LF

49.000

252 02/18/2021 10/27/2021

0.00

C 0.469 0.134 0.300 90.30%

90.3%
Very Satisfactory

ONS

1197 825

V.B. MANUBAY 
CONSTRUCTION

32705 L A MA GE 20B00030 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System: 

Network Development: Construction of By-Pass 
and Diversion Roads: Santiago Circumferential 

Road, Sta. 000+000 - Sta. 002+584.77

Santiago City, 
Isabela

03/16/2022

2nd/Final

Regional 
Office No. II

LF

92.432

470 06/10/2020 09/22/2021

2.93

C 0.498 0.133 0.300 93.10%

92.32%
Very Satisfactory

AHD

1198 826

V.R. PATRON BUILDERS & 
DEVELOPERS CORP.

13487 L AAA LA GE 21D00001 - FY 2021 DPWH Infrastructure 
Program - Organizational Outcome 1: Ensure 

Safe and Reliable National Road System Network 
Development Program Construction of Missing 

Links/New Roads General Aguinaldo - 
Magallanes - Nasugbu Road (East-West Road), 

Nasugbu Section

Batangas 
Province

03/26/2022

1st/Final

Regional 
Office No. IV-
A

LF

183.350

365 02/24/2021 02/23/2022

0.00

C 0.499 0.170 0.300 96.90%

96.9%
Outstanding

ONS

1199

V.R. PATRON BUILDERS & 
DEVELOPERS CORP.

13487 L AAA MB GE 21DB0020 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems - 
Construction of Slope Protection using Gabion 

for Lian Bridge Slope Protection, Lian River

Lian, Batangas 03/25/2022

1st/Final

Batangas 1st 
DEO

LF

77.200

240 02/23/2021 10/20/2021

0.00

C 0.500 0.144 0.300 94.40%

94.4%
Very Satisfactory

ONS

1200

V.R. PATRON BUILDERS & 
DEVELOPERS CORP.

13487 L AAA LA GE 18D00088 - FY 2018 DPWH Infrastructure 
Program Organizational Outcome 1: Ensure Safe 

and Reliable National Road System, Network 
Development Program, Construction of Missing 

Links/New Roads General Aguinaldo - 
Magallanes - Nasugbu Road (East-West Road), 

Amadeo Section

Cavite Province 03/25/2022

1st/Final

Regional 
Office No. IV-
A

LF

193.000

797 11/11/2019 01/15/2022

3.89

C 0.491 0.192 0.300 98.30%

98.3%
Outstanding

AHD

1201 827
VANNIE CONSTRUCTION 

AND SUPPLY

27335 L D SB GE 21GG0141 - Rehabilitation of Roads with Slip, 
Slope Collapse and Landslide along Passi - San 

Rafael Road, Barangay Madarag

San Enrique, 
Iloilo

04/05/2022
1st/Final

Iloilo 2nd 
DEO

LF
24.748

173 04/15/2021 10/04/2021
-1.96

C 0.500 0.133 0.241 87.40%
87.4%

Satisfactory
DEL

1202 828
VCD CONSTRUCTION AND 

SUPPLY

35378 L A MA GB 21IH0088: Construction of DPWH Northern 
Samar 1st District Engineering Office

Catarman, 
Northern Samar

03/25/2022
1st

Northern 
Samar 1st 
DEO

LF
28.906

300 10/13/2021 08/08/2022
1.06

OG 0.400 0.240 0.150 0.030 0.037 0.033 89.00%
- AHD

1203
VCD CONSTRUCTION AND 

SUPPLY

35378 L A SB GB 21IH0011: Construction / Rehabilitation of Multi-
purpose Building (Covered Court/Evacuation 

Center)

Barangay Libas, 
Lavezares, 

Northern Samar

03/25/2022
1st/Final

Northern 
Samar 1st 
DEO

LF
6.909

286 02/18/2021 11/30/2021
0.00

C 0.477 0.134 0.300 91.10%
91.1%

Very Satisfactory
ONS

1204 829

VEN RAY CONSTRUCTION 
CORPORATION

18310 L AAA LA GE 20KH0021 - Network Development Program - 
Road Widening - Secondary Roads - CDO - 

Airport - Bukidnon Rd - K1458+716 - K1459+090, 
K1460+000 - K1461+933, K1462+488 - K1463+520

Cagayan de Oro 
City

04/04/2022

1st

Cagayan de 
Oro City 1st 
DEO

LF

87.603

307 12/09/2020 10/11/2021

-4.54

OG 0.385 0.253 0.105 0.030 0.038 0.033 84.40%

- DEL

1205

VENRAY CONSTRUCTION 
CORPORATION

18310 L AAA LA GE 21K00056 - Construction of By-pass and 
Diversion Roads, Cagayan de Oro Diversion 

Road, (Jct. Balubal Sayre Highway - Pueblo de 
Oro, CDO - Old Airport Road Diversion Road 
(Pueblo de Oro/Jct. CDO-Old Airport Road) 

Phase II, Package 10

Cagayan de Oro 
City

04/03/2022

1st

Regional 
Office No. X

LF

127.659

292 04/27/2021 02/12/2022

10.28

OG 0.397 0.239 0.150 0.030 0.043 0.033 89.20%

- AHD

1206

VENRAY CONSTRUCTION 
CORPORATION

18310 L AAA LA GE 21KL0025 - Asset Preservation - 
Rehabilitation/Reconstruction of National Roads 

with Slips, Slope Collapse and Landslide - 
Primary Road Butuan City - Cagayan de Oro City - 

Iligan City Rd. - K1400+(-625) - K1400+(-240)

Jasaan, Misamis 
Oriental

03/30/2022

1st/Final

Misamis 
Oriental 2nd 
DEO

LF

96.500

272 02/23/2021 11/21/2021

0.00

C 0.489 0.133 0.300 92.20%

92.2%
Very Satisfactory

ONS

1207 830 VEN RAY CONSTRUCTION 
CORPORATION / M. 

MONTESCLAROS 
ENTERPRISES, INC. (JOINT 

VENTURE)

JV-19-524 L AAA LA GE 20HF0010- Rehabilitation of Cebu- Balamban- 
Transcentral Highway with Slips, Slope Collapse 

and Landslide, K0039+360- K0039+545

Brgy. 
Cansomoroy, 

Balamban, Cebu

03/09/2022

2nd/Final

Cebu 3rd DEO LF

91.448

264 02/27/2020 11/16/2020

0.00

C 0.499 0.134 0.300 93.30%

89.64%
Very Satisfactory

ONS

1208 VEN RAY CONSTRUCTION 
CORPORATION / M. 

MONTESCLAROS 
ENTERPRISES, INC. (JOINT 

VENTURE)

JV-19-406 L AAA MA GE 20HF0009- Construction of Cebu- Balamban- 
Transcentral Highway with Slips, Slope Collapse 

and Landslide, K0038+201- K0038+430

Brgy. 
Cansomoroy, 

Balamban, Cebu

03/09/2022

2nd/Final

Cebu 3rd DEO LF

91.385

264 02/27/2020 11/16/2020

0.00

C 0.499 0.133 0.300 93.20%

88.88%
Satisfactory

ONS

1209 831
VERTICAL BUILDERS

14029 L A MA GE Contract ID No. 21ME0055 - Concreting of Road, 
NHW Jct. Lebe- Tablao- Sipling- Banawag

Kiamba, 
Sarangani 
Province

04/04/2022
1st

Sarangani 
DEO

LF
43.081

210 10/07/2021 05/04/2021
4.70

OG 0.393 0.273 0.150 0.030 0.047 0.033 92.60%
- AHD
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1210 832
VF CONSTRUCTION

10048 L B MA GB 21CB0037: Improvement of AFAB Multi-Purpose 
Building (Hall) Phase 1, Barangay Malaya

Mariveles, 
Bataan

03/09/2022
2nd/Final

Bataan 2nd 
DEO

LF
49.500

365 02/11/2021 02/10/2022
38.36

C 0.473 0.167 0.300 94.00%
90.01%

Very Satisfactory
AHD

1211 833
VFL BUILDERS / W.J. 

CONSTRUCTION (JOINT 
VENTURE)

JV-20-
4179

L A MA GE 20DK0020 - Network Development Program 
Construction of Bypass and Diversion Roads Jct. 

Daang Maharlika - Tayabas Diversion Road, 
Quezon

Tayabas City, 
Quezon

03/29/2022

2nd/Final

Quezon 1st 
DEO

LF

49.000

230 02/03/2021 09/20/2021

0.41

C 0.492 0.155 0.300 94.70%
91.72%

Very Satisfactory
AHD

1212 834
VGDC CONSTRUCTION 

AND SUPPLY

45615 L D SB GE 21FD0003 - Road Widening - Primary Roads, 
Daang Maharlika (LZ) - K0389+231 to K0389+737

Camarines Sur 03/26/2022
1st/Final

Camarines 
Sur 1st DEO

LF
19.596

230 02/09/2021 09/26/2021
0.15

C 0.500 0.151 0.300 95.10%
95.1%

Very Satisfactory
AHD

1213 835

VICENTE T. LAO 
CONSTRUCTION

7040 L AAA LB GE 21KJ0080 - Construction of Road Leading to Gala - 
Mitugas Riverino Experience, Brgy. Locsoon - 

Canibungan Proper - Colambutan Bajo - 
Colambutan Settlement - Mitugas and Gala

Misamis 
Occidental

04/02/2022

1st

Misamis 
Occidental 
2nd DEO

LF

76.974

286 09/29/2021 07/11/2022

30.38

OG 0.390 0.240 0.150 0.030 0.051 0.050 91.10%

- AHD

1214
VICENTE T. LAO 
CONSTRUCTION

7040 L AAA LB GE 21LB0088: Preventive Maintenance - Asphalt 
Overlay - Daang Maharlika (MN) - K1502+347 - 

K1502+961

Davao City 03/11/2022
1st/Final

Davao City 
DEO

LF
32.291

79 07/15/2021 10/01/2021
0.00

C 0.471 0.133 0.300 90.40%
90.4%

Very Satisfactory
ONS

1215 VICENTE T. LAO 
CONSTRUCTION

7040 L AAA LB GE 21LB0002: Preventive Maintenance - Asphalt 
Overlay - Ma-a Rd K1511+827 - K1512+551

Davao City 03/11/2022
1st/Final

Davao City 
DEO

LF
25.922

92 08/12/2021 11/11/2021
0.00

C 0.484 0.134 0.300 91.80% 91.8%
Very Satisfactory

ONS

1216
VICENTE T. LAO 
CONSTRUCTION

7040 L AAA LB GE 21MO0049 - Road Widening - Surallah - T'boli - 
San Jose Road (Gen. Santos City), Package A, Sta. 

18+970 - Sta. 21+430

T'boli, South 
Cotabato

04/03/2022
1st

Regional 
Office No. XII

LF
97.970

287 08/25/2021 06/07/2022
-3.96

OG 0.341 0.287 0.110 0.030 0.070 0.033 87.10%
- DEL

1217 836
VICTORIA DEVELOPMENT 

AND VENTURES CORP.

32638 L A MB GE 21IA0037 - Construction of Access Road leading 
to Imelda Falls (Phase1) ( 11.604689 , 
124.440646 - 11.606019 , 124.454712)

Naval, Biliran 03/25/2022
1st

Biliran DEO LF
43.856

280 09/19/2021 06/25/2022
12.12

OG 0.400 0.240 0.150 0.030 0.037 0.050 90.70%
- AHD

1218 VICTORIA DEVELOPMENT 
AND VENTURES CORP.

32638 L A MA GE 21IE0026: Construction of Seawall Poblacion, 
Calubian, Leyte

03/24/2022
1st/Final

Leyte 3rd 
DEO

LF
47.211

305 03/16/2021 01/14/2022
28.52

C 0.481 0.133 0.300 91.40% 91.4%
Very Satisfactory

AHD

1219 837 VICTORIA DEVELOPMENT 
AND VENTURES CORP. / 

MILES TRADING AND 
CONSTRUCTION (JOINT 

VENTURE)

JV-20-
0087

L A MA GB 20OD0214: Construction of Pamantasan ng 
Lungsod ng Valenzuela Annex Building (Phase 2)

Brgy. Malinta, 
Valenzuela City

03/30/2022

2nd/Final

Metro Manila 
3rd DEO

LF

108.900

360 11/27/2020 11/21/2021

0.28

C 0.495 0.133 0.300 92.80%

91.4%
Very Satisfactory

AHD

1220 838
VIKING CONSTRUCTION & 

SUPPLY

18129 L AAA LA GE 21A00190 - Preventive Maintenance, Ilocos 
Norte - Abra Road, K0506+000 to K0509+000, 
K0542+000 to K0543+000, K0544+(-1000) to 

K0544+271

Marcos and 
Nueva Era, 

Ilocos Norte

04/07/2022

1st/Final

Regional 
Office No. I

LF

57.899

131 10/07/2021 02/14/2022

0.00

C 0.500 0.147 0.300 94.70%
94.7%

Very Satisfactory
ONS

1221
VIKING CONSTRUCTION 

AND SUPPLIES

18129 L LA GE 21AC0009 - Asphalt Overlay along Bayubay - Sta. 
Catalina Road, Chainange 0 - Chainage 669,

San Vicente, 
Ilocos Sur

04/05/2022
1st/Final

Ilocos Sur 1st 
DEO

LF
6.336

294 02/24/2021 12/14/2021
8.84

C 0.488 0.136 0.300 92.40%
92.4%

Very Satisfactory
AHD

1222

VIKING CONSTRUCTION 
AND SUPPLY

18129 L AAA MB GE 21HM0021 - OO1: Ensure Safe and Reliable 
National Road System, Asset Preservation - 
Preventive Maintenance - Secondary Roads, 
Siquijor Circumferential Road - K0023+000 to 

K0024+102

Siquijor Province 03/10/2022

1st/Final

Siquijor DEO LF

24.353

100 05/06/2021 08/13/2021

-4.91

C 0.482 0.200 0.153 83.50%

83.5%
Satisfactory

DEL

1223 839 VILLAR GENERAL 
CONSTRUCTION AND 

SUPPLIES

22540 L B MA GE 21AD0048 - Construction of Atabay River Control Brgy. Atabay, 
Salcedo, Ilocos 

Sur

04/04/2022
1st

Ilocos Sur 2nd 
DEO

LF
19.600

205 10/11/2021 05/03/2022
9.64

OG 0.394 0.203 0.150 0.030 0.070 0.050 89.70%
- AHD

1224 VILLAR GENERAL 
CONSTRUCTION AND 

SUPPLIES

22540 L B MA GE 21AD0080 - Construction/ Rehabilitation of 
Alilem - Sudipen Road

Alilem, Iloccos 
Sur

04/04/2022
1st

Ilocos Sur 2nd 
DEO

LF
28.224

210 10/19/2021 05/16/2022
-1.84

OG 0.399 0.239 0.132 0.030 0.070 0.033 90.30%
- DEL

1225 840
VIRGIN BUILDERS 
CONSTRUCTION

36201 L B MA GE 21GH0016 - Construction of Concrete Road - NRJ 
Batad - Lumbia - Tanza - Estancia Road Leading 

to Gigantes Islands

Carles, Iloilo 04/05/2022
1st/Final

Iloilo 3rd DEO LF
9.800

103 03/23/2021 07/03/2021
0.00

C 0.490 0.133 0.300 92.30%
92.3%

Very Satisfactory
ONS

1226 841
W. RIVERA CONST. AND 
EQUIPT. RENTALS INC, / 
JASMIG CONSTRUCTION 
CORPORATION (JOINT 

VENTURE)

JV-19-582 L A MA GE 21D00019 - FY 2020 DPWH Infrastructure 
Program Organizational Outcome 1: Ensure Safe 

and Reliable National Road System, Network 
Development Program, Road Widening - 

Secondary Roads Palico - Balayan - Batangas 
Road - K0144+415 - K0146+109, K0146+840 - 

K0147+520

Batangas 
Province

03/25/2022

2nd/Final

Regional 
Office No. IV-
A

LF

115.039

367 12/03/2020 12/04/2021

0.00

C 0.493 0.180 0.300 97.30%

90.28%
Very Satisfactory

ONS

1227 842
W.D. NAVARRO 

CONSTRUCTION CO. / CMG 
JR BUILDERS (JOINT 

VENTURE)

JV-19-277 L AA MB GE 20B00004 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System: 

Network Development: Road Widening - Primary 
Roads - Cagayan Valley Road, K0531+000- 

K0533+398

Gattaran, 
Cagayan

03/19/2022

2nd/Final

Regional 
Office No. II

LF

102.603

296 11/26/2020 09/17/2021

-2.20

C 0.500 0.133 0.234 86.70%

88.68%
Satisfactory

DEL

1228 843 W.P.J. CONSTRUCTION 
AND SUPPLY

23192 L B MA GE 21AI0110: Construction of Road, Barangay 
Sumabmit - Barangay Casantiagohan

Laoac, 
Pangasinan

04/05/2022
1st

Pangasinan 
3rd DEO

LF
9.868

90 01/14/2022 04/13/2022
6.55

OG 0.389 0.240 0.150 0.030 0.051 0.033 89.30%
- AHD

1229 844
WAYCON BUILDERS & 

CONSTRUCTION SUPPLY

34778 L AA MB GE 21DM0047 - Network Development: 
Construction of By-Pass and Diversion Roads - 

Agdangan By-Pass Road, Quezon

Agdangan, 
Quezon

03/27/2022
1st/Final

Quezon 3rd 
DEO

LF
49.000

240 02/05/2021 10/02/2021
12.97

C 0.439 0.148 0.300 88.70%
88.7%

Satisfactory
AHD

1230 WAYCON BUILDERS AND 
CONSTRUCTION SUPPLY 

CORP.

34778 L AA MB GE 21O00002 - Network Development - 
Construction of Missing Links/New Road - 
Laguna Lake Highway Extension (Phase 2)

Muntinlupa City 04/04/2022
1st

NCR Regional 
Office

LF
111.992

429 08/12/2021 10/14/2022
44.66

OG 0.399 0.240 0.150 0.030 0.040 0.050 90.90%
- AHD

1231 845 WDM CONSTRUCTION & 
SUPPLIES

18877 L B MA GE 21KE0080 - Construction of Bridge Along Sto. 
Niño to Mainit Road

Catarman, 
Camiguin

04/03/2022
1st

Camiguin 
DEO

LF
28.523

240 09/15/2021 05/12/2022
0.54

OG 0.388 0.286 0.150 0.030 0.042 0.050 94.60%
- AHD

1232 846
WEE ENG CONSTRUCTION, 

INC.

16380 L AAA LB GE 21LO0038: Construction of Davao City Coastal 
Bypass Road (Bago Aplaya - Time Beach - Roxas 

Avenue), Package 29

Davao City 03/11/2022
1st

Regional 
Office No. XI

LF
390.895

320 09/30/2021 08/15/2022
21.82

OG 0.396 0.240 0.150 0.030 0.047 0.050 91.30%
- AHD
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1233 847

WELEX CONSTRUCTION, 
INCORPORATED

9323 L AAA LB GE 20F00102 - Local Program - Local Infrastructure 
Program - Flood Control and Drainage - Flood 
Control Structures/Facilities - Construction of 
Flood Control Structure along Gulang-Gulang 
River, Left Side, Downstream, Brgy. Gulang-

Gulang, Irosin, Sorsogon

Irosin, Sorsogon 
(2nd Legislative 

District)

03/26/2022

2nd/Final

Regional 
Office No. V

LF

57.898

241 12/14/2020 08/11/2021

9.64

C 0.496 0.133 0.300 92.90%

92.12%
Very Satisfactory

AHD

1234
WELEX CONSTRUCTION, 

INCORPORATED

9323 L AAA LB GE 21FL0043- Construction of Coastal Road and 
Shore Protection at Gubat, Sorsogon and Prieto 

Diaz, Sorsogon (Cluster XV)

Gubat, Sorsogon 
and Prieto Diaz, 

Sorsogon

03/26/2022

1st/Final

Sorsogon 2nd 
DEO

LF

28.491

134 11/08/2021 03/21/2022

0.00

C 0.489 0.133 0.300 92.20%
92.2%

Very Satisfactory
ONS

1235 848

WERR CORPORATION 
INTERNATIONAL

14133 L AAA LB GE 21HB0119- Convergence and Special Support 
Program, Construction/Improvement of Access 

Roads Leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program- TRIP), 

Access Road Leading to Anda Beach Resorts, Sta. 
0+075.00 - Sta. 2+226.10

Sitio Tanabog, 
Cadapdapan, 

Candijay, Bohol

03/09/2022

1st

Bohol 3rd 
DEO

LF

56.486

267 10/18/2021 07/11/2022

0.08

OG 0.398 0.300 0.150 0.030 0.033 0.050 96.10%

- AHD

1236 849 WESTMIN ENTERPRISES 
AND CONSTRUCTION 

SERVICES

20989 L A MA GE 21JD0043: Concreting of Road Barangay Del Pilar Piñan, 
Zamboanga del 

Norte

03/09/2022
1st/Final

Zamboanga 
del Norte 3rd 
DEO

LF
7.361

70 04/30/2021 07/08/2021
0.00

C 0.496 0.133 0.300 92.90%
92.9%

Very Satisfactory
ONS

1237 850
WILKINSON 

CONSTRUCTION

21422 L A MA GE 21G00102 - Construction of Footbridge, 
Barangay Guadalupe

San Carlos City, 
Negros 

Occidental

04/05/2022
1st/Final

Negros 
Occidental 
5th DEO

LF
2.475

120 03/03/2021 06/30/2021
0.00

C 0.494 0.159 0.300 95.30%
95.3%

Very Satisfactory
ONS

1238
WILKINSON 

CONSTRUCTION

21422 L A MA GE 21G00035 - Construction of Flood Control 
Structure of Andoon River, (Upstream) along 

Bacolod North Road (S00408NR)

San Carlos City, 
Negros 

Occidental

04/05/2022
1st/Final

Regional 
Office No. VI

LF
72.375

327 02/19/2021 01/11/2022
0.00

C 0.458 0.134 0.300 89.20%
89.2%

Very Satisfactory
ONS

1239 851
WILL & JOE AGGREGATES, 

INC.

44023 L A SB GE Contract ID No. 21MB0056 - Construction/ 
Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Primary Roads Marbel - 
Makar Rd- K1681+840 - K1681+900

South Cotabato 04/02/2022

1st/Final

South 
Cotabato 1st 
DEO

LF

17.083

192 08/24/2021 03/03/2022

0.00

C 0.442 0.133 0.300 87.50%
87.5%

Satisfactory
ONS

1240 852
WILLIAM UY 

CONSTRUCTION 
CORPORATION / DALCON 

CONSTRUCTION (JOINT 
VENTURE)

JV-19-010 L AAA LB GE 19B00043 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System: 

Replacement of Permanent Weak Bridges San 
Pedro Bridge (B04450LZ) along NRJ Villa Sur - 

San Pedro - Cabuan -Ysmael - Disimunga Road, 
K0367+178.38 - K0367+729.96 (First App

Maddela, 
Quirino

03/16/2022

1st

Regional 
Office No. II

LF

530.926

1580 08/23/2019 12/19/2023

5.94

OG 0.393 0.217 0.150 0.030 0.056 0.050 89.60%

- AHD

1241 853 WING AN CONSTRUCTION 
AND DEVELOPMENT 
CORPORATION / A.C. 

TUMANG CONSTRUCTION 
(JOINT VENTURE)

JV-19-
1354

L AAA LA GE 20O00006 - Rehabilitation/Major Repair of 
Permanent Bridge: EDSA Flyover (SB) (B03378LZ) 

Along Roxas Boulevard, EDSA Flyover

Pasay City 04/02/2022

1st/Final

NCR Regional 
Office

LF

144.746

591 02/27/2020 10/09/2021

0.00

C 0.490 0.133 0.300 92.30%

92.3%
Very Satisfactory

ONS

1242 854
WIZARD CONCRETE 

SOLUTIONS AND 
CONSTRUCTION 
CORPORATION

21921 L A MA GE 21C00002: Asset Preservation - 
Rehabilitation/Reconstruction of National Roads 

with Slips, Slope Collapse and Landslide - 
Tertiary Roads, Pantabangan-Canili-Basal-Baler 

Road

Province of 
Nueva Ecija

03/11/2022

1st/Final

Regional 
Office No. III

LF

98.423

216 05/17/2021 12/18/2021

0.00

C 0.500 0.133 0.300 93.30%

93.3%
Very Satisfactory

ONS

1243 WIZARD CONCRETE 
SOLUTIONS AND 
CONSTRUCTION 
CORPORATION

21921 L A MA GE 21CE0161 - Network Development Program - 
Construction of By-Pass and Diversion Roads, 

San Jose City Bypass Road, Package 3

Nueva Ecija 03/09/2022

1st/Final

Nueva Ecija 
1st DEO

LF

86.841

270 03/18/2021 12/12/2021

0.00

C 0.489 0.200 0.300 98.90%
98.9%

Outstanding
ONS

1244 WIZARD CONCRETE 
SOLUTIONS AND 
CONSTRUCTION 
CORPORATION

21921 L A MA GE 21CE0040 - Construction of Flood Control 
Structure Along Talavera River, Sta. 56+771.50 - 

Sta. 57+221.50

Brgy. Palestina, 
San Jose City, 
Nueva Ecija

03/09/2022

2nd/Final

Nueva Ecija 
1st DEO

LF

72.375

240 02/16/2021 10/13/2021

0.00

C 0.492 0.200 0.300 99.20%
95.58%

Very Satisfactory
ONS

1245 855 WIZARD CONCRETE 
SOLUTIONS AND 
CONSTRUCTION 

CORPORATION / 816 
ALLEN CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION (JOINT 

VENTURE)

JV-20-
4221

L A MA GE 21CE0079 - Asset Preservation Program - 
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse and Landslide - Primary 
Roads Daang Maharlika (LZ) - K0167+200 - 

K0167+240

Nueva Ecija 03/09/2022

1st/Final

Nueva Ecija 
1st DEO

LF

67.549

300 02/22/2021 12/18/2021

0.00

C 0.475 0.200 0.300 97.50%

97.5%
Outstanding

ONS

1246 856 WOODLAND 
CONSTRUCTION & SUPPLY, 

INC.

33522 L A MB GE 21GE0084 - Construction of Concrete Road - 
Concreting of Balaan Bukid to Balcon Melliza 

Road

Jordan, 
Guimaras

04/07/2022
1st/Final

Guimaras 
DEO

LF
14.839

94 10/13/2021 01/14/2022
1.06

C 0.483 0.133 0.300 91.60%
91.6%

Very Satisfactory
AHD

1247 857
WRC CONSTRUCTION AND 
GENERAL MERCHANDISE

42440 L A MA GE 21DG0005: Road Widening along Maragondon - 
Magallanes, Amuyong Rd (S01776LZ) - 

K0084+203 - K0085+100

Alfonso, Cavite 03/25/2022
2nd/Final

Cavite 2nd 
DEO

LF
29.389

174 01/28/2021 07/20/2021
0.00

C 0.474 0.147 0.300 92.10%
90.66%

Very Satisfactory
ONS

1248 858

WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

7494 L AAA LB GE 21HM0031 - Local Program, Local Roads and 
Bridges - Local Roads - Construction/ Repair/ 

Rehabilitation/ Improvement of Various 
Infrastructure including Local Projects, 

Rehabilitation/ Improvement of Road, Canal - 
Dumanhug - Caipilan

Siquijor, Siquijor 03/10/2022

1st/Final

Siquijor DEO LF

18.620

142 03/29/2021 08/17/2021

0.00

C 0.467 0.133 0.300 90.00%

90%
Very Satisfactory

ONS

1249

WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

7494 L AAA LB GE 21MH0057 - Convergence and Special Support 
Program, Construction/ Improvement of Access 
Roads leading to Declared Tourism Destinations, 

Gabayan - Talayong Lower Marine Protective 
Areas Diving Site and Beach Resorts, Barangay 

Gabayan

Lazi, Siquijor 03/10/2022

1st/Final

Siquijor DEO LF

39.200

184 09/14/2021 03/16/2022

15.00

C 0.476 0.133 0.300 90.90%

90.9%
Very Satisfactory

AHD
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1250
WTG CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

7494 L AAA LB GE 22MH0025 - 001: Ensure Safe and Reliable 
National Road System, Asset Preservation - 

Rehabilitation/ Reconstruction/ Upgrading od 
Damaged Paved Road - Tertiary Roads, Luyang - 

Poo - Lazi Rd - K0009+640 to K0010+000

Siquijor Province 03/10/2022

1st

Siquijor DEO LF

8.095

67 02/10/2022 04/17/2022

-3.40

OG 0.380 0.240 0.116 0.030 0.028 0.033 82.70%

- DEL

1251

WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

7494 L AAA LA GE 21H00030 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods, Flood 

Management Program, 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems, Construction 
of Flood Control Structure (Shore Protection), 

Phase 1

Sta. 0+000.00 to 
Sta. 0+205.00, 
Lazi, Siquijor, 

Siquijor Province

03/10/2022

1st

Regional 
Office No. VII

LF

96.500

427 03/02/2021 05/02/2022

-1.18

OG 0.395 0.265 0.138 0.030 0.042 0.033 90.30%

- DEL

1252 WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

7494 L AAA LB GE 21HF0002- Construction of Shoreline Protection 
(Armour Rock)

Balamban, Cebu 03/09/2022
1st

Cebu 3rd DEO LF
93.605

381 03/08/2021 03/23/2022
-5.98

OG 0.399 0.295 0.090 0.030 0.047 0.033 89.40%
- DEL

1253
WTG CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

7494 L AAA LB GE 21HF0010- Rehabilitation/Reconstruction of 
Cebu-Balamban Transcentral Highway with Slip, 

Slope Collapse and Landslide, K0045+049- 
K0045+280

Brgy. Prenza, 
Balamban, Cebu

03/09/2022

1st/Final

Cebu 3rd DEO LF

49.000

245 02/16/2021 10/18/2021

0.00

C 0.429 0.200 0.300 92.90%
92.9%

Very Satisfactory
ONS

1254 WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

7494 L AAA LB GE 21HD0033- Widening of Permanent Bridge- 
Kinawahan Br. (B00020CB) along Anotio y De Pio 

Highway

San Remigio, 
Cebu

03/10/2022
1st

Cebu 1st DEO LF
39.200

265 03/09/2021 11/28/2021
-12.37

OG 0.400 0.300 0.026 0.030 0.040 0.033 82.90%
- DEL

1255

WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

07494 L AAA LB GE 21HG0185: Local Roads and Bridges- Local 
Roads, 

Construction/Repair/Rehabilitation/Improveme
nt of Various Infrastructure including Local 
Projects, Construction of Lambug- Zaragsa 
Causeway and Road at Brgy. Lambug and 

Zaragosa

Badian, Cebu 03/11/2022

1st

Cebu 7th DEO LF

18.864

125 01/07/2022 05/11/2022

26.86

OG 0.398 0.240 0.150 0.030 0.042 0.050 91.00%

- AHD

1256

WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

07494 L AAA LB GE 21HH0017- 001: Ensure Safe and Reliable 
National Road System- Asset Preservation 
Program- Rehabilitation/Reconstruction of 

Roads with Slips, Slope Collapse and Landslide- 
Secondary Roads- Cebu- Balamban Transcentral 

Highway- KM0012+159 - KM0012+253, 
KM0012+850 - KM0012+936, KM0013+600 - 

KM0013+688

Cebu City 03/11/2022

1st

Cebu City 
DEO

LF

39.154

255 10/29/2021 07/10/2022

50.62

OG 0.400 0.240 0.150 0.030 0.051 0.050 92.10%

- AHD

1257 859

WTG CONSTRUCTION AND 
DEVELOPMENT 

CORPORATION / PRIME 
GIGABUILD 

CONSTRUCTION CORP. 
(JOINT VENTURE)

JV-21-
4733

L AAA - GE 21H00014 - Convergence and Special Program, 
Construction/Improvement of Access Roads 

leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program-TRIP), 

Brgy. Curva, Mdellin to Brgy. Poblacion, Daan-
Bantayan Leading to Maya Roro to Malapascua 
Island, Section 1: Sta. 00+000 to Sta. 01+047.23; 

Section 2: Sta. 1+265.26 to Sta. 2+780.80; Section 
3: Sta. 0+000 to Sta. 1+152.82; Section 4: Sta. 

0+005.03 to Sta. 0+581.30

Cebu Province 03/10/2022

2nd

Regional 
Office No. VII

LF

144.750

368 04/05/2021 04/07/2022

2.43

OG 0.341 0.263 0.150 0.030 0.047 0.050 88.10%

- AHD

1258 860

WTG CONSTRUCTION AND 
DEVELOPMENT 

CORPORATION / ROVILLA 
CONSTRUCTION (JOINT 

VENTURE)

JV-20-
0362

L AAA LB GE 21H00015- Convergence and Special Support 
Program, Construction/Improvement of Access 

Roads Leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program-TRIP), 

Brgy. Sillion Bantayan Cebu Leading to 
Madridejos Beach Kota Park, Bantayan, Cebu, 
Section 1: Sta. 00+000 - Sta. 03+440; Section 2: 
Sta. 0+000- Sta. 2+051; Section 3: Sta. 0+000- 
Sta. 0+041; Section 4: Sta. 0+000- Sta. 0+258

Bantayan Island, 
Cebu

03/10/2022

1st/Final

Regional 
Office No. VII

LF

144.750

313 03/11/2021 01/17/2022

10.54

C 0.487 0.133 0.300 92.00%

92%
Very Satisfactory

AHD

1259 861

WYDERWAYS BUILDERS 
AND SUPPLIES

42721 L B SB GB 21DJ0024 - Local Program, Local Infrastructure 
Program, Building and other Structures, Multi-

Purpose/Facilities, Construction of Multi-
Purpose Building (Covered Court), Barangay 

Masin Norte

Candelaria, 
Quezon

03/28/2022

2nd/Final

Quezon 2nd 
DEO

LF

4.950

240 02/09/2021 10/06/2021

0.00

C 0.484 0.176 0.300 96.00%

86.97%
Satisfactory

ONS

1260 862
X.Y.Z. CONSTRUCTION & 

SUPPLIES

31816 L A MA GE 21DB0024 - Network Development Program - 
Road Widening - Secondary Roads - Palico - 

Balayan - Batangas Road - K0107+000 - 
K0107+760

Balayan, 
Batangas

03/25/2022

1st/Final

Batangas 1st 
DEO

LF

42.326

180 09/10/2021 03/08/2022

0.00

C 0.492 0.150 0.300 94.20%
94.2%

Very Satisfactory
ONS

1261 863
XDR CONSTRUCTION AND 

SUPPLY

45482 L D SB GE 21IC0047 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems, 

Const. of Flood Control Structures and Drainage

Brgy. Bobonon, 
Alangalang, 

Leyte

03/29/2022

1st/Final

Leyte 1st DEO LF

27.166

174 08/20/2021 02/09/2022

3.45

C 0.481 0.173 0.300 95.40%
95.4%

Very Satisfactory
AHD

1262 864

YBK CONSTRUCTION

42676 L C SB GE 21HF0058- Concreting of Purok 4/Purok 8 Barangay 
Bulongan, 

Toledo City, 
Cebu

03/09/2022

1st

Cebu 3rd DEO LF

14.330

78 01/11/2022 03/29/2022

-22.83

OG 0.391 0.300 0.000 0.030 0.061 0.000 78.20%

- DEL

1263 865
YELLOW GOLD 

CONSTRUCTION

9051 L C SB GE 20CB0088: Road Widening - Secondary Road - 
Jct. Layac - Bal. - Mar. Port Road - K0159+120 to 

K0160+032

Bataan 2nd 
District

03/09/2022
1st/Final

Bataan 2nd 
DEO

LF
15.680

78 06/29/2021 09/14/2021
0.00

C 0.478 0.138 0.300 91.60%
91.6%

Very Satisfactory
ONS

1264 866
YFL BUILDERS

41246 L B SB GE 21IB0047 - Construction of Flood Control Along 
Oras River, Barangay Balocawe

Oras, Eastern 
Samar

03/23/2022
1st/Final

Eastern 
Samar DEO

LF
24.500

226 02/15/2021 09/28/2021
18.14

C 0.448 0.133 0.300 88.10% 88.1%
Satisfactory

AHD
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PCAB ARC TYPE NAME LOCATION
AMOUNT 
(Php, M)

DUR 
(C.D)

STARTED COMPLETION

DPWH CONSTRUCTORS' PERFORMANCE SUMMARY REPORT

ESH RDR

DATE

January 2022 to May 2022

FINAL RATING/ 
QUALITATIVE 
DESCRIPTION 

REMARKS

PROJECT

DATE OF 
EVALUATION

NO. OF 
VISIT

FUNDING 
SOURCE

CONTRACT

SLIPPAGE 
(%)

STATUS
CPES 
VISIT 

RATING
WMS MTL TIME FAC 

No. of 
Project

No. of 
Contractor

NAME OF 
CONSTRUCTOR

CATEGORY

*IMPL. 
AGENCY

LICENS
E NO.

L/F

1265
YFL BUILDERS

41246 L B SB GB 21IB0024: Construction of BS Industrial and 
Technology Building, Eastern Samar State 

University (ESSU) Campus

Guiuan, Eastern 
Samar

03/23/2022
1st/Final

Eastern 
Samar DEO

LF
9.900

197 02/15/2021 08/30/2021
0.00

C 0.471 0.146 0.300 91.70%
91.7%

Very Satisfactory
ONS

1266 867

YOYEN ENTERPRISES

15541 L A MB GE 21FJ0025: 001: Ensure Safe and Reliable National 
Road System - Asset Preservation Program - 
Preventive Maintenance - Secondary Roads, 

Preventive Maintenance of Road: Asphalt 
Overlay - Buenavista-Kawayan Rd- K0063+200 - 

K0063+450

Buenavista 
Kawayan Road

03/27/2022

1st/Final

Masbate 3rd 
DEO

LF

3.542

21 10/04/2021 10/24/2021

0.00

C 0.467 0.133 0.300 90.00%

90%
Very Satisfactory

ONS

1267 868
YS CONSTRUCTION

11928 L A MB GE 21HC0200- Concreting of Brgy. Libertad Norte to 
Brgy. Libertad Sur FMR

Sagbayan, Bohol 03/09/2022
1st/Final

Bohol 2nd 
DEO

LF
12.437

168 07/01/2021 12/15/2021
35.72

C 0.500 0.133 0.300 93.30% 93.3%
Very Satisfactory

AHD

1268 869

YUNAKIM CONSTRUCTION

40767 L B MA GE 21PK0011: Convergence and Special Support 
Program: Construction/ Improvement of Access 

Roads Leading to Trades, Industries and 
Economic Zones: Mt. Province Boundary 

Cagaluan Junction Sukiap, Tanglag - Mabongtot 
Road in Support of Agribusiness Industry (Coffee, 

Heirloom Rice, and Other High Value Crops), 
Package II

Lubuangan, 
Kalinga

03/27/2022

1st

Upper Kalinga 
DEO

LF

14.650

182 02/24/2021 08/24/2021

-2.87

OG 0.333 0.300 0.121 0.030 0.042 0.033 85.90%

- DEL

1269 870
YURICH BUILDERS AND 

CONSTRUCTION SUPPLY / 
ELIMARED CONSTRUCTION 
AND TRADING INC. (JOINT 

VENTURE)

JV-19-
1646

L B MA GE 20EE0083 - Widening of Permanent Bridge 
Langogan Bridge (B00201PW) (Parallel Bridge), 

along Puerto Princesa North Road

Puerto Princesa, 
Palawan

03/24/2022

1st/Final

Palawan 1st 
DEO

LF

96.672

474 07/22/2020 11/07/2021

-2.00

C 0.483 0.194 0.240 91.70%

91.7%
Very Satisfactory

DEL

1270 871
Z-5 CONSTRUCTION INC.

47611 L D SB GE 21AI0005: Off-Carriageway Improvement - 
Primary Roads Manila North Road, K0173+809 to 

K0174+448

Pangasinan 04/05/2022
1st/Final

Pangasinan 
3rd DEO

LF
18.016

183 02/10/2021 08/11/2021
0.00

C 0.487 0.133 0.300 92.00%
92%

Very Satisfactory
ONS

1271 872
ZEDIK BUILDERS

33330 L AA MA GE 21AB0019 - Widening of Permanent Weak 
Bridges, Sawat Bridge 1 (B00610LZ) along Manila 

North Road

Sta. Cruz, Ilocos 
Sur

04/05/2022
1st/Final

Ilocos Norte 
2nd DEO

LF
33.526

319 02/15/2021 12/30/2021
1.12

C 0.461 0.144 0.300 90.50%
90.5%

Very Satisfactory
AHD

1272 873

ZF CONSTRUCTION

17676 L A MA GE 20CN0154 - Network Development Program, Off-
Carriageway Improvement - Secondary Roads, 
Baler - Casiguran Road (Dinadiawan-Casiguran 
Section), K0322+404 - K0323+617, K0332+000 - 

K0333+725, K0334+732, K0335+175, K0336+860 - 
K0337+691, K0340+546 - K0340+829, K0342+690 - 
K0343+224, K0343+736 - K0343+916, K0344+688 - 

K0344+866, K0344+897 - K0345+954

Aurora 03/11/2022

2nd/Final

Aurora DEO LF

28.700

287 12/02/2020 09/14/2021

0.00

C 0.485 0.200 0.300 98.50%

94.18%
Very Satisfactory

ONS

1273 874
ZION CONSTRUCTION

14881 L B MA GE 21HD0110- Widening of Permanent Bridge, 
Aningan Br. (B00007CB) along Antonio y De Pio 

Highway

San Remigio, 
Cebu

03/10/2022
1st

Cebu 1st DEO LF
25.186

238 05/27/2021 01/19/2022
-7.85

OG 0.394 0.300 0.072 0.030 0.055 0.033 88.40%
- DEL

1274 875
ZMS CONST. & DEV. CORP.

10471 L AA MA GB 21JE0091 - Construction of Multi-Purpose 
Building DPWH Zamboanga del Sur 1st DEO

Zamboanga del 
Sur

03/11/2022
1st/Final

Zamboanga 
del Sur 1st 
DEO

LF
19.550

150 08/24/2021 01/20/2022
-2.00

C 0.493 0.200 0.240 93.30%
93.3%

Very Satisfactory
DEL
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