
PCAB ARC TYPE NAME LOCATION AMOUNT (Php)
DUR 
(C.D)

STARTED COMPLETION

1 1 1 BEATUS BUILDERS CORP. 43709 L B MA GE 24GI0068 - Construction of Road Slope 
Protection Structure - Jct Bancal-Leon-Antique 

Bdry Rd - K0031 + 525 - K0031 + 565

Leon, Iloilo 1-Aug-24 1st Iloilo 4th DEO LF 33,316,271.21 241 26-Mar-24 21-Nov-24 -3.82 OG 0.399 0.300 0.112 0.024 0.044 0.033 91.20% - DEL

2 1 BEATUS BUILDERS CORP. 43709 L B MA GE 24GH0110 - Construction of Road Slope 
Protection Structure - Barotac Viejo-San Rafael 

Rd - K0083 + 037 - K0083 + 177

Barotac Viejo, 
Iloilo

23-Jul-24 1st Iloilo 3rd DEO LF 40,666,079.95 193 11-Apr-24 20-Oct-24 1.9 OG 0.394 0.300 0.150 0.024 0.044 0.050 96.20% - AHD

3 2 11 DIAMOND EAGLE 
CONSTRUCTION 
CORPORATION

33328 L A MA GE 24DH0010 - Construction of River Control along 
Balanac River, Barangay Sampaloc

Pagsanjan, 
Laguna

14-Aug-24 1st Laguna 1st 
DEO

LF 77,888,356.28 318 23-Feb-24 5-Jan-25 6.02 OG 0.400 0.300 0.150 0.030 0.044 0.033 95.70% - AHD

4 11 DIAMOND EAGLE 
CONSTRUCTION 
CORPORATION

33328 L A MA GE 24DI0006 - Construction of Riverbank Protection 
Structure along Maitim Waterways, (near 

Puypuy)

Bay, Laguna 12-Aug-24 1st Laguna 2nd 
DEO

LF 94,404,541.90 327 16-Feb-24 7-Jan-25 13.61 OG 0.400 0.300 0.150 0.030 0.044 0.050 97.40% - AHD

5 3 11-16 CONSTRUCTION 29646 L AAA MB GE 24AA0213- SIPAG- Flood Mitigation Structure 
Protecting Major/Strategic Public 

Buildings/Facilities- Construction of Seawall, 
Poblacion 1

Pagudpud, Ilocos 
Norte

13-Aug-24 1st Ilocos Norte 
1st DEO

LF 48,999,934.86 201 19-Feb-24 6-Sep-24 0.31 OG 0.400 0.300 0.150 0.020 0.048 0.050 96.80% - AHD

6 11-16 CONSTRUCTION 29646 L AAA MB GB 24CK0022 - Construction of Groundsill, Sacobia - 
Bamban River

Bamban, Tarlac 20-Aug-24 1st Tarlac 2nd 
DEO

LF 96,491,125.42 206 20-Feb-24 12-Sep-24 -1.04 OG 0.394 0.300 0.140 0.030 0.042 0.033 93.90% - DEL

7 11-16 CONSTRUCTION 29646 L AAA MB GE 24DH0031 - Construction of River Control along 
Pagsanjan River, Brgy. Pinagsanjan

Pagsanjan, 
Laguna

14-Aug-24 1st Laguna 1st 
DEO

LF 93,566,130.78 351 1-Mar-24 14-Feb-25 19.36 OG 0.381 0.300 0.150 0.030 0.044 0.033 93.80% - AHD

8 4 3 K'S INDUSTRIAL 
MAINTENANCE AND 

SERVICES, INC.

40070 L A MA GE 24MI0058 - Matalam-Lampayan-Antipas Rd - 
K1642+(-449) - K1643+586

Matalam, 
Cotabato

24-Jul-24 1st Cotabato 3rd 
DEO

LF 78,115,313.20 206 29-Feb-24 21-Sep-24 0.9 OG 0.390 0.300 0.150 0.030 0.019 0.033 92.20% - AHD

9 5 3MC KING CIVIL 
ENGINEERING 

CONSTRUCTION

48940 L A SB GE  24IL0006 - Bridge Program- Widening of 
Permanent Bridges- Manhilo Br. (B00654LT) 

along Bdry Southern Leyte-Maasin Macrohon-
Sogod-Jct Daang Maharlika

Maasin City, 
Southern Leyte

24-Jul-24 1st Southern 
Leyte DEO

LF 14,683,628.20 264 13-Feb-24 2-Nov-24 41.49 OG 0.342 0.250 0.150 0.015 0.044 0.050 85.10% - AHD

10 6 3R3M CONSTRUCTION 
AND SUPPLY

45410 L B MA GE 24FJ0017 - OO2: Protect Lives and Properties 
Against Major Floods, 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Flood Mitigation Structure - Construction of 

Canomay Flood Control

Barangay 
Canomay, 

Dimasalang, 
Masbate

29-Jul-24 1st Masbate 3rd 
DEO

LF 48,867,675.77 210 15-Feb-24 11-Sep-24 -7.24 OG 0.381 0.300 0.078 0.030 0.058 0.033 88.00% - DEL

11 7 5GG CONSTRUCTION 34736 L A MA GE 24IJ0063 - CSSP: Construction of Drainage 
Structure, Gandara II Central Elementary School

Gandara, Samar 31-Jul-24 1st Samar 1st 
DEO

LF 7,870,104.00 219 26-Apr-24 30-Nov-24 20.54 OG 0.398 0.300 0.150 0.030 0.038 0.050 96.60% - AHD

12 8 722 CONSTRUCTION, INC. 21923 L A MA GE 24C00324 - Bridge Program - Replacement of 
Permanent Weak Bridges - Ilog Bakod Bridge 

(B04725LZ) along Daang Maharlika (LZ)

Province of 
Bulacan

21-Aug-24 1st Regional 
Office No. III

LF 48,250,000.00 210 1-Apr-24 27-Oct-24 13.78 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

13 9 888RV CONSTRUCTION 
AND SUPPLIES

45046 L B MA GE 24F00164 - Convergence and Special Support 
Program (CSSP): Construction/Improvement of 

Access Roads Leading to Declared Tourism 
Destinations (Tourism Road Infrastructure 
Program - TRIP) - Daet - San Vicente - San 

Lorenzo Road Leading to Daculang Danaw, 
Mananap Falls, Mountain Range & Mampurong 

River, Barangay Fabrica

San Vicente, 
Camarines Norte

24-Jul-24 1st Camarines 
Norte Sub-

DEO

LF 28,078,966.09 167 22-Mar-24 4-Sep-24 0.96 OG 0.388 0.297 0.150 0.030 0.059 0.050 97.40% - AHD

14 10 A COLOMA 
CONSTRUCTION

46296 L C SB GE 24BK0015 - Convergence and Special Support 
Program - Construction/Improvement of Access 
Roads Leading to Declared Tourism Destinations 

(Tourism Road Infrastructure Program - TRIP), 
Access Road Leading to Bantay Lakay in Calaocan

Cabarroguis, 
Quirino

16-Aug-24 1st Quirino DEO LF 14,257,742.21 187 8-Feb-24 12-Aug-24 13.7 OG 0.390 0.282 0.150 0.024 0.052 0.050 94.80% - AHD

15 11 A. DE GUIA 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

18228 L AA MB GE 24BF0048- Organizational Outcome 2: PFlood 
Management Program- Construction/ 

Rehabilitation of Flood Mitigation Facilities 
within Major River Basins and Principal Rivers- 

Construction of Mallig River Flood Control 
Project, Barangay Luna Phase II

Quirino, Isabela 15-Aug-24 1st Isabela 2nd 
District 

Engineering 
Office

LF 96,400,348.97 339 15-Apr-24 19-Mar-25 34.2 OG 0.333 0.248 0.150 0.030 0.048 0.050 85.90% - AHD

16 A. DE GUIA 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

18228 L AA MB GE 24BG0183 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction / 
Rehabilitation of Flood Mitigation Facilities 

Within Major River Basins and Principal Rivers - 
Construction of Flood Control Structure Along 

Cagayan River, Barangay Centro 3

Angadanan, 
Isabela

14-Aug-24 1st Isabela 3rd 
DEO

LF 77,124,828.15 291 23-Jul-24 9-May-25 49.16 OG 0.400 0.292 0.150 0.030 0.055 0.050 97.70% - AHD

17 12 A.C. RIVERO 
DEVELOPMENT 
CORPORATION

05122 L AAA MB GE 24GL0063 - Road Widening - Jct Bagonawa-La 
Castellana-Isabela Rd - K0069+000 - K0070+290

La Castellana 
and Moises 

Padilla, Negros 
Occidental

26-Jul-24 1st Negros 
Occidental 
2nd DEO

LF 51,992,222.03 202 7-Mar-24 24-Sep-24 5.43 OG 0.358 0.300 0.150 0.030 0.048 0.050 93.60% - AHD

18 13 A.C. RIVERO 
DEVELOPMENT 

CORPORATION / JQD 
CONSTRUCTION & 

GENERAL SERVICES (Joint 
Venture)

JV-23-
12398

L AAA MA GE 24IL0016 - Flood Management Program - 
Construction / Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Shoreline Protection Structure - Bdry. So. 
Leyte - Maasin - Macrohon - Sogod - Jct. Daang 

Maharlika Rd. - along Maasin City Section

Maasin City, 
Southern Leyte

24-Jul-24 1st Southern 
Leyte DEO

LF 61,672,389.50 240 13-Feb-24 9-Oct-24 6.26 OG 0.374 0.297 0.150 0.030 0.044 0.033 92.80% - AHD
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19 14 A.C. SOLIVEN 
CONSTRUCTION AND 

GENERAL MERCHANDISE

19278 L B MA GE 24D00027 - FY 2024 DPWH Infrastructure 
Program Organizational Outcome 2: Protect 

Lives and Properties Against Major Floods-Flood 
Management Program-

Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers-Construction of Flood Control Structure 

along Agos River, Barangay Maigang

General Nakar, 
Quezon

15-Aug-24 1st Regional 
Office No. IV-

A

LF 94,091,756.67 240 18-Mar-24 12-Nov-24 -4.27 OG 0.392 0.300 0.107 0.030 0.048 0.033 91.00% - DEL

20 15 A.D. PENDON 
CONSTRUCTION & SUPPLY, 

INC.

3466 L A MB GE 24GF0043 - Construction of San Joaquin North 
Coastline Access Road, including Protection 

Works/ Seawall

San Joaquin, 
Iloilo

22-Jul-24 1st Iloilo 1st DEO LF 115,719,304.32 284 29-Feb-24 8-Dec-24 3 OG 0.393 0.300 0.150 0.030 0.055 0.050 97.80% - AHD

21 A.D. PENDON 
CONSTRUCTION & SUPPLY, 

INC.

3466 L A MB GE 24GP0039 - Construction of River Control along 
Panay River Basin, Barangay Poblacion Ilaya, 

Dao, Capiz

Barangay 
Poblacion Ilaya, 

Dao, Capiz

24-Jul-24 1st Capiz 2nd 
DEO

LF 78,647,423.20 250 19-Feb-24 25-Oct-24 0.18 OG 0.400 0.300 0.150 0.030 0.055 0.050 98.50% - AHD

22 A.D. PENDON 
CONSTRUCTION & SUPPLY, 

INC.

3466 L A MB GE 24GF0108 - Construction of Bucaya Access Road, 
including Shoreline Protection Works

San Joaquin, 
Iloilo

22-Jul-24 1st Iloilo 1st DEO LF 73,188,880.04 243 20-Mar-24 17-Nov-24 -0.59 OG 0.399 0.272 0.144 0.024 0.052 0.033 92.40% - DEL

23 16 A.D. PENDON 
CONSTRUCTION & SUPPLY, 
INC. / PANAY EAST COAST 

CONSTRUCTION AND 
SUPPLY (Joint Venture)

JV-24-
13385

L B MA GE 24GH0083 - Construction of Seawall, Barangay 
Poblacion

Concepcion, 
Iloilo

23-Jul-24 1st Iloilo 3rd DEO LF 96,299,905.95 249 19-Mar-24 22-Nov-24 5.38 OG 0.400 0.300 0.150 0.030 0.055 0.050 98.50% - AHD

24 17 A.I.P. CONSTRUCTION 32458 L AA MB GE 24A00009 - Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers, Construction of Flood 
Control Structure along Abra River, Upstream 
and Downstream of Quirino Bridge (Phase 2)

Quirino, Ilocos 
Sur

17-Aug-24 1st Regional 
Office No. I

LF 157,294,846.25 270 26-Feb-24 21-Nov-24 0.07 OG 0.398 0.300 0.150 0.030 0.055 0.050 98.30% - AHD

25 A.I.P. CONSTRUCTION 32458 L AA MB GE 24P00001 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Preventive Maintenance - 
Tertiary Roads - Mt. Province - Ilocos Sur via 

Kayan Road - K0386+(-034) - K0394+349

Kayan, Tadian, 
Mt. Province

13-Aug-24 1st CAR Regional 
Office

LF 144,698,835.13 240 9-May-24 3-Jan-25 0.29 OG 0.397 0.299 0.150 0.030 0.060 0.050 98.60% - AHD

26 A.I.P. CONSTRUCTION 32458 L AA MB GE 24PI0058 -  Organizational Outcome 1 - Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of By-Pass and Diversion Roads, Chico Karayan 

Bridge - Lanao - Tiktik Bypass Road

Bontoc, 
Mountain 
Province

14-Aug-24 1st Mt. Province 
1st DEO

LF 68,874,499.00 263 26-May-24 12-Feb-25 18.06 OG 0.372 0.300 0.150 0.030 0.050 0.050 95.20% - AHD

27 18 A.I.YU BUILDERS & 
ENTERPRISES

35586 L AA MB GE 24JB0037 - BIP- Access Roads and/or Bridges 
from the National Roads leading to 

Major/Strategic Public Buildings/Facilities, 
Construction of Road, Barangay Bagong Baguio

Sergio Osmeña, 
Zamboanga del 

Norte

29-Jul-24 1st Zamboanga 
del Norte 1st 

DEO

LF 49,480,000.00 169 20-Mar-24 4-Sep-24 0.3 OG 0.369 0.300 0.150 0.030 0.056 0.033 93.80% - AHD

28 19 A.L. SALAZAR 
CONSTRUCTION INC / 

ROTAFLEX CONSTRUCTION 
& DEVELOPMENT CORP 

(Joint Venture)

JV-23-
12849

L AAA MB GE 24OA0050 Construction of Flood Control 
Structure Brgy. Tanong To Brgy. Dampalit

Malabon City 22-Jul-24 1st Malabon-
Navotas DEO

LF 93,351,903.43 360 21-Feb-24 14-Feb-25 21.65 OG 0.400 0.300 0.150 0.020 0.037 0.033 94.00% - AHD

29 20 A.M. CANETE 
CONSTRUCTION AND 

TRADING

42540 L D SB GB 24CH0042 - Construction of Multi-Purpose 
Building (Covered Court), Barangay Sta. Cruz

Lubao, 
Pampanga

21-Aug-24 1st Pampanga 
2nd DEO

LF 4,944,809.27 150 30-Apr-24 26-Sep-24 4.59 OG 0.398 0.300 0.150 0.030 0.059 0.050 98.70% - AHD

30 21 A.M. ORETA & CO., INC. 00108 L AAAA LB GE 24DO0056 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems - Construction of Flood 
Mitigation Structures along Teresa River

Barangay May-
Iba, Teresa, Rizal

22-Aug-24 1st Rizal 2nd DEO LF 87,545,362.12 311 9-May-24 15-Mar-25 41.49 OG 0.400 0.300 0.150 0.020 0.048 0.050 96.80% - AHD

31 22 A.M. ORETA & CO., INC. / 
STARCROSS 

CONSTRUCTION INC. (Joint 
Venture)

JV-23-
12787

L AAAA LB GE 24OI0033 - Retrofitting / Strengthening of 
Permanent Bridges - Cupang Br. (B01825LZ) 

along PPTA Road

Muntinlupa City, 
Metro Manila

26-Jul-24 1st Las Piñas-
Muntinlupa 

DEO

LF 73,390,353.68 300 8-Feb-24 3-Dec-24 1.63 OG 0.400 0.300 0.150 0.030 0.037 0.033 95.00% - AHD

32 A.M. ORETA & CO., INC. / 
STARCROSS 

CONSTRUCTION INC. (Joint 
Venture)

JV-23-
12335

L AAAA LB GE 24OI0022 - Construction of Flood Control 
Structure along Sucat River

Muntinlupa City, 
Metro Manila

26-Jul-24 1st Las Piñas-
Muntinlupa 

DEO

LF 77,922,820.01 210 8-Feb-24 4-Sep-24 -0.26 OG 0.397 0.299 0.147 0.030 0.037 0.033 94.30% - DEL

33 23 A.M. SALONG 
CONSTRUCTION

43109 L B MA GE 24OE0002 - Construction of Pumping Station at 
Estero dela Reina, Barangay 55 (Phase II), Tondo

Manila City 23-Jul-24 1st North Manila 
DEO

LF 64,208,661.42 68 8-Feb-24 15-Apr-24 0.02 OG 0.400 0.300 0.150 0.020 0.037 0.033 94.00% - AHD

34 24 A.P.D. CONSTRUCTION, 
INC.

17467 L AA MA GE 24BK0059 - Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers - Construction of Cagayan River Flood 
Control (Lusod Section)

Maddela, 
Quirino

16-Aug-24 1st Quirino DEO LF 33,257,083.93 218 26-Apr-24 29-Nov-24 25.43 OG 0.400 0.300 0.150 0.030 0.055 0.050 98.50% - AHD

35 A.P.D. CONSTRUCTION, 
INC.

17467 L AA MB GE 24BK0054 - Network Development Program - 
Road Widening - Secondary Roads - Cordon - 

Aurora Bdry. Rd. (Isabela Bdry. - Jct. Dumabato), 
K0365+957 - K0367+602

Maddela Quirino 16-Aug-24 1st Quirino DEO LF 31,065,940.64 183 24-Apr-24 23-Oct-24 41.98 OG 0.392 0.297 0.150 0.024 0.052 0.050 96.50% - AHD
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36 A.P.D. CONSTRUCTION, 
INC.

17467 L AA MB GE 24BK0097 - Network Development Program - 
Road Widening - Secondary Roads - Cordon - 

Aurora Bdry. Rd. (Isabela Bdry - Jct. Dumabato) 
K0363+500 - K0365+000

Maddela, 
Quirino

16-Aug-24 1st Quirino DEO LF 58,733,091.41 240 10-Jun-24 4-Feb-25 5.65 OG 0.396 0.240 0.150 0.024 0.052 0.050 91.20% - AHD

37 25 A.P.O. GENERAL 
CONSTRUCTION

7010 L AA LA GE 24PM0011 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program, Off-
Carriageway Improvement - Tertiary Roads, Mt. 

Province - Ifugao Rd (Kiling - Paracelis Sect) - 
K0456+(-086) - K0456+622, K0457+406 - K0460

Paracelis, 
Mountain 
Province

16-Aug-24 1st Mt. Province 
2nd DEO

LF 42,159,600.00 172 11-Apr-24 29-Sep-24 3.81 OG 0.388 0.298 0.150 0.030 0.049 0.050 96.50% - AHD

38 26 A.R.L. CONSTRUCTION 27645 L B MA GB 24CC0002 - Construction of Riverbank 
Protection Structure along Balagtas River (Phase 

II), Barangay Pulong Gubat

Balagtas, 
Bulacan

12-Aug-24 1st Bulacan 1st 
DEO

LF 96,499,114.57 270 7-Feb-24 2-Nov-24 -3.54 OG 0.392 0.300 0.115 0.030 0.061 0.033 93.10% - DEL

39 27 A.S.T BUILDERS / BNR 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-23-
12605

L A MA GE 24HH0008 - OO2: Protect Lives and Properties 
Against Major Floods-Flood Management 

Program-Construction / Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers-Construction of Flood 
Mitigation Structure along Butuanon River

Barangay 
Bacayan-San 

Jose, Cebu City

31-Jul-24 1st Cebu City 
DEO

LF 144,598,801.17 288 7-Mar-24 19-Dec-24 25.38 OG 0.380 0.232 0.150 0.030 0.052 0.050 89.40% - AHD

40 28 A.V. LAYNES TRADING AND 
CONSTRUCTION

42583 L B MA GE 24FH00039 - Basic Infrastructure Program (BIP) - 
Access Roads and/or Bridges from the National 

Road/s leading to Major/Strategic Public 
Buildings/Facilities Construction of Bagawng - 

Parik - San Isidro Road, Barangay Bagawang and 
Barangay San Isidro

Pandan, 
Catanduanes

29-Jul-24 1st Catanduanes 
DEO

LF 35,640,772.00 259 13-May-24 26-Jan-25 -2.16 OG 0.400 0.245 0.128 0.024 0.051 0.033 88.10% - DEL

41 29 A2C ENTERPRISES INC. 40774 L B MA GE 24IC0083 - Construction of Flood Control along 
Lingayon River, Brgy. Lingayon

Alangalang, 
Leyte

1-Aug-24 1st Leyte 1st DEO LF 48,974,657.75 200 26-Apr-24 11-Nov-24 29.15 OG 0.400 0.241 0.150 0.030 0.048 0.050 91.90% - AHD

42 30 A3 CONSTRUCTION & 
SUPPLY

39671 L B MA GE 24FB0017 - OO2 - Construction/Rehabilitation of 
Flood Mitigation Facilities Within Major River 

Basins and Principal Rivers-Construction of Flood 
Mitigation and Drainage Structure along 

Quirangay River (Package 1)

Camalig, Albay 29-Jul-24 1st Albay 2nd 
DEO

LF 96,498,182.44 285 26-Feb-24 6-Dec-24 5.64 OG 0.383 0.300 0.150 0.030 0.062 0.050 97.50% - AHD

43 31 A3 CONSTRUCTION & 
SUPPLY / HKP 

CONSTRUCTION AND 
SUPPLY (Joint Venture)

JV-23-
13137

L B MA GE 24FJ0023 - OO2: Protect Lives and Properties 
Against Major Floods, 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Flood Mitigation Structure - Construction of 
Flood Control Concrete Revetment, Gaid River

Barangay  Gaid, 
Dimasalang, 

Masbate

26-Jul-24 1st Masbate 3rd 
DEO

LF 48,962,315.19 211 15-Feb-24 12-Sep-24 3.6 OG 0.385 0.300 0.150 0.030 0.049 0.050 96.40% - AHD

44 32 A3 CONSTRUCTION & 
SUPPLY / SISBRO 

CONSTRUCTION & SUPPLY 
(Joint Venture)

JV-23-
1047

L B MA GE 23F00064 - OO1: Ensure Safe and Reliable 
National Road System - Asset Preservation 

Program - Rehabilitation/ Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 

Primary Roads - Albay West Coast Road, 
K0554+068 to K0554+598.5, K0554+756 to 

K0555+049.5

Pio Duran, Albay 
(3rd Legislative 

District)

8-Jul-24 Final Regional 
Office No. V

LF 144,749,288.24 342 8-Jul-24 14-Jun-25 45.6 C 0.500 0.182 0.300 - - - 98.20% 98.20%
Outstanding

AHD

45 33 A3 CONSTRUCTION & 
SUPPLY / SJMC 

CONSTRUCTION SERVICES 
(Joint Venture)

JV-24-
13863

L B MA GE 24FM0035 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Flood Control at Siargao River, Poblacion 1 & 

2

Claveria, 
Masbate

25-Jul-24 1st Masbate 1st 
DEO

LF 93,595,676.71 350 19-Mar-24 3-Mar-25 69.43 OG 0.381 0.300 0.150 0.030 0.049 0.050 96.00% - AHD

46 34 AARCON BUILDERS 28336 L AAA MB GE 24EB0067 - Construction of Busuanga Flood 
Control Structure

San Jose, 
Occidental 
Mindoro

14-Aug-24 1st Mindoro 
Occidental 

DEO

LF 48,999,832.76 254 6-Mar-24 14-Nov-24 14.31 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

47 AARCON BUILDERS 28336 L AAA MB GE 24DO0053 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation - Preventive Maintenance - Tertiary 
Roads - Marikina - Infanta Rd. - K0040+205 - 

K0041+744

Baras, Rizal, 2nd 
LD

22-Aug-24 1st Rizal 2nd DEO LF 43,160,740.70 218 7-Feb-24 11-Sep-24 0.36 OG 0.400 0.300 0.150 0.030 0.044 0.050 97.40% - AHD

48 35 AB DIAMOND23 
CONSTRUCTION

52241 L C SB GE 24AC0042- Construction of Flood Control 
Structure, Brgy. Busiing Cen-Sur

San Ildefonso, 
Ilocos Sur

15-Aug-24 1st Ilocos Sur 1st 
DEO

LF 14,546,995.06 163 11-Apr-24 20-Sep-24 -3.86 OG 0.362 0.300 0.111 0.020 0.052 0.033 87.80% - DEL

49 AB DIAMOND23 
CONSTRUCTION

52241 L C SB GE 24PD0023 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Construction of By-
Pass and Diversion Roads of Outlook Drive to 

Baguio-Itogon Diversion Road

Baguio City 19-Aug-24 1st Baguio City 
DEO

LF 9,650,000.00 198 22-Mar-24 5-Oct-24 1.23 OG 0.398 0.296 0.150 0.030 0.054 0.050 97.80% - AHD

50 36 ABIB BUILDERS 
ENTERPRISE

45583 L A SB GE 24KJ0055 - Access Roads and/or Bridges from 
the National Road/s Leading to Major/Strategic 
Public Buildings/Facilities, Construction of Road, 

Brgy. Tabid - Dimaluna Road

Ozamiz City, 
Misamis 

Occidental

14-Aug-24 1st Misamis 
Occidental 
2nd DEO

LF 33,982,048.68 134 25-Mar-24 5-Aug-24 42.27 OG 0.390 0.300 0.150 0.020 0.022 0.050 93.20% - AHD

51 37 ABU CONSTRUCTION 22313 L AAA LB GE 24L00100 - Preventive Maintenance of Road: 
Asphalt Overlay - Davao - Cotabato Road (Davao 

City - Jct. Digos Sect.) - K1534+(-983) - 
K1534+087

Davao del Sur 1-Aug-24 1st Regional 
Office No. XI

LF 95,539,193.31 180 22-Mar-24 17-Sep-24 -4.95 OG 0.396 0.240 0.100 0.030 0.046 0.033 84.50% - DEL

52 38 ABU CONSTRUCTION / RFP 
BUILDERS CONSTRUCTION 

AND SUPPLIES 
CORPORATION (Joint 

Venture)

JV-23-
12399

L AAA LB GE 24MB0060 - Preventive Maintenance - 
Secondary Roads - Albert Morrow Blvd - K1659 + 

(-600) - K1659 + 280; K1659+280-K1659+345

General Santos 
City

29-Jul-24 Final South 
Cotabato 1st 

DEO

LF 83,418,658.09 140 12-Apr-24 29-Aug-24 22.23 C 0.484 0.200 0.300 - - - 98.40% 98.40%
Very Satisfactory

AHD
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53 39 ADAMANT DEVELOPMENT 
CORPORATION

54359 L B SB GE 24HO0124 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG), Flood Mitigation 
Structures Protecting Major/ Strategic Public 
Buildings/ Facilities, Construction of Drainage 

System, Phase 2, Barangay Tunga

Moalboal, Cebu 23-Jul-24 1st Cebu 7th DEO LF 28,957,000.00 158 1-Apr-24 5-Sep-24 5.40 OG 0.397 0.299 0.150 0.030 0.057 0.050 98.30% - AHD

54 40 ADAN BUILDERS, CO. 48934 L D SB GE 24LE0001 - Asset Preservation - Preventive 
Maintenance - Secondary Roads - Asphalt 

Overlay along Davao - Sarangani Coastal Road 
(Malalag-Malita-JAS-G) K1617+010 to 
K1617+514, K1645+254 to K1646+061

Malita, Davao 
Occidental

24-Jul-24 1st Davao 
Occidental 

DEO

LF 25,397,642.54 59 7-Feb-24 5-Apr-24 -2.22 OG 0.355 0.300 0.128 0.030 0.026 0.017 85.60% - DEL

55 41 ADVANCED FOUNDATION 
CONSTRUCTION SYSTEMS 

CORPORATION

15449 L AAA LB GE 24B00054 - Convergence and Special Support 
Program: Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG): Access Roads and/or 
Bridges from the National Road/s Leading to 
Major/ Strategic Public Buildings/ Facilities - 

Cauayan city Northeast Alternative Route 
(Alicaocao Bridge and Approaches)

Cauayan City, 
Isabela

15-Aug-24 1st Regional 
Office No. II

LF 81,413,744.65 320 11-Apr-24 24-Feb-25 38.47 OG 0.400 0.300 0.150 0.024 0.052 0.050 97.60% - AHD

56 42 AFG CONSTRUCTION 
CORPORATION

51619 L D SB GE 24EE0123 - Construction of Multi-Purpose 
Building, Palawan State University Dumaran 

Campus

Dumaran, 
Palawan

16-Aug-24 1st Palawan 1st 
DEO

LF 8,553,574.20 240 24-Mar-24 18-Nov-24 2.02 OG 0.394 0.300 0.150 0.030 0.043 0.050 96.70% - AHD

57 43 AGONG BUILDERS AND 
CONSTRUCTION SUPPLY, 

INC.

40494 L A MA GE 24LA0052: Construction of Revetment along 
Libudon Creek, Barangay Libudon

Mabini, Davao 
de Oro

24-Jul-24 1st Davao de Oro 
1st DEO

LF 48,459,608.91 201 27-Mar-24 13-Oct-24 16.71 OG 0.387 0.300 0.150 0.024 0.037 0.033 93.10% - AHD

58 44 AGONG BUILDERS AND 
CONSTRUCTION SUPPLY, 

INC. / JARGON 
CONSTRUCTION & SUPPLY 

(Joint Venture)

JV-23-
12994

L A MA GE 24MC0036 - Construction of Flood Control Dike 
along Bulatukan River, Sta. 62+800 - Sta. 63+140 

R/S, Barangay New Bulatukan

Makilala, 
Cotabato

23-Jul-24 1st Cotabato 2nd 
DEO

LF 48,262,644.03 289 17-Apr-24 30-Jan-25 21.93 OG 0.394 0.300 0.150 0.030 0.033 0.050 95.70% - AHD

59 45 AJ LAVA BUILDERS CORP. 22265 L A MA GE 24OB0183 - Construction of Slope Protection 
along Taguig River (Phase 2)

Taguig City 31-Jul-24 1st Metro Manila 
1st DEO

LF 94,567,992.19 240 13-Feb-24 9-Oct-24 14.07 OG 0.392 0.300 0.150 0.030 0.033 0.033 93.80% - AHD

60 46 AKN CONSTRUCTION 
CORPORATION

11845 L AAA LB GE 24OI0042 - Construction of Flood Control 
Struture, Mangangate River,

Muntinlupa City, 
Metro Manila

26-Jul-24 1st Las Piñas-
Muntinlupa 

DEO

LF 92,600,238.10 360 8-Feb-24 1-Feb-25 13.42 OG 0.400 0.273 0.150 0.030 0.037 0.033 92.30% - AHD

61 AKN CONSTRUCTION 
CORPORATION

11845 L AAA LB GE 24OC0063 - Construction of Revetment Wall and 
Groundsill along Villanueva Creek, Gov. A. 

Santos Section, Brgy. BF Homes

Paranaque City, 
Metro Manila

2-Aug-24 1st Metro Manila 
2nd DEO

LF 138,977,091.98 390 27-Mar-24 20-Apr-25 21.1 OG 0.400 0.300 0.150 0.030 0.041 0.050 97.10% - AHD

62 47 AKSUM CONTRACTING 
CORPORATION

46919 L A MA GE 24DO0086 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Control Structures along Upper 
Marikina River (Phase IX)

San Mateo, Rizal 27-Sep-24 1st Rizal 2nd DEO LF 144,750,000.00 392 15-Mar-24 10-Apr-25 77.81 C 0.499 0.167 0.300 - - - 96.60% 96.60%
Outstanding

AHD

63 AKSUM CONTRACTING 
CORPORATION

46919 L A MA GE 24DO0081 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Control Structures along Upper 
Marikina River (Phase VIII)

San Mateo, Rizal 27-Sep-24 1st Rizal 2nd DEO LF 144,750,000.00 392 15-Mar-24 10-Apr-25 77.81 C 0.499 0.167 0.300 - - - 96.60% 96.60%
Outstanding

AHD

64 48 AL HUSSEIN 
CONSTRUCTION / MOYA 

CONSTRUCTION (Joint 
Venture)

JV-23-
12379

L AAA MB GE 24KF0026 - Flood Management Program - 
Construction / Maintenance of Flood Mitigation 
Structures and Drainage Systems, Construction 

of Revetment / Riverbank Protection at Ilian 
Bridge along Bauyan Riverstream, Upstream 

(L/S), Sta 0+000 - Sta. 0+250

SND, Lanao del 
Norte

16-Aug-24 1st Lanao del 
Norte 2nd 

DEO

LF 47,808,847.74 234 16-Feb-24 6-Oct-24 0.08 OG 0.376 0.300 0.150 0.030 0.035 0.050 94.10% - AHD

65 49 AL NINO CONSTRUCTION 
AND SUPPLY

18378 L A MB GE 24FK0013 - Convergence and Special Support 
Program (CSSP) - Construction/Improvement of 

Access Roads Leading to Seaports (Kalsada 
Tungo Sa Paliparan, Riles at Daungan Program - 
Katuparan) - Cumadcad - Macalaya Port Road, 

Package II

Castilla, 
Sorsogon

23-Jul-24 1st Sorsogon 1st 
DEO

LF 93,340,341.08 257 19-Feb-24 1-Nov-24 0.18 OG 0.393 0.300 0.150 0.022 0.052 0.050 96.70% - AHD

66 50 AL-AMEN BUILDERS / 
MMG BUILDERS AND 
ENTERPRISES (Joint 

Venture)

JV-24-
13807

L B MA GE 24KA0129 - Rehabilitation / Reconstruction of 
Roads with Slips, Slope Collapse and Landslide 

along Kapalong - Talaingod - Valencia (Bukidnon) 
Rd. K1543 + 509 - K1543 + 737

San Fernando, 
Bukidnon 2nd LD

14-Aug-24 1st Bukidnon 1st 
DEO

LF 67,525,506.50 315 27-Feb-24 6-Jan-25 49.61 OG 0.400 0.300 0.150 0.020 0.039 0.050 95.90% - AHD

67 51 ALBERTO UY 
CONSTRUCTION & 

DEVELOPMENT

20924 L B MA GE 24EI0019 - Construction/Rehabilitation of Flood 
Mitigation Facilities Within Major River Basins 
and Principal Rivers, Construction of Bansud 

River Control, Sta. 6+9099 - Sta. 7+340 
(Upstream-Right Side), Brgy. Conrazon

Bansud, Oriental 
Mindoro

15-Aug-24 1st Southern 
Mindoro DEO

LF 67,547,177.24 270 15-Feb-24 10-Nov-24 11.25 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

68 52 ALCEL CONSTRUCTION / 
JONIK TRADING & 

CONSTRUCTION (Joint 
Venture)

JV-23-
11865

L A MA GE 24AG0011 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Mitigation Structure along Alaminos 
River, Sta.009+772.9- Sta.010+172.9, Brgy. 

Cayucay

Alaminos City, 
Pangasinan

20-Aug-24 1st Pangasinan 
1st DEO

LF 96,500,000.00 285 23-Feb-24 3-Dec-24 8.96 OG 0.398 0.300 0.150 0.030 0.063 0.050 99.10% - AHD
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69 53 ALCEL CONSTRUCTION / 
ORIENTAL SALES CENTER 
AND CONTRACTOR (Joint 

Venture)

JV-24-
14075

L A MA GE 24AG0141 - Sustainable Infrastructure Projects 
Alleviating Gaps(SIPAG)-Flood Mitigation 

Structures Protecting Major/Strategic Public 
Buildings/Facilities-Construction of Flood 

Mitigation Structure along Balingcaguing River 
(Poblacion Section),Sta.026+990-Sta.027+420

Mabini, 
Pangasinan

20-Aug-24 1st Pangasinan 
1st DEO

LF 96,500,000.00 210 8-Apr-24 3-Nov-24 10.55 OG 0.400 0.300 0.150 0.030 0.060 0.050 99.00% - AHD

70 54 ALDON CONSTRUCTION 
CORPORATION

56483 L D SB GE 24BD0041- CSSP: Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG)- Access Roads 

leading to Major/Strategic Public Buildings/ 
Facilities; Rehabilitation of Circumferential 

Road, Brgy. Sta. Maria, Phase II

Itbayat, Batanes 22-Aug-24 1st Batanes DEO LF 29,238,066.04 266 26-Mar-24 16-Dec-24 13.38 OG 0.284 0.300 0.150 0.030 0.044 0.050 85.80% - AHD

71 55 ALEXANDER BUILDERS 46211 L D SB GB 24MG0054 - Construction of Multi-Purpose 
Building, Brgy. Lam Apos

Banga, South 
Cotabato

30-Jul-24 1st South 
Cotabato 2nd 

DEO

LF 4,942,623.05 150 12-Apr-24 8-Sep-24 34.04 OG 0.393 0.300 0.150 0.030 0.025 0.050 94.80% - AHD

72 56 ALEXI LOUISSE 
CONSTRUCTION AND 

GENERAL MERCHANDISE

35492 L B MA GE 24CN0017 - Construction of Abitonan River 
Control Structure

Dipaculao, 
Aurora

17-Aug-24 1st Aurora DEO LF 49,000,000.00 333 7-Mar-24 2-Feb-25 32.2 OG 0.400 0.300 0.150 0.030 0.033 0.033 94.60% - AHD

73 57 ALFAHAD BUILDERS AND 
ENTERPRISES

40063 L A MA GE 24KM0032 - Construction / Upgrading / 
Rehabilitation of Drainage along Overton - Buru-

un Bdry. Rd., K1535+073 - K1535+370, 
K1535+534 - K1535+877

Iligan City, Lanao 
del Norte

12-Aug-24 1st Iligan City 
DEO

LF 18,992,665.40 221 27-May-24 2-Jan-25 20.67 OG 0.396 0.300 0.150 0.020 0.033 0.050 94.90% - AHD

74 58 ALFREGO BUILDERS AND 
SUPPLY

19284 L B MA GE 24LH0015 - Construction of Concrete Revetment 
along Talomo River (Balite Section)

Davao City 26-Jul-24 1st Davao City 
2nd DEO

LF 84,245,208.48 284 9-Mar-24 17-Dec-24 12.28 OG 0.394 0.287 0.150 0.030 0.048 0.050 95.90% - AHD

75 59 AL-JON CONSTRUCTION 
DEVELOPMENT, INC.

34481 L B MA GE 24FH0044 - Construction/Maintenance of Flood 
Control Mitigation Structures and Drainage 

Systems - Construction of Flood Control 
Structures, Macutal River (Rizal Section), 

Barangay Rizal

Baras, 
Catanduanes

30-Jul-24 1st Catanduanes 
DEO

LF 46,656,744.32 213 23-May-24 21-Dec-24 23.2 OG 0.393 0.292 0.150 0.030 0.061 0.050 97.60% - AHD

76 60 ALLENCON DEVELOPMENT 
CORPORATION

12302 L B MA GE 24GL0086 - Preventive Maintenance of Road: 
Asphalt Overlay of Road with Correction along 
Bacolod South Rd at K0054+804 - K0055+174, 

K0060+494 - K0060+900, K0061+763 - 
K0062+497 (with exception)

Binalbagan, 
Negros 

Occidental

26-Jul-24 1st Negros 
Occidental 
2nd DEO

LF 68,050,000.00 154 20-Mar-24 20-Aug-24 13.89 OG 0.281 0.300 0.150 0.030 0.052 0.050 86.30% - AHD

77 61 ALMAKAR BUILDERS & 
METAL WORKS

21929 L B MA GE 24DQ0004 - Organizational Outcome 2 : Protect 
Lives and Properties Against Major Floods, Flood 

Management Program, Construction / 
Maintenance of Flood Mitigation Structures and 
Drainage Systems - Construction of Revetment 

along Bacoor River, Phase I

Barangay Habay 
I and Barangay 
Panapaan IV, 
Bacoor City, 

Cavite

21-Aug-24 1st Cavite 3rd 
DEO

LF 120,624,955.61 372 13-Feb-24 18-Feb-25 34.2 OG 0.397 0.300 0.150 0.030 0.039 0.050 96.60% - AHD

78 62 ALMANA CONSTRUCTION 
AND DEV'T CORPORATION

38859 L AAA MB GE 24GA0014 - Construction of Revetment Wall 
along Ibajay River

Brgy. Polo, 
Ibajay, Aklan

26-Jul-24 1st Aklan DEO LF 128,763,568.98 405 7-Mar-24 15-Apr-25 6.4 OG 0.400 0.300 0.150 0.030 0.055 0.050 98.50% - AHD

79 63 ALMOND ENGINEERING 
AND CONSTRUCTION

35225 L B MA GE 24PF0037 - Construction of Flood Control 
Structure along Suyo Agno River, Amlimay

Buguias Benguet 19-Aug-24 1st Benguet 2nd 
DEO

LF 49,480,290.00 269 29-Apr-24 22-Jan-25 37.23 OG 0.393 0.300 0.150 0.030 0.050 0.050 97.30% - AHD

80 64 AL-NOORWAY 
CORPORATION

46327 L D SB GE 24KF0016 - Asset Preservation Program - 
Rehabilitation / Reconstruction / Upgrading of 

Damaged Paved Roads - Primary Roads Linamon - 
Zamboanga Road, K1615+000 - K1615+130; 

K1616+835 - K1617+000; K1618+665 - 
K1618+709

Kapatagan, 
Lanao del Norte

16-Aug-24 Final Lanao del 
Norte 2nd 

DEO

LF 7,436,691.33 66 16-Feb-24 21-Apr-24 0.00 C 0.455 0.145 0.300 - - - 90.00% 90.00%
Very Satisfactory

ONS

81 AL-NOORWAY 
CORPORATION

46327 L D SB GE 24KF0028 - Asset Preservation Program - 
Construction / Upgrading / Rehabilitation of 

Drainage along National Roads - Primary Roads, 
Linamon-Zamboanga Road, K1608+800-

K1609+832

Kapatagan, 
Lanao del Norte

16-Aug-24 1st Lanao del 
Norte 2nd 

DEO

LF 13,044,518.43 212 16-Feb-24 14-Sep-24 8.26 OG 0.368 0.300 0.150 0.030 0.039 0.050 93.70% - AHD

82 65 ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP.

38958 L AAAA LA GE 24LH0014 - Construction of Revetment along 
Lipadas River (Lobongan - Batulosa Section), 

Sta.0+000 to Sta.0+900

Toril District, 
Davao City

26-Jul-24 1st Davao City 
2nd DEO

LF 74,880,841.25 267 5-Mar-24 26-Nov-24 10.76 OG 0.396 0.300 0.150 0.030 0.048 0.050 97.40% - AHD

83 ALPHA & OMEGA GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

38958 L AAAA LA GE 24E00034 - Flood Management Program - 
Constuction / Maintenance of Flood Mitigation  
Structures and Drainage Systems - Construction 
of Road Dike / Esplanade along Pangalaan River 

(Left Side)

Naujan, Oriental 
Mindoro

16-Aug-24 1st Regional 
Office No. IV-

B

LF 279,078,028.78 360 9-Mar-24 3-Mar-25 43.45 OG 0.400 0.300 0.150 0.030 0.027 0.033 94.00% - AHD

84 ALPHA & OMEGA GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

38958 L AAAA LA GE 24GJ0009 - Rehabilitation/Major Repair of 
Permanent Bridges - Bitoon Br. (B00472PN) 

along Iloilo City - Leganes - Dumangas Coastal 
Rd.

Iloilo City 30-Jul-24 1st Iloilo City DEO LF 36,260,000.00 200 15-Feb-24 1-Sep-24 -0.17 OG 0.400 0.300 0.148 0.030 0.031 0.033 94.20% - DEL

85 ALPHA & OMEGA GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

38958 L AAAA LA GE 24DP0032 - Asset Preservation Program - 
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse, and Landslide - Tertiary 
Roads - Lipa City - Alaminos Rd - K0079 + 000 - 

K0079 + 300

Alaminos, 
Laguna

13-Aug-24 1st Laguna 3rd 
DEO

LF 86,843,346.38 380 29-Feb-24 14-Mar-25 6.13 OG 0.371 0.300 0.150 0.030 0.044 0.050 94.50% - AHD

86 ALPHA AND OMEGA GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

38958 L AAAA LA GE 24HL0046 - Organizational Outcome 002:  
Protect Lives and Properties Against Major 

Floods:  Flood Management Program: 
Construction / Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers:  Construction of Pagatban River Control, 

Upstream

Pagatban, 
Negros Oriental

25-Jul-24 1st Negros 
Oriental 3rd 

DEO

LF 45,080,000.00 205 11-Apr-24 1-Nov-24 1.11 OG 0.363 0.249 0.150 0.030 0.055 0.050 89.70% - AHD
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87 66 ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP. / 
C.S. GARCIA 

CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-23-
12996

L AAAA LA GE 24GA0013 - Construction of Revetment Wall 
along Ibajay River

Brgy. Bagacay, 
Ibajay, Aklan

26-Jul-24 1st Aklan DEO LF 110,768,249.78 295 14-Feb-24 4-Dec-24 -0.95 OG 0.400 0.300 0.140 0.030 0.041 0.033 94.40% - DEL

88 67 ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP. / 
MC GEOMETRIC 

PROPORTIONS, INC. (Joint 
Venture)

JV-24-
13469

L AAAA LA GE 24H00016 - OO2: Protect Lives and Properties 
Against Major Floods, Flood Management 

Program, Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems, 
Construction of Flood Control Structure along 

Cotcot River, Upstream

Liloan, Cebu 29-Jul-24 1st Regional 
Office No. VII

LF 149,847,604.36 330 4-Apr-24 27-Feb-25 22.48 OG 0.384 0.300 0.150 0.030 0.048 0.050 96.20% - AHD

89 68 ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP. / 
PTK GROUP INC. (Joint 

Venture)

JV-23-
12158

L AAA LA GE 24EF0065 - Widening of Permanent Bridges 
Batang-Batang Br. (B00035PW) along Puerto 

Princesa South Rd

Narra, Palawan 12-Aug-24 1st Palawan 2nd 
DEO

LF 117,232,617.66 300 14-Feb-24 9-Dec-24 -6.83 OG 0.398 0.300 0.082 0.024 0.055 0.033 89.20% - DEL

90 69 ALPHA & OMEGA GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP. / 
S.T. SALCEDO 

CONSTRUCTION CORP. 
(Joint Venture)

JV-23-
12828

L AAAA LA GE 24GM0012 - Rehabilitation/Major Repair of 
Bridge - Hilabangan Br. (B00269NR) along 

Kabankalan-Bais Rd

Brgy. Hilamonan, 
Kabankalan City, 

Negros 
Occidental

28-Jul-24 1st Negros 
Occidental 

3rd DEO

LF 49,000,017.23 235 15-Feb-24 6-Oct-24 2.81 OG 0.400 0.300 0.150 0.030 0.049 0.050 97.90% - AHD

91 70 ALPHA VECTOR 
CONSTRUCTION AND 

SUPPLY

44630 L B SB GB 24EE0127 - Package II-
Construction/Improvement of Access Roads: 1. 

Construction/Improvement of Access Road 
Leading to Francisco B. Reyes Airport (Brgy. San 

Nicolas to Brgy. Decalachao), Coron, and 2. 
Construction/Improvement of Access Road 

Leading to Palawan Super Corn Development 
Corporation in Support of Agriculture

Coron and 
Culion, Palawan

18-Aug-24 1st Palawan 1st 
DEO

LF 24,489,915.07 181 27-Mar-24 23-Sep-24 -3.08 OG 0.400 0.300 0.119 0.030 0.050 0.033 93.20% - DEL

92 71 ALPHA VECTOR 
CONSTRUCTION AND 

SUPPLY / JASMIG 
CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-23-
12108

L AAA LA GE 24EE0059 - Construction of Slope Protection 
Structure along Banaba Bridge

Busuanga, 
Palawan

18-Aug-24 1st Palawan 1st 
DEO

LF 96,498,906.21 266 14-Feb-24 5-Nov-24 41.31 OG 0.399 0.300 0.150 0.030 0.051 0.050 98.00% - AHD

93 72 ALPHATEC CHEMICAL 
CORPORATION

39938 L AAA MB GE 24O00004 - Retrofitting/Strengthening of 
Permanent Bridges - EDSA\Kamuning Flyover 

(SB) (B02334LZ) along EDSA\Kamuning Flyover

Quezon City 27-Jul-24 1st NCR Regional 
Office

LF 142,807,829.23 360 15-Mar-24 9-Mar-25 31.44 OG 0.399 0.300 0.150 0.030 0.037 0.033 94.90% - AHD

94 ALPHATEC CHEMICAL 
CORPORATION

39938 L A MB GE 24OG0058 - Retrofitting / Strengthening of 
Permanent Bridges -Libis Br. (SB) (B02676LZ) 

along E. Rodriguez Jr. Ave

Quezon City 27-Jul-24 1st Quezon City 
2nd DEO

LF 69,490,396.79 215 15-Feb-24 16-Sep-24 -0.11 OG 0.400 0.300 0.149 0.030 0.037 0.033 94.90% - DEL

95 73 ALRO CONSTRUCTION & 
DEVELOPMENT CORP.

18361 L AAA MB GE 24FG0030 - Construction of By-Pass and 
Diversion Roads, Jct, Nato-Sabang Coastal Road, 

Dolo Section

San Jose, 
Camarines Sur

29-Jul-24 1st Camarines 
Sur 4th DEO

LF 96,500,000.00 275 15-Feb-24 15-Nov-24 1.26 OG 0.384 0.292 0.150 0.030 0.057 0.050 96.30% - AHD

96 74 ALRO CONSTRUCTION AND 
DEVELOPMENT 

CORPORATION / AJAN 
JEADA, INC. (Joint Venture)

JV-24-
13796

L AAA MB GE 24FB0036 - BIP - Flood Mitigation Structures 
Protecting Major/Strategic Public 

Buildings/Facilities-Construction of Flood 
Control Structure (Dike) with Drainage System 

along Taysan

Legazpi City, 
Albay

29-Jul-24 1st Albay 2nd 
DEO

LF 96,048,626.32 332 20-Mar-24 14-Feb-25 39.08 OG 0.392 0.300 0.150 0.030 0.045 0.050 96.70% - AHD

97 75 ALXM CONSTRUCTION & 
DEV'T. CORP.

33436 L B MA GE 24FM0036 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Mitigation Structure, Bito River 
(Upstream)

Barangay 
Magkaipit, San 

Fernando, 
Masbate

25-Jul-24 1st Masbate 1st 
DEO

LF 47,526,318.69 246 19-Mar-24 19-Nov-24 57.94 OG 0.390 0.300 0.150 0.030 0.044 0.050 96.40% - AHD

98 76 AMETHYST HORIZON 
BUILDERS AND GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

49129 L AAA LA GE 23C00106 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Access Roads and/or 
Bridges from the National Road/s leading to 
Major/Strategic Public Buildings/ Facilities - 

Construction of Road, Barangay Liyang, Pilar to 
Barangay Bilolo, Orion (Package 2)

Province of 
Bataan

15-Aug-24 1st Regional 
Office No. III

LF 192,999,983.97 477 11-Sep-23 30-Dec-24 0.74 OG 0.400 0.300 0.150 0.030 0.052 0.050 98.20% - AHD

99 AMETHYST HORIZON 
BUILDERS AND GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

49129 L AAA LA GE 24CL0006 - Construction of Maloma River Flood 
Control Structure, Downstream, Package 2

San Felipe, 
Zambales

19-Aug-24 1st Zambales 1st 
DEO

LF 95,100,622.54 330 23-Feb-24 17-Jan-25 35.48 OG 0.377 0.300 0.150 0.030 0.052 0.050 95.90% - AHD

100 AMETHYST HORIZON 
BUILDERS AND GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

49129 L AAA LA GE 24HL0042 - Organizational Outcome 002:  
Protect Lives and Properties Against Major 

Floods:  Flood Management Program: 
Construction / Rehabilitation of Flood Mitigation 
Facilities Within Major River Basins and Principal 

Rivers:  Construction of River Control along 
Sicopong River, Amio

Sta. Catalina, 
Negros Oriental

25-Jul-24 1st Negros 
Oriental 3rd 

DEO

LF 45,080,000.00 205 11-Mar-24 1-Oct-24 6.34 OG 0.400 0.289 0.150 0.030 0.056 0.050 97.50% - AHD
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101 AMETHYST HORIZON 
BUILDERS AND GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

49129 L AAA LA GE 24DO0085 - Convergence And Special Support 
Program - Basic Infrastructure Program (BIP) - 

Flood Mitigation Structures Protecting 
Major/Strategic Public Buildings/Facilities - 

Construction Of River Capacity Enhancement 
Structure Along Upper Marikina River, Brgy. Sta. 

Ana-Brgy. Guitnangbayan I, San Mateo, Rizal 
(Package 1)

San Mateo, Rizal, 
3rd LD

22-Aug-24 1st Rizal 2nd DEO LF 92,150,947.72 366 23-Apr-24 23-Apr-25 12.1 OG 0.400 0.300 0.150 0.030 0.026 0.050 95.60% - AHD

102 AMETHYST HORIZON 
BUILDERS AND GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

49129 L AAA LA GE 24DI0034 - Rehabilitation of Revetment along 
Landayan Waterways (near Landayan Road), 

Barangay Landayan

City of San 
Pedro, Laguna

12-Aug-24 1st Laguna 2nd 
DEO

LF 94,087,500.00 327 26-Feb-24 17-Jan-25 21.38 OG 0.400 0.300 0.150 0.030 0.044 0.033 95.70% - AHD

103 AMETHYST HORIZON 
BUILDERS AND GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

49129 L AAA LA GE 24OH0040 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Drainage System Along Libertad Main (From 

Roxas Blvd. to Taft Avenue, Pasay City, Sta. 
0+322 to Sta. 0+483), Phase 5

Pasay City 1-Aug-24 1st South Manila 
DEO

LF 87,281,218.70 222 21-Feb-24 29-Sep-24 -5.77 OG 0.397 0.291 0.092 0.020 0.025 0.033 85.80% - DEL

104 AMETHYST HORIZON 
BUILDERS AND GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP.

49129 L AAA LA GE 24OG0103 - Rehabilitation of Flood Mitigation 
Structure along San Juan River (Phase XLVI)

Quezon City 27-Jul-24 1st Quezon City 
2nd DEO

LF 86,936,255.84 252 26-Mar-24 2-Dec-24 28.97 OG 0.400 0.300 0.150 0.020 0.037 0.033 94.00% - AHD

105 77 AMM CONSTRUCTION AND 
CONSTRUCTION SUPPLIES

43357 L D SB GE 24EB0017 - Road Widening - Mindoro West 
Coastal Road (S00095MR) - K0269+500 - 

K0270+066

Calintaan, 
Occidental 
Mindoro

14-Aug-24 1st Mindoro 
Occidental 

DEO

LF 23,397,463.52 229 6-Feb-24 21-Sep-24 11.49 OG 0.395 0.300 0.150 0.024 0.035 0.050 95.40% - AHD

106 78 ANDOTEK CORPORATION 47254 L B MA GE 24LF0066- Surigao del Sur Bdry- Davao Oriental 
Coastal Rd- K1536+000- K1537+302

Boston, Davao 
Oriental

26-Jul-24 1st Davao 
Oriental 1st 

DEO

LF 39,754,126.73 213 8-Apr-24 6-Nov-24 1.98 OG 0.398 0.300 0.150 0.020 0.038 0.033 93.90% - AHD

107 79 ANGEL & SAM 
CONSTRUCTION & GEN. 

MDSE.

19968 L B MA GE 24KJ0103 - Construction of By-Pass and 
Diversion Roads, Mt. Malindang Eco Tourism 

Bypass Roads, Ozamiz - Clarin Sections

Ozamiz - Clarin 
Section, Misamis 

Occidental

14-Aug-24 1st Misamis 
Occidental 
2nd DEO

LF 94,569,923.46 304 30-May-24 29-Mar-25 47.34 OG 0.396 0.300 0.150 0.020 0.026 0.050 94.20% - AHD

108 80 ANIMAS BROS 
CONSTRUCTION 
CORPORATION

35002 L A MA GE 24KI0062 - Convergence and Special Support 
Program (SIPAG) - Flood Mitigation Structures 
Protecting Major / Strategic Public Buildings / 

Facilities - Construction of Shore Line Protection, 
Barangay Southern Looc

Plaridel, Misamis 
Occidental

14-Aug-24 1st Misamis 
Occidental 1st 

DEO

LF 84,244,267.17 318 16-May-24 29-Mar-25 8.34 OG 0.400 0.300 0.150 0.030 0.061 0.050 99.10% - AHD

109 ANIMAS BROS 
CONSTRUCTION 
CORPORATION

35002 L A MA GE 24KI0034 - Construction / Rehabilitation of 
Flood Mitigation Facilities within Major River 

Basins and Principal Rivers Construction of Flood 
Control along Aloran River

Aloran, Misamis 
Occidental

14-Aug-24 1st Misamis 
Occidental 1st 

DEO

LF 38,023,995.00 225 29-Feb-24 10-Oct-24 -1.45 OG 0.397 0.300 0.136 0.030 0.048 0.033 94.40% - DEL

110 81 ANORE CONSTRUCTION 34048 L AA LA GE 24AI0150 - Construction Of Flood Mitigation 
Structure Along Viray River, Package A

Tayug, 
Pangasinan

22-Aug-24 1st Pangasinan 
3rd DEO

LF 95,249,375.45 284 2-May-24 9-Feb-25 6.16 OG 0.395 0.300 0.150 0.030 0.056 0.050 98.10% - AHD

111 ANORE CONSTRUCTION 34048 L AA LA GE 24AG0139 - Sustainable Infrastructure Projects 
Alleviating Gaps(SIPAG)-Flood Mitigation 

Structures Protecting Major/Strategic Public 
Buildings/Facilities-Construction of Flood 

Mitigation Structure along Balingcaguing River 
(Calzada Section),Sta.025+700-Sta.026+130

Mabini, 
Pangasinan

20-Aug-24 1st Pangasinan 
1st DEO

LF 96,500,000.00 210 8-Apr-24 3-Nov-24 10.62 OG 0.398 0.300 0.150 0.030 0.056 0.050 98.40% - AHD

112 ANORE CONSTRUCTION 34048 L AA LA GE 24AH0144 - Construction of River Protection 
along Agno River Basin, Barangay Poblacion 

(Upstream)

Urbiztondo, 
Pangasinan

23-Aug-24 1st Pangasinan 
2nd DEO

LF 96,500,000.00 324 25-Mar-24 11-Feb-25 1.19 OG 0.400 0.282 0.150 0.030 0.056 0.050 96.80% - AHD

113 ANORE CONSTRUCTION 34048 L AA LA GE 24AF0057- Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers- Construction of Flood 
Control Structure along Aringay River Basin

Barangay 
Samara, Aringay, 

La Union

19-Aug-24 1st La Union 2nd 
DEO

LF 96,492,336.54 275 8-Mar-24 7-Dec-24 0.11 OG 0.376 0.300 0.150 0.020 0.041 0.033 92.00% - AHD

114 ANORE CONSTRUCTION 34048 L AA LA GE 24AE0089- Sustainable Infrastructure Projects 
Alleviuating Gaps (SIPAG)- Construction of 

Seawall

Brgy. Ilocanos 
Norte, City of 

San Fernando, La 
Union

12-Aug-24 1st La Union 1st 
DEO

LF 92,425,409.33 353 18-Apr-24 5-Apr-25 2.17 OG 0.370 0.300 0.150 0.020 0.046 0.050 93.60% - AHD

115 ANORE CONSTRUCTION 34048 L AA LA GE 24EI0075 - Construction/Rehabilitation of Flood 
Control Mitigation Facilities within Major River 

Basins and Principal Rivers, Constuction of 
Cawacat River (Downstream), Brgy. Campaasan 

Section

Bulalacao, 
Oriental 
Mindoro

14-Aug-24 1st Southern 
Mindoro DEO

LF 96,497,149.49 250 1-Apr-24 6-Dec-24 12.9 OG 0.400 0.300 0.150 0.030 0.026 0.033 93.90% - AHD

116 ANORE CONSTRUCTION 34048 L AAA LA GE 24E00024 - Basic Infrastructure Program (BIP) - 
Coastal Roads / Causeway for Environmental 
Protection / Conservation - Construction of 
Ligaya - Sta. Lucia Coastal Road (Sta. Lucia 

Section)

Sablayan, 
Occidental 
Mindoro

14-Aug-24 1st Regional 
Office No. IV-

B

LF 238,580,200.46 360 2-Mar-24 24-Feb-25 8.65 OG 0.400 0.300 0.150 0.030 0.032 0.050 96.20% - AHD

117 82 AQUALINE CONSTRUCTION 11555 L AAA LB GE 24IM0002 - Construction of Flood Control 
Structure along Baruguan River

Tacloban City 22-Jul-24 1st Tacloban City 
DEO

LF 144,634,938.57 312 29-Jan-24 5-Dec-24 0.64 OG 0.399 0.300 0.150 0.030 0.043 0.050 97.20% - AHD

118 AQUALINE CONSTRUCTION 11555 L AAA LB GE 24IM0001 - Construction of Flood Control 
Structure along Camansihay River

Tacloban City 22-Jul-24 1st Tacloban City 
DEO

LF 144,640,963.85 322 8-Jan-24 24-Nov-24 -3.34 OG 0.400 0.300 0.117 0.030 0.052 0.033 93.20% - DEL
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119 83 AQUALINE CONSTRUCTION 
/ EVERBUILT 

CONSTRUCTION (Joint 
Venture)

JV-23-
13108

L AAA MB GB 24I00091 - Construction of New Biliran 
Provincial Hospital, Phase III

Barangay 
Larrazabal, 

Naval, Biliran

28-Jul-24 1st Regional 
Office No. VIII

LF 273,957,148.98 540 5-Mar-24 26-Aug-25 26.19 OG 0.325 0.284 0.150 0.030 0.044 0.050 88.30% - AHD

120 84 AQUILA CONSTRUCTION 
CO.

53949 L C SB GE 24PC0008- Organizational Outcome 1:Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Rehabilitation/ 
Reconstruction of Roads with Slips, Slope 

Collapse and Landslide - Tertiary Roads - Claveria-
Calanasan-Kabugao Rd - K0666 + 873 - 

K0666+933

Calanasan, 
Apayao

19-Aug-24 1st Apayao 2nd 
DEO

LF 17,109,121.05 257 20-Feb-24 2-Nov-24 0.1 OG 0.389 0.300 0.150 0.030 0.049 0.033 95.10% - AHD

121 AQUILA CONSTRUCTION 
CO.

53949 L C SB GE 24PB0040-Convergence and Special Support 
Program, Construction/ Improvement of Access 

Roads Leading to Trades, Industries and 
Economic Zones (Roads Leveraging Linkages for 
Industry and Trade Infastructure Project-ROLL-
IT), Manag-Talifugo-Paddaoan Road in Support 

of Banana, Coffee, Cacao, Rice and Corn 
Indsutries (San Carlos Bridge)

Conner, Apayao 17-Aug-24 1st Apayao 1st 
DEO

LF 19,985,782.68 197 29-Apr-24 11-Nov-24 -6.38 OG 0.396 0.284 0.086 0.030 0.051 0.033 88.00% - DEL

122 85 AQUINO-DELA CRUZ 
ENGINEERING & 

CONSTRUCTION / 
BONIMAR CONSTRUCTION 

ENTERPRISES (Joint 
Venture)

JV-23-
11999

L A MB GE 24A00034 - Construction of By-Pass and 
Diversion Roads, Bauang - San Fernando - San 

Juan Bypass Road, (Bauang Section), Package 1

La Union 18-Aug-24 1st Regional 
Office No. I

LF 178,349,997.76 329 26-Feb-24 19-Jan-25 -4.05 OG 0.399 0.300 0.110 0.030 0.049 0.033 92.10% - DEL

123 86 AR LUSTRE CONSTRUCTION 
CORPORATION

7680 L AAA LA GE 24E00055 - Network Development Program- 
Road Widening- Secondary Roads- Puerto 

Princesa North Road, K0087+970 - K0089+492, 
K0090+000 - K0091+361

Palawan 15-Aug-24 1st Regional 
Office No. IV-

B

LF 151,978,071.26 329 5-Apr-24 27-Feb-25 38.81 OG 0.400 0.300 0.150 0.030 0.052 0.033 96.50% - AHD

124 AR LUSTRE CONSTRUCTION 
CORPORATION

7680 L AAA LA GE 24EF0016 - Preventive Maintenance-Tertiary 
Roads Palawan Circum. Rd (Panalingaan-Tagbita-
Latud) - K0247+(-925) - K0248+000, K0248+738-

K0249+205

Rizal, Palawan 13-Aug-24 1st Palawan 2nd 
DEO

LF 67,081,728.04 140 24-Jun-24 10-Nov-24 21.33 OG 0.400 0.300 0.150 0.030 0.057 0.050 98.70% - AHD

125 87 ARCINUE COMM'L CORP. / 
CROWNWORKS 

CONSTRUCTION INC. (Joint 
Venture)

JV-24-
13408

L A MA GE 24KL0071-Construction of Flood Control 
Structure along Alae River (Right Side), Package 

3, Barangay Casinglot

Tagoloan, 
Misamis Oriental

19-Aug-24 1st Misamis 
Oriental 2nd 

DEO

LF 125,149,596.53 307 11-Mar-24 11-Jan-25 8.16 OG 0.398 0.251 0.150 0.030 0.043 0.050 92.20% - AHD

126 88 ARCINUE COMM'L 
CORPORATION

6746 L A MA GE 24LH0017 - Construction of Concrete Revetment 
along Davao River (Pangyan Section)

Calinan District, 
Davao City

26-Jul-24 1st Davao City 
2nd DEO

LF 84,248,793.75 284 5-Mar-24 13-Dec-24 23.77 OG 0.395 0.300 0.150 0.030 0.046 0.050 97.10% - AHD

127 89 ARCONIC INC. 48591 L AAA MA GE 24ED0080 - Construction of Coastal Protection 
Works, Brgy. Wawa Section

Calapan City, 
Oriental 
Mindoro

16-Aug-24 1st Mindoro 
Oriental DEO

LF 67,549,998.51 319 22-Feb-24 5-Jan-25 5.21 OG 0.400 0.300 0.150 0.030 0.038 0.033 95.10% - AHD

128 90 AREMAR CONSTRUCTION 
CORP.

41289 L A MB GE 24FK0031 - Cluster VI - Organizational Outcome 
1: Ensure Safe and Reliable National Road 
System - Network Development Program - 

Construction of By -Pass and Diversion Roads 1.) 
Construction of By - Pass Road, Sorsogon - Bacon 

Via Buhutan - San Vicente - San Isidro - San 
Roque - Balete - Poblacion, 2.) Construction of 

By-Pass and Diversion Roads - Juban - Casiguran 
Via Mabini By Pass Road

Sorsogon 23-Jul-24 1st Sorsogon 1st 
DEO

LF 124,408,101.05 305 26-Apr-23 24-Feb-24 35.65 OG 0.390 0.300 0.150 0.022 0.056 0.050 96.80% - AHD

129 AREMAR CONSTRUCTION 
CORP.

41289 L A MA GE 24FK0024 - 002: Protect Lives and Properties 
Against Major Flood - 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Flood Mitigation Structure along Brgy. Bitan -

O ( Sorsogon City Costal Road Site)

Sorsogon City, 
Sorsogon

22-Jul-24 1st Sorsogon 1st 
DEO

LF 134,134,912.35 279 28-Feb-24 2-Dec-24 21.17 OG 0.397 0.300 0.150 0.030 0.060 0.050 98.70% - AHD

130 AREMAR CONSTRUCTION 
CORP.

41289 L A MB GE 24FL0008 - Construction/Improvement of Access 
Roads Leading to Declared Tourism Destinations 

(Tourism Road Infrastructure Program - TRIP) 
Bulan - Matnog - Sta. Magdalena - Bulusan Road 

Leading to Bulusan National Park (Sta. 
Magdalena Section)

Sta. Magdalena, 
Sorsogon

24-Jul-24 1st Sorsogon 2nd 
DEO

LF 96,489,603.93 292 16-Feb-24 3-Dec-24 32.56 OG 0.369 0.300 0.150 0.030 0.057 0.033 93.90% - AHD

131 91 ARKY CONSTRUCTION AND 
SUPPLY / WAWAO 

BUILDERS (Joint Venture)

JV-23-
11486

L AAA LB GE 22OF0257 - Rehabilitation/Reconstruction of 
Commonwealth Avenue (S05453LZ) K0017+420 - 

K0016+650

Quezon City 21-Sep-24 Final Quezon City 
1st DEO

LF 100,375,760.30 270 31-Jul-23 25-Apr-24 55.19 C 0.483 0.143 0.300 - - - 92.60% 92.60%
Verys Satisfactory

AHD

132 92 ARM ASIA CONSTRUCTION 
& ENGINEERING

27561 L B MA GE 24AE0076- Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG)- Construction of Flood 

Mitigating Structure

Barangay Pudoc, 
Bangar, La Union

12-Aug-24 1st La Union 1st 
DEO

LF 48,999,163.46 232 27-Mar-24 13-Nov-24 18.40 OG 0.398 0.300 0.150 0.020 0.048 0.050 96.60% - AHD

133 93 ARN BUILDERS INC. / DQT 
BUILDERS AND SUPPLY 

(Joint Venture)

JV-23-
11703

L AAA LB GB 23NF0095 - Reconstruction/Rehabilitation of 
Seawall and Reclamation

Brgy. Sta. Cruz, 
Socorro, Surigao 

del Norte

13-Jul-24 Final Surigao del 
Norte 1st 

DEO

LF 93,137,880.17 325 28-Nov-23 17-Oct-24 58.56 C 0.487 0.200 0.300 - - - 98.70% 95.22%
Very Satisfactory

AHD
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134 94 ARQ BUILDERS 35966 L AAA LA GE 24HE0005 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 
Network Development Program - Road 

Widening - Primary Roads - N Bacalso Ave (Cebu 
South Rd) - K0042+748 - K0043+000, K0043+000 - 
K0043+549, K0043+190 - K0043+549, K0043+800 

- K0043+972, K0043+995 - K0044+022, 
K0044+588 - K0044+688

Carcar, Cebu City 1-Aug-24 1st Cebu 1st DEO LF 77,183,245.00 269 21-Feb-24 15-Nov-24 -0.6 OG 0.398 0.300 0.144 0.020 0.048 0.033 94.30% - DEL

135 95 ASC CONSTRUCTION & 
CONCRETE PRODUCTS

26788 L AA LA GE 24PC0028-Organizational Outcome 2 : Protect 
Lives & Properties Against Major Floods - Flood 

Management Program-
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers - Construction of Slope Protection along 
Calog Creek (Tributary of Apayao - Abulug River 

Basin), Barangay Capagaypayan

Luna, Apayao 19-Aug-24 1st Apayao 2nd 
DEO

LF 93,301,998.03 330 26-Feb-24 20-Jan-25 15.91 OG 0.400 0.252 0.150 0.030 0.056 0.050 93.80% - AHD

136 96 ASCENTIA CONSTRUCTION, 
INC.

35984 L AA MA GE 24HI0041 - Construction of Concrete Road - 
Provincial Road connecting Poblacion and 

Cabadiangan in support of Steel Asia, Inosa Feed 
Mill, Poultry & Piggery Industries

Compostela, 
Cebu

29-Jul-24 1st Cebu 5th DEO LF 48,987,706.26 240 16-Feb-24 12-Oct-24 5.25 OG 0.399 0.285 0.150 0.030 0.044 0.050 95.80% - AHD

137 97 ASIA STRUCTURAL 
DEVELOPER CORPORATION

34698 L AAA MA GE 24GF0047 - Construction of Brgy. Trapiche to 
Brgy. Galang to Brgy. Salngan Road including 

Facilities

Oton, Iloilo 22-Jul-24 1st Iloilo 1st DEO LF 48,941,211.96 201 4-Mar-24 20-Sep-24 -6.71 OG 0.336 0.300 0.083 0.024 0.048 0.033 82.40% - DEL

138 98 ATS BUILDERS 47909 L B MA GE 24PL0030-Convergence And Special Support 
Program - Construction/ Improvement of Access 

Roads Leading To Trades, Industries and 
Economic Zones (Roads Leveraging Linkages For 

Industry and Trade Infrastructure Program - 
ROLL-IT) - Cagayan-Kalinga Road Junction 

Mapaoay (Ipil) - Nasgueban Bypass Road in 
Support of Processed Food Industry and 

Feedmill Industry

Tabuk City, 
Kalinga

16-Aug-24 1st Lower Kalinga 
DEO

LF 24,484,604.21 130 13-Jun-24 20-Oct-24 6.66 OG 0.400 0.284 0.150 0.030 0.039 0.050 95.30% - AHD

139 99 AVE-MIRA CONSTRUCTION 
AND TRADING

42759 L A MA GE 24CA0029 - Network Development Program  - 
Off-Carriageway Improvement - Tertiary Roads - 

Calaguiman Vicinal Rd - K0121+(-006) - 
K0121+000, K0121+(-250) - K0121+(-006), 

K0121+000 - K0122+300, K0127+1038  - 
K0128+176, K0127+992 - K0127+1038, 

K0128+176 - K0129+090

Samal, Bataan 16-Aug-24 1st Bataan 1st 
DEO

LF 21,581,559.66 120 26-Feb-24 24-Jun-24 24.04 OG 0.381 0.300 0.150 0.030 0.048 0.050 95.90% - AHD

140 100 B. VICENCIO BUILDERS 
(BVB), INC.

9687 L AAA LA GE 24IJ0038 - OO1: Construction of By-Pass and 
Diversion Roads, Calbayog City Coastal Road, 

Package 4A

Samar 29-Jul-24 1st Samar 1st 
DEO

LF 144,243,375.00 294 22-Apr-24 9-Feb-25 -1.55 OG 0.387 0.300 0.134 0.030 0.043 0.033 92.70% - DEL

141 101 B.M. MARKETING 9852 L AAA LB GE 24KM0050 - Construction of Road along Sitio 
Sinicabog, Brgy. Rogongon

Iligan City, Lanao 
del Norte

13-Aug-24 1st Iligan City 
DEO

LF 47,986,479.60 241 9-May-24 4-Jan-25 10.67 OG 0.400 0.300 0.150 0.030 0.035 0.050 96.50% - AHD

142 102 B.R.G. CONSTRUCTION 21931 L B MA GE 24BI0064 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - 
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse and Landslide - Tertiary 

Roads - Papaya - Malabing-Wangal-Binugawan-
Tadji-Runruno Rd. - K0312+260-K0312+327, 

K0314+117-K0314+193

Quezon, Nueva 
Vizcaya

19-Aug-24 1st Nueva 
Vizcaya 1st 

DEO

LF 44,100,000.00 237 8-May-24 30-Dec-24 17.06 OG 0.400 0.255 0.150 0.024 0.055 0.050 93.40% - AHD

143 BRG CONSTRUCTION 21931 L B MA GE 24BJ0006 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems: 

Construction of Flood Control along Benay River, 
Palabotan Section

Dupax del Sur, 
Nueva Vizcaya

20-Aug-24 1st Nueva 
Vizcaya 2nd 

DEO

LF 96,492,915.54 250 16-Feb-24 22-Oct-24 6.1 OG 0.385 0.300 0.150 0.030 0.055 0.050 97.00% - AHD

144 103 B-12 CONSTRUCTION AND 
TRADING CORPORATION

31997 L A MB GE 24CG0069 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG): Access Roads and/ or 

Bridges from the National Road/s Leading to 
Major/ Strategic Public Buildings/ Facilities - 

Rehabilitation of Mexico - Magalang Road 
(Ninoy Aquino By-Way)

Arayat, 
Pampanga

14-Aug-24 1st Pampanga 1st 
DEO

LF 41,234,138.21 219 2-May-24 6-Dec-24 0.02 OG 0.393 0.300 0.150 0.030 0.052 0.050 97.50% - AHD

145 104 BADOC BUILDERS & 
SUPPLY, INC.

31564 L A MB GE 23A00279 - Construction of By-Pass and 
Diversion Roads, Construction of By-Pass and 

Diversion Roads, Laoag-San Nicolas Bypass Road 
(San Nicolas Section)

Ilocos Norte 27-Sep-24 Final Regional 
Office No. I

LF 172,999,993.88 324 22-Sep-23 10-Aug-24 0.00 C 0.496 0.133 0.300 - - - 92.90% 95.96%
Very Satisfactory

ONS

146 BADOC BUILDERS & 
SUPPLY, INC.

31564 L A MA GE 24A00446 - Basic Infrastructure Program (BIP), 
Rehabilitation of Flood Control along Galpac 

Creek

Paoay, Ilocos 
Norte

27-Sep-24 1st Regional 
Office No. I

LF 98,999,996.14 226 3-May-24 14-Dec-24 16.37 OG 0.399 0.251 0.150 0.030 0.062 0.050 94.20% - AHD

147 105 BADSBRO CONSTRUCTION 
& GENERAL MERCHANDISE

32876 L AA MB GE 24J00062 - Asset Preservation - Preventive 
Maintenance - Primary Road - Pagadian City - 

Zamboanga City Road, K1689+000 - 
K1689+191.96, K1689+239.63 - K1689+625, 

K1690+871 - K1691+000, K1691+850 - 
K1692+000, K1692+896 - K1694+000, K1696+000 

- K1697+103.60, Net Length: 3,068.93 Ln.m/ 
12.280 Lane Km.

Zamboanga del 
Sur

25-Jul-24 1st Regional 
Office No. IX

LF 164,332,851.00 232 25-Mar-24 11-Nov-24 15.5 OG 0.400 0.300 0.150 0.030 0.044 0.050 97.40% - AHD
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148 BADSBRO CONSTRUCTION 
& GENERAL MERCHANDISE

32876 L AA MA GE 24JG0014 - Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers - Construction of Flood 
Control (Rechanneling) Project along Sibuguey 

River, Purok 5, Barangay Damit

Bayog, 
Zamboanga del 

Sur

26-Jul-24 1st Zamboanga 
del Sur 2nd 

DEO

LF 47,488,342.42 224 22-Mar-24 31-Oct-24 1.52 OG 0.400 0.300 0.150 0.030 0.048 0.033 96.10% - AHD

149 106 BALINTUGAN 
CONSTRUCTION

34566 L A MB GE 24A00277 - Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers, Construction of Flood 
Control Structure along Baroro River

Barangay 
Bambanay, San 
Juan, La Union

18-Aug-24 1st Regional 
Office No. I

LF 154,399,998.96 270 7-Mar-24 1-Dec-24 13.19 OG 0.396 0.300 0.150 0.030 0.060 0.050 98.60% - AHD

150 BALINTUGAN 
CONSTRUCTION

34566 L A MB GE 24EE0111 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide 
Along Puerto Princesa North Road, K0175+000-

K0175+115

Taytay, Palawan 16-Aug-24 1st Palawan 1st 
DEO

LF 89,336,173.06 276 14-Feb-24 15-Nov-24 14.62 OG 0.400 0.300 0.150 0.030 0.050 0.050 98.00% - AHD

151 BALINTUGAN 
CONSTRUCTION

34566 L A MB GE 24PI0033 - CSSP: Construction/  Improvement of 
Access Roads leading to Trades, Industries and 

Economic Zones (Roads Leveraging Linkages for 
Industry and Trade Infrastructure Program - 

ROLL-IT) - Masla -  Duagan Road in Support of 
Sugarcane, Coffee, Food Processing and 

Furniture Industries

Tadian, 
Mountain 
Province

14-Aug-24 1st Mt. Province 
1st DEO

LF 19,450,779.62 172 12-Mar-24 30-Aug-24 -3.58 OG 0.389 0.270 0.114 0.030 0.051 0.033 88.70% - DEL

152 107 BALINTUGAN 
CONSTRUCTION / A.I.P. 
CONSTRUCTION (Joint 

Venture)

JV-23-
12342

L A MB GE 24P00005 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Preventive Maintenance - 
Secondary Roads - Mt. Province - Nueva Vizcaya 
Rd - K0363+(-785) - K0372+1019, K0372+1041 - 

K0375+000

Bontoc, 
Mountain 
Province

14-Aug-24 1st CAR Regional 
Office

LF 193,000,000.00 300 14-Mar-24 7-Jan-25 15.62 OG 0.395 0.300 0.150 0.030 0.061 0.050 98.60% - AHD

153 108 BALINTUGAN 
CONSTRUCTION / JBA 
CONSTRUCTION AND 

BUILDERS (Joint Venture)

JV-23-
12873

L A MB GE 24P00024 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers - 
Construction of Lengtan Flood Control along 

Chico River, Samoki

Bontoc, 
Mountain 
Province

19-Aug-24 1st CAR Regional 
Office

LF 193,000,000.00 371 14-Mar-24 19-Mar-25 1.31 OG 0.400 0.300 0.150 0.030 0.060 0.050 99.00% - AHD

154 109 BANGHALLAN 
CONSTRUCTION

50214 L D SB GE 24PG0030-Construction of Barangay Ponghal to 
Buyabuyan Road, Barangay Ponghal

Lagawe, Ifugao 13-Aug-24 1st Ifugao 1st 
DEO

LF 6,860,775.03 189 13-Feb-24 19-Aug-24 -6.82 OG 0.388 0.300 0.082 0.030 0.043 0.033 87.60% - DEL

155 110 BARILLO CONSTRUCTION 
AND ENTERPRISES

23836 L A MB GE 24JF0005 - Construction of Flood Control 
Structure along Sanito River (Phase V)

Ipil, Zamboanga 
Sibugay

24-Jul-24 1st Zamboanga 
Sibugay 2nd 

DEO

LF 49,643,826.96 263 21-Mar-24 8-Dec-24 -4.36 OG 0.363 0.277 0.106 0.030 0.033 0.033 84.20% - DEL

156 111 BELL CONSTRUCTION 27851 L B MA GE 24CC0214 - Construction of Multi-Purpose 
Building (Batia High School)

Batia, Bocaue, 
Bulacan

12-Aug-24 1st Bulacan 1st 
DEO

LF 98,958,877.80 300 20-Mar-24 13-Jan-25 -3.37 OG 0.400 0.300 0.116 0.030 0.057 0.033 93.60% - DEL

157 BELL CONSTRUCTION 27851 L B MA GE 24DN0064 - FY 2024 DPWH Infrastructure 
Program - Organizational Outcome 1: Ensure 

Safe and Reliable National Road System - Asset 
Preservation Program - Preventive Maintenance - 

Secondary Roads - Antipolo Hinulugang Taktak 
Road - K0029+(-340) - K0029+310, K0029+310 - 

K0029+364, K0029+364 - K0029+624, K0029+624 
- K0029+695, K0029+695 - K0029+821, 

K0029+821 - K0029+899, K0029-899 - K0030+222

Antipolo City 
(First District)

16-Aug-24 1st Rizal 1st DEO LF 70,444,991.22 200 28-Feb-24 14-Sep-24 -3.9 OG 0.400 0.300 0.111 0.030 0.044 0.033 91.80% - DEL

158 112 BENCH CONSTRUCTION 
AND SUPPLY

35899 L B SB GE 23IK0106 - Construction of Multi- Purpose 
Building (Evacuation Center)

Villareal, Samar 30-Jul-24 1st Samar 2nd 
DEO

LF 39,199,792.81 500 31-Oct-23 13-Mar-25 43.05 OG 0.399 0.300 0.150 0.030 0.035 0.050 96.40% - AHD

159 113 BET CONSTRUCTION & 
SUPPLY

31764 L A MB GE 24AH0107 - Asset Preservation - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads - Pangasinan - La Union 
Inter Provincial Road (PNR)

San Fabian, 
Pangasinan

23-Aug-24 1st Pangasinan 
2nd DEO

LF 19,600,000.00 193 11-Apr-24 20-Oct-24 0.82 OG 0.397 0.300 0.150 0.030 0.056 0.050 98.30% - AHD

160 114 BETTER WORK 
CONSTRUCTION

24432 L A MA GE 24MG0067 - Construction of River Bank 
Protection along Banga River, Barangay 

Simsiman

Norala, South 
Cotabato

30-Jul-24 1st South 
Cotabato 2nd 

DEO

LF 39,415,755.63 138 10-May-24 24-Sep-24 26.76 OG 0.381 0.300 0.150 0.030 0.028 0.033 92.20% - AHD

161 115 BETTER WORK 
CONSTRUCTION / 

JLSABUDAN 
CONSTRUCTION (Joint 

Venture)

JV-24-
14199

L A MA GE 24LD0096 - Construction of Concrete Road - 
Construction of Road

Padada, Davao 
del Sur

23-Jul-24 1st Davao del Sur 
DEO

LF 49,250,001.10 138 24-Apr-24 8-Sep-24 0.02 OG 0.393 0.300 0.150 0.030 0.051 0.050 97.40% - AHD

162 116 BHENLLABIEN BUILDERS 
CONSTRUCTION

36496 L B SB GE 24DP0049 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Slope Protection Works at Sampaloc Lake

San Pablo City, 
Laguna

13-Aug-24 1st Laguna 3rd 
DEO

LF 96,487,650.86 300 29-Feb-24 24-Dec-24 29.09 OG 0.394 0.300 0.150 0.030 0.044 0.050 96.80% - AHD

163 117 BHM CONSTRUCTION 30724 L AA MA GE 24PK0001 - Convergence and Special Support 
Program: Construction / Improvement of Access 

Roads Leading to Trades, Industries and 
Economic Zones - Balantoy - Dao-Angan - 

Poswoy - Ababa-An Road in Support of Coffee 
Processing Industry, Homestyles Industry 

(Basketing and Softbroom Malam and Food 
Processing)

Balbalan, Kalinga 15-Aug-24 1st Upper Kalinga 
DEO

LF 71,289,542.02 326 15-Feb-24 5-Jan-25 -2.44 OG 0.399 0.300 0.126 0.030 0.055 0.033 94.30% - DEL

164 118 BICOL GOLDROCK 
CONSTRUCTION 
CORPORATION

32376 L A MA GE 24FE0045 - Construction of Flood Mitigation 
Structure along Libmanan River (Right Side) 

within Bicol River Basin, Barangay Tampuhan

Libmanan, 
Camarines Sur

26-Jul-24 1st Camarines 
Sur 2nd DEO

LF 135,099,448.57 364 23-Apr-24 21-Apr-25 62.67 OG 0.398 0.300 0.150 0.030 0.045 0.033 95.60% - AHD
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165 BICOL GOLDROCK 
CONSTRUCTION 
CORPORATION

32376 L A SB GB 24FD0002 - Construction of Multi-Purpose 
Building, Barangay North Villazar

Sipocot, 
Camarines Sur

25-Jul-24 1st Camarines 
Sur 1st DEO

LF 6,850,000.00 150 7-May-24 3-Oct-24 5.67 OG 0.393 0.300 0.150 0.030 0.060 0.050 98.30% - AHD

166 BICOL GOLDROCK 
CONSTRUCTION 
CORPORATION

32376 L A MA GE 24FD0012 - Road Widening - Primary Roads, 
Rolando A Andaya Highway, K0293+000 - 

K0293+792

Camarines Sur 25-Jul-24 1st Camarines 
Sur 1st DEO

LF 69,061,586.00 313 1-Mar-24 7-Jan-25 20.3 OG 0.400 0.267 0.150 0.030 0.062 0.050 95.90% - AHD

167 119 BIG BERTHA 
CONSTRUCTION AND 

DEVELOPMENT

03191 L A MA GE 24CJ0016 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Slope Protection along Bayating River 
(Segment H)

Sta. Ignacia, 
Tarlac

19-Aug-24 1st Tarlac 1st 
DEO

LF 89,402,030.48 235 13-Feb-24 4-Oct-24 6.13 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

168 120 BIG G BUILDERS / AMP 723 
CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-23-
13017

L AAA MB GE 24BJ0035 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System 
Network Development Program - Road 

Widening - Secondary Roads Nueva Vizcaya - 
Benguet Road, K0238+020-K0239+650 Kirang

Aritao, Nueva 
Vizcaya

20-Aug-24 1st Nueva 
Vizcaya 2nd 

DEO

LF 61,786,746.08 227 19-Feb-24 2-Oct-24 0.91 OG 0.397 0.300 0.150 0.024 0.052 0.050 97.30% - AHD

169 121 BIGA CONSTRUCTION 52716 L D SB GE 24PL0015-Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation - 
Rehabilitation/Reconstruction/Upgrading of 

Roads With Slips, Slope Collapse and Landslide - 
Tertiary Roads - Tabuk-Banawe Via Tanudan 

Barlig Rd - K0509+(-427) - K0509+(-417), 
K0514+162 - K0514+192, K0525+192 - 

K0525+206, K0531+891 - K0531+925, K0533+765 
- K0533+785, K0536+895 - K0536+933, 

K0538+882 - K0538+897

Tanudan, Kalinga 16-Aug-24 1st Lower Kalinga 
DEO

LF 14,837,920.18 121 5-Apr-24 3-Aug-24 -29.18 OG 0.394 0.300 0.000 0.030 0.062 0.000 78.60% - DEL

170 122 BJMJB CONSTRUCTION & 
SUPPLY

44546 L A SB GE 24BC0058- Convergence and Special Support 
Program- Basic Infrastructure Program (BIP)- 

Multi- Purpose Buildings/ Facilities to Support 
Social Services- Construction of Multi- Purpose 

Building (RHU)

Claveria, 
Cagayan

13-Aug-24 1st Cagayan 2nd 
DEO

LF 9,554,977.66 297 7-Feb-24 29-Nov-24 3.72 OG 0.390 0.276 0.150 0.030 0.048 0.050 94.40% - AHD

171 123 BMJ BUILDERS 42191 L C SA GE 24PL0003-Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation - Rehabilitation/ Reconstruction Of 
Roads With Slips, Slope Collapse, and Landslide - 

Secondary Roads - Mt Province Bdry-Calanan-
Pinukpuk-Abbut Rd  Cagaluan Section - Calanan 
Section) - K0472+951 - K0473+000, K0472+995 - 

K0473+045, K0475+594 - K0475+619, K0475+973 
- K0476+045, K0479+865 - K0479+921, 
K0484+633 - K0484+714, K0484+877 - 

K0485+000

Cagaluan-
Calanan-

Pinukpuk-Abbutt 
Road Capal 
Tabuk City 

Kalinga.

16-Aug-24 1st Lower Kalinga 
DEO

LF 28,842,664.05 208 15-Feb-24 9-Sep-24 -4.76 OG 0.397 0.300 0.102 0.020 0.041 0.033 89.30% - DEL

172 124 BNR CONSTRUCTION & 
DEVELOPMENT CORP.

12903 L AAA LA GE 24IF0032 - Construction of Missing Links/New 
Roads, Albuera-Burauen Road (Albuera Section), 

Package 7

Albuera, Leyte 27-Jul-24 1st Leyte 4th DEO LF 100,297,005.11 330 19-Mar-24 11-Feb-25 30.66 OG 0.361 0.181 0.150 0.030 0.052 0.033 80.70% - AHD

173 BNR CONSTRUCTION AND 
DEVELOPMENT CORP.

12903 L AAA LA GE 24HH0007 - OO1: Ensure Safe and Reliable 
National Road System- Bridge Program - 

Rehabilitation / Major Repair of Permanent 
Bridges - Inayawan Br. (B00080CB) along Cebu 

South Coastal Rd

Cebu City 31-Jul-24 1st Cebu City 
DEO

LF 72,228,789.99 266 7-Mar-24 27-Nov-24 16.53 OG 0.399 0.300 0.150 0.030 0.067 0.050 99.60% - AHD

174 125 BNYU DEVELOPMENT 
CORPORATION

27725 L A MB GE 24GO0024 - Construction/Improvement of 
Access Roads leading to Trades, Industries and 

Economic Zones (Roads Leveraging Linkages for 
Industry and Trade Infra Structure Program - 
ROLL IT) Junction Hernaez St. to Bangga Vista 

Alegre Road in support of Micro Food Processing 
Industry

Brgy. Vista 
Alegre, Bacolod 

City, Negros 
Occidental

22-Jul-24 1st Bacolod City 
DEO

LF 49,000,000.00 240 8-Feb-24 4-Oct-24 54.75 OG 0.376 0.300 0.150 0.020 0.033 0.050 92.90% - AHD

175 126 BOOMETRIX 
DEVELOPMENT 
CORPORATION

40441 L AAA LB GE 24MI0051 - Construction of Road, Barangay 
Katidtuan-Barangay Upper Paatan

Kabacan, North 
Cotabato

24-Jul-24 1st Cotabato 3rd 
DEO

LF 49,400,000.00 155 25-Mar-24 26-Aug-24 -2.01 OG 0.393 0.300 0.130 0.030 0.033 0.033 91.90% - DEL

176 BOOMETRIX 
DEVELOPMENT 
CORPORATION

40441 L AAA LB GE 24NF0033 - Improvement of Road, Brgy. Buhing 
Kalipay - Pelaez

San Isidro, 
Surigao del 

Norte

15-Aug-24 1st Surigao del 
Norte 1st 

DEO

LF 39,499,997.40 311 5-Apr-24 9-Feb-25 22.19 OG 0.400 0.300 0.150 0.024 0.047 0.050 97.10% - AHD

177 127 BOOMETRIX 
DEVELOPMENT 

CORPORATION / TRI4 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-24-
11126

L AAA MB GE 23HH0074 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Access Roads and/or 
Bridges from the National Road/s leading to 
Major / Strategic Public Buildings/Facilities, 

Concreting of SRP Back Road Extension

Cebu City 26-Sep-24 Final Regional 
Office No. VII

LF 72,361,504.89 316 11-Jul-23 21-May-24 0.95 C 0.494 0.167 0.300 - - - 96.10% 87.64%
Satisfactory

AHD

178 128 BRENTMIN ROOFING 
ENTERPRISE

37191 L AAA MB GE 24FC0037 - Construction of River Control 
Structure, Brgy. Plaridel

Jose Panganiban, 
Camarines Norte

23-Jul-24 1st Camarines 
Norte DEO

LF 38,369,586.06 183 18-Apr-24 17-Oct-24 11.11 OG 0.388 0.295 0.150 0.024 0.061 0.050 96.80% - AHD
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179 BRENTMIN ROOFING 
ENTERPRISE

37191 L AAA MB GE 24F00149 - Organizational Outcome 2 (002): 
Protect Lives and Properties Against Major 

Floods - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Mitigation Structure along Baragay 
Mantugawe and Barangay Pagsanghan

Basud, 
Camarines Norte

24-Jul-24 1st Camarines 
Norte Sub-

DEO

LF 93,447,696.78 276 19-Mar-24 19-Dec-24 22.69 OG 0.393 0.300 0.150 0.030 0.062 0.050 98.50% - AHD

180 129 BUILDERS EXPONENT 
EMPIRE CORP.

39617 L C SB GE 24HM0076 - Convergence and Special Support 
Program, Basic Infrastructure Program (BIP), 

Access Roads and/or Bridges from the National 
Road/s Leading to Major/Strategic Public 

Buildings/ Facilities, Rehabilitation of Licoan 
Road

Maria, Siquijor 26-Jul-24 1st Siquijor DEO LF 29,628,328.21 168 15-Apr-24 29-Sep-24 -0.55 OG 0.391 0.300 0.144 0.030 0.055 0.033 95.30% - DEL

181 130 C N E CONSTRUCTION 22148 L A MA GE 24IG0080 - Asset Preservation - 
Rehabilitation/Reconstruction of Roads With 
Slips, Slope Collapse, and Landslide-Primary 

Roads-Tacloban-Baybay South Road-K0987+578-
K0987+608, K0999+450-K0999+750

Brgy.Imelda and 
Brgy. Villa 

Solidaridad, 
Baybay City, 

Leyte

25-Jul-24 1st Leyte 5th DEO LF 48,387,500.00 235 6-May-24 26-Dec-24 6.8 OG 0.339 0.266 0.150 0.030 0.044 0.050 87.90% - AHD

182 131 C. A. CONSTRUCTION AND 
SUPPLY

33533 L A SB GE 24IH0033 - Road Widening - Catarman - 
Calbayog Rd - K0760+694 - K0761+581

Catarman, 
Northern Samar

25-Jul-24 1st Northern 
Samar 1st 

DEO

LF 39,174,653.50 237 13-Feb-24 6-Oct-24 0.96 OG 0.396 0.300 0.150 0.030 0.050 0.050 97.60% - AHD

183 132 C.B. GARAY PHILWIDE 
BUILDERS / KIRSKAT 

VENTURE (Joint Venture)

JV-23-
12855

L AAA LA GE 24GD0009 - Panitan By-Pass Road, Capiz Panitan, Capiz 25-Jul-24 1st Capiz 1st DEO LF 57,899,612.05 220 22-Feb-24 28-Sep-24 0.94 OG 0.395 0.300 0.150 0.030 0.048 0.050 97.30% - AHD

184 133 C.B. GARAY PHILWIDE 
BUILDERS / R.A. ARCENAS 

CONSTRUCTION (Joint 
Venture)

JV-23-
12851

L AAA MB GE 24GD0006 - Construction of Flood Mitigation 
Structure - Construction of River Control at 

Balisong River

Barangay San 
Ramon, Pilar, 

Capiz

25-Jul-24 1st Capiz 1st DEO LF 95,267,836.12 402 22-Feb-24 29-Mar-25 14.98 OG 0.400 0.300 0.150 0.030 0.052 0.050 98.20% - AHD

185 134 C.D.J.  BUILDERS AND 
CONSTRUCTION SUPPLIES

30347 L A MA GE 24BI0068 - Convergence and Special Support 
Program: Basic Infrastructure Program (BIP) - 

Flood Mitigation Structures Protecting 
Major/Strategic Public Buildings/Facilities - 
Construction of Drainage Canal, Poblacion 

(Phase 1)

Bambang, Nueva 
Vizcaya

19-Aug-24 1st Nueva 
Vizcaya 1st 

DEO

LF 29,700,000.00 198 12-Apr-24 26-Oct-24 0.2 OG 0.399 0.300 0.150 0.024 0.052 0.050 97.50% - AHD

186 135 C.T. LEONCIO 
CONSTRUCTION & 
TRADING / A.P.B. 

CONSTRUCTION (Joint 
Venture)

JV-23-
11753

L AAA LA GE 24A00012 - Construction of Missing Links/New 
Roads, Bantay (Ilocos Sur) - San Quintin - 

Langiden (Abra) Road, (Package 5)

Ilocos Sur 15-Aug-24 1st Regional 
Office No. I

LF 153,999,998.17 246 26-Feb-24 28-Oct-24 -1.28 OG 0.400 0.300 0.137 0.030 0.060 0.033 96.00% - DEL

187 136 C.T. LEONCIO 
CONSTRUCTION & 

TRADING / YELLOW GOLD 
CONSTRUCTION (Joint 

Venture)

JV-24-
14452

L AAA LA GE 24CA0058 - Basic Infrastructure Program - Access 
Roads and/or Bridges from the National Road/s 

leading to Major/Strategic Public 
Buildings/Facilities - Construction of Road 

leading to Antennae Farm, Barangay Capitangan 
(Phase II)

Abucay, Bataan 16-Aug-24 1st Bataan 1st 
DEO

LF 67,743,300.43 300 20-May-24 15-Mar-25 36.86 OG 0.380 0.300 0.150 0.030 0.041 0.050 95.10% - AHD

188 137 C.T. LEONCIO 
CONSTRUCTION AND 

TRADING

17371 L AAA LA GE 24BJ0022 - 001: Ensure Safe and Reliable 
National Road System - 

Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse and Landslide - Secondary 

Road, Nueva Vizcaya - Benguet Road, K023+745 - 
K0243+790, K0244+186-K0244+259, K0244+287-

K0244+480

Aritao, Nueva 
Vizcaya

20-Aug-24 1st Nueva 
Vizcaya 2nd 

DEO

LF 87,814,463.58 319 19-Feb-24 2-Jan-25 22.13 OG 0.400 0.300 0.150 0.030 0.052 0.050 98.20% - AHD

189 C.T. LEONCIO 
CONSTRUCTION AND 

TRADING

17371 L AAA LA GE 24BJ0023 - 001: Ensure Safe and Reliable 
National Road System - 

Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse and Landslide - Secondary 

Roads Nueva Vizcaya - Benguet Road, 
K0246+200-K0246+433

Kayapa, Nueva 
Vizcaya

20-Aug-24 1st Nueva 
Vizcaya 2nd 

DEO

LF 67,144,568.65 277 19-Feb-24 21-Nov-24 12.4 OG 0.400 0.300 0.150 0.030 0.051 0.033 96.40% - AHD

190 C.T. LEONCIO 
CONSTRUCTION AND 

TRADING

17371 L AAA LA GE 24BJ0027 - 001: Ensure Safe and Reliable 
National Road System 

Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse and Landslide - Secondary 

Road Nueva Vizcaya - Benguet Road, K0242+893-
L0243+100

Aritao, Nueva 
Vizcaya

20-Aug-24 1st Nueva 
Vizcaya 2nd 

DEO

LF 64,654,519.18 271 19-Feb-24 15-Nov-24 0.39 OG 0.400 0.300 0.150 0.024 0.049 0.050 97.30% - AHD

191 C.T. LEONCIO 
CONSTRUCTION AND 

TRADING

17371 L AAA LA GE 24BJ0025 - 001: Ensure Safe and Reliable 
National Road System - 

Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse and Landslide - Secondary 

Roads Nueva Vizcaya - Benguet Road, 
K0243+239 - K0243+285, K0243+471-K0243+745

Aritao, Nueva 
Vizcaya

20-Aug-24 1st Nueva 
Vizcaya 2nd 

DEO

LF 89,743,386.69 325 19-Feb-24 8-Jan-25 1.34 OG 0.400 0.300 0.150 0.030 0.052 0.050 98.20% - AHD

192 138 C.V. CONSTRUCTION & 
DEVELOPMENT

8334 L A MB GE 24NG0046: Construction of Magtangali Flood 
Mitigation Structure along Anao-aon River, Brgy. 

Magtangali

San Francisco, 
Surigao del 

Norte

13-Aug-24 1st Surigao del 
Norte 2nd 

DEO

LF 85,977,665.30 290 28-Jun-24 13-Apr-25 47.52 OG 0.400 0.300 0.150 0.030 0.059 0.050 98.90% - AHD

193 C.V. CONSTRUCTION & 
DEVELOPMENT

8334 L A MB GE 24NG0045: Construction of Binocaran - 
Malimono Flood Mitigation Structure Brgy. 

Binacoran

Malimono, 
Surigao del 

Norte

13-Aug-24 1st Surigao del 
Norte 2nd 

DEO

LF 85,977,982.24 290 30-Apr-24 13-Feb-25 68.13 OG 0.383 0.267 0.150 0.030 0.059 0.050 93.90% - AHD
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194 139 CAANA CONSTRUCTION 
CORPORATION

34399 L B MA GE 24OH0047 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods / 

Flood Management Program/ 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Slope Protection at Baseco Compound, Port 

Area, Manila, Sta. 0+294.50 to Sta. 0+589, Phase 
2

Manila City 1-Aug-24 1st South Manila 
DEO

LF 95,052,338.93 240 27-May-24 21-Jan-25 47.62 OG 0.400 0.300 0.150 0.030 0.037 0.033 95.00% - AHD

195 140 CAGALAWAN ENTERPRISES 53349 L D MB GE 24KH0019 - Installation of Road Safety Devices 
and Facilities along Butuan City - Cagayan de Oro 

City - Iligan City Rd - K1442+086 - K1443+070

Cagayan de Oro 
City, Misamis 

Oriental

20-Aug-24 1st Cagayan de 
Oro City 1st 

DEO

LF 27,915,326.62 299 19-Mar-24 11-Jan-25 37.94 OG 0.339 0.300 0.150 0.030 0.035 0.050 90.40% - AHD

196 141 CAGALAWAN ENTERPRISES 
/ PHILIPPIANS CDO 

CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-23-
13130

L B MA GE 24KB0051 - Construction of Revetment, 
Upstream of Musuan Bridge along Taganibong 

Creek, Package 3

Maramag, 
Bukidnon

13-Aug-24 1st Bukidnon 2nd 
DEO

LF 57,868,945.68 300 12-Mar-24 5-Jan-25 6.89 OG 0.384 0.300 0.150 0.022 0.012 0.033 90.10% - AHD

197 142 CAGALAWAN ENTERPRISES 
INC.

51349 L B SB GE 24KH0014 - Asset Preservation - 
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse and Landslide - Tertiary 

Roads Lumbia - Uguiaban By-Pass Rd - ( 
S00618MN) Chainage 1880 - Chainage 1940, 

Brgy. Dansolihon

Cagayan de Oro 
City

20-Aug-24 1st Cagayan de 
Oro City 1st 

DEO

LF 11,746,922.44 254 29-Jan-24 8-Oct-24 -7.64 OG 0.396 0.300 0.074 0.020 0.039 0.033 86.20% - DEL

198 143 CALIFORNIAROCK 
CONSTRUCTION

53932 L B SB GE 24IH0050 - Construction of Multi-Purpose 
Building (Covered Court), Barangay Datag

 Lavezares, 
Northern Samar

25-Jul-24 1st Northern 
Samar 1st 

DEO

LF 9,891,658.84 172 4-Apr-24 22-Sep-24 8.64 OG 0.400 0.300 0.150 0.030 0.053 0.050 98.30% - AHD

199 144 CAMBERWELL 
CONSTRUCTION AND 

SUPPLIES

39624 L AAA MA GE 24BG0123 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 
Network Development Program - Road 

Widening - Tertiary Roads - Gamu - Roxas Rd - 
K0393+343 - K0394+1002

Gamu, Isabela 14-Aug-24 1st Isabela 3rd 
DEO

LF 81,383,392.04 241 17-Jun-24 12-Feb-25 40.08 OG 0.390 0.296 0.150 0.024 0.052 0.050 96.20% - AHD

200 CAMBERWELL 
CONSTRUCTION AND 

SUPPLIES

39624 L A MA GE 24EI0073 - Construction/Rehabilitation of Flood 
Mitigation Facilities Within Major River Basins 

and Principal Rivers, Construction of Bongarong 
River Control, Brgy Morente Section

Bongarong, 
Oriental 
Mindoro

15-Aug-24 1st Southern 
Mindoro DEO

LF 96,496,619.41 310 11-Mar-24 14-Jan-25 12.02 OG 0.400 0.300 0.150 0.030 0.037 0.033 95.00% - AHD

201 145 CAMIA CONSTRUCTION 
DEVELOPMENT 
CORPORATION

20506 L AA MB GE 24PB0050-Convergence and Special Support 
Program-Construction/ Improvement of Access 

Roads Leading To Declared Tourism Destinations 
(Tourism Road Infrastructure Program- TRIP), 

Caglayan-Paddig- Cupis Road Leading to 
Nabaungan River, Banselan Cave, Cupis 

Loomweaving, Brgy. Caglayan (New Pob.)

Conner, Apayao 17-Aug-24 1st Apayao 1st 
DEO

LF 48,222,222.22 227 29-May-24 10-Jan-25 7.65 OG 0.384 0.251 0.150 0.030 0.054 0.050 91.90% - AHD

202 146 CARTESIAN BUILDERS 
CORPORATION

35386 L B MA GE 24NE0030 - Construction of Shore Protection at 
Barangay Poblacion - Barangay San Juan

San Jose, 
Dinagat Islands

14-Aug-24 1st Dinagat 
Islands DEO

LF 72,374,922.41 240 5-Mar-24 30-Oct-24 9.79 OG 0.378 0.277 0.150 0.024 0.041 0.050 92.00% - AHD

203 147 CCMALUENDA 
CONSTRUCTION INC.

11043 L A MB GE 24HA0043 - Construction / Improvement of 
Access Roads leading to Declared Tourism 
Destinations (Tourism Road Infrastructure 

Program - TRIP) - Concreting of Road, Cogon 
Road leading to Cogon Nature's Gem

Cogon, Balilihan, 
Bohol

23-Jul-24 1st Bohol 1st 
DEO

LF 48,172,148.80 278 11-Apr-24 13-Jan-25 16.36 OG 0.393 0.300 0.150 0.020 0.042 0.050 95.50% - AHD

204 CCMALUENDA 
CONSTRUCTION INC.

11043 L A MB GE 24HB0105 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 

Access Roads and/or Bridges from the National 
Road/s leading to Major/Strategic Public 

Buildings/Facilities - Construction of Roads, 
Alicia, Bohol Section 1: Sta. 0+000 - Sta. 
0+341.95; Section 2: Sta. 0+379.58 - Sta. 

3+388.18

Alicia, Bohol 24-Jul-24 1st Bohol 3rd 
DEO

LF 49,395,414.85 191 12-Apr-24 19-Oct-24 5.31 OG 0.394 0.300 0.150 0.030 0.048 0.050 97.20% - AHD

205 148 CDU CONSTRUCTION 13915 L A MB GE 24I00093 - Asset Preservation - Rehabilitation / 
Reconstruction / Upgrading of Damaged Paved 
Roads - Primary Roads - Daang Maharlika (SM) 

(San Isidro - San Juanico Br) - K0734+578 - 
K0735+526, K0742+826 - K0745+000

Samar 25-Jul-24 1st Regional 
Office No. VIII

LF 147,285,900.00 300 22-Mar-24 15-Jan-25 43.93 OG 0.395 0.300 0.150 0.030 0.046 0.050 97.10% - AHD

206 CDU CONSTRUCTION 13915 L A MB GE 24II0006 - Rehab./Reconstruction of Road with 
Slips, Slope Collapse and Landslide, Secondary 

Roads, Sn Policarpo-Arteche-Lapinig Rd. 
K0852+790-K0852+940; K0853+526-K0853+613; 
K0854+735-K0854+850; K0857+470-K0857+630; 

K0858+675-K0858+928

Northern Samar, 
2nd District

24-Jul-24 1st Northern 
Samar 2nd 

DEO

LF 95,824,356.31 330 7-Feb-24 1-Jan-25 4.12 OG 0.390 0.300 0.150 0.030 0.053 0.050 97.30% - AHD

207 149 CDU CONSTRUCTION / J.F. 
GABOTERO, INC. (Joint 

Venture)

JV-24-
13326

L A MB GE 24BA0037- OO2: Protect Lives and Properties 
against Major Floods- 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems- Construction 

of Guardwall along San Vicente- Savidug- 
Chavayan- Sumnanga- Nakanmuan Rd

Sabtang, Batanes 21-Aug-24 1st Batanes DEO LF 35,252,593.47 303 26-Mar-24 22-Jan-25 -12.54 OG 0.399 0.300 0.025 0.030 0.035 0.017 80.60% - DEL
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208 150 CDU CONSTRUCTION / 
SMU CONSTRUCTION AND 

SUPPLY (Joint Venture)

JV-23-
12644

L A MB GE 24IH0024 - Rehabilitation / Reconstruction / 
Upgrading of Damaged Paved Roads - Sugko - 
Nenita - Mirador - Cagparit -An Oz Maria - San 

Jose Road - K0763+805 - K0764+066, K0764+081 - 
K0764+662, K0765+800 - K0766+050 (S00015SM) 

Chainage 0 - Chainage 300

Mondragon, 
Northern Samar

25-Jul-24 1st Northern 
Samar 1st 

DEO

LF 48,991,460.00 211 20-Feb-24 17-Sep-24 0.21 OG 0.390 0.300 0.150 0.030 0.057 0.050 97.70% - AHD

209 151 CEAN CONSTRUCTION 41086 L B MA GE  24IL0068 - Convergence And Special Support 
Program - Construction / Improvement Of 

Access Roads Leading to Airports (Kalsada Tungo 
sa Paliparan, Riles at Daungan Program - 

Katuparan, Construction of Access Road Leading 
to Maasin Airport Including Runway (Segment 2)

Maasin City, 
Southern Leyte

24-Jul-24 1st Southern 
Leyte DEO

LF 67,550,000.00 189 13-Mar-24 17-Sep-24 18.86 OG 0.343 0.247 0.150 0.020 0.041 0.050 85.10% - AHD

210 152 CELSO C. FERRER  
CONSTRUCTION CORP.

10643 L AA LA GE 24LA0051: Construction of Flood Mitigation 
Structure, Barangay Napnapan

Pantukan, Davao 
de Oro

24-Jul-24 1st Davao de Oro 
1st DEO

LF 95,499,945.86 335 7-Mar-24 4-Feb-25 30 OG 0.389 0.300 0.150 0.024 0.051 0.033 94.70% - AHD

211 153 CENTERWAYS 
CONSTRUCTION & 

DEVELOPMENT INC.

34105 L A MB GE 24FK0001 - Cluster I - Convergence and Special 
Support Program (CSSP) - Basic Infrastructure 

Program (BIP) - Access and/or Bridge from 
National Road/s Leading to Major/Strategic 

Public Buildings/ Facilities - 1.) Construction of 
Road Including Box Culvert, Barangay Siuton to 

Barangay Salvacion, Magallanes, 2.) 
Construction of Road, Barangay Saclayan, 

Castilla, 3.) Construction of Road, Sitio Lantic, 
Barangay Pangpang

 Sorsogon City, 
Sorsogon

31-Jul-24 1st Sorsogon 1st 
DEO

LF 42,992,697.70 214 15-Feb-24 15-Sep-24 5.23 OG 0.381 0.300 0.150 0.022 0.049 0.050 95.20% - AHD

212 CENTERWAYS 
CONSTRUCTION & 

DEVELOPMENT INC.

34105 L A MB GE 24FL0024 - Construction of Cadac-an River Flood 
Mitigation Structure, Barangay Guruyan

Juban, Sorsogon 24-Jul-24 1st Sorsogon 2nd 
DEO

LF 105,233,537.09 319 16-Feb-24 30-Dec-24 59.02 OG 0.381 0.300 0.150 0.030 0.058 0.050 96.90% - AHD

213 CENTERWAYS 
CONSTRUCTION & 

DEVELOPMENT INC.

34105 L A MB GE 24FC0005 - Network Development Program - 
Construction of By-Pass and Diversion Roads, 

Labo By-Pass Road

Labo, Camarines 
Norte

23-Jul-24 1st Camarines 
Norte DEO

LF 83,027,632.78 290 27-Mar-24 10-Jan-25 15.67 OG 0.397 0.296 0.150 0.024 0.054 0.050 97.10% - AHD

214 CENTERWAYS 
CONSTRUCTION AND 
DEVELOPMENT INC.

34105 L A MB GE 24FC0011 - Construction of Flood Control 
Structure along Labo River (Downstream), 

Barangay Matanlang, Labo, Camarines Norte 
(Package IV)

Brgy. Matanlang, 
Labo, Camarines 

Norte

23-Jul-24 1st Camarines 
Norte DEO

LF 144,749,981.54 293 26-Feb-24 14-Dec-24 3.1 OG 0.386 0.295 0.150 0.024 0.051 0.050 95.60% - AHD

215 CENTERWAYS 
CONSTRUCTION AND 
DEVELOPMENT INC.

34105 L A MB GE 24FF0041 - 002: Construction/Maintenance of 
Flood Mitigation Structures and Drainage 

Systems - Construction of Flood Mitigation 
Structure, Barangay Dominorog

Calabanga, 
Camarines Sur

27-Jul-24 1st Camarines 
Sur 3rd DEO

LF 96,344,723.24 243 8-Apr-24 6-Dec-24 23.37 OG 0.398 0.294 0.150 0.024 0.060 0.050 97.60% - AHD

216 154 CENTERWAYS 
CONSTRUCTION AND 

DEVELOPMENT INC. / FS 
CO BUILDERS AND SUPPLY 

(Joint Venture)

JV-24-
14109

L B MA GE 24FG0076 - Construction of Flood Mitigation 
Structure along Lagonoy River (Downstream - 

Genorangan Section) Package 4

Lagonoy, 
Camarines Sur

31-Jul-24 1st Camarines 
Sur 4th DEO

LF 144,750,000.00 327 21-Apr-24 13-Mar-25 28.55 OG 0.378 0.295 0.150 0.030 0.051 0.033 93.70% - AHD

217 155 CHAMPION BUILDERS 34222 L B SB GE 24GJ0011 - Construction of Concrete Road - 
Metro Iloilo Radial Raod (R4 Bypass Road)

Iloilo City 30-Jul-24 1st Iloilo City DEO LF 30,000,000.00 248 26-Feb-24 30-Oct-24 20.38 OG 0.283 0.282 0.150 0.030 0.033 0.050 82.80% - AHD

218 156 CHARIFER BUILDERS, INC. 33498 L A MA GE 24ME0065 - Buntalan Bridge along Poblacion 
Malungon-Sta. Maria Bypass Road

Malungon, 
Sarangani 
Province

27-Jul-24 1st Sarangani 
DEO

LF 68,785,200.00 300 13-Mar-24 6-Jan-25 29.83 OG 0.400 0.300 0.150 0.020 0.037 0.050 95.70% - AHD

219 157 CHARLZ CONSTRUCTION, 
INC.

8709 L AA MA GE 24NE0035: Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide - 

Secondary Roads - Dinagat - Loreto Rd. - 
K0064+580 - K0064+780

Libjo, Dinagat 
Islands

14-Aug-24 1st Dinagat 
Islands DEO

LF 24,186,113.54 225 8-May-24 18-Dec-24 43.14 OG 0.336 0.273 0.150 0.024 0.041 0.033 85.70% - AHD

220 CHARLZ CONSTRUCTION, 
INC.

8709 L AA MB GE 24NG0042: Network Development Program - 
Road Widening Roads, Surigao - Davao Coastal 

Rd. - K1185+000 to K1186+300

Claver, Surigao 
del Norte

13-Aug-24 1st Surigao del 
Norte 2nd 

DEO

LF 54,563,626.93 191 8-Apr-24 15-Oct-24 33.91 OG 0.394 0.259 0.150 0.020 0.052 0.050 92.50% - AHD

221 158 CHRISHUA CONSTRUCTION 
SERVICES

45741 L D SB GE 24PE0039 - Construction of Ampeg-Ok CIS Flood 
Control along Alanod Creek

Kabayan, 
Benguet

17-Aug-24 1st Benguet 1st 
DEO

LF 29,396,000.00 216 18-Apr-24 19-Nov-24 -3.41 OG 0.400 0.291 0.116 0.030 0.055 0.033 92.50% - DEL

222 159 CHU SAN CONSTRUCTION 
AND SUPPLY

42350 L B SB GE 24BG0096 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 
Multi-Purpose Buildings/ Facilities to support 

Social Services - Construction of Multi-Purpose 
Building, Sinamar Sur Elementary School, 

Barangay Sinamar Sur

San Mateo, 
Isabela

14-Aug-24 1st Isabela 3rd 
DEO

LF 9,894,848.85 157 16-Apr-24 16-Sep-24 17.19 OG 0.397 0.300 0.150 0.030 0.052 0.050 97.90% - AHD

223 160 CHUN CONSTRUCTION 
AND TRADING, INC.

46852 L B MA GE 24KC0074 - Rehabilitation of Road Purok 6, Alae, 
Manolo Fortich, 

Bukidnon

15-Aug-24 1st Bukidnon 3rd 
DEO

LF 29,402,717.56 207 22-May-24 14-Dec-24 16.23 OG 0.390 0.299 0.150 0.020 0.050 0.050 95.90% - AHD

224 161 CHUROCK BUILDERS INC. 45010 L B MA GE 24IA0002- Construction of By-Pass and Diversion 
Roads - Pawikan-Esperanza Diversion Road, 

Biliran, Cabucgayan Biliran (11.491996°, 
124.594637° - 11.488180°, 124.590402°)

Biliran, 
Cabucgayan

29-Jul-24 1st Biliran DEO LF 48,487,133.04 215 11-Feb-24 12-Sep-24 4.57 OG 0.285 0.282 0.150 0.030 0.048 0.050 84.50% - AHD

225 162 CJ ALCONS CONSTRUCTION 
& SUPPLY

37692 L B MA GE 24PJ0042-Convergence And Special Support 
Program-Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG)-Access Roads and/or 
Bridges from the National Road/S leading to 
Major/Strategic Public Buildings/ Facilffies-

Construction of Minangnga Bridge

Alfonso Lista, 
Ifugao

14-Aug-24 1st Ifugao 2nd 
DEO

LF 34,129,237.92 210 24-May-24 19-Dec-24 18.11 OG 0.397 0.300 0.150 0.030 0.063 0.050 99.00% - AHD
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226 163 COASTLAND 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

11487 L AAA MB GE 24LG0037: Road Widening - Pres. Diosdado P. 
Macapagal Natl Hi-way - K1765+943 - K1766+825

Davao Oriental 28-Jul-24 1st Davao 
Oriental 2nd 

DEO

LF 37,801,049.59 176 26-Feb-24 19-Aug-24 -3.09 OG 0.380 0.300 0.119 0.024 0.058 0.033 91.40% - DEL

227 164 COLLERA CONSTRUCTION 13246 L A MB GE 24IA0053- Network Development - Road 
Widening - Secondary Roads - Biliran 

Circumferential Rd- K1068+600-K1069+121, 
K1069+301-K1069+945, (11.654024°, 

124.541745° - 11.647836°, 124.549813°)

Culaba, Biliran 29-Jul-24 1st Biliran DEO LF 48,018,918.79 200 26-Mar-24 11-Oct-24 36.89 OG 0.312 0.289 0.150 0.030 0.044 0.050 87.50% - AHD

228 165 COLLERA CONSTRUCTION / 
PYUKEI CONSTRUCTION 

INC. (Joint Venture)

JV-24-
14267

L A MA GE 24IC0110 - Construction of Flood Control 
Structure, Brgy. San Joaquin

Palo, Leyte 1-Aug-24 1st Leyte 1st DEO LF 144,668,425.00 301 25-Apr-24 19-Feb-25 6.08 OG 0.399 0.262 0.150 0.030 0.041 0.050 93.20% - AHD

229 166 CS CONST. AND SUPPLY 
INC.

24237 L B MA GE 24MH0024 - Construction of Concrete Road - NRJ 
to Sitio Sewal leading to Lagbasan Cave Passing 

thru Burial Cave, Brgy. Kuden

Sen. Ninoy 
Aquino, Sultan 

Kudarat

26-Jul-24 1st Sultan 
Kudarat 2nd 

DEO

LF 14,438,428.44 158 25-Mar-24 29-Aug-24 4.39 OG 0.397 0.300 0.150 0.030 0.045 0.050 97.20% - AHD

230 CS CONST. AND SUPPLY 
INC.

24237 L B MA GE 24MH0010 - Construction of Drainage Structure 
along Road - Awang-Upi-Lebak-Kalamansig-

Palimbang-Sarangani Rd (S00737MN)  - 
K1995+300 - K1995+600

 Palimbang, 
Sultan Kudarat

26-Jul-24 1st Sultan 
Kudarat 2nd 

DEO

LF 39,098,367.00 209 25-Mar-24 19-Oct-24 14.55 OG 0.389 0.300 0.150 0.020 0.035 0.033 92.70% - AHD

231 167 C'ZARLES CONSTRUCTION 
& SUPPLY

23426 L AAA MB GE 24GQ0022 - Road Widening along Bacolod North 
Rd (S00425NR) - K0121+199 - K0122+000

Calatrava, 
Negros 

Occidental

24-Jul-24 1st Negros 
Occidental 

5th DEO

LF 38,737,750.32 176 1-Mar-24 23-Aug-24 0.77 OG 0.380 0.300 0.150 0.030 0.063 0.050 97.30% - AHD

232 168 C'ZARLES CONSTRUCTION 
& SUPPLY / JVC TOUGH 
CORE CONSTRUCTION & 
BUILDERS CORP. (Joint 

Venture)

JV-23-
11989

L AAA MB GE 24GO0020 - Construction of Revetment with 
Floodwall in Bakyas Creek

Bacolod City, 
Negros 

Occidental

22-Jul-24 1st Bacolod City 
DEO

LF 95,272,276.96 240 20-Feb-24 16-Oct-24 9.04 OG 0.390 0.300 0.150 0.030 0.052 0.050 97.20% - AHD

233 169 D MASTERS V2 BUILDERS 
OPC

56559 L C SB GE 24CH0132 - Preventive Maintenance - Primary 
Roads - Jose Abad Santos Ave (JASA) - 

K0089+034 - K0089+266.62, K0090+480.78 - 
K0091+000

Lubao, 
Pampanga

21-Aug-24 1st Pampanga 
2nd DEO

LF 22,282,255.65 60 1-Jul-24 29-Aug-24 4.01 OG 0.394 0.300 0.150 0.030 0.052 0.050 97.60% - AHD

234 170 D.K. JOCSON 
CONSTRUCTION

06896 L B MA GE 24GO0025 - Construction/Improvement of 
Access Roads leading to Trades, Industries and 

Economic Zones (Roads Leveraging Linkages for 
Industry) Junction San Carlos Road to 

Handumanan Access Road in support of Micro 
food Processing Industry

Brgy. 
Handumanan, 
Bacolod City, 

Negros 
Occidental

22-Jul-24 1st Bacolod City 
DEO

LF 49,000,000.00 240 7-Feb-24 3-Oct-24 20.03 OG 0.394 0.300 0.150 0.030 0.033 0.050 94.70% - AHD

235 171 D.M. MALIWANAG 
BUILDERS AND 
ENTERPRISES

32589 L A MA GE 24EI0070 - Widening of Permanent Bridges - 
Burabod Br. (B00070MR) Along Calayan South 

Rd.

Mansalay, 
Oriental 
Mindoro

14-Aug-24 1st Southern 
Mindoro DEO

LF 22,537,628.81 300 2-Feb-24 27-Nov-24 2.33 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

236 172 D.T. RECIO INCORPORATED 44927 L AA MB GE 24E00012 - Special Road Fund - Motor Vehicle 
User's Charge (MVUC) per R.A. 11239 - 

Installation of Roadway Lighting Structure along 
Mindoro West Coastal Rd - K0229+(-871) - 

K0229+677, K0229+711 - K0230+000, K0231+330 
- K0231+452, K0231+510 - K0231+596, 
K0234+000 - K0235+800, K0237+900 - 
K0237+980, K0237+1004 - K0238+065, 
K0238+336 - K0238+600, K0238+915 - 

K0240+000, K0241+000 - K0242+000, K0247+000 
- K0248+000, K0248+436 - K0249+000, 
K0250+000 - K0250+650, K0250+984 - 

K0253+200, K0253+330 - K0255+363, K0257+523 
- K0261+400, K0262+300 - K0263+000

Occidental 
Mindoro

12-Aug-24 1st Regional 
Office No. IV-

B

LF 279,087,746.26 360 9-Mar-24 3-Mar-25 26.9 OG 0.400 0.300 0.150 0.030 0.028 0.033 94.10% - AHD

237 D.T. RECIO, 
INCORPORATED

44927 L AA MB GE 24DI0017 - Construction of Riverbank Protection 
Structure near Bayanbayanan Bridge 

(Downstream)

San Pedro City, 
Laguna

12-Aug-24 1st Laguna 2nd 
DEO

LF 93,798,000.00 327 15-Mar-24 4-Feb-25 11.33 OG 0.389 0.285 0.150 0.030 0.044 0.050 94.80% - AHD

238 173 DAHL CONSTRUCTION 
CORP.

08931 L A MA GE 24OB0182 - Construction of Slope Protection 
along Taguig River  (Phase 1)

Taguig City 31-Jul-24 1st Metro Manila 
1st DEO

LF 94,568,185.19 240 13-Feb-24 9-Oct-24 17.76 OG 0.383 0.300 0.150 0.030 0.033 0.033 92.90% - AHD

239 174 DALCON CONSTRUCTION 40601 L A MA GE 24BH0236 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Flood Mitigation 

Structures Protecting Major/Strategic Public 
Buildings/Facilities - Construction of Sinili Flood 

Control Structure, Section 1

Santiago City, 
Isabela

13-Aug-24 1st Isabela 4th 
DEO

LF 96,400,697.85 372 3-Jun-24 9-Jun-25 59.27 OG 0.372 0.240 0.150 0.030 0.049 0.033 87.40% - AHD

240 DALCON CONSTRUCTION 40601 L A MB GE 24CN0192 - Construction of Balitwak - San Isidro 
Flood Control

San Luis, Aurora 17-Aug-24 1st Aurora DEO LF 49,000,000.00 167 7-May-24 20-Oct-24 33.78 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

241 175 DANDEX CONSTRUCTION 36946 L B MA GE 24BC0009- Organizational Outcome 1: Ensure 
Safe and Reliable National Road System- Asset 

Preservation Program- 
Rehabilitation/Construction/Upgrading of 

Damaged Paved Roads- Tertiary Roads- Cagayan- 
Apayao Road (Tuao- Rizal Section)- K0538+744- 

K0539+488, K0543+347 - K0543+901

Rizal, Cagayan 13-Aug-24 1st Cagayan 2nd 
DEO

LF 41,863,713.32 268 7-Feb-24 31-Oct-24 -10.29 OG 0.283 0.300 0.047 0.030 0.047 0.033 74.00% - DEL

242 176 DATREBIL CONSTRUCTION 
& SUPPLY

36908 L A MA GE 24NA0011 - Construction of Flood Mitigation 
Structure, La Fortuna, Barangay Buhang

Magallanes, 
Agusan del Norte

12-Aug-24 1st Agusan del 
Norte DEO

LF 96,390,171.88 255 21-Feb-24 1-Nov-24 0.96 OG 0.400 0.300 0.150 0.020 0.048 0.050 96.80% - AHD
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243 177 DAVE CONSTRUCTION / 
ALCT CONSTRUCTION AND 

SUPPLY (Joint Venture)

JV-23-
12660

L B MA GE 24NC0014 - Rehabilitation / Reconstruction / 
Upgrading of Damaged Paved Roads along NRJ 

San Francisco - Bahi - Barobo Road - K1311+000 - 
K1311+827, K1312+211 - K1312+509, K1312+775 

- K1312+1055

San Francisco, 
Agusan del Sur

19-Aug-24 1st Agusan del 
Sur 2nd DEO

LF 49,288,176.06 211 16-Feb-24 13-Sep-24 21.41 OG 0.392 0.300 0.150 0.020 0.055 0.050 96.70% - AHD

244 178 DCEBUILDERS 
CORPORATION

29347 L A MB GE 24PL0017-Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 
Network Development Program - Road 

Widening - Tertiary Road - Nambaran-Isabela 
Road, K0511+578 - K0513+502

Tabuk City, 
Kalinga

16-Aug-24 1st Lower Kalinga 
DEO

LF 62,364,074.32 256 8-Apr-24 19-Dec-24 13.98 OG 0.400 0.242 0.150 0.030 0.053 0.050 92.50% - AHD

245 179 D'DREAMER 
DEVELOPMENT 
CORPORATION

38489 L A SB GE 24JC0026 - Construction of Road Slope 
Protection Structure-Sindangan - Siayan-

Dumingag-Mahayag Road (Sindangan-Siayan 
Sect)-K1925 + 280 -K1925 + 610

Siayan, 
Zamboanga del 

Norte

27-Jul-24 1st Zamboanga 
del Norte 2nd 

DEO

LF 32,340,000.00 245 14-Feb-24 15-Oct-24 -0.11 OG 0.396 0.299 0.149 0.030 0.048 0.033 95.50% - DEL

246 180 DELPAR CONSTRUCTION & 
SUPPLIES

32677 L A MA GE 24DP0047 - CSSP - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - Flood 

Mitigation Structures Protecting Major/Strategic 
Public Buildings/Facilities - Construction of Slope 
Protection Structure, Phase I, Barangay San Jose

San Pablo City, 
Laguna

13-Aug-24 1st Laguna 3rd 
DEO

LF 94,087,224.79 300 29-Feb-24 24-Dec-24 15.42 OG 0.382 0.300 0.150 0.030 0.044 0.050 95.60% - AHD

247 181 DELROL CONSTRUCTION 
CORPORATION

37858 L A SB GE 24ED0030 - Construction of Baco Multi-Purpose 
Building

Baco, Oriental 
Mindoro

16-Aug-24 1st Mindoro 
Oriental DEO

LF 38,372,401.15 365 8-Feb-24 6-Feb-25 0.97 OG 0.400 0.300 0.150 0.030 0.042 0.033 95.50% - AHD

248 182 DGSARM BUILDERS INC. 13024 L A MA GB 24CF0078 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - SIPAG - Flood 
Mitigation Structures Protecting Public 

Infrastructures/Facilities - Construction of Flood 
Control Structure, Barangay Dalampang

Cabanatuan, 
Nueva Ecija

16-Aug-24 1st Nueva Ecija 
2nd DEO

LF 71,072,250.00 303 20-Mar-24 16-Jan-25 6.51 OG 0.391 0.300 0.150 0.030 0.052 0.033 95.60% - AHD

249 DGSARM BUILDERS INC. 13024 L A MA GB 24LA0049: Construction of Multi-Purpose 
Building at Tambongon National Highschool

Pantukan, Davao 
de Oro

24-Jul-24 1st Davao de Oro 
1st DEO

LF 49,009,504.62 338 24-Mar-24 24-Feb-25 -2.4 OG 0.380 0.270 0.126 0.024 0.049 0.033 88.20% - DEL

250 183 DGSARM BUILDERS INC. / 
NC AGUILAR CONST. & 

SUPPLY, INC (Joint 
Venture)

JV-23-
12417

L A MA GE 24LO0129- Construction of Coastal Revetment at 
Kingking, River Mouth, Pantukan

Davao de Oro 31-Jul-24 1st Regional 
Office No. XI

LF 94,880,708.04 300 11-Apr-24 4-Feb-25 28.64 OG 0.385 0.300 0.150 0.010 0.041 0.050 93.60% - AHD

251 184 DIADEMA CONSTRUCTION 
AND ENTERPRISES INC.

16759 L A MA GE 24ODOO50 - Construction of Flood Control Wall 
along Polo River (Phase 6)

Valenzuela City 29-Jul-24 1st Metro Manila 
3rd DEO

LF 94,080,788.77 420 14-Feb-24 8-Apr-25 35.67 OG 0.389 0.300 0.150 0.030 0.029 0.050 94.80% - AHD

252 185 DINAH RBS 
CONSTRUCTION AND 

SUPPLY INCORPORATED

33925 L A MA GE 24HD0033 - Construction / Maintenance of 
Flood Mitigation Structures and Drainage 
Systems - Construction of Flood Control 

Structure at Maraat Bridge

San Remigio, 
Cebu

28-Jul-24 1st Cebu 4th DEO LF 29,105,998.28 175 13-Feb-24 5-Aug-24 -3.71 OG 0.397 0.300 0.113 0.030 0.039 0.033 91.20% - DEL

253 186 DISEM CONSTRUCTION 
AND SUPPLY

42890 L B MA GB 24LB0097 - Rehabilitation of Multi-Purpose 
Building, Purok 3, Barangay 21C

Davao City 29-Jul-24 1st Davao City 
1st DEO

LF 7,920,000.00 120 9-Apr-24 6-Aug-24 40.52 OG 0.394 0.300 0.150 0.030 0.059 0.050 98.30% - AHD

254 187 DJB CONSTRUCTION 
SERVICES

39576 L B MA GB 24CD0007 - Bank Improvement along Sta. Maria 
River and Its Tributaries, Sta. 13+344 - Sta. 
13+748 (San Jose Patag - Pulong Buhangin 

Section)

Sta. Maria, 
Bulacan

13-Aug-24 1st Bulacan 2nd 
DEO

LF 88,353,631.42 285 14-Feb-24 24-Nov-24 34.79 OG 0.376 0.291 0.150 0.030 0.057 0.033 93.70% - AHD

255 DJB CONSTRUCTION 
SERVICES

39576 L B MA GE 24D00026 - FY 2024 DPWH Infrastructure 
Program Organizational Outcome 2: Protect 

Lives and Properties Against Major Floods-Flood 
Management Program-

Construction/Rehabilitation of Flood Mitigation 
Facilities with Major River Basins and Principal 
Rivers-Construction of Flood Control Structure 

along Agos River, Barangay Ilog

Infanta, Quezon 15-Aug-24 1st Regional 
Office No. IV-

A

LF 94,090,600.13 240 28-Feb-24 24-Oct-24 1.99 OG 0.395 0.300 0.150 0.030 0.048 0.033 95.60% - AHD

256 188 DJY CONSTRUCTION 35651 L B MA GE 24PJ0006-Asset Preservation Program - 
Rehabilitation/ Reconstruction Of Roads with 

Slips, Slope Collapse, and Landslide - Secondary 
Roads Nueva Vizcaya-Ifugao-Mt Province Rd - 

K0354 + 536 - K0354 + 573

Banaue, Ifugao 14-Aug-24 1st Ifugao 2nd 
DEO

LF 27,166,580.00 215 16-Feb-24 17-Sep-24 0.47 OG 0.395 0.300 0.150 0.024 0.058 0.033 96.00% - AHD

257 DJY CONSTRUCTION 35651 L A MA GE 24P00038 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Rehabilitation/ 
Reconstruction of Roads Willi Slips, Slope 

Collapse and Landslide Tertiary Roads·- Kiangan-
Tinoc-Buguias Rd - Chainage 25765 - Chainage 

25905

 Tinoc, Ifugao 13-Aug-24 1st CAR Regional 
Office

LF 62,314,578.73 180 26-Jun-24 22-Dec-24 37.56 OG 0.400 0.300 0.150 0.030 0.060 0.033 97.30% - AHD

258 DJY CONSTRUCTION 35651 L A MA GE 24P00012 - Organizational Outcome 2: Protect 
Lives and Properties against Major Floods - 

Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers, Construction of Pinto Flood Control, Sta. 

32+000 to Sta. 33+550 (R/S)

Pinto, Alfonso 
Lista, Ifugao

14-Aug-24 1st CAR Regional 
Office

LF 96,440,330.30 198 18-Mar-24 1-Oct-24 0.99 OG 0.400 0.300 0.150 0.030 0.054 0.050 98.40% - AHD

259 189 DJY CONSTRUCTION / 
NORJOHN CONSTRUCTION 

(Joint Venture)

JV-24-
14926

L A MA GE 24PF0029 - Construction of Flood Mitigation 
Structure along Agno River, Paneg-an Section, 

Sta. 3+228 - Sta. 4+402(BS)

Buguias, Benguet 19-Aug-24 1st Benguet 2nd 
DEO

LF 62,628,581.73 277 14-Jun-24 17-Mar-25 37 OG 0.398 0.264 0.150 0.030 0.052 0.050 94.40% - AHD
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260 190 DJY CONSTRUCTION / 
SOUTHLAND 

CONSTRUCTION AND 
SUPPLIES (Joint Venture)

JV-22-
9114

L A MB GE 23P00002 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program, Construction of 
Missing Links/ New Roads - Kiangan - Asipulo - 

Ambaguio - Bayombong Road

Asipulo, Ifugao 9-Jul-24 Final CAR Regional 
Office

LF 134,852,960.00 270 12-Apr-23 6-Jan-24 5.17 C 0.485 0.153 0.300 - - - 93.80% 89.84%
Very Satisfactory

AHD

261 DJY CONSTRUCTION / 
SOUTHLAND 

CONSTRUCTION AND 
SUPPLIES (Joint Venture)

JV-23-
12129

L A MA GE 24PG0017-Construction of Nabunlan 
Mungayang CIS Flood Control Structure

Kiangan, Ifugao 13-Aug-24 1st Ifugao 1st 
DEO

LF 32,239,996.96 210 13-Feb-24 9-Sep-24 -3.64 OG 0.400 0.240 0.114 0.030 0.054 0.033 87.10% - DEL

262 191 DL ENTERPRISES 18155 L A MA GE 24JD0018 - Construction/Improvement of Access 
Roads leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program - TRIP), 
Construction of Access Road leading to Rock 

Dive Inn, Crystal Beach, Azul Mar Beach

Liloy, 
Zamboanga del 

Norte

30-Jul-24 1st Zamboanga 
del Norte 3rd 

DEO

LF 57,029,086.07 260 24-Mar-24 8-Dec-24 -0.86 OG 0.393 0.300 0.141 0.030 0.052 0.033 94.90% - DEL

263 192 DMLC BUILDERS 36650 L A MA GE 24FD0013 - Road Widening - Primary Roads, 
Rolando A Andaya Highway, K0295+985 - 

K0296+154, K0296+180 - K0296-+792

Camarines Sur 25-Jul-24 1st Camarines 
Sur 1st DEO

LF 68,562,348.68 311 16-Feb-24 22-Dec-24 12.92 OG 0.398 0.263 0.150 0.030 0.062 0.050 95.30% - AHD

264 193 DOUBLE 12 
CONSTRUCTION AND 

SUPPLY

13028 L A MA GE 24D00162 - FY 2024 DPWH Infrastructure 
Program Organizational Outcome 2: Protect 

Lives and Properties Against Major Floods-Flood 
Management Program-

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems-Construction 

of Flood Control Structure, Balanti Creek

Cainta, Rizal 16-Aug-24 1st Regional 
Office No. IV-

A

LF 93,954,316.04 300 22-Mar-24 15-Jan-25 23.44 OG 0.400 0.300 0.150 0.030 0.048 0.033 96.10% - AHD

265 194 DQT BUILDERS AND 
SUPPLY / G.T.J. 

CONSTRUCTION (Joint 
Venture)

JV-24-
13471

L A MB GE 24EA0071 - Rehabilitation of Tamayo-Morales-
Alobo Road

Sta. Cruz, 
Marinduque

20-Aug-24 1st Marinduque 
DEO

LF 94,553,048.42 267 18-Mar-24 9-Dec-24 3.32 OG 0.397 0.300 0.150 0.024 0.049 0.033 95.30% - AHD

266 195 DQT BUILDERS 
CORPORATION

7950 L A MA GE 24EA0031 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems - 

Construction of Poctoy Flood Control

Boac, 
Marinduque

20-Aug-24 1st Marinduque 
DEO

LF 67,545,243.00 253 19-Feb-24 28-Oct-24 0.56 OG 0.400 0.300 0.150 0.024 0.053 0.033 96.00% - AHD

267 196 DRAGON TWELVE 
BUILDERS AND 

CONSTRUCTION SUPPLY

39808 L AA MA GB 24BE0066- Organizational Outcome 2: Protect 
Lives and Properties against Major Floods- Flood 

Management Program- Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers- 
Construction of Slope Protection Works for 

Cagayan River

Santa Maria, 
Isabela

16-Aug-24 1st Isabela 1st 
DEO

LF 144,734,339.35 354 29-Apr-24 17-Apr-25 54.49 OG 0.381 0.285 0.150 0.030 0.059 0.050 95.50% - AHD

268 DRAGON TWELVE 
BUILDERS AND 

CONSTRUCTION SUPPLY

39808 L AA MA GE 24BE0110- Convergence and Special Support 
Program- Construction/ Improvement of Access 
Roads leading to Declared Tourism Destinations- 

(Tourism Road Infrastructure Program- TRIP)- 
Access Road leading to Malasi Lakes Sanctuary, 

Brgy. San Antonio

Cabagan, Isabela 17-Aug-24 1st Isabela 1st 
DEO

LF 19,594,791.10 108 20-Jun-24 5-Oct-24 6.92 OG 0.368 0.300 0.150 0.030 0.052 0.050 95.00% - AHD

269 DRAGON TWELVE 
BUILDERS AND 

CONSTRUCTION SUPPLY

39808 L AA MA GE 24BE0091- Convergence and Special Support 
Program- Basic Infrastructure Program (BIP)- 

Access Roads and/or Bridges from the National 
Road/s leading to Major/Strategic Public 

Buildings/Facilities- Construction of Barangay 
Bubug- Santo Tomas- Quezon Road

Santo Tomas, 
Isabela

17-Aug-24 1st Isabela 1st 
DEO

LF 29,694,894.10 126 13-Jun-24 16-Oct-24 23.95 OG 0.223 0.300 0.150 0.030 0.055 0.050 80.80% - AHD

270 197 DREAMWELL MASTER 
BUILDER INC.

47538 L D SB GB 24EA0005 - Construction of Multi-Purpose 
Building, Barangay Agot

Boac, 
Marinduque

20-Aug-24 1st Marinduque 
DEO

LF 6,923,948.43 212 30-Jan-24 28-Aug-24 -9.4 OG 0.379 0.300 0.056 0.030 0.060 0.033 85.80% - DEL

271 198 DSB CONSTRUCTION  & 
SUPPLY, INC.

16126 L AA LA GE 24FH0033 - Bridge - Retrofitting/ Strengthening 
of Permanent Bridges Banquerohan Bridge 

(B00020CN) along Catanduanes Circumferential 
Road

Panganiban, 
Catanduanes

30-Jul-24 1st Catanduanes 
DEO

LF 19,598,760.00 130 23-Apr-24 30-Aug-24 -2.89 OG 0.400 0.274 0.121 0.030 0.054 0.033 91.20% - DEL

272 199 DUROS DEVELOPMENT 
CORP.

22729 L AAA LB GE 24NF0001 - Netwrok Development - Road 
Widening - Tertiary Roads - Jct. Del Carmen - Sta. 

Monica - San Isidro Road - K0066+560 - 
K0067+471

Siargao, Surigao 
del Norte

15-Aug-24 1st Surigao del 
Norte 1st 

DEO

LF 28,421,294.94 200 7-Feb-24 24-Aug-24 -3.39 OG 0.377 0.300 0.116 0.030 0.052 0.033 90.80% - DEL

273 200 DVY GRAND 
CONSTRUCTION 
CORPORATION

6845 L A MA GE 24KF0036 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Access Roads and/or 

Bridges from National Road/s Leading to 
Major/Strategic Public Buildings/Facilities - 
Construction of Maranding River Irrigation 

System, Main Canal Service Road, Lala, Lanao del 
Norte (Katubigan-Kalsada Tungo Sa Katubigan)

Lala, Lanao del 
Norte

16-Aug-24 1st Lanao del 
Norte 2nd 

DEO

LF 18,041,026.41 253 19-Feb-24 28-Oct-24 6.05 OG 0.377 0.300 0.150 0.030 0.035 0.050 94.20% - AHD

274 201 E. F. CHUA 
CONSTRUCTION, INC.

37826 L AAA LB GE 24O00023 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems: 

Construction of South Pinagkabalian Pumping 
Station (Phase 2)

Malabon City 30-Jul-24 1st NCR Regional 
Office

LF 140,576,916.52 150 8-Mar-24 4-Aug-24 0.41 OG 0.400 0.300 0.150 0.030 0.037 0.033 95.00% - AHD

275 202 E.A. SANCHO 
CONSTRUCTION INC.

5648 L AA LA GE 24FG0016 - Construction of Missing Links/ New 
Roads, Lalud - Garchitorena Road, Camarines Sur 

(Bridge I)

Lagonoy, 
Camarines Sur

29-Jul-24 1st Camarines 
Sur 4th DEO

LF 88,891,340.19 318 28-Feb-24 10-Jan-25 6.27 OG 0.400 0.300 0.150 0.030 0.054 0.033 96.70% - AHD
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276 203 E.G. CANABE 
CONSTRUCTION

27358 L B MA GE 24IA0027- Construction of Slope Protection 
along Caraycaray-Calumpang Road, Naval, 

Biliran 0+297 - 0+620, Sitio Lupa, Brgy. 
Calumpang, (124.41111°, 11.55833° to 

124.4125°, 11.56111°)

Naval, Biliran 29-Jul-24 1st Biliran DEO LF 48,699,782.68 262 9-Apr-24 26-Dec-24 14.31 OG 0.372 0.244 0.150 0.030 0.044 0.050 89.00% - AHD

277 204 E.L. TORRES 
CONSTRUCTION AND 

TRADING INC.

31406 L B MA GE 240G0021 - Rehabilitation of Marikina Tributary 
Creek (Phase 2), Acropolis

Quezon City 27-Jul-24 1st Quezon City 
2nd DEO

LF 48,020,095.25 290 8-Feb-24 23-Nov-24 42.2 OG 0.394 0.300 0.150 0.030 0.037 0.033 94.40% - AHD

278 205 E.M. CUERPO, INC. / 
STRUKTURA TEKNIKA 
SERVICES CO. (Joint 

Venture)

JV-23-
11973

L AAAA LB GE 24D00040 - FY 2024 DPWH Infrastructure 
Program - Convergence and Special Support 
Program - Sustainable Infrastructure Project 
Alleviating Gaps (SIPAG), Flood Mitigation 

Structures Protecting Public 
Infrastructures/Facilities - Construction of 

Revetment along Malaking Ilog River (Upstream)

Brgy. Lipahan, 
San Juan, 
Batangas

13-Aug-24 1st Regional 
Office No. IV-

A

LF 150,440,464.79 300 28-Feb-24 23-Dec-24 -2.33 OG 0.394 0.300 0.127 0.030 0.044 0.033 92.80% - DEL

279 206 E.R. VENZON 
CONSTRUCTION / LEBERN 

BUILDERS TRADING & 
GENERAL SERVICES (Joint 

Venture)

JV-23-
11062

L B MA GE 23C00200 - Convergence And Special Support 
Program - Construction/ Improvement of Access 

Roads leading to Trades, Industries And 
Economic Zones (Road Leveraging Linkages for 

Industry and Trade Infrastructure Program - 
ROLL-IT) - Brgy. Torres - New San Jose - 
Pagalangang Road to Agricultural Area

Dinalupihan, 
Bataan

17-Aug-24 1st Bataan Sub-
DEO

LF 48,250,047.50 472 26-Jun-23 9-Oct-24 -2.87 OG 0.279 0.300 0.121 0.030 0.048 0.033 81.10% - DEL

280 207 E.T. LATAWAN 
CONSTRUCTION

13919 L B MA GE 24PI0020 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program - Construction 
of Missing Links / New Roads, Sagada - Besao - 

Quirino (Via Laylaya) Road

Besao, Mountain 
Province

14-Aug-24 1st Mt. Province 
1st DEO

LF 29,105,592.32 185 12-Mar-24 24-Sep-24 0.21 OG 0.388 0.296 0.150 0.030 0.054 0.050 96.80% - AHD

281 208 E.T. LATAWAN 
CONSTRUCTION / RM30 

PSG CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-24-
14069

L B MA GE 24PA0076 - Construction of Langiden Bridge, 
Phase 4

Suyo and Nalnas - 
Dalayap, 

Langiden and 
Pidigan, Abra

13-Aug-24 1st Abra DEO LF 139,674,590.31 286 8-Apr-24 18-Jan-25 42.46 OG 0.396 0.240 0.150 0.030 0.042 0.050 90.80% - AHD

282 209 EC SOLICON BUILDERS & 
SUPPLY, INC.

37545 L B MA GE 24HA0064 - Installation of Roadway Lighting 
Structures along Tagbilaran - North Road 

(Tagbilaran - Jetafe Section) (Tagbilaran North 
Road Maribojoc)

Loon, Bohol 22-Jul-24 1st Bohol 1st 
DEO

LF 48,950,000.00 113 12-Apr-24 2-Aug-24 18.58 OG 0.400 0.243 0.150 0.020 0.048 0.050 91.10% - AHD

283 EC SOLICON BUILDERS & 
SUPPLY, INC.

37545 L B MA GE 24HC0059 - Convergence and Special Support 
Program: Basic Infrastructure Program (BIP): 

Access Roads and/or Bridges from the National 
Road/s leading to Major / Strategic Public 

Buildings / Facilities - Imporovement of Road, 
Jct. TER Camambugan - Tubog Integrated High 

School, Ubay - Corazon

Ubay, San 
Miguel, Bohol

25-Jul-24 1st Bohol 2nd 
DEO

LF 49,220,000.00 158 2-May-24 6-Oct-24 0.06 OG 0.397 0.281 0.150 0.022 0.035 0.050 93.50% - AHD

284 210 ECBJ EAST COAST 
CONSTRUCTION

42695 L B MA GE 24LF0039- Construction of Flood Mitigation 
Structure along Caraga River ( San Pedro 

Section)

Caraga, Davao 
Oriental

26-Jul-24 1st Davao 
Oriental 1st 

DEO

LF 47,009,063.44 246 22-Apr-24 23-Dec-24 10.07 OG 0.399 0.300 0.150 0.010 0.042 0.050 95.10% - AHD

285 211 ED1SON DEVELOPMENT 
AND CONSTRUCTION INC. / 
ARIK CONSTRUCTION (Joint 

Venture)

JV-23-
11435

L AAA MB GE 23F00280 - Convergence and Special Support 
Program (CSSP) - Basic Infrastructure Program 
(BIP) - Flood Mitigation Structures Protecting 

Public Infrastructures/Facilities - Construction of 
Daet River Control Structure Gubat Section, 

Brgy. Gubat

Daet, Camarines 
Norte (2nd 
Legislative 

District)

24-Jul-24 1st Camarines 
Norte Sub-

DEO

LF 98,999,990.30 352 20-Dec-23 5-Dec-24 -9.96 OG 0.393 0.300 0.050 0.018 0.061 0.033 85.50% - DEL

286 212 ED1SON DEVELOPMENT 
AND CONSTRUCTION INC. / 

J.M. DAPING 
CONSTRUCTION SERVICES 

(Joint Venture)

JV-23-
13093

L AAA MB GE 24PM0020 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers - 
Construction of Sikut Flood Control, Bunot

Paracelis, 
Mountain 
Province

16-Aug-24 1st Mt. Province 
2nd DEO

LF 39,000,000.00 231 15-Feb-24 2-Oct-24 -4.47 OG 0.393 0.300 0.105 0.024 0.051 0.017 89.00% - DEL

287 213 EDANNA CONSTRUCTION 25492 L A MA GE 24JJ0022 - Paving of Unpaved Roads - Secondary 
Roads, Liloy-Siocon Rd - K2044 + 870 - K2046 + 
594, K2063 + 821 - K2063 + 975, K2063 + 982 - 

K2064 + 000

Zamboanga del 
Norte

31-Jul-24 1st Zamboanga 
del Norte 4th 

DEO

LF 62,073,906.12 207 29-Mar-24 21-Oct-24 3.06 OG 0.388 0.300 0.150 0.030 0.052 0.033 95.30% - AHD

288 EDANNA CONSTRUCTION 25492 L A MB GE 24JD0009 - Construction of Flood Control 
Structure along Palandok River (Upstream) Sta. 

0+000.00 - Sta. 0+400.00, Leon B. Postigo

Zamboanga del 
Norte

30-Jul-24 1st Zamboanga 
del Norte 3rd 

DEO

LF 95,037,218.23 332 29-Apr-24 26-Mar-25 30.07 OG 0.395 0.300 0.150 0.030 0.055 0.033 96.30% - AHD

289 214 EDCL CONSTRUCTION AND 
SUPPLY

39587 L A MA GE 24LH0028 -  Construction of Concrete 
Revetment along Mintal Creek, Sitio Basak 

(Mintal Section), Sta.0+000 to Sta.0+750

Davao City 26-Jul-24 1st Davao City 
2nd DEO

LF 67,829,780.25 250 5-Mar-24 9-Nov-24 10.56 OG 0.317 0.299 0.150 0.030 0.041 0.050 88.70% - AHD

290 215 EDCL CONSTRUCTION AND 
SUPPLY / BJAM PRIME 
BUILDERS OPC (Joint 

Venture)

JV-23-
12453

L A MB GE 24LO0099- Construction of Concrete Road- 
Island City of Garden City of Samar (IGACOS) 

Circumferential Road

Davao del Norte 30-Jul-24 1st Regional 
Office No. XI

LF 152,108,122.77 245 11-Apr-24 11-Dec-24 31.38 OG 0.398 0.300 0.150 0.015 0.030 0.050 94.30% - AHD

291 216 EDDMARI CONSTRUCTION 
AND TRADING

20301 L AAA LB GE 23C00041 - Network Development Program - 
Construction of 

Flyovers/Interchanges/Underpasses/Long Span 
Bridges, Sto. Tomas Interchange including Roads 

and Bridges from NLEX (North Luzon 
Expressway) - Manila North Road

Province of 
Pampanga

21-Aug-24 1st Regional 
Office No. III

LF 144,749,908.43 345 6-Mar-23 13-Feb-24 -3.24 OG 0.400 0.300 0.118 0.030 0.055 0.033 93.60% - DEL
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292 EDDMARI CONSTRUCTION 
AND TRADING

20301 L AAA LB GE 24CG0140 - Asset Preservation Preservation 
Program: Construction/ Upgrading/ 

Rehabilitation of Drainage along National Roads - 
Tertiary Roads - Bahay Pare - Sn Luis - Sto. 

Domingo Rd - K0070+900 - K0072+328

San Luis, 
Pampanga

14-Aug-24 1st Pampanga 1st 
DEO

LF 30,548,480.70 218 23-Apr-24 26-Nov-24 -2.44 OG 0.384 0.300 0.126 0.030 0.039 0.033 91.20% - DEL

293 217 EFLER CONSTRUCTION AND 
ENTERPRISE

41046 L B MA GE 24PF0010 - Construction/Improvement of 
Access Roads leading to Trades, Industries and 

Economic Zones: King Solomon Sto. Nino-Coroz-
Tabeyo Road in support to Coffee, Cacao, 

Bamboo Cut Flower Heirloom Rice, Livestock, 
and other High Value Vegetables

Tublay, Benguet 19-Aug-24 1st Benguet 2nd 
DEO

LF 14,691,468.25 211 26-Feb-24 23-Sep-24 0.25 OG 0.394 0.300 0.150 0.030 0.059 0.050 98.30% - AHD

294 218 EFREN RAMIREZ 
CONSTRUCTION AND 
GENERAL SERVICES 

CORPORATION

45033 L AAA LA GE 24DE0041 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG), Flood Mitigation 
Structures Protecting Major/Strategic Public 

Buildings/Facilities, Construction of Flood 
Control Structure Package 1

Brgy. Talahib 
Pandayan, 

Batangas City, 
Batangas

19-Aug-24 1st Batangas 2nd 
DEO

LF 70,925,201.06 210 13-May-24 8-Dec-24 7.51 OG 0.393 0.300 0.150 0.020 0.044 0.050 95.70% - AHD

295 219 EGB CONSTRUCTION 
CORPORATION

13722 L AAA LB GE 24BE0018- Organizational Outcome 2: Protect 
Lives and Properties against Major Floods- Flood 

Management Program- Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers- 
Construction of Flood Mitigation Structure along 

Cagayan River- Phase II, Barangay Visitacion

Delfin Albano, 
Isabela

17-Aug-24 1st Isabela 1st 
DEO

LF 93,589,104.34 315 14-Feb-24 24-Dec-24 -0.33 OG 0.390 0.300 0.147 0.030 0.048 0.033 94.80% - DEL

296 EGB CONSTRUCTION 
CORPORATION

13722 L AAA LB GE 24BE0073- Organizational Outcome 1: Ensure 
Safe and Reliable National Road System- Asset 

Preservation Program- Rehabilitation/ 
Reconstruction/ Upgrading of Damaged Paved 
Roads- Tertiary Roads- Ilagan- Delfin Albano- 

Mallig Rd- K0420+618- K0423+000, K0424+081 - 
K0424+500

Delfin Albano, 
Isabela

17-Aug-24 1st Isabela 1st 
DEO

LF 39,188,000.05 217 28-May-24 30-Dec-24 8.78 OG 0.313 0.300 0.150 0.030 0.052 0.050 89.50% - AHD

297 EGB CONSTRUCTION 
CORPORATION

13722 L AAA LB GE 24BE0042- Organizational Outcome 1: Ensure 
Safe and Reliable National Road System- 

Network Development Program- Road Widening- 
Tertiary Roads- Ilagan- Delfin Albano- Mallig Rd- 

K0427+792- K0430+602

Delfin Albano, 
Isabela

17-Aug-24 1st Isabela 1st 
DEO

LF 57,443,260.87 222 18-Mar-24 25-Oct-24 -4.14 OG 0.354 0.300 0.109 0.030 0.029 0.033 85.50% - DEL

298 EGB CONSTRUCTION 
CORPORATION

13722 L AAA LB GE 24BI0016 - Organizational Outcome 2: Protect 
Lives and Properties against Major Floods - 

Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers - Construction of Flood Control and 
Drainage Structures (FCDS - Package 9) along 

Magat River, Nalubbunan Section

Quezon, Nueva 
Vizcaya

19-Aug-24 1st Nueva 
Vizcaya 1st 

DEO

LF 144,750,000.00 345 16-Feb-24 25-Jan-25 7.49 OG 0.383 0.295 0.150 0.030 0.049 0.050 95.70% - AHD

299 EGB CONSTRUCTION 
CORPORATION

13722 L AAA LB GE 24BI0009 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Pricipal 

Rivers - Construction of Flood Control and 
Drainage Structure (FCDS-Package 3) along 

Magat River, Baretbet Section

Bagabag, Nueva 
Vizcaya

19-Aug-24 1st Nueva 
Vizcaya 1st 

DEO

LF 141,750,000.00 368 16-Feb-24 17-Feb-25 7.01 OG 0.400 0.277 0.150 0.030 0.049 0.050 95.60% - AHD

300 EGB CONSTRUCTION 
CORPORATION

13722 L AAA LB GE 24BI0015 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Construction/Rehabilitation of Flood Mitigation 
Facilities Within Major River Basins and Pricipal 

Rivers - Construction of Flood Control and 
Drainage Structure (FCDS-Package 8) along 

Magat River, Baretbet Section

Bagabag, Nueva 
Vizcaya

19-Aug-24 1st Nueva 
Vizcaya 1st 

DEO

LF 144,750,000.00 368 21-Feb-24 22-Feb-25 1.62 OG 0.400 0.295 0.150 0.024 0.046 0.050 96.50% - AHD

301 EGB CONSTRUCTION 
CORPORATION

13722 L AAA LB GE 24BI0069 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - 
Rehabiliation/Reconstruction/Upgrading of 

Damaged Paved Roads - Tertiary Roads - DM Jct - 
Malasin Rd - K0248+(-462) - K0250+1224

Bambang, Nueva 
Vizcaya

19-Aug-24 1st Nueva 
Vizcaya 1st 

DEO

LF 94,979,107.96 302 6-May-24 3-Mar-25 9.98 OG 0.385 0.300 0.150 0.024 0.049 0.050 95.80% - AHD

302 220 EGB CONSTRUCTION 
CORPORATION / ARVEA'S 

CONSTRUCTION (Joint 
Venture)

JV-24-
15046

L AAA LB GE 24BE0120- Organizational Outcome 2: Protect 
Lives and Properties against Major Floods- Flood 

Management Program- Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers- 
Construction of Compania Flood Control

Tumauini, 
Isabela

16-Aug-24 1st Isabela 1st 
DEO

LF 144,700,104.16 354 24-Jun-24 12-Jun-25 15.53 OG 0.395 0.289 0.150 0.030 0.048 0.050 96.20% - AHD

303 221 EGB CONSTRUCTION 
CORPORATION / DALCON 
BUILDERS (Joint Venture)

JV-23-
12834

L AAA LB GE 24B00025 - OO1: Ensure Safe and Reliable 
National Road System: Network Development - 

Construction of Missing Links/ New Roads: 
Aritao - Quirino Road

Kasibu, Nueva 
Vizcaya

18-Aug-24 1st Regional 
Office No. II

LF 122,553,111.73 225 15-Mar-24 25-Oct-24 4.97 OG 0.400 0.300 0.150 0.024 0.053 0.050 97.70% - AHD

304 222 EGB CONSTRUCTION 
CORPORATION / DRAGON 

TWELVE BUILDERS & 
CONSTRUCTION SUPPLY 

(Joint Venture)

JV-23-
12783

L AAA LB GE 24B00026- OO1: Ensure Safe and Reliable 
National Road System: Network Development - 
Construction of By-Pass and Diversion Roads: 

Ilagan City Bypass Road

Ilagan City, 
Isabela

16-Aug-24 1st Regional 
Office No. II

LF 101,224,800.04 212 22-Mar-24 19-Oct-24 21.54 OG 0.317 0.300 0.150 0.030 0.052 0.050 89.90% - AHD
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305 223 EIGHT J'S CONSTRUCTION 
SERVICES / 4 J'S 

CONSTRUCTION SERVICES 
(Joint Venture)

JV-24-
13612

L A MB GE 24E00183 - Flood Management Program - 
Construction / Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers - Construction of Flood Control Structure 
along Balete River, Barangay Balete - Barangay 

Papandungin

Gloria, Oriental 
Mindoro

14-Aug-24 1st Regional 
Office No. IV-

B

LF 232,584,052.63 360 9-Mar-24 3-Mar-25 10.43 OG 0.400 0.300 0.150 0.030 0.029 0.050 95.90% - AHD

306 224 EINS HANA 
CONSTRUCTION 
CORPORATION

42019 L A MA GE 24MF0038 - Junction Provincial Road to New 
Cebu - Pimbalayan - Mamali Road in support to 

Agri-Business Industries, Banana 
Plantation/Processing Plant

Lambayong, 
Sultan Kudarat

31-Jul-24 1st Sultan 
Kudarat 1st 

DEO

LF 48,837,613.74 210 15-Feb-24 11-Sep-24 12.18 OG 0.387 0.300 0.150 0.030 0.035 0.050 95.20% - AHD

307 225 EIRISH BUILDERS & SUPPLY 
INC.

33656 L A MA GE 24CD0006 - Bank Improvement along Sta. Maria 
River and Its Tributaries, Sta. 12+940 - Sta. 
13+344 (San Jose Patag - Pulong Buhangin 

Section)

Sta. Maria, 
Bulacan

13-Aug-24 1st Bulacan 2nd 
DEO

LF 88,355,337.98 285 14-Feb-24 24-Nov-24 44.7 OG 0.376 0.300 0.150 0.030 0.052 0.033 94.10% - AHD

308 226 EJ CANTORIA 
CONSTRUCTION & SUPPLY

45548 L B MA GE 24FM0013 - Network Development Program - 
Construction of Missing Links/New Roads - 

Poblacion - Morocborocan - Guinhadap- 
Maglambong - Sto. Niño Road (Package 4)

Monreal, 
Masbate

25-Jul-24 1st Masbate 1st 
DEO

LF 47,532,189.10 246 25-Mar-24 25-Nov-24 18.34 OG 0.398 0.300 0.150 0.030 0.041 0.050 96.90% - AHD

309 227 ELIMARED CONSTRUCTION 
AND TRADING INC.

45592 L B MA GE 24EF0028 - Rehabilitation / Reconstruction of 
Roads with Slips, Slope Collapse and Landslide-

Teriary Roads Palawan Circum. Rd. (Panalingaan-
Tagbita-Latud) - K0248+961-K0248+1026, 

K0249+467-K0249+497, K0254+664-K0254+689, 
K0254+992-K0254+1022, K0263+147-

K0263+179, K0263+493-K0263+521, K0269+022 - 
K0269+056, K0269+171 - K0269+216

Rizal, Palawan 13-Aug-24 1st Palawan 2nd 
DEO

LF 48,702,321.05 286 14-Feb-24 25-Nov-24 -3.64 OG 0.400 0.300 0.114 0.024 0.052 0.033 92.30% - DEL

310 228 ELITE GENERAL 
CONTRACTOR AND 

DEVELOPMENT CORP.

49128 L AAA LA GE  Balagtas, 
Bulacan

12-Aug-24 1st Bulacan 1st 
DEO

LF 96,499,536.28 360 7-Feb-24 31-Jan-25 17.48 OG 0.399 0.300 0.150 0.030 0.039 0.050 96.80% - AHD

311 ELITE GENERAL 
CONTRACTOR AND 

DEVELOPMENT CORP.

49128 L AAA LA GE 24HL0015 - Organizational Outcome 002:  
Protect Lives and Properties Against Major 

Floods:  Flood Management Program: 
Construction / Maintenance of Flood Mitigation 
Structures and Drainage Systems:  Construction 

of River Control along Upstream A of 
Bangcolotan River

Zamboanguita, 
Negros Oriental

25-Jul-24 1st Negros 
Oriental 3rd 

DEO

LF 45,080,000.00 227 20-Feb-24 3-Oct-24 2.61 OG 0.389 0.216 0.150 0.030 0.056 0.050 89.10% - AHD

312 ELITE GENERAL 
CONTRACTOR AND 

DEVELOPMENT CORP.

49128 L AAA LA GE 24DO0074 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 

Flood Mitigation Structures Protecting 
Major/Strategic Public Buildings/Facilities - 

Construction of River Capacity Enhancement 
Structure along Teresa River

Sitio Abuyod, 
Barangay May-

Iba, Teresa, Rizal, 
2nd LD

22-Aug-24 1st Rizal 2nd DEO LF 96,500,000.00 360 18-Apr-24 12-Apr-25 54.57 OG 0.400 0.300 0.150 0.030 0.048 0.050 97.80% - AHD

313 ELITE GENERAL 
CONTRACTOR AND 

DEVELOPMENT CORP.

49128 L AAA LA GE 24DI0016 - Construction of River Protection 
Structure along Malitlit, Waterways (Near Eton 

Greenfield Parkway Bridge)

Santa Rosa City, 
Laguna

12-Aug-24 1st Laguna 2nd 
DEO

LF 94,119,755.90 327 15-Mar-24 4-Feb-25 10.01 OG 0.400 0.300 0.150 0.030 0.044 0.033 95.70% - AHD

314 ELITE GENERAL 
CONTRACTOR AND 

DEVELOPMENT CORP.

49128 L AAA LA GE 240H0049 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods / 

Flood Management Program / 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Slope Protection at Baseco Compound, Port 

Area, Brgy. 649, Zone 68, Phase 3, Sta. 0+398 to 
Sta. 0+598

Manila 1-Aug-24 1st South Manila 
DEO

LF 94,519,425.78 240 19-Mar-24 13-Nov-24 7.78 OG 0.399 0.299 0.150 0.030 0.029 0.033 94.00% - AHD

315 229 ELITE GENERAL 
CONTRACTOR AND 

DEVELOPMENT CORP. / 
HAWK KEY CONSTRUCTION 

AND GENERAL 
MERCHANDISE 

CORPORATION (Joint 
Venture)

JV-23-
12889

L AAA LA GE 24DD0058 - Organizational Outcome 2 : Protect 
Lives and Properties Against Major Floods, Flood 

Management Program, Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers, 
Construction of Revetment along Lawaye River 

(Palingowak - Poctol Section)

San Juan, 
Batangas

12-Aug-24 1st Batangas 4th 
DEO

LF 96,500,000.00 292 12-Feb-24 29-Nov-24 12.9 OG 0.394 0.297 0.150 0.020 0.052 0.050 96.30% - AHD

316 230 EL-JAKE BUILDERS 38162 L B MA GE 24DF0025 - Organizational Outcome 2 : Protect 
Lives and Properties Against Major Floods - 
Flood Management Program Construction / 

Maintenance of Flood Mitigation Structures and 
Drainage Systems - Construction of Revetment 

along Ylang-Ylang River

Barangay Santa 
Isabel, Kawit, 

Cavite

16-Aug-24 1st Cavite 1st 
DEO

LF 95,517,314.88 277 14-Feb-24 16-Nov-24 -3.69 OG 0.387 0.300 0.113 0.030 0.031 0.033 89.40% - DEL

317 231 EML CONSTRUCTION AND 
TRADING

10151 L AAA LB GE 24CI0081 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG): Access Roads and/ or 

Bridges from the National Road/s leading to 
Major/ Strategic Public Buildings/ Facilities; 
Constrution of Abacan Road Dike (Left Side) 

Upstream of Hensonville Bridge

Angeles City, 
Pampanga

12-Aug-24 1st Pampanga 
3rd DEO

LF 127,084,975.39 217 4-Apr-24 6-Nov-24 0.08 OG 0.381 0.300 0.150 0.030 0.048 0.050 95.90% - AHD

318 232 EMQ DESIGN & 
CONSTRUCTION

16128 L B MA GE 24EH0086 - 
Rehabilitation/Reconstruction/Upgrading of 
Damaged Paved Roads - Secondary Roads - 

Romblon - Cogon - Sablayan Rd, K0000+000 - 
K0001+000, K0002+000 - K0003+650 (As per 
GAA) K0000+070 - K0000+390, K0002+000 - 

K0004+000, K0009+000 - K0010+505 (Approved 
Modification)

Romblon Island, 
Romblon, Region 

IV-B

19-Aug-24 1st Romblon DEO LF 142,578,304.96 363 7-Jun-24 4-Jun-25 20.8 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD
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319 233 ENRIQUE T. CHUA 
CONSTRUCTION 
DEVELOPMENT 
CORPORATION

37893 L B MA GE 24PB0026-Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program- Construction of 
Missing Links/ New Roads, Abra- Kalinga-Apayao 
Road (Buluan-Banban-Puguin-Sacpil-Pinukpuk), 

Package 2

Conner, Apayao 17-Aug-24 1st Apayao 1st 
DEO

LF 28,769,230.88 285 26-Apr-24 4-Feb-25 9.25 OG 0.393 0.300 0.150 0.030 0.035 0.050 95.80% - AHD

320 234 EQUICON ENGINEERING 
SERVICES

42223 L A MA GB 24MH0080 - Construction of Multi Purpose 
Building at DPWH Sultan Kudarat 2nd District 

Engineering Office

Lebak, Sultan 
Kudarat

26-Jul-24 1st Sultan 
Kudarat 2nd 

DEO

LF 48,998,662.93 330 26-Feb-24 20-Jan-25 8.4 OG 0.396 0.300 0.150 0.030 0.042 0.050 96.80% - AHD

321 235 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA LB GE 24K00288-Construction of By-Pass and Diversion 
Road, CDOC-Iligan Hinterland Road, Jct. CDO 

Camp Kibaritan/Dansolihon-Jct. 
BCIR/Laguindingan Airport Road Extension, 

Package 3

Cagayan de Oro 
City, Misamis 

Oriental

20-Aug-24 1st Regional 
Office No. X

LF 285,724,409.03 390 28-Jun-24 22-Jul-25 28.1 OG 0.400 0.300 0.150 0.030 0.064 0.033 97.70% - AHD

322 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA LB GE 24K00176-Construction of By-Pass and Diversion 
Roads, CDOC-Iligan Hinterland Road, Jct. CDO-

Camp Kibaritan/Dansolihon-Jct. 
BCIR/Laguindingan Airport Road Extension, 

Package 4

Cagayan de Oro 
City, Misamis 

Oriental

20-Aug-24 1st Regional 
Office No. X

LF 255,852,658.94 330 3-May-24 28-Mar-25 10.81 OG 0.400 0.300 0.150 0.030 0.064 0.033 97.70% - AHD

323 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA-
P

LB GE 24K00042 - Construction of By-Pass and 
Diversion Roads, CDO - Opol - El Salvador - 
Alubijid - Laguindingan Airport (Pueblo de 

Oro/CDO Airport to Jct. BCIR Laguindingan) 
Mountain Diversion Road

Cagayan de Oro 8-Jul-24 1st Regional 
Office No. X

LF 110,926,750.00 360 11-Mar-24 5-Mar-25 19.13 OG 0.390 0.209 0.150 0.030 0.048 0.050 87.70% - AHD

324 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA-
P

LB GE 23K00292 - Construction of By-Pass and 
Diversion Roads, CDO - Opol - El Salvador - 
Alubijid - Laguindingan Airport (Pueblo de 

Oro/CDO Airport to Jct. BCIR Laguindingan) 
Mountain Diversion Road, Package XII

Misamis Oriental 8-Jul-24 1st Regional 
Office No. X

LF 96,500,000.00 482 27-Jul-23 19-Nov-24 37.25 OG 0.374 0.284 0.150 0.030 0.039 0.050 92.70% - AHD

325 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA LB GE 24K00189 - Construction of By-Pass and 
Diversion Roads, Manolo Fortich – Misamis 

Oriental/ Alternate By-Pass Road, Package 9

Bukidnon 15-Aug-24 1st Regional 
Office No. X

LF 280,806,799.84 360 3-May-24 27-Feb-25 34.52 OG 0.400 0.300 0.150 0.024 0.063 0.050 98.70% - AHD

326 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA LB GE 24K00327 - Construction of By-Pass and 
Diversion Roads, Eastern Interior By-Pass Road 
(Gusa Puerto / Jct Sayre Highway), Package 18

Cagayan de Oro 
City

10-Sep-24 1st Regional 
Office No. X

LF 185,714,188.46 345 10-Jul-24 19-Jun-25 14.58 OG 0.399 0.300 0.150 0.030 0.046 0.033 95.80% - AHD

327 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA LB GE 24K00190 - Construction of By-Pass and 
Diversion Roads, Manolo Fortich - Misamis 

Oriental, Alternate By-Pass, Package 8

Bukidnon 9-Sep-24 1st Regional 
Office No. X

LF 279,354,929.97 360 3-May-24 27-Apr-25 36.13 OG 0.400 0.300 0.150 0.030 0.049 0.033 96.20% - AHD

328 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA LB GE 24K00178 - Constructio of Flood Control 
Structure along Ipanan River, Package 9

Cagayan de Oro 
City

9-Sep-24 1st Regional 
Office No. X

LF 146,125,204.54 390 3-May-24 27-May-25 24.59 OG 0.400 0.252 0.150 0.030 0.041 0.033 90.60% - AHD

329 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA LB GE 23K00244 - Construction of By-Pass and 
Diversion Roads, Cagayan De Oro Road 

Extension, (Jct. Sayre Highway (Balubal) - 
Manolo Fortich - Malitbog - Claveria - Eureka, 

Gingoog City Road) Package 13

Bukidnon 9-Sep-24 1st Regional 
Office No. X

LF 108,731,500.35 300 29-May-23 23-Mar-24 76.31 OG 0.399 0.292 0.150 0.030 0.049 0.033 95.30% - AHD

330 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA LB GE 24N00149 - Construction of Flood Control 
Structure, Barangay San Antonio

Madrid, Surigao 
del Sur

16-Aug-24 1st Regional 
Office No. XIII

LF 190,870,326.18 300 17-May-24 12-Mar-25 30.02 OG 0.400 0.240 0.150 0.030 0.063 0.033 91.60% - AHD

331 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA LB GE 24N00003 - East West Lateral Road Connecting 
Agusan del Sur / Bukidnon Agusan - Malaybalay 

Road, Package 9

Agusan del Sur 11-Sep-24 1st Regional 
Office No. XIII

LF 152,077,937.37 270 8-Apr-24 2-Jan-25 19.95 OG 0.400 0.298 0.150 0.030 0.049 0.050 97.70% - AHD

332 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA LB GE 22N00176 - Construction of Lake Mainit 
Circumferential - Lipata Port By-Pass Road to 

Wind Power Generator, San Francisco Section, 
Package 3

San Francisco, 
Surigao del 

Norte

11-Sep-24 1st Regional 
Office No. XIII

LF 115,799,998.23 973 30-Aug-22 28-Apr-25 17.72 OG 0.399 0.299 0.150 0.030 0.050 0.033 96.10% - AHD

333 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA LB GE 24N00002 -  East -West Lateral Road Connecting 
Agusan del Sur / Bukidnon - Agusan Malaybalay 

Road, Package 8

Esperanza, 
Agusan del Sur

11-Sep-24 1st Regional 
Office No. XIII

LF 150,533,786.69 270 19-Feb-24 14-Nov-24 0.03 OG 0.400 0.299 0.150 0.030 0.049 0.033 96.10% - AHD

334 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA LB GE 24N00087 - Construction of Butuan City Water 
System, Main By-Pass Pipeline, (Brgy. Anticala - 

Antongalon Section)

Butuan City, 
Agusan del Norte

11-Sep-24 1st Regional 
Office No. XIII

LF 191,059,648.02 300 5-Apr-24 29-Jan-25 19.74 OG 0.400 0.272 0.150 0.030 0.046 0.050 94.80% - AHD

335 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA LB GE 24N00088 - Rehabilitation of Bank Protection 
Structure Along Tuguibo River Protecting 

Taguibo Dam Water-Filtration Facilities, Package 
2, Brgy. Anticala

Butuan City 11-Sep-24 1st Regional 
Office No. XIII

LF 190,089,825.15 330 6-Mar-24 29-Jan-25 29.18 OG 0.398 0.297 0.150 0.030 0.046 0.050 97.10% - AHD

336 EQUI-PARCO 
CONSTRUCTION COMPANY

14332 L AAAA LB GE 24N00125 - Agusan del Norte / Agusan del Sur 
North - South Lateral Road, (Las Nieves, Agusan 
del Norte - Kapalong, Davao del Norte), Package 

4

La Paz, Agusan 
del Sur

11-Sep-24 1st Regional 
Office No. XIII

LF 190,092,762.78 330 8-Sep-24 3-Aug-25 40.83 OG 0.400 0.300 0.150 0.030 0.041 0.033 95.40% - AHD

337 236 EQUI-PARCO 
CONSTRUCTION COMPANY 

/ REDLION MEGATRADE 
INC. (Joint Venture)

JV-24-
14374

L AAAA LB GE 24N00013 - Daang Maharlika (Agusan - Davao 
Sect) - K1356+790 - K1356+805, K1356+859 - 

K1357+636, K1357+759 - K1357+800, K1359+000 
- K1360+519, K1366+000 - K1367+000

Agusan del Sur 19-Aug-24 1st Regional 
Office No. XIII

LF 220,123,707.89 330 7-Jun-24 2-May-25 24.29 OG 0.400 0.240 0.150 0.020 0.037 0.033 88.00% - AHD

338 237 ESD CRUZ CONSTRUCTION 
& SUPPLY

32368 L B MA GB 24II0056 - Construction (Completion) of 
Evacuation Center (Municipal), Brgy. Potenciana

Mapanas, 
Northern Samar

24-Jul-24 1st Northern 
Samar 2nd 

DEO

LF 9,883,902.00 190 12-Feb-24 19-Aug-24 43.41 OG 0.377 0.300 0.150 0.030 0.052 0.050 95.90% - AHD

339 238 ESJ AND SONS 
CONSTRUCTION AND 

CONSTRUCTION SUPPLY, 
INC.

17162 L AAA LA GE 24G00001 - Bacolod Negros Occidental Economic 
Highway (BANOCEH), Section 1 (Package F, G, H)

Victorias City, 
Negros 

Occidental

29-Jul-24 1st Regional 
Office No. VI

LF 101,150,735.75 273 12-Feb-24 10-Nov-24 -4.56 OG 0.377 0.300 0.104 0.030 0.059 0.033 90.30% - DEL
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340 ESJ AND SONS 
CONSTRUCTION AND 

CONSTRUCTION SUPPLY, 
INC.

17162 L AAA LA GE 24GK0197 - Construction of Road Slope 
Protection Structure - Jct Natl Rd Sagay-Bato-

Dian-Marcelo-Balea Jct Rd - K0084+(-289) - 
K0084+(-248)

Sagay City, 
Negros 

Occidental

29-Jul-24 1st Negros 
Occidental 1st 

DEO

LF 47,849,126.08 196 29-Apr-24 10-Nov-24 28.96 OG 0.393 0.294 0.150 0.030 0.059 0.050 97.60% - AHD

341 239 ESJ AND SONS 
CONSTRUCTION AND 

CONSTRUCTION SUPPLY, 
INC. / GKMM 

CONSTRUCTION & 
SUPPLIES, INC. (Joint 

Venture)

JV-24-
1111

L AAA LB GE 24GN0074 - Construction of Valladolid Seawall Valladolid, 
Negros 

Occidental

27-Jul-24 1st Negros 
Occidental 

4th DEO

LF 48,198,694.87 180 3-Apr-24 29-Sep-24 -4.9 OG 0.391 0.300 0.101 0.030 0.044 0.033 89.90% - DEL

342 240 ESR CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

10451 L AAA MA GE 24JI0063 - Construction of Flood Control along 
Sibuguey River (Upstream), Barangay Gaulan

Diplahan, 
Zamboanga 

Sibugay

25-Jul-24 1st Zamboanga 
Sibugay 1st  

DEO

LF 115,714,415.26 370 26-Mar-24 30-Mar-25 39.92 OG 0.323 0.300 0.150 0.030 0.048 0.050 90.10% - AHD

343 ESR CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

10451 L AAA LB GE 24JJ0015 - Preventive Maintenance - Secondary 
Roads, Liloy-Siocon Rd - K2024 + 000 - K2025 + 
000, K2066 + 000 - K2068 + 000, K2070 + 396 - 

K2071 + 000, K2074 + 000 - K2074 + 145

Zamboanga del 
Norte

31-Jul-24 1st Zamboanga 
del Norte 4th 

DEO

LF 121,907,780.85 232 8-Mar-24 25-Oct-24 3.13 OG 0.388 0.300 0.150 0.030 0.048 0.050 96.60% - AHD

344 241 ETAN CONSTRUCTION 39761 L AAA LA GE 24IJ0071 - CSSP: Construction of Flood 
Mitigation Structure, Brgy. San Luis

Pagsanghan, 
Samar

31-Jul-24 1st Samar 1st 
DEO

LF 29,432,716.47 216 3-Jun-24 4-Jan-25 -4.85 OG 0.400 0.300 0.102 0.030 0.032 0.033 89.70% - DEL

345 ETAN CONSTRUCTION 39761 L AAA LA GE 24IJ0060 - CSSP: Construction of Road, Brgy. 
Limarayon To Brgy. Kilo-Kili

Calbayog City, 
Samar

31-Jul-24 1st Samar 1st 
DEO

LF 39,212,319.55 203 26-Apr-24 14-Nov-24 1.34 OG 0.399 0.300 0.150 0.030 0.043 0.050 97.20% - AHD

346 242 EUS CONSTRUCTION 21878 L B MA GE 23F00426 - Convergence and Special Support 
Program (CSSP): Sustainable Infrastructure 

Projects Alleviating Gaps (SIPAG) - Access Roads 
and/or Bridges from the National Roads/s 

Leading to Major/Strategic Public 
Buildings/Facilities - Construction of Road (Cong. 

Elmer Panotes Boulevard), Barangay 
Mangcamagong

Basud, 
Camarines Norte

24-Jul-24 1st Camarines 
Norte Sub-

DEO

LF 93,591,908.85 302 11-Mar-24 6-Jan-25 22.24 OG 0.389 0.300 0.150 0.030 0.057 0.050 97.60% - AHD

347 243 EZJONES CONSTRUCTION 
INC.

34462 L AAAA LB GE 24II0067 - Construction of Flood Control 
Structure in the Municipality of San Roque

San Roque, 
Northern Samar

24-Jul-24 1st Northern 
Samar 2nd 

DEO

LF 48,989,659.89 300 25-Apr-24 18-Feb-25 62.45 OG 0.395 0.300 0.150 0.030 0.054 0.050 97.90% - AHD

348 244 F & J GENERAL 
CONSTRUCTION AND 

SUPPLY CORPORATION

31963 L B MA GE 24GA0012 - Construction of Flood Mitigation 
Structure along Aklan River

Brgy. Poblacion, 
Madalag, Aklan

26-Jul-24 1st Aklan DEO LF 97,927,914.45 244 22-Apr-24 21-Dec-24 3.43 OG 0.397 0.300 0.150 0.030 0.048 0.050 97.50% - AHD

349 245 F. GURREA 
CONSTRUCTION, INC.

6995 L AAA LA GE 24GH0069 - Construction of Seawall, Barangay 
Binon-an

Batad, Iloilo 23-Jul-24 1st Iloilo 3rd DEO LF 144,604,927.76 299 19-Mar-24 11-Jan-25 3.49 OG 0.400 0.300 0.150 0.030 0.052 0.050 98.20% - AHD

350 F. GURREA 
CONSTRUCTION, 
INCORPORATED

6995 L AAA LA GE 24GB0009 - Construction of Flood Control 
Structure along Cangaranan River at Cangaranan 

Bridge (Abutment B, Downstream)

Barangay Ilaures, 
Bugasong, 

Antique

29-Jul-24 1st Antique DEO LF 82,025,946.11 312 9-Feb-24 16-Dec-24 15.86 OG 0.385 0.276 0.150 0.030 0.055 0.050 94.60% - AHD

351 246 F.A. TORRES 
CONSTRUCTION / MIGHTY 

DRAGON BUILDERS INC. 
(Joint Venture)

JV-23-
11933

L B MA GE 24EB0037 - Construction of Mangarin Flood 
Control Structure

Barangay 
Mangarin, San 

Jose, Occidental 
Mindoro

20-Sep-24 Final Mindoro 
Occidental 

DEO

LF 48,997,765.82 202 6-Feb-24 25-Aug-24 49.53 C 0.458 0.200 0.300 - - - 95.80% 95.8%
Very Satisfactory

AHD

352 247 F.C. MARTINEZ 
CONSTRUCTION 

DEVELOPMENT AND 
SUPPLY CORPORATION

31243 L B MA GE 24CE0202 - Construction (Completion) Multi-
Purpose Building, Barangay Sto. Tomas

San Jose City, 
Nueva Ecija

15-Aug-24 1st Nueva Ecija 
1st DEO

LF 14,775,614.15 180 12-Apr-24 8-Oct-24 1.08 OG 0.385 0.300 0.150 0.030 0.039 0.050 95.40% - AHD

353 248 F.F. ROSALES GENERAL 
CONTRACTOR

08814 L A MB GE 24DK0029 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of By-Pass and Diversion Roads - Jct Daang 

Maharlika - Tayabas Diversion Road and Quezon 
Eco-Tourism Road Extension, (Package A)

Quezon 15-Aug-24 1st Quezon 1st 
DEO

LF 72,374,530.43 240 19-Feb-24 15-Oct-24 -1.34 OG 0.394 0.300 0.137 0.030 0.055 0.033 94.90% - DEL

354 249 F.P. DE GUZMAN 
CONSTRUCTION, INC.

10296 L A MB GE 24DN0031- FY 2024 DPWH Infrastructure 
Program - Organizational Outcome 1: Ensure 

Safe and Reliable National Road System - Bridge 
Program - Rehabilitation/Major Repair of 

Permanent Bridges - Angono Br. (B04739LZ) 
along Angono Diversion Road

Angono, Rizal 16-Aug-24 1st Rizal 1st DEO LF 44,099,980.55 240 19-Feb-24 15-Oct-24 1.9 OG 0.372 0.300 0.150 0.030 0.044 0.050 94.60% - AHD

355 250 FAIRCHILD BUILDERS & 
DEVELOPERS, 

INCORPORATED

10024 L AA MA GE 24ID0065 - Flood Management Program-
Construction/Rehabilitation Flood Mitigation 

Facilities within Major River Basins and Principal 
Rivers- Construction of Binahaan Flood Control 

Structure, Binahaan River Basin

Brgy. San Agustin 
,Jaro, Leyte

31-Jul-24 1st Leyte 2nd 
DEO

LF 67,530,749.50 304 13-Mar-24 10-Jan-25 28.87 OG 0.338 0.270 0.150 0.030 0.044 0.050 88.20% - AHD

356 FAIRCHILD BUILDERS & 
DEVELOPERS, 

INCORPORATED

10024 L AA MA GE 24ID0026 - Flood Management Program- 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers- Construction of Slope Protection along 
Daguitan River

Barangay 
Poblacion 
District IX, 

Burauen, Leyte

1-Aug-24 1st Leyte 2nd 
DEO

LF 95,776,168.88 284 26-Feb-24 5-Dec-24 11.04 OG 0.270 0.300 0.150 0.030 0.048 0.050 84.80% - AHD

357 251 FAIRCHILD BUILDERS & 
DEVELOPERS, 

INCORPORATED / 
OMEGAROS 

CONSTRUCTION SUPPLY 
AND SERVICES (Joint 

Venture)

JV-23-
12813

L AA MA GE 24IE0009 - Asset Preservation- 
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse, and Landslide- Tertiary 
Roads, Tabing- Kawayan- Sta. Rosa- Lawis- 
Tabang0 Road, K1028+993 to K1029+000

Tabango, Leyte 30-Jul-24 1st Leyte 3rd 
DEO

LF 29,353,136.67 263 12-Feb-24 31-Oct-24 12.06 OG 0.262 0.240 0.150 0.030 0.033 0.050 76.50% - AHD
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358 252 FERDSTAR BUILDERS 
CONTRACTORS

04965 L AAA MB GE 24CI0064 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG): Access Roads and/or 
Bridges from the National Road/s leading to 

Major Strategic Public Buildings/Facilities; 
Construction of Roads and Drainage in Angeles 

City (Phase 2)

Angeles City, 
Pampanga

12-Aug-24 1st Pampanga 
3rd DEO

LF 117,211,296.88 240 26-Apr-24 21-Dec-24 32.2 OG 0.385 0.300 0.150 0.030 0.048 0.050 96.30% - AHD

359 253 FEREST DWAYNE 
CONSTRUCTION

40843 L C SB GE 24PK0032-Organizational Outcome 2: Protect 
Lives and Properties against Major Floods: Flood 

Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers: Construction of Samang-Sait Flood 
Control along Chico River, Sta. 189+250 - Sta. 

189+400 (R.S), Poblacion

Tinglayan, 
Kalinga

15-Aug-24 1st Upper Kalinga 
DEO

LF 12,684,652.96 206 4-Apr-24 26-Oct-24 -4.42 OG 0.400 0.269 0.106 0.030 0.058 0.000 86.30% - DEL

360 FEREST DWAYNE 
CONSTRUCTION

40843 L C SB GE 24PK0024-Basic Infrastructure Program (BIP) - 
Interjurisdiction Roads and/or Bridges (or, Roads 

that Traverse Multiple LGU Jurisdiction); 
Construction Of Dangtalan / Pugong / Upper 

Dalupa / Ngibat / Bugnay Access Roads in 
Barangays Dangtalan, Pugong and alupa, Pasil 

Kalinga and Barangays Ngibat and Bugnay

Pasil and 
Tinglayan, 

Kalinga

15-Aug-24 1st Upper Kalinga 
DEO

LF 8,882,427.75 172 29-Apr-24 17-Oct-24 6.14 OG 0.400 0.300 0.150 0.030 0.054 0.050 98.40% - AHD

361 254 FFJJ CONSTRUCTION / ALBE 
CONSTRUCTION & 
ENTERPRISES (Joint 

Venture)

JV-23-
12952

L AAA MB GE 24JF0010 - Construction of Flood Control 
Structure Along Tupilac River (Phase VII)

R.T. Lim, 
Zamboanga 

Sibugay

24-Jul-24 1st Zamboanga 
Sibugay 2nd 

DEO

LF 38,952,081.16 231 18-Mar-24 3-Nov-24 29.25 OG 0.386 0.299 0.150 0.030 0.055 0.033 95.30% - AHD

362 255 FFJJ CONSTRUCTION / 
PYRAMID CONSOLIDATED 
BUILDERS AND GENERAL 

MERCHANDISE (Joint 
Venture)

JV-24-
14411

L AAA MB GE 24K00196-Construction of Flood Control 
Structure along Manticao River (Downstream of 

Manticao Bridge)

Manticao, 
Misamis Oriental

19-Aug-24 1st Regional 
Office No. X

LF 195,920,949.00 390 3-May-24 27-May-25 7.65 OG 0.400 0.300 0.150 0.030 0.059 0.050 98.90% - AHD

363 256 FIAT CONSTRUCTION 
SERVICES / DANSBURG 

MACRO-BUILDERS INC. / 
VICTER CONSTRUCTION 

AND DEVELOPMENT, OPC 
(Joint Venture)

JV-24-
14157

L AAA MB GE 24JA0013 - Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers - Construction of Flood Control Structure, 

Tumaga River (Tumaga Section) Package 2

Zamboanga City 23-Jul-24 1st Zamboanga 
City DEO

LF 130,949,445.76 347 18-Apr-24 30-Mar-25 12.36 OG 0.398 0.300 0.150 0.030 0.037 0.033 94.80% - AHD

364 257 FIRST NORTHWAY 
DEVELOPMENT AND 

CONSTRUCTION 
CORPORATION

11645 L B MA GE 24AD0051- Flood Mitigation Structures 
Protecting Major/ Strategic Public Building/ 
Facilities- Construction of Villarica- Talogtog- 

Caterman Flood Control

Candon City, 
Ilocos Sur

16-Aug-24 1st Ilocos Sur 2nd 
DEO

LF 54,449,986.08 185 7-May-24 7-Nov-24 3.48 OG 0.400 0.300 0.150 0.020 0.037 0.050 95.70% - AHD

365 258 FIT CONSTRUCTION 35857 L B SB GE 24AC0013- Construction of Multi-Purpose 
Building, Camp Elpidio Quirino

Bantay, Ilocos 
Sur

15-Aug-24 1st Ilocos Sur 1st 
DEO

LF 24,750,000.00 208 26-Feb-24 20-Sep-24 -3 OG 0.396 0.267 0.120 0.020 0.046 0.033 88.20% - DEL

366 259 FJQ CONSTRUCTION 46761 L D MB GE 24KD0014 - Upgrading of Drainage Structure 
along Cagayan de Oro Port Road K1439+272 to 

K1439+600, CDO Port Road

Cagayan de Oro, 
Misamis Oriental

20-Aug-24 1st Cagayan de 
Oro City 2nd 

DEO

LF 29,400,000.00 194 9-Feb-24 18-Nov-24 29.9 OG 0.400 0.252 0.150 0.024 0.050 0.050 92.60% - AHD

367 260 FLORDES CONSTRUCTION 
AND TRADING CORP.

16916 L AAA LB GE 24AI0215 - Construction of Slope Protection 
along Sabangan River, Brgy. Salpadsan Felipe

San Nicolas, 
Pangasinan

22-Aug-24 1st Pangasinan 
3rd DEO

LF 97,010,066.57 284 14-May-24 21-Feb-25 57.09 OG 0.398 0.300 0.150 0.030 0.060 0.050 98.80% - AHD

368 261 FLUSSKREBS 
CONSTRUCTORS / BNR 
CONSTRUCTION AND 
DEVELOPMENT CORP. 

(Joint Venture)

JV-23-
12469

L B MA GE 24HH0009 - OO2: Protect Lives and Properties 
Against Major Floods-Flood Management 

Program-Construction / Rehabilitation of Flood 
Mitigation Facilities Within Major River Basins 

and Principal Rivers-Construction of Flood 
Mitigation Structure along Butuanon River

Barangay Pit-Os, 
Cebu City

31-Jul-24 1st Cebu City 
DEO

LF 144,594,682.62 288 7-Mar-24 19-Dec-24 16.1 OG 0.397 0.259 0.150 0.030 0.058 0.050 94.40% - AHD

369 262 FNTC CONSTRUCTION 50251 L D SB GE 24KE0051 - Construction of River Control along 
Baylao Box Culvert

Mambajao, 
Camiguin

17-Aug-24 1st Camiguin DEO LF 28,809,594.60 176 16-May-24 7-Nov-24 16.63 OG 0.400 0.300 0.150 0.024 0.049 0.050 97.30% - AHD

370 263 FOUR-G CONSTRUCTION 45924 L C SB GE 24PK0026-Convergence and Special Support 
Program: Construction/Improvement Of Access 
Roads Leading to Declared Tourism Destinations 

(Tourism Road Infrastructure Program - TRIP): 
Uguid Subterranean Tourism Destination Access 

Road, Brgy. Maling (Kabugao)

Balbalan, Kalinga 15-Aug-24 1st Upper Kalinga 
DEO

LF 19,589,982.96 206 27-Mar-24 18-Oct-24 -4.81 OG 0.399 0.300 0.102 0.030 0.058 0.033 92.20% - DEL

371 264 FRAMECON BUILDERS 22482 L B MA GE 24CF0079 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - SIPAG - Flood 
Mitigation Structures Protecting Public 

Infrastructures/Facilities - Construction of Flood 
Mitigation Structure including Drainage System 

along Baca River, Barangay Mayapyap

Cabanatuan City, 
Nueva Ecija

16-Aug-24 1st Nueva Ecija 
2nd DEO

LF 75,650,574.13 300 25-Mar-24 18-Jan-25 16.75 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

372 FRAMECON BUILDERS 22482 L B MA GE 24OF0003 - Rehabilitation of Flood Control 
Structure at St. James, Barangay Nagkaisang 

Nayon

Quezon City 30-Jul-24 1st Quezon City 
1st DEO

LF 29,105,900.00 270 6-Feb-24 1-Nov-24 0.37 OG 0.387 0.300 0.150 0.020 0.037 0.033 92.70% - AHD

373 FRAMECON BUILDERS 22482 L B MA GE 24OD0150 - Improvement of Roads including 
Drainage Leading to GSIS Recreational Park

Caloocan City 29-Jul-24 1st Metro Manila 
3rd DEO

LF 48,996,896.89 210 12-Mar-24 7-Oct-24 0.93 OG 0.394 0.300 0.150 0.030 0.037 0.033 94.40% - AHD

374 265 FRANDEL CONSTRUCTION 
AND DEVELOPMENT CORP.

36116 L B MA GE 24DB0017 - Organizational Outcome 1 : Ensure 
Safe and Reliable National Road System - Bridge 

Program - Construction of New Bridges - 
Tanggoy Bridge 2 along Balayan - Balibago Road

Balayan, 
Batangas

13-Aug-24 1st Batangas 1st 
DEO

LF 49,000,000.00 240 8-Feb-24 4-Oct-24 -3.71 OG 0.394 0.300 0.113 0.020 0.052 0.033 91.20% - DEL
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375 266 FROMARC BUILDERS AND 
GENERAL MERCHANDISE

26244 L A MA GE 24DF0051 - Organizational Outcome 1 : Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of By-Pass and Diversion Roads - Carsadang Bago 
- Malagasang Diversion Road, Bucandala Section, 

Segment 2

Cavite 16-Aug-24 1st Cavite 1st 
DEO

LF 76,425,599.53 431 27-Feb-24 2-May-25 -0.72 OG 0.399 0.300 0.143 0.020 0.035 0.033 93.00% - DEL

376 267 FUTURISTIC TRADING & 
CONSTRUCTION / JASMIG 

CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-23-
12145

L AAA LA GE 24EE0056 - Construction of Flood Control 
Structure along Buayan River (LS)

Roxas, Palawan 15-Aug-24 1st Palawan 1st 
DEO

LF 48,249,816.25 201 20-May-24 6-Dec-24 58.49 OG 0.367 0.300 0.150 0.030 0.050 0.050 94.70% - AHD

377 268 G UY CONSTRUCTION 27999 L B MA GE 24GG0120 - Reconstruction to Concrete 
Pavement - Iloilo-Capiz Rd (Old Route) - K0034 + 

090 - K0034 + 400, K0034 + 700 - K0035 + 321, 
K0035 + 728 - K0036 + 260,  K0038 + 055 - K0038 
+ 300, K0038 + 650 - K0038 + 768, K0042+ 805 - 
K0043 + 267,  K0044 + 835 - K0045 + 200, K0053 
+ 100 - K0053 + 350, K0053 + 560 - K0053 + 800, 

K0054 + 445 - K0054 + 620

Iloilo 31-Jul-24 1st Iloilo 2nd DEO LF 77,199,921.64 245 15-Mar-24 14-Nov-24 17.37 OG 0.400 0.254 0.150 0.024 0.052 0.050 93.00% - AHD

378 269 G.F. ROVERO 
MERCHANDISING

27268 L A MB GE 24GA0009 - Aklan East Road - K0294 + 144 - 
K0296 + 559, K0296 + 884 - K0296 + 952, K0296 + 

1017 - K0297 + 031, K0301 + 000 - K0302 + 476

Aklan 26-Jul-24 1st Aklan DEO LF 112,250,283.66 278 29-May-24 2-Mar-25 10.48 OG 0.397 0.300 0.150 0.024 0.048 0.050 96.90% - AHD

379 270 G.T.J. CONSTRUCTION 42452 L B MA GE 24EA0021 - Construction/Improvement of Road 
Leading to Lambingan Falls

Boac, 
Marinduque

20-Aug-24 1st Marinduque 
DEO

LF 45,640,531.46 197 19-Feb-24 2-Sep-24 0.03 OG 0.394 0.300 0.150 0.030 0.053 0.033 96.00% - AHD

380 271 GALENO CONSTRUCTION, 
INC.

3427 L C SB GE 24GF0056 - Construction of Flood Control 
Structure along Tangyan, River

Igbaras, Iloilo 22-Jul-24 1st Iloilo 1st DEO LF 14,597,696.26 146 20-Mar-24 12-Aug-24 0.28 OG 0.328 0.269 0.150 0.030 0.052 0.050 87.90% - AHD

381 272 GAWIS CONSTRUCTION 
SERVICES

47415 L D SB GE 24PM0010 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Rehabilitation/ 
Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Tertiary Roads, Jct. 
Talubin - Barlig - Natonin - Paracelis - Calaccad Rd 

- K0410+1690 - K0410+1712, K0412+877 - 
K0412+920, K0420+570 - K0420+600, K042+615 - 
K0420+640, K0420+660 - K042+694, K0420+700 - 

K0420+730, K0421+155 - K0421+362 - 
K0421+402

Barlig, Mountain 
Province

15-Aug-24 1st Mt. Province 
2nd DEO

LF 24,874,014.00 212 11-Apr-24 8-Nov-24 0.08 OG 0.393 0.240 0.150 0.024 0.053 0.050 91.00% - AHD

382 GAWIS CONSTRUCTION 
SERVICES

47415 L D SB GE 24PM0035 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers, 
Construction of Anonat Proper F

Paracelis, 
Mountain 
Province

16-Aug-24 1st Mt. Province 
2nd DEO

LF 29,400,000.00 188 11-Apr-24 15-Oct-24 -3.99 OG 0.400 0.240 0.110 0.024 0.048 0.033 85.50% - DEL

383 273 GCI. CONSTRUCTION AND 
DEVELOPMENT CORP.

11346 L AAA LA GE 24FE0043 - 002: Flood Management Program - 
Construction/ Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers - Construction of Flood Mitigation 
Structure along Libmanan River (Right Side) 

within Bicol River Basin, Barangay Puro Batia

Libmanan, 
Camarines Sur

26-Jul-24 1st Camarines 
Sur 2nd DEO

LF 106,149,500.00 351 23-Apr-24 8-Apr-25 49.07 OG 0.400 0.300 0.150 0.030 0.054 0.050 98.40% - AHD

384 GCI. CONSTRUCTION AND 
DEVELOPMENT CORP.

11346 L AAA LB GE 24FE0025 - CSSP: Sustainable Infrastructure 
Project Alleviating Gaps (SIPAG) - Access Roads 

and/or Bridges from the National Road/s 
Leading to Major/Strategic Public 

Buildings/Facilities - Construction of Sigamot-
Udoc-Calabnigan Road, Barangay Calabnigan

Libmanan, 
Camarines Sur

26-Jul-24 1st Camarines 
Sur 2nd DEO

LF 139,924,900.00 315 11-Mar-24 19-Jan-25 5.31 OG 0.400 0.300 0.150 0.024 0.052 0.050 97.60% - AHD

385 GCI. CONSTRUCTION AND 
DEVELOPMENT CORP.

11346 L AAA LA GE 24FD0040 - Construction of Riverbank 
Protection Structure along Colacling River, Zone 

1, Barangay Colacing Lupi

Camarines Sur 25-Jul-24 1st Camarines 
Sur 1st DEO

LF 94,386,023.30 358 27-Mar-24 19-Mar-25 74.11 OG 0.400 0.300 0.150 0.030 0.062 0.050 99.20% - AHD

386 GCI. CONSTRUCTION AND 
DEVELOPMENT CORP.

11346 L AAA LB GE 24FD0008 - Installation of Solar Street Lights 
along Rolando A. Andaya Highway - K0286+000 - 
K0286+760, K0288+525 - K0292+554, K0293+000 

-K0293+792

Del Gallego, 
Camarines Sur

25-Jul-24 1st Camarines 
Sur 1st DEO

LF 76,617,064.53 180 1-Mar-24 27-Aug-24 0.16 OG 0.392 0.300 0.150 0.030 0.060 0.050 98.20% - AHD

387 274 GCI. CONSTRUCTION AND 
DEVELOPMENT CORP. / 

MPIRE NINE 
CONSTRUCTION OPC (Joint 

Venture)

JV-24-
13773

L AAA LB GE 24F00133 - ORGANIZATIONAL OUTCOME 1: 
Ensure Safe and Reliable National Road System - 
Network Development Program - Construction 

of Missing Links/ New Roads - Pasacao - Balatan 
Tourism Coastal Highway (Bula-Balatan Section)

Balatan and 
Bula, Camarines 

Sur (5th 
Legislative 

Distirct)

28-Jul-24 1st Regional 
Office No. V

LF 232,560,382.00 350 8-Apr-24 23-Mar-25 0.92 OG 0.400 0.300 0.150 0.030 0.061 0.050 99.10% - AHD

388 275 GCMG CONSTRUCTION 9743 L A SA GE 24KE0008 - Construction of River Control along 
Alga Box Culvert

Catarman, 
Camiguin

16-Aug-24 1st Camiguin DEO LF 19,219,172.91 153 11-Apr-24 10-Sep-24 1.64 OG 0.400 0.253 0.150 0.030 0.050 0.050 93.30% - AHD

389 276 GEMMA CONSTRUCTION 
SUPPLY, INC. / LICSAL 

CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-23-
12340

L AAA LB GE 24NH0032: Surigao - Davao Coastal Road - 
K1378+000 - K1379+337, K1379+408 - 

K1382+000

Lianga, Surigao 
del Sur

16-Aug-24 1st Surigao del 
Sur 1st DEO

LF 130,040,519.54 282 19-Mar-24 25-Dec-24 17.83 OG 0.312 0.300 0.150 0.030 0.055 0.050 89.70% - AHD

390 277 GENESIS88 CONSTRUCTION 
INC.

40999 L A MA GE 24LB0025 - Rehabilitation of Revetment along 
Panacan River, Panacan Bridge Upstream

Davao City 31-Jul-24 1st Davao City 
Sub-DEO

LF 79,966,127.51 250 24-Mar-24 28-Nov-24 8.09 OG 0.286 0.300 0.150 0.030 0.048 0.050 86.40% - AHD

391 GENESIS88 CONSTRUCTION 
INC.

40999 L A MA GE 24LB0095 - Construction of Revetment along 
Bago Gallera Creek Left Bank, Bago Gallera

Davao City 29-Jul-24 1st Davao City 
1st DEO

LF 44,020,387.79 191 9-Apr-24 16-Oct-24 0.18 OG 0.272 0.300 0.150 0.030 0.063 0.050 86.50% - AHD
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392 GENESIS88 CONSTRUCTION 
INC.

40999 L A MA GE 24LB0086 - Rehabilitation of Drainage Structure 
along Davao - Cotabato Road (Davao City - Jct. 
Digos Sect) - K1516+985, going to Matina River 

Outfall

Davao City 29-Jul-24 1st Davao City 
1st DEO

LF 29,700,000.00 168 9-Apr-24 23-Sep-24 26.15 OG 0.393 0.291 0.150 0.030 0.059 0.050 97.30% - AHD

393 GENESIS88 
CONSTRUCTION, INC.

40999 L A MA GE 24KA0130 - Construction of Flood Mitigation 
Structure

Barangay 
Mabuhay, San 

Fernando, 
Bukidnon 2nd LD

14-Aug-24 1st Bukidnon 1st 
DEO

LF 110,646,461.75 280 21-Mar-24 25-Dec-24 36.23 OG 0.400 0.300 0.150 0.030 0.045 0.050 97.50% - AHD

394 278 GENESIS88 CONSTRUCTION 
INC. / AGONG BUILDERS 

AND CONSTRUCTION 
SUPPLY, INC. (Joint 

Venture)

JV-23-
13142

L A SB GE 24LB0023 - Construction of Revetment along 
Bunawan River Sta.2+726 to Sta.3+026, West 

Side, Left Bank

Davao City 30-Jul-24 1st Davao City 
Sub-DEO

LF 94,076,990.77 283 22-Feb-24 30-Nov-24 2.26 OG 0.399 0.300 0.150 0.030 0.048 0.050 97.70% - AHD

395 279 GICAR CONSTRUCTION, 
INC.

12624 L AAA MB GE 24HG0007 - OO2: Protect Lives and Properties 
against Major Floods, Flood Management 

Program, Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems, 

Construction of Barangay Jomgao, Argao River 
Flood Control

Argao, Cebu 23-Jul-24 1st Cebu 1st DEO LF 64,153,295.00 230 19-Mar-24 3-Nov-24 0.02 OG 0.376 0.276 0.150 0.030 0.048 0.050 93.00% - AHD

396 GICAR CONSTRUCTION, 
INC.

12624 L AAA MB GE 24NE0023 - Construction of Magsaysay River 
Revetment, Barangay Magsaysay

Dinagat, Dinagat 
Islands

14-Aug-24 1st Dinagat 
Islands DEO

LF 71,506,483.88 286 5-May-24 14-Feb-25 48.69 OG 0.398 0.295 0.150 0.024 0.052 0.050 96.90% - AHD

397 280 GICAR CONSTRUCTION, 
INC. / ZLREJ TRADING AND 

CONSTRUCTION CORP. 
(Joint Venture)

JV-24-
13484

L AAA MB GE 24H00018 - OO2: Protect Lives and Properties 
Against Major Floods, Flood Management 

Program, Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers, Construction of Wahig 
River Control, Phase 4

Sierra Bullones, 
Bohol

24-Jul-24 1st Regional 
Office No. VII

LF

173,599,999.98

339 4-Apr-24 8-Mar-25 0.01 OG 0.381 0.300 0.150 0.030 0.048 0.050 95.90% - AHD

398 GICAR CONSTRUCTION, 
INC. / ZLREJ TRADING AND 

CONSTRUCTION CORP. 
(Joint Venture)

JV-24-
13987

L AAA LB GE 24H00003 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, Bridge 

Program, Rehabilitation/ Major Repair of 
Permanent Bridges, Viaduct Br. (B00081CB) 

along Cebu South Coastal Rd

Cebu City 31-Jul-24 1st Regional 
Office No. VII

LF 173,599,999.96 302 26-Mar-24 21-Jan-25 49.17 OG 0.400 0.300 0.150 0.030 0.043 0.050 97.30% - AHD

399 281 GIOVANNI CONSTRUCTION 12168 L AAA MA GE 24NB0038 - Construction of Flood Mitigation 
Structure - Construction of Flood Mitigation 

Structure along Bolo

Esperanza, 
Agusan del Sur

20-Aug-24 1st Agusan del 
Sur 1st DEO

LF 76,427,700.00 360 17-Apr-24 11-Apr-25 2.78 OG 0.395 0.291 0.150 0.030 0.048 0.050 96.40% - AHD

400 282 GOLDEN J'S 
CONSTRUCTION SERVICES

51135 L A MB GE 24OE0009 - Construction of Pumping Station 
along Estero de San Miguel (Earnshaw Drainage 

Main Outfall)

Manila City 23-Jul-24 1st North Manila 
DEO

LF 94,096,729.40 338 8-Feb-24 10-Jan-25 16.03 OG 0.400 0.300 0.150 0.030 0.037 0.033 95.00% - AHD

401 283 GOLDRICH CONSTRUCTION 
AND TRADING

16489 L AAA LA GE 24PD0011 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide - 

Tertiary Roads - Kisad Rd. - K0249+047-
K0249+203

Baguio City 19-Aug-24 1st Baguio City 
DEO

LF 31,458,000.00 231 7-Mar-24 23-Oct-24 60.24 OG 0.377 0.300 0.150 0.030 0.064 0.050 97.10% - AHD

402 GOLDRICH CONSTRUCTION 
AND TRADING

16489 L AAA LA GE 24PD0010 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide - 

Primary Roads: Kennon Rd. - K0241+007-
K0241+192, K0241+328-K0241+476

Baguio City 19-Aug-24 1st Baguio City 
DEO

LF 41,493,699.92 239 13-Jun-24 6-Feb-25 49.06 OG 0.385 0.300 0.150 0.030 0.055 0.050 97.00% - AHD

403 284 GONZALODO ENTERPRISES 30681 L AA MB GE 24HD0050 - Construction / Upgrading / 
Rehabilitation of Drainage along National Road - 
Cebu North Hagnaya Wharf Road - K0096+119 - 

K0097+600, K101+745 - K0103+037

City of Bago, 
Cebu

28-Jul-24 1st Cebu 4th DEO LF 123,400,520.00 322 30-Apr-24 17-Mar-25 25.71 OG 0.396 0.300 0.150 0.030 0.042 0.050 96.80% - AHD

404 GONZALODO ENTERPRISES 30681 L AA MB GE 24HD0035 - Road Widening along Antonio y De 
Pio H-way - K0114+580 - K0115+783, K0121+125 - 
K0121+666, K0126+845 - K0127+152, K0127+214 

- K0127+286

Tabuelan and 
San Remegio, 

Cebu

28-Jul-24 1st Cebu 4th DEO LF 69,441,580.00 201 13-Feb-24 31-Aug-24 19.16 OG 0.392 0.300 0.150 0.030 0.057 0.050 97.90% - AHD

405 285 GOWIL BUILDERS 18733 L B MA GE 24HH0039 - OO2: Protect Lives and Properties 
Against Major Floods - Flood Management 

Program - Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers-Construction of Flood 
Mitigation Structure along Guadalupe River

Barangay 
Sapangdaku, 

Cebu City

31-Jul-24 1st Cebu City 
DEO

LF 48,972,075.00 201 22-Feb-24 9-Sep-24 -10.31 OG 0.386 0.249 0.047 0.024 0.058 0.033 79.70% - DEL

406 286 GP & H CONSTRUCTION 
INCORPORATED

36141 L A MB GE 24LI0039-Mapawa- Bahi- Langgawisan, 
Maragusan

Davao de Oro 23-Jul-24 1st Davao de Oro 
2nd DEO

LF 57,318,901.25 198 24-Apr-24 7-Nov-24 6.55 OG 0.399 0.300 0.150 0.020 0.047 0.050 96.60% - AHD

407 287 GRAND APEX 
CONSTRUCTION INC.

46858 L AAA SB GE 24DL0159 - Convergence and Special Support 
Program, Basic Infrastructure Program (BIP), BIP - 

Public Water Supply System 1. Construction of 
Water Supply Project (Source Development), 

Brgy. San Isidro, (Phase 2)

Atimonan, 
Quezon,

21-Aug-24 1st Quezon 4th 
DEO

LF 96,883,983.55 300 12-Apr-24 5-Feb-25 8.1 OG 0.400 0.300 0.150 0.030 0.048 0.033 96.10% - AHD

408 288 GREAT PACIFIC BUILDERS 
AND GEN. CONTRACTOR 
INC. / AARCON BUILDERS 

(Joint Venture)

JV-23-
12804

L AAA LA GE 24O00001 - Asset Preservation - Preventive 
Maintenance - Primary Roads - Epifanio Delos 
Santos Ave (EDSA) - K0021 + (-158) - K0021 + 

000, K0021 + (-229) - K0021 + (-158), K0021 + 000 
- K0025 + 163

San Juan and 
Mandaluyong

27-Jul-24 1st NCR Regional 
Office

LF 156,855,757.17 270 8-Mar-24 2-Dec-24 23.97 OG 0.398 0.300 0.150 0.030 0.037 0.050 96.50% - AHD

409 289 GREAT PACIFIC BUILDERS 
AND GEN. CONTRACTOR 

INC. / BENRAM 
CONSTRUCTION (Joint 

Venture)

JV-23-
12702

L AAA LA GE 24J00036  - Construction / Rehabilitation of 
Flood Mitigation Facilities Within Major River 
Basins and Principal Rivers - Construction of 
Flood Control Structure along Siocon River, 

Package 3, 0+550.00 to 1+100.00, Net Length: 
550.00 Ln.m./0.55 Km.

Siocon, 
Zamboanga del 

Norte

31-Jul-24 1st Regional 
Office No. IX

LF 138,586,574.15 349 19-Feb-24 1-Feb-25 10.21 OG 0.394 0.300 0.150 0.030 0.033 0.050 95.70% - AHD
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410 290 GREAT WALL 
ENGINEERING

34573 L B SB GB 24FC0039 - Construction of Multi-Purpose 
Building, Barangay Mabini

Capalonga, 
Camarines Norte

23-Jul-24 1st Camarines 
Norte DEO

LF 4,949,985.27 147 5-Apr-24 29-Aug-24 9 OG 0.389 0.300 0.150 0.030 0.059 0.050 97.80% - AHD

411 291 GRECO CONSTRUCTION 
SUPPLY

21884 L B MA GE 24ME0087 - Construction of Glan River Flood 
Control

Glan, Sarangani 
Province

27-Jul-24 1st Sarangani 
DEO

LF 48,940,791.72 210 2-May-24 27-Nov-24 0.14 OG 0.399 0.300 0.150 0.030 0.042 0.050 97.10% - AHD

412 292 GROUND UP 
CONSTRUCTION AND 

SUPPLIES

42322 L B MA GE 24GN0067 - Construction of Road, Brgy. Culo Pulupandan, 
Negros 

Occidental

27-Jul-24 1st Negros 
Occidental 

4th DEO

LF 49,004,787.59 161 11-Apr-24 18-Sep-24 2.91 OG 0.358 0.300 0.150 0.020 0.041 0.050 91.90% - AHD

413 293 GSIXTY CONSTRUCTION 
SERVICES

48763 L C SB GE 24HF0033 - Construction of Multi-Purpose 
Building, Brgy. Dumlog

Toledo City, 
Cebu

27-Jul-24 1st Cebu 3rd DEO LF 29,693,528.67 252 2-Feb-24 10-Oct-24 -2.22 OG 0.392 0.300 0.128 0.030 0.033 0.033 91.60% - DEL

414 294 GTM BUILDERS & SUPPLY / 
SOCOR CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-24-
14210

L AAA LA GE 24HN0119 - OO1: Asset Preservation Program - 
Rehab./ Reconst./ Upgrading of Damaged Paved 

Roads - Primary Roads - Cebu North Hagnaya 
Wharf Road (S00286CB) K0011+657 - K0012+948 
Modified to: CNHWR - K0012+139 - K0012+862)

Consolacion, 
Cebu

31-Jul-24 1st Cebu 6th DEO LF 75,888,807.28 179 21-Jun-24 16-Dec-24 47.59 OG 0.400 0.300 0.150 0.030 0.026 0.050 95.60% - AHD

415 295 GVDPM CONSTRUCTION 
CORP.

9052 L A MB GE 24BC0081- Organizational Outcome 1: Ensure 
Safe and Reliable National Road System- Bridge 

Program- Construction of New Bridges- Ulima Br. 
2 Along Jct.- Logac- Lasam- Gagabutan Rd

Rizal, Cagayan 13-Aug-24 1st Cagayan 2nd 
DEO

LF 114,824,967.07 293 8-Mar-24 25-Dec-24 -9.95 OG 0.398 0.258 0.050 0.030 0.033 0.033 80.20% - DEL

416 GVDPM CONSTRUCTION 
CORP.

09052 L A MB GE 24CJ0215 - Installation of Road Safety Facilities 
along Tarlac City - Sn Jose via Tibag - Burgos Rd 

(Segment 1)

Tarlac City, 
Tarlac

19-Aug-24 1st Tarlac 1st 
DEO

LF 94,091,209.58 240 18-Feb-24 14-Oct-24 5.92 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

417 GVDPM CONSTRUCTION 
CORP.

9052 L A MB GE 24CJ0067 - Bridge Program Replacement of 
Permanent Weak Bridges Pura Br. (B05155LZ) 

along Sta. Ignacia - Guimba Diversion Rd

Province of 
Tarlac

19-Aug-24 1st Tarlac 1st 
DEO

LF 84,150,177.43 327 13-Feb-24 4-Jan-25 2.04 OG 0.400 0.300 0.150 0.030 0.039 0.050 96.90% - AHD

418 296 H&N BUILDERS AND 
ENTERPRISES

41819 L D SB GB 24KD0076 - Construction of Multi-Purpose 
Building Barangay 24

Cagayan de Oro 
City, Misamis 

Oriental

20-Aug-24 1st Cagayan de 
Oro City 2nd 

DEO

LF 4,945,939.60 140 10-Jun-24 27-Oct-24 10.52 OG 0.400 0.300 0.150 0.030 0.060 0.050 99.00% - AHD

419 297 H.L.J CONSTRUCTION & 
ENTERPRISES

18080 L A MB GE 24HL0024 - Organizational Outcome 001: Ensure 
Safe And Reliable National Road System:  
Network Development Program:  Road 

Widening: Primary Roads:  Dumaguete South 
Rd: K0057+000 - K0058+184

Siaton, Negros 
Oriental

25-Jul-24 1st Negros 
Oriental 3rd 

DEO

LF 47,983,740.00 268 19-Feb-24 12-Nov-24 49.91 OG 0.385 0.300 0.150 0.030 0.054 0.050 96.90% - AHD

420 H.L.J. CONSTRUCTION & 
ENTERPRISES

18080 L A MB GE 24GM0003 - Road Widening - Kabankalan Jct 
Salong-Tapi-Dacongcogon-Bantayan Rd - 

K0099+512 - K0100+350

Kabankalan City, 
Negros 

Occidental

28-Jul-24 1st Negros 
Occidental 

3rd DEO

LF 33,701,240.48 179 15-Feb-24 11-Aug-24 0.6 OG 0.377 0.300 0.150 0.030 0.056 0.050 96.30% - AHD

421 H.L.J. CONSTRUCTION & 
ENTERPRISES

18080 L A MB GE 24G00030 - Candoni - Gatuslao - Basay Bdry 
Road

Hinobaan, 
Negros 

Occidental

25-Jul-24 1st Regional 
Office No. VI

LF 144,750,102.01 359 8-Feb-24 31-Jan-25 25.02 OG 0.380 0.300 0.150 0.030 0.052 0.050 96.20% - AHD

422 298 HANNA VIA 
CONSTRUCTION, INC.

32887 L B SB GE 24MB0083 - Concreting of Purok 11, Brgy, 
Katangawan FMR, Brgy. Katangawan

General Santos 
City

29-Jul-24 1st South 
Cotabato 1st 

DEO

LF 9,899,275.20 105 8-May-24 20-Aug-24 15.43 OG 0.391 0.300 0.150 0.020 0.025 0.033 91.90% - AHD

423 299 HAUSLAND 
CONSTRUCTION

32378 L AA MB GE 24DG0100 - Network Development - 
Construction of By-Pass and Diversion Roads - 

Tagaytay - By - Pass Road (Salaban Section)

Tagaytay City, 
Cavite

15-Aug-24 1st Cavite 2nd 
DEO

LF 28,066,877.00 180 21-Mar-24 16-Sep-24 0.92 OG 0.400 0.300 0.150 0.030 0.048 0.050 97.80% - AHD

424 300 HDG CONSTRUCTION AND 
ENTERPRISES

35955 L D SB GE 24PD0020 - Network Development Program - 
Construction of By-Pass and Diversion Roads - 
Marcos Hi-Way to Kennon Rd Diversion Road

Baguio City 19-Aug-24 1st Baguio City 
DEO

LF 19,600,000.00 189 21-Mar-24 25-Sep-24 -2.3 OG 0.387 0.299 0.127 0.030 0.050 0.033 92.60% - DEL

425 301 HELM CONSTRUCTION & 
SUPPLIES

34385 L B MA GE 24HF0003 - Construction of Flood Mitigation 
Structure at Combado River, Barangay Singsing

Balamban, Cebu 26-Jul-24 1st Cebu 3rd DEO LF 96,315,000.00 283 12-Feb-24 20-Nov-24 16.96 OG 0.376 0.300 0.150 0.030 0.035 0.050 94.10% - AHD

426 302 HGG BUILDERS AND 
SUPPLY

17824 L A MB GB 24E00207 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG)- Coastal Roads / 
Causeway for Environmental Protection / 

Conservation- Construction of Sta. Cruz Seawall, 
Barangay Tagum - Barangay Morales Section

Sta. Cruz, 
Marinduque

20-Aug-24 1st Regional 
Office No. IV-

B

LF 232,752,827.60 360 9-Mar-24 3-Mar-25 41.13 OG 0.400 0.300 0.150 0.030 0.048 0.050 97.80% - AHD

427 303 HHH DEVELOPER AND 
CONSTRUCTION / BOSH 

MEGATRADE AND 
SERVICES CO. (Joint 

Venture)

JV-24-
14978

L A MA GE 24JH0033 - Construction of Concrete Road - 
Brgy. Lukbuton to Brgy. Panigayan leading to 

White Beach, Malamawi Island

Isabela City, 
Basilan

1-Aug-24 1st Isabela City 
DEO

LF 106,132,292.64 301 13-Jun-24 9-Apr-25 28.03 OG 0.398 0.275 0.150 0.020 0.029 0.033 90.50% - AHD

428 304 HHK CONSTRUCTION 45560 L B MA GE 24BC0095- Convergence and Special Support 
Program- Basic Infrastructure Program (BIP)- 

Access Roads and/or Bridges from the National 
Road/s leading to Major/Strategic Public 

Buildings/Facilities-Construction of Labben- 
Utan Road, Brgy. Capagaran- Brgy. Nagattan- 

Brgy. Mapurao- Brgy. Utan

Allacapan, 
Cagayan

13-Aug-24 1st Cagayan 2nd 
DEO

LF 39,595,000.00 229 16-Apr-24 30-Nov-24 4.98 OG 0.304 0.273 0.150 0.030 0.043 0.033 83.30% - AHD

429 305 HI-TONE CONSTRUCTION & 
DEVELOPMENT 
CORPORATION

23385 L AAA MB GE 24FN0008 - 002: Protect Lives and Properties 
Against Major Floods - Construction/ 

Maintenance of Flood Control Mitigation 
Structures and Drainage Systems - Construction 
of Flood Mitigation Structure along Barit River, 

Antipolo Old Section, Barangay Antipol

Nabua, 
Camarines Sur

28-Jul-24 1st Camarines 
Sur 5th DEO

LF 96,500,000.00 295 21-Feb-24 11-Dec-24 48.98 OG 0.399 0.300 0.150 0.030 0.060 0.050 98.90% - AHD
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430 HI-TONE CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23385 L AAA MB GE 24FK0007 - 002: Protect Lives and Properties 
Against Major Flood - 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage System - Construction 
of Bacon Boulevard Breakwater, Bacon District

Sorsogon City, 
Sorsogon

22-Jul-24 1st Sorsogon 1st 
DEO

LF 94,636,544.99 259 19-Feb-24 3-Nov-24 17.68 OG 0.400 0.300 0.150 0.030 0.046 0.033 95.90% - AHD

431 HI-TONE CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23385 L AAA MB GE 24FA0022-Construction of Flood Control 
Structure along Alimsog, High 

School/Elementary School, Alimsog

Sto. Domingo, 
Albay

31-Jul-24 1st Albay 1st DEO LF 82,314,500.00 222 26-Apr-24 3-Dec-24 55.73 OG 0.400 0.300 0.150 0.030 0.051 0.033 96.40% - AHD

432 HI-TONE CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23385 L AAA MB GE 24FB0025 - OO2: Construction/Maintenance of 
Flood Mitigation Structures and Drainage 

Systems - Construction of Road Dike, Padang

Legazpi City , 
Albay

29-Jul-24 1st Albay 2nd 
DEO

LF 93,342,092.85 250 26-Feb-24 1-Nov-24 0.94 OG 0.357 0.300 0.150 0.030 0.058 0.050 94.50% - AHD

433 HI-TONE CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23385 L AAA MB GE 24F00073 - ORGANIZATIONAL OUTCOME 2: 
Protect Lives and Properties Against Major 

Floods - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 

Structures and Drainage Systems - Rehabilitaion 
of Flood Control Structure, Sitio Tagbak, Paraiso

San Miguel, 
Catanduanes

30-Jul-24 1st Regional 
Office No. V

LF 187,209,444.99 319 27-Mar-24 8-Feb-25 35.17 OG 0.400 0.276 0.150 0.030 0.060 0.050 96.60% - AHD

434 306 HI-TONE CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION / BAM 
CONSTRUCTION (Joint 

Venture)

JV-24-
13520

L AAA MB GE 23F00430 - CONVERGENCE AND SPECIAL 
SUPPORT PROGRAM - Sustainable Infrastructure 
Projects Alleviating Gaps - Access Roads and/or 

Bridges from National Road/s leading to 
Major/Strategic Public Buildings/Facilities - 

Construction of Dugue-San Vicente Road leading 
to National Road

Virac, 
Catanduanes 
(Lone District)

30-Jul-24 1st Regional 
Office No. V

LF 140,406,779.13 306 27-Mar-24 26-Jan-25 0.86 OG 0.394 0.300 0.150 0.030 0.060 0.050 98.40% - AHD

435 HI-TONE CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION / BAM 
CONSTRUCTION (Joint 

Venture)

JV-24-
13769

L AAA MB GE 24F00074 - OURGANIZATIONAL OUTCOME 2: 
Protect Lives and Properties Against Major 

Floods - Flood Management Programs - 
Construction/ Maintenance of Flood Mitigation 

Structures and Drainage Systems - Rehabilitation 
of Flood Control Structure

Obi, Caramoran, 
Catanduanes

30-Jul-24 1st Regional 
Office No. V

LF 187,209,975.99 319 19-Apr-24 3-Mar-25 24.87 OG 0.398 0.279 0.150 0.030 0.060 0.050 96.70% - AHD

436 HI-TONE CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION / BAM 
CONSTRUCTION (Joint 

Venture)

JV-24-
13546

L AAA MB GE 23F00434 - CONVERGENCE AND SPECIAL 
SUPPORT PROGRAM - Sustainable Infrastructure 

Projects Alleviating Gaps - Flood Mitigation 
Structures protecting Public Infrastuctures/ 

Facilities - Construction of Road Dike along Obi 
River Upstream Sta. 5+313 - Sta. 5+813

Obi, Caramoran, 
Catanduanes

30-Jul-24 1st Regional 
Office No. V

LF 140,407,052.00 270 27-Mar-24 21-Dec-24 24.43 OG 0.395 0.300 0.150 0.030 0.054 0.050 97.90% - AHD

437 307 HI-VIEW RESOURCES & 
DEVELOPMENT 
CORPORATION

28505 L A MB GE 24LD0084 - Construction of Road, Andangan 
Road, Purok 5, Barangay Altavista

Bansalan, Davao 
del Sur

23-Jul-24 1st Davao del Sur 
DEO

LF 84,244,477.98 263 12-Apr-24 30-Dec-24 0.02 OG 0.399 0.300 0.150 0.024 0.044 0.050 96.70% - AHD

438 308 HKP CONSTRUCTION AND 
SUPPLY

34274 L B MA GE 24FJ0049 - OO1: Asset Preservation Program - 
Rehabilitation / Reconstruction / Upgrading of 

Damaged Paved Roads - Secondary Roads - 
Masbate - Cataingan - Placer Rd - K0091+722 - 

K0091+763, K0091+779 - K0091+779 - 
K0093+194, K0093+962 - K0094+061

Cataingan, 
Masbate

26-Jul-24 1st Masbate 3rd 
DEO

LF 67,896,020.93 207 12-Apr-24 4-Nov-24 6.52 OG 0.365 0.300 0.150 0.020 0.045 0.050 93.00% - AHD

439 HKP CONSTRUCTION AND 
SUPPLY

34274 L B MA GE 24FI0029 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of Missing Links/New Roads - Asid - Tigbao - 

Bara - Malbug Road, Package 1

Milagros, 
Masbate

26-Jul-24 1st Masbate 2nd 
DEO

LF 96,499,894.04 228 20-Feb-24 4-Oct-24 24.37 OG 0.387 0.300 0.150 0.030 0.057 0.050 97.40% - AHD

440 309 HOMEWORLD 
CONSTRUCTION 
CORPORATION

14725 L AAA LB GE 24HJ0103 - Convergence and Special Support 
Program: Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) -  Flood Mitigation 
Structures Protecting Major/Strategic Public 

Buildings/Facilities- Construction of Flood 
Control Structure Hibaiyo River Upstream

Guihulngan City, 
Negros Oriental

29-Jul-24 1st Negros 
Oriental 1st 

DEO

LF 57,320,715.50 248 7-Mar-24 9-Nov-24 3.39 OG 0.343 0.300 0.150 0.030 0.058 0.050 93.10% - AHD

441 HOMEWORLD 
CONSTRUCTION 
CORPORATION

14725 L AAA LB GE 24HL0030 - Organizational Outcome 001: Ensure 
Safe and Reliable National Road System:  
Network Development Program:  Road 

Widening: Primary Roads:  Dumaguete South Rd - 
K0054+473 - K0056+422

Siaton, Negros 
Oriental

25-Jul-24 1st Negros 
Oriental 3rd 

DEO

LF 104,220,000.00 210 11-Mar-24 6-Oct-24 31.69 OG 0.389 0.300 0.150 0.022 0.056 0.050 96.70% - AHD

442 HOMEWORLD 
CONSTRUCTION 
CORPORATION

14725 L AAA LB GE 24GM0008 - Off-Carriageway Improvement: 
Construction of Sidewalk - BacolodSouth Rd 

(Kabankalan - Hinobaan Section) - K0091+495 - 
K0092+173

Ilog, Negros 
Occidental

28-Jul-24 1st Negros 
Occidental 

3rd DEO

LF 30,472,173.29 218 21-Mar-24 24-Oct-24 3.14 OG 0.369 0.300 0.150 0.030 0.056 0.050 95.50% - AHD

443 HOMEWORLD 
CONSTRUCTION 
CORPORATION

14725 L AAA LB GE 24GL0064 - Preventive Maintenance of Road: 
Asphalt Overlay - Hinigaran - Isabela Rd - 

K0060+150 - K0061+573, K0062+654 - 
K0063+100

Hinigaran, 
Negros 

Occidental

26-Jul-24 1st Negros 
Occidental 
2nd DEO

LF 51,868,640.00 172 7-Mar-24 25-Aug-24 5.5 OG 0.371 0.300 0.150 0.030 0.052 0.033 93.60% - AHD

444 HOMEWORLD 
CONSTRUCTION 
CORPORATION

14725 L AAA LB GE 24GM0017 - Construction of Flood Mitigation 
Structure - Construction of Flood Mitigation 

Structure along Ilog - Hilabangan River 
(Upstream of Approach A of Ilog Br.) Phase 2

Kabankalan City, 
Negros 

Occidental

28-Jul-24 1st Negros 
Occidental 

3rd DEO

LF 125,450,015.12 252 22-Feb-24 30-Oct-24 0.09 OG 0.399 0.300 0.150 0.030 0.063 0.033 97.50% - AHD

445 310 H-ROYAL CONSTRUCTION / 
BMQ BUILDERS AND 
SUPPLY CORP (Joint 

Venture)

JV-24-
14097

L B MA GE 24LD0085 - Construction of Road, Barangay 
Linawan

Bansalan, Davao 
del Sur

23-Jul-24 1st Davao del Sur 
DEO

LF 84,240,921.75 263 27-May-24 13-Feb-25 4.53 OG 0.397 0.300 0.150 0.030 0.052 0.050 97.90% - AHD
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446 311 I & E CONSTRUCTION 
CORPORATION

10410 L AA MB GE 24OI0036 - Construction of Flood Control 
Structure, Las Pinas River and Its Tributaries

Las Pinas, Metro 
Manila

26-Jul-24 1st Las Piñas-
Muntinlupa 

DEO

LF 90,937,748.04 240 8-Feb-24 4-Oct-24 8.93 OG 0.378 0.300 0.150 0.020 0.037 0.033 91.80% - AHD

447 I&E CONSTRUCTION 
CORPORATION

10410 L AA SB GE 23OE0228 - Construction of 3 STY 6 CL, Esteban 
Abada High School

Manila City 14-Sep-24 Final North Manila 
DEO

LF 29,991,765.63 340 20-Jul-23 23-Jun-24 0.39 C 0.493 0.166 0.300 - - - 95.90% 95.90%
Verys Satisfactory

AHD

448 312 I.A. BOSQUE 
CONSTRUCTION CORP.

12597 L A MB GE 24DJ0085 - OO1: Ensure Safe and Reliable 
National Road System, Asset Preservation 

Program-Preventive Maintenance-Secondary 
Roads, Sariaya Bypass Road-K0121+722-

K0122+052, K0122+173-K0122+655, K0123+029-
K0123+467

Sariaya, Quezon 19-Aug-24 1st Quezon 2nd 
DEO

LF 84,569,636.25 240 19-Apr-24 14-Dec-24 27.89 OG 0.392 0.300 0.150 0.030 0.044 0.050 96.60% - AHD

449 313 IBC INTERNATIONAL 
BUILDERS CORPORATION

08576 L AAA LB GE 24GE0033 - Construction of Road Slope 
Protection Structure - at Specific Locations along 

Guimaras Circumferential Rd (S00028GR) 
K0018+580 - K0018+720

Buenavista, 
Guimaras

31-Jul-24 1st Guimaras 
DEO

LF 77,028,687.28 280 8-Feb-24 13-Nov-24 3.88 OG 0.399 0.299 0.150 0.030 0.055 0.050 98.30% - AHD

450 IBC INTERNATIONAL 
BUILDERS CORPORATION

08576 L AAA LA GE 24G00034 - Construction of Flood Mitigation 
Structure along Hilabangan River (Downstream 

Approach A of Hilabangan Br.)

Kabankalan, 
Negros 

Occidental

25-Jul-24 1st Regional 
Office No. VI

LF 193,000,777.51 570 8-Feb-24 30-Aug-25 15.9 OG 0.370 0.300 0.150 0.030 0.059 0.033 94.20% - AHD

451 IBC INTERNATIONAL 
BUILDERS CORPORATION

8576 L AAA MB GE 24GG0048 - Construction of Slope Protection 
along Suage River, Janiuay, Iloilo

Janiuay, Iloilo 31-Jul-24 1st Iloilo 2nd DEO LF 93,609,999.99 218 27-Mar-24 30-Oct-24 4.11 OG 0.399 0.300 0.150 0.030 0.055 0.050 98.40% - AHD

452 IBC INTERNATIONAL 
BUILDERS CORPORATION

8576 L AAA LB GE 24G00003 - Kalibo Circumferential Road 
(Makato-Lezo Section)

Kalibo, Aklan 26-Jul-24 1st Regional 
Office No. VI

LF 193,000,154.65 394 8-Feb-24 7-Mar-25 28.09 OG 0.394 0.271 0.150 0.024 0.052 0.050 94.10% - AHD

453 314 IGWT-JAV CONSTRUCTION 
& DEVELOPMENT 

CORPORATION

49131 L AAA MA GE 24AG0113 - Flood Management Program - 
Construction/ Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Slope Protection Structure along 
Balingcaguing River (Caranglaan Section), 
Sta.017+092 - Sta. 017+457, Caranglaan

Mabini, 
Pangasinan

20-Aug-24 1st Pangasinan 
1st DEO

LF 96,500,000.00 210 19-Apr-24 14-Nov-24 0.2 OG 0.399 0.300 0.150 0.030 0.063 0.050 99.20% - AHD

454 IGWT-JAV CONSTRUCTION 
& DEVELOPMENT 

CORPORATION

49131 L AAA MA GE 24AA0106- Flood Management Program- 
Construction/Maintenance of Flood Mitigation 
Structures and Draiange Systems- Construction 

of Flood Mitigating Structure along Padsan River 
Connecting Barangay 6 Tonoton, Piddig, Ilocos 

Norte and Barangay San Marcos, Sittio 
Cabuloan, Sarrat, Ilocos Norte (Phase 2)

Sarrat, Ilocos 
Norte

13-Aug-24 1st Ilocos Norte 
1st DEO

LF 77,199,503.23 249 1-Mar-24 4-Nov-24 6.16 OG 0.394 0.300 0.150 0.020 0.048 0.050 96.20% - AHD

455 315 IJK MAE CONSTRUCTION, 
INC.

35272 L B MA GE 24CE0124 - Construction of Flood Control 
Structure along Cassanova Creek, Barangay 

Nagpandayan

Guimba, Nueva 
Ecija

15-Aug-24 1st Nueva Ecija 
1st DEO

LF 48,514,625.05 255 6-Mar-24 15-Nov-24 0.03 OG 0.400 0.284 0.150 0.030 0.035 0.033 93.20% - AHD

456 316 INDUSTRIAL CONTROLS 
CORPORATION

35559 L A MB GE 24BJ0055 - SIPAG: Flood Mitigation Structures 
Protecting Major/Strategic Public 

Buildings/Facilities, Construction of Flood 
Control Structure along Marang River, Barangay 

Beti

Aritao, Nueva 
Vizcaya

20-Aug-24 1st Nueva 
Vizcaya 2nd 

DEO

LF 129,260,223.39 352 21-Feb-24 6-Feb-25 0.95 OG 0.390 0.300 0.150 0.030 0.049 0.050 96.90% - AHD

457 317 INFINITI CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

52874 L AA LA GE 24BG0182 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction/ 
Rehabilitation of Flood Mitigation  Facilities 

within Major River Basins and Principal Rivers - 
Construction of Flood Control Structure along 

Cagayan River, Barangay PISBAKAL

Angadanan, 
Isabela

14-Aug-24 1st Isabela 3rd 
DEO

LF 77,157,107.50 291 23-Jul-24 9-May-25 25.59 OG 0.374 0.300 0.150 0.030 0.058 0.050 96.20% - AHD

458 318 INFINITUM 888 
CONSTRUCTION AND 
DEVELOPMENT CORP.

46839 L A MB GE 24BG0109 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods -  
Flood Management Program - Constuction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers - 
Construction of Flood Control Structure along 

Cagayan River, Phase 3, Barangay Pappat

Angadanan, 
Isabela

14-Aug-24 1st Isabela 3rd 
DEO

LF 77,159,066.51 287 9-May-24 19-Feb-25 52.03 OG 0.400 0.300 0.150 0.030 0.057 0.050 98.70% - AHD

459 319 INFINITUM 888 
CONSTRUCTION AND 

DEVELOPMENT CORP. / 
ALGO CONSTRUCTION AND 

POWER DEVELOPMENT 
INC. (Joint Venture)

JV-24-
15171

L A MB GE 24GB0181 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers - 
Construction of Flood Control Structure along 

Cagayan River, Barangay Calaccab

Angadanan, 
Isabela

14-Aug-24 1st Isabela 3rd 
DEO

LF 77,163,172.60 291 17-Jul-24 3-May-25 43.73 OG 0.378 0.300 0.150 0.030 0.058 0.050 96.60% - AHD

460 320 INFINITUM FORTUNE 50311 L D SB GE 24F00206 - Convergence and Special Support 
Program (CSSP): Basic Infrastructure Program 
(BIP) - Flood Mitigation Structures Protecting 
Major/Strategic Public Buildings/Facilities - 

Construction of Flood Control (Phase I), Baragay 
I

Vinzons, 
Camarines Norte

24-Jul-24 1st Camarines 
Norte Sub-

DEO

LF 28,805,902.44 172 31-May-24 18-Nov-24 19.83 OG 0.400 0.273 0.150 0.030 0.059 0.050 96.20% - AHD

461 321 IRC CONSTRUCTION AND 
SUPPLIES / SYMMETRICON 

BUILDERS CORP. (Joint 
Venture)

JV-24-
13576

L B MA GE 24CE0162 - Construction of Flood Control 
Structure along Banco River, Barangay Canaan 

East

Rizal, Nueva 
Ecija

15-Aug-24 1st Nueva Ecija 
1st DEO

LF 47,767,448.60 210 15-Mar-24 10-Oct-24 0.62 OG 0.400 0.292 0.150 0.030 0.037 0.033 94.20% - AHD

462 322 IRIGA JETSTONE 
CONSTRUCTION, INC.

3648 L B MA GE 24FN0036 - CSSP: Basic Infrastructure Program 
(BIP) - Access Roads and/or Bridges from the 
National Road/s leading to Major/Strategic 
Public Buidlings/Facilities - Construction of 

Road, Brgy. Fabrica, Sta. 0+000.00-Sta. 0+503.0

Bula, Camarines 
Sur

28-Jul-24 1st Camarines 
Sur 5th DEO

LF 6,930,000.00 102 24-Apr-24 3-Aug-24 -23.3 OG 0.400 0.300 0.000 0.030 0.057 0.000 78.70% - DEL
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463 323 IVY MICHELLE 
CONSTRUCTION AND 

TRADING INC.

24093 L AAA LA GE 24EF0066 - Bridge-Retrofitting/Strengthening of 
Permanent Bridges Tigaplan Br. (B00114PW) 

along Puerto Princesa South Rd.

Brooke's Point, 
Palawan

13-Aug-24 1st Palawan 2nd 
DEO

LF 47,022,267.68 216 14-Feb-24 16-Sep-24 -9.46 OG 0.400 0.300 0.055 0.030 0.058 0.033 87.60% - DEL

464 324 J. SIMEON CONSTRUCTION 31867 L A MB GE 24OD0029 - Construction of Reinforced Concrete 
Box Culvert along 8th Street

Caloocan City 29-Jul-24 1st Metro Manila 
3rd DEO

LF 96,456,591.89 344 14-Feb-24 22-Jan-25 -0.29 OG 0.399 0.300 0.147 0.030 0.029 0.033 93.80% - DEL

465 325 J.E. TICO CONSTRUCTION 
CO., INC.

7063 L AA MA GB 24GE0026 - Construction of Other Building - 
Construction of DPWH Guimaras District 

Engineering Office Extension Building

Barangay San 
Miguel, Jordan, 

Guimaras

31-Jul-24 1st Guimaras 
DEO

LF 39,121,629.70 295 8-Feb-24 28-Nov-24 -3.35 OG 0.363 0.300 0.116 0.030 0.052 0.033 89.40% - DEL

466 J.E. TICO CONSTRUCTION 
CO., INC.

7063 L AA LA GE 24GB0051 - Iloilo-Antique Rd - K0088 + 240 - 
K0089 + 024, K0089 + 107 - K0089 + 420

Antique 30-Jul-24 1st Antique DEO LF 52,025,199.97 219 9-Feb-24 14-Sep-24 31.77 OG 0.321 0.300 0.150 0.024 0.044 0.050 88.90% - AHD

467 326 J.F. GABOTERO, INC. 49240 L D SB GE 24BA0034- Construction/ Upgrading/ 
Rehabilitation of Drainage along National Roads- 
Tertiary Roads; San Vicente- Savidug- Chavayan- 

Sumnanga- Nakanmuan Rd- (S00001ST) 
Chainage 090, K0021+617, K0024+181- 

K0024+281, K0002+162- K0002+297

Sabtang, Batanes 21-Aug-24 1st Batanes DEO LF 16,179,279.39 166 26-Mar-24 7-Sep-24 -6.89 OG 0.340 0.300 0.081 0.030 0.037 0.033 82.10% - DEL

468 327 J.G. YACAS 
CONSTRUCTION, SUPPLY 
AND EQUIPMENT RENTAL

43632 L A MA GE 24BC0076- Convergence and Special Support 
Program- - Construction/Improvement of Access 
Roads leading to Declared Tourism Destinations 

(Tourism Road Infrastructure Program- 
Construction/Improvement of Access Roads 

leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program - TRIP)- 

Abulug- Ballesteros Bay View Boulevard 
including Access Road leading to Beach Resorts 

(Package A)

Abulug, Cagayan 13-Aug-24 1st Cagayan 2nd 
DEO

LF 33,956,129.29 242 4-Mar-24 31-Oct-24 -0.68 OG 0.316 0.255 0.143 0.030 0.029 0.033 80.60% - DEL

469 328 J.H.R. ENTERPRISES / 
BERNARDO BUILDERS 

(Joint Venture)

JV-22-
11964

L A MB GE 24EB0014 - Road Widening - Mindoro West 
Coastal Road (S000095MR) - K0336+700 - 

K0338+007

Sablayan, 
Occidental 
Mindoro

12-Aug-24 1st Mindoro 
Occidental 

DEO

LF 45,079,796.80 219 6-Feb-24 11-Sep-24 -2.23 OG 0.400 0.300 0.128 0.030 0.038 0.033 92.90% - DEL

470 329 J.L. MALECDAN 
CONSTRUCTION

48471 L D SB GE 24PE0011 - Construction of Road Slope 
Protection Structure - Itogon - Dalupirp - Sn 

Manuel Bdy Rd (S00392LZ) - K0270+433 - 
K0270+459, K0278+450 - K0278+465

Itogon, Benguet 18-Aug-24 1st Benguet 1st 
DEO

LF 17,139,991.13 188 19-Feb-24 24-Aug-24 0.1 OG 0.400 0.300 0.150 0.030 0.051 0.050 98.10% - AHD

471 330 J.M. DAPING 
CONSTRUCTION SERVICES

43520 L C SB GE 24PM0012 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program, Off-
Carriageway Improvement - Tertiary Roads, Mt. 

Province - Ifugao Rd (Kiling - Paracelis Sect) - 
K0467+459 - K0469 +000

Paracelis, 
Moutain 
Province

16-Aug-24 1st Mt. Province 
2nd DEO

LF 18,600,000.00 147 11-Apr-24 4-Sep-24 23.72 OG 0.399 0.300 0.150 0.024 0.048 0.050 97.10% - AHD

472 J.M. DAPING 
CONSTRUCTION SERVICES

43520 L C SB GE 24PI0003 - CSSP: Construction / Improvement of 
Access Roads leading to Declared Tourism 
Destinations (Tourism, Road Infrastructure 
Program - TRIP)K, Tadian - Sagada via Besao 
leading to Tirad Pass view, Fidelisan Falls, 

Samaguing Cave, Balangapan Cave, Ayyuweng di 
Lambak ed Tadian Festival, Keltepan Sunrise, 

Besao Sunset Hanging Coffins, Echo Valley

Tadian, 
Mountain 
Province

14-Aug-24 1st Mt. Province 
1st DEO

LF 19,300,000.00 223 18-Feb-24 27-Sep-24 -4.83 OG 0.383 0.241 0.102 0.030 0.050 0.033 83.90% - DEL

473 331 J.M. LACORTE 
CONSTRUCTION / LEXICON 

DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-23-
12485

L B MA GE 24NB0012 - Construction of Flood Mitigation 
Structure - Construction of Bank Protection 

along Agusan River (Magtuyon Section)

San Luis, Agusan 
del Sur

20-Aug-24 1st Agusan del 
Sur 1st DEO

LF 77,199,820.34 360 17-Apr-24 11-Apr-25 36.85 OG 0.400 0.300 0.150 0.030 0.052 0.050 98.20% - AHD

474 332 J.M. LUCIANO 
CONSTRUCTION INC.

2083 L AAA LA GE 24NH0021: Surigao - Davao Coastal Rd. - 
K1366+924 - K1369+407, K1639+439 - 

K1371+000

San Agustin, 
Surigao del Sur

16-Aug-24 1st Surigao del 
Sur 1st DEO

LF 135,213,217.16 283 14-Mar-24 21-Dec-24 1.57 OG 0.387 0.300 0.150 0.020 0.048 0.050 95.50% - AHD

475 J.M. LUCIANO 
CONSTRUCTION,  INC.

2083 L AAA LB GE 24NI0075 - Construction of San Roque, Bislig to 
Bunawan By-pass Road

Bislig City, 
Surigao del Sur

17-Aug-24 1st Surigao del 
Sur 2nd DEO

LF 77,199,959.92 200 6-Jun-24 22-Dec-24 34.66 OG 0.392 0.300 0.150 0.020 0.049 0.050 96.10% - AHD

476 333 JABEN GENERAL 
CONTRACTING & ENG'G 

SERVICES

34934 L A MA GB 24PD0059 - Basic Infrastructure Program - 
Construction of Multi-Purpose Building at 

Barangay Salud Mitra

Baguio City 19-Aug-24 1st Baguio City 
DEO

LF 9,701,160.04 188 7-May-24 10-Nov-24 13.39 OG 0.397 0.264 0.150 0.030 0.052 0.050 94.30% - AHD

477 334 JAEJR ELECTRICAL, 
CONSTRUCTION AND 

SUPPLY

39000 L B SB GB 24FC0007 - Construction of Road Barangay 
Bagumbayan

Paracale, 
Camarines Norte

23-Jul-24 1st Camarines 
Norte DEO

LF 14,849,982.31 207 16-Feb-24 9-Sep-24 1.19 OG 0.391 0.299 0.150 0.024 0.053 0.050 96.70% - AHD

478 335 JAGONBUILD 
CONSTRUCTION CORP.

24748 L A MA GE 24CK0080 - Rehabilitation of Existing Dike along 
Parua River (Talimundoc - Marimla Section, Right 

Bank), Package A

Concepcion, 
Tarlac

20-Aug-24 1st Tarlac 2nd 
DEO

LF 96,494,656.20 214 16-Mar-24 15-Oct-24 0.15 OG 0.390 0.300 0.150 0.030 0.041 0.050 96.10% - AHD

479 JAGONBUILD 
CONSTRUCTION CORP.

24748 L A MA GE 24OE0016 - Construction of Retarding Basin at 
Estero de Maypajo (Phase IV), Tondo

Manila City 23-Jul-24 1st North Manila 
DEO

LF 96,447,990.71 243 8-Feb-24 7-Oct-24 -4.75 OG 0.400 0.285 0.102 0.030 0.037 0.033 88.70% - DEL

480 336 JAICA CONST. CORP. 44541 L AA MA GE 24DJ0083 - OO1: Ensure Safe and Reliable 
National Road System, Asset Preservation 

Program-Preventive Maintenance- Secondary 
Roads, Sariaya Bypass Road - K0123+467-

K0124+717

Sariaya, Quezon 19-Aug-24 1st Quezon 2nd 
DEO

LF 95,539,047.43 240 19-Apr-24 14-Dec-24 46.14 OG 0.400 0.300 0.150 0.030 0.055 0.033 96.80% - AHD

481 337 JAIME B. CHING 
ENTERPRISES

04256 L A MB GE 24GM0015 - Construction of Flood Mitigation 
Structure - Construction of Flood Mitigation 

Structure along Hilabangan River

Kabankalan City, 
Negros 

Occidental

28-Jul-24 1st Negros 
Occidental 

3rd DEO

LF 110,098,805.27 237 22-Feb-24 15-Oct-24 26.01 OG 0.318 0.300 0.150 0.030 0.053 0.050 90.10% - AHD
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482 338 JAKT BUILDERS INC. 48583 L B SB GB 24BD0044- Local Program- National Building 
Program- Buildings and other Structure- Multi-

Purpose/ Facilities- Construction of National 
Intelligence Coordinating Agency (NICA) 

Building, Carig

Tuguegarao City, 
Cagayan

18-Aug-24 1st Cagayan 3rd 
DEO

LF 8,256,687.35 210 18-Apr-24 13-Nov-24 7.94 OG 0.345 0.281 0.150 0.030 0.057 0.050 91.30% - AHD

483 339 JANN-NORRIS 
CONSTRUCTION AND 

SUPPLIES, INC.

35880 L AA MB GE 24B00040 - OO1: Ensure Safe and Reliable 
National Road System: Network Development: 
Construction of By-Pass and Diversion Roads - 
San Mateo - Alfonso Lista Diversion Road, San 

Mateo Section

San Mateo, 
Isabela

15-Aug-24 1st Regional 
Office No. II

LF 98,730,778.83 212 12-Mar-24 9-Oct-24 13.66 OG 0.399 0.287 0.150 0.024 0.053 0.050 96.30% - AHD

484 340 JANRHYLL CONSTRUCTION 45245 L D SB GE 24KE0053 - Construction of River Control along 
Bugang Box Culvert

Sagay, Camiguin 16-Aug-24 1st Camiguin DEO LF 19,016,810.13 153 21-May-24 20-Oct-24 12.8 OG 0.394 0.300 0.150 0.030 0.048 0.050 97.20% - AHD

485 341 JANUARY BUILDERS / QM 
BUILDERS (Joint Venture)

JV-23-
13074

L A MA GE 24HE0056 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Const./ Rehab. of 
Flood Mitigation Facilities w/in Major River 

Basins and Principal Rivers - Const. of Lutac River 
Flood Control Structure

Naga City, Cebu 1-Aug-24 1st Cebu 1st DEO LF 120,576,005.31 317 20-Feb-24 1-Jan-25 28.55 OG 0.399 0.300 0.150 0.030 0.052 0.050 98.10% - AHD

486 342 JAPUZ JANSOL 
ENTERPRISES

22869 L B MA GB 24KE0035 - Construction (Completion) of New 
Municipal Hall and Grounds, Barangay Poblacion

Municipal of 
Sagay, Province 

of Camiguin

16-Aug-24 1st Camiguin DEO LF 7,760,647.14 112 5-Jul-24 24-Oct-24 1.25 OG 0.400 0.300 0.150 0.024 0.053 0.050 97.70% - AHD

487 343 JARGON CONSTRUCTION & 
SUPPLY

23474 L AAA LB GE 24MI0029 - Construction of M'lang River Flood 
Control Project (Upstream of M'lang Bridge, Left 

Side), Barangay Poblacion A

M'lang, 
Cotabato

24-Jul-24 1st Cotabato 3rd 
DEO

LF 86,849,999.38 294 19-Feb-24 8-Dec-24 55.58 OG 0.398 0.300 0.150 0.030 0.033 0.050 96.10% - AHD

488 JARGON CONSTRUCTION & 
SUPPLY

23474 L AAA LB GE 24MH0009 - Construction of Road Slope 
Protection Structure - Awang-Upi-Lebak-

Kalamansig-Palimbang-Sarangani Rd - 
K1925+000 - K1925+246

Lebak, Sultan 
Kudarat

26-Jul-24 1st Sultan 
Kudarat 2nd 

DEO

LF 86,819,946.38 264 25-Mar-24 13-Dec-24 0.35 OG 0.400 0.300 0.150 0.030 0.035 0.050 96.50% - AHD

489 344 JASMIG CONSTRUCTION 
CORPORATION

26069 L AAA LA GE 24EE0088 - Road Widening of Puerto Princesa 
North Rd., K0159+944-K0161+211, K0161+285-

K0161+760, K0162+484-K0162+806

Roxas, Palawan 16-Aug-24 1st Palawan 1st 
DEO

LF 94,313,915.90 241 14-Feb-24 11-Oct-24 2.62 OG 0.397 0.300 0.150 0.030 0.049 0.050 97.60% - AHD

490 JASMIG CONSTRUCTION 
CORPORATION

26069 L AAA LA GE 24E00056 - Network Development Program- 
Road Widening- Secondary Roads- Puerto 

Princesa North Road, K0140+478 - K0141+100, 
K0146+065 - K0147+000, K0173+954 - 

K0175+000, K0176+000 - K0176+087, K0176+259 
- K0176+776, K0194+000 - K0194+561, 

K0197+000 - K0197+919

Palawan 15-Aug-24 1st Regional 
Office No. IV-

B

LF 305,888,640.00 360 9-Mar-24 3-Mar-25 49.87 OG 0.400 0.300 0.150 0.030 0.058 0.050 98.80% - AHD

491 JASMIG CONSTRUCTION 
CORPORATION

26069 L AAA LA GE 24D00075 - FY 2024 DPWH Infrastructure 
Program - Organizational Outcome 1: Ensure 

Safe and Reliable National Road System - 
Network Development Program - Construction 

of Flyovers / Interchanges / Underpasses / Long 
Span Bridges Balagtas Flyover

Batangas 
Province

19-Aug-24 1st Regional 
Office No. IV-

A

LF 76,042,000.00 300 17-May-24 12-Mar-25 14.72 OG 0.375 0.300 0.150 0.030 0.066 0.050 97.10% - AHD

492 JASMIG CONSTRUCTION 
CORPORATION

26069 L AAA LA GE 24DD0057 - Organizational Outcome 2 : Protect 
Lives and Properties Against Major Floods, Flood 

Management Program, Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers, 
Construction of Revetment along Lawaye River 

(Calitcalit - Palingowak Section)

San Juan, 
Batangas

12-Aug-24 1st Batangas 4th 
DEO

LF 106,217,550.00 296 12-Feb-24 3-Dec-24 6.68 OG 0.400 0.300 0.150 0.030 0.044 0.050 97.40% - AHD

493 JASMIG CONSTRUCTION 
CORPORATION

26069 L AAA LA GE 24D00034 - FY 2024 DPWH Infrastructure 
Program - Organizational Outcome 1: Ensure 

Safe and Reliable National Road System - 
Network Development Program - Construction 
of By-Pass and Diversion Roads Star Tollway - 

Pinamucan Bypass, Package

Batangas 
Province

19-Aug-24 1st Regional 
Office No. IV-

A

LF 95,052,500.00 240 22-Feb-24 18-Oct-24 -5.08 OG 0.392 0.300 0.099 0.030 0.052 0.033 90.60% - DEL

494 345 JB & SONS  TRADING & 
CONSTRUCTION

30133 L B MA GE 24EF0042 - Widening of Permanent Bridges 
Magtatabo Br. (B00055PW) along Puerto 

Princesa South Rd

Sofronio 
Española, 
Palawan

12-Aug-24 1st Palawan 2nd 
DEO

LF 32,335,832.84 253 14-Feb-24 23-Oct-24 4.2 OG 0.396 0.300 0.150 0.024 0.058 0.050 97.80% - AHD

495 346 JBDL CONSTRUCTION 55694 L D SB GE 24PI0008 - Convergence and Special Support 
Program (CSSP): Construction / Improvement of 
Access Roads Leading to Trades, Industries and 
Economic Zones (Road Leveraging Linkages for 

Industry and Trade Infrastructure Program - 
ROLL-IT) - Nacawang - Mabalite Connecting 

Barangays Batayan and Mabalite in Support of 
Sugarcane, Cofee, Corn, Mango and Furniture 

Industries

Tadian, 
Mountain 
Province

19-Aug-24 1st Mt. Province 
1st DEO

LF 19,214,905.52 195 18-Feb-24 30-Aug-24 -4.99 OG 0.387 0.297 0.100 0.024 0.049 0.033 89.00% - DEL

496 347 JBERNARDO 
CONSTRUCTION AND 

SUPPLY

42108 L B SB GE 24EA0019 - Construction/Improvement of Kay 
Duke Road Leading to Tourism Destination

Torrijos, 
Marinduque

20-Aug-24 1st Marinduque 
DEO

LF 28,946,312.21 253 19-Feb-24 28-Oct-24 3.06 OG 0.394 0.300 0.150 0.024 0.050 0.050 96.80% - AHD

497 348 JBM ENGINEERS AND 
SUPPLY

36885 L B MA GE 24II0020 - Road Widening Tertiary Roads, Rawis-
Catubig Rd., K0787+200-K0789+762.60

Northern Samar, 
2nd District

24-Jul-24 1st Northern 
Samar 2nd 

DEO

LF 86,578,043.40 300 7-Feb-24 2-Dec-24 7.27 OG 0.394 0.300 0.150 0.030 0.067 0.050 99.10% - AHD

498 349 JCL CONSTRUCTION AND 
SUPPLY

50408 L B MA GE 24II0043 - Construction of Palapag Flood Control 
Structure, Palapag River Basin

Palapag, 
Northern Samar

24-Jul-24 1st Northern 
Samar 2nd 

DEO

LF 48,989,968.37 330 25-Apr-24 20-Mar-25 39.08 OG 0.395 0.300 0.150 0.030 0.057 0.050 98.20% - AHD

499 350 JDR CONSTRUCTION 39397 L D SB GE 24IG0082 - Construction of Road, Barangay 
Maganhan, City of Baybay

Province of 
Leyte

25-Jul-24 1st Leyte 5th DEO LF 9,751,500.00 120 6-May-24 2-Sep-24 7.16 OG 0.370 0.251 0.150 0.030 0.048 0.050 89.90% - AHD
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500 351 JDRC CONSTRUCTION & 
SUPPLIES, CORP.

33869 L AAA MB GE 24MB0002 - Construction of Concrete 
Revetment, Upper Silway Bridge, Silway River, 

Barangay Apopong

General Santos 
City

29-Jul-24 1st South 
Cotabato 1st 

DEO

LF 69,912,417.08 180 12-Mar-24 7-Sep-24 16.98 OG 0.400 0.300 0.150 0.030 0.033 0.050 96.30% - AHD

501 352 JD-RG CONSTRUCTION 
AND SUPPLIES CORP.

39586 L AA MA GE 24NA0023 - Construction of Flood Control 
Structure along Matabao Creek

Buenavista, 
Agusan del Norte

12-Aug-24 1st Agusan del 
Norte DEO

LF 96,486,681.01 255 21-Mar-24 30-Nov-24 17.92 OG 0.398 0.296 0.150 0.030 0.052 0.033 95.90% - AHD

502 353 JEJORS CONSTRUCTION 
CORPORATION

5143 L AAA MA GE 24GH0082 - Construction of Seawall, Barangay 
Poblacion

San Dionisio, 
Iloilo

23-Jul-24 1st Iloilo 3rd DEO LF 143,299,258.64 299 19-Mar-24 11-Jan-25 0.84 OG 0.400 0.300 0.150 0.030 0.059 0.050 98.90% - AHD

503 JEJOR'S CONSTRUCTION 
CORPORATION

5143 L AAA LA GE 24KH0043 - Construction of Drainage from CDO - 
Airport - Bukidnon Road to South Diversion Road

Cagayan de Oro 
City, Misamis 

Oriental

20-Aug-24 1st Cagayan de 
Oro City 1st 

DEO

LF 49,500,000.00 392 31-May-23 25-Jun-24 1.55 OG 0.388 0.300 0.150 0.020 0.026 0.033 91.70% - AHD

504 JEJOR'S CONSTRUCTION 
CORPORATION

5143 L AAA LB GB 24KE0083 - Construction of Multi-Purpose 
Building/Facility

Balbagon, 
Mambajao, 

Camiguin

16-Aug-24 1st Camiguin DEO LF 49,299,406.92 206 9-Jul-24 30-Jan-25 30.52 OG 0.399 0.300 0.150 0.030 0.055 0.050 98.40% - AHD

505 JEJOR'S CONSTRUCTION 
CORPORATION

5143 L AAA LB GB 24KE0087 - Construction of Multi-Purpose 
Building

Balbagon, 
Mambajao, 

Camiguin

16-Aug-24 1st Camiguin DEO LF 29,499,237.63 202 5-Jul-24 22-Jan-25 20.57 OG 0.400 0.300 0.150 0.030 0.051 0.050 98.10% - AHD

506 JEJOR'S CONSTRUCTION 
CORPORATION

5143 L AAA LA GE 24KE0004 - Road Widening-Secondary Roads 
Camiguin Circumferential Road-K003+314-

K0003+795;K 0003+813-K0003+893;K 0007+585-
K0007+600;K 0055+380-K0057+245

Camiguin 
Circumferential 

Road

17-Aug-24 1st Camiguin DEO LF 60,366,514.23 228 19-Feb-24 3-Oct-24 1.16 OG 0.395 0.300 0.150 0.024 0.048 0.050 96.70% - AHD

507 354 JEK TRADING AND 
CONSTRUCTION

41568 L AAA MA GE 24C00040 - Asset Preservation Program - 
Rehabilitation/ Reconstruction/ Upgrading of 
Damaged Paved Roads - Tertiary Roads - EPZA 

By-Pass (Baraso Country Rd)

Mariveles, 
Bataan

17-Aug-24 1st Bataan Sub-
DEO

LF 28,950,060.95 150 1-Apr-24 28-Aug-24 13.23 OG 0.281 0.300 0.150 0.030 0.056 0.050 86.70% - AHD

508 355 JELM CONSTRUCTION 
CORP. / JFR 

CONSTRUCTION INC. (Joint 
Venture)

JV-23-
11736

L AA MA GE 23IK104 - Const. of Multi-Purpose Bldg.- Const. 
of DPWH Samar 2nd Deo New Bldg.

Catbalogan City, 
Samar

30-Jul-24 1st Samar 2nd 
DEO

LF 96,480,799.88 650 23-Oct-23 2-Aug-25 -2.18 OG 0.400 0.286 0.128 0.030 0.035 0.033 91.20% - DEL

509 356 JELM CONSTRUCTION 
CORP. / LATORRE 

BUILDERS & 
CONSTRUCTION (Joint 

Venture)

JV-23-
12923

L AA MA GE 24IC0007 - Network Development - Road 
Widening - Tertiary Roads - Mainit - San Miguel - 

Santol Road, K0943+677 - K0944+077, 
K0944+097 - K0945+000

San Miguel, 
Leyte

1-Aug-24 1st Leyte 1st DEO LF 98,988,880.67 294 7-Feb-24 26-Nov-24 0.1 OG 0.397 0.300 0.150 0.030 0.057 0.033 96.70% - AHD

510 357 JEMAK CONSTRUCTION & 
SUPPLY

32056 L AAA LA GE 24DL0143 - Convergence and Special Support 
Program, Construction/ Improvement of Access 

Roads leading to Trades, Industries and 
Economic Zones (Roads Leveraging Linkages For 

Industry and Trade Infrastructure Program - 
ROLL-IT), 14. Construction of Access Roads in 

Support of Handicrafts, Foods, Coconut 
Processing and Other Agri-Based Industries

Atimonan, 
Quezon

21-Aug-24 1st Quezon 4th 
DEO

LF 94,078,521.15 270 14-Mar-24 8-Dec-24 1.24 OG 0.400 0.300 0.150 0.030 0.052 0.033 96.50% - AHD

511 358 JERIS CONSTRUCTION AND 
SUPPLY

39123 L B MA GE 23DC0006 - Convergence and Special Support 
Program: Constrruction/Improvement of Access 
Roads leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program - TRIP), 

San Pedro - Sta. Cruz Ecotourism Road leading to 
National Shrine of St. Padre Pio

Sto. Tomas, 
Batangas

17-Sep-24 1st Batangas 3rd 
DEO

LF 48,998,268.00 300 10-Mar-23 3-Jan-24 0.00 C 0.477 0.200 0.300 - - - 97.70% 97.70%
Outstanding

ONS

512 359 JERRY R. SANTIAGO 
CONSTRUCTION CORP. / F-
DEY CONSTRUCTION AND 
TRADING (Joint Venture)

JV-24-
14125

L B MA GE 24CF0092 - Basic Infrastructure Program - BIP - 
Flood Mitigation Structures Protecting Public 

Infrastructure/Facilities - Construction of Flood 
Control Structure including Road Dike along 

Peñaranda River, Barangays San Vicente - San 
Lorenzo

Gapan City, 
Nueva Ecija

16-Aug-24 1st Nueva Ecija 
2nd DEO

LF 70,927,178.54 294 14-May-24 3-Mar-25 41.61 OG 0.393 0.300 0.150 0.030 0.057 0.033 96.30% - AHD

513 360 JERRY R. SANTIAGO 
CONSTRUCTION CORP. / 

FRAMECON BUILDERS 
(Joint Venture)

JV-24-
13829

L B MA GE 24CF0069 - Asset Preservation Program - 
Rehabilitation/Reconstruction/Upgrading of 
Damaged Paved Roads - Primary Roads - Sta. 

Rosa - Tarlac Rd - K0108+(-881) - K0108+(-803), 
K0111+100 - K0111+832, K0112+576.5 - 

K0113+082, K0116+000 - K0117+724

Sta. Rosa, Nueva 
Ecija

16-Aug-24 1st Nueva Ecija 
2nd DEO

LF 89,587,738.52 326 22-Mar-24 10-Feb-25 16.43 OG 0.386 0.300 0.150 0.024 0.052 0.033 94.50% - AHD

514 361 JEUSMACK BUILDERS & 
CONSTRUCTION SUPPLY

42334 L B MA GE 24AJ0108 - 1. Rehabilitation Of Local Road, 
Barangay Mancup, Calasiao, Pangasinan; 2. 

Rehabilitation Of Local Road, Barangay Longos, 
Calasiao, Pangasinan

Calasiao, 
Pangasinan

21-Aug-24 1st Pangasinan 
4th DEO

LF 37,600,248.53 264 10-Jun-24 28-Feb-25 27.04 OG 0.399 0.300 0.150 0.030 0.056 0.050 98.50% - AHD

515 JEUSMACK BUILDERS & 
CONSTRUCTION SUPPLY

42334 L B MA GE 24AJ0106 - 1. Construction of Flood Control 
Structure along Agno River, Warding Section, 

Bayambang, Pangasinan 2. Construction of Slope 
Protection Structure along Barangay San Gabriel 

2nd

Bayambang, 
Pangasinan

21-Aug-24 1st Pangasinan 
4th DEO

LF 39,199,770.62 163 18-Jun-24 27-Nov-24 34.14 OG 0.400 0.296 0.150 0.030 0.053 0.050 97.90% - AHD

516 362 JFR CONSTRUCTION INC. 35890 L A MA GE 24IJ0062 - OO2: Construction of Flood Control 
Structure along Gandara River, Barangay Bulao

San Jorge, Samar 29-Jul-24 1st Samar 1st 
DEO

LF 48,517,761.34 235 26-Apr-24 16-Dec-24 10.13 OG 0.395 0.300 0.150 0.030 0.032 0.050 95.70% - AHD

517 JFR CONSTRUCTION INC. 35890 L A MA GE 23IK0079 - Construction of Multi-Purpose 
Building (Terminal Building) and Site 

Development, Brgy. Buray

Paranas, Samar 30-Jul-24 1st Samar 2nd 
DEO

LF 39,199,496.30 277 21-Aug-23 3-May-24 -4.5 OG 0.400 0.300 0.105 0.030 0.037 0.033 90.50% - DEL

518 JFR CONSTRUCTION INC. 35890 L A MA GE 24IJ0014 - OO1: Construction of By-pass and 
Diversion Roads, Calbayog Airport By-pass Road

Calbayog, Samar 7-Sep-24 Final Samar 1st 
DEO

LF 88,194,522.89 215 17-Apr-24 17-Nov-24 30.83 C 0.494 0.177 0.300 - - - 97.10% 97.1%
Outstanding

AHD

519 363 JGO BUILDERS 42627 L B MA GE 24I00099 - Construction of Flood Control 
Structure in Barangay Can-Abong

Borongan City, 
Eastern Samar

26-Jul-24 1st Regional 
Office No. VIII

LF 144,652,713.53 300 1-Apr-24 25-Jan-25 -6.49 OG 0.400 0.300 0.085 0.030 0.055 0.033 90.30% - DEL
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520 364 JGO BUILDERS / PABLO S. 
LABASBAS CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-23-
12725

L A MA GE  24IG0028 - ConstrucƟon of Cadac-an Flood 
Control Structure along Cadac-an River, Cadac-

an River Basin, Right Side Bank

Abuyog, Leyte 25-Jul-24 1st Leyte 5th DEO LF 96,499,959.20 270 18-Mar-24 12-Dec-24 5.31 OG 0.360 0.222 0.150 0.030 0.044 0.050 85.60% - AHD

521 365 JGORANZA 
CONSTRUCTION

33370 L B MA GE 24M00111 - Construction of Badtasan River 
Flood Control, Sta. 0+000 - Sta. 0+540.37

Kiamba, 
Sarangani

27-Jul-24 1st Regional 
Office No. XII

LF 98,800,594.40 284 27-May-24 6-Mar-25 51.65 OG 0.400 0.300 0.150 0.030 0.047 0.050 97.70% - AHD

522 JGORANZA 
CONSTRUCTION

33370 L B MA GE 24ME0080 - Construction Of Lun Masla River 
(Upstream) Flood Control

Malapatan, 
Sarangani 
Province

27-Jul-24 1st Sarangani 
DEO

LF 96,459,943.75 300 5-Apr-24 29-Jan-25 40.45 OG 0.388 0.300 0.150 0.030 0.030 0.050 94.80% - AHD

523 366 JHARKHA CONSTRUCTION 
AND SUPPLY

41426 L B MA GE 24LF0079- Mati-Tarragona Bypass (Lucatan-
Tagabakid Road)

Tarragona, 
Davao Oriental

26-Jul-24 1st Davao 
Oriental 1st 

DEO

LF 39,736,986.36 219 27-Feb-24 2-Oct-24 0.24 OG 0.394 0.300 0.150 0.020 0.034 0.050 94.80% - AHD

524 367 JHI CONSTRUCTION & 
SUPPLY

19317 L B MA GE 24AI0146 - Construction of Flood Mitigation 
Structure along Cabalancian River, Package B

Balungao, 
Pangasinan

22-Aug-24 Final Pangasinan 
3rd DEO

LF 96,389,680.11 284 16-Apr-24 24-Jan-25 64.46 C 0.498 0.200 0.300 - - - 99.80% 99.8%
Outstanding

AHD

525 368 JHI CONSTRUCTION & 
SUPPLY / RANIA 

CONSTRUCTION AND 
SUPPLIES (Joint Venture)

JV-24-
14003

L B MA GE 24AG0138 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG)-Flood Mitigation 

Structures Protecting Major/Strategic Public 
Buildings/Facilities-Construction of Flood 

Mitigation Structure along Balingcaguing River 
(Boboy Section),Sta.000+610-Sta.001+040

Agno, 
Pangasinan

20-Aug-24 1st Pangasinan 
1st DEO

LF 96,500,000.00 210 8-Apr-24 3-Nov-24 16.03 OG 0.393 0.300 0.150 0.030 0.053 0.050 97.60% - AHD

526 369 JHI CONSTRUCTION & 
SUPPLY / RS RODRIGUEZ 

CONSTRUCTION & 
SUPPLIES (Joint Venture)

JV-24-
14092

L B MA GE 24AI0148 - Construction of Flood Mitigation 
Structure along Lagasit River, Package B

Balungao-Santa 
Maria, 

Pangasinan

22-Aug-24 Final Pangasinan 
3rd DEO

LF 96,390,646.52 284 16-Apr-24 24-Jan-25 64.2 C 0.498 0.200 0.300 - - - 99.80% 99.8%
Outstanding

AHD

527 370 JIIK CONSTRUCTION 
SERVICES

50966 L A MB GE 24EB0100 - Construction of Flood Protection 
Structure Along Barangay Lumangbayan and 

Marikit

Paluan, 
Occidental 
Mindoro

12-Aug-24 1st Mindoro 
Occidental 

DEO

LF 96,497,379.99 329 5-Apr-24 27-Feb-25 33.4 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

528 JIIK CONSTRUCTION 
SERVICES

50966 L A MB GE 24OE0061 - Installation of Solar LED Streetlights 
along JA Santos Ave (S02287LZ)

Tondo, Manila 23-Jul-24 1st North Manila 
DEO

LF 96,494,348.60 240 12-Feb-24 8-Oct-24 -3.57 OG 0.399 0.300 0.114 0.020 0.033 0.033 89.90% - DEL

529 371 JIMWELL BUILDERS 44105 L B MA GE 24FM0017 - Network Development Program - 
Construction of Missing Links/New Roads - San 

Fernando - San Jacinto - Monreal Road

San Jacinto, 
Masbate

25-Jul-24 1st Masbate 1st 
DEO

LF 46,804,151.79 257 25-Mar-24 6-Dec-24 21.39 OG 0.386 0.300 0.150 0.020 0.054 0.033 94.30% - AHD

530 372 JJ &J CONSTRUCTION AND 
GENERAL SUPPLY

30231 L AAA MB GE 24HF0050 - Construction of Barili-Aloguinsan 
Coastal Road

Barili, Cebu 27-Jul-24 1st Cebu 3rd DEO LF 95,500,000.00 122 6-May-24 4-Sep-24 -4.08 OG 0.396 0.273 0.109 0.020 0.052 0.033 88.30% - DEL

531 373 JLY CONSTRUCTION 47847 L B MA GE 24PJ0012-Asset Preservation Program - 
Construction / Upgrading / Rehabilitation of 

Drainage along National Roads - Tertiary Roads-
Banaue- Hungduan-Benguet Boundary Road - 

K0346 + 345, K0349 + 435, K0349 + 577, K0350 + 
336

Banaue, Ifugao 14-Aug-24 1st Ifugao 2nd 
DEO

LF 13,171,466.63 168 30-Apr-24 14-Oct-24 2.57 OG 0.400 0.280 0.150 0.024 0.045 0.033 93.20% - AHD

532 374 JM COLLERA KONSTRACT 42258 L B MA GE 24IF0066 - Construction of Seawall, Barangay  
Poblacion

Albuera, Leyte 26-Jul-24 1st Leyte 4th DEO LF 96,399,999.99 300 15-May-24 10-Mar-25 65.4 OG 0.237 0.257 0.150 0.030 0.055 0.050 77.90% - AHD

533 JM COLLERA KONSTRACT 42258 L B MA GE  24IF0018 - ConstrucƟon of Donghol Flood 
Control Structure

Ormoc City, 
Leyte

27-Jul-24 1st Leyte 4th DEO LF
96,399,999.99

300 14-Feb-24 9-Dec-24 19.34 OG 0.400 0.240 0.150 0.030 0.048 0.050 91.80% - AHD

534 JM COLLERA KONSTRACT 42258 L B MA GE 23IA0083- Network Development - Road 
Widening - Secondary Roads - Biliran 

Circumferential Road- K1097+600 - K1099+000, 
(11.49647°, 124.602305° - 11.487993°, 

124.596352°)

Cabucgayan, 
Biliran

18-Jul-24 Final Biliran DEO LF 48,253,262.33 280 12-Mar-23 16-Dec-23 0.00 C 0.498 0.157 0.300 - - - 95.50% 95.5%
Very Satisfactory

ONS

535 375 JMD-68 BUILDERS 36943 L B SB GE 24BK0039 - Convergence and Special Support 
Program - Construction/Improvement of Access 
Roads Leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program - TRIP) - 

Access Road Leading to Asaklat Caves

Nagtipunan, 
Quirino

16-Aug-24 1st Quirino DEO LF 14,697,598.36 170 28-Feb-24 15-Aug-24 29.99 OG 0.392 0.240 0.150 0.030 0.052 0.050 91.40% - AHD

536 JMD-68 BUILDERS 36943 L B SB GE 24BK0052 - Basic Infrastructure Program (BIP) - 
Multi-Purpose Buildings/Facilities to Support 
Social Services - Construction of DPWH Multi-

Purpose Building

Mangandingay, 
Cabarroguis, 

Quirino

16-Aug-24 1st Quirino DEO LF 4,801,490.77 174 8-Apr-24 28-Sep-24 31.91 OG 0.400 0.300 0.150 0.030 0.052 0.050 98.20% - AHD

537 JMD-68 BUILDERS 36943 L B SB GE 24BK0024 - Convergence and Special Support 
Program - Construction/Improvement of Access 
Roads Leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program - TRIP) - 

Access Road Leading to Pedlisan Falls

Maddela, 
Quirino

16-Aug-24 1st Quirino DEO LF 18,720,739.79 203 23-Feb-24 12-Sep-24 16.53 OG 0.392 0.288 0.150 0.024 0.049 0.050 95.30% - AHD

538 376 JOBER CONSTRUCTION 
AND CONSTRUCTION 

SUPPLY

14418 L D SB GE 24MI0057 - Bukidnon-Cotabato Rd - K1655+000 - 
K1655+610

Kabacan, 
Cotabato

24-Jul-24 1st Cotabato 3rd 
DEO

LF 29,884,108.29 136 29-Feb-24 13-Jul-24 -2.43 OG 0.393 0.300 0.126 0.030 0.028 0.033 91.00% - DEL

539 377 JOMARCANN GENERAL 
CONSTRUCTION

30599 L AAA MA GE 24PB0031-Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps(SIPAG), SIPAG- Flood Mitigation 
Structures Protecting Major/ Strategic Public 

Buildings/Facilities Construction of Barren River 
(Downstream) Flood Control Structure along 
Chico River Basin, Sta. 37+200 - Sta. 38+973

Conner, Apayao 17-Aug-24 1st Apayao 1st 
DEO

LF 96,727,727.77 406 8-Apr-24 18-May-25 31.12 OG 0.400 0.284 0.150 0.030 0.054 0.050 96.80% - AHD
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540 378 JONIK TRADING & 
CONSTRUCTION

20612 L B MA GE 24AG0017 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Mitigation Facilities along - 
Balingcaguing River (Aloleng Section), Sta. 

002+059 - Sta. 002+303

Brgy. Aloleng, 
Agno, 

Pangasinan

8-Jul-24 Final Pangasinan 
1st DEO

LF 49,000,000.00 210 5-Feb-24 1-Sep-24 38.62 C 0.419 0.198 0.300 - - - 91.70% 91.7%
Very Satisfactory

AHD

541 379 JPO BUILDERS AND 
CONSTRUCTION SUPPLY

41418 L C SB GE 24PC0041 - Organizational Outcome 1 :  Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Rehabilitation/ 
Reconstruction of Roads with Slips, Slope 

Collapse and Landslide - Tertiary Roads - Apayao 
(Calanasan) - Ilocos Norte Road - K0617+740 - 

K0617+810

Calanasan 
Apayao

19-Aug-24 1st Apayao 2nd 
DEO

LF 19,440,083.06 200 26-Apr-24 11-Nov-24 3.16 OG 0.400 0.300 0.150 0.024 0.037 0.050 96.10% - AHD

542 380 JQD CONSTRUCTION & 
GENERAL SERVICES

18852 L A MA GE 24IL0064 - Construction / Maintenance of Flood 
Mitigation Structures and Drainage Systems - 

Construction of Canturing River Flood Control, 
Brgy. Nasaug, Segment 2

Maasin City, 
Southern Leyte

24-Jul-24 1st Southern 
Leyte DEO

LF 48,940,162.39 207 13-Mar-24 5-Oct-24 12.08 OG 0.317 0.249 0.150 0.030 0.044 0.050 84.00% - AHD

543 381 JT GAMOLO 
CONSTRUCTION, 
INCORPORATION

15759 L A MB GE 24KA0075 - Completion of Road Concreting of 
the Circumferential Road Leading to 

Transfiguration Abbey

Brgy. San Jose, 
Malaybalay City, 

Bukidnon

14-Aug-24 1st Bukidnon 1st 
DEO

LF 48,849,492.36 285 26-Jan-24 5-Nov-24 19.65 OG 0.398 0.269 0.150 0.020 0.045 0.033 91.50% - AHD

544 382 JT GAMOLO 
CONSTRUCTION, 

INCORPORATION / MAFIL 
BUILDERS, INC. (Joint 

Venture)

JV-23-
12405

L A MA GE 24KB0035 - Construction of Revetment, 
Downstream and Upstream of Maramag Bridge 

along Maramag River, Package II

Maramag, 
Bukidnon

13-Aug-24 1st Bukidnon 2nd 
DEO

LF 91,238,491.35 345 16-Feb-24 25-Jan-25 1.78 OG 0.377 0.290 0.150 0.020 0.045 0.050 93.20% - AHD

545 383 JTC CRUZ CONSTRUCTION 
CO., INC.

32479 L AA MB GE 24CL0004 - Flood Control Works along Bancal - 
San Isidro - Mambog River (Phase II), Totun 

Lanum, Barangay Mambog

Botolan, 
Zambales

19-Aug-24 1st Zambales 1st 
DEO

LF 96,498,103.50 330 1-Mar-24 24-Jan-25 54.33 OG 0.375 0.300 0.150 0.030 0.052 0.050 95.70% - AHD

546 JTC CRUZ CONSTRUCTION 
CO., INC.

32479 L AA MB GE 24HO0090 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods, Flood 

Management Program, Construction / 
Maintenance of Flood Mitigation Structures and 
Drainage Systems, Construction of Revetment 

Wall at Sitio Nonok - Sitio Mainit

Brgy. 
Montañeza, 
Malabuyoc, 

Cebu

22-Jul-24 1st Cebu 7th DEO LF 95,047,284.37 307 18-Mar-24 18-Jan-25 27.68 OG 0.334 0.300 0.150 0.030 0.056 0.050 92.00% - AHD

547 JTC CRUZ CONSTRUCTION 
CO., INC.

32479 L AA MB GE 24DH0020 - Construction of River Control along 
Pangil River

Pangil, Laguna 14-Aug-24 1st Laguna 1st 
DEO

LF 77,888,894.13 318 23-Feb-24 5-Jan-25 43.24 OG 0.399 0.298 0.150 0.030 0.052 0.033 96.20% - AHD

548 JTC CRUZ CONSTRUCTION 
CO., INC.

32479 L AA MB GE 24OA0035 - Construction of Flood Mitigation 
Structure, Muzon Riverwall (Phase 2), Brgy. 

Muzon

Malabon City 22-Jul-24 1st Malabon-
Navotas DEO

LF 49,000,000.00 270 12-Feb-24 7-Nov-24 12.47 OG 0.400 0.300 0.150 0.030 0.029 0.033 94.20% - AHD

549 384 JTM CONSTRUCTION 41136 L B MA GE 24PL0020-Organizational Outcome 1: Ensure 
Safe And Reliable National Road System - Asset 

Preservation - Preventive Maintenance - 
Secondary Roads - Mt Province Bdry-Calanan-

Pinukpuk-Abbut Rd (Pinukpuk-Abbut Section) - 
K0525+000 - K0526 +000, K0533+000 - K0

Pinukpuk, 
Kalinga

16-Aug-24 1st Lower Kalinga 
DEO

LF 48,426,669.36 110 20-Jun-24 7-Oct-24 39.11 OG 0.400 0.299 0.150 0.018 0.046 0.050 96.30% - AHD

550 385 JTM CONSTRUCTION / EGB 
CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-24-
14605

L B MA GE 24BD0097- Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Preventive Maintenance - 
Primary Roads - Kalinga - Cagayan Road (Calanan 

- Enrile Section), K0437+(-055) - K0441+576, 
K0441+600 - K0444+214, K0444+315 - 

K0445+676

Enrile, Cagayan 19-Sep-24 1st Cagayan 3rd 
DEO

LF 144,599,540.21 298 29-May-24 22-Mar-25 73.3 OG 0.400 0.300 0.150 0.024 0.032 0.050 95.60% - AHD

551 386 JUCONS CONSTRUCTION 
OPC

32051 L A MA GE  23I00151 - Network Development Program - 
Construction of By-Pass and Diversion Roads - 
Bontoc Diversion Road (Sogod - Buenavista)

Brgy. San Miguel, 
Southern Leyte

22-Jul-24 1st Southern 
Leyte Sub-

DEO

LF 91,535,152.11 323 17-Oct-23 3-Sep-24 -3.91 OG 0.397 0.290 0.111 0.030 0.044 0.033 90.50% - DEL

552 JUCONS CONSTRUCTION 
OPC

32051 L A MA GE       24I00059 -Asset PreservaƟon Program -
Rehabilitation/ Reconstruction/Upgrading of 
Damaged Paved Roads Secondary Roads - Jct. 

Himay-Angan - Silago - Abuyog Bdry. Rd. - 
K1102+000 - K1103+000

Southern Leyte 24-Jul-24 1st Southern 
Leyte Sub-

DEO

LF 24,017,456.65 119 6-Mar-24 2-Jul-24 3.63 OG 0.327 0.300 0.150 0.030 0.048 0.033 88.80% - AHD

553 387 JUNRAMS CONSTRUCTION 
AND CONSTRUCTION 

SUPPLIES

44451 L D SB GE 24EB0027 - Widening of Permanent Bridges - 
Palanghiran Br. (B00075MR) Along Mindoro 

West Coastal Rd. San Jose, Occidental Mindoro

San Jose, 
Occidental 
Mindoro

17-Aug-24 1st Mindoro 
Occidental 

DEO

LF 24,499,991.51 214 6-Feb-24 6-Sep-24 -4.4 OG 0.400 0.299 0.106 0.030 0.056 0.033 92.40% - DEL

554 388 JUPA CONSTRUCTION 23577 L A MB GE 24IJ0027 - OO1: Rehabilitation/Reconstruction 
of Roads With Slips, Slope Collapse and 
Landslide - Secondary Roads, Calbayog - 
Catarman Rd. K0794+470 - K0794+562, 

K0794+948 - K0795+000

Samar 31-Jul-24 1st Samar 1st 
DEO

LF 56,801,979.94 260 17-Apr-24 1-Jan-25 10.61 OG 0.399 0.300 0.150 0.030 0.038 0.050 96.70% - AHD

555 389 JWU CONSTRUCTION AND 
SUPPLY

48659 L B MA GE 24BF0049- Organizational Outcome 2: Protect 
Lives and Properties against Major Floods- Flood 

Management Program- Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers- 
Construction of Mallig River Flood Control 

Project, Barangay Binarzang Phase II, Sta. 1+100- 
Sta. 1+900

Quirino, Isabela 15-Aug-24 1st Isabela 2nd 
DEO

LF 96,489,418.67 339 15-Apr-24 19-Mar-25 78.67 OG 0.351 0.258 0.150 0.030 0.055 0.050 89.40% - AHD
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556 JWU CONSTRUCTION AND 
SUPPLY

48659 L B MA GE 24BF0061- Organizational Outcome 2: Protect 
Lives and Properties against Major Floods- Flood 

Management Program- Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers- 
Construction of Mallig River Flood Control 

Project, Barangay Imbiao Phase II, Sta. 0+960- 
Sta. 1+760

Roxas, Isabela 15-Aug-24 1st Isabela 2nd 
DEO

LF 96,017,492.28 339 13-May-24 16-Apr-25 12.72 OG 0.376 0.243 0.150 0.024 0.055 0.050 89.80% - AHD

557 JWU CONSTRUCTION AND 
SUPPLY

48659 L B MA GE 24B00071 - OO1: Ensure Safe and Reliable 
National Road System: Network Development 

Program: Construction of By-Pass and Diversion 
Roads - Alicia - Angadanan - San Guillermo - 

Cauayan City - Naguilian Alternate Route, San 
Guillermo, Package 1

San Guillermo, 
Isabela

15-Aug-24 1st Regional 
Office No. II

LF 47,714,555.17 159 11-Apr-24 16-Sep-24 -3.31 OG 0.392 0.281 0.117 0.024 0.054 0.033 90.10% - DEL

558 390 KAEL CONSTRUCTION AND 
SUPPLY / DRAGONHART 

CONSTRUCTION 
ENTERPRISE, INC. (Joint 

Venture)

JV-23-
12794

L AAA LA GE 24HK0051 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods – 

Construction / Maintenance of Flood Mitigation 
Structure and Drainage Systems - Construction 
of Flood Control Structure along Novallas River

Barangay Sta. 
Cruz Viejo, 
Tanjay City

27-Jul-24 1st Negros 
Oriental 2nd 

DEO

LF 142,454,497.50 290 13-Feb-24 28-Nov-24 15.66 OG 0.388 0.223 0.150 0.030 0.050 0.050 89.10% - AHD

559 391 KANAWAY BUILDERS 
CORPORATION

37886 L A MB GE 24MF0046 - Construction of Flood Control 
Structure along Ala River (Dansuli-Kalawag 

Section)

Isulan, Sultan 
Kudarat

31-Jul-24 1st Sultan 
Kudarat 1st 

DEO

LF 47,950,995.57 191 8-May-24 14-Nov-24 27.7 OG 0.400 0.300 0.150 0.030 0.040 0.050 97.00% - AHD

560 KANAWAY BUILDERS 
CORPORATION

37886 L A MB GE 24MF0047 - Construction of Flood Control 
Structure along Ala River Purok Mabuhay , Brgy. 

Bambad

Isulan, Sultan 
Kudarat

31-Jul-24 1st Sultan 
Kudarat 1st 

DEO

LF 48,119,216.27 171 15-May-24 1-Nov-24 13.57 OG 0.400 0.300 0.150 0.030 0.037 0.050 96.70% - AHD

561 KANAWAY BUILDERS 
CORPORATION

37886 L A MB GE 24LC0073 - Construction of Flood Control 
Structure along Hijo River, Barangay Madaum

Tagum City, 
Davao del Norte

27-Jul-24 1st Davao del 
Norte DEO

LF 148,499,998.44 320 2-Apr-24 15-Feb-25 31.74 OG 0.398 0.300 0.150 0.030 0.059 0.033 97.00% - AHD

562 KANAWAY BUILDERS 
CORPORATION

37886 L A MB GE 24L00166: Sto. Tomas (Tibal-og Highway) - Santo 
Tomas (Balagunan road) connecting Panabo 

Wharf to Banana Industries and Rice Industries, 
Santo Tomas

Davao del Norte 30-Jul-24 1st Davao del 
Norte Sub-

DEO

LF 23,455,736.81 206 15-Mar-24 6-Oct-24 13.13 OG 0.386 0.300 0.150 0.024 0.062 0.033 95.50% - AHD

563 392 KANRAUL DESIGN AND 
BUILD PLUS MATERIALS

44824 L B SB GE 24IH0028 - Construction of Road, Dalakit Catarman, 
Northern Samar

25-Jul-24 1st Northern 
Samar 1st 

DEO

LF 9,894,331.11 151 25-Apr-24 22-Sep-24 0.85 OG 0.386 0.300 0.150 0.030 0.041 0.050 95.70% - AHD

564 KANRAUL DESIGN AND 
BUILD PLUS MATERIALS

44824 L B SB GE 24IH0055 - Construction of Road with Drainage 
Canal Phase I, Brgy. Daganas

Catarman, 
Northern Samar

25-Jul-24 1st Northern 
Samar 1st 

DEO

LF 14,839,582.30 155 25-Apr-24 26-Sep-24 3.3 OG 0.393 0.300 0.150 0.030 0.044 0.050 96.70% - AHD

565 393 KAUIE BUILDERS AND 
CONSTRUCTION SUPPLIES

33841 L B MA GE 24IE0062 - Road Concreting, Brgy. Cantonghao 
to Malobag

Calubian, Leyte 30-Jul-24 1st Leyte 3rd 
DEO

LF 48,899,461.59 138 16-May-24 30-Sep-24 -0.44 OG 0.244 0.249 0.146 0.030 0.044 0.050 76.30% - DEL

566 KAUIE BUILDERS AND 
CONSTRUCTION SUPPLIES

33841 L B MA GE   24IE0018 ConstrucƟon of Tide ProtecƟon 
Embankment

Barangay 
Poblacion del 
Sur, Villaba, 

Leyte

30-Jul-24 1st Leyte 3rd 
DEO

LF 48,899,918.90 305 25-Mar-24 23-Jan-25 24.32 OG 0.299 0.269 0.150 0.030 0.044 0.050 84.20% - AHD

567 KAUIE BUILDERS AND 
CONSTRUCTION SUPPLIES

33841 L B MA GE 24IE0022 - Network Development- Construction 
of By-Pass and Diversion Roads, Sto. Rosario- 

Villaba Diversion Road

Villaba, Leyte 30-Jul-24 1st Leyte 3rd 
DEO

LF 29,369,378.22 264 12-Feb-24 1-Nov-24 16.11 OG 0.322 0.249 0.150 0.030 0.044 0.050 84.50% - AHD

568 KAUIE BUILDERS AND 
CONSTRUCTION SUPPLIES

33841 L B MA GE  24IE0033 ConstrucƟon of Tide ProtecƟon 
Embankment, Barangay Poblacion Del Norte

Villaba, Leyte 30-Jul-24 1st Leyte 3rd 
DEO

LF 48,899,611.47 305 7-Mar-24 5-Jan-25 49.43 OG 0.337 0.230 0.150 0.030 0.044 0.050 84.10% - AHD

569 394 KAUIE BUILDERS AND 
CONSTRUCTION SUPPLIES / 

RICKABZ CONSTRUCTION 
CO. (Joint Venture)

JV-23-
12977

L B MA GE 24HJ0075 - Network Development Program - 
Road Widening - Primary Roads - Dumaguete 
North Rd (Jct Bais - Kabankalan - Negros Occ 
Bdry) - K0112+480-K0113+781, K0113+823-

K0114+194

Guihulngan City, 
Negros Oriental

29-Jul-24 1st Negros 
Oriental 1st 

DEO

LF 48,008,525.34 195 7-Feb-24 19-Aug-24 -4.42 OG 0.375 0.300 0.106 0.022 0.052 0.033 88.80% - DEL

570 395 KCS CONSTRUCTION & 
SUPPLY

19641 L B MA GE 24FF0045 - 002: Construction/Maintenance of 
Flood/Mitigation Structures and Drainage 
Systems - Construction of Flood Mitigation 

Structure, Barangay San Bernardino

Calabanga, 
Camarines Sur

27-Jul-24 1st Camarines 
Sur 3rd DEO

LF 95,524,966.34 250 8-Apr-24 13-Dec-24 8.76 OG 0.400 0.289 0.150 0.024 0.054 0.050 96.70% - AHD

571 396 KENNETH CONSTRUCTION 
AND GENERAL 
MERCHANDISE

33441 L AA MB GE 24HM0079 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG), Access Roads and/or 
Bridges from the National Road/s Leading to 

Major/ Strategic Buildings/ Facilities, 
Rehabilitation of Cantaroc - Calunasan - 

Cantugbas Road

Maria, Siquijor 26-Jul-24 1st Siquijor DEO LF 47,668,050.96 216 15-Apr-24 16-Nov-24 1.42 OG 0.387 0.300 0.150 0.030 0.058 0.050 97.50% - AHD

572 KENNETH CONSTRUCTION 
AND GENERAL 
MERCHANDISE

33441 L AA MB GE 24GQ0023 - Road widening along Bacolod North 
Rd (S00425NR) - K0134+437 - K0135+582

Calatrava, 
Negros 

Occidental

24-Jul-24 1st Negros 
Occidental 

5th DEO

LF 48,250,002.03 197 1-Mar-24 13-Sep-24 1.85 OG 0.385 0.300 0.150 0.030 0.059 0.050 97.40% - AHD

573 KENNETH CONSTRUCTION 
AND GENERAL 
MERCHANDISE

33441 L AA MA GE 24GL0044 - Construction of Binalbagan River 
Bank Slope Protection at Barangay Bagroy

Binalbagan, 
Negros 

Occidental

26-Jul-24 1st Negros 
Occidental 
2nd DEO

LF 67,549,997.37 243 13-Feb-24 12-Oct-24 44.93 OG 0.379 0.300 0.150 0.030 0.059 0.033 95.10% - AHD

574 397 KERGEL BUILDERS 44923 L D SB GB 24GD0012 - Construction of Multi-Purpose 
Building

Barangay 
Butacal, Panay, 

Capiz

26-Jul-24 1st Capiz 1st DEO LF 4,945,000.00 150 22-Feb-24 20-Jul-24 2 OG 0.400 0.300 0.150 0.030 0.048 0.050 97.80% - AHD

575 398 KIR KONSTRUCTICON 
BUILDERS AND SUPPLY 

INC.

44545 L B MA GE 24EF0033 - Widening of Permanent Bridges Bato-
Bato Br. 2 (B00037PW) along Puerto Princesa 

South Rd

Narra, Palawan 12-Aug-24 1st Palawan 2nd 
DEO

LF 70,440,040.37 294 14-Feb-24 3-Dec-24 2.87 OG 0.400 0.300 0.150 0.030 0.055 0.033 96.80% - AHD

576 399 KIRSKAT VENTURE 32042 L A MA GE 24GD0013 - Road Widening - Iloilo East Coast-
Capiz Rd - K0168 + 663 - K0170 + 132

Barangay 
Dulangan, Pilar, 

Capiz

25-Jul-24 1st Capiz 1st DEO LF 30,257,607.48 180 11-Mar-24 6-Sep-24 3.7 OG 0.393 0.300 0.150 0.024 0.052 0.050 96.90% - AHD
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577 KIRSKAT VENTURE 32042 L A MA GE 24GG0019 - Road Widening - Iloilo-Capiz Road 
(Old Route) - K0045 + 852 - K0046 + 208, K0046 + 

523 - K0048 + 173

Iloilo 31-Jul-24 1st Iloilo 2nd DEO LF 46,059,418.03 262 12-Feb-24 30-Oct-24 14.72 OG 0.396 0.284 0.150 0.024 0.044 0.050 94.80% - AHD

578 400 KLDS TRADING & 
CONSTRUCTION

28091 L B MA GE 24DQ0044 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Assset 
Preservation Program - Preventive Maintenance - 

Primary Roads - Juanito R. Remulla, Sr. Rd - 
K0035+(-485) - K0035+051, K0035 687 - 

K0035+792 and Organizational Outcome 1: 
Ensure Safe and Reliable National Road System - 

Asset Preservation Program - Preventive 
Maintenance - Secondary Roads - Cavite - 

Batangas Rd - K0030+038 - K0030+255, 
K0033+693 - K0034+246

Dasmariñas City, 
Cavite

21-Aug-24 1st Cavite 3rd 
DEO

LF 110,137,277.92 165 25-Apr-24 6-Oct-24 32.89 OG 0.388 0.300 0.150 0.030 0.039 0.050 95.70% - AHD

579 401 KM88 CONSTRUCTION INC. 41871 L A MA GE 24FK0011 - Cluster IV - Convergence and Special 
Support Program (CSSP) - Basic Infrastructure 

Program (BIP)  - 1.) Construction of Road, 
Barangay Bayawas, Pilar, 2.) Construction of 
Road Barangay Sibago Circumferential Road, 

Donsol,  3.) Construction of Road, Sitio Bacolod, 
Barangay Esperanza to Barangay Salvacion, Pilar, 

4.) Construction of ROad, Sitio Bulabog, 
Barangay Dapdap, Pilar, 5.) Construction of 

Road, Sitio Sto. Cristo to Sitio Hipanao, Barangay 
Del Rosario, Pilar

Sorsogon 23-Jul-24 1st Sorsogon 1st 
DEO

LF 47,763,774.68 225 15-Feb-24 26-Sep-24 -5.68 OG 0.369 0.300 0.093 0.022 0.046 0.033 86.30% - DEL

580 402 KMD BUILDERS AND 
CONSTRUCTION SUPPLY

33971 L A MA GE 24BK0057 - Basic Infrastructure Program (BIP) - 
Access Roads and/or Bridges from the National 

Road/s Leading to Major/Strategic Public 
Buildings/Facilities - Concreting of Road

Dagupan, 
Aglipay, Quirino

16-Aug-24 Final Quirino DEO LF 4,800,240.28 55 24-Apr-24 17-Jun-24 0.00 C 0.489 0.133 0.300 - - - 92.20% 92.2%
Very Satisfactory

ONS

581 403 KOUKEN CONSTRUCTION 26573 L B MA GE 24HJ0060 - Network Development Program - 
Road Widening - Primary Roads - Dumaguete 
North Rd (Jct Bais - Kabankalan - Negros Occ 
Bdry) - K0102+074-K0103+000, K0107+341-

K0107+837

La Libertad, 
Negros Oriental

29-Jul-24 1st Negros 
Oriental 1st 

DEO

LF 43,277,851.93 277 7-Feb-24 9-Nov-24 1.27 OG 0.393 0.300 0.150 0.024 0.052 0.050 96.90% - AHD

582 404 KOUZBARY BUILDERS 36446 L AAA MB GE 24I00071 - Construction of Flood Control 
Structure

Hilongos, Leyte 26-Jul-24 1st Regional 
Office No. VIII

LF 146,340,258.26 300 27-Mar-24 20-Jan-25 17.21 OG 0.370 0.250 0.150 0.030 0.044 0.050 89.40% - AHD

583 405 KYRO BUILDERS, INC. 19567 L AAA LB GE 24GB0050 - Iloilo-Antique Rd - K0086 + 000 - 
K0086 + 640

Antique 30-Jul-24 1st Antique DEO LF 33,432,839.94 180 7-Feb-24 4-Aug-24 -0.56 OG 0.364 0.275 0.144 0.024 0.044 0.033 88.40% - DEL

584 406 L. B. LEONCIO TRADING 
AND CONSTRUCTION 

CORPORATION

31587 L B MA GB 24EE0146 - Road Widening of PPNR Jct-Taytay 
Poblacion Rd-K0211+(-955)-K0211+075

Taytay, Palawan 16-Aug-24 1st Palawan 1st 
DEO

LF 86,799,946.00 215 25-Jun-24 25-Jan-25 38.18 OG 0.396 0.300 0.150 0.030 0.049 0.033 95.80% - AHD

585 407 L.N. SALVADOR 
CONSTRUCTION CORP.

16661 L B MA GE 24ED0038 - Construction/Opening of Tawiran - 
Guinobatan Road

Calapan City, 
Oriental 
Mindoro

16-Aug-24 1st Mindoro 
Oriental DEO

LF 72,374,802.32 360 15-Apr-24 9-Apr-24 59.46 OG 0.400 0.300 0.150 0.030 0.038 0.033 95.10% - AHD

586 L.N. SALVADOR 
CONSTRUCTION CORP.

16661 L B MA GE 24EI0047 - Construction (Completion) of 
Legislative Bldg. at Brgy. Zone III

Pinamalayan, 
Oriental 
Mindoro

15-Aug-24 1st Southern 
Mindoro DEO

LF 19,426,172.87 355 2-Feb-24 21-Jan-25 1.73 OG 0.376 0.300 0.150 0.030 0.032 0.033 92.10% - AHD

587 408 L.R. TIQUI BUILDERS, INC. 13810 L AAAA LA GE 24C00510 - Basic Infrastructure Program - BIP - 
Flood Mitigation Structures Protecting Public 

Infrastructures/Facilities - Construction of Flood 
Control Structures, Anyatam - Mapanique Creek 

(Phase 10)

San Ildefonso, 
Bulacan

14-Aug-24 1st Bulacan 3rd 
DEO

LF 97,514,202.10 330 14-May-24 8-Apr-25 23.38 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

588 L.R. TIQUI BUILDERS, INC. 13810 L AAAA LB GE 24OF0119 - Preventive Maintenance - A. 
Bonifacio Ave - K0007 + 350 - K0009 + 419

Quezon City 30-Jul-24 1st Quezon City 
1st DEO

LF 124,162,463.39 270 18-Mar-24 12-Dec-24 54.14 OG 0.389 0.300 0.150 0.030 0.037 0.033 93.90% - AHD

589 L.R. TIQUI BUILDERS, INC. 13810 L AAAA LA GE 24OB0329 - Improvement of Nangka River Marikina City 31-Jul-24 1st Metro Manila 
1st DEO

LF 94,534,207.04 344 14-Mar-24 20-Feb-25 18.55 OG 0.400 0.300 0.150 0.022 0.037 0.033 94.20% - AHD

590 409 L.R. TIQUI BUILDERS, INC. / 
722 CONSTRUCTION, INC. 

(Joint Venture)

JV-23-
12442

L AAAA LB GE 24CD0037 - Rehabilitation of Santa Maria to San 
Jose Road

Santa Maria, 
Bulacan

13-Aug-24 1st Bulacan 2nd 
DEO

LF 95,039,516.37 190 14-Feb-24 21-Aug-24 -1.04 OG 0.387 0.300 0.140 0.030 0.052 0.033 94.20% - DEL

591 410 L.R. TIQUI BUILDERS, INC. / 
M3 KONSTRACT 

CORPORATION (Joint 
Venture)

JV-24-
13839

L AAAA LB GE 24CD0129 - Asset Preservation Program - 
Preventive Maintenance - Secondary Roads - 

Meycauayan - Camalig - Bahay Pari Rd K0020+(-
854) - K0020+(-194), K0020+198 - K0020+596

Meycauayan, 
Bulacan

13-Aug-24 1st Bulacan 2nd 
DEO

LF 142,563,662.58 327 25-Mar-24 14-Feb-25 3.97 OG 0.400 0.300 0.150 0.030 0.039 0.050 96.90% - AHD

592 411 L.S.D. CONSTRUCTION AND 
SUPPLIES

8980 L AAA MB GE 24LI0016- Construction of Revetment along 
Aunan Creek (Bridge Section Upstream) to 

Agusan River Phase II, Barangay Babag, 
Monkayo

Davao de Oro 23-Jul-24 1st Davao de Oro 
2nd DEO

LF 100,219,688.00 335 21-Mar-24 18-Feb-25 17.35 OG 0.394 0.300 0.150 0.010 0.037 0.050 94.10% - AHD

593 LSD CONSTRUCTION AND 
SUPPLIES

8980 L AAA MB GE 24BJ0019 - 002: Protect Lives and Properties 
Against Major Floods: 

Construction./Maintenance of Flood Mitigation 
Structures and Drainage Systems: Construction 

of Flood Control Structure along Bato River, 
Barangay Lublub

Alfonso 
Castaneda, 

Nueva Vizcaya

20-Aug-24 1st Nueva 
Vizcaya 2nd 

DEO

LF 89,938,003.47 341 16-Feb-24 21-Jan-25 32.89 OG 0.310 0.300 0.150 0.030 0.052 0.050 89.20% - AHD

594 412 LABB CONSTRUCTION 
DEVELOPMENT INC.

13524 L AAA MA GE 24HC0041 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems - Construction of Flood 
Mitigation Structure, Hunan Flood Control

Buenavista, 
Bohol

25-Jul-24 1st Bohol 2nd 
DEO

LF 96,397,000.00 337 21-Mar-24 20-Feb-25 49.25 OG 0.367 0.300 0.150 0.030 0.048 0.050 94.50% - AHD
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595 LABB CONSTRUCTION 
DEVELOPMENT INC.

13524 L AAA LB GE 24HA0052 - Construction of New Bridges - 
Pinayagan Norte Bridge along Tagbilaran North 

Rd.

Tubigon, Bohol 22-Jul-24 1st Bohol 1st 
DEO

LF 35,269,278.04 321 12-Feb-24 28-Dec-24 21.08 OG 0.357 0.300 0.150 0.022 0.044 0.050 92.30% - AHD

596 413 LADY OF ASSUMPTION 
ENTERPRISES INC.

25360 L AA MB GE 24ID0076 - Network Development Program-
Road Widening - Tertiary Roads Tanauan-

Dagami Rd. K0930+(-143.00)- K0932+296.40

Dagami, Leyte 31-Jul-24 1st Leyte 2nd 
DEO

LF 39,177,260.93 155 8-Apr-24 9-Sep-24 24.18 OG 0.349 0.250 0.150 0.030 0.041 0.050 87.00% - AHD

597 414 LAKEWOOD 
CONSTRUCTION COMPANY

05294 L A MA GE 24JF0007 - Construction of Flood Control 
Structure along Tupilac River (Phase IV)

R.T. Lim, 
Zamboanga 

Sibugay

24-Jul-24 1st Zamboanga 
Sibugay 2nd 

DEO

LF 57,749,526.89 245 12-Mar-24 11-Nov-24 13.99 OG 0.367 0.293 0.150 0.030 0.048 0.050 93.80% - AHD

598 LAKEWOOD 
CONSTRUCTION COMPANY

05294 L A MA GE 24JI0066 - Construction of Flood Control 
Structure along Sibuguey River, Barangay 

Lumpanac

Imelda, 
Zamboanga 

Sibugay

25-Jul-24 1st Zamboanga 
Sibugay 1st  

DEO

LF 39,161,246.77 254 25-Apr-24 3-Jan-25 42.9 OG 0.400 0.300 0.150 0.030 0.044 0.033 95.70% - AHD

599 415 LANAO BUILDER AND 
ENTERPRISES

15982 L AA MB GE 24KF0022 - Asset Preservation Program - 
Rehabilitation / Reconstruction of Roads with 
Slips, Slope Collapse and Landslide - Primary 

Roads, Linamon -Zamboanga Road, K1622+068- 
K1622+291

Kapatagan, 
Lanao del Norte

16-Aug-24 1st Lanao del 
Norte 2nd 

DEO

LF 45,542,508.21 270 16-Feb-24 11-Nov-24 0.35 OG 0.400 0.300 0.150 0.020 0.035 0.050 95.50% - AHD

600 LANAO BUILDER AND 
ENTERPRISES

15982 L AA MA GB 24KG0004 - Construction of Multi-Purpose 
Building, Barangay Binuni

Bacolod, Lanao 
del Norte

15-Aug-24 1st Lanao del 
Norte 1st 

DEO

LF 24,224,546.11 325 23-Jan-24 12-Dec-24 7.68 OG 0.398 0.300 0.150 0.020 0.061 0.050 97.90% - AHD

601 LANAO BUILDER AND 
ENTERPRISES

15982 L AA MB GE 24KF0039 - Network Development Program - 
Road Widening - Primary Roads, Linamon - 
Zamboanga Road, K1619+277 - K1621+503, 

K1622+114 - K1622+291

Kapatagan, 
Lanao del Norte

16-Aug-24 1st Lanao del 
Norte 2nd 

DEO

LF 80,533,857.10 248 23-Feb-24 27-Oct-24 11.82 OG 0.394 0.300 0.150 0.020 0.022 0.050 93.60% - AHD

602 416 LANOY CONSTRUCTION 35289 L A MA GE 24IG0041 - Network Development - 
Construction of By-Pass and Diversion Roads - 

Abuyog By-Pass Road

Abuyog, Leyte 25-Jul-24 1st Leyte 5th DEO LF 47,482,176.00 210 18-Mar-24 13-Oct-24 35.85 OG 0.258 0.256 0.150 0.030 0.044 0.050 78.80% - AHD

603 LANOY CONSTRUCTION 35289 L A MA GE  24I00118 - ConstrucƟon of Flood Control 
Structure Along Daguitan Marabong River

Barangay 
Sabang, Dulag, 

Leyte

31-Jul-24 1st Regional 
Office No. VIII

LF 139,174,414.79 300 9-May-24 4-Mar-25 29.68 OG 0.371 0.241 0.150 0.030 0.048 0.050 89.00% - AHD

604 417 LANOY CONSTRUCTION / 
BEE ROCK ENTERPRISES 
INCORPORATED (Joint 

Venture)

JV-23-
12387

L A MA GE 24ID0040 - Flood Management Program-
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers Construction of Binahaan Flood Control 

Structure Binahaan River Basin (Upstream)

Brgy. Abre, 
Dagami,Leyte

31-Jul-24 1st Leyte 2nd 
DEO

LF 48,509,529.46 265 7-Mar-24 26-Nov-24 -2.18 OG 0.368 0.281 0.128 0.030 0.041 0.033 88.10% - DEL

605 418 LAYAD GENERAL 
ENGINEERING, 

CONSTRUCTION AND 
AGGREGATES

45054 L D SB GE 24PF0013 - Construction/Improvement of 
Access Roads Leading to Declared Tourism 

Destinations: Mangkingao - Am-am via Masca-
Sayapot Road leading to Am-am Observatory 
Rock, Burial Cave, Cada Farm and Kenny Farm

Mankayan, 
Benguet

19-Aug-24 1st Benguet 2nd 
DEO

LF 17,765,190.98 237 26-Feb-24 19-Oct-24 2.51 OG 0.398 0.259 0.150 0.024 0.049 0.050 93.00% - AHD

606 419 LCTING CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23666 L AAA MA GE 24IA0102- Construction of Mapula Flood Control 
along Cabibihan-Victory Road, Phase II, 

Barangay Cabibihan, (124.557880°, 11.577395° - 
124.561519°, 11.580924°)

Caibiran, Biliran 29-Jul-24 1st Biliran DEO LF 96,055,210.60 316 28-Mar-24 6-Feb-25 50.47 OG 0.276 0.160 0.150 0.030 0.033 0.033 68.20% - AHD

607 LCTING CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23666 L AAA LA GE 24NI0042 - Road Widening - Secondary Roads - 
Surigao - Davao Coatal Rd - K1422+100 - 

K1424+600

Roxas, Hinatuan, 
Surigao del Sur

17-Aug-24 1st Surigao del 
Sur 2nd DEO

LF 96,011,408.91 289 1-Apr-24 14-Jan-25 25.77 OG 0.384 0.245 0.150 0.024 0.043 0.033 87.90% - AHD

608 LCTING CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23666 L AAA LA GE 24NF0010 - Construction of Road, Brgy. Baybay - 
Brgy. Matin-ao Road Leading to Eco Farm, 

Burgos

Siargao, Surigao 
del Norte

15-Aug-24 1st Surigao del 
Norte 1st 

DEO

LF 48,249,311.37 221 21-Feb-24 28-Sep-24 0.13 OG 0.391 0.279 0.150 0.030 0.052 0.050 95.20% - AHD

609 LCTING CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23666 L AAA MA GE 24NI0061 - Construction of Bank Revetment, 
Brgy. Tambis (Phase 2)

Barobo, Surigao 
del Sur

17-Aug-24 1st Surigao del 
Sur 2nd DEO

LF 49,498,336.47 244 15-Apr-24 14-Dec-24 27.15 OG 0.353 0.265 0.150 0.030 0.055 0.050 90.30% - AHD

610 LCTING CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23666 L AAA MA GE 24N00150 - Construction of Bank Revetment 
along Bahi River (Bahi Bridge Section)

Barobo, Surigao 
del Sur

17-Aug-24 1st Regional 
Office No. XIII

LF 171,863,847.33 270 16-May-24 9-Feb-25 15.8 OG 0.393 0.300 0.150 0.030 0.048 0.050 97.10% - AHD

611 LCTING CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

23666 L AAA MA GE 24NH0047: Construction of Marihatag Seawall Marihatag, 
Surigao del Sur

16-Aug-24 1st Surigao del 
Sur 1st DEO

LF 99,740,546.28 243 3-Apr-24 1-Dec-24 -0.52 OG 0.400 0.300 0.145 0.020 0.044 0.033 94.20% - DEL

612 420 LE BRON CONSTRUCTION 32219 L AAA MB GE 24OF0130 - Construction of Flood Control 
Structure along Tullahan River and Tributaries, 

Brgy. Sta. Monica

Quezon City 30-Jul-24 1st Quezon City 
1st DEO

LF 95,524,941.49 360 1-Apr-24 26-Mar-25 29.12 OG 0.375 0.300 0.150 0.022 0.037 0.033 91.70% - AHD

613 421 LED REYES CONSTRUCTION 
(LRC), OPC

54658 L D SB GE 24EI0098 - Construction of Multi-Purpose 
Building at Sitio Balagbag, Brgy. Maligaya

Gloria, Oriental 
Mindoro

15-Aug-24 1st Southern 
Mindoro DEO

LF 14,846,371.09 275 11-Mar-24 10-Dec-24 22.19 OG 0.400 0.300 0.150 0.030 0.038 0.033 95.10% - AHD

614 422 LEDA  CONSTRUCTION 
INCORPORATED

12229 L A MB GE  24IF0037 - ConstrucƟon of Ahag Flood Control 
Structure

Ormoc City, 
Leyte

27-Jul-24 1st Leyte 4th DEO LF
96,379,194.04

300 14-Feb-24 9-Dec-24 16.16 OG 0.335 0.217 0.150 0.030 0.048 0.050 83.00% - AHD

615 LEDA  CONSTRUCTION 
INCORPORATED

12229 L A MB GE  24IF0023 - ConstrucƟon of SiƟo MaƟn-Aw 
Flood Control Structure (Upstream)

Brgy. Rizal, 
Kananga, Leyte

26-Jul-24 1st Leyte 4th DEO LF 96,373,321.44 300 13-Feb-24 8-Dec-24 1.42 OG 0.320 0.266 0.150 0.030 0.044 0.033 84.30% - AHD

616 LEDA CONSTRUCTION 
INCORPORATED

12229 L A MB GE 24HC0040 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems - Construction of Flood 
Mitigation Structure, Salog Bridge Flood Control

Getafe, Bohol 25-Jul-24 1st Bohol 2nd 
DEO

LF 48,340,466.27 336 7-Mar-24 5-Feb-25 28.9 OG 0.373 0.300 0.150 0.030 0.044 0.050 94.70% - AHD
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617 423 LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA LB GE 24HO0070 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG), Flood Mitigation 
Structures Protecting Major/ Strategic Public 

Buildings/ Facilities, Construction of Revetment 
Wall along Suba River (Palanas Side)

Ginatilan, Cebu 22-Jul-24 1st Cebu 7th DEO LF 57,895,587.60 233 16-Feb-24 5-Oct-24 19.43 OG 0.391 0.300 0.150 0.030 0.055 0.050 97.60% - AHD

618 LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA LB GE 24EH0067 - Construction of Multi-Purpose 
Building, Brgy. Poblacion

San Agustin, 
Romblon

19-Aug-24 1st Romblon DEO LF 29,107,316.59 210 19-Mar-24 14-Oct-24 -0.99 OG 0.400 0.300 0.140 0.030 0.047 0.033 95.00% - DEL

619 LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA LB GE 24JF0009 - Construction of Flood Control 
Structure along Tupilac River (Phase VI)

R.T. Lim 
Zamboanga 

Sibugay

24-Jul-24 1st Zamboanga 
Sibugay 2nd 

DEO

LF 43,199,141.40 245 18-Mar-24 17-Nov-24 -4.14 OG 0.400 0.300 0.109 0.022 0.052 0.000 88.30% - DEL

620 LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA LB GE 24FN0038 - CSSP: Basic Infrastructure Program 
(BIP) - Access Roads and/or Bridges from the 
National Road/s leading to Major/Strategic 
Public Buildings/Facilities - Construction of 

Road, Barangay San Francisco, Sta. 2+933.00 - 
Sta. 3+723.00

Baao, Camarines 
Sur

28-Jul-24 1st Camarines 
Sur 5th DEO

LF 99,000,000.00 206 22-Apr-24 13-Nov-24 38.92 OG 0.382 0.300 0.150 0.030 0.060 0.050 97.20% - AHD

621 LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA LB GE 24FE0042 - CSSP: Basic Infrastructure Program 
(BIP) - Access Roads and/or Bridges from the 
National Road/s Leading to Major/ Strategic 

Public Buildings/ Facilities - 
Construction/Opening of Road, Brgy. Cawayan

Libmanan, 
Camarines Sur

26-Jul-24 1st Camarines 
Sur 2nd DEO

LF 24,749,140.10 112 23-Apr-24 12-Aug-24 0.93 OG 0.399 0.300 0.150 0.030 0.054 0.050 98.30% - AHD

622 LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA LB GE 24LC0068 - Construction of Road - Jct. Tagum 
City Bypass Road - Canocotan to Prk. 12, San 

Miguel

Tagum City, 
Davao del Norte

27-Jul-24 1st Davao del 
Norte DEO

LF 49,200,000.00 152 22-Apr-24 20-Sep-24 3.33 OG 0.396 0.300 0.150 0.030 0.052 0.050 97.80% - AHD

623 LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA LB GE 24LD0081 - Construction of Flood Control 
Structure along Padada - Mainit River 

(Tanwalang Upper Katipunan Section 1)

Sulop, Davao del 
Sur

23-Jul-24 1st Davao del Sur 
DEO

LF 93,605,000.00 215 2-May-24 2-Dec-24 5.99 OG 0.328 0.245 0.150 0.030 0.044 0.050 84.70% - AHD

624 LEGACY CONSTRUCTION 
CORPORATION

22465 L AAA LB GE 24LO0095- Construction of Concrete Revetment 
along Tagum Libuganon River, Braulio E. Dujali

Davao del Norte 30-Jul-24 1st Regional 
Office No. XI

LF 161,589,250.00 285 11-Apr-24 20-Jan-25 22.72 OG 0.400 0.300 0.150 0.008 0.045 0.050 95.30% - AHD

625 424 LEGACY CONSTRUCTION 
CORPORATION / BVC 
CONSTRUCTION (Joint 

Venture)

JV-24-
14289

L AAA LB GE 24FE0046 - CSSP: Basic Infrastructure Program 
(BIP) - Access Roads and/or Bridges from the 
National Road/s Leading to Major/Strategic 
Public Buildings/Facilities - Construction of 

Sampaloc-Loob Road, Brgy. Sampaloc to Brgy. 
Loob

Gainza, 
Camarines Sur

26-Jul-24 1st Camarines 
Sur 2nd DEO

LF 94,049,343.63 278 23-Apr-24 25-Jan-25 13.78 OG 0.400 0.300 0.150 0.030 0.054 0.050 98.40% - AHD

626 425 LEGACY CONSTRUCTION 
CORPORATION / M.K.U. 

CONSTRUCTION AND 
SUPPLY (Joint Venture)

JV-23-
12147

L AAA LB GE 24GO0018 - Construction of Revetment in Lupit 
River, Phase 8

Bacolod City, 
Negros 

Occidental

22-Jul-24 1st Bacolod City 
DEO

LF 144,750,000.00 288 20-Feb-24 3-Dec-24 22.03 OG 0.360 0.300 0.150 0.030 0.059 0.050 94.90% - AHD

627 426 LEGAZPI PREMIUM 
DEVELOPMENT 
CORPORATION

20701 L AAA LB GE 23F00095-Cluster XVI-Organizational Outcome 
1: Ensure Safe and Reliable National Road 

System-Bridge Program-
Retrofitting/Strengthening of Permanent 

Bridges-XVI-I-Kagbacong Bridge (B04685LZ) 
along Daang Maharlika (LZ); XVI-II-Buhatan 

Bridge (B04694LZ) along Daang Maharlika (LZ); 
XVI-III-Tublijon Bridge (B04690LZ) along Daang 

Maharlika (LZ); XVI-IV- Cumadcad Bridge 
(B04686LZ) along Daang Maharlika (LZ); XVI-V-

Malbog Bridge (B04687LZ) along Daang 
Maharlika (LZ)

Sorsogon 31-Jul-24 1st Regional 
Office No. V

LF 48,249,265.72 196 18-Aug-23 29-Feb-24 -9.28 OG 0.400 0.300 0.057 0.030 0.067 0.017 87.10% - DEL

628 LEGAZPI PREMIUM 
DEVELOPMENT 
CORPORATION

20701 L AAA MB GE 24FL0022 - Construction of Revetment at 
Inararan

Brgy. Inararan, 
Bulan, Sorsogon

24-Jul-24 1st Sorsogon 2nd 
DEO

LF 89,183,722.43 339 16-Feb-24 19-Jan-25 7.44 OG 0.400 0.300 0.150 0.030 0.054 0.033 96.70% - AHD

629 LEGAZPI PREMIUM 
DEVELOPMENT 
CORPORATION

20701 L AAA LB GE 24FB0100 - Basic Infrastructure Program (BIP) - 
Access Roads and/or Bridges from the National 

Road/s leading to Major/ Strategic Public 
Buildings/Facilities - Construction of Road 

including Slope Protection along UST Campus-
Barangay Pawa

Legazpi City, 
Albay

29-Jul-24 1st Albay 2nd 
DEO

LF 95,533,984.22 313 17-Apr-24 23-Feb-25 3.44 OG 0.391 0.300 0.150 0.030 0.062 0.050 98.30% - AHD

630 427 LEXAND CONSTRUCTION & 
DEVELOPMENT

39573 L B MA GE 24JB0017 - Construction/Improvement of Access 
Roads leading to Declared Tourism Destinations 

(Tourism Road Infrastructure Program- TRIP) 
Construction/Concreting of G. Bergado Road 

leading to Pigbuklugan Falls

Mutia, 
Zamboanga del 

Norte

29-Jul-24 1st Zamboanga 
del Norte 1st 

DEO

LF 38,213,298.12 145 15-Apr-24 6-Sep-24 0.3 OG 0.397 0.300 0.150 0.030 0.052 0.033 96.20% - AHD

631 428 LHE CONSTRUCTION & 
INDUSTRIAL SERVICES, INC.

34789 L A MA GE 24MB0064 - Construction/Improvement of 
Access Roads leading to Trades, Indusries and 

Economic Zones (Roads Leveraging Linkages for  
Industry and Trade Infrastructure Program-Roll-
It)-Blagan-Datal Laguh San Jose-Pao Pao Sinawal 

Road connecting to Gensan Diversion Road in 
support of the Agribusiness Industry

General Santos 
City, South 
Cotabato

29-Jul-24 1st South 
Cotabato 1st 

DEO

LF 14,686,085.80 161 28-Feb-24 6-Aug-24 -1.7 OG 0.392 0.300 0.133 0.030 0.047 0.033 93.50% - DEL

632 429 LICSAL CONSTRUCTION 
CORPORATION

41652 L A MA GE 24LF0071- Surigao del Sur Bdry- Davao Or 
Coastal Rd- K1644+080- K1645+520

Manay, Davao 
Oriental

26-Jul-24 1st Davao 
Oriental 1st 

DEO

LF 43,269,306.30 213 8-Apr-24 6-Nov-24 21.92 OG 0.396 0.300 0.150 0.010 0.032 0.033 92.10% - AHD
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633 430 L-KA CIVIL ENGINEERING 
CONSTRUCTION

47385 L C MB GB 24PJ0033-Convergence and Special Support 
Program-Basic Infrastructure Program (BIP)-

Multi-Purpose Buildings/ Facilities to Support 
Social Services-Construction (Completion) of 
Multi-Purpose Building, Barangay Chumang

Mayoyao, Ifugao 14-Aug-24 1st Ifugao 2nd 
DEO

LF 2,950,941.47 170 30-Apr-24 16-Oct-24 1.27 OG 0.396 0.286 0.150 0.024 0.063 0.050 96.90% - AHD

634 431 LLABAN CONSTRUCTION & 
SUPPLY

29504 L A MA GE 24MC0034 - Construction of Flood Control Dike 
along Bulatukan River, Sta. 61+930 - Sta. 62+270 

R/S, Barangay New Bulatukan

Makilala, 
Cotabato

23-Jul-24 1st Cotabato 2nd 
DEO

LF 48,755,000.00 289 20-Feb-24 4-Dec-24 17.44 OG 0.392 0.300 0.150 0.030 0.019 0.050 94.10% - AHD

635 LLABAN CONSTRUCTION & 
SUPPLY

29504 L A MA GE 24MD0032 - Jct. Davao-Cotabato (Crossing 
Baguer) - Sitio Dalumangkom-Sitio Lampaki Road

Alamada, North 
Cotabato

25-Jul-24 1st Cotabato 1st 
DEO

LF 96,017,500.00 245 19-Feb-24 20-Oct-24 -7.56 OG 0.399 0.300 0.074 0.030 0.035 0.033 87.10% - DEL

636 432 LM CONSTRUCTION AND 
GENERAL MARKETING

33727 L A MA GE 24NB0002 - Rehabilitation of Paved Road - NRJ 
Bah-bah-Talacogon Road, K1297+791 - 

K1298+191, K1298+250 - K1298+692, K1298+734 
- K1299+033, K1299+060 - K1299+146, 
K1299+304 - K1299+362, K1299+860 - 

K1299+960, K1301+455 - K1301+550, K1301+600 
- K1301+766, K1303+000 - K1303+121, 

K1304+531 - K1304+582

Prosperidad, 
Agusan del Sur

19-Aug-24 1st Agusan del 
Sur 1st DEO

LF 56,359,498.81 240 16-Feb-24 12-Oct-24 -2.66 OG 0.321 0.300 0.123 0.024 0.037 0.033 83.80% - DEL

637 LM CONSTRUCTION AND 
GENERAL MARKETING

33727 L A MA GE 24NC0055 - Concreting of Purok 10 Agpangon to 
Purok 11, Barangay Poblacion

La Paz, Agusan 
del Sur

19-Aug-24 1st Agusan del 
Sur 2nd DEO

LF 29,236,887.05 163 18-Jun-24 27-Nov-24 12.24 OG 0.384 0.265 0.150 0.030 0.044 0.050 92.30% - AHD

638 433 LONG ISLAND BUILDERS & 
CONSTRUCTION

31730 L A MB GE 24JF0011 - Construction of Riverwall along the 
Sibuguey River, Barangay Minsulao to Barangay 

Paruk (Phase II)

Siay, Zamboanga 
Sibugay

24-Jul-24 1st Zamboanga 
Sibugay 2nd 

DEO

LF 58,599,948.87 263 11-Apr-24 29-Dec-24 8.39 OG 0.368 0.300 0.150 0.022 0.052 0.033 92.50% - AHD

639 LONG ISLAND BUILDERS & 
CONSTRUCTION

31730 L A MA GE 24J00032- Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems - 
Construction of  Flood Control Structure along 
Salug River at Salug Br. Section (B00528MN) 

Along Sindangan-Liloy Road (S01142MN), 
Package 1, 0+011 to 0+461.00 Net Length: 

450.00 Ln.m./0.45 Km

Salug, 
Zamboanga del 

Norte

1-Aug-24 1st Regional 
Office No. IX

LF 128,789,278.67 345 19-Feb-24 28-Jan-25 24.66 OG 0.396 0.300 0.150 0.030 0.033 0.033 94.20% - AHD

640 434 LOVE YOUNG 
CONSTRUCTION SERVICES

49262 L D SB GB 24LB0085 - Construction of Multi-Purpose 
Building, DPWH Davao City District Engineering 

Office Building, L. Ma. Guerrero St.

Davao City 29-Jul-24 1st Davao City 
1st DEO

LF 24,279,495.31 240 4-Apr-24 29-Nov-24 21.27 OG 0.396 0.300 0.150 0.030 0.055 0.050 98.10% - AHD

641 435 LUCK WELL 
CONSTRUCTION DEV'T 

CORPORATION / 
CYPHRIAN BUILDERS & 

TRADING (Joint Venture)

JV-23-
12259

L AAA MB GE 24CB0021 - Construction of Concrete Road - 
Access Road from Roman Expressway leading to 

Duhat Trail and View Deck, Brgy. Gen. Lim

Orion, Bataan 15-Aug-24 1st Bataan 2nd 
DEO

LF 75,324,142.54 270 6-Mar-24 30-Nov-24 8.46 OG 0.333 0.300 0.150 0.030 0.048 0.050 91.10% - AHD

642 436 LUMEL GLENN 
CONSTRUCTION

26817 L B MA GE 24EI0021 - Construction/Rehabilitation of Flood 
Mitigation Facilities Within Major River Basins 
and Principal Rivers, Construction of Pula River 

Control, Sta. 9+070 - Sta. 9+490 (Upstream - Left 
Side), Barangay Pambisan Malaki

Pinamalayan, 
Oriental 
Mindoro

15-Aug-24 1st Southern 
Mindoro DEO

LF 67,547,027.84 297 15-Feb-24 7-Dec-24 11.22 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

643 437 M. MONTESCLAROS 
ENTERPRISES, INC.

6506 L AAAA LB GE 24KC0001 - Rehabilitation / Reconstruction of 
Roads with Slips, Slope Collapse and Landslide 

along Jct. SH - Aglayan - Alanib - Ticalaan Rd. 
(Aglayan - Basak) - K1567+(-325) - K1567+(-175), 

K1567+(-735) - K1567+(- 395), K1567+(-965) - 
K1567+(-790), K1567+100 - K1567+335

Talakag, 
Bukidnon

15-Aug-24 1st Bukidnon 3rd 
DEO

LF 55,816,565.00 295 12-Feb-24 2-Dec-24 25.29 OG 0.352 0.200 0.150 0.020 0.037 0.050 80.90% - AHD

644 M. MONTESCLAROS 
ENTERPRISES, INC.

6506 L AAAA LB GE 24KA0070 - Road Widening along Kapalong - 
Talaingod - Valencia (Bukidnon) Rd - K1543+000 - 

K1544+506

San Fernando, 
Bukidnon 2nd LD

14-Aug-24 1st Bukidnon 1st 
DEO

LF 75,224,357.31 285 25-Apr-24 3-Feb-25 2.58 OG 0.381 0.300 0.150 0.020 0.045 0.050 94.60% - AHD

645 M. MONTESCLAROS 
ENTERPRISES, INC.

6506 L AAAA LB GE 24KB0030 - Road Widening along Don Carlos - 
Kadingilan Rd., K1574+000 - K1574+496, 

K1574+538-K1575+511

San Nicolas, Don 
Carlos, Bukidnon

13-Aug-24 1st Bukidnon 2nd 
DEO

LF 71,290,928.90 330 16-Feb-24 10-Jan-25 12.84 OG 0.376 0.252 0.150 0.015 0.045 0.050 88.80% - AHD

646 M. MONTESCLAROS 
ENTERPRISES, INC.

6506 L AAAA LB GE 24K00117 - Construction of Kitaotao-Kitaihon-
Kiburiao Jct. Davao Road Bypass Road and 

Bridge, Package 3

Bukidnon 13-Aug-24 1st Regional 
Office No. X

LF 188,921,350.51 390 18-Apr-24 12-May-25 20.46 OG 0.353 0.289 0.150 0.024 0.050 0.050 91.60% - AHD

647 438 M.C.J. VALENZUELA 
CONSTRUCTION 

ENTERPRISES

40623 L A MB GE 24CA0017 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Control Structure along Tuyo River 
(Phase II-DM)

Abucay, Bataan 16-Aug-24 1st Bataan 1st 
DEO

LF 96,499,999.65 282 6-Mar-24 12-Dec-24 8.16 OG 0.400 0.300 0.150 0.030 0.033 0.050 96.30% - AHD

648 M.C.J. VALENZUELA 
CONSTRUCTION 

ENTERPRISES

40623 L A MB GE 24CA0036 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Control Structure along Colo River, 
Maite Section, Phase IV-DMC

Hermosa, 
Bataan

16-Aug-24 1st Bataan 1st 
DEO

LF 94,141,322.66 240 23-Apr-24 18-Dec-24 27.39 OG 0.396 0.300 0.150 0.030 0.048 0.050 97.40% - AHD

649 439 M.G. LUALHATI 
CONSTRUCTION 
CORPORATION

35373 L AA LA GE 24D00011 - FY 2024 DPWH Infrastructure 
Program Organizational Outcome 1: Ensure safe 

and Reliable National Road System, Network 
Development Program Construction of Bypass 

and Diversion Roads Guinayangan - Tagkawayan 
Diversion Road, Package A

Quezon Province 21-Aug-24 1st Regional 
Office No. IV-

A

LF 284,671,472.96 300 11-Apr-24 4-Feb-25 6.31 OG 0.376 0.300 0.150 0.030 0.055 0.033 94.40% - AHD

650 440 M.M. SERRANO 
CONSTRUCTION COMPANY

38549 L A MA GE 24CE0119 - Construction/Rehabilitation of Flood 
Control Structures along Talavera River, Brgy. 

Santa Lucia Old

Zaragoza, Nueva 
Ecija

15-Aug-24 1st Nueva Ecija 
1st DEO

LF 95,534,900.78 270 1-Mar-24 25-Nov-24 14.48 OG 0.392 0.294 0.150 0.030 0.057 0.033 95.60% - AHD
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651 441 M.R. VARGAS 
CONSTRUCTION CORP. / 

FUENTABUILT 
CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-23-
11984

L AAA MA GE 24HB0008 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems - Construction of Gabayan 
River Flood Control, Sta. 0+085 - Sta. 0+600 (R/S 

Upstream); Sta. 0+000 - Sta. 0+067.40 (R/S 
Downstream)

Candijay, Bohol 24-Jul-24 1st Bohol 3rd 
DEO

LF 139,205,484.59 335 11-Jun-24 11-May-25 51.67 OG 0.373 0.300 0.150 0.030 0.037 0.050 94.00% - AHD

652 442 M.R. VARGAS 
CONSTRUCTION 

CORPORATION / JAS 
MIXER CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-23-
11982

L AAA MA GE 24HB0003 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction / 
Maintenance of Flood Mitigation Structures and 
Drainage Systems - Construction of Casbu River 

Flood Control, Sta. 0+037 - Sta. 0+385, Sta. 
1+700.73 - Sta. 1+757.22, Sta. 0+292.38 - Sta. 

0+450.89

Candijay, Bohol 24-Jul-24 1st Bohol 3rd 
DEO

LF 144,664,413.72 338 6-Jun-24 9-May-25 41.64 OG 0.394 0.300 0.150 0.030 0.044 0.050 96.80% - AHD

653 443 M.S. RAMOS 
CONSTRUCTION INC.

31684 L B MA GE 24OA0036 - Construction of Flood Mitigation 
Structure, Muzon Riverwall (Phase 3), Brgy. 

Muzon

Malabon City 22-Jul-24 1st Malabon-
Navotas DEO

LF 49,000,000.00 270 12-Feb-24 7-Nov-24 8.8 OG 0.400 0.300 0.150 0.020 0.029 0.033 93.20% - AHD

654 444 M.V. SABALBURO 
CONSTRUCTION AND 

SUPPLY

32561 L B MA GE 24AD0038- Construction/ Maintenance of Flood 
Mitigation Structure and Drainage System- 
Construction of River Control, Brgy. Basug-

Banaoag

Santa, Ilocos Sur 16-Aug-24 Final Ilocos Sur 2nd 
DEO

LF 4,899,693.22 63 27-Mar-24 28-May-24 9.52 C 0.492 0.200 0.300 - - - 99.20% 99.2%
Outstanding

AHD

655 445 M3 KONSTRACT 
CORPORATION

20201 L A MA GE 24C00486 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - SIPAG - Flood 
Mitigation Structures Protecting Public 

Infrastructures/Facilities - Construction of Flood 
Control Structure along Bayabas River (Segment 

A), Barangay Bayabas

Doña Remedios 
Trinidad, Bulacan

14-Aug-24 1st Bulacan 3rd 
DEO

LF 90,298,438.88 300 20-May-24 15-Mar-25 18.1 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

656 446 MA CONSTRUCTION 40584 L B MA GE 24PJ0003-Asset Preservation Program- 
Rehabilitation/ Reconstruction Of Roads With 

Slips, Slope Collapse, And Landslide - Secondary 
Roads, Banaue-Mayoyao-A Lista-Isabela Bdry Rd - 

0341 + (-104) - K0341 + (-084), K0358 + (-034) - 
K0358 + 026, K0361+160 - K0361+233, K0341+(-

571) - K0341+(-553), K0341+(-597) - K0341+(-
583), K0367+440 - K0367+482, K0379+(-193) - 

K0379+(-180), K0398+759 - K0398+782, 
K0401+469 - K0401+520, K0401+648 - 
K0401+699, K0410+336 - K0410+372

Banaue, Ifugao 14-Aug-24 1st Ifugao 2nd 
DEO

LF 34,176,927.86 305 30-Apr-24 28-Feb-25 37.27 OG 0.393 0.300 0.150 0.030 0.048 0.050 97.10% - AHD

657 447 MA TESORO 
CONSTRUCTION

48638 L AA MA GE 24BH0037 - Organizational Outcome 2: Protect 
Lives and Properties against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Baringin Norte Flood Control Project

Cauayan City, 
Isabela

13-Aug-24 1st Isabela 4th 
DEO

LF 70,829,070.00 263 13-Mar-24 30-Nov-24 14.93 OG 0.400 0.300 0.150 0.030 0.052 0.050 98.20% - AHD

658 MA TESORO 
CONSTRUCTION

48638 L AA MA GE 24BH0046 - Organizational Outcome 2: Protect 
Lives and Properties against Major Floods - 

Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers - Construction of Carabatan Chica Flood 

Control Project

Cauayan City, 
Isabela

13-Aug-24 1st Isabela 4th 
DEO

LF 70,829,070.00 261 13-Mar-24 28-Nov-24 22.69 OG 0.323 0.300 0.150 0.030 0.055 0.050 90.80% - AHD

659 448 MAC BUILDERS CIVIL 
ENGINEERING 

CONSTRUCTION

48035 L D SB GE 24EE0065 - Construction of Multi-Purpose 
Building (Covered Court), Barangay Tumbod

Taytay, Palawan 16-Aug-24 1st Palawan 1st 
DEO

LF 7,880,266.40 239 14-Feb-24 9-Oct-24 -6.49 OG 0.391 0.280 0.085 0.030 0.050 0.033 86.90% - DEL

660 449 MADYAW CONSTRUCTION 
& DEVELOPMENT 

CORPORATION

29598 L A MB GE 24NC0016 - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads along NRJ Cuevas - 
Sampaguita Road - K1377+007 - K1379+000

Sta. Josefa, 
Agusan del Sur

19-Aug-24 1st Agusan del 
Sur 2nd DEO

LF 48,792,808.72 233 12-Feb-24 1-Oct-24 -1 OG 0.395 0.300 0.140 0.030 0.055 0.033 95.30% - DEL

661 450 MAER SUMMIT 
KONSTRUKT CO.

25262 L AAA LA GE 24LG0048: Construction of Concrete Road - 
Purok Gemilina to Purok Lawaan Barangay 

Tandang Sora in Support to Coffee, Corn, and 
Banana Industries

Governor 
Generoso, 

Davao Oriental

28-Jul-24 1st Davao 
Oriental 2nd 

DEO

LF 95,534,624.07 308 18-Apr-24 19-Feb-25 24.28 OG 0.376 0.300 0.150 0.024 0.051 0.033 93.40% - AHD

662 MAER SUMMIT 
KONSTRUKT CO.

25262 L AAA LA GE 24LO0117- Construction of Gravel Road- Matia- 
Magsaysay Coastal Road, Package 4

Davao Oriental 31-Jul-24 1st Regional 
Office No. XI

LF 113,567,425.28 245 17-Apr-24 17-Dec-24 31.83 OG 0.386 0.300 0.150 0.022 0.054 0.050 96.20% - AHD

663 MAER SUMMIT 
KONSTRUKT CO.

25262 L AAA LA GE 24LO0084- Reconstruction to Concrete 
Pavement - Tagum- Panabo Circumferential 

Road - K1524+987- K1525+622

Davao del Norte 31-Jul-24 1st Regional 
Office No. XI

LF 54,646,965.73 230 23-Feb-24 9-Oct-24 30.54 OG 0.391 0.300 0.150 0.015 0.038 0.050 94.40% - AHD

664 451 MAFIL BUILDERS, INC. 35845 L B SB GB 24KC0090 - Rehabilitation of Bukidnon 
Provincial Hospital (Phase 1)

Manolo Fortich, 
Bukidnon

15-Aug-24 1st Bukidnon 3rd 
DEO

LF 14,700,000.00 215 25-Apr-24 25-Nov-24 2.2 OG 0.399 0.300 0.150 0.030 0.060 0.033 97.20% - AHD

665 452 MAGA  CONSTRUCTION 
AND SUPPLIES INC. / JFR 

CONSTRUCTION INC. (Joint 
Venture)

JV-23-
11125

L B MB GE 23IK0073 - Construction of Catbalogan Drainage 
System (Antiao Creek and Outfalls)

Catbalogan City, 
Samar

30-Jul-24 1st Samar 2nd 
DEO

LF 101,324,347.19 464 30-Nov-23 7-Mar-25 -1.93 OG 0.399 0.294 0.131 0.024 0.035 0.033 91.60% - DEL

666 453 MAGAR CONSTRUCTION 
AND SUPPLY

39012 L B MA GE 24LB0069 - Rehabilitation of Revetment along 
Lasang River, Lasang Bridge Downstream Section

Davao City 30-Jul-24 1st Davao City 
Sub-DEO

LF 47,773,591.83 201 22-Feb-24 9-Sep-24 3.06 OG 0.352 0.293 0.150 0.030 0.052 0.033 91.00% - AHD
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667 454 MAINTIN CONSTRUCTION 
& SUPPLY

45472 L C SB GE 24EG0055 - Construction of Flood Control 
Structure/Esplanade along Langogan River 

Upstream (LS)

Puerto Princesa 
City, Palawan

14-Aug-24 1st Palawan 3rd 
DEO

LF 17,369,997.40 154 15-Feb-24 17-Jul-24 0.49 OG 0.388 0.263 0.150 0.030 0.061 0.050 94.20% - AHD

668 455 MAKAPA CORPORATION 30029 L AAA LA GE 24F00101-Organizational Outcome 1: Ensure 
Safe and Reliable National Road System-

Network Development Program-Construction of 
By-Pass and Diversion Roads-Camarines Sur-

Albay Diversion Road, Package 4

Libon, Albay 28-Jul-24 1st Regional 
Office No. V

LF 145,828,584.37 223 8-Apr-24 16-Nov-24 -4.71 OG 0.384 0.300 0.103 0.030 0.052 0.033 90.20% - DEL

669 456 MAKAPA CORPORATION / 
8AR CONSTRUCTION AND 

DEVELOPMENT CORP. 
(Joint Vneture)

JV-24-
14018

L AAA LA GE 24FA0016-Construction of Seawall, San Isidro Malilipot, Albay 31-Jul-24 1st Albay 1st DEO LF 109,045,000.00 247 8-Apr-24 10-Dec-24 42.11 OG 0.380 0.300 0.150 0.030 0.054 0.033 94.70% - AHD

670 457 MAK-JAY CONSTRUCTION / 
VAN MAKJAY 

CONSTRUCTION (Joint 
Venture)

JV-23-
11807

L B MA GE 24DC0001 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 
Network Development Program - Road 

Widening - Secondary Roads, Palico - Balayan - 
Batangas Rd. - K0135+(-213) - K0135+892

Sta. Teresita, 
Batangas

17-Aug-24 1st Batangas 3rd 
DEO

LF 66,329,841.00 210 11-Apr-24 6-Nov-24 32.83 OG 0.388 0.300 0.150 0.020 0.039 0.050 94.70% - AHD

671 458 MAMSAR CONSTRUCTION 
AND INDUSTRIAL 
CORPORATION

15885 L AAA LB GB 24E00176 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems- Construction 

of Flood Mitigation Structure along Maoyon 
River, Barangay Maoyon (LS)

Puerto Princesa 
City, Palawan

14-Aug-24 1st Regional 
Office No. IV-

B

LF 232,424,531.59 395 2-Mar-24 31-Mar-25 4.29 OG 0.400 0.300 0.150 0.030 0.050 0.050 98.00% - AHD

672 MAMSAR CONSTRUCTION 
AND INDUSTRIAL 
CORPORATION

15885 L AAA LA GE 24KM0066 - Rehabilitation of Detour 
Bridge/Road at Agus Bridge

Iligan City, Lanao 
del Norte

12-Aug-24 1st Iligan City 
DEO

LF 18,639,753.23 200 15-May-24 30-Nov-24 16.23 OG 0.400 0.300 0.150 0.030 0.035 0.050 96.50% - AHD

673 MAMSAR CONSTRUCTION 
AND INDUSTRIAL 
CORPORATION

15885 L AAA LA GE 24K00173-Replacement of Permanent Weak 
Bridge-Maigo Bridge (B00949MN) along 

Linamon-Zamboanga Road

Lanao del Norte 15-Aug-24 1st Regional 
Office No. X

LF 146,384,637.34 330 3-May-24 28-Mar-25 0.85 OG 0.400 0.300 0.150 0.024 0.056 0.033 96.30% - AHD

674 459 MANCOL CONSTRUCTION 
CORPORATION

44334 L B MA GB 24OA0079 - Construction of Multi-Purpose 
Building (School Building), Kaunlaran High 

School

Navotas City 22-Jul-24 1st Malabon-
Navotas DEO

LF 60,389,819.79 330 5-Mar-24 28-Jan-25 1.9 OG 0.400 0.258 0.150 0.030 0.037 0.033 90.80% - AHD

675 460 MAQUESERG 
CONSTRUCTION & 

GENERAL MERCHANDISE

31903 L A MA GE 24JI0018 - Installation of  Streetlights along 
Olutanga Circumferential Road - K1788+ 463 - 

K1791 + 000, K1792+800 - K1794+303, 
K1814+400-K1815+500, K1817+000-K1818+300, 
K1821+180-K1821+685, K1841+000-K1841+100

Zamboanga 
Sibugay

25-Jul-24 1st Zamboanga 
Sibugay 1st  

DEO

LF 58,832,571.38 246 5-Mar-24 5-Nov-24 52.15 OG 0.400 0.300 0.150 0.030 0.048 0.033 96.10% - AHD

676 461 MARABE GENERAL 
CONSTRUCTION & SUPPLY

40326 L B MA GE 24FI0009 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Bridge 

Program - Replacement of Permanent Weak 
Bridges - Lumbang Br. (B00089MT) along 

Masbate - Milagros Rd (Phase 2)

Masbate City 25-Jul-24 1st Masbate 2nd 
DEO

LF 29,399,895.22 237 5-Feb-24 28-Sep-24 -4.9 OG 0.396 0.299 0.101 0.030 0.058 0.033 91.70% - DEL

677 462 MARCUS CONSTRUCTION 
& SUPPLY

12601 L A MA GE 24MI0062 - Construction of Flood Mitigation 
Structure, Downstream of Tacupan Bridge, 

Tacupan

Carmen, 
Cotabato

24-Jul-24 1st Cotabato 3rd 
DEO

LF 96,247,837.85 232 25-Mar-24 11-Nov-24 12.09 OG 0.381 0.300 0.150 0.030 0.028 0.050 93.90% - AHD

678 MARCUS CONSTRUCTION 
& SUPPLY

12601 L A MB GE 24MC0054 - Construction of Concrete Road: 
Bongolanon-Kinarum Road leading to 

Kirungdong Waterfalls and Wildlife Rescue 
Center, Brgy. Kinarum

Magpet, North 
Cotabato

22-Jul-24 1st Cotabato 2nd 
DEO

LF 67,497,520.56 196 9-Apr-24 21-Oct-24 14.5 OG 0.394 0.300 0.150 0.030 0.033 0.050 95.70% - AHD

679 463 MAR-DEB CONSTRUCTION 
& DEVELOPMENT CORP.

6715 L AAA MA GE 24BF0050- Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods- Flood 

Management Program- Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers- 
Construction of Siffu River Flood Control Project 

(San Antonio Section)

Burgos, Isabela 15-Aug-24 1st Isabela 2nd 
DEO

LF 96,477,137.61 370 15-Apr-24 19-Apr-25 11.81 OG 0.363 0.240 0.150 0.024 0.059 0.050 88.60% - AHD

680 MAR-DEB CONSTRUCTION 
& DEVELOPMENT CORP.

6715 L AAA MA GE 24BF0051- Convergence and Special Support 
Program- Basic Infrastructure Program (BIP)- 

Flood Mitigation Structures Protecting 
Major/Strategic Public Buildings/Facilities- 

Construction of Flood Control Structure along 
Mallig River, Brgy. Rang-Ayan Section

Mallig, Isabela 15-Aug-24 1st Isabela 2nd 
DEO

LF 49,475,272.59 237 15-Apr-24 7-Dec-24 4.13 OG 0.377 0.242 0.150 0.024 0.055 0.050 89.80% - AHD

681 MAR-DEB CONSTRUCTION 
& DEVELOPMENT CORP.

6715 L AAA MA GE 24BG0110 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 
Flood Mitigation Structures protecting Major/ 

Strategic Public Buildings/ Facilities - Costruction 
of Magat River Flood Control Project, Brgy. 

Banquero

Reina Mercedes, 
Isabela

14-Aug-24 1st Isabela 3rd 
DEO

LF 98,972,435.51 320 15-May-24 30-Mar-25 0.27 OG 0.372 0.258 0.150 0.030 0.055 0.050 91.50% - AHD

682 464 MARK ANTHONY 
CONSTRUCTION & SUPPLY

34057 L A MA GE 24LB0107 - Construction of Panaga - Pandaltan 
(Sitio Tibungol) - Paradise Embak - Jct. Mabuhay 

Pañalum Road, Package 3

Davao City 31-Jul-24 1st Davao City 
Sub-DEO

LF 98,009,160.95 181 27-Apr-24 24-Oct-24 0.32 OG 0.394 0.296 0.150 0.030 0.048 0.050 96.80% - AHD

683 465 MARK ANTHONY 
CONSTRUCTION & SUPPLY 

/ DOUBLE J 
CONSTRUCTION AND 

SUPPLY (Joint Venture)

JV-23-
13121

L A MA GB 24LA0024: Construction of Multi-Purpose 
Building (Municipal Hall), Barangay Poblacion

Mawab, Davao 
De Oro

24-Jul-24 1st Davao de Oro 
1st DEO

LF 49,450,835.80 270 29-Jan-24 24-Oct-24 34.81 OG 0.398 0.300 0.150 0.024 0.056 0.033 96.10% - AHD

684 466 MARTIN DEVELOPMENT 
CORPORATION / BJMJB 

CONSTRUCTION & SUPPLY 
(Joint Venture)

JV-24-
14525

L A SB GB 24AB0079- Construction of Multi-Purpose 
Building, Brgy. Nalupta

Batac City, Ilocos 
Norte

14-Aug-24 1st Ilocos Norte 
2nd DEO

LF 4,949,797.06 184 15-May-24 14-Nov-24 0.63 OG 0.350 0.300 0.150 0.020 0.046 0.050 91.60% - AHD
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685 467 MAR-VEL CONSTRUCTION 
& SUPPLY

23722 L AAA MB GE 24DC0120 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods, Flood 

Management Program - Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems, Construction of Flood 
Mitigation Structures along San Juan River, 
Tanauan - Santo Tomas, Batangas (Phase 6)

Tanauan City 
and Sto. Tomas 
City, Batangas

17-Aug-24 1st Batangas 3rd 
DEO

LF 96,499,092.75 300 25-Mar-24 18-Jan-25 56.37 OG 0.390 0.300 0.150 0.030 0.031 0.050 95.10% - AHD

686 468 MATT 
GLASS/ALUMINUM/CONST

RUCTION SUPPLY AND 
ALLIED SERVICES

37092 L B MA GE 24LG0041: Construction of Concrete Road - Brgy. 
Marayag Hi-way Junction connecting to Sitio DCS 

in Support to Coffee and Rubber Industries

Lupon, Davao 
Oriental

28-Jul-24 1st Davao 
Oriental 2nd 

DEO

LF 28,960,599.61 129 12-Apr-24 18-Aug-24 -2.61 OG 0.377 0.300 0.124 0.024 0.052 0.033 91.00% - DEL

687 469 MAVERICK BUILDERS 
INCORPORATED

14466 L AA MB GE 24LG0018: Construction of Flood Mitigation 
Structure, Sitio Logdec, Maragatas

Lupon, Davao 
Oriental

28-Jul-24 1st Davao 
Oriental 2nd 

DEO

LF 71,246,030.28 353 13-Feb-24 30-Jan-25 0.31 OG 0.384 0.300 0.150 0.024 0.054 0.033 94.50% - AHD

688 470 MBM CONSTRUCTION 37891 L A MA GE 24GP0009 - Construction of Road Slope 
Protection Structure - Iloilo-Capiz Rd (Old Route) 
- K0077 + 636 - K0077 + 697, K0077 + 760 - K0077 
+ 808, K0078 + 320 - K0078 + 350, K0081 + 502 - 

K0081 + 538

Tapaz, Capiz 24-Jul-24 1st Capiz 2nd 
DEO

LF 38,153,258.74 229 16-Feb-24 1-Oct-24 -5.12 OG 0.399 0.300 0.099 0.024 0.048 0.033 90.30% - DEL

689 471 MC SAMPANG 
CONSTRUCTION

36824 L D SB GB 24PD0052 - Basic Infrastructure Program - 
Construction of Multi-Purpose Building at 

Pacday Quinio Elementary School, Asin

Baguio City 19-Aug-24 1st Baguio City 
DEO

LF 9,900,000.00 237 12-Feb-24 5-Oct-24 11.41 OG 0.366 0.300 0.150 0.030 0.049 0.050 94.50% - AHD

690 472 ME 3 CONSTRUCTION 31364 L A MB GE 23K00181 -  Construction of Drainage System 
along Jct. BCIR - Jct. Eastern Interior By-pass 

Road (Access Road)

Cagayan de Oro 
City

10-Sep-24 1st Regional 
Office No. X

LF 47,033,116.57 630 11-Apr-23 30-Dec-24 6.98 OG 0.391 0.284 0.150 0.030 0.049 0.033 93.70% - AHD

691 ME 3 CONSTRUCTION 31364 L A MB GE 24NA0012 - Construction  of Flood Mitigation 
Structure at Barangay Sta. Ana

Nasipit, Agusan 
Del Norte

12-Aug-24 1st Agusan del 
Norte DEO

LF 95,496,335.13 332 21-Feb-24 17-Jan-25 26.96 OG 0.400 0.300 0.150 0.020 0.052 0.050 97.20% - AHD

692 ME 3 CONSTRUCTION 31364 L A MB GE 24NA0019 - Construction of Flood Mitigation 
Structure Along Cabadbaran River (Calibunan - 

Mabini Section)

Cabadbaran City, 
Agusan del Norte

10-Sep-24 Final Regional 
Office No. XIII

LF 96,499,018.71 255 21-Feb-24 1-Nov-24 3.15 C 0.490 0.133 0.300 - - - 92.30% 94.82%
Very Satisfactory

AHD

693 473 ME 3 CONSTRUCTION / 
EVENPAR CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-24-
13250

L A MB GE 24NH0044: Construction of Flood Control 
Structure along Tago River, Abutment A

San Miguel, 
Surigao del Sur

16-Aug-24 1st Surigao del 
Sur 1st DEO

LF 96,015,803.06 237 21-Mar-24 12-Nov-24 -4.59 OG 0.389 0.300 0.104 0.030 0.055 0.033 91.10% - DEL

694 ME 3 CONSTRUCTION / 
EVENPAR CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-23-
10134

L A MA GE 23NH0044 - Construction of Flood Contol 
Structure along Tago River Basin, Barangay 

Gamut

Tago, Surigao del 
Sur

12-Sep-24 Final Surigao del 
Sur 1st DEO

LF 96,499,979.92 345 17-Apr-23 26-Mar-24 0.00 C 0.485 0.190 0.300 - - - 97.50% 94.62%
Very Satisfactory

ONS

695 ME 3 CONSTRUCTION / 
EVENPAR CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-23-
10842

L A MB GE 23N00140 - Rehabilitation of Flood Control 
Structure along Tago River, Abutment A

San Miguel, 
Surigao del Sur

12-Sep-24 Final Regional 
Office No. XIII

LF 60,794,997.94 353 26-Jun-23 12-Jun-24 0.00 C 0.495 0.183 0.300 - - - 97.80% 95.58%
Outstanding

ONS

696 ME 3 CONSTRUCTION / 
EVENPAR CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-23-
9556

L A MA GE 23N00097 - Construction of Flood Mitigation 
Structuer along Agusan River (Ambacon Section) 

Upstream

Las Nieves, 
Agusan del Norte

12-Sep-24 Final Regional 
Office No. XIII

LF 115,799,566.41 407 20-Apr-23 30-May-24 0.00 C 0.490 0.198 0.300 - - - 98.80% 95.41%
Very Satisfactory

ONS

697 ME 3 CONSTRUCTION / 
EVENPAR CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-23-
10842

L A MB GE 23N00096 - Construction of Flood Mitigation 
Structure along Agusan River (Ambacon Section) 

Downstream

Las Nieves, 
Agusan del Norte

10-Sep-24 Final Regional 
Office No. XIII

LF 115,799,197.33 407 20-Apr-23 30-May-24 0.00 C 0.499 0.135 0.300 - - - 93.40% 93.66%
Very Satisfactory

ONS

698 ME 3 CONSTRUCTION / 
EVENPAR CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-23-
10842

L A MA GE 23N00042 - Daang Maharlika (Agusan - Davao 
Section) - K1241+498 - K1243+800

Sibagat, Agusan 
del Sur

10-Sep-24 Final Regional 
Office No. XIII

LF 101,324,935.64 303 29-May-23 26-Mar-24 0.00 C 0.498 0.188 0.300 - - - 98.60% 97.04%
Outstanding

ONS

699 ME 3 CONSTRUCTION / 
EVENPAR CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-23-
9891

L A MA GE 23NI0037 - Rehabilitation / Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide - 
Secondary Roads Surigao - Davao Coastal Road - 

K1478+608.70 - K1478+639.40, K1486+115 - 
K1486+151.30, K1490+363.90 - K1490+422.70, 
K1493+989.20 - K1494+066.40, K1503+061.10 + 

K1503+123.50

Lingig, Surigao 
del Sur

12-Sep-24 Final Surigao del 
Sur 2nd DEO

LF 44,399,574.27 486 22-Feb-23 21-Jun-24 0.00 C 0.495 0.199 0.300 - - - 99.40% 91.24%
Very Satisfactory

ONS

700 474 MEGA M BUILDERS 
CORPORATION

20515 L B MA GE 24DO0080 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Flood Mitigation 
Structures Protecting Major/Strategic Public 

Buildings/Facilities - Construction of Drainage 
along Sagbat - Pililla Diversion Road, K0050+448 - 

K0052+000

Baras, Rizal 22-Aug-24 1st Rizal 2nd DEO LF 47,039,995.04 274 25-Mar-24 23-Dec-24 21.35 OG 0.399 0.300 0.150 0.030 0.044 0.050 97.30% - AHD
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701 MEGA M BUILDERS 
CORPORATION

20515 L B MA GE 24DF0003 - Organizational Outcome 2 : Protect 
Lives and Properties Against Major Floods, Flood 

Management Program Construction / 
Maintenance of Flood Mitigation Structures and 
Drainage Systems - Construction of Revetment 

along Ilang-Ilang River, Barangay Pasong, 
Camachile, Phase I

General Trias, 
Cavite

16-Aug-24 1st Cavite 1st 
DEO

LF 85,974,488.90 261 14-Feb-24 31-Oct-24 0.34 OG 0.383 0.300 0.150 0.030 0.039 0.050 95.20% - AHD

702 475 MEGAPOLITAN BUILDERS 
AND CONSTRUCTION 

SUPPLY

38288 L A MB GE 24AA0081- Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems, 

Construction of Flood Control Structures along 
Padsan River Going Downsream Righr Side, 

Barangay Lapaz

Laoag City, 
Ilocos Norte

13-Aug-24 1st Ilocos Norte 
1st DEO

LF 48,999,060.07 243 4-Mar-24 1-Nov-24 6.66 OG 0.393 0.300 0.150 0.020 0.049 0.050 96.20% - AHD

703 476 MEGAY CONSTRUCTION 
INC.

34354 L A MA GB 24BD0028- Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods- Flood 

Management Program- Construction/ 
Maintenance of Flood Mitigation Structure and 

Drainage Systems- Construction of Drainage 
System along Bagay Phase V

Tuguegarao City, 
Cagayan

19-Aug-24 1st Cagayan 3rd 
DEO

LF 30,100,149.57 252 28-Mar-24 4-Dec-24 -10.76 OG 0.333 0.285 0.042 0.030 0.039 0.033 76.20% - DEL

704 MEGAY CONSTRUCTION 
INC.

34354 L A MA GB 24BD0073- Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods- Flood 

Management Program- Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers- 
Cagayan River Flood Management Projects

Baccuit, 
Amulung, 
Cagayan

18-Aug-24 1st Cagayan 3rd 
DEO

LF 34,201,048.83 214 15-May-24 14-Dec-24 2.63 OG 0.267 0.300 0.150 0.024 0.054 0.050 84.50% - AHD

705 477 MEGAY CONSTRUCTION 
INC. / VHT CAGAYAN 

BUILDERS CORPORATION 
(Joint Venture)

JV-24-
14031

L A MA GB 24BD0063- Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods- Flood 

Management Program- Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers- 
Construction of Cagayan River Flood 

Management Project Anquiray (Downstream)

Amulung, 
Cagayan

18-Aug-24 1st Cagayan 3rd 
DEO

LF 67,550,000.00 217 9-May-24 11-Dec-24 41.3 OG 0.378 0.300 0.150 0.030 0.063 0.050 97.10% - AHD

706 478 MG SAMIDAN 
CONSTRUCTION

33234 L A MA GE 24AF0119- Construction/Rehabilitation of Flood 
Mitigation Facilities with Major River Basins and 
Principal Rivers- Construction of Flood Control 
Structure along Bauang River Basin (Package 3)

Naguilian, La 
Union

19-Aug-24 1st La Union 2nd 
DEO

LF 94,560,926.77 272 18-Apr-24 14-Jan-25 12.02 OG 0.369 0.300 0.150 0.010 0.041 0.050 92.00% - AHD

707 MG SAMIDAN 
CONSTRUCTION

33234 L A MB GE 24ED0086 - Installation of Roadway Lighting 
Structures Along Calapan, South Road - 

K0000+000 - K0007+400

Calapan City, 
Oriental 
Mindoro

16-Aug-24 1st Mindoro 
Oriental DEO

LF 74,479,989.59 225 4-Mar-24 14-Oct-24 13.38 OG 0.400 0.300 0.150 0.030 0.042 0.033 95.50% - AHD

708 MG SAMIDAN 
CONSTRUCTION

33234 L A MB GE 24DK0011 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of By-Pass and Diversion Roads - Pagbilao-

Tayabas-Lucban Diversion Rd, Quezon (Tayabas 
Side) - Package M

Quezon 15-Aug-24 1st Quezon 1st 
DEO

LF 96,486,128.42 259 4-Mar-24 17-Nov-24 3.96 OG 0.400 0.300 0.150 0.030 0.052 0.033 96.50% - AHD

709 MG SAMIDAN 
CONSTRUCTION

33234 L A MA GE 24PA0029 -  002: Protect Lives and Properties 
against Major Floods, Construction/ 

Rehabilitation of Flood Mitigation Facilities 
within Major River Basins and Principal River, 

Construction of Quiliat Flood Control along Abra 
River

Quiliat, 
Langiden, Abra

13-Aug-24 1st Abra DEO LF 144,747,000.00 295 13-Feb-24 3-Dec-24 15.56 OG 0.385 0.240 0.150 0.030 0.053 0.050 90.80% - AHD

710 MG SAMIDAN 
CONSTRUCTION

33234 L A MA GE 24PA0042 - OO2: Protect Lives and Properties 
Against Major Floods, Construction/ 

Rehabilitation of Flood Mitigation Facilities 
within Major River Basins and Principal River, 
Construction of Pudok Flood Control (Phase 2)

Tayum, Abra 13-Aug-24 1st Abra DEO LF 143,723,308.81 295 13-Feb-24 3-Dec-24 21.49 OG 0.249 0.300 0.150 0.030 0.044 0.050 82.30% - AHD

711 MG SAMIDAN 
CONSTRUCTION

33234 L A MA GE 24PA0037 - Construction of Salangsang Flood 
Control Structure

La Paz, Abra 13-Aug-24 1st Abra DEO LF 137,597,167.61 283 19-Feb-24 27-Nov-24 2.43 OG 0.323 0.240 0.150 0.030 0.052 0.050 84.50% - AHD

712 MG SAMIDAN 
CONSTRUCTION

33234 L A MB GE 24PA0141 - Rehabilitation of Bagued Road Bangued, Abra 13-Aug-24 1st Abra DEO LF 139,003,715.56 200 13-Jun-24 29-Dec-24 40.97 OG 0.383 0.241 0.150 0.022 0.042 0.050 88.80% - AHD

713 MG SAMIDAN 
CONSTRUCTION

33234 L A MB GE 24PA0111 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Access Roads and/or 

Bridges from the National Road/s Leading to 
Major/ Strategic Public Buildings/ Facilities, 
Construction of Road, Poblacion - Basbasa

Tayum, Abra 13-Aug-24 1st Abra DEO LF 64,316,519.15 193 13-Jun-24 22-Dec-24 55.51 OG 0.326 0.239 0.150 0.024 0.041 0.050 83.00% - AHD

714 MG SAMIDAN 
CONSTRUCTION

33234 L A MB GE 24PE0061 - Construction of Road along Tivang - 
Bantic - Oling, Barangay Dalupirip and Sitio 

Domolpos, Barangay Tinongdan

Itogon, Benguet 18-Aug-24 1st Benguet 1st 
DEO

LF 92,618,228.52 355 19-Jun-24 8-Jun-25 36.65 OG 0.398 0.296 0.150 0.030 0.055 0.033 96.20% - AHD

715 MG SAMIDAN 
CONSTRUCTION

33234 L A MB GE 24PF0008 - Access Roads and/or Bridges from 
the National Road/s leading to Major/Strategic 
Public Buildings/Facilities: Construction of Lam-

ayan-Dengao-Dekkan-Balintag Road

Buguias, Benguet 19-Aug-24 1st Benguet 2nd 
DEO

LF 85,238,030.59 348 11-Mar-24 21-Feb-25 12.45 OG 0.362 0.300 0.150 0.030 0.049 0.050 94.10% - AHD

716 MG SAMIDAN 
CONSTRUCTION

33234 L A MA GE 24P00009 - Organizational Outcome 2: Protect 
Lives and Properties against Major Floods - 

Flood Management Program - Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers - 
Construction Of Sicapo River Control Structures 

Sta. 89+515 - Sta. 89+950 (R/S)

Kabugao Apayao 17-Aug-24 1st CAR Regional 
Office

LF 48,196,716.29 253 14-Mar-24 21-Nov-24 45.21 OG 0.376 0.240 0.150 0.030 0.063 0.050 90.90% - AHD
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717 479 MICKAJETTE 
CONSTRUCTION AND 

TRADING

35239 L B MA GE 24CM0011 - Asset Preservation Porgram, 
Construction/Upgrading/ Rehabilitation of 
Drainage along National Roads - Secondary 
Roads, Olongapo-Bugallon Rd, K0153+387 - 

K0153+944

San Marcelino, 
Zambales

20-Aug-24 1st Zambales 2nd 
DEO

LF 34,299,988.70 420 30-May-24 23-Jul-25 68.25 OG 0.400 0.300 0.150 0.030 0.052 0.050 98.20% - AHD

718 480 MIGHTY CONSTRUCTION 
AND SUPPLY

34278 L C SB GE 24BI0053 - Convergence and Special Support 
Program (CSSP): Basic Infrastructure Program 

(BIP) - Multi-Purpose Buildings/Facilities to 
Support Social Services - Construction of Multi-

Purpose Building, Barangay Sta Cruz

Bagabag, Nueva 
Vizcaya

19-Aug-24 1st Nueva 
Vizcaya 1st 

DEO

LF 4,950,000.00 180 18-Mar-24 13-Sep-24 5.62 OG 0.400 0.300 0.150 0.024 0.049 0.050 97.30% - AHD

719 481 MIGHTY DRAGON 
BUILDERS INC.

51900 L B SB GE 24EB0081 - Construction of Road along Barangay 
Rumbang

Rizal, Occidental 
Mindoro

20-Sep-24 Final Mindoro 
Occidental 

DEO

LF 29,695,226.92 160 14-Feb-24 22-Jul-24 34.44 C 0.494 0.163 0.300 - - - 95.70% 95.7%
Very Satisfactory

AHD

720 482 MIGHTY HOK SUMMIT 
CONSTRUCTION & 

DEVELOPMENT CORP.

43834 L A MB GE 24HJ0011 - Network Development Program - 
Road Widening - Primary Roads - Dumaguete 
North Rd (Jct Bais - Kabankalan - Negros Occ 

Bdry) - K0090+490-K0092+000

Tayasan, Negros 
Oriental

29-Jul-24 1st Negros 
Oriental 1st 

DEO

LF 47,273,081.76 193 7-Feb-24 17-Aug-24 -4.09 OG 0.394 0.300 0.109 0.030 0.057 0.033 92.30% - DEL

721 483 MIGO CONSTRUCTION 34663 L B MA GB 24MG0057 - Construction of Multi-Purpose 
Building, Brgy. Rizal

Banga, South 
Cotabato

30-Jul-24 1st South 
Cotabato 2nd 

DEO

LF 4,940,015.76 150 10-May-24 6-Oct-24 1.92 OG 0.396 0.300 0.150 0.030 0.023 0.050 94.90% - AHD

722 484 MILESTONE 888 
CONSTRUCTION INC.

31224 L A MB GE 24BC0085- Organizational Outcome 2: Protect 
Lives and Properties against Major Floods- Flood 

Management Program- Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers-
Construction of Libertad Flood Control along 

Abulug River

Abulug, Cagayan 13-Aug-24 1st Cagayan 2nd 
DEO

LF 49,000,000.01 192 5-Apr-24 13-Oct-24 1.32 OG 0.390 0.233 0.150 0.030 0.033 0.050 88.60% - AHD

723 485 MINDANAO CONST. 
SERVICES AND LAND 

DEVELOPMENT 
CORPORATION

34147 L B MA GE 24L00156: Brgy. San Antonio Proper to Sitio 
Anggas Oeak, San Antonio, Island Garden of 

Samal

Igocos, Davao 
del Norte

30-Jul-24 1st Davao del 
Norte Sub-

DEO

LF 9,649,973.00 141 29-Apr-24 16-Sep-24 21.77 OG 0.382 0.300 0.150 0.024 0.063 0.033 95.20% - AHD

724 486 MINDANAO ROCK 23479 L AAA LA GE 23IK0110 - Network Development Program- 
Road Widening- Secondary Roads, Wright-Taft 

Borongan Rd. (S00123SM)- K0828+(-409)- 
K0830+861 (2-4 Lanes)

Wright-Taft, 
Samar

30-Jul-24 1st Samar 2nd 
DEO

LF 191,017,646.98 430 27-Dec-23 28-Feb-25 39.65 OG 0.394 0.300 0.150 0.030 0.043 0.050 96.70% - AHD

725 MINDANAO ROCK 23479 L AAA LA GE 24KJ0007 - Construction of By-Pass and 
Diversion Roads, Mt. Malindang Eco Tourism 

Bypass Road (Sinacaban Section)

Sinacaban, 
Misamis 

Occidental

14-Aug-24 1st Misamis 
Occidental 
2nd DEO

LF 116,388,650.00 356 22-Feb-24 11-Feb-25 28 OG 0.389 0.300 0.150 0.030 0.026 0.033 92.80% - AHD

726 MINDANAO ROCK 23479 L AAA MB GE 24KI0028 - Flood Management Program 
Construction / Rehabilitation of Flood Mitigation 
Facilities within Mayor River Basins and Principal 
Rivers Construction of Flood Control along Dioyo 

Bridge

Sapang Dalaga, 
Misamis 

Occidental

15-Aug-24 1st Misamis 
Occidental 1st 

DEO

LF 48,999,989.97 240 7-Mar-24 27-Feb-25 -3.94 OG 0.398 0.273 0.111 0.030 0.028 0.033 87.30% - DEL

727 487 MITCH CONSTRUCTION 
CORPORATION

53396 L B MA GE 23LI0032- Road Widening- Benigno S. Aquino Jr. 
National Highway K1414+(-401)- K1414+109

Montevista, 
Davao de Oro

23-Jul-24 1st Davao de Oro 
2nd DEO

LF 21,215,724.04 190 25-Mar-24 30-Sep-24 9.11 OG 0.392 0.300 0.150 0.020 0.042 0.050 95.40% - AHD

728 488 MJ APIN BUILDERS 12179 L A MA GE 24BA0040- Convergence and Special Support 
Program-Construction/ Improvement of Access 
Roads- leading to Seaports (Kalsada Tungo Sa 

Paliparan, Riles, at Daungan Program- 
KATUPARAN); Mayan to Valanga Port National 

Road

Itbayat, Batanes 22-Aug-24 1st Batanes DEO LF 26,542,814.45 303 25-Mar-24 21-Jan-25 1.13 OG 0.357 0.294 0.150 0.030 0.059 0.050 94.00% - AHD

729 489 MOLROW CONSTRUCTION 
& SUPPLY

31326 L A MA GE 24HJ0022 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program – Construction / 
Maintenance of Flood Mitigation Structures 

within Major River Basins and Principal Rivers - 
Construction of Flood Control Structure along 

Domolog River

Bindoy, Negros 
Oriental

29-Jul-24 1st Negros 
Oriental 1st 

DEO

LF 30,506,420.00 193 7-Mar-24 15-Sep-24 -3.52 OG 0.370 0.300 0.115 0.030 0.046 0.033 89.40% - DEL

730 490 MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC.

5733 L AAA LA GE 24ED0037 - Replacement of Permanent Weak 
Bridges of Subaan Br. (B00020MR) Along 

Calapan South Rd.

Soccoro, 
Oriental 
Mindoro

16-Aug-24 1st Mindoro 
Oriental DEO

LF 86,849,844.73 316 8-Feb-24 19-Dec-24 18.35 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

731 MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC.

5733 L AAA LB GE 24GI0057 - Construction of Aganan Flood 
Control Structure (Jaro-Aganan River), Brgy. 

Balabag and Jibao-An

Sta. Barbara, 
Iloilo

1-Aug-24 1st Iloilo 4th DEO LF 72,300,410.24 272 12-Mar-24 8-Dec-24 20.8 OG 0.400 0.300 0.150 0.030 0.055 0.050 98.50% - AHD

732 491 MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC. / BOOMETRIX 

DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-24-
14116

L AAA LA GE 24NF0028 - Preventive Maintenance - Tertiary 
Roads Dapa - Cancohoy Road Phase 2, 

K0015+150 - K0018+678

Del Carmen, 
Surigao del 

Norte

15-Aug-24 1st Surigao del 
Norte 1st 

DEO

LF 96,399,997.35 212 26-Mar-24 23-Oct-24 5.13 OG 0.400 0.300 0.150 0.024 0.027 0.050 95.10% - AHD

733 492 MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC. / DAVAO LARRS 

BUILDERS AND INDUSTRIAL 
SUPPLY, INC. (Joint 

Venture)

JV-23-
12053

L AAA LB GE 24L00020 - Off-carriageway Improvement: 
Construction of Sidewalk - Bypass Road at Jct. 

Daang Maharlika Road - Mudlang - Malagamot - 
Indangan - Cabantian - Tigatto Road

Davao City 28-Jul-24 1st Regional 
Office No. XI

LF 76,649,620.11 240 11-Apr-24 6-Dec-24 9.12 OG 0.384 0.300 0.150 0.030 0.063 0.050 97.70% - AHD
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734 493 MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC. / GOLDEN RICH A 

CONCRETE AND 
CONSTRUCTION CORP. 

(Joint Venture)

JV-24-
13790

L AAA LA GE 24GA0007 - Aklan East Rd - K0321 + 344 - K0322 
+ 748

Aklan 26-Jul-24 1st Aklan DEO LF 30,695,439.90 181 28-May-24 24-Nov-24 6.16 OG 0.400 0.300 0.150 0.024 0.048 0.050 97.20% - AHD

735 494 MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC. / MEGAGOLD 

CONSTRUCTION AND 
DEVELOPMENT, OPC (Joint 

Venture)

JV-23-
13126

L AAA LB GE 24G00035 - Construction of Revetment Wall 
along Aklan River (Package 1)

Madalag, Aklan 26-Jul-24 1st Regional 
Office No. VI

LF 147,162,175.60 307 14-Feb-24 16-Dec-24 -4.25 OG 0.400 0.300 0.108 0.030 0.055 0.033 92.60% - DEL

736 495 MONTAÑO 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

19473 L AAA MB GE 24J00035 - Construction / Rehabilitation of 
Flood Mitigation Facilities Within Major River 
Basins and Principal Rivers - Construction of 
Flood Control Structure along Siocon River 

(Upstream), Package 1

Siocon, 
Zamboanga del 

Norte

31-Jul-24 1st Regional 
Office No. IX

LF 138,258,824.49 349 19-Feb-24 1-Feb-25 12.1 OG 0.400 0.300 0.150 0.030 0.033 0.033 94.60% - AHD

737 496 MPD3 CONSTRUCTION 56955 L C SB GE 24PK0023-Organizational Outcome 1: Ensure 
Safe and Reliable National Road System: 

Network Development Program - Paving of 
Unpaved Roads: Tertiary Roads - Lubuagan-

Batong Buhay-Abra Bdry. Rd -  K0459+(-260)-
K0459+000, K0459+(-320)-K0459+(-287), 
K0459+(-350)-K0459+(-350), K0459+000 - 

K0459+042, K04679+177 - K0469+237

Lubuagan, 
Kalinga

15-Aug-24 1st Upper Kalinga 
DEO

LF 29,631,916.75 240 25-Apr-24 20-Dec-24 -112.78 OG 0.400 0.298 0.022 0.030 0.047 0.017 81.40% - DEL

738 497 MRB11  CONSTRUCTION 
CORPORATION

17701 L AAA MB GE 24OG0097 - Rehabilitation of Flood Mitigation 
Structure along San Juan River (Phase XLVIII)

Quezon City 27-Jul-24 1st Quezon City 
2nd DEO

LF 65,520,694.35 263 26-Mar-24 13-Dec-24 6.1 OG 0.400 0.300 0.150 0.020 0.037 0.033 94.00% - AHD

739 498 MRRM TRADING & 
CONSTRUCTION

19657 L AAA MB GE 24C00083 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - SIPAG - Flood 
Mitigation Structures Protecting Public 

Infrastructures/Facilities - Construction of Flood 
Control Structure along Bulo River (Upstream), 

Barangay Maligaya

San Miguel, 
Bulacan

14-Aug-24 1st Bulacan 3rd 
DEO

LF 95,099,272.14 330 3-Jun-24 28-Apr-25 58.37 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

740 499 MRRM TRADING & 
CONSTRUCTION / 

KPGONZALES 
CONSTRUCTION SUPPLY 

AND TRADING (Joint 
Venture)

JV-23-
11992

L AA MB GE 24EH0013 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide - 

Tertiary Roads - Odiongan - East -West Road 
(S00007TL) Chainage 68.63 - Chainage 69.55

Odiongan, 
Romblon

19-Aug-24 1st Romblon DEO LF 48,997,959.94 243 19-Feb-24 18-Oct-24 0.28 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

741 500 MRRM TRADING & 
CONSTRUCTION / 

SALMEGA BUILDERS (Joint 
Venture)

JV-23-
12389

L AA MB GB 24GL0024 - Construction (Completion) of Multi-
Purpose Building, DPWH Building, Negros 

Occidental 2nd DEO

Binalbangan, 
Negros 

Occidental

26-Jul-24 1st Negros 
Occidental 
2nd DEO

LF 39,200,000.00 238 13-Feb-24 7-Oct-24 6.01 OG 0.387 0.300 0.150 0.030 0.059 0.050 97.60% - AHD

742 MRRM TRADING & 
CONSTRUCTION / 

SALMEGA BUILDERS (Joint 
Venture)

JV-23-
13147

L AAA MB GE 24GD0015 - Construction of Flood Mitigation 
Structure - Construction of River Control along 

Panay River

Barangay Cogon, 
Panay, Capiz

25-Jul-24 1st Capiz 1st DEO LF 92,529,390.14 445 22-Feb-24 11-May-25 27.5 OG 0.400 0.300 0.150 0.030 0.052 0.050 98.20% - AHD

743 MRRM TRADING & 
CONSTRUCTION / 

SALMEGA BUILDERS (Joint 
Venture)

JV-24-
14095

L AAA MB GE 24M00146 - Construction of Drainage Structure 
Along Road - Digos-Makar Rd - K1644 + 300 - 

K1646 + 300

 General Santos 
City

28-Jul-24 1st Regional 
Office No. XII

LF 96,232,091.08 197 9-May-24 21-Nov-24 16.79 OG 0.391 0.300 0.150 0.030 0.055 0.050 97.60% - AHD

744 501 MT. GUITING-GUITING 
CONSTRUCTION

17412 L B MA GE 24EH0009 - Construction of Access Road Leading 
to Cajidiocan View Deck

Cajidiocan 
Romblon

19-Aug-24 1st Romblon DEO LF 33,772,146.80 139 7-Jun-24 23-Oct-24 1.89 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

745 502 MUAÑA CONSTRUCTION 
AND DEVELOPMENT CORP.

09354 L B MA GB 24HB0004 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers - 
Construction of Wahig River Control Structure, 
Pamacsalan Area, Pilar, Bohol Sta. 0+000.00 - 

Sta. 0+120.00 R/S; Sta. 0+130.00 - Sta. 0+470.00 
R/S; Sta. 0+000.00 - Sta. 0+096.89 L/S; Sta. 

0+016.26 - Sta. 0+424.37 L/S

Pilar, Bohol 24-Jul-24 1st Bohol 3rd 
DEO

LF 130,419,495.00 333 5-Mar-24 31-Jan-25 63.44 OG 0.393 0.300 0.150 0.030 0.052 0.050 97.50% - AHD

746 MUAÑA CONSTRUCTION 
AND DEVELOPMENT CORP.

9354 L B MA GE 24HM0023 - 002: Protect Lives and Properties 
Against Major Floods, Flood Management 

Program, Construction / Maintenance of Flood 
Mitigation Structures and Drainage Systems, 

Construction of Flood Control Structure at Datag 
River, Helen

Larena, Siquijor 26-Jul-24 1st Siquijor DEO LF 96,500,000.00 354 19-Feb-24 6-Feb-25 14.73 OG 0.366 0.300 0.150 0.030 0.058 0.050 95.40% - AHD

747 503 MUNTOPAR BUILDERS 
CORP.

29800 L A MA GE 24FL0020 - Construction of Barcelona River 
Flood Mitigation Structures, Barangay Alegria 

and Barangay Lago

Barcelona, 
Sorsogon

24-Jul-24 1st Sorsogon 2nd 
DEO

LF 117,006,250.00 300 13-Mar-24 6-Jan-25 30.7 OG 0.397 0.300 0.150 0.030 0.045 0.050 97.20% - AHD

748 504 N.A. IBARRA 
CONSTRUCTION

24742 L A MB GE 24AC0007- Replacement of Bridge, Nansuagao Caoayan, Ilocos 
Sur

15-Aug-24 1st Ilocos Sur 1st 
DEO

LF 49,460,463.09 341 23-Feb-24 28-Jan-25 3.73 OG 0.400 0.300 0.150 0.020 0.040 0.050 96.00% - AHD

749 505 N.B. AVILA CONSTRUCTION 13751 L AA MA GE 24DG0086 - Construction of Concrete Road - 
Construction of Road, Brgy. Malainen Bago - 

Brgy. Malainen Luma

Naic, Cavite 15-Aug-24 1st Cavite 2nd 
DEO

LF 47,976,016.00 266 21-Mar-24 11-Dec-24 1.23 OG 0.397 0.294 0.150 0.020 0.061 0.050 97.20% - AHD

750 506 N.B. SALBO 
CONSTRUCTION

6091 L A MB GE 24KM0020 - Construction of Flood Mitigation 
Structure along Iligan River (Abuno)

Iligan City, Lanao 
del Norte

13-Aug-24 1st Iligan City 
DEO

LF 46,790,508.20 229 27-Feb-24 12-Oct-24 9.6 OG 0.392 0.300 0.150 0.030 0.031 0.050 95.30% - AHD
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751 507 N.D.M. SANCHEZ BUILDERS 
& DEVELOPMENT 

CORPORATION

35410 L AAA MA GE 24DC0052 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods, Flood 

Management Program - Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers, 
Construction of Flood Mitigation Structure along 

San Juan River - Phase 16 - Sta. 14-210 - Sta. 
14+745

Tanauan City - 
Sto. Tomas City, 

Batangas

17-Aug-24 1st Batangas 3rd 
DEO

LF 84,638,990.00 300 3-Apr-24 27-Jan-25 35.58 OG 0.399 0.300 0.150 0.030 0.026 0.050 95.50% - AHD

752 508 N.D.M. SANCHEZ BUILDERS 
& DEVELOPMENT 

CORPORATION / BOMEL 
CONSTRUCTION (Joint 

Venture)

JV-23-
12880

L AAA MA GE 24DM0037 - Construction of Flood Control 
Structure along Piris River, Buenavista, Package 

1

Buenavista, 
Quezon

20-Aug-24 1st Quezon 3rd 
DEO

LF 96,500,000.00 300 14-Feb-24 9-Dec-24 7.59 OG 0.394 0.300 0.150 0.030 0.048 0.033 95.50% - AHD

753 509 N.N. YU CONSTRUCTION, 
INC.

10470 L AA MB GE 24HA0084 - Construction / Maintenance of 
Flood Mitigation Structures and Drainage 

Systems - Construction of Viga Flood Control 
Structure

Antequera, 
Bohol

23-Jul-24 1st Bohol 1st 
DEO

LF 67,500,000.00 253 3-May-24 10-Jan-25 58.12 OG 0.385 0.300 0.150 0.030 0.047 0.050 96.20% - AHD

754 510 N.N. YU CONSTRUCTION, 
INC. / RL EARTH HAULING 
& EQUIPMENT SERVICES 

INC. (Joint Venture)

JV-24-
14269

L AA MB GE 24HC0056 - Basic Infrastructure Program (BIP): 
Access Roads and/or Bridges from the National 

Road/s leading to Major/ Strategic Public 
Buildings/ Facilities - Construction of Road, Brgy. 

Rufo Hill to Bargu

Buenavista, 
Bohol

25-Jul-24 1st Bohol 2nd 
DEO

LF 98,798,841.80 181 9-May-24 5-Nov-24 23.06 OG 0.394 0.254 0.150 0.020 0.035 0.050 90.30% - AHD

755 511 NALE CONSTRUCTION 18552 L B MA GE 24JC0038 - Construction of Concrete Road - 
Rehabilitation of Damaged Road at Brgy. Bitoon

Jose Dalman, 
Zamboanga del  

Norte
Norte

27-Jul-24 1st Zamboanga 
del Norte 2nd 

DEO

LF 34,300,000.00 237 14-Feb-24 7-Oct-24 -3.28 OG 0.378 0.300 0.117 0.030 0.048 0.033 90.60% - DEL

756 512 NALE CONSTRUCTION / 
RICHFIELD BUILDERS, INC. 

(Joint Venture)

JV-24-
13954

L B MA GE 24HK0089 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System-Asset 

Preservation Program – Rehabilitation / 
Reconstruction / Upgrading of Damaged Paved 
Road - Primary Roads - Dumaguete North Road 
(Dumaguete-Jct.Bais-Kabankalan) K0025+238 - 

K0026+305, K0027+420 - K0029+000

Tanjay City, 
Negros Oriental

27-Jul-24 1st Negros 
Oriental 2nd 

DEO

LF 83,584,971.00 283 4-Apr-24 11-Jan-25 44.9 OG 0.388 0.300 0.150 0.024 0.055 0.050 96.70% - AHD

757 513 NDP CONSTRUCTION 
DEVELOPMENT

39524 L B SB GE 24KF0014 - Construction / Improvement of 
Access Roads Leading to Trades, Industries and 
Economic Zones (Roads Leveraging Linkages for 
Industry and Trade Infrastructure Program - Roll - 

It) - Barangay Pinuyak - El Salvador - 
Darumawang Ilaya Road in Support to the 

Calamansi Processing Plant

Lala, Lanao del 
Norte

16-Aug-24 Final Lanao del 
Norte 2nd 

DEO

LF 4,850,116.00 50 15-Feb-24 4-Apr-24 0.00 C 0.500 0.151 0.300 - - - 95.10% 95.10%
Very Satisfactory

ONS

758 514 NEWBIG FOUR J 
CONSTRUCTION INC.,

15104 L AAA LB GE 24HO0102 - Convergence and Special Support 
Program, Basic Infrastructure Program (BIP), 

Flood Mitigation Structures Protecting Major/ 
Strategic Public Buildings/ Facilities, 

Construction of Dike, Brgy. Montañeza-Brgy. 
Lombo

Malabuyoc, 
Cebu

22-Jul-24 1st Cebu 7th DEO LF 144,040,781.56 330 12-Mar-24 4-Feb-25 11.93 OG 0.337 0.291 0.150 0.030 0.055 0.050 91.30% - AHD

759 515 NEWINGTON BUILDERS, 
INC.

17542 L AAA LB GE 24E00200 - Asset Preservation Program- 
Preventive Maintenance- Secondary Road- 
Puerto Princesa North Road, K0148+854 - 

K0152+045,

Palawan 15-Aug-24 1st Regional 
Office No. IV-

B

LF 121,560,478.03 149 21-May-24 16-Oct-24 43.84 OG 0.400 0.300 0.150 0.030 0.055 0.050 98.50% - AHD

760 NEWINGTON BUILDERS, 
INC.

17542 L AAA LB GE 24DF0107 - Convergence and Special Support 
Program  Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Access Roads and/or 
Bridges from the National Road/s Leading to 
Major/Strategic Public Building /Facilities - 
Construction of R1 - Aguinaldo Shrine and 

Museum - New Kawit City Hall Package 6, Access 
Road

Kawit, Cavite 16-Aug-24 1st Cavite 1st 
DEO

LF 143,276,486.19 282 14-Feb-24 21-Nov-24 7.78 OG 0.391 0.300 0.150 0.020 0.057 0.050 96.80% - AHD

761 516 NEWINGTON BUILDERS, 
INC. / S-ANG 

CONSTRUCTION & 
GENERAL TRADING, INC. 

(Joint Venture)

JV-24-
13539

L AAA LB GE 24E00057 - Asset Preservation Program- 
Preventive Maintenance- Secondary Roads- 

Puerto Princesa North Road, K0173+409-
K0178+744

Palawan 15-Aug-24 1st Regional 
Office No. IV-

B

LF 243,122,052.33 257 5-Apr-24 17-Dec-24 35.06 OG 0.400 0.300 0.150 0.030 0.055 0.050 98.50% - AHD

762 517 NORTH TECH BUILDERS 
AND CONSTRUCTION 

SUPPLY / ABG 
CONSTRUCTION AND 

GENERAL SERVICES (Joint 
Venture)

JV-23-
13118

L AA MB GE 24AA0043- Network Development Program- 
Road Widening- Tertiary Roads- Laoag-Sarrat-

Piddig-Solsona Rd- K0497+130- K0498+500

Sarrat, Ilocos 
Norte

13-Aug-24 1st Ilocos Norte 
1st DEO

LF 57,899,990.84 238 26-Feb-24 20-Oct-24 -5.92 OG 0.342 0.300 0.091 0.020 0.053 0.033 83.90% - DEL

763 518 NORTHERN BUILDERS 08789 L AAA LB GE 24C00034 - Network Development Program - 
Construction of Missing Links/New Roads - 

Capas - Botolan Road (Package 1)

Province of 
Tarlac

20-Aug-24 1st Regional 
Office No. III

LF 106,149,974.90 210 1-Apr-24 27-Oct-24 4.08 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

764 NORTHERN BUILDERS 8789 L AAA LB GE 24EA0059 - Rehabilitation of Multi-Purpose 
Building Including Site Development Plan at 

Luzon Datum, Barangay Hinanggayon

Mogpog, 
Marinduque

20-Aug-24 1st Marinduque 
DEO

LF 29,402,387.39 280 27-Feb-24 2-Dec-24 -4.86 OG 0.399 0.300 0.101 0.030 0.049 0.033 91.20% - DEL

765 519 NORTHERN BUILDERS / 
RAIK CONSTRUCTION AND 

SUPPLY (Joint Venture)

JV-24-
15014

L AAA MA GE 24CM0067 - Basic Infrastructure Program (BIP), 
Public Water Supply System, Construction of 

Castillejos Water System

Castillejos, 
Zambales

20-Aug-24 1st Zambales 2nd 
DEO

LF 97,917,467.82 240 14-Jun-24 8-Feb-25 13.03 OG 0.365 0.219 0.150 0.030 0.052 0.050 86.60% - AHD
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766 520 NORTHERN BUILDERS / 
RAS EASTERN BUILDERS 

DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-23-
12629

L AAA LB GE 23IK0109 - Network Development Program- 
Road Widening- Secondary Roads, Basey-

Marabut-Pinamitinan Rd (S00124SM)- 
K0914+000-K0915+000, K0936+000-K0937+000, 
K0939+000-K0940+000, K0940+000-K0941+000, 
K0946+000-K0947+000, K0947+000-K0948+000, 

K0948+000-K0948+875

Samar 30-Jul-24 1st Samar 2nd 
DEO

LF

241,249,948.67

535 27-Dec-23 13-Jun-25 30.41 OG 0.393 0.300 0.150 0.030 0.040 0.050 96.30% - AHD

767 521 NORTHERN 
COMMUNICATIONS INC.

55283 L D SB GE 24PG0023-Construction Improvement of Cuboc-
Mungayang-Kiangan Road Leading to Ambuaya 
lake, Yamashita Shrine and Kiangan Settlement

Kiangan and 
Legawe Ifugao

13-Aug-24 1st Ifugao 1st 
DEO

LF 11,759,661.92 187 2-Apr-24 5-Oct-24 -4.89 OG 0.397 0.240 0.101 0.024 0.059 0.033 85.40% - DEL

768 522 NRMM CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

41172 L A MA GE 24JE0018 - Protect Lives and Properties Against 
Major Floods Construction/ Maintenance of 

Flood Mitigation Structures and Drainage 
Systems Construction of Flood Control Structure 

Along Salug Diut River

Tungawan, 
Tambulig, 

Zamboanga del 
Sur

26-Jul-24 1st Zamboanga 
del Sur 1st 

DEO

LF 48,945,652.76 239 19-Feb-24 14-Oct-24 5.46 OG 0.396 0.294 0.150 0.030 0.055 0.033 95.80% - AHD

769 NRMM CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

41172 L A MA GE 24JG0015 - Construction/Maintenance of Flood 
Mitigation Structures and Drainage System - 

Construction of Bulawan Flood Control Project

Bulawan, San 
Miguel, 

Zamboanga del 
Sur

26-Jul-24 1st Zamboanga 
del Sur 2nd 

DEO

LF 29,384,767.64 196 2-May-24 13-Nov-24 14.02 OG 0.395 0.300 0.150 0.030 0.055 0.033 96.30% - AHD

770 523 NTL BUILDERS AND 
DEVELOPER

33450 L AAA MB GE 24BH0021 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Access Roads and/or 

Bridges from the National Road/s leading to 
Major/Strategic Public Buildings/Facilities - 
Construction of Santiago City By-Pass Road, 

Package 1

Santiago City, 
Isabela

13-Aug-24 1st Isabela 4th 
DEO

LF 57,900,000.00 365 7-Mar-24 6-Mar-25 50.28 OG 0.398 0.278 0.150 0.030 0.055 0.050 96.10% - AHD

771 NTL BUILDERS AND 
DEVELOPER

33450 L AAA SB GE 24BH0013 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Facilities within 
Major River Basins and Principal Rivers - 

Construction of Barangay Palacian Flood Control 
Structure, Section 1

Brgy. Palacian, 
San Agustin, 

Isabela

12-Jul-24 Final Isabela 4th 
DEO

LF 62,722,599.34 307 1-Mar-24 1-Jan-25 65.35 C 0.500 0.148 0.300 - - - 94.80% 92.7%
Very Satisfactory

AHD

772 524 NUEDA BUILDERS 
CONSTRUCTION & SUPPLY 

INC.

39776 L A MB GE 24LI0054- Preventive Maintenance of Road: 
Asphalt Overlay- Benigno S. Aquino, Jr. National 

Highway K1414+800- K1417+000, K1419+385- 
K1422+204, K1425+000- K1425+291

Montevista- 
Compostela, 

Davao de Oro

23-Jul-24 1st Davao de Oro 
2nd DEO

LF 95,501,147.94 173 25-Apr-24 14-Oct-24 5.6 OG 0.396 0.300 0.150 0.010 0.037 0.050 94.30% - AHD

773 525 O. G. SANTOS 
CONSTRUCTION / RAKKI 

CORPORATION (Joint 
Venture)

JV-23-
12622

L A MA GE 24MC0010 - Construction of Road Slope 
Protection Structure - Paco-Roxas-Arakan Valley-

Jct Davao-Bukidnon Rd - K1662 + 250 - K1662 + 
350

President Roxas, 
North Cotabato

23-Jul-24 1st Cotabato 2nd 
DEO

LF 94,568,018.57 401 21-Mar-24 25-Apr-25 35.32 OG 0.394 0.300 0.150 0.030 0.031 0.050 95.50% - AHD

774 526 O.G. SANTOS 
CONSTRUCTION

02050 L A MB GE 24JI0007 - Widening of Permanent Bridges - 
Baluran Br. (B00471MN) along Jct Imelda-Alicia 

Rd

Imelda, 
Zamboanga 

Sibugay

25-Jul-24 1st Zamboanga 
Sibugay 1st  

DEO

LF 36,699,190.25 305 5-Mar-24 3-Jan-25 41.23 OG 0.400 0.300 0.150 0.030 0.052 0.033 96.50% - AHD

775 O.G. SANTOS 
CONSTRUCTION

02050 L A MA GE 24LF0046- Construction of Flood Mitigation 
Structure along Lingayao River (Sitio Sumading)

Manay, Davao 
Oriental

26-Jul-24 1st Davao 
Oriental 1st 

DEO

LF 94,089,371.08 340 22-Apr-24 27-Mar-25 34.77 OG 0.392 0.298 0.150 0.020 0.035 0.050 94.50% - AHD

776 527 OCTAGON CONCRETE 
SOLUTIONS INC. / MAC 

BUILDERS CORPORATION 
(Joint Venture)

JV-23-
13057

L AAAA LB GE 24E00130 - Project Lives and Properties Against 
Major Floods - Flood Management Program - 

Construction / Maintenance of Flood Mitigation 
Structure and Drainage Systems - Construction 

of Aborlan River Waterway, Puerto Princesa 
South Road (Upstream Rightside)

Aborlan, 
Palawan

14-Aug-24 1st Regional 
Office No. IV-

B

LF 141,731,739.92 303 9-Mar-24 5-Jan-25 15.86 OG 0.400 0.300 0.150 0.030 0.052 0.050 98.20% - AHD

777 528 OIC CONZTRUCT AND 
SUPPLY CORPORATION

23727 L A MB GE 24DE0064 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG), Access Roads and/or 
Bridges from the National Road/s leading to 
Major/Strategic Public Buildings/Facilities, 

Tingloy Circumferential Road, Batangas Package 
A, Section 1E

Tingloy, 
Batangas

19-Aug-24 1st Batangas 2nd 
DEO

LF 94,084,288.01 288 29-Feb-24 12-Dec-24 -3.34 OG 0.394 0.300 0.117 0.030 0.052 0.033 92.60% - DEL

778 529 OLISON CORPORATION 45571 L A MA GE 24KD0055 - Construction of Road in Barangay 
Cugman

Cagayan de Oro 
City, Misamis 

Oriental

20-Aug-24 1st Cagayan de 
Oro City 2nd 

DEO

LF 19,562,612.72 174 29-Apr-24 19-Oct-24 16.98 OG 0.400 0.267 0.150 0.024 0.060 0.033 93.40% - AHD

779 530 OMNICON BUILDERS 22816 L B MA GE 24DQ0007 - Organizational Outcome 2 : Protect 
Lives and Properties Against Major Floods, Flood 

Management Program, Construction / 
Maintenance of Flood Mitigation Structures and 
Drainage Systems - Construction of Revetment 

along Bacoor River, Phase II

Barangay Habay 
I and Barangay 
Panapaan IV, 
Bacoor City, 

Cavite

21-Aug-24 1st Cavite 3rd 
DEO

LF 106,938,484.20 342 14-Feb-24 20-Jan-25 0.36 OG 0.398 0.300 0.150 0.030 0.039 0.050 96.70% - AHD

780 531 OMNICON BUILDERS / 
MOTIONTRADE 
DEVELOPMENT 

CORPORATION (Joint 
Venture)

JV-23-
11929

L A MA GE 24D00029 - FY 2024 DPWH Infrastructure 
Program Organizational Outcome 2: Protect 

Lives and Properties Against Major Floods-Flood 
Management Program 

Construction/Rehabilitation of Flood Mitigation 
Facilities with Major River Basins and Principal 
Rivers-Contruction of Flood Control Structure 

along Agos River, Barangay Catambungan

Infanta, Quezon 15-Aug-24 1st Regional 
Office No. IV-

A

LF 94,008,658.53 240 28-Feb-24 24-Oct-24 1.77 OG 0.374 0.300 0.150 0.030 0.048 0.033 93.50% - AHD
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781 532 OMNICON BUILDERS / 
R.K.F. BUILDERS (Joint 

Venture)

JV-23-
12786

L A MA GE 24DQ0025 - Organizational Outcome 2 : Protect 
Lives and Properties against Major Floods, Flood 

Management Program, Construction / 
Maintenance of Flood Mitigation Structures and 
Drainage Systems - Construction of Revetment 

along Zapote River, Phase I

Barangay 
Molino, Bacoor 

City, Cavite

21-Aug-24 1st Cavite 3rd 
DEO

LF 113,365,255.65 339 8-Mar-24 9-Feb-25 9.3 OG 0.399 0.300 0.150 0.030 0.039 0.050 96.80% - AHD

782 533 ON POINT CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION / 
MCASIABUILDER CORP. 

(Joint Venture)

JV-24-
13949

L B MA GE 24HN0111 - CSSP: Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - Flood 
Mitigation Structures Protecting Major/ 

Strategic Public Buildings/ Facilities - 
Construction of Flood Control Structure, Tingub 

Creek, Brgy. Pagsabungan

Mandaue City, 
Cebu

30-Jul-24 1st Cebu 6th DEO LF 48,969,680.00 172 27-Mar-24 14-Sep-24 18.02 OG 0.350 0.300 0.150 0.030 0.052 0.050 93.20% - AHD

783 534 ONE HUNDRED PERCENT 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

15199 L AAA LA GE 24EF0063 - Widening of Permanent Bridges 
Salogon Br. (Salugon Floodway) (B00121PW) 

along Puerto Princesa South Rd.

Brooke's Point, 
Palawan

13-Aug-24 1st Palawan 2nd 
DEO

LF 57,895,191.76 276 14-Feb-24 15-Nov-24 9.18 OG 0.395 0.300 0.150 0.024 0.055 0.050 97.40% - AHD

784 535 ONE TERRA BUILDERS AND 
CONSTRUCTION SUPPLY

40848 L B MA GE 24GN0042 - Network Development - Road 
Widening - Tertiary Roads - Jct. Pontevedra - La 

Castellana Road - K0046+000 - K0047+500

Pontevedra, 
Negros 

Occidental

27-Jul-24 1st Negros 
Occidental 

4th DEO

LF 53,369,669.30 179 11-Mar-24 5-Sep-24 11.1 OG 0.377 0.287 0.150 0.030 0.041 0.050 93.50% - AHD

785 536 ORANI CONSTRUCTION 
AND SUPPLY 

CORPORATION

05349 L AAA MA GE 24CA0065 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Control Structure along Orani River

Orani, Bataan 16-Aug-24 1st Bataan 1st 
DEO

LF 48,019,972.94 180 20-May-24 15-Nov-24 2.31 OG 0.381 0.300 0.150 0.030 0.048 0.050 95.90% - AHD

786 ORANI CONSTRUCTION 
AND SUPPLY 

CORPORATION

05349 L AAA MA GE 24EF0001 - Construction of Batang-Batang River 
Flood Control Structure

Narra, Palawan 12-Aug-24 1st Palawan 2nd 
DEO

LF 53,004,257.50 198 14-Feb-24 29-Aug-24 -5.78 OG 0.389 0.294 0.092 0.030 0.049 0.033 88.70% - DEL

787 537 ORANI CONSTRUCTION 
AND SUPPLY 

CORPORATION / AVE-MIRA 
CONSTRUCTION AND 

TRADING (Joint Venture)

JV-24-
13251

L AAA MA GE 24OD0058 - Construction of Flood Control Wall 
along the Banks of Creeks along Matarik, 

Barangay 175 (Phase 2)

Caloocan City 29-Jul-24 1st Metro Manila 
3rd DEO

LF 85,027,887.13 240 14-Feb-24 10-Oct-24 2.07 OG 0.398 0.300 0.150 0.030 0.029 0.033 94.00% - AHD

788 538 ORIENT STAR 
CONSTRUCTION, INC.

7183 L AAA MA GE 24IB0023 - Construction of Borongan Diversion 
Road - Segment 1

Borongan, 
Eastern Samar

23-Jul-24 1st Eastern 
Samar DEO

LF 96,499,998.45 269 19-Feb-24 13-Nov-24 35.74 OG 0.397 0.300 0.150 0.030 0.041 0.050 96.80% - AHD

789 539 ORIENT STAR 
CONSTRUCTION, INC. / ST. 

ROCH CONSTRUCTION  
(Joint Venture)

JV-24-
13569

L AAA MA GE 24IB0040 - Off-Carriageway Improvement 
Secondary Roads, Guiuan-Sulangan Peninsula 

Rd, K1050+318 - K1052+791, K1053+175 - 
K1056+012

Eastern Samar 23-Jul-24 1st Eastern 
Samar DEO

LF 87,050,717.32 205 18-Mar-24 8-Oct-24 28.84 OG 0.382 0.300 0.150 0.030 0.062 0.050 97.40% - AHD

790 540 ORIENTAL SALES CENTER 
AND CONTRACTOR

33630 L A MB GE 24AJ0069 - Rehabilitation of Road, Barangay 
Talibaew

Calasiao, 
Pangasinan

21-Aug-24 1st Pangasinan 
4th DEO

LF 48,999,979.98 340 29-Apr-24 3-Apr-25 0.49 OG 0.388 0.300 0.150 0.030 0.053 0.050 97.10% - AHD

791 541 PABLO S. LABASBAS 
CONSTRUCTION 
CORPORATION

6302 L AAA MA GB 24IL0069 - Local Program - National Building 
Program - Buildings and Other Structure - 

Multipurpose / Facilities - Construction 
(Completion) of DPWH Southern Leyte DEO 

Building, Brgy. Ibarra

Maasin City, 
Southern Leyte

24-Jul-24 1st Southern 
Leyte DEO

LF 24,465,388.54 330 13-Mar-24 5-Feb-25 19.68 OG 0.398 0.245 0.150 0.030 0.052 0.050 92.50% - AHD

792 542 PABLO S. LABASBAS 
CONSTRUCTION 

CORPORATION / JAMA88 
BUILDERS INC. (Joint 

Venture)

JV-24-
13680

L AAA MA GE 24IB0041 - Rehabilitation of Flood Control 
Structure along Dolores River, Barangay 

Magsaysay

Dolores, Eastern 
Samar

23-Jul-24 1st Eastern 
Samar DEO

LF 49,545,983.48 230 18-Mar-24 2-Nov-24 12.84 OG 0.390 0.300 0.150 0.030 0.051 0.050 97.10% - AHD

793 543 PABLO S. LABASBAS 
CONSTRUCTION 

CORPORATION / JIDCA 
BUILDERS (Joint Venture)

JV-23-
12869

L A MA GE 24IB0009 - Construction of Borongan Diversion 
Road - Segment II

 Borongan, 
Eastern Samar

23-Jul-24 1st Eastern 
Samar DEO

LF 96,499,384.21 269 19-Feb-24 13-Nov-24 44.22 OG 0.375 0.300 0.150 0.030 0.047 0.050 95.20% - AHD

794 544 PAFJ CONSTRUCTION AND 
SUPPLY, INC.

36868 L B MA GE 24IC0039 - Construction of Multi-Purpose 
Building (Covered Court), Barangay Borseth

Alangalang, 
Leyte

1-Aug-24 1st Leyte 1st DEO LF 6,921,799.33 135 2-May-24 13-Sep-24 13.39 OG 0.396 0.300 0.150 0.030 0.045 0.050 97.10% - AHD

795 545 PANAY EAST COAST 
CONSTRUCTION AND 

SUPPLY

26469 L B MA GE 24GH0049 - Road-Widening along Iloilo East 
Coast-Capiz Rd - K0230 + 271 - K0231 + 030

Ajuy, Iloilo 23-Jul-24 1st Iloilo 3rd DEO LF 26,065,576.48 154 19-Mar-24 19-Aug-24 3.88 OG 0.376 0.300 0.150 0.024 0.052 0.050 95.20% - AHD

796 546 PARTIDO CONSTRUCTION 
& SUPPLY

20631 L AA MB GE 24FG0058 - Construction of Flood Mitigation 
Structure along Rangas River

Pugay, San Jose, 
Camarines Sur

29-Jul-24 1st Camarines 
Sur 4th DEO

LF 93,436,357.49 243 19-Mar-24 16-Nov-24 13.92 OG 0.400 0.255 0.150 0.030 0.048 0.033 91.60% - AHD

797 547 PASCAL CONSTRUCTION 34168 L A MA GE 24C00152 - Asset Preservation Program - 
Rehabilitation/ Reconstruction/ Upgrading of 
Damaged Paved Roads - Tertiary Roads - EPZA 

By-Pass (Baraso Country Rd)

Mariveles, 
Bataan

17-Aug-24 1st Bataan Sub-
DEO

LF 16,887,559.13 150 1-Apr-24 28-Aug-24 6.79 OG 0.219 0.300 0.150 0.030 0.052 0.050 80.10% - AHD

798 548 PAULA MAE BUHONG 
CONSTRUCTION

26128 L A SB GE 24PG0013-Construction of Flood Control 
Structure Along Lagawe River, Sta. 5+350.50 - 

5+800

 Boliwong, 
Lagawe, Ifugao

13-Aug-24 1st Ifugao 1st 
DEO

LF 29,181,033.73 140 26-Apr-24 12-Sep-24 0.09 OG 0.395 0.240 0.150 0.030 0.051 0.050 91.60% - AHD

799 549 PBO CONSTRUCTION 
COMPANY

41870 L B MA GE 24PL0024-Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation - Construction / Upgrading / 
Rehabilitation of Drainage along National Roads - 
Tertiary Roads - Bulo National Rd (Agbannawag-
Bulo-Callagdao Sect) - K0508+188 - K0508+394

Tabuk City, 
Kalinga

16-Aug-24 1st Lower Kalinga 
DEO

LF 10,117,100.15 163 5-Apr-24 14-Sep-24 -10.49 OG 0.400 0.287 0.150 0.030 0.060 0.050 97.70% - DEL

800 550 PEDAB CONSTRUCTION 
AND SUPPLY

40936 L D SB GB  24ID0047 - ConstrucƟon (CompleƟon) of 
Burauen Municipal Fire Station

Burauen, Leyte 31-Jul-24 1st Leyte 2nd 
DEO

LF 9,864,933.20 180 23-Feb-24 20-Aug-24 0.96 OG 0.398 0.300 0.150 0.030 0.057 0.050 98.50% - AHD
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801 551 PERSAN CONSTRUCTION, 
INC. / 4VC BUILDERS & 
DEVELOPMENT CORP. 

(Joint Venture)

JV-24-
14201

L AAA LB GE 24C00002 - Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers - Construction of Aguang Flood Control 
Structure, Baler (Phase 2)

Province of 
Aurora

17-Aug-24 1st Regional 
Office No. III

LF 146,679,616.49 360 6-May-24 30-Apr-25 39.47 OG 0.400 0.300 0.150 0.030 0.039 0.033 95.20% - AHD

802 552 PHIL MANNA 
CONSTRUCTION & SUPPLY

10320 L D SB GB 24FF0055 - Construction of Multi-Purpose 
Building, Bureau of Jail Management and 

Penology

Naga City, 
Camarines Sur

27-Jul-24 1st Camarines 
Sur 3rd DEO

LF 4,949,980.90 140 8-May-24 24-Sep-24 16.04 OG 0.385 0.300 0.150 0.024 0.063 0.050 97.20% - AHD

803 553 PHILSOUTH BUILDERS INC 21962 L AAA MA GE 24HK0054 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 
Construction of Flood Mitigation Structure, 
Construction of Namangyan River Control

Mabinay, Negros 
Oriental

27-Jul-24 1st Negros 
Oriental 2nd 

DEO

LF 86,706,468.35 236 13-Feb-24 5-Oct-24 0.5 OG 0.387 0.300 0.150 0.030 0.055 0.050 97.20% - AHD

804 554 PHILWORKS 
CONSTRUCTION & SUPPLY

32103 L AAA LB GE 24F00059 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of Missing Links/New Roads-Calabanga-

Tinambac Road (Calabanga Section)

Calabanga, 
Camarines Sur

27-Jul-24 1st Regional 
Office No. V

LF 168,320,719.13 325 8-Apr-24 26-Feb-25 21.06 OG 0.397 0.274 0.150 0.030 0.060 0.050 96.10% - AHD

805 PHILWORKS 
CONSTRUCTION & SUPPLY

32103 L AAA LB GE 24FF0037 - 001: Network Development Program - 
Road Widening  - Secondary Roads - Pili - Tigaon -

Albay Road K0455 + 627.40 - K0457 + 085 - 
K00457 + 641.40

Pili, Camarines 
Sur

27-Jul-24 1st Camarines 
Sur 3rd DEO

LF 71,170,507.23 212 1-Apr-24 29-Oct-24 0.72 OG 0.397 0.276 0.150 0.030 0.053 0.033 93.90% - AHD

806 PHILWORKS 
CONSTRUCTION & SUPPLY

32103 L AAA LB GE 23F00033 - 001: Enure Safe and Reliable 
National Road System - Network Development 
Program - Construction of Missing Links/New 

Roads - Calabanga - Tinambac Road (Calabanga 
Section)

Calabanga, 
Camarines Sur 
3rd Legislative 

District

27-Jul-24 1st Regional 
Office No. V

LF 185,453,854.19 420 26-Apr-23 18-Jun-24 -0.84 OG 0.393 0.267 0.142 0.030 0.060 0.033 92.50% - DEL

807 PHILWORKS 
CONSTRUCTION & SUPPLY

32103 L AAA LB GE 24FF0044 - 002:Construction/Maintenance of 
Flood Mitigation Structures and Drainage 

Systems - Construction of Flood Mitigation 
Structure at Barangay Triangulo and Barangay 

Tabuco

Naga City, 
Camarines Sur

27-Jul-24 1st Camarines 
Sur 3rd DEO

LF 143,186,600.00 296 8-Apr-24 28-Jan-25 14.56 OG 0.398 0.299 0.150 0.030 0.060 0.033 97.00% - AHD

808 PHILWORKS 
CONSTRUCTION & SUPPLY

32103 L AAA LB GE 24FF0043 - 002: Construction/Maintenance of 
Flood Mitigation Structures and Drainage 

Systems - Construction of Flood Mitigation 
Structure, Barangay Concepcion Pequeña

Naga City, 
Camarines Sur

27-Jul-24 1st Camarines 
Sur 3rd DEO

LF 143,215,500.00 296 8-Apr-24 28-Jan-25 12.7 OG 0.399 0.300 0.150 0.024 0.057 0.050 98.00% - AHD

809 555 PLD CONSTRUCTION AND 
DEVELOPMENT INC.

01859 L AAA MB GE 24HG0002 - OO1: Ensure Safe and Reliable 
National Road System, Asset Preservation 
Program, Rehabilitation / Reconstruction / 

Upgrading of Damaged Paved Roads - Primary 
Roads - N Bacalso Ave (Cebu South Rd) - 

K0097+315 - K0100+000

Boljoon, Cebu 23-Jul-24 1st Cebu 1st DEO LF 62,625,000.00 192 3-Mar-24 10-Sep-24 2.79 OG 0.324 0.300 0.150 0.022 0.057 0.050 90.30% - AHD

810 PLD CONSTRUCTION AND 
DEVELOPMENT INC.

01859 L AAA MB GE 24KG0009 - Installation of Street Lights along 
Linamon - Zamboanga Rd - K1537+048 - 

K1540+000

Linamon, Lanao 
del Norte

15-Aug-24 1st Lanao del 
Norte 1st 

DEO

LF 57,849,985.12 137 13-Feb-24 28-Jun-24 2.9 OG 0.393 0.300 0.150 0.030 0.066 0.033 97.20% - AHD

811 556 PLD CONSTRUCTION AND 
DEVELOPMENT INC. / 
LANAO BUILDER AND 
ENTERPRISES (Joint 

Venture)

JV-23-
12410

L AAA MA GE 24KG0019 - Construction of Flood Mitigation 
Structure along Sagadan Bridge (B00961MN), 

Downstream (R/S)

Tubod, Lanao del 
Norte

15-Aug-24 1st Lanao del 
Norte 1st 

DEO

LF 113,454,303.16 343 13-Feb-24 20-Jan-25 15.13 OG 0.388 0.300 0.150 0.030 0.061 0.050 97.90% - AHD

812 557 PLERM CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION

33288 L AAA LB GE 24E00092 - Bridge Program - Widening of Bridge - 
Sijeron Bridge (B00031TL) along Tablas 

Circumferential Road (Phase II)

Tablas Island, 
Romblon

19-Aug-24 1st Regional 
Office No. IV-

B

LF 285,638,906.99 360 5-Apr-24 30-Mar-25 4.7 OG 0.400 0.300 0.150 0.030 0.037 0.033 95.00% - AHD

813 558 POLYMER-VIC 
CONSTRUCTION / BPQ 
CONSTRUCTION AND 

TRADING (Joint Venture)

JV-23-
12142

L B MA GE 24CB0008 - Construction of Flood Control 
Structure along Mamala River

Limay, Bataan 15-Aug-24 1st Bataan 2nd 
DEO

LF 33,511,564.66 182 20-Feb-24 19-Aug-24 4.56 OG 0.393 0.300 0.150 0.030 0.048 0.050 97.10% - AHD

814 POLYMER-VIC 
CONSTRUCTION / BPQ 
CONSTRUCTION AND 

TRADING (Joint Venture)

JV-23-
12309

L B MA GE 24CB0019 - Construction of Flood Control 
Structure along Pandam River

Orion, Bataan 15-Aug-24 1st Bataan 2nd 
DEO

LF 47,789,341.30 196 21-Feb-24 3-Sep-24 0.1 OG 0.374 0.300 0.150 0.030 0.048 0.050 95.20% - AHD

815 559 POWER K CONSTRUCTION 
SUPPLY & SERVICES / EOZ 

CONSTRUCTION (Joint 
Venture)

JV-23-
12759

L B MA GE 24DI0042 - Construction of River Protection 
Structure at Cabuyao River, Near Malitlit-Eton 

Access Road

Cabuyao City, 
Laguna

12-Aug-24 1st Laguna 2nd 
DEO

LF 85,373,200.00 398 1-Mar-24 2-Apr-25 36.66 OG 0.399 0.298 0.150 0.030 0.044 0.033 95.40% - AHD

816 560 POWER K CONSTRUCTION 
SUPPLY AND SERVICES

31574 L B MA GE 24DH0029 - Construction of Flood Control 
Structure along Inawasan River

Famy, Laguna 14-Aug-24 1st Laguna 1st 
DEO

LF 96,499,996.40 351 1-Mar-24 14-Feb-25 7.22 OG 0.400 0.300 0.150 0.030 0.048 0.050 97.80% - AHD

817 561 PRIMARCH 
CONSTRUCTION OPC

55799 L A SB GE 24FH0023 - Bridge Retrofitting/Strengthening of 
Permanent Bridges, Quiambang Bridge Along 

Catanduanes Circumferential Road

Viga, 
Catanduanes

29-Jul-24 1st Catanduanes 
DEO

LF 17,051,925.66 160 1-Apr-24 7-Sep-24 -1.5 OG 0.400 0.268 0.135 0.030 0.051 0.033 91.70% - DEL

818 562 PRIME HAUS BUILDERS & 
ENTERPRISES

40645 L B SB GE 24KG0033 - Construction of Access Roads and/or 
Bridges from the National Road/s leading to 
Major/Strategic Public Buildings/Facilities - 

Construction of Road, Brgy. Palao - Brgy. Bualan, 
Tubod, Lanao del Norte  (Phase 2)

Tubod, Lanao del 
Norte

15-Aug-24 1st Lanao del 
Norte 1st 

DEO

LF 27,892,668.85 150 21-May-24 17-Oct-24 6.79 OG 0.392 0.275 0.150 0.030 0.061 0.050 95.80% - AHD

819 563 PRIME MASTER CONST. 
AND DEV'T. CORP. / CAMIA 

CONSTRUCTION 
DEVELOPMENT 

CORPORATION (Joint 
Venture)

JV-23-
12358

L A MA GE 24BB0046- OO1: Ensure Safe and Reliable 
National Roads System- Bridge Program- 

Construction of New Bridges, Construction of 
Concrete Bridge- Tallang Bridge 1 (Phase II) 

along Baybayog- Baggao- Dalin- Sta. Margarita 
Rd

Baggao, Cagayan 14-Aug-24 1st Cagayan 1st 
DEO

LF 48,949,717.96 248 11-Feb-24 15-Oct-24 -9.94 OG 0.364 0.291 0.051 0.030 0.033 0.017 78.60% - DEL
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820 564 PRIME PAVE 
CONSTRUCTION AND 

ASPHALT CORPORATION

36597 L B SB GE 24CI0073 - National Building Program: Buildings 
and Other Structures - Multipurpose/Facilities; 

Construction (Completion) of Pampanga 3rd 
DEO Office

Angeles City, 
Pampanga

12-Aug-24 1st Pampanga 
3rd DEO

LF 28,749,479.88 180 4-Apr-24 30-Sep-24 2.51 OG 0.382 0.300 0.150 0.030 0.055 0.050 96.70% - AHD

821 PRIME PAVE 
CONSTRUCTION AND 

ASPHALT CORPORATION

36597 L B SB GE 24CG0108 - Basic Infrastructure Program (BIP): 
Multi-Purpose Buildings/ Facilities to Support 
Social Services - Construction of Multi-Purpose 

Building, Dolores IS

City of San 
Fernando, 
Pampanga

14-Aug-24 1st Pampanga 1st 
DEO

LF 18,810,000.00 161 11-Apr-24 18-Sep-24 6.84 OG 0.316 0.300 0.150 0.030 0.052 0.050 89.80% - AHD

822 565 PYRAMID CONSOLIDATED 
BUILDERS & GENERAL 

MERCHANDISE

15599 L AAA MA GE 24KB0034 - Construction of Revetment, 
Downstream and Upstream of Steel Bridge along 

Pulangi River, Barangay Natulongan, Kibawe, 
Bukidnon, Package 3, Barangay Natulongan

Kibawe, 
Bukidnon

13-Aug-24 1st Bukidnon 2nd 
DEO

LF 95,505,904.64 345 16-Feb-24 25-Jan-25 46.84 OG 0.398 0.299 0.150 0.030 0.054 0.033 96.40% - AHD

823 PYRAMID CONSOLIDATED 
BUILDERS AND GENERAL 

MERCHANDISE

15599 L AAA MA GE 24K00179-Construction of Flood Control 
Structure along Iponan River, Package 10

Cagayan de Oro 
City

20-Aug-24 1st Regional 
Office No. X

LF 148,003,417.89 390 3-May-24 27-May-25 5.83 OG 0.400 0.300 0.150 0.030 0.059 0.033 97.20% - AHD

824 566 QM BUILDERS 30743 L AAA MB GE 24HE0052 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Const./ Rehab. of 
Flood Mitigation Facilities w/in Major River 
Basins and Principal Rivers - Const. of Flood 

Control along Mananga River (Right Side) at Sitio 
Tigib, Barangay Lagtang (Package 3)

Talisay City, 
Cebu

2-Aug-24 1st Cebu 1st DEO LF 144,450,000.00 326 20-Feb-24 10-Jan-25 0.08 OG 0.392 0.300 0.150 0.030 0.052 0.050 97.40% - AHD

825 QM BUILDERS 30743 L AAA MB GE 24HK0052 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods – 

Construction / Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers - Rehabilitation of Tamogong River 
Control Structure

Bais City, Negros 
Oriental

27-Jul-24 1st Negros 
Oriental 2nd 

DEO

LF 115,800,000.00 268 12-Feb-24 5-Nov-24 0.77 OG 0.365 0.300 0.150 0.030 0.055 0.050 95.00% - AHD

826 QM BUILDERS 30743 L AAA LB GE 24HO0115 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, 

Network Development Program, Road Widening 
- Secondary Roads, Santander-Barili-Toledo Rd - 

K0179+796 - K0179+885

Alegria, Cebu 23-Jul-24 1st Cebu 7th DEO LF 71,283,000.00 222 1-Apr-24 8-Nov-24 11.64 OG 0.339 0.300 0.150 0.024 0.057 0.050 92.00% - AHD

827 567 QUIRANTE CONSTRUCTION 
CORPORATION

32827 L AAA MB GE 24HE0033 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 
Network Development Program - Road 

Widening - Primary Roads - N Bacalso Ave (Cebu 
South Rd) - K0044+688 - K0044+888, K0045+103 - 
K0045+207, K0045+233 - K0045+284, K0045+393 

- K0045+412,  K0045+624 -  K0045+642,  
K0045+666 -  K0045+680,  K0045+717 -  
K0045+775,  K0046+049 - K0046+226, 
K0046+220 - K0046+238, K0046+358 - 

K0046+485, K0046+418 - K0046+485, K0046+545 
- K0046+862, K0046+680 - K0046+862, 
K0046+966 - K0047+072, K0047+010 - 

K0047+085, K0047+121 - K0047+144, K0047+739 
- K0048+033

Sibonga, Cebu 1-Aug-24 1st Cebu 1st DEO LF 91,420,888.00 283 21-Feb-24 29-Nov-24 45.43 OG 0.388 0.300 0.150 0.020 0.044 0.050 95.20% - AHD

828 QUIRANTE CONSTRUCTION 
CORPORATION

32827 L AAA MB GE 24HN0150 - CSSP: Basic Infrastructure Program 
(BIP) - Access Roads and/or Bridges from the 
National  Road/s Leading to Major/ Strategic 
Public Buildings/ Facilities - Improvement of 

Road with Drainage Facility, Kagudoy - Basak - 
Pajac Roads

Lapu-Lapu City, 
Cebu

30-Jul-24 1st Cebu 6th DEO LF 108,799,888.00 421 20-May-24 14-Jul-25 50.07 OG 0.388 0.300 0.150 0.022 0.028 0.050 93.80% - AHD

829 QUIRANTE CONSTRUCTION 
CORPORATION

32827 L AAA MB GE 24HG0026 - OO1: Ensure Safe and Reliable 
National Road System - Asset Preservation 
Program, Rehabilitation / Reconstruction / 

Upgrading of Damaged Paved Roads - Primary 
Roads - N. Bacalso Ave (Cebu South Rd) - 

K0073+600.00 - K0075+900.00

Argao, Cebu 23-Jul-24 1st Cebu 1st DEO LF 53,403,888.00 183 3-Mar-24 1-Sep-24 19.94 OG 0.320 0.300 0.150 0.030 0.055 0.050 90.50% - AHD

830 QUIRANTE CONSTRUCTION 
CORPORATION

32827 L AAA MB GE 24HM0077 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG), Flood Mitigation 
Structures Protecting Major/Strategic Public 

Buildings/Facilities, Construction of Flood 
Control Structure (Upstream)

Bagacay, Larena, 
Siquijor

26-Jul-24 1st Siquijor DEO LF 72,274,888.00 263 26-Mar-24 13-Dec-24 -2.18 OG 0.400 0.300 0.128 0.030 0.052 0.033 94.30% - DEL

831 568 R N V CONSTRUCTION 12570 L B MA GE 24EH0076 - Road Widening - Secondary Roads - 
Tablas Circumferential Road - K0098+000 - 

K0098+820

Tablas Island, 
Romblon

19-Aug-24 1st Romblon DEO LF 45,303,439.95 222 14-Feb-24 22-Sep-24 -3.69 OG 0.400 0.300 0.113 0.030 0.038 0.033 91.40% - DEL

832 569 R.A. CONSTRUCTION 
DEVELOPMENT 
CORPORATION

33060 L AA LA GE 24GN0015 - Construction of Flood Mitigation 
Structure along Valladolid Seawall

Valladolid, 
Negros 

Occidental

27-Jul-24 1st Negros 
Occidental 

4th DEO

LF 70,173,447.67 257 5-Mar-24 16-Nov-24 21.25 OG 0.397 0.300 0.150 0.030 0.041 0.050 96.80% - AHD

833 570 R.A. MATIAS 
CONSTRUCTION AND 

DEVELOPERS INC.

26346 L B MA GE 24AH0017 - Asset Preservation - 
Construction/Upgrading/Rehabilitation for 

Drainage - Mangaldan - Manaoag - Binalonan 
Road, K0202+404 to K0202+900

Manaoag, 
Pangasinan

23-Aug-24 1st Pangasinan 
2nd DEO

LF 17,728,882.70 234 8-Feb-24 28-Sep-24 4.19 OG 0.396 0.300 0.150 0.030 0.049 0.050 97.50% - AHD

834 571 R.A. MENDIOLA 
CONSTRUCTION & 

DEVELOPER

33651 L B MA GE 24DM0080 - Construction of Flood Control, 
Barangay 1 and Barangay 5

Catanauan, 
Quezon

20-Aug-24 1st Quezon 3rd 
DEO

LF 101,729,335.00 450 14-Feb-24 8-May-25 27.44 OG 0.400 0.300 0.150 0.030 0.052 0.033 96.50% - AHD
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835 572 R.A. PAHATI CONST. & 
SUPPLY, INC.

35843 L AAA LB GE 24CF0062 - Convergence and Special Support 
Program - Construction/Improvement of Access 
Roads leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program - TRIP) - 

Construction of Road leading to Minalungao 
National Park, Brgy. Macabaclay

Gapan, Nueva 
Ecija

16-Aug-24 1st Nueva Ecija 
2nd DEO

LF 48,269,783.38 220 20-Mar-24 25-Oct-24 5.94 OG 0.393 0.298 0.150 0.030 0.047 0.033 95.10% - AHD

836 R.A. PAHATI CONST. & 
SUPPLY, INC.

35843 L AAA MB GE 24CL0016 - Construction of Flood Mitigation 
Facility of Balili-Tambak Tiver (Phase I), 

Palanginan

Iba, Zambales 19-Aug-24 1st Zambales 1st 
DEO

LF 95,438,245.41 330 21-Feb-24 15-Jan-25 32.24 OG 0.394 0.299 0.150 0.030 0.055 0.050 97.80% - AHD

837 R.A. PAHATI CONST. & 
SUPPLY, INC.

35843 L AAA MB GE 24CL0014 - Construction of Flood Control 
Taugtog - Mambog - Bancal River Phase 1-a

Botolan, 
Zambales

19-Aug-24 1st Zambales 1st 
DEO

LF 86,847,876.46 315 19-Feb-24 29-Dec-24 29.15 OG 0.391 0.300 0.150 0.030 0.052 0.033 95.60% - AHD

838 R.A. PAHATI CONST. & 
SUPPLY, INC.

35843 L AAA MB GE 24LB0070 - Rehabilitation of Revetment along 
Davao River, Bayanihan St. Section, Barangay 

Mandug

Davao City 30-Jul-24 1st Davao City 
Sub-DEO

LF 142,431,512.62 303 24-Mar-24 20-Jan-25 40.94 OG 0.301 0.300 0.150 0.030 0.063 0.033 87.70% - AHD

839 R.A. PAHATI CONST. & 
SUPPLY, INC.

35843 L AAA LB GE 24LG0031: Preventive Maintenance of Road: 
Asphalt Overlay - Pres. Diosdado P. Macapagal 
National Highway - K1712+(-695) - K1712+181, 

K1713+238 - K1714+016

Davao Oriental 28-Jul-24 1st Davao 
Oriental 2nd 

DEO

LF 95,052,500.00 144 12-Apr-24 2-Sep-24 18.33 OG 0.389 0.300 0.150 0.024 0.062 0.033 95.80% - AHD

840 R.A. PAHATI CONST. & 
SUPPLY, INC.

35843 L AAA LB GE 24LA0121: Nabuntura - Mainit Park Road K1426 
+ 227 - K1429 + 350

Nabunturan, 
Davao de Oro

24-Jul-24 1st Davao de Oro 
1st DEO

LF 47,760,417.95 128 22-Apr-24 27-Aug-24 58.76 OG 0.381 0.300 0.150 0.024 0.049 0.033 93.70% - AHD

841 573 R.A.G. CORONA 
CONSTRUCTION AND 
AGGREGATES SUPPLY

39473 L B MA GE 24GK0002 - Construction of Flood Control 
Structure along Sicaba River

Cadiz City, 
Negros 

Occidental

29-Jul-24 1st Negros 
Occidental 1st 

DEO

LF 57,896,911.64 226 13-Mar-24 24-Oct-24 -4.58 OG 0.303 0.300 0.104 0.030 0.053 0.033 82.30% - DEL

842 574 R.B. MORALLO 
CONSTRUCTION

35159 L AAA MA GE 24JD0019 - Construction/Improvement of Access 
Roads leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program - TRIP), 
Construction of Access Road leading to Solaj 

Beach to Patawag Beach

Liloy, 
Zamboanga del 

Norte

30-Jul-24 1st Zamboanga 
del Norte 3rd 

DEO

LF 38,600,000.00 243 24-Mar-24 21-Nov-24 7.83 OG 0.394 0.300 0.150 0.030 0.044 0.033 95.10% - AHD

843 575 R.B. MORALLO 
CONSTRUCTION / F.A. 

TORRES CONSTRUCTION 
(Joint Venture)

JV-23-
12181

L AAA MA GE 24JD0008 - Construction of Flood Control 
Structure along Palandok River (Downstream) 

Sta. 0+000.00 - Sta. 0+400.00

Leon B. Postigo, 
Zamboanga del 

Norte

30-Jul-24 1st Zamboanga 
del Norte 3rd 

DEO

LF 95,535,000.00 332 24-Mar-24 18-Feb-25 18.27 OG 0.393 0.300 0.150 0.030 0.044 0.033 95.00% - AHD

844 576 R.D. INTERIOR JUNIOR 
CONSTRUCTION / ARBY'S 

BUILDERS AND 
CONSTRUCTION SUPPLY 

CORP. (Joint Venture)

JV-24-
13217

L AAA LB GE 24MC0051 - Construction of Revetment along 
Malasila River, Sta. 36+540 - Sta. 37+340 R/S, 

Barangay Luna Norte

Makilala, 
Cotabato

23-Jul-24 1st Cotabato 2nd 
DEO

LF 48,778,642.42 289 21-Mar-24 3-Jan-25 50.19 OG 0.380 0.300 0.150 0.030 0.022 0.050 93.20% - AHD

845 577 R.D. MANDANAS 
CONSTRUCTION / A.C. 

NAVARRO CONSTRUCTION 
SERVICES AND SUPPLY 

(Joint Venture)

JV-24-
13254

L B MA GE 24AE0041- Basic Infrastructure Program (BIP)- 
Construction of Multi-Purpose Building, 

DMMMSU MLUC, Phase II

Barangay 
Catbangen, City 

of San Fernando, 
La Union

12-Aug-24 1st La Union 1st 
DEO

LF 39,598,980.00 279 16-Feb-24 20-Nov-24 11.07 OG 0.400 0.300 0.150 0.010 0.037 0.050 94.70% - AHD

846 578 R.D. TALENS 
CONSTRUCTION AND 

TRADING

36817 L AAA MB GB 24C00180 - Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Abitonan River Flood Control Structure

Dipaculao, 
Aurora, Province 

of Aurora

17-Aug-24 1st Regional 
Office No. III

LF 169,839,885.31 360 1-Apr-24 26-Mar-25 53.6 OG 0.400 0.300 0.150 0.030 0.044 0.033 95.70% - AHD

847 R.D. TALENS 
CONSTRUCTION AND 

TRADING

36817 L AAA MB GE 24ED0001 - Replacement of Permanent Weak 
Bridges of Casiligan Br. 2 (B00022MR) Along 

Clapan South Road

Socorro, Oriental 
Mindoro

16-Aug-24 1st Mindoro 
Oriental DEO

LF 54,992,080.35 298 8-Feb-24 1-Dec-24 6.92 OG 0.400 0.300 0.150 0.030 0.046 0.033 95.90% - AHD

848 R.D. TALENS 
CONSTRUCTION AND 

TRADING

36817 L AAA MB GE 24DN0049 - FY 2024 DPWH Infrastructure 
Program - Convergence and Special Support 

Program - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) -  Access Roads and/or 

Bridges from the National Road/s leading to 
Major/Strategic Public Buildings/Facilities - 

Improvement of Road and Drainage System, 
Botong Francisco Avenue, Barangay San Isidro

Angono, Rizal 16-Aug-24 1st Rizal 1st DEO LF 99,356,295.38 300 4-Mar-24 28-Dec-24 0.61 OG 0.379 0.300 0.150 0.030 0.044 0.050 95.30% - AHD

849 579 R.L. PACANA'S 
CONSTRUCTION & 

DEVELOPMENT

26187 L C SB GB 24BA0047- CSSP: BIP- Multi-Purpose Buildings/ 
Facilities to Support Social Services: Construction 

of Multi-Purpose Building (Covered Court), 
Barangay San Joaquin

Basco, Batanes 21-Aug-24 1st Batanes DEO LF 9,854,306.55 209 4-Apr-24 29-Oct-24 6.29 OG 0.361 0.300 0.150 0.030 0.044 0.050 93.50% - AHD

850 R.L. PACANA'S 
CONSTRUCTION & 

DEVELOPMENT

26187 L C SB GB 24BA0051- Convergence and Special Support 
Program: Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG): SIPAG- Flood 
Mitigation Structures Protecting Major/Strategic 

Public Building/Facilities: Construction of 
Drainage System at Sitio Chavuan, Barangay San 

Antonio

Basco, Batanes 21-Aug-24 1st Batanes DEO LF 7,812,540.31 171 4-Apr-24 21-Sep-24 4.2 OG 0.325 0.300 0.150 0.030 0.039 0.050 89.40% - AHD

851 580 R.N.G.M. CONSTRUCTION 20281 L B MA GE 24CN0115 - Construction of Baler - San Luis - 
Dinglan Road

Baler, Aurora 17-Aug-24 1st Aurora DEO LF 99,000,000.00 276 7-May-24 6-Feb-25 19.93 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

852 581 R.O. BUILDERS & 
DEVELOPMENT 
CORPORATION

22393 L A MA GE 24BI0006 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - 
Network Development - Road Widening - 
Tertiary Roads - Bagabag Diversion Road - 

K0284+205-K0284+480, K0285+472-K0286+000

Bagabag, Nueva 
Vizcaya

19-Aug-24 1st Nueva 
Vizcaya 1st 

DEO

LF 17,003,980.00 129 3-Jun-24 9-Oct-24 0.4 OG 0.393 0.248 0.150 0.024 0.058 0.050 92.30% - AHD
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853 582 R.R. RICAFORT 
CONSTRUCTION AND 

SUPPLIES

14402 L AA MA GE 24CK0013 - Asset Preservation Program - 
Construction/Upgrading/Rehabilitation of 

Drainage along National Roads - Primary Roads, 
Manila North Rd - K0111+550 - K0112+178

Capas, Tarlac 20-Aug-24 1st Tarlac 2nd 
DEO

LF 41,984,607.18 165 27-Mar-24 7-Sep-24 0.15 OG 0.396 0.300 0.150 0.024 0.044 0.050 96.40% - AHD

854 583 R.T.Y.  CONSTRUCTION 10341 L A MB GE 24DL0014 - Organizational Outcome 1 : Ensure 
Safe and Reliable National Road System, 

Network Development Program, Construction of 
By-Pass and Diversion Roads 4, Gumaca By-Pass 

Road

Gumaca, Quezon 21-Aug-24 1st Quezon 4th 
DEO

LF 57,900,000.00 300 12-Mar-24 5-Jan-25 39.36 OG 0.397 0.300 0.150 0.030 0.037 0.033 94.70% - AHD

855 584 R8 ASPHALT PLANT AND 
CONSTRUCTION INC.

46908 L A MA GE 24IM0004 - 
Construction/Upgrading/Rehabilitation of 

Drainage along National Roads - Tertiary Roads - 
Leyte-Samar Rd (Via Guintigui-An) - K0902+200 - 

K0902+580

Tacloban City 22-Jul-24 1st Tacloban City 
DEO

LF 18,695,232.30 276 29-Jan-24 30-Oct-24 1.23 OG 0.397 0.300 0.150 0.030 0.041 0.050 96.80% - AHD

856 585 RAICON DEVELOPMENT 
CORPORATION / P.L.G.L. 

CONSTRUCTION (Joint 
Venture)

JV-24-
14197

L A MA GE 24OC0049 - Construction of Flood Mitigation 
Structure along Sapang Buwaya Creek, Brgy. San 

Antonio

Paranaque City, 
Metro Manila

2-Aug-24 1st Metro Manila 
2nd DEO

LF 94,569,805.80 300 5-Apr-24 29-Jan-25 5.85 OG 0.359 0.300 0.150 0.030 0.041 0.050 93.00% - AHD

857 586 RAIK CONSTRUCTION AND 
SUPPLY

40660 L B MA GE 24CM0009 - Asset Preservation Porgram - 
Construction/Upgrading/ Rehabilitation of 
Drainage along National Roads - Secondary 

Roads, Olongapo-Bugallon Road, K0133+040, 
K0133+223.30, K0133+305.15, K0133+353.70, 

K0133+404.45, K0133+550, K0135+300, 
K0135+332, K0135+372.70

Subic, Zambales 20-Aug-24 1st Zambales 2nd 
DEO

LF 68,017,125.26 525 27-May-24 2-Nov-25 42.08 OG 0.391 0.300 0.150 0.020 0.048 0.050 95.90% - AHD

858 RAIK CONSTRUCTION AND 
SUPPLY

40660 L B MA GE 24CL0041 - Rehabilitation/ Reconstruction/ 
Upgrading of Damaged Paved Roads - Secondary 

Roads Olongapo-Bugallon Rd - K0167+000 - 
K0167+175.50, K0177+355 - K0177+924, 

K0224+000 - K0224+562, K0242+524 - 
K0243+900

San Felipe, 
Cabangan, 

Palauig, 
Candelaria, 
Zambales

19-Aug-24 1st Zambales 1st 
DEO

LF 57,561,964.22 261 15-Feb-24 1-Nov-24 -1.36 OG 0.371 0.300 0.136 0.030 0.052 0.033 92.20% - DEL

859 587 RAKKI CORPORATION / 
MITZ CONSTRUCTION AND 

SUPPLY (Joint Venture)

JV-23-
13189

L A MB GE 24LG0022: Construction of Concrete Road - Road 
from Junction Brgy. Saluz connecting to Sitio 
Licop in support of Cacao, Coffee, Corn and 

Mango Industries

Mati City, Davao 
Oriental

28-Jul-24 1st Davao 
Oriental 2nd 

DEO

LF 32,808,066.43 197 12-Apr-24 25-Oct-24 5.02 OG 0.368 0.228 0.150 0.024 0.054 0.033 85.70% - AHD

860 588 RAMARPLUS 
INCORPORATED

08092 L A MA GE 24FO0081 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 
Alleviating  Gaps (SIPAG) - Flood Mitigation 
Structures Protecting Major/Strategic Public 
Buildings/Facilities - Construction of Flood 

Control Structure along San Juan

Oas, Albay 28-Jul-24 1st Albay 3rd 
DEO

LF 144,748,891.25 300 8-May-24 3-Mar-25 5.39 OG 0.350 0.240 0.150 0.030 0.060 0.050 88.00% - AHD

861 589 RAMISES CONSTRUCTION 17351 L A MB GE 24KC0017 - Road Widening - Misamis Or - 
Bukidnon - Agusan Rd., K1428+000 - K1428+725

Malitbog, 
Bukidnon

15-Aug-24 1st Bukidnon 3rd 
DEO

LF 34,292,629.41 232 12-Feb-24 30-Sep-24 9.92 OG 0.391 0.300 0.150 0.020 0.045 0.033 93.90% - AHD

862 RAMISES CONSTRUCTION 17351 L A MA GB 24ND0077 - Construction of Quality Assurance 
Building of DPWH Butuan City DEO

Butuan City, 
Agusan del Norte

19-Aug-24 1st Butuan City 
DEO

LF 19,491,966.77 180 12-Apr-24 8-Oct-24 2.73 OG 0.400 0.300 0.150 0.030 0.052 0.033 96.50% - AHD

863 RAMISES CONSTRUCTION 17351 L A MB GE 24ND0057 - Butuan City - Malaybalay Rd. - 
K1258+342 - K1258+412

Butuan City 19-Aug-24 1st Butuan City 
DEO

LF 114,597,024.79 270 12-Apr-24 6-Jan-25 58.6 OG 0.400 0.300 0.150 0.030 0.059 0.033 97.20% - AHD

864 RAMISES CONSTRUCTION 17351 L A MA GE 24ND0048 - Butuan City - Malaybayan Road 
K1253+126 - K1263+186

Butuan City 12-Sep-24 1st Butuan City 
DEO

LF 44,079,030.71 248 8-May-24 10-Jan-25 66.6 OG 0.399 0.290 0.150 0.030 0.049 0.050 96.80% - AHD

865 590 RANGAY CONSTRUCTION 
AND SUPPLY

40117 L B MA GB 24LC0084 - Construction (Completion) of DPWH 
Employees Quarters

Tagum City, 
Davao del Norte

27-Jul-24 1st Davao del 
Norte DEO

LF 26,771,247.14 200 8-May-24 23-Nov-24 2.69 OG 0.397 0.300 0.150 0.030 0.063 0.050 99.00% - AHD

866 RANGAY CONSTRUCTION 
AND SUPPLY

40117 L B MA GE 24LG0043: Construction of Concrete Road - 
National Highway to Purok 8 Brgy. Nangan, Gov. 

Generoso in support to Coconut Farm and 
Fisherfolks Industry

Davao Oriental 28-Jul-24 1st Davao 
Oriental 2nd 

DEO

LF 36,344,392.63 141 12-Apr-24 30-Aug-24 0.01 OG 0.373 0.300 0.150 0.024 0.062 0.033 94.20% - AHD

867 RANGAY CONSTRUCTION 
AND SUPPLY

40117 L B MA GE 24LI0048-Road Widening- Montevista- 
Compostela- Mati Bdry Rd- K1474+964- 

K1476+348, K1474+358- K1474+543

Maragusan, 
Davao de Oro

23-Jul-24 1st Davao de Oro 
2nd DEO

LF 55,002,908.41 243 24-Apr-24 22-Dec-24 42.34 OG 0.396 0.300 0.150 0.020 0.039 0.050 95.50% - AHD

868 RANGAY CONSTRUCTION 
AND SUPPLY

40117 L B MA GE 24LF0042- Road Connecting Sitio Mahayahay to 
Sitio Buko Buko sa Anay in Support to Coffee, 

Cacao, Abaca & Coconut Industries

Boston, Davao 
Oriental

26-Jul-24 1st Davao 
Oriental 1st 

DEO

LF 29,096,284.32 150 22-Apr-24 18-Sep-24 -8.32 OG 0.400 0.300 0.064 0.030 0.052 0.033 87.90% - DEL

869 591 RAYMAN BUILDERS INC., 16023 L AAA LB GE 24E00050 - Basic Infrastructure Program (BIP) - 
Flood Mitigation Structures Protecting Major / 

Strategic Public Buildings / Facilities - 
Construction of Road Dike along Mag-asawang 
Tubig River, Sampaloc Section, Barangay Sto. 

Niño

Naujan, Oriental 
Mindoro

16-Aug-24 1st Regional 
Office No. IV-

B

LF 247,497,444.29 360 9-Mar-24 3-Mar-25 39.59 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

870 592 RCD GENERAL 
CONTRACTOR & 

CONSTRUCTION SUPPLY

21616 L B SB GB 24AB0080- Construction of Multi-Purpose 
Building, Sitio Kasannicolasan, Barangay San 

Marcelino

Dingras, Ilocos 
Norte

14-Aug-24 1st Ilocos Norte 
2nd DEO

LF 4,949,797.06 203 15-May-24 3-Dec-24 42.11 OG 0.324 0.300 0.150 0.020 0.043 0.050 88.70% - AHD

871 593 RCDG CONSTRUCTION 
CORP

05063 L AAA LB GE 24JH0001 - Asphalt Overlay - Basilan 
Circumferential Road - K0002+146 - K0002+922

Isabela City, 
Basilan Province

1-Aug-24 1st Isabela City 
DEO

LF 23,029,453.18 187 7-Feb-24 11-Aug-24 3.93 OG 0.376 0.300 0.150 0.030 0.037 0.033 92.60% - AHD
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872 594 RCDG CONSTRUCTION 
CORP. / WBUILD 
CONSTRUCTION 
CORPORATION / 

PRIMETECH 
CONSTRUCTION AND 
TRADING / ALLROCK 

CONSTRUCTION (Joint 
Venture)

JV-23-
13015

L AAA MB GE 24JA0012 - Protect Lives and Properties Against 
Major Flood - Flood Management Program - 

Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers - Construction of Flood Control Structure, 

Tumaga River (Sta. Maria Section)

Zamboanga City, 
Zamboanga del 

Sur

23-Jul-24 1st Zamboanga 
City DEO

LF 131,214,877.88 347 4-Mar-24 13-Feb-25 -0.43 OG 0.390 0.300 0.146 0.030 0.033 0.033 93.20% - DEL

873 595 RCDG CONSTRUCTION 
CORPORATION / K AND C 
BUILDERS (Joint Venture)

JV-24-
14121

L AAA MB GE 24LD0069 - Construction of Flood Control 
Structure (Bridge Section) at Barangay New 

Clarin - Pulang Lupa

Bansalan, Davao 
del Norte

23-Jul-24 1st Davao del Sur 
DEO

LF 65,523,500.00 189 24-Apr-24 29-Oct-24 13.45 OG 0.391 0.300 0.150 0.030 0.055 0.050 97.60% - AHD

874 596 RCDS CONSTRUCTION & 
SUPPLY, INC.

32331 L A MB GE 24FO0066 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Cabilogan Flood Mitigation Structure, 
Barangay Pandan and Barangay Tastas

Ligao City, Albay 28-Jul-24 1st Albay 3rd 
DEO

LF 140,583,604.08 300 1-May-24 24-Feb-25 6.92 OG 0.373 0.271 0.150 0.030 0.060 0.050 93.40% - AHD

875 597 RD8 BUILDERS 
CORPORATION UNDER THE 

NAME OF RD8 BUILDERS

43511 L AA MA GB 24CK0068 - Rehabilitation of Existing Dike along 
Lucung River (Susuba Section), Phase 4, Sta. 

0+000.00 to Sta. 0+634.48

Capas, Tarlac 20-Aug-24 1st Tarlac 2nd 
DEO

LF 96,493,309.27 184 10-May-24 9-Nov-24 31.39 OG 0.391 0.300 0.150 0.030 0.044 0.033 94.80% - AHD

876 598 RDEN CONSTRUCTION & 
SUPPLY

33707 L B MA GE 24MD0023 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide-
Primary Road-along Davao-Cotabato Road (Jct. 

Digos-Cotabato Sect.)

Pigcawayan, 
North Cotabato

25-Jul-24 1st Cotabato 1st 
DEO

LF 9,404,999.99 102 22-May-24 31-Aug-24 9 OG 0.400 0.300 0.150 0.020 0.025 0.050 94.50% - AHD

877 RDEN CONSTRUCTION & 
SUPPLY

33707 L B MA GE 24MD0024 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse and Landslide-

Tertiary Road - along Dualing - New Panay -
Midsayap Road

Aleosan, North 
Cotabato

25-Jul-24 1st Cotabato 1st 
DEO

LF 16,461,000.00 138 22-May-24 6-Oct-24 -1.53 OG 0.393 0.300 0.135 0.030 0.016 0.033 90.70% - DEL

878 RDEN CONSTRUCTION & 
SUPPLY

33707 L B MA GE 24MD0045 - Jct. San Mateo to Upper Mingading 
leading to UK Peak Brgy. San Mateo

Aleosan, North 
Cotabato

25-Jul-24 1st Cotabato 1st 
DEO

LF 48,994,635.47 198 11-Apr-24 25-Oct-24 -2.14 OG 0.391 0.293 0.129 0.024 0.022 0.033 89.20% - DEL

879 599 READYCON TRADING & 
CONSTRUCTION 
CORPORATION

15452 L AAA LB GE 24DB0081 - Organizational Outcome 1 : Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Preventive Maintenance - 
Secondary Roads -Nasugbu - Lian - Calatagan Rd - 

K0106+500 - K0107+000, K0110+000 - 
K0111+491

Lian, Batangas 13-Aug-24 1st Batangas 1st 
DEO

LF 144,595,292.73 210 25-Mar-24 20-Oct-24 1.01 OG 0.400 0.300 0.150 0.030 0.048 0.050 97.80% - AHD

880 600 REBTRADE 
INTERNATIONAL 

CORPORATION / N.N. YU 
CONSTRUCTION, INC. 

(Joint Venture)

JV-24-
14379

L A MB GE 24H00031 - CSSP, Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - Flood 

Mitigation Structures Protecting Major/Strategic 
Public Buildings/Facilities, Construction of Dike 

at San Antonio River, Brgy. San Antonio

Duero, Bohol 26-Jul-24 1st Regional 
Office No. VII

LF 173,600,000.00 339 17-May-24 20-Apr-25 52.04 OG 0.378 0.300 0.150 0.030 0.057 0.050 96.50% - AHD

881 601 REDSON CONSTRUCTION 
AND SUPPLIES, INC.

35128 L A MB GE 24GK0014 - Construction of Flood Control 
Structure of Malogo River, Abutment "B"

Victorias City, 
Negros 

Occidental

29-Jul-24 1st Negros 
Occidental 1st 

DEO

LF 96,499,996.75 324 13-Mar-24 30-Jan-25 17.91 OG 0.370 0.300 0.150 0.030 0.059 0.050 95.90% - AHD

882 602 REINASTAR TRADING AND 
CONSTRUCTION SUPPLY

42035 L B SB GE 24EE0101 - Construction of Abongan CIS 
Drainage Canal

Taytay, Palawan 16-Aug-24 1st Palawan 1st 
DEO

LF 18,617,084.75 222 14-Feb-24 22-Sep-24 4.17 OG 0.385 0.300 0.150 0.030 0.049 0.050 96.40% - AHD

883 603 RELY CONSTRUCTION & 
SUPPLY INC.

10433 L AAA MB GE 24LB0026 - Rehabilitation of Revetment along 
Davao River, Mandug DDF Section

Davao City 30-Jul-24 1st Davao City 
Sub-DEO

LF 95,534,790.05 250 20-Feb-24 26-Oct-24 0.01 OG 0.396 0.286 0.150 0.030 0.052 0.050 96.40% - AHD

884 RELY CONSTRUCTION & 
SUPPLY INC.

10433 L AAA MB GE 24LH0012 - Construction of Concrete Revetment 
along Lipadas River, Lizada - Sirawan Section, 

Sta.0+000 to Sta.0+750

Davao City 26-Jul-24 1st Davao City 
2nd DEO

LF 66,198,620.64 248 5-Mar-24 7-Nov-24 -5.3 OG 0.368 0.300 0.097 0.030 0.033 0.033 86.10% - DEL

885 604 REND ENTERPRISES & 
GENERAL CONTRACTOR

32382 L B MA GE 24DG0039 - Construction of Drainage Structure 
Along Road - Ternate - Nasugbu Road K0068+(-

1000) - K0068+000

Ternate, Cavite 15-Aug-24 1st Cavite 2nd 
DEO

LF 18,999,910.00 177 14-Feb-24 8-Aug-24 -1.33 OG 0.397 0.300 0.137 0.020 0.044 0.033 93.10% - DEL

886 605 REPOLMAN 
CONSTRUCTION CORP.

32842 L A MA GE 24CM0024 - Flood Management Program - 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers, Rehabilitation of San Juan Creek

Castillejos, 
Zambales

20-Aug-24 1st Zambales 2nd 
DEO

LF 77,199,613.07 270 14-Feb-24 9-Nov-24 8.72 OG 0.387 0.300 0.150 0.030 0.052 0.050 96.90% - AHD

887 606 REVERE CONSTRUCTION & 
SUPPLY CORPORATION

17426 L AAA LA GE 24DD0086 - Organizational Outcome 1 : Ensure 
Safe and Reliable National Road System, Asset 

Preservation Program, Construction / Upgrading 
/ Rehabilitation of Drainage along National 

Roads - Secondary Roads, Batangas-Quezon Rd - 
K0115+126 - K0115+745

Padre Garcia, 
Batangas

12-Aug-24 1st Batangas 4th 
DEO

LF 19,600,000.00 210 29-Feb-24 25-Sep-24 2.35 OG 0.388 0.299 0.150 0.020 0.048 0.050 95.50% - AHD

888 REVERE CONSTRUCTION & 
SUPPLY CORPORATION

17426 L AAA LA GE 24DP0044 -Bridge Program - Widening of 
Permanent Bridges - San Miguel Br. (B03384LZ) 

along Lipa City - Alaminos Rd

Alaminos, 
Laguna

13-Aug-24 1st Laguna 3rd 
DEO

LF 93,605,000.00 390 29-Feb-24 24-Mar-25 2.06 OG 0.399 0.300 0.150 0.030 0.044 0.033 95.60% - AHD

889 607 REX E. MORALES 
CONSTRUCTION

17427 L AAA MB GE 24IF0055 - Road Widening - Secondary Roads - 
Palompon - Isabel - Merida Ormoc Road, 

K1084+000 - K1086+669

Leyte 27-Jul-24 1st Leyte 4th DEO LF 100,714,767.47 374 20-Feb-24 27-Feb-25 5.84 OG 0.227 0.300 0.150 0.030 0.055 0.050 81.20% - AHD

890 608 REYDAN BUILDERS 13059 L A MA GE 24MG0061 - Construction of Road Slope 
Protection Structure-Surallah-Lake Sebu-Maitum 

Rd-K1772+105-K1772+175,K1772+321-
K1772+508

South Cotabato 30-Jul-24 1st South 
Cotabato 2nd 

DEO

LF 22,886,649.28 120 19-Apr-24 16-Aug-24 3.37 OG 0.394 0.300 0.150 0.030 0.040 0.050 96.40% - AHD
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891 609 REYDAN BUILDERS / WILL 
& JOE AGGREGATES, INC. 

(Joint Venture)

JV-23-
13061

L A MA GE 24ME0013 - Concreting of Poblacion Nalus Road 
leading to Bocay-il Falls

Kiamba, 
Sarangani 
Province

27-Jul-24 1st Sarangani 
DEO

LF 48,228,310.76 225 7-Apr-24 17-Nov-24 -0.42 OG 0.398 0.300 0.146 0.030 0.042 0.033 94.90% - DEL

892 610 REYROSE CONSTRUCTION 
AND SUPPLY 

DEVELOPMENT 
CORPORATION

22934 L B MA GE 24NA0033 - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads - Primary Roads, Butuan 
City, Cagayan de Oro City - Iligan City Road 
(Agusan - Misamis Or Road) - K1277+120 - 

K1277+518

Carmen, Agusan 
del Norte

12-Aug-24 1st Agusan del 
Norte DEO

LF 21,310,228.15 114 9-May-24 30-Aug-24 0.24 OG 0.394 0.242 0.150 0.020 0.048 0.050 90.40% - AHD

893 611 RGS CONSTRUCTION 
CORPORATION

14095 L A MA GE 24JB0036 - Construction of By-Pass and 
Diversion Roads Sicayab Bucana-Dapitan Port 

Diversion Road

Zamboanga del 
Norte

29-Jul-24 1st Zamboanga 
del Norte 1st 

DEO

LF 61,000,000.00 194 15-Apr-24 25-Oct-24 0.88 OG 0.387 0.300 0.150 0.030 0.052 0.033 95.20% - AHD

894 612 RHOCHESTER BUILDERS / 
DJY CONSTRUCTION (Joint 

Venture)

JV-23-
12461

L A MB GE 24PG0027-Boliwong-Jucbong-Abinuan-Ponghal -
Luta-Caba-Tungngod Access Road in Support of 

Agri-production, Coffee and Ginger Tea 
Processing

Lagawe Ifugao 12-Aug-24 1st Ifugao 1st 
DEO

LF 70,556,055.78 291 13-Feb-24 29-Nov-24 8.31 OG 0.390 0.240 0.150 0.030 0.047 0.050 90.70% - AHD

895 613 RICHMAR CONSTRUCTION 18797 L B MA GE 24FO0058 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Flood Mitigation Structure along Kalakran 
River, Purok 6 to 8, Barangay Saban

Oas, Albay 28-Jul-24 1st Albay 3rd 
DEO

LF 144,750,000.00 300 15-Apr-24 8-Feb-25 14.56 OG 0.358 0.300 0.150 0.030 0.049 0.033 92.00% - AHD

896 614 RINEL CONSTRUCTION 
SERVICES

53892 L D SB GE 24GE0027 - Construction of Concrete Road - 
Construction of Gaban to Agsanayan Road (Sitio 

Pandan), Barangay Gaban, San Lorenzo and 
Barangay Agsanayan, Buenavista

Guimaras 31-Jul-24 Final Guimaras 
DEO

LF 10,768,362.56 70 8-Feb-24 17-Apr-24 0.00 C 0.462 0.200 0.300 - - - 96.20% 96.20%
Outstanding

ONS

897 615 RITCHE-NATHALIE 
DEVELOPMENT 
CORPORATION

27501 L AAA MB GE 24KH0026 - Construction of Flood Mitigation 
Structure along Cagayan de Oro River (Cabula 

Downstream Section 2)

Cagayan de Oro 
City

20-Aug-24 1st Cagayan de 
Oro City 1st 

DEO

LF 72,074,988.99 390 12-Feb-24 7-Mar-25 37.11 OG 0.400 0.300 0.150 0.030 0.044 0.050 97.40% - AHD

898 RITCHE-NATHALIE 
DEVELOPMENT 
CORPORATION

27501 L AAA MB GE 24KA0143 - Construction of Flood Mitigation 
Structure

Barangay 
Simaya, 

Malaybalay City, 
Bukidnon

14-Aug-24 1st Bukidnon 1st 
DEO

LF 133,748,355.82 315 27-Feb-24 6-Jan-25 48.16 OG 0.390 0.290 0.150 0.030 0.050 0.050 96.00% - AHD

899 RITCHE-NATHALIE 
DEVELOPMENT 
CORPORATION

27501 L AAA MB GE 24KD0024 - Construction of Flood Control 
Structure along Cugman River, Barangay Tablon 

Section

Cagayan De Oro 20-Aug-24 1st Cagayan de 
Oro City 2nd 

DEO

LF 48,699,961.11 246 1-Apr-24 5-Sep-24 6.35 OG 0.400 0.300 0.150 0.030 0.060 0.050 99.00% - AHD

900 RITCHE-NATHALIE 
DEVELOPMENT 
CORPORATION

27501 L AAA MB GE 24KK0054 - Construction of River Dike at Stines 
Bridge II (Upstream)

Talisayan, 
Misamis Oriental

19-Aug-24 1st Misamis 
Oriental 1st 

DEO

LF 95,535,000.00 305 23-May-24 23-Mar-25 26.39 OG 0.400 0.287 0.150 0.030 0.060 0.050 97.70% - AHD

901 RITCHE-NATHALIE 
DEVELOPMENT 
CORPORATION

27501 L AAA MB GE 24LH0019 - Improvement of Access Roads 
leading to Trades, Industries and Economic 

Zones at Barangay Tagluno - Barangay 
Tungkulan Road connecting to Coco Coir Facility 

in support to Coco Coir Industry

Toril District, 
Davao City

26-Jul-24 1st Davao City 
2nd DEO

LF 38,225,000.16 133 28-Feb-24 9-Jul-24 -8.36 OG 0.387 0.286 0.066 0.030 0.041 0.033 84.30% - DEL

902 616 RJB CONSTRUCTION & 
SUPPLY

40841 L D SB GE 24NE0034 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide - 

Secondary Roads - Dinagat - Loreto Rd - 
K0060+250 - K0060+500

Libjo, Dinagat 
Islands

14-Aug-24 1st Dinagat 
Islands DEO

LF 23,765,002.00 165 8-May-24 19-Oct-24 -24 OG 0.400 0.300 0.000 0.024 0.053 0.000 77.70% - DEL

903 617 RJIR ENTERPRISES 
CORPORATION

34843 L AAA MB GE  24IE0036 ConstrucƟon of Flood Control 
Structure (Caigit to Pangas)

Barangay 
Poblacion Del 
Norte, Villaba, 

Leyte

30-Jul-24 1st Leyte 3rd 
DEO

LF 48,754,998.58 305 14-Feb-24 14-Dec-24 21.11 OG 0.340 0.212 0.150 0.030 0.041 0.050 82.30% - AHD

904 618 RJIR ENTERPRISES 
CORPORATION / C N E 
CONSTRUCTION (Joint 

Venture)

JV-24-
14252

L AAA MB GE 24IG0075 - Construction of Flood Control 
Structure along Pagbanganan River

Barangay 
Makinhas, 

Baybay, Leyte

25-Jul-24 1st Leyte 5th DEO LF 116,396,555.11 270 23-Apr-24 17-Jan-25 3.44 OG 0.400 0.300 0.150 0.030 0.044 0.050 97.40% - AHD

905 619 RL PELOVELLO 
CONSTRUCTION

54241 L D SB GE 24BD0048- Basic Infrastructure Program (BIP) 
Multi- Purpose Buildings/Facilities to Support 
Social Services- Construction of Multi-Purpose 

Building

Padul, Solana, 
Cagayan

18-Aug-24 1st Cagayan 3rd 
DEO

LF 4,924,701.11 150 24-Apr-24 20-Sep-24 16.78 OG 0.391 0.295 0.150 0.030 0.060 0.050 97.60% - AHD

906 620 RMA BUILDERS & SUPPLIES 
CORPORATION / 

AQUALINE CONSTRUCTION 
(Joint Venture)

JV-23-
13116

L AAA MB GE 24I00092 - Asset Preservation - 
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads - Primary Roads - Daang 
Maharlika (SM) (Sn Isidro - Sn Juanico Br) - 

K0881+000 - K0882+000, K0883+000 - 
K0885+177, K0885+209 - K0885+521, K0885+553 

- K0886+036,

Samar, 2nd LD 26-Jul-24 1st Regional 
Office No. VIII

LF 146,560,243.01 310 1-Apr-24 4-Feb-25 21.35 OG 0.397 0.300 0.150 0.030 0.049 0.050 97.60% - AHD

907 621 RMH CONSTRUCTION & 
SUPPLY

34972 L B MA GB 24FL0030  - Construction of Multi-Purpose 
Building at Barcelona, Gubat and Bulusan, 

Sorsogon (Cluster XII), Gubat Barcelona and 
Bulusan, Sorsogon; Brgy. Bentuco, Gubat, 

Sorsogon; Brgy. Bugtong, Barcelona, Sorsogon; 
Brgy. Jibong, Barcelona, Sorsogon; Brgy. San 

Vicente, Barcelona, Sorsogon; Brgy. Mapapac, 
Barcelona, Sorsogon; Brgy. Farbrica, Barcelona, 
Sorsogon; Brgy. San Isidro, Bulusan, Sorsogon 

and Brgy. San Roque, Bulusan, Sorsogon

Gubat, 
Barcelona and 

Bulusan, 
Sorsogon

24-Jul-24 1st Sorsogon 2nd 
DEO

LF 65,771,592.30 150 19-Apr-24 15-Sep-24 4.58 OG 0.362 0.300 0.150 0.030 0.058 0.050 95.00% - AHD
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908 622 RNMK  CONSTRUCTION, 
SUPPLY AND 

DEVELOPMENT CORP. / 
CDU CONSTRUCTION (Joint 

Venture)

JV-23-
13050

L AA MB GE 24IH0031 - Construction of Flood Control 
Structure, Barangay Somoge

Catarman, 
Northern Samar

25-Jul-24 1st Northern 
Samar 1st 

DEO

LF 139,909,551.69 314 26-Mar-24 2-Feb-25 42.98 OG 0.398 0.300 0.150 0.030 0.056 0.050 98.40% - AHD

909 623 ROAD EDGE TRADING & 
DEVELOPMENT SERVICES

33140 L A MA GE 24KH0055 - Network Development Program - 
Road Widening - Secondary Roads - CDO- Airport-

Bukidnon Rd - K1447+000 - K1447+917

Lumbia, Cagayan 
de Oro City

21-Aug-24 1st Cagayan de 
Oro City 1st 

DEO

LF 76,427,446.39 343 19-Mar-24 24-Feb-25 29 OG 0.399 0.300 0.150 0.030 0.041 0.050 97.00% - AHD

910 ROAD EDGE TRADING & 
DEVELOPMENT SERVICES

33140 L A MB GE 24KL0033-Construction of Flood Control 
Structure along Manticao River (Upstream of 

Manticao Bridge)

Manticao, 
Misamis Oriental

19-Aug-24 1st Misamis 
Oriental 2nd 

DEO

LF 95,264,800.00 293 5-Feb-24 23-Nov-24 1.99 OG 0.393 0.300 0.150 0.030 0.054 0.033 96.00% - AHD

911 ROAD EDGE TRADING & 
DEVELOPMENT SERVICES

33140 L A MB GE 24KK0037 - Construction of Flood Control 
Structure along Gingoog River, Package 2

Gingoog City, 
Misamis Oriental

19-Aug-24 1st Misamis 
Oriental 1st 

DEO

LF 95,531,625.30 315 25-Apr-24 5-Mar-25 18.78 OG 0.399 0.288 0.150 0.030 0.054 0.050 97.10% - AHD

912 ROAD EDGE TRADING & 
DEVELOPMENT SERVICES

33140 L A MB GE 24OE0013 - Construction of Retention Basin at 
Estero dela Reina (Phase XVI)

Tondo, Manila 
City

23-Jul-24 1st North Manila 
DEO

LF 82,976,655.58 279 12-Feb-24 16-Nov-24 4.8 OG 0.400 0.300 0.150 0.022 0.037 0.033 94.20% - AHD

913 624 ROAD EDGE TRADING & 
DEVELOPMENT SERVICES / 
EQUALYZ TRADING (Joint 

Venture)

JV-24-
14846

L A MB GE 24KK0064 - Constrcution of Flood Control 
Project along Odiongan River (Downstream, 

Leftside)

Gingoog City, 
Misamis Oriental

19-Aug-24 1st Misamis 
Oriental 1st 

DEO

LF 96,029,764.74 352 10-Jun-24 27-May-25 0.09 OG 0.400 0.300 0.150 0.024 0.039 0.033 94.60% - AHD

914 625 ROAD EDGE TRADING & 
DEVELOPMENT SERVICES / 

MAV CONSTRUCTION 
SUPPLY  AND POWER 
DEVELOPMENT (Joint 

Venture)

JV-24-
13748

L A MB GE 24BG0072 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction/ 
Rehabilitation of Flood Mitigation  Facilities 

within Major River Basins and Principal Rivers - 
Construction of Magat River Flood Control 

Project

Barangay Turod, 
Reina Mercedes, 

Isabela

9-Jul-24 1st Isabela 3rd 
DEO

LF 144,744,789.98 342 27-Mar-24 3-Mar-25 61.82 OG 0.387 0.300 0.150 0.030 0.035 0.033 93.50% - AHD

915 626 ROCK DIWATA BUILDERS, 
INC.

46077 L AAA MB GE 24NC0023 - Construction of Bank Protection of 
Bahayan River, Near Primary Road (NRJ Cuevas - 

Bislig Road), Phase II, P-4 Duranta

Barangay 
Cuevas, Trento, 
Agusan del Sur

19-Aug-24 1st Agusan del 
Sur 2nd DEO

LF 75,585,447.27 290 16-Feb-24 1-Dec-24 24.41 OG 0.376 0.289 0.150 0.020 0.044 0.050 92.90% - AHD

916 627 RODEKOM GENERAL 
CONSTRUCTION AND 

ENTERPRISE / GOLSANG 
CONSTRUCTION AND 

DEVELOPMENT OPC (Joint 
Venture)

JV-23-
12522

L A MB GE 24PI0013 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, Asset 

Preservation Program - Rehabilitation/ 
Reconstruction of Roads with Slips, Slope 

Collapse, and Landslide - Secondary Roads - 
Baguio - Bontoc Rd (Napo Section)

Bontoc, 
Mountain 
Province

14-Aug-24 1st Mt. Province 
1st DEO

LF 71,644,628.84 225 18-Feb-24 29-Sep-24 1.05 OG 0.397 0.300 0.150 0.030 0.049 0.050 97.60% - AHD

917 628 RODNET BUILDERS, INC. 48412 L AA MB GE 24KB0112 - Construction of Jct. Sayre Highway 
(Jct. Bukidnon - Davao City - Cotabato Bdry.) to 

Brgy. Pocopoco to Brgy. Kitingting to Brgy. 
Lagandang to Brgy. Aludas to Sitio Kilaolao to 

Brgy. Migcawayan Road (Pocopoco and 
Kitingting Sections) (Package I)

Damulog, 
Bukidnon

13-Aug-24 1st Bukidnon 2nd 
DEO

LF 53,075,000.00 255 18-Apr-24 28-Dec-24 -2.71 OG 0.379 0.300 0.123 0.015 0.031 0.033 88.10% - DEL

918 629 ROMHEAD S.J. BUILDERS 
AND DEVELOPMENT 

INCORPORATED

39959 L AAA LB GE 24DJ0148 - OO2: Protect Lives and Properties 
against Major Floods, Flood Management 

Program, Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 
and Principal Rivers, Construction of Bantilan 

River Flood Control (Package 2)

Sariaya, Quezon 19-Aug-24 1st Quezon 2nd 
DEO

LF 141,855,000.00 360 27-May-24 21-May-25 37.06 OG 0.367 0.299 0.150 0.030 0.052 0.050 94.80% - AHD

919 630 ROMZ BUILDERS 43904 L B SB GE 24NG0031: Bridge-Widening of Permanent 
Bridges, Poniente Br. (B00984MN), Surigao-

Davao Coastal Rd.

Gigaquit, Surigao 
del Norte

13-Aug-24 1st Surigao del 
Norte 2nd 

DEO

LF 24,518,748.52 216 16-Feb-24 18-Sep-24 -2.49 OG 0.389 0.300 0.125 0.020 0.063 0.033 93.00% - DEL

920 631 ROPRIM CONSTRUCTION 
CORPORATION

8546 L AA MB GE 24G00010 - Kalibo Circumferential Road (Nalook - 
Lambingan Section)

Kalibo, Aklan 26-Jul-24 1st Regional 
Office No. VI

LF 156,874,251.97 269 8-Feb-24 2-Nov-24 1.22 OG 0.398 0.280 0.150 0.024 0.052 0.050 95.40% - AHD

921 ROPRIM CONSTRUCTION 
CORPORATION

8546 L AA MB GE 24GG0066 - Construction of Flood Control along 
Suage River

Pototan, Iloilo 31-Jul-24 1st Iloilo 2nd DEO LF 38,219,688.96 200 12-Feb-24 29-Aug-24 -4.75 OG 0.400 0.300 0.102 0.030 0.052 0.033 91.70% - DEL

922 632 ROSBILL CONSTRUCTION 
AND SUPPLY

45622 L B MA GE 24KA0108 - Construction of Flood Mitigation 
Structure along Impasug-ong Bridge (Left Side)

Impasug-ong, 
Bukidnon 2nd LD

14-Aug-24 1st Bukidnon 1st 
DEO

LF 96,500,000.00 330 31-Jan-24 25-Dec-24 16.86 OG 0.376 0.300 0.150 0.030 0.039 0.050 94.50% - AHD

923 ROSBILL CONSTRUCTION 
AND SUPPLY

45622 L B MA GE 24LD0083 - Construction of Road, Barangay 
Latian - Barangay Kisulan - Barangay Ihan

Kiblawan, Davao 
del Sur

23-Jul-24 1st Davao del Sur 
DEO

LF 90,299,864.81 177 12-Apr-24 5-Oct-24 11.6 OG 0.396 0.300 0.150 0.024 0.055 0.050 97.50% - AHD

924 ROSBILL CONSTRUCTION 
AND SUPPLY

45622 L B MA GE 24LF0029- Surigao del Sur Bdry-Davao Oriental 
Coastal Rd- K1640+000- K1643+000

Caraga, Davao 
Orierntal

26-Jul-24 1st Davao 
Oriental 1st 

DEO

LF 87,714,901.37 287 8-Apr-24 19-Jan-25 4.5 OG 0.396 0.300 0.150 0.010 0.035 0.050 94.10% - AHD

925 ROSBILL CONSTRUCTION 
AND SUPPLY

45622 L B MA GE 24LI0014- Construction of Flood Mitigation 
Structure along Agusan River, Barangay 

Mamunga, Monkayo

Davao de Oro 23-Jul-24 1st Davao de Oro 
2nd DEO

LF 95,340,790.42 335 27-Feb-24 26-Jan-25 39.5 OG 0.391 0.300 0.150 0.020 0.048 0.050 95.90% - AHD

926 633 ROYAL CROWN MONARCH 
CONSTRUCTION AND 

SUPPLIES CORPORATION

09036 L AAA MB GE 24CD0172 - Construction of Slope Protection 
Structure, Area G

San Jose del 
Monte, Bulacan

13-Aug-24 1st Bulacan 2nd 
DEO

LF 48,262,542.79 176 30-Apr-24 22-Oct-24 2.41 OG 0.400 0.300 0.150 0.030 0.035 0.050 96.50% - AHD

927 ROYAL CROWN MONARCH 
CONSTRUCTION AND 

SUPPLIES CORPORATION

09036 L AAA LA GE 24CG0072 - Network Development Program: 
Construction of By-Pass and Diversion Roads - 

Arayat - Magalang Bypass Road (Package 1)

Pampanga 14-Aug-24 1st Pampanga 1st 
DEO

LF 93,604,887.56 211 5-Mar-24 1-Oct-24 -8.66 OG 0.381 0.300 0.063 0.030 0.048 0.033 85.50% - DEL

928 634 RRC CO. INC. 24369 L A MA GE 24BF0068- Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods- Flood 

Management Program- Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers- 
Construction of Siffu River Flood Control Project, 

Barangay San Jose Phase II, Sta. 0+960- Sta. 
1+760

Roxas, Isabela 15-Aug-24 1st Isabela 2nd 
DEO

LF 96,486,003.70 365 29-May-24 28-May-25 11.4 OG 0.360 0.240 0.150 0.024 0.051 0.050 87.50% - AHD
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929 RRC CO. INC. 24369 L A MB GE 24BF0028- OO1: Network Development Program- 
Construction of By-Pass and Diversion Roads- 

Mallig Bypass Road, Package 1

Mallig, Isabela 15-Aug-24 1st Isabela 2nd 
DEO

LF 94,432,627.69 212 18-Mar-24 15-Oct-24 -4.9 OG 0.222 0.300 0.101 0.030 0.044 0.033 73.00% - DEL

930 635 RRN CONSTRUCTION & 
DEV'T. CORP.

20228 L A MB GE 24KB0129 - Construction of Jct. Sayre Highway 
(Jct. Bukidnon  -Davao City - Cotabato Bdry.) - 

Brgy Poblacion - New Compostela Road

Damulog, 
Bukidnon

13-Aug-24 1st Bukidnon 2nd 
DEO

LF 58,800,000.00 255 18-Apr-24 28-Dec-24 0.26 OG 0.356 0.283 0.150 0.020 0.039 0.050 89.80% - AHD

931 636 RUBIKS CONSTRUCTION 
CORPORATION

53641 L C SB GB 24LC0085 - Construction of DENR Office Tagum City, 
Davao del Norte

27-Jul-24 1st Davao del 
Norte DEO

LF 29,248,979.86 200 8-Mar-24 23-Sep-24 -4.86 OG 0.399 0.300 0.101 0.030 0.052 0.033 91.50% - DEL

932 RUBIKS CONSTRUCTION 
CORPORATION

53641 L C SB GB 24LC0086 - Construction of DPWH Building Tagum City, 
Davao del Norte

27-Jul-24 1st Davao del 
Norte DEO

LF 19,526,365.95 190 8-Mar-24 13-Sep-24 -2.81 OG 0.399 0.300 0.122 0.030 0.052 0.033 93.60% - DEL

933 637 RUDHIL CONSTRUCTION & 
ENTERPRISES INC.

22901 L AAA MB GE 24JE0001 - Network Development Program: 
Construction of By-Pass and Diversion Roads NRJ 

Panagaan - Brgy. Guripan - Brgy. Upper Salug 
Daku By - Pass Road

Zamboanga del 
Sur

26-Jul-24 1st Zamboanga 
del Sur 1st 

DEO

LF 50,567,391.65 245 26-Feb-24 27-Oct-24 -2.43 OG 0.394 0.300 0.126 0.030 0.048 0.033 93.10% - DEL

934 RUDHIL CONSTRUCTION & 
ENTERPRISES INC.

22901 L AAA MB GE 24JI0009 - Construction of Ditay IS Slope 
Protection Works Downstream of Diversion 

Works and along Lateral A Canal

Diplahan, 
Zamboanga 

Sibugay

25-Jul-24 1st Zamboanga 
Sibugay 1st  

DEO

LF 57,849,939.84 272 26-Feb-24 23-Nov-24 11.83 OG 0.397 0.300 0.150 0.030 0.058 0.033 96.80% - AHD

935 RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MB GE 24HC0069 - Convergence and Special Support 
Program: Sustainable Infrastructure Pojects - 

Alleviating Gaps (SIPAG) - Access Roads and/or 
Bridges from the National Road/s leading to 
Major / Strategic Public Buildings / Facilities - 
Concreting of Road, Barangays Sinandigan - 

Cagting - Juagdan - Cuya

Ubay, Bohol 25-Jul-24 1st Bohol 2nd 
DEO

LF 48,960,000.00 158 6-Jun-24 10-Nov-24 7.97 OG 0.378 0.300 0.150 0.030 0.035 0.050 94.30% - AHD

936 RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MB GE 24JC0031 - Rehabilitation of Paved Road - 
Dipolog-Polanco-Piñan - Jct Oroquieta Rd - 

K1831+(-358) - K1833+080

Gulayon, 
Zamboanga del 

Norte

27-Jul-24 1st Zamboanga 
del Norte 2nd 

DEO

LF 43,904,000.00 337 20-May-24 21-Apr-25 76.44 OG 0.357 0.300 0.150 0.030 0.059 0.050 94.60% - AHD

937 RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MB GE 24KG0018 - Construction of Flood Mitigation 
Structure along Bulod Bridge (B00960MN), 

Upstream (RS)

Tubod, Lanao del 
Norte

15-Aug-24 1st Lanao del 
Norte 1st 

DEO

LF 48,019,911.13 226 23-Jan-24 4-Sep-24 -4.42 OG 0.366 0.300 0.106 0.030 0.061 0.033 89.60% - DEL

938 RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MB GE 24KG0024 - Construction of Flood Mitigation 
Structure along Titunod Bridge II (B00956MN), 

Upstream (R/S)

Kolumbugan, 
Lanao del Norte

15-Aug-24 1st Lanao del 
Norte 1st 

DEO

LF 47,299,595.84 236 25-Jan-24 16-Sep-24 -1.5 OG 0.396 0.300 0.135 0.030 0.057 0.033 95.10% - DEL

939 RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MB GE 24KG0017 - Construction of Flood Mitigation 
Structure along Titunod Bridge II (B00956MN), 

Downstream (R/S)

Kolambugan, 
Lanao del Norte

15-Aug-24 1st Lanao del 
Norte 1st 

DEO

LF 48,009,820.77 266 23-Jan-24 14-Oct-24 -4.71 OG 0.381 0.300 0.103 0.030 0.061 0.033 90.80% - DEL

940 RUDHIL CONSTRUCTION & 
ENTERPRISES, INC.

22901 L AAA MB GE 24KK0063 - Construction of Flood Control 
Project along Odiongan River (Downstream)

Gingoog City, 
Misamis Oriental

19-Aug-24 1st Misamis 
Oriental 1st 

DEO

LF 96,800,679.78 315 11-Apr-24 14-Sep-24 56.7 OG 0.400 0.299 0.150 0.024 0.063 0.050 98.60% - AHD

941 638 RUPLINO SEISMUNDO 
CONSTRUCTION 
CORPORATION

10961 L B MA GE 24L00162: Jct. Tagum - Panabo - Circumferential 
Road to Fd Rd 5 Road leading to various tourism 

sites, Brgy. San Jose

Sto. Tomas, 
Davao del Norte

30-Jul-24 1st Davao del 
Norte Sub-

DEO

LF 9,552,800.86 126 8-Mar-24 11-Jul-24 0.33 OG 0.388 0.294 0.150 0.018 0.060 0.033 94.30% - AHD

942 639 RUPLINO SEISMUNDO 
CONSTRUCTION 

CORPORATION / AARJG 
BUILDERS CORPORATION 

(Joint Venture)

JV-24-
14414

L B MA GE 24L00193: Construction of Concrete Revetment 
at Lasang River

Panabo, Davao 
del norte

30-Jul-24 1st Davao del 
Norte Sub-

DEO

LF 47,289,600.05 242 22-May-24 18-Jan-25 12.61 OG 0.389 0.270 0.150 0.024 0.058 0.033 92.40% - AHD

943 640 RUSMEN BUILDERS & 
DEVELOPMENT 
CORPORATION

10674 L A MA GE 24DD0098 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG), Access Roads and/or 
Bridges from the National Road/s Leading to 
Major/Strategic Public Buildings/Facilities, 

Rehabilitation of Pinagtongulan - Bulaklakan 
Road

Lipa City, 
Batangas

12-Aug-24 Final Batangas 4th 
DEO

LF 17,640,000.00 70 7-Mar-24 15-May-24 0.00 C 0.500 0.134 0.300 - - - 93.40% 93.40%
Very Satisfactory

ONS

944 641 RVDP CONSTRUCTION / 
ZYRE TRADING AND 

CONSTRUCTION (Joint 
Venture)

JV-24-
13903

L A MA GE 24OB0173 - Construction of Slope Protection 
along Sta. Ana River (Phase I)

Taguig City 31-Jul-24 1st Metro Manila 
1st DEO

LF 94,568,457.67 240 1-Apr-24 26-Nov-24 1.21 OG 0.399 0.300 0.150 0.030 0.029 0.033 94.10% - AHD

945 642 S.T. SALCEDO 
CONSTRUCTION CORP.

28289 L B MA GE 24GE0020 - Reconstruction to Concrete 
Pavement - at Specific Locations along Guimaras 

Circumferential Rd (S00028GR) K0019+300 - 
K0020+180

Sto. Rosario, 
Buenavista, 
Guimaras

31-Jul-24 1st Guimaras 
DEO

LF 85,007,565.50 310 8-Feb-24 13-Dec-24 -2.08 OG 0.376 0.300 0.129 0.030 0.052 0.033 92.00% - DEL

946 S.T. SALCEDO 
CONSTRUCTION CORP.

28289 L B MA GE 24G00022 -  Iloilo Circumferential Rd 3 Brgy. 
Consolacion, San 

Miguel, Iloilo

1-Aug-24 1st Regional 
Office No. VI

LF 76,502,284.85 217 8-Feb-24 11-Sep-24 -11.38 OG 0.400 0.300 0.036 0.024 0.048 0.017 82.50% - DEL

947 643 SANLAHI GROUP OF 
BUILDERS INC. / B5 

BUILDERS & SUPPLIES 
(Joint Venture)

JV-24-
13415

L A MB GE 24ED0084 - Construction of Bayanan 2 Road Calapan City, 
Oriental 
Mindoro

16-Aug-24 1st Mindoro 
Oriental DEO

LF 38,599,871.41 282 22-Feb-24 29-Nov-24 11.53 OG 0.400 0.300 0.150 0.030 0.041 0.033 95.40% - AHD

948 644 SANLAHI GROUP OF 
BUILDERS INC. / HIGH & 
MILES CONSTRUCTION 

(Joint Venture)

JV-24-
13411

L A MB GE 24ED0083 - Construction of Sapul - Bayanan 2 
Road

Calapan City, 
Oriental 
Mindoro

16-Aug-24 1st Mindoro 
Oriental DEO

LF 38,597,664.84 282 22-Feb-24 29-Nov-24 39.67 OG 0.400 0.300 0.150 0.030 0.038 0.033 95.10% - AHD

949 645 SANRHO BUILDERS, INC. 24213 L A MB GE 24FA0017-Construction of San Lorenzo Seawall 
(Phase 5)

Tabaco City, 
Albay

30-Jul-24 1st Albay 1st DEO LF 104,220,000.00 246 17-Apr-24 18-Dec-24 5.66 OG 0.361 0.300 0.150 0.030 0.062 0.050 95.30% - AHD
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950 SANRHO BUILDERS, INC. 24213 L A MB GE 24F00272-Convergence and Special Support 
Program-Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG)-Flood Mitigation 
Structures Protecting Major/Strategic Public 

Buildings/Facilities-Construction of Flood 
Mitigation Structure along Barangay Pawa 

Barangay Balasbas

Manito, Albay 29-Jul-24 1st Regional 
Office No. V

LF 149,574,935.63 304 3-May-24 2-Mar-25 1.66 OG 0.379 0.300 0.150 0.030 0.070 0.050 97.90% - AHD

951 646 SANRHO BUILDERS, INC. / 
OMEGA CONTRACTING 

AND DEVELOPMENT CORP. 
(Joint Venture)

JV-24-
14862

L A MB GE 24FA0045-Cluster 7-Road Widening-Secondary 
Roads along Ligao-Tabaco Road-K0517+348-
K0517+912, K0519+565.80-K0519+865 and 

K0519+873.20-K0520+000

Tabaco City, 
Albay

31-Jul-24 1st Albay 1st DEO LF 49,492,347.63 155 9-Jul-24 10-Dec-24 16.02 OG 0.395 0.300 0.150 0.022 0.056 0.050 97.30% - AHD

952 647 SARGASSO CONSTRUCTION 
& DEVELOPMENT 

CORPORATION

6587 L AA LA GE 24EA0026 - Rehabilitation of Ihatub - Mansiwat - 
Isok Road

Boac, 
Marinduque

20-Aug-24 1st Marinduque 
DEO

LF 91,112,494.74 390 22-Feb-24 17-Mar-25 25.28 OG 0.400 0.300 0.150 0.030 0.062 0.050 99.20% - AHD

953 SARGASSO CONSTRUCTION 
& DEVELOPMENT 

CORPORATION

6587 L AA MB GE 24E00003 - Flood Management Program- 
Construction / Maintenance of Flood Mitigation 
Structures and Drainage Systems- Construction 

of Gasan Shore Protection/Boulevard

Gasan, 
Marinduque

20-Aug-24 1st Regional 
Office No. IV-

B

LF 232,227,563.39 360 2-Mar-24 24-Feb-25 42.71 OG 0.400 0.300 0.150 0.030 0.050 0.050 98.00% - AHD

954 648 SCATR CONSTRUCTION 47498 L B MA GE 24EH0112 - Construction of Baito Flood Control 
Structure Phase 2

Poctoy, 
Odiongan 
Romblon

19-Aug-24 1st Romblon DEO LF 96,484,539.95 340 19-Mar-24 21-Feb-25 14.76 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

955 649 SHARAMALLE 
CONSTRUCTION AND 

GENERAL ENGINEERING

41176 L D SB GE 24PD0019 - Network Development Program - 
Construction of By-Pass and Diversion Roads - 

Kennon Road to Military Cut-Off Road and 
Loakan Road Bypass Road

Baguio City 19-Aug-24 1st Baguio City 
DEO

LF 24,500,000.00 282 11-Mar-24 17-Dec-24 17.9 OG 0.392 0.300 0.150 0.030 0.051 0.050 97.30% - AHD

956 650 SHEPPERD CONSTRUCTION 
AND SUPPLY

37373 L B MA GE 24MB0085 - Concreting of Brgy. Upper Labay 
FMR, Brgy. Upper Labay

General Santos 
City

29-Jul-24 1st South 
Cotabato 1st 

DEO

LF 14,795,160.87 150 14-May-24 10-Oct-24 57.32 OG 0.389 0.300 0.150 0.030 0.033 0.050 95.20% - AHD

957 651 SILVER DRAGON 
CONSTRUCTION & LUMBER 

& GLASS SUPPLY INC.

30835 L AAA LA GE 24GN0035 - Construction of River Bank 
Protection along Sum-ag River

Bago City, 
Negros 

Occidental

27-Jul-24 1st Negros 
Occidental 

4th DEO

LF 96,484,666.82 346 11-Mar-24 19-Feb-25 23.12 OG 0.269 0.300 0.150 0.030 0.052 0.050 85.10% - AHD

958 652 SILVERGRACES 
CONSTRUCTION AND 

CONSTRUCTION SUPPLY

36158 L A MA GE 24GK0010 - Construction of Flood Control 
Structure of Imbang River (Upstream)

Silay City, Negros 
Occidental

26-Jul-24 1st Negros 
Occidental 1st 

DEO

LF 96,499,999.99 324 19-Feb-24 7-Jan-25 4.08 OG 0.393 0.300 0.150 0.030 0.047 0.050 97.00% - AHD

959 653 SILVERWOLVES 
CONSTRUCTION 
CORPORATION

48466 L AAA LB GE 24D00168 - FY 2024 DPWH Infrastructure 
Program Organizational Outcome 2: Protect 

Lives and Properties Against Major Floods-Flood 
Management Program-

Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers-Construction of Flood Control Structure 

along Agos River, (Package J)

Infanta, Quezon 15-Aug-24 1st Regional 
Office No. IV-

A

LF 187,613,788.69 300 18-Apr-24 11-Feb-25 33.51 OG 0.400 0.300 0.150 0.030 0.044 0.033 95.70% - AHD

960 SILVERWOLVES 
CONSTRUCTION 
CORPORATION

48466 L AAA MB GE 24DK0052 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System-Asset 

Preservation Program-Preventive Maintenance-
Secondary Roads-Lucban Bypass Road-K0125+(-

064)-K0127+126

Lucban, Quezon 15-Aug-24 1st Quezon 1st 
DEO

LF 125,449,866.31 183 8-Apr-24 7-Oct-24 2.08 OG 0.400 0.300 0.150 0.030 0.048 0.033 96.10% - AHD

961 654 SISBRO CONSTRUCTION & 
SUPPLY

42402 L A MB GE 24FN0006 - OO2: Protect Lives and Properties 
Against Major Floods - 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Bank Protection Structure along Barit River, 

Santa Justina Section (Sta. 6+327.00 -Sta. 
6+614.00 (Left Side))

Barangay Snata 
Juanita, Buhi, 
Camarines Sur

8-Jul-24 1st Camarines 
Sur 5th DEO

LF 139,925,000.00 357 21-Feb-24 11-Feb-25 40.46 OG 0.400 0.293 0.150 0.030 0.067 0.050 99.00% - AHD

962 655 SIXTEEN ENTERPRISES-
CALAPAN BRANCH

18187 L B MA GE 24EB0064 - Construction of Flood Control 
Structures along Mamara River, Bagong Silang 

Section

Abra de Ilog, 
Occidental 
Mindoro

13-Aug-24 1st Mindoro 
Occidental 

DEO

LF 38,026,783.66 221 14-Feb-24 21-Sep-24 6.26 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

963 656 SOCOR CONSTRUCTION 
CORPORATION

8020 L AAA LA GE 24IM0031 - Preventive Maintenance - Tertiary 
Roads -Naga-Naga Anibong Rd - K0906 +1635 - 

K0906 + 1950

Tacloban City 22-Jul-24 Final Tacloban City 
DEO

LF 4,982,876.42 36 29-Apr-24 3-Jun-24 0.00 C 0.486 0.200 0.300 - - - 98.60% 98.6%
Outstanding

ONS

964 SOCOR CONSTRUCTION 
CORPORATION

8020 L AAA LA GE 24HG0027 - OO1: Ensure Safe and Reliable 
National Road System - Network Development 
Program, Road Widening - Primary Roads - N. 
Bacalso Ave (Cebu South Rd) - K0084+125.00 - 

K0085+500.00

Dalaguete, Cebu 24-Jul-24 1st Cebu 1st DEO LF 73,789,034.20 209 3-Mar-24 27-Sep-24 0.95 OG 0.369 0.300 0.150 0.022 0.057 0.050 94.80% - AHD

965 657 SOLAR TRAFFIX 55553 L D SB GE 24ID0068 - Construction of Road From Sitio 
Bagang, Barangay Rizal to Barangay Salvacion

Dulag, Leyte 31-Jul-24 1st Leyte 2nd 
DEO

LF 29,398,817.26 167 21-Mar-24 3-Sep-24 25.85 OG 0.272 0.299 0.150 0.030 0.048 0.050 84.90% - AHD

966 658 SOLFIO P. JACINTO 
CONSTRUCTION INC. / 
MIVICO BUILDERS AND 

DEVELOPERS (Joint 
Venture)

JV-24-
13348

L B MA GE 24CE0129 - Network Development Program - 
Construction of By-Pass and Diversion Roads - 

Guimba By-Pass (San Roque - Maturanoc Road) 
Package 2

Nueva Ecija 15-Aug-24 1st Nueva Ecija 
1st DEO

LF 95,533,940.34 255 26-Feb-24 6-Nov-24 15.11 OG 0.397 0.300 0.150 0.030 0.035 0.033 94.50% - AHD

967 659 SOLID M CONSTRUCTION 33991 L B MB GE 24II0060 - Road Widening, Secondary Roads, 
Catarman-Laoang Rd., K0769+166-

K0770+340.50; K0774+300-K0774+801.40, 2nd 
District, Northern Samar

Northern Samar, 
2nd District

24-Jul-24 1st Northern 
Samar 2nd 

DEO

LF 63,350,903.88 270 3-Apr-24 28-Dec-24 44.60 OG 0.395 0.300 0.150 0.030 0.058 0.050 98.30% - AHD
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968 660 SOPHIA GEU 
CONSTRUCTION AND 

SUPPLY CORPORATION

33484 L B MA GE 24MF0002 - Kidapawan-Allah Junction Rd - 
K1662 + 281 - K1664 + 616

President 
Quirino, Sultan 

Kudarat

31-Jul-24 1st Sultan 
Kudarat 1st 

DEO

LF 52,746,986.55 241 15-Feb-24 12-Oct-24 -4.21 OG 0.398 0.240 0.108 0.020 0.026 0.033 82.50% - DEL

969 661 SOUTHLAND 
CONSTRUCTION AND 

SUPPLIES

39555 L C SB GE 24PG0009-Kiangan-Asipulo-Ambaguio-
Bayombong Road

Asipulo, Ifugao 13-Aug-24 1st Ifugao 1st 
DEO

LF 21,406,119.25 188 13-Mar-24 16-Sep-24 -11.01 OG 0.398 0.300 0.040 0.024 0.063 0.017 84.20% - DEL

970 662 SPECO BUILDERS, INC. 15301 L AAA LB GE 24CE0053 - Construction of By-Pass and 
Diversion Roads, Licab - Victoria Road (Bulakid 

Bridge)

Nueva Ecija 15-Aug-24 1st Nueva Ecija 
1st DEO

LF 57,315,373.28 300 23-Feb-24 18-Dec-24 1.36 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

971 663 SPRING STAR 
CONSTRUCTION AND 

SUPPLY

20240 L B MA GE 24FI0035 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Bridge 

Program - Replacement of Permanent Weak 
Bridges - Agoro Br. 1 (B00014MT) along Jct 

Milagros - Baleno - Lagta Rd. (Phase II)

Aroroy, Masbate 26-Jul-24 1st Masbate 2nd 
DEO

LF 86,850,000.00 283 20-Feb-24 28-Nov-24 0.01 OG 0.393 0.300 0.150 0.020 0.041 0.033 93.70% - AHD

972 664 SQUARE CUBE 
CONSTRUCTION

25120 L AAA MB GE 24EA0079 - Construction of Sumangga - Danao 
Road

Mogpog, 
Marinduque

20-Aug-24 1st Marinduque 
DEO

LF 96,042,970.97 240 15-Apr-24 10-Dec-24 10.28 OG 0.398 0.300 0.150 0.030 0.061 0.050 98.90% - AHD

973 665 SS CONSTRUCTION AND 
SUPPLY

35018 L D SB GE 24KH0086 - Rainwater Collectors in Public 
Facilities - Construction of Rainwater Collectors 
System (RWCS) (1) Bulua National High School - 
Patag Annex, (2) Tribal Building Brgy. Tagpani, 

(3) Pamalihi ES, (4) Bonbon NHS, (5) Pagalungan 
NHS, (6) Besigan ES, (7) Baikingon NHS, (8) 

Mambuaya ES

Cagayan de Oro 
City, Misamis 

Oriental

20-Aug-24 Final Cagayan de 
Oro City 1st 

DEO

LF 2,895,000.00 63 27-May-24 28-Jul-24 0.00 C 0.500 0.182 0.300 - - - 98.20% 98.20%
Outstanding

ONS

974 666 ST. GERRARD 
CONSTRUCTION GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

31762 L AAAA LB GE 24AB0005- Installation of Solar Street Lights 
along Pias- Currimao- Balacao Rd K0460+(-450) - 

K0462+845, K0463+357- K0466+843

Currimao, Ilocos 
Norte

14-Aug-24 1st Ilocos Norte 
2nd DEO

LF 40,739,734.87 186 14-Feb-24 17-Aug-24 -3.69 OG 0.390 0.300 0.113 0.020 0.043 0.033 89.90% - DEL

975 ST. GERRARD 
CONSTRUCTION GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

31762 L AAAA LB GE 24EB0032 - Construction of Protection Dike at 
Barangay 8

Mamburao, 
Occidental 
Mindoro

14-Aug-24 1st Mindoro 
Occidental 

DEO

LF 94,989,278.68 287 14-Feb-24 26-Nov-24 25.49 OG 0.400 0.300 0.150 0.030 0.042 0.033 95.50% - AHD

976 ST. GERRARD 
CONSTRUCTION GEN. 

CONTRACTOR & 
DEVELOPMENT 
CORPORATION

31762 L AAAA LB GE 24E00073 - Special Road Fund- Motor Vehicle 
User's Charge (MVUC) as Per R.A. 11239- 

Installation of Roadway Lighting Structures 
Along Puerto Princesa South Road- K0130+091 - 
K0131+474, K0131+596 - K0133+193, K0133+272 

- K0135+231, K0135+251 - K0136+879, 
K0136+910 - K0136+929, K0136+959 - 

K0139+705, K0139+726 - K0142+388, K0142+388 
- K0143+564, K0143+598 - K0147+197, 

K0147+260 - K0147+398

Palawan 12-Aug-24 1st Regional 
Office No. IV-

B

LF 233,289,521.28 360 9-Mar-24 3-Mar-25 4.93 OG 0.400 0.300 0.150 0.030 0.052 0.050 98.20% - AHD

977 ST. GERRARD 
CONSTRUCTION GEN. 

CONTRACTOR & 
DEVELOPMENT 
CORPORATION

31762 L AAAA LB GE 24DM0090 - Construction of Flood Mitigation 
Structure at Poblacion Wide

Catanauan, 
Quezon

20-Aug-24 1st Quezon 3rd 
DEO

LF 72,375,000.00 276 13-Mar-24 13-Dec-24 9.28 OG 0.400 0.300 0.150 0.030 0.055 0.033 96.80% - AHD

978 667 ST. GERRARD 
CONSTRUCTION GEN. 

CONTRACTOR & 
DEVELOPMENT CORP. / 

MG DRAGON 
CONSTRUCTION SERVICES  

(Joint Venture)

JV-24-
13540

L AAAA LB GE 24EI0077 - Construction of Lumangbayan PCDG 
Bridge, Brgy. Lumangbayan

Pinamalayan, 
Oriental 
Mindoro

14-Aug-24 1st Southern 
Mindoro DEO

LF 48,960,663.93 327 4-Mar-24 24-Jan-25 12.9 OG 0.400 0.300 0.150 0.030 0.038 0.033 95.10% - AHD

979 668 ST. MATTHEW GEN. 
CONTRACTOR & 

DEVELOPMENT CORP.

40908 L AAA LA GE 24CI0071 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG): Flood Mitigation 

Structures protecting Major/Strategic Public 
Buildings/Facilities; Construction of Flood 

Control Structure with Road Dike along 
Sapangbalen River Phase 2

Mabalacat City, 
Pampanga

12-Aug-24 1st Pampanga 
3rd DEO

LF 48,988,494.45 167 26-Apr-24 9-Oct-24 0.73 OG 0.377 0.300 0.150 0.030 0.048 0.050 95.50% - AHD

980 ST. MATTHEW GEN. 
CONTRACTOR & 

DEVELOPMENT CORP.

40908 L AAA LA GE 24JF0008 - Construction of Flood Control 
Structure along Tupilac River (Phase V)

R.T. Lim, 
Zamboanga 

Sibugay

24-Jul-24 1st Zamboanga 
Sibugay 2nd 

DEO

LF 56,742,201.40 245 18-Mar-24 17-Nov-24 6.16 OG 0.299 0.300 0.150 0.030 0.058 0.050 88.70% - AHD

981 669 ST. MATTHEW GEN. 
CONTRACTOR & 

DEVELOPMENT CORP. / 
BENRAM CONSTRUCTION 

(Joint Venture)

JV-23-
12041

L AAA LA GE 24JJ0008 - Preventive Maintenance - Secondary 
Roads, Siocon- Sirawai- Sibuco- Limpapa Rd- 

K2098 + 000 - K2102 + 300

Zamboanga del 
Norte

31-Jul-24 1st Zamboanga 
del Norte 4th 

DEO

LF 118,711,924.28 228 14-Feb-24 28-Sep-24 2.04 OG 0.381 0.300 0.150 0.030 0.055 0.050 96.60% - AHD

982 670 ST. MATTHEW GEN. 
CONTRACTOR & 

DEVELOPMENT CORP. / 
MC GEOMETRIC 

PROPORTIONS, INC. (Joint 
Venture)

JV-23-
12345

L AAA LA GE 24HI0014 - Construction of Flood Control 
Structure along Cotcot River (Downstream)

Liloan, Cebu 29-Jul-24 1st Cebu 5th DEO LF 96,475,251.35 315 16-Feb-24 26-Dec-24 2.13 OG 0.398 0.300 0.150 0.030 0.047 0.050 97.50% - AHD

983 671 ST. TIMOTHY 
CONSTRUCTION 
CORPORATION

39196 L AAAA MA GE 24GJ0052 - Construction of Flood Mitigation 
Structure - Construction of Flood Mitigation 

Structure in Lapuz, Section 2

Iloilo City 30-Jul-24 1st Iloilo City DEO LF 141,799,122.88 295 26-Feb-24 16-Dec-24 43.87 OG 0.367 0.300 0.150 0.030 0.054 0.050 95.10% - AHD

984 ST. TIMOTHY 
CONSTRUCTION 
CORPORATION

39196 L AAAA LA GE 24LA0028: Construction of Revetment along 
Lapinigan Creek, Barangay Cabuyuan

Mabini, Davao 
de Oro

24-Jul-24 1st Davao de Oro 
1st DEO

LF 84,638,893.55 247 28-Feb-24 31-Oct-24 19.16 OG 0.396 0.300 0.150 0.024 0.041 0.033 94.40% - AHD

985 672 STAY CONSTRUCTION 23323 L A MA GE 24PF0045 - Construction of Road along Pongo-
Copcopit-Dangadangan

Bakun, Benguet 16-Aug-24 1st Benguet 2nd 
DEO

LF 88,724,031.29 298 15-May-24 15-May-24 38.24 OG 0.391 0.170 0.150 0.018 0.055 0.050 83.40% - AHD
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986 673 STELLAR BUILDERS 35031 L A MA GE 24GG0102 - Construction of Concrete Road - 
Dumangas-Barotac Nuevo Diversion Road

Ilolilo 31-Jul-24 1st Iloilo 2nd DEO LF 29,399,989.98 201 12-Feb-24 30-Aug-24 0.28 OG 0.390 0.300 0.150 0.030 0.052 0.050 97.20% - AHD

987 674 STEVEN CONSTRUCTION 
AND SUPPLY/ ST. 

BERNARDINE 
CONSTRUCTION AND 
ENTERPRISES (Joint 

Venture)

21987 L A MB GE 23FF0030 - 002: Flood Management Program - 
Consttruction/ Maintenance of Flood Mitigation 
Structures and Drainage System, Construction of 

Bombon Flood Control

Bombon, 
Camarines Sur

20-Jul-24 Final Camarines 
Sur 3rd DEO

LF 48,442,389.73 339 3-May-23 5-Apr-24 0.00 C 0.500 0.200 0.300 - - - 100.00% 90.40%
Very Satisfactory

ONS

988 675 STEVEN CONSTRUCTION 
AND SUPPLY

21987 L A MB GE 24GP0023 - Road Widening - Capiz-Aklan Road - 
K0325 + 781 - K0326 + 100, K0327 + 380 - K0327 
+ 594, K0329 + 648 - K0329 + 746, K0329 + 798 - 

K0329 + 889, K0330 + 375 - K0330 + 475, K0330 + 
722 - K0330 + 887, K0330 + 894 - K0331 + 003, 

K0327 + 380 - K0327 + 594

Sapian, Capiz 24-Jul-24 1st Capiz 2nd 
DEO

LF 57,856,981.63 247 19-Feb-24 22-Oct-24 3.81 OG 0.352 0.300 0.150 0.024 0.052 0.050 92.80% - AHD

989 676 STEVEN CONSTRUCTION 
AND SUPPLY / BROOKLYN 

& CONNOR BUILDERS 
(Joint Venture)

JV-23-
12466

L A MB GE 24GP0019 - Road Widening - Capiz-Aklan Rd - 
K0331 + 003 - K0331 + 038, K0331 + 085 - K0333 

+ 020

Brgy. Maninang, 
Sapian, Capiz

24-Jul-24 1st Capiz 2nd 
DEO

LF 111,000,000.00 319 26-Feb-24 9-Jan-25 -10.22 OG 0.384 0.300 0.048 0.024 0.055 0.017 82.80% - DEL

990 677 STEVEN CONSTRUCTION 
AND SUPPLY / OMEGA 

CONTRACTING AND 
DEVELOPMENT CORP. 

(Joint Venture)

JV-24-
14265

L A MB GE 24FA0025-
Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads-Secondary Roads: Daang 
Maharlika Jct.-Legazpi-Sto. Domingo-Tabaco-

Camarines Sur Bdry. Road-K0565+243-
K0565+415 and K0565+702-K0566+140

Tiwi, Albay 30-Jul-24 1st Albay 1st DEO LF 60,288,375.00 187 25-Apr-24 28-Oct-24 14 OG 0.377 0.300 0.150 0.020 0.054 0.050 95.10% - AHD

991 678 STO. CRISTO 
CONSTRUCTION AND 

TRADING INC.

26096 L AA MA GE 24CG0002 - Flood Management Program: 
Construction/ Maintenance of Flood Mitigation 

Structures and Drainage Systems - Rehabilitation 
of Eroded Pampanga River Bank at San Mateo 

(Phase I)

Arayat, 
Pampanga

14-Aug-24 1st Pampanga 1st 
DEO

LF 96,499,989.66 250 12-Mar-24 16-Nov-24 20.92 OG 0.343 0.250 0.150 0.030 0.044 0.033 85.00% - AHD

992 679 STO. CRISTO 
CONSTRUCTION AND 

TRADING INC. / ROW-EL 
CONSTRUCTION (Joint 

Venture)

JV-24-
14342

L AA MB GE 24CG0129 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG): Access Roads and/ or 

Bridges from the National Road/s leading to 
Major/ Strategic Public Buildings/ Facilities - 
Construction of San Juan - San Pablo Bypass 

Road

Mexico, 
Pampanga

14-Aug-24 1st Pampanga 1st 
DEO

LF 96,497,129.93 227 22-Apr-24 4-Dec-24 32.28 OG 0.394 0.300 0.150 0.030 0.048 0.050 97.20% - AHD

993 680 STX ENTERPRISES 21547 L AAA LB GE 24E00033 -  Asset Preservation  Program - 
Preventive Maintenance - Secondary Roads - 

Calapan South Road - K0001+000 - K0001+850, 
K0012+799 - K0013+445, K0026+062 - 

K0026+298, K0028+000 - K0028+956, K0033+051 
- K0033+545, K0035+147 - K0035+671, 
K0035+691 - K0035+806, K0036+885 - 

K0037+594, K0038+260 - K0038+506, K0041+486 
- K0041+987

Oriental 
Mindoro

15-Aug-24 1st Regional 
Office No. IV-

B

LF 174,525,817.14 196 23-Mar-24 4-Oct-24 13.62 OG 0.400 0.300 0.150 0.030 0.025 0.033 93.80% - AHD

994 681 SUNRISE BUILDERS 39757 L B MA GE 24IA0021- Construction of Gueron Flood Control 
along Naval-Caibiran Cross Country Road, Phase 

I, (124.482650°, 11.582840° - 124.481340°,  
11.582190°; 124.481570°, 11.582180° - 

124.481750°, 11.582330°)

Naval, Biliran 29-Jul-24 1st Biliran DEO LF 26,578,714.65 211 11-Feb-24 8-Sep-24 1.63 OG 0.324 0.168 0.150 0.030 0.044 0.050 76.60% - AHD

995 682 SUNWEST INC. 15906 L AAAA LB GE 24EH0019 - Construction of Sitio Lupog to Brgy. 
Tubigon Road

Ferrol, Romblon 19-Aug-24 1st Romblon DEO LF 96,497,932.22 237 15-Apr-24 7-Dec-24 58.48 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

996 SUNWEST INC. 15906 L AAAA LB GE 24E00019 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Flood Mitigation 

Structures Protecting Major / Strategic Public 
Buildings / Facilities - Construction of Road Dike 
along Patrick River, Barangay Tagumpay Section

Sablayan, 
Occidental 
Mindoro

12-Aug-24 1st Regional 
Office No. IV-

B

LF 278,847,987.98 360 2-Mar-24 24-Feb-25 5.9 OG 0.400 0.300 0.150 0.030 0.035 0.033 94.80% - AHD

997 SUNWEST INC. 15906 L AAAA LB GE 24GB0018 - Rehabilitation of Road at Sitio Ureta - 
Brgy. Igsoro

Bugasong, 
Antique

29-Jul-24 1st Antique DEO LF 96,500,001.97 331 9-Feb-24 4-Jan-25 -6.12 OG 0.400 0.270 0.089 0.024 0.048 0.033 86.40% - DEL

998 SUNWEST, INC. 15906 L AAAA LB GE 24EA0032 - Construction/Rehabilitation of Flood 
Mitigation Facilities Within Major River Basins 

and Principal Rivers - Construction of Flood 
Control Along Mogpog River, Brgy. Magapua

Mogpog, 
Marinduque

20-Aug-24 1st Marinduque 
DEO

LF 96,495,098.79 345 19-Feb-24 28-Jan-25 45.82 OG 0.399 0.300 0.150 0.030 0.061 0.050 99.00% - AHD

999 SUNWEST, INC. 15906 L AAAA LB GE 24FB0021 - BIP: Construction of Access Road, 
Tumpa

Camalig, Albay 29-Jul-24 1st Albay 2nd 
DEO

LF 98,998,369.54 359 26-Feb-24 18-Feb-25 33.53 OG 0.395 0.300 0.150 0.030 0.029 0.050 95.40% - AHD

1000 SUNWEST, INC. 15906 L AAAA LB GE 24FL0013 - Construction of By-Pass and 
Diversion Roads - Juban - Bulan Diversion Road

Juban, Sorsogon 24-Jul-24 1st Sorsogon 2nd 
DEO

LF 93,605,035.76 306 21-Feb-24 22-Dec-24 16.84 OG 0.380 0.300 0.150 0.030 0.058 0.050 96.80% - AHD

1001 SUNWEST, INC. 15906 L AAA LB GE 24FB0007- SIPAG: Construction of Alternate 
Road, Sua - Tumpa

Camalig, Albay 29-Jul-24 1st Albay 2nd 
DEO

LF 93,402,700.28 359 26-Feb-24 18-Feb-25 0.41 OG 0.400 0.300 0.150 0.030 0.062 0.050 99.20% - AHD

1002 SUNWEST, INC. 15906 L AAA LB GE 24FN0010 - 002: Protect Lives and Properties 
Against Major Floods - 

Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 
of Flood Mitigation Structure along Barit River, 
Barangay San Jose, Sta. 24+206.00 - Sta.24+365

Nabua, 
Camarines Sur

28-Jul-24 1st Camarines 
Sur 5th DEO

LF 96,500,000.00 295 21-Feb-24 11-Dec-24 0.87 OG 0.400 0.300 0.150 0.022 0.060 0.050 98.20% - AHD

1003 SUNWEST, INC. 15906 L AAAA LB GE 24FG0098 - Construction of Flood Control 
System with Groundsill Package 1 at Barangay 

Lamon

Goa, Camarines 
Sur

29-Jul-24 1st Camarines 
Sur 4th DEO

LF 116,914,523.34 318 9-May-24 22-Mar-25 44.52 OG 0.400 0.300 0.150 0.030 0.051 0.033 96.40% - AHD
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1004 683 SUPREA PHILS. 
DEVELOPMENT CORP.

41868 L A MA GE 24HI0038 - Rehabilitation/ Reconstruction / 
Upgrading of Damaged Paved Roads along Cebu 

North Hagnaya Wharf Road - K0018+000 - 
K0018+500, K0023+300 - K0024+000, K0031+454 

- K0031+948

Liloan, 
Compostela, 

Danao City, Cebu

29-Jul-24 1st Cebu 5th DEO LF 121,348,666.92 195 16-Feb-24 28-Aug-24 25.1 OG 0.391 0.300 0.150 0.030 0.044 0.050 96.50% - AHD

1005 SUPREA PHILS. 
DEVELOPMENT CORP.

41868 L A MA GE 24KL0044-Construction of Road, Barangay 
Sungay to Tugasnon Hot Spring, Brgy. Tugasnon

Alubijid, Misamis 
Oriental

19-Aug-24 1st Misamis 
Oriental 2nd 

DEO

LF 38,453,388.82 195 5-Feb-24 17-Aug-24 -5.29 OG 0.393 0.300 0.097 0.022 0.041 0.033 88.60% - DEL

1006 SUPREA PHILS. 
DEVELOPMENT CORP.

41868 L A MA GE 24KK0052 - Preventive Maintenance - Secondary 
Roads-Gingoog-Claveria-Villanueva Rd - K1318 + 

011 - K1318 + 705, K1325 + 500 - K1327 + 000

Gingoog City, 
Misamis Oriental

19-Aug-24 1st Misamis 
Oriental 1st 

DEO

LF 95,418,052.61 160 10-Jun-24 14-Mar-25 57.91 OG 0.284 0.300 0.150 0.024 0.062 0.050 87.00% - AHD

1007 684 SUPREME ABF 
CONSTRUCTION & 

CONSTRUCTION SUPPLY 
CO., INC. / EMR BUILDERS 

(Joint Venture)

JV-23-
12190

L AAA LA GE 24GO0019 - Construction of Revetment in Sum-
ag River

Brgy. Sum-ag, 
Bacolod City, 

Negros 
Occidental

22-Jul-24 1st Bacolod City 
DEO

LF 144,750,000.00 352 20-Feb-24 5-Feb-25 26.08 OG 0.381 0.299 0.150 0.030 0.033 0.050 94.30% - AHD

1008 685 SUPREME ABF 
CONSTRUCTION AND 

CONSTRUCTION SUPPLY 
COMPANY INC.

25226 L AAA LA GE 24GK0012 - Construction of Flood Control 
Structure of Imbang River

Silay City, Negros 
Occidental

29-Jul-24 1st Negros 
Occidental 1st 

DEO

LF 96,499,995.02 324 19-Feb-24 7-Jan-25 15.93 OG 0.385 0.300 0.150 0.030 0.053 0.050 96.80% - AHD

1009 686 SUPREME BUILDERS 
CONSTRUCTION AND 

TRADING

36299 L A SB GE 24CB0040 - Construction of Multi-Purpose 
Building, Barangay Tuyo

Balanga City, 
Bataan

15-Aug-24 1st Bataan 2nd 
DEO

LF 7,731,418.67 181 15-Mar-24 11-Sep-24 -3.03 OG 0.339 0.300 0.120 0.030 0.055 0.033 87.70% - DEL

1010 687 SYMS CONSTRUCTION 
TRADING

48517 L B MA GE 24CC0264 - Construction of Reinforced Concrete 
Flood Control Structure

Brgy. Atlag, 
Malolos City, 

Bulacan

7-Sep-24 Final Bulacan 1st 
DEO

LF 72,374,953.65 240 2-Apr-24 27-Nov-24 46.93 C 0.481 0.133 0.300 - - - 91.40% 91.4%
Very Satisfactory

AHD

1011 688 SYNDTITE CONSTRUCTION 
CORPORATION

11597 L AAA MA GE 24EF0003 - Construction of Tigaplan River Flood 
Control Structure, Pangobilian, Brooke's Point

Palawan 13-Aug-24 1st Palawan 2nd 
DEO

LF 53,072,471.72 220 14-Feb-24 20-Sep-24 0.21 OG 0.381 0.300 0.150 0.030 0.058 0.050 96.90% - AHD

1012 689 SYNDTITE CONSTRUCTION 
CORPORATION / SUPREME 

MEGA STRUCTURE 
BUILDERS, INC. (Joint 

Venture)

JV-23-
12777

L AAA MA GE 24HK0053 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods – 

Construction / Maintenance of Flood Mitigation 
Structure and Drainage Systems - Rehabilitation 
of River Control Structure, Barangay Consolacion

Bais City, Negros 
Oriental

27-Jul-24 1st Negros 
Oriental 2nd 

DEO

LF 114,338,859.58 259 13-Feb-24 28-Oct-24 1.07 OG 0.388 0.194 0.150 0.030 0.055 0.050 86.70% - AHD

1013 690 T. N. RAMOS 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

31363 L AAA MA GE 24EG0015 - Preventive Maintenance of Road: 
Asphalt Overlay - Puerto Princesa South Rd, 

K0005+000 - K0007+081

Puerto Princesa 
City

13-Aug-24 1st Palawan 3rd 
DEO

LF 114,598,574.51 203 25-Mar-24 13-Oct-24 22.74 OG 0.400 0.300 0.150 0.030 0.056 0.050 98.60% - AHD

1014 T. N. RAMOS 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

31363 L AAA MA GE 24EG0005 - Preventive Maintenance of Road: 
Asphalt Overlay - Puerto Princesa South Rd -  

K0000+000 - K0001+373

Puerto Princesa 
City, Palawan

14-Aug-24 1st Palawan 3rd 
DEO

LF 58,971,132.67 160 25-Mar-24 31-Aug-24 -6.67 OG 0.400 0.300 0.083 0.030 0.051 0.033 89.70% - DEL

1015 691 T2B3 BUILDERS AND 
SUPPLIES CORP.

45138 L AAA MB GE 24CK0038 - Rehabilitation of Dike along 
O'Donnell River, Downstream of Palublub 

Bridge, Right Bank, Lawy Section, Phase 3, Sta. 
1+823.05 to Sta. 2+194.05

Capas, Tarlac 20-Aug-24 1st Tarlac 2nd 
DEO

LF 96,496,366.23 184 27-Apr-24 27-Oct-24 1.02 OG 0.348 0.300 0.150 0.030 0.041 0.050 91.90% - AHD

1016 T2B3 BUILDERS AND 
SUPPLIES CORP.

45138 L AAA MB GE 24CJ0059 - Construction of Road Slope 
Protection along San Jose, Tarlac-Palauig, 

Zambales Road (Segment B)

San Jose, Tarlac 19-Aug-24 1st Tarlac 1st 
DEO

LF 96,500,682.96 240 12-Apr-24 7-Dec-24 41.57 OG 0.400 0.300 0.150 0.030 0.044 0.033 95.70% - AHD

1017 692 T2B3 BUILDERS AND 
SUPPLIES CORP. / ERA 

CONSTRUCTION INC. (Joint 
Venture)

JV-23-
12531

L AAA MB GE 24CJ0056 - Construction of Road Slope 
Protection along San Jose, Tarlac - Palauig, 

Zambales Road (Segment A)

San Jose, Tarlac 19-Aug-24 1st Tarlac 1st 
DEO

LF 96,500,335.38 240 12-Apr-24 7-Dec-24 46.16 OG 0.400 0.300 0.150 0.030 0.048 0.033 96.10% - AHD

1018 693 TAGEL CORP. 43554 L AAA MB GE 24PB0011-Organizational Outcome 2 : Protect 
Lives and Properties Against Major Floods, Flood 

Management Program - Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers, 
Construction of Apayao River Flood Control, Sta. 

77+994 - Sta. 79+238 (R/S)

Kabugao, 
Apayao

16-Aug-24 1st Apayao 1st 
DEO

LF 93,604,999.99 406 22-Feb-24 2-Apr-25 20.19 OG 0.400 0.272 0.150 0.030 0.044 0.050 94.60% - AHD

1019 TAGEL CORPORATION 43554 L AAA MA GE 24PC0007- Convergence and Special Support 
Program - Construction/ Improvement of Access 

Roads leading to Trades, Industries and 
Economic Zones (Roads Leveraging Linkages for 

Industry and Trade Infrastructure Program - 
ROLL-IT) - Anninipan - Pantay Pantay Road in 

Support of Rice, Corn and Banana Industry

Flora, Apayao 19-Aug-24 1st Apayao 2nd 
DEO

LF 47,529,999.66 296 20-Feb-24 11-Dec-24 1.5 OG 0.400 0.300 0.150 0.030 0.052 0.050 98.20% - AHD

1020 694 TAGEL CORP. / ISNAG 
BUILDERS & DEV'T. 

CORPORATION (Joint 
Venture)

JV-23-
12267

L AAA MA GE 24PC0005 - Organizational Outcome 2 : Protect 
Lives and Properties against Major Floods - 

Flood Management Program - Construction/ 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers - 
Construction of Apayao-Abulug River Basin 

Flood Control Structure, Bagutong Section, Sta. 
29+205 - Sta. 29+760 (R/S)

Flora, Apayao 19-Aug-24 1st Apayao 2nd 
DEO

LF 140,471,371.32 360 26-Feb-24 19-Feb-25 16.63 OG 0.400 0.300 0.150 0.030 0.052 0.050 98.20% - AHD

1021 695 TAGUSAO CONSTRUCTION 
& TRADING INC.

36237 L B SB GB 24EG0059 - Construction of Flood Control 
Structure/Esplanade along Langogan River 

Downstream (R/S)

Puerto Princesa 
City, Palawan

14-Aug-24 1st Palawan 3rd 
DEO

LF 17,370,000.00 147 15-Feb-24 10-Jul-24 -4.96 OG 0.393 0.300 0.100 0.030 0.064 0.033 92.00% - DEL
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1022 696 TCSC CORP. 15453 L AAAA LB GE 24D00172 - FY 2024 DPWH Infrastructure 
Program - Convergence and Special Support 
Program - Sustainable Infrastructure Project 

Alleviating Gaps (SIPAG), Access Roads and/or 
Bridges from the National Roads/s Leading to 

Major/Strategic Public Buildings/Facilities - 
Retrofitting of Bridge (Phase III), Bolbok Flyover

Batangas 
Province

19-Aug-24 1st Regional 
Office No. IV-

A

LF 286,512,075.53 300 15-May-24 10-Mar-25 -5.25 OG 0.400 0.300 0.098 0.030 0.061 0.033 92.20% - DEL

1023 TCSC CORP. 15453 L AAAA MB GE 24DE0124 - Convergence and Special Support 
Program, Basic Infrastructure Program (BIP), 

Flood Mitigation Structures Protecting 
Major/Strategic Public Buildings/Facilities, 

Construction of River Capacity Enhancement 
Structure

Brgy. Balibago, 
Lobo, Batangas

19-Aug-24 1st Batangas 2nd 
DEO

LF 48,998,642.11 180 2-May-24 28-Oct-24 4.93 OG 0.333 0.300 0.150 0.030 0.044 0.050 90.70% - AHD

1024 697 TG SURCON BUILDERS INC. 
/ J.H.R. ENTERPRISES (Joint 

Venture)

JV-24-
14905

L A MB GE 24AE0066- Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide- 

Tertiary Roads- San Fernando- Bagulin Rd, 
K0275+000- K0275+258

San Fernando 
City, La Union

17-Aug-24 1st La Union 1st 
DEO

LF 48,997,895.90 293 18-Apr-24 4-Feb-25 -4.28 OG 0.400 0.240 0.107 0.020 0.043 0.033 84.30% - DEL

1025 698 THOMAS R. UY 
CONSTRUCTION 
DEVELOPMENT 
CORPORATION

48956 L B SB GE 24PB0030-Organizational Outcome 1: Ensure 
Safe Reliable National Roads System - Asset 

Preservation Program- Rehabilitation/ 
Reconstruction of Roads with Slips, Slope 

Collapse and Landslide -Tertiary Roads, Apayao-
Ilocos Norte Rd - K0611+500-K0611+707

Kabugao, 
Apayao

17-Aug-24 1st Apayao 1st 
DEO

LF 10,070,776.25 150 29-Apr-24 25-Sep-24 0.17 OG 0.394 0.272 0.150 0.030 0.054 0.050 95.00% - AHD

1026 699 THREE IN ONE 
CONSTRUCTION AND 

TRADING

14695 L B MA GE 24CI0094 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG), Access Roads and/or 

Bridges from the National Road/s leading to 
Major Strategic Public Buildings/Facilities, 

Construction of Quitangil Creek Road Dike, Brgy. 
Sta. Maria to Brgy. San Francisco

Mabalacat City, 
Pampanga

12-Aug-24 1st Pampanga 
3rd DEO

LF 39,175,051.64 143 26-Apr-24 15-Sep-24 5.76 OG 0.363 0.300 0.150 0.030 0.048 0.050 94.10% - AHD

1027 700 THREE W BUILDERS, INC. / 
REPOLMAN 

CONSTRUCTION CORP. 
(Joint Venture)

JV-24-
13877

L AAA LB GB 24CM0050 - Basic Infrastructure Program (BIP), 
Multi-Purpose Buildings/Facilities to Support 

Social Services, Rehabilitation of Multi-Purpose 
Building, Castillejos Pavillion, San Juan

Castillejos, 
Zambales

20-Aug-24 1st Zambales 2nd 
DEO

LF 87,553,747.96 330 12-Mar-24 4-Feb-25 40.03 OG 0.353 0.300 0.150 0.030 0.048 0.033 91.40% - AHD

1028 701 TIBIAO ANTIQUE N.K. 
ENTERPRISE INC.

29292 L B MA GE 24GB0010 - Construction of Flood Control 
Structure along Cangaranan River

Barangay 
Bagtason, 
Bugasong, 

Antique

29-Jul-24 1st Antique DEO LF 72,893,789.16 293 9-Feb-24 27-Nov-24 2.46 OG 0.379 0.256 0.150 0.030 0.048 0.050 91.30% - AHD

1029 702 TIPICON ENGINEERING 
INNOVATIONS

43169 L B MA GE 24LI0009- Construction of Road, Panansalan, 
Compostela

Davao de Oro 24-Jul-24 1st Davao de Oro 
2nd DEO

LF 29,298,941.98 209 7-Mar-24 1-Oct-24 2.31 OG 0.399 0.300 0.150 0.010 0.033 0.033 92.50% - AHD

1030 703 TJMT CONSTRUCTION 41808 L A MA GE 24BB0023- Convergence and Special Support 
Program-Construction/Improvement of Access 

Roads leading to Trades, Industries and 
Economic Zones (Roads Levaraging Linkages for 

Industry and Trade Infrastructure Program- ROLL- 
IT)- Construction of Concrete Road- Jct. Gattaran 
Cumao Capissayan Sta. Margarita Bolos Point to 

Capissayan Sur- Sibuga leading to Banana 
Plantation

Gatarran, 
Cagayan

14-Aug-24 1st Cagayan 1st 
DEO

LF 48,990,000.00 245 7-Mar-24 6-Nov-24 7.3 OG 0.337 0.263 0.150 0.030 0.035 0.050 86.50% - AHD

1031 TJMT CONSTRUCTION 41808 L A MA GE 24BB0085- Organizational Outcome 2: Protect 
Lives and Properties against Major Floods- 

Construction/Maintenance of Flood Mitigation 
Structure and Drainage Systems- Construction of 

Flood Mitigation Structure- Construction of 
Flood Control at Zone 2 Barsat East

Baggao, Cagayan 14-Aug-24 1st Cagayan 1st 
DEO

LF 48,240,000.00 243 28-Mar-24 25-Nov-24 -9.89 OG 0.383 0.290 0.051 0.030 0.029 0.033 81.60% - DEL

1032 TJMT CONSTRUCTION 41808 L A MA GB 24BB0109- OO2: Protect Lives and Properties 
against Major Floods- 

Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers- Construction of Flood Mitigation 
Structure- Construction of Flood Control along 

Cagayan River, Barangay Toran

Aparri, Cagayan 14-Aug-24 1st Cagayan 1st 
DEO

LF 96,485,000.00 379 22-Apr-24 5-May-25 44.22 OG 0.392 0.240 0.150 0.030 0.043 0.050 90.50% - AHD

1033 TJMT CONSTRUCTION 41808 L A MA GB 24BB0076- O2: Protect Lives and Properties 
against Major Floods- 

Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers- Construction of Flood Mitigation 
Structure- Construction of Flood Control 

Structure along Cagayan River, Aguigican, 
Package 4

Gattaran, 
Cagayan

14-Aug-24 1st Cagayan 1st 
DEO

LF 96,490,000.00 375 22-Feb-24 2-Mar-25 50.6 OG 0.311 0.300 0.150 0.030 0.043 0.050 88.40% - AHD

1034 704 TJMT CONSTRUCTION / 
PRIME MASTER CONST. 
AND DEV'T. CORP. (Joint 

Venture)

JV-23-
9629

L A MA GE 23BB0090- Protect Lives and Properties against 
Major Floods- Flood Management Program- 

Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers- Construction of Flood Mitigation 
Structure- Repair/Restoration of Damaged 
Revetment at Cagayan River Revetment 8, 

Sapping

Camalaniugan, 
Cagayan

14-Sep-24 Final Cagayan 1st 
DEO

LF 48,969,979.62 263 27-Feb-23 16-Nov-23 0.29 C 0.431 0.200 0.300 - - - 93.10% 93.1%
Very Satisfactory

AHD
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1035 705 TJMT CONSTRUCTION / 
VHT CAGAYAN BUILDERS 

CORPORATION (Joint 
Venture)

JV-24-
13963

L A MA GB 24BB0108- OO1: Ensure Safe and Reliable 
National Road System- Asset Preservation- 

Rehabilitation/ Reconstruction of Roads with 
Slips, Slope, Collapse and Landslide- Tertiary 

Roads- Baybayog- Baggao- Dalin- Sta. Margarita- 
Bolos Point Rd- K0546+178.81- K0546+429.06

Baggao, Cagayan 14-Aug-24 1st Cagayan 1st 
DEO

LF 64,175,728.56 300 2-Jul-24 27-Apr-25 24.09 OG 0.375 0.192 0.150 0.030 0.037 0.050 83.40% - AHD

1036 706 TMTC CONSTRUCTION AND 
SUPPLY CORPORATION

42115 L C SB GE 24GQ0055 - Construction of Road So. Ulay Brgy. 
Prosperidad, San 

Carlos City, 
Negros 

Occidental

24-Jul-24 1st Negros 
Occidental 

5th DEO

LF 14,181,741.45 126 29-Apr-24 1-Sep-24 7.69 OG 0.371 0.300 0.150 0.030 0.059 0.050 96.00% - AHD

1037 TMTC CONSTRUCTION AND 
SUPPLY CORPORATION

42115 L C SB GE 24GQ0056 - Construction of Road So. Tuburan Brgy. 
Prosperidad, San 

Carlos City, 
Negros 

Occidental

24-Jul-24 1st Negros 
Occidental 

5th DEO

LF 14,211,380.22 126 29-Apr-24 1-Sep-24 14.24 OG 0.379 0.300 0.150 0.030 0.059 0.050 96.80% - AHD

1038 707 TOPTECH TRADING AND 
CONSTRUCTION CO., INC.

25522 L A MA GE 24DB0009 - Convergence and Special Support 
Program - Special Road Fund - Motor Vehicle 

User's Charge (MVUC) as per R.A. 11239 - 
Installation of Roadway Lighting - Ternate - 

Nasugbu Rd - K0075+(-378) - K0078+150

Nasugbu, 
Batangas

13-Aug-24 1st Batangas 1st 
DEO

LF 44,100,000.00 180 8-Mar-24 3-Sep-24 1.11 OG 0.399 0.300 0.150 0.030 0.048 0.050 97.70% - AHD

1039 708 TOUGHBUILT 
CONSTRUCTION & 

TRADING, INC.

35947 L B MA GE 24OB0192 - Construction of Slope Protection 
Structure along C-6 Open Channel, (Phase 6)

Taguig City 31-Jul-24 1st Metro Manila 
1st DEO

LF 94,569,489.50 240 13-Feb-24 9-Oct-24 1.57 OG 0.301 0.300 0.150 0.030 0.029 0.033 84.30% - AHD

1040 709 TR CONSTRUCTION 
CORPORATION

11697 L AAA MB GE 24F00264-Organizational Outcome 2: Protect 
Lives and Properties against Major Floods-Flood 

Management Program-
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 

Rivers-Construction of Basud River Flood 
Mitigation Structure (Package 1), Barangas 

Lidong

Sto. Domingo, 
Albay

29-Jul-24 1st Regional 
Office No. V

LF 168,465,812.17 312 3-May-24 10-Mar-25 11.06 OG 0.381 0.300 0.150 0.030 0.058 0.050 96.90% - AHD

1041 710 TRICHES CONSTRUCTION 
AND TRADING

33876 L B MA GE 24CI0067 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG): Flood Mitigation 

Structures protecting Major/Strategic Public 
Buildings/Facilities; Construction of Riverwall 

(Phase I) along Sacobia River, Barangay 
Calumpang

Mabalacat City, 
Pampanga

12-Aug-24 1st Pampanga 
3rd DEO

LF 96,466,323.00 209 22-Apr-24 16-Nov-24 0.7 OG 0.276 0.300 0.150 0.030 0.048 0.050 85.40% - AHD

1042 711 TRINITYCAD 
CORPORATION

27755 L B MA GE 24HJ0034 - Network Development Program - 
Road Widening - Primary Roads - Dumaguete 
North Rd (Jct Bais - Kabankalan - Negros Occ 
Bdry) - K0096+000-K0096+207, K0096+300-

K0097+982

Jimalalud, 
Negros Oriental

29-Jul-24 1st Negros 
Oriental 1st 

DEO

LF 53,094,300.00 197 7-Mar-24 19-Sep-24 6.42 OG 0.387 0.300 0.150 0.022 0.052 0.050 96.10% - AHD

1043 712 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AAA LA GE 24KM0041 - Construction of By-Pass and 
Diversion Roads along Iligan City Coastal Bypass 

Road, Package 20

Iligan City, Lanao 
del Norte

12-Aug-24 1st Iligan City 
DEO

LF 47,525,129.43 222 19-Mar-24 26-Oct-24 3 OG 0.400 0.300 0.150 0.030 0.039 0.050 96.90% - AHD

1044 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AA LA GE 24K00083 - Construction of By-Pass and 
Diversion Roads, CDO - Opol - El Salvador - 
Alubijid - Laguindingan Airport (Pueblo de 

Oro/CDO Airport to Jct. BCIR Laguindingan) 
Mountain Diversion Road, Package XV

Cagayan de Oro 
City

8-Jul-24 1st Regional 
Office No. X

LF 47,760,760.65 255 3-May-24 12-Jan-25 7.79 OG 0.387 0.244 0.150 0.030 0.031 0.050 89.20% - AHD

1045 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AA MA GE 24K00054 - Construction of Flood Control 
Structure (Roa Crusher) Upper Balulang Section 

3

Cagayan de Oro 
City

8-Jul-24 1st Regional 
Office No. X

LF 87,863,250.00 390 18-Apr-24 12-May-25 35.6 OG 0.384 0.270 0.150 0.030 0.052 0.033 91.90% - AHD

1046 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AA LA GE 23K00296 - Construction of Opol - El Salvador - 
Alubujid Laguindingan Airport Mountain 

Diversion Road

Cagayan de Oro 
City

8-Jul-24 1st Regional 
Office No. X

LF 189,115,203.88 578 14-Aug-23 13-Mar-25 55.46 OG 0.397 0.281 0.150 0.030 0.039 0.033 93.00% - AHD

1047 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AA MA GE 23K00102 - Construction of Flood Control Project 
(Roa Crusher) along Upper Balulang Section 2

Cagayan de Oro 
City

8-Jul-24 1st Regional 
Office No. X

LF 67,375,090.00 535 13-Feb-23 31-Jul-24 -3.26 OG 0.373 0.287 0.117 0.030 0.048 0.033 88.80% - DEL

1048 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AA MA GE 23K00101 - Construction of Flood Control Project 
(Roa Crusher) along Upper Balulang Section 1

Cagayan de Oro 
City

8-Jul-24 1st Regional 
Office No. X

LF 67,375,000.00 535 13-Feb-23 31-Jul-24 -5.49 OG 0.389 0.275 0.095 0.030 0.044 0.033 86.60% - DEL

1049 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AAA LA GE 24K00142 - Construction of Missing Links/New 
Roads, Impasug-Ong Brdy. Bukidnon (Siloo)-

Misamis Oriental (Eureka), Package 26

Bukidnon 15-Aug-24 1st Regional 
Office No. X

LF 223,553,863.14 390 18-Apr-24 12-May-25 17.84 OG 0.400 0.300 0.150 0.030 0.057 0.050 98.70% - AHD

1050 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AAA LA GE 24K00328 - Construction of By-Pass and 
Diversion Roads, CDO (PCE) By-Pass / Alternate 
Road Ext. (Jct. Lumbia / CDO - Camp Kibasitan 

Road - Pagatpat Jct. BCIR), Package 4

Misamis Oriental 9-Sep-24 1st Regional 
Office No. X

LF 66,320,166.37 285 10-Jul-24 20-Apr-25 7.22 OG 0.373 0.300 0.150 0.030 0.051 0.033 93.70% - AHD

1051 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AAA LA GE 24K00239 - Construction of By-Pass and 
Diversion Roads, CDO - New Western, Diversion 

Road Canito-an - CDO Coastal Road Section, 
Package 15

Cagayan de Oro 
City

9-Sep-24 1st Regional 
Office No. X

LF 126,860,780.80 255 12-Aug-24 23-Apr-25 26.8 OG 0.396 0.289 0.150 0.030 0.038 0.033 93.60% - AHD

1052 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AAA LA GE 24K00238 - Construction of By-Pass and 
Diversion Roads, Cagayan de Oro Coastal Road 

(Puerto-Gusa Section), Package 8

Cagayan de Oro 
City

10-Sep-24 1st Regional 
Office No. X

LF 188,175,000.00 330 6-Jun-24 1-May-25 0.32 OG 0.391 0.300 0.150 0.030 0.050 0.033 95.40% - AHD

1053 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AAA LA GE 24K00185 - Construction of By-Pass and 
Diversion Roads, Magsaysay - Butuan City, 

Coastal By-Pass / Alternate Road, Package 4

Misamis Oriental 9-Sep-24 1st Regional 
Office No. X

LF 144,750,000.00 330 3-May-24 28-Mar-25 19.84 OG 0.386 0.295 0.150 0.030 0.051 0.033 94.50% - AHD
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1054 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AAA LA GE 24K00017 - Construction of By-Pass and 
Diversion Roads, Manolo Fortich - Misamis 

Oriental / Alternate By-Pass Road, Package 5

Bukidnon 9-Sep-24 1st Regional 
Office No. X

LF 132,391,806.87 435 4-Mar-24 12-May-25 52.04 OG 0.400 0.300 0.150 0.030 0.043 0.033 95.60% - AHD

1055 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AAA LA GE 23K00268 - Construction of By-Pass and 
Diversion Roads, Tagoloan - Misamis Oriental 

Bdry., Package 10

Misamis Oriental 9-Sep-24 1st Regional 
Office No. X

LF 33,253,848.31 163 9-Oct-23 19-Mar-24 19.3 OG 0.397 0.283 0.150 0.030 0.048 0.033 94.10% - AHD

1056 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AAA LA GE 23K00071 - Construction of By-Pass and 
Diversion Roads, Eastern Interior By-Pass Road 
(Gusa-Puerto/Jct. Sayre Highway), Package 14

Cagayan de Oro 
City

10-Sep-24 1st Regional 
Office No. X

LF 115,112,446.35 779 13-Feb-23 1-Apr-25 1.99 OG 0.400 0.280 0.150 0.030 0.046 0.033 93.90% - AHD

1057 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AAA LA GE 24ND0055 - Butuan City Bypass Road, (Lemon - 
NRJ - Antongalon - Pianing Section)

Butuan City 19-Aug-24 1st Butuan City 
DEO

LF 85,964,053.76 261 12-Apr-24 28-Dec-24 24.05 OG 0.389 0.300 0.150 0.030 0.059 0.050 97.80% - AHD

1058 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AAA MB GE 24ND0064 - Construction of Flood Mitigation 
Structure along Obod-obod Creek, Package 2

Butuan City, 
Agusan del Norte

19-Aug-24 1st Butuan City 
DEO

LF 96,497,405.32 300 12-Apr-24 5-Feb-25 63.36 OG 0.398 0.300 0.150 0.030 0.059 0.050 98.70% - AHD

1059 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AAA LA GE 24N00082 - Butuan City - Agusan del Norte 
Logistical Highway, Package 28

Butuan City 19-Aug-24 1st Regional 
Office No. XIII

LF 279,849,878.11 330 1-Mar-24 24-Jan-25 28.34 OG 0.378 0.300 0.150 0.030 0.052 0.050 96.00% - AHD

1060 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AAA LA GE 24N00059 - Daang Maharlika (Surigao - Agusan 
Section) K122+(-016) - K1223+010, K1223+925 - 

K1224+300, K1224+400 - K1224+721, K1224+740 
- K1225+048, K1225+068 - K1225.632.50

Butuan City 11-Sep-24 1st Regional 
Office No. XIII

LF 112,401,694.30 240 21-Jun-24 15-Feb-25 20.14 OG 0.400 0.240 0.150 0.030 0.049 0.033 90.20% - AHD

1061 TRIPARCO DEVELOPMENT 
CORPORATION

23327 L AAA LA GE 24N00057 - Circumferential Road Leading to 
Lake Mainit

Jabonga, Agusan 
del Norte

11-Sep-24 1st Regional 
Office No. XIII

LF 41,072,145.89 277 22-Feb-24 24-Nov-24 3.54 OG 0.380 0.282 0.150 0.030 0.049 0.033 92.40% - AHD

1062 713 TRIPLE 8 CONST. & SUPPLY 
INC.

10684 L AAA MB GE 24CC0191 - Construction of Reinforced Concrete 
Flood Control Structure, Barangay San Miguel 

(Purok 7 to Purok 8)

Hagonoy, 
Bulacan

12-Aug-24 1st Bulacan 1st 
DEO

LF 77,192,644.36 300 11-Mar-24 4-Jan-25 30 OG 0.400 0.300 0.150 0.030 0.047 0.033 96.00% - AHD

1063 714 TRIPLE 8 CONST. & SUPPLY, 
INC. / PILASTRO BUILDERS 

& DEVELOPMENT INC. 
(Joint Venture)

JV-24-
13835

L AAA MB GE 24OF0124 - Construction of Flood Control 
Mitigation Structure along Marikina River, Sta. 

20+800 to Sta. 20+900, Barangay Bagong 
Silangan

Quezon City 6-Aug-24 1st Quezon City 
1st DEO

LF 95,519,115.80 360 18-Mar-24 12-Mar-25 8.31 OG 0.395 0.277 0.150 0.030 0.037 0.033 92.20% - AHD

1064 715 TRYST BUILDERS 
ENTERPRISES

31164 L AAA LB GE 24PC0002-Organizational Outcome 1 : Ensure 
Safe and Reliable National Road System - 

Network Development Program - Construction 
of Missing Links/ New Roads - Piddig-Carasi-
Calanasan Road (Calanasan Side), Package 2

Calanasan, 
Apayao

19-Aug-24 1st Apayao 2nd 
DEO

LF 102,422,210.59 330 26-Feb-24 20-Jan-25 -2.73 OG 0.400 0.300 0.123 0.030 0.056 0.033 94.20% - DEL

1065 716 TSAI SHEN CONSTRUCTION 54252 L D SB GE 24PE0006 - Construction of Road Slope 
Protection Structure - Cong. Andres Acop 
Cosalan Road (S00379LZ) - K0318+773 - 
K0318+796, K0319+2319-K0319+2332, 

K0319+2350 - K0319+2367, K0319+2674-
K019+2697, K0319+2762-K0319+2794, 
K0328+1584-K0328+1599, K0330+558-

KK0330+612

Kabayan, 
Benguet

17-Aug-24 1st Benguet 1st 
DEO

LF 25,821,936.75 216 19-Feb-24 21-Sep-24 13.12 OG 0.396 0.299 0.150 0.030 0.052 0.050 97.70% - AHD

1066 717 TSQUARE CONSTRUCTION 
CORPORATION

14268 L A MB GE 24M00161 - Widening of Bridge - Tinagakan Br. 
(B01017MN) along Digos-Makar Rd, K1639+044-

K1639+089

General Santos 
City

28-Jul-24 1st Regional 
Office No. XII

LF 43,326,927.44 217 11-Mar-24 13-Oct-24 -2.48 OG 0.304 0.300 0.125 0.030 0.035 0.033 82.70% - DEL

1067 718 TUPAS AGGREGATES CIVIL 
ENGINEERING 

CONSTRUCTION

54254 L A SB GE 24GJ0019 - Construction of Concrete Road - 
Construction of Road and Drainage in Jaro

Iloilo City 30-Jul-24 1st Iloilo City DEO LF 19,789,889.08 218 15-Feb-24 19-Sep-24 4.46 OG 0.393 0.300 0.150 0.030 0.041 0.050 96.40% - AHD

1068 719 TWO DEGREES 
CONSTRUCTION AND 

SUPPLY

36734 L A MA GE 24L00160: Jct. National Road to Hagimit Falls, 
Brgy. Cawag, Island Garden City of Samal

Davao del Norte 30-Jul-24 1st Davao del 
Norte Sub-

DEO

LF 9,553,544.74 88 8-Mar-24 3-Jun-24 3.67 OG 0.398 0.300 0.150 0.024 0.066 0.033 97.10% - AHD

1069 720 TWO DEGREES 
CONSTRUCTION AND 

SUPPLY / RBEP 
CONSTRUCTION (Joint 

Venture)

JV-24-
13962

L A MA GE 24NI0052 - Rehabilitation/Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide - 

Primary Roads - Jct Lingig - Trento Rd - 
K1475+000 - K1475+137.20, K1475+391.10 - 

K1475+438.10, K1475+473.3 - K1475+672.70, 
K1475+497.40 - K1475+556.80

Bislig, Surigao del 
Sur

17-Aug-24 1st Surigao del 
Sur 2nd DEO

LF 38,792,491.49 228 10-Apr-24 23-Nov-24 16.26 OG 0.360 0.240 0.150 0.030 0.041 0.033 85.40% - AHD

1070 721 TWO DIMENSION 
CONSTRUCTION

39410 L B MA GE 24OC0042 - Construction of Revetment Wall 
along Balimpasan Creek (Phase VI), Barangay 

Guadalupe Viejo

Makati City, 
Metro Manila

2-Aug-24 1st Metro Manila 
2nd DEO

LF 87,316,276.00 300 27-Mar-24 20-Jan-25 30.48 OG 0.385 0.300 0.150 0.020 0.037 0.050 94.20% - AHD

1071 722 TYER ONE CONSTRUCTION 
CORPORATION

49242 L AA MA GE 24L00164: NRJ Fd Rd 5 - Lagdek Road Leading to 
Municipal Ecological Park and Ecology Center 

(MEPEC), Brgy. San Jose

Sto. Tomas, 
Davao del Norte

30-Jul-24 1st Davao del 
Norte Sub-

DEO

LF 9,502,641.80 174 8-Mar-24 28-Aug-24 0.49 OG 0.390 0.300 0.150 0.024 0.070 0.033 96.70% - AHD

1072 723 ULTICON BUILDERS, INC. 17267 L AAAA LB GE 24K00180-Construction of Road, Mat-i-Lubilan, 
Naawan to Misamis Oriental West Diversion 

Road (Opol to Lugait), Package 5

Cagayan de Oro 
City, Misamis 

Oriental

19-Aug-24 1st Regional 
Office No. X

LF 228,757,777.88 360 3-May-24 27-Apr-25 16.29 OG 0.400 0.300 0.150 0.030 0.060 0.033 97.30% - AHD

1073 724 ULTIMATE BUILDERS & 
CONSTRUCTION SUPPLY

39221 L B MA GE 24EH0097 - Retrofitting/Strengthening of 
Permanent Bridges - Gabawan Br (B00011TL) 

along Tablas Circumferential Road

Tablas Island, 
Romblon

19-Aug-24 1st Romblon DEO LF 29,397,108.06 201 25-Mar-24 11-Oct-24 10.3 OG 0.400 0.300 0.150 0.030 0.037 0.033 95.00% - AHD

1074 725 UNIMAX STEEL STRUCTURE 
AND CONSTRUCTION 

CORP.

49389 L AAA SB GE 24AF0124- Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers- Construction of Flood 
Control Structure along Bauang River Basin 

(Package 8)

Naguilian, La 
Union

19-Aug-24 1st La Union 2nd 
DEO

LF 94,561,818.50 272 18-Apr-24 14-Jan-25 -2.58 OG 0.391 0.289 0.124 0.010 0.041 0.033 88.80% - DEL

Consolidated in 2024
CPES Reports from July to September 2024 Page 62 of 67



PCAB ARC TYPE NAME LOCATION AMOUNT (Php)
DUR 
(C.D)

STARTED COMPLETION

MTL TIME FAC 
No. of 

Project
No. of 

Contractor
NAME OF 

CONSTRUCTOR

CATEGORY

*IMPL. 
AGENCY

LICENS
E NO.

L/F

DPWH CONSTRUCTORS' PERFORMANCE SUMMARY REPORT

ESH RDR

DATE

July to September 2024

FINAL RATING/ 
QUALITATIVE 
DESCRIPTION 

REMARKS

PROJECT

DATE OF 
EVALUATION

NO. OF 
VISIT

FUNDING 
SOURCE

CONTRACT

SLIPPAGE 
(%)

STATUS
CPES 
VISIT 

RATING
WMS

1075 726 UNITEC BUILDER, INC 04803 L AAA MB GE 24JA0014 - Protect Lives and Properties Against 
Major Flood - Flood Management Program - 

Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers - Construction of Flood Control Structure, 

Tumaga River (Tumaga Section)

Zamboanga City, 
Zamboanga del 

Sur

23-Jul-24 1st Zamboanga 
City DEO

LF 130,863,256.23 347 4-Mar-24 13-Feb-25 0.35 OG 0.396 0.300 0.150 0.030 0.044 0.033 95.30% - AHD

1076 727 UNIVERSAL DE LEON 
CONSTRUCTION AND 

AGGREGATES

35079 L A MB GE 24AF0120- Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River Basins 

and Principal Rivers- Construction of Flood 
Control Structure along Bauang River Basin 

(Package 4)

Naguilian, La 
Union

19-Aug-24 1st La Union 2nd 
DEO

LF 94,560,128.59 272 18-Apr-24 14-Jan-25 14.59 OG 0.384 0.300 0.150 0.020 0.035 0.050 93.90% - AHD

1077 UNIVERSAL DE LEON 
CONSTRUCTION AND 

AGGREGATES

35079 L A MB GE 24DJ0115 - OO2: Protect Lives and Properties 
Against Major Floods, Flood Management 

Program, Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems, 
Construction of Dumacaa River Flood Control 

Structure (Package 22)

Lucena City, 
Quezon

19-Aug-24 1st Quezon 2nd 
DEO

LF 91,713,615.32 330 29-Apr-24 24-Mar-25 40.59 OG 0.388 0.300 0.150 0.030 0.048 0.050 96.60% - AHD

1078 UNIVERSAL DE LEON 
CONSTRUCTION AND 

AGGREGATES

35079 L A MA GE 24PE0064 - Construction of Road Slope 
Protection Structure - Along Cong. Andres Acop 

Cosalan Rd. (S00379LZ) K0340+1361 - 
K0340+1477

Kabayan, 
Benguet

17-Aug-24 1st Benguet 1st 
DEO

LF 125,442,444.64 348 10-Jun-24 23-May-25 88.24 OG 0.399 0.300 0.150 0.030 0.049 0.050 97.80% - AHD

1079 728 UNIVERSAL DE LEON 
CONSTRUCTION AND 

AGGREGATES / D.L. SUIDTA 
CONSTRUCTION (Joint 

Venture)

JV-24-
14087

L A MB GE 24PE0041 - Construction of Flood Mitigation 
Structure along Agno River Main Stream (Banao 

Section)

Bokod, Benguet 17-Aug-24 1st Benguet 1st 
DEO

LF 120,624,091.62 307 3-Jun-24 5-Apr-25 18.59 OG 0.391 0.267 0.150 0.030 0.056 0.050 94.40% - AHD

1080 729 UPLAND CONSTRUCTION 
AND ENGINEERING 
SERVICES / GAWIS 

CONSTRUCTION SERVICES 
(Joint Venture)

JV-24-
14165

L AA MA GE 24PM0027 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - Construction/ 
Maintenance of Flood Mitigation Structures and 

Drainage Systems, Construction of Anonat 
Proper Flood Control Structure (Ili Section), Sta. 

087+430 - Sta. 088+090 (Right Side), Anonat

Paracelis, 
Mountain 
Province

16-Aug-24 1st Mt. Province 
2nd DEO

LF 96,194,583.43 251 11-Apr-24 17-Dec-24 5.89 OG 0.400 0.300 0.150 0.022 0.050 0.033 95.50% - AHD

1081 730 UY CONDEV 
CORPORATION

12336 L AA LA GE 24HK0088 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System - Asset 

Preservation Program - Preventive Maintenance - 
Secondary Roads-Sta.Catalina-Pamplona-Tanjay 

City - K0052+440 - K0056+820

Negros Oriental 27-Jul-24 1st Negros 
Oriental 2nd 

DEO

LF 96,500,000.00 143 16-May-24 5-Oct-24 37.81 OG 0.399 0.299 0.150 0.030 0.055 0.050 98.30% - AHD

1082 UY CONDEV 
CORPORATION

12336 L AA LA GE 24HG0034 - OO1: Ensure Safe and Reliable 
National Road System - Asset Preservation 

Program, Rehabilitation / Reconstruction of 
Roads with Slips, Slope Collapse, and Landslide - 
Tertiary Roads - Dalaguete-Mantalongon-Badian 

Rd (Dalaguete Side) K0085 +526 - K0085 + 591

Dalaguete, Cebu 24-Jul-24 1st Cebu 1st DEO LF 51,100,000.00 285 19-Feb-24 29-Nov-24 0.51 OG 0.383 0.300 0.150 0.030 0.054 0.050 96.70% - AHD

1083 731 UY CONDEV 
CORPORATION / J E G 
CONSTRUCTION FIRM 
CORPORATION (Joint 

Venture)

JV-23-
12839

L AA MA GE 24GI0019 - Construction of Aganan Flood 
Control Structure (Jaro-Aganan River), Barangay 

15 and Barangay Sta. Cruz

San Miguel, Iloilo 1-Aug-24 1st Iloilo 4th DEO LF 86,849,795.51 584 14-Feb-24 19-Sep-25 60.71 OG 0.400 0.297 0.150 0.030 0.048 0.050 97.50% - AHD

1084 732 V. TRILLANA BUILDERS & 
TRADING

34270 L B MA GB 24CH0109 - Construction of Multi-Purpose 
Building, Barangay Manuali

Porac, 
Pampanga

21-Aug-24 1st Pampanga 
2nd DEO

LF 4,947,995.14 120 16-May-24 12-Sep-24 -0.45 OG 0.393 0.300 0.146 0.030 0.055 0.033 95.70% - DEL

1085 733 V.B. MANUBAY 
CONSTRUCTION

32705 L A MA GE 24BH0028 - Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Access Roads and/or 

Bridges from the National Road/s Leading to 
Major/Strategic Public Building/Facilities - 
Construction of Santiago City By-pass Road 

Package 2

Santiago City, 
Isabela

13-Aug-24 1st Isabela 4th 
DEO

LF 55,565,321.87 365 4-Mar-24 3-Mar-25 13.32 OG 0.397 0.286 0.150 0.024 0.049 0.050 95.60% - AHD

1086 734 V.R. PATRON BUILDERS & 
DEVELOPERS CORP.

13487 L AAA MB GE 24DC0055 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods, Flood 

Management Program - Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems, Construction of Riverbank 
Protection along Pansipit River

Agoncillo - San 
Nicolas, 

Batangas

17-Aug-24 1st Batangas 3rd 
DEO

LF 86,849,930.94 300 3-Apr-24 27-Jan-25 40.71 OG 0.394 0.300 0.150 0.030 0.048 0.050 97.20% - AHD

1087 V.R. PATRON BUILDERS & 
DEVELOPERS CORP.

13487 L AAA LA GE 24DC0006 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System, Asset 

Preservation Program - Preventive Maintenance - 
Tertiary Roads, Talisay - Laurel - Agoncillo Rd. - 

K0118+528 - K0119+441

Agoncillo, 
Batangas

17-Aug-24 Final Batangas 3rd 
DEO

LF 36,265,729.64 90 16-Feb-24 15-May-24 25.56 C 0.500 0.135 0.300 - - - 93.50% 93.50%
Very Satisfactory

AHD

1088 735 V.R. PATRON BUILDERS & 
DEVELOPERS CORP. / 

FRANDEL CONSTRUCTION 
AND DEVELOPMENT CORP. 

(Joint Venture)

JV-23-
12243

L AAA MB GE 24DB0028 - Organizational Outcome 2 : Protect 
Lives & Properties Against Major Floods - Flood 

Management Program - Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems - Construction of Riverbank 
Protection along Binambang River, Sta. 1+173.60 

- Sta. 1+492.40 (Upstream R/S)

Balayan, 
Batangas

13-Aug-24 1st Batangas 1st 
DEO

LF 86,850,000.00 345 14-Feb-24 23-Jan-25 -0.33 OG 0.384 0.300 0.147 0.030 0.052 0.033 94.60% - DEL
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1089 736 V.R. PATRON BUILDERS & 
DEVELOPERS CORP. / I&E 

CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-23-
10983

L AAA LA GE 23D00073 - FY 2023 DPWH INFRASTRUCTURE 
PROGRAM, Convergence and Special Support 
Program Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) Interjurisdictional 

Roads and/or Bridges (or, roads that traverse 
multiple LGU jurisdictions) Construction of 

Daang Hari - Muntinlupa - Cavite Expressway 
Bypass Road

Cavite Province 14-Sep-24 1st Regional 
Office No. IV-

A

LF 144,745,794.27 404 15-Jun-23 22-Jul-24 0.00 C 0.499 0.160 0.300 - - - 95.90% 95.90%
Very Satisfactory

ONS

1090 737 VEN RAY CONSTRUCTION 
CORPORATION

18310 L AAA MA GE 24KC0021 - Construction of Flood Mitigation 
Structure along Cagayan de Oro City - 

Dominorog - Camp Kibaritan Rd. (Upstream and 
Downstream) of Pigcutin Bridge

Talakag, 
Bukidnon

15-Aug-24 1st Bukidnon 3rd 
DEO

LF 96,500,000.00 470 12-Feb-24 26-May-25 3.73 OG 0.391 0.275 0.150 0.030 0.039 0.033 91.80% - AHD

1091 VENRAY CONSTRUCTION 
CORPORATION

18310 L AAA MB GE 24HF0006 - Construction of Flood Mitigation 
Structure at Guinabasan River, Barangay Sta. 

Lucia - Barangay Bago

Asturias, Cebu 26-Jul-24 1st Cebu 3rd DEO LF 96,341,651.25 283 12-Feb-24 20-Nov-24 5.33 OG 0.394 0.286 0.150 0.030 0.044 0.050 95.40% - AHD

1092 VENRAY CONSTRUCTION 
CORPORATION

18310 L AAA LB GE 24HF0071 - Rehabilitation / Reconstruction / 
Upgrading of Toledo - Tabuelan - Sn Remigio Rd - 

K0080+547 - K0080+591, K0081+412 - 
K0081+572, K0093+859 - K0094+805

Asturias and 
Tuburan, Cebu

26-Jul-24 1st Cebu 3rd DEO LF 85,467,531.42 161 15-Apr-24 22-Sep-24 0.37 OG 0.380 0.300 0.150 0.020 0.052 0.050 95.20% - AHD

1093 VENRAY CONSTRUCTION 
CORPORATION

18310 L AAA MA GE 24KA0131 - Construction of Flood Control 
Structure

Barangay 
Sinanglanan, 

Malaybalay City, 
Bukidnon

14-Aug-24 1st Bukidnon 1st 
DEO

LF 48,940,173.38 220 27-Feb-24 3-Oct-24 1.78 OG 0.383 0.298 0.150 0.030 0.050 0.050 96.10% - AHD

1094 738 VERGUZ CONSTRUCTION 26641 L B SB GE 24MG0064 - Construction of River Bank 
Protection along Ala River, Barangay Talahik

Surallah, South 
Cotabato

30-Jul-24 1st South 
Cotabato 2nd 

DEO

LF 29,539,716.70 125 15-May-24 16-Sep-24 34.44 OG 0.399 0.300 0.150 0.030 0.023 0.050 95.20% - AHD

1095 739 VF CONSTRUCTION 10048 L B MA GE 24CB0010 - Road Widening - Secondary Roads - 
Gov. JJ Linao Rd - KO137+600 - KO138+700

Bataan 2nd 
District

15-Aug-24 1st Bataan 2nd 
DEO

LF 33,518,945.61 192 6-Mar-24 13-Sep-24 4.47 OG 0.363 0.300 0.150 0.030 0.048 0.050 94.10% - AHD

1096 740 VHT CAGAYAN BUILDERS 
CORPORATION

49270 L B SB GE 24BD0029- Sustainable Infrastructure Projects 
Allevating Gaps (SIPAG)- Flood Mitigation 

Structures  Protecting Major/Strategic Public 
Buildings/Facilities- Construction of  Drainage 
System Along Tuguegarao Diversion Road 2, 

Phase III

Tuguegarao City, 
Cagayan

18-Aug-24 1st Cagayan 3rd 
DEO

LF 29,214,000.00 323 8-Apr-24 24-Feb-25 8.13 OG 0.322 0.180 0.150 0.030 0.055 0.050 78.70% - AHD

1097 741 VIBRANIUM BUILDERS 
CORPORATION

44902 L B SB GB 24LB0052 - Construction of Multi-Purpose 
Building (Disaster Building), Barangay Matina 

Pangi

Davao City, 
Davao del Sur

29-Jul-24 1st Davao City 
1st DEO

LF 4,875,706.45 150 28-Apr-24 24-Sep-24 0.02 OG 0.397 0.300 0.150 0.030 0.055 0.050 98.20% - AHD

1098 VIBRANIUM BUILDERS 
CORPORATION

44902 L B MA GE 24LB0029 - Construction of Road Slope 
Protection Structure - Callawa Proper - Purok 5, 
14 and 15 Road connecting Cassava Processing 
Area in support of Cassava, Banana and Cacao 
Industries of Brgy. Callawa, Buhangin District

Davao City, 
Davao del Sur

30-Jul-24 1st Davao City 
Sub-DEO

LF 33,733,930.22 148 4-Jun-24 29-Oct-24 28.48 OG 0.291 0.298 0.150 0.030 0.055 0.050 87.40% - AHD

1099 VIBRANIUM BUILDERS 
CORPORATION

44902 L B SB GB 24LB0055 - Rehabilitation of Multi-Purpose 
Building (School Building), Erico T. Nograles 

National High School, Barangay 37-D

Davao City, 
Davao del Sur

29-Jul-24 1st Davao City 
1st DEO

LF 4,916,757.40 150 28-Apr-24 24-Sep-24 40.55 OG 0.399 0.300 0.150 0.030 0.055 0.050 98.40% - AHD

1100 742 VICENTE T. LAO 
CONSTRUCTION

7040 L AAA LB GE 24M00167 - Preventive Maintenance - Cotabato-
Marbel Rd - K1711 + 000 - K1711 + 314

Koronadal City, 
South Cotabato

22-Jul-24 1st Regional 
Office No. XII

LF 43,119,928.33 75 29-Apr-24 12-Jul-24 3.26 OG 0.400 0.300 0.150 0.030 0.032 0.050 96.20% - AHD

1101 VICENTE T. LAO 
CONSTRUCTION

7040 L AAA LB GE 24K00241 - Construction of Flood Control 
Structure along Odiongan River, Package 3

Gingoog City, 
Misamis Oriental

19-Aug-24 1st Regional 
Office No. X

LF 286,305,436.02 390 6-Jun-24 30-Jun-25 28.37 OG 0.400 0.300 0.150 0.024 0.055 0.050 97.90% - AHD

1102 VICENTE T. LAO 
CONSTRUCTION

07040 L AAA LB GE 24L00005 - Preventive Maintenance of Road: 
Asphalt Overlay - Davao - Cotabato Road (Davao 

City - Jct. Digos Section) - K1518+292 to 
K1518+519

Davao City 26-Jul-24 1st Regional 
Office No. XI

LF 16,546,577.32 118 11-Apr-24 6-Aug-24 12.39 OG 0.395 0.300 0.150 0.030 0.049 0.050 97.40% - AHD

1103 743 VICMAR CONSTRUCTION, 
INC.

28997 L AAA MB GE 24DE0065 - Convergence and Special Support 
Program, Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG), Access Roads and/or 
Bridges from the National Road/s leading to 
Major/Strategic Public Buildings/Facilities, 

Tingloy Circumferential Road, Batangas Package 
A, Section 1D

Tingloy, 
Batangas

19-Aug-24 1st Batangas 2nd 
DEO

LF 94,084,887.72 288 29-Feb-24 12-Dec-24 -2.77 OG 0.400 0.300 0.122 0.030 0.044 0.033 92.90% - DEL

1104 VICMAR CONSTRUCTION, 
INC.

28997 L AAA MA GE 24DE0031 - Organizational Outcome 2 : Protect 
Lives and Properties Against Major Flood, Flood 

Management Program, Construction / 
Rehabilitation of Flood Mitigation Facilities 

within Major River Basins and Principal Rivers, 
Construction of Flood Control Structure along 

Calumpang River (Section 8)

Batangas City, 
Batangas

19-Aug-24 1st Batangas 2nd 
DEO

LF 84,227,320.66 282 7-Feb-24 14-Nov-24 0.64 OG 0.395 0.300 0.150 0.030 0.045 0.050 97.00% - AHD

1105 744 VICTORIA DEVELOPMENT 
AND VENTURES CORP.

32638 L AAA MB GE 24IA0081- Network Development - Road 
Widening - Secondary Roads - Biliran 

Circumferential Rd- K1088+800 -K1090+000, 
(11.54914°, 124.60633° - 11.54118°, 124.61373°)

Caibiran, Biliran 29-Jul-24 1st Biliran DEO LF 47,870,568.90 220 6-Mar-24 11-Oct-24 1.7 OG 0.282 0.291 0.150 0.030 0.041 0.050 84.40% - AHD

1106 745 VICTORIANO C. LIM 
CONSTRUCTION 

CORPORATION / ERS 
CONSTRUCTION (Joint 

Venture)

JV-24-
13468

L AA MB GE 24KD0025 - Construction of Flood Control 
Structures along Cugman River, Barangay 

Cugman Section

Cagayan de Oro 20-Aug-24 1st Cagayan de 
Oro City 2nd 

DEO

LF 47,530,417.08 246 29-Feb-24 31-Oct-24 1.81 OG 0.400 0.285 0.150 0.030 0.058 0.050 97.30% - AHD
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1107 746 VICTORIANO C. LIM 
CONSTRUCTION 

CORPORATION / MIKKIL 
CONSTRUCTION (Joint 

Venture)

JV-23-
13012

L AA MB GE 24KL0002-Construction of Flood Mitigation 
Structure along Solana River (Upstream & 

Downstream of Solana By-Pass Bridge), Package 
1

Jasaan, Misamis 
Oriental

19-Aug-24 1st Misamis 
Oriental 2nd 

DEO

LF 95,956,735.00 305 3-Feb-24 3-Dec-24 25.53 OG 0.396 0.300 0.150 0.030 0.051 0.050 97.70% - AHD

1108 747 VICTORIANO C. LIM 
CONSTRUCTION 

CORPORATION / THE 
HUANG BUILDERS INC. 

(Joint Venture)

JV-24-
13648

L AA MB GE 24KM0062 - Construction of Flood Mitigation 
Structure along Iligan River (Merila)

Iligan City, Lanao 
del Norte

13-Aug-24 1st Iligan City 
DEO

LF 103,265,034.83 328 19-Mar-24 9-Feb-25 17.41 OG 0.394 0.300 0.150 0.030 0.026 0.050 95.00% - AHD

1109 748 VIGUZ CONSTRUCTION 
CORPORATION

8178 L B MA GE 24IC0019 - Bridge - Widening of Permanent 
Bridges - Kahumayhumayan Bridge (B00522LT) 

along Tanauan-Dagami Road

Tanauan, Leyte 1-Aug-24 1st Leyte 1st DEO LF 24,660,027.59 195 7-Feb-24 19-Aug-24 4.29 OG 0.400 0.300 0.150 0.030 0.049 0.050 97.90% - AHD

1110 749 VIKING CONSTRUCTION 
AND SUPPLIES / ALTOS 
CONSTRUCTION (Joint 

Venture)

JV-24-
13242

L AAA MA GE 24JA0011 - Flood Management Program- 
Construction/Rehabilitation of Flood Mitigation 
Facilities within Major River Basins and Principal 
Rivers- Construction of Flood Control Structure, 

Tumaga River (Pasonanca Section)

Zamboanga City 23-Jul-24 1st Zamboanga 
City DEO

LF 131,203,268.83 347 4-Mar-24 13-Feb-25 22.08 OG 0.392 0.300 0.150 0.030 0.041 0.033 94.60% - AHD

1111 750 VILLAR GENERAL 
CONSTRUCTION AND 

SUPPLIES

22540 L B MA GE 24AD0075- Construction of Sorioan Flood 
Control Structure

Salcedo, Ilocos 
Sur

16-Aug-24 1st Ilocos Sur 2nd 
DEO

LF 48,249,969.64 192 12-Apr-24 20-Oct-24 2.12 OG 0.356 0.300 0.150 0.030 0.054 0.050 94.00% - AHD

1112 751 VSP STRUCTURE VENTURES 
CORP.

5765 L AA MA GE 24HI0002 - Construction of Flood Mitigation 
Structure - Construction of Flood Control 

Structure along Naghalin River (Upstream)

Catmon, Cebu 29-Jul-24 1st Cebu 5th DEO LF 71,636,988.88 270 16-Feb-24 11-Nov-24 5.89 OG 0.400 0.300 0.150 0.020 0.048 0.050 96.80% - AHD

1113 752 W.J. CONSTRUCTION 19497 L A MA GE 24DK0039 - Organizational Outcome 1:Ensure 
Safe and Reliable National Road System-

Network Development Program, Construction of 
Bypass and Diversion Road Pagbilao-Tayabas-

Lucban Diversion Road (Lucban Section), 
Package A

Lucban, Quezon 15-Aug-24 1st Quezon 1st 
DEO

LF 72,373,522.66 275 2-Apr-24 1-Jan-25 27.97 OG 0.387 0.300 0.150 0.030 0.055 0.033 95.50% - AHD

1114 753 WAWAO BUILDERS 46535 L A MB GE 24OD0031 - Construction of Floor Control Wall 
along the Banks of Creeks, Barangay 176 Ph10

Caloocan City 29-Jul-24 1st Metro Manila 
3rd DEO

LF 89,250,701.69 240 27-Feb-24 23-Oct-24 2.32 OG 0.396 0.300 0.150 0.030 0.029 0.033 93.80% - AHD

1115 754 WAWAO BUILDERS / DRJY 
CONSTRUCTION (Joint 

Venture)

JV-23-
10174

L B MA GE 23OB0423 - Construction of Flood Control 
Structure at Ermitano Creek

Brgy. Little 
Baguio, San Juan 

City

21-Sep-24 Final Metro Manila 
1st DEO

LF 96,499,998.84 369 22-Mar-23 24-Mar-24 0.00 C 0.469 0.133 0.300 - - - 90.20% 90.20%
Verys Satisfactory

ONS

1116 755 WAWAO BUILDERS / MOG 
CONSTRUCTION INC. (Joint 

Venture)

JV-24-
14048

L A MA GE 24DK0042 - Organizational Outcome 1: Ensure 
Safe and Reliable National Road System-Asset 

Preservation Program 
Rehabilitation/Reconstruction of Roads with 
Slips, Slope Collapse and Landslide-Tertiary 

Roads -Marikina-Infanta Rd, K0118+972-
K0119+022, K0118+845-K0118+895

Infanta, Quezon 15-Aug-24 1st Quezon 1st 
DEO

LF 72,374,758.76 209 2-Apr-24 27-Oct-24 -0.16 OG 0.387 0.300 0.148 0.030 0.044 0.033 94.20% - DEL

1117 756 WAY MAKER GENERAL 
CONTRACTOR OPC

52351 L AAA SB GE 24IL0079 - Convergence and Special Support 
Program - Basic Infrastructure Program (BIP) - 
Multi-Purpose Buildings / Facilities to Support 
Social Services, Construction (Completion) of 
Multi-Purpose Facility (Reclamation Project), 

Brgy. Combado and Brgy. Lib-Og

Maasin City, 
Southern Leyte

24-Jul-24 1st Southern 
Leyte DEO

LF 9,787,165.27 194 13-Mar-24 22-Sep-24 0.27 OG 0.397 0.233 0.150 0.022 0.044 0.050 89.60% - AHD

1118 757 WAYCON BUILDERS AND 
CONSTRUCTION SUPPLY 

CORP.

34778 L AAA LB GE 24DJ0015 - OO2: Protect Lives and Properties 
Against Major Floods, Flood Management 

Program, Construction/Maintenance of Flood 
Mitigation Structures and Drainage Systems, 
Construction of Dumacaa River Flood Control 

(Package 2)

Lucena City, 
Quezon

19-Aug-24 1st Quezon 2nd 
DEO

LF 96,500,000.00 330 13-Mar-24 5-Feb-25 33.47 OG 0.400 0.300 0.150 0.030 0.052 0.033 96.50% - AHD

1119 WAYCON BUILDERS AND 
CONSTRUCTION SUPPLY 

CORP.

34778 L AAA LB GE 24DL0091 - Convergence and Special Support 
Program, Construction/ Improvement of Access 
Roads leading to Declared Tourism Destinations 
(Tourism Road Infrastructure Program - TRIP) 21. 

Viñas-Tiniguiban-Tamis-Sinag-Dapdap Road 
leading to Sampitan Beach

Calauag, Quezon 21-Aug-24 1st Quezon 4th 
DEO

LF 59,460,274.77 240 13-Mar-24 7-Nov-24 19.06 OG 0.394 0.300 0.150 0.030 0.048 0.033 95.50% - AHD

1120 758 WCS CONSTRUCTION, INC. 06516 L AAA LA GE 24FO0017 - Organizational Outcome 2: Protect 
Lives and Properties Against Major Floods - 

Flood Management Program - 
Construction/Maintenance of Flood Mitigation 
Structures and Drainage Systems - Construction 

of Maninila River (Brgy. Maninila - Brgy. 
Masarawag) Flood Mitigation Structure

Guinobatan, 
Albay

28-Jul-24 1st Albay 3rd 
DEO

LF 102,290,000.01 285 25-Mar-24 3-Jan-25 37.44 OG 0.371 0.300 0.150 0.030 0.056 0.050 95.70% - AHD

1121 759 WEE ENG CONSTRUCTION, 
INC.

16380 L AAA LB GE 24L00021 - Off-carriageway Improvement: 
Construction of Sidewalk - Jct. Cabantian Road 
(Acacia Section) - Jct. Mandug - Callawa Road 

(Mandug Section)

Davao City 28-Jul-24 1st Regional 
Office No. XI

LF 68,436,798.51 235 11-Apr-24 1-Dec-24 31.83 OG 0.393 0.300 0.150 0.030 0.056 0.050 97.90% - AHD

1122 760 WELEX CONSTRUCTION, 
INCORPORATED

09323 L AAA LB GE 24F00262-Convergence and Special Support 
Program: Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Coastal 
Roads/Causeway for Environment 

Protection/Conservation - Construction of 
Coastal Road, Zone 6 - Zone 7

Bulan, Sorsogon 24-Jul-24 1st Regional 
Office No. V

LF 168,141,913.50 358 19-Apr-24 11-Apr-25 24.02 OG 0.394 0.300 0.150 0.030 0.063 0.050 98.70% - AHD

1123 761 WISMON CONSTRUCTION 
& DEVELOPMENT CORP.

33087 L B MA GB 24LA0041: Construction of Multi-Purpose 
Building at Magnaga National Highschool

Pantukan, Davao 
de Oro

24-Jul-24 1st Davao de Oro 
1st DEO

LF 48,996,407.69 338 22-Mar-24 22-Feb-25 20.59 OG 0.336 0.244 0.150 0.024 0.051 0.033 83.80% - AHD
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1124 762 WIZARD CONCRETE 
SOLUTIONS AND 
CONSTRUCTION 
CORPORATION

21921 L AAA MA GE 24CE0084 - Network Development Program - 
Construction of By-Pass and Diversion Roads, 

San Jose City By-Pass Road (Package 1)

Nueva Ecija 15-Aug-24 1st Nueva Ecija 
1st DEO

LF 95,538,273.27 270 14-Feb-24 9-Nov-24 7.97 OG 0.394 0.300 0.150 0.030 0.048 0.050 97.20% - AHD

1125 763 WOLFRAM TRADE 
BUILDERS

34440 L D SB GE 24LE0002 - Asset Preservation - Preventive 
Maintenance - Tertiary Roads - Asphalt Overlay 

along Demoloc - Little Baguio - Alabel Rd., 
K1639+200 to K1640+000

Malita, Davao 
Occidental

24-Jul-24 1st Davao 
Occidental 

DEO

LF 15,956,521.13 57 7-Feb-24 3-Apr-24 -2.84 OG 0.350 0.300 0.122 0.030 0.029 0.017 84.80% - DEL

1126 WOLFRAM TRADE 
BUILDERS

34440 L D SB GB 24LE0047 - Rehabilitation of Multi-Purpose 
(Gym)

Barangay 
Kinangan, 

Malita, Davao 
Occidental

24-Jul-24 1st Davao 
Occidental 

DEO

LF 4,945,978.26 150 5-Apr-24 1-Sep-24 17.68 OG 0.394 0.292 0.150 0.030 0.026 0.050 94.20% - AHD

1127 764 WOODLAND 
CONSTRUCTION & SUPPLY, 

INC.

33522 L A MA GE 24GI0021 - Construction of Aganan Flood 
Control Structure (Jaro-Aganan River), Barangay 

Bagumbayan

Alimodian, Iloilo 1-Aug-24 1st Iloilo 4th DEO LF 66,694,967.74 262 14-Feb-24 1-Nov-24 20.28 OG 0.400 0.300 0.150 0.030 0.055 0.050 98.50% - AHD

1128 765 WP ALVERO 
CONSTRUCTION SERVICES

54989 L D SB GE 24IG0045 - Construction of Road Leading to 
Kawasan Falls

Brgy. Binulho, 
Javier, Leyte

25-Jul-24 1st Leyte 5th DEO LF 23,822,954.12 300 18-Mar-24 11-Jan-25 18.65 OG 0.386 0.240 0.150 0.020 0.044 0.050 89.00% - AHD

1129 766 WRC CONSTRUCTION AND 
GENERAL MERCHANDISE

42440 L A MA GE 24D00007 - FY 2024 DPWH Infrastructure 
Program - Organizational Outcome 1: Ensure 

Safe and Reliable National Road System - 
Network Development Program - Construction 

of Missing Links / New Roads - General 
Aguinaldo - Magallanes - Nasugbu Road (East - 
West Road), Magallanes - General Aguinaldo 

Section, Package 4

Cavite, Province 15-Aug-24 1st Regional 
Office No. IV-

A

LF 94,008,826.34 300 28-Feb-24 23-Dec-24 -3.79 OG 0.391 0.300 0.112 0.030 0.044 0.033 91.00% - DEL

1130 767 WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

7494 L AAA LB GE 24HD0061 - Construction / Improvement of 
Access Roads Leading to Declared Tourism 
Destinations (Tourism Road Infrastructure 

Program - TRIP), San Miguel, San Remigio to 
Maravilla, Tabuelan Road Leading to Beach 

Resorts, Tabuelan, Cebu

San Remigio, 
Cebu

28-Jul-24 1st Cebu 4th DEO LF 72,248,446.00 162 11-Apr-24 19-Sep-24 27.17 OG 0.371 0.300 0.150 0.030 0.042 0.050 94.30% - AHD

1131 WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

7494 L AAA LB GE 24H00026 - CSSP, Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - Flood 

Mitigation Structures Protecting Major/Strategic 
Public Buildings/Facilities, Construction of Flood 

Control Structure along Pinocawan River

Vallehermoso, 
Negros Oriental

29-Jul-24 1st Regional 
Office No. VII

LF 192,659,155.00 360 10-May-24 4-May-25 40.53 OG 0.353 0.296 0.150 0.030 0.056 0.050 93.50% - AHD

1132 WTG CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

7494 L AAA LB GE 24H00025 - CSSP, Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - Flood 

Mitigation Structures Protecting Major/Strategic 
Public Buildings/Facilities, Construction of Flood 

Control Structure along Bateria River

Guihulngan City, 
Negros Oriental

29-Jul-24 1st Regional 
Office No. VII

LF 192,817,201.00 360 10-May-24 4-May-25 39.25 OG 0.373 0.242 0.150 0.030 0.055 0.050 90.00% - AHD

1133 768 WTG CONSTRUCTION AND 
DEVELOPMENT 

CORPORATION / PHIL ASIA 
RESOURCES & 

DEVELOPMENT CORP. 
(Joint Venture)

JV-23-
12058

L AAA LB GE 24HN0033 - CSSP: Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - Access Roads 
and/or Bridges from the National Road/s leading 

to Major/ Strategic Public Bldgs./ Facilities - 
Improvement of Road with Drainage System at 

S. Osmena St.

Lapu-Lapu City, 
Cebu

30-Jul-24 1st Cebu 6th DEO LF 57,853,571.60 449 16-Feb-24 9-May-25 36.03 OG 0.396 0.300 0.150 0.020 0.041 0.050 95.70% - AHD

1134 769 WTL CONSTRUCTION 36866 L B MA GE 24EB0096 - Construction of Road Slope 
Protection, Barangay Manoot

Rizal Occidental 
Mindoro

12-Aug-24 1st Mindoro 
Occidental 

DEO

LF 67,549,995.44 239 22-Mar-24 15-Nov-24 6.73 OG 0.400 0.300 0.150 0.030 0.040 0.033 95.30% - AHD

1135 770 WYNE ROSE 
CONSTRUCTION AND 

SUPPLY CORP. / P.B. OBIAL 
CONSTRUCTION (Joint 

Venture)

JV-23-
12236

L B MA GE 24HM0045 - OO2: Protect Lives and Properties 
Against Major Floods, Flood Management 

Program, Construction / Maintenace of Flood 
Mitigation Structures and Drainage Systems, 

Rehabilitation of Flood Control Structure, 
Barangay Lalao

San Juan, 
Siquijor

26-Jul-24 1st Siquijor DEO LF 49,000,000.00 217 26-Mar-24 28-Oct-24 -2.28 OG 0.388 0.283 0.127 0.030 0.055 0.033 91.60% - DEL

1136 771 WYNN CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION / IMPREZA 
CONSTRUCTION SERVICES 

(Joint Venture)

JV-24-
13761

L B MA GE 24HA0066 - Rehabilitation / Reconstruction / 
Upgrading of Damaged Paved Roads - Tertiary 

Roads - Panglao Island Circumferential Rd - 
K0001+(-987) - K0001+(-451), K0001+120 - 

K0001+858

Dauis, Bohol 23-Jul-24 1st Bohol 1st 
DEO

LF 37,235,000.00 182 12-Apr-24 10-Oct-24 2.64 OG 0.388 0.300 0.150 0.024 0.048 0.050 96.00% - AHD

1137 772 Y CONSTRUCTION AND 
SUPPLY

44915 L B SB GB 24KC0070 - Construction of Multi-Purpose 
Building (Municipal Gym)

Barangay 1, 
Talakag, 

Bukidnon (Phase 
2)

15-Aug-24 1st Bukidnon 3rd 
DEO

LF 19,759,945.82 210 20-Mar-24 15-Oct-24 11.47 OG 0.399 0.246 0.150 0.020 0.048 0.033 89.60% - AHD

1138 773 YPR GEN. CONTRACTOR 
AND CONSTRUCTION 

SUPPLY INC.

45002 L AAA LA GE 24CC0024 - Construction of Riverbank 
Protection Structure (Phase III) at Barangay San 

Roque

Baliuag, Bulacan 12-Aug-24 1st Bulacan 1st 
DEO

LF 92,620,517.08 270 7-Feb-24 2-Nov-24 1.37 OG 0.400 0.300 0.150 0.030 0.026 0.033 93.90% - AHD

1139 YPR GEN. CONTRACTOR 
AND CONSTRUCTION 

SUPPLY INC.

45002 L AAA LA GE 24HL0010 - Organizational Outcome 002:  
Protect Lives and Properties Against Major 

Floods:  Flood Management Program: 
Construction / Maintenance of Flood Mitigation 
Structures and Drainage Systems:  Construction 

of Canaway River Control (Downstream A)

Siaton, Negros 
Oriental

25-Jul-24 1st Negros 
Oriental 3rd 

DEO

LF 44,178,013.01 205 20-Feb-24 11-Sep-24 1.37 OG 0.400 0.300 0.150 0.030 0.047 0.050 97.70% - AHD

1140 YPR GEN. CONTRACTOR 
AND CONSTRUCTION 

SUPPLY INC.

45002 L AAA LA GE 24DM0089 - Construction of Flood Mitigation 
Structure at Poblacion Wide and Barangay San 

Ignacio

General Luna, 
Quezon

20-Aug-24 1st Quezon 3rd 
DEO

LF 72,375,000.00 250 13-Mar-24 17-Nov-24 -0.34 OG 0.392 0.285 0.147 0.030 0.044 0.033 93.10% - DEL
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1141 774 YPR GEN. CONTRACTOR 
AND CONSTRUCTION 

SUPPLY INC. / HAWK KEY 
CONSTRUCTION AND 

GENERAL MERCHANDISE 
CORPORATION (Joint 

Venture)

JV-23-
12843

L AAA LA GE 24DD0051 - Organizational Outcome 2 : Protect 
Lives and Properties Against Major Floods, Flood 

Management Program, Construction / 
Maintenance of Flood Mitigation Structures and 

Drainage Systems, Construction of Flood 
Mitigation Structure, Mabalanoy Bridge

San Juan, 
Batangas

12-Aug-24 1st Batangas 4th 
DEO

LF 77,200,000.00 250 19-Feb-24 25-Oct-24 0.83 OG 0.349 0.300 0.150 0.030 0.039 0.050 91.80% - AHD

1142 775 Z&G CONSTRUCTION 
SERVICES

43583 L B SB GE 24HD0075 - Access Roads and/or Bridges leading 
to Major/Strategic Public Buildings/Facilities, 

Road Concreting at Brgy. Canhabagat

Medellin, Cebu 28-Jul-24 1st Cebu 4th DEO LF 24,242,101.91 101 30-Apr-24 8-Aug-24 -4.11 OG 0.394 0.300 0.109 0.030 0.035 0.033 90.10% - DEL

1143 776 ZLREJ TRADING AND 
CONSTRUCTION CORP.

49171 L A MA GE 24HB0001 - Convergence and Special Support 
Program - Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Flood Mitigation 
Structures Protecting Major/Strategic Public 
Buildings/Facilities - Construction of Flood 

Control Structure, Sitio Ponod to Sitio Sarangani, 
Brgy. Poblacion, Sta. 0+000 - Sta. 0+327 (L/S), 

Sta. 0+000 - Sta. 0+326.70 R/S

Candijay, Bohol 24-Jul-24 1st Bohol 3rd 
DEO

LF 96,400,000.00 314 10-Jun-24 19-Apr-25 49.95 OG 0.377 0.300 0.150 0.030 0.052 0.050 95.90% - AHD

1144 777 ZMS CONST. & DEV. CORP. 10471 L AA LA GE 24JG0004 - Construction/Improvement of Access 
Roads leading to Declared Tourism Destinations 

(Tourism Road Infrastructure Program - TRIP) 
CRJ-Tultulan-Concepcion leading to Tubod 

Spring

Tabina, 
Zamboanga del 

Sur

26-Jul-24 1st Zamboanga 
del Sur 2nd 

DEO

LF 48,974,981.46 200 4-Mar-24 19-Sep-24 21.56 OG 0.380 0.300 0.150 0.030 0.059 0.033 95.20% - AHD

1145 ZMS CONST. & DEV. CORP. 10471 L AA LA GE 24JE0037 -Construction of By-Pass and Diversion 
Roads NRJ Camanga- Tabuan- Manlayag- 

Navalan By- Pass Road

Zamboanga del 
Sur

26-Jul-24 1st Zamboanga 
del Sur 1st 

DEO

LF 66,417,989.10 380 19-Mar-24 2-Apr-25 26.04 OG 0.389 0.201 0.150 0.030 0.029 0.050 84.90% - AHD

1146 778 ZTATIK BUILDER INC. 43165 L B SB GE  24I00077 - Bridge Program - 
Retrofitting/Strengthening of Permanent 

Bridges - Lagiwliw Br. (B00409LT) along Jct 
Himay-Angan-Silago-Abuyog Bdry Rd. 

(S00228LT)

Hinundayan, 
Southern Leyte

23-Jul-24 Final Southern 
Leyte Sub-

DEO

LF 15,389,367.25 124 7-Mar-24 8-Jul-24 38.16 C 0.410 0.152 0.300 - - - 86.20% 86.2%
Satisfactory

AHD
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