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PCAB ARC TYPE NAME LOCATION AMOUNT 
(Php, M)

DUR 
(C.D) STARTED COMP

1 1
11 DIAMOND EAGLE 

CONSTRUCTION 
CORPORATION

33328 L B MA GE
22DI0038 - Construction of River 

Protection Structure Near Anos Bridge, 
(Upstream)

Los Banos, 
Laguna

06/16/2022 1
Laguna 2nd 

DEO
LF 85.547 306 02/21/2022 12/23/2022 46.49 OG 0.398 0.260 0.150 0.030 0.033 0.050 92.10% - AHD

2 2 11-16 CONSTRUCTION 29646 L AAA MA GE

22CG0013 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG): Access 

Roads and/or Bridges from National 
Road/s leading to Major/Strategic Public 

Buildings/Facilities - Rehabilitation of 
Eroded Pampanga River Bank, Casinala

Apalit, 
Pampanga

06/20/2022 1
Pampanga 1st 

DEO
LF 74.884 240 03/03/2022 10/28/2022 0.57 OG 0.400 0.240 0.150 0.030 0.032 0.033 88.50% - AHD

3 3
128 DRAGON 

CONSTRUCTION AND 
SUPPLIES

35408 L B MA GE
Contract ID No. 22FC0146 - Construction 

of Padilla Highway

Brgy. Matacong, 
San Lorenzo, 

Camarines Norte
06/28/2022 1

Camarines 
Norte DEO

LF 28.516 200 03/21/2022 10/06/2022 1.03 OG 0.388 0.253 0.150 0.030 0.042 0.033 89.60% - AHD

4 4

3RB CONSTRUCTION AND 
SUPPLY / NEXT 
GENERATION 

CONSTRUCTION AND 
SUPPLY CORPORATION 

(Joint Venture)

JV-21-6539 L B MA GE

Contract ID No. 22FB0109 - 002 - 
Construction/ Maintenance of Flood 
Mitigation Structures and Drainage 

Systems - Construction of Yawa River 
Control System (Legaspi City Urban 

Drainage)

Legazpi City, 
Albay

07/01/2022 1 Albay 2nd DEO LF 65.245 210 03/04/2022 09/29/2022 14.10 OG 0.392 0.281 0.150 0.030 0.056 0.033 94.20% - AHD

5 5

3RD MILLENIUM 
CONSTRUCTION & SUPPLY 
/ SISON-SIAPNO TRADING 

(Joint Venture)

JV-21-5672 L B MA GE

22FM0015 - Convergence and Special 
Support Program - Construction of Flood 

Mitigation Structure at Bito River 
(Downstream)

Brgy. Curbada, 
San Fernando, 

Masbate
06/28/2022 1

Masbate 1st 
DEO

LF 49.000 248 03/10/2022 11/12/2022 41.89 OG 0.389 0.245 0.150 0.030 0.037 0.050 90.10% - AHD

6 6 5GG CONSTRUCTION 34736 L B MA GE

22IH0044 - 
Rehabilitation/Reconstruction of Roads 

with Slips, Slope Collapse and Landslide - 
Catarman-Calbayog Rd - K0769+447 - 

K0769+551

Lope de Vega, 
Northern Samar

06/30/2022 1
Northern 

Samar 1st DEO
LF 25.891 183 02/21/2022 08/22/2022 11.93 OG 0.399 0.288 0.150 0.030 0.033 0.050 95.00% - AHD

7 7 739 BUILDERS 31174 L B MA GE

22AD0062 - Construction/Maintenance 
of Flood Mitigation Structures and 

Drainage Systems: Construction of San 
Antonio River Control Structure, 

Barangay San Antonio

Narvacan, 
Ilocoos Sur

07/07/2022 1
Ilocos Sur 2nd 

DEO
LF 86.850 188 02/24/2022 08/30/2022 0.35 OG 0.356 0.300 0.150 0.030 0.047 0.050 9330.00% - AHD

8 8
8 PILLARS CONSTRUCTION 

& GENERAL 
MERCHANDISE

35120 L B MA GE
21KL0104 - Construction of Drainage 

System, Poblacion Road
Libertad, 

Misamis Oriental
06/20/2022 2

Misamis 
Oriental 2nd 

DEO
LF 13.075 147 01/07/2022 06/02/2022 0.00 C 0.476 0.149 0.300 92.50%

89.02%
Very Satisfactory

ONS

9 9 888 ACY ENTERPRISES 32898 L B MA GE
22IB0019 - Construction of By-pass and 

Diversion Roads Borongan Diversion 
Road - Segment 1 (Bayobay-Surok)

Borongan, 
Eastern Samar

06/30/2022 1
Eastern Samar 

DEO
LF 96.500 206 04/07/2022 10/29/2022 11.64 OG 0.386 0.268 0.150 0.020 0.023 0.033 88.00% - AHD

10 888 ACY ENTERPRISES 32898 L B MA GE
22IB0005 - Construction of Flood Control 

along Oras River

Brgy. Agsam, 
Oras, Eastern 

Samar
06/30/2022 1

Eastern Samar 
DEO

LF 49.000 213 02/13/2022 09/13/2022 0.03 OG 0.390 0.281 0.150 0.030 0.028 0.033 91.20% - AHD

11 10
888 ACY ENTERPRISES / 

JGO BUILDERS (Joint 
Venture)

JV-22-7612 L B GE
22IB0086 - Construction of Flood Control 

at Brgy. 07 to Brgy. San Vicente 
Protecting National Road and Bridges

Quinapondan, 
Eastern Samar

06/30/2022 1
Eastern Samar 

DEO
LF 57.900 263 04/07/2022 12/25/2022 35.81 OG 0.400 0.254 0.150 0.030 0.037 0.050 92.10% - AHD

12 11

8AR CONSTRUCTION AND 
DEVELOPMENT 

CORPORATION / MAKAPA 
CORPORATION (Joint 

Venture)

JV-21-5777 L AAA MB GE
22FA0007 - Construction of By-Pass and 

Diversion Roads: Tabaco City Bypass 
Road

Tabaco City, 
Albay

06/30/2022 1 Albay 1st DEO LF 72.375 296 03/09/2022 12/29/2022 46.13 OG 0.388 0.292 0.150 0.030 0.051 0.050 96.10% - AHD

13 12
A MAQUILING 

CONSTRUCTION AND 
SUPPLY

45892 L C SB GE

22GE0043 - Rehabilitation of Concrete 
Road - Improvement of San Miguel to 
Sta. Teresa Road, Brgy. San Miguel, 

Jordan to Sta. Teresa

Jordan, 
Guimaras

06/29/2022 1 Guimaras DEO LF 19.597 166 04/05/2022 09/17/2022 26.42 OG 0.383 0.241 0.150 0.030 0.056 0.050 91.00% - AHD

14 13 A Z CONSTRUCTION 48300 L D SB GB
22IB0045 - Construction of Evacuation 

Center

Poblacion 1, 
Maslog, Eastern 

Samar
06/30/2022 1

Eastern Samar 
DEO

LF 6.930 216 02/13/2022 09/16/2022 0.82 OG 0.400 0.240 0.150 0.030 0.037 0.050 90.70% - AHD

15 14

A. DE GUIA 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

18228 L AA MA GE

22BG0053 - OO2: Protect Lives and 
Properties Against Major Floods - Flood 

Management Program - 
Construction/Rehabilitation of Flood 

Mitigation Facilities within Major River 
Basins and Principal Rivers - 

Construction of Cagayan River Flood 
Control Project

Brgy. Nappacu 
Grande, Reina 

Mercedes, 
Isabela

07/01/2022 1
Isabela 3rd 

DEO
LF 95.057 326 03/28/2022 02/16/2023 0.25 OG 0.328 0.241 0.150 0.022 0.045 0.050 83.60% - AHD
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16 15
A.B. TAYLAN 

CONSTRUCTION & 
DEVELOPMENT

25273 L AA MB GE
22AB0116 - Construction of Road, 

Barangay Pasil, Paoay, Ilocos Norte
Paoay, Ilocos 

Norte
07/08/2022 1

Ilocos Norte 
2nd DEO

LF 19.011 145 03/25/2022 08/16/2022 -5.95 OG 0.376 0.298 0.091 0.030 0.047 0.033 8750.00% - DEL

17 16
A.C. RIVERO 

DEVELOPMENT 
CORPORATION

5122 L A MA GE
22G00051 - Construction of Flood 

Control Structure of Himoga-an Riveer 
along  Bacolod North Road

Sagay City, 
Negros 

Occidental
06/30/2022 1

Regional Office 
No. VI

LF 45.837 230 02/21/2022 10/08/2022 0.17 OG 0.396 0.240 0.150 0.030 0.047 0.050 91.30% - AHD

18
A.C. RIVERO 

DEVELOPMENT 
CORPORATION

5122 L A MA GE

22KD0016 - Construction of Drainage 
Structure along Butuan City - Cagayan de 
Oro City - Iligan City Road, K1437+080 - 

K1437+562

Barangay 
Lapasan, 

Cagayan de Oro 
City

06/20/2022 1
Cagayan de 
Oro City 2nd 

DEO
LF 72.829 313 02/28/2022 01/06/2023 2.98 OG 0.373 0.240 0.150 0.030 0.028 0.033 85.40% - AHD

19 17
A.C. SOLIVEN 

CONSTRUCTION AND 
GENERAL MERCHANDISE

19278 L B MA GE

22CJ0014 - Flood Management Program 
Construction/ Maintenance of Flood 
Mitigation Structures and Drainage 

Systems Rehabilitation of Flood Control 
Structure along Tarlac River Control 

(Right Dike), Tagumbao-Dicolor Section 
(Package B), Sta. 0+000 - Sta. 0+

Gerona, Tarlac 06/25/2022 1 Tarlac 1st DEO LF 47.531 180 03/29/2022 09/24/2022 12.30 OG 0.386 0.300 0.150 0.030 0.047 0.050 96.30% - AHD

20 18
A.D. PENDON 

CONSTRUCTION & 
SUPPLY, INC.

3466 L A MB GE

22GJ0018 - Rehabilitation/ Major Repair 
of Bridge - Ticud Rd. (B00471PN) along 
Iloilo City - Leganes - Dumangas Coastal 

Rd.

Iloilo City 06/29/2022 1 Iloilo City DEO LF 48.020 212 01/28/2022 08/27/2022 64.08 OG 0.400 0.240 0.150 0.030 0.019 0.050 88.90% - AHD

21
A.D. PENDON 

CONSTRUCTION & 
SUPPLY, INC.

3466 L A MB GE

22GF0050 - Rehabilitation / 
Reconstruction of Roads with Slips, 

Slope Collapse and Landslide - Guimbal - 
Igbaras - Tubungan - Leon Rd - 

K0054+400 - K0054+710

Tubungan, Iloilo 06/29/2022 1 Iloilo 1st DEO LF 30.289 151 03/29/2022 08/26/2022 -1.38 OG 0.382 0.268 0.136 0.030 0.050 0.033 89.90% - DEL

22 19
A.J. LAVA BUILDERS 

CORP.
22265 L B SB GE

21DN0035 - Construction of Flood 
Control and Riverbank Protection 

Structures along Cainta River, Brgy. Sto. 
Domingo

Cainta, Rizal 06/21/2022 2 Rizal 1st DEO LF 67.550 240 02/26/2021 10/31/2021 2.08 C 0.498 0.133 0.300 93.10%
89.20%

Very Satisfactory
AHD

23 20

A.L. SALAZAR 
CONSTRUCTION INC. / 

ROTAFLEX 
CONSTRUCTION AND 
DEVELOPMENT CORP. 

(Joint Venture)

JV-21-5743 L AAA MB GE
22OA0014 - Construction of Riverwall 

and Road Dike along Batasan River 
(Phase 19)

Brgy. Dampalit, 
Malabon City

07/02/2022 1
Malabon-

Navotas DEO
LF 49.000 240 02/14/2022 10/11/2022 17.87 OG 0.400 0.268 0.150 0.030 0.056 0.050 95.40% - AHD

24 21
A.L. SALAZAR 

CONSTRUCTION, INC.
03899 L AAA MB GE

22OF0052 - Construction of Slope 
Protection Structure in Marikina River 

,Sta. 20+150 - Sta. 20+400

Brgy. Batasan 
Hills, Quezon 

City
06/28/2022 1

Quezon City 
1st DEO

LF 42.330 300 02/10/2022 12/06/2022 6.73 OG 0.396 0.239 0.150 0.030 0.051 0.050 91.60% - AHD

25 22

A.L. SALAZAR 
CONSTRUCTION, INC. / 
TOPNOTCH CATALYST 
BUILDERS INC. (Joint 

Venture)

JV-21-6042 L AAA MB GE
22OA0035 - Construction of Flood 

Control Structures (Floodwall) along 
Chungkang River

Navotas City 07/02/2022 1
Malabon-

Navotas DEO
LF 48.989 240 02/14/2022 10/11/2022 39.27 OG 0.400 0.261 0.150 0.030 0.056 0.050 94.70% - AHD

26 23 A.M.P. CONSTRUCTION 16574 L AAA MB GE
22AH0062 - Construction of Road, 

Barangay Embarcadero to Barangay 
Osiem

Mangaldan, 
Pangasinan

07/09/2022 1
Pangasinan 

2nd DEO
LF 48.996 259 02/16/2022 11/01/2022 63.50 OG 0.369 0.300 0.150 0.024 0.045 0.050 93.80% - AHD

27 24 A.P.B. CONSTRUCTION 17055 L A MA GE
22AC0006 - Construction of Flood 

Control along Parsua River, Sta. 0+000 - 
Sta. 0+358, Brgy. Bungro

Magsingal, 
Ilocos Sur

07/11/2022 1
Ilocos Sur 1st 

DEO
LF 43.277 138 04/08/2022 08/23/2022 -3.27 OG 0.395 0.260 0.117 0.020 0.051 0.033 87.60% - DEL

28 A.P.B. CONSTRUCTION 17055 L A MA GE
22PD0010-Road Widening-Secondary 
Roads-Major Mane Road, K0247+510-

K0248+000
Baguio City 06/30/2022 1

Baguio City 
DEO

LF 18.850 172 02/17/2022 08/07/2022 3.03 OG 0.393 0.267 0.150 0.030 0.042 0.050 93.20% - AHD

29 A.P.B. CONSTRUCTION 17055 L A MA GE

21BA0026 - Rehabilitation/ 
Reconstruction of Roads With Slips, 

Slope Collapse, and Landslide; Uyugan - 
Mahatao Interior Road - K0026+583.5- 

K0026+639.5, K0026+648.7- 
K0026+694.1, K0027+152- K0027+200.5

Batan Island, 
Batanes

06/08/2022 1 Batanes DEO LF 46.942 361 03/17/2021 03/12/2022 22.16 C 0.500 0.133 0.300 93.30%
93.30%

Very Satisfactory
AHD

30 25

A.P.B. CONSTRUCTION / 
RED MOLE 

CONSTRUCTION (Joint 
Venture)

JV-21-5307 L B B GB
21BA0059 - Construction of Multi-
Purpose Building (Amphitheatre) 

Batanes State College

Brgy. San 
Antonio, Basco, 

Batanes
06/10/2022 1 Batanes DEO LF 44.300 425 07/09/2021 09/06/2022 9.64 OG 0.397 0.300 0.150 0.030 0.051 0.050 97.80% - AHD

31 26
A.R.J. CIVIL ENGINEERING 

CONSTRUCTION
48395 L D SB GE

22PD0021-Construction/Rehabilitation 
of Flood Mitigation Facilities within 

Major River Basins and Principal Rivers-
Construction of Flood Mitigation 

Facility/Drainage System along Loakan 
Airport,Sta. 0+000-Sta. 0+815

Baguio City 06/30/2022 1
Baguio City 

DEO
LF 16.674 120 03/13/2022 07/10/2022 2.02 OG 0.396 0.285 0.150 0.030 0.042 0.050 95.30% - AHD
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32 27 A.R.L. CONSTRUCTION 27645 L B MA GE
22CC0235 - Construction of Slope 

Protection along Angat River, Culianin 
Section, Sta. 00+000 - Sta. 00+632

Plaridel, Bulacan 06/20/2022 1
Bulacan 1st 

DEO
LF 82.565 330 04/01/2022 02/24/2023 42.51 OG 0.396 0.300 0.150 0.030 0.033 0.050 95.90% - AHD

33 28 A.T.P. CONSTRUCTION 35481 L D SB GE

22CB0037 - Off-Carriageway 
Improvement - Secondary Roads - 

Roman Expressway - K0121+420 - K0121-
855, K0125+392 - K0126+188

Bataan 2nd 
District

06/21/2022 1
Bataan 2nd 

DEO
LF 12.631 108 04/08/2022 07/24/2022 2.01 OG 0.389 0.240 0.150 0.030 0.030 0.050 88.90% - AHD

34 29
A.V. LAYNES TRADING 
AND CONSTRUCTION

42583 L B SB GE

Contract ID No. 22FH0008 - Basic 
Infrastructure Program (BIP) = Access 

Roads And/Or Bridges From the National 
Road/s Leading to Major/ Strategic 

Public Buildings/ Facilities = 
Improvement of Batolinao - Tilod Road, 
with Canal, Barangay Batolinao- Tilod

 Baras, 
Catanduanes

07/01/2022 1
Catanduanes 

DEO
LF 25.739 180 03/02/2022 08/28/2022 -2.81 OG 0.381 0.240 0.122 0.030 0.047 0.033 85.30% - DEL

35 30
A.V. PAMATONG 

TRADING AND 
CONSTRUCTION, INC.

13290 L AAA LB GE

22KK0010 - Road Widening - Primary 
Roads - Butuan - Cagayan de Oro City - 

Iligan City Road - K1290+081 - 
K1291+014

Magsaysay, 
Misamis Oriental

06/21/2022 1
Misamis 

Oriental 1st 
DEO

LF 38.461 175 02/10/2022 08/03/2022 0.14 OG 0.389 0.240 0.150 0.030 0.033 0.050 89.20% - AHD

36 31
A3 CONSTRUCTION & 

SUPPLY
39671 L B MA GE

22FM0014 - Flood Management 
Program - Construction of Talisay Shore 

Protection/Causeway (Package 4)

Brgy. Talisay, 
San Fernando, 

Masbate
06/28/2022 1

Masbate 1st 
DEO

LF 41.895 240 03/17/2022 11/11/2022 47.28 OG 0.393 0.272 0.150 0.030 0.042 0.033 92.00% - AHD

37 32

A3 CONSTRUCTION & 
SUPPLY / SISBRO 

CONSTRUCTION & SUPPLY 
(Joint Venture)

JV-21-5821 L B MA GE
22FM0024 - Convergence and Special 

Support Program - Construction of Flood 
Mitigation Structure at Bito River

Sitio Tangigue, 
Brgy. Baybay 

Dagat, San 
Fernando, 
Masbate

06/28/2022 1
Masbate 1st 

DEO
LF 32.585 226 03/17/2022 10/28/2022 21.89 OG 0.398 0.264 0.150 0.030 0.037 0.033 91.20% - AHD

38 33 AARCON BUILDERS 28336 L AA MA GE
22OG0083 - Rehabilitation of Road, 

Brgy. Socorro
Quezon City 06/30/2022 1

Quezon City 
2nd DEO

LF 28.530 120 03/24/2022 07/21/2022 0.63 OG 0.375 0.240 0.150 0.030 0.056 0.050 90.10% - AHD

39 AARCON BUILDERS 28336 L AA MA GE

22OC0017 - Asset Preservation Program - 
Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved Roads - 
Secondary Roads - Kalayaan Ave. Ext. - 
K0027+000 - K0027+953, K0027+968 - 

K0028+228

Makati City, 
Metro Manila

07/13/2022 1
Metro Manila 

2nd DEO
LF 49.000 90 02/15/2022 05/15/2022 0.00 C 0.490 0.133 0.300 92.30%

92.30%
Very Satisfactory

ONS

40 34

AB APONESTO 
CONSTRUCTION PARTS 

AND SUPPLY, INC. / 
ARCINUE COMM'L 

CORPORATION (Joint 
Venture)

JV-21-5036 L AA LA GE
21LA0109 – Asphalt Overlay at Specific 

Locations along Montevista-Compostela-
Mati Bdry. Rd. (S00135MN)

Davao de Oro 06/27/2022 2
Davao de Oro 

DEO
LF 96.497 202 08/23/2021 03/12/2022 61.63 C 0.453 0.200 0.300 95.30%

89.84%
Very Satisfactory

AHD

41 35
ABADA CONSTRUCTION 

AND SUPPLY
37005 L D SB GB

22NA0018 - Rehabilitation of Multi-
Purpose Building, Brgy. Tagmamarkay

Tubay, Agusan 
del Norte

06/29/2022 1
Agusan del 
Norte DEO

LF 3.357 120 04/04/2022 08/01/2022 10.69 OG 0.390 0.300 0.150 0.030 0.056 0.050 97.60% - AHD

42
ABADA CONSTRUCTION 

AND SUPPLY
37005 L D SB GE

22NB0021 - Construction of Flood 
Mitigation Structure - Construction of 
Patin-ay River Dike (Upstream) Sta. 

0+000 - Sta. 0+500

Prosperidad, 
Agusan del Sur

06/26/2022 1
Agusan del Sur 

1st DEO
LF 11.760 200 03/18/2022 10/03/2022 5.65 OG 0.349 0.243 0.150 0.030 0.037 0.050 85.90% - AHD

43 36
ABIB BUILDERS 

ENTERPRISE
45583 L B SB GE

22KJ0011 - Rehabilitation / 
Reconstruction / Upgrading of Damaged 
Paved Roads - Primary Roads, Ozamis - 
Oroquieta Rd - K1707+000 - K1707+895, 

K1720+698 - K1721+000

Misamis 
Occidental

06/22/2022 1
Misamis 

Occidental 2nd 
DEO

LF 22.590 206 02/18/2022 09/11/2022 -3.92 OG 0.388 0.299 0.111 0.030 0.060 0.050 93.80% - DEL

44 37
ABRIGHT BUILDERS 

CORPORATION
46487 L D SB GE

22GF0025 - 
Rehabilitation/Reconstruction/Upgradin
g of Damaged Paved  Roads - Guimbal - 

Igbaras - Tubungan - Leon Rd 
(S00411PN) - K0057+512 - K0058+008, 
K0059+786 - K0060+340, K0060+440 - 

K0060+604

Tubungan, Iloilo 06/29/2022 1 Iloilo 1st DEO LF 22.111 166 04/08/2022 09/20/2022 36.07 OG 0.387 0.244 0.150 0.030 0.037 0.033 88.10% - AHD

45 38 ABU CONSTRUCTION 22313 L AAA LB GE

21A00226 - 
Construction/Repair/Rehabilitation/Imp

rovement of Various Infrastructure 
including Local Projects, Construction of 
Road, Barangay Carunoan West and East

Rosario, La 
Union

07/08/2022 1
Regional Office 

No. I
LF 65.915 237 03/16/2022 11/07/2022 7.07 OG 0.355 0.290 0.150 0.030 0.051 0.033 90.90% - AHD

46 39 ABU CONSTRUCTION 22313 L AAA LB GE
22LH0009 - Preventive Maintenance 

along Davao - Bukidnon Rd - K1677+020 - 
K1678+800

Calinan District, 
Davao City

07/08/2022 1
Davao City 2nd 

DEO
LF 13.432 45 03/08/2022 04/21/2022 0.00 C 0.500 0.136 0.300 93.60%

93.60%
Very Satisfactory

ONS
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47 40
ABULUG DEVELOPERS 

AND BUILDERS COMPANY 
INCORPORATED

2366 L AA LA GE

21B00058 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System: Network Development 
Program: Construction of By-Pass and 

Diversion Roads: Tuguegarao West 
Diversion Road (Jct. Carig-Linao-

Atulayan-Bagay-Buntun)

Tuguegarao City, 
Cagayan

07/04/2022 1
Regional Office 

No. II
LF 78.616 438 04/20/2021 07/01/2022 -35.54 OG 0.309 0.300 0.000 0.020 0.028 0.033 69.00% - DEL

48 41
AC SOLIVEN 

CONSTRUCTION & 
GENERAL MERCHANDISE

19278 L B MA GE
22AI0094 - Construction of Flood Control 

Structure along Banila River

Barangay 
Cabalatian, 
Umingan, 

Pangasinan

07/12/2022 1
Pangasinan 

3rd DEO
LF 19.404 159 02/24/2022 08/01/2022 -12.18 OG 0.369 0.300 0.028 0.030 0.061 0.033 82.10% - DEL

49 42 ADFIL CORPORATION 14437 L AAA MB GE
22ND0031 - Construction of Main 

Drainage Canal, NRJ BCIR to LADP Creek, 
Employee Village

Butuan City 06/27/2022 1
Butuan City 

DEO
LF 85.669 357 02/28/2022 02/19/2023 13.31 OG 0.392 0.240 0.150 0.030 0.051 0.050 91.30% - AHD

50 ADFIL CORPORATION 14437 L AAA LB GE
21ND0050 - Construction of NRJ Agusan - 

Malaybalay Road - Brgy. Ambacon - 
Brgy. Malicato - NRJ Daang Maharlika

Agusan del 
Norte

06/27/2022 2
Butuan City 

DEO
LF 48.220 240 03/26/2022 11/20/2022 2.64 OG 0.373 0.241 0.150 0.020 0.050 0.050 88.40% - AHD

51 43
AFG CONSTRUCTION 

CORPORATION
51619 L D SB GB

22EE0052: Construction of Multi-
Purpose Building

Barangay 
Minara, Roxas, 

Palawan
07/09/2022 1

Palawan 1st 
DEO

LF 4.899 150 04/07/2022 09/03/2022 -4.03 OG 0.400 0.240 0.110 0.022 0.023 0.033 82.80% - DEL

52 44
AFS CONSTRUCTION AND 

ENTERPRISES
31139 L C SB GE

22JE0026 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) 

Construction of Balucot - Lower Usugan - 
Tungawan By-Pass Road

Tambulig, 
Zamboanga del 

Sur
07/08/2022 1

Zamboanga 
del Sur 1st 

DEO
LF 5.519 160 02/23/2022 08/01/2022 1.61 OG 0.400 0.248 0.150 0.030 0.042 0.050 92.00% - AHD

53
AFS CONSTRUCTION AND 

ENTERPRISES
31139 L C SB GE

22JE0009 - Construction/Improvement 
of Access Roads leading to Declared 
Tourism Destinations NRJ leading to 

Eden Park Panoramic View/Zipline and 
Shrine, Brgy. Bayabas to Brgy. Acad

Aurora, 
Zamboanga del 

Sur
07/08/2022 1

Zamboanga 
del Sur 1st 

DEO
LF 6.973 165 02/16/2022 07/30/2022 0.50 OG 0.395 0.281 0.150 0.030 0.042 0.050 94.80% - AHD

54
AFS CONSTRUCTION AND 

ENTERPRISES
31139 L C SB GB

21JG0087 - Construction of Water 
System

Municipality of 
Ramon 

Magsaysay, 
Zamboanga del 

Sur

07/09/2022 1
Zamboanga 
del Sur 2nd 

DEO
LF 9.884 202 01/19/2022 08/08/2022 -3.06 OG 0.400 0.234 0.119 0.030 0.056 0.033 87.20% - DEL

55 45
AGONG BUILDERS AND 

CONSTRUCTION SUPPLY, 
INC.

40494 L D SB GE
21MC0010 - Construction of Flood 
Control  Dike along  Kabacan River 

(Tuael Section), L/S, Brgy. Tuael

President Roxas, 
Cotabato

07/07/2022 2
Cotabato 2nd 

DEO
LF 21.456 274 03/29/2021 12/27/2021 -3.20 C 0.492 0.188 0.204 88.40%

87.92%
Satisfactory

DEL

56 46

AGONG BUILDERS AND 
CONSTRUCTION SUPPLY, 

INC. / ABU 
CONSTRUCTION (Joint 

Venture)

JV-21-6333 L A MA GE
22LA0048 – Construction of Revetment 

along Agusan River at Barangay 
Poblacion

Monkayo, Davao 
de Oro

06/27/2022 1
Davao de Oro 

DEO
LF 94.472 293 02/23/2022 12/12/2022 19.20 OG 0.398 0.240 0.150 0.030 0.040 0.050 90.80% - AHD

57 47
AIMM BUILDERS AND 

CONSTRUCTION SUPPLY
35678 L AAA SB GB

21L00040 - Design and Construction of 
Davao City Police Office Building with 
Ground Development, Amenities and 

Antenna Mast/Tower

Camp Captain 
Domingo E. 
Leonor, San 

Pedro Street, 
Davao City

07/07/2022 2
Regional Office 

No. XI
LF 164.050 420 07/20/2021 09/12/2022 26.02 C 0.492 0.181 0.300 97.30%

91.91%
Very Satisfactory

AHD

58 48

AJ LAVA BUILDERS CORP. 
/ R.O. BUILDERS & 

DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-21-6028 L B MA GE

22BI0010- Organizational Outcome 2: 
Protect Lives and Properties against 
Major Floods- Flood Management 

Program- Construction/ Rehabilitation of 
Flood Mitigation Facilities with Major 

River Basins and Principal Rivers- 
Construction of Buenavista River Con

Bayombong, 
Nueva Vizcaya

06/30/2022 1
Nueva Vizcaya 

1st DEO
LF 44.100 275 02/07/2022 11/08/2022 24.25 OG 0.392 0.281 0.150 0.018 0.047 0.050 93.80% - AHD

59 49
AJFT CONSTRUCTION AND 

SUPPLIES
46480 L B SB GE

Contract ID No. 21FF0042 - 
Construction/ Repair/ Rehabilitation/ 

Improvement of Various Infrastructure 
Including Local Projects, Local Bridges 
Retrofitting of Bridge, Tabuco Bridge

Camarines Sur 06/29/2022 1
Camarines Sur 

3rd DEO
LF 6.882 83 04/05/2022 06/26/2022 0.00 C 0.500 0.133 0.300 93.30%

93.30%
Very Satisfactory

ONS

60 50
AKN CONSTRUCTION 

CORPORATION
11845 L AAAA LB GE

21NE0072-
Rehabilitation/Reconstruction of 
National Roads with Slips, Slope 

Collapse and Landslide along Dinagat-
Loreto Road

Dinagat Islands 07/01/2022 2
Dinagat Islands 

DEO
LF 241.250 365 11/24/2021 11/23/2022 7.14 OG 0.398 0.300 0.150 0.030 0.033 0.050 96.10% - AHD

61
AKN CONSTRUCTION 

CORPORATION
11845 L AAA LB GE

22OA0019 - Construction of Riverwall 
along South Pinagkabalian River, (Phase 

8)

Brgy. Panghulo, 
Malabon City

07/02/2022 1
Malabon-

Navotas DEO
LF 49.000 240 02/14/2022 10/11/2022 7.58 OG 0.400 0.257 0.150 0.030 0.042 0.033 91.20% - AHD
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62
AKN CONSTRUCTION 

CORPORATION
11845 L AAA LB GE

22OC0100 - Construction of Revetment 
Wall/Sheetpiling of Moonwalk Creek 

from Don Galo River - Moonwalk Creek 
Junction (Phase II)

Parañaque City, 
Metro Manila

07/13/2022 1
Metro Manila 

2nd DEO
LF 49.000 240 03/22/2022 11/16/2022 23.91 OG 0.393 0.271 0.150 0.030 0.023 0.033 90.00% - AHD

63 51

AKN CONSTRUCTION 
CORPORATION / R.M. 

NUÑEZ CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-21-6515 L AAA LB GE
22OC0058 - Improvement/Slope 

Protection of Balihatar Creek (North 
Side), District I

Parañaque City, 
Metro Manila

07/13/2022 1
Metro Manila 

2nd DEO
LF 91.772 360 02/17/2022 02/11/2023 10.01 OG 0.399 0.258 0.150 0.030 0.023 0.033 89.30% - AHD

64 52
AL HUSSEIN 

CONSTRUCTION
18438 L AAA MB GE

22KG0008 - Network Development 
Program - Road Widening - Primary 

Roads Malabang-Dobleston-Tukuran 
Road, K1973+282 - K1974+000, 

K1976+242 - K1977+554

SND, Lanao del 
Norte

06/21/2022 1
Lanao del 

Norte 2nd DEO
LF 75.989 243 03/04/2022 11/01/2022 42.55 OG 0.393 0.255 0.150 0.030 0.042 0.050 92.00% - AHD

65 53
AL-B DEVELOPMENT 

CORPORATION
11740 L A MA GE

22CI0013 - Flood Management Program; 
Construction/Maintenance of Flood 
Mitigation Structures and Drainages 
Systems; Construction of Reinforced 
Concrete Slope Protection with Steel 
Sheet Piles Foundation along Abacan 

River, Barangay Tabun to Capaya, Statio

Angeles, 
Pampanga

06/24/2022 1
Pampanga 3rd 

DEO
LF 55.118 199 02/25/2022 09/11/2022 6.62 OG 0.381 0.240 0.150 0.030 0.020 0.050 87.10% - AHD

66 54
ALBERTO UY 

CONSTRUCTION & 
DEVELOPMENT

20924 L B MA GE
22EI0088 - Construction of Malitbog 

River Control Structure (Downstream)

Bongabong, 
Oriental 
Mindoro

07/03/2022 1
Southern 

Mindoro DEO
LF 49.000 235 04/11/2022 12/01/2022 -4.79 OG 0.400 0.240 0.102 0.030 0.056 0.033 86.10% - DEL

67 55 ALCEL CONSTRUCTION 15129 L A MA GE
22AH0013 - Construction of Riverbank 

Protection along Agno River Basin, Brgy. 
Dorongan Valerio

Mangatarem, 
Pangasinan

07/08/2022 1
Pangasinan 

2nd DEO
LF 44.096 207 03/25/2022 10/17/2022 16.50 OG 0.381 0.297 0.150 0.030 0.047 0.050 95.50% - AHD

68 ALCEL CONSTRUCTION 15129 L A MB GE
21BA0051 - Construction/ Improvement 

of Access Roads Leading to Itbayat 
Airport/ NIA Circumferential Road

Itbayat, Batanes 06/09/2022 1 Batanes DEO LF 66.000 436 03/19/2021 05/28/2022 0.00 C 0.488 0.142 0.300 93.00%
93.00%

Very Satisfactory
ONS

69 56
ALE BUILDERS 

CONSTRUCTION & 
DEVELOPMENT CORP.

5180 L AA MB GE

22OH0080 - Convergence and Special 
Support Program - Basic Infrastructure 
Program (BIP) - Access Roads and/or 

Bridges from the National Road/s 
leading to Major/Strategic Public 

Buildings/Facilities - Improvement of 
Road of Zones 68-89, District V

Manila City 07/12/2022 1
South Manila 

DEO
LF 33.407 240 03/25/2022 11/19/2022 62.75 OG 0.383 0.226 0.150 0.030 0.042 0.050 88.10% - AHD

70 57
ALEXI LOUISSE 

CONSTRUCTION AND 
GENERAL MERCHANDISE

35492 L B MA GE

22CN0036 - Construction of Flood 
Mitigation Structures and Drainage 

System, Diteki-Aguang River 
Improvement Project

Baler and San 
Luis, Aurora

06/22/2022 1 Aurora DEO LF 49.000 233 02/11/2022 10/01/2022 52.82 OG 0.400 0.300 0.150 0.030 0.030 0.033 94.30% - AHD

71 58
AL-FAHDEL 

CONSTRUCTION AND 
ENGINEERING

17953 L B MB GE

22KG0012: Network Development 
Program - Road Widening - Primary 
Roads, Linamon - Zamboanga Road, 

K1616+180 - K1617+012

Kapatagan, 
Lanao del Norte

06/21/2022 1
Lanao del 

Norte 2nd DEO
LF 31.253 181 01/25/2022 07/24/2022 -1.31 OG 0.396 0.256 0.137 0.030 0.042 0.033 89.40% - DEL

72
AL-FAHDEL 

CONSTRUCTION AND 
ENGINEERING

17953 L B MA GE

22KG0003 - Network Deevelopment 
Program - Road Widening - Primary 
Roads, Linamon-Zamboanga Road, 

K1608+795 - K1609+720; K1614+000 - 
K1614+301

Kapatagan, 
Lanao del Norte

06/21/2022 1
Lanao del 

Norte 2nd DEO
LF 46.592 211 01/25/2022 08/23/2022 0.72 OG 0.390 0.300 0.150 0.030 0.037 0.050 95.70% - AHD

73 59 ALGIMAR CONSTRUCTION 15232 L AAA MA GE

22FJ0012 - Flood Management Program, 
Construction/Maintenance of Flood 
Mitigation Structures and Drainage 

Systems - Construction of Flood Control 
Concrete Revetment at Buenavista 

River, Upstream, Leftside, Sta. 1+037 - 
Sta. 1+266)

Brgy. 
Magsaysay, 

Uson, Masbate
06/29/2022 1

Masbate 3rd 
DEO

LF 35.277 240 02/14/2022 10/11/2022 17.78 OG 0.390 0.271 0.150 0.030 0.042 0.050 93.30% - AHD

74 60
AL-JON CONSTRUCTION 

DEVELOPMENT, INC.
34481 L B MA GE

Contract ID No. 22FH0003 - 
Construction/ Improvement of Access 
Roads Leading to Seaports, (Kalsada 
Tungo sa Paliparan, Riles at Daungan 

Program - Katuparan) Access Road from 
Jct. Catanduanes Circumferential Road - 

Pananaogan Port

Bato, 
Catanduanes

07/01/2022 1
Catanduanes 

DEO
LF 23.763 182 03/02/2022 08/30/2022 10.00 OG 0.383 0.244 0.150 0.030 0.047 0.050 90.40% - AHD
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75 61
ALL WEATHER 

CONSTRUCTION
35645 L C SB GE

22KH0016: Asset Preservation Program 
Rehabilitation / Reconstruction of 
National Roads with Slips, Slope 

Collapse, and Landslide Secondary Roads 
CDO - Airport - Bukidnon Rd, K1451+870 - 

K1451+916, K1451+960 - K1452+011

Cagayan de Oro 
City

06/23/2022 1
Cagayan de 
Oro City 1st 

DEO
LF 9.800 210 02/15/2022 09/12/2022 -0.78 OG 0.374 0.240 0.142 0.030 0.051 0.033 87.00% - DEL

76 62
ALMAKAR BUILDERS AND 

METAL WORKS
21929 L B MA GE

22DF0009 - Organizational Outcome 2: 
Protect Lives and Properties Against 
Major Floods, Flood Management 

Program, Construction / Maintenance of 
Flood Mitigation Structure and Drainage 

System, Construction of Revetment 
along Ilang - Ilang River, Brgy. Alap

Imus, Cavite 06/20/2022 1 Cavite 1st DEO LF 86.160 287 02/28/2022 12/11/2022 30.63 OG 0.395 0.240 0.150 0.030 0.042 0.050 90.70% - AHD

77
ALMAKAR BUILDERS AND 

METAL WORKS
21929 L B MA GE

22DQ0050 - Organizational Outcome 2: 
Protect lives and Properties Against 
Major Floods - Flood Management 

Program - Construction / Maintenance 
of Flood Mitigation Structures and 
Drainage Systems - Construction of 

Revetment along Baluctot River, Phase 
1,

Dasmarinas City, 
cavite

06/21/2022 1 Cavite 3rd DEO LF 96.494 345 03/07/2022 02/14/2023 2.44 OG 0.395 0.266 0.150 0.030 0.042 0.050 93.30% - AHD

78 63

ALMOND ENGINEERING & 
CONSTRUCTION / 

BALINTUGAN 
CONSTRUCTION (Joint 

Venture)

JV-21-5258 L A MB GE

21PF0090--Construction of Road Slope 
Protection Project along Governor Bado 
Dangwa National Road at Ambalideng, 

Poblacion

Kibungan, 
Benguet

07/03/2022 2
Benguet 2nd 

DEO
LF 39.485 130 01/10/2022 05/19/2022 22.00 C 0.497 0.133 0.300 93.00%

89.82%
Very Satisfactory

AHD

79 64
ALOJA BUILDERS AND 

REALTY
39144 L B SB GE

Contract ID No. 22HJ0017 - 
Construction/Maintenance of Flood 
Mitigation Structures and Drainage 
Systems- Construction of Flood Control 
along Mc. Kinley River, Sta. 0+000-sta. 
0+750

Guihulngan City,  
Negros Oriental

06/28/2022 1
Negros 

Oriental 1st 
DEO

LF 14.700 168 02/08/2022 07/25/2022 1.22 OG 0.367 0.293 0.150 0.030 0.047 0.050 93.70% - AHD

80 65
ALPHA & OMEGA GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

38958 L AAA LA GE

22DB0020 - Flood Management Program 
- Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River 

Basins and Principal Rivers - 
Construction of Riverbank Protection 

along Pansipit River, Sta.0+750 - 
Sta.1+193

Lemery, 
Batangas

06/18/2022 1
Batangas 1st 

DEO
LF 86.850 240 02/23/2022 10/20/2022 6.19 OG 0.399 0.243 0.150 0.030 0.042 0.050 91.40% - AHD

81
ALPHA & OMEGA GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

38958 L AAA LA GE

22OC0108 - Improvement of Villanueva 
Creek Tributary (Phase 2) from United 

Parañaque 5 Junction to Manila 
Memorial Boundary

Parañaque City, 
Metro Manila

07/13/2022 1
Metro Manila 

2nd DEO
LF 46.497 240 02/04/2022 10/01/2022 1.72 OG 0.383 0.240 0.150 0.030 0.023 0.050 87.60% - AHD

82
ALPHA & OMEGA GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

38958 L AAA LA GB
21CC0264 - Construction of DPWH 

Bulacan 1st DEO Building, Brgy. Tikay
Malolos, Bulacan 06/20/2022 2

Bulacan 1st 
DEO

LF 72.375 360 04/15/2021 04/09/2022 0.00 C 0.499 0.190 0.300 98.90%
93.79%

Very Satisfactory
ONS

83
ALPHA & OMEGA GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

38958 L AAA LA GE
22GA0021 - Construction of Revetment 

Wall along Alimbo River 
(Upstream/Downstream)

Brgy. Alimbo, 
Nabas, Aklan

06/30/2022 1 Aklan DEO LF 53.744 248 02/21/2022 10/26/2022 0.02 OG 0.386 0.258 0.150 0.030 0.042 0.050 91.60% - AHD

84
ALPHA & OMEGA GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

38958 L AAA LA GE
22OA0033 - Construction of Riverwall 
along Malabon - Tullahan River (Phase 

3)

Brgy. Potrero, 
Malabon City

07/02/2022 1
Malabon-

Navotas DEO
LF 48.999 240 02/14/2022 10/11/2022 10.96 OG 0.400 0.273 0.150 0.030 0.042 0.050 94.50% - AHD

85
ALPHA & OMEGA GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

38958 L AAA LA GE
22OB0109 - Construction of Slope 

Protection along Taguig River, Facing 
Downstream (West Bank), Package 6

Taguig City 06/29/2022 1
Metro Manila 

1st DEO
LF 91.607 240 03/24/2022 11/18/2022 0.36 OG 0.389 0.240 0.150 0.030 0.042 0.050 90.10% - AHD

86
ALPHA & OMEGA GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

38958 L AAA LA GB
21LE0046 - Construction of Multi-

Purpose Building ( Indoor Sports Building 
) Stadium (BP00540360MN)

Malita, Davao 
Occidental

07/10/2022 2
Davao 

Occidental 
DEO

LF 91.675 365 06/28/2021 06/27/2022 28.22 C 0.439 0.175 0.300 91.40%
85.17%

Very Satisfactory
AHD

87

ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP. / 
JMK BUILDERS 

CONSTRUCTION (Joint 
Venture)

JV-22-6953 L AAAA LA GE

22OE0126 - Bank Improvement (Steel 
Sheet Pile) along Estero de San Miguel, 

Sta. 1+114.3 to Sat. 1+160; Sta. 1+245 to 
Sta. 1+460

Manila City 07/01/2022 1
North Manila 

DEO
LF 79.253 218 02/24/2022 09/29/2022 -9.87 OG 0.386 0.300 0.051 0.030 0.047 0.033 84.70% - DEL
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88

ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP. / 
JMK BUILDERS 

CONSTRUCTION (Joint 
Venture)

JV-21-6677 L AAA LA GE

22OH0052 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 
System - Asset Preservation Program - 

Rehabilitation/ Reconstruction/ 
Upgrading of Damaged Paved Roads - 

Secondary Roads - Roxas Blvd., K0003+(-
110) - K0005+(240), Roxas Boulevard

Pasay City 07/12/2022 1
South Manila 

DEO
LF 133.961 540 03/31/2022 09/21/2023 67.81 OG 0.388 0.240 0.150 0.030 0.037 0.050 89.50% - AHD

89 66

ALPHA & OMEGA GEN. 
CONTRACTOR & 

DEVELOPMENT CORP. / 
SHANLEY CONSTRUCTION 

(Joint Venture)

JV-21-4404 L AAA LA GE

21BI0046- Local Program- Flood Control 
and Drainage- Flood Control 

Structures/Facilities- Construction/ 
Repair/ Rehabilitation - Rehabilitation/ 

Improvement of Flood Control and 
Drainage Structures along Sta. Cruz 

River, Salinas Section 1

Bambang, Nueva 
Vizcaya

06/30/2022 1
Nueva Vizcaya 

1st DEO
LF 49.000 389 01/12/2022 02/04/2023 1.96 OG 0.371 0.293 0.150 0.010 0.047 0.050 92.10% - AHD

90 67
ALPHATEC CHEMICAL 

CORPORATION
39938 L B MA GE

22A00021 - Retrofitting/Strengthening 
of Permanent Bridges, Baroro Bridge 
(B02651LZ) along Manila North Road

Bacnotan, La 
Union

07/12/2022 1
Regional Office 

No. I
LF 70.204 209 03/07/2022 10/01/2022 1.85 OG 0.400 0.285 0.150 0.020 0.037 0.050 9420.00% - AHD

91
ALPHATEC CHEMICAL 

CORPORATION
39938 L B MA GE

22PC0027- Bridge Progam- 
Retfrofitting/Strengthening of 

Permanent Bridges Tumog Bridge 
(B02257LZ) Along Kabugao-Pudtol-Luna-

Cagayan Bdry. Road

Luna, Apayao 07/12/2022 1
Apayao 2nd 

DEO
LF 36.691 240 02/09/2022 10/06/2022 -4.36 OG 0.400 0.296 0.106 0.030 0.038 0.033 90.30% - DEL

92
ALPHATEC CHEMICAL 

CORPORATION
39938 L B MA GE

*22A00001- Retrofitting.Strengthening 
of Permanent Bridges, Hector Mendoza 

Bridge (B03217LZ) along Carmen Jct- 
Manat Road

Alcala, 
Pangasinan

08/03/2022 2
Regional Office 

No. I
LF 101.325 200 02/25/2022 09/12/2022 9.06 C 0.500 0.153 0.300 95.30%

93.32%
Very Satisfactory

AHD

93 68 AL-REM KONSTRUCT INC. 43953 L C SB GE
22OA0049 - Construction of Remigio 

Pumping Station
Brgy. Maysilo, 
Malabon City

07/02/2022 1
Malabon-

Navotas DEO
LF 19.600 210 02/15/2022 09/12/2022 45.98 OG 0.399 0.240 0.150 0.030 0.047 0.050 91.60% - AHD

94 69
ALRO CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
18361 L AA MA GE

22FN0016 - OO2: Protect Lives and 
Properties Against Major Floods - Flood 

Management Program - 
Construction/Maintenance of Flood 
Mitigation Structures and Drainage 
Systems - Construction of Laganac - 
Luluwasan Flood Control Structure, 

Section A: Sta.0+137 - Sta. 0+186 (Both 
Sides) and Section B: Sta. 0+564 - Sta. 

0+764 (Left Side)

Balatan, 
Camarines Sur

06/30/2022 1
Camarines Sur 

5th DEO
LF 39.200 248 02/22/2022 10/27/2022 3.82 OG 0.396 0.286 0.150 0.030 0.042 0.050 95.40% - AHD

95
ALRO CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
18361 L AA MB GE

Contract ID No. 21FG0052 - Construction 
of Bypass and Diversion Road Jct. Nato-
Sabang Coastal Road (Casuna Bridge), 

Sta. 1+930.00 - Sta. 2+150.00, Sta. 
3+218.60 - Sta. 3+460.00

Tigaon and San 
Jose, Camarines 

Sur
06/30/2022 2

Camarines Sur 
4th DEO

LF 96.500 403 09/24/2021 10/31/2022 8.51 OG 0.397 0.255 0.150 0.030 0.051 0.050 93.30% - AHD

96
ALRO CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
18361 L AA MA GE

Contract ID No. 22FB0064 - 002-
Construction/ Maintenance of Flood 
Mitigation Structures and Drainage 

Systems - Construction of Lahar 
Mitigation Structures,  Brgy. Suha, Brgy. 

Tumpa, (Quirangay Section)

Camalig, Albay 07/01/2022 1 Albay 2nd DEO LF 44.098 168 02/21/2022 08/07/2022 1.27 OG 0.381 0.254 0.150 0.030 0.023 0.050 88.80% - AHD

97 70

ALZAM ENTERPRISES 
INCORPORATED / METRO 

GEAR CONSTRUCTION 
CORPORATION (Joint 

Venture)

19113 L A MB GE
21LC0207: Construction of Carmen - 

Panabo Diversion Road
Davao del Norte 06/30/2022 1

Davao del 
Norte 1st DEO

LF 47.285 198 01/27/2022 08/12/2022 0.87 OG 0.395 0.240 0.150 0.030 0.061 0.050 92.60% - AHD

98 71 AMJ CONSTRUCTION 48329 L C SB GE

22AB0041 - Construction/Improvement 
of Access Roads leading to Declared 
Tourism Destinations, Access Road 
leading to Madongan Dam, Marcos, 

Ilocos Norte

Marcos, Ilocos 
Norte

07/08/2022 1
Ilocos Norte 

2nd DEO
LF 14.700 179 02/11/2022 08/08/2022 -9.16 OG 0.383 0.300 0.058 0.030 0.038 0.033 84.20% - DEL

99 72 AMP CONSTRUCTION 16574 L AA MA GE

22BJ0043 - Basic Infrastructure Program-
Flood Mitigation Structure protecting 

Public Infrastructure/Facilities 
Construction of Cutar Flood Control 

Structure along Sta. Fe River

Cutar, Aritao, 
Nueva Vizcaya

06/30/2022 1
Nueva Vizcaya 

2nd DEO
LF 46.878 285 03/24/2022 01/02/2023 40.25 OG 0.393 0.243 0.150 0.018 0.028 0.050 88.20% - AHD
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100 73
AMPLEX CONSTRUCTION 

AND SUPPLIES
35090 L A MA GE

22MB0015: Construction of Flood 
Mitigation Structure along Marbel-
Makar Road (Pagalungan Section), 

(Apopong-Silway-Sinawal River Basin), 
Pagalungan

Polomolok, 
South Cotabato

06/27/2022 1
South 

Cotabato 1st 
DEO

LF 68.807 210 03/29/2022 10/24/2022 13.69 OG 0.400 0.240 0.150 0.022 0.056 0.050 91.80% - AHD

101 74 ANROL CONSTRUCTION 10136 L B MA GE

21DO0002 - Convergence and Special 
Support Program - 

Construction/Improvement of Access 
Roads leading to Declared Tourism 

Destination (Tourism Road 
Infrastructure Program - TRIP) - Tanay - 

Pililla Road leading to Windmills

Tanay Pililla, 
Rizal

06/22/2022 1 Rizal 2nd DEO LF 13.046 260 02/23/2021 11/09/2021 0.00 C 0.491 0.162 0.300 95.30%
95.30%

Very Satisfactory
ONS

102 75 APD CONSTRUCTION 17467 L AA MB GE

22BK0102 - Asset Preservation Program - 
Rehabilitation/Reconstruction/Upgradin
g of Damaged Paved Roads - Secondary 

Roads - Cordon - Aurora Bdry. Rd. 
(Isabela Bdry. Jct Dumaboto) K0342+050 

- K0343+452

Aglipay, Quirino 07/03/2022 1 Quirino DEO LF 47.500 283 04/01/2022 01/08/2023 20.13 OG 0.395 0.300 0.150 0.030 0.037 0.050 96.20% - AHD

103 APD CONSTRUCTION 17467 L AA MB GE

22BK0003 - Network Development 
Program - Road Widening - Secondary 

Roads - Cordon - Aurora Bdry Road 
(Isabela Bdry-Jct Dumabato) - 

K0351+180 - K0352+280

Aglipay, Quirino 07/03/2022 1 Quirino DEO LF 26.380 198 02/09/2022 08/25/2022 11.57 OG 0.395 0.300 0.150 0.030 0.035 0.050 96.00% - AHD

104 APD CONSTRUCTION 17467 L AA MB GE

22BK0088 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - 

Access Roads and/or Bridges from the 
National Roads leading to 

Major/Strategic Public 
Buildings/Facilities - Construction of 
Road Junction Pinaripad Sur - Diodol 

Road

Aglipay, Quirino 07/03/2022 1 Quirino DEO LF 34.298 176 04/01/2022 09/23/2022 13.92 OG 0.387 0.278 0.150 0.030 0.030 0.050 92.50% - AHD

105 76 APS CONSTRUCTION 37304 L B SB GE

22BB0012 - OO2: Protect Lives and 
Properties Against Major Floods - 

Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River 

Basins and Principal Rivers - 
Construction of Flood Mitigation 

Structure - Construction of Flood Control 
at N

Baggao, Cagayan 07/02/2022 1
Cagayan 1st 

DEO
LF 29.385 261 02/02/2022 10/20/2022 43.37 OG 0.386 0.283 0.150 0.024 0.037 0.033 91.30% - AHD

106 77
AQUALINE 

CONSTRUCTION
11555 L AA MB GE

22IA0006 - Economic Zones NRJ Agpangi 
Connecting to Sitio Pongon Road In 

Support of the Food and Resource-Based 
Processing, (11.595323°, 124.402653° to 

11.591209°, 124.405969°) Section-1; 
(11.591697°, 124.407256° to 11.59543°, 

124.415177°) Section-2

Naval, Biliran 06/24/2022 1 Biliran DEO LF 48.988 215 02/21/2022 09/23/2022 7.15 OG 0.397 0.298 0.150 0.030 0.047 0.033 95.50% - AHD

107
AQUALINE 

CONSTRUCTION
11555 L AAA MB GE

22IC0003 - Asset Preservation - 
Preventive Maintenance - Primary Roads 

- Palo - Carigara - Ormoc Rd., K0916+(-
809) to K0917+189

Brgy. Buri, Brgy. 
Cavite East and 

Brgy. Arado, 
Palo, Leyte

06/26/2022 1 Leyte 1st DEO LF 48.018 217 02/15/2022 09/19/2022 42.42 OG 0.400 0.240 0.150 0.030 0.028 0.033 88.10% - AHD

108
AQUALINE 

CONSTRUCTION
11555 L AAA MB GE

22IC0019 - Network Development - Road 
Widening - Tertiary Roads - Tanauan - 
Dagami Road, K0926+000 - K0927+000

Tanauan, Leyte 06/26/2022 1 Leyte 1st DEO LF 28.808 174 02/24/2022 08/16/2022 4.37 OG 0.391 0.247 0.150 0.030 0.028 0.033 87.90% - AHD

109 78

AQUATERRA KONSTRUKT 
INC. / ZLREJ TRADING 
AND CONSTRUCTION 
CORP. (Joint Venture)

JV-21-6393 L A MA GE

22HB0091- Convergence and Special 
Support Program - Sustainable 

Infrastructure Projects Aleviationg Gaps 
(SIPAG) - Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities - Construction of 

Drainage System - Barangay Poblacion, 
Section 1: Sta. 0+000 to Sta. 0+433, 
Section 2: Sta. 0+000 to Sta. 0+242, 
Section 3: Sta. 0+000 to Sta. 0+285

Bilar, Bohol 06/25/2022 1 Bohol 3rd DEO LF 32.338 225 03/23/2022 11/02/2022 23.03 OG 0.394 0.240 0.150 0.030 0.056 0.033 90.30% - AHD

110 79

AQUATERRA KONSTRUKT, 
INC. / MCGABRIEL 

CONSTRUCTION (Joint 
Venture)

JV-20-0325 L A MA GE
21JA0047 - Construction of Shoreline 

Protection, San Ramon Section
Talisayan, 

Zamboanga City
07/02/2022 1

Zamboanga 
City DEO

LF 41.992 422 06/15/2021 08/10/2022 -4.39 OG 0.393 0.300 0.106 0.030 0.042 0.033 90.40% - DEL
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111 80
AQUINO-DELA CRUZ 

ENGINEERING & 
CONSTRUCTION

16751 L A MB GE
22AJ0070 - Construction of Bridge at 

Brgy. Banaoang - Leet
Sta. Barbara, 
Pangasinan

07/11/2022 1
Pangasinan 

4th DEO
LF 24.161 184 03/24/2022 09/23/2022 -4.89 OG 0.392 0.270 0.101 0.030 0.056 0.033 88.20% - DEL

112 81

AQUINO-DELA CRUZ 
ENGINEERING & 

CONSTRUCTION / LEZA 
CONSTRUCTION AND 

SUPPLY (Joint Venture)

JV-21-5662 L A MB GE

22AJ0008 - Road Widening - Secondary 
Roads along San Carlos-Calasiao Rd - 
K0211+657 - K0212+472, K0212+580 - 

K0212+696

Calasiao, 
Pangasinan

07/11/2022 1
Pangasinan 

4th DEO
LF 39.200 298 02/21/2022 12/15/2022 0.46 OG 0.372 0.180 0.150 0.030 0.055 0.050 83.70% - AHD

113 82
AR LUSTRE 

CONSTRUCTION 
CORPORATION

07680 L AAA LA GE

22EG0021 - Preventive Maintenance 
(Asphalt Overlay) along PPSR Jct. - 

Napsan - Apurawan Rd - K0058+(-659) - 
K0059+000

Puerto Princesa 
City, Palawas

07/11/2022 1
Palawan 3rd 

DEO
LF 27.518 72 03/24/2022 06/03/2022 0.00 C 0.500 0.133 0.300 93.30%

93.30%
Very Satisfactory

ONS

114 83

ARCINUE COMM'L 
CORPORATION / RITZTOK 

CONSTRUCTION AND 
SUPPLY (Joint Venture)

JV-21-6394 L A MB GE
22L00092 - Construction of Junction 

Salingcomot - Batawan Road
Baganga, Davao 

Oriental
06/29/2022 1

Regional Office 
No. XI

LF 159.134 300 02/24/2022 12/20/2022 6.21 OG 0.379 0.300 0.150 0.030 0.051 0.050 96.00% - AHD

115 84
AREMAR CONSTRUCTION 

CORP.
41289 L B MA GE

22FL0002 - Network Development 
Program - Off Carriageway Improvement 

- Secondary Roads - Gate - Bulan - 
Airport Road - K0637+600 - K0638+000, 
K0638+010 - K0638+130, K0638+165 - 
K0638+175, K0638+190 - K0638+230, 
K0638+260 - K0638+280, K0638+340 - 
K0638+410, K0638+625 - K0638+645, 
K0638+785 - K0638+900, K0638+950 - 
K0639+000, K0639+350 - K0639+450, 
K0639+755 - K0639+875, K0639+950 - 

K0639+990

Bulan, Sorsogon 06/27/2022 1
Sorsogon 2nd 

DEO
LF 33.271 149 03/21/2022 08/16/2022 16.70 OG 0.374 0.265 0.150 0.030 0.037 0.050 90.60% - AHD

116
AREMAR CONSTRUCTION 

CORP.
41289 L A MA GE

22IJ0029- 001: Calbayog City Coastal 
Road, Package A

Samar 07/03/2022 1 Samar 1st DEO LF 90.517 183 03/23/2022 09/21/2022 15.77 OG 0.395 0.240 0.150 0.020 0.037 0.033 87.50% - AHD

117 85
ARKY CONSTRUCTION 

AND SUPPLY
32692 L AAA MB GE

22FI0036 - Flood Management Program - 
Construction/Maintenance of Flood 
Mitigation Structures and Drainage 

Systems - Rehabilitation/Improvement 
of Tugbo River Control, Sta. 0+140 - Sta. 

0+262 (Downstream, Right Side), Sta. 
0+507 - Sta. 0+722 (Upstream, Left Side)

Masbate City 
and Mobo, 
Masbate

06/29/2022 1
Masbate 2nd 

DEO
LF 33.004 240 02/08/2022 10/05/2022 0.39 OG 0.391 0.262 0.150 0.030 0.050 0.050 93.30% - AHD

118 86
ARM-ASIA 

CONSTRUCTION & 
ENGINEERING

27561 L B SB GE
21AD0047 - Completion of San Jose-San 

isidro-San Nicolas Drainage Canal
Candon City, 

Ilocos Sur
07/07/2022 2

Ilocos Sur 2nd 
DEO

LF 29.400 190 10/22/2021 04/29/2022 9.38 C 0.345 0.163 0.300 80.80%
88.66%

Satisfactory
AHD

119 87
ARNOLD G. COSIPAG 

CONSTRUCTION
12700 L D SB GE

22IM0030- 
Construction/Upgrading/Rehabilitation 

of Drainage along National Roads, 
Daang Maharlika (Sn. Juanico Br)- 

K0897+450- K0897+820

Tacloban City 07/04/2022 1
Tacloban City 

DEO
LF 27.999 222 02/24/2022 10/03/2022 1.55 OG 0.400 0.240 0.150 0.022 0.042 0.050 90.40% - AHD

120 88 ARQ BUILDERS 35966 L AA LA GB

21HE0163- Local Program- Buildings and 
Other Structures- 

Multipurpose/Facilities- Local 
Infrastructure Program- Construction of 
Social Services Building, Talisay City Hall 

Compound

Barangay 
Lawaan II, 

Talisay City, 
Cebu

06/23/2022 2 Cebu 2nd DEO LF 39.150 300 10/07/2021 08/02/2022 0.01 OG 0.395 0.225 0.150 0.030 0.033 0.050 88.30% - AHD

121 ARQ BUILDERS 35966 L AA MB GE
22N00006 - Construction of Road, NRJ 

Sta. Irene - Sitio Inagawan, Brgy. La 
Purisima Road

Prosperidad, 
Agusan del Sur

06/26/2022 1
Regional Office 

No. XIII
LF 139.939 270 03/28/2022 12/22/2022 16.49 OG 0.399 0.300 0.150 0.020 0.056 0.050 97.50% - AHD

122 89
ASC CONSTRUCTION & 
CONCRETE PRODUCTS

26788 L AA LA GE

21PB0004 - Flood Management Program 
- Construction / Rehabilitation of Flood 
Mitigation Facilities within Major River 

Basins and Principal Rivers, Construction 
of Nabuangan River (Upstream) Flood 

Control, Sta. 37+807 - Sta. 38+267 (L/S), 
Sitio Paddig, Brg

Conner, Apayao 07/11/2022 2
Apayao 1st 

DEO
LF 39.200 237 12/02/2021 07/26/2022 2.54 OG 0.382 0.240 0.150 0.030 0.037 0.033 87.20% - AHD

123
ASC CONSTRUCTION & 
CONCRETE PRODUCTS

26788 L AA LA GE

21BD0076 - Organizational Outcome 2: 
Protect Lives and Properties Against 
Major Floods - Flood Management 

Program - Construction/Rehabilitation of 
Flood Mitigation Facilities within Major 

River Basins and Principal Rivers - 
Construction of Drainage System

Tuguegarao City, 
Cagayan

07/04/2022 1
Cagayan 3rd 

DEO
LF 41.496 357 11/11/2021 11/02/2022 0.47 OG 0.399 0.269 0.150 0.030 0.037 0.033 91.80% - AHD
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124
ASC CONSTRUCTION & 
CONCRETE PRODUCTS

26788 L AA LA GE

21BC0140 - Organizational Outcome 2 - 
Protect Lives and Properties Against 

Major Floods - 
Construction/Maintenance of Flood 
Mitigation Structures and Drainage 

Systems - Reconstruction of Dugo Flood 
Control Structures along Abulug River, 

Dugo, Banguian, St

Abulug, Cagayan 07/03/2022 1
Cagayan 2nd 

DEO
LF 49.000 228 11/26/2021 07/11/2022 -8.74 OG 0.380 0.300 0.063 0.030 0.033 0.033 83.90% - DEL

125 90

ASC CONSTRUCTION & 
CONCRETE PRODUCTS / 

ISNAG BUILDERS & DEV'T. 
CORPORATION (Joint 

Venture)

JV-21-5901 L AA LA GE

22PC0014 - Construction/ Rehabilitation 
of Flood Mitigation Facilities within 

Major River Basins and Principal Rivers- 
Construction of Apayao-Abulug River 
Basin Flood Control Structure, Swan 

Sction, Sta. 37+121- Sta. 37+682 (R/S)

Pudtol, Apayao 07/12/2022 1
Apayao 2nd 

DEO
LF 79.576 300 03/31/2022 01/24/2023 2.26 OG 0.019 0.240 0.150 0.030 0.033 0.050 52.20% - AHD

126 91
ASIAN PEARL 

CONSTRUCTION & DEVT. 
CORP.

9059 L B MA GE

22AA0074 - Off Carriageway 
Improvement - Primary Roads - Manila 
North Road - K0491+278 - K0491+799, 

Bacarra, Ilocos Norte

Bacarra, Ilocos 
Norte

07/08/2022 1
Ilocos Norte 

1st DEO
LF 19.082 175 03/03/2022 08/24/2022 4.40 OG 0.370 0.300 0.150 0.020 0.043 0.050 93.30% - AHD

127 92
ATHENA CONSTRUCTION 

AND DEVELOPMENT
37750 L D SB GE

22EH0036 - Construction of Pato-o Flood 
Control Structure

Odiongan, 
Romblon

07/05/2022 1 Romblon DEO LF 23.975 203 04/11/2022 10/30/2022 52.67 OG 0.400 0.210 0.150 0.030 0.045 0.050 88.50% - AHD

128 93
AVATAR CONSTRUCTIONS 

COMPANY
31455 L B SB GE

21NE0069-
Construction/Upgrading/Rehabilitation 

of Drainage along National Roads, 
Dinagat-Loreto Road, K0003+205-

K0061+082, I.S.

Dinagat Islands 07/01/2022 2
Dinagat Islands 

DEO
LF 24.536 180 08/17/2021 04/13/2022 0.00 C 0.490 0.189 0.300 97.90%

92.38%
Very Satisfactory

ONS

129 94 B.R.G. CONSTRUCTION 21931 L B MA GE

22BJ0036 - 
Rehabilitation/Reconstruction/Upgradin

g of Damaged Paved Roads - Tertiary 
Roads, DM Jct. - Malasin Road, 

K0252+650 - K0253+848

Dupax del Norte, 
Nueva Vizcaya

07/04/2022 1
Nueva Vizcaya 

2nd DEO
LF 35.045 341 02/18/2022 01/24/2023 25.16 OG 0.386 0.300 0.150 0.030 0.042 0.050 95.80% - AHD

130 B.R.G. CONSTRUCTION 21931 L B MA GE

22BJ0042- Construction/Maintenance of 
Flood Mitigation Structure and Drainage 

Systems Construction of Flood Control 
along Santa Cruz River, San Fabian 

Section

Kayapa, Nueva 
Vizcaya

06/30/2022 1
Nueva Vizcaya 

2nd DEO
LF 91.507 337 03/04/2022 02/03/2023 52.75 OG 0.391 0.296 0.150 0.030 0.042 0.050 95.90% - AHD

131 95
BADSBRO CONSTRUCTION 

& GENERAL 
MERCHANDISE

32876 L A MA GE

22JI0015 -Constructio/ Improvement of 
Access Roads leading to Declared 

Tourism Destinations - National Road 
Junction leading to Muyo Cave and Falls

Buug, 
Zamboanga 

Sibugay
07/07/2022 1

Zamboanga 
Sibugay 1st 

DEO
LF 27.127 209 01/28/2022 08/24/2022 27.76 OG 0.393 0.275 0.150 0.030 0.033 0.050 93.10% - AHD

132
BADSBRO CONSTRUCTION 

& GENERAL 
MERCHANDISE

32876 L A MB GE
22JI0007 - Construction of By-Pass Road 

and Diversion Road - NRJ La Dicha - 
Danlugan Road, La Dicha

Malangas, 
Zamboanga 

Sibugay
07/07/2022 1

Zamboanga 
Sibugay 1st 

DEO
LF 38.412 229 01/28/2022 09/13/2022 9.25 OG 0.387 0.259 0.150 0.030 0.028 0.050 90.40% - AHD

133
BADSBRO CONSTRUCTION 

& GENERAL 
MERCHANDISE

32876 L A MB GE
22JB0019 - Construction of Conrete Road 
- NRJ Barangay Linay Section leading to 

Tulbong Falls

Manukan, 
Zamboanga del 

Norte
06/30/2022 1

Zamboanga 
del Norte 1st 

DEO
LF 57.728 165 02/10/2022 07/24/2022 0.10 OG 0.391 0.300 0.150 0.030 0.037 0.050 95.80% - AHD

134 96
BALINTUGAN 

CONSTRUCTION
34566 L A MB GE

*20P00026- Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System- Asset Preservation Program- 
Rehabiilitation/Reconstruction of Roads 
with Slips, Slope Collapse and Landslide- 

Primary Roads- Kennon Road- 
K0223+749 to K0223+890

Tuba, Benguet 04/21/2022 1
CAR Regional 

Office
LF 193.000 360 01/07/2022 01/01/2023 74.08 C 0.486 0.165 0.300 95.10%

95.10%
Very Satisfactory

AHD

135 97
BALLESTEROS 

CONSTRUCTION AND 
SUPPLY

44614 L D SB GE

22AJ0003 - Road Widening - Secondary 
Roads along Villasis - Malasiqui - San 
Carlos Rd. - K0195+577 - K0195+700, 

K0195+828 - K0196+405

Malasiqui, 
Pangasinan

07/11/2022 1
Pangasinan 

4th DEO
LF 20.773 196 03/31/2022 10/12/2022 31.12 OG 0.390 0.292 0.150 0.022 0.040 0.050 94.40% - AHD

136 98
BANGYAN 3D 

CONSTRUCTION
48505 L C SB GE

22PK0016- Organizational Outcome 2: 
Protect Lives and Properties Against 

Major Floods: Managemant Program- 
Construction/ Rehabilitation of Flood 

Mitigation Facilities within Major River 
Basins and Principal Rivers- Construction 

of Suklap Flood Control Structure

Tanglang, 
Lubuagan, 

Kalinga
07/10/2022 1

Upper Kalinga 
DEO

LF 29.105 339 02/21/2022 01/25/2023 23.46 OG 0.361 0.240 0.150 0.030 0.047 0.050 87.80% - AHD

137 99
BANSOY CONSTRUCTION 

AND SUPPLY
36882 L B SB GE

22GD0012 - Road Widening - along Iloilo 
East Coast - Capiz Rd (S00273PN) 

K0155+000 - K0155+808

President Roxas, 
Capiz

07/02/2022 1 Capiz 1st DEO LF 18.548 150 02/21/2022 08/30/2022 -0.84 OG 0.393 0.244 0.142 0.030 0.050 0.033 89.20% - DEL
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138 100
BAQPRINCE 

CONSTRUCTION
28337 L A MA GE

22DF0076 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System, Network Development 
Program, Road Widening - Tertiary 

Roads, S Dock Topside Road - K002+(-
489) - K003+885

Corregidor 
Island, Cavite 

City
06/20/2022 1 Cavite 1st DEO LF 90.214 220 03/10/2022 10/15/2022 27.61 OG 0.390 0.258 0.150 0.030 0.042 0.050 92.00% - AHD

139 101

BAQPRINCE 
CONSTRUCTION / R.V. 

RIETA TRADING & 
GENERAL CONSTRUCTION 

(Joint Venture)

JV-21-5981 L A MA GE

22DF0024 - Organizational Outcome 2: 
Protect Lives and Properties Against 
Major Floods, Flood Management 

Program, Construction / Maintenance of  
Flood Mitigation Structures and 

Drainage System, Construction of 
Revetment along Imus River

Brgy. Binakayan, 
Kawit, Cavite

06/20/2022 1 Cavite 1st DEO LF 85.352 266 02/28/2022 11/20/2022 1.52 OG 0.392 0.240 0.150 0.030 0.042 0.050 90.40% - AHD

140 102 BDA JR CONSTRUCTION 40445 L A SB GE

22BF0018: Access Roads and/or Bridges 
from the National Road/s Leading to 
Major / Strategic Public Buildings / 
Facilities - Rehabilitation of Eden - 

Cabaritan Road

Barangay Eden, 
San Manuel, 

Isabela
06/30/2022 1

Isabela 2nd 
DEO

LF 9.861 98 03/14/2022 06/19/2022 -2.67 C 0.487 0.187 0.220 89.40%
89.40%

Very Satisfactory
DEL

141 103 BENRAM CONSTRUCTION 32198 L A MA GE
22JA0012 - Widening of Permanent 

Bridges - Labuan Br. (B01921MN) Along 
Zamboanga City - Labuan - Limpapa Rd

Zamboanga City 07/02/2022 1
Zamboanga 

City DEO
LF 43.468 345 03/21/2022 02/28/2023 19.31 OG 0.400 0.256 0.150 0.030 0.047 0.050 93.30% - AHD

142 BENRAM CONSTRUCTION 32198 L AA MA GE

21JA0012 - Widening of Permanent 
Bridges - Latap Bridge (New) 

(B01770MN) Along Zamboanga City - 
Labuan - Limpapa Road

Zamboanga City 07/02/2022 2
Zamboanga 

City DEO
LF 20.344 280 06/25/2021 03/31/2022 0.00 C 0.500 0.156 0.300 95.60%

93.80%
Very Satisfactory

ONS

143 104
BERTO LUCCI BUILDERS & 

SUPPLY
32560 L A MA GE

22DE0039 - Convergence and Special 
Support Program, Basic Infrastructure 
Program (BIP), Access Roads and/or 
Bridges from the Naational Road/s 
leading to Major/Strategic Public 

Buildings/Facilities, Construction of 
Roads

Barangay San 
Isidro, Batangas 
City, Batangas

06/17/2022 1
Batangas 2nd 

DEO
LF 21.780 162 02/03/2022 07/14/2022 -5.51 OG 0.371 0.300 0.095 0.030 0.056 0.033 88.50% - DEL

144 105
BET CONSTRUCTION & 

SUPPLY
31764 L A MB GE

22AH0060 - Construction/Improvement 
of Access Road Leading to the Angalacan 

River Ecotourism Park

Mangaldan, 
Pangasinan

07/09/2022 1
Pangasinan 

2nd DEO
LF 34.297 229 02/17/2022 10/03/2022 0.56 OG 0.363 0.300 0.150 0.022 0.050 0.050 93.50% - AHD

145
BET CONSTRUCTION & 

SUPPLY
31764 L A MB GE

22A00084 - Construction of Missing 
Links/New Road, Mangatarem - Sta. 

Cruz Road
Pangasinan 07/12/2022 1

Regional Office 
No. I

LF 70.593 221 02/24/2022 10/02/2022 11.53 OG 0.376 0.291 0.150 0.030 0.035 0.050 93.20% - AHD

146
BET CONSTRUCTION & 

SUPPLY
31764 L A MA GE

22A00009 - Construction of Flood 
Mitigation Structure along Bued River 

(Phase I)

Brgy. Anonang, 
San Fabian, 
Pangasinan

07/12/2022 1
Regional Office 

No. I
LF 101.325 330 02/24/2022 01/19/2023 38.02 OG 0.361 0.274 0.150 0.030 0.040 0.050 90.50% - AHD

147 106

BET CONSTRUCTION & 
SUPPLY / 2-R 

CONSTRUCTION SUPPLY 
(Joint Venture)

JV-21-6054 L A A GE
22AJ0011 - Construction of Slope 

Protection Works along Agno River

Brgy. Supo, San 
Carlos City, 
Pangasinan

07/11/2022 1
Pangasinan 

4th DEO
LF 47.501 200 02/21/2022 09/08/2022 0.11 OG 0.385 0.257 0.150 0.030 0.045 0.050 91.70% - AHD

148 107

BET CONSTRUCTION & 
SUPPLY / JG GARCIA 

CONSTRUCTION & SUPPLY 
(Joint Venture)

JV-21-6657 L A MB GE
22AH0065 - Construction of San Jacinto-
Pozorrubio, Pangasinan Road, Barangays 

Lobong and Capaoay

San Jacinto, 
Pangasinan

07/09/2022 1
Pangasinan 

2nd DEO
LF 48.996 218 02/23/2022 09/28/2022 -0.88 OG 0.367 0.300 0.141 0.022 0.042 0.033 90.50% - DEL

149 108
BETTER WORK 

CONSTRUCTION
24432 L B MA GE

22MG0033-Construction of Riverbank 
Protection along Safall River, Brgy. 

Poblacion

T'boli, South 
Cotabato

06/23/2022 1
South 

Cotabato 2nd 
DEO

LF 49.408 150 03/02/2022 07/29/2022 8.10 OG 0.394 0.282 0.150 0.030 0.045 0.050 95.10% - AHD

150 109 BHM CONSTRUCTION 30724 L AA MA GE

21BA0054 - 
Rehabilitation/Reconstruction/Upgradin

g of Damaged Paved Roads-Tertiary 
Roads; San Vicente- Savidug-Chavayan-

Sumnanga-Nakanmuan Road 
K0023+003.00-K0023+190.25

 Sabtang, 
Batanes

06/11/2022 1 Batanes DEO LF 17.115 361 08/06/2021 08/01/2022 -4.70 OG 0.383 0.277 0.103 0.030 0.061 0.033 88.70% - DEL

151 110
BICOL GOLDROCK 

CONSTRUCTION CORP.
32376 L B MA GE

Contract ID No. 22FE0004 - 002: Flood 
Management Program  - Construction/ 

Maintenance of Flood Mitigation 
Structures and Drainage Systems - 
Construction of Revetment (Along 
Libmanan River) Within Bicol River 

Basin, Brgy. Palangon

Libmanan, 
Camarines Sur

06/29/2022 1
Camarines Sur 

2nd DEO
LF 48.013 205 02/22/2022 09/14/2022 0.90 OG 0.383 0.242 0.150 0.030 0.042 0.050 89.70% - AHD
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152 111
BIGFOOT CONSTRUCTION 

& SUPPLY
24769 L B MA GE

Contract ID No. 22HJ0051 - 
ORGANIZATIONAL OUTCOME 001: 
Ensure Safe and Reliable National Road 
System: Network Development 
Program: Road Widening - Tertiary 
Roads: Dumaguete City - Valencia - 
Bacong Rd - K0010+414 - K0011+091, 
K0011+110 - K0011+323

Valencia, Negros 
Oriental

06/29/2022 1
Negros 

Oriental 3rd 
DEO

LF 22.300 205 02/15/2022 09/07/2022 0.19 OG 0.327 0.300 0.150 0.024 0.056 0.050 90.70% - AHD

153 112
BKA CONSTRUCTION AND 

SURVEYING
39361 L D SB GE

22PI0058-Organization Outcome 
1:Ensure Safe abd Reliable National 
Road System, Asset Preservation-

Construction/Upgrading/Rehabilitation 
of Drainage along National Road-

Secondary Roads: Mountain Province-
Cagayan via Tabuk-Enrile Road - 

K0392+310, K0392+634

Bontoc, 
Mountain 
Province

07/01/2022 1
Mt. Province 

1st DEO
LF 19.109 187 02/17/2022 08/22/2022 -6.35 OG 0.390 0.280 0.087 0.030 0.042 0.033 86.20% - DEL

154 113
BNR CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

12903 L AAA MB GE

22HN0001- OO2: Protect Lives and 
Properties Against Major Floods- Flood 

Management Program- 
Construction/Maintenance of Flood 
Mitigation Structures and Drainage 

Systems- Construction of Flood Control 
Structure along Cansaga River, Barangay 

Danglag

Consolacion, 
Cebu

06/24/2022 1 Cebu 6th DEO LF 96.502 243 02/24/2022 10/24/2022 4.01 OG 0.373 0.240 0.150 0.030 0.055 0.050 89.80% - AHD

155 114
BOBSAN BUILDERS AND 

SUPPLY
47759 L C SB GB

21P00012- Convergence and Special 
Support Program: 

Construction/Improvement of Various 
Infrastratures in Support of National 
Security- Construction of Quartering 
Facility Building, Kalinga Provincial 

Office

Tabuk City, 
Kalinga

07/09/2022 2
CAR Regional 

Office
LF 19.249 279 05/21/2021 02/23/2022 0.00 C 0.497 0.199 0.000 69.60%

78.63%
Unsatisfactory

ONS

156 115
BOOMETRIX 

DEVELOPMENT CORP.
40441 L A MB GE

22NF0024 - Construction of Slope 
Protection Structure along Union - 

Malinao Road Phase 3

General Luna, 
Surigao del 

Norte
07/02/2022 1

Surigao del 
Norte 1st DEO

LF 85.981 203 03/21/2022 10/09/2022 54.13 OG 0.384 0.300 0.150 0.030 0.056 0.033 95.30% - AHD

157 116
BORGONIA 

CONSTRUCTION AND 
ENTERPRISES

38141 L D SB GE
22JC0006 - Construction of By-Pass and 
Diversion Roads, Labason By-Pass Road, 

(Osukan Br. 2)

Zamboanga del 
Norte

07/01/2022 1
Zamboanga 

del Norte 2nd 
DEO

LF 19.014 241 04/07/2022 12/03/2022 13.27 OG 0.400 0.249 0.150 0.030 0.033 0.050 91.20% - AHD

158 117
BOSH MEGATRADE AND 

SERVICES CO.
40756 L A MA GE

22JH0007 - Rehabilitaiton along 
Tabiawan Road Section, Barangay 

Tabiawan

Isabela City, 
Basilan

07/01/2022 1
Isabela City 

DEO
LF 13.636 150 02/24/2022 07/23/2022 -3.67 OG 0.392 0.262 0.113 0.030 0.035 0.033 86.50% - DEL

159 118
BRENTMIN ROOFING 

ENTERPRISE
37191 L A MA GE

Contract ID No. 22FC0215 - Construction 
of Diversion/Bypass Road, Municipality 

of Mercedes, Camarines Sur (Cory 
Aquino Blvd. connecting Panotes Blvd.)

Brgy. San Roque, 
Mercedes, 

Camarines Norte
06/28/2022 1

Camarines 
Norte DEO

LF 70.149 235 03/25/2022 11/14/2022 1.97 OG 0.389 0.256 0.150 0.030 0.047 0.050 92.20% - AHD

160
BRENTMIN ROOFING 

ENTERPRISE
37191 L A MA GE

Contract ID No. 22FC0116 - Construction 
of Mampurog River Control Structure, 

Brgy. Mampurog

San Lorenzo 
Ruiz, Camarines 

Norte
06/28/2022 1

Camarines 
Norte DEO

LF 41.439 186 03/30/2022 10/01/2022 2.48 OG 0.379 0.253 0.150 0.030 0.042 0.050 90.40% - AHD

161 119
C & F CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

3509 L A MA GE
22OF0048 - Rehabilitation of Road at 

Brgy. Holy Spirit
Quezon City 06/28/2022 1

Quezon City 
1st DEO

LF 37.632 270 02/10/2022 11/06/2022 7.16 OG 0.393 0.272 0.150 0.030 0.047 0.050 94.20% - AHD

162 120 C D U CONSTRUCTION 13915 L B MA GE
22II0037-  Retrofitting/Strengthening of 
Permanent, Pambujan Br. (B00299SM) 

along Catarman-Laoang Rd

Pambujan. 
Northern Samar

07/01/2022 1
Northern 

Samar 2nd 
DEO

LF 29.105 210 03/22/2022 10/17/2022 38.17 OG 0.399 0.239 0.150 0.022 0.051 0.050 91.10% - AHD

163 C D U CONSTRUCTION 13915 L B MA GE
22II0039: Widening of Permanent 

Bridges, Balud Br. (B00298SM) along 
Catarman-Laoang Rd.

San Roque, 
Northern Samar

07/01/2022 1
Northern 

Samar 2nd 
DEO

LF 80.249 360 02/22/2022 02/16/2023 35.71 OG 0.400 0.240 0.150 0.020 0.051 0.050 91.10% - AHD

164 121
C D U CONSTRUCTION / 

C.A. CONSTRUCTION AND 
SUPPLY (Joint Venture)

JV-21-5546 L B MA GE
22IH0005 - Construction of Flood Control 
Structure along Brgy. Sabang Zone 2 and 

Brgy. Looc

Allen, Northern 
Samar

06/30/2022 1
Northern 

Samar 1st DEO
LF 48.960 215 02/21/2022 09/23/2022 0.06 OG 0.399 0.284 0.150 0.030 0.037 0.050 95.00% - AHD

165 122 C N E CONSTRUCTION 22148 L B MA GE

22IG0025 - Bridge - Widening of 
Permanent Bridges, Buyhang Br. 

(B00252LT) along Ormoc - Baybay - 
Southern Leyte Road

Baybay City, 
Leyte

06/25/2022 1 Leyte 5th DEO LF 48.486 267 03/01/2022 11/22/2022 13.74 OG 0.391 0.257 0.150 0.030 0.047 0.050 92.50% - AHD

166 123
C.A. BETALAC 

CONSTRUCTION & GEN. 
MDSE.

28222 L A MA GE

22MG0024-Construction of Road Slope 
Protection Structure along Surallah-Lake 

Sebu-Maitum Road (S00838MN), 
K1806+025-K1806+820

South Cotabato 06/23/2022 1
South 

Cotabato 2nd 
DEO

LF 49.000 165 03/24/2022 09/04/2022 48.86 OG 0.367 0.239 0.150 0.030 0.047 0.050 88.30% - AHD

167 124
C.A. CONSTRUCTION AND 

SUPPLY
33533 L A SB GE

22IH0012 - Road Widening - Catarman -
Laoang Rd - K0758+000 - K0759+600

Mondragon, 
Northern Samar

06/30/2022 1
Northern 

Samar 1st DEO
LF 47.916 215 02/21/2022 09/23/2022 1.46 OG 0.395 0.252 0.150 0.030 0.033 0.033 89.30% - AHD
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168 125
C.B. GARAY PHILWIDE 

BUILDERS
06004 L AAA MB GE

22GD0025 - Construction of Flood 
Mitigation Structure - Construction of 
Cadio Flood Control along Panay River

Panitan, Capiz 07/02/2022 1 Capiz 1st DEO LF 70.879 285 02/28/2022 12/31/2022 20.19 OG 0.395 0.251 0.150 0.030 0.050 0.050 92.60% - AHD

169
C.B. GARAY PHILWIDE 

BUILDERS
06004 L AAA LA GE

22GP0025 - Reconstruction to Concrete 
Pavement - Tapaz - Jamindan - Altavas 

Rd (S00294PN), K0097+599 - K0099+295
Iloilo 07/01/2022 1 Capiz 2nd DEO LF 46.464 271 04/06/2022 01/01/2023 27.18 OG 0.384 0.254 0.150 0.030 0.025 0.050 89.30% - AHD

170 126
C.M. PANCHO 

CONSTRUCTION, INC.
00183 L AAAA LB GE

19Z00001 -Implementation of Civil 
Works for Arterial Road Bypass Project 

(Plaridel Bypass) Phase III, Contract 
Packages 1 and 2, K0034+900 to 

K0047+400, Funded under JICA Loan No. 
PH-P266

Plaridel Bulacan 07/14/2022 1

UPMO Roads 
Management 

Cluster I 
(Bilateral)

LF 1,270.515 915 02/24/2021 08/27/2023 1.86 OG 0.384 0.261 0.150 0.030 0.047 0.050 92.20% - Very Satisfactory

171 127

C.T. LEONCIO 
CONSTRUCTION AND 

TRADING / VCH 
CONSTRUCTION & 

TRADING (Joint Venture)

JV-21-6642 L AAA LA GE
22EF0044 - Widening of Permanent 

Bridges Calasaguen Br. 2 (B00383PW) 
along Puerto Princesa South Road

Brooke's Point, 
Palawan

07/08/2022 1
Palawan 2nd 

DEO
LF 32.208 258 02/21/2022 11/05/2022 2.44 OG 0.400 0.300 0.150 0.030 0.028 0.050 95.80% - AHD

172 128
C.V. CONSTRUCTION & 

DEVELOPMENT
8334 L A MA GE

22NG0021 - Construction of Timamana 
Flood Control Structure, Tubod, Surigao 

Del Norte / Brgy. Timamana

Tubod, Surigao 
Del Norte

07/01/2022 1
Surigao del 

Norte 2nd DEO
LF 48.470 196 02/11/2022 08/25/2022 1.43 OG 0.399 0.300 0.150 0.030 0.061 0.050 99.00% - AHD

173 129
CAANA CONSTRUCTION 

CORPORATION
34399 L B MA GE

22OH0024 - Organizational Outcome 2: 
Protect Lives and Properties against 

Major Floods - Construction 
(Completion) Slope Protection Structure - 

Bank Improvement/Sheet Piling of 
Maricaban Creek (Sta. 0+000 to Sta. 

0+234)

Pasay City 07/12/2022 1
South Manila 

DEO
LF 52.318 240 02/28/2022 10/25/2022 9.25 OG 0.384 0.235 0.150 0.030 0.042 0.033 87.40% - AHD

174 130
CABILAUAN 

CONSTRUCTION AND 
SUPPLY

18823 L B MA GE
22GI0005 - Construction of Road, Sitio 
Lanag, Brgy. Sta. Cruz - Sitio Pinamuna

Brgy. 
Consolacion, San 

Miguel, Iloilo
06/29/2022 1 Iloilo 4th DEO LF 30.379 155 02/09/2022 07/21/2022 1.50 OG 0.375 0.254 0.150 0.030 0.040 0.050 89.90% - AHD

175 131
CAD-ERA DESIGN AND 

BUILDER
33076 L B MA GB

21PJ0022 - National Building Program-
Multipurpose / Facilities-Structural 

Improvement of Public Buildings and 
Construction of Evacuation Centers / 

Quarantine Facilities-CAR-Construction 
of Evacuation Center

Ubao, 
Aguinaldo, 

Ifugao
07/07/2022 1

Ifugao 2nd 
DEO

LF 35.222 300 10/06/2021 08/01/2022 -38.16 OG 0.381 0.270 0.000 0.015 0.032 0.000 69.80% - DEL

176 132

CAD-ERA DESIGN AND 
BUILDER / WIMREG 

CONSTRUCTION AND 
SUPPLY (Joint Venture)

JV-21-5476 L B MA GB
21PL0118: Construction of Evacuation 

Center at Liwan West
Rizal, Kalinga 07/09/2022 2

Lower Kalinga 
DEO

LF 35.674 352 09/24/2021 09/10/2022 -1.68 OG 0.399 0.282 0.133 0.030 0.032 0.033 90.90% - DEL

177 133
CAGALAWAN 
ENTERPRISES

38019 L B MA GE

22KK0067 - Construction/ Improvement 
of Access Roads leading to Trades, 

Industries and Economic Zones (Roads 
Leveraging Linkages for Industry and 

Trade Infrastructure Program - ROLL-IT) - 
Barangay Silad Road connecting 

Barangay Mangga in support of the Co

Sugbongcogon, 
Misamis Oriental

06/21/2022 1
Misamis 

Oriental 1st 
DEO

LF 35.607 165 02/10/2022 07/24/2022 0.49 OG 0.388 0.240 0.150 0.030 0.033 0.050 89.10% - AHD

178 134 CALIRAYA BUILDERS 40147 L A SB GB
21DH0060 - Construction of Multi-

Purpose Building (Covered Court), Brgy, 
Bukal

Cavinti, Laguna 06/17/2022 2
Laguna 1st 

DEO
LF 4.801 180 11/10/2021 05/08/2022 0.00 C 0.500 0.150 0.300 95.00%

86.25%
Very Satisfactory

ONS

179 135
CAMBERWELL 

CONSTRUCTION AND 
SUPPLIES

39624 L A MA GE

22BG0026 - OO1: Ensure Safe and 
Reliable National Road System - 

Network Development Program - Road 
Widening - Tertiary Roads - Gamu - 

Roxas Road - K0391+(-156) - K0391+604

Gamu, Isabela 07/01/2022 1
Isabela 3rd 

DEO
LF 25.830 150 02/14/2022 07/13/2022 8.87 OG 0.377 0.300 0.150 0.030 0.050 0.033 94.00% - AHD

180 136
CAMCU CONSTRUCTION 

AND SUPPLIES
18507 L B SB GE

22GI0001 - Preventive Maintenance of 
Road: Concrete Reblocking - Mandurriao 

- Sn Miguel - Alimodian - Maasin - 
Cabatuan Rd (S00445PN) - K0014+828 - 

K0015+070, K0017+644 - K0018+300

Iloilo 06/29/2022 1 Iloilo 4th DEO LF 11.068 112 04/01/2022 07/21/2022 0.06 OG 0.387 0.248 0.150 0.030 0.040 0.033 88.80% - AHD
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181 137 CARTESIAN BUILDERS 35386 L B MA GE

22NE0045 - 
Rehabilitation/Reconstruction of 
National Roads With Slips, Slope 

Collapse And Landslide Along Dinagat-
Loreto Road - K0047+474-

K0047+594,K0047+799-
K0047+926,K0048+530-

K0048+644,K0048+703-K0048+810

Libjo, Dinagat 
Islands

07/01/2022 1
Dinagat Islands 

DEO
LF 52.915 270 03/15/2022 12/09/2022 31.35 OG 0.386 0.300 0.150 0.030 0.037 0.050 95.30% - AHD

182 CARTESIAN BUILDERS 35386 L B MA GE
21NE0032 - Construction of Flood 

Control Structure Protecting Rosita 
Bridge III

Libjo, Dinagat 
Islands

07/01/2022 2
Dinagat Islands 

DEO
LF 19.599 390 03/12/2021 04/05/2022 -2.18 C 0.487 0.169 0.235 89.10%

85.50%
Satisfactory

DEL

183 138

CAVDEAL - CAVITE IDEAL 
INTERNATIONAL 

CONSTRUCTION AND 
DEVELOPMENT 
CORPORATION

05599 L AAA LB GB

18Z00037 - Construction of the 
Professional Regulation Commission 

(PRC) Building, Phase 1, Superblock A, 
Central Business Park Island-A (CBPI-A)

Bay City, Pasay 
City

07/13/2022 2

UPMO 
Buildings 

Management 
Cluster

LF 872.898 1387 04/25/2019 02/09/2023 -6.78 OG 0.358 0.300 0.082 0.030 0.056 0.033 85.90% - Satisfactory

184 139
CBC CONSTRUCTION & 

SUPPLY
38169 L B MA GE

Contract ID No. 22FB0034 - 002 - 
Construction/ Maintenance of Flood 
Mitigation Structures and Drainage 

Systems - Construction of Cagsawa Ruins 
Protection Dike (Tributary "A")

Daraga, Albay 07/01/2022 1 Albay 2nd DEO LF 72.373 225 03/04/2022 10/14/2022 14.34 OG 0.368 0.256 0.150 0.030 0.047 0.050 90.10% - AHD

185 140

CBC SQUARE BUILDERS 
CO. / LLABAN 

CONSTRUCTION AND 
SUPPLY (Joint Venture)

JV-21-6141 L A MB GE
22MC0017 - Road Widening along 

Kidapawan - Magpet - Pangao-an Road - 
K1622+351 - K1624+221

Kidapawan City, 
North Cotabato

07/01/2022 1
Cotabato 2nd 

DEO
LF 46.550 178 02/24/2022 08/20/2022 -5.34 OG 0.383 0.258 0.097 0.030 0.042 0.033 84.30% - DEL

186 141
CDC CONSTRUCTION AND 

SUPPLIES
28275 L B MA GE

22CL0053 - Road Widening, Secondary 
Roads, Olongapo-Bugallon Roads, 

K0162+000-K0162+513, K0162+525-
K0162+926

San Narciso, 
Zambales

06/22/2022 1
Zambales 1st 

DEO
LF 37.838 210 03/11/2022 10/06/2022 -5.52 OG 0.394 0.240 0.095 0.030 0.047 0.033 83.90% - DEL

187 142
CDU CONSTRUCTION / 

SAL CONSTRUCTION (Joint 
Venture)

JV-21-5730 L B SB GE

22IH0026 - Construction (Extension) of 
Catarman Flood Control Structures 

(Catarman River Basin), Brgy. 
Sampaguita, Jose Abad Santos, Baybay

Catarman, 
Northern Samar

06/30/2022 1
Northern 

Samar 1st DEO
LF 42.257 210 02/21/2022 09/18/2022 4.21 OG 0.399 0.291 0.150 0.030 0.033 0.050 95.30% - AHD

188 143
CELSO C. FERRER-

CONTRACTOR
10643 L AA LA GE

22CF0083 -Network Development 
Program - Construction of By-Pass and 

Diversion Roads - Felipe Vergara Bypass 
Road

Cabanatuan City, 
Nueva Ecija

06/23/2022 1
Nueva Ecija 

2nd DEO
LF 70.892 231 02/22/2022 10/10/2022 85.71 OG 0.392 0.300 0.150 0.030 0.042 0.050 96.40% - AHD

189 144
CENTERWAYS 

CONSTRUCTION AND 
DEVELOPMENT, INC.

34105 L A MA GE

21FM0030 - 002: Flood Management 
Program - Rehabilitation/Improvement 

of Shore Protection Structure, Brgy. Sitio 
Busdak

Barangay 
Bartolabac, San 

Jacinto, Masbate
07/28/2022 2

Masbate 1st 
DEO

LF 53.075 376 06/10/2021 06/20/2022 0.00 C 0.489 0.161 0.300 95.00%
92.36%

Very Satisfactory
ONS

190
CENTERWAYS 

CONSTRUCTION AND 
DEVELOPMENT, INC.

34105 L A MB GE

21FK0036 - Contruction/Maintenance of 
Flood Mitigation Structures and 

Drainage Systems - Construction of River 
Flood Control Structure Gimaloto

Sorsogon City 06/27/2022 1
Sorsogon 1st 

DEO
LF 43.509 234 01/12/2022 09/02/2022 0.18 OG 0.397 0.275 0.150 0.030 0.041 0.033 92.60% - AHD

191
CENTERWAYS 

CONSTRUCTION AND 
DEVELOPMENT, INC.

34105 L A MA GE
22FL0033 - Rehabilitation/Improvement 

of Flood Mitigation at Fabrica River
Bulan, Sorsogon 06/27/2022 1

Sorsogon 2nd 
DEO

LF 92.640 345 03/18/2022 02/25/2023 14.16 OG 0.353 0.274 0.150 0.030 0.042 0.050 89.90% - AHD

192 145

CENTERWAYS 
CONSTRUCTION AND 

DEVELOPMENT, INC. / L 
BROS. CONSTRUCTION & 
SUPPLY (Joint Venture)

JV-21-4395 L B MA GE

21FK0027 - Convergence and Special 
Support Program - 

Construction/Improvement of Access 
Roads leading to Declared Tourism 

Destinations - Donsol - Pilar - Castilla - 
Sorsogon City (DonPiCaSo) Tourism 

Highway

Castilla, 
Sorsogon

06/27/2022 2
Sorsogon 1st 

DEO
LF 96.500 420 04/19/2021 06/12/2022 0.00 C 0.487 0.163 0.300 95.00%

91.58%
Very Satisfactory

ONS

193 146
CEVIC CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
18015 L D SB GE

22HA0052- Construction of Road, 
Barangay Lourdes - Barangay Tangnan 
(Panglao) to Barangay Bingag (Dauis)

Panglao and 
Dauis, Bohol

06/25/2022 1 Bohol 1st DEO LF 19.012 176 03/24/2022 09/15/2022 2.83 OG 0.396 0.239 0.150 0.030 0.056 0.050 92.10% - AHD

194 147
CFC FIBER 

CONSTRUCTION 
CORPORATION

39860 L B SB GE

22BD0099 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - 

Access Roads and/or Bridges from the 
National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities - Retrofitting of 

Bobogan Bridge

Anquiray, 
Amulung, 
Cagayan

07/04/2022 1
Cagayan 3rd 

DEO
LF 17.446 122 03/28/2022 07/27/2022 9.89 OG 0.400 0.240 0.150 0.022 0.037 0.050 89.90% - AHD
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195
CFC FIBER 

CONSTRUCTION 
CORPORATION

39860 L B SB GE

22BD0093 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - 

Access Roads and/or Bridges from the 
National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities - Retrofitting of 

Pinacanauan Bridge

Larion, 
Tuguegarao City

07/04/2022 1
Cagayan 3rd 

DEO
LF 29.076 160 03/28/2022 09/03/2022 -1.48 OG 0.400 0.257 0.135 0.030 0.033 0.033 88.80% - DEL

196 148
CGGA BUILDERS AND 

ENTERPRISES
23762 L D SB GE

22ID0015 - Network Development - 
Road Widening - Tertiary Roads - Jaro - 

Dagami - Burauen - La Paz Road, 
K0985+376 to K0985+960

La Paz, Leyte 06/22/2022 1 Leyte 2nd DEO LF 19.587 158 03/16/2022 08/20/2022 18.90 OG 0.340 0.240 0.150 0.030 0.047 0.050 85.70% - AHD

197 149 CHARLZ CONSTRUCTION 8709 L AA MB GE

22NE0049 - 
Rehabilitation/Reconstruction of 
National Roads With Slips, Slope 

Collapse And Landslide Along Dinagat-
Loreto Road - K0011+438 - K0011+620

San Jose, 
Dinagat Islands

07/02/2022 1
Dinagat Islands 

DEO
LF 29.085 240 03/15/2022 11/09/2022 5.89 OG 0.372 0.300 0.150 0.030 0.033 0.050 93.50% - AHD

198 CHARLZ CONSTRUCTION 8709 L AA MA GE

22NG0025 - Construction of Flood 
Control (Baoy River) Purok 4, Barangay 
Magallanes, Claver, Surigao Del Norte / 

Brgy. Magallanes

Claver, Surigao 
Del Norte

07/01/2022 1
Surigao del 

Norte 2nd DEO
LF 57.318 243 03/11/2022 11/08/2022 17.42 OG 0.392 0.300 0.150 0.030 0.056 0.050 97.80% - AHD

199 150

CHARLZ CONSTRUCTION / 
CTB ENGINEERING 

CONSTRUCTION (Joint 
Venture)

JV-21-6275 L AA MA GE
22NG0033 - Construction of Baoy River 

Control, Barangay Daywan, Claver, 
Surigao Del Norte/Brgy. Daywan

Claver, Surigao 
Del Norte

06/29/2022 1
Surigao del 

Norte 2nd DEO
LF 56.170 243 03/11/2022 11/08/2022 5.40 OG 0.360 0.240 0.150 0.030 0.051 0.050 88.10% - AHD

200 151
CHRISTFER 

CONSTRUCTION & SUPPLY
36029 L B SB GE

22IH0046 - Construction of Shore 
Protection along Kinaguitman

Brgy. 
Kinaguitman, 

Allen, Northern 
Samar

06/30/2022 1
Northern 

Samar 1st DEO
LF 28.768 232 02/21/2022 10/10/2022 15.80 OG 0.399 0.292 0.150 0.030 0.033 0.050 95.40% - AHD

201
CHRISTFER 

CONSTRUCTION & SUPPLY
36029 L B MA GE

22II0047- Widening of Permanent 
Bridges, Simora Br. (B00318SM) along 

Rawis- Catubig Road

Laoang, 
Northern Samar

07/01/2022 1
Northern 

Samar 2nd 
DEO

LF 14.395 210 02/14/2022 09/11/2022 1.26 OG 0.400 0.240 0.150 0.020 0.033 0.050 89.30% - AHD

202 152
CHUN CONSTRUCTION 

AND TRADING, INC.
46852 L C SB GE

22KD0011 - Reconstruction to Concrete 
Pavement along CDO Port K1438+(-124) 

to K1438+580

Barangay 
Puntod, Cagayan 

de Oro City
06/20/2022 1

Cagayan de 
Oro City 2nd 

DEO
LF 24.000 177 02/21/2022 08/16/2022 -13.99 OG 0.358 0.240 0.010 0.030 0.028 0.000 66.60% - DEL

203 153
CJ ALCONS 

CONSTRUCTION AND 
SUPPLY

37692 L B SB GE

22PJ0001 - Convergence and Special 
Support Program - Construction / 

Improvement of Access Roads Leading to 
Trades, Industries and Economic Zones 
(Roads Leveraging Linkages for Industry 
and Trade Infrastructure Program - ROLL 

- IT) - Butac- Monggayang Road

Aguinaldo, 
Ifugao

07/07/2022 1
Ifugao 2nd 

DEO
LF 19.623 200 02/14/2022 09/01/2022 0.41 OG 0.394 0.240 0.150 0.030 0.042 0.033 88.90% - AHD

204 154
CLAVITE CONSTRUCTION 

AND SUPPLY
40502 L B SB GE

22HB0102- Convergence and Special 
Support Program - Sustainable 

Infrastructure Projects Aleviationg Gaps 
(SIPAG) - Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities - Construction of 
Road, Sitio Kawasan - Sitio Himatao, 

Barangay Montesunting, Section 1: Sta. 
0+000 to Sta. 0+479.07, Section 2: Sta. 
0+000 to Sta. 0+212.95, Setion 3: Sta. 

0+000 to Sta. 0+253.98

Carmen, Bohol 06/25/2022 1 Bohol 3rd DEO LF 19.170 110 04/04/2021 07/22/2022 -6.53 OG 0.393 0.280 0.085 0.030 0.051 0.033 87.20% - DEL

205 155
CLC CONSTRUCTION 

SERVICES AND SUPPLY
42793 L B SB GE

22KE0001 - Construction of Hubangon I 
River Control

Mahinog, 
Camiguin

06/22/2022 1 Camiguin DEO LF 28.021 160 02/09/2022 07/18/2022 5.10 OG 0.389 0.242 0.150 0.030 0.042 0.050 90.30% - AHD

206 156
CLIFFORD CONSTRUCTION 

CORPORATION
3724 L B MA GE

22GA0034 - Construction of Revetment 
Wall along Aklan River

Brgy. Mobo, 
Kalibo, Aklan

07/03/2022 1 Aklan DEO LF 49.000 248 02/04/2022 11/16/2022 21.13 OG 0.396 0.285 0.150 0.030 0.051 0.033 94.50% - AHD

207 157 CM TAN CONSTRUCTION 28087 L A MA GE
21N00014 - Lianga Coastal Bypass Road 

(SDCR Alternate Route)
Lianga, Surigao 

del Sur
06/25/2022 2

Regional Office 
No. XIII

LF 101.325 305 08/06/2021 06/06/2022 1.97 C 0.494 0.144 0.300 93.80%
93.02%

Very Satisfactory
AHD

208 CM TAN CONSTRUCTION 28087 L A MA GE
21NH0040 - Construction of Tandag 

Flood Control, Brgy. Dagocdoc
Tandag City, 

Surigao del Sur
06/23/2022 1

Surigao del Sur 
1st DEO

LF 74.027 497 03/04/2021 07/13/2022 -2.82 OG 0.393 0.300 0.122 0.030 0.037 0.033 91.50% - DEL

209 158
CMG JR BUILDERS / EARLY 

RISER CONSTRUCTION 
(Joint Venture)

JV-22-6768 L B MA GE
22GG0089 - Construction of Flood 

Control Structure along Jalaur River, 
Brgy. Delgado (Gama Grande)

Calinog, Iloilo 06/30/2022 1 Iloilo 2nd DEO LF 34.300 165 03/29/2022 10/06/2022 3.86 OG 0.395 0.242 0.150 0.030 0.045 0.050 91.20% - AHD
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210 159
COFEJOK CONSTRUCTION 

AND SUPPLY 
CORPORATION

27493 L A MA GE

22MH0028 - Construction of Concrete 
Road - NRJ to Sitio Sewal leading to 

Lagbasan Cave passing thru Burial Cave, 
Brgy. Kuden

Sen. Ninoy 
Aquino, Sultan 

Kudarat
07/09/2022 1

Sultan Kudarat 
2nd DEO

LF 23.457 120 03/18/2022 07/15/2022 1.01 OG 0.391 0.249 0.150 0.030 0.051 0.050 92.10% - AHD

211 160
CONCEPCION BASIC 

BUILDERS, INC.
5255 L AAA LA GE

21NI0055 - Widening of Permanent 
Bridges - San Jose Br. (B01756MN) along 

Jct. Lingig - Trento Rd

Brgy. San Jose, 
Bislig City, 

Surigao del Sur
06/23/2022 2

Surigao del Sur 
2nd DEO

LF 96.472 527 04/14/2021 09/22/2022 -0.27 OG 0.400 0.240 0.147 0.024 0.056 0.033 90.00% - DEL

212 161
COORS CONSTRUCTION 

CO.,INC.
33038 L A MB GB

21DO0085 - Repair / Maintenance of 
DSWD Building, Heaven for Elderly 

Sampaloc
Tanay, Rizal 06/22/2022 1 Rizal 2nd DEO LF 1.900 60 07/12/2021 09/09/2021 15.00 C 0.478 0.151 0.300 92.90%

92.9%
Very Satisfactory

AHD

213 162
COTTECORYLL 

CONSTRUCTION & 
TRADING CORP.

41434 L D SB GE
22OA0043 - Construction of R-10 

Pumping Station
Navotas City 06/27/2022 1

Malabon-
Navotas DEO

LF 19.597 270 02/14/2022 11/10/2022 61.84 OG 0.400 0.243 0.150 0.030 0.037 0.050 91.00% - AHD

214 163
CS CONSTRUCTION AND 

SUPPLY
24237 L B MA GE

22MF0013: Construction of Flood 
Control Structure, Ala River (Madanding 

Section)

Lambayong, 
Sultan Kudarat

06/24/2022 1
Sultan Kudarat 

1st DEO
LF 48.834 216 02/22/2022 09/25/2022 27.09 OG 0.398 0.262 0.150 0.022 0.056 0.050 93.80% - AHD

215
CS CONSTRUCTION AND 

SUPPLY
24237 L B MA GE

22MF0011: Construction of Flood 
Control Structure, Ala River (Impao 

Section)

Isulan, Sultan 
Kudarat

06/24/2022 1
Sultan Kudarat 

1st DEO
LF 48.999 186 02/22/2022 08/26/2022 1.22 OG 0.384 0.240 0.150 0.022 0.047 0.050 89.30% - AHD

216
CS CONSTRUCTION AND 

SUPPLY
24237 L B MA GE

21MF0058: Construction of Flood 
Control Structure, Sitio Conception, 

Brgy. Tinumigues

Lambayong, 
Sultan Kudarat

06/24/2022 2
Sultan Kudarat 

1st DEO
LF 45.243 228 11/23/2021 07/08/2022 -9.44 OG 0.398 0.278 0.056 0.022 0.037 0.033 82.40% - DEL

217 164

CS CONSTRUCTION AND 
SUPPLY / GIBUILD 

DEVELOPMENT CORP. 
(Joint Venture)

JV-22-7290 L B MA GE
22MF0029: Construction of Flood 

Control Structure, Sitio Panabungan, 
Brgy. Tinumigues

Lambayong, 
Sultan Kudarat

06/24/2022 1
Sultan Kudarat 

1st DEO
LF 35.887 158 04/11/2022 09/15/2022 15.98 OG 0.400 0.240 0.150 0.022 0.047 0.050 90.90% - AHD

218 165

CS CONSTRUCTION AND 
SUPPLY / SOPHIA GEU 
CONSTRUCTION AND 

SUPPLY CORPORATION 
(Joint Venture)

JV-21-6079 L B MA GE
22MF0014: Construction of Flood 

Control Structure, Ala River (Panas-
Bambad Section)

Isulan, Sultan 
Kudarat

06/24/2022 1
Sultan Kudarat 

1st DEO
LF 48.173 189 02/22/2022 08/29/2022 18.04 OG 0.397 0.240 0.150 0.022 0.042 0.050 90.10% - AHD

219 166

CTC BUILDER AND 
SUPPLIES INCORPORATED 

/ VCD CONSTRUCTION 
AND SUPPLY (Joint 

Venture)

JV-21-6025 L AA MA GE
22IH0057 - Construction of San Antonio 

Shore Protection along San Antonio 
Circumferential Road

San Antonio, 
Northern Samar

06/30/2022 1
Northern 

Samar 1st DEO
LF 48.468 211 02/21/2022 09/19/2022 1.57 OG 0.400 0.282 0.150 0.030 0.023 0.050 93.50% - AHD

220 167
CURVE-LINE 

CONSTRUCTION
19975 L B MA GE

22MH0011 - Road Widening -Marbel-
Allah Valley-Cotabato Rd - K1780 + 561 - 

K1781+000

Esperanza, 
Sultan Kudarat

07/09/2022 1
Sultan Kudarat 

2nd DEO
LF 57.073 216 03/02/2022 10/03/2022 22.98 OG 0.371 0.270 0.150 0.030 0.042 0.050 91.30% - AHD

221 168
CUTTING EDGE 

CONSTRUCTION SUPPLIES 
TRADING

46642 L B SB GE

22EF0077 - 
Rehabilitation/Reconstruction of Roads 
with Slips, Slope Collapse and Landslide 
Culandanum-Panalingaan Cross Country 

Rd - (S00065PW) Chainage 5455 - 
Chainage 5530

Bataraza, 
Palawan

07/08/2022 1
Palawan 2nd 

DEO
LF 6.262 165 03/19/2022 08/30/2022 1.89 OG 0.371 0.264 0.150 0.030 0.042 0.050 90.70% - AHD

222 169
C'ZARLES CONSTRUCTION 

& SUPPLY
23426 L A MB GE

21N00109 - Construction of Flood 
Control Structure (Downstream Right 

Side of Mahayhay Bridge), Brgy. 
Mahayhay, Sta. 0+000 - Sta. 0+500

Kitcharo, Agusan 
del Norte

07/03/2022 1
Regional Office 

No. XIII
LF 106.597 240 03/18/2022 11/12/2022 31.63 OG 0.375 0.256 0.150 0.030 0.050 0.050 91.10% - AHD

223
C'ZARLES CONSTRUCTION 

& SUPPLY
23426 L A MB GE

22GK0002 - Construction of Flood 
Mitigation Structure - Construction of 
Flood Control Structure of Lag-asan 

River (Both Stream) along Bacolod North 
Road

Cadiz City, 
Negros 

Occidental
06/30/2022 1

Negros 
Occidental 1st 

DEO
LF 44.098 176 02/08/2022 08/02/2022 0.10 OG 0.363 0.240 0.150 0.030 0.047 0.050 88.00% - AHD

224
C'ZARLES CONSTRUCTION 

& SUPPLY
23426 L A MB GE

22KH0025: Asset Preservation Program 
Construction / Upgrading / 

Rehabilitation of Drainage along 
National Roads Primary Roads, Butuan 
City - Cagayan de Oro City - Iligan City 

Rd. - K1442+407 - K1442+995

Cagayan de Oro 
City

06/23/2022 1
Cagayan de 
Oro City 1st 

DEO
LF 93.586 350 02/18/2022 02/02/2023 18.12 OG 0.394 0.240 0.150 0.030 0.056 0.050 92.00% - AHD

225
C'ZARLES CONSTRUCTION 

& SUPPLY
23426 L A MB GE

22KK0047 - Road Widening - Primary 
Roads - Butuan City - Cagayan de Oro 

City - Iligan City Rd - K1373+978 - 
K1375+452

Salay, Misamis 
Oriental

06/21/2022 1
Misamis 

Oriental 1st 
DEO

LF 57.029 210 03/02/2022 09/27/2022 1.81 OG 0.394 0.240 0.150 0.030 0.042 0.050 90.60% - AHD

226 170

C'ZARLES CONSTRUCTION 
& SUPPLY / JVC TOUGH 
CORE CONSTRUCTION & 
BUILDERS (Joint Venture)

JV-21-5848 L A MB GE

22G00029 - Construction/ Improvement 
of Access Road leading to Declared 

Tourism Destinations (Tourism Road 
Infrastructure Program -TRIP) - Hilado 

St., (From B. S. Aquino Drive to Brgy. 23, 
leading to Mambukasl Resort)

Bacolod City, 
Negros 

Occidental
06/30/2022 1

Bacolod City 
DEO

LF 77.200 280 03/07/2022 12/11/2022 21.39 OG 0.383 0.240 0.150 0.030 0.033 0.050 88.60% - AHD
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227 171

C'ZARLES CONSTRUCTION 
& SUPPLY / PYRAMID 

CONSOLIDATED BUILDERS 
& GEN. MDSE. (Joint 

Venture)

JV-21-6512 L B MA GE
22NG0038 - Construction of River 

Control Structure, Barangay Cawilan
Tubod, Surigao 

Del Norte
07/01/2022 1

Surigao del 
Norte 2nd DEO

LF 81.205 250 03/11/2022 11/15/2022 4.87 OG 0.377 0.263 0.150 0.030 0.033 0.050 90.30% - AHD

228 172
D.L. CERVANTES 
CONSTRUCTION 
CORPORATION

13799 L AAA LB GB
21OI0081 - Construction (Completion) of 

Multi-Purpose Building (Audinasium)

Brgy. Talon 2, 
Las Piñas City, 
Metro Manila

07/14/2022 2
Las Piñas-

Muntinlupa 
DEO

LF 34.284 358 06/14/2021 06/06/2022 0.00 C 0.5 0.133 0.300 93.30%
91.34%

Very Satisfactory
ONS

229 173
D.M. MALIWANAG 

BUILDERS AND 
ENTERPRISES

32589 L B SB GE

22EI0046 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - 

Access Road - Construction of Road, 
Barangay Maliwanag - Barangay Roma

Mansalay, 
Oriental 
Mindoro

07/03/2022 1
Southern 

Mindoro DEO
LF 29.400 170 02/21/2022 08/09/2022 1.11 OG 0.395 0.240 0.150 0.030 0.051 0.050 91.60% - AHD

230 174
DAHL CONSTRUCTION 

CORP.
8931 L A MA GE

22OB0103 - Construction of Slope 
Protection along Taguig River, Facing 
Downstream (West Bank), Package 2

Taguig City 06/29/2022 1
Metro Manila 

1st DEO
LF 91.675 240 02/16/2022 10/13/2022 5.60 OG 0.385 0.260 0.150 0.030 0.033 0.033 89.10% - AHD

231 175 DAJ BUILDERS 40285 L D SB GE

22CB0020 - Preventive Maintenance - 
Secondary Roads - Ave. of the Phils. - 
K0163+(-292)-K0163+050, K0163+460-

K0163+630

Bataan 2nd 
District

06/22/2022 1
Bataan 2nd 

DEO
LF 22.712 120 05/20/2022 09/16/2022 52.10 OG 0.400 0.240 0.150 0.030 0.038 0.050 90.80% - AHD

232 176

DANYSONS 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

25452 L A MA GE

22B00030 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 
System Development Program - Road 

Widening - Daang Maharlika (LZ), 
K0373+-(387.25) - K0374+170

Reina Mercedes, 
Isabela

07/01/2022 1
Regional Office 

No. II
LF 57.821 190 04/08/2022 10/14/2022 20.22 OG 0.387 0.300 0.150 0.030 0.045 0.033 94.50% - AHD

233

DANYSONS 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

25452 L A MA GE

22BF0016 - Network Development 
Program - Construction of By-Pass and 
Diversion Roads - Roxas Bypass Road, 

Isabela

Roxas, Isabela 06/30/2022 1
Isabela 2nd 

DEO
LF 48.262 168 03/02/2022 08/16/2022 13.61 OG 0.363 0.300 0.150 0.030 0.028 0.050 92.10% - AHD

234 177
DATREBIL CONSTRUCTION 

& SUPPLY
36908 L A MA GE

21NA0001 - Construction/Improvement 
of River Dike along Cabadbaran River, 

Brgy. Kauswagan

Cabadbaran City, 
Agusan del 

Norte
06/29/2022 1

Agusan del 
Norte DEO

LF 93.978 406 03/08/2021 04/17/2022 -3.59 OG 0.395 0.300 0.114 0.030 0.037 0.033 90.90% - DEL

235 178 DDS BUILDERS 37010 L B SB GB
21NB0037 - Construction/Completion of 

Multi-Purpose Building

Sta. Teresita, 
Bayugan City, 

Agusan del Sur
06/26/2022 2

Agusan del Sur 
1st DEO

LF 2.475 120 01/26/2022 05/25/2022 36.93 C 0.493 0.158 0.300 95.10%
93.63%

Very Satisfactory
AHD

236 179 DEKM CONSTRUCTION 32409 L B SB GB
21BA0014 - Construction of Batanes 

DEO, Phase 2

Brgy. 
Kayvaluganan, 
Basco, Batanes

06/10/2022 1 Batanes DEO LF 29.008 365 02/23/2021 02/22/2022 0.00 C 0.500 0.133 0.300 93.30%
93.30%

Very Satisfactory
ONS

237 180 DGO CONSTRUCTION 6788 L B MA GE
22PE0011-Construction/Rehabilitation 
of Flood Mitigation Structure, Drainage 

Canal at Strawberry Fields

La Trinidad, 
Benguet

07/03/2022 1
Benguet 1st 

DEO
LF 24.489 238 01/31/2022 09/25/2022 20.32 OG 0.400 0.241 0.150 0.030 0.045 0.033 89.90% - AHD

238 181 DGSARM  BUILDERS INC 13024 L A MA GE
22CE0074 - Construction of Flood 

Control Structures along Labong River,

Brgy. Manacsac, 
Guimba, Nueva 

Ecija
06/22/2022 1

Nueva Ecija 1st 
DEO

LF 67.550 240 02/24/2022 10/21/2022 39.92 OG 0.398 0.300 0.150 0.030 0.042 0.050 97.00% - AHD

239 182 DHEN'Z CONSTRUCTION 51001 L D SB GE

22PI0066-Organizational Outcome 2: 
Protect Lives and Properties Against 

Major Floods; 
Construction/Rehabilitation of Flood 

Mitigation Facilities within Major River 
Basins and Principal Rivers, Construction 

of Bonon Flood Control Structure, 
Sta.31+380-Sta.

Bontoc, 
Mountain 
Privince

07/01/2022 1
Mt. Province 

1st DEO
LF 15.358 173 03/07/2022 08/26/2022 -0.12 OG 0.370 0.259 0.149 0.030 0.040 0.050 89.80% - DEL

240 183
DINAH JANE 

CONSTRUCTION SUPPLY
33925 L A MA GE

22HD0030- Construction/Maintenance 
of Flood Mitigation Structures and 

Drainage Systems- Construction of Flood 
Control Structure alongSapang Dako 

River, Sta.0+000 to Sta.0+774, Barangay 
Calambua

San Remigio, 
Cebu

06/27/2022 1 Cebu 1st DEO LF 46.501 255 02/28/2022 11/09/2022 0.75 OG 0.374 0.243 0.150 0.030 0.042 0.050 88.90% - AHD

241 184
DIPLAHAN COMMERCIAL 

& CONSTRUCTION
32037 L B MA GE

22JI0010 - Construction/ Improvement 
of Access Roads leading to Declared 

Tourism Destinations - National Road 
Junction leading to Guinoman Cave and 

Waterfalls

Diplahan, 
Zamboanga 

Sibugay
07/07/2022 1

Zamboanga 
Sibugay 1st 

DEO
LF 28.960 209 01/28/2022 08/24/2022 12.98 OG 0.399 0.292 0.150 0.030 0.042 0.050 96.30% - AHD

242 185 DJY CONSTRUCTION 35651 L B MA GE

22PJ0002 - Network Development-Off 
Carriageway Imrovement-Tertiary Roads-

Alfonso Lista-Aurora Bdry. Rd. 
K0442+402 - K0444+622, K0444+811 - 

K0445+000

Alfonso Lista, 
Ifugao

07/07/2022 1
Ifugao 2nd 

DEO
LF 31.196 188 02/14/2022 08/20/2022 0.92 OG 0.382 0.285 0.150 0.030 0.037 0.033 91.70% - AHD
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243 186 DMGR BUILDERS 36335 L D SB GB
21AI0128 - Construction of Multi-

Purpose Building
San Nicolas, 
Pangasinan

07/12/2022 2
Pangasinan 

3rd DEO
LF 12.511 260 11/12/2021 07/29/2022 6.54 C 0.500 0.200 0.300 100.00%

93.28%
Very Satisfactory

AHD

244 187 DMLC BUILDERS 36650 L A MA GE
22DH0013 - Construction of River 

Control Along Sta. Cruz River, Pagsanjan 
Section

Pagsanjan, 
Laguna

06/17/2022 1
Laguna 1st 

DEO
LF 83.310 333 02/19/2022 01/17/2023 46.65 OG 0.398 0.234 0.150 0.030 0.040 0.050 90.20% - AHD

245 188
DOUBLE J CONSTRUCTION 

AND SUPPLY
40528 L B MA GE

21LA0231 – Concreting of Camp General 
Manuel T. Yan Sr. Road

Camp General 
Manuel T. Yan 

Sr., Brgy. 
Tuboran, 

Mawab, Davao 
de Oro

06/27/2022 2
Davao de Oro 

DEO
LF 55.485 210 08/23/2021 03/20/2022 0.00 C 0.487 0.133 0.300 92.00%

89.30%
Very Satisfactory

ONS

246 189
DQMB CONSTRUCTION & 

SUPPLY CORP.
42964 L B MA GE

21MD0054 - Construction of Drainage 
Structure along Road - Davao Cotabato 

Rd (Jct. Digos - Cotabato Sect)

Dalengaoan, 
Pikit - Aleosan 

Cotabato
07/08/2022 2

Cotabato 1st 
DEO

LF 13.582 184 06/25/2021 02/13/2022 -4.90 C 0.481 0.200 0.153 83.40%
88.40%

Satisfactory
DEL

247 190
DQT BUILDERS 
CORPORATION

07950 L A MB GE

22E00003 - Construction of By-pass and 
Diversion Roads, Boac-Mogpog By-pass 

Road, Package 2, Sta. 4+080.00 - Sta. 
Sta. 7+048.50; Sta. 9+485.00 - Sta. 

10+590.55; Sta. 10+914.80 - 
Sta.12+112.80

Marinduque 07/12/2022 1
Regional Office 

No. IV-B
LF 111.776 270 02/23/2022 11/19/2022 13.95 OG 0.397 0.240 0.150 0.030 0.033 0.050 90.00% - AHD

248 191 DRAGON CONSTRUCTION 48354 L B MA GE 22IB0038 - Construction of Flood Control
Poblacion, Gen. 

MacArthur, 
Eastern Samar

06/30/2022 1
Eastern Samar 

DEO
LF 25.250 208 02/13/2022 09/08/2022 1.63 OG 0.396 0.254 0.150 0.030 0.037 0.050 91.70% - AHD

249 192
DRAGON TWELVE 

BUILDERS AND 
CONSTRUCTION SUPPLY

39808 L AA SB GB
21BE0062 - Construction of Cumabao 

Water Supply System
Tumauni, Isabela 06/29/2022 2

Isabela 1st 
DEO

LF 9.522 105 01/12/2022 04/26/2022 0.00 C 0.499 0.200 0.300 99.90%
91.57%

Very Satisfactory
ONS

250
DRAGON TWELVE 

BUILDERS AND 
CONSTRUCTION SUPPLY

39808 L AA MA GE
21BE0073 - Construction of Flood 
Control, Brgy. Acoba, Luquilo to 

Casibarag Sur
Cabagan, Isabela 06/29/2022 2

Isabela 1st 
DEO

LF 28.958 242 01/12/2022 09/10/2022 -1.29 OG 0.389 0.274 0.137 0.030 0.040 0.033 90.30% - DEL

251
DRAGON TWELVE 

BUILDERS AND 
CONSTRUCTION SUPPLY

39808 L AA MA GE
22BE0034 -  Construction of Lulutan 

Bridge River Control Structure
Ilagan City, 

Isabela
06/29/2022 1

Isabela 1st 
DEO

LF 48.958 172 03/02/2022 08/20/2022 39.96 OG 0.365 0.276 0.150 0.024 0.025 0.050 89.00% - AHD

252 193
DUROS DEVELOPMENT 

CORP.
22729 L AAA LB GE

22HD0044- Construction/Improvement 
of Access Roads leading to Seaports 

(Kalsada Tungo sa sa Paliparan, Riles at 
Daungan Program, KATUPARAN), 

Barangay Ilihan to Barangay Kal-anan 
Road leading to Tabogon Port

Tabogon, Cebu 06/27/2022 1 Cebu 1st DEO LF 23.270 110 02/14/2022 08/02/2022 19.24 OG 0.396 0.218 0.150 0.030 0.047 0.050 89.10% - AHD

253 194
DYLAN EQUIPMENT, 
CONSTRUCTION AND 

SUPPLIES
42646 L B MA GE

21AA0086 - Concreting of Lagandit-
Libnaoan Road, Brgy. Lagandit, Piddig, 

Ilocos Norte

Piddig, Ilocos 
Norte

07/09/2022 2
Ilocos Norte 

1st DEO
LF 28.949 169 11/10/2021 04/27/2022 0.00 C 0.421 0.168 0.300 88.90%

92.86%
Satisfactory

ONS

254 195
E. F. CHUA 

CONSTRUCTION, INC.
37826 L AAA LA GE

22OI0051 - Construction (Completion) of 
Flood Control Structure along Laguna 

Lake

Barangay 
Alabang, 

Muntinlupa City, 
Metro Manila

07/14/2022 1
Las Piñas-

Muntinlupa 
DEO

LF 88.739 240 02/17/2022 10/14/2022 1.71 OG 0.393 0.238 0.150 0.030 0.042 0.050 90.30% - AHD

255
E. F. CHUA 

CONSTRUCTION, INC.
37826 L AAA LA GE

22OC0007 - Construction of Revetment 
Wall along Maricaban Creek Makati Side 

(Phase 5)

Makati City, 
Metro Manila

07/13/2022 1
Metro Manila 

2nd DEO
LF 83.354 270 02/17/2022 11/13/2022 35.79 OG 0.362 0.240 0.150 0.030 0.033 0.050 86.50% - AHD

256
E. F. CHUA 

CONSTRUCTION, INC.
37826 L AAA LA GE

22OC0005 - Construction of Drainage 
Main along A.P. Reyes Avenue (North 
Bound) from H. Santos St. Drainage 

Main towards J.P. Rizal Avenue, District I

Makati City, 
Metro Manila

07/13/2022 1
Metro Manila 

2nd DEO
LF 68.750 300 02/17/2022 12/13/2022 1.10 OG 0.360 0.240 0.150 0.030 0.033 0.050 86.30% - AHD

257 196
E. F. CHUA 

CONSTRUCTION, INC.
37826 L AAA LA GE

21O00133 - Upgrading of Balete 
Pumping Station

Manila City 07/15/2022 1

UPMO Flood 
Control 

Management 
Cluster

LF 49.750 180 02/28/2022 08/26/2022 12.92 OG 0.370 0.300 0.150 0.030 0.042 0.033 92.50% - Very Satisfactory

258
E. F. CHUA 

CONSTRUCTION, INC.
37826 L AAA LA GE

21O00123 - Upgrading of San Andres 
Pumping Station

Manila City 07/15/2022 1

UPMO Flood 
Control 

Management 
Cluster

LF 186.073 360 02/09/2022 02/03/2023 186.07 OG 0.400 0.240 0.150 0.030 0.042 0.033 89.50% - Very Satisfactory

259
E. F. CHUA 

CONSTRUCTION, INC.
37826 L AAA LA GE

21O00135 - Upgrading of Abucay 
Pumping Station

Manila City 07/15/2022 1

UPMO Flood 
Control 

Management 
Cluster

LF 92.997 360 02/28/2022 02/22/2023 93.00 OG 0.395 0.240 0.150 0.030 0.047 0.050 91.20% - Very Satisfactory
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260 197
E. GARCIA 

CONSTRUCTION 
CORPORATION

7243 L AAA MB GE
Contract ID No. 22FD0005 - Road 

Widening - Tertiary Roads

Sipocot - 
Cabusao Rd 
K0400+000 - 
K0401+000

06/28/2022 1
Camarines Sur 

1st DEO
LF 46.389 163 02/23/2022 08/04/2022 1.63 OG 0.385 0.278 0.150 0.030 0.051 0.050 94.40% - AHD

261 198
E. GUADIZ 

CONSTRUCTION
27172 L B MA GE

22BD0006 - Convergence and Special 
Support Program - 

Construction/Improvement of Access 
Roads leading to Declared Tourism 

Destinations (Tourism Road 
Infrastructure Program - TRIP) - 

Maddarulug to Cadaanan Road leading 
to Ecotourism Park

Solana, Cagayan 07/04/2022 1
Cagayan 3rd 

DEO
LF 14.411 180 01/28/2022 07/26/2022 2.55 OG 0.386 0.263 0.150 0.018 0.037 0.050 90.40% - AHD

262
E. GUADIZ 

CONSTRUCTION
27172 L B MA GE

22BB0014 - OO2: Protect Lives and 
Properties Against Major Floods - 

Construction/Rehabilitation of Flood 
Mitigation Facilities Within Major River 

Basins and Principal Rivers - 
Construction of Flood Mitigation 

Structure - Construction of Flood Control 
Proj

Brgy. Centro 9 to 
Brgy. Punta 

River Control, 
Aparri, Cagayan

07/02/2022 1
Cagayan 1st 

DEO
LF 19.600 316 02/02/2022 12/14/2022 -3.34 OG 0.392 0.250 0.117 0.022 0.023 0.033 83.70% - DEL

263 199
E.A. SANCHO 

CONSTRUCTION INC.
5648 L AA MA GE

Contract ID No. 21FG0053 - Construction 
of Flood Mitigation Structure Along 

Kulasi River, Section 1; Sta. 0+045-Sta. 
0+155 (PCCP & RCBC), Section 2: Sta. 

0+000 - Sta. 0+150 (Upstream), Section 
3: Sta. 0+000-Sta. 0+000 - Sta. 0+128 

(Downstream)

San Roque, 
Lagonoy, 

Camarines Sur
06/30/2022 2

Camarines Sur 
4th DEO

LF 49.000 330 11/09/2021 10/04/2022 0.47 OG 0.327 0.240 0.150 0.030 0.051 0.050 84.80% - AHD

264 200
E.D. LIBUNAO 

CONSTRUCTION & 
TRADING

36525 L A MA GE
22CF0089 - Rehabilitation of Pampanga 
River Flood Control, Barangay Tabuating

 San Leonardo, 
Nueva Ecija

06/23/2022 1
Nueva Ecija 

2nd DEO
LF 38.214 210 04/04/2022 10/30/2022 58.08 OG 0.377 0.300 0.150 0.030 0.037 0.050 94.40% - AHD

265 201
E.E. MADAYAG 
CONSTRUCTION

25029 L B MA GE
22AD0069 - Access Road leading to 

Sangbay ni Ragsak Falls, Brgy. Urzadan
Suyo, Ilocos Sur 07/07/2022 1

Ilocos Sur 2nd 
DEO

LF 39.200 196 02/24/2022 09/07/2022 -8.50 OG 0.302 0.297 0.065 0.020 0.061 0.033 77.80% - DEL

266
E.E. MADAYAG 
CONSTRUCTION

25029 L B MA GE

22AF0014 - Flood Mitigation Structures 
Protecting Public 

Infrastructure/Facilities, Construction of 
Flood Control and Drainage Structure at 

Brgys. Cupang and Casilagan

Sto. Tomas, La 
Union

07/08/2022 1
La Union 2nd 

DEO
LF 44.100 225 02/24/2022 08/24/2022 -5.80 OG 0.349 0.299 0.092 0.030 0.055 0.033 85.80% - DEL

267 202
E.G. CANABE 

CONSTRUCTION
27358 L B MA GE

22IA0071 - Rehabiltation/Reconstruction 
of National Roads with Slips, Slope 
Collapse and Landslide - Secondary 

Roads - Biliran Circumferential Road - 
K1036+050 - K1036+500; K1036+567 - 
K1036+735 (124.37384°, 11.6319° to 
124.37064°, 11.63047°), (124.37017°, 
11.63466° to 124.3698°, 11.63528°)

Pili, Almeria, 
Biliran Province

06/23/2022 1 Biliran DEO LF 48.780 261 03/17/2022 12/02/2022 0.15 OG 0.399 0.294 0.150 0.030 0.047 0.050 97.00% - AHD

268 203
E.P.L. GENERAL 

CONSTRUCTION AND 
SUPPLY

15559 L A MA GE
22EE0024: Construction/Improvement of 
Access Road leading to Fishing Industry

Taytay, Palawan 07/09/2022 1
Palawan 1st 

DEO
LF 19.203 172 02/14/2022 08/04/2022 14.53 OG 0.397 0.240 0.150 0.022 0.028 0.050 88.70% - AHD

269 204
E.R. DELA CRUZ 

CONSTRUCTION & SUPPLY
32158 L B MA GE

22EH0019 - Construction/Maintenance 
of Flood Mitigation Structures and 

Drainage Systems - 
Construction/Rehabilitation of Dulangan 

Flood Mitigating Structure (Upstream) 
along Dulangan River Control

Magdiwang, 
Romblon

07/04/2022 1 Romblon DEO LF 46.533 237 03/01/2022 10/23/2022 -3.74 OG 0.400 0.239 0.113 0.030 0.047 0.033 86.20% - DEL

270 205
E.R. RODRIGUEZ 
CONSTRUCTION 
CORPORATION

12596 L A MB GE

Contract ID No. 22FH0014 - 
Construction/ Maintenance of Flood 
Mitigation Structures and Drainage 

System - Construction of Batalay Seawall 
(Sta. Elena)

Bato, 
Catanduanes

07/01/2022 1
Catanduanes 

DEO
LF 44.093 225 03/02/2022 10/12/2022 -5.67 OG 0.390 0.300 0.093 0.030 0.042 0.033 88.80% - DEL

271 206
EAST ASIA 

CONSTRUCTION, INC.
1904 L A MA GE

22GI0023 - Reconstruction to Concrete 
Pavement - Jct Bancal - Leon - Antique 

Bdry. Rd (S00114PN) - K0023+198 - 
K0023+208, K0025+225 - K0023+257, 
K0025+817 - K0026+320, K0032+125 - 

K0032+835

Iloilo 06/29/2022 1 Iloilo 4th DEO LF 52.860 236 04/01/2022 12/02/2022 40.19 OG 0.392 0.252 0.150 0.030 0.045 0.050 91.90% - AHD

272
EAST ASIA 

CONSTRUCTION, INC.
1904 L A MA GE

22GG0064 - Road Widening of Iloilo East 
Coast - Capiz Road - K0258+708.8 - 

K0260+760, K0260+808 - K0263+011
Iloilo 06/30/2022 1 Iloilo 2nd DEO LF 78.216 135 02/23/2022 07/07/2022 -0.29 OG 0.394 0.252 0.147 0.030 0.032 0.033 88.80% - DEL
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273 207 EBJR CONSTRUCTION 19780 L B MA GE

22PB0012 - Asset Preservation - 
Rehabilitation / Reconstruction of 
National Roads With Slips, Slope 

Collapse and Landslide - Secondary 
Roads, Abut-Conner Rd.-K0558+022 to 

K0558+156

Conner, Apayao 07/11/2022 1
Apayao 1st 

DEO
LF 10.032 215 03/01/2022 10/01/2022 0.33 OG 0.378 0.300 0.150 0.030 0.037 0.050 94.50% - AHD

274 208
EC SOLICON BUILDERS & 

SUPPLY, INC.
37545 L B MA GE

22HC0034- Convergence and Special 
Support Program - Sustainable 

Infrastructure Projects Aleviationg Gaps 
(SIPAG) - Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities - Construction of 
Popoo to Villa Milagrosa CPG (Villa 

Milagrosa to Poblacion)

Carlos P. Garcia, 
Bohol

06/26/2022 1 Bohol 2nd DEO LF 19.600 108 03/29/2022 07/14/2022 -4.45 OG 0.398 0.233 0.106 0.030 0.042 0.033 84.20% - DEL

275 209
EC STRUCTURAL 

COMPOSITES, INC.
31961 L B MA GE

22FL0004 - Retrofitting/Strengthening of 
Permanent Bridges - Pawic Br. 

(B00189LZ) along Gate - Bulan Airport Rd
Bulan, Sorsogon 06/27/2022 1

Sorsogon 2nd 
DEO

LF 11.525 102 04/12/2022 07/22/2022 0.08 OG 0.400 0.240 0.150 0.030 0.048 0.050 91.80% - AHD

276
EC STRUCTURAL 

COMPOSITES, INC.
31961 L A MA GE

Contract ID No. 21FF0040 - 
Construction/ Repair/ Rehabilitation/ 

Improvement of Various Infrastructure 
Including Local Projects, Local Bridges 

Retrofitting of Bridge, Hinagyanan 
Bridge 2

Camarines Sur 06/29/2022 1
Camarines Sur 

3rd DEO
LF 8.166 83 04/06/2022 06/27/2022 2.81 C 0.500 0.133 0.300 93.30%

93.30%
Very Satisfactory

AHD

277
EC STRUCTURAL 

COMPOSITES, INC.
31961 L A MA GE

Contract ID No. 21FF0039 - 
Construction/ Repair/ Rehabilitation/ 

Improvement of Various Infrastructure 
Including Local Projects, Local Bridges 

Retrofitting of Bridge, May-Ogob  Bridge

Camarines Sur 06/29/2022 1
Camarines Sur 

3rd DEO
LF 8.166 83 04/06/2022 06/27/2022 2.84 C 0.500 0.133 0.300 93.30%

93.30%
Very Satisfactory

AHD

278 210
ED1SON DEVELOPMENT 

CONSTRUCTION
02400 L AAA LB GE

22KL0052 - Construction of Concrete 
Road - Construction of Road (with canal), 

Barangay Poblacion to Barangay 
Bagoboc

Opol, Misamis 
Oriental

06/20/2022 1
Misamis 

Oriental 2nd 
DEO

LF 45.020 211 02/04/2022 09/02/2022 2.26 OG 0.396 0.262 0.150 0.030 0.047 0.033 91.80% - AHD

279 211 EDANNA CONSTRUCTION 25492 L A MA GE

22JC0046 - Construction of Flood Control 
Structure Along Kipit River, Zamboanga 

del Norte, Along Kipit Br. 2 Section 
(B01183MN) (Downstream Left Side)

Zamboanga del 
Norte

07/01/2022 1
Zamboanga 

del Norte 2nd 
DEO

LF 84.770 261 03/02/2022 11/17/2022 3.69 OG 0.400 0.247 0.150 0.030 0.042 0.050 91.90% - AHD

280 212
EDDIE G. GUILLEN 

BUILDERS INC.
14174 L A MA GE

21BC0081 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System - Asset Preservation - 
Rehabilitation/Reconstruction of 
National Roads with Slips, Slope 

Collapse, and Landslide - Primary Roads - 
Manila North Road - K0614+524 - 

K0614+604

Claveria, 
Cagayan

07/03/2022 1
Cagayan 2nd 

DEO
LF 96.500 416 09/21/2021 11/10/2022 11.66 OG 0.371 0.252 0.150 0.018 0.037 0.050 87.80% - AHD

281 213
EFC DEVELOPMENT 

CORPORATION
45005 L B SB GE

22IH0004 - Road Widening - Catarman - 
Calbayog Road - K0764+205 - K0764+620

Lope de Vega, 
Northern Samar

06/30/2022 1
Northern 

Samar 1st DEO
LF 12.654 171 02/21/2022 08/10/2022 30.02 OG 0.396 0.265 0.150 0.030 0.033 0.033 90.70% - AHD

282 214

EFREN RAMIREZ 
CONSTRUCTION AND 
GENERAL SERVICES 

CORPORATION / N.D.M. 
SANCHEZ BUILDERS & 

DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-22-7057 L AAA MA GE

22D00061 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System, Network Development 
Program, Construction of By-Pass and 

Diversion Road, Star Tollway - 
Pinamucan Bypass, Package 1

Batangas 06/17/2022 1
Regional Office 

No. IV-A
LF 59.055 210 03/09/2022 10/04/2022 15.03 OG 0.384 0.246 0.150 0.030 0.061 0.050 92.10% - AHD

283 215 EGB CONSTRUCTION 13722 L AAA MB GE
22BE0032 - Construction of Flood 

Control Project along Ilagan River (Sta. 
0+000 to Sta. 0+944)

Brgy. Fugu, City 
of Iligan, Isabela

06/29/2022 1
Isabela 1st 

DEO
LF 48.950 260 02/24/2022 11/10/2022 20.03 OG 0.368 0.300 0.150 0.030 0.020 0.050 91.80% - AHD

284 EGB CONSTRUCTION 13722 L AAA MB GE
22BC0121 - OO1 - Construction of 

Canayun - Sirit - Dana Ili Flood Control 
along Abulug River

Abulug, Cagayan 07/03/2022 1
Cagayan 2nd 

DEO
LF 49.000 227 03/24/2022 11/05/2022 38.22 OG 0.387 0.286 0.150 0.030 0.042 0.050 94.50% - AHD

285 EGB CONSTRUCTION 13722 L AAA LA GE

22BD0004 - Organization Outcome 1: 
Ensure Safe and Reliable National Road 

System - Network Development 
Program - Road Widening - Primary 

Roads - Cagayan Valley Rd - K0474+432 - 
K0474+668, K0476+668 - K0476+803

Peñablanca, 
Cagayan

07/04/2022 1
Cagayan 3rd 

DEO
LF 31.754 240 03/28/2022 11/22/2022 1.74 OG 0.387 0.281 0.150 0.030 0.037 0.050 93.50% - AHD
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286 EGB CONSTRUCTION 13722 L AAA LA GE

22BD0041 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System - Network Development 
Program - Construction of By-Pass and 

Diversion Roads - Iguig Bypass Road 
Phase III

Iguig, Cagayan 07/04/2022 1
Cagayan 3rd 

DEO
LF 47.973 238 01/28/2022 09/22/2022 0.63 OG 0.343 0.285 0.150 0.030 0.042 0.050 90.00% - AHD

287 216
EGB CONSTRUCTION / 

ARVEA'S CONSTRUCTION 
(Joint Venture)

JV-22-7042 L AAA MB GE

22BE0041- Construction of Flood Control 
Project along Cagayan River (Sta. 0+000 

to Sta. 0+220) Phase II in Barangay 
Pilitan

Tumauini, 
Isabela

06/29/2022 1
Isabela 1st 

DEO
LF 47.542 269 04/07/2022 12/31/2022 20.91 OG 0.350 0.237 0.150 0.030 0.025 0.050 84.20% - AHD

288 217

EGB CONSTRUCTION / 
CAMBERWELL 

CONSTRUCTION AND 
SUPPLIES (Joint Venture)

JV-21-0077 L AAA MB GE

22BG0054 - OO2: Protect Lives and 
Properties Against Major Floods - Flood 

Management Program - 
Construction/Rehabilitation of Flood 

Mitigation Facilities within Major River 
Basins and Principal Rivers - 

Construction of Cagayan River Flood 
Control Project

Brgy. District 2, 
Reina Mercedes, 

Isabela
07/01/2022 1

Isabela 3rd 
DEO

LF 95.052 326 03/28/2022 02/16/2023 32.34 OG 0.340 0.300 0.150 0.030 0.050 0.033 90.30% - AHD

289 218
EGB CONSTRUCTION / 

DALCON CONSTRUCTION 
(Joint Venture)

JV-21-0040 L AAA LA GE
22ED0029 - Widening of Permanent 
Bridges - Bambanin Br. (B00017MR) 

along Calapan South Rd.

Victoria, Oriental 
Mindoro

07/02/2022 1
Mindoro 

Oriental DEO
LF 23.237 284 02/21/2022 12/01/2022 0.00 OG 0.366 0.240 0.150 0.024 0.033 0.033 84.60% - ONS

290 219

EGB CONSTRUCTION / 
FLAVIE CIVIL 

ENGINEERING 
CONSTRUCTION (Joint 

Venture)

JV-21-0094 L AAA LA GE

22BC0017 - OO 1: Ensure Safe and 
Reliable National Road System - 

Network Development - Off - 
Carriageway Improvement - Tertiary 

Roads - Jct. Logac - Lasam - Gagabutan 
Road - K0717 + 027 - K0720 + 028

Lasam, Cagayan 07/03/2022 1
Cagayan 2nd 

DEO
LF 51.941 186 03/29/2022 09/30/2022 28.35 OG 0.388 0.270 0.150 0.030 0.047 0.050 93.50% - AHD

291 220
EGB CONSTRUCTION / 
JTM CONSTRUCTION 

(Joint Venture)
JV-21-0082 L AAA LA GE

22BE0022 - Asset Preservation Program - 
Preventive Maintenance - Primary Roads 

- Daang Maharlika (LZ) - K0411+965 to 
K0413+836, K0415+000 to K0415+177

City of Ilagan, 
Isabela

06/29/2022 1
Isabela 1st 

DEO
LF 32.109 142 04/07/2022 08/26/2022 5.21 OG 0.400 0.300 0.150 0.030 0.051 0.050 98.10% - AHD

292 221
EGB CONSTRUCTION / MA 
TESORO CONSTRUCTION 

(Joint Venture)
JV-21-0068 L AAA MB GE

22BH0055 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - Flood 
Mitigation Structures Protecting Public 
Infrastructures/Facilities; Construction 

of Annafunan Flood Control Project, 
Annafunan

Echague, Isabela 07/02/2022 1
Isabela 4th 

DEO
LF 45.078 178 02/16/2022 08/12/2022 1.47 OG 0.350 0.300 0.150 0.022 0.030 0.050 90.20% - AHD

293 222

EGB CONSTRUCTION / 
SCR CONSTRUCTION AND 

ENTERPRISES (Joint 
Venture)

JV-20-0444 L AAA LA GE

21PG0001 - 
Rehabilitation/Reconstruction of 
National Roads With Slips, Slope 

Collapse and Landslide along Banaue-
Hungduan-Benguet Bdry. Road, 

K0357+144 to K0357+191, K0357+262 to 
K0357+309, K0358+485 to K0358+571, 

K0363+116 to K0363+175, K0364+578 to 
K036

Hungduan, 
Ifugao

07/06/2022 2 Ifugao 1st DEO LF 39.200 290 07/12/2021 04/27/2022 -1.50 C 0.498 0.200 0.255 95.30%
89.06%

Very Satisfactory
DEL

294 223

EGB CONSTRUCTION / SJ 
MILLENNIUM 

CONSTRUCTION AND 
CONSTRUCTION SUPPLY 

CORPORATION (Joint 
Venture)

JV-21-0060 L AAA MB GE
22AC0011 - Construction of Flood 

Control Structure, Brgy. San Mariano
Bantay, Ilocos 

Sur
07/11/2022 1

Ilocos Sur 1st 
DEO

LF 49.000 171 02/18/2022 08/07/2022 -3.57 OG 0.373 0.300 0.114 0.020 0.051 0.033 89.10% - DEL

295 224
EGCG BUILDERS AND 

SUPPLY
41942 L D SB GE

22KB0008 - Construction/ Upgrading/ 
Rehabilitation of Drainage along Don 
Carlos - Kadingilan Rd - K1570+673 - 

K1573+000 (R/S)

Brgy. San 
Nicolas, Don 

Carlos, Bukidnon
06/23/2022 1

Bukidnon 2nd 
DEO

LF 25.527 240 02/10/2022 10/07/2022 1.62 OG 0.358 0.240 0.150 0.030 0.033 0.050 86.10% - AHD

296 225
EIGHT J'S CONSTRUCTION 

SERVICES
41912 L A MA GE

22OE0024 - Installation of Booster Pump 
Including Retarding Basin Along Estero 

De San Miguel at Nepomuceno St. 
(Phase I)

Manila City 07/01/2022 1
North Manila 

DEO
LF 89.168 210 02/18/2022 09/15/2022 44.49 OG 0.395 0.290 0.150 0.030 0.051 0.050 96.60% - AHD

297 226
ELARALOUIS BUILDERS 

SUPPLY & SERVICES
35928 L B SB GE

21BA0046 - Construction/ Upgrading/ 
Rehabilitation of Drainage along 

National Roads - Tertiary Roads: Basco-
Mahatao- Ivana- Uyugan- Imnajbu Road, 

K0001+928.30-K0002+441

Basco, Batanes 06/08/2022 1 Batanes DEO LF 16.729 296 02/24/2021 12/16/2021 0.00 C 0.453 0.200 0.300 95.30%
95.30%

Very Satisfactory
ONS

298 227
ELKANKONSTRAK 

DEVELOPMENT 
CORPORATION

26220 L A MA GE
22FO0021 - Rehabilitation of Malidong 

Riverwall, Pioduran, Albay
Pioduran, Albay 06/30/2022 1 Albay 3rd DEO LF 19.557 180 02/17/2022 08/15/2022 11.91 OG 0.375 0.253 0.150 0.030 0.042 0.033 88.30% - AHD
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299 228
ELMU CONSTRUCTION 

SERVICES
46071 L C SB GE

22MI0079 - Gokotan Bridge Section - 
Kibayao - Jct National Highway in 
Support  to Palm Oil Mill Project

Carmen, 
Cotabato

07/07/2022 1
Cotabato 3rd 

DEO
LF 27.438 150 03/28/2022 08/24/2022 11.74 OG 0.389 0.254 0.150 0.030 0.042 0.050 91.50% - AHD

300 229 EMR BUILDERS 32224 L B SB GE

22GK0067 - Reconstruction of Concrete 
Road - Bangga Dose - First Farmer's Mill - 

Barangay Concepcion Tourism Road, 
Brgy. Dos Hermanas

Talisay City, 
Negros 

Occidental
06/30/2022 1

Negros 
Occidental 1st 

DEO
LF 33.374 192 02/08/2022 08/18/2022 0.86 OG 0.376 0.240 0.150 0.030 0.047 0.033 87.60% - AHD

301 230
EMSYM CONSTRUCTION 

SERVICES
45094 L C SB GE

Contract ID No. 22FH0041 - Sustainable 
Infrastructure Projects Alleviating Gaps 

(SIPAG) - Flood Mitigation Structures 
Protecting Public Infrastructure/ 

Facilities - Construction of River Control 
Structure, Brgy. Salvacion

Panganiban, 
Catanduanes

07/01/2022 1
Catanduanes 

DEO
LF 28.518 147 03/22/2022 08/15/2022 -1.28 OG 0.377 0.240 0.137 0.030 0.042 0.033 85.90% - DEL

302 231

ENRIQUE T. CHUA 
CONSTRUCTION 
DEVELOPMENT 
CORPORATION

37893 L B MA GE

22PB0014 - Network Development 
Program - Construction of Missing Links 

/ New Roads, Abra-Kalinga-Apayao 
Road (Buluan-Banban-Puguin-Sacpil-

Pinukpuk), Package 2

Conner, Apayao 07/11/2022 1
Apayao 1st 

DEO
LF 19.112 177 03/01/2022 08/24/2022 2.96 OG 0.315 0.288 0.150 0.030 0.028 0.050 85.60% - AHD

303 232
EQUI-PARCO 

CONSTRUCTION 
COMPANY

14332 L AAAA LB GE

21NA0028 - Road Widening - Primary 
Roads, Butuan City - Cagayan de Oro City 
- Iligan City Road ( Agusan - Misamis Or. 

Road ) - K1267+938 - K1268+742, 
K1277+000 - K1277+387

Agusan del 
Norte

06/29/2022 2
Agusan del 
Norte DEO

LF 47.959 279 07/19/2021 04/09/2022 0.00 C 0.495 0.136 0.300 93.10%
92.32%

Very Satisfactory
ONS

304
EQUI-PARCO 

CONSTRUCTION 
COMPANY

14332 L AAAA LB GE
21N00016 - Construction of Las Nieves 

Bridge and Road Approaches in Las 
Nieves

Agusan del 
norte

07/03/2022 2
Regional Office 

No. XIII
LF 115.800 365 09/16/2021 09/15/2022 9.25 OG 0.393 0.300 0.150 0.030 0.056 0.033 96.20% - AHD

305
EQUI-PARCO 

CONSTRUCTION 
COMPANY

14332 L AAAA LB GE
22K00021 - Construction of By-Pass and 

Diversion Roads, Iligan City Coastal 
Bypass Road, Package 8

Lanao del Norte 06/21/2022 1
Regional Office 

No. X
LF 98.787 272 03/30/2022 12/26/2022 33.00 OG 0.400 0.240 0.150 0.030 0.065 0.050 93.50% - AHD

306
EQUI-PARCO 

CONSTRUCTION 
COMPANY

14332 L AAAA LB GE

21ND0093 - Retrofitting/Strengthening 
of Bridge - Magsaysay Br. (B01723MN) 

along Butuan City-Cagayan De Oro City - 
Iligan City Road (Agusan - Misamis Or 

Rd.)

Butuan City 06/27/2022 1
Butuan City 

DEO
LF 48.943 240 09/07/2021 05/04/2022 19.95 OG 0.400 0.244 0.150 0.030 0.048 0.050 92.20% - AHD

307
EQUI-PARCO 

CONSTRUCTION 
COMPANY

14332 L LB GE

22KK0064 - Widening of Peremanent 
Bridges, Anakan Br. (B01343MN) along 

Butuan City - Cagayan de Oro City - 
Iligan Rd

Gingoog City, 
Misamis Oriental

06/21/2022 1
Misamis 

Oriental 1st 
DEO

LF 29.498 240 02/10/2022 10/07/2022 0.14 OG 0.400 0.240 0.150 0.030 0.056 0.050 92.60% - AHD

308
EQUI-PARCO 

CONSTRUCTION 
COMPANY

14332 L LB GE

22KK0045 - Widening of Permanent 
Bridges, Gahub Br. (B01346MN) along 

Butuan City - Cagayan de Oro City - 
Iligan City Road (Phase III)

Gingoog City, 
Misamis Oriental

06/21/2022 1
Misamis 

Oriental 1st 
DEO

LF 30.053 240 02/10/2022 10/07/2022 4.38 OG 0.400 0.240 0.150 0.030 0.037 0.050 90.70% - AHD

309
EQUI-PARCO 

CONSTRUCTION 
COMPANY

14332 L LB GE

22KK0062 - Replacement of Permanent 
Weak Bridges, Kibaluyot Br. 

(B01345MN) along Butuan City - 
Cagayan de Oro City - Iligan City (Phase 

III)

Gingoog, 
Misamis Oriental

06/21/2022 1
Misamis 

Oriental 1st 
DEO

LF 29.221 240 02/10/2022 10/07/2022 6.33 OG 0.396 0.254 0.150 0.030 0.056 0.050 93.60% - AHD

310
EQUI-PARCO 

CONSTRUCTION 
COMPANY

14332 L AAAA LB GE

22K00253 - Constructionn of Missing 
Links/ New Roads, Impasug-ong Bdry. 

Bukidnon (Siloo) - Misamis Oriental 
(Eureka), Package 17

Bukidnon 06/24/2022 1
Regional Office 

No. X
LF 54.821 300 05/23/2022 03/18/2023 22.45 OG 0.400 0.240 0.150 0.030 0.047 0.033 90.00% - AHD

311
EQUI-PARCO 

CONSTRUCTION 
COMPANY

14332 L AAAA LB GE

22K00103 - Construction of By-Pass and 
Diversion Roads, CDOC - Iligan 

Hinterland Road, Jct. CDO - Camp 
Kibaritan/ Dansolihon - Jct. BCIR/ 

Lagundingan Airportr Road Extension, 
Package 4

Cagayan de Oro 
City

06/24/2022 1
Regional Office 

No. X
LF 108.163 300 03/21/2022 01/14/2023 16.83 OG 0.400 0.240 0.150 0.030 0.051 0.050 92.10% - AHD

312
EQUI-PARCO 

CONSTRUCTION 
COMPANY

14332 L AAAA LB GE

22K00050 - Construction/ Improvement 
of Access Roads leading to Trades, 

Industries and Economic Zones (Roads 
Leveraging Linkages for industry and 

Trade Infrastructure Program - ROLL-IT), 
Northern Bukidnon Agri- Industrial 

Economic Zone Road Network 
Development

Bukidnon 06/24/2022 1
Regional Office 

No. X
LF 125.060 300 02/28/2022 12/24/2022 5.30 OG 0.400 0.241 0.150 0.030 0.051 0.050 92.20% - AHD
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313 233

EQUI-PARCO 
CONSTRUCTION 

COMPANY / ME 3 
CONSTRUCTION (Joint 

Venture)

JV-22-7655 L LB GE

22K00270 - Construction/ Improvement 
of Access Roads leading to Airports 
(Kalsado Tungosa Paliparan, Riles at 

Daungan Program - KATUPARAN) CDO - 
Opol - El Salvador - Alubijid - 

Laguindingan Airport (Pueblo de 
Oro/CDO Airport to Jct. BCIR 

Laguindingan) 

Cagayan de Oro 
City

06/20/2022 1
Regional Office 

No. X
LF 168.727 300 05/23/2022 03/18/2023 30.83 OG 0.400 0.240 0.150 0.030 0.051 0.050 92.10% - AHD

314 234
ER SALAC BUILDERS 

CORPORATION
37948 L D SB GE

22KB0031 - Construction of Revetment, 
Downstream and Upstream of Lanapan 

Bridge along Lanapan Creek

Brgy. Puntian, 
Quezon, 

Bukidnon
06/23/2022 1

Bukidnon 2nd 
DEO

LF 23.519 270 02/17/2022 11/13/2022 7.34 OG 0.376 0.240 0.150 0.030 0.042 0.033 87.10% - AHD

315 235
ESD CRUZ CONSTRUCTION 

AND SUPPLY
32368 L B MA GE

22II0015: Construction of By-Pass and 
Diversion Roads, San Roque Bypass Road

San Roque, 
Northern Samar

07/01/2022 1
Northern 

Samar 2nd 
DEO

LF 38.029 210 02/14/2022 09/11/2022 2.61 OG 0.400 0.240 0.150 0.020 0.037 0.033 88.00% - AHD

316 236

ESJ AND SONS 
CONSTRUCTION AND 

CONSTRUCTION SUPPLY, 
INC.

17162 L AAA LA GE
22G00154 - Bacolod Negros Occidental 
Economic Highway (BANOCEH), BSAAR 

Extension

Silay City, 
Negros 

Occidental
07/03/2022 1

Regional Office 
No. VI

LF 49.769 213 03/03/2022 10/01/2022 9.50 OG 0.397 0.240 0.150 0.030 0.047 0.050 91.40% - AHD

317

ESJ AND SONS 
CONSTRUCTION AND 

CONSTRUCTION SUPPLY, 
INC.

17162 L AAA LA GE

22GM0002 - Reconstruction to Concrete 
Pavement - at Specific Locations along 

Kabankalan - Bais Rd (S00240NR) 
K0111+000 - K0113+679, Brgy. Tagukon

Kabankalan City, 
Negros 

Occidental
06/01/2022 1

Negros 
Occidental 3rd 

DEO
LF 33.474 173 03/01/2022 08/20/2022 -3.20 OG 0.378 0.300 0.118 0.030 0.037 0.033 89.60% - DEL

318 237
ESR CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

10451 L AAA LB GE
22JE0015 - Basic Infrastructure Program 

(BIP) Construction of Road, Barangay 
Bambong Duit to Barangay Bagong Opon

Municipality of 
Ramon 

Magsaysay, 
Zamboanga del 

Sur

07/08/2022 1
Zamboanga 
del Sur 1st 

DEO
LF 12.924 260 02/16/2022 11/02/2022 4.27 OG 0.381 0.252 0.150 0.030 0.042 0.050 90.50% - AHD

319
ESR CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

10451 L AAA LB GE

22JE0014 - Construction/Improvement 
of Access Roads leading to Trades, 

Industries and Economic Zones NRJ to 
Brgy. Kahayagan West - Brgy. 

Pasingkalan in support to Virgin Coconut 
Oil Processing

Aurora and 
Ramon 

Magsaysay, 
Zamboanga del 

Sur

07/08/2022 1
Zamboanga 
del Sur 1st 

DEO
LF 7.996 195 02/16/2022 08/29/2022 -2.72 OG 0.400 0.258 0.123 0.030 0.033 0.033 87.70% - DEL

320
ESR CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

10451 L AAA LB GE

22JG0021 - Access Roads and/or Bridges 
from National Road/s leading to Major/ 

Strategic Public Buildings/ Facilities - 
Construction of Road, Guinicolalay - 

Nian - Tarakan

Dinas, 
Zamboanga del 

Sur
07/09/2022 1

Zamboanga 
del Sur 2nd 

DEO
LF 48.697 200 02/28/2022 09/15/2022 20.56 OG 0.382 0.256 0.150 0.030 0.051 0.050 91.90% - AHD

321 238
EVERBUILT 

CONSTRUCTION
49399 L C SB GE

22IM0003: Preventive Maintenance 
Rizal Avenida Ext., Road- K0905+(-066)-

K0905+613
Tacloban City 07/04/2022 1

Tacloban City 
DEO

LF 16.576 80 03/24/2022 06/11/2022 0.00 C 0.495 0.133 0.300 92.80%
92.80%

Very Satisfactory
ONS

322 239
EZJONES CONSTRUCTION 

INC.
34462 L AAA LB GE

22IC0051 - Asset Preservation - 
Rehabilitation/ Reconstruction of 
National Roads with Slips, Slope 

Collapse and Landslide - Tertiary Roads, 
Baghupi - Babatngon - Sta. Cruz - Barugo - 

Carigara Rd., K0922+800 to K0923+000

Babatngon, 
Leyte

06/26/2022 1 Leyte 1st DEO LF 48.998 199 04/04/2022 10/19/2022 33.86 OG 0.400 0.240 0.150 0.030 0.028 0.033 88.10% - AHD

323
EZJONES CONSTRUCTION 

INC.
34462 L AAA LB GE

22I00001 - Asset Preservation - 
Rehabilitation/Reconstruction of 
National Roads with Slips, Slope 

Collapse and Landslide - Secondary 
Roads - Biliran Circumferential Rd - 

K1009+684 - K1009+730

Biliran LD 06/24/2022 1
Regional Office 

No. VIII
LF 104.455 300 03/23/2022 01/16/2023 43.68 OG 0.400 0.240 0.150 0.020 0.042 0.050 90.20% - AHD

324
EZJONES CONSTRUCTION 

INC.
34462 L AAA LB GE

22I000011 - Asset Preservation - 
Rehabilitation/Reconstruction of 
National Roads with Slips, Slope 

Collapse and Landslide - Secondary 
Roads - Biliran Circumferential Rd. - 

K1009+910 - K1009+955

Biliran LD 06/24/2022 1
Regional Office 

No. VIII
LF 103.519 300 03/23/2022 01/16/2023 34.26 OG 0.400 0.240 0.150 0.020 0.042 0.050 90.20% - AHD

325
EZJONES CONSTRUCTION 

INC.
34462 L AAA LB GE

22I00015 - Asset Preservation - 
Rehabilitation/Reconstruction of 
National Roads with  Slips, Slope 

Collapse and Landslide - Secondary 
Roads - Biliran Circumferential Rd - 

K1009+865 - K1009+910

Biliran LD 06/24/2022 1
Regional Office 

No. VIII
LF 103.503 300 03/23/2022 01/16/2023 42.23 OG 0.400 0.240 0.150 0.020 0.042 0.050 90.20% - AHD
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326
EZJONES CONSTRUCTION 

INC.
34462 L AAA LB GE

22I00065 - Asset Preservation - 
Rehabilitation/Reconstruction of 
National Roads with Slips, Slope 

Collapse and Landslide - Secondary 
Roads - Naval - Caibiran Cross Country 

Road - K1040+640 - K1040+710, 
K1040+890 - K1041+000

Biliran LD 06/25/2022 1
Regional Office 

No. VIII
LF 125.956 300 03/25/2022 01/18/2023 59.39 OG 0.374 0.240 0.150 0.020 0.023 0.033 84.00% - AHD

327
EZJONES CONSTRUCTION 

INC.
34462 L AAA LB GE

22I00025: Construction of 
CatarmanFlood Control Structure 

(Catarman River Basin) Package A, Brgy. 
Bangkerohan

Catarman, 
Northern Samar

07/01/2022 1
Regional Office 

No. VIII
LF 102.541 300 02/28/2022 12/24/2022 53.55 OG 0.390 0.240 0.150 0.022 0.037 0.050 88.90% - AHD

328
EZJONES CONSTRUCTION 

INC.
34462 L AAA LB GE

21I00073: Construction of Road Slope, 
Protection Structure, Phase 1 Tacloban 
By-pass Extension, Brgy. Cabalawan 2. 
Construction of Road Slope Protection 
Structure, Phase 2, Tacloban By-Pass 

Extension, Brgy. Cabalawan

Tacloban City 07/04/2022 1
Regional Office 

No. VIII
LF 287.642 351 12/01/2021 11/16/2022 44.48 OG 0.400 0.240 0.150 0.022 0.042 0.033 88.70% - AHD

329
EZJONES CONSTRUCTION 

INC.
34462 L AAA LB GE

22IM0047: Construction of Road Slope 
Protection Structure, Phase VI, Tacloban 

City Bypass Road
Leyte 07/04/2022 1

Tacloban City 
DEO

LF 49.473 240 03/10/2022 11/04/2022 23.23 OG 0.400 0.239 0.150 0.020 0.033 0.050 89.20% - AHD

330 240
F. GURREA 

CONSTRUCTION, 
INCORPORATED

6995 L AAA LA GE
22GJ0014 - Rehabilitaion/Major Repair 
of Bridge - Forbes Br. (B00108PN) along 

Iloilo - Capiz Rd. (Old Route)
Iloilo City 06/29/2022 1 Iloilo City DEO LF 58.607 238 02/21/2022 10/16/2022 50.43 OG 0.400 0.240 0.150 0.030 0.042 0.050 91.20% - AHD

331
F. GURREA 

CONSTRUCTION, 
INCORPORATED

6995 L AAA LA GE
21GH0081 - Construction of Concrete 

Road - Barotac Viejo Bypass Road
Barotac Viejo, 

Iloilo
06/30/2022 2 Iloilo 3rd DEO LF 49.000 170 05/23/2021 12/29/2022 11.46 OG 0.384 0.242 0.150 0.030 0.040 0.050 89.60% - AHD

332 241
F.A. TORRES 

CONSTRUCTION
27150 L A MA GE

22EB0014 - Construction of Concrete 
Road - Junction MWCR (Labangan)-

Murtha-Jct Iriron Road

Rizal, Occidental 
Mindoro

07/01/2022 1
Mindoro 

Occidental 
DEO

LF 40.083 175 02/28/2022 08/21/2022 11.22 OG 0.396 0.240 0.150 0.030 0.047 0.050 91.30% - AHD

333 242

F.A. TORRES 
CONSTRUCTION / R.B. 

MORALLO 
CONSTRUCTION (Joint 

Venture)

JV-22-6807 L A MA GE
22JC0038 - Road Widening - Primary 

Roads, Sindangan - Liloy Rd. - K1946+877 
to K1948+694

Zamboanga del 
Norte

07/01/2022 1
Zamboanga 

del Norte 2nd 
DEO

LF 68.143 210 04/07/2022 11/02/2022 29.43 OG 0.396 0.262 0.150 0.030 0.042 0.050 93.00% - AHD

334 243

F.A. TORRES 
CONSTRUCTION / THREE 
W BUILDERS, INC. (Joint 

Venture)

JV-21-6076 L AAA LA GE

22EB0021 - Retrofitting/Strengthening of 
Permanent Bridge -Amnay Br. 

(B00102MR) along Mindoro West 
Coastal Rd (Phase II)

Sablayan, 
Occidental 
Mindoro

06/30/2022 1
Mindoro 

Occidental 
DEO

LF 32.881 192 03/07/2022 09/14/2022 19.33 OG 0.400 0.300 0.150 0.030 0.047 0.050 97.70% - AHD

335 244

F.H. GOPITEO 
CONSTRUCTION & SUPPLY 

/ MANUELA 
CONSTRUCTION SERVICES 

(Joint Venture)

JV-21-6380 L B MA GE
22MG0022-Cluster VIII,  Road Widening-

Cotabato-Marbel Road
South Cotabato 06/23/2022 1

South 
Cotabato 2nd 

DEO
LF 48.469 140 03/24/2022 08/10/2022 -4.24 OG 0.396 0.259 0.108 0.030 0.051 0.033 87.70% - DEL

336 245
F.M. PUJEDA BUILDERS 
AND CONSTRUCTION 

SUPPLIES
34706 L D SB GE

22DK0068 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 
System - Asset Preservation Program - 

Construction/Upgrading/Rehabilitation 
of Drainage along National Roads - 

Secondary Roads - Famy - Real - Infanta - 
Dinahican Port Rd - K0137+660 - 

K0138+391

Quezon 06/18/2022 1
Quezon 1st 

DEO
LF 13.982 154 03/22/2022 10/21/2022 23.91 OG 0.383 0.267 0.150 0.030 0.033 0.050 91.30% - AHD

337 246
F.S. SUGAY 

CONSTRUCTION & 
SUPPLIES

28489 L C SB GE 21ED0194 - Concreting of Various Road
Naujan, Oriental 

Mindoro
07/02/2022 1

Mindoro 
Oriental DEO

LF 23.516 182 03/10/2022 09/07/2022 12.65 OG 0.395 0.240 0.150 0.030 0.051 0.033 89.90% - AHD

338 247 FABRO CONSTRUCTION 36506 L D SB GE

22AE0037 - Basic Infrastructure Program 
(BIP) - Rehabilitation of Barangay Road, 
Puroks 1, 4, 5 and 6, Barangay Santiago 

Sur

City of San 
Fernando, La 

Union
07/12/2022 1

La Union 1st 
DEO

LF 4.950 108 04/05/2022 07/21/2022 -10.71 OG 0.385 0.300 0.043 0.030 0.061 0.033 85.20% - DEL

339 248
FAIRCHILD BUILDERS AND 

DEVELOPERS, 
INCORPORATED

10024 L AA MA GE

22ID0052 - Construction/ Maintenance 
of Flood Mitigation Structures and 
Drainage System - Construction of 

Hibuga Flood Control Structure and 
Drainage, Hibuga River Basin, Sta. 0+106 

to Sta. 0+677

Brgy. General 
Luna, Mayorga, 

Leyte
06/22/2022 1 Leyte 2nd DEO LF 48.307 258 03/01/2022 11/23/2022 6.26 OG 0.396 0.272 0.150 0.030 0.042 0.050 94.00% - AHD
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340 249
FEREST DWAYNE 
CONSTRUCTION

40843 L C SB GE

22PK0013: Organizational Outcome 2: 
Protect Lives and Properties Against 
Major Floods: Flood Management 

Program - Construction/Rehabilitation of 
Flood Mitigation Facilities within Major 

River Basins and Principal Rivers: 
Construction (Completion) of LupLu

Luplupa, 
Tinglayan, 

Kalinga
07/10/2022 1

Upper Kalinga 
DEO

LF 7.817 158 03/02/2022 08/06/2022 -2.89 OG 0.388 0.241 0.121 0.030 0.056 0.033 86.90% - DEL

341 250 FFJJ CONSTRUCTION 16712 L AAA LB GE

22MG0044-Paving of Unpaved Road 
along Surallah-Lake Sebu-Maitum Road 
(S00838MN), Chainage 45445-Chainage 

46018, Chainage 46302.57-Chainage 
46841.80

Lake Sebu, 
South Cotabato

06/23/2022 1
South 

Cotabato 2nd 
DEO

LF 48.601 210 03/24/2022 10/19/2022 16.49 OG 0.387 0.249 0.150 0.030 0.042 0.050 90.80% - AHD

342 251

FH GOPITEO 
CONSTRUCTION & SUPPLY 

/ MANUELA 
CONSTRUCTION SERVICES 

(Joint Venture)

JV-21-5952 L B MA GE
22MC0004 - Construction of Binay River 
Flood Control, Sta. 7+900 - Sta. 8+100, 

L/S, Sta. 7+950 - Sta. 8+850 R/S

Pres. Roxas, 
North Cotabato

07/07/2022 2
Cotabato 2nd 

DEO
LF 49.000 256 02/23/2022 11/05/2022 71.12 C 0.48 0.133 0.300 91.30%

90.10%
Very Satisfactory

AHD

343 252

FIAT CONSTRUCTION 
SERVICES/ IM 

CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-19-356 L AAA LB GE

19C00057 - Implementation of Civil 
Works For JICA - Assisted Road 

Upgrading and Preservation Project 
(RUPP) - Rehabilitation/ Improvement 

along Daang Maharlka (K0037+(-100) to 
K0052+592, Intermittent Section)

Province of 
Bulacan

07/13/2022 2

UPMO Roads 
Management 

Cluster I 
(Bilateral)

LF 295.255 542 02/28/2020 08/22/2021 0.00 C 0.459 0.134 0.300 89.30% 91.64% Very Satisfactory

344 253
FIRST GRANDEUR 

BUILDERS
35388 L B MA GE

Contract ID No. 21HG0134 - Ensure Safe 
and Reliable National Road System, 
Network Development Program - Road 
Widening Primary Roads; N. Bacalso 
Ave. (Cebu South Rd) - K0070+000 - 
K0072+800

Argao, Cebu 06/27/2022 2 Cebu 4th DEO LF 65.206 528 04/06/2021 09/15/2022 0.53 OG 0.369 0.247 0.150 0.024 0.051 0.050 89.10% - AHD

345
FIRST GRANDEUR 

BUILDERS
35388 L B SB GE

Contract ID No. 21HG0141 - LOCAL 
PROGRAM, Flood Control and Drainage, 
Flood Control Structures/ Facillities, 
Construction of Ginatilan River Flood 
Control

Ginatilan, Cebu 06/27/2022 2 Cebu 7th DEO LF 24.750 148 01/07/2022 06/03/2022 0.00 C 0.484 0.200 0.300 98.40%
96.00%

Very Satisfactory
ONS

346 254
FIRST NORTHWAY 
DEVELOPMENT & 

CONSTRUCTION CORP.
11645 L B MA GE

22AD0001 - 
Construction/Upgrading/Rehabilitation 

of Drainage along National Roads - 
Secondary Roads - Candon Bypass Rd-

KO343+(M-504)-KO343+549, KO344+347-
KO345+290

Candon City, 
Ilocos Sur

07/07/2022 1
Ilocos Sur 2nd 

DEO
LF 29.400 185 04/04/2022 10/05/2022 5.69 OG 0.359 0.300 0.150 0.030 0.047 0.050 93.60% - AHD

347 255
FLEURDELIS 

CONSTRUCTION AND 
SUPPLY

44201 L D SB GE

22PM0006-Organizational Outcome 1: 
Ensure Safe and Reliable National Road 
System - Asset Preservation Program - 

Rehabilitation/Reconstruction of Roads 
with Slips, Slope Collapse and Landslide - 

Tertiary Roads - Jct Talubin-Barlig-
Natonin-Paracelis-Calacca

Paracelis, 
Mountain 
Province

07/02/2022 1
Mt. Province 

2nd DEO
LF 29.249 228 02/16/2022 10/01/2022 -1.48 OG 0.380 0.290 0.135 0.030 0.037 0.033 90.50% - DEL

348 256

FLORIDABLANCA 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION / 11-16 
CONSTRUCTION (Joint 

Venture)

JV-21-5137 L AAA LB GB
21O00065 - Construction of New City 

Prosecutor's Building, City Hall 
Compound

Diliman, Quezon 
City

06/30/2022 1
NCR Regional 

Office
LF 144.742 688 05/28/2021 04/15/2023 13.17 OG 0.395 0.257 0.150 0.030 0.061 0.050 94.30% - AHD

349 257 FNTC CONSTRUCTION 50251 L D SB GE
22KE0059 - Construction of Drainage 
Canal, Barangay Hubangon, Mahinog, 

Camiguin

Mahinog, 
Camiguin

06/22/2022 1 Camiguin DEO LF 4.940 84 04/11/2022 07/03/2022 8.58 OG 0.379 0.240 0.150 0.030 0.028 0.033 86.00% - AHD

350 258
FOUNTAINHEAD 

CONSTRUCTION AND 
SUPPLY

35143 L D SB GE
22KD0009 - Upgrading of Drainage 
Structure along BCIR, K1428+555 to 

K1429+000

Cagayan de Oro 
City

06/20/2022 1
Cagayan de 
Oro City 2nd 

DEO
LF 14.675 205 02/21/2022 09/13/2022 -4.30 OG 0.378 0.240 0.107 0.030 0.037 0.033 82.50% - DEL

351 259 FREDEN CONSTRUCTION 22665 L A MA GE
22MB0011: Off- Carriageway 

Improvement- Secondary Roads- Albert 
Morrow Blvd. K1659+(-672)- K1661+158

General Santos 
City

06/27/2022 1
South 

Cotabato 1st 
DEO

LF 29.395 150 02/24/2022 07/23/2022 0.19 OG 0.400 0.240 0.150 0.022 0.056 0.050 91.80% - AHD

352 260 G. BUILDERS 36153 L D SB GE
22IK0042 - Construction of Road, 0+000 - 

0+710

Brgy. Dogongan, 
Jianbong-Brgy. 

Calapi, Motiong, 
Samar

07/02/2022 1
Samar 2nd 

DEO
LF 23.826 191 02/15/2022 08/24/2022 9.62 OG 0.394 0.300 0.150 0.030 0.047 0.033 95.40% - AHD
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353 261
G.A. PINEDA 

CONSTRUCTION
3428 L B SB GE

22CL0077 - Improvement of Old 
Balincaguing Road

San Felipe, 
Zambales

06/22/2022 1
Zambales 1st 

DEO
LF 14.405 180 04/04/2022 09/30/2022 10.68 OG 0.397 0.240 0.150 0.030 0.025 0.050 89.20% - AHD

354 262
G.F. FABIAN 

CONSTRUCTION
38962 L A MB GB

22OE0124 - Construction (Completion) of 
DPWH North Manila DEO (Permanent 

Office) Phase II
Manila City 07/01/2022 1

North Manila 
DEO

LF 46.547 240 03/29/2022 11/23/2022 0.30 OG 0.399 0.272 0.150 0.030 0.056 0.050 95.70% - AHD

355 263
G.F. ROVERO 

MERCHANDISING
27268 L B MA GE

22GA0006 - Road Widening along Aklan 
East Road, K0301+000 - K0302+092, 

K0302+100 - K0302+513
Aklan 07/01/2022 1 Aklan DEO LF 53.075 201 03/16/2022 10/02/2022 1.98 OG 0.391 0.250 0.150 0.030 0.042 0.050 91.30% - AHD

356 264 G.O.C. BUILDERS 36230 L B SB GE

22IM0013- 
Construction/Upgrading/Rehabilitation 
of Drainage along National Roads, Trece 
martirez St., -(S00010LT) Chainage 000-

Chainage 533

Tacloban City 07/04/2022 1
Tacloban City 

DEO
LF 28.420 206 02/07/2022 08/31/2022 50.00 C 0.495 0.133 0.300 92.80%

92.80%
Very Satisfactory

AHD

357 265
GACUTAN 

CONSTRUCTION INC.
10789 L AAA MA GE

22BH0117 - Sustainable Infrastructure 
Alleviating Gaps (SIPAG) - Flood 
Mitigation Structure/Facilities - 

Rehabilitation of Rang-ay Flood Control 
Structure, Section 1, Sta. 0+000 to Sta. 

0+420

Rang-ay, San 
Agustin, Isabela

07/02/2022 1
Isabela 4th 

DEO
LF 67.550 252 04/01/2022 12/08/2022 29.35 OG 0.340 0.243 0.150 0.022 0.025 0.050 83.00% - AHD

358 266
GALACAN 

CONSTRUCTION SERVICES
48326 L C SB GE

22IB0041 - Upgrading of Damaged Paved 
Roads Secondary Roads, Borongan - 

Guiuan Road K1030+028 - K1030+065; 
K1030+131 - K1030+471; K1030+573 - 
K1030+648; K1030+809 - K1030+835

Salcedo, Eastern 
Samar

06/30/2022 1
Eastern Samar 

DEO
LF 15.680 158 02/13/2022 07/20/2022 39.94 OG 0.397 0.251 0.150 0.030 0.047 0.050 92.50% - AHD

359 267

GAWIS CONSTRUCTION 
SERVICES / EDISON 

DEVELOPMENT 
CONSTRUCTION (Joint 

Venture)

JV-21-6251 L AAA GE

22PM0015-Organizational Outcome 2. 
Protect Lives and Properties Against 
Major Floods - Flood Management 

Program - Construction/Maintenance of 
Flood Mitigation structures and 

Drainage Systems-Construction of 
Dannal Flood Control Structure, Sta. 

076+960 - S

Anonat, 
Paracelis, 
Mountain 
Province

07/02/2022 1
Mt. Province 

2nd DEO
LF 69.961 330 02/24/2022 01/19/2023 0.57 OG 0.370 0.260 0.150 0.030 0.035 0.050 89.50% - AHD

360 268
GCI CONSTRUCTION AND 

DEVELOPMENT CORP.
11346 L AAA LB GE

22DB0023 - Special Road Fund - Motor 
Vehicle User's Charge (MVUC) as per 
R.A. 11230; Installation of Internally 

Illuminated (Solar) Pavement Levelled 
Marker/Stud Flush Type along Lemery - 

Taal Diversion Road, K0128+(-1045) - 
K0131+765

Lemery and 
Taal, Batangas

06/18/2022 1
Batangas 1st 

DEO
LF 54.427 90 03/28/2022 06/25/2022 3.07 OG 0.398 0.203 0.150 0.030 0.042 0.050 87.30% - AHD

361 269
GCI. CONSTRUCTION AND 

DEVELOPMENT CORP.
11346 L AAA LA GE

Contract ID No. 22FE0027 - CSSP: 
Sustainable Infrastructure Projects 

Alleviating Gaps (SIPAG) - Flood 
Mitigation Structures Protecting Public 

Infrastructures / Facilities - 
Rehabilitation of River Wall along Bicol 

River, Brgy. Alimbuyog

Milaor, 
Camarines Sur

06/29/2022 1
Camarines Sur 

2nd DEO
LF 70.927 257 03/16/2022 11/27/2022 30.66 OG 0.392 0.265 0.150 0.030 0.047 0.050 93.40% - AHD

362 270
GCLT CONSTRUCTION 

INCORPORATED
30657 L A MA GE

22CM0057 - Flood Management 
Program, Construction/Maintenance of 

Flood Mitigation Structures and 
Drainage Systems, Construction of Flood 

Mitigation Structure and Drainage 
Structure along Kalaklan River, Sta. 

2+670 to Sta. 2+920

Olongapo City, 
Zambales

06/23/2022 1
Zambales 2nd 

DEO
LF 47.918 180 03/24/2022 09/19/2022 2.24 OG 0.391 0.240 0.150 0.030 0.035 0.033 87.90% - AHD

363 271
GENESIS88 

CONSTRUCTION, INC.
40999 L B MA GE

21LB0014 - Construction of Flood Control 
Structure along Talomo River, Sta. 5+330 

- Sta. 5+595, Right Bank
Davao City 07/07/2022 2

Davao City 1st 
DEO

LF 65.192 327 07/29/2021 06/20/2022 3.67 C 0.486 0.171 0.300 95.70%
93.78%

Very Satisfactory
AHD

364
GENESIS88 

CONSTRUCTION, INC.
40999 L B MA GE

22LB0123 - Construction of Seawall at 
Bucana, Sta. 0+000 - Sta. 0+400

Brgy. Lasang, 
Davao City

07/07/2022 1
Davao City 1st 

DEO
LF 48.015 201 02/16/2022 09/04/2022 9.72 OG 0.366 0.300 0.150 0.030 0.051 0.050 94.70% - AHD

365 272
GENETIAN BUILDERS & 

ENTERPRISES INC.
18052 L B MA GE

22JE0023 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) 

Construction of Boniao - Santa Cruz - 
Pugwan - San Jose Road

Mahayag, 
Zamboanga del 

Sur
07/08/2022 1

Zamboanga 
del Sur 1st 

DEO
LF 14.870 270 02/16/2022 11/12/2022 15.24 OG 0.388 0.273 0.150 0.030 0.043 0.050 93.40% - AHD

366
GENETIAN BUILDERS & 

ENTERPRISES INC.
18052 L AAA MB GE

22JI0018 - Construction/ Improvement 
of Access Roads leading to Declared 

Tourism Destinations - National Road 
Junction to Dumpoc - Baluyan Eco 

Tourism Park

Imelda, 
Zamboanga 

Sibugay
07/07/2022 1

Zamboanga 
Sibugay 1st 

DEO
LF 29.105 149 03/28/2022 08/23/2022 -3.87 OG 0.387 0.267 0.111 0.030 0.042 0.033 87.00% - DEL
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367
GENETIAN BUILDERS & 

ENTERPRISES 
INCORPORATED

18052 L AAA MB GE
22JB0048 - Rehabilitation of Damaged 

Road at Barangay Bitoon

Jose Dalman, 
Zamboanga del 

Norte
06/30/2022 1

Zamboanga 
del Norte 1st 

DEO
LF 54.578 163 03/31/2022 09/09/2022 2.25 OG 0.397 0.270 0.150 0.030 0.042 0.050 93.90% - AHD

368 273
GICAR CONSTRUCTION, 

INC.
12624 L AAA MB GE

22NG0009 - Construction of Flood 
Mitigation Structure Along Surigao River

 Brgy. Trinidad, 
Surigao City, 
Surigao Del 

Norte

07/01/2022 1
Surigao del 

Norte 2nd DEO
LF 85.637 255 03/11/2022 11/20/2022 19.50 OG 0.387 0.247 0.150 0.030 0.037 0.050 90.10% - AHD

369 274
GKMM CONSTRUCTION & 

SUPPLIES, INC.
32953 L B MA GE

22GK0160 - Road Widening - Bacolod 
Noth Rd - K0078+401 - K0078+968, 

K0081+558 - K0081+819, K0086+358 - 
K0091+457

Sagay City, 
Negros 

Occidental
06/30/2022 1

Negros 
Occidental 1st 

DEO
LF 37.879 182 03/30/2022 09/27/2022 1.34 OG 0.377 0.240 0.150 0.030 0.047 0.050 89.40% - AHD

370 275
GOLDEN ROADRUNNER 

INTERNATIONAL 
CORPORATION

10177 L D SB GE
22GJ0048 - Construction of Concrete 

Road - Construction/ Rehabilitation of 
Road, Balabago

Iloilo City 06/29/2022 1 Iloilo City DEO LF 15.364 124 04/22/2022 08/23/2022 7.46 OG 0.391 0.240 0.150 0.030 0.037 0.033 88.10% - AHD

371 276
GOLDSTAR MARKETING & 

CONSTRUCTION 
SERVICES, INC.

40125 L B SB GE

22GO0015 - Construction/ Upgrading/ 
Rehabilitation of Drainage along 

National Roads - Secondary Roads - Sto. 
Nino - Banago Rd (North) - K0001+030 - 

K001+102, K0001+107 - K0001+720

Bacolod City, 
Negros 

Occidental
06/30/2022 1

Bacolod City 
DEO

LF 27.972 216 02/22/2022 09/25/2022 23.71 OG 0.400 0.241 0.150 0.030 0.023 0.033 87.70% - AHD

372 277
GONZALODO 
ENTERPRISES

30681 L B MA GE

Contract ID No. 22HM0014 - 002: Protect 
Lives and Properties Against Major 

Floods, Construction/ Maintenance of 
Flood Mitigation Structures and 

Drainage Systems, Construction of Flood 
Mitigation Structure  and Drainage 

Systems at Olave

Enrique 
Villanueva, 

Siquijor
06/30/2022 1 Siquijor DEO LF 46.550 224 02/10/2022 09/21/2022 21.77 OG 0.386 0.240 0.150 0.030 0.051 0.050 90.70% - AHD

373
GONZALODO 
ENTERPRISES

30681 L A MA GE
22NC0024 - Road Widening along Daang 

Maharlika (Agusan - Davao Section) 
K1350+000 to K1351+634

Bunawan, 
Agusan del Sur

06/25/2022 1
Agusan del Sur 

2nd DEO
LF 63.070 165 03/10/2022 08/21/2022 6.69 OG 0.330 0.253 0.150 0.030 0.042 0.050 85.50% - AHD

374 278

GONZALODO 
ENTERPRISES / WTG 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-20-0352 L A MA GE
21N00004 - Daang Maharlika (Agusan - 
Davao Sect) - K1355+276 to K1356+680

Bunawan, 
Agusan del Sur

06/25/2022 2
Regional Office 

No. XIII
LF 125.715 339 08/05/2021 07/09/2022 9.55 C 0.481 0.148 0.300 92.90%

91.34%
Very Satisfactory

AHD

375 279
GP & H CONSTRUCTION 

AND SUPPLY
36141 L A MB GE

21LC0079: Construction of Concrete 
Road from Tagbaobo to Pangubatan 

Bypass Road via Bandera and San Isidro

Igacos, Davao 
del Norte

07/30/2022 2
Davao del 

Norte 1st DEO
LF 75.537 368 04/13/2021 04/15/2022 0.00 C 0.462 0.133 0.300 89.50%

88.60%
Satisfactory

ONS

376
GP & H CONSTRUCTION 

INCORPORATED
36141 L A MA GE

21LA0082 – Construction of Revetment 
along Hijo River

Brgy. Bucana, 
Maco, Davao de 

Oro
06/27/2022 2

Davao de Oro 
DEO

LF 65.797 257 07/29/2021 04/11/2022 0.00 C 0.482 0.133 0.300 91.50%
92.28%

Very Satisfactory
ONS

377 280
GRACE CONSTRUCTION 

CORPORATION
3771 L AAA LB GE

22KJ0019 - Widening of Permanent 
Bridge Malubog Br. 2 (B00352MN) along 

Ozamis-Pagadian Rd.

Misamis 
Occidental

06/22/2022 1
Misamis 

Occidental 2nd 
DEO

LF 34.467 242 01/21/2022 09/19/2022 -3.79 OG 0.396 0.249 0.112 0.030 0.061 0.033 88.10% - DEL

378 281

GRACE CONSTRUCTION 
CORPORATION / 

NICLEDON 
CONSTRUCTION (Joint 

Venture)

JV-22-6898 L AAA LB GE

22CI0066 - Convergence and Special 
Support Program; Flood Mitigation 

Structures Protecting 
Infrastructures/Facilities, Construction 

of Rainforced Concrete Slope Protection 
along Abacan River, Upstream of 

Friendship Bridge, Sta. 0+050 (R/D)

Barangay 
Anunas, Angeles 
City, Pampanga

06/24/2022 1
Pampanga 3rd 

DEO
LF 57.872 232 03/24/2022 11/10/2022 -1.91 OG 0.400 0.240 0.131 0.030 0.037 0.033 87.10% - DEL

379 282

GRAIA CONSTRUCTION 
CORPORATION / 

HAUSLAND 
CONSTRUCTION (Joint 

Venture)

JV-22-7225 L AAA LB GE

22DQ0058 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System - Bridges - 
Retrofitting/Strengthening of Permanent 
Bridges - Longos Flyover Br. (B04335LZ) 
along Coastal Flyover Plus 1st Approach 

Road

Bacoor, City, 
Cavite

06/21/2022 1 Cavite 3rd DEO LF 77.200 330 04/07/2022 03/02/2023 0.57 OG 0.400 0.241 0.150 0.030 0.042 0.050 91.30% - AHD

380 283
GRECO CONSTRUCTION 

AND SUPPLY
21884 L B MA GE

22MC0052 - Widening of Permanent 
Bridges - Marbol Br. (B00250MN) along 

Kidapawan - Magpet - Pangao-an Rd

Magpet, 
Cotabato

07/07/2022 1
Cotabato 2nd 

DEO
LF 39.930 233 02/24/2022 10/14/2022 0.12 OG 0.400 0.225 0.150 0.030 0.042 0.050 89.70% - AHD

381 284 GREEN ARCTIC BUILDERS 47899 L C SB GE
22ED0038 - Widening of Permanent 

Bridges - Macatoc Br. (B00011MR) along 
Calapan South Rd.

Victoria, Oriental 
Mindoro

07/02/2022 1
Mindoro 

Oriental DEO
LF 19.188 249 02/23/2022 10/29/2022 -4.34 OG 0.372 0.283 0.107 0.024 0.033 0.033 85.20% - DEL

382 285
GREEN ISLAND 
ENTERPRISES

36835 L B MA GE

22EI0025 - Construction/ Improvement 
of Access Roads Leading to Declared 

Tourism Destinations - Brgy. Malubay to 
Brgy. Buong Lupa Leading to Walang 

Langit Falls

Gloria, Oriental 
Mindoro

07/03/2022 1
Southern 

Mindoro DEO
LF 15.822 165 04/14/2022 09/25/2022 0.01 OG 0.394 0.287 0.150 0.020 0.051 0.050 95.20% - AHD
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383 286
GREENFIELD 

CONSTRUCTION
31101 L B MA GE

22DE0075 - Convergence and Special 
Support Program, Basic Infrastructure 

Program (BIP), Interjurisdictional Roads 
and/or Bridges (or, roads that traverse 
multiple LGU jurisdiction) Construction 

of Road, Biga - Apar Road, Barangay Biga 
to Apar

Lobo, Batangas 06/17/2022 1
Batangas 2nd 

DEO
LF 29.700 150 02/22/2022 07/21/2022 11.23 OG 0.383 0.271 0.150 0.030 0.056 0.050 94.00% - AHD

384 287
GREENPLAINS 

CONSTRUCTION
32520 L B MA GE

21IF0045 - Construction of Flood 
Mitigation Structure - Construction of 

Mahayag Flood Control
Albuera, Leyte 06/24/2022 2 Leyte 4th DEO LF 68.720 270 11/29/2021 08/25/2022 9.45 C 0.484 0.148 0.300 93.20%

94.88%
Very Satisfactory

AHD

385
GREENPLAINS 

CONSTRUCTION
32520 L B MA GE

21IF0076 - Widening of Road, Barangay 
Luna - Dolores - Milagro - Lake Danao

Ormoc City, 
Leyte

06/24/2022 2 Leyte 4th DEO LF 18.612 180 11/17/2021 05/15/2022 0.00 C 0.496 0.139 0.300 93.60%
95.58%

Very Satisfactory
ONS

386
GREENPLAINS 

CONSTRUCTION
32520 L B MA GE

22IE0061 - Asset Preservation Program - 
Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved Roads - 
Tertiary Roads, Sto. Rosario - Villaba Rd, 
K1003+516 to K1004+456, K1007+100 to 

K1007+557

Villaba, Leyte 06/23/2022 1 Leyte 3rd DEO LF 48.264 202 03/23/2022 10/10/2022 2.58 OG 0.352 0.272 0.150 0.030 0.037 0.050 89.10% - AHD

387 288
GVDPM CONSTRUCTION 

CORP.
9052 L A MB GE

22C00034 - Bridge Program-Widening of 
Permanent Briges-Cojuangco Bridge 

(B01363LZ) along Paniqui-Wawa Road

 Province of 
Tarlac

06/25/2022 1
Regional Office 

No. III
LF 69.094 240 03/07/2022 11/01/2022 7.87 OG 0.385 0.295 0.150 0.030 0.047 0.033 94.00% - AHD

388
GVDPM CONSTRUCTION 

CORP.
9052 L A MB GE

22CK0032 - Rehabilitation of Existing 
Dike along Rio Chico River (Macalong 
Section, Right Bank), U/S of Rio Chico 

Bridge

La Paz, Tarlac 06/24/2022 1
Tarlac 2nd 

DEO
LF 72.855 182 02/16/2022 08/16/2022 11.25 OG 0.395 0.294 0.150 0.030 0.047 0.050 96.60% - AHD

389
GVDPM CONSTRUCTION 

CORP.
9052 L A MB GE

22CK0036 - Installation of Road Safety 
Devices along Manila North Road 

(Bamban and Capas Section)

Capas and 
Bamban, Tarlac

06/24/2022 1
Tarlac 2nd 

DEO
LF 85.030 109 02/16/2022 06/04/2022 2.42 OG 0.391 0.300 0.150 0.030 0.042 0.033 94.60% - AHD

390 289

GVDPM CONSTRUCTION 
CORP. / A.R.T. DWELL 
LIFESTYLE STORE AND 
ECO BUILDERS (Joint 

Venture)

JV-21-5773 L A MB GE
22CK0031 - Rehabilitation of Existing 
Dike along Rio Chico River (Castillo 

Section)

Concepcion, 
Tarlac

06/24/2022 1
Tarlac 2nd 

DEO
LF 73.147 183 02/16/2022 08/17/2022 11.92 OG 0.400 0.272 0.150 0.030 0.047 0.050 94.90% - AHD

391 287

GVDPM CONSTRUCTION 
CORP. / TERMS 
ENTERPRISES 

CORPORATION (Joint 
Venture)

JV-21-6365 L A MB GE

22CK0067 - Installation of Solar LED 
Street Lights and Road Safety Devices 
along Capas - San Jose - Mayantoc - 

Malacampa Road, K0015+(-752) - 
K0120+643

Capas, Tarlac 06/24/2022 1
Tarlac 2nd 

DEO
LF 57.900 131 03/26/2022 08/03/2022 7.85 OG 0.380 0.261 0.150 0.030 0.037 0.050 90.80% - AHD

392 288
H.G. LOPEZ 

CONSTRUCTION
17691 L A MB GE

22AE0028 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - 
Construction of Road, Brgy. Arosip

Bacnotan, La 
Union

07/12/2022 1
La Union 1st 

DEO
LF 19.599 164 02/15/2022 07/28/2022 0.00 OG 0.365 0.269 0.150 0.015 0.047 0.033 87.90% - ONS

393 289
H.L.J CONSTRUCTION & 

ENTERPRISES
18080 L A MB GE

Contract ID No. 22HJ0062 - 
ORGANIZATIONAL OUTCOME 001: 
Ensure Safe and Reliable National Road 
System: Asset Preservation Program: 
Rehabilitation / Reconstruction of Roads 
with Slips, Slope Collapse and Landslide  - 
Secondary  Roads: Dumaguete South 
Road - K0115+639 to K0117+000

Basay, Negros 
Oriental

06/29/2022 1
Negros 

Oriental 3rd 
DEO

LF 23.285 213 02/23/2022 09/23/2022 11.64 OG 0.358 0.300 0.150 0.024 0.037 0.033 90.20% - AHD

394
H.L.J CONSTRUCTION & 

ENTERPRISES
18080 L A MA GE

22G00058 - Himamaylan City - Negros 
Oriental Boundary - Tayasan Road, 

Negros Occidental

Himamaylan 
City, Negros 
Occidental

07/01/2022 1
Regional Office 

No. VI
LF 41.080 226 02/21/2022 10/04/2022 16.86 OG 0.390 0.239 0.150 0.030 0.037 0.050 89.60% - AHD

395 290
H2 LANDMARK BUILDERS, 

INC.
7400 L A MB GE

21LG0088 – Mapantad-Tagbobolo-
Taguibo Road, Davao Oriental

Mati, Davao 
Oriental

06/29/2022 2
Davao Oriental 

2nd DEO
LF 42.049 307 07/14/2021 05/16/2022 0.00 C 0.443 0.200 0.300 94.30%

92.00%
Very Satisfactory

ONS

396 291
HAIDEE CONSTRUCTION 

AND DEVELOPMENT 
CORP.

10365 L AAA LB GE

22CG0037 -  Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG): Access 
Roads and/or Bridges from the National 

Road/s Leading to Major/Strategic 
Public Buildings/Facilities - Construction 

(Completion) of Bridge at Tinajero - 
Talba, Including appr

Bacolor, 
Pampanga

06/21/2022 1
Pampanga 1st 

DEO
LF 28.370 150 02/23/2022 07/22/2022 0.00 OG 0.395 0.273 0.150 0.030 0.045 0.033 92.60% - ONS

397 292
HARLEY CONSTRUCTION, 

INC.
02267 L AAA LB GE

22OG0059 - Rehabilitation of Road at 
Barangay Milagrosa

Quezon City 06/30/2022 1
Quezon City 

2nd DEO
LF 14.110 180 03/24/2022 09/19/2022 1.04 OG 0.393 0.277 0.150 0.030 0.047 0.050 94.70% - AHD

398 293
HAUSLAND 

CONSTRUCTION
32378 L AA MB GE

20DG0009 - Construction of Concrete 
Road - Tagaytay By-Pass Road

Tagaytay City, 
Cavite

06/19/2022 2
Cavite 2nd 

DEO
LF 48.995 662 02/14/2020 12/06/2021 0.00 C 0.485 0.148 0.300 93.30%

92.28%
Very Satisfactory

ONS
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399 294
HEAF CONSULTANCY AND 
ENGINEERING SERVICES

33938 L B SB GB
22AC0054 - Construction of Multi-

Purpose Building
Vigan City, Ilocos 

Sur
07/11/2022 1

Ilocos Sur 1st 
DEO

LF 4.909 150 04/08/2022 09/04/2022 -3.80 OG 0.370 0.300 0.112 0.030 0.051 0.033 89.60% - DEL

400 295
HEKLER BUILDERS CORP. / 

B. BERNARDO CONST., 
INC. (Joint Venture)

JV-22-6963 L A MA GB
22OF0080 - Construction (Completion) of 
Evacuation Center at Veterans Memorial 

Medical Center (Phase 2)
Quezon City 06/28/2022 1

Quezon City 
1st DEO

LF 37.906 360 02/14/2022 02/08/2023 3.27 OG 0.394 0.276 0.150 0.030 0.037 0.050 93.70% - AHD

401 296

HELM CONSTRUCTION & 
SUPPLIES / LA PRUEBA 
CONSTRUCTION (Joint 

Venture)

JV-21-6117 L A MA GE
22HI0015 - Construction of Road Slope 
Protection Structure - Sogod - Tabuelan 

Road, K0124+740 to K0124+900
Sogod, Cebu 06/28/2022 1 Cebu 5th DEO LF 48.998 180 03/31/2022 09/26/2022 0.00 OG 0.400 0.240 0.150 0.015 0.042 0.050 89.70% - ONS

402 297
HENSO CONSTRUCTION 

INC
10720 L B MA GE

22JA0018 - Construction of Road, 
Barangay Cabatangan

Zamboanga City, 
Zamboanga del 

Sur
07/02/2022 1

Zamboanga 
City DEO

LF 30.000 297 03/16/2022 01/06/2023 5.46 OG 0.394 0.260 0.150 0.030 0.042 0.050 92.60% - AHD

403 298

HERBERT MALMIS 
GENERAL 

MERCHANDISING & 
CONTRACTOR, INC.

04593 L A MB GE

22HB0023- Convergence and Special 
Support Program - Sustainable 

Infrastructure Projects Aleviationg Gaps 
(SIPAG) - Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities - Construction of 

Road, Lico-Lico Bayawahan, Magsaysay, 
Sta. 0+100 to Sta. 2+054.07, Sta. 

2+423.07 to Sta. 2+835

Sevilla,  Bohol 06/25/2022 1 Bohol 3rd DEO LF 49.000 161 02/23/2022 08/02/2022 0.49 OG 0.394 0.240 0.150 0.030 0.065 0.050 92.90% - AHD

404 299 HGG BUILDERS & SUPPLY 17824 L A MB GE

22FI0040 - Flood Management Program - 
Construction/Maintenance of Flood 
Mitigation Structures and Drainage 
System - Construction of Milagros 

Seawall and Boulevard, Sta. 0+000 - Sta. 
0+208

Milagros, 
Masbate

06/29/2022 1
Masbate 2nd 

DEO
LF 96.500 316 02/22/2022 01/03/2023 15.74 OG 0.397 0.250 0.150 0.030 0.033 0.033 89.30% - AHD

405 300
HGW=3 ENGINEERING & 

CONSTRUCTION
34574 L B SB GB

21BA0037 - Construction of Multi - 
Purpose Building (Department of 

Agrarian Reform)

Brgy. 
Kaychanarianan, 
Basco, Batanes

06/08/2022 1 Batanes DEO LF 9.787 218 03/01/2021 10/04/2021 0.00 C 0.496 0.185 0.300 98.10%
98.10%

Outstanding
ONS

406 301

HHH DEVELOPER AND 
CONSTRUCTION / BOSH 

MEGATRADE AND 
SERVICES CO. (Joint 

Venture)

JV-21-6683 L B MA GE
22JH0013 - Road Widening along Basilan 

Circumferential Road K0067+320 - 
K0069+320

Isabela City, 
Basilan Province

07/03/2022 1
Isabela City 

DEO
LF 69.867 197 02/26/2022 09/10/2022 -4.53 OG 0.394 0.265 0.105 0.030 0.033 0.033 86.00% - DEL

407 302

HIGH STRENGTH DEV. 
CORPORATION / 1FC 
DIZON CORP. (Joint 

Venture)

JV-21-6379 L A MA GE

22CJ0145 - Network Development 
Program Construction of By-Pass And 
Diversion Roads Sta. Ignacia-Guimba 

Road Via Gerona Pura (Gerona Section)

Tarlac 06/25/2022 1 Tarlac 1st DEO LF 91.675 318 03/08/2022 01/19/2023 27.77 OG 0.396 0.300 0.150 0.030 0.033 0.033 94.20% - AHD

408

HIGH STRENGTH DEV. 
CORPORATION / 1FC 
DIZON CORP. (Joint 

Venture)

JV-21-6116 L A MA GE

22CK0038 - Reconstruction of National 
Road With Slips, Slope Collapse and 
Landslide along Manila North Road, 

K0098+(-070) - K0098+122

Bamban, Tarlac 06/24/2022 1
Tarlac 2nd 

DEO
LF 94.241 168 02/16/2022 08/02/2022 0.96 OG 0.400 0.241 0.150 0.030 0.047 0.050 91.80% - AHD

409 303
HI-TONE CONSTRUCTION 

& DEVELOPMENT 
CORPORATION

23385 L AAA MB GE
22FO0063 -Construction of San Ramon - 
Nino Jesus - San Vicente Road Section

Libon, Albay 06/30/2022 1 Albay 3rd DEO LF 19.173 159 03/10/2022 08/15/2022 0.06 OG 0.384 0.278 0.150 0.030 0.033 0.050 92.50% - AHD

410 304

HI-TONE CONSTRUCTION 
& DEVELOPMENT 

CORPORATION / L BROS. 
CONSTRUCTION & SUPPLY 

(Joint Venture)

JV-21-5129 L AAA MA GE
21FM0038 - 002: Flood Management 

Program - Construction of Sitio Dalakit 
Shore Protection

Sitio Dalakit, 
Barangay 

Macarthur, 
Monreal, 
Masbate

06/28/2022 1
Masbate 1st 

DEO
LF 53.075 305 11/23/2021 09/23/2022 1.30 OG 0.375 0.264 0.150 0.030 0.028 0.033 88.00% - AHD

411 305
HI-TONE CONSTRUCTION 

AND  DEVELOPMENT 
CORPORATION

23385 L AAA MA GE

Contract ID No. 22FE0008 - 002: Flood 
Management Program  - Construction/ 

Maintenance of Flood Mitigation 
Structures and Drainage Systems - 

Construction of Dike (Seawall) Along the 
Shoreline, Brgy. Caranan

Pasacao, 
Camarines Sur

06/30/2022 1
Camarines Sur 

2nd DEO
LF 47.530 205 02/28/2022 09/20/2022 1.00 OG 0.381 0.266 0.150 0.030 0.056 0.050 93.30% - AHD
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412 306

HI-TONE CONSTRUCTION 
AND  DEVELOPMENT 

CORPORATION / AREMAR 
CONSTRUCTION CORP. 

(Joint Venture)

JV-21-4603 L AAA MB GE

Contract ID No. 21FB0133 - Construction 
of By Pass Road from Maharlika 

Highway (Legaspi-Tabaco Road) to 
Duterte Highway

Legazpi City, 
Albay

07/01/2022 2 Albay 2nd DEO LF 186.583 395 05/05/2021 06/03/2022 0.76 C 0.490 0.152 0.300 94.20%
90.48%

Very Satisfactory
AHD

413 307
HI-VIEW RESOURCES & 

DEVELOPMENT 
CORPORATION

28505 L A MA GE
21NH0089 - Construction of River Dike, 

Brgy. Magosilom
Cantilan, Surigao 

del Sur
06/23/2022 2

Surigao del Sur 
1st DEO

LF 19.799 232 01/18/2022 09/06/2022 50.41 C 0.496 0.142 0.300 93.80%
91.64%

Very Satisfactory
AHD

414
HI-VIEW RESOURCES & 

DEVELOPMENT 
CORPORATION

28505 L A MB GE

22LD0042 - Construction of Local Road 
(Package B) Barangay Cabasagan to 

Barangay Bangal Road (Part of 
Cabasagan - Bangkal Section)

Matanao, Davao 
del Sur

07/09/2022 1
Davao del Sur 

DEO
LF 47.530 168 02/21/2022 08/07/2022 -2.84 OG 0.393 0.300 0.122 0.030 0.028 0.033 90.60% - DEL

415 308 HKBT CONSTRUCTION 48936 L D SB GB

22PK0066: Convergence and Special 
Support Program (CSSP): Construction / 
Rehabiltation of Water Supply / Septage 

and Sewerage /Rainwater Collector 
System – Water Supply System 

Construction of Water System, Barangay 
Community Waterworks in Olata, 

Barangay 

Lubuagan, 
Kalinga

07/10/2022 1
Upper Kalinga 

DEO
LF 14.689 140 04/13/2022 08/30/2022 -2.31 OG 0.400 0.240 0.127 0.030 0.048 0.033 87.80% - DEL

416 309
HONEYVILLE 

CONSTRUCTION
32160 L A MB GE

21DN0018 - Construction of Flood 
Control Structures of Cainta River, Brgy. 

San Andres
Cainta, Rizal 06/21/2022 2 Rizal 1st DEO LF 67.550 298 02/22/2021 12/16/2021 0.00 C 0.499 0.133 0.300 93.20%

90.14%
Very Satisfactory

ONS

417 310
HONY TRADING AND 

CONSTRUCTION
26898 L B MA GE

22OB0312 - Bank 
Improvement/Protection along Pateros 

River (Phase XIII)

Brgy. Usuan, 
Pateros, Manila

06/29/2022 1
Metro Manila 

1st DEO
LF 68.719 210 03/24/2022 10/19/2022 22.27 OG 0.386 0.240 0.150 0.030 0.047 0.050 90.30% - AHD

418 311
I.A. BOSQUE 

CONSTRUCTION CORP.
12597 L A MB GE

22DJ0059 - Convergence and Special 
Support Program: Special Road Fund - 

Motor Vehicle User's Charge (MVUC) as 
per R.A. 11239, Preventive Maintenance 
along Lucena-Tayabas-Mauban Port Rd - 

K0129+892 - K0131+000 (K0129+892 - 
K0130+276)

Lucena City, 
Quezon

06/19/2022 1
Quezon 2nd 

DEO
LF 28.736 105 03/24/2022 07/06/2022 0.22 OG 0.400 0.240 0.150 0.030 0.042 0.050 91.20% - AHD

419 312
I.D.A. JR BUILDERS & 

CONSTRUCTION SUPPLY
32022 L B MA GB

22IM0069- Construction of COMELEC 
Regional Office Building (Phase 4)

Tacloban City, 
Leyte

07/04/2022 1
Tacloban City 

DEO
LF 24.297 210 03/24/2022 10/19/2022 0.36 OG 0.398 0.239 0.150 0.022 0.037 0.050 89.60% - AHD

420 313
I.F. CLEMENTE 

CONSTRUCTION 
CORPORATION

41498 L A SB GE

22OI0041 - Construction / Upgrading/ 
Rehabilitation of Drainage along 

National Roads - Secondary Roads: PPTA 
Rd - K0026+115 - K0026+413

Muntinlupa City, 
Metro Manila

07/14/2022 1
Las Piñas-

Muntinlupa 
DEO

LF 23.265 217 02/09/2022 09/13/2022 3.40 OG 0.394 0.240 0.150 0.030 0.042 0.033 88.90% - AHD

421 314 IBNOR CONSTRUCTION 40429 L C SB GE

22KG0047: Asset Preservation Program - 
Rehabilitation / Reconstruction of Roads 
with Slips, Slope Collapse and Landslide - 

Primary Road, Malabang - Dobleston - 
Tukuran Road, K1995+915 - K1996+075

Lanao del Norte 06/21/2022 1
Lanao del 

Norte 2nd DEO
LF 9.991 140 03/04/2022 07/21/2022 1.51 OG 0.391 0.205 0.150 0.030 0.042 0.050 86.80% - AHD

422 315
ILBI CONSTRUCTION 
SUPPLY & SERVICES

32021 L A MA GE
22MG0025-Road Widening-Cotabato-
Marbel Road, K1712+152-K1713+188

South Cotabato 06/23/2022 1
South 

Cotabato 2nd 
DEO

LF 61.827 270 03/24/2022 12/18/2022 40.98 OG 0.396 0.281 0.150 0.030 0.051 0.050 95.80% - AHD

423 316
ILC SUMMIT 

CONSTRUCTION INC.
36862 L A SB GE

22NE0032  - Off-Carriageway 
Improvement Jct. Magsaysay-Cagdianao 
Road - K0011+240 - K0011 + 854, K0011 

+ 908 - K0012 +037, K0012+102- 
K0012+426

Cagdianao, 
Dinagat Islands

07/01/2022 1
Dinagat Islands 

DEO
LF 20.347 105 03/07/2022 06/19/2022 -1.88 OG 0.381 0.287 0.131 0.030 0.056 0.033 91.80% - DEL

424 317
IM CONSTRUCTION 

CORPORATION
20074 L A MA GE

22OF0053 - Construction of Flood 
Control Structure

Brgy. New Era, 
Quezon City

06/28/2022 1
Quezon City 

1st DEO
LF 35.973 300 02/14/2022 12/10/2022 1.88 OG 0.392 0.274 0.150 0.030 0.047 0.050 94.30% - AHD

425
IM CONSTRUCTION 

CORPORATION
20074 L A MA GE

22CJ0189 - Flood Management Program 
Construction/ Rehabilitation of Flood 

Mitigation Facilities Within Major River 
Basins and Principal Rivers Construction 

of Slope Protection Structure along 
Camiling River (Package H - Right Bank), 

Tambugan - Sawat Section

Camiling, Tarlac 06/25/2022 1 Tarlac 1st DEO LF 93.624 244 03/24/2022 11/22/2022 1.37 OG 0.400 0.300 0.150 0.030 0.047 0.050 97.70% - AHD

426 318
IMPREZA CONSTRUCTION 

SERVICES
47486 L C SB GE

22HA0035- Off-carriageway 
Improvement - Secondary Roads - 

Tagbilaran North Road (Tagbilaran - 
Jetafe Section), K0033+000 to 

K0033+725, K0033+775 to K0034+000

Loon, Bohol 06/25/2022 1 Bohol 1st DEO LF 16.019 122 03/24/2022 07/23/2022 0.63 OG 0.387 0.248 0.150 0.030 0.056 0.033 90.40% - AHD
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427 319

INNOVATI 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

40329 L D SB GB
21NB0075 - Construction of Multi-

Purpose Building

Brgy. Crossing 
Luna, Esperanza, 
Agusan del Sur

06/26/2022 2
Agusan del Sur 

1st DEO
LF 2.397 120 01/26/2022 05/25/2022 0.00 C 0.496 0.178 0.300 97.40%

94.32%
Very Satisfactory

ONS

428

INNOVATI 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

40329 L D SB GE

22NB0002 - Construction of Road Slope 
Protection Structure - along Agusan - 

Malaybalay Road (S00470MN) 
K1278+025 to K1278+087.80

Esperanza, 
Agusan del Sur

06/26/2022 1
Agusan del Sur 

1st DEO
LF 9.800 120 03/04/2022 07/01/2022 -5.98 OG 0.362 0.296 0.090 0.015 0.035 0.033 83.10% - DEL

429 320
INSTA BUILDERS & 

SUPPLIES CORP.
48804 L D SB GE

22KF0104 - Construction of Road along 
Jct Palao to Bualan Road

Tubod, Lanao 
del Norte

06/21/2022 1
Lanao del 

Norte 1st DEO
LF 28.029 142 03/24/2022 08/12/2022 0.44 OG 0.393 0.248 0.150 0.030 0.042 0.050 91.30% - AHD

430 321
IOS CONSTRUCTION 

SERVICES
48416 L B SB GE

22KF0010 - Construction of Flood 
Control Structure along Iligan River

Brgy. Abuno, 
Iligan City, Lanao 

del Norte
06/21/2022 1

Lanao del 
Norte 1st DEO

LF 27.888 198 03/18/2022 10/01/2022 1.48 OG 0.397 0.284 0.150 0.030 0.033 0.050 94.40% - AHD

431 322
J E G CONSTRUCTION 
FIRM CORPORATION

36486 L B MA GE
22GI0003 - Road Widening - Iloilo Radial 

Road - 4
Iloilo 06/29/2022 1 Iloilo 4th DEO LF 79.129 240 02/21/2022 10/18/2022 12.99 OG 0.396 0.263 0.150 0.030 0.040 0.050 92.90% - AHD

432 323
J. SIMEON 

CONSTRUCTION
31867 L A MA GE

22OD0042 - Imprvement of Flood 
Control River Wall along Polo River

Barangay 
Tagalag, 

Valenzuela City
07/15/2022 1

Metro Manila 
3rd DEO

LF 89.830 330 02/11/2022 01/06/2023 33.27 OG 0.392 0.240 0.150 0.030 0.042 0.033 88.70% - AHD

433
J. SIMEON 

CONSTRUCTION
31867 L A MA GE

22OD0043 - Improvement of Flood 
Control River Wall along Left Bank of 

Polo River

Barangay 
Wawang Polo, 
Valenzuela City

07/15/2022 1
Metro Manila 

3rd DEO
LF 89.833 300 02/11/2022 12/07/2022 28.78 OG 0.386 0.240 0.150 0.030 0.042 0.050 89.80% - AHD

434
J. SIMEON 

CONSTRUCTION
31867 L A MA GE

22OD0013 - Construction of Road 
including Drainage along Molina St.

Brgy. Canumay 
East, Valenzuela 

City
07/15/2022 1

Metro Manila 
3rd DEO

LF 21.600 270 02/08/2022 11/04/2022 1.28 OG 0.367 0.240 0.150 0.030 0.042 0.033 86.20% - AHD

435 324
J.A. DEVELOPERS AND 

ENGINEERS
43714 L B SB GE

22IB0029 - Rehabilitation/Improvement 
of Flood Control Structures Protecting 
National Roads, along Jct. Buenavista - 
Lawaan - Marabut Road, K0955+220 - 
K0955+293 (R/S); 955+345 - 955+555 

(R/S)

Brgy. Guinob-an, 
Lawaan, Eastern 

Samar
06/30/2022 1

Eastern Samar 
DEO

LF 28.635 138 04/05/2022 08/20/2022 11.11 OG 0.400 0.260 0.150 0.030 0.037 0.050 92.70% - AHD

436
J.A. DEVELOPERS AND 

ENGINEERS
43714 L B SB GE

22IB0024 - Construction of Drainage 
along National Roads (Secondary 

Roads), Jct. Taft-Oras-San Policarpio-
Arteche Road K0909+151 - K0910+657, 

K0910+682 - K0910+832

Dolores, Eastern 
Samar

06/30/2022 1
Eastern Samar 

DEO
LF 13.720 157 02/13/2022 07/19/2022 2.03 OG 0.370 0.240 0.150 0.030 0.037 0.050 87.70% - AHD

437 325
J.A. OLIVAR ENGINEERING 
DESIGN, CONSTRUCTION 

AND SUPPLIES
35602 L D SB GE

21AE0070 - 
Construction/Repair/Rehabilitation/Imp

rovement of Various Infrastructure 
Including Local Projects - 

Construction/Upgrading of Drainage 
along Manila North Road K0271+082 - 

K0271+562, Brgy. Carlatan

San Fernando 
City, La Union

07/12/2022 2
La Union 1st 

DEO
LF 19.600 201 11/05/2021 05/24/2022 0.00 C 0.499 0.200 0.300 99.90%

97.56%
Outstanding

ONS

438 326
J.E. TICO CONSTRUCTION 

CO., INC.
7063 L AA LA GE

22GE0027 - Road Widening - at Specific 
Locations along Guimaras 

Circumferential Road (S00028GR) 
K0055+000 - K0056+600

San Lorenzo, 
Guimaras

06/29/2022 1 Guimaras DEO LF 79.043 260 04/05/2022 12/20/2022 36.13 OG 0.393 0.241 0.150 0.030 0.051 0.050 91.50% - AHD

439 327
J.F. ESTAPIA 

CONSTRUCTION
40112 L D SB GE

22HC0036- Basic Infrastructure Program 
(BIP): Access Roads and/or Bridges from 

the National Road/s leading to Major 
Building/Facilities - Construction of 
Road, Barangay Imelda to Barangay 

Union

Ubay, Bohol 06/26/2022 1 Bohol 2nd DEO LF 9.900 118 03/02/2022 05/08/2022 -2.88 OG 0.395 0.200 0.121 0.030 0.047 0.033 82.60% - DEL

440 328
J.G. ORANZA 

CONSTRUCTION
33370 L B MA GE

22ME0033-Construction of Flood Control 
along Kalaong River (Upstream)

Maitum, 
Sarangani 
Province

06/25/2022 1 Sarangani DEO LF 48.999 225 03/17/2022 10/27/2022 17.22 OG 0.391 0.275 0.150 0.030 0.035 0.050 93.10% - AHD

441
J.G. ORANZA 

CONSTRUCTION
33370 L B MA GE

22MB0022: Construction of Revetment 
along Makar River

General Santos 
City

06/27/2022 1
South 

Cotabato 1st 
DEO

LF 62.724 199 02/24/2022 09/10/2022 9.61 OG 0.400 0.240 0.150 0.022 0.047 0.050 90.90% - AHD

442 329

J.G. ORANZA 
CONSTRUCTION / WILL & 
JOE AGGREGATES, INC. 

(Joint Venture)

JV-21-5910 L B MA GE
22ME0002-Construction of Road, Sitio 
Siguel to Sitio Lamalangil, Brgy. Tinoto

Maasim, 
Sarangani 
Province

06/25/2022 1 Sarangani DEO LF 43.217 210 02/16/2022 09/13/2022 -3.00 OG 0.398 0.300 0.120 0.030 0.042 0.033 92.30% - DEL
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443 330

J.H. PAJARA 
CONSTRUCTION 

CORPORATION / JANN-
NORRIS CONSTRUCTION 
AND SUPPLIES INC. (Joint 

Venture)

JV-19-1519 L AAA LB GE

20B00025 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 
System: Bridge Program: Widening of 
San Lorenzo Ruiz Bridge (B01235LZ) 

(Parallel Bridge) along Daang Maharlika 
(LZ)

Brgy. Baretbet, 
Bagabag, Nueva 

Vizcaya
07/04/2022 2

Regional Office 
No. II

LF 384.833 1200 05/25/2020 09/06/2023 13.78 OG 0.392 0.300 0.150 0.030 0.037 0.033 94.20% - AHD

444 331

J.H. PAJARA 
CONSTRUCTION 

CORPORATION/ EDDMARI 
CONSTRUCTION & 

TRADING (Joint Venture)

JV-18-1728 L AAA LB GE

19C00023 - Bridge Construction and 
Replacement Program (BCRP) II - 

Pampanga Delta Bridge and Approaches, 
Sta. 61+411.95 - Sta. 61+682.05, 

Masantol - Calumpit Road

Masantol, 
Pampanga

07/14/2022 1
UPMO Bridge 
Management 

Cluster
LF 566.628 1430 10/16/2019 09/14/2023 -6.02 OG 0.399 0.299 0.090 0.030 0.051 0.033 90.20% - Very Satisfactory

445 332 J.H.R. ENTERPRISES 39894 L A MB GE
22JD0055 - Construction of By-Pass and 

Diversion Roads Sicayab-Bucana-
Dapitan Port Diversion Road

Zamboanga del 
Norte

06/29/2022 1
Zamboanga 

del Norte 3rd 
DEO

LF 45.308 255 02/24/2022 11/05/2022 -1.53 OG 0.397 0.275 0.135 0.030 0.047 0.033 91.70% - DEL

446 333
J.M LACORTE 

CONSTRUCTION
39470 L B MA GE

22NB0023 - Construction of Concrete 
Road, Barangay Noli

Bayugan City, 
Agusan del Sur

06/26/2022 1
Agusan del Sur 

1st DEO
LF 19.800 175 03/18/2022 09/08/2022 2.37 OG 0.389 0.240 0.150 0.030 0.051 0.050 91.00% - AHD

447
J.M LACORTE 

CONSTRUCTION
39470 L B MA GE

22NB0027 -Rehabilitation of Concrete 
Road Rehabilitation of Bunaguit Road

Brgy. Bunaguit, 
Esperanza, 

Agusan del Sur
06/26/2022 1

Agusan del Sur 
1st DEO

LF 46.549 240 03/18/2022 11/12/2022 0.18 OG 0.400 0.300 0.150 0.030 0.056 0.050 98.60% - AHD

448
J.M LACORTE 

CONSTRUCTION
39470 L B MA GE

22NC0002 - Construction of  By-Pass and 
Diversion Roads of NRJ Hubang - 

Managbay - Alegria Diversion Road
Agusan del Sur 06/25/2022 1

Agusan del Sur 
2nd DEO

LF 46.565 140 03/07/2022 07/24/2022 9.30 OG 0.385 0.287 0.150 0.030 0.051 0.050 95.30% - AHD

449 334
J.M. DAPING 

CONSTRUCTION SERVICES
43520 L C SB GE

22PI0011-Convergence and Special 
Support Program - 

Construction/Improvement of Access 
Roads Leading to Declared Tourism 

Destinations (Tourism Road 
Infrastructure Program - TRIP), Tadian-
Sagada via Besao Leading to Tirad Pass 

View, Fidelisan Falls, Sumagui

Tadian, 
Mountain 
Province

07/01/2022 1
Mt. Province 

1st DEO
LF 21.500 187 02/17/2022 08/22/2022 0.93 OG 0.397 0.255 0.150 0.030 0.037 0.033 90.20% - AHD

450
J.M. DAPING 

CONSTRUCTION SERVICES
43520 L C SB GE

21PM0004-Organizational Outcome 2: 
Protect Lives and Properties Against 

Major Floods-Flood Management 
Program - Construction/Maintenance of 

Flood Mitigation Structures and 
Drainage Systems, Construction of Bunot 

Flood Control, Sta. 121+475 - 
Sta.121+860 

Paracelis, 
Mountain 
Province

07/02/2022 1
Mt. Province 

2nd DEO
LF 19.600 155 04/06/2022 09/07/2022 12.12 OG 0.392 0.248 0.150 0.030 0.025 0.033 87.80% - AHD

451 335
J.M. LUCIANO 

CONSTRUCTION INC.
2083 L AAA LB GE

21NI0061 - Construction of Bislig City 
Coastal Protection along Surigao - Davao 

Coastal Road

Bislig City, 
Surigao del Sur

06/23/2022 2
Surigao del Sur 

2nd DEO
LF 76.510 342 11/03/2021 10/10/2022 56.30 C 0.493 0.155 0.300 94.80%

92.88%
Very Satisfactory

AHD

452
J.M. LUCIANO 

CONSTRUCTION,  INC.
2083 L AAA LB GE

21NH0047 - Construction of Dike along 
Kinabigtasan River, Tributary of Tago 

River Basin, Brgy. Kinabigtasan

Tago, Surigao 
del Sur

06/23/2022 2
Surigao del Sur 

1st DEO
LF 77.200 382 03/16/2021 04/01/2022 0.00 C 0.399 0.140 0.300 83.90%

87.56%
Satisfactory

ONS

453 336 J.S. LAYSON & CO., INC. 2653 L A MB GE
22GJ0008 - Road Widening - Cubay 

Balabago Rd. K0005+(-305) - K0005+353
Iloilo City 06/29/2022 1 Iloilo City DEO LF 41.989 163 04/11/2022 09/20/2022 9.33 OG 0.394 0.240 0.150 0.030 0.037 0.050 90.10% - AHD

454 J.S. LAYSON & CO., INC. 2653 L A MB GE

22GI0025 - Rehabilitation / Major Repair 
of Bridge - Nabitasan Br. (B00473PN) 
along Iloilo City - Leganes - Dumangas 

Coastal Rd

Iloilo 06/29/2022 1 Iloilo 4th DEO LF 25.479 122 04/01/2022 07/31/2022 1.95 OG 0.399 0.289 0.150 0.030 0.025 0.050 94.30% - AHD

455 337
J3P CONSTRUCTION AND 

DEVELOPER 
CORPORATION

46452 L D SB GE
21BF0068: Construction of Macañao 

Bridge
Brgy. Macañao, 

Luna Isabela
06/30/2022 2

Isabela 2nd 
DEO

LF 19.300 201 11/11/2021 03/30/2022 0.02 C 0.356 0.200 0.300 85.60%
89.74%

Very Satisfactory
AHD

456 338
JA ACHACOSO 

ENTERPRISES & GENERAL 
SERVICES

33229 L A SB GE
21HA0143- Installation of Street Lights 
along Jct. Cortes- Balilihan-Catigbian- 

Macaas Road, K0029+000 to K0039+000
Catigbian, Bohol 06/25/2022 2 Bohol 1st DEO LF 38.457 154 10/27/2021 03/29/2022 0.00 C 0.500 0.133 0.300 93.30%

91.98%
Very Satisfactory

ONS

457
JA ACHACOSO 

ENTERPRISES & GENERAL 
SERVICES

33229 L A SB GB

21HB0101- Convergence and Special 
Support Program- 

Construction/Rehabilitation of Water 
Supply/Septage and Sewerage/Rain 

Water Collector Systems- Water Supply 
System- Construction of Level III Water 

Supply Project

Candijay, Bohol 06/25/2022 2 Bohol 3rd DEO LF 32.332 390 03/26/2021 04/19/2022 0.00 C 0.500 0.133 0.300 93.30%
92.53%

Very Satisfactory
ONS

458 339
JABEN GENERAL 

CONTRACTING & ENG'G 
SERVICES

34934 L A MA GB
22PE0013-Construction of Regional 

Laboratory Office (RCLO-COR) Building, 
Camp Major Bado Dangwa

La Trinidad, 
Benguet

07/03/2022 1
Benguet 1st 

DEO
LF 39.175 287 02/24/2022 12/07/2022 0.49 OG 0.400 0.256 0.150 0.030 0.056 0.050 94.20% - AHD
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459 340
JAGONBUILD 

CONSTRUCTION CORP.
24748 L A MA GE

22OA0005 - Construction of Riverwall 
and Road Dike along Batasan River 

(Phase 11)

Brgy. Dampalit, 
Malabon City

07/02/2022 1
Malabon-

Navotas DEO
LF 49.000 240 02/14/2022 10/11/2022 26.94 OG 0.398 0.300 0.150 0.030 0.037 0.050 96.50% - AHD

460
JAGONBUILD 

CONSTRUCTION CORP.
24748 L A MA GE

22OD0057 - Construction of Flood 
Control Wall along the Banks of Creeks, 

Brgy. 167 (Phase 2)
Caloocan City 07/15/2022 1

Metro Manila 
3rd DEO

LF 28.474 300 02/08/2022 12/04/2022 8.28 OG 0.377 0.264 0.150 0.030 0.037 0.050 90.80% - AHD

461 341 JAICA CONST. CORP. 44541 L A MA GE

22DJ0021 - Convergence and Special 
Support Program: Sustainable 

Infrastructure Projects Alleviating Gaps 
(SIPAG), Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities, Construction of 

Access Road to Trading Post (Quezon 
Coffee Belt), Package 2

Sariaya, Quezon 06/19/2022 1
Quezon 2nd 

DEO
LF 52.470 225 02/24/2022 10/06/2022 0.63 OG 0.393 0.264 0.150 0.030 0.056 0.033 92.60% - AHD

462 342
JAIME B. CHING 

ENTERPRISES
4256 L A MB GE

22GM0022 - Construction of Flood 
Mitigation Structure - Construction of 

Flood Mitigation Structure along 
Hilabangan River (Upstream of 
Approach B of Hilabangan Br.)

Kabankalan City, 
Negros 

Occidental
07/01/2022 1

Negros 
Occidental 3rd 

DEO
LF 49.000 297 02/17/2022 12/10/2022 19.40 OG 0.391 0.240 0.150 0.030 0.037 0.050 89.80% - AHD

463 343

JAIME B. CHING 
ENTERPRISES / ESJ AND 
SONS CONSTRUCTION 
AND CONSTRUCTION 

SUPPLY, INC. (Joint 
Venture)

JV-21-6226 L A MB GE

22GK0013 - Construction of Flood 
Mitigation Structure - Construction of 
Flood Control Structure of Malisbog 

River Phase 1

Silay City, 
Negros 

Occidental
06/30/2022 1

Negros 
Occidental 1st 

DEO
LF 82.606 295 02/22/2022 12/13/2022 31.21 OG 0.372 0.241 0.150 0.030 0.047 0.050 89.00% - AHD

464 344 JAMARI CONSTRUCTION 21580 L AAA MA GE
21JA0017 - Construction of Shoreline 

Protection, Limpapa Section
Zamboanga City 07/02/2022 1

Zamboanga 
City DEO

LF 37.994 438 06/15/2021 08/26/2022 15.87 OG 0.383 0.243 0.150 0.030 0.047 0.050 90.30% - AHD

465 345
JANN-NORRIS 

CONSTRUCTION AND 
SUPPLIES INC.

35880 L A MA GE

21P00020- Organizational Outcome 2: 
Protect Lives and Properties Against 
Major Floods- Flood Management 

Program- Construction/Maintenance of 
Flood Mitigation Structures and 

Drainage Systems- Construction of Flood 
Control along Lagawe River

Lagawe, Ifugao 07/07/2022 1
CAR Regional 

Office
LF 60.951 195 04/05/2022 10/16/2022 16.78 OG 0.382 0.295 0.150 0.030 0.056 0.033 94.60% - AHD

466
JANN-NORRIS 

CONSTRUCTION AND 
SUPPLIES INC.

35880 L A MB GE

22BJ0008 - Bridge-Widening of 
Permanent Bridges-Secondary Roads 

Cauayan Bridge (B01248LZ) along Nueva 
Vizcaya-Benguet Road Aritao

Nueva Vizcaya-
Benguet Road 
Aritao, Nueva 

Vizcaya

06/30/2022 1
Nueva Vizcaya 

2nd DEO
LF 30.380 265 02/16/2022 11/07/2022 27.96 OG 0.398 0.290 0.150 0.018 0.037 0.050 94.30% - AHD

467 346 JANUARY BUILDERS 39818 L A MA GE

22HE0003 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 
System - Asset Preservation - Preventive 

Maintenance - Primary Roads - N. 
Bacalso Ave (Cebu South Road) - 

K0052+173 - K0052+490

Sibonga, Cebu 06/23/2022 1 Cebu 2nd DEO LF 6.370 33 02/14/2022 03/18/2022 66.67 C 0.500 0.133 0.300 93.30%
93.30%

Very Satisfactory
AHD

468 347
JAPUZ JANSOL 
ENTERPRISES

22869 L B MA GE

22KE0003 - Construction of Tupsan River 
Control along Tupsan Bridge (K9+000.00 - 

K9+561.00, Left side, K9+000.00 - 
K9+390.00, Right side & Flooring)

Tupsa, 
Mambajao, 
Camiguin

06/22/2022 1 Camiguin DEO LF 46.542 180 02/15/2022 08/13/2022 27.46 OG 0.397 0.240 0.150 0.030 0.042 0.050 90.90% - AHD

469 348
JARGON CONSTRUCTION 

& SUPPLY
23474 L A MA GE

22MF0012: Construction of Flood 
Control Structure, Ala River (Kalawag 

Section)

Isulan, Sultan 
Kundarat

06/24/2022 1
Sultan Kudarat 

1st DEO
LF 47.989 204 02/22/2022 09/13/2022 2.40 OG 0.349 0.300 0.150 0.022 0.056 0.050 92.70% - AHD

470
JARGON CONSTRUCTION 

& SUPPLY
23474 L A MB GE

22MI0047 - Preventive Maintenance of 
Road Asphalt Overlay - Matalam- 

M'Lang- Bagontapay Jct Rd (S00706MN) -
K1656+246 - K1657+144

M'Lang, North 
Cotabato

07/07/2022 1
Cotabato 3rd 

DEO
LF 37.590 129 03/24/2022 07/30/2022 2.96 OG 0.400 0.240 0.150 0.030 0.037 0.033 89.00% - AHD

471
JARGON CONSTRUCTION 

& SUPPLY
23474 L A MB GE

22MH0016 - Road Widening - SNA -
Lebak- Kalamansig Rd - K1848 + (-999) - 

K1848+ 857

Sen. Ninoy 
Aquino, Sultan 

Kudarat
07/09/2022 1

Sultan Kudarat 
2nd DEO

LF 49.000 203 01/31/2022 08/21/2022 -8.68 OG 0.397 0.259 0.063 0.030 0.042 0.033 82.40% - DEL

472
JARGON CONSTRUCTION 

& SUPPLY
23474 L A MA GB

21LB0055 - Construction of PNP 
Detention Facility Building, Davao City 

Police Office
Davao City 07/07/2022 2

Davao City 1st 
DEO

LF 49.500 300 06/13/2021 04/08/2022 1.45 C 0.482 0.192 0.300 97.40%
91.10%

Very Satisfactory
AHD

473 349 JASA BUILDERS 31330 L AAA MB GE

Contract ID No. 21H00029 - 
Organzational Outcome 2: Protect Lives 
ad Properties Against Major Floods, 
Flood Management Program, 
Construction/ Maintenance of Flood 
Mitigation Structure (Shore Protection), 
Phase 2 at Lazi, Siquijor, Sta. 0+205.00 to 
Sta. 0+500

Siquijor Province 06/30/2022 2
Regional Office 

No. VII
LF 86.700 563 03/01/2021 09/14/2022 -11.21 OG 0.384 0.300 0.038 0.030 0.061 0.033 84.60% - DEL
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474 350 JB EARTHMOVERS, INC 40446 L C SB GE

22NC0004 - Construction of By-Pass and 
Diversion Roads, San francisco (NRJ 

Hubang - Sta. Ana - San Isidro) Bypass 
Road (Daang Maharlika Alternate 

Route), Package A

Agusan del Sur 06/25/2022 1
Agusan del Sur 

2nd DEO
LF 28.368 129 03/07/2022 07/13/2022 6.24 OG 0.397 0.280 0.150 0.030 0.055 0.050 96.20% - AHD

475 351
JBA CONSTRUCTION AND 

BUILDERS
36321 L D SB GE

22PI0072-001:Ensure Safe and Reliable 
National Road System, Bridge-

Retrofitting.Strenghening of Permanent 
Bridges, Calacaban Br. (B04293LZ) along 

Mt. Province-Ilocos Sur via Tue Rd.

Tadian, 
Mountain 
Prpvince

07/01/2022 1
Mt. Province 

1st DEO
LF 11.475 133 03/02/2022 07/12/2022 1.19 OG 0.400 0.216 0.150 0.030 0.047 0.050 89.30% - AHD

476 352
JBERNARDO 

CONSTRUCTION AND 
SUPPLY

42103 L D SB GE
22EA0241: Construction of Santol Flood 

Control Structure
Boac, 

Marinduque
07/12/2022 1

Marinduque 
DEO

LF 18.153 178 03/30/2022 09/23/2022 3.82 OG 0.394 0.240 0.150 0.022 0.040 0.050 89.60% - AHD

477 353
JBM ENGINEERS AND 

SUPPLY
36885 L B MA GE

22II0046: Widening of Permanent 
Bridges, Opong Bridge 4 (B00325SM) 

along Rawis-Catubig Rd.

Catubig, 
Northern Samar

07/01/2022 1
Northern 

Samar 2nd 
DEO

LF 14.642 210 02/11/2022 09/08/2022 23.27 OG 0.400 0.240 0.150 0.022 0.042 0.050 90.40% - AHD

478 354

JBM ENGINEERS AND 
SUPPLY / CDU 

CONSTRUCTION (Joint 
Venture)

JV-21-5837 L B MA GE
22II0017: Construction of Pambujan 

Flood Control Structure and Drainage 
System, Pambujan River Basin

Pambujan, 
Northern Samar

07/01/2022 1
Northern 

Samar 2nd 
DEO

LF 77.200 285 02/21/2022 12/02/2022 34.03 OG 0.400 0.240 0.150 0.020 0.051 0.050 91.10% - AHD

479 355
JCA CONSTRUCTION AND 
CONSTRUCTION SUPPLY

39026 L A MA GE

22AA0127 - Construction/Maintenance 
of Flood Mitigation Structures and 
Drainage Systems - Construction of 

Flood Control Structures along Bislak 
River, Brgy. Aslem Sitio Sadiri, 0+000 - 

0+788

Vintar, Ilocos 
Norte

07/09/2022 1
Ilocos Norte 

1st DEO
LF 45.847 201 03/24/2022 10/10/2022 8.73 OG 0.375 0.251 0.150 0.020 0.047 0.050 8930.00% - AHD

480 356
JCL CONSTRUCTION AND 

SUPPLY
50408 L D SB GE

22II0008: Rehabilitation/Reconstruction 
of National Roads with Slips, Slope 
Collapse and Landslide, Secondary 

Roads, Catarman-Laoang Rd., K0765+(-
473)-K0765+177

Northern Samar 07/01/2022 1
Northern 

Samar 2nd 
DEO

LF 19.012 285 02/14/2022 11/25/2022 23.18 OG 0.392 0.240 0.150 0.020 0.033 0.050 88.50% - AHD

481 357 JD CONSTRUCTION 30134 L B MA GE

Contract ID No. 22FH0043 - Sustainable 
Infrastructure Projects Alleviating Gaps 
(SIPAG) = Access Road And/Or Bridges 
From the National Road/S Leading to 

Major/ Strategic Public 
Buildings/Facilities = Construction of 

Buenavista - Cagraray- Bote Road

Bato, 
Catanduanes

06/30/2022 1
Catanduanes 

DEO
LF 29.399 158 03/02/2022 08/06/2022 0.02 OG 0.398 0.240 0.150 0.030 0.047 0.050 91.50% - AHD

482 358
JDRC CONSTRUCTION & 

SUPPLIES
33869 L AA MA GE

22ME0072-Construction of Kalaneg River 
Control, Barangay Kalaneg

Maitum, 
Sarangani 
Province

06/25/2022 1 Sarangani DEO LF 86.850 342 02/24/2022 01/31/2023 34.23 OG 0.382 0.288 0.150 0.030 0.035 0.050 93.50% - AHD

483
JDRC CONSTRUCTION & 

SUPPLIES
33869 L AA MB GE

22ME0009-
Rehabilitation/Reconstruction of Roads 
with Slips, Slope Collapse and Landslide 

along Maitum Lake Sebu Road, 
K1772+150-K1773+800 (Intermittent 

Section)

Maitum, 
Sarangani 
Province

06/25/2022 1 Sarangani DEO LF 94.570 300 03/09/2022 01/02/2023 3.62 OG 0.389 0.225 0.150 0.030 0.040 0.050 88.40% - AHD

484 359

JDRC CONSTRUCTION & 
SUPPLIES / FPJ 

CONSTRUCTION AND 
SUPPLY (Joint Venture)

JV-21-6416 L AA MA GE

22MH0006 - Construction of Road Slope 
Protection Structure - Isulan Jct- Ninoy 
Aquino Rd - K1801+751 - K1801+765, 
K1806+965 - K1807+004. K1807+430 - 
K1807+462, K1808+178 - K1808+198

Bagumbayan, 
Sultan Kudarat

07/09/2022 1
Sultan Kudarat 

2nd DEO
LF 38.615 245 01/31/2022 10/02/2022 4.18 OG 0.366 0.240 0.150 0.030 0.042 0.050 87.80% - AHD

485 360 JEDIDIAH CONSTRUCTION 51133 L B SB GE
22EA0243: Construction of Sumangga 

Flood Control Structure
Mogpog, 

Marinduque
07/12/2022 1

Marinduque 
DEO

LF 22.482 218 03/30/2022 11/02/2022 2.17 OG 0.400 0.240 0.150 0.022 0.042 0.050 90.40% - AHD

486 361 JEFF ENTERPRISES 25599 L D SB GE
22EA0150: Construction of Buenavista 

Seawall
Buenavista, 
Marinduque

07/12/2022 1
Marinduque 

DEO
LF 14.699 195 03/30/2022 10/10/2022 -0.43 OG 0.400 0.240 0.146 0.022 0.042 0.033 88.30% - DEL

487 362
JEJOR'S CONSTRUCTION 

CORPORATION
5143 L AAA LA GE

22KE0005 - Widening of Permanent 
Bridges Lumad Bridge (B00028CG) along 

CCR (K63+304 - K63+319.80)

Mambajao 
Camiguin

06/22/2022 1 Camiguin DEO LF 14.896 208 02/17/2022 09/12/2022 1.50 OG 0.391 0.256 0.150 0.030 0.037 0.033 89.70% - AHD

488 363
JELSIE CONSTRUCTION & 

SUPPLY
44943 L D SB GE

22OE0149 - Improvement of Road, 
Tayuman St., - Estero de Magdalena to 

Dagupan

Tondo, Manila 
City

07/01/2022 1
North Manila 

DEO
LF 29.378 150 03/29/2022 08/25/2022 66.48 C 0.490 0.145 0.300 93.50%

93.50%
Very Satisfactory

AHD

489 364
JEMAK CONSTRUCTION & 

SUPPLY
32056 L A MB GE

22A00019 - Retrofitting/Strengthening 
of Permanent Bridges, Bugallon Bridge 

(B02143LZ) along Pangasinan - Zambales 
Road

Pangasinan 07/08/2022 1
Regional Office 

No. I
LF 46.332 180 03/09/2022 09/04/2022 4.99 OG 0.400 0.300 0.150 0.022 0.048 0.050 97.00% - AHD
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490
JEMAK CONSTRUCTION & 

SUPPLY
32056 L A MB GE

21DL0158 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System, Network Development 
Program, Road Widening - Primary 

Roads 1. Daang Maharlika (LZ) - 
K0171+805 - K0172+580

Atimonan, 
Quezon

06/20/2022 2
Quezon 4th 

DEO
LF 40.180 230 06/23/2021 02/07/2022 0.00 C 0.487 0.164 0.300 95.10%

92.40%
Very Satisfactory

ONS

491 365
JEUSMACK BUILDERS & 
CONSTRUCTION SUPPLY

42334 L B MA GE

21AJ0015 - 
Construction/Upgrading/Rehabilitation 

of Drainage on Primary Roads along 
Urdaneta Jct-Dagupan Rd., K0205+176 - 

K0205+769, K0205+890 - K0206+221

Calasiao, 
Pangasinan

07/11/2022 2
Pangasinan 

4th DEO
LF 21.286 209 09/20/2021 04/16/2022 0.00 C 0.469 0.136 0.300 90.50%

90.02%
Very Satisfactory

ONS

492 366 JFR CONSTRUCTION INC. 35890 L B MA GE
22IJ0030: Construction of Flood Control 

Structure along Jibatang River, Brgy. 
Nabang

Calbayog, 
Northern Samar

07/03/2022 1 Samar 1st DEO LF 43.613 200 02/08/2022 08/26/2022 -0.80 OG 0.400 0.300 0.142 0.020 0.037 0.033 93.20% - DEL

493 JFR CONSTRUCTION INC. 35890 L B MA GE
*21IJ0124 - Construction of Road, Brgy. 

Jasminez - Brgy. Balud
Gandara, Samar 08/16/2022 1 Samar 1st DEO LF 48.670 233 10/18/2021 06/07/2022 25.75 C 0.486 0.145 0.300 93.10%

93.10%
Very Satisfactory

AHD

494 JFR CONSTRUCTION INC. 35890 L B MB GE
*22IJ0082 - 002: Construction of Flood 

Control Structure along Pulid River
Calbayog City 08/16/2022 1 Samar 1st DEO LF 88.165 225 03/04/2022 10/14/2022 -4.78 OG 0.382 0.300 0.102 0.030 0.028 0.033 87.50% - DEL

495 367
JG GARCIA 

CONSTRUCTION & SUPPLY
21054 L B MA GE

22AJ0009 - Construction of Slope 
Protection Works along Agno River

Brgy. Salinap, 
San Carlos City, 

Pangasinan
07/11/2022 1

Pangasinan 
4th DEO

LF 49.000 228 02/21/2022 10/06/2022 30.56 OG 0.362 0.274 0.150 0.030 0.050 0.050 91.60% - AHD

496 368

JG GARCIA 
CONSTRUCTION & SUPPLY 

/ BALLESTEROS 
CONSTRUCTION AND 

SUPPLY (Joint Venture)

JV-21-5715 L B MA GE
22AJ0004 - Construction of Slope 

Protection Works along Agno River

Brgy. Guelew, 
San Carlos City, 

Pangasinan
07/11/2022 1

Pangasinan 
4th DEO

LF 47.417 200 02/21/2022 09/08/2022 12.79 OG 0.365 0.267 0.150 0.030 0.055 0.050 91.70% - AHD

497 369
JGC CONSTRUCITON & 

ENTERPRISES
34305 L B MA GB

21JI0028 - Construction of Level III 
Water Supply

Diplahan, 
Zamboanga 

Sibugay
07/07/2022 2

Zamboanga 
Sibugay 1st 

DEO
LF 54.957 360 04/16/2021 04/10/2022 0.00 C 0.500 0.157 0.300 95.70%

94.58%
Very Satisfactory

ONS

498
JGC CONSTRUCITON & 

ENTERPRISES
34305 L B SB GE

22JF0020 - Construction/ Improvement 
of Access Roads Leading to Trade 

Industries and Economic Zones (Roads 
Leveraging Linkages for Industry and 

Trade Infrastructre Program - ROLL IT), 
Brgy. Tambanan Road Connecting Brgy. 

Tambanan and Junction National 
Highway in Support of Rubber Industry

Naga, 
Zamboanga 

Sibugay
07/06/2022 1

Zamboanga 
Sibugay 2nd 

DEO
LF 9.720 130 03/07/2022 07/14/2022 -5.00 OG 0.390 0.300 0.100 0.030 0.037 0.033 89.00% - DEL

499 370 JGO BUILDERS 42627 L B MA GE

22IC0016 - Network Development - Road 
Widening - Tertiary Roads, Mainit - San 

Miguel - Santol Road, K0941+004 to 
K0942+006

San Miguel, 
Leyte

06/26/2022 1 Leyte 1st DEO LF 29.107 193 03/13/2022 09/21/2022 0.34 OG 0.394 0.257 0.150 0.030 0.033 0.050 91.40% - AHD

500 JGO BUILDERS 42627 L B MA GE

22IC0015 - Network Development - Road 
Widening - Tertiary Roads, Bagahupi - 

Babatngon - Sta. Cruz - Barugo - Carigara 
Road, K0921+190 - K0921+1011

Brgy. District 1, 
Babatngon, 

Leyte
06/26/2022 1 Leyte 1st DEO LF 29.105 180 03/13/2022 09/08/2022 26.26 OG 0.393 0.247 0.150 0.030 0.033 0.050 90.30% - AHD

501 JGO BUILDERS 42627 L B MA GE

22IM0004: 
Construction/Upgrading/Rehabilitation 

of Drainage along National Roads, 
Tacloban-Baybay South Rd- K0916+060- 

K0916+568

Tacloban City 07/04/2022 1
Tacloban City 

DEO
LF 24.203 211 02/04/2022 09/02/2022 -5.00 OG 0.400 0.240 0.100 0.020 0.037 0.033 83.00% - DEL

502 371
JHALL MARKETING & 

SERVICES
15760 L B SB GE

22GH0051 - Construction of Drainage 
Structure along Road - Sn Dionisio - 

Capinang Rd - K0198+(-175.20) - 
K0199+126

San Dionisio, 
Iloilo

06/30/2022 1 Iloilo 3rd DEO LF 22.641 209 01/28/2022 08/24/2022 5.52 OG 0.393 0.257 0.150 0.030 0.040 0.050 92.00% - AHD

503 372
JHI CONSTRUCTION & 

SUPPLY
19317 L B MA GE

22AI0051 - Construction of Flood Control 
Structure along Banila River

Barangay Diket - 
Don Justo 

Abalos, 
Umingan, 

Pangasinan

07/12/2022 1
Pangasinan 

3rd DEO
LF 48.958 192 03/23/2022 09/30/2022 7.36 OG 0.315 0.300 0.150 0.022 0.045 0.050 88.20% - AHD

504 373
JIMWEN CONSTRUCTION 

& GENERAL 
MERCHANDISE

3306 L B MA GE

22JG0028 (Rebid) - Construction/ 
Improvement of Access Roads leading to 
Declared Tourism Destinations (Tourism 

Road Infrastructure Program - TRIP) 
along CRJ - Mabuhay - Lumbia - Malim 

leading to Talisay Beach Resort

Tabina, 
Zamboanga del 

Sur
07/09/2022 1

Zamboanga 
del Sur 2nd 

DEO
LF 9.295 164 02/28/2022 08/10/2022 1.47 OG 0.385 0.271 0.150 0.030 0.056 0.033 92.50% - AHD
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505
JIMWEN CONSTRUCTION 

& GENERAL 
MERCHANDISE

33066 L B MA GE
21JA0016 - Construction of Shoreline 

Protection, Ayala Section
Zamboanga City 07/02/2022 2

Zamboanga 
City DEO

LF 38.747 354 06/15/2021 06/03/2022 0.00 C 0.479 0.200 0.300 97.90%
94.90%

Very Satisfactory
ONS

506 374 JIT BUILDERS 42152 L C SB GB

22BK0110 - Basic Infrastructure Program 
(BIP) - Evacuation Centers/Quarantine 

Facilities Public Health Facilities - 
Construction of Multi-Purpose Building 

(Evacuation Center), Magsaysay 
National High School

Diffun, Quirino 07/03/2022 1 Quirino DEO LF 4.782 127 04/01/2022 08/05/2022 -23.21 OG 0.389 0.276 0.000 0.030 0.041 0.033 76.90% - DEL

507 375

JJ & J CONSTRUCTION 
AND GENERAL SUPPLY/ 
BNR CONSTRUCTION & 

DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-19-191 L AAA MA GE

19O00032 - Retrofitting/Strengthening 
of Permanent Bridges - Makati 

Mandaluyong Br. (B04891LZ) along 
Makati-Mandaluyong Br.

Cities of Makati 
and 

Mandaluyong
07/15/2022 1

NCR Regional 
Office

LF 127.001 894 10/10/2019 03/21/2022 0.00 C 0.499 0.133 0.300 93.20%
93.20%

Very Satisfactory
ONS

508 376

JJ & J CONSTRUCTION 
AND GENERAL SUPPLY 

/SAN NARCISO  BUILDERS 
CORPORATION (Joint 

Venture)

JV-21-6311 L AAA MA GE

22HD0017- Construction/Maintenance 
of Flood Mitigation Structures and 

Drainage Systems- Construction of Flood 
Control Structure at Barangay Tacup, 

Sta.0+000 to Sta.0+774

San Remegio, 
Cebu

06/27/2022 1 Cebu 1st DEO LF 46.541 255 02/18/2022 10/30/2022 0.49 OG 0.394 0.240 0.150 0.030 0.047 0.050 91.10% - AHD

509 377
JJA CONSTRUCTION AND 

SUPPLY
22676 L A MA GE

22PB0016 - Network Development 
Program - Construction of Missing Links 

/ New Roads, Abra-Kalinga-Apayao 
Road (Buluan-Banban-Puguin-Sacpil-

Pinukpuk), Package 1

Conner, Apayao 07/11/2022 1
Apayao 1st 

DEO
LF 37.462 225 03/14/2022 10/24/2022 -0.18 OG 0.387 0.240 0.148 0.030 0.028 0.033 86.60% - DEL

510 378
JLP CONSTRUCTION & 

SUPPLY
26983 L B MA GE

21AB0134 - Concreting / Improvement 
of Drainage Structure Facilities, Brgy. 6

San Nicolas, 
Ilocos Norte

07/08/2022 2
Ilocos Norte 

2nd DEO
LF 12.375 116 01/07/2022 05/02/2022 0.12 C 0.481 0.200 0.300 98.10%

96.94%
Very Satisfactory

AHD

511 379 JLY CONSTRUCTION 47847 L C SB GE

22PJ0005 - Asset Preservation Program -
Construction / Upgrading / 

Rehabilitation of Drainage Along 
National Roads - Secondary Roads - 

Banaue - Mayoyao - A. Lista - Isabela 
Boundary Road, K0342+424, K0342+535, 

K0405+030 - K0405+520

Aguinaldo, 
Ifugao

07/07/2022 1
Ifugao 2nd 

DEO
LF 15.084 245 02/14/2022 10/16/2022 2.75 OG 0.397 0.241 0.150 0.030 0.042 0.050 91.00% - AHD

512 380 JMD-68 BUILDERS 36943 L C SB GB

22BK0081 - Basic Infrastructure Program 
(BIP) - Evacuation Centers/Quarantine 

Facilities Public Health Facilities - 
Construction of Multi-Purpose Building 

(Evacuation Center)

Caloocan, 
Cabarroguis, 

Quirino
07/03/2022 1 Quirino DEO LF 4.947 116 04/01/2022 07/25/2022 -1.38 OG 0.392 0.300 0.136 0.024 0.041 0.033 92.60% - DEL

513 381 JMT CONSTRUCTION 14186 L A MA GE
22NG0013 - Construction of Riverbank In 

Barangay Mabini, Mainit, Surigao Del 
Norte / Barangay Mabini

Mainit, Surigao 
Del Norte

07/01/2022 1
Surigao del 

Norte 2nd DEO
LF 48.500 196 02/11/2022 08/25/2022 20.88 OG 0.393 0.299 0.150 0.030 0.056 0.050 97.80% - AHD

514 382
JOHN DEE B. 

BUSTAMANTE 
CONSTRUCTION

30458 L B MA GE
22CN0071 - Construction of Road, Brgy. 

01
Maria Aurora, 

Aurora
06/22/2022 1 Aurora DEO LF 14.700 166 02/11/2022 07/26/2022 38.60 OG 0.385 0.300 0.150 0.030 0.033 0.050 94.80% - AHD

515 383
JOHN RAY DEVELOPER 

AND SUPPLIES
20795 L B MA GE

22MC0027 - Construction of Concrete 
Road - San Isidro - San Roque - Estado 
Matalam Road Connecting National 

Highway to BOI Registered Companies

Kidapawan City, 
Cotabato

07/07/2022 1
Cotabato 2nd 

DEO
LF 9.800 103 03/29/2022 07/09/2022 -5.53 OG 0.394 0.271 0.095 0.030 0.042 0.033 86.50% - DEL

516 384
JONIK TRADING & 
CONSTRUCTION

20612 L B MA GE

22AG0019 - Construction/Improvement 
of Access Roads Leading to Declared 
Tourism Destinations (Tourism Road 

Infrastructure Program - TRIP) - Access 
Road Leading to Busay Calabeng Falls

Bani, Pangasinan 07/10/2022 1
Pangasinan 1st 

DEO
LF 26.950 225 02/17/2022 09/29/2022 6.28 OG 0.360 0.300 0.150 0.024 0.050 0.050 93.40% - AHD

517 385
JONIK TRADING & 

CONSTRUCTION / JASA 
BUILDERS (Joint Venture)

JV-21-6693 L AAA MB GE

22AG0013 - Flood Management Program 
- Construction of Flood Mitigation 

Structure along Alaminos River, (Palamis 
Section Sta. 015+259 - Sta. 015+979)

Brgy. Palamis, 
Alaminos City, 

Pangasinan
07/10/2022 1

Pangasinan 1st 
DEO

LF 66.585 240 02/17/2022 10/14/2022 -0.74 OG 0.311 0.300 0.143 0.030 0.050 0.033 86.70% - DEL

518 386
JORENZ BUILDERS 

DEVELOPMENT CORP.
41066 L D SB GB

21DO0082 - Repair and Improvement of 
Department of Public Works and 
Highways Rizal II DEO (Phase II)

Barangay 
Rosario, Pasig 

City
06/22/2022 1 Rizal 2nd DEO LF 6.634 93 06/18/2021 09/18/2021 0.00 C 0.498 0.150 0.300 94.80%

94.80%
Very Satisfactory

ONS
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519 387
JP ESPIRITU 

CONSTRUCTION SERVICES 
AND SUPPLY

45561 L C SB GE

22AE0011 - Rehabilitation/ 
Reconstruction/ Upgrading of Damaged 
Paved Roads - Primary Roads - Manila 
North Road - K0269+169 - K0269+520

San Fernando 
City, La Union

07/12/2022 1
La Union 1st 

DEO
LF 24.500 152 04/06/2022 09/04/2022 9.23 OG 0.341 0.300 0.150 0.030 0.056 0.050 92.70% - AHD

520 388
J-R3 CONSTRUCTION AND 

SUPPLY
36440 L B MA GB

22NA0013 - Rehabilitation of Multi-
Purpose Building, Barangay 5

Cabadbaran City, 
Agusan del 

Norte
06/29/2022 1

Agusan del 
Norte DEO

LF 1.969 90 04/04/2022 07/02/2022 2.47 C 0.499 0.186 0.300 98.50%
98.50%

Very Satisfactory
AHD

521 389
JT GAMOLO 

CONSTRUCTION 
INCORPORATION

15759 L A MB GE

22KB0059 - Road Widening along Sayre 
Highway (Jct. Bukidnon - Davao City 

Road - Cotabato Boundary) K1568+000 - 
K1569+240

Brgy. Pob. Sur, 
Don Carlos - 

Pinamaloy, Don 
Carlos, Bukidnon

06/23/2022 1
Bukidnon 2nd 

DEO
LF 60.829 300 02/17/2022 12/13/2022 25.96 OG 0.391 0.244 0.150 0.030 0.051 0.050 91.60% - AHD

522 390 JTM CONSTRUCTION 41136 L C SB GE

21PL0104: Asset Preservation - 
Rehabilitation/Reconstruction of 
National Roads with Slips, Slope 

Collapse, and Landslide - Tertiary Roads -
Tabuk-Banawe via Tanudan-Barlig Rd - 

(S005083LZ) - K0524+050.5 - K0525+110, 
K0525+144 - K0525+228.5, K0539+750 - 

K05

Tanudan, 
Kalinga

07/09/2022 2
Lower Kalinga 

DEO
LF 24.377 266 08/05/2021 04/27/2022 0.00 C 0.474 0.133 0.300 90.70%

88.06%
Satisfactory

ONS

523 391 JUDAN BUILDERS 35109 L D SB GE
22PF0023-Construction of Gambang 

Flood Control
Gambang, 

Bakun, Benguet
07/03/2022 1

Benguet 2nd 
DEO

LF 24.010 185 03/07/2022 09/07/2022 -2.05 OG 0.380 0.241 0.130 0.030 0.040 0.050 87.10% - DEL

524 392
JUNJING CONSTRUCTION 

AND GENERAL 
MERCHANDISE

32636 L B MA GB
21KI0128 - Construction of New Aloran 

Municipal Hall
Aloran, Misamis 

Occidental
06/22/2022 2

Misamis 
Occidental 1st 

DEO
LF 61.380 330 06/14/2021 05/09/2022 0.00 C 0.500 0.133 0.300 93.30%

93.44%
Very Satisfactory

ONS

525 393 JV ENTERPRISES 41582 L C SB GE
22IF0025 - Construction of Owak Flood 

Control
Ormoc City, 

Leyte
06/24/2022 1 Leyte 4th DEO LF 29.400 180 02/21/2022 08/19/2022 3.52 OG 0.395 0.262 0.150 0.030 0.037 0.050 92.40% - AHD

526 394 K AND C BUILDERS 47595 L D SB GE

22NH0024 - Retrofitting/Strengthening 
of Permanent Bridges Bunawan Br. 
(B00692MN) along Surigao-Davao 

Coastal Road

Tandag City, 
Surigao del Sur

06/23/2022 1
Surigao del Sur 

1st DEO
LF 7.597 111 04/11/2022 07/30/2022 46.33 OG 0.400 0.240 0.150 0.030 0.042 0.033 89.50% - AHD

527 395
KATHA BUILDERS & 

SUPPLIES
34651 L AA MB GE

21NG0081-
Rehabilitation/Reconstruction of 

National Roads with Slips,Slope Collapse 
and Landslide-Tertiary Roads, Surigao-

Davao Coastal Road, K1149+067-
K1149+146.83

Placer, Surigao 
del Norte

07/01/2022 2
Surigao del 

Norte 2nd DEO
LF 77.969 123 01/12/2022 05/14/2022 0.00 C 0.471 0.168 0.300 93.90%

88.92%
Satisfactory

ONS

528 396
KAUIE BUILDERS AND 

CONSTRUCTION SUPPLIES
33841 L B MA GE

22IE0008 - Network Development 
Program - Road Widening - Secondary 

Roads, Lemon - Leyte - Biliran Rd - 
K0983+517 to K0984+641

Leyte, Leyte 06/23/2022 1 Leyte 3rd DEO LF 28.810 138 02/17/2022 07/04/2022 5.44 OG 0.396 0.228 0.150 0.030 0.033 0.033 87.00% - AHD

529 397
KEASCIA CONSTRUCTION 

& SUPPLY
32942 L A MA GE

22DC0121 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System, Network Development 
Program, Road Widening, Secondary 
Roads, Tanauan - Talisay - Tagaytay 
Road - K0064+(-111) - K0064+031, 

K0068+710 - K0069+440, K0078+210 - 
K0078+318, K0

Tanauan City, 
Batangas

06/16/2022 1
Batangas 3rd 

DEO
LF 42.759 210 03/30/2022 10/25/2022 3.01 OG 0.389 0.246 0.150 0.030 0.065 0.050 93.00% - AHD

530 398
KEILANA RESOURCE AND 

DEVELOPMENT 
CORPORATION

37270 L AAA MA GB

Contract ID No. 22HG0040 - 
Convergence and Special Support 
Program: Construction/ Rehabilitation of 
Water Supply/ Septage and Sewerage/ 
Rainwater Collector System, Water 
Supply System, Construction of Level III 
Water Supply System

Oslob, Cebu 06/27/2022 1 Cebu 4th DEO LF 55.210 180 03/09/2022 09/04/2022 -20.95 OG 0.394 0.300 0.000 0.030 0.047 0.033 80.40% - DEL

531 399
KENNETH CONSTRUCTION 

AND GENERAL 
MERCHANDISE

33441 L AA MB GE

Contract ID No. 22HM0061 - 
Convergence and Special Support 

Program (CSSP), Construction/ 
Improvement of Access Roads leading to 

Seaports (Kalsada Tungo sa Paliparan, 
Riles at Daungan Program - 

KATUPARAN), Siquijor-San Antonio-
Campalanas Road leading to RoRo Port

Siquijor, Siquijor 06/30/2022 2 Siquijor DEO LF 49.000 274 02/10/2022 11/10/2022 0.78 OG 0.259 0.275 0.150 0.030 0.051 0.050 81.50% - AHD

532 400 KERGEL BUILDERS 44923 L D SB GB
21GP0064 - Construction of DPWH Capiz 

2nd DEO

Brgy. 
Consolacion, 

Dumalag, Capiz
07/01/2022 2 Capiz 2nd DEO LF 29.397 320 06/13/2021 04/28/2022 0.00 C 0.491 0.200 0.270 96.10%

92.88%
Very Satisfactory

ONS
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533 401
KIM HAROLD TRADING, 

MANUFACTURING & 
CONSTRUCTION

28019 L B MA GE

22EE0031: Construction/Improvement of 
Access Road from Brgy. New Ibajay to 

Sto. Lamoro Jct. leading to El Nido 
Airport

El Nido, Palawan 07/09/2022 1
Palawan 1st 

DEO
LF 19.400 172 02/14/2022 08/04/2022 8.18 OG 0.400 0.240 0.150 0.022 0.033 0.050 89.50% - AHD

534 402
KING'S BUILDERS & 

DEVELOPMENT CORP.
29199 L A MA GE

21ED0145 - Construction/Improvement 
of Road, Poblacion

Socorro, 
Oriental 
Mindoro

07/02/2022 1
Mindoro 

Oriental DEO
LF 24.500 246 03/07/2022 11/07/2022 24.63 OG 0.392 0.240 0.150 0.030 0.051 0.050 91.30% - AHD

535 403 KIRSKAT VENTURE 32042 L A MA GE
22GD0001 - Road Widening - along Iloilo 

East Coast - Capiz Rd (S00273PN) 
K0148+300 - K0149+030

Pontevedra, 
Capiz

07/02/2022 1 Capiz 1st DEO LF 15.575 150 02/21/2022 08/19/2022 0.37 OG 0.396 0.247 0.150 0.030 0.045 0.050 91.80% - AHD

536 404
KODUS PEERS 

CONSTRUCTION CORP.
43279 L AA LA GE

22NI0010 - Jct. Baculin Access Road 
Leading to Harip White Beach Resort, 

Brgy. Harip

Hinatuan, 
Surigao del Sur

06/23/2022 2
Surigao del Sur 

2nd DEO
LF 4.899 41 02/17/2022 03/29/2022 1.22 C 0.454 0.136 0.300 89.00%

87.74%
Satisfactory

AHD

537 405 KWA CONSTRUCTION 43185 L C SB GB
22BE0050 - Construction of Quarantine 

Facility

Barangay 
Poblacion, San 
Pablo, Isabela

06/29/2022 1
Isabela 1st 

DEO
LF 4.939 150 04/07/2022 09/03/2022 26.18 OG 0.395 0.276 0.150 0.030 0.029 0.050 93.00% - AHD

538 406
L.B. LEONCIO TRADING & 

CONSTRUCTION
31587 L B MA GE

22EE0026- Widening of Permanent 
Bridges- Arimado Bridge (B00220PW) 

along Puerto Princesa North Road
Roxas, Palawan 07/09/2022 1

Palawan 1st 
DEO

LF 9.506 250 02/14/2022 10/21/2022 -0.89 OG 0.400 0.240 0.141 0.022 0.042 0.033 87.80% - DEL

539 407
L.C. CONSTRUCTION 

CORPORATION
7024 L B MA GE

22JE0012 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) Foold 
Mitigation Structures Protecting Public 

Infrastructure/Facilities, Construction of 
Balangasan - Mindig River Control

Pagadian City, 
Zamboanga del 

Sur
07/08/2022 1

Zamboanga 
del Sur 1st 

DEO
LF 15.639 173 02/16/2022 08/07/2022 0.10 OG 0.384 0.263 0.150 0.030 0.047 0.050 92.40% - AHD

540 408
L.N. SALVADOR 

CONSTRUCTION CORP.
16661 L B MA GE

22EI0063 - Road Widening - Secondary 
Roads - Calapan South Road - K0107+000 

- K0108+500

Bongabong, 
Oriental 
Mindoro

07/03/2022 1
Southern 

Mindoro DEO
LF 39.148 240 02/21/2022 10/18/2022 38.60 OG 0.397 0.300 0.150 0.030 0.051 0.050 97.80% - AHD

541 409 L.P.O. ENTERPRISES 20730 L B SB GE

22DB0007 - Asset Preservation Program - 
Rehabilitation / Reconstruction of Roads 
with Slips, Slope Collapse and Landslide - 

Secondary Roads - Tagaytay - Nasugbu 
Road, K0083+845 - K0083+870, 

K0083+887 - K0083+907

Nasugbu, 
Batangas

06/18/2022 1
Batangas 1st 

DEO
LF 19.600 120 03/18/2022 07/15/2022 5.13 OG 0.362 0.257 0.150 0.030 0.037 0.033 86.90% - AHD

542 410 L.R. TIQUI BUILDERS, INC. 13810 L AAA LB GE
22CD0130 - Rehabilitation of Road along 

Sto. Cristo

City of San Jose 
Del Monte, 

Bulacan
06/21/2022 1

Bulacan 2nd 
DEO

LF 49.000 141 03/30/2022 08/17/2022 0.51 OG 0.382 0.300 0.150 0.030 0.037 0.050 94.90% - AHD

543 411 LABB CONSTRUCTION 13524 L A MB GE

21HA0131- Construction/Improvement 
of Access Roads Leading to Declared 
Tourism Destinations- Jct. (TER) Sitio 
Bohom SJB, Baclayon Sumod-ong St. 

Basak Dako, Alburque in Support of the 
Agribusiness Industry, Package II

Baclayon, Bohol 06/25/2022 2 Bohol 1st DEO LF 31.000 286 09/23/2021 07/05/2022 0.73 C 0.496 0.134 0.300 93.00%
92.86%

Very Satisfactory
AHD

544 412
LAKEWOOD 

CONSTRUCTION 
COMPANY

05294 L A SB GB

22JF0024 - Construction/ Rehabilitation 
of Water Supply/ Septage and 

Sewerage/ Rainwater Collector System, 
Construction of Water System, 102nd 
Infantry (Igsoo) Brigade, 1st Infantry 
(TABAK) Division, Philippine Army, 

Sanito

Ipil, Zamboanga 
Sibugay

07/06/2022 1
Zamboanga 
Sibugay 2nd 

DEO
LF 9.596 154 02/23/2022 07/26/2022 -5.07 OG 0.397 0.300 0.099 0.030 0.038 0.033 8970.00% - DEL

545 413
LANAO BUILDER AND 

ENTERPRISES
15982 L AA MA GE

22KF0015 - Construction of Slope 
Protection along Barongison Bridge, 

(Downstream)

Maigo, Lanao 
del Norte

06/21/2022 1
Lanao del 

Norte 1st DEO
LF 46.509 213 03/18/2022 10/16/2022 3.41 OG 0.399 0.296 0.150 0.030 0.042 0.050 96.70% - AHD

546 414 LANOY CONSTRUCTION 35289 L A MA GE
22OG0100 - Rehabilitation of San Juan 

River, Phase IV
Quezon City 06/30/2022 1

Quezon City 
2nd DEO

LF 42.861 210 03/23/2022 10/18/2022 11.25 OG 0.400 0.242 0.150 0.030 0.047 0.033 90.20% - AHD

547 415

LANOY CONSTRUCTION / 
BEE ROCK ENTERPRISES 
INCORPORATED (Joint 

Venture)

JV-21-6351 L A MA GE

22ID0050 - Network Development 
Program - Road Widening - Tertiary 

Roads Jaro - Dagami - Burauen - La Paz 
Road, K0983+150 - K0984+560

La Paz, Leyte 06/22/2022 1 Leyte 2nd DEO LF 47.040 205 03/14/2022 10/04/2022 0.86 OG 0.388 0.248 0.150 0.030 0.047 0.033 89.60% - AHD

548 416
LARSEN DUTCHER 

CONSTRACTOR 
CORPORATION

29172 L A MA GE
22OD0019 - Rehabilitation of Road 

including Drainage along Jiongco St.
Brgy. Maysan, 
Valenzuela City

07/15/2022 1
Metro Manila 

3rd DEO
LF 15.599 300 02/08/2022 12/04/2022 3.26 OG 0.392 0.240 0.150 0.030 0.042 0.050 90.40% - AHD

549 417
LAWRENCE BUILDERS & 

SUPPLY
46302 L D SB GB

22HA0079- Construction of Multi-
Purpose Building

Cortes, Bohol 06/25/2022 1 Bohol 1st DEO LF 12.636 240 03/24/2022 11/18/2022 22.73 OG 0.400 0.239 0.150 0.030 0.056 0.050 92.50% - AHD

550 418

LAYAD GENERAL 
ENGINEERING 

CONSTRUCTION AND 
AGGREGATES

45054 L D SB GE

21PF0025-Construction of Balili Flood 
Control, Sta.1+429 - Sta. 1 +698(L.S.), 

Sta.1+445 - Sta. 1 +698 (R.S.), Sta. 1+711 - 
Sta.1+849 (L.S.), Sta. 1+727 - Sta. 1+803 

(R.S.)

Mankayan, 
Benguet

07/03/2022 1
Benguet 2nd 

DEO
LF 27.313 213 02/20/2022 08/21/2022 1.16 OG 0.382 0.274 0.150 0.030 0.025 0.033 89.40% - AHD
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551 419
LCTING CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION

23666 L AAA MA GE
22NI0046 - Construction of River Bank 
Protection along Hinatuan River, Sta. 

0+000 to Sta. 0+290.00

Hinatuan, 
Surigao del Sur

06/23/2022 1
Surigao del Sur 

2nd DEO
LF 62.054 353 03/14/2022 03/01/2023 55.06 OG 0.400 0.242 0.150 0.030 0.023 0.050 89.50% - AHD

552 420
LE BRON CONSTRUCTION 
/ RDBT CONSTRUCTION 
CORP. (Joint Venture)

JV-22-7131 L AA MA GE

22GK0182 - Installation of Solar 
Streetlights along Silay - Lantawan Rd - 

K0030+(-588) - K0040+948, Negros 
Occidental

Silay City, 
Negros 

Occidental
06/30/2022 1

Negros 
Occidental 1st 

DEO
LF 48.560 200 03/30/2022 10/15/2022 0.19 OG 0.382 0.240 0.150 0.030 0.014 0.050 86.60% - AHD

553 421
LEA & SONS TRADING 
AND CONSTRUCTION

34959 L D SB GE
22EE0023: Construction/Improvement of 

Access Road leading to Mussel 
Production and Fishing Industry

Taytay, Palawan 07/09/2022 1
Palawan 1st 

DEO
LF 19.314 172 02/14/2022 08/04/2022 17.74 OG 0.392 0.235 0.150 0.020 0.042 0.050 88.90% - AHD

554 422
LEAMOR CONSTRUCTION 

AND SUPPLY
34928 L A MA GB

22LD0051 - Construction of Multi-
Purpose Building, Barangay Poblacion

Hagonoy, Davao 
del Sur

07/09/2022 1
Davao del Sur 

DEO
LF 19.206 210 02/21/2022 09/18/2022 -0.43 OG 0.400 0.267 0.146 0.030 0.033 0.033 90.90% - DEL

555 423
LEDCORE CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION

43202 L A MA GE
22LD0031 - Construction of Talas - Talao - 

Sulongvale Road
Sulop, Davao del 

Sur
07/10/2022 1

Davao del Sur 
DEO

LF 67.550 179 02/18/2022 08/15/2022 1.62 OG 0.396 0.300 0.150 0.030 0.033 0.050 95.90% - AHD

556 424
LEGACY CONSTRUCTION 

CORPORATION
22465 L AAA MB GE

22MB0023: Construction of Revetment 
along Sinawal River

General Santos 
City

06/27/2022 1
South 

Cotabato 1st 
DEO

LF 88.425 240 02/24/2022 10/21/2022 14.41 OG 0.400 0.240 0.150 0.022 0.047 0.050 90.90% - AHD

557
LEGACY CONSTRUCTION 

CORPORATION
22465 L AAA MB GE

22MF0028: Construction of Flood 
Control Structure, Sitio Conception, 

Brgy. Tinumigues

Lambayong, 
Sultan Kudarat

06/24/2022 1
Sultan Kudarat 

1st DEO
LF 37.901 161 02/22/2022 08/01/2022 -9.64 OG 0.394 0.290 0.054 0.022 0.042 0.033 83.50% - DEL

558
LEGACY CONSTRUCTION 

CORPORATION
22465 L AAA MB GE

21GL0072 - Construction of Binalbagan 
River Bank Slope Protection, Barangay 

San Jose, along Binalbagan - Isabela 
Road

Binalbagan, 
Negros 

Occidental
07/01/2022 2

Negros 
Occidental 2nd 

DEO
LF 96.500 297 10/20/2021 08/12/2022 54.39 C 0.472 0.133 0.300 90.50%

88.58%
Satisfactory

AHD

559
LEGACY CONSTRUCTION 

CORPORATION
22465 L AAA MB GE

21NC0010 - Construction of By-Pass and 
Diversion Roads, San Francisco (NRJ 

Hubang - Sta. Ana - San Isidro) Bypass 
Road (Daang Maharlika Alternate Route)

San Francisco, 
Agusan del Sur

06/25/2022 2
Agusan del Sur 

2nd DEO
LF 84.427 335 04/12/2021 03/12/2022 0.00 C 0.496 0.177 0.300 97.30%

92.38%
Very Satisfactory

ONS

560
LEGACY CONSTRUCTION 

CORPORATION
22465 L AAA MB GE

22LD0030 - Construction of Road from 
Junction National Highway to Barangay 

San Vicente to Barangay Kibao

Matanao, Davao 
del Sur

07/09/2022 1
Davao del Sur 

DEO
LF 56.162 147 03/21/2022 08/14/2022 0.13 OG 0.393 0.300 0.150 0.030 0.033 0.050 95.60% - AHD

561
LEGACY CONSTRUCTION 

CORPORATION
22465 L AAA MB GE

22LA0154 – Construction of Sitio Quarry, 
Brgy. Ngan, Compostela - Upper Ulip, 

Monkayo Road, Davao de Oro, Package 
B

Monkayo, Davao 
de Oro

06/27/2022 1
Davao de Oro 

DEO
LF 71.362 252 03/30/2022 12/06/2022 1.49 OG 0.396 0.240 0.150 0.030 0.030 0.050 89.60% - AHD

562
LEGACY CONSTRUCTION 

CORPORATION 
22465 L AAA MB GE

22JD0060 - Construction/Maitenance of 
Flood Mitigation Structures and 

Drianage Systems Construction of Flood 
Control Structure (Revetment/Bank 

Protection) along Layawan River, 
Dapdap Bridge (Labrador Section)

Polanco, 
Zamboanga del 

Norte
06/29/2022 1

Zamboanga 
del Norte 3rd 

DEO
LF 65.438 286 02/24/2022 12/06/2022 21.49 OG 0.400 0.240 0.150 0.030 0.042 0.050 91.20% - AHD

563 425

LEGACY CONSTRUCTION 
CORPORATION / 

KANAWAY BUILDERS 
CORP. (Joint Venture)

JV-21-5113 L AAA MA GE

21LA0154 – Revetment along Manat 
River (Up Stream and Down Stream) 

leading to Agusan River at Bankerohan 
Sur to Bankerohan Norte, Montevista, 

Davao de Oro

Montevista, 
Davao de Oro

06/27/2022 2
Davao de Oro 

DEO
LF 86.845 316 07/29/2021 06/09/2022 9.50 C 0.447 0.133 0.300 88.00%

90.16%
Satisfactory

AHD

564 426

LEGACY CONSTRUCTION 
CORPORATION / M.K.U. 

CONSTRUCTION AND 
SUPPLY (Joint Venture)

JV-21-6613 L AAA MA GE

22GM0006 - Construction of Flood 
Mitigation Structure - Construction of 
Flood Mitigation Structure along Ilog-

Bungol River, Brgy. Andulauan

Ilog, Negros 
Occidental

07/01/2022 1
Negros 

Occidental 3rd 
DEO

LF 57.900 294 03/14/2022 01/01/2023 9.78 OG 0.384 0.240 0.150 0.030 0.037 0.050 89.10% - AHD

565 427
LEGAZPI PREMIUM 

DEVELOPMENT 
CORPORATION

20701 L AAA LB GB

Contract ID No. 22FH0059 - 
Construction/ Rehabilitation of Water 

Supply/ Septage and Sewerage/ 
Rainwater CollectorSystem = Water 

Supply = Construction of Water System, 
Brgy. Hiyop, Brgy. Porot, Brgy. San 

Isidro, Brgy. Oga, Brgy. Catamban, Brgy. 
Cobo

Pandan, 
Catanduanes

07/01/2022 1
Catanduanes 

DEO
LF 37.939 158 04/12/2022 09/16/2022 -4.37 OG 0.400 0.240 0.106 0.030 0.047 0.033 85.60% - DEL

566 428
LICSAL CONSTRUCTION 

CORPORATION
41652 L B MA GE

22LA0083 – Construction of Revetment 
along Agusan River (Downstream), Sta. 

2+400 to Sta. 2+419.318 (LS), Sta. 
2+431.465 to Sta. 2+930.00 (LS), Sta. 

3+008.577 to Sta. 3+246.896 (LS), Sta. 
3+266.034 to Sta. 3+783.342 (LS)

Brgy. 
Cambagang, 
Maragusan, 

Davao de Oro

06/27/2022 1
Davao de Oro 

DEO
LF 47.904 179 04/04/2022 09/29/2022 16.00 OG 0.385 0.241 0.150 0.030 0.045 0.050 90.10% - AHD
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567 429
LIMCORE CONSTRUCTION 

AND SUPPLY
454545 L C SB GE

Contract ID No. 22FG0036 - Road 
Widening along Lagonoy- Presentacion 

Road, K0498+(-817.00) - K0498+(-547.00)

Lagonoy, 
Camarines Sur

06/30/2022 1
Camarines Sur 

4th DEO
LF 13.960 122 04/05/2022 08/04/2022 0.05 OG 0.398 0.292 0.150 0.030 0.055 0.033 95.80% - AHD

568 430
LINKS BUILDERS AND 

ENTERPRISES
44325 L B SB GE

21ED0178 - Concreting of Road, Brgy. 
Buhangin

Naujan, Oriental 
Mindoro

07/02/2022 1
Mindoro 

Oriental DEO
LF 24.499 182 03/08/2022 09/05/2022 19.83 OG 0.398 0.239 0.150 0.030 0.047 0.033 89.70% - AHD

569 431

LLABAN CONSTRUCTION 
& SUPPLY / TAJ BUILDERS 

AND SUPPLY (Joint 
Venture)

JV-21-5912 L A MA GE

22MB0013: Construction of Concrete 
Revetment Lower Klinan-Mabuhay 

(Silway River Basin), Sta. 0+694-  
Sta.1+318, Brgy. Mabuhay

General Santos 
City

06/27/2022 1
South 

Cotabato 1st 
DEO

LF 85.113 225 03/29/2022 11/08/2022 28.04 OG 0.399 0.240 0.150 0.022 0.056 0.050 91.70% - AHD

570 432
LLABAN CONSTRUCTION 

AND SUPPLY
29504 L A MB GE

22MD0063 - Construction of Roads Slope 
Protection Structure along Davao - 

Cotabato Rd (Jct. Digos - Cotabato Sect)

Aleosan, 
Cotabato

07/08/2022 1
Cotabato 1st 

DEO
LF 46.570 194 02/28/2022 09/09/2022 -6.75 OG 0.375 0.297 0.082 0.030 0.033 0.033 85.00% - DEL

571
LLABAN CONSTRUCTION 

AND SUPPLY
29504 L A MA GE

22MC0042 - Construction of Malasila 
River Flood Control  L/S Brgy. Bulacanon

Makilala, North 
Cotabato

07/07/2022 1
Cotabato 2nd 

DEO
LF 48.510 231 02/23/2022 10/11/2022 4.92 OG 0.373 0.240 0.150 0.030 0.037 0.050 88.00% - AHD

572
LLABAN CONSTRUCTION 

AND SUPPLY
29504 L A MB GE

22MC0053 - Widening of Permanent 
Bridges - Ilustre Br. (B00271MN) along 

Paco - Roxas - Arakan Valley - Jct Davao - 
Bukidnon Road, Pres. Roxas Cotabato

Brgy. Ilustre, 
Pres. Roxas, 

North Cotabato
07/07/2022 1

Cotabato 2nd 
DEO

LF 20.560 228 02/24/2022 10/09/2022 2.01 OG 0.400 0.217 0.150 0.030 0.037 0.033 86.70% - AHD

573
LLABAN CONSTRUCTION 

AND SUPPLY
29504 L A MA GB

22MD0065 - Construction of Multi-
Purpose Building  - Construction of Two-

Storey Building

DPWH Cotabato 
1st DEO, 
Villarica, 

Midsayap, North 
Cotabato

07/08/2022 1
Cotabato 1st 

DEO
LF 19.404 240 04/05/2022 11/30/2022 14.54 OG 0.385 0.241 0.150 0.030 0.042 0.050 89.80% - AHD

574 433
LM CONSTRUCTION AND 

GENERAL MARKETING
33727 L B MA GE

22NI0014 - Construction of Road, 
Junction National Highway - Kauswagan - 
San Roque - Gamut - Cabacungan Road 

Section (Package B)

Barobo, Surigao 
del Sur

06/23/2022 1
Surigao del Sur 

2nd DEO
LF 48.015 186 02/14/2022 08/18/2022 35.02 OG 0.392 0.255 0.150 0.030 0.051 0.050 92.80% - AHD

575 434
LONG ISLAND BUILDERS & 

CONSTRUCTION
31730 L A MA GE

22JI0023 - Construction/ Improvement 
of Access Roads leading to Declared 
Tourism Destinations - NRJ Lanao - 
Pagadian - Zamboanga City Road to 
Bawang Provincial Road leading to 

Silupa Beach

Brgy. Bawang, 
Buug, 

Zamboanga, 
Sibugay

07/07/2022 1
Zamboanga 
Sibugay 1st 

DEO
LF 48.508 229 01/28/2022 09/13/2022 -1.69 OG 0.396 0.249 0.133 0.030 0.047 0.033 88.80% - DEL

576
LONG ISLAND BUILDERS & 

CONSTRUCTION
31730 L A MA GE

22JC0022 - Construction of New Bridges, 
Sibungon Br. Along Zamboanga West 
Coastal Road (Sibuco - Sirawai Sect.)

Zamboanga del 
Norte

07/01/2022 1
Zamboanga 

del Norte 2nd 
DEO

LF 26.417 284 03/21/2022 12/29/2022 1.89 OG 0.400 0.269 0.150 0.030 0.037 0.050 93.60% - AHD

577
LONG ISLAND BUILDERS & 

CONSTRUCTION
31730 L A MA GE

22JC0039 - Road Widening - Primary 
Roads, Sindangan - Liloy Rd. - K1948+738 

- K1951+000

Zamboanga del 
Norte

07/01/2022 1
Zamboanga 

del Norte 2nd 
DEO

LF 62.012 203 03/02/2022 09/20/2022 4.86 OG 0.393 0.262 0.150 0.030 0.042 0.050 92.70% - AHD

578
LONG ISLAND BUILDERS & 

CONSTRUCTION
31730 L A MA GE

22JC0041 - Road Widening - Secondary 
Roads, Liloy - Siocon Rd. - K1968+456 - 

K1970+000

Zamboanga del 
Norte

07/01/2022 1
Zamboanga 

del Norte 2nd 
DEO

LF 53.542 192 03/02/2022 09/09/2022 11.88 OG 0.394 0.258 0.150 0.030 0.033 0.050 91.50% - AHD

579
LONG ISLAND BUILDERS & 

CONSTRUCTION
31730 L A MA GE

22JA0005 - Construction of Shoreline 
Protection at Busugan Section

Brgy. Sinubong, 
Zamboanga City, 
Zamboanga del 

Sur

07/02/2022 1
Zamboanga 

City DEO
LF 38.411 185 03/23/2022 09/23/2022 11.37 OG 0.400 0.240 0.150 0.030 0.047 0.050 91.70% - AHD

580 435
LOUIESE TRADING AND 

CONSTRUCTION
39193 L D SB GB

22EE0007: Construction of Two-Storey 
Multi-Purpose Building

Barangay 
Magara, Roxas, 

Palawan
07/09/2022 1

Palawan 1st 
DEO

LF 4.914 210 02/17/2022 09/14/2022 5.38 OG 0.397 0.239 0.150 0.020 0.047 0.050 90.30% - AHD

581
LOUIESE TRADING AND 

CONSTRUCTION
39193 L D SB GB

22EG0015 - Construction of Multi-
Purpose Building at Barangay San Jose

City of Puerto 
Princesa, 
Palawan

07/11/2022 1
Palawan 3rd 

DEO
LF 4.949 200 02/10/2022 08/28/2022 0.98 OG 0.400 0.297 0.150 0.030 0.037 0.050 96.40% - AHD

582 436
LOURDS IVAN 

CONSTRUCTION SERVICES
47629 L D SB GE

22LF0016: Surigao Del Sur Bdry - Davao 
Or. Coastal Rd - K1520 + 187 - K1520 + 

900

Boston, Davao 
Oriental

06/28/2022 1
Davao Oriental 

1st DEO
LF 20.958 199 02/08/2022 08/25/2022 0.11 OG 0.386 0.241 0.150 0.030 0.033 0.033 87.30% - AHD

583 437

LSD CONSTRUCTION AND 
SUPPLIES / PRIME PAVE 

CONSTRUCTION AND 
ASPHALT CORPORATION 

(Joint Venture)

JV-21-5823 L AAA MB GE

22CI0010 - Convergence and Special 
Support Program; Basic Infrastructure 

Program (BIP); Flood Mitigation 
Structures Protecting Public 

Infrastructure/Facilities; Constructionof 
Slope Protection Structure along 

Quitangil Creek, Station 26+880 to 
Station 28+

Mabalacat City, 
Pampanga

06/26/2022 1
Pampanga 3rd 

DEO
LF 47.450 236 02/08/2022 10/01/2022 5.05 OG 0.387 0.240 0.150 0.030 0.020 0.050 87.70% - AHD
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584 438
LUMEL GLENN 

CONSTRUCTION
26817 L B MA GE

22E00060 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - 

Construction of Sta. Maria to 
Manguyang Road, Sta. 2+260.00 - Sta. 
2+514.76; Sta. 2+900 - Sta. 3+637.95; 

Sta. 4+490.21 - Sta. 8+470

Gloria, Oriental 
Mindoro

07/03/2022 1
Regional Office 

No. IV-B
LF 104.296 224 02/23/2022 10/04/2022 10.03 OG 0.391 0.241 0.150 0.030 0.051 0.033 89.60% - AHD

585
LUMEL GLENN 

CONSTRUCTION
26817 L B MA GE

22EI0045 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - 

Access Road, Construction of Gamot to 
Tubig Sanglay Local Access Road Leading 

to Tourism Areas in Bulalacao

Bulalacao, 
Oriental 
Mindoro

07/03/2022 1
Southern 

Mindoro DEO
LF 24.500 193 02/21/2022 09/01/2022 25.81 OG 0.398 0.300 0.150 0.020 0.051 0.050 96.90% - AHD

586 439
M. MONTESCLAROS 
ENTERPRISES, INC.

6506 L AAA LB GE
22ND0009 - Rehabilitation of Jct. BCIR-

North Montilla Boulevard-Salvador Calo 
Road

Butuan City 06/27/2022 1
Butuan City 

DEO
LF 85.396 270 02/28/2022 11/24/2022 27.89 OG 0.388 0.234 0.150 0.020 0.047 0.033 87.20% - AHD

587 440
M.C.B. CONSTRUCTION & 

SUPPLY
12128 L B SB GE

22AJ0047 - Access Road Leading to 
Senior Divino Tesoro Shrine

Calasio, 
Pangasinan

07/11/2022 1
Pangasinan 

4th DEO
LF 29.400 252 02/21/2022 10/30/2022 -4.96 OG 0.390 0.268 0.100 0.030 0.050 0.050 88.80% - DEL

588 441
M.C.J. VALENZUELA 

CONSTRUCTION 
ENTERPRISES

40623 L GE

22CA0045-Convergence and Special 
Support Program (CSSP) - Sustainable 

Infrastracture Projects Alleviating Gaps 
(SIPAG) - Flood Mitigation Structures 

Protecting Public 
Infrastracture/Facilities - Construction of 
Flood Control Project along Colo River, 

San 

Dinalupihan, 
Bataan

06/23/2022 1
Bataan 1st 

DEO
LF 29.400 158 02/16/2022 07/23/2022 -2.01 OG 0.390 0.240 0.130 0.030 0.020 0.033 84.30% - DEL

589
M.C.J. VALENZUELA 

CONSTRUCTION 
ENTERPRISES

40623 L A MB GE

22CA0046 - Convergence and Special 
Support Program (CSSP)-Sustainable 

Infrastructure Projects Alleviating Gaps 
(SIPAG)-Flood Mitigation Structures 

Protecting Public 
Infrastructure/Facilities-Construction of 
Flood Control Structure along San Juan 

River, Si

Samal, Bataan 06/23/2022 1
Bataan 1st 

DEO
LF 49.000 255 02/21/2022 11/02/2022 27.10 OG 0.400 0.240 0.150 0.030 0.028 0.033 88.10% - AHD

590
M.C.J. VALENZUELA 

CONSTRUCTION 
ENTERPRISES

40623 L A MB GE

22CA0049 - Convergence and Special 
Support Program (CSSP) 

-Sustainable Infrastructure Projects 
Alleviating Gaps (SIPAG) - Flood 

Mitigation Structures Protecting Public 
Infrastructure/Facilities - Construction of 

Flood Control Project along Colo River, 
Sa

Dinalupihan, 
Bataan

06/23/2022 1
Bataan 1st 

DEO
LF 29.400 157 02/21/2022 07/27/2022 7.93 OG 0.391 0.266 0.150 0.018 0.028 0.050 90.30% - AHD

591 442
M.E. SICAT 

CONSTRUCTION, INC.
16724 L AAAA LB GB

21G00128 - Construction of Multi-
Purpose Building 

(Evacuation/Convention Center )

Barangay 
Lawaan, Roxas 

City, Capiz
07/02/2022 2

Regional Office 
No. VI

LF 241.250 385 09/24/2021 12/12/2022 13.86 OG 0.394 0.293 0.150 0.030 0.033 0.050 95.00% - AHD

592 443
M.G. FRANCISCO 
CONSTRUCTION

29831 L B MA GE
22CC0113 - Construction of Flood 

Control Structures (Revetment) along 
Bocaue River, Barangay Binang 2nd

Bocaue, Bulacan 06/20/2022 1
Bulacan 1st 

DEO
LF 49.499 240 01/28/2022 09/24/2022 2.67 OG 0.384 0.300 0.150 0.030 0.047 0.050 96.10% - AHD

593 444
M.G. LUALHATI 
CONSTRUCTION 
CORPORATION

35373 L AA LA GE

21A00149 - Construction of By-Pass and 
Diversion Roads, Bauang - San Fernando - 
San Juan Bypass Road (Bauang Section), 

Package I

La Union 07/13/2022 1
Regional Office 

No. I
LF 214.225 503 03/23/2021 08/07/2022 15.42 OG 0.392 0.300 0.150 0.022 0.055 0.050 96.90% - AHD

594 445

M.G. LUALHATI 
CONSTRUCTION 
CORPORATION / 

ALPHATEC CHEMICAL 
CORPORATION (Joint 

Venture)

JV-21-5488 L AA LA GE

22A00004 - Rehabilitation / Major 
Repair of Permanent Bridges, Patapat 

Viaduct (B00547LZ) along Manila North 
Road (Phase III)

Pagudpud, 
Ilocos Norte

07/10/2022 1
Regional Office 

No. I
LF 173.169 270 03/07/2022 12/01/2022 0.33 OG 0.400 0.290 0.150 0.022 0.047 0.050 9590.00% - AHD

595 446
M.G. SALAZAR 

CONSTRUCTION CORP.
04072 L A MB GE

22DM0016 - Network Development - 
Construction of By-Pass and Diversion 

Roads - Catanauan Diversion Road

Catanauan, 
Quezon

06/20/2022 1
Quezon 3rd 

DEO
LF 94.534 210 02/21/2022 09/18/2022 34.21 OG 0.395 0.262 0.150 0.030 0.054 0.050 94.10% - AHD

596 447
M.K.U. CONSTRUCTION 

AND SUPPLY
37674 L B MA GE

22GK0015 - Construction of Flood 
Mitigation Structure - Construction of 
Flood Control Structure along Matab-

Ang River

Talisay City, 
Negros 

Occidental
06/30/2022 1

Negros 
Occidental 1st 

DEO
LF 48.998 181 02/08/2022 08/07/2022 0.45 OG 0.400 0.240 0.150 0.030 0.047 0.050 91.70% - AHD

597
M.K.U. CONSTRUCTION 

AND SUPPLY
37674 L B MA GE

22G00155 - Bacolod Negros Occidental 
Economic Highway (BANOCEH), Section 

1, Segment 3, Phase 2

Talisay City, 
Negros 

Occidental
07/03/2022 1

Regional Office 
No. VI

LF 66.087 187 03/03/2022 09/05/2022 -0.42 OG 0.385 0.240 0.146 0.030 0.042 0.033 87.60% - DEL
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598 448

M.M.A. ACHIEVER 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION / RENREN 

TRADING AND 
CONSTRUCTION SERVICES 

(Joint Venture)

JV-21-6343 L A MB GE

22K00083 - Construction/Maintenance 
of Flood Mitigation Structures and 

Drainage Systems, Construction of Flood 
Mitigation Structure, Matling River, 
Package 2, Sta. 0+275 - Sta.0+663.70

Malabang, 
Lanao del Sur

06/21/2022 1
Regional Office 

No. X
LF 75.666 255 03/21/2022 11/30/2022 1.86 OG 0.400 0.242 0.150 0.030 0.038 0.050 91.00% - AHD

599 449
M.P. Taberao 

Construction Services and 
Supplies

46017 L D SB GE
22PF0021-Construction of Ampusongan 

Flood Control, Sitio Gayabasan, 
Ampusongan

Bakun, Benguet 07/03/2022 1
Benguet 2nd 

DEO
LF 24.009 185 04/12/2022 10/13/2022 9.71 OG 0.400 0.246 0.150 0.030 0.025 0.050 90.10% - AHD

600 450
M.R. VARGAS 

CONSTRUCTION CORP.
8215 L AAA MA GE

21BI0050- Local Program- Flood Control 
and Drainage- Flood Control Structures/ 
Facilities- Local Infrastructure Program- 
Construction of Flood Control, Almaguer 

South

Bambang, Nueva 
Vizcaya

06/30/2022 1
Nueva Vizcaya 

1st DEO
LF 24.750 254 01/27/2022 10/07/2022 0.18 OG 0.395 0.293 0.150 0.015 0.037 0.033 92.30% - AHD

601 451
M.S. RAMOS 

CONSTRUCTION INC.
31684 L B MA GE

22OG0097 - Rehabilitation of San Juan 
River, Phase I

Quezon City 06/30/2022 1
Quezon City 

2nd DEO
LF 41.653 210 03/23/2022 10/18/2022 37.50 OG 0.378 0.300 0.150 0.030 0.047 0.033 93.80% - AHD

602 452
M.S.D.L.R. 

CONSTRUCTION
32266 L B SB GE

22JF0037 - Construction of Local Road, 
Barangay Siawang

R.T. Lim, 
Zamboanga 

Sibugay
07/06/2022 1

Zamboanga 
Sibugay 2nd 

DEO
LF 6.911 117 02/21/2022 06/17/2022 25.83 OG 0.387 0.242 0.150 0.030 0..051 0.033 89.30% - AHD

603 453
M.T. MALIUANAG 

CONSTRUCTION SERVICES
45605 L A SB GE

21DI0094 - Construction of Flood 
Mitigation Structure

Binan, Laguna 06/16/2022 2
Laguna 2nd 

DEO
LF 14.840 174 11/05/2021 04/27/2022 3.32 C 0.487 0.190 0.300 97.70%

92.42%
Very Satisfactory

AHD

604 454
M.V. SABALBURO 

CONSTRUCTION AND 
SUPPLY

32561 L B MA GE
22AD0024 - Construction of New Bridges 
- Construction of Poblacion Norte Bridge 

along Manila North Road

Sta. Maria, 
Ilocos Sur

07/07/2022 1
Ilocos Sur 2nd 

DEO
LF 22.491 210 02/18/2022 09/15/2022 -0.09 OG 0.280 0.285 0.149 0.022 0.042 0.033 81.10% - DEL

605 455 MA CONSTRUCTION 40584 L D SB GE

22PJ0012 - Asset Preservation Program-
Construction / Upgrading / 

Rehabilitation of Drainage Along 
National Roads - Tertiary Roads - Ubao-

Taang Road-K0102+314, K0404+781, 
K0415+926

Aguinaldo, 
Ifugao

07/07/2022 1
Ifugao 2nd 

DEO
LF 20.481 187 02/14/2022 08/19/2022 0.03 OG 0.396 0.241 0.150 0.030 0.042 0.050 90,90% - AHD

606 456
MA-AN CONSTRUCTION 

CORPORATION
28751 L B SB GE

22OI0046 - Rehabilitation of Road 
including Drainage, Phase 2

Manuyo I, Las 
Piñas City

07/14/2022 1
Las Piñas-

Muntinlupa 
DEO

LF 14.627 210 02/09/2022 09/06/2022 26.76 OG 0.392 0.226 0.150 0.030 0.042 0.050 89.00% - AHD

607 457 MAC BUILDERS 7249 L AAA LB GE
22LF0088: Construction of Flood 

Mitigation Structure along Manay River 
(Sitio Libtong Section)

Manay, Davao 
Oriental

06/28/2022 1
Davao Oriental 

1st DEO
LF 94.570 340 03/28/2022 03/02/2023 19.52 OG 0.399 0.239 0.150 0.030 0.047 0.050 91.50% - AHD

608 458 MADSAM ENTERPRISES 40136 L D SB GE
21EI0154 - Concreting of Road, So. Ilaya, 

Brgy. San Miguel - Brgy. Uyao - Brgy. 
Libertad

Roxas Oriental 
Mindoro

07/03/2022 1
Southern 

Mindoro DEO
LF 18.791 110 04/08/2022 07/26/2022 -3.95 OG 0.395 0.239 0.110 0.030 0.051 0.033 85.80% - DEL

609 459

MADYAW 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

29598 L A MB GE

21NC0102 - Improvement in the 
Intersection of Daang Maharlika (Agusan 
- Davao Section) - NRJ Cuevas - Bislig and 

NRJ Cuevas - Sta. Josefa Roads

Trento, Agusan 
del Sur

06/25/2022 1
Agusan del Sur 

2nd DEO
LF 19.800 209 01/25/2022 08/21/2022 5.27 OG 0.387 0.243 0.150 0.030 0.028 0.050 88.80% - AHD

610 460
MAER SUMMIT 
KONSTRUKT CO.

25262 L AAA LA GE

21LG0089  - Installation / Application / 
Improvement of Road Safety Devices 
along Pres. Diosdado P. Macapagal 

National Highway

Mati, Davao 
Oriental

06/29/2022 2
Davao Oriental 

2nd DEO
LF 28.953 279 09/28/2021 07/03/2022 5.35 C 0.480 0.133 0.300 91.30%

88.00%
Satisfactory

AHD

611
MAER SUMMIT 
KONSTRUKT CO.

25262 L AAA LA GE

21L00112 – Construction of Road Slope 
Protection Structure at Specific 

Locations along Pres. Diosdado P. 
Macapagal National Highway, 

K1729+001 to K1730+016

Davao Oriental 06/30/2022 2
Regional Office 

No. XI
LF 121.686 270 08/10/2021 05/06/2022 0.00 C 0.455 0.134 0.300 88.90%

90.40%
Very Satisfactory

ONS

612 461 MAFIL BUILDERS, INC. 35845 L B MA GE 22KA0039 - Construction of Road
Brgy. Nabag-o, 
Valencia City, 

Bukidnon 4th LD
06/23/2022 1

Bukidnon 1st 
DEO

LF 29.244 225 02/11/2022 09/23/2022 7.02 OG 0.385 0.201 0.150 0.030 0.047 0.050 86.30% - AHD

613 462 MAG CORPORATION 36929 L C SB GE
22NI0008 - NRJ - Sitio Sta. Maria Road 

Leading to Palo-Alto White Beach Resort

Brgy. Palo-Alto, 
Lingig, Surigao 

del Sur
06/23/2022 1

Surigao del Sur 
2nd DEO

LF 12.622 147 02/14/2022 07/10/2022 7.98 OG 0.385 0.257 0.150 0.022 0.042 0.050 90.60% - AHD

614 463
MAINTIN CONSTRUCTION 

& SUPPLY
45472 L C SB GB

22EG0036 - Construction of Multi-
Purpose Building

Barangay San 
Lourdes, City of 
Puerto Princesa, 

Palawan

07/11/2022 1
Palawan 3rd 

DEO
LF 4.851 200 02/10/2022 08/28/2022 -1.85 OG 0.400 0.206 0.132 0.030 0.037 0.033 83.80% - DEL

615 464 MAKAPA CORPORATION 30029 L AAA LA GE
22FA0009 - Rehabilitation of Revetment, 

Upstream of San Fernando Bridge 2, 
Right Side, Barangay Bonga (Upper)

Bacacay, Albay 06/30/2022 1 Albay 1st DEO LF 49.000 214 02/24/2022 09/25/2022 0.40 OG 0.398 0.273 0.150 0.030 0.047 0.050 94.80% - AHD
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616 465
MAMSAR CONSTRUCTION 

AND INDUSTRIAL 
CORPORATION

15885 L AAA LA GE

22KG0032 Network Development 
Program Off-Carriageway Improvement - 

Primary Roads Linamon - Zamboanga 
Road - K1599+029 - K1600+921, 

K1600+1009 - K1601+000, K1600+921 - 
K1600+1009, K1601+000 - K1602+000

Lala, Lanao del 
Norte

06/21/2022 1
Lanao del 

Norte 2nd DEO
LF 33.090 155 02/08/2022 07/12/2022 -0.47 OG 0.393 0.244 0.145 0.030 0.042 0.033 88.70% - DEL

617 466
MARCBILT 

CONSTRUCTION, INC.
21844 L AAA LA GE

22OG0098 - Rehabilitation of San Juan 
River, Phase II

Quezon City 06/30/2022 1
Quezon City 

2nd DEO
LF 41.526 210 03/23/2022 10/18/2022 37.24 OG 0.378 0.300 0.150 0.030 0.047 0.050 95.50% - AHD

618 467
MARCUS CONSTRUCTION 

AND SUPPLY
12601 L A MB GE

22MC0038 - Construction of Road, PBMA 
-Sitio Hijara -Tombao, Poblacion

Magpet, North 
Cotabato

07/07/2022 1
Cotabato 2nd 

DEO
LF 43.218 241 03/18/2022 11/13/2022 0.50 OG 0.395 0.259 0.150 0.030 0.042 0.033 90.90% - AHD

619 468

MARCUS CONSTRUCTION 
AND SUPPLY / PADER 

CONSTRUCTION & SUPPLY 
(Joint Venture)

JV-21-6174 L A MB GE
22MI0014 - Construction of Road, 

Katidtuan - Dagupan - Aringay Road
Kabacan, North 

Cotabato
07/08/2022 1

Cotabato 3rd 
DEO

LF 47.127 185 02/11/2022 08/14/2022 2.90 OG 0.379 0.242 0.150 0.030 0.042 0.033 87.60% - AHD

620 469

MAR-DEB CONSTRUCTION 
& DEVELOPMENT / JWU 

CONSTRUCTION AND 
SUPPLY (Joint Venture)

JV-21-6186 L AAA MA GE

22BH0048 - 001: Ensure Safe and 
Reliable National Road System - 

Network Development Program - Road 
Widening - Primary Roads - Daang 

Maharlika (LZ) - K0361+867 - K0363+000

Cauayan City, 
Isabela

07/02/2022 1
Isabela 4th 

DEO
LF 35.130 162 02/17/2022 07/28/2022 0.44 OG 0.375 0.297 0.150 0.022 0.037 0.033 91.40% - AHD

621 470
MAR-DEB CONSTRUCTION 
& DEVELOPMENT CORP.

6715 L AAA MA GE

22BG0048 - OO1: Ensure Safe and 
Reliable National Road System - 

Network Development Program - 
Construction of Bypass and Diversion 

Roads - Cauayan City - Cabatuan 
Diversion Road, Cabatuan Section

Isabela 07/01/2022 1
Isabela 3rd 

DEO
LF 36.502 197 02/14/2022 08/29/2022 0.12 OG 0.360 0.299 0.150 0.024 0.035 0.050 91.80% - AHD

622
MAR-DEB CONSTRUCTION 
& DEVELOPMENT CORP.

6715 L AAA MA GE

22BH0057 -  Construction/Rehabilitation 
of Flood Mitigation Facilities within 
Major Basins and Principal Rivers - 
Construction of Flood Control along 

Ganano River at Batal (Sta. 0+000 to Sta. 
0+400, Isabela)

Barangay Batal, 
Santiago City, 

Isabela
07/02/2022 1

Isabela 4th 
DEO

LF 68.332 240 02/17/2022 10/14/2022 31.74 OG 0.307 0.244 0.150 0.030 0.045 0.050 82.60% - AHD

623 471
MARK ANTHONY 

CONSTRUCTION & SUPPLY
34057 L B MA GB

22LD0062 - Construction of Multi-
Purpose Building ( Modern and Resilient 

Municipal Building)

Padada, Davao 
del Sur

07/09/2022 1
Davao del Sur 

DEO
LF 38.017 270 02/21/2022 11/17/2022 9.47 OG 0.398 0.244 0.150 0.030 0.033 0.050 90.50% - AHD

624 472 MARTINEZ ENTERPRISES 39400 L B SB GE
21ED0156 - Concreting of Road, Brgy. 

Sta. Rosa I - Mangangan II
Baco, Oriental 

Mindoro
07/02/2022 1

Mindoro 
Oriental DEO

LF 23.571 182 03/08/2022 09/05/2022 -2.61 OG 0.396 0.240 0.124 0.030 0.047 0.033 87.00% - DEL

625 473
MAR-VEL CONSTRUCTION 

& SUPPLY
23722 L B MA GE

22DI0036 - Construction of 
Revetment/Riverwall along San Isidro 

River, Brgy. Sampaguita

San Pedro City, 
Laguna

06/16/2022 1
Laguna 2nd 

DEO
LF 77.196 288 02/21/2022 12/05/2022 46.89 OG 0.399 0.263 0.150 0.030 0.033 0.050 92.50% - AHD

626 474

MAR-VEL CONSTRUCTION 
& SUPPLY / ALAGON 

CONSTRUCTION (Joint 
Venture)

JV-21-4865 L B MA GB

21DH0074 - Construction of the 2nd 
Floor (Left/Right Wing) and 

Rehabilitation of the Existing Capitol 
Building, Provincial Capitol Compound

Santa Cruz, 
Laguna

06/17/2022 2
Laguna 1st 

DEO
LF 67.170 420 05/12/2021 07/05/2022 0.60 OG 0.393 0.286 0.150 0.030 0.037 0.033 92.90% - AHD

627 475
MASULOT 

CONSTRUCTION
10716 L A MA GB

21MO0026: Construction of Police 
Station 4 Building, Barangay Mabuhay 

Package II

General Santos 
City

06/27/2022 1
Regional Office 

No. XII
LF 6.272 180 08/25/2021 02/20/2022 0.00 C 0.494 0.133 0.300 92.70%

92.70%
Very Satisfactory

ONS

628 476

MATT GLASS / 
ALUMINUM / 

CONSTRUCTION SUPPLY 
AND ALLIED SERVICES (JV)

37092 L D SB GE
21LG0100 – Construction of Road with 

Carriageway
Lupon, Davao 

Oriental
06/29/2022 2

Davao Oriental 
2nd DEO

LF 24.500 179 11/25/2021 05/22/2022 0.00 C 0.465 0.180 0.300 94.50%
91.14%

Very Satisfactory
ONS

629 477
MAVERICK BUILDERS 

INCORPORATED
14466 L AAA LA GE

22LF0038: Surigao del Sur Bdry-Davao 
Or Coastal Rd - K1604 + 966 - K1608 + 

799

Caraga, Davao 
Oriental

06/28/2022 1
Davao Oriental 

1st DEO
LF 86.547 309 03/28/2022 01/30/2023 17.93 OG 0.383 0.239 0.150 0.030 0.047 0.050 89.90% - AHD

630 478
MBD GENERAL 

CONSTRUCTION
9991 L A MA GE

22KI0041 - Network Development 
Program, Road Widening - Secondary 

Roads, Calamba-Baliangao Road - 
K1788+631 - K1790+000

Baliangao, 
Misamis 

Occidental
06/22/2022 1

Misamis 
Occidental 1st 

DEO
LF 50.765 210 03/21/2022 10/16/2022 3.23 OG 0.380 0.260 0.150 0.030 0.042 0.050 91.20% - AHD

631 479 MCU CONSTRUCTION 43739 L B SB GB
22II0032: Construction of Multi-Purpose 

Building, Barangay Simora
Laoang, 

Northern Samar
07/01/2022 1

Northern 
Samar 2nd 

DEO
LF 14.589 200 02/14/2022 09/01/2022 0.55 OG 0.395 0.241 0.150 0.020 0.037 0.050 89.30% - AHD

632 480
MDP CONSTRUCTION 

SERVICES
45809 L D SB GE

22IJ0052: 001: 
Construction/Upgrading/Rehabilitation 

of Drainage  along National Roads- 
Primary Roads, Daang Maharlika 

(SM)(Sn Isidro-Sn Juanico Br.), 
K0725+1033-K0726+875

Samar 07/03/2022 1 Samar 1st DEO LF 24.605 194 03/23/2022 10/02/2022 28.74 OG 0.400 0.240 0.150 0.020 0.028 0.033 87.10% - AHD
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633 481
MDS CONSTRUCTION & 

ENTERPRISES
12233 L D SB GE

21JG0082 - Construction of Road from 
NRJ Jct. Dumalinao - Margosatubig Road 
leading to Lake Dasay (Pob. San Miguel - 

Fatima - Lantawan Road)

San Miguel, 
Zamboanga del 

Sur
07/09/2022 1

Zamboanga 
del Sur 2nd 

DEO
LF 11.884 201 01/17/2022 08/05/2022 8.40 OG 0.390 0.283 0.150 0.030 0.056 0.050 95.90% - AHD

634 482

ME 3 CONSTRUCTION / 
TRIPARCO DEVELOPMENT 

CORPORATION (Joint 
Venture)

JV-21-5883 L B MA GE
22K00016 - Construction of By-Pass and 
Diversion Roads, Magsaysay - Butuan 
City Coastal Bypass/ Alternate Road

Misamis Oriental 06/21/2022 1
Regional Office 

No. X
LF 137.489 300 03/28/2022 01/21/2023 6.19 OG 0.397 0.241 0.150 0.030 0.047 0.050 91.50% - AHD

635

ME 3 CONSTRUCTION / 
TRIPARCO DEVELOPMENT 

CORPORATION (Joint 
Venture)

JV-22-7506 L B MA GE

22K00241 - Construction of By-Pass and 
Diversion Roads, Eastern Interior Bypass 
Road (Gusa Puerto/ Jct Sayre Highway), 

Package 7

Cagayan de Oro 
City

06/20/2022 1
Regional Office 

No. X
LF 72.230 300 03/30/2022 01/23/2023 19.86 OG 0.400 0.240 0.150 0.030 0.047 0.050 91.70% - AHD

636 483
MEGA M BUILDERS 

CORPORATION
20515 L B MA GE

22DP0016 - Network Development 
Program - Off-Carriageway 

Improvement - Tertiary Roads - Lipa City - 
Alaminos Rd. - K0076+(-699) - 

K0076+225

Alaminos, 
Laguna

06/16/2022 1
Laguna 3rd 

DEO
LF 48.286 148 01/28/2022 06/24/2022 0.28 OG 0.390 0.253 0.150 0.030 0.042 0.050 91.50% - AHD

637
MEGA M BUILDERS 

CORPORATION
20515 L B MA GE

22DP0023 - Network Development 
Program - Road Widening - Tertiary 

Roads - San Pablo - Rizal - Nagcarlan - 
Liliw Rd - K0099+240 - K0099+828, 

K0099+841.80 - K0100+389

Nagcarlan, 
Laguna

06/16/2022 1
Laguna 3rd 

DEO
LF 78.454 180 02/18/2022 08/16/2022 0.01 OG 0.398 0.274 0.150 0.030 0.051 0.050 95.30% - AHD

638 484
MEGAGOLD 

CONSTRUCTION AND 
DEVELOPMENT, OPC

51339 L B SB GE
22GD0046 - Construction of Flood 

Control Structures along Visayan Sea 
(Phase 2)

Brgy. Punta 
Cogon, Roxas 

City, Capiz
07/02/2022 1 Capiz 1st DEO LF 29.118 210 03/31/2022 10/26/2022 2.75 OG 0.395 0.240 0.150 0.030 0.035 0.050 90.00% - AHD

639 485
MEGAPOLITAN BUILDERS 

AND CONSTRUCTION 
SUPPLY

38288 L A MA GE
21AB0013 - Road Widening - Primary 
Roads, Manila North Rd - K0470+489 - 

K0471+300

Batac City, Ilocos 
Norte

07/08/2022 2
Ilocos Norte 

2nd DEO
LF 29.400 460 02/15/2022 05/20/2023 6.54 C 0.463 0.200 0.300 96.30%

94.48%
Outstanding

AHD

640 486 MEGAY CONSTRUCTION 34354 L A MA GE

22FN0033 - 02: Protect Lives and 
Properties Against Major Floods - Flood 

Management Program - 
Construction/Maintenance of Flood 
Mitigation Structures and Drainage 

Systems - Construction of Dike Along 
Bato Lake, San Vicente Section, 

Sta.3+500 to Sta.3+704

Bato, Camarines 
Sur

06/30/2022 1
Camarines Sur 

5th DEO
LF 48.999 200 02/22/2022 09/09/2022 24.16 OG 0.388 0.267 0.150 0.030 0.042 0.050 92.70% - AHD

641 MEGAY CONSTRUCTION 34354 L A MA GE

22BB0019 - OO2: Protect Lives and 
Properties Against Major Floods - 

Construction/ Rehabilitation of Flood 
Mitigation Facilities within Major River 

Basins and Principal Rivers - 
Construction of Flood Mitigation 
Structure - Construction of Flood 

Control.

Tueg, Bitag 
Grande, Baggao, 

Cagayan
07/02/2022 1

Cagayan 1st 
DEO

LF 48.985 283 02/02/2022 11/11/2022 24.36 OG 0.399 0.270 0.150 0.015 0.037 0.050 92.10% - AHD

642 MEGAY CONSTRUCTION 34354 L A MA GE

22BB0013 - OO2: Protect Lives and 
Properties Against Major Floods - 

Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River 

Basins and Principal Rivers - 
Construction of Flood Mitigation 

Structure - Construction of Flood Control 
at Z

Barangay Barsat 
East, Baggao, 

Cagayan
07/02/2022 1

Cagayan 1st 
DEO

LF 48.990 289 02/02/2022 11/17/2022 -0.01 OG 0.399 0.275 0.150 0.018 0.033 0.033 90.80% - DEL

643 MEGAY CONSTRUCTION 34354 L A MA GE
22OA0006 - Construction of Riverwall 

and Road Dike along Batasan River 
(Phase 12)

Brgy. Dampalit, 
Malabon City

07/02/2022 1
Malabon-

Navotas DEO
LF 49.000 240 02/14/2022 10/11/2022 22.90 OG 0.399 0.245 0.150 0.030 0.042 0.050 91.60% - AHD

644 487
MERJAN P. HAMBON 

GENERAL CONSTRUCTION
41175 L D SB GE

21PG0029 - Construction of Banaue-
Hingyon-Lagawe Waterworks (Hingyon 
Section), O-Ong - Namulditan - Piwong, 

Banaue-Hingyon-Lagawe, Ifugao

Hingyon-
Lagawe, Ifugao

07/06/2022 2 Ifugao 1st DEO LF 19.800 270 08/03/2021 04/29/2022 0.00 C 0.499 0.133 0.300 93.20%
93.38%

Very Satisfactory
ONS

645 488
METRO GEAR 

CONSTRUCTION 
CORPORATION

43024 L A MA GE
21LC0206: Construction of Tanglaw – 

Dujali – Carmen – Tagum Road

Sto. Tomas & 
B.E. Dujali, 

Davao del Norte
06/30/2022 2

Davao del 
Norte 1st DEO

LF 48.250 199 11/25/2021 06/11/2022 0.00 C 0.454 0.133 0.300 88.70%
89.48%

Very Satisfactory
ONS

646 489

METRO GEAR 
CONSTRUCTION 
CORPORATION / 

MINDANAO 
CONSTRUCTION SERVICES 

AND LAND 
DEVELOPMENT 

CORPORATION (JV)

43024 L A MA GE

21LC0221: Concreting of Purok Solid 
Rock to Sitio Sagrada, Brgy. Poblacion to 
Brgy. Kaputian to Brgy. San Isidro FMR, 

Brgy. Poblacion, Brgy. Kaputian and 
Brgy. San Isidro, Kaputian District, Island 

Garden City of Samal

Davao del Norte 06/30/2022 2
Davao del 

Norte 1st DEO
LF 59.700 265 08/12/2021 05/03/2022 0.97 C 0.475 0.134 0.300 90.90%

94.74%
Very Satisfactory

AHD
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647 490 MG SALAZAR CONS CORP 04072 L A MA GE

22DD0064 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System, Asset Preservation Program, 
Construction/Upgrading/Rehabilitation 

of Drainage along National Roads - 
Primary Roads, Manila - Batangas Road - 

K0075+869 - K0077+043

Lipa City, 
Batangas

06/16/2022 1
Batangas 4th 

DEO
LF 86.850 270 02/18/2022 11/14/2022 4.80 OG 0.395 0.258 0.150 0.030 0.065 0.050 94.80% - AHD

648 491
MG SAMIDAN 

CONSTRUCTION
33234 L A MB GE

22PM0030-Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System - Network Development 
Program -Paving of Unpaved Roads - 

Tertiary Roads, Jct Talubin-Barlig-
Natonin-Paracelis-Calaccad Rd. - 

(S03997LZ) K0409+040-
K0409+090,K0427+535-K0427+69

Natonin and 
Barlig, Mountain 

Province
07/02/2022 1

Mt. Province 
2nd DEO

LF 34.128 175 04/07/2022 09/28/2022 25.49 OG 0.380 0.245 0.150 0.030 0.037 0.050 89.20% - AHD

649 492

MG SAMIDAN 
CONSTRUCTION / GELLE 

CONSTRUCTION SERVICES 
(Joint Venture)

JV-21-5832 L A MB GE

22PF0004-Rehabilitation/Reconstruction 
of Roads with Slips, Slope Collapse and 

Landslide-Tertiary Road: Kiangan-Tinoc-
Buguias Rd. K0354+636 - K0354+730, 

K0359+180 - K0359+586

Buguias, 
Benguet

07/03/2022 1
Benguet 2nd 

DEO
LF 39.049 249 03/07/2022 10/11/2022 -2.00 OG 0.388 0.274 0.130 0.030 0.023 0.033 87.80% - DEL

650 493
MIGHTY HOK SUMMIT 

CONSTRUCTION & 
DEVELOPMENT CORP

43834 L B MA GE

Contract ID No. 22HJ0023 - 
ORGANIZATIONAL OUTCOME 001: 
Ensure Safe and Reliable National Road 
System: Asset Preservation Program: 
Rehabilitation / Reconstruction of Roads 
with Slips, Slope Collapse and Landslide  - 
Secondary  Roads: Sta. Catalina- 
Pamplona - Tanjay City - K0072+000 to 
K0072+619

Sta. Catalina, 
Negros Oriental

06/29/2022 1
Negros 

Oriental 3rd 
DEO

LF 48.510 175 02/17/2022 08/10/2022 0.32 OG 0.382 0.254 0.150 0.030 0.047 0.033 89.60% - AHD

651 494 MINDANAO ROCK 23479 L AA MB GE
22KJ0045 - Construction of Missing 
Links/New Roads Bonifacio - Don 

Victoriano Road

Misamis 
Occidental

06/22/2022 1
Misamis 

Occidental 2nd 
DEO

LF 91.675 310 03/10/2022 01/13/2023 0.91 OG 0.394 0.272 0.150 0.030 0.061 0.050 95.70% - AHD

652 495 MLJ DIAZ BUILDERS INC 43475 L B SB GB
22HC0059- Construction of Bohol Coast 

Guard Station, Barangay Poblacion
President Carlos 
P. Garcia, Bohol

06/26/2022 1 Bohol 2nd DEO LF 11.755 205 02/14/2022 09/06/2022 14.84 OG 0.395 0.214 0.150 0.030 0.042 0.050 88.10% - AHD

653 496
MOJR CONSTRUCTION, 
TRADING & GENERAL 

SERVICES, LTD. CO.
38443 L D SB GE

21BA0002 - Construction of Missing 
Links/New Roads; San Vicente- Savidug-
Chavayan-Sumnanga-Nakanmuan Road

Chavayan, 
Sabtang, 
Batanes

06/11/2022 1 Batanes DEO LF 19.360 365 02/24/2021 02/23/2022 0.00 C 0.482 0.162 0.300 94.40%
94.40%

Very Satisfactory
ONS

654
MOJR CONSTRUCTION, 
TRADING & GENERAL 

SERVICES, LTD. CO.
38443 L D SB GE

21BA0015 - Construction/Rehabilitation 
of Mahatao Flood 

Control Sta.0+000-Sta.0+146

Mahatao, 
Batanes

06/08/2022 1 Batanes DEO LF 16.170 259 02/23/2021 11/08/2021 2.08 C 0.498 0.133 0.300 93.10%
93.00%

Very Satisfactory
AHD

655 497

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC.

5733 L AAA LA GE
22GB0008 - Sibalom Br. (B00317PN) 

along Iloilo - Antique Road
Sibalom, 
Antique

07/04/2022 1 Antique DEO LF 66.875 240 02/18/2022 10/15/2022 0.35 OG 0.400 0.247 0.150 0.030 0.050 0.033 91.00% - AHD

656

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC.

05733 L AAA LA GE

22DD0245 - Convergence and Special 
Support Program, Special Road Fund - 

Motor Vehicle Eser's Charge (MVUC) as 
per R.A. 11239, Installation of 

Streetlights Package A

Lipa City, 
Batangas

06/16/2022 1
Batangas 4th 

DEO
LF 95.062 210 03/25/2022 10/20/2022 6.09 OG 0.400 0.243 0.150 0.030 0.061 0.050 93.40% - AHD

657

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC.

5733 L AAA LA GE

22E00059 - Widening of Permanent 
Bridges - Balite Bridge (B00036MR) 

along Calapan South Road, Sta. 
79+591.66 - Sta. 79+987.78

Oriental 
Mindoro

06/30/2022 1
Regional Office 

No. IV-B
LF 108.189 329 02/23/2022 01/17/2023 34.27 OG 0.399 0.300 0.150 0.030 0.056 0.050 98.50% - AHD

658

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC.

5733 L AAA LA GE

22EA0071: Construction/Rehabilitation 
of Flood Mitigation Facilities within 

Major  River Basins and Principal Rivers- 
Construction of Flood Control Structure 

along Boac River, Sta. 0+000- Sta. 0+950, 
Brgy. Mainit

Boac, 
Marinduque

07/12/2022 1
Marinduque 

DEO
LF 84.677 303 02/23/2022 12/22/2022 -5.29 OG 0.389 0.240 0.097 0.022 0.042 0.033 82.30% - DEL

659 498

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC. / AGRF CONST. & 

SUPPLY

JV-21-5175 L AAA LA GE

21LC0205: Concreting of Road, Barangay 
Sta. Cruz, Talicud Island to Purok Tisa to 

Leticia by the Sea Resort to Drilon, 
Lindgreen and Lanos Beaches, Island 

Garden City of Samal

Davao del Norte 06/30/2022 1
Davao del 

Norte 1st DEO
LF 67.547 328 12/09/2021 11/01/2022 16.68 OG 0.366 0.257 0.150 0.030 0.061 0.050 91.40% - AHD
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660 499

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC. / GREENLAND 

BUILDERS (Joint Venture)

JV-21-5692 L AAA LA GE
22GB0006 - Iloilo - Antique Rd - 

K0148+500 - K0149+796
Antique 07/04/2022 1 Antique DEO LF 35.838 157 02/07/2022 07/13/2022 7.70 OG 0.394 0.260 0.150 0.030 0.047 0.050 93.10% - AHD

661 500

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC. / MG SAMIDAN 

CONSTRUCTION (Joint 
Venture)

JV-21-4634 L AAA LB GE

21P00041-Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System-Asset Preservation Program-
Rehabilitation/Reconstruction of Roads 
with Slips, Slope Collapse and Landslide-

Tertiary Roads-Itogon-Dalupirip-Sn 
Manuel Bdry. Rd-K0275+510-K0275+

Itogon, Benguet 07/05/2022 1
CAR Regional 

Office
LF 279.850 318 01/07/2022 11/20/2022 26.97 OG 0.395 0.240 0.150 0.030 0.042 0.033 89.00% - AHD

662 501

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC. / PATRILA BUILDERS, 

INC. (Joint Venture)

JV-21-4431 L AAA LA GE
21GF0043 - Widening of Permanent 

Bridges - Britanico Parallel Bridge along 
Iloilo - Antique Road

Miag-ao, Iloilo 06/29/2022 2 Iloilo 1st DEO LF 23.300 189 03/26/2021 05/19/2022 0.00 C 0.497 0.138 0.300 93.50%
90.62%

Very Satisfactory
ONS

663 502

MONRIO INDUSTRIAL 
CORPORATION / RELY 
CONSTRUCTION AND 

SUPPLY (Joint Venture)

JV-22-7313 L B MA GE

22DD0264 - Convergence and Special 
Support Program, Special Road Fund - 

Motor Vehicle User's Charge (MVUC) as 
per R.A. 11239, Installation of 

Streetlights Package B

Lipa City, 
Batangas

06/16/2022 1
Batangas 4th 

DEO
LF 95.056 210 03/25/2022 10/20/2022 2.49 OG 0.400 0.240 0.150 0.030 0.061 0.033 91.40% - AHD

664 503
MORTAR MASTERS & 
CONCRETE BUILDERS

43228 L AAA MA GE

22JG0012 - Rehabilitation/ 
Reconstruction/ Upgrading of Damaged 

Paved Road - Tertiary Roads along 
Zamboanga del Sur Coastal Rd. - 

(S01101MN) Chainage 1052 - Chainage 
1577, Chainage 1610 - Chainage 1873

Rebokon, 
Dumalinao, 

Zamboanga del 
Sur

07/09/2022 1
Zamboanga 
del Sur 2nd 

DEO
LF 13.970 133 02/28/2022 07/10/2022 53.64 OG 0.380 0.245 0.150 0.030 0.042 0.033 88.00% - AHD

665
MORTAR MASTERS & 
CONCRETE BUILDERS

43228 L AAA MA GE
22KB0024 - Road Widening along 

Maramag - Maradugao Rd - K1558+700 - 
K1560+000

Maramag, 
Bukidnon

06/23/2022 1
Bukidnon 2nd 

DEO
LF 54.148 300 02/17/2022 12/13/2022 6.25 OG 0.386 0.236 0.150 0.030 0.042 0.033 87.70% - AHD

666
MORTAR MASTERS & 
CONCRETE BUILDERS

43228 L AAA MA GE

22JC0004 - Rehabilitation/ 
Reconstruction of Roads with Slips, 

Slope Collapse and Landslide - Primary 
Roads, Sindangan - Liloy Rd. - K1937+580 

- K1937+720, K1937+840 - K1937+920

Zamboanga del 
Norte

07/01/2022 1
Zamboanga 

del Norte 2nd 
DEO

LF 64.866 210 03/17/2022 10/12/2022 32.86 OG 0.400 0.240 0.150 0.030 0.042 0.050 91.20% - AHD

667 504
MRRM TRADING & 

CONSTRUCTION
19657 L AA MB GE

22OI0037 - Construction of Flood Control 
Structure, Daclangan Creek

Las Piñas City, 
Metro Manila

07/14/2022 1
Las Piñas-

Muntinlupa 
DEO

LF 46.549 180 02/09/2022 08/07/2022 -0.51 OG 0.392 0.240 0.145 0.030 0.042 0.033 88.20% - DEL

668 505

MRRM TRADING & 
CONSTRUCTION / 

SALMEGA BUILDERS (Joint 
Venture)

JV-216428 L AA MB GE

22GD0028 - Construction of Flood 
Mitigation Structure - Construction of 

Flood Mitigation Facilities along 
Panay/Mambusao River Basin, Talasa 

River Control

Brgy. Talasa, 
Panay, Capiz

07/02/2022 1 Capiz 1st DEO LF 62.725 270 02/28/2022 12/10/2022 17.93 OG 0.394 0.245 0.150 0.030 0.045 0.033 89.70% - AHD

669 506
MRZA CONSTRUCTION 

CORPORATION
49455 L C SB GE

22GP0048 - Construction of Road Slope 
Protection Structure - Jct. Nat'l Rd - 
Dumarao - San Rafael (Iloilo) Rd. - 

K0074+000 - K0074+300

Dumarao, Capiz 07/01/2022 1 Capiz 2nd DEO LF 28.629 217 02/15/2022 09/19/2022 -2.98 OG 0.391 0.283 0.120 0.030 0.040 0.033 89.70% - DEL

670 507
MS2 BUILDER AND 

SUPPLIES INC.
48429 L D SB GE

Contract ID No. 22FH0009 - Sustainable 
Infrastructure Projects Alleviating Gaps 

(SIPAG) - Flood Mitigation Structures 
Protecting Public Infrastructure/ 

Facilities - Construction of River Control 
Structure, Barangay San Nicolas

Panganiban, 
Catanduanes

07/01/2022 1
Catanduanes 

DEO
LF 29.399 189 03/02/2022 09/06/2022 10.92 OG 0.369 0.240 0.150 0.030 0.047 0.050 88.60% - AHD

671 508
MT. GUITING-GUITING 

CONSTRUCTION
17412 L B MA GE

22EH0056 - Construction of Mabulo 
Flood Control Structure (Upstream)

San Fernando, 
Romblon

07/04/2022 1 Romblon DEO LF 24.041 203 04/11/2022 10/30/2022 35.62 OG 0.400 0.240 0.150 0.030 0.042 0.033 89.50% - AHD

672 509
MUAÑA CONSTRUCTION 

AND DEVELOPMENT 
CORP.

9354 L B MA GE

22HB0025- Convergence and Special 
Support Program - Sustainable 

Infrastructure Projects Aleviationg Gaps 
(SIPAG) - Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities - Construction of 

Alemania, Dimiao - Cambacol - Limokon 
Ilaya - Cabagakian Dimiao to Anonang, 
Valencia Road, Sta. 0+491 to Sta. 2+383

Dimiao, Bohol 06/25/2022 1 Bohol 3rd DEO LF 39.200 145 03/23/2022 08/14/2022 17.36 OG 0.394 0.243 0.150 0.030 0.047 0.050 91.40% - AHD
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673
MUAÑA CONSTRUCTION 

AND DEVELOPMENT 
CORP.

9354 L B MA GB

21HB0142- Local Program, Local 
Infrastructure Program- Buildings and 

Other Structures Multi-
Purpose/Facilities- 

Construction/Improvement of 
Evacuation Center

Anda, Bohol 06/25/2022 2 Bohol 3rd DEO LF 39.413 360 03/17/2021 03/11/2022 0.00 C 0.500 0.133 0.300 93.30%
88.54%

Satisfactory
ONS

674
MUAÑA CONSTRUCTION 

AND DEVELOPMENT 
CORP.

9354 L B MA GE

Contract ID No. HM0005- 002: Protect 
Lives and Properties Against Major 

Floods, Construction/ Maintenance of 
Flood Mitigation Structures and 

Drainage Systems, Construction of Flood 
Mitigation Structure  and Drainage 

Systems at Libo

Enrique 
Villanueva, 

Siquijor
06/30/2022 1 Siquijor DEO LF 49.000 278 02/10/2022 11/14/2022 28.77 OG 0.375 0.300 0.150 0.030 0.051 0.050 95.60% - AHD

675 510
MURIELEVEN BUILDERS 

AND CONSTRUCTION 
SUPPLY CORP.

50115 L D SB GE

22DL0061 - Organizational Outcome 2: 
Protect Lives and Properties Against 
Major Floods, Flood Management 

Program, Construction/ Maintenance of 
Flood Mitigation Structures and 

Drainage Systems  5. Construction of 
Flood Control Along Bocboc Creek

Lopez, Quezon 06/20/2022 1
Quezon 4th 

DEO
LF 19.600 210 02/16/2022 09/13/2022 0.18 OG 0.372 0.267 0.150 0.030 0.042 0.017 87.80% - AHD

676 511 MUST ENTERPRISES 13336 L A MB GE

22MC0014 - Widening of Permanent 
Bridges - Big Mateo Bridge (B001935MN) 
along Kidapawan - Magnet - Pangao-an 

Road

Magpet, North 
Cotabato

07/07/2022 1
Cotabato 2nd 

DEO
LF 34.152 229 02/23/2022 10/09/2022 -1.47 OG 0.379 0.263 0.135 0.030 0.051 0.033 89.10% - DEL

677 512
MY BUILDERS AND 

CONSTRUCTION
22687 L B SB GE

22AE0027 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - 
Construction of Road, Brgy. Ortega

Bacnotan, La 
Union

07/12/2022 1
La Union 1st 

DEO
LF 19.600 225 02/15/2022 09/27/2022 10.10 OG 0.396 0.268 0.150 0.030 0.047 0.050 94.10% - AHD

678 513

N.B. AVILA 
CONSTRUCTION / AD 

PINEDA CONSTRUCTION 
(Joint Venture)

JV-21-6425 L AA MA GE

22DF0041 - Organizational Outcome 2: 
Protect Lives and Properties Against 
Major Floods, Flood Management 

Program, Construction / Maintenance of 
Flood Mitigation Structures and 

Drainage Systems, Construction of 
Revetment along Canas River

Brgy. Poblacion 
I, Phase II, 

Tanza, Cavite
06/20/2022 1 Cavite 1st DEO LF 46.535 196 02/24/2022 09/07/2022 0.34 OG 0.389 0.251 0.150 0.030 0.042 0.050 91.20% - AHD

679 514

N.B. AVILA 
CONSTRUCTION / 

SELPHAR CONSTRUCTION 
(Joint Venture)

JV-22-7119 L AA MA GE

22DQ0067 - Organizational Outcome 2: 
Protect lives and Properties Against 
Major Floods - Flood Management 

Program - Construction / Maintenance 
of Flood Mitigation Structures and 
Drainage Systems - Construction of 

Revetment along Imus River, Phase 1, 
Brgy.

Silang, Cavite 06/21/2022 1 Cavite 3rd DEO LF 96.500 330 04/13/2022 03/08/2023 15.83 OG 0.386 0.250 0.150 0.030 0.033 0.050 89.90% - AHD

680 515
N.B. SALBO 

CONSTRUCTION
06091 L A MB GE

22KF0013 - Construction of Flood 
Control Structure Along Iligan River, 

Tipanoy Bridge Upstream

Barangay 
Tipanoy, Iligan 
City, Lanao del 

Norte

06/21/2022 1
Lanao del 

Norte 1st DEO
LF 24.272 198 03/18/2022 10/01/2022 0.69 OG 0.394 0.274 0.150 0.030 0.033 0.050 93.10% - AHD

681 516

N.D.M. SANCHEZ 
BUILDERS & 

DEVELOPMENT 
CORPORATION

35410 L AAA MA GE

22DC0053 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System, Network Development 
Program, Road Widening, Tertiary 

Roads, Lipa - Alaminos Road - 
K0083+867 - K0084+260

Sto. Tomas, 
Batangas

06/16/2022 1
Batangas 3rd 

DEO
LF 39.493 180 03/30/2022 09/25/2022 14.15 OG 0.391 0.265 0.150 0.030 0.055 0.050 94.10% - AHD

682

N.D.M. SANCHEZ 
BUILDERS & 

DEVELOPMENT 
CORPORATION

35410 L AAA MA GE

22DC0052 - Organizational Outcome 2: 
Protect Lives and Properties Against 
Major Floods, Flood Management 

Program, Construction/Rehabilitation of 
Flood Mitigation Facilities within Major 

River Basins and Principal Rivers, 
Construction of Flood Mitigation S

Tanauan - Sto. 
Tomas, Batangas

06/16/2022 1
Batangas 3rd 

DEO
LF 77.199 330 02/23/2022 01/18/2023 30.50 OG 0.396 0.251 0.150 0.030 0.042 0.050 91.90% - AHD

683 517
N.E.B. CONSTRUCTION 

AND SUPPLY
42404 L D SB GE

Contract ID No. 22FC0161 - Construction 
of Flood Control Structure

Brgy. San 
Vicente, Sta. 

Elena, 
Camarines Sur

06/28/2022 1
Camarines 
Norte DEO

LF 23.776 166 03/11/2022 08/23/2022 7.40 OG 0.300 0.240 0.150 0.030 0.061 0.050 83.10% - AHD
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684 518 N.M.E. CONSTRUCTION 22984 L A MA GE

22OH0014 - Convergence and Special 
Support Program - Sustainable 

Infrastructure Projects Alleviating Gaps 
(SIPAG) - Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities - Improvement of 

Road including

Sta. Mesa, 
Manila

07/12/2022 1
South Manila 

DEO
LF 39.125 240 02/24/2022 10/21/2022 57.04 OG 0.381 0.225 0.150 0.030 0.037 0.033 85.60% - AHD

685 519 NAGAMOS BUILDERS 44619 L B SB GE

22GA0109 - Construction/Improvement 
of Access Roads Leading to Declared 

Tourism Destinations Access Road from 
Makato Proper to Hagachac Leading to 
Baybay Beach & Alibagon Bakhawan 

Park, Package II

Makato, Aklan 07/03/2022 1 Aklan DEO LF 28.794 160 03/24/2022 08/30/2022 33.32 OG 0.390 0.254 0.150 0.030 0.033 0.050 90.70% - AHD

686 520 NAHARO BUILDERS, INC. 43001 L A SB GE
21NE0051- Construction of Flood Gate 

along Magsaysay River

Barangay 
Magsaysay, 

Dinagat, Dinagat 
Islands

07/01/2022 2
Dinagat Islands 

DEO
LF 24.500 397 03/22/2021 04/22/2022 -3.40 C 0.473 0.200 0.198 87.10%

88.60%
Satisfactory

DEL

687 521

NALE CONSTRUCTION / 
TRINITYCAD 

CORPORATION (Joint 
Venture)

JV-21-6198 L B MA GE

Contract ID No. 22HJ0059 - Network 
Development Program - Road Widening 
Along Primary Road (Dumaguete North 
Rd)- Jct. Bais- Kabanklan- Negros 
Occidental Bdry- K0082+000 - 
K0083+044

Ayungon, 
Negros Oriental

06/28/2022 1
Negros 

Oriental 1st 
DEO

LF 50.470 210 02/20/2022 09/17/2022 25.01 OG 0.356 0.275 0.150 0.024 0.051 0.050 90.60% - AHD

688 522
NCL BUILDERS AND 

CONSTRUCTION SUPPLY
39486 L B SB GE

22BC0026 - OO2: Protect Lives and 
Properties Against Major Floods - 

Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River 

Basins and Principal Rivers - 
Construction of Langgangan Flood 

Control along Langgangan River, Sta. 
0+000 - S

Sta. Praxedes, 
Cagayan

07/03/2022 1
Cagayan 2nd 

DEO
LF 14.194 174 03/29/2022 09/18/2022 2.28 OG 0.370 0.211 0.150 0.015 0.037 0.050 83.30% - AHD

689 523
ND CARANZO BUILDERS 

AND CONSTRUCTION 
SUPPLY

39145 L B MA GE
21IJ0059: Construction of Flood Control 

Structure along Jibatang River, Barangay 
Oquendo (Purok 2)

Calbayog Coty 07/03/2022 1 Samar 1st DEO LF 39.013 296 02/04/2021 11/26/2021 -1.84 C 0.494 0.200 0.245 93.90%
93.9%

Very Satisfactory
DEL

690
ND CARANZO BUILDERS 

AND CONSTRUCTION 
SUPPLY

39145 L B MA GE
22IK0087 - Basic Infrastracture Program 
(BIP), Const. of Bagacay-Concord Road, 

Sta. 0+000 - Sta. 0+600

Hinabangan, 
Samar

07/02/2022 1
Samar 2nd 

DEO
LF 28.812 210 03/25/2022 10/20/2022 6.45 OG 0.391 0.300 0.150 0.030 0.028 0.050 94.90% - AHD

691 524
NDP CONSTRUCTION 

DEVELOPMENT
39524 L C MA GE

22KF0017 - Construction/Improvement 
of Access Road Leading to Mt. Turong-

Turong

Tubod, Lanao 
del Norte

06/21/2022 1
Lanao del 

Norte 1st DEO
LF 9.800 72 03/18/2022 05/28/2022 0.00 C 0.488 0.161 0.300 94.90%

94.90%
Very Satisfactory

ONS

692 525
NEN BUILDERS AND 

DEVELOPMENT SERVICES 
CORPORATION

42265 L B MA GE
21LA0138 – Road Widening along 

Asuncion-San Isidro-Laak-Veruela Road 
(S01377MN)

Davao de Oro 06/27/2022 2
Davao de Oro 

DEO
LF 31.332 212 08/12/2021 03/11/2022 0.00 C 0.447 0.200 0.300 94.70%

92.42%
Very Satisfactory

ONS

693 526
NESGIN BUILDERS & 

SUPPLIES
33474 L B MA GE

22CG0053 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG): Access 
Roads and/or Bridges from the National 

Road/s Leading to Major/Strategic 
Public Buildings/Facilities - Construction 

of Dolores-Maliwalu Road

Bacolor, 
Pampanga

06/20/2022 1
Pampanga 1st 

DEO
LF 23.274 150 02/24/2022 07/23/2022 4.98 OG 0.397 0.241 0.150 0.030 0.040 0.033 89.10% - AHD

694 527

NEW MINDOREÑOS 
LUMBER, HARDWARE 

AND GENERAL 
MERCHANDISE

31745 L A MA GE
22EB0010 - Road Widening along 

Mindoro West Coastal Rd - K0371+215 - 
K0372+716

Sta. Cruz, 
Occidental 
Mindoro

06/30/2022 1
Mindoro 

Occidental 
DEO

LF 30.588 191 02/24/2022 09/02/2022 -2.49 OG 0.393 0.240 0.125 0.030 0.042 0.033 86.30% - DEL

695 528
NEWBIG FOUR J 

CONSTRUCTION INC.
15104 L AAA LA GE

22OB0154 - Bank 
Improvement/Protection along C-6 Open 

Channel (Phase 4)
Taguig City 06/29/2022 1

Metro Manila 
1st DEO

LF 89.844 240 02/16/2022 10/13/2022 57.13 OG 0.399 0.297 0.150 0.030 0.037 0.033 94.60% - AHD

696
NEWBIG FOUR J 

CONSTRUCTION INC.
15104 L AAA LA GE

22DP0047 - Asset Preservation Program - 
Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved Roads - 
Tertiary Roads - Lipa City - Alaminos Rd - 

K0077+600 - K0078+730

Alaminos, 
Laguna

06/16/2022 1
Laguna 3rd 

DEO
LF 67.550 120 04/01/2022 07/29/2022 9.65 OG 0.382 0.200 0.150 0.030 0.042 0.050 85.40% - AHD

697
NEWBIG FOUR J 

CONSTRUCTION INC.
15104 L AAA LA GE

22DP0045 - Asset Preservation Program - 
Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved Roads - 
Tertiary Roads - Lipa City - Alaminos Rd - 

K0076+306 - K0077+600

Alaminos, 
Laguna

06/16/2022 1
Laguna 3rd 

DEO
LF 96.500 150 04/01/2022 08/28/2022 3.57 OG 0.400 0.270 0.150 0.030 0.047 0.050 94.70% - AHD
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698 529
NFH CONSTRUCTION & 

SUPPLY
16055 L AA LA GE

21FJ0031 - Replacement of Permanent 
Weak Bridges, Galutan Bridge 

(B0050MT) along Masbate-Cataingan-
Placer Road (K0075+860)

Cataingan, 
Masbate

06/29/2022 2
Masbate 3rd 

DEO
LF 34.421 224 10/04/2021 05/15/2022 0.07 C 0.472 0.188 0.300 96.00%

93.06%
Very Satisfactory

AHD

699
NFH CONSTRUCTION & 

SUPPLY
16055 L AA MA GE

Contract ID No. 22FE0028 - 002: Flood 
Management Program  - Construction/ 

Maintenance of Flood Mitigation 
Structures and Drainage Systems - 

Construction of Dike (Seawall) along the 
Shoreline, Brgy. San Cirilo

Pasacao, 
Camarines Sur

06/29/2022 1
Camarines Sur 

2nd DEO
LF 48.017 205 02/28/2022 09/20/2022 0.96 OG 0.387 0.274 0.150 0.030 0.047 0.033 92.10% - AHD

700
NFH CONSTRUCTION & 

SUPPLY
16055 L AA MA GE

Contract ID No. 22FD0011 - Construction 
of Revetment, Sta. 3+713 to Sta. 3+800

Barangay 
Malubago, 

Sipocot, 
Camarines Sur

06/28/2022 1
Camarines Sur 

1st DEO
LF 29.700 169 03/24/2022 09/08/2022 0.17 OG 0.355 0.278 0.150 0.030 0.056 0.050 91.90% - AHD

701 530
NIDA BUILDER'S & 

SUPPLIES
12326 L D SB GE

Contract ID No. 22FH0017 - Sustainable 
Infrastructure Projects Alleviating Gaps 
(SIPAG) = Flood Mitigation Structures 

Protecting Public Infrastructure/ 
Facilities = Construction of Breakwater 

Palnab

Virac, 
Catanduanes

07/01/2022 1
Catanduanes 

DEO
LF 28.517 216 03/02/2022 10/03/2022 8.30 OG 0.400 0.240 0.150 0.030 0.042 0.050 91.20% - AHD

702 531 NORTHERN BUILDERS 08789 L AAA LB GE
21O00012 - Network Development - 
Construction of Missing Links/New 

Roads-Laguna Lake Extension (Phase 1)
Taguig City 06/29/2022 1

NCR Regional 
Office

LF 111.901 448 07/20/2021 10/10/2022 28.29 OG 0.390 0.264 0.150 0.030 0.047 0.050 93.10% - AHD

703 NORTHERN BUILDERS 08789 L AAA LB GE

21O00013 - Network Development-
Construction of Missing Links/New 

Roads-Laguna Lake Highway Extension 
(Phase 2)

Taguig City 06/29/2022 1
NCR Regional 

Office
LF 112.392 545 08/12/2021 02/07/2023 55.37 OG 0.389 0.240 0.150 0.030 0.037 0.050 89.60% - AHD

704 NORTHERN BUILDERS 08789 L AAA LB GE

22CJ0058 - Asset Preservation Program 
Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved Roads 
Manila North Rd - K0155+876 - 

K0156+210, K0159+721 - K0160+565

Province of 
Tarlac

06/25/2022 1 Tarlac 1st DEO LF 50.263 201 03/23/2022 10/09/2022 67.40 OG 0.398 0.300 0.150 0.030 0.042 0.050 97.00% - AHD

705 NORTHERN BUILDERS 8789 L AAA LB GE

22C00028 - Convergence and Special 
Support Program (CSSP) - Sustainable 

Infrastracture Projects Alleviating Gaps 
(SIPAG) - Flood Mitigation Structures 

Protecting Public Infra/Facilities - 
Construction of Slope Protection 

Structures along Porac River

Brgy. Pio, 
Province of 
Pampanga

06/21/2022 1
Regional Office 

No. III
LF 241.250 360 03/07/2022 03/01/2023 29.04 OG 0.399 0.240 0.150 0.030 0.055 0.050 92.40% - AHD

706 532
NORTHERN COTABATO 
CONSTRUCTION AND 

SUPPLY
15515 L C SB GE

22MI0011 - Construction/ Improvement 
of Ranzo - Tacupan Road in Support to 
Palm Oil Mill Project (BOI Registered)

Carmen, 
Cotabato

07/07/2022 1
Cotabato 3rd 

DEO
LF 28.359 154 03/25/2022 08/25/2022 5.77 OG 0.385 0.249 0.150 0.030 0.042 0.050 90.60% - AHD

707 533
NRMM CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION

41172 L A MA GE

22KJ0042 - Construction of By-Pass and 
Diversion Roads Mt. Malindang Eco 
Tourism Bypass Highway, Bernad-

Penacio Section

Clarin, Misamis 
Occidental

06/22/2022 1
Misamis 

Occidental 2nd 
DEO

LF 46.559 220 02/18/2022 09/25/2022 4.46 OG 0.393 0.258 0.150 0.030 0.061 0.050 94.20% - AHD

708 534 NULAS BUILDERS 32172 L B SB GB

22CG0033 - Basic Infrastructure Program 
(BIP): Multi-Purpose Building/Facilities 
to Support Social Services-Construction 

of Multi-Purpose Building Including 
Related Ground Improvements, 
Macabebe National High School, 

Barangay San Roque

 Macabebe, 
Pampanga

06/20/2022 1
Pampanga 1st 

DEO
LF 23.250 180 02/21/2022 08/19/2022 4.60 OG 0.398 0.300 0.150 0.030 0.052 0.050 98.00% - AHD

709 535
NURBEN ENGINEERING 

AND BUILDING 
CONTRACTOR

32432 L A MA GE
22KB0005 - Road Widening along Don 
Carlos - Kadingilan Road - K1576+000 - 

K1577+831

Barangay Calao 
Calao, Don 

Carlos, Bukidnon
06/23/2022 1

Bukidnon 2nd 
DEO

LF 54.875 300 02/23/2022 12/19/2022 21.30 OG 0.399 0.248 0.150 0.030 0.037 0.033 89.70% - AHD

710 536
O. G. SANTOS 

CONSTRUCTION
2050 L A MA GE

21LF0090: Surigao del Sur Bdry.-Davao 
Oriental Coastal Road K1636+624-

K1636+671

Caraga, Davao 
Oriental

06/28/2022 2
Davao Oriental 

1st DEO
LF 33.316 241 08/16/2021 04/13/2022 0.00 C 0.442 0.134 0.300 87.60%

89.64%
Satisfactory

ONS

711 537

O. G. SANTOS 
CONSTRUCTION / ELLE-

BUILDERS AND 
CONSTRUCTION SUPPLY 

(Joint Venture)

JV-21-6506 L A MA GE

22LF0065: Construction of Flood 
Mitigation Structure along Caraga River 

(Pantuyan Section), Sta.0+000 to 
Sta.0+400

Caraga, Davao 
Oriental

06/28/2022 1
Davao Oriental 

1st DEO
LF 39.200 254 02/08/2022 10/19/2022 21.05 OG 0.394 0.240 0.150 0.030 0.047 0.050 91.10% - AHD
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712 538
OIC CONZTRUCT AND 

SUPPLY CORPORATION
23727 L A MA GE

22DC0063 - Convergence and Special 
Support Program, Sustainable 

Infrastructure Projects Alleviating Gaps 
(SIPAG), Access Roads and/or Bridges 
from the National Road/s Leading to 

Major/Strategic Public 
Buildings/Facilities, Construction of 

Malvar - Balete 

Malvar, 
Batangas

06/16/2022 1
Batangas 3rd 

DEO
LF 96.490 300 02/23/2022 12/19/2022 14.39 OG 0.390 0.254 0.150 0.030 0.065 0.050 93.90% - AHD

713 539

OMENGAN 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

5119 L AAA LA GE

22PB0008 - Convergence and Special 
Support Program - 

Construction/Improvement of Access 
Roads Leading to Trades, Industries and 

Economic Zones (Roads Leveraging 
Linkages for Industry and Trade 

Infrastructure Program - ROLL- IT), 
Maduang-Dagara-Maragat-Abr

Kabugao, 
Apayao

07/11/2022 1
Apayao 1st 

DEO
LF 65.522 221 03/11/2022 10/17/2022 11.68 OG 0.395 0.240 0.150 0.030 0.037 0.050 90.20% - AHD

714 540
OMICRON 

CONSTRUCTION
9575 L AAA MA GE

22CH0011 - Construction of Slope 
Protection along Patangle Creek, San 

Francisco-San Vicente Section

Lubao, 
Pampanga

06/21/2022 1
Pampanga 2nd 

DEO
LF 77.190 210 03/07/2022 10/02/2022 38.79 OG 0.393 0.241 0.150 0.030 0.047 0.050 91.10% - AHD

715 541 OMNICON BUILDERS 22816 L B MA GE
22OI0025 - Rehabilitation of Road at 

Fruto Santos Avenue

Barangay 
Manuyo 1, Las 

Piñas City, 
Metro Manila

07/14/2022 1
Las Piñas-

Muntinlupa 
DEO

LF 18.619 195 02/09/2022 08/22/2022 1.02 OG 0.387 0.268 0.150 0.030 0.042 0.050 92.70% - AHD

716 542

OMNICON BUILDERS / 
KLDS TRADING & 

CONSTRUCTION (Joint 
Venture)

JV-22-7151 L B B GE

22DQ0076 - Convergence and Special 
Support Program - Special Road Fund - 
Motor Vehicle User's Charge (MVUC) as 
per R.A.11239 - Preventive Maintenance 

along Juanito R. Remulla, Sr. Road - 
K0039+524 to K0044+271

Carmona, Silang 
and General 

Mariano Alvarez, 
Cavite

06/21/2022 1 Cavite 3rd DEO LF 135.099 225 04/05/2022 11/15/2022 39.38 OG 0.392 0.227 0.150 0.030 0.042 0.033 87.40% - AHD

717 543

ON POINT 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

38852 L B MA GE

22IL0024 - Construction/Maintenance of 
Flood Mitigation Structures and 

Drainage Systems, Construction of 
Amparo Flood Control

Macrohon, 
Southern Leyte

06/26/2022 1
Southern 
Leyte DEO

LF 49.000 240 02/10/2022 10/07/2022 20.53 OG 0.400 0.265 0.150 0.030 0.037 0.050 93.20% - AHD

718 544

ONE HUNDRED PERCENT 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

15199 L AAA LA GE

22EE0047: Road Widening- Coron- 
Busuanga Rd. K0042+000- K0042+1002, 

K0042+1028- K0043+710, K0043+726.60- 
K0043+889, K0044+180- K0044+450, 

K0044+475- K0044+778

Busuanga, 
Palawan

07/09/2022 1
Palawan 1st 

DEO
LF 86.381 262 02/24/2022 11/12/2022 63.60 OG 0.400 0.242 0.150 0.022 0.047 0.050 91.10% - AHD

719 545
ONE TERRA BUILDERS 
AND CONSTRUCTION 

SUPPLY
40848 L D SB GE

21GN0094 - Widening of Permanent 
Bridges - Bagonawa BRIDGE (B00347NR) 
along Jct. San Enrique - Pontevedra By-

Pass Road

San Enrique, 
Negros 

Occidental
07/02/2022 2

Negros 
Occidental 4th 

DEO
LF 14.850 199 06/07/2021 12/22/2021 -4.50 C 0.500 0.200 0.165 86.50%

82.42%
Satisfactory

DEL

720 546
ORANI CONSTRUCTION 

AND SUPPLY CORP.
5349 L B MA GE

22OI0030 - Construction of Flood Control 
Structure, Manarigo Creek

Las Piñas City, 
Metro Manila

07/14/2022 1
Las Piñas-

Muntinlupa 
DEO

LF 46.552 240 02/09/2022 10/06/2022 0.00 OG 0.383 0.240 0.150 0.030 0.042 0.050 89.50% - ONS

721
ORANI CONSTRUCTION 

AND SUPPLY CORP.
5349 L B MA GE

22CM0020 - Flood Management 
Program, Construction/Rehabilitation of 

Flood Mitigation Facilities within the 
Major River Basins and Principal Rivers, 

Rehabilitation of Pamatawan River, 
(Caballucan Section), Sta. 30+935 - Sta. 

31+419, Brgy. San Pablo

Castillejos, 
Zamabales

06/23/2022 1
Zambales 2nd 

DEO
LF 82.025 240 02/18/2022 10/15/2022 6.19 OG 0.390 0.240 0.150 0.030 0.035 0.050 89.50% - AHD

722
ORANI CONSTRUCTION 

AND SUPPLY CORP.
5349 L GE

22CM0019 - Flood Management 
Program, Construction/Rehabilitation of 
Flood Mitigation Facilities Within Major 

Rive Basins and Principal Rivers, 
Rehabilitation of Pamatawan River, 

(Alindayat Section), Sta. 22+374 - Sta. 
22+844, Brgy. San Agustin

Castillejos, 
Zambales

06/23/2022 1
Zambales 2nd 

DEO
LF 82.025 240 02/21/2022 10/18/2022 9.70 OG 0.347 0.240 0.150 0.030 0.030 0.033 83.00% - AHD

723
ORANI CONSTRUCTION 

AND SUPPLY CORP.
5349 L B MA GE

22CB0008 - Road Widening - Secondary 
Road - Roman Expressway - K0137+500-

K0138+100

Bataan, 2nd 
District

06/22/2022 1
Bataan 2nd 

DEO
LF 61.760 224 02/24/2022 10/05/2022 17.20 OG 0.399 0.241 0.150 0.030 0.042 0.050 91.20% - AHD

724 547
ORIENT STAR 

CONSTRUCTION, INC.
07183 L A MA GE

21EI0153 - Concreting of Road - Brgy. 
San Mariano - Brgy. San Vicente

Roxas, Oriental 
Mindoro

07/03/2022 1
Southern 

Mindoro DEO
LF 18.886 160 04/08/2022 09/14/2022 -0.27 OG 0.397 0.240 0.147 0.030 0.051 0.033 89.80% - DEL

725 548

ORIENT STAR 
CONSTRUCTION, INC. / 

MARC JILL 
CONSTRUCTION (Joint 

Venture)

JV-21-5366 L A MA GB
21EI0186 - Construction of Regional 

Evacuation Center at Barangay Malubay
Gloria, Oriental 

Mindoro
07/03/2022 1

Southern 
Mindoro DEO

LF 34.740 330 08/16/2021 07/11/2022 -4.16 OG 0.398 0.300 0.108 0.030 0.047 0.033 91.60% - DEL
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726 549
ORIENTAL SALES CENTER 

AND CONTRACTOR
33630 L B SB GE

21AJ0016 - 
Construction/Upgrading/Rehabilitation 
of Drainage on Secondary Roads along 

Calasiao Old Road, K0206+258 - 
K0207+267

Calasiao, 
Pangasinan

07/11/2022 2
Pangasinan 

4th DEO
LF 19.102 202 09/20/2021 03/10/2022 0.00 C 0.480 0.200 0.300 98.00%

94.28%
Very Satisfactory

ONS

727
ORIENTAL SALES CENTER 

AND CONTRACTOR
33630 L B MA GE

22AJ0001 - Road Widening - Secondary 
Roads along Camiling - Wawa - 

Bayambang - Malasiqui - Sta. Barbara Rd 
- K0188+298 - K0189+211

Malasiqui, 
Pangasinan

07/11/2022 1
Pangasinan 

4th DEO
LF 37.632 292 02/21/2022 12/09/2022 0.52 OG 0.391 0.288 0.150 0.022 0.060 0.033 94.40% - AHD

728 550
OSCORD BUILDERS 

CORPORATION
44137 L B MA GE

22OG0021 - Rehabilitation of Road at 
Kapiligan St., Barangay Doña

Imelda, Quezon 
City

06/30/2022 1
Quezon City 

2nd DEO
LF 18.813 190 02/09/2022 08/17/2022 1.23 OG 0.398 0.263 0.150 0.030 0.047 0.033 92.10% - AHD

729 551
P.B. OBIAL 

CONSTRUCTION
16784 L A MB GE

22HH0037- 001: Ensure Safe and 
Reliable National Road System- Bridge 

Program- Rehabilitation/Major Repair of 
Permanent Bridges- Viaduct Bridge 

(B00081CB) along Cebu South Coastal 
Road

Cebu City 06/22/2022 1 Cebu City DEO LF 96.500 311 02/22/2022 12/29/2022 47.51 OG 0.400 0.240 0.150 0.030 0.051 0.050 92.10% - AHD

730 552
PABLO S. LABASBAS 

CONSTRUCTION 
CORPORATION

6302 L A MA GE
22IB0013 - Construction of Flood Control 

along Brgy. Saurong
Oras, Eastern 

Samar
06/30/2022 1

Eastern Samar 
DEO

LF 49.000 213 04/05/2022 11/03/2022 13.22 OG 0.397 0.283 0.150 0.030 0.042 0.050 95.20% - AHD

731
PABLO S. LABASBAS 

CONSTRUCTION 
CORPORATION

6302 L A MA GE
22IB0010 - Construction of Flood Control 

Structures, Brgy Cadian
Oras, Eastern 

Samar
06/30/2022 1

Eastern Samar 
DEO

LF 49.000 213 02/13/2022 09/13/2022 0.03 OG 0.398 0.287 0.150 0.030 0.042 0.050 95.70% - AHD

732 553
PAGTAENGAN BUILDERS 

AND CONCRETE 
PRODUCTS

41648 L D SB GB

22AE0051 - Basic Infrastructure Program 
(BIP) - Rehabilitation of Multi-Purpose 
Building, CE Basic Education Building 

DMMMSU-MLUC, Barangay Catbangen

City of San 
Fernando, La 

Union
07/12/2022 1

La Union 1st 
DEO

LF 6.722 180 02/15/2022 08/13/2022 -1.33 OG 0.395 0.300 0.137 0.030 0.047 0.033 9420.00% - DEL

733 554
PALBIC CONSTRUCTION 

AND SUPPLY
42744 L A MA GE

22EF0049 - Construction/Improvement 
of Tagpinasao Road leading to Eco-

Tourism Site in Salogan

Brooke's Point, 
Palawan

07/08/2022 1
Palawan 2nd 

DEO
LF 19.016 154 02/21/2022 07/24/2022 2.87 OG 0.400 0.300 0.150 0.020 0.047 0.033 95.00% - AHD

734
PALBIC CONSTRUCTION 

AND SUPPLY
42744 L A MA GB

21EF0088 - Construction of Multi-
Purpose Building  (Mini 

Coliseum/Disaster Building)

Municipality of 
Bataraza, 
Palawan

07/08/2022 1
Palawan 2nd 

DEO
LF 12.248 210 12/15/2021 07/12/2022 -0.35 OG 0.400 0.276 0.146 0.030 0.037 0.033 92.20% - DEL

735 555
PALMARES GENERAL 

MERCHANDISE
24657 L B MA GE

22MG0027-Road Widening-Midsayap-
Marbel Road, K1779+988-K1781+393

South Cotabato 06/23/2022 1
South 

Cotabato 2nd 
DEO

LF 50.545 200 03/24/2022 10/09/2022 49.98 OG 0.385 0.283 0.150 0.030 0.042 0.050 94.00% - AHD

736 556 PANAAD CONSTRUCTION 37345 L D SB GE
22EE0050: Construction/Improvement of 

Access Road leading to Malampaya 
Sound Dolphin Watching Tour

Brgy. Old Guinlo, 
Taytay, Palawan

07/09/2022 1
Palawan 1st 

DEO
LF 9.795 120 03/20/2022 07/17/2022 -0.45 OG 0.398 0.241 0.145 0.022 0.033 0.033 87.20% - DEL

737 557
PANGASINAN NEW  
WILSON LUMBER & 

CONSTRUCTION SUPPLY
37228 L B SB GE

22AH0006 - Network Development - 
Road Widening along Pangasinan - 

Zambales Rd - K0348+200 - K0349+000
Pangasinan 07/08/2022 1

Pangasinan 
2nd DEO

LF 9.799 151 02/22/2022 06/22/2022 2.68 OG 0.368 0.300 0.150 0.030 0.045 0.050 94.30% - AHD

738 558 PATRILA BUILDERS, INC. 26628 L A MA GE

22GH0027 - Construction of Road Slope 
Protection Structure - along Iloilo East 

Coast Capiz Rd (S00228PN) - K0238+420 - 
K0238+580

Barotac Viejo, 
Iloilo

06/30/2022 1 Iloilo 3rd DEO LF 38.024 174 03/25/2022 09/14/2022 32.52 OG 0.383 0.273 0.150 0.030 0.050 0.050 93.60% - AHD

739 PATRILA BUILDERS, INC. 26628 L A MB GE

21GF0076 - Rehabilitation/ 
Reconsruction/ Upgrading of Damaged 
Paved Roads - Miagao - Igbaras Road - 
K0038+685 - K0039+000, K0043+394 - 
K0044+000, K0045+000 - K0045+200

Miagao - 
Igbaras, Iloilo

06/29/2022 2 Iloilo 1st DEO LF 29.099 202 09/16/2021 05/18/2022 -1.23 C 0.479 0.149 0.263 89.10%
86.40%

Satisfactory DEL

740 PATRILA BUILDERS, INC. 26628 L A MA GE
22GI0057 - Construction of Access Road 

from Junction National Road to Brgy. 
Camandag Road Section

Leon, Iloilo 06/29/2022 1 Iloilo 4th DEO LF 49.000 180 04/01/2022 09/27/2022 1.55 OG 0.398 0.240 0.150 0.030 0.030 0.033 88.10% - AHD

741 559
PERSAN CONSTRUCTION, 

INC.
02852 L AAA LB GE

22OD0044 - Construction of Flood 
Control Wall along the Banks of Creeks, 

Brgy. 173, (Phase 2)
Caloocan City 07/15/2022 1

Metro Manila 
3rd DEO

LF 43.645 330 02/08/2022 01/03/2023 32.62 OG 0.400 0.262 0.150 0.030 0.037 0.050 92.90% - AHD

742 560 PETER G. CHUA BUILDERS 25367 L B MB GE
21O00124 - Upgrading of Maypajo 

Pumping Station
Caloocan City 07/12/2022 1

UPMO Flood 
Control 

Management 
Cluster

LF 93.043 300 01/11/2022 11/06/2022 15.24 OG 0.399 0.262 0.150 0.030 0.037 0.050 92.80% - Very Satisfactory

743 561 PHESCO, INCORPORATED 00145 L AAA LB GE

22PA0030-Sustainable Infrastructure 
Project Alleviating GAPS (SIPAG)-Flood 
Mitigation Structure Protecting Public 

Infrastructure/Facilities, Construction of 
Patoc Flood Control

Bucay, Abra 07/04/2022 1 Abra DEO LF 91.675 232 03/24/2022 11/10/2022 18.41 OG 0.358 0.238 0.150 0.030 0.025 0.050 85.10% - AHD
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744 PHESCO, INCORPORATED 145 L AAA LB GE

22BK0087 - Bridge Program - 
Construction of New Bridges - Arfel Br. 
Along Echague - Jones - Maddela Road 

(Villa Norte - Panang Section)

Maddela, 
Quirino

07/03/2022 1 Quirino DEO LF 47.481 328 04/01/2022 02/22/2023 15.88 OG 0.395 0.283 0.150 0.030 0.040 0.033 93.10% - AHD

745 PHESCO, INCORPORATED 00145 L AAA LB GE

22DK0065 - Organizational Outcome 2: 
Protect Lives and Properties Againts 
Major Floods - Flood Management 

Program - Construction/Rehabilitation of 
Flood Mitgation Facilities within Major 

River Basins and Principal Rivers - 
Construction of Flood Control Structure 

along Agos River (Package Q)

Infanta, Quezon 06/18/2022 1
Quezon 1st 

DEO
LF 92.158 262 03/28/2022 12/14/2022 19.18 OG 0.381 0.297 0.150 0.030 0.038 0.050 94.60% - AHD

746 PHESCO, INCORPORATED 00145 L AAA LB GE
22LB0277 - Construction of Road Slope 

Protection Structures Davao City Div Rd - 
K1510+414 - K1510+500

Davao City 07/07/2022 1
Davao City 1st 

DEO
LF 93.605 301 04/13/2022 02/07/2023 69.02 OG 0.372 0.300 0.150 0.030 0.037 0.050 93.90% - AHD

747 562

PHESCO, INCORPORATED/ 
SILVERWOLVES 
CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-21-4674 L AAA LB GE

*21P00043- Organizationa Outcome 1: 
Ensure Safe andd reliable National Road 

System- Asset Preservation Program- 
Preventive Maintenance- Secondary 
Roads Benguet- Nueva Vizcaya Road, 

K0254+(-372) to K0281+800

Benguet 05/11/2022 2
CAR Regional 

Office
LF 289.500 270 04/16/2021 06/12/2022 8.64 C 0.488 0.175 0.300 96.30%

92.04%
Very Satisfactory

AHD

748

PHESCO, INCORPORATED/ 
SILVERWOLVES 
CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-21-4993 L AAA LB GE

*21P00081- Organizationa Outcome 1: 
Ensure Safe andd reliable National Road 

System- Asset Preservation Program- 
Rehabilitatio/Reconstruction of Roads 

with Slips, Slope Collapse, and Landslide- 
Tertiary Roads- Gov. Bado Dangwa 

National Rd A. K0342+770- K0342+857, 
K0343+107- K0343+215, K0347+055- 

K0347+150 B. K0341+104- K0341+314, 
K0341+798- K0341+910, C. K0337+621- 

K0337+706, K0337+909- K0336+995

Bakun, Benguet 05/10/2022 2
CAR Regional 

Office
LF 492.150 300 01/07/2022 11/02/2022 53.19 C 0.456 0.200 0.300 95.60%

91.70%
Very Satisfactory

AHD

749

PHESCO, INCORPORATED/ 
SILVERWOLVES 
CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-21-4674 L AAA LB GE

*21P00043- Organizationa Outcome 1: 
Ensure Safe andd reliable National Road 

System- Asset Preservation Program- 
Preventive Maintenance- Secondary 
Roads Benguet- Nueva Vizcaya Road, 

K0254+(-372) to K0281+800

Benguet 04/20/2022 1
CAR Regional 

Office
LF 289.500 270 04/16/2021 06/12/2022 12.40 OG 0.389 0.262 0.150 0.030 0.028 0.033 89.20% - AHD

750 563
PHILIPPIANS CDO 
CONSTRUCTION 
CORPORATION

46024 L B SB GE
22KB0074 - Construction of Revetment, 
Downstream and Upstream of Musuan 

Bridge along Taganibong Creek

Musuan Bridge - 
Sitio Musuan, 

Dologon, 
Maramag, 
Bukidnon

06/23/2022 1
Bukidnon 2nd 

DEO
LF 22.308 270 02/10/2022 11/06/2022 22.22 OG 0.391 0.240 0.150 0.030 0.042 0.050 90.30% - AHD

751 564
PHILIPPINE CHEMSTEEL 

INDUSTRIES, INC.
16965 L A MB GE

22OF0028 - Preventive Maintenance 
(Asphalt Overlay) along Tandang Sora 
Ave. (Visayas Avenue to Congressional 

Ave. Extension)

Quezon City 06/28/2022 1
Quezon City 

1st DEO
LF 47.529 150 02/07/2022 07/06/2022 3.06 OG 0.400 0.240 0.150 0.030 0.042 0.050 91.20% - AHD

752
PHILIPPINE CHEMSTEEL 

INDUSTRIES, INC.
16965 L A MB GE

22OC0139 - Asset Preservation Program - 
Rehabilitation/ Reconstruction/ 

Upgrading of  Damaged  Paved Roads - 
Primary Roads - Parañaque Sucat Rd. - 
K0018+133 - K0018+536, K0018+639 - 
K0018+949, K0017+073 - K0017+230

Parañaque City, 
Metro Manila

07/13/2022 1
Metro Manila 

2nd DEO
LF 39.200 120 03/22/2022 07/19/2022 3.13 OG 0.387 0.200 0.150 0.030 0.028 0.050 84.50% - AHD

753
PHILIPPINE CHEMSTEEL 

INDUSTRIES, INC.
16965 L A MB GE

22OC0138 - Asset Preservation Program - 
Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved Roads - 
Primary Roads - Parañauqe sucat Rd. - 

K0018+000 - K0019+133

Parañaque City, 
Manila

07/13/2022 1
Metro Manila 

2nd DEO
LF 39.200 135 03/24/2022 08/05/2022 9.77 OG 0.397 0.215 0.150 0.030 0.028 0.050 87.00% - AHD

754 565

PHILIPPINE CHEMSTEEL 
INDUSTRIES, INC. / 
EOSHMA GENERAL 

CONSTRUCTION AND 
SUPPLIES CORPORATION 

(Joint Venture)

JV-21-6658 L A MB GE

22PK0021: Convergence and Special 
Support Program: Special Road Fund- 

Motor Vehicle Users Charge (MVUC)  as 
per R.A 11239, Installation/ Construction 
of Road Safety Devices (Solar Studs and 

Solar Led Lights) along Mt. Province 
Bdry.- Calanan- Pinukpuk-Abb

Tinglayan, 
Lubuagan, Pasil 
& Tabuk City, 

Kalinga

07/10/2022 1
Upper Kalinga 

DEO
LF 91.714 165 04/13/2022 09/24/2022 7.77 OG 0.400 0.240 0.150 0.030 0.051 0.050 92.10% - AHD
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755 566

PHILIPPINE CHEMSTEEL 
INDUSTRIES, INC. / S-ANG 

CONSTRUCTION & 
GENERAL TRADING, INC. 

(Joint Venture)

JV-21-6544 L GE

22C00029 - Convergence and Special 
Support Program - Special Road Fund - 
Motor Vehicle User's Charge (MVUC) as 

per R.A. 11239 -Installation of Road 
Safety Devices and Pavement Markings 

along Various Roads within the 1st 
District of Pampanga

Province of 
Pampanga

06/24/2022 1
Regional Office 

No. III
LF 122.656 240 03/07/2022 11/01/2022 2.43 OG 0.400 0.240 0.150 0.030 0.025 0.050 89.50% - AHD

756 567
PHILWORKS 

CONSTRUCTION & SUPPLY
32103 L AAA LB GE

Contract ID No. 22FF0043 - 002: 
Construction/ Rehabilitation/ 

Improvement of Flood Mitigation 
Structure, Peñafrancia Creek, Brgy. Del 

Rosario, Naga City (left side)

Naga City, 
Camarines Sur

06/29/2022 1
Camarines Sur 

3rd DEO
LF 76.604 198 04/04/2022 10/18/2022 55.47 OG 0.360 0.300 0.150 0.030 0.056 0.050 94.60% - AHD

757 568

PLD CONSTRUCTION AND 
DEVELOPMENT INC. / 

GOLDEN CONSTRUCTION 
AND SUPPLY (Joint 

Venture)

JV-21-6168 L AAA MB GE

22HN0047- OO1: Ensure Safe and 
Reliable National Road System- Network 
Development Program- Road Widening - 

Secondary Roads- Mactan 
Circumferential Rd- K0014+920- 

K0015+998, K0016+411 - K0017+308

Lapu-Lapu City, 
Cebu

06/24/2022 1 Cebu 6th DEO LF 68.399 142 03/31/2021 08/19/2021 -7.14 OG 0.390 0.300 0.079 0.020 0.042 0.033 86.40% - DEL

758 569

PLERM CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION / ARCONIC 
INC. (Joint Venture)

JV-21-5682 L AAA LA GE

22E00006 - Widening of Permanent 
Bridges - Lumintao Bridge (B00084MR) 

Along Mindoro West Coastal Road 
(Phase II), Sta. 263+758.72 - Sta. 

264+095.95

Occidental 
Mindoro

07/03/2022 1
Regional Office 

No. IV-B
LF 163.626 360 02/23/2022 02/17/2023 6.07 OG 0.383 0.300 0.150 0.030 0.056 0.050 96.90% - AHD

759 570

POLYMER-VIC 
CONSTRUCTION / BPQ 
CONSTRUCTION AND 

TRADING (Joint Venture)

JV-22-6837 L B MA GE
22CB0051 - Construction of Road, 

Barangay Daan Pare
Orion, Bataan 06/22/2022 1

Bataan 2nd 
DEO

LF 47.506 240 03/18/2022 11/12/2022 6.33 OG 0.397 0.266 0.150 0.030 0.047 0.033 92.30% - AHD

760 571
POWER FRAME 

CONSTRUCTION & 
DEVELOPMENT CORP.

39837 L D SB GE

22HE0059 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System - Assest Preservation - 
Preventive Maintenance - Promary 

Roads - Naga Uling Road - K0022+(-160) - 
K0022+(-020), K0030+000 - 

K0030+569.50, K0027+000 - K0027+415

Naga City, Cebu 06/23/2022 1 Cebu 2nd DEO LF 29.370 107 04/13/2022 07/28/2022 1.86 OG 0.393 0.240 0.150 0.030 0.051 0.050 91.40% - AHD

761 572
POWER K CONSTRUCTION 

SUPPLY AND SERVICES
31574 L B MA GE

22DD0071 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System, Asset Preservation Program, 
Construction / Upgrading / 

Rehabilitation of Drainage along 
National Roads - Primary Roads, Manila - 
Batangas Road - K0079+396 - K0080+630

Lipa City, 
Batangas

06/16/2022 1
Batangas 4th 

DEO
LF 86.850 270 02/11/2022 11/07/2022 1.98 OG 0.398 0.250 0.150 0.030 0.061 0.033 92.20% - AHD

762 573
PRIME MASTER CONST. 

AND DEV'T. CORP.
43456 L C SB GE

22PB0005 - Flood Management Program 
- Construction / Maintenance of Flood 

Mitigation Structures and Drainage 
Systems - Construction of Barren River 

(Upstream) Flood Control Structure, Sta. 
39+693 - Sta. 39+993 (L/S), Brgy. Ili

Conner, Apayao 07/11/2022 1
Apayao 1st 

DEO
LF 22.928 267 02/09/2022 11/02/2022 6.59 OG 0.394 0.239 0.150 0.030 0.035 0.033 88.10% - AHD

763 574
PRIME PAVE 

CONSTRUCTION AND 
ASPHALT CORPORATION

36597 L B MA GE
22CH0007 - Lubao Div Rd - K0084+113-

K0085+000
Lubao, 

Pampanga
06/21/2022 1

Pampanga 2nd 
DEO

LF 13.661 60 02/21/2022 04/21/2022 45.00 C 0.499 0.133 0.300 93.20%
93.20%

Very Satisfactory
AHD

764 575
PRIMECON BUILDERS, 

INC.
42871 L B MA GE

22LB0170 - Construction of Road, Fatima 
Proper to Purok Lower Latungan, 

Fatima, Paquibato District
Davao City 07/08/2022 1

Davao City 1st 
DEO

LF 9.800 108 03/27/2022 07/12/2022 -0.82 OG 0.387 0.300 0.142 0.030 0.037 0.033 92.90% - DEL

765 576
PROTECH CONSTRUCTION 

& DEVELOPMENT 
CORPORATION

15408 L AAA MA GE
22OI0035 - Rehabilitation of Road 

including Drainage

Brgy. Caa, Las 
Piñas City, 

Metro Manila
07/14/2022 1

Las Piñas-
Muntinlupa 

DEO
LF 18.600 150 02/09/2022 07/08/2022 6.31 OG 0.395 0.262 0.150 0.030 0.042 0.050 92.90% - AHD

766 577
PYRAMID CONSOLIDATED 

BUILDERS & GEN. 
MERCHANDISE

15599 L A MB GE
21J00036 - Road Widening - Primary 

Roads - Pagadian City - Zamboanga City 
Road, K1703+000 to K1705+000

Zamboanga del 
Sur

07/08/2022 2
Regional Office 

No. IX
LF 94.541 646 02/22/2021 11/29/2022 21.71 OG 0.394 0.241 0.150 0.030 0.047 0.033 89.50% - AHD

767 578
PYRAMID CONSOLIDATED 

BUILDERS AND GEN. 
MDSE.

15599 L A MB GE
22JG0013 - Road Widening - Primary 

Roads along Pagadian City - Zamboanga 
City Rd. - K1708+660 - K1710+000

Kumalarang, 
Zamboanga del 

Sur
07/09/2022 1

Zamboanga 
del Sur 2nd 

DEO
LF 31.047 206 02/28/2022 09/21/2022 7.95 OG 0.380 0.269 0.150 0.030 0.051 0.050 93.00% - AHD
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768
PYRAMID CONSOLIDATED 

BUILDERS AND GEN. 
MDSE.

15599 L A MB GE
22JG0048 - Construction of By-Pass and 

Diversion Roads along NRJ Bogayo - 
Kitaan Dagat  Suminalom Road

Kumalarang , 
Zamboanga del 

Sur
07/09/2022 1

Zamboanga 
del Sur 2nd 

DEO
LF 30.419 155 03/31/2022 09/01/2022 -3.67 OG 0.393 0.269 0.113 0.030 0.051 0.033 88.90% - DEL

769
PYRAMID CONSOLIDATED 
BUILDERS AND GENERAL 

MERCHANDISES
15599 L A MA GE

22KB0029 - Construction of Revetment, 
Downstream and Upstream of Maramag 

Bridge along Maramag River

Brgy. Base 
Camp, 

Maramag, 
Bukidnon

06/23/2022 1
Bukidnon 2nd 

DEO
LF 37.240 300 02/07/2022 12/03/2022 10.08 OG 0.400 0.185 0.150 0.030 0.047 0.050 86.20% - AHD

770
PYRAMID CONSOLIDATED 
BUILDERS AND GENERAL 

MERCHANDISES
15599 L A MA GE

22KC0029 - Construction of Flood 
Control Structure along Kalilangan 

Lampanusan Road (Upstream & 
Downstream) of Malatipay Bridge with 

Slope Protection Sta. 0+000.00 - Sta. 
0+400.00

Kalilangan, 
Bukidnon

06/24/2022 1
Bukidnon 3rd 

DEO
LF 47.530 262 03/15/2022 12/01/2022 3.64 OG 0.395 0.240 0.150 0.030 0.028 0.050 89.30% - AHD

771 579
QUIRANTE 

CONSTRUCTION 
CORPORATION

32827 L A MB GE

22HE0067- Convergence and Special 
Support Program - Basic Infrastructure 

Program (BIP) - Flood Mitigation 
Structures Protecting Public 

Infrastructure / Facilities - Construction 
of Seawall, Barangay Cansojong

Talisay City, 
Cebu

06/23/2022 1 Cebu 2nd DEO LF 9.880 140 04/13/2022 08/30/2022 -7.49 OG 0.393 0.280 0.075 0.030 0.047 0.033 85.80% - DEL

772
QUIRANTE 

CONSTRUCTION 
CORPORATION

32827 L A MA GE

22HN0002- CSSP- 
Construction/Improvement of Access 
Roads Leading to Declared Tourism 

Destinations (Tourism Road 
Destinations) (Tourism Road 

Infrastructure Program- TRIP)- Pilopog-
Gabi Coastal Road (Rock Causeway) 

Leading to Hotel and Resort (Package I)

Cordova, Cebu 06/24/2022 1 Cebu 6th DEO LF 96.500 213 02/24/2021 09/24/2021 10.28 OG 0.390 0.227 0.150 0.030 0.042 0.050 88.90% - AHD

773 580 R N V CONSTRUCTION 12570 L B MA GE
22EB0007 - Road Widening along 

Mindoro West Coastal Rd - K0301+165 - 
K0302+648

Sablayan, 
Occidental 
Mindoro

06/30/2022 1
Mindoro 

Occidental 
DEO

LF 31.363 169 02/28/2022 08/15/2022 -2.42 OG 0.396 0.240 0.126 0.030 0.056 0.033 88.10% - DEL

774 581
R. DE MESA 

CONSTRUCTION
18770 L B SB GE

22KD0015 - Construction of Drainage 
Structure along Butuan City - Cagayan de 
Oro City - Iligan City Road K1427+405 to 
K1428+362, K1428+413.35 to K1428+478

Cagayan de Oro 
City

06/20/2022 1
Cagayan de 
Oro City 2nd 

DEO
LF 11.314 212 02/28/2022 09/27/2022 -1.09 OG 0.369 0.240 0.139 0.030 0.037 0.017 83.20% - DEL

775 582
R. M. VITUG 

CONSTRUCTION
9227 L B MA GE

22CH0070 - Construction of Slope 
Protection along Caulaman River 

Carmencita Section

Floridablanca, 
Pampanga

06/21/2022 1
Pampanga 2nd 

DEO
LF 19.795 150 04/13/2022 09/09/2022 42.93 OG 0.385 0.240 0.150 0.030 0.045 0.050 90.00% - AHD

776
R. M. VITUG 

CONSTRUCTION
9227 L A MA GE

22CH0043 - Construction of Slope 
Protection along Caulaman River, Sto. 

Rosario Section

Floridablanca, 
Pampanga

06/21/2022 1
Pampanga 2nd 

DEO
LF 48.847 180 04/13/2022 10/09/2022 -1.55 OG 0.391 0.240 0.134 0.030 0.042 0.033 87.00% - DEL

777 583 R. YAO CONSTRUCTION 45657 L C SB GE
22IM0034- 

Construction/Upgrading/Rehabilitation 
of Drainage along National Roads

San Jose 
Candahug Road 
K0913+(-926)- 
K0913+(-522)

07/04/2022 1
Tacloban City 

DEO
LF 14.549 178 03/24/2022 09/17/2022 1.93 OG 0.400 0.240 0.150 0.022 0.042 0.033 88.70% - AHD

778 584
R.A. MENDIOLA 

CONSTRUCTION & 
DEVELOPER

33651 L B MA GE

21DL0019 - Convergence and Special 
Support Program, Construction/ 

Improvement of Various Infrastructures 
in Support of National Security (Tatag ng 
Imprastraktura Para Sa Kapayapaan At 
Seguridad Program - TIKAS) 2. Access 
Road Leading to Military Camp (201st 

Infantry Kabalikat Brigade)

Brgy. Rizal Ilaya, 
Calauag, Quezon

06/20/2022 2
Quezon 4th 

DEO
LF 49.000 225 02/11/2021 09/28/2021 0.00 C 0.491 0.157 0.300 94.80%

90.96%
Very Satisfactory

ONS

779 585

R.A. MENDIOLA 
CONSTRUCTION & 

DEVELOPER / TAN TAY 
LIM BUILDERS AND 

GENERAL CONTRATOR 
(Joint Venture)

JV-21-4361 L B MA GE

21DK0050 - Construction of Bypass and 
Diversion Roads, Pagbilao - Tayabas - 

Lucban Diversion Road (Tayabas Side), 
Package A

Tayabas, Quezon 06/18/2022 1
Quezon 1st 

DEO
LF 57.900 293 09/29/2021 07/18/2022 -6.34 OG 0.398 0.281 0.087 0.030 0.056 0.017 86.90% - DEL

780 586
R.A. PAHATI CONST. & 

SUPPLY, INC.
35843 L AAA MB GE

22CF0062 - Asset Preservation Program - 
Construction / Upgrading / 

Rehabilitation of Drainage along 
National Roads - Tertiary Roads - 

Cabanatuan City Circumferential Rd - 
K0113+(-166)-K0113+172, K0113+187-

K0113+364, K0114+361-K0115+541

Cabanatuan City, 
Nueva Ecija

06/23/2022 1
Nueva Ecija 

2nd DEO
LF 61.300 270 02/27/2022 11/23/2022 41.27 OG 0.385 0.300 0.150 0.030 0.028 0.050 94.30% - AHD

781
R.A. PAHATI CONST. & 

SUPPLY, INC.
35843 L AAA LB GE

21LA0172 – Road Widening along 
Surigao-Davao Coastal Rd (S01376MN)

Maco, Davao de 
Oro

06/27/2022 2
Davao de Oro 

DEO
LF 44.000 177 07/29/2021 01/21/2022 0.44 OG 0.388 0.240 0.150 0.030 0.048 0.033 88.90% - AHD
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782 587
R.A.G. CORONA 

CONSTRUCTION AND 
AGGREGATES SUPPLY

39473 L B MA GE
22GM0078 - Construction of Concrete 
Road - Concreting of Roads, Barangay 

Balicotoc

Ilog, Negros 
Occidental

07/01/2022 2
Negros 

Occidental 3rd 
DEO

LF 9.900 103 01/20/2022 05/02/2022 0.00 C 0.471 0.133 0.300 90.40%
86.92%

Satisfactory
ONS

783
R.A.G. CORONA 

CONSTRUCTION AND 
AGGREGATES SUPPLY

39473 L B MA GE

22GK0132 - Construction of Flood 
Mitigtion Structure - Construction of 

Flood Control Structure of Sicaba River 
(Right Side - Downstream) along Bacolod 

North Rd.

Cadiz City, 
Negros 

Occidental
06/30/2022 1

Negros 
Occidental 1st 

DEO
LF 39.089 204 03/30/2022 10/19/2022 0.06 OG 0.360 0.240 0.150 0.030 0.047 0.050 87.70% - AHD

784 588 R.C. MELGAZO BUILDERS 35652 L C SB GB
21LD0066 - Construction of Multi-
Purpose Building (Bansalan Sports 

Center)

Bansalan, Davao 
del Sur

07/09/2022 1
Davao del Sur 

DEO
LF 19.602 210 03/24/2022 10/19/2022 22.87 OG 0.399 0.289 0.150 0.030 0.033 0.050 95.10% - AHD

785 589
R.D. MANDANAS 
CONSTRUCTION

32114 L B MA GE

21BA0056 - Rehabilitation/ 
Reconstruction of Roads With Slips, 

Slope Collapse, and Landslide; Basco - 
Mahatao - Ivana - Uyugan - Imnajbu 

Road (S00016BN); K0000+790 - 
K0000+850, K0000+912 - K0000+946

Basco, Batanes 06/08/2022 1 Batanes DEO LF 18.092 212 08/04/2021 03/03/2022 0.00 C 0.483 0.145 0.300 92.80%
92.80%

Very Satisfactory
ONS

786
R.D. MANDANAS 
CONSTRUCTION

32114 L B MA GE

21BA0004 - Construction of Missing 
Links/New Roads; San Vicente- Savidug-
Chavayan-Sumnanga-Nakanmuan Road 

Package 2

Brgy. Sumnanga, 
Sabtang, 
Batanes

06/11/2022 1 Batanes DEO LF 18.951 365 03/16/2021 03/15/2022 -2.26 C 0.472 0.200 0.300 97.20%
97.20%

Outstanding
DEL

787
R.D. MANDANAS 
CONSTRUCTION

32114 L B MA GE

22NI0047 - Off-Carriageway 
Improvement - Secondary Roads - 

Surigao - Davao Coastal Rd, K1460+814 
to K1462+792

Poblacion, Bislig 
City, Surigao del 

Sur
06/23/2022 1

Surigao del Sur 
2nd DEO

LF 24.479 162 02/23/2022 08/03/2022 -5.41 OG 0.394 0.279 0.096 0.030 0.056 0.033 88.80% - DEL

788 590
R.D. TALENS 

CONSTRUCTION AND 
TRADING

36817 L AAA MB GE

22CF0104 - Construction/Rehabilitation 
of Flood Mitigation Facilities Within 
Major River Basins - Construction of 

Flood Control Mitigation Structure along 
Pampanga River, Barangay Magsalisi

 Jaen, Nueva 
Ecija

06/23/2022 1
Nueva Ecija 

2nd DEO
LF 56.638 264 04/07/2022 12/26/2022 14.34 OG 0.397 0.300 0.150 0.030 0.037 0.033 94.70% - AHD

789 591

R.D. TALENS 
CONSTRUCTION AND 

TRADING / I.F. CLEMENTE 
CONSTRUCTION 

CORPORATION (Joint 
Venture)

JV-21-5712 L AAA MB GE

22OI0019 - Construction/ Upgrading/ 
Rehabilitation of Drainage along 

National Roads - Secondary Roads: PPTA 
Rd - K0026+415 - K0026+093

Muntinlupa City, 
Metro Manila

07/14/2022 1
Las Piñas-

Muntinlupa 
DEO

LF 46.500 267 04/07/2022 12/29/2022 1.24 OG 0.398 0.240 0.150 0.030 0.040 0.050 90.80% - AHD

790 592
R.L. PACANA'S 

CONSTRUCTION & 
DEVELOPMENT

26187 L C SB GE
21BA0045 - Reconstruction of Chajajas 

Flood Control, Brgy. Chanarian
Basco, Batanes 06/08/2022 1 Batanes DEO LF 14.688 329 02/24/2021 01/18/2022 -2.26 C 0.482 0.200 0.232 91.40%

91.40%
Very Satisfactory

DEL

791 593
R.M. BILOG 

CONSTRUCTION AND 
ENGINEERING SERVICES

40810 L D SB GE
22PD0016-Construction of By-Pass and 

Diversion Roads - Marcos Hi-way to 
Kennon Rd. Diversion Road

Baguio City 06/29/2022 1
Baguio City 

DEO
LF 11.149 245 02/11/2022 10/13/2022 27.83 OG 0.387 0.252 0.150 0.030 0.037 0.033 88.90% - AHD

792 594
R.O. BUILDERS & 
DEVELOPMENT 
CORPORATION

22393 L A MA GE
22BJ0039 - Network Development-

Construction of By-Pass and Diversion 
Roads, Dupax del Sur Bypass Road

Dupax del Sur, 
Nueva Vizcaya

06/30/2022 1
Nueva Vizcaya 

2nd DEO
LF 49.085 290 02/17/2022 12/03/2022 17.86 OG 0.350 0.300 0.150 0.018 0.051 0.050 91.90% - AHD

793 595
R.R. RICAFORT 

CONSTRUCTION AND 
SUPPLIES

14402 L AA MB GE

22CJ0100 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) 

Interjurisdictional Roads and/or Bridges 
(or, Roads that Traverse Multiple LGU 
Jurisdictions) Construction of Tarlac 

River Right Dike Diversion Road

Tarlac 06/25/2022 1 Tarlac 1st DEO LF 94.568 193 03/31/2022 10/09/2022 3.76 OG 0.400 0.300 0.150 0.030 0.037 0.050 96.70% - AHD

794 596

R.R. SEISMUNDO 
CONSTRUCTION & SUPPLY 

/ LYD CONSTRUCTION 
(Joint Venture)

JV-21-6281 L A MA GE
22KL0050 - Construction of Flood Control 

Structure, Igpit River (Package 2)
Opol, Misamis 

Oriental
06/20/2022 1

Misamis 
Oriental 2nd 

DEO
LF 51.548 229 03/11/2022 10/25/2022 20.32 OG 0.391 0.255 0.150 0.030 0.042 0.050 91.80% - AHD

795 597

R.S. SEPIAN 
CONSTRUCTION & 

TRUCKING / BAKUN 
CONSTRUCTION (Joint 

Venture)

JV-21-6597 L A MB GE

22P00042-Convergence and Special 
Support Program: Basic Infrastructure 

Program (BIP)-Access Roads and/or 
Bridges from the National Roads 

Connecting to Indigeneous Peoples (IP) 
Communities-Construction of Sinacbat-

Alilem Road

Bakun, Benguet 07/03/2022 1
CAR Regional 

Office
LF 197.895 330 03/24/2022 02/16/2023 4.35 OG 0.400 0.300 0.150 0.030 0.042 0.050 97.20% - AHD
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796

R.S. SEPIAN 
CONSTRUCTION & 

TRUCKING / BAKUN 
CONSTRUCTION (Joint 

Venture)

JV-21-6597 L A MB GE

22P00027-Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System-Asset Preservation Program-
Rehabilitation/Reconstruction of Roads 
with Slips, Slope Collapse and Landslide-

Tertiary Roads-Gov. Bado Dangwa 
National Road, K0339+323-K0339+548

Bakun, Benguet 07/03/2022 1
CAR Regional 

Office
LF 144.650 240 04/05/2022 11/30/2022 63.35 OG 0.383 0.240 0.150 0.030 0.037 0.050 89.00% - AHD

797 598

R.S. SEPIAN 
CONSTRUCTION & 

TRUCKING / M.P. Taberao 
Construction Services and 
Supplies (Joint Venture)

JV-21-5243 L A MB GE

21PE0049-Construction of Road Slope 
Protection Structure-Cong. Andres Acop 
Cosalan Road- K0318+428-K0318+463, 

K0318+930-K0318+948,K0323+112-
K0323+134, K0323+840-K0+866, 

K0331+1260-K0331+1292, K0331+1381-
K0331+1398, K0331+1617-K0331+1668, 

K0333+140-K0333+1

Kabayan, 
Benguet

07/05/2022 2
Benguet 1st 

DEO
LF 68.196 245 07/21/2021 03/22/2022 -3.54 C 0.493 0.201 0.194 87.60%

87.06%
Satisfactory

DEL

798 599

R.S. SEPIAN 
CONSTRUCTION & 

TRUCKING/4RMCONSTRU
CTION & SUPPLY (Joint 

Venture)

JV-21-5259 L A MA GE

*21P00050- 
Construction/Repair/Rehabilitation/Imp

rovement of Various Infrastructure 
Including Local Projects- Flood Control 

and Drainage- Flood Control 
Structure/Facilities- Construction of 

Naguey Flood Control

Atok, Benguet 04/20/2022 1
CAR Regional 

Office
LF 96.500 240 01/07/2022 09/03/2022 31.75 OG 0.392 0.244 0.150 0.030 0.042 0.050 90.80% - AHD

799 600 R.T.Y.  CONSTRUCTION 10341 L A MB GE

22EA0209: Network Development: 
Construction of Missing Link/ New 

Roads, Dr. Damian Reyes Memorial 
Road, (Phase 3)

Boac, 
Marinduque

07/12/2022 1
Marinduque 

DEO
LF 93.599 300 03/30/2022 01/23/2023 16.38 OG 0.400 0.240 0.150 0.022 0.051 0.050 91.30% - AHD

800 601

R.T.Y.  CONSTRUCTION / 
ADAD ENGINEERING 

SERVICES & SUPPLY (Joint 
Venture)

JV-21-5979 L A MA GE

22DM0040 - Asset Preservation - 
Rehabilitation/Reconstruction of Roads 

with Slips, Slope Collapse and Landslide - 
Secondary Roads - Gumaca - Pitogo -
Mulanay - Sn Narciso Rd, San Narciso 

Quezon, K0290+300 - K0291+308

Barangay 
Abuyon, San 

Narciso, Quezon
06/20/2022 1

Quezon 3rd 
DEO

LF 29.400 240 02/10/2022 10/07/2022 3.92 OG 0.398 0.246 0.150 0.030 0.056 0.050 93.00% - AHD

801 602 R.V. CONSTRUCTION 6110 L D SB GE

22IM0023- Construction/Upgrading/ 
rehabilitation of Drainage along 

National Roads, Calanipawan Rd. 
K0914+579- K0915+214

Tacloban City 07/04/2022 1
Tacloban City 

DEO
LF 20.740 194 03/24/2022 10/03/2022 2.54 OG 0.400 0.240 0.150 0.022 0.037 0.050 89.90% - AHD

802 603
R2J2 BUILDERS 
CORPORATION

47912 L D SB GB
22LE0061 - Construction of Multi-
Purpose Building at 73rd Infantry 

Battalion

Municipality of 
Malita, Davao 

Occidental
07/10/2022 1

Davao 
Occidental 

DEO
LF 9.895 180 03/29/2022 09/24/2022 8.22 OG 0.398 0.290 0.150 0.030 0.042 0.033 94.30% - AHD

803 604
RA MARPLUS 

INCORPORATED
8092 L A MB GE

22F00055 - Cluster II-2022: 1.) 
Construction of Catburawan River Flood 

Control Structure, Barangay 
Catburawan, Ligao City, Albay; and 2.) 

Rehabilitation of Panganiran River Flood 
Mitigation Structure with Access Road, 

Barangay La Medalla, Pioduran

Albay 06/30/2022 1 Albay 3rd DEO LF 89.691 285 03/22/2022 12/31/2022 17.37 OG 0.343 0.240 0.150 0.030 0.033 0.050 84.60% - AHD

804 605
RADIAN CONSTRUCTION 

AND SUPPLY
43184 L C SB GB

22NE0018 - Construction Of Multi-
Purpose Building, Barangay Tigbao

Cagdianao, 
Dinagat Islands

07/01/2022 1
Dinagat Islands 

DEO
LF 4.950 180 02/28/2022 08/26/2022 0.34 OG 0.376 0.300 0.150 0.030 0.051 0.050 95.70% - AHD

805
RADIAN CONSTRUCTION 

AND SUPPLY
43184 L C SB GB

22NF0054 - Constrcution of Multi-
Purpose Building, Barangay Mabini

Sta. Monica, 
Surigao del 

Norte
07/02/2022 1

Surigao del 
Norte 1st DEO

LF 4.947 150 03/06/2022 08/02/2022 6.92 OG 0.383 0.300 0.150 0.030 0.060 0.033 95.60% - AHD

806 606
RAK TRADING AND 

CONSTRUCTION
42613 L B MA GB

22EE0020: Construction of Two-Storey 
Multi-Purpose Building

Barangay 
Tanatanaon, 

Dumaran, 
Palawan

07/09/2022 1
Palawan 1st 

DEO
LF 4.901 180 02/17/2022 08/15/2022 28.49 OG 0.400 0.239 0.150 0.022 0.042 0.050 90.30% - AHD

807
RAK TRADING AND 

CONSTRUCTION
42613 L B MA GB

21EG0076 - Construction of Multi-
purpose Building with Pavement

Brgy. Sta. 
Monica, Puerto 
Princesa City, 

Palawan

07/11/2022 1
Palawan 3rd 

DEO
LF 9.899 230 12/03/2021 07/20/2022 -0.11 OG 0.400 0.296 0.149 0.030 0.047 0.033 95.50% - DEL
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808 607 RAM BUILDERS 10549 L A MA GE

22DL0143 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System, Asset Preservation Program, 
Rehabilitation/ Reconstruction/ 

Upgrading of Damaged Paved Roads - 
Tertiary Roads 1. Jct MSR - Old Zigzag Rd 

- K0153+(-270) - K0153+(-028), 
K0153+831 - K0153+888, K0154+070 - 
K0154+200, K0154+340 - K0154+460, 
K0154+550 - K0154+568, K0154+893 - 
K0155+000, K0155+080 - K0155+140, 
K0156+020 - K0156+149, K0157+168 - 
K0157+575, K0158+019 - K0158+120, 
K0158+182 - K0158+242, K0158+326 - 

K0158+385

Pagbilao, 
Atimonan, 

Quezon
06/20/2022 1

Quezon 4th 
DEO

LF 29.911 150 04/08/2022 09/04/2022 4.59 OG 0.392 0.240 0.150 0.030 0.033 0.050 89.50% - AHD

809 608
RAMARPLUS 

INCORPORATED
8092 L A MB GE

22FN0057 - Convergence and Special 
Support Program: Sustainable 

Infrastructure Projects Alleviation Gaps 
(SIPAG) - Flood Mitigation Structures 

protecting Public 
Infrastructure/Facilities - Construction of 

River Slope Protection Along Waras 
River, Bagumbayan Section

Baao, Camarines 
Sur

06/30/2022 1
Camarines Sur 

5th DEO
LF 65.187 234 03/22/2022 11/10/2022 23.64 OG 0.388 0.256 0.150 0.030 0.042 0.050 91.60% - AHD

810 609
RAMDC CONSTRUCTION 

AND TRADING
39252 L B MA GE

22AG0004 - Network Development 
Program - Road Widening - Aliminos - 

Bolinao Road, K0350+000 to K0351+000

Brgy. Tara and 
Brgy. Culang, 

Bolinao, 
Pangasinan

07/10/2022 1
Pangasinan 1st 

DEO
LF 29.399 210 02/17/2022 09/14/2022 39.23 OG 0.391 0.300 0.150 0.030 0.040 0.050 96.10% - AHD

811 610 RAMISES CONSTRUCTION 17351 L A MA GE
22KH0029: Construction of Flood 

Mitigation Structure along Iponan River 
(Iponan Section)

Brgy. Iponan, 
Cagayan de Oro 

City
06/23/2022 1

Cagayan de 
Oro City 1st 

DEO
LF 28.645 270 03/24/2022 12/18/2022 1.72 OG 0.378 0.233 0.150 0.030 0.061 0.050 90.20% - AHD

812 RAMISES CONSTRUCTION 17351 L A MA GE
22KL0041 - Construction of Flood Control 

Structure, Lugait River (Package 3)
Lugait, Misamis 

Orienta
06/20/2022 1

Misamis 
Oriental 2nd 

DEO
LF 59.079 233 03/24/2022 11/11/2022 14.77 OG 0.393 0.275 0.150 0.030 0.025 0.050 92.30% - AHD

813 RAMISES CONSTRUCTION 17351 L A MB GE

22ND0050 - Construction of Road with 
Drainage, Arujville Subdivision to 

National Highway BCIR and Capitol Bon-
Bon Road

Butuan City, 
Agusan del 

Norte
06/27/2022 1

Butuan City 
DEO

LF 9.793 105 03/29/2022 07/11/2022 18.41 OG 0.394 0.245 0.150 0.030 0.050 0.050 91.90% - AHD

814 RAMISES CONSTRUCTION 17351 L A MB GE

22K00022 - Construction of By-Pass and 
Diversion Roads, Manolo Fortich - 

Misamis Orietnal/ Alternate By-Pass 
Road, Siloo Section  (Package 3)

Bukidnon 06/24/2022 1
Regional Office 

No. X
LF 110.812 300 05/30/2022 03/25/2023 23.75 OG 0.400 0.242 0.150 0.030 0.051 0.050 92.30% - AHD

815 RAMISES CONSTRUCTION 17351 L A MB GE

22K00041 - Construction of By-Pass and 
Diversion Roads, Cagayan de Oro (PCE) 
Bypass/ Alternate Road Extension (Jct. 
Lumbia/ CDO - Camp Kibaritan Road - 

Pagatpat - Jct. BCIR), Taglimao - 
Bagocboc

Misamis Oriental 06/22/2022 1
Regional Office 

No. X
LF 77.214 300 03/30/2022 01/23/2023 22.20 OG 0.400 0.240 0.150 0.030 0.037 0.050 90.70% - AHD

816 611

RAMISES CONSTRUCTION 
/ EQUI-PARCO 

CONSTRUCTION 
COMPANY (Joint Venture)

JV-21-4447 L A MB GE

21N00069 - Asphalt Overlay, Butuan City 
- Cagayan de Oro City - Iligan Road (Baan 

- Ampayon Section), K1233+(-088) - 
K1235+000 (S00421MN)

Butuan City 06/27/2022 2
Regional Office 

No. XIII
LF 115.800 210 08/25/2021 03/22/2022 0.00 C 0.456 0.154 0.300 91.00%

90.40%
Very Satisfactory

ONS

817 612
RANGAY CONSTRUCTION 

AND SUPPLY
40117 L B MA GE

22LF0005: Surigao Del Sur Bdry- Davao 
Or Coastal Rd - K1515 + 734 - K1516 + 

700

Boston, Davao 
Oriental

06/28/2022 1
Davao Oriental 

1st DEO
LF 25.180 222 02/21/2022 09/30/2022 44.89 OG 0.381 0.239 0.150 0.030 0.056 0.050 90.60% - AHD

818 613
RAPHAEIL 

CONSTRUCTION
34801 L D SB GE

22AE0024 - Construction/Improvement 
of Access Roads leading to Declared 
Tourism Destinations (Tourism Road 

Infrastructure Program - TRIP) - Access 
Road leading to Municipal Tree Park and 
Pavilion and Retreat Center (Poblacion), 

Sasaba Terraces, Bimmulalak

Brgy. Corrooy, 
Santol, La Union

07/12/2022 1
La Union 1st 

DEO
LF 18.822 229 02/15/2022 10/01/2022 -5.85 OG 0.345 0.300 0.092 0.022 0.045 0.033 83.70% - DEL

819 614
RAPID FOREMOST CONST. 

CO.
32618 L AA MA GE

22DJ0001 - OO2: Protect Lives and 
Properties Againts Major Floods, Flood 

Management Program, 
Construction/Maintenance of Flood 
Mitigation Structures and Draiange 

Systems, Construction of Slope 
Protection along Quiapo River, Brgy. 

Pahinga Norte to Brgy. Poblacion

Candelaria, 
Quezon

06/19/2022 1
Quezon 2nd 

DEO
LF 76.435 360 02/24/2022 02/18/2023 1.12 OG 0.386 0.293 0.150 0.030 0.056 0.050 96.50% - AHD
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820
RAPID FOREMOST CONST. 

CO.
32618 L AA MA GE

22DM0110 - Sipag: Flood Mitigation 
Structures Protection Public 

Infrastructure/Facilities - Construction of 
Seawall

Catanauan, 
Quezon

06/20/2022 1
Quezon 3rd 

DEO
LF 95.535 240 04/04/2022 11/29/2022 9.20 OG 0.396 0.255 0.150 0.030 0.051 0.050 93.20% - AHD

821 615

RAPID FOREMOST CONST. 
CO. / JELCON-

CONSTRUCTION AND 
TRADING CORPORATION 

(Joint Venture)

JV-21-6061 L AA MA GE
22DM0039 - Construction of Flood 

Control Structure along Catanauan River 
(Sta. 3+625 - Sta. 4+000)

Catanauan, 
Quezon

06/20/2022 1
Quezon 3rd 

DEO
LF 68.998 300 02/16/2022 12/12/2022 11.97 OG 0.398 0.295 0.150 0.030 0.047 0.050 97.00% - AHD

822 616 RBT VENTURES 37230 L D SB GE

22KF0038 - 
Rehabilitation/Reconstruction/Upgradin
g of Damaged Paved Roads along H-way 

Secondary Road, K1522+000 - 
K1522+418

Iligan City, Lanao 
del Norte

06/21/2022 1
Lanao del 

Norte 1st DEO
LF 14.048 137 03/18/2022 08/01/2022 2.49 OG 0.389 0.251 0.150 0.030 0.028 0.033 88.10% - AHD

823 617 RBV CONSTRUCTION 48120 L D SB GB

22BH0023: Basic Infrastructure Program 
(BIP) - Multi-Purpose Buildings/Facilities 
to Support Social Services - Construction 

of Multi-Purpose Building, 
Ambalatungan Elementary School

Barangay 
Ambalatungan, 
Santiago City, 

Isabela

07/02/2022 1
Isabela 4th 

DEO
LF 4.949 167 02/17/2022 08/02/2022 0.90 OG 0.400 0.254 0.150 0.022 0.041 0.050 91.70% - AHD

824 618
RCDG CONSTRUCTION 

CORP
05063 L AAA LB GE

22JA0002 - Preventive Maintenance - 
Primary Roads - Pagadian City - 

Zamboanga City Rd. K1918+845 to 
K1920+000

Zamboanga City 07/02/2022 1
Zamboanga 

City DEO
LF 22.630 168 03/24/2022 09/07/2022 32.87 OG 0.400 0.240 0.150 0.030 0.042 0.050 91.20% - AHD

825 619

R'CEL GENERAL 
CONTRACTOR & GENERAL  

MERCHANDISE / JOBEL 
ENTERPRISES (Joint 

Venture)

JV-21-4868 L B MA GE
21DH0072 - Construction of Permanent 
Bridge, Barangay Mendiola to Barangay 

Halayhayin
Siniloan, Laguna 06/17/2022 2

Laguna 1st 
DEO

LF 33.494 360 05/19/2021 05/13/2022 0.96 OG 0.398 0.297 0.150 0.030 0.045 0.050 97.00% - AHD

826 620
RDEN CONSTRUCTION & 

SUPPLY
33707 L B MA GE

22MD0048 - Road Widening - at Specific 
Location along  Banisilan  - Guiling - 

Alamada - Libungan Rd.

Libungan,  
Cotabato

07/08/2022 1
Cotabato 1st 

DEO
LF 24.683 180 02/11/2022 08/09/2022 -0.71 OG 0.393 0.240 0.143 0.030 0.047 0.033 88.60% - DEL

827 621
RDF TRADING AND 

CONSTRUCTION
44539 L D SB GE

22EF0031 - 
Rehabilitation/Reconstruction of Roads 
with Slips, Slope Collapse and Landslide 

of PPSR Jct. (Abo-abo) - Quezon Rd 
K0136+920 - K0137+068

Quezon, 
Palawan

07/08/2022 1
Palawan 2nd 

DEO
LF 13.926 200 02/21/2022 09/08/2022 -1.00 OG 0.398 0.240 0.140 0.030 0.042 0.033 88.30% - DEL

828 622
RDJM CONSTRUCTION 

AND SUPPLY
47133 L C SB GE

22LF0046: Construction of Flood 
Mitigation Structure, Sibajay Coastal 
Protection. Sta. 0+000 - Sta. 0+250

Boston, Davao 
Oriental

06/28/2022 1
Davao Oriental 

1st DEO
LF 29.400 211 02/08/2022 09/06/2022 3.18 OG 0.385 0.242 0.150 0.030 0.047 0.050 90.40% - AHD

829 623
REBTRADE 

INTERNATIONAL 
CORPORATION

36213 L A MB GE

22FI0001 - Asset Preservation Program - 
Rehabilitation/Reconstruction of Roads 

with Slips, Slope Collapse, and Landslide - 
Secondary Roads - Jct Milagros - Baleno - 

Lagta Rd (S00016MT), K0038+250 - 
K0038+350

Milagros, 
Masbate

06/29/2022 1
Masbate 2nd 

DEO
LF 96.500 309 04/04/2022 02/06/2023 42.28 OG 0.369 0.300 0.150 0.030 0.033 0.033 91.50% - AHD

830
REBTRADE 

INTERNATIONAL 
CORPORATION

36213 L A MB GE

22H00017: Organizational Outcome 1: 
Ensure Safe and Reliable National Road 
System, Asset Preservation Program, 
Rehabilitation/Reconstruction of Roads 
with Slips, Slope Collapses and Landslide- 
Secondary Roads, Cebu-Balamban 
Transcentral Highway, K0029+550 to 
K0029+640, K0029+770 to K0029+963

Cebu Province 06/24/2022 1
Regional Office 

No. VII
LF 90.356 272 03/09/2022 12/05/2022 22.41 OG 0.400 0.240 0.150 0.024 0.051 0.050 91.50% - AHD

831
REBTRADE 

INTERNATIONAL 
CORPORATION

36213 L A MB GE

21BA0008 - Rehabilitation/ 
Reconstruction of Roads with Slips, 

Slope Collapse, and Landslide; Basco- 
Mahatao- Ivana- Uyugan- Imnajbu Road- 

K0023+831.00- K0023+953.00

Brgy. Itbud, 
Uyugan, Batanes

06/08/2022 1 Batanes DEO LF 49.000 361 03/15/2021 03/10/2022 19.56 C 0.500 0.133 0.300 93.30%
93.30%

Very Satisfactory
AHD

832
REBTRADE 

INTERNATIONAL 
CORPORATION

36213 L A MB GE

21BA0003 - 
Rehabilitation/Reconstruction of Roads 

With Slips, Slope Collapse, and 
Landslide; Basco-Mahatao-Ivana-

Uyugan-Imnajbu Road- K0023+700.00-
K0023+831.00

Brgy. Itbud, 
Uyugan, Batanes

06/08/2022 1 Batanes DEO LF 48.505 361 03/15/2021 03/10/2022 19.56 C 0.500 0.133 0.300 93.30%
93.30%

Very Satisfactory
AHD

833 624
RED DIAMOND 
CONSTRUCTION

41878 L A SB GE

22FJ0022 - Bridge Program - Widening of 
Permanent Bridges, Alimango Bridge 

(B00098MT) Along Masbate - Cataingan - 
Placer Road, K0072+904

Cataingan, 
Masbate

06/29/2022 1
Masbate 3rd 

DEO
LF 19.859 200 02/14/2022 09/01/2022 15.01 OG 0.355 0.272 0.150 0.030 0.042 0.050 89.90% - AHD
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834 625

RELY CONSTRUCTION & 
SUPPLY / D.B. RAVELO 

CONSTRUCTION & SUPPLY 
(Joint Venture)

JV-21-5010 L AAA MB GE

21LA0147 – Revetment along Manat 
River (Upstream and Downstream) 

leading to Agusan River at Purok 1C, 1B, 
1A, 7, 8 and Manat Bridge, Poblacion, 

Montevista, Davao de Oro (Sta. 15+900 
– Sta. 17+200, LS)

Montevista, 
Davao de Oro

06/27/2022 2
Davao de Oro 

DEO
LF 77.198 276 07/29/2021 04/30/2022 0.00 C 0.476 0.134 0.300 91.00%

90.64%
Very Satisfactory

ONS

835 626

RELY CONSTRUCTION & 
SUPPLY / TYER ONE 

CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-21-6404 L AAA MB GE

22LA0052 – Construction of Revetment 
along Manat River leading to Agusan 

River at Inambatan Bridge (Upstream), 
Brgy. Olaycon

Monkayo, Davao 
de Oro

06/27/2022 1
Davao de Oro 

DEO
LF 65.524 239 02/23/2022 10/19/2022 0.51 OG 0.400 0.241 0.150 0.030 0.043 0.050 91.40% - AHD

836 627
RELY CONSTRUCTION 

AND SUPPLY
10433 L AAA MB GE

22MF0016: Construction of Flood 
Control Structure, Ala River, Sitio 

Balanacan (Upstream)

Lambayong, 
Sultan Kudarat

06/24/2022 1
Sultan Kudarat 

1st DEO
LF 48.940 211 03/21/2022 10/17/2022 -2.93 OG 0.400 0.240 0.121 0.022 0.035 0.033 85.10% - DEL

837
RELY CONSTRUCTION 

AND SUPPLY
10433 L AAA LA GE

22ED0019 - Installation of Road Safety 
Devices along Calapan South Road 

K0007+400 - K0021+000

Calapan City - 
Naujan, Oriental 

Mindoro
07/02/2022 1

Mindoro 
Oriental DEO

LF 76.427 180 02/24/2022 08/22/2022 7.05 OG 0.396 0.299 0.150 0.030 0.042 0.033 95.00% - AHD

838
RELY CONSTRUCTION 

AND SUPPLY
10433 L AAA LA GE

22LB0136 - Construction of Concrete 
Road - Sitio Tibungol - Purok 13 Road 
connecting to future Cacao & Coconut 
Processing Area in Support of Cacao, 

Banana & Coconut Industries of 
Barangay Pandaitan, Paquibato District

Davao City, 
Davao del Sur

07/07/2022 1
Davao City 1st 

DEO
LF 28.517 110 04/06/2022 07/24/2022 1.70 OG 0.400 0.300 0.150 0.030 0.028 0.033 94.10% - AHD

839
RELY CONSTRUCTION 

AND SUPPLY
10433 L AAA LA GE

22LC0007: Tagum-Panabo Circum. Road-
K1509+965-K1510+588

Davao del Norte 06/30/2022 1
Davao del 

Norte 1st DEO
LF 24.550 142 04/06/2022 08/25/2022 0.22 OG 0.379 0.240 0.150 0.030 0.056 0.050 90.50% - AHD

840 628

RELY CONSTRUCTION 
AND SUPPLY / 
LANDEVTECH 

CONSTRUCTION, INC. 
(Joint Venture)

JV-21-5862 L AAA MB GE
22LB0127 - Rehabilitation of Mamay 

Creek, Angliongto Section, Sta. 0+000 - 
Sta. 0+735

Brgy. Buhangin, 
Davao City

07/07/2022 1
Davao City 1st 

DEO
LF 43.727 169 02/23/2022 08/10/2022 3.91 OG 0.373 0.300 0.150 0.030 0.033 0.050 93.60% - AHD

841 629
REMIGIO GENERAL 

CONSTRUCTION
2298 L B MA GE

22AA0142 - SIPAG - Flood Mitigation 
Structures Protecting Public 

Infrastructures/Facilities - Construction 
of Flood Control Structure at Brgy. 18, 

17, 14, 13, 10, 9, 8, 7, 3, 2

Bacarra, Ilocos 
Norte

07/09/2022 1
Ilocos Norte 

1st DEO
LF 24.500 170 04/04/2022 09/20/2022 12.89 OG 0.364 0.300 0.150 0.020 0.047 0.050 93.10% - AHD

842 630
REPOLMAN 

CONSTRUCTION CORP.
32842 L A MA GE

22CM0003 - Network Development 
Program - Construction of By-pass and 
Diversion Roads Subic Bypass Road - 

Package 4

Subic, Zambales 06/23/2022 1
Zambales 2nd 

DEO
LF 84.633 210 02/18/2022 09/15/2022 7.25 OG 0.399 0.253 0.150 0.030 0.025 0.050 90.70% - AHD

843
REPOLMAN 

CONSTRUCTION CORP.
32842 L A MA GE

22CM0021 - Flood Management 
Program, Construction/Rehabilitation of 
Flood Mitigation Facilities within Major 

River Basins and Principal Rivers, 
Rehabilitation of Pamatawan River, Sta. 

30+540 - Sta. 30+935, Brgy. Del Pilar

Castillejos, 
Zambales

06/23/2022 1
Zambales 2nd 

DEO
LF 67.550 210 02/24/2022 09/21/2022 1.83 OG 0.386 0.240 0.150 0.030 0.030 0.033 86.90% - AHD

844 631

REPOLMAN 
CONSTRUCTION CORP. / 

STARDON 
CONSTRUCTION AND 

TRADING (Joint Venture)

JV-21-6145 L A MA GE

22CG0028 - Sustainable Insfrastracture 
Projects Alleviating Gaps (SIPAG): Flood 
Mitigation Structures Protecting Public 
Insfrastructure/Facilities - Construction 

of Drainage System at Dolores, 
Concepcion and Maliwalu

Bacolor, 
Pampanga

06/20/2022 1
Pampanga 1st 

DEO
LF 37.228 180 02/21/2022 08/19/2022 3.56 OG 0.400 0.266 0.150 0.030 0.040 0.050 93.60% - AHD

845 632
REX E. MORALES 
CONSTRUCTION

17427 L AA MA GE

21IA0051 - Network Development - 
Road Widening - Secondary Roads - 

Biliran Circumferential Road - 
K1043+150 - K1044+940, 

(11.678652°,124.357693° - 11.686535°, 
124.371235°)

Kawayan, Biliran 06/23/2022 2 Biliran DEO LF 48.758 240 09/19/2021 07/15/2022 5.90 OG 0.393 0.265 0.150 0.030 0.033 0.050 92.10% - AHD

846 633

REYDAN BUILDERS / MJ 
TIONGSON 

CONSTRUCTION (Joint 
Venture)

JV-21-5949 L A MA GE
22MB0016: Construction of Concrete 
Revetment, Sinawal River, Barangay 

Labangal

General Santos 
City

06/27/2022 1
South 

Cotabato 1st 
DEO

LF 48.850 190 02/24/2022 09/01/2022 -1.95 OG 0.394 0.240 0.130 0.022 0.047 0.033 86.60% - DEL

847 634
REYROSE CONST. AND 
SUPPLY DEVT. CORP.

22934 L B MA GE
22ND0042 - Construction of Amamaylan - 

Algon Road, Baan Km.3
Butuan City 06/27/2022 1

Butuan City 
DEO

LF 9.656 98 03/29/2022 07/04/2022 9.78 OG 0.392 0.288 0.150 0.020 0.055 0.033 93.80% - AHD

848 635
RFB CONSTRUCTION 

CORPORATION
41742 L AAA MB GE

22K00006 - Construction of Bypass Road, 
Don Carlos - Kiburiao (Sitio Langyan, 

Manuto Section), Package 4

Quezon, 
Bukidnon

06/24/2022 1
Regional Office 

No. X
LF 53.842 300 04/11/2022 02/04/2023 30.15 OG 0.400 0.240 0.150 0.030 0.033 0.050 90.30% - AHD
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849 636
RG FLORENTINO 

CONSTRUCTION AND 
TRADING INC.

18301 L B MA GE

22EH0022 - Construction/Maintenance 
of Flood Mitigation Structure and 

Drainage Systems - 
Construction/Rehabilitation of Dulangan 

Flood Mitigating Structure 
(Downstream) along Dulangan River 

Control

Magdiwang, 
Romblon

07/04/2022 1 Romblon DEO LF 45.623 237 04/13/2022 12/05/2022 -5.95 OG 0.400 0.240 0.091 0.030 0.047 0.033 84.10% - DEL

850 637 RIC CONSTRUCTION 45241 L D SB GE
21KL0103 Concreting of Road, Talaba I to 

Talaba II, Brgy. Talaba to Brgy. 
Sampatulog Road Alubijid

Misamis Oriental 06/20/2022 2
Misamis 

Oriental 2nd 
DEO

LF 11.800 94 01/07/2022 04/10/2022 0.00 C 0.489 0.152 0.300 94.10%
94.04%

Very Satisfactory
ONS

851 638 RICHMAR CONSTRUCTION 18797 L B MA GE

22FN0040 - Convergence and Special 
Support Program - Sustainable 

Infrastructure Projects Alleviating Gaps 
(SIPAG) - Flood Mitigation Structures 

Protecting Public 
Infrastructures/Facilities - Construction 

of River Slope Protection along Barit 
River, Antipolo Old Section, Sta. 23+500 - 

Sta. 23+882

Antipolo Old, 
Nabua, 

Camarines Sur
06/30/2022 1

Camarines Sur 
5th DEO

LF 67.550 234 03/22/2022 11/10/2022 35.94 OG 0.396 0.275 0.150 0.030 0.042 0.050 94.30% - AHD

852 639

RICHMARK 
CONSTRUCTION INC. / B. 
VICENCIO BUILDERS, INC. 

(Joint Venture)

JV-21-6556 L A MA GE
22IK0063 - Construction of Coastal Dike 

Pier 1 to Bunu-anan (Phase 2)
Catbalogan City, 

Samar
07/02/2022 1

Samar 2nd 
DEO

LF 144.060 432 03/17/2022 05/22/2023 20.01 OG 0.267 0.300 0.150 0.030 0.042 0.050 83.90% - AHD

853 640
RITCHE-NATHALIE 

BUILDERS & GENERAL 
MERCHANDISE

27501 L A MB GE

22KI0020 - Flood Mitigation Program, 
Construction/Maintenance of Flood 
Mitigation Structures and Drainage 

Systems, Construction of Coastal 
Protection, Brgy. Kauswagan

Plaridel, Misamis 
Occidental

06/22/2022 1
Misamis 

Occidental 1st 
DEO

LF 34.342 210 03/14/2022 10/09/2022 -3.52 OG 0.387 0.281 0.115 0.030 0.061 0.033 90.70% - DEL

854
RITCHE-NATHALIE 

BUILDERS & GENERAL 
MERCHANDISE

27501 L A MB GE

22KJ0025 - Road Widening - Primary 
Roads, Ozamis - Pagadian Rd. - 

K1689+871 - K1690+487, K1690+492 - 
K1691+324

Misamis 
Occidental

06/22/2022 1
Misamis 

Occidental 2nd 
DEO

LF 46.550 201 03/31/2022 10/17/2022 13.05 OG 0.394 0.265 0.150 0.030 0.061 0.050 95.00% - AHD

855
RITCHE-NATHALIE 

BUILDERS & GENERAL 
MERCHANDISE

27501 L A MB GE

22KA0038 - Construction of Flood 
Mitigation Structure along Kapalong - 

Talingod - Valencia Road (Bonacao 
Stream - Bonacao Bridge, Tributary to 

Pulangui River), Sta. 0+200 - Sta. 0+400 
(BS)

Brgy. Bonacao, 
San Fernando, 

Bukidnon
06/23/2022 1

Bukidnon 1st 
DEO

LF 47.530 225 01/28/2022 09/09/2022 16.62 OG 0.397 0.254 0.150 0.030 0.037 0.050 91.80% - AHD

856 641
RIVBROS CONSTRUCTION 

FACTORS & 
DEVELOPMENT

28504 L B SB GB
21AI0122 - Construction of Multi-

Purpose Building
Asingan, 

Pangasinan
07/12/2022 2

Pangasinan 
3rd DEO

LF 15.216 240 11/12/2021 07/09/2022 0.00 C 0.500 0.200 0.300 100.00%
94.47%

Very Satisfactory
ONS

857 642
RJIR ENTERPRISES 

CORPORATION
34843 L AAA LA GE

22IE0019 - Construction of Concrete 
Bridge - Hibulangan Br. I Along Sto. 

Rosario - Villaba Road
Villaba, Leyte 06/23/2022 1 Leyte 3rd DEO LF 29.857 205 03/21/2022 10/11/2022 24.21 OG 0.400 0.230 0.150 0.030 0.042 0.050 90.20% - AHD

858
RJIR ENTERPRISES 

CORPORATION
34843 L AAA MB GE

22IE0062 - Construction of Tide 
Protection Embankment

Brgy. Silad, 
Villaba, Leyte

06/23/2022 1 Leyte 3rd DEO LF 48.755 305 03/25/2022 01/23/2023 3.18 OG 0.389 0.248 0.150 0.030 0.037 0.050 90.40% - AHD

859
RJIR ENTERPRISES 

CORPORATION
34843 L AAA MB GE

22IE0063 -Construction of Tide 
Protection Embankment, Silad Port 

(Right Side)

Brgy. Silad, 
Villaba, Leyte

06/23/2022 1 Leyte 3rd DEO LF 48.020 305 03/25/2022 01/23/2023 17.04 OG 0.400 0.253 0.150 0.030 0.033 0.050 91.60% - AHD

860 643
RJLG CONSTRUCTION 

AND SUPPLIES
45706 L B SB GE

22KI0010 - Asset Preservation Program - 
Construction/Upgrading/Rehabilitation 

of Drainage along National Roads - 
Primary Roads, Oroquieta City - Plaridel - 

Calamba - Sapang Dalaga Road, 
K1787+280 - K1789+000; K1789+500 - 

K1789+706

Sapang Dalaga, 
Misamis 

Occidental
06/22/2022 1

Misamis 
Occidental 1st 

DEO
LF 24.915 237 03/17/2022 11/08/2022 0.16 OG 0.393 0.244 0.150 0.030 0.028 0.050 89.50% - AHD

861 644

RNMK  CONSTRUCTION, 
SUPPLY AND 

DEVELOPMENT 
CORPORATION

35680 L AA MA GE
22IJ0006: 002: Construction of Flood 

Control Structure at Pulid Bridge, 
K0794+818- K0794+825

Brgy. Quezon, 
Calbayog City, 

Samar
07/03/2022 1 Samar 1st DEO LF 48.610 243 02/08/2022 10/08/2022 10.93 OG 0.399 0.240 0.150 0.020 0.028 0.033 87.00% - AHD

862 645
ROAD EDGE TRADING & 

DEVELOPMENT SERVICES
33140 L A MA GE

22PK0044 : Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System: Asset Preservation Program: 
Rehabilitation/ Reconstruction of Roads 
with Slips, Slope Collapse and Landslide- 

Secondary Roads, Kalinga-Abra Road 
K0510+000 - K0510+087

Balbalan, Kalinga 07/10/2022 1
Upper Kalinga 

DEO
LF 95.430 197 03/25/2022 10/07/2022 4.39 OG 0.400 0.240 0.150 0.030 0.051 0.050 92.10% - AHD
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863
ROAD EDGE TRADING & 

DEVELOPMENT SERVICES
33140 L A MA GE

22ED0017 - Installation of Road Safety 
Devices along Calapan South Road 

K0033+600 - K0047+200

Victoria, Oriental 
Mindoro

07/02/2022 1
Mindoro 

Oriental DEO
LF 76.448 180 02/24/2022 08/22/2022 18.25 OG 0.395 0.300 0.150 0.030 0.042 0.050 96.70% - AHD

864
ROAD EDGE TRADING & 

DEVELOPMENT SERVICES
33140 L A MA GE

22KB0022 - Rehabilitation/ 
Reconstruction of Roads with Slips, 
Slope Collapse and Landslide along 

Bukidnon - Davao City Road, K1608+560 - 
K1608+750 (R/S)

Sinuda, Kitaotao, 
Bukidnon

06/23/2022 1
Bukidnon 2nd 

DEO
LF 83.639 300 02/17/2022 12/13/2022 10.72 OG 0.357 0.240 0.150 0.030 0.042 0.050 86.90% - AHD

865
ROAD EDGE TRADING & 

DEVELOPMENT SERVICES
33140 L A MB GE

22KD0017 - Upgrading of Drainage 
Structure along Corrales Extension 
Street to Port Road K1438+(-085) to 

K1438+450

Corrales 
Extension 

Street, Cagayan 
de Oro City

06/20/2022 1
Cagayan de 
Oro City 2nd 

DEO
LF 72.129 367 02/28/2022 03/01/2023 12.40 OG 0.337 0.240 0.150 0.030 0.033 0.050 84.00% - AHD

866
ROAD EDGE TRADING & 

DEVELOPMENT SERVICES
33140 L A MA GE

22JA0008 - Construction/Improvement 
of Access Road Leading to Panubigan 

Wharf

Zamboanga City, 
Zamboanga del 

Sur
07/02/2022 1

Zamboanga 
City DEO

LF 31.047 339 03/16/2022 02/17/2023 4.15 OG 0.398 0.273 0.150 0.030 0.042 0.050 94.30% - AHD

867 646

ROAD EDGE TRADING & 
DEVELOPMENT SERVICES 

/ AEJ HARDWARE 
CONSTRUCTION & 
ENTERPRISES (Joint 

Venture)

JV-21-5944 L A MA GE
22JA0015 - Construction of By-Pass and 

Diversion Roads NRJ Boalan - Tugbungan 
Diversion Road

Zamboanga City 07/02/2022 1
Zamboanga 

City DEO
LF 42.086 330 02/23/2022 01/18/2023 10.60 OG 0.326 0.256 0.150 0.030 0.042 0.050 85.40% - AHD

868 647
ROAD EDGE TRADING 
AND DEVELOPMENT 

SERVICES
33140 L A MB GE

22KL0040 - Construction of Flood Control 
Structure at Gitagum River

Gitagum, 
Misamis Oriental

06/20/2022 1
Misamis 

Oriental 2nd 
DEO

LF 47.384 208 02/28/2022 09/23/2022 8.42 OG 0.397 0.240 0.150 0.030 0.047 0.050 91.40% - AHD

869 648
ROCK DIWATA BUILDERS, 

INC.
46077 L AAA MA GB

21NB0077 - Construction of Multi-
Purpose Building BNCHS

Brgy. Poblacion, 
Bayugan City, 

Agusan del Sur
06/26/2022 2

Agusan del Sur 
1st DEO

LF 4.950 169 01/26/2022 07/13/2022 23.91 C 0.500 0.134 0.300 93.40%
92.91%

Very Satisfactory
AHD

870
ROCK DIWATA BUILDERS, 

INC.
46077 L AAA MA GE

22NI0020 - Road Widening - Secondary 
Roads - NRJ Barobo - Agusan del Sur 

Bdry Road - K1409+000 to K1410+000

Tambis, Barobo, 
Surigao del Sur

06/23/2022 1
Surigao del Sur 

2nd DEO
LF 28.645 185 02/17/2022 08/20/2022 3.09 OG 0.385 0.240 0.150 0.030 0.042 0.033 88.00% - AHD

871 649 ROCKWORLD INDUSTRIES 07582 L B MA GE

22ID0031 - Network Development 
Program - Construction of Missing 

Links/New Roads - Barugo - San Miguel 
Road

Leyte, Barugo, 
Leyte

06/22/2022 1 Leyte 2nd DEO LF 48.994 211 02/24/2022 09/22/2022 35.61 OG 0.393 0.246 0.150 0.030 0.042 0.033 89.40% - AHD

872 650

RODEKOM GENERAL 
CONSTRUCTION AND 
ENTERPRISE / BALLIGI 

CONSTRUCTION 
DEVELOPMENT 

CORPORATION / (ZC)BJ 
CONSTRUCTION & 

MATERIALS SUPPLY, INC. 
(Joint Venture)

JV-21-6432 L A MB GE

22PI0038-Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - Flood 
Mitigating Structures Protecting Public 

Infrastructures/Faacilities - Construction 
of Abit Flood Control along Abit River

Tadian, 
Mountain 
Province

07/01/2022 1
Mt. Province 

1st DEO
LF 94.088 222 03/01/2022 10/08/2022 1.79 OG 0.386 0.238 0.150 0.030 0.040 0.050 89.40% - AHD

873 651
ROIM BUILDERS & 

CONSTRUCTION SUPPLY
20226 L A MA GE

22NG0043 - Construction of Campo - 
Cabugao Flood Control Structure, Brgy. 

Cabugao

Bacuag, Surigao 
Del Norte

07/01/2022 1
Surigao del 

Norte 2nd DEO
LF 48.510 196 04/01/2022 10/13/2022 31.35 OG 0.399 0.297 0.150 0.030 0.056 0.050 98.20% - AHD

874 652
ROLCO CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

29686 L B MA GE

22EH0004 - Construction/Maintenance 
of Flood Mitigation Structures and 
Draiange Systems - Construction of 

Tuburan Flood Control Structure 
(Upstream)

Tuburan, 
Odiongan, 
Romblon

07/05/2022 1 Romblon DEO LF 48.484 217 02/24/2022 09/28/2022 -4.13 OG 0.399 0.240 0.109 0.030 0.051 0.033 86.20% - DEL

875 653
RONWOOD 

CORPORATION
25311 L AA MB GE

22NF0010 - Road Widening - Tertiary 
Roads Jct Del Carmen - Sta. Monica - San 

Isidro Rd K0038+400 - K0039+795

Siargao Island, 
Surigao del 

Norte
07/02/2022 1

Surigao del 
Norte 1st DEO

LF 48.994 207 02/23/2022 09/17/2022 0.19 OG 0.397 0.300 0.150 0.030 0.056 0.050 98.30% - AHD

876 654

ROPRIM  CONSTRUCTION 
/ S.T. SALCEDO 

CONSTRUCTION CORP. 
(Joint Venture)

JV-21-5040 L A MA GE

21GE0097 - Construction of Road Slope 
Protection Structure at Specific 

Locations along Guimaras 
Circumferential Rd (S00028GR) 

K0047+732 - K0048+000

San Lorenzo, 
Guimaras

06/29/2022 2 Guimaras DEO LF 96.398 319 11/26/2021 10/10/2022 42.13 OG 0.400 0.239 0.150 0.030 0.051 0.050 92.00% - AHD

877 655
ROPRIM CONSTRUCTION 

CORPORATION
08546 L A MB GE

22GI0007 - Reconstruction to Concrete 
Pavement - Mandurriao - Sn Miguel - 

Alimodian - Maasin - Cabatuan Rd 
(S00445PN) K0017+202 - K0017+644, 

K0021+493 - K0021+523

Iloilo 06/29/2022 2 Iloilo 4th DEO LF 16.139 136 02/09/2022 08/22/2022 1.24 OG 0.388 0.246 0.150 0.030 0.045 0.033 89.20% - AHD

878 656 ROVINA CONSTRUCTION 48442 L D SB GE

22PJ0008 - Network Development 
Program - Off-Carriageway 

Improvement - Secondary Roads - 
Banaue - Mayoyao - A. Lista - Isabela 
Bdry. Rd. - K0394+455 - K0395+643, 

K0395+801 - K0396+070, K0397+000 - 
K0397+865, K0398+000 - K0398+500

Aguinaldo, 
Ifugao

07/07/2022 1
Ifugao 2nd 

DEO
LF 22.657 199 02/14/2022 08/31/2022 0.26 OG 0.387 0.240 0.150 0.030 0.037 0.033 87.70% - AHD
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879 657

ROYAL CROWN 
MONARCH 

CONSTRUCTION & 
SUPPLIES CORPORATION

9036 L AAA MB GE

22CD0004 - Construction of Flood 
Control Structures along NCR/Bulacan 

Bdry.-Bigte Ipo Dam Road, San Jose 
River

San Jose Del 
Monte City, 

Bulacan
06/21/2022 1

Bulacan 2nd 
DEO

LF 94.175 280 03/07/2022 12/11/2022 27.15 OG 0.392 0.300 0.150 0.030 0.037 0.050 95.90% - AHD

880

ROYAL CROWN 
MONARCH 

CONSTRUCTION & 
SUPPLIES CORPORATION

09036 L AAA MB GE

22CJ0187 - Flood Management Program 
Construction/ Rehabilitation of Flood 

Mitigation Facilities Within Major River 
Basins and Principal Rivers Construction 

of Slope Protection Structure along 
Camiling River Right Bank, Surgui 1st - 

Cacamilingan Sur Sectio

Camiling, Tarlac 06/25/2022 1 Tarlac 1st DEO LF 96.500 244 03/30/2022 11/28/2022 1.22 OG 0.400 0.300 0.150 0.030 0.042 0.050 97.20% - AHD

881 658 RR BUILDERS 38348 L B SB GE
21BF0069: Construction of Flood Control 

Project

 Barangay Eden, 
Municipality of 

San Manuel, 
Isabela

06/30/2022 1
Isabela 2nd 

DEO
LF 24.668 206 01/10/2022 08/03/2022 1.93 OG 0.356 0.300 0.150 0.020 0.035 0.050 91.10% - AHD

882 659 RRC CONSTRUCTION 42180 L A MA GE

22BF0025 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - Flood 
Mitigation Structures Protecting Public 
Infrastructure / Facilities - Construction 

of Siffu River Flood Control Structure 
(Sitio Pakak Section)

Brgy. Nuesa, 
Roxas, Isabela

06/30/2022 1
Isabela 2nd 

DEO
LF 41.656 217 03/16/2022 10/18/2022 39.11 OG 0.347 0.300 0.150 0.020 0.045 0.050 91.20% - AHD

883 660
RRJ BUILDERS 

CONSTRUCTION AND 
GENERAL MERCHANDISE

35089 L B MA GE

22KI0022 - Convergence and Special 
Support Program, Construction / 

Improvement of Access Roads leading to 
Declared Tourism Destinations, (Tourism 

Road Infrastructure Program - TRIP) 
Access Road leading to Ambak Ambak 

Falls

Oroquieta City, 
Misamis 

Occidental
06/22/2022 1

Misamis 
Occidental 1st 

DEO
LF 39.200 150 04/08/2022 09/04/2022 0.00 OG 0.394 0.256 0.150 0.030 0.033 0.050 91.30% - ONS

884 661
RS RODRIGUEZ 

CONSTRUCTION & 
SUPPLIES

39676 L D SB GE
22AI0066 - Construction of Flood Control 

Structure along Banila River at Diket - 
Don Justo Abalos

Umingan, 
Pangasinan

07/12/2022 1
Pangasinan 

3rd DEO
LF 29.376 170 03/23/2022 09/08/2022 9.20 OG 0.383 0.300 0.150 0.030 0.050 0.050 96.30% - AHD

885 662

RS RODRIGUEZ 
CONSTRUCTION & 

SUPPLIES / JHI 
CONSTRUCTION & SUPPLY 

(Joint Venture)

JV-21-6060 L B MA GE
22AI0058 - Construction of Flood Control 
Structure along Banila River, Barangay 

Don Justo Abalos

Umingan, 
Pangasinan

07/12/2022 1
Pangasinan 

3rd DEO
LF 48.960 192 03/23/2022 09/30/2022 34.63 OG 0.363 0.300 0.150 0.022 0.045 0.050 93.00% - AHD

886 663
RUBYLIM CONSTRUCTION 

& SUPPLIES, INC.
11685 L B MA GE

22FA0020 - Road Widening - Tertiary 
Roads, Mt. Mayon Park Road - 

K0519+080 - K0519+705

Tabaco City, 
Albay

06/30/2022 1 Albay 1st DEO LF 24.500 142 04/06/2022 08/25/2022 17.32 OG 0.393 0.276 0.150 0.030 0.051 0.033 93.30% - AHD

887 664
RUDHIL CONSTRUCTION 

& ENTERPRISES, INC.
22901 L AAA MB GE

22JE0024 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) 

Construction of Boundary Mansanas - 
Upper Dimorok - Lower Dimorok Road

Molave, 
Zamboanga del 

Sur
07/08/2022 1

Zamboanga 
del Sur 1st 

DEO
LF 30.886 220 02/16/2022 09/23/2022 -0.51 OG 0.383 0.257 0.145 0.030 0.047 0.033 89.50% - DEL

888
RUDHIL CONSTRUCTION 

& ENTERPRISES, INC.
22901 L AAA MB GE

22JO0023 - Construction/Rehabilitation 
of Flood Mitigation Facilities within 

Major River Basins and Principal Rivers 
Construction of Flood Control Structure 

along Dapitan River, Ilaya Bridge Abut B, 
Upstream, Along Dipolog - Oroquieta 
Road (S01316MN), Sta. 0+000 - Sta. 

0+458

Dapitan City, 
Zamboanga del 

Norte
06/30/2022 1

Regional Office 
No. IX

LF 124.130 270 02/22/2022 11/18/2022 1.30 OG 0.395 0.288 0.150 0.030 0.043 0.033 93.90% - AHD

889
RUDHIL CONSTRUCTION 

& ENTERPRISES, INC.
22901 L AAA MB GE

22JD0030 (Readvertisement) - 
Construction/Improvement of Access 

Roads leading to Trades, Industries and 
Economic Zones (Roads Leveraging 

Linkages for  Industry and Trade 
Infrastructure Program Roll-It) Sitio 

Dunlog - Sitio Janing Barangay Potungan 
Road Connecting Provincial Road and 

Barangay in Support of Cacao and Coffee 
Industries, Sitio Dunlog - Sitio Janing

Dapitan City, 
Zamboanga del 

Norte
06/29/2022 1

Zamboanga 
del Norte 3rd 

DEO
LF 71.792 269 02/24/2022 11/19/2022 0.78 OG 0.400 0.269 0.150 0.030 0.028 0.050 92.70% - AHD
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890
RUDHIL CONSTRUCTION 

& ENTERPRISES, INC.
22901 L AAA MA GE

22HC0019- Convergence and Special 
Support Program - Sustainable 

Infrastructure Projects Aleviationg Gaps 
(SIPAG) - Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities - Construction of San 
Francisco - San Pascual Road Connecting 

to Tagbilaran East Road in Support of 
the Agribusiness Industries

Ubay, Bohol 06/26/2022 1 Bohol 2nd DEO LF 29.400 189 03/16/2022 09/20/2022 24.26 OG 0.397 0.241 0.150 0.030 0.037 0.033 88.80% - AHD

891 665 RUSLIN CONSTRUCTION 39689 L B SB GE

21DL0063 - Organizational Outcome 2: 
Protect Lives and Properties Against 
Major Floods, Flood Management 

Program, Construction/ Maintenance of 
Flood Mitigation Structures and 

Drainage Systems 18. Rehabilitation/ 
Reconstruction of Drainage Structures 

Along Barangay Poblacion

Tagkawayan, 
Quezon

06/20/2022 2
Quezon 4th 

DEO
LF 23.699 225 02/16/2021 09/28/2021 33.33 C 0.498 0.143 0.300 94.10%

93.20%
Very Satisfactory

AHD

892 666
RUSMEN BUILDERS & 

DEVELOPMENT 
CORPORATION

10674 L A LA GE

20DD0073 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System, Asset Preservation Program, 
Preventive Maintenance - Primary 
Roads, Manila - Batangas Road - 

K0084+871 - K0086+197

Lipa City, 
Batangas

06/17/2022 1
Batangas 4th 

DEO
LF 53.696 102 03/25/2022 07/04/2022 17.11 OG 0.378 0.240 0.150 0.030 0.042 0.033 87.30% - AHD

893 667
S.T. SALCEDO 

CONSTRUCTION CORP.
28289 L B MA GE

22GE0013 - Road Widening - at Specific 
Locations along Central Rd (Sn Miguel - 

Constancia - Cabano - Igcawayan) 
(S00025GR) K0062+000 - K0062+630

Jordan, 
Guimaras

06/29/2022 1 Guimaras DEO LF 27.967 163 04/05/2022 09/14/2022 17.29 OG 0.399 0.240 0.150 0.030 0.051 0.050 92.00% - AHD

894
S.T. SALCEDO 

CONSTRUCTION CORP.
28289 L B MA GE

22GA0026 - Construction of Revetment 
Wall along Aklan River

Brgy. Mina, 
Lezo, Aklan

07/01/2022 1 Aklan DEO LF 49.000 246 02/04/2022 10/29/2022 24.76 OG 0.379 0.275 0.150 0.030 0.051 0.033 91.80% - AHD

895 668 SADLAN CONSTRUCTION 33550 L B SB GE

22PI0043-Organization Outcome  2 : 
Protect Lives and Properties Against 

Major Flood - 
Construction/Rehabilitation of Flood 
Control Mitigation Facilities within 

Major River Basins and Principal Rivers, 
Construction of Wawang Flood Control 

Structure, Sta. 3

Bontoc 
Mountain, 
Province

07/01/2022 1
Mt. Province 

1st DEO
LF 23.887 190 02/17/2022 08/25/2022 3.00 OG 0.371 0.261 0.150 0.030 0.035 0.050 89.70% - AHD

896 669 SAMURAI CONSTRUCTION 32214 L D SB GE

22EF0033 - 
Rehabilitation/Reconstruction of Roads 

with Slips, Slope Collapse and Landslide - 
Secondary Roads, Quezon-Punta Baja 

Road K0188+465 - K0188+610

Rizal, Palawan 07/08/2022 1
Palawan 2nd 

DEO
LF 14.236 210 02/21/2022 09/18/2022 0.15 OG 0.394 0.265 0.150 0.030 0.042 0.050 93.10% - AHD

897 670 SANRHO BUILDERS INC. 24213 L A MB GE
22FA0034 - Construction of By-Pass and 
Diversion Roads: Malilipot Bypass Road

Malilipot, Albay 06/30/2022 1 Albay 1st DEO LF 68.737 158 03/11/2022 08/15/2022 11.12 OG 0.396 0.268 0.150 0.030 0.056 0.033 93.30% - AHD

898 671 SANT'YAGO ENTERPRISES 35874 L C SB GE
22GM0039 - Construction of Concrete 

Road - NRJ leading to Punta Bulata 
Resort, Brgy. Bulata

Cauayan, Negros 
Occidental

07/01/2022 1
Negros 

Occidental 3rd 
DEO

LF 25.677 227 02/16/2022 09/30/2022 11.02 OG 0.389 0.240 0.150 0.030 0.023 0.050 88.20% - AHD

899 672
SARANGANI ROCKMIXER 

INCORPORATED
6549 L AA MB GE

22MB0001: Preventive Maintenance- 
Primary Roads- Marbel- Makar Road 

(S00253MN)

K1663+925- 
K1665+036.09

06/27/2022 1
South 

Cotabato 1st 
DEO

LF 63.154 132 02/24/2022 07/05/2022 1.09 OG 0.398 0.241 0.150 0.022 0.056 0.050 91.70% - AHD

900 673

SARGASSO 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

6587 L AA MB GE

22EA0086: Construction/Rehabilitation 
of Flood Mitigation Facilities within 

Major River Basins and Principal Rvers- 
Construction of Tawiran Flood Control, 

Sta. 0+000- Sta. 0+900

Sta. Cruz, 
Marinduque

07/12/2022 1
Marinduque 

DEO
LF 84.897 315 02/23/2022 01/03/2023 -0.04 OG 0.400 0.240 0.150 0.022 0.051 0.033 89.60% - DEL

901 674
SATRAP CONSTRUCTION 

COMPANY, INC.
2526 L AAA LB GE

22AC0020 - Asphalt Overlay along 
Quirino-Pandan Road, Vigan City - 
Caoayan, Ilocos Sur, K0407+175 - 
K0411+1058; K0411 - K0411+430

Vigan City - 
Caoayan, Ilocos 

Sur
07/11/2022 1

Ilocos Sur 1st 
DEO

LF 8.845 127 03/24/2022 07/28/2022 1.42 OG 0.356 0.300 0.150 0.030 0.038 0.050 92.40% - AHD

902 675
SBF PHILIPPINES DRILLING 

RESOURCES 
CORPORATION

4688 L D SB GE
21LC0208: Concreting of Road at Purok 

5, Barangay Del Monte to Barangay 
Aumbay, Island Garden City of Samal

Davao del Norte 06/30/2022 1
Davao del 

Norte 1st DEO
LF 29.400 249 11/11/2021 07/17/2022 0.06 OG 0.364 0.241 0.150 0.030 0.061 0.050 89.60% - AHD

903 676
SBK CONSTRUCTION 

SUPPLIES AND SERVICES, 
INC.

34150 L D SB GE

21GN0062 - Construction/ Upgrading/ 
Rehabilitation of Drainage alog Jct. 

Bagonawa - La Castellana - Isabela Road, 
K0043+239 - K0044+345

La Carlota City, 
Negros 

Occidental
07/02/2022 2

Negros 
Occidental 4th 

DEO
LF 14.060 311 08/11/2021 06/17/2022 0.00 C 0.500 0.135 0.300 93.50%

93.50%
Satisfactory

ONS
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904 677

SEVEN DIGIT 
CONSTRUCTION AND 
TRUCKING SERVICES 

CORP.

25471 L B SB GB
22EE0053: Construction of Multi-

Purpose Building
Barangay 3, 

Roxas, Palawan
07/09/2022 1

Palawan 1st 
DEO

LF 4.894 150 04/07/2022 09/03/2022 12.03 OG 0.400 0.233 0.150 0.022 0.037 0.050 89.20% - AHD

905 678
SEVERS CONSTRUCTION & 

SUPPLIES & REALTY 
DEVELOPMENT

41004 L B MA GE
22JE0037 - Basic Infrastructure Program 

(BIP) Construction of Road, Purok 
Nangka, Barangay Pedulonan

Pagadian City, 
Zamboanga del 

Sur
07/08/2022 1

Zamboanga 
del Sur 1st 

DEO
LF 4.901 108 04/11/2022 07/27/2022 -4.22 OG 0.393 0.299 0.108 0.030 0.028 0.033 89.10% - DEL

906 679
SHEEN-SHEEN 

CONSTRUCTION
29015 L B MA GE

22KE0002 - Naasag - Yumbing - Agoho 
Road in Support of Agri-Business 

Industries (Coconut, Abaca and Bamboo)

Mambajao, 
Camiguin

06/22/2022 1 Camiguin DEO LF 18.719 178 02/15/2022 08/11/2022 1.14 OG 0.392 0.240 0.150 0.030 0.042 0.050 90.40% - AHD

907 680

SHEPPERD 
CONSTRUCTION AND 

SUPPLY / GRECO 
CONSTRUCTION SUPPLY 

(Joint Venture)

JV-21-6131 L B MA GE
22ME0067-Construction of Road, Sitio 

Aspang to Sitio Klobak, Brgy. Poblacion

Malapatan, 
Sarangani 
Province

06/25/2022 1 Sarangani DEO LF 43.550 210 03/01/2022 09/26/2022 0.04 OG 0.400 0.240 0.150 0.030 0.042 0.050 91.20% - AHD

908 681
SIFFU ROCKS 

CONSTRUCTION
36504 L A MA GE

22BH0106 -  Basic Infrastructure 
Program (BIP) - Access Roads and/or 

Bridges from the Nationa Road/s leading 
to Major/Strategic Public 

Buildings/Facilities - Improvement of 
San Francisco Norte - Villa Rose Road

San Guillermo, 
Isabela

07/02/2022 1
Isabela 4th 

DEO
LF 24.747 154 04/12/2022 09/12/2022 32.07 OG 0.347 0.251 0.150 0.030 0.050 0.033 86.10% - AHD

909 682
SILVER DRAGON 

CONSTRUCTION & 
LUMBER & GLASS SUPPLY

30835 L AAA LA GE

21G00036 - Construction of Road Slope 
Protection Structure - Bacolod - Murcia 

DS Benedicto - San Carlos City Rd - 
K0073+250 - K0073+800

San Carlos City, 
Negros 

Occidental
07/01/2022 2

Regional Office 
No. VI

LF 72.376 379 05/17/2021 05/30/2022 0.00 C 0.499 0.132 0.300 93.10%
93.40%

Very Satisfactory
ONS

910 683
SILVER HAMMER 

CONSTRUCTION AND 
SUPPLIES

41539 L C SB GE
22ME0032-Construction of Bagacay 

Bridge Flood Control

Alabel, 
Sarangani 
Province

06/25/2022 1 Sarangani DEO LF 26.998 180 03/20/2022 09/15/2022 1.83 OG 0.399 0.282 0.150 0.030 0.042 0.050 95.30% - AHD

911 684
SILVERGRACES 

CONSTRUCTION AND 
CONSTRUCTION SUPPLY

36158 L A MA GE

22GK0020 - Construction of Flood 
Mitigation Structure - Construction of 
Flood Control Structure, Malogo River, 
Abutment "A", EB Magalona, Negros 

Occidental

EB Magalona, 
Negros 

Occidental
06/30/2022 1

Negros 
Occidental 1st 

DEO
LF 48.998 228 02/08/2022 09/23/2022 0.76 OG 0.384 0.180 0.150 0.030 0.047 0.050 84.10% - AHD

912
SILVERGRACES 

CONSTRUCTION AND 
CONSTRUCTION SUPPLY

36158 L A MA GE
22GG0107 - Road Widening - Pototan-

Mina-Janiuay Rd. - K0030+000 - 
K0030+579, K0035+656 - K0036+899

Iloilo 06/30/2022 1 Iloilo 2nd DEO LF 33.472 180 03/29/2022 09/24/2022 -2.46 OG 0.391 0.300 0.125 0.030 0.050 0.033 92.90% - DEL

913 684
SINO ROAD AND BRIDGE 

GROUP CO. LTD.
FC-20-0002 L AAA LB GE

19Z00002 - Implementation of Civil 
Works for Arterial Road Bypass Project 

(Plaridel Bypass) Phasee III, Contract 
Package 4, K0049+625 to K0057+365.73, 
Funded Under JICA Loan Agreement No. 

PH-P266

Plaridel Bulacan 07/14/2022 1

UPMO Roads 
Management 

Cluster I 
(Bilateral)

LF 843.642 868 10/13/2020 02/27/2023 3.35 OG 0.395 0.258 0.150 0.030 0.047 0.050 93.00% - Very Satisfactory

914 685
SISAM CONSTRUCTION & 

SUPPLIES
21543 L A MA GE

22FN0071 - Convergence and Special 
Support Program: Sustainable 

Infrastructure Projects Alleviating Gaps 
(SIPAG) - Access Roads and/or Bridges 

from the National Roads leading to 
Major/Strategic Public 

Buildings/Facilities - Construction of 
Iriga Inorogan Road to Talisay St. and 

Inorogan St. leading to Inorogan Shrine 
Pilgrimage and Ecotourism Area, Section 

A: Sta. 1+703 to Sta. 3+114, Section B: 
Sta. 1+731 to Sta. 2+091 and Section 3: 

Sta. 2+175 to Sta. 2+801

Iriga City, 
Camarines Sur

06/30/2022 1
Camarines Sur 

5th DEO
LF 48.901 158 03/21/2022 08/25/2022 -4.14 OG 0.388 0.275 0.109 0.030 0.037 0.033 87.20% - DEL

915 686
SIXTEEN ENTERPRISES-

CALAPAN BRANCH
18187 L B MA GE

22EB0038 - Construction of Flood 
Control Structure, Pagbahan River, Sta. 

0+000 - Sta. 0+452, Talabaan Proper 
Section

Mamburao, 
Occidental 
Mindoro

06/30/2022 1
Mindoro 

Occidental 
DEO

LF 29.762 216 02/22/2022 09/25/2022 6.15 OG 0.395 0.240 0.150 0.030 0.037 0.033 88.50% - AHD

916 687 SLP CONSTRUCTION 35992 L C SB GE

22HA0077- Construction/Improvement 
of Access Roads Leading to Trades, 

Industries and Economic Zones - La Paz 
(Cortes) - Cabaguan - Lourdes - Anislan 

(Corella) Road in support of the 
Agribusiness Industry

Cortes, Bohol 06/25/2022 1 Bohol 1st DEO LF 28.800 165 03/24/2022 09/04/2022 5.76 OG 0.390 0.210 0.150 0.030 0.061 0.050 89.10% - AHD

917 688 SOLID MERCHANDISING 31609 L B MA GE
22GA0008 - Road Widening along Ibajay - 

Antique Boundary Road

K0231+297 - 
K0233+099, 

Aklan
06/30/2022 1 Aklan DEO LF 61.208 225 03/07/2022 10/17/2022 10.53 OG 0.387 0.248 0.150 0.030 0.037 0.050 90.20% - AHD

918 689
SOPHIA GEU 

CONSTRUCTION AND 
SUPPLY CORPORATION

33484 L B MA GE
22MH0015 - Road Widening - Isulan Jct-

Ninoy Aquino Rd - K1835+277 - 
K1835+834, K1835+970 - K1837+000

Sen. Ninoy 
Aquino, Sultan 

Kudarat
07/09/2022 1

Sultan Kudarat 
2nd DEO

LF 49.116 182 02/21/2022 08/21/2022 -2.62 OG 0.395 0.262 0.124 0.030 0.042 0.033 88.60% - DEL
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919 690

SOPHIA GEU 
CONSTRUCTION AND 

SUPPLY CORPORATION / 
JV CONSTECH (Joint 

Venture)

JV-21-6669 L B MA GE

22MH0013 - Road Widening - Awang-
Upi-Lebak- Kalamansig- Palimbang- 

Sarangani  Rd - K1928 + 529 - K1931 + 
767

Lebak, Sultan 
Kudarat

07/09/2022 1
Sultan Kudarat 

2nd DEO
LF 93.769 318 02/21/2022 01/04/2023 -3.13 OG 0.394 0.258 0.119 0.030 0.051 0.033 88.50% - DEL

920 691 SPECO BUILDERS INC. 15301 L AAA MB GE

22CE0112 - Asset Preservation Program - 
Rehabilitation/Reconstruction of Roads 

With Slips, Slope Collapse, and Landslide 
- Primary Roads - Daang Maharlika (LZ) - 

K0184+950 - K0185+150

Nueva Ecija 06/22/2022 1
Nueva Ecija 1st 

DEO
LF 65.405 210 03/14/2022 10/09/2022 13.99 OG 0.387 0.297 0.150 0.030 0.037 0.050 95.10% - AHD

921 692
SPRIG STAR 

CONSTRUCTION AND 
SUPPLY

38002 L B MA GE

22FJ0019 - Flood Management Program, 
Construction / Maintenance of Flood 
Mitigation Structures and Drainage 

Systems - Construction of Flood Control 
Concrete Revetment at Pinangapugan 

River, (Upstream, Leftside, Sta.0+088.60 - 
Sta.0+351)

Brgy. Quezon, 
Uson, Masbate

06/29/2022 1
Masbate 3rd 

DEO
LF 35.261 240 02/16/2022 10/13/2022 20.02 OG 0.394 0.260 0.150 0.030 0.037 0.033 90.40% - AHD

922 693
SPRING STAR 

CONSTRUCTION AND 
SUPPLY

20240 L B MA GE

22FI0002 - Network Development 
Program - Construction of Missing 

Links/New Roads, Malubi - Cabangcalan - 
Dayhagan - Tinigban - Mataba Road, 

Masbate, Sta. 5+101 - Sta. 6+245

Aroroy, Masbate 06/29/2022 1
Masbate 2nd 

DEO
LF 96.500 202 02/16/2022 09/05/2022 0.79 OG 0.381 0.276 0.150 0.030 0.047 0.033 91.70% - AHD

923 694
SPRINGFIELD 

CONSTRUCTION
14097 L B MA GE

22FJ0027 - Convergence and Special 
Support Program - Construction of 

Seawall Protection Structure, Barangay 
Banahao, Poblacion, Canomay and Suba, 
Port - Right Side, Sta.0+000 to Sta.0+240, 

Left Side, Sta.0+000 to Sta.0+110

Dimasalang, 
Masbate

06/29/2022 1
Masbate 3rd 

DEO
LF 48.985 263 02/16/2022 11/05/2022 6.81 OG 0.392 0.268 0.150 0.030 0.037 0.050 92.70% - AHD

924 695
SPRINGSTAR 

CONSTRUCTION AND 
SUPPLY

20240 L B MA GE
22OC0050 - Construction of Revetment 
Wall/Sheetpiling of Villanueva Creek 

(Phase 2)

Parañaque City, 
Metro Manila

07/13/2022 1
Metro Manila 

2nd DEO
LF 46.469 240 02/22/2022 10/19/2022 16.63 OG 0.393 0.224 0.150 0.030 0.023 0.050 87.00% - AHD

925 696

SQUARE CUBE 
CONSTRUCTION/ VIRLO 
CONSTRUCTION (Joint 

Venture)

JV-21-6063 L AAA MA GE

22HI0017-Construction of Flood 
Mitigation Structure - Construction of 
Flood Control Structure along Cotcot 

River

Compostela, 
Cebu

06/28/2022 1 Cebu 5th DEO LF 56.548 259 03/07/2022 11/20/2022 18.08 OG 0.394 0.240 0.150 0.030 0.056 0.050 92.00% - AHD

926 697
ST. ALMERS 

CONSTRUCTION AND 
ENTERPRISES

42876 L D SB GB
22AH0036 - Construction of Multi-

Purpose Building

Barangay 
Poblacion, 

Basista, 
Pangasinan

07/08/2022 1
Pangasinan 

2nd DEO
LF 6.927 194 02/24/2022 09/05/2022 10.37 OG 0.397 0.271 0.150 0.030 0.041 0.050 93.90% - AHD

927 698

ST. GERRARD 
CONSTRUCTION GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

31762 L AAAA LB GE

22E00007 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) - 

Construction of Flood Control Structure 
along Lumintao River, Barangay Tanyag, 

Calintaan, Sta. 0+000 - Sta. 0+844

Occidental 
Mindoro

07/01/2022 1
Regional Office 

No. IV-B
LF 127.018 335 02/23/2022 01/23/2023 37.57 OG 0.400 0.240 0.150 0.030 0.033 0.050 90.30% - AHD

928 699
ST. JOSEPH 

CONSTRUCTION AND 
TRADING

36890 L C SB GB
22JC0057 - Construction of Public 

Market

Salug, 
Zamboanga del 

Norte
07/01/2022 1

Zamboanga 
del Norte 2nd 

DEO
LF 19.011 184 04/07/2022 10/07/2022 45.97 OG 0.384 0.286 0.150 0.030 0.033 0.050 93.30% - AHD

929 700
ST. MATTHEW GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

40908 L AAA LA GE

22A00232 - Construction/Maintenance 
of Flood Mitigation Structures and 
Drainage Systems - Construction of 

Flood Control Structure along Badoc 
River, Brgy. Balbaldez, Badoc, Ilocos 

Norte

Badoc, Ilocos 
Norte

07/09/2022 1
Regional Office 

No. I
LF 96.500 270 04/07/2022 01/01/2023 38.18 OG 0.343 0.300 0.150 0.030 0.047 0.050 92.00% - AHD

930
ST. MATTHEW GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

40908 L AAA LA GE
22AB0085 - Construction of Flood 

Control Structure along Sinigpit Creek, 
Barangay Caray

Nueva Era, 
Ilocos Norte

07/08/2022 1
Ilocos Norte 

2nd DEO
LF 48.512 203 03/29/2022 10/17/2022 -7.00 OG 0.397 0.300 0.080 0.030 0.027 0.033 86.70% - DEL

931
ST. MATTHEW GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

40908 L AAA LA GE

22OH0007 - Organizational Outcome 1: 
Ensure Safe and  Reliable National Road 
System - Asset Preservation Program - 

Rehabilitation/ Reconstruction/ 
Upgrading of  Damaged  Paved Roads - 

Teertiary Roads - Pres. Diosdado 
Macapagal Blvd., (S04019LZ) Chainage 0

Manila City 07/12/2022 1
South Manila 

DEO
LF 40.623 255 02/24/2022 11/05/2022 14.76 OG 0.397 0.240 0.150 0.030 0.033 0.033 88.30% - AHD

932
ST. MATTHEW GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

40908 L AAA LA GE

22DP0019 - Network Development 
Program - Road Widening - Tertiary 

Roads - Lipa City - Alaminos Rd., 
K0077+000 - K0078+000

Alaminos, 
Laguna

06/16/2022 1
Laguna 3rd 

DEO
LF 69.480 170 02/18/2022 08/06/2022 10.85 OG 0.398 0.252 0.150 0.030 0.042 0.033 90.50% - AHD
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933
ST. MATTHEW GEN. 

CONTRACTOR & 
DEVELOPMENT CORP.

40908 L AAA LA GE
22LE0033 - Construction of Concrete 

Revetment

Kumasie, Sta. 
Maria, Davao 

Occidental
07/10/2022 1

Davao 
Occidental 

DEO
LF 96.490 221 03/23/2022 10/29/2022 2.73 OG 0.388 0.257 0.150 0.030 0.023 0.050 89.80% - AHD

934 701

ST. MATTHEW GEN. 
CONTRACTOR & 

DEVELOPMENT CORP. / 
AMETHYST HORIZON 
BUILDERS AND GEN. 
CONTRACTOR AND 

DEVELOPMENT CORP. 
(Joint Venture)

JV-21-6129 L AAA LA GE

22DD0058 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System, Asset Preservation Program, 
Construction / Upgrading / 

Rehabilitation of Drainage along 
National Roads - Primary Roads, Manila - 
Batangas Road - K0073+490 - K0074+665

Lipa City, 
Batangas

06/16/2022 1
Batangas 4th 

DEO
LF 86.850 270 02/18/2022 11/14/2022 -6.77 OG 0.396 0.248 0.082 0.030 0.061 0.033 85.00% - DEL

935 702

ST. MATTHEW GEN. 
CONTRACTOR & 

DEVELOPMENT CORP. / 
JEK TRADING AND 

CONSTRUCTION (Joint 
Venture)

JV-21-6596 L AAA LA GE

22CA0044 - Convergence and Special 
Support Program (CSSP) - Sustainable 

Infrastracture Prjoects Alleviating Gaps 
(SIPAG) - Access Roads and/or Bridges 
from the National Road/s leading to 

Major/Strategic Public 
Buildings/Facilities - Construction of 

New Ro

Orani, Bataan 06/23/2022 1
Bataan 1st 

DEO
LF 94.570 270 03/11/2022 12/05/2022 7.74 OG 0.386 0.300 0.150 0.030 0.028 0.050 94.40% - AHD

936 703
ST. TIMOTHY 

CONSTRUCTION 
CORPORATION

39196 L AAA LA GE

22PA0072-Sustainable infrastructure 
Project Alleviating Gaps (SIPAG)- Flood 
Mitigation Structure Protecting Public 

Infrastructure/Facilities, Construction of 
Banglolao-Labon Flood Control Structure

Bucay, Abra 07/04/2022 1 Abra DEO LF 39.103 179 03/16/2022 09/10/2022 0.46 OG 0.355 0.239 0.150 0.030 0.020 0.050 84.40% - AHD

937
ST. TIMOTHY 

CONSTRUCTION 
CORPORATION

39196 L AAA LA GE
22GP0032 - Construction of River Control 
along Panay River Basin, Brgy. Poblacion 
Ilawod (Upstream of Guinutos Overflow)

Brgy. Poblacion 
Ilawod, 

Dumarao, Capiz
07/01/2022 1 Capiz 2nd DEO LF 60.304 230 02/28/2022 10/15/2022 4.72 OG 0.397 0.293 0.150 0.030 0.055 0.050 97.50% - AHD

938
ST. TIMOTHY 

CONSTRUCTION 
CORPORATION

39196 L AAA LA GE

21BA0040 - Rehabilitation/ 
Reconstruction/ Upgrading of  Damaged 
Paved National Roads - Tertiary Roads; 

San Vicente- Savidug- Chavayan- 
Sumnanga- Nakanmuan Road - 

K0006+200-K0006+408, K0006+556-
K0006+614, K0007+312-K0007+369, 

K0014+(-008)-K0014+182

Sabtang, 
Batanes

06/11/2022 1 Batanes DEO LF 11.048 334 08/06/2021 07/05/2022 -6.16 OG 0.397 0.300 0.088 0.030 0.033 0.033 88.10% - DEL

939
ST. TIMOTHY 

CONSTRUCTION 
CORPORATION

39196 L AAA LA GE
21BA0039 - Rehabilitation of San 

Antonio Flood Control

Brgy. San 
Antonio, Basco, 

Batanes
06/10/2022 1 Batanes DEO LF 27.424 377 02/24/2021 03/07/2022 0.00 C 0.458 0.139 0.300 89.70%

89.70%
Very Satisfactory

ONS

940
ST. TIMOTHY 

CONSTRUCTION 
CORPORATION

39196 L AAA LA GE
22OB0108 - Construction of Slope 

Protection along Taguig River, Facing 
Downstream (West Bank), Package 5

Taguig City 06/29/2022 1
Metro Manila 

1st DEO
LF 91.559 240 03/28/2022 11/22/2022 0.93 OG 0.377 0.240 0.150 0.030 0.033 0.050 88.00% - AHD

941
ST. TIMOTHY 

CONSTRUCTION 
CORPORATION

39196 L AAA LA GE

22OH0008 -  Organizational Outcome 1: 
Ensure Safe and  Reliable National Road 
System - Asset Preservation Program - 

Rehabilitation/ Reconstruction/ 
Upgrading of  Damaged  Paved Roads - 

Tertiary Roads - Pres. Diosdado 
Macapagal Blvd., (S04020LZ) Chainage 0

Pasay City 07/12/2022 1
South Manila 

DEO
LF 42.675 240 02/24/2022 10/21/2022 0.87 OG 0.382 0.240 0.150 0.030 0.042 0.050 89.40% - AHD

942
ST. TIMOTHY 

CONSTRUCTION 
CORPORATION

39196 L AAAA LA GE
22DN0072 - Construction of Flood 
Control Structure at Cainta River

Brgy. San Roque, 
Cainta, Rizal

06/21/2022 1 Rizal 1st DEO LF 39.200 210 02/24/2022 09/21/2022 25.24 OG 0.400 0.240 0.150 0.030 0.037 0.050 90.70% - AHD

943
ST. TIMOTHY 

CONSTRUCTION 
CORPORATION

39196 L AAA LA GE
22LH0020 - Construction of Concrete 

Revetment along Davao River, Pangyan
Calinan District, 

Davao City
07/08/2022 1

Davao City 2nd 
DEO

LF 93.603 302 03/08/2022 01/03/2023 22.88 OG 0.399 0.300 0.150 0.030 0.033 0.050 96.20% - AHD

944 704

ST. TIMOTHY 
CONSTRUCTION 

CORPORATION / AL-
AMEN BUILDERS (Joint 

Venture)

JV-21-5785 L AAA LA GE
22OE0006 - Installation of Booster Pump 

including Retarding Basin at Estero de 
San Miguel at P. Casal Bridge

Manila City 07/01/2022 1
North Manila 

DEO
LF 96.467 307 02/24/2022 12/27/2022 27.25 OG 0.394 0.280 0.150 0.030 0.037 0.050 94.10% - AHD

945 705

ST. TIMOTHY 
CONSTRUCTION 

CORPORATION / M.T. 
MALIUANAG 

CONSTRUCTION SERVICES 
(Joint Venture)

JV-21-5222 L AAA LA GE
21DI0096 - Construction of Shore 

Protection, Brgy. Dela Paz
Binan City, 

Laguna
06/16/2022 2

Laguna 2nd 
DEO

LF 49.417 261 11/05/2021 07/23/2022 30.00 C 0.495 0.171 0.300 96.60%
90.96%

Very Satisfactory
AHD
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946 706
STARS & STRIPES 
CONSTRUCTION

23484 L B SB GE

22JD0025 - Construction of By-Pass Road 
and Diversion Roads Barangay Alvenda, 
Mutia-Pob. Sergio Osmeña Sr. Diversion 

Road

Zamboanga del 
Norte

06/29/2022 1
Zamboanga 

del Norte 3rd 
DEO

LF 27.324 192 02/24/2022 09/03/2022 -4.59 OG 0.389 0.268 0.104 0.030 0.051 0.033 87.50% - DEL

947 707 STELLAR BUILDERS 35031 L A MA GE
22GG0104 - Construction of Concrete 

Road - Dumangas - Barotac Nuevo 
Diversion Road

Barotac Nuevo, 
Iloilo

06/30/2022 1 Iloilo 2nd DEO LF 34.300 149 03/29/2022 08/29/2022 8.59 OG 0.393 0.252 0.150 0.030 0.055 0.050 93.00% - AHD

948 708
STEVEN CONSTRUCTION 

& SUPPLY
21987 L A MA GE

21FM0031 - 002: Flood Management 
Program - Rehabilitation/Improvement 

of Mababoy Shore Protection

Sitio Mababoy, 
Barangay 

Guinhadap, 
Monreal, 
Masbate

06/28/2022 1
Masbate 1st 

DEO
LF 53.075 394 06/23/2021 07/21/2022 -6.97 OG 0.393 0.278 0.080 0.030 0.030 0.033 84.40% - DEL

949
STEVEN CONSTRUCTION 

& SUPPLY
21987 L A MA GE

Contract ID No. 22FG0020 - Construction 
of Flood Mitigation Structure along 

Mapanag River, Upstream; Sta. 
0+000.00-Sta. 0+285.00 (R / S) and Sta. 

0+000.00 - Sta. 0+125.00  (L / S), 
Downstream: Sta. 0+000.00-Sta. 

0+035.00 (B / S)

Sagñay, 
Camarines Sur

06/30/2022 1
Camarines Sur 

4th DEO
LF 29.400 185 03/10/2022 09/10/2022 15.70 OG 0.392 0.256 0.150 0.030 0.051 0.050 92.90% - AHD

950
STEVEN CONSTRUCTION 

& SUPPLY
21987 L A MA GE

Contract ID No. 22FD0036 - Construction 
of Road

Sitio Bangko, 
Barangay Baya, 

Ragay, 
Camarines Sur

06/28/2022 1
Camarines Sur 

1st DEO
LF 9.596 117 03/24/2022 07/18/2022 9.86 OG 0.393 0.248 0.150 0.030 0.042 0.050 91.30% - AHD

951
STEVEN CONSTRUCTION 

AND SUPPLY
23184 L A MB GE

22FK0019 - Construction/Maintenance 
of Flood Mitigation Structures and 
Drainage System - Construction of 

Pamurayan River Control

Sorsogon City 06/27/2022 1
Sorsogon 1st 

DEO
LF 74.718 343 02/17/2022 01/25/2023 19.85 OG 0.398 0.273 0.150 0.030 0.037 0.033 92.10% - AHD

952
STEVEN CONSTRUCTION 

AND SUPPLY
21987 L A MB GE

22FL0019 - Construction of Flood 
Mitigation Project (Upstream) in 

Barangay Bulawan

Barangay 
Bulawan, Irosin, 

Sorsogon
06/27/2022 1

Sorsogon 2nd 
DEO

LF 47.364 201 02/14/2022 09/02/2022 0.05 OG 0.380 0.271 0.150 0.030 0.042 0.050 92.30% - AHD

953 709
STO. CRISTO 

CONSTRUCTION AND 
TRADING, INC.

26096 L A MB GE

22CG0039 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG): Access 
Roads and/or Bridges from the National 
Road/s leading to Major Strategic Public 

Buildings/Facilities - Construction of 
Road at Tinajero - Cabetican Bank

Bacolor, 
Pampanga

06/21/2022 1
Pampanga 1st 

DEO
LF 46.255 150 02/23/2022 07/22/2022 5.90 OG 0.391 0.261 0.150 0.030 0.045 0.033 91.00% - AHD

954 710 STX ENTERPRISES 21547 L AAA LB GE
21ED0108 - Concreting of Road, Brgy. 

Caagutayan

San Teodoro, 
Oriental 
Mindoro

07/02/2022 1
Mindoro 

Oriental DEO
LF 47.138 296 03/08/2022 12/28/2022 0.20 OG 0.398 0.240 0.150 0.024 0.037 0.033 88.20% - AHD

955 711 SUNRISE BUILDERS 39757 L B SB GE

22IA0085 - Construction of Road Slope 
Protection Structure Biliran 

Circumferential Road - K1074+950 - 
K1075+220 (11.611093°, 124.563013° to 

11.608852°, 124.562516°)

Calibiran, Biliran 
Province

06/24/2022 1 Biliran DEO LF 38.108 190 03/11/2022 09/16/2022 15.75 OG 0.389 0.269 0.150 0.030 0.047 0.033 91.80% - AHD

956 712

SUNWEST 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

15906 L AAA LB GE

Contract ID No. 22FB0066 - Local Roads 
and Bridges - Local Roads - 

Construction/Opening of Hamorawon-
Villahermosa Road

Rapu-Rapu, 
Albay

07/01/2022 2 Albay 2nd DEO LF 96.488 235 12/01/2021 07/23/2022 10.93 C 0.500 0.133 0.300 93.30%
92.88%

Very Satisfactory
AHD

957

SUNWEST 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

15906 L AAAA LB GE
21GB0034 - Construction of Road, 
Barangay Guinbangaan - Barangay 

Liberato Phase 2
Laua-an, Antique 07/04/2022 2 Antique DEO LF 97.659 297 03/24/2021 05/13/2022 0.00 C 0.491 0.200 0.288 97.90%

93.16%
Very Satisfactory

ONS

958

SUNWEST 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

15906 L AAAA LB GE
22EH0039 - Construction of 

Causeway/Seawall Leading to Poblacion
Odiongan, 
Romblon

07/05/2022 1 Romblon DEO LF 51.746 250 03/10/2022 11/14/2022 12.91 OG 0.398 0.222 0.150 0.030 0.056 0.050 90.60% - AHD

959

SUNWEST 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

15906 L AAAA LB GE
22EA0134: Rehabilitation of Talawan 

Road
Torrijos, 

Marinduque
07/12/2022 1

Marinduque 
DEO

LF 48.288 242 02/23/2022 10/22/2022 0.51 OG 0.399 0.240 0.150 0.022 0.056 0.050 91.70% - AHD

960 713
SUPREA PHILIPPINES 

DEVELOPMENT 
CORPORATION

41868 L C SB GE
22KA0080 - Road Widening along Syre 
Highway - K1480+917 to K1481+870, 

Impasug-ong, Bukidnon

Brgy. La 
Fortune, 

Impasug-ong, 
Bukidnon 2nd LD

06/23/2022 1
Bukidnon 1st 

DEO
LF 43.053 225 03/28/2022 11/07/2022 9.76 OG 0.392 0.242 0.150 0.030 0.042 0.050 90.60% - AHD

961
SUPREA PHILS. 

DEVELOPMENT CORP.
41868 L AA MA GE

22HI0008- Preventive Maintenance of 
Road: Asphalt Overlay along Cebu North 

Hagnaya Wharf Road - K0034+000 to 
K0034+653, K0035+769 to K0036+000

Danao City, 
Cebu

06/28/2022 1 Cebu 5th DEO LF 24.500 95 03/31/2022 07/03/2022 1.49 OG 0.400 0.240 0.150 0.030 0.051 0.050 92.10% - AHD
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962 714
SUPREME ABF CONST. & 
CONST. SUPPLY CO., INC.

25226 L AAA MA GE

22GK0011 - Construction of Flood 
Mitigation Structure - Construction of 

Flood Control Structure of Malogo River 
(Both Stream) along Bacolod North 

North Rd, Abut. "A"

EB Magalona, 
Negros 

Occidental
06/30/2022 1

Negros 
Occidental 1st 

DEO
LF 91.673 344 02/22/2022 01/31/2022 2.09 OG 0.399 0.240 0.150 0.030 0.047 0.050 91.60% - AHD

963 715

SUPREME ABF CONST. & 
CONST. SUPPLY CO., INC. 
/ CBCL CONSTRUCTION & 

SUPPLY (Joint Venture)

JV-21-6128 L AAA LA GE

22GK0010 - Construction Flood 
Mitigation Structure - Construction of 

Flood Control Structure of Imbang River 
(Both Stream) along Bacolod North Rd

Silay City, 
Negros 

Occidental
06/30/2022 1

Negros 
Occidental 1st 

DEO
LF 90.708 334 02/22/2022 01/23/2023 17.18 OG 0.391 0.240 0.150 0.030 0.047 0.033 89.10% - AHD

964 716

SUPREME ABF CONST. & 
CONST. SUPPLY CO., INC. 

/ REDSON 
CONSTRUCTION AND 
SUPPLIES, INC. (Joint 

Venture)

JV-21-6155 L AAA LA GE

22GK0009 - Construction of Flood 
Mitigation Structure Construction of 
Flood Control Strtucture at Coastal 

Barangays of Tubutan - Tomongtong and 
Gahit

Enrique B. 
Magalona, 

Negros 
Occidental

06/30/2022 1
Negros 

Occidental 1st 
DEO

LF 96.498 240 02/22/2022 10/19/2022 11.77 OG 0.387 0.240 0.150 0.030 0.047 0.033 88.70% - AHD

965 717

SUPREME ABF 
CONSTRUCTION & 

CONSTRUCTION SUPPLY 
COMPANY, INC. / 

KENNETH CONSTRUCTION 
AND GENERAL 

MERCHANDISE (Joint 
Venture)

JV-21-5920 L AAA LA GE

22G00082 - Construction of Flood 
Mitigation Structure - Construction of 
Flood Control Structure, Bago River 

(Upstream - Left Side)

Don Salvador, 
Benedicto, 

Negros 
Occidental

07/02/2022 1
Negros 

Occidental Sub 
DEO

LF 48.250 193 02/21/2022 09/01/2022 0.91 OG 0.398 0.240 0.150 0.030 0.014 0.050 88.20% - AHD

966 718
SYNDTITE 

CONSTRUCTION 
CORPORATION

11597 L AAA LB GE
22EB0051 - Improvement of Road, 

MWCR to San Agustin

San Jose, 
Occidental 
Mindoro

06/30/2022 1
Mindoro 

Occidental 
DEO

LF 34.688 140 02/28/2022 07/17/2022 -28.35 OG 0.397 0.300 0.000 0.030 0.042 0.033 80.20% - DEL

967 719
T.N.G. CONSTRUCTION 

CORPORATION
46729 L C SB GE

22EA0053: Network Development 
Program- Road Widening- Secondary 
Roads, Marinduque Circumferential 

Road- K0046+000- K0046+683

Torrijos, 
Marinduque

07/12/2022 1
Marinduque 

DEO
LF 28.716 181 02/16/2022 08/15/2022 4.74 OG 0.400 0.241 0.150 0.022 0.056 0.050 91.90% - AHD

968 720
TAGUM BUILDERS 

CONTRACTORS CORP.
34019 L A MB GE

21LA0162 –Road Widening along Daang 
Maharlika (MN) (S00126MN)

Mawab, Davao 
de Oro

06/27/2022 2
Davao de Oro 

DEO
LF 46.499 231 08/23/2021 04/10/2022 0.00 C 0.472 0.134 0.300 90.60%

89.94%
Very Satisfactory

ONS

969 721
TANGO ROMEO GENERAL 

CONSTRUCTION
18926 L A MA GE

22PD0011-Road Widening-Secondary 
Roads-Marcos Hi-way (S00432LZ) 

K0280+720 - K0281+134, K0281+800 - 
K0282+090

Baguio City 06/29/2022 1
Baguio City 

DEO
LF 16.243 158 02/11/2022 07/18/2022 3.92 OG 0.385 0.287 0.150 0.030 0.033 0.050 93.50% - AHD

970 722 TECKCON CONSTRUCTION 33214 L B MA GE

21BD0106 - Local Program - Local 
Infrastructure Program - Local Roads and 

Bridges - Local Roads - Construction of 
Various Local Roads and Drainages in 

Municipality of Solana

Solana, Cagayan 07/04/2022 1
Cagayan 3rd 

DEO
LF 12.375 235 11/10/2021 07/02/2022 -3.53 OG 0.394 0.246 0.115 0.024 0.042 0.033 85.40% - DEL

971 723
THEARIS BUILDERS & 

SUPPLY
34590 L A MA GE

22NB0008 - Road Widening - Along 
Daang Maharlika (Agusan - Davao 

Section) (S00446MN) K1241+(-321) - 
K1241+498

Sibagat, Agusan 
del Sur

06/26/2022 1
Agusan del Sur 

1st DEO
LF 47.530 240 03/04/2022 10/29/2022 10.59 OG 0.370 0.255 0.150 0.030 0.042 0.033 88.00% - AHD

972 724
THREE BROTHERS' 
CONSTRUCTION

43697 L D SB GE

22PI0073-001: Ensure Safe and Reliable 
National Road System, Bridge-

Retrofitting/Strengthening of Permanent 
Bridges, Beto Br. (B04612LZ) along Mt. 

Province-Ilocos Sur via Tue Road

Tadian, 
Mountain 
Province

07/01/2022 1
Mt. Province 

1st DEO
LF 12.477 114 03/23/2022 07/14/2022 -2.29 OG 0.400 0.238 0.127 0.030 0.047 0.033 87.50% - DEL

973 725
THREE KCS BUILDERS AND 

SUPPLY
38544 L D SB GE

22CA0027 - Convergence and Special 
Support Program (CSSP)-Sustainable 

Infrastructure Projects Alleviating Gaps 
(SIPAG)-Access Roads and Bridges from 

the National Roads leading to 
Major/Strategic Public 

Buildings/Facilities-Construction of Road

Barangay 
Maete, 

Hermosa, 
Bataan

06/23/2022 1
Bataan 1st 

DEO
LF 9.603 150 02/21/2022 07/20/2022 1.43 OG 0.373 0.250 0.150 0.030 0.035 0.050 88.80% - AHD

974 726 THREE W BUILDERS, INC. 10722 L AAA LA GE

22HI0009- Construction of Road Slope 
Protection Structure - Cebu North 

Hagnaya Wharf Road - K0065+000 to 
K0065+100, K0072+400 to K0072+500

Sogod, Cebu 06/28/2022 1 Cebu 5th DEO LF 77.197 270 03/31/2022 12/25/2022 18.22 OG 0.400 0.240 0.150 0.015 0.047 0.050 90.20% - AHD

975 THREE W BUILDERS, INC. 10722 L AAA LA GE

21EH0097 - Replacement of Permanent 
Weak Bridges - Replacement of Bridge - 
Cansapay Br (B00007SY) Along Sibuyan 

Circumferential Rd

Sibuyan Island, 
Romblon

07/04/2022 1 Romblon DEO LF 32.106 301 09/03/2021 06/30/2022 -36.53 OG 0.400 0.300 0.000 0.030 0.051 0.017 79.80% - DEL
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976 THREE W BUILDERS, INC. 10722 L AAA LA GE

22LA0044 – Construction of Revetment 
along Agusan River, Sta. 0+807.71 to Sta. 
1+156.52 (RS), Purok 3 Brgy. Osmeña to 
Purok 1, Poblacion, Compostela, Davao 

de Oro

Compostela, 
Davao de Oro

06/27/2022 1
Davao de Oro 

DEO
LF 47.775 204 02/15/2022 09/06/2022 8.83 OG 0.392 0.240 0.150 0.030 0.038 0.050 90.00% - AHD

977 727
THREE W BUILDERS, INC. 

/ DREIRICH BUILDERS 
(Joint Venture)

JV-21-5746 L AAA LA GE
22LD0029 - Construction of Revetment 

along Coronon River
Santa Cruz, 

Davao del Sur
07/10/2022 1

Davao del Sur 
DEO

LF 47.530 172 02/21/2022 08/11/2022 -2.90 OG 0.397 0.300 0.121 0.030 0.033 0.033 91.40% - DEL

978
THREE W BUILDERS, INC. 

/ DREIRICH BUILDERS 
(Joint Venture)

JV-21-6065 L AAA LA GE
21LA0100 – Construction of Revetment 

along Hijo River at Hijo Br. 2 
(Downstream)

Brgy. Hijo, 
Maco, Davao de 

Oro
06/27/2022 2

Davao de Oro 
DEO

LF 57.900 246 06/29/2021 03/01/2022 0.00 C 0.481 0.133 0.300 91.40%
89.72%

Very Satisfactory
ONS

979 728
THREE-SEVEN 

CONSTRUCTION AND 
SUPPLY

45089 L C SB GE
22MC0033 - Construction of Concrete 

Road, Construction of Road, Napanlahan- 
Dallag Road

Arakan, North 
Cotabato

07/07/2022 1
Cotabato 2nd 

DEO
LF 24.500 234 02/24/2022 10/15/2022 -0.82 OG 0.391 0.271 0.142 0.030 0.042 0.033 90.90% - DEL

980 729
TIBIAO-ANTIQUE N.K. 

ENTERPRISE, INC.
29292 L B MA GE

22GB0013 - Construction of Flood 
Control Structure along Sibalom River

Barangay 
Bongsod, 
Sibalom, 
Antique

07/04/2022 1 Antique DEO LF 51.338 213 02/18/2022 09/18/2022 34.86 OG 0.392 0.250 0.150 0.030 0.040 0.033 89.50% - AHD

981 730
TIBUC CONSTRUCTION 

AND SUPPLY
45596 L B MA GE

22BB0127 - Convergence and Special 
Support Program - Basic Infrastructure 
Program (BIP) - Access Roads and/or 

Bridges from the National Road/s 
leading to Major/Strategic Public 

Buildings/Facilities - Rehabilitation of 
Dungeg Road

Sta. Teresita, 
Cagayan

07/02/2022 1
Cagayan 1st 

DEO
LF 19.785 156 04/01/2022 09/03/2022 36.79 OG 0.383 0.283 0.150 0.018 0.033 0.050 91.70% - AHD

982 731
TITANYA CONSTRUCTION 

& DEVELOPMENT 
CORPORATION

31602 L B MA GE

22IA0043 - Network Development 
Program - Road Widening - Secondary 
Roads - Leyte - Biliran Road - K1006+(-

721) - K1006+447 (11.457008°, 
124.480095° - 11.46701°, 124.47863°)

Biliran, Biliran 
Province

06/23/2022 1 Biliran DEO LF 34.287 200 03/17/2022 10/02/2022 25.93 OG 0.392 0.300 0.150 0.030 0.047 0.050 96.90% - AHD

983 732 TJMT CONSTRUCTION 41808 L A SB GE

22BB0016 - OO2: Protect Lives and 
Properties Against Major Floods - Flood 

Management Program - 
Construction/Rehabilitation of Flood 

Mitigation Facilities within Major River 
Basins and Principal Rivers - 

Construction of Flood Mitigation 
Structure - Constru

Centro Norte 
Section 2, 
Gattaran, 
Cagayan

07/02/2022 1
Cagayan 1st 

DEO
LF 24.500 323 02/02/2022 12/21/2022 29.65 OG 0.395 0.258 0.150 0.015 0.037 0.033 88.80% - AHD

984 733
TOKWING 

CONSTRUCTION, CORP.
9650 L AAA LB GE

22CH0040 - Contruction/Rehabilitation 
of Slope Protection along Porac River, 

Poblacion Section

Floridablanca, 
Pampanga

06/21/2022 1
Pampanga 2nd 

DEO
LF 46.410 180 04/18/2022 10/14/2022 0.06 OG 0.400 0.240 0.150 0.030 0.047 0.050 91.70% - AHD

985 734
TONN BUILDERS (PHILS) 

CONSTRUCTION, INC.
05815 L A MB GE

20D00002 - FY 2020 DPWH 
Infrastracture Program Convergence and 
Special Support Program, Construction / 
Improvement of Access Roads leading to 
Trades, Industries and Economic Zones 

Link Road Connecting Aguinaldo 
Highway and Governor's Drive in 

Support of I

Dasmarinas City, 
Cavite

06/21/2022 2
Regional Office 

No. IV-A
LF 107.060 714 03/02/2020 02/13/2022 9.77 C 0.479 0.160 0.300 93.90%

91.02%
Very Satisfactory

AHD

986 735
TOPNOTCH CATALYST 

BUILDERS INC.
34061 L A MA GE

22OB0100 - Construction of Slope 
Protection along Taguig River, Facing 
Downstream (East Bank), Package 2

Taguig City 06/29/2022 1
Metro Manila 

1st DEO
LF 91.655 240 02/16/2022 10/13/2022 8.16 OG 0.362 0.249 0.150 0.030 0.037 0.050 87.80% - AHD

987 736
TOUGHBUILT 

CONSTRUCTION & 
TRADING, INC.

35947 L B MA GE
22OD0045 - Construction of Road and 

Drainage of G. Lazaro St.

Brgy. 
Dalandanan, 

Valenzuela City
07/15/2022 1

Metro Manila 
3rd DEO

LF 27.898 300 02/08/2022 12/04/2022 0.22 OG 0.388 0.230 0.150 0.030 0.042 0.033 87.30% - AHD

988 737

TR CONSTRUCTION 
CORPORATION / KM88 
CONSTRUCTION INC. 

(Joint Venture)

JV-21-5655 L AAA MB GB

22FK0001 - Convergence and Special 
Support Program (CSSP) - Basic 

Infrastructure Program (BIP) - Multi-
Purpose Buildings / Facilities to Support 
Social Services - Construction of Multi-

Purpose Building, Brgy. Poso, Poblacion, 
Donsol, Sorsogon

First District of 
Sorsogon

06/27/2022 1
Sorsogon 1st 

DEO
LF 9.900 270 02/16/2022 11/12/2022 14.03 OG 0.370 0.271 0.150 0.030 0.041 0.033 89.50% - AHD

989 738
TRIPARCO DEVELOPMENT 

CORPORATION
23327 L AA MA GE

22NA0027 - Construction of Flood 
Mitigation Structure at Lower Agusan 
River, Magallanes Pagatpatan Section

Magallanes, 
Agusan del 

Norte
06/29/2022 1

Agusan del 
Norte DEO

LF 48.945 200 04/10/2022 10/26/2022 42.34 OG 0.379 0.243 0.150 0.030 0.056 0.050 90.80% - AHD
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990
TRIPARCO DEVELOPMENT 

CORPORATION
23327 L AA MA GE

22ND0024 - Butuan City - Pianing - 
Tandag Rd - K1246+100 - K1246+220

Butuan City 06/27/2022 1
Butuan City 

DEO
LF 34.720 171 02/07/2022 07/27/2022 25.00 OG 0.351 0.248 0.150 0.020 0.070 0.050 88.90% - AHD

991
TRIPARCO DEVELOPMENT 

CORPORATION
23327 L AA MB GE

22KK0046 - Widening of Permanent 
Bridges, Lunao Br. (B01350MN) along 

Butuan City - Cagayan de Oro City - 
Iligan City Rd (Phase III)

Gingoog City, 
Misamis Oriental

06/22/2022 1
Misamis 

Oriental 1st 
DEO

LF 19.301 180 02/10/2022 08/08/2022 3.00 OG 0.398 0.274 0.150 0.030 0.056 0.033 94.10% - AHD

992
TRIPARCO DEVELOPMENT 

CORPORATION
23327 L AA MB GE

22K00008 - Construction of By-Pass and 
Diversion Roads, Cagayan de Oro 

Diversion Road Extension (Jct. Sayre 
Highway (Balubal) - Manolo Fortich - 
Malitbog - Claveria - Eureka, Gingoog 

City Road), Package 12

Bukidnon 06/24/2022 1
Regional Office 

No. X
LF 137.506 300 02/28/2022 12/24/2022 26.00 OG 0.400 0.241 0.150 0.030 0.047 0.050 91.80% - AHD

993
TRIPARCO DEVELOPMENT 

CORPORATION
23327 L AA MB GE

22K00023 - Construction/ Improvement 
of Access Roads leading to Airports 

(Kalsada Tungo Sa Paliparan, Riles at 
Daungan Program KATUPARAN) CDO - 

Opol - El Salvador - Alubijid - 
Laguindingan Airport (Pueblo de Oro/ 
CDO Airport to Jct. BCIR Laguindingan) 

Mou

Misamis Oriental 06/20/2022 1
Regional Office 

No. X
LF 28.203 230 03/25/2022 11/09/2022 5.51 OG 0.400 0.250 0.150 0.030 0.047 0.050 92.70% - AHD

994
TRIPARCO DEVELOPMENT 

CORPORATION
23327 L AA MB GE

22K00024 - Construction of By-Pass and 
Diversion Roads, Cagayan de Oro (PCE) 
Bypass/ Alternate Road Extension (Jct. 
Lumbia/ CDO - Camp Kibaritan Road - 

Pagatpat - Jct. BCIR), Lumbia - 
Pagalungan

Misamis Oriental 06/22/2022 1
Regional Office 

No. X
LF 57.781 300 03/30/2022 01/23/2023 6.67 OG 0.378 0.261 0.150 0.030 0.042 0.033 89.40% - AHD

995
TRIPARCO DEVELOPMENT 

CORPORATION
23327 L AA MB GE

22K00043 - Construction of By-Pass and 
Diversion Roads, Cagayan de Oro (PCE) 
Bypass/ Alternate Road Extension (Jct. 
Lumbia/ CDO - Camp Kibaritan Road - 
Pagatpat - Jct. BCIR), Bagocboc Section 

(Package 1)

Misamis Oriental 06/22/2022 1
Regional Office 

No. X
LF 47.025 296 02/28/2022 12/20/2022 10.58 OG 0.394 0.265 0.150 0.030 0.042 0.050 93.10% - AHD

996
TRIPARCO DEVELOPMENT 

CORPORATION
23327 L AA MB GE

22K00094 - Construction of By-Pass and 
Diversion Roads, Misamis Oriental - 
Bukidnon By-Pass Road ( PHIVIDEC - 

Alae Section)

Bukidnon 06/24/2022 1
Regional Office 

No. X
LF 139.657 300 03/21/2022 01/14/2023 26.74 OG 0.400 0.240 0.150 0.030 0.051 0.050 92.10% - AHD

997 739
TRIPLE 8 CONST. & 

SUPPLY INC.
10684 L AA MB GE

22CD0001 - Construction of Flood 
Control Structure Meycauayan River and 

its Tributaries, Saluysoy Side

Meycauayan 
City, Bulacan

06/21/2022 1
Bulacan 2nd 

DEO
LF 91.703 183 03/07/2022 09/05/2022 29.22 OG 0.398 0.300 0.150 0.030 0.033 0.050 96.10% - AHD

998 740
TRIPLE 8 CONSTRUCTION 

& SUPPLY, INC.
10684 L AA MB GE

22OH0016 - Organizational Outcome  2: 
Protect Lives and Properties against 
Major Floods - Flood Management 

Program - Construction/Maintenance of  
Flood Mitigation Structures and 

Drainage Systems - Improvement / 
Rehabilitation/ Replacement of 

Damaged Liber

Pasay City 07/12/2022 1
South Manila 

DEO
LF 64.456 300 02/28/2022 12/24/2022 62.76 OG 0.369 0.218 0.150 0.030 0.033 0.050 85.00% - AHD

999
TRIPLE 8 CONSTRUCTION 

& SUPPLY, INC.
10684 L AA MB GE

22OH0019 - Organizational Outcome  2: 
Protect Lives and Properties against 
Major Floods - Flood Management 

Program - Construction/Maintenance of  
Flood Mitigation Structures and 

Drainage System - Drainage 
Improvement along Remedios St. from 

Remedios Circl

Malate, Manila 07/12/2022 1
South Manila 

DEO
LF 77.169 260 03/02/2022 11/16/2022 47.53 OG 0.341 0.250 0.150 0.030 0.042 0.050 86.30% - AHD

1000 741
TRIPLE JOHNES Q. 
CONSTRUCTION

50384 L B SB GE
22EA0181: Construction of Putting 

Buhangin Road
Mogpog-Boac, 
Marinduque

07/12/2022 1
Marinduque 

DEO
LF 14.579 121 03/30/2022 07/28/2022 0.07 OG 0.395 0.240 0.150 0.022 0.047 0.050 90.40% - AHD

1001 742
TRISAN CONSTRUCTION 

AND DEVELOPMENT
35083 L B MA GE

22FM0011 - Asset Preservation Program - 
Rehabilitation/Reconstruction/Upgradin

g of Damaged Paved Roads - Tertiary 
Roads - San Fernando Talisay Road - 

K0011+765 - K0011+865, K0011+975 - 
K0012+058.5, K0012+252 - K0012+291

Brgy. Talisay, 
San Fernando, 
Masbate, Bicol 

Region

06/28/2022 1
Masbate 1st 

DEO
LF 9.658 92 04/07/2022 07/07/2022 -3.34 OG 0.379 0.267 0.117 0.030 0.037 0.033 86.30% - DEL
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1002 743
TRISTAN TEJADA 
CONSTRUCTION

34387 L A SB GE

22DE0089 - Convergence and Special 
Support Program, Sustainable 

Infrastructure Projects Alleviating Gaps 
(SIPAG), Access Roads and/or Bridges 

from National Road/s leading to 
Major/Strategic Public 

Buildings/Facilities, Rehabilitation of 
Balagtas - Natanau

Batangas City, 
Batangas

06/17/2022 1
Batangas 2nd 

DEO
LF 29.400 110 03/22/2022 07/09/2022 -9.37 OG 0.391 0.300 0.056 0.030 0.051 0.033 86.10% - DEL

1003 744
TUANSON 

CONSTRUCTION
34192 L AAA MA GE

Contract ID No. 21HG0133 - LOCAL 
PROGRAM, Local Roads and Bridges, 
Local Roads, Construction/ Repair/ 
Rehabilitation/ Improvement of Various 
Infrastructure Program including Local 
Projects, Concreting of Bitoon - Panlaan 
Road at Brgy. Bitoon & Panlaan

Dumanjug, Cebu 06/27/2022 2 Cebu 7th DEO LF 4.899 76 01/07/2022 03/23/2022 0.00 C 0.386 0.200 0.300 88.60%
89.92%

Very Satisfactory
ONS

1004 745
TUCHAR CONSTRUCTION 

CORP.
13644 L B MA GE

22OB313 - Bank Improvement/ 
Protection along Pateros River, Facing 

Downstream (Phase XIV)

Brgy. Usuan, 
Pateros, Manila

06/29/2022 1
Metro Manila 

1st DEO
LF 68.756 210 03/24/2022 10/19/2022 27.00 OG 0.386 0.240 0.150 0.030 0.033 0.033 87.20% - AHD

1005
TUCHAR CONSTRUCTION 

CORP.
13644 L B MA GE

22OF0025 - Construction of Flood 
Control Structure and Tributaries along 

Culiat Creek (Right-Side) Barangay Vasra
Quezon City 06/28/2022 1

Quezon City 
1st DEO

LF 44.102 330 02/07/2022 01/02/2023 41.40 OG 0.393 0.270 0.150 0.030 0.051 0.033 92.70% - AHD

1006 746
TWENTY SIXTEEN 

CONSTRUCTION AND 
GENERAL MERCHANDISE

41944 L B MA GE
21EI0161 - Concreting of Narra - Pinok - 

Alma Villa Road
Gloria, Oriental 

Mindoro
07/03/2022 1

Southern 
Mindoro DEO

LF 18.832 115 04/08/2022 07/31/2022 0.53 OG 0.395 0.240 0.150 0.030 0.051 0.050 91.60% - AHD

1007 747

TWO DIMENSION 
CONSTRUCTION / RJM 
CONSTRUCTION AND 

DEV'T., INC. (Joint 
Venture)

JV-21-5399 L B MA GE
22OC0019 - Construction of Revetment 
Wall along Makati-Pateros River (Phase 

III), Brgy. Comembo

Makati City, 
Metro Manila

07/13/2022 1
Metro Manila 

2nd DEO
LF 36.610 179 02/04/2022 08/01/2022 -6.01 OG 0.345 0.300 0.090 0.030 0.033 0.033 83.10% - DEL

1008 748
TWO-BROTHERS 
CONSTRUCTION

45485 L C B GE

22IB0080 - Rehabilitation/Major Repair 
of Permanent Bridge Oras BR. 

(B00522SM), Along Jct. Taft - Oras - San 
Policarpio - Arteche RD

Eastern Samar 06/30/2022 1
Eastern Samar 

DEO
LF 19.599 140 04/07/2022 08/24/2022 14.24 OG 0.399 0.299 0.150 0.030 0.042 0.050 97.00% - AHD

1009 749
UKC BUILDERS, INC. / ON 

POINT CONSTRUCTION 
(Joint Venture)

JV-21-5713 L AAA GE

21HH0009- 002: Protect Lives and 
Properties Against Major Floods- Flood 

Management Program- 
Construction/Maintenance of Flood 
Mitigation Structures and Drainage 

Systems- Construction of Flood 
Mitigation Structure Along Butuanon 

River

 Brgy. 
Pulangbato, 

Cebu City
06/22/2022 1 Cebu City DEO LF 93.500 306 03/10/2022 01/09/2023 -0.58 OG 0.394 0.240 0.142 0.030 0.056 0.033 89.50% - DEL

1010 750 UNITEC BUILDER, INC. 04803 L AAA MB GE
22GA0120 - Construction of Revetment 

Wall along Aklan River
Brgy. Palale, 
Banga, Aklan

07/01/2022 1 Aklan DEO LF 49.178 226 03/17/2022 12/27/2022 23.56 OG 0.394 0.294 0.150 0.030 0.042 0.033 94.30% - AHD

1011 UNITEC BUILDER, INC. 04803 L AAA MB GE

22J00015 - Construction/Maintenance of 
Flood Mitigation Structures and 

Drainage Systems - 
Construction/Extension of Flood Control 
Structure along Siocon River (Upstream) 

1+360.00 - 1+830.00

Siocon, 
Zamboanga del 

Norte
06/30/2022 1

Regional Office 
No. IX

LF 94.946 415 03/23/2022 05/11/2023 25.72 OG 0.400 0.300 0.150 0.024 0.033 0.050 95.70% - AHD

1012 751
UPLAND CONSTRUCTION 

& ENGINEERING SERVICES
34866 L AAA MB GE

22PM0020-Convergence and Special 
Support Program (CSSP) - 

Construction/Improvement of Access 
Roads leading to Declared Tourism 

Destinations (Tourism Road 
Infrastructure Program-TRIP) - Cassag-

Bacarri-Camparadi-Buringal Proper-
Sinamr Road leading to Smokey

Paracelis, Mt. 
Province

07/02/2022 1
Mt. Province 

2nd DEO
LF 96.500 285 02/24/2022 12/05/2022 8.59 OG 0.389 0.242 0.150 0.030 0.037 0.033 88.10% - AHD

1013 752
UY CONDEV 

CORPORATION
12336 L AA LA GE

Contract ID No. 22HK0037 - Ensure Safe 
and Reliable National Road System - 
Network Development Program: 
Primary Roads - Road Widening at 
Specific Locations along  Dumaguete 
North Road (Dumaguete - Jct. Bais - 
Kabankalan) K0010+952 - K0011+774.50

San Jose, Negros 
Oriental

06/29/2022 1
Negros 

Oriental 2nd 
DEO

LF 68.113 256 03/24/2022 12/04/2022 27.29 OG 0.388 0.300 0.150 0.030 0.056 0.050 97.40% - AHD

1014 753
V. TRILLANA BUILDERS & 

TRADING
34270 L GE

22CH0056 - Angeles-Porac-Floridablanca-
Dinalupihan Rd - K0095+109 - K0096 + 

160.20

Porac, 
Pampanga

06/22/2022 1
Pampanga 2nd 

DEO
LF 18.620 150 03/28/2022 08/24/2022 18.51 OG 0.385 0.240 0.150 0.030 0.047 0.033 88.50% - AHD
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1015 754
V.B. MANUBAY 
CONSTRUCTION

32705 L A MA GE

22BH0059 - Construction/Rehabilitation 
of Flood Mitigation Facilities within 

Major River Basins and Principal Rivers - 
Construction of Flood Control along 

Ganano River at Batal (Sta. 0+800 - Sta. 
1+300, Isabela)

Barangay Batal, 
Santiago City, 

Isabela
07/02/2022 1

Isabela 4th 
DEO

LF 71.186 241 02/17/2022 10/15/2022 32.07 OG 0.347 0.251 0.150 0.030 0.050 0.033 86.10% - AHD

1016 755
V.R. PATRON BUILDERS & 

DEVELOPERS CORP.
13487 L AAA MB GE

22DB0018 - Flood Management Program 
- Construction / Rehabilitation of Flood 
Mitigation Facilities within Major River 

Basins and Principal Rivers - 
Construction of Slope Protection of Lian 

Bridge, Lian River

Nasugbu, 
Batangas

06/18/2022 1
Batangas 1st 

DEO
LF 77.200 240 02/23/2022 10/20/2022 35.00 OG 0.399 0.244 0.150 0.030 0.042 0.050 91.50% - AHD

1017 756
VANNIE CONSTRUCTION 

AND SUPPLY
27335 L B SB GE

22GG0091 - Construction of Road Slope 
Protection Structure - Iloilo - Capiz Rd 
(Old Route) (S00216PN) - K0031+533 - 
K0031+725, K0041+240 - K0041+380, 
K0041+431 - K0041+485, K0041+560 - 

K0041+646, K0041+834-K0041+977

Janiuay, Iloilo 06/30/2022 1 Iloilo 2nd DEO LF 30.870 195 02/23/2022 10/02/2022 4.95 OG 0.392 0.278 0.150 0.030 0.035 0.033 91.80% - AHD

1018 757
VEN RAY CONSTRUCTION 

CORPORATION
18310 L AAA LA GE

20KH0021 - Network Development 
Program - Road Widening - Secondary 
Roads - CDO Airport - Bukidnon Rd. - 
K1458+716 - K1459+090, K1460+000 - 
K1416+933, K1462+488 - K1463+520

Cagayan de Oro 
City

06/23/2022 2
Cagayan de 
Oro City 1st 

DEO
LF 87.603 307 12/09/2020 10/11/2021 -4.54 OG 0.393 0.237 0.105 0.030 0.061 0.033 85.90% - DEL

1019
VEN RAY CONSTRUCTION 

CORPORATION
18310 L AAA LA GE

22KH0005: Asset Preservation Program 
Preventive Maintenance Secondary 
Roads CDO - Airport - Bukidnon Rd - 

K1449+280 - K1453+500

Cagayan de Oro 
City

06/23/2022 1
Cagayan de 
Oro City 1st 

DEO
LF 87.603 167 02/16/2022 08/01/2022 -2.92 OG 0.400 0.240 0.121 0.030 0.061 0.033 88.50% - DEL

1020 758
VERTICAL BUILDERS / 

DEDASE CONSTRUCTION 
(Joint Venture)

JV-21-6569 L A MA GB
22MG0038-Construction of Two-Storey 
DEO Building of DPWH South Cotabato 

2nd DEO

Alunan Avenue, 
Koronadal City, 
South Cotabato

06/23/2022 1
South 

Cotabato 2nd 
DEO

LF 49.000 250 02/24/2022 10/31/2022 -8.42 OG 0.397 0.297 0.066 0.030 0.047 0.033 87.00% - DEL

1021 759 VF CONSTRUCTION 10048 L N MA GE

22CB0017 - 
Construction/Upgrading/Rehabilitation 

of Drainage along National Roads - 
Secondary Road - Gov. J.J. Linao Road - 

K0146+604-K0147+843

Bataan, 2nd 
District

06/21/2022 1
Bataan 2nd 

DEO
LF 29.452 210 02/15/2022 09/12/2022 -9.95 OG 0.391 0.257 0.050 0.030 0.030 0.033 79.10% - DEL

1022 VF CONSTRUCTION 10048 L B MA GE

22CB0022 - 
Construction/Upgrading/Rehabilitation 

of Drainage along National Roads - 
Secondary Roads - Roman Expressway - 

K0120+000-K0120+665, K0120+942-
K0121+150

Bataan 2nd 
District

06/21/2022 1
Bataan 2nd 

DEO
LF 28.495 162 02/24/2022 08/04/2022 22.13 OG 0.394 0.240 0.150 0.030 0.042 0.050 90.60% - AHD

1023 760
VFL BUILDERS / W.J. 

CONSTRUCTION (Joint 
Venture)

JV-21-6735 L A MA GE

22DK0050 - Organizational Outcome 1: 
Ensure and Reliable National Road 

System Network Development Program 
Construction of Missing Links/New 

Roads Mauban-Tignoan Road

Mauban, 
Quezon

06/18/2022 1
Quezon 1st 

DEO
LF 48.998 158 02/11/2022 07/18/2022 -0.46 OG 0.392 0.300 0.145 0.030 0.023 0.050 94.00% - DEL

1024 761
VICENTE T. LAO 
CONSTRUCTION

7040 L AAA LB GE
22ME0053-Asphalt Overlay along 

Sarangani-Davao del Sur Coastal Road, 
K1731+000-K1734+075

Glan, Sarangani 
Province

06/25/2022 1 Sarangani DEO LF 38.231 120 03/17/2022 07/14/2022 -2.37 OG 0.400 0.225 0.126 0.030 0.042 0.033 85.60% - DEL

1025
VICENTE T. LAO 
CONSTRUCTION

7040 L AAA LB GE

21KJ0080 - Construction of Road leading 
to Gala - Mitugas Riverino Experience, 
Brgy. Locsoon - Canibungan Proper - 

Colambutan Bajo - Colambutan 
Settlement - Mitugas & Gala

Misamis 
Occidental

06/22/2022 2
Misamis 

Occidental 2nd 
DEO

LF 76.974 346 09/29/2021 09/09/2022 11.41 OG 0.393 0.287 0.150 0.030 0.061 0.050 97.10% - AHD

1026 762
VICMAR CONSTRUCTION, 

INC.
28997 L AAA MB GE

22DE0010 - Organizational Outcome 1: 
Ensure Safe and Reliable National Road 

System, Asset Preservation Program, 
Rehabilitation/Reconstruction of Roads 

with Slips, Slope Collapse and Landslide - 
Secondary Roads, Batangas - Tabangao - 

Lobo Road - K0123+600 

Batangas City, 
Batangas

06/17/2022 1
Batangas 2nd 

DEO
LF 96.500 322 03/09/2022 01/24/2023 9.93 OG 0.395 0.260 0.150 0.030 0.047 0.050 93.20% - AHD

1027 763
VICTORIA DEVELOPMENT 

AND VENTURES CORP.
32638 L A MB GE

21IA0037 - Construction of Access Road 
leading to Imelda Falls (Phase1) 

(11.604689°,124.440646° - 
11.606019°,124454712°)

Naval, Biliran 06/23/2022 2 Biliran DEO LF 43.856 350 09/19/2021 09/03/2022 24.33 OG 0.388 0.300 0.150 0.030 0.042 0.033 94.30% - AHD
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1028
VICTORIA DEVELOPMENT 

AND VENTURES CORP.
32638 L A MA GE

22OF0019 - Construction of Flood 
Control Structures and Tributaries along 

San Francisco River, Phase II
Quezon City 06/28/2022 1

Quezon City 
1st DEO

LF 46.581 300 02/07/2022 12/03/2022 23.61 OG 0.385 0.269 0.150 0.030 0.047 0.033 91.40% - AHD

1029 764
VIKING CONSTRUCTION & 

SUPPLIES
18129 L AAA LA GE

Contract ID No. HM0013 - 001: Ensure 
Safe and Reliable National Road System, 

Asset Preservation - Rehabilitation/ 
Reconstruction of National Roads with 

Slips, Slope Colapse, and Landslide - 
Secondary Roads, Siquijor 

Circumferential Rd - K0025+745 - 
K0025+875

Siquijor Province 06/30/2022 1 Siquijor DEO LF 43.757 182 03/24/2022 09/21/2022 -20.20 OG 0.353 0.300 0.000 0.024 0.070 0.033 78.00% - DEL

1030
VIKING CONSTRUCTION & 

SUPPLIES
18129 L AAA LA GE

22AA0073 - Road Widening - Tertiary 
Roads - Ilocos Norte-Apayao Road - 

K0490+(-839) - K0490+(-559), K0493+000 
- K0493+325, K0493+400 - K0494+017, 

K0494+038.15 - K0494+400

Sarrat, Ilocos 
Norte

07/09/2022 1
Ilocos Norte 

1st DEO
LF 26.892 149 03/17/2022 08/12/2022 0.43 OG 0.363 0.286 0.150 0.015 0.038 0.050 90.20% - AHD

1031 765
VILLAR GENERAL 

CONSTRUCTION AND 
SUPPLIES

22540 L B SB GB
22AF0045 - Construction (Completion) of 

DPWH La Union 2nd DEO Building
San Joaquin Sur, 
Agoo, La Union

07/08/2022 1
La Union 2nd 

DEO
LF 14.699 150 03/24/2022 08/20/2022 0.87 OG 0.388 0.288 0.150 0.030 0.040 0.050 94.60% - AHD

1032
VILLAR GENERAL 

CONSTRUCTION AND 
SUPPLIES

22540 L B SB GB
22AF0021- Construction of Evacuation 

Center at Sto. Rosario Elementary 
School

Brgy. Sto. 
Rosario East, 
Aringay, La 

Union

07/07/2022 1
La Union 2nd 

DEO
LF 4.806 120 03/30/2022 07/27/2022 -0.61 OG 0.393 0.284 0.144 0.030 0.041 0.033 92.50% - DEL

1033
VILLAR GENERAL 

CONSTRUCTION AND 
SUPPLIES

22540 L B MA GE

22AF0012 -Construction/Rehabilitation 
of Flood Mitigation Facilities within 

Mayor River Basins and Principal Rivers - 
Construction of Flood Control Structures 
along Bauang River Basin, Sta. 0+000 to 

Sta. 0+900

Brgy. Natividad, 
Naguilian, La 

Union
07/08/2022 1

La Union 2nd 
DEO

LF 46.060 182 02/16/2022 08/16/2022 1.96 OG 0.371 0.249 0.150 0.022 0.055 0.033 88.00% - AHD

1034
VILLAR GENERAL 

CONSTRUCTION AND 
SUPPLIES

22540 L B SB GE
22AF0032-Rehabilitation of Rabon-
Benteng Sapilang Road, Barangays 

Rabon and Benteng Sapilang

Rosario, La 
Union

07/08/2022 1
La Union 2nd 

DEO
LF 19.032 137 03/23/2022 08/06/2022 -10.43 OG 0.379 0.300 0.046 0.030 0.045 0.033 83.30% - DEL

1035 766
VIRGIN BUILDERS 
CONSTRUCTION

36201 L B MA GE

22GH0024 - Reconstruction to Concrete 
Pavement - Iloilo East Coast Estancia 
Wharf Road (S00231PN) K0179+087 - 

K0179+450 and K0180+388 - K0180+896

Estancia, Iloilo 06/30/2022 1 Iloilo 3rd DEO LF 23.577 146 03/25/2022 08/17/2022 2.88 OG 0.383 0.240 0.150 0.030 0.040 0.050 89.30% - AHD

1036 767

W.D. NAVARRO 
CONSTRUCTION CO. / 

CMG JR. BUILDERS (Joint 
Venture)

JV-21-5580 L A MA GE

22BB0021 - OO2: Protect Lives and 
Properties Against Major Floods - 

Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River 

Basins and Principal Rivers - 
Construction of River Control along 

Cagayan River in Centro Norte - Zone 1 
and 

Gattaran, 
Cagayan

07/02/2022 1
Cagayan 1st 

DEO
LF 49.000 379 03/01/2022 03/14/2023 26.24 OG 0.391 0.295 0.150 0.018 0.028 0.033 91.50% - AHD

1037 768

W.D. NAVARRO 
CONSTRUCTION CO. / 

JEICCA BUILDERS (Joint 
Venture)

JV-22-6765 L A MA GE

22BC0030 - OO2 - Protect Lives and 
Properties Against Major Floods - 

Construction/Rehabilitation of Flood 
Mitigation Facilities within Major River 

Basins and Principal Rivers - 
Construction of Simayung Flood Control 
along Abulug River, Sta. 7+241 - 7+466

Abulug, Cagayan 07/03/2022 1
Cagayan 2nd 

DEO
LF 49.000 226 03/29/2022 11/09/2022 -1.32 OG 0.387 0.258 0.137 0.015 0.051 0.033 88.10% - DEL

1038 769

W.J. CONSTRUCTION / 
TAN TAY LIM BUILDERS 

AND GENERAL 
CONTRATOR (Joint 

Venture)

JV-21-5142 L B MA GE

21DK0156 - Construction of Missing 
Links/New Roads Pagbilao - Tayabas - 
Lucban Diversion Road (Tayabas Side) 

Package B

Tayabas, Quezon 06/18/2022 1
Quezon 1st 

DEO
LF 57.900 360 09/29/2021 09/23/2022 2.68 OG 0.395 0.300 0.150 0.030 0.051 0.033 95.90% - AHD

1039 770
W.J.P. CONSTRUCTION 

AND SUPPLY
23192 L B MA GE

21AI0110 - Construction of Road 
Barangay Sumabnit, Binalonan to 

Barangay Casantiagohan

Laoac, 
Pangasinan

07/12/2022 2
Pangasinan 

3rd DEO
LF 9.868 90 01/14/2022 04/13/2022 1.11 C 0.469 0.200 0.300 96.90%

92.34%
Very Satisfactory

AHD

1040
W.J.P. CONSTRUCTION 

AND SUPPLY
23192 L B MA GE

22A00104 -Construction of By-pass and 
Diversion Roads, Villasis Bypass Road

Pangasinan 07/12/2022 1
Regional Office 

No. I
LF 65.550 150 03/03/2022 07/30/2022 0.33 OG 0.396 0.281 0.150 0.030 0.055 0.050 96.20% - AHD

1041 771 WANGJO CONSTRUCTION 42357 L B MA GE
22PG0002 - Junction National Road - 

ICAT - (S00492LZ) Chainage 140 to 
Chainage 497

Lagawe, Ifugao 07/06/2022 1 Ifugao 1st DEO LF 13.668 193 04/05/2022 10/14/2022 20.15 OG 0.393 0.240 0.150 0.030 0.051 0.050 91.40% - AHD

1042 772 WAWAO BUILDERS 46535 L B MA GE
22OG0099 - Rehabilitation of San Juan 

River, Phase III
Quezon City 06/30/2022 1

Quezon City 
2nd DEO

LF 41.599 210 03/23/2022 10/18/2022 22.82 OG 0.400 0.242 0.150 0.030 0.042 0.050 91.40% - AHD

1043 WAWAO BUILDERS 46535 L B MA GE
22CC0054 - Construction of River 

Protection - Matimbo
Malolos, Bulacan 06/20/2022 1

Bulacan 1st 
DEO

LF 49.000 300 01/28/2022 11/23/2022 6.77 OG 0.370 0.300 0.150 0.030 0.037 0.050 93.70% - AHD
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1044 773
WAYCON BUILDERS AND 
CONSTRUCTION SUPPLY 

CORP.
34778 L AA MB GE

21O00002 - Network Development - 
Construction of Missing Links/New 

Roads - Laguna Lake Highway Extension 
(Phase 2)

Muntinlupa City 07/14/2022 2
NCR Regional 

Office
LF 111.983 511 08/12/2021 01/04/2023 43.15 OG 0.400 0.240 0.150 0.030 0.040 0.050 91.00% - AHD

1045 774

WAYCON BUILDERS AND 
CONSTRUCTION SUPPLY 
CORP. / ROMHEAD S.J. 

BUILDERS AND 
DEVELOPMENT 

INCORPORATED (Joint 
Venture)

JV-21-5719 L AA MA GE

22DM0020 - Asset Preservation - 
Rehabilitation/Reconstruction of Roads 

with Slips, Slope Collapse and Landslide - 
Secondary Roads - Sn Francisco - Sn 

Andres - Sn Narciso Rd - K0314+150 - 
K0314+350, K0322+000 - K0323+000

San Francisco, 
Quezon

06/20/2022 1
Quezon 3rd 

DEO
LF 58.810 362 02/16/2022 02/12/2023 55.74 OG 0.393 0.290 0.150 0.030 0.056 0.050 96.90% - AHD

1046 775
WDM CONSTRUCTION & 

SUPPLIES
18877 L B MA GE

21KE0080 - Construction of Bridge along 
Sto. Niño to Mainit Road

Catarman, 
Camiguin

06/22/2022 2 Camiguin DEO LF 28.523 240 09/15/2022 05/12/2023 3.40 C 0.475 0.133 0.300 90.80%
93.08%

Very Satisfactory
AHD

1047
WDM CONSTRUCTION & 

SUPPLIES
18877 L B MA GE

22KK0031 - Road Widening - Secondary 
Roads - Gingoog - Claveria - Villanueva 

Rd - K1338+033 - K1339+000

Gingoog - 
Claveria - 

Villanueva Road 
(GCVR), Misamis 

Oriental

06/21/2022 1
Misamis 

Oriental 1st 
DEO

LF 42.812 195 02/10/2022 08/23/2022 9.32 OG 0.397 0.245 0.150 0.030 0.037 0.050 90.90% - AHD

1048 776
WEISENWORK 

CONSTRUCTION
48140 L B SB GE

22KJ0012 - Construction of By-Pass and 
Diversion  Roads Mt. Malindang Eco 
Tourism Bypass Highway, Tituron - 
Villaba - Salimpuno - Kimat Section

Tangub City, 
Misamis 

Occidental
06/22/2022 1

Misamis 
Occidental 2nd 

DEO
LF 27.930 190 02/18/2022 08/26/2022 2.31 OG 0.392 0.287 0.150 0.030 0.061 0.033 95.30% - AHD

1049 777

WESTMIN ENTERPRISES & 
CONSTRUCTION SERVICES 
/ RUDHIL CONSTRUCTION 

& ENTERPRISES, INC. 
(Joint Venture)

JV-21-6712 L AAA MA GE

22JD0053 - 
Rehabilitation/Reconstruction of 
National Roads with Slips, Slope 

Collapse and Landslide Jct. Pulauan Port 
Road K1827+588 - K1827+782.60

Zamboanga del 
Norte

06/29/2022 1
Zamboanga 

del Norte 3rd 
DEO

LF 74.844 314 03/24/2022 01/31/2023 44.45 OG 0.400 0.281 0.150 0.030 0.047 0.050 95.80% - AHD

1050 778 WG & J CONSTRUCTION 26257 L B SB GB

22PJ0023 - Local Program - National 
Building Program - Construction and 

Improvement of DPWH Ifugao 2nd DEO 
Building

Aguinaldo, 
Ifugao

07/07/2022 1
Ifugao 2nd 

DEO
LF 9.265 166 03/14/2022 08/26/2022 4.33 OG 0.362 0.230 0.150 0.030 0.010 0.033 81.50% - AHD

1051 779
WILKINSON 

CONSTRUCTION
21422 L A SB GE

22G00083 - Constrtuction of Flood 
Control Structure, Bago River 

(Downstream)

Don Salvador 
Benedicto, 

Negros 
Occidental

06/30/2022 1
Negros 

Occidental Sub 
DEO

LF 48.250 194 03/02/2022 09/11/2022 0.52 OG 0.396 0.240 0.150 0.030 0.014 0.050 88.00% - AHD

1052 780

WIZARD CONCRETE 
SOLUTIONS AND 
CONSTRUCTION 
CORPORATION

21921 L A MA GE
Contract ID No. 22FC0118 - Construction 

of Daet River Control

Barangay 
Camambugan, 

Daet, Camarines 
Norte

06/28/2022 1
Camarines 
Norte DEO

LF 79.579 252 03/16/2022 11/22/2022 15.09 OG 0.394 0.265 0.150 0.030 0.065 0.050 95.40% - AHD

1053

WIZARD CONCRETE 
SOLUTIONS AND 
CONSTRUCTION 
CORPORATION

21921 L A MA GE
22CE0047 - Construction of Flood 

Control Structure along Talavera River

Brgy. Tulat, San 
Jose City, Nueva 

Ecija
06/22/2022 1

Nueva Ecija 1st 
DEO

LF 48.020 210 02/18/2022 09/15/2022 27.50 OG 0.380 0.300 0.150 0.030 0.037 0.050 94.70% - AHD

1054 781
WNR CONSTRUCTION 

AND TRADING
41055 L B SB GE

22CI0024 - Convergence and Special 
Support Program; Basic Infrastracture 

Program (BIP); Flood Mitigation 
Structures Protecting Public 

Infrastructure/Facilities; Construction of 
Slope Protection Structure along 

Sapangbalen Creek, Sta. 9+908-Sta. 
10+479, St

Mabalacat, 
Pampanga

06/24/2022 1
Pampanga 3rd 

DEO
LF 26.411 180 02/08/2022 08/06/2022 0.09 OG 0.379 0.240 0.150 0.030 0.020 0.033 85.20% - AHD

1055 782
WOODLAND 

CONSTRUCTION & 
SUPPLY, INC.

33522 L A MB GE
22GJ0009 - Road Widening - Molo Blvd. 

K0009+(585) to K0009+165
Iloilo City 06/29/2022 1 Iloilo City DEO LF 43.719 181 04/11/2022 10/08/2022 13.60 OG 0.394 0.241 0.150 0.030 0.037 0.050 90.20% - AHD

1056 783

WORLDWIDE BUILDERS/ 
QUIRANTE 

CONSTRUCTION 
CORPORATION (Joint 

Venture)

JV-20-0403 L B MA GE

*21NI0010 - Construction of Slope 
Protection Structure - Construction/ 

Improvement of Slope Protection/ Flood 
Mitigation Structure, Barangay 

Panalipan

Catmon, Cebu 08/11/2022 1 Cebu 5th DEO LF 71.261 240 03/08/2021 11/02/2021 0.00 C 0.491 0.150 0.300 94.10%
94.10%

Very Satisfactory
ONS

1057 784

WTG CONSTRUCTION & 
DEVELOPMENT CORP./ 

MONTAÑO 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION (Joint 

Venture)

JV-21-5845 L AAA LB GE

22JD0028 - Preventive Maintenance 
Dipolog-Punta-Dansullan-Sergio Osmeña-

Zamboanga del Norte/Sur Boundary 
Road K1857+(-1123) - K1857+251, 

K1858+000 - K1859+895, K1859+00 - 
K1861+645

Zamboanga del 
Norte

06/29/2022 1
Zamboanga 

del Norte 3rd 
DEO

LF 81.172 140 05/30/2022 10/16/2022 44.00 OG 0.400 0.300 0.150 0.030 0.033 0.050 96.30% - AHD

1058 785
WTG CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
7494 L AAA LB GE

22HD0028 - Preventive Maintenance 
along Sogod-Tabuelan Road - K0109+000 

- K0109+478, K0110+039 - K0110+507, 
K0117+311 - K0118+000

Tabuelan, Cebu 06/27/2022 1 Cebu 1st DEO LF 54.236 110 03/24/2022 07/11/2022 0.62 OG 0.400 0.200 0.150 0.030 0.042 0.050 87.20% - AHD
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1059
WTG CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
07494 L AAA LB GE

22HN0003- CSSP- 
Construction/Improvement of Access 
Roads Leading to Declared Tourism 

Destinations (Tourism Road 
Destinations) (Tourism Road 

Infrastructure Program- TRIP)- Pilopog-
Gabi Coastal Road (Rock Causeway) 

Leading to Hotel and Resort (Package 2)

Cordova, Cebu 06/24/2022 1 Cebu 6th DEO LF 96.500 213 02/24/2022 09/24/2022 0.48 OG 0.391 0.218 0.150 0.030 0.042 0.050 88.10% - AHD

1060
WTG CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
07494 L AAA LB GE

22HH0017 -  001: Ensure Safe and and 
Reliable National Road System- Asset 

Preservation Program - Preventive 
Maintenance - Tertiary Roads- V. Rama - 

Tres de Abril St. (S00068CB), Chainage 
000 - Chainage 926, Chainage 2136 - 

Chainage 3013

Cebu City 06/22/2022 1 Cebu City DEO LF 70.474 108 02/22/2022 06/09/2022 0.00 C 0.494 0.133 0.300 92.70%
92.70%

Very Satisfactory
ONS

1061
WTG CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
07494 L AAA LB GE

21HH0017- 001: Ensure Safe and 
Reliable National Road System- Asset 

Preservation Program- 
Rehabilitation/Reconstruction of Roads 
with Slips, Slope Collapse and Landslide- 

Secondary Roads- Cebu- Balamban 
Transcentral Highway- KM0012+159- 

KM0012+253, KM0012+850 - KM0012 -
KM0012+936, KM0013+600 - 

KM0013+688

Cebu City 06/22/2022 2 Cebu City DEO LF 39.154 245 10/29/2021 06/30/2022 8.98 C 0.499 0.133 0.300 93.20%
92.54%

Very Satisfactory
AHD

1062
WTG CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
7494 L AAA SB GE

Contract ID No. 21HF0002 - Construction 
of Shoreline Protection (Armour Rock)

Balamban, Cebu 06/27/2022 2 Cebu 3rd DEO LF 93.605 381 03/08/2021 03/23/2022 -3.00 C 0.497 0.200 0.210 90.70%
89.92%

Very Satisfactory
DEL

1063
WTG CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION
7494 L AAA LA GE

Contract ID No. 21H00030 - 
Organzational Outcome 2: Protect Lives 
ad Properties Against Major Floods, 
Flood Management Program, 
Construction/ Maintenance of Flood 
Mitigation Structure (Shore Protection), 
Phase I

Lazi , Siqguijor 06/30/2022 2
Regional Office 

No. VII
LF 96.500 567 03/02/2021 09/19/2022 6.92 OG 0.384 0.271 0.150 0.030 0.047 0.033 91.50% - AHD

1064 786

WTG CONSTRUCTION 
AND DEVELOPMENT 
CORPORATION / PHIL 
ASIA RESOURCES & 

DEVELOPMENT CORP. 
(Joint Venture)

JV-21-5628 L AAA LA GE

22HN0009- 002: Proteect Lives and 
Properties Against Major Floods, Flood 

Management Program, 
Construction/Maintenance of Flood 
Mitigation Structure and Drainage 

Systems, Construction of Flood Control 
Structure along Cansaga River, Barangay 

Polog

Consolacion, 
Cebu

06/24/2022 1 Cebu 6th DEO LF 46.281 200 02/15/2022 09/02/2022 3.75 OG 0.379 0.244 0.150 0.030 0.056 0.050 90.90% - AHD

1065 787

WTG CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION / W. GO 
CONSTRUCTION AND 

SUPPLY (Joint Venture)

JV-21-6206 L AAA LA GE

22HE0035- Organizational Outcome 2: 
Protect Lives and Properties Against 
Major Floods- Flood Management 

Program - Construction/Maintenance of 
Flood Mitigation Structures and 

Drainage Systems - Construction of 
Masanga River Flood Control Structure

Talisay City, 
Cebu

06/23/2022 1 Cebu 2nd DEO LF 48.194 217 02/14/2022 09/18/2022 12.01 OG 0.396 0.240 0.150 0.030 0.056 0.050 92.20% - AHD

1066 788 WTL CONSTRUCTION 36866 L B MA GE
22EB0092 - Construction/Improvement 

of Access Roads - Access Road leading to 
Wawa Fish Sanctuary and Beaches

Calintaan, 
Occidental 
Mindoro

07/01/2022 1
Mindoro 

Occidental 
DEO

LF 25.729 125 03/22/2022 07/24/2022 -3.84 OG 0.389 0.240 0.112 0.030 0.056 0.033 86.00% - DEL

1067 WTL CONSTRUCTION 36866 L B MA GE
21ED0155 - Concreting of Road, Brgy. 

Tagumpay - Brgy. Misong
Pola, Oriental 

Mindoro
07/02/2022 1

Mindoro 
Oriental DEO

LF 23.642 184 03/08/2022 09/07/2022 36.26 OG 0.392 0.244 0.150 0.030 0.051 0.050 91.70% - AHD

1068 789
WYDERWAYS BUILDERS 

AND SUPPLIES
42721 L B MA GE

22DJ0057 - OO1: Ensure and Reliable 
National Road System, Network 

Development - Construction of Missing 
Links/New Roads Quezon Eco-Tourism - 

Sariaya - Candelaria - Tiaong - San 
Antonio Road (Package 7)

Candelaria, 
Quezon

06/19/2022 1
Quezon 2nd 

DEO
LF 48.510 270 02/24/2022 11/20/2022 0.66 OG 0.277 0.300 0.150 0.030 0.037 0.050 84.40% - AHD

1069 790
X & C BUILDING 
CONSTRUCTION

47203 L D SB GE
22KA0054 - Constrtuction of Road, 

Barangay Aglayan

City of 
Malaybalay, 

Bukidnon 2nd LD
06/23/2022 1

Bukidnon 1st 
DEO

LF 19.586 180 02/18/2022 08/16/2022 7.49 OG 0.395 0.253 0.150 0.030 0.033 0.050 91.10% - AHD

1070 791
X.Y.Z. CONSTRUCTION 

AND SUPPLIES
31816 L A MA GE

22DB0121 - Construction of Road, 
Barangay Gulod

Calatagan, 
Batangas

06/18/2022 1
Batangas 1st 

DEO
LF 9.900 150 03/28/2022 08/24/2022 39.66 OG 0.384 0.247 0.150 0.030 0.042 0.050 90.30% - AHD

1071 792 XY BUILDERS 37726 L C SB GE
22KA0066 - Construction of Access Road 

of DEO (Bukidnon 1st DEO)
Malaybalay City, 

Bukidnon
06/23/2022 1

Bukidnon 1st 
DEO

LF 28.518 180 01/28/2022 07/26/2022 6.23 OG 0.396 0.239 0.150 0.030 0.051 0.033 89.90% - AHD



Consolidated in CY 2022
CPES Reports in June 2022 to August 2022 Page 76 of 76

PCAB ARC TYPE NAME LOCATION AMOUNT 
(Php, M)

DUR 
(C.D) STARTED COMP

REMARKSMTL TIME ESH RDR CPES VISIT 
RATING

CONTRACT DATE SLIPPAGE 
(%) STATUS WMS

DPWH CONSTRUCTORS' PERFORMANCE SUMMARY REPORT
June 2022 to August 2022

No. of 
Project

No. of 
Contractor

NAME OF 
CONSTRUCTOR

LICENSE 
NO. L/F

CATEGORY PROJECT FINAL 
RATING/ 

QUALITATIVE 
DESCRIPTIO

FAC DATE OF 
EVALUATION

NO. OF 
VISIT

*IMPL. 
AGENCY

FUNDING 
SOURCE

1072 793 YBK CONSTRUCTION 42676 L C SB GB
Contract ID No. 21HF0058 - Concreting 

of Purok 4/ Purok B, Brgy. Bulongan
Toledo City, 

Cebu
06/29/2022 2 Cebu 3rd DEO LF 14.850 135 01/11/2022 05/25/2022 0.00 C 0.494 0.162 0.300 95.60%

75.16%
Satisfactory

ONS

1073 794 YOYEN ENTERPRISES 15541 L A MB GE

22IA0031 - 
Rehabilitation/Reconstruction of 
National Roads with Slips, Slope 

Collapse and Landslide - Secondary 
Roads - Biliran Circumferential Road - 

K1047+050 - K1047+750 
(124.38277°,11.69206° - 

124.3863°,1169414°)

Bulalacao, 
Kawayan, Biliran 

Province
06/24/2022 1 Biliran DEO LF 48.718 287 03/17/2022 12/28/2022 21.23 OG 0.398 0.248 0.150 0.030 0.033 0.050 90.90% - AHD

1074 795
YPR GEN. CONTRACTOR 

AND CONSTRUCTION 
SUPPLY INC.

45002 L AAA SB GB
22OA0070 - Construction of Multi-

Purpose Building, DPWH Malabon - 
Navotas DEO

Navotas City 06/27/2022 1
Malabon-

Navotas DEO
LF 19.598 210 03/24/2022 10/19/2022 20.56 OG 0.400 0.257 0.150 0.030 0.042 0.033 91.20% - AHD

1075 796 YS CONSTRUCTION 11928 L A MB GE

22HA0037- Off-carriageway 
Improvement - Tertiary Roads - 

Tagbilaran City, Corella - Sikatuna - 
Loboc Road, K0012+000 to K0013+957

Corella, Bohol 06/25/2022 1 Bohol 1st DEO LF 37.053 181 02/23/2022 08/22/2022 0.61 OG 0.396 0.246 0.150 0.030 0.065 0.050 93.70% - AHD

1076 YS CONSTRUCTION 11928 L A MB GE

22HB0001- Organizational Outcome 1: 
Ensure Safe and Reliable National Road 
System - Asset Preservation Program - 

Rehabilitation/Reconstruction/Upgradin
g of Damaged Paved Rroads - Secondary 
Roads - Loay Interior Road K0162+056 to 

K0163+000

Carmen, Bohol 06/25/2022 1 Bohol 3rd DEO LF 33.624 178 02/23/2022 07/20/2022 1.60 OG 0.397 0.239 0.150 0.030 0.061 0.050 92.70% - AHD

1077 797
YUNAKIM 

CONSTRUCTION
40767 L B MA GE

21PK0011: Convergence and Special 
Support Program: 

Constructioin/Improvement of Access 
Roads Leading to Trades, Industries and 
Economic Zones: Mt. Province Boundary 

Cagaluan Junction Sukiap, Tanglag-
Mabongtot Road in Support of 

Agribusiness Industry (Coff

Lubuagan, 
Kalinga

07/09/2022 2
Upper Kalinga 

DEO
LF 14.650 182 02/24/2021 08/24/2022 0.00 C 0.481 0.200 0.214 89.50%

87.34%
Satisfactory

ONS

1078 798 YZK BUILDERS 38980 L B MA GE

22BG0020 - 002: Protect Lives and 
Properties Against Major Floods - Flood 

Management Program - 
Construction/Rehabilitation of Flood 

Mitigation Facilities within Major River 
Basins and Principal Rivers - 

Construction of Pinacanaunan River 
Flood Control Pro

Brgy. Zone 2, 
San Mariano, 

Isabela
07/02/2022 1

Isabela 3rd 
DEO

LF 19.208 186 03/28/2022 09/29/2022 28.83 OG 0.350 0.246 0.150 0.022 0.035 0.050 85.30% - AHD

1079 799 ZAMBO. J.A. BUILDERS 40678 L C SB GE

22JA0036 - Construction of Drainage 
Structure Along Road - Zamboanga City - 

Labuan - Limpapa Rd., K1952+000 - 
K1952+1000

Zamboanga City 07/02/2022 1
Zamboanga 

City DEO
LF 19.590 274 03/24/2022 12/22/2022 1.65 OG 0.400 0.262 0.150 0.030 0.042 0.050 93.40% - AHD

1080 800 ZF CONSTRUCTION 17676 L A MA GE

22CN0001  - Asset Preservation Program - 
Preventive Maintenance - Secondary 
Roads, Baler - Casiguran Rd (Baler - 

Dinadiawan), K0237+374 - K0238+000

Baler, Aurora 06/22/2022 1 Aurora DEO LF 16.795 83 04/04/2022 06/25/2022 7.74 OG 0.385 0.300 0.150 0.030 0.033 0.050 94.80% - AHD

1081 801
ZMS CONST. & DEV. 

CORP.
10471 L AA LA GE

22JE0030 - Sustainable Infrastructure 
Projects Alleviating Gaps (SIPAG) 

Construction of Boundary Dontulan - 
Bogo Calabat Road

Josefina, 
Zamboanga del 

Sur
07/08/2022 1

Zamboanga 
del Sur 1st 

DEO
LF 44.245 325 02/23/2022 01/13/2023 7.20 OG 0.392 0.272 0.150 0.030 0.042 0.050 93.60% - AHD

1082 802
ZOTA TRADING & 
CONSTRUCTION

32641 L B MA GE

22AH0053 - 
Construction/Upgrading/Rehabilitation 

of Drainage along Sta. Barbara - 
Mangaldan Rd - K206+100 - K206+141, 

K206+541 - K0207+150

Mangaldan, 
Pangasinan

07/09/2022 1
Pangasinan 

2nd DEO
LF 14.654 176 02/21/2022 08/15/2022 2.32 OG 0.378 0.270 0.150 0.030 0.040 0.033 90.10% - AHD

1083 803 ZUIDEN BUILDERS, INC. 44108 L D SB GE
22EA0238: Construction of Flood Control 

Structure, Brgy. Bantay
Boac, 

Marinduque
07/12/2022 1

Marinduque 
DEO

LF 19.569 155 03/30/2022 08/31/2022 1.52 OG 0.400 0.240 0.150 0.022 0.051 0.050 91.30% - AHD
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