

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
ANNUAL PROCUREMENT PLAN (APP)
FOR CIVIL WORKS PROJECTS
CY 2008 (SUPPLEMENTAL)**

ANNEX "A"

CENTRALLY MANAGED PROJECT

No.	Implementing Office / Funding Source	Contract Package (Description)	Procurement Method	Estimated Budget (In Million Pesos)	Procurement Schedule						
					Pre-Procurement Conference	Advertisement	PQ Evaluation/ Eligibility Screening	Submission and Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
1	BOC / GOP	Construction/Improvement of Nasugbu-Ternate Road, Province of Cavite (Km. 94+112 to Km 99+991)	National Competitive Bidding (Local)	715.50	28-May-08	May 30 to June 06, 2008	June 23 to 25, 2008	7-Jul-08	July 08 to August 01, 2008	August 04-07, 2008	15-Aug-08
2	CNCRP / GOP	Construction of Cansaga Bay Bridge, Contract Package I, Metro Cebu	National Competitive Bidding (Local)	1,900.00	24-Jul-08	August 01 to 07, 2008	August 12 to 18, 2008	9-Sep-08	September 10 to 14, 2008	September 15 to 17, 2008	September 18 to 23, 2008
3	BOC / GOP	CP 1, Jct. Awang-North Upi Road, Maguindanao Province under the Central Mindanao Road Project	National Competitive Bidding (Local)	518.22	16-Jan-08	January 18 to 24, 2008	January 29 to 31, 2008	15-May-08	May 16 to 17, 2008	May 18 to 23, 2008	May 24 to 27, 2008
4	PJHL / GOP	CP 2, Pantabangan-Canili Road, Km. 165.280 to Km. 196.640	National Competitive Bidding (Local)	1,784.27	26-Aug-08	August 29, 2008 to September 4, 2008	September 9 to 19, 2008	7-Oct-08	October 8 to 15, 2008	October 8 to 15, 2008	22-Oct-08
5	PJHL / GOP	CP 2, Malaga-Calbayog Road Section, Western Samar	National Competitive Bidding (Local)	1,925.88	13-Aug-08	August 16 to 23, 2008	August 27, 2008 to September 8, 2008	23-Sep-08	September 24, 2008 to Oct 2, 2008	September 24, 2008 to Oct 2, 2008	9-Oct-08

No.	Implementing Office / Funding Source	Contract Package (Description)	Procurement Method	Estimated Budget (In Million Pesos)	Procurement Schedule						
					Pre-Procurement Conference	Advertisement	PQ Evaluation/ Eligibility Screening	Submission and Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
6	PJHL / GOP	CP 1, Allen-Malaga Road Section, Northern Samar	National Competitive Bidding (Local)	1,542.85	13-Aug-08	August 16 to 23, 2008	August 27, 2008 to September 8, 2008	23-Sep-08	September 24, 2008 to Oct 2, 2008	September 24, 2008 to Oct 2, 2008	9-Oct-08
7	MFCP-Cluster I	Construction/Improvement of C6 from M.L. Quezon Avenue, Taguig City to Connection Road, Tapayan Pumping Station, Taytay, Rizal (Sta. 0+008 to Sta. 9+514)	National Competitive Bidding (Local)	142.50	14-Oct-08	October 16 to 22, 2008	October 27 to 29, 2008	4-Dec-08	December 05 to 11, 2008	December 12 to 17, 2008	December 29, 2008 to January 06, 2009
Total Budget Amount				8,529.22							

Prepared by:

Recommended by:

Approved by:

EMERSON L. BENITEZ
PM IV, Head - POCW

JAIME A. PACANAN, Ph. D., CESO IV
Assistant Secretary

HERMOGENES E. EBDANE, JR.
Secretary