



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

April 12, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 11 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Zambales 1st District Engineering Office **District Engineer Edward Ricardo G. Ramos**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020402662	As modified	Per GAA/Original	As modified
Candelaria, Zambales	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Slope Protection Structure - Construction of Slope Protection/Flood Control at San Vicente River (Downstream), Sta.0+ 000-Sta.0+397, Candelaria, Zambales (Construction of Slope Protection Structure)	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Slope Protection / Flood Control at San Vicente River (Upstream), Sta.0+240-Sta.0+377, Candelaria, Zambales (Construction of Slope Protection Structure)	Physical Target	Physical Target 919.27 sq.m
			Unit Cost ₱	Unit Cost ₱25.377/ sq.m
			Allocation: ₱23.320M	Estimated Cost: ₱23.320M

Justification: The original location of the project along San Vicente River was covered with mangrove and mangrove associates. According to Section 71 of RA 7161, cutting of mangrove is banned / prohibited, thus, the change of the station limits and the amendments of the physical targets based on the approved design and program of works. All the items of works involved are within the range of the prevailing cost of the Department.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. PIIPO, JR.
 Assistant Secretary for Luzon Operations

APPROVED / DISAPPROVED:

ROMEO S. MOMO, CESO I
 Undersecretary
 Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.