



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 20 January 2017 of **DPWH REGION I, Assistant Regional Director RONNEL M. TAN**, endorsing the request of District Engineer, **EMIL R. GANADEN**, La Union 1st District Engineering Office, for the **modification** of the hereunder stated project:

| Location | Project Description | | Physical Target / Cost | |
|----------------------|--|---|----------------------------------|-----------------------------------|
| | as per GAA | as modified | per GAA/Original | as modified |
| | UACS:292003020402144 | | | |
| Sudipen, La Union | MFO-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Rehabilitation/Improvement of Amburayan River Control at Brgy. Ilocano, Sudipen, La Union (Construction of Flood Mitigation Structure) | MFO-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Rehabilitation/Improvement of Amburayan River Control at Brgy. Ilocano, Sudipen, La Union (Construction of Spur Dike) | 60.00 Lm | 100.00 Lm |
| | | | Unit Cost: P166.67T/Lm | Unit Cost: P100.00/Lm |
| | | | Allocation: PhP 10M | Estimated Cost: PhP 10M |

Justification: Increase in physical target. Since the project fund allocation can suffice the increase in quantity and to accommodate the need of the residents and to help mitigate flooding and erosion along river bank, the construction of additional spur dike will be provided.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO B. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MORA
Undersecretary for Luzon Operations
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04574

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.