



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

June 13, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 May 2017 of **DPWH Region I OIC-Assistant Director EMMANUEL W. DIAZ**, endorsing the request of District Engineer **NESTOR P. PASION**, Ilocos Norte 1st District Engineering Office for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS:103004010310453	as modified	per GAA/Original	as modified
Bacarra, Ilocos Norte	Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Improvement of Centennial Arena, Laoag City, Ilocos Norte (Construction of Multi Purpose Building)	Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Improvement of Bacarra Auditorium, Bacarra, Ilocos Norte (Rehabilitation / Major Repair of Other Building)	1 Bldg.	1 Bldg.
			Unit Cost: (P 1,000) P40,000/Bldg.	Unit Cost: (P 1,000) P40,000/Bldg.
			Allocation: PhP 40M	Estimated Cost: PhP 40M

Justification: The original project as per GAA 2017 was already funded by the provincial government. Hence, the project was transferred to the Improvement of Bacarra Auditorium.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO-I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04904