



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 15, 2016

**MEMORANDUM**

**FOR :** **HON. ROGELIO L. SINGSON**  
Secretary  
This Department


This has reference to the memorandum dated February 4, 2016 from **Reg'l. Dir. Melanio C. Briosos**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Mathias L. Malenab**, Ilocos Norte 2<sup>nd</sup> DEO, for the project listed below:

UACS No.	Project Description		Physical Target/ Cost(000)	
	As per GAA	As modified	Original	New
2680040101042	Local Infrastructure Program – Construction of one storey- <b>three(3) classroom</b> school building at Bacsil Elementary School, Paoay, Ilocos Norte	Local Infrastructure Program – Construction of one storey- <b>two(2) classroom</b> school building at Bacsil Elementary School, Paoay, Ilocos Norte	3 CL	2 CL
			<b>Unit Cost:</b> P666,670.0/CL	<b>Unit Cost:</b> P1.0M/CL
			<b>Alloc.:</b> P2.0M	<b>Est. Cost:</b> P2.0M
			<b>Reason/s for modification:</b> Modification was sought due to <b>reduced number of classroom</b> since the allocated amount is <b>not enough to complete up its full usefulness and serviceability</b> the one-storey, 3 classroom school building.	

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

  
EUGENIO R. PIPO, JR.  
Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

  
ROGELIO L. SINGSON  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN6E00689