



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 22, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated May 11, 2017 from **OIC-Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Emmanuel W. Diaz**, Pangasinan 3rd DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No. 268004010101356			
	As per GAA	As modified	Original	New
Urdaneta City, Pangasinan	Locally-Funded Projects – Buildings and Other Structures – School Buildings – Construction of 2-Storey 4 Classroom Building, Bongolan Memorial National High School, San Jose, Urdaneta City	Locally-Funded Projects – Buildings and Other Structures – School Buildings – Construction of 2-Storey 2 Classroom Building, Bongolan Memorial National High School, San Jose, Urdaneta City	4 classrooms	2 classrooms
	[Construction of Classrooms]	[Construction of Classrooms]	Unit Cost ('000): P750/CL	Unit Cost ('000): P1,500.0/CL
			Alloc. ('000): P3,000.0	Est. Cost ('000): P3,000.0
Reason/s for modification: Modification was sought due to decrease in physical target since the allocated amount is just enough to construct 2-storey 2 classroom building.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MONO, CESO-I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAUL C. ASIS
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04779