



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2016

MEMORANDUM

FOR : **HON. ROGELIO L. SINGSON**
Secretary
This Department


This has reference to the memorandum dated February 4, 2016 from **Reg'l. Dir. Melanio C. Brisos**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Mathias L. Malenab**, Ilocos Norte 2nd DEO, for the project listed below:

DACS No.	Project Description		Physical Review (to be filled)	
	As per GAA	As modified	Original	New
165004050304348	Local Infrastructure Program – Roads and Bridges – Local Roads – Construction of Batac Eco-Park Road, Barangay Poblacion , Batac City, Ilocos Norte [Rehabilitation]	Local Infrastructure Program – Roads and Bridges – Local Roads – Construction of Batac Eco-Park Road, Barangay San Pedro , Batac City, Ilocos Norte [Rehabilitation]	1 proj	1 proj
			Unit Cost:	Unit Cost:
			-	-
			Alloc.: P4.0M	Est.Cost: P4.0M
Reason/s for modification: Modification was sought to reflect the actual location of project. Batac Eco-Park is located in Barangay San Pedro and not in Barangay Poblacion, which is an urbanized area.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.


EUGENIO R. PIÑO, JR. -
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN6E00688