



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 January 2017 of **DPWH Region I Assistant Regional Director RONNEL M. TAN**, requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003015300134	As modified	Per GAA/Original	As modified
Candon City, Ilocos Sur	MFO-1 National Road Network Services: Network Development – Construction of By-Passes / Diversion Roads, including ROW: Road Widening – Candon City By-Pass Road incl. ROW, Candon City, Ilocos Sur	MFO-1 National Road Network Services: Network Development – Construction of By-Passes / Diversion Roads, including ROW: Road Widening – Candon City By-Pass Road incl. ROW, Candon City, Ilocos Sur	<u>Physical Target Road Widening</u> 24.000 lane-km	<u>Physical Target Road Widening</u> 10.168 lane-km
	ROW Acquisition – Candon City By-Pass Road incl. ROW, Candon City, Ilocos Sur	ROW Acquisition – Candon City By-Pass Road incl. ROW, Candon City, Ilocos Sur	<u>ROW Acquisition</u> 86,797 lane-km	<u>ROW Acquisition</u> 91,042 lane-km
	(Road Widening / ROW Acquisition)	(Road Widening / ROW Acquisition)	<u>Unit Cost Road Widening</u> P5,083.33M/ lane-km	<u>Unit Cost Road Widening</u> P11,998.43M /lane-km
			<u>ROW Acquisition</u> P0.323/sq.m	<u>ROW Acquisition</u> P0.308/ sq.m
			<u>Allocation: Road Widening</u> P122M	<u>Estimated Cost: Road Widening</u> P122M
			<u>ROW Acquisition</u> P28M	<u>ROW Acquisition</u> P28M

Justification: The area of the Right-of-Way Acquisition increased resulting to the decrease of the Road Widening physical target.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO B. RIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MONICO, CESO I
Undersecretary for Regional Operations in Luzon
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01246