

April 7, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated March 23, 2017 from **OIC-Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Emil R. Ganaden**, La Union 1st DEO, for the project listed below:

LOCATION	Project Description		Physical Target/ Cost ('000)	
	UACS No. 165003014900093		Original	New
	As per GAA	As modified		
Capitol Site Road	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Construction/Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary – Construction/Upgrading/ Rehabilitation of Drainage along National Roads along Capitol Site Road K0269+-597 to K0269+065	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Construction/Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary – Construction/Upgrading/ Rehabilitation of Drainage along National Roads along Capitol Site Road K0269+-597 to K0269+-367; including Outfall (Manila North Road K0268+-210 to K0268+130, Flores Street)	1,324 lm	1,200 lm
	[Construction of Drainage Structure along Road]	[Construction of Drainage Structure along Road]	Unit Cost ('000): P37.01/lm	Unit Cost ('000): P40.83/lm
			Alloc.: P49.0M	Est. Cost: P49.0M
Reason/s for modification: Modification was sought due to decrease in physical target brought by the need to change the program since the topographical feature of the area is sloping, drainage construction is not practical, therefore station limit was realigned to a lower elevation on the same road section. To reduce flooding on the nearby areas, reconstruction of the existing drainage inclg the construction of 1-barrel box culvert along MNR and a 2-barrel box culvert along Flores Street leading to the outfall is also prioritized.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

EUGENIO R. PIPO, JR.

Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED

ROMEO S. MOMO, CESO I

Undersecretary for Luzon Operations
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01257