



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

January 27, 2017

**MEMORANDUM**

**FOR :** **ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations  
Officer-In-Charge

This has reference to the memorandum dated January 24, 2017 from **Asst. Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, relative to their request for modification for the project listed below:

LOCATION	Project Description		Physical Target/ Cost ('000)	
	As per GAA	As modified	Original	New
Piddig, Ilocos Norte	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems – Completion of Dingris River Control, Brgys. Calambeg, Maruaya, Libnaoan, Cabaroan, Loing, Mangitayag & Tonoton, Municipality of Piddig, Ilocos Norte	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems – Completion of Dingris River Control, Brgys. Calambeg, Maruaya, Libnaoan, Cabaroan, Loing, Mangitayag & Tonoton, Municipality of Piddig, Ilocos Norte	1,425 lm	1,607 lm
			<b>Unit Cost ('000):</b>	<b>Unit Cost ('000):</b>
			P56.14/lm	P49.782/lm
			<b>Alloc. ('000):</b>	<b>Est. Cost ('000):</b>
<b>Reason/s for modification:</b> Modification was sought due to <b>increase in physical target</b> to maximize fund allocation.			P80.0M	P80.0M

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

**EDGENIO R. PIPO, JR.**  
Assistant Secretary for Luzon Operations

**APPROVED/ DISAPPROVED:**

**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7E01224