



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - CENTRAL OFFICE**  
**Bonifacio Drive, Port Area, Manila**

**Updated Final Annual Procurement Plan FY 2020 for Consulting Services Projects**  
**Centrally Procured Projects**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Consulting Services for the Detailed Engineering Design for the Three (3) Priority Bridges Crossing Marikina and Manggahan Floodway, ADB Loan Financing No. 3589-PHI	Bridge Management Cluster - UPMO	NO	Others - Foreign-funded procurement	04/24/2019 - 05/07/2019	09/04/2019	02/14/2020	04/04/2020	Foreign	P 182,477,782.44		P 182,477,782.44	Source of Fund : ADB Loan Financing No. 3589-PHI and GAA 2020; Proposed Procurement Method: Quality-Cost Based Selection(QCBS)/ADB Procurement Guidelines
	18CSZ106 - Consulting Services to Undertake the External Monitoring of the Resettlement and Indigenous Peoples Plan under the Improving Growth Corridors in Mindanao Road Sector Project (IGCMRSP)	Roads Management Cluster II (Multilateral) - UPMO	NO	Others - Foreign-funded procurement	10/15-21/2018	3/18-28/2019	02/26/2020	03/31/2020	Foreign	P 65,000,000.00		P 65,000,000.00	Source of Fund : ADB Loan Financing No. 3631 PH and GAA 2018, 2019 & 2020; Proposed Procurement Method: Quality-Cost Based Selection(QCBS)- Lump Sum Contract/ADB Procurement Guidelines
	19CSZ101 - Consulting Services for the Project Implementation Consultants: Feasibility Study (FS), Detailed Engineering Design (DED) and Construction Supervision (CS) of Output 2 - Reconstruction and Development Plan for a Greater Marawi - Stage 2 under ADB Loan No. 3769-PHI: Emergency Assistance for Reconstruction and Recovery of Marawi (EARRM)	Roads Management Cluster II (Multilateral) - UPMO	NO	Others - Foreign-funded procurement	02/22/2019 - 03/07-2019	06/28/2019	11/28/2019	02/21/2020	Foreign	P 400,000,000.00		P 400,000,000.00	Source of Fund : ADB Loan Financing No. 3769-PHI and GAA 2020; Proposed Procurement Method: Quality-Cost Based Selection(QCBS)- Lump Sum Contract/ADB Procurement Guidelines
	Consulting Services for the Detailed Engineering Design of Samal Island - Davao City Connector (SIDC) Project under Infrastructure Preparation and Innovation Facility (IPIF)	Roads Management Cluster II (Multilateral) - UPMO	NO	Others - Foreign-funded procurement	10/25/2019 - 11/23/2019	02/07/2020	03/20/2020	04/21/2020	Foreign	P 450,000,000.00		P 450,000,000.00	Source of Fund : ADB Loan Financing No. 3589-PHI and GAA 2020; Proposed Procurement Method: Quality-Cost Based Selection(QCBS)/ADB Procurement Guidelines





**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - CENTRAL OFFICE**  
**Bonifacio Drive, Port Area, Manila**

**Updated Final Annual Procurement Plan FY 2020 for Consulting Services Projects**  
**Centrally Procured Projects**


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Consulting Services for the Detailed Engineering Design of Bataan - Cavite Interlink Bridge (BCIP) Project under Infrastructure Preparation and Innovation Facility (IPIF)	Roads Management Cluster II (Multilateral) - UPMO	NO	Others - Foreign-funded procurement	12/25/2019-01/23/2020	03/25/2020	05/21/2020	06/22/2020	Foreign	P 3,000,000.00		P 3,000,000.00	Source of Fund : ADB Loan Financing No. 3886-PHI and GAA 2020; Proposed Procurement Method: Quality-Cost Based Selection(QCBS)/ADB Procurement Guidelines
	Consulting Services for the Detailed Engineering Design of Laguna Lakeshore Road Network (LLRN) Project under Infrastructure Preparation and Innovation Facility (IPIF)	Roads Management Cluster II (Multilateral) - UPMO	NO	Others - Foreign-funded procurement	03/04/2020-04/02/2020	06/03/2020	07/30/2020	08/31/2020	Foreign	P 2,250,000.00		P 2,250,000.00	Source of Fund : ADB Loan Financing No. 3886-PHI and GAA 2020; Proposed Procurement Method: Quality-Cost Based Selection(QCBS)/ADB Procurement Guidelines
<b>GRAND TOTAL FOR CONSULTING SERVICES FY 2020</b>										<b>P 5,476,786,118.41</b>		<b>P 1,102,727,782.44</b>	


**SUBMITTED BY:**

**RECOMMENDING APPROVAL:**

**APPROVED BY:**

  
**MA. VICTORIA S. GREGORIO**  
 OIC-Director, Procurement Service

  
**MARINO L. CARVAJAL**  
 Assistant Secretary  
 Chairperson, BAC for Consulting Services

  
**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
 Undersecretary for Support Service