

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
I	CIVIL WORKS												
-	23D00219 (Re-advertisement) - FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program, Replacement of Permanent Weak Bridges, BANTILAN BR. (B02948LZ) ALONG SN JUAN-CANDELARIA JCT- CANDELARIA-BOLBOC RD Quezon Province	Construction Division	NO	Competitive Bidding	Jul. 02, 2024	Aug. 27, 2024	Aug. 31, 2024	Sep. 06, 2024	GoP	62,725,000.00	-	62,725,000.00	Replacement of Permanent Weak Bridges
-	23D00226 - FY 2023 DPWH INFRASTRUCTURE PROGRAM, Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Bridge Program Replacement of Permanent Weak Bridges MASIN BRIDGE ALONG TAYABAS-MAINIT- MAUBAN ROAD, TAYABAS CITY, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Sep. 04, 2024	Sep. 25, 2024	Oct. 14, 2024	Oct. 16, 2024	GoP	89,745,000.00	-	89,745,000.00	Replacement of Permanent Weak Bridges
-	23D00227 - FY2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River basin and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, BARANGAY MINAHAN NORTE, GENERAL NAKAR, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Oct. 01, 2024	Oct. 22, 2024	Nov. 18, 2024	Nov. 19, 2024	GoP	24,125,000.00	-	24,125,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River basin and Principal Rivers
31020510 1218000	24D00017 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads TAGAYTAY-CALAMBA ROAD VIA CANLUBANG, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 26, 2023	Nov. 28, 2023	Aug. 12, 2024	Aug. 23, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Missing Links/ New Roads
31020510 0998000	24D00032 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO-MAGALLANES-NASUGBU ROAD (EAST WEST ROAD), NASUGBU SECTION, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Oct. 02, 2023	Nov. 28, 2023	Aug. 27, 2024	Sep. 06, 2024	GoP	67,550,000.00	-	67,550,000.00	Construction of Missing Links / New Roads

Prepared by:

ALEX B. VIRTUDAZO

Engineer IV

Head, BAC Secretariat

Noted by:

JOEL P. LIMPENGCO

Director III

Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III


Director IV

Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020510 1005000	24D00055 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads TAGAYTAY - CALAMBA ROAD VIA CANLUBANG, LAGUNA Cavite Province	Construction Division	YES	Competitive Bidding	Oct. 02, 2023	Nov. 28, 2023	Nov. 27, 2024	Dec. 02, 2024	GoP	24,125,000.00	-	24,125,000.00	Construction of Missing Links/ New Roads
31030310 1618000	24D00068 - FY 2024 INFRASTRUCTURE PROGRAM , Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program, Retrofitting/ Strengthening of Permanent Bridges MASIN BR. (B03085LZ) ALONG DAANG MAHARLIKA (LZ) Quezon Province	Construction Division	NO	Competitive Bidding	Oct. 16, 2023	Jun. 11, 2024	Jun. 27, 2024	Jul. 05, 2024	GoP	5,790,000.00	-	5,790,000.00	Retrofitting/ Strengthening of Permanent Bridges
31030310 1619000	24D00071 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges VILLA PADUA BR. (B02578LZ) ALONG DAANG MAHARLIKA (LZ) Quezon Province	Construction Division	NO	Competitive Bidding	Aug. 06, 2024	Aug. 27, 2024	Aug. 31, 2024	Sep. 06, 2024	GoP	14,571,500.00	-	14,571,500.00	Retrofitting/ Strengthening of Permanent Bridges
31030310 1619000	24D00072 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Rehabilitation/ Major Repair of Permanent Bridges PANDANAN BR. (B02591LZ) ALONG DAANG MAHARLIKA (LZ) Quezon Province	Construction Division	NO	Competitive Bidding	Aug. 06, 2024	Aug. 27, 2024	Aug. 31, 2024	Sep. 06, 2024	GoP	19,300,000.00	-	19,300,000.00	Rehabilitation/ Major Repair of Permanent Bridges
31020410 2526000	24D00081 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TEJERO DIVERSION ROAD, GENERAL TRIAS SECTION, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Oct. 30, 2023	May. 14, 2024	Jun. 03, 2024	Jun. 07, 2024	GoP	113,146,250.00	-	113,146,250.00	Construction of By-Pass and Diversion Roads

Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL P. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director


DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020410 2478000	24D00082 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads ALABANG - ZAPOTE DIVERSION ROAD, PACKAGE A, BACOR SECTION, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Aug. 06, 2024	Sep. 10, 2024	Sep. 30, 2024	Oct. 10, 2024	GoP	102,000,500.00	-	102,000,500.00	Construction of By-Pass and Diversion Roads
31020310 0769000	24D00083 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening – Tertiary Roads BACOR-DASMARINAS NATIONAL RD - K0023 + 830 - K0024 + 080, K0024 + 093 - K0024 + 450 Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 22, 2024	Mar. 20, 2024	Apr. 18, 2024	Apr. 22, 2024	GoP	92,157,500.00	-	92,157,500.00	Road Widening – Tertiary Roads
31020610 0086000	24D00085 - FY 2024 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges AGUINALDO HIGHWAY, GOVERNOR'S DRIVE INTERCHANGE, CAVITE, PACKAGE B, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 14, 2024	Mar. 12, 2024	May. 30, 2024	Jun. 07, 2024	GoP	213,462,825.00	-	213,462,825.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges
31010310 1416000	24D00088 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Tertiary Roads SILANG BY-PASS RD - K0042 + (-1008) - K0042 + (-518), K0042 + 891 - K0044 + 215 Cavite Province	Maintenance Division	YES	Competitive Bidding	Nov. 24, 2023	Dec. 14, 2023	Jul. 23, 2024	Aug. 01, 2024	GoP	193,000,000.00	-	193,000,000.00	Preventive Maintenance - Tertiary Roads
31020410 2028000	24D00092 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CARMONA - BIÑAN DIVERSION ROAD, BIÑAN SECTION, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Feb. 22, 2024	May. 14, 2024	Jun. 03, 2024	Jun. 06, 2024	GoP	139,925,000.00	-	139,925,000.00	Construction of By-Pass and Diversion Roads


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30021510 3779000	24D00093 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF CARMONA - BIÑAN EXTENSION ROAD, BIÑAN SECTION, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Jun. 06, 2024	Jun. 25, 2024	Jul. 16, 2024	Jul. 18, 2024	GoP	43,425,000.00	-	43,425,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
31010310 1584000	24D00096 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program Preventive Maintenance - Tertiary Roads RIZAL SHRINE RD – K0052+(-696) – K0052+(-626), K0052+512 K0052+633 Laguna Province	Maintenance Division	NO	Competitive Bidding	Jan. 24, 2024	Feb. 13, 2024	Mar. 13, 2024	Mar. 15, 2024	GoP	14,475,000.00	-	14,475,000.00	Preventive Maintenance - Tertiary Roads
31020410 2823000	24D00097 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of By-Pass and Diversion Roads CALAMBA - STA. CRUZ - FAMY JCT. RD - BUCAL BYPASS RD Laguna Province	Construction Division	NO	Competitive Bidding	Mar. 12, 2024	Apr. 03, 2024	May 02, 2024	May. 04, 2024	GoP	77,200,000.00	-	77,200,000.00	Construction of By-Pass and Diversion Roads
31030410 1269000	24D00099 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation / Major Repair of Permanent Bridges CALAMBA OVERPASS (B03132LZ) ALONG MANILA SOUTH ROAD Laguna Province	Construction Division	NO	Competitive Bidding	Jan. 24, 2024	Feb. 13, 2024	Nov. 27, 2024	Dec. 02, 2024	GoP	42,283,405.00	-	42,283,405.00	Rehabilitation / Major Repair of Permanent Bridges
30010520 1214000	24D00104 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Local Program National Building Program Buildings And Other Structures Multipurpose / Facilities CONSTRUCTION OF DEPARTMENT OF LABOR AND EMPLOYMENT (DOLE) REGIONAL OFFICE IV-A BUILDING, CABUYAO CITY, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Apr. 04, 2024	May. 14, 2024	Jul. 29, 2024	Aug. 07, 2024	GoP	48,250,000.00	-	48,250,000.00	Buildings And Other Structures Multipurpose / Facilities

Prepared by:

ALEX B. VIRTUDAZO

Engineer IV

Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGO

Director III

Assistant Regional Director

BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III


Director IV

Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010110 1241000	24D00119 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0135 + (-475) - K0135 + (-315), K0135 + (-288) - K0135 + 698 Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 04, 2024	Apr. 23, 2024	May. 30, 2024	Jun. 07, 2024	GoP	42,742,745.00	-	42,742,745.00	Preventive Maintenance - Primary Roads
31010110 1242000	24D00120 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0140 + 527 - K0140 + 950 Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 04, 2024	Apr. 23, 2024	May. 30, 2024	Jun. 07, 2024	GoP	18,109,190.00	-	18,109,190.00	Preventive Maintenance - Primary Roads
31010110 1243000	24D00121 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0122+098) - K0122+098, K0122+180 - K0122+378 Quezon Province	Maintenance Division	NO	Competitive Bidding	Jun. 13, 2024	Aug. 26, 2024	Aug. 30, 2024	Sep. 06, 2024	GoP	23,829,710.00	-	23,829,710.00	Preventive Maintenance - Primary Roads
31010410 0655000	24D00122 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads DAANG MAHARLIKA (LZ) K0140 + 120 - K0140 + 140, K0142 + 200 - K0142 + 300, K0142 + 945 - K0143 + 306, K0143 + 387 - K0143 + 474, K0145 + 004 - K0145 + 185, K0145 + 300 - K0145 + 325, K0145 + 447 - K0145 + 564, K0146 + 782 - K0147 + 190, K0147 + 600 - K0147 + 700, K0148 + 080 - K0148 + 200, K0152 + 050 - K0152 + 055, K0152 + 108 - K0152 + 435, K0153 + 100 - K0153 + 155, K0154 + 000 - K0155 + 000 Quezon Province	Construction Division	NO	Competitive Bidding	Jun. 13, 2024	Oct. 03, 2024	Oct. 14, 2024	Oct. 16, 2024	GoP	171,334,785.00	-	171,334,785.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010710 0609000	24D00123 (Re-advertisement) - FY2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads DAANG MAHARLIKA (LZ) - K0154+040 - K0154+082, K0154+310 - K0154+327.68 Quezon Province	Construction Division	NO	Competitive Bidding	Oct. 01, 2024	Oct. 22, 2024	Nov. 18, 2024	Nov. 28, 2024	GoP	91,675,000.00	-	91,675,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
31010710 0608000	24D00124 - FY2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads DAANG MAHARLIKA (LZ) - K0156+815 - K0156+862.53 Quezon Province	Construction Division	NO	Competitive Bidding	Aug. 17, 2024	Sep. 06, 2024	Sep. 25, 2024	Oct. 03, 2024	GoP	50,759,000.00	-	50,759,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
31010710 0607000	24D00125 - FY 2024 DPWH INFRASTRUCTURE PROGRAM, Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, DAANG MAHARLIKA (LZ) - K0157 + 020 - K0157 + 115 Quezon Province	Construction Division	NO	Competitive Bidding	Aug. 17, 2024	Sep. 06, 2024	Sep. 25, 2024	Oct. 03, 2024	GoP	33,582,000.00	-	33,582,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
31030410 1211000	24D00126 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Rehabilitation/ Major Repair of Permanent Bridges, BINAHAAAN BR. (B02563LZ) ALONG DAANG MAHARLIKA (LZ) Quezon Province	Construction Division	NO	Competitive Bidding	May. 15, 2024	Jun. 04, 2024	Jun. 27, 2024	Jul. 05, 2024	GoP	17,370,000.00	-	17,370,000.00	Rehabilitation/ Major Repair of Permanent Bridges
32010111 0882000	24D00151 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF WATERWAY ALONG TACUMBRO CREEKS, SEGMENT NO 1, BARANGAY 10, CATANAUAN, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 18, 2024	Sep. 10, 2024	Nov. 06, 2024	Nov. 15, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director


DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010410 0656000	24D00153 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads, DAANG MAHARLIKA (LZ) - K0156 + 911 - K0156 + 932, K0157 + 000 - K0157 + 150, K0158 + -672 - K0158 + -500, K0158 + 1140 - K0159 + 000, K0159 + 940 - K0159 + 1045, K0160 + 000 - K0160 + 150, K0160 + 580 - K0161 + 070, K0161 + 230- K0161 + 255, K0162 + 484 - K0162 + 484, K0163 + 095 - K0163 + 115, K0163 + 345 - K0163 + 395, K0163 + 445 - K0163 + 495, K0163 + 755 - K0163 + 885, K0164 + 100 - K0164 + 170, K0164 + 520 - K0164 + 530, K0164 + 910 - K0164 + 940, K0165 + 040 - K0165 + 100, K0165 + 160 - K0165 + 180, K0165 + 210 - K0165 + 215, K0165 + 245 - K0165 + 300, K0167 + 780 - K0167 + 920, K0169 + 400 - K0169 + 425, K0170 + 280 - K0170 + 310, K0170 + 490 - K0170 + 550, K0172 + 840 - K0173 + 407 Quezon Province	Construction Division	NO	Competitive Bidding	Jul. 02, 2024	Oct. 03, 2024	Oct. 14, 2024	Oct. 16, 2024	GoP	144,091,870.00	-	144,091,870.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
31010410 0657000	24D00154 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, DAANG MAHARLIKA (LZ) - K0223 + 858 - K0225 + 000, K0225 + 100 - K0225 + 292, K0225 + 500 K0225 + 560, K0225 + 635 - K0225 + 665, K0225 + 697 - K0225 + 716, K0225 + 739 - K0225 + 762, K0225 + 920 - K0226 + 000, K0226 + 000 - K0227 + 000, K0227 + 068 - K0227 + 130, K0227 + 441 K0227 + 611, K0228 + 000 - K0228 + 500, K0228 + 820 - K0229 + 000, K0229 + 250 - K0230 + 000, K0230 + 307 - K0230 + 407, K0230 + 905 - K0231 + 000, K0231 + 000 - K0231 + 202, K0231 + 830 - K0232 + 000 Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 14, 2024	Mar. 14, 2024	May. 30, 2024	Jun. 07, 2024	GoP	188,576,440.00	-	188,576,440.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads

Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020110 1254000	24D00156 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program Road Widening - Primary Roads DAANG MAHARLIKA (LZ) - K0160+671 - K0171 + 453, K0171+453 - K0171 + 503, K0171 + 571 - K0171 + 579, K0172+ 840 - K0175 + 522 Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 18, 2024	May. 07, 2024	May. 30, 2024	Jun. 07, 2024	GoP	181,652,565.00	-	181,652,565.00	Road Widening - Primary Roads
31020510 1205000	24D00164 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of Missing Links/ New Roads LOBO-MALABRIGO-LAIYA-SAN JUAN ROAD, PACKAGE VIII, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 24, 2024	Feb. 13, 2024	May. 30, 2024	Jun. 07, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Missing Links/ New Roads
31020510 1313000	24D00168 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of Missing Links/ New Roads GENERAL NAKAR - DINGALAN ROAD (GEN. NAKAR SIDE), PACKAGE G, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 22, 2024	Mar. 19, 2024	Sep. 30, 2024	Oct. 10, 2024	GoP	19,300,000.00	-	19,300,000.00	Construction of Missing Links/ New Roads
30022110 4704000	24D00170 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF LUKUTANG MALAKI BRIDGE 1, MONTALBAN, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Feb. 22, 2024	Aug. 27, 2024	Aug. 31, 2024	Sep. 06, 2024	GoP	49,500,000.00	-	49,500,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
31010310 1597000	24D00174 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads DAANG MAHARLIKA (LZ) K0178 + 1479 - K0180 + 045 Quezon Province	Construction Division	NO	Competitive Bidding	Aug. 06, 2024	Aug. 27, 2024	Sep. 25, 2024	Sep. 27, 2024	GoP	38,600,000.00	-	38,600,000.00	Preventive Maintenance - Tertiary Roads

Prepared by:

ALEX B. VIRTUZAZO

Engineer IV

Head, BAC Secretariat

Noted by:

JOEL P. LIMPENGCO

Director III

Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III

Director IV

Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
30022510 1602000	24D00176 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Major / Strategic Public Buildings / Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, GENERAL NAKAR, QUEZON, (PACKAGE C) Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 14, 2024	Mar. 05, 2024	May. 30, 2024	Jun. 07, 2024	GoP	84,150,000.00	-	84,150,000.00	Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities
30022510 1593000	24D00177 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF ROAD DIKE ALONG RIO GRANDE RIVER, BARANGAY SANTIAGO, GEN. TRIAS, CAVITE (PHASE II) Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 14, 2024	Aug. 13, 2024	Aug. 30, 2024	Sep. 06, 2024	GoP	99,000,000.00	-	99,000,000.00	Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities
30020710 1131000	24D00178 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION (COMPLETION) OF NEW PHILIPPINE NATIONAL POLICE ACADEMY (PNPA) MESS HALL SILANG, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Feb. 14, 2024	Mar. 05, 2024	Sep. 13, 2024	Sep. 16, 2024	GoP	19,300,000.00	-	19,300,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
30022611 2685000	24D00179 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING FACILITIES (DEPARTMENT OF AGRICULTURE) BRGY. MARAWOY, LIPA CITY, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Feb. 14, 2024	Mar. 05, 2024	Sep. 30, 2024	Oct. 10, 2024	GoP	49,500,000.00	-	49,500,000.00	Multi-Purpose Buildings/ Facilities to support Social Services

Prepared by:

ALEX B. VIRTUDARIO
Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director


DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022610 9664000	24D00180 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING FACILITIES (DSWD) BRGY. MARAWOY, LIPA CITY, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Feb. 14, 2024	Mar. 05, 2024	Sep. 30, 2024	Oct. 10, 2024	GoP	49,500,000.00	-	49,500,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
30021410 0728000	24D00182 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 INSTALLATION OF ROAD SAFETY DEVICES ALONG DAANG MAHARLIKA (L2) - K0173+1120 - K0174+480 (L/S), K0174+650 - K0174+690 (L/S), K0175+500 - K0175+880 (L/S) Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 22, 2024	Apr. 02, 2024	Jun. 11, 2024	Jun. 21, 2024	GoP	96,500,000.00	-	96,500,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
30021410 0727000	24D00183 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 INSTALLATION OF ROAD SAFETY DEVICES ALONG DAANG MAHARLIKA (L2) - K0170+800 - K0171+000 (L/S), K0171+000 - K0171+100 (L/S), K0172+630 - K0173+000 (L/S), K0173+000 - K0173+153 (L/S), K0173+1020 - K0173+1080 (L/S) Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 22, 2024	Apr. 02, 2024	Jun. 03, 2024	Jun. 07, 2024	GoP	96,500,000.00	-	96,500,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
30022510 1998000	24D00188 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND OTHER IMPROVEMENTS, BRGY. SAN NICOLAS 3, ZAPOTE RIVER, BACOR, CAVITE (PHASE 2) Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 22, 2024	Mar. 20, 2024	Nov. 27, 2024	Dec. 02, 2024	GoP	7,920,000.00	-	7,920,000.00	Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director


DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020410 2529000	24D00192 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of By-Pass and Diversion Roads SAN JUAN BYPASS (ROSARIO-SAN JUAN-LAIYA TOURISM BYPASS ROAD) CANDELARIA-SAN JUAN, SAN JUAN, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 22, 2024	Mar. 20, 2024	May. 30, 2024	Jun. 06, 2024	GoP	135,100,000.00	-	135,100,000.00	Construction of By-Pass and Diversion Roads
30022110 5985000	24D00193 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF LUKUTANG MALAKI BRIDGE 2, MONTALBAN, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Feb. 22, 2024	Aug. 27, 2024	Sep. 25, 2024	Sep. 27, 2024	GoP	59,400,000.00	-	59,400,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
30021510 3757000	24D00197 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF ROAD CONNECTING CARMONA-SILANG DIVERSION ROAD AND SLEX EXIT, PHASE 1, CARMONA CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 22, 2024	Jun. 25, 2024	Jul. 23, 2024	Aug. 01, 2024	GoP	144,750,000.00	-	144,750,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
30021510 3758000	24D00198 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF ROAD CONNECTING CARMONA-SILANG DIVERSION ROAD AND SLEX EXIT, PHASE 2, CARMONA CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 22, 2024	Jun. 25, 2024	Jul. 23, 2024	Aug. 01, 2024	GoP	144,750,000.00	-	144,750,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020710 0359000	24D00199 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 :Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement – Primary Roads CALAMBA-STA.CRUIZ-FAMY JCT ROAD - K0051 + 480 - K0051 + 783, K0052 + 010 - K0052 + 430, K0052 + 443 - K0052 + 510, K0056 + 325 - K0056 + 553, K0056 + 650 - K0056 + 723, K0057 + 289 - K0057 + 651 Laguna Province	Construction Division	NO	Competitive Bidding	May. 01, 2024	May. 21, 2024	Nov. 27, 2024	Dec. 02, 2024	GoP	48,250,000.00	-	48,250,000.00	Off-Carriageway Improvement - Primary Roads
30010520 1345000	24D00201 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Local Program National Building Program Buildings and other Structures - Multipurpose / Facilities CONSTRUCTION OF DPWH REGION IV-A OFFICE, BRGY. MAYAPA, CALAMBA CITY, LAGUNA, PACKAGE A Laguna Province	Construction Division	NO	Competitive Bidding	May. 15, 2024	Jun. 04, 2024	Jul. 03, 2024	Jul. 05, 2024	GoP	28,950,000.00	-	28,950,000.00	Buildings And Other Structures - Multipurpose / Facilities
30022510 1995000	24D00202 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND OTHER IMPROVEMENTS, BRGY. MOLINO 4, ZAPOTE RIVER, BACOR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 22, 2024	Mar. 20, 2024	Nov. 27, 2024	Dec. 02, 2024	GoP	7,920,000.00	-	7,920,000.00	Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities
30022810 0504000	24D00203 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Evacuation Centers/ Quarantine Facilities/ Public Health Facilities CONSTRUCTION OF MULTI - PURPOSE BUILDING SOUTHERN LUZON MULTI - SPECIALTY MEDICAL CENTER, TAYABAS CITY, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Mar. 12, 2024	Oct. 29, 2024	Nov. 18, 2024	Nov. 28, 2024	GoP	178,200,000.00	-	178,200,000.00	Basic Infrastructure Program (BIP), Evacuation Centers/ Quarantine Facilities/ Public Health Facilities


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director II
Assistant Regional Director
BAC Chairperson

Approved by:


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022110 5912000	24D00204 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities REHABILITATION OF ROAD, BRGY. PADRE HERRERA - BRGY. LAHING, VISTA HERMOSA, MACALELON, QUEZON (PACKAGE 2) Quezon Province	Construction Division	NO	Competitive Bidding	Mar. 12, 2024	Apr. 03, 2024	May. 02, 2024	May. 04, 2024	GoP	19,800,000.00	-	19,800,000.00	Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
31020410 2500000	24D00205 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LUISIANA - MAUBAN DIVERSION ROAD, MAUBAN SECTION Quezon Province	Construction Division	NO	Competitive Bidding	Mar. 12, 2024	Apr. 04, 2024	May. 30, 2024	Jun. 07, 2024	GoP	48,250,000.00	-	48,250,000.00	Construction of By-Pass and Diversion Roads
31020410 2530000	24D00206 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of By-Pass and Diversion Roads CONSTRUCTION OF CARMONA - SILANG DIVERSION ROAD, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	May. 01, 2024	Jun. 11, 2024	Jul. 16, 2024	Jul. 18, 2024	GoP	24,125,000.00	-	24,125,000.00	Construction of By-Pass and Diversion Roads
30021510 3745000	24D00209 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF BALETE - SAN JOSE DIVERSION ROAD, MATAAS NA KAHAY SECTION (PHASE I), BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	May. 23, 2024	Jun. 11, 2024	Jul. 16, 2024	Jul. 18, 2024	GoP	193,000,000.00	-	193,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOE F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30021510 3746000	24D00210 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF BALETE-SAN JOSE DIVERSION ROAD, MATAAS NA KAHAY SECTION (PHASE II), BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Sep. 06, 2024	Sep. 25, 2024	Oct. 24, 2024	Oct. 26, 2024	GoP	193,000,000.00	-	193,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
30021510 3747000	24D00211 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF BALETE-SAN JOSE DIVERSION ROAD, MATAAS NA KAHAY SECTION (PHASE III), BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Sep. 06, 2024	Sep. 25, 2024	Oct. 24, 2024	Oct. 26, 2024	GoP	154,400,000.00	-	154,400,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
30022110 4707000	24D00212 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF DASMARIÑAS-GENERAL TRIAS-TANZA DIVERSION ROAD, GENERAL TRIAS SECTION, PACKAGE C, (PHASE I) Cavite Province	Construction Division	NO	Competitive Bidding	Aug. 06, 2024	Aug. 26, 2024	Aug. 30, 2024	Sep. 06, 2024	GoP	99,000,000.00	-	99,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
30022510 1985000	24D00213 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF REVETMENT ALONG CAÑAS RIVER, BUENAVISTA, GENERAL TRIAS, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 18, 2024	May. 07, 2024	Nov. 27, 2024	Dec. 02, 2024	GoP	49,500,000.00	-	49,500,000.00	Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director II
Assistant Regional Director
BAC Chairperson


Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director


DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022510 1599000	24D00214 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF ROAD DIKE ALONG ILANG-ILANG RIVER, BRGY. BUENAVISTA, GEN. TRIAS CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 18, 2024	May. 07, 2024	Jun. 27, 2024	Jul. 02, 2024	GoP	99,000,000.00	-	99,000,000.00	Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities
30022510 1996000	24D00215 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND OTHER IMPROVEMENTS, MALIPAY-DAANG HARI, BRGY. MOLINO 4, ZAPOTE RIVER, BACOR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 12, 2024	Apr. 04, 2024	Sep. 30, 2024	Oct. 10, 2024	GoP	11,880,000.00	-	11,880,000.00	Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities
30022510 1997000	24D00216 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND OTHER IMPROVEMENTS, BRGY. MOLINO 6 TO BRGY. SAN NICOLAS 3, BACOR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 04, 2024	Apr. 24, 2024	Sep. 30, 2024	Oct. 10, 2024	GoP	35,640,000.00	-	35,640,000.00	Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities
30022510 1597000	24D00217 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE, ROAD AND OTHER IMPROVEMENTS INCLUDING BOX CULVERT, BRGY. PALICO 4, IMUS, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 04, 2024	Apr. 24, 2024	Jun. 27, 2024	Jul. 05, 2024	GoP	59,400,000.00	-	59,400,000.00	Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities

Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director


DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010111 0844000	24D00218 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG CAÑAS RIVER, BARANGAY TEJERO, GENERAL TRIAS, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 04, 2024	Apr. 24, 2024	Jun. 03, 2024	Jun. 07, 2024	GoP	84,528,210.00	-	84,528,210.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
30022611 2751000	24D00220 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program, Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING (TVET), BARANGAY SAN FRANCISCO, GENERAL TRIAS CITY, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Sep. 04, 2024	Sep. 24, 2024	Nov. 27, 2024	Dec. 02, 2024	GoP	99,000,000.00	-	99,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
31020410 2532000	24D00221 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CONSTRUCTION OF BYPASS/ ALTERNATE/ DIVERSION ROAD-DAANG HARI-MUNTINLUPA -CAVITE EXPRESSWAY BYPASS ROAD Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 18, 2024	May. 07, 2024	Jun. 03, 2024	Jun. 07, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of By-Pass and Diversion Roads
30022610 9669000	24D00222 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CONSTRUCTION OF BYPASS/ ALTERNATE/ DIVERSION ROAD-DAANG HARI-MUNTINLUPA -CAVITE EXPRESSWAY BYPASS ROAD Cavite Province	Maintenance Division	NO	Competitive Bidding	Aug. 17, 2024	Sep. 05, 2024	Oct. 04, 2024	Oct. 08, 2024	GoP	198,000,000.00	-	198,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services

Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL P. LIMPENCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020410 2533000	24D00223 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CONSTRUCTION OF BYPASS/ ALTERNATE/ DIVERSION ROAD-DASMARIÑAS ROAD-DASMARIÑAS-GENERAL TRIAS-TANZA (TANZA SECTION), CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 18, 2024	May. 07, 2024	Jun. 27, 2024	Jul. 05, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of By-Pass and Diversion Roads
30022510 1596000	24D00224 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND OTHER IMPROVEMENTS AT BACOR SIDE, ZAPOTE RIVER UPSTREAM, (DAANG HARI TO AMORE BACOR SIDE), BACOR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 04, 2024	Apr. 24, 2024	May. 30, 2024	Jun. 07, 2024	GoP	148,500,000.00	-	148,500,000.00	Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities
31020410 2535000	24D00225 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of By-Pass and Diversion Roads PAGBILAO BY-PASS ROAD, PAGBILAO, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 09, 2024	Apr. 30, 2024	Jun. 03, 2024	Jun. 07, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of By-Pass and Diversion Roads
30022110 5824000	24D00226 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF BRIDGE, BRGY CALUBCOB, NAIC, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Aug. 17, 2024	Dec. 03, 2024	Dec. 30, 2024	Jan. 03, 2025	GoP	9,900,000.00	-	9,900,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30021510 4683000	24D00227 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF PAGBILAO BY-PASS ROAD, PAGBILAO, QUEZON PHASE II Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 18, 2024	May. 07, 2024	Sep. 30, 2024	Oct. 10, 2024	GoP	48,250,000.00	-	48,250,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
32010111 0910000	24D00228 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF CARMONA SLOPE PROTECTION WORKS ALONG CARMONA-BIÑAN RIVER, CARMONA, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 04, 2024	Aug. 26, 2024	Aug. 30, 2024	Sep. 03, 2024	GoP	72,375,000.00	-	72,375,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
30022110 5884000	24D00229 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF SITIO TAPOL - POBLACION - LUOD ROAD, PATNANUNGAN, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Oct. 01, 2024	Oct. 22, 2024	Nov. 18, 2024	Nov. 28, 2024	GoP	4,950,000.00	-	4,950,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
30022510 1595000	24D00230 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE, ROAD AND OTHER IMPROVEMENTS, BRGY. SAN NICOLAS 3-BRGY. SAN NICOLAS 1, BACOR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 04, 2024	Apr. 24, 2024	May. 30, 2024	Jun. 07, 2024	GoP	136,620,000.00	-	136,620,000.00	Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities

Prepared by:


ALEX B. VIRTUDAZO

Engineer IV

Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO

Director III

Assistant Regional Director
BAC Chairperson

Approved by:


JOVEL G. MENDOZA, CESO III


Director IV

Regional Director


DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022410 0033000	24D00231 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Coastal Roads/Causeway for environmental protection/conservation CONSTRUCTION OF CAUSEWAY, BARANGAY LAPU-LAPU, UNISAN, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Aug. 17, 2024	Sep. 05, 2024	Sep. 25, 2024	Oct. 04, 2024	GoP	168,300,000.00	-	168,300,000.00	Coastal Roads/Causeway for environmental protection/conservation
30022610 9681000	24D00233 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPORTS CENTER), BARANGAY MAITIM II EAST, TAGAYTAY CITY, CAVITE (PHASE 9) Cavite Province	Maintenance Division	NO	Competitive Bidding	May. 01, 2024	May. 21, 2024	Jun. 27, 2024	Jul. 05, 2024	GoP	297,000,000.00	-	297,000,000.00	Multi-Purpose Buildings / Facilities to Support Social Services


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL K. LIMPENSCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30021410 0713000	24D00234 - CLUSTER 1: 1. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01681LZ) - K0070 + 735 AND SAN ANDRES-ALAMINOS ROAD (S01681LZ)	Construction Division	NO	Competitive Bidding	Apr. 09, 2024	May. 14, 2024	Jun. 03, 2024	Jun. 07, 2024	GoP	58,739,550.00	-	58,739,550.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239,
30021410 0703000	2. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01681LZ) - K0075 + 181 AND LIPA CITY-ALAMINOS RD (S01713LZ), K0075 + 000 - K0075 + 500, BARANGAY SAN AGUSTIN, ALAMINOS, LAGUNA												
30021410 0714000	3. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01681LZ) - K0082 + 300 AND MIGUEL LEONOR ST.												
30021410 0715000	4. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01681LZ) - K0083 + 017 AND MSR PASSING POBLACION RD. (S01687LZ), K0083 + 036, MSR PASSING POBLACION RD (S01687LZ), AND SAINT FRANCIS AVENUE 5. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01681LZ) - K0085 + 278 AND SAN PABLO-DOLORES RD (S01686LZ) Laguna Province												


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010110 1249000	24D00235 - CLUSTER 4: 1. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0092 + (-524) - K0092 + (-249.50)	Maintenance Division	NO	Competitive Bidding	Apr. 09, 2024	Apr. 30, 2024	May. 30, 2024	Jun. 07, 2024	GoP	154,496,500.00	-	154,496,500.00	Preventive Maintenance - Primary Roads
31010110 1250000	2. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0110 + 000 - K0110 + 737												
31010110 1240000	3. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program Preventive Maintenance - Primary Roads, DAANG MAHARLIKA (LZ) - K0107 + 700 - K0108 + 831												
31010110 1251000	4. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program Preventive Maintenance - Primary Roads, DAANG MAHARLIKA (LZ) - K0106+735.00 - K0107 + 124.50												


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30021410 0716000	24D00238 (Re-advertisement) - CLUSTER 5: 1. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01985LZ) - K0093 + 570 AND TIAONG BY-PASS ROAD	Construction Division	NO	Competitive Bidding	May. 23, 2024	Jun. 11, 2024	Jun. 27, 2024	Jul. 05, 2024	GoP	129,917,950.00	-	129,917,950.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
30021410 0717000	2. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01985LZ) - K0094 + (-890) AND TIAONG-DOLORES												
30021410 0718000	3. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01985LZ) - K0095 + 331 AND QUEZON-BATANGAS RD												
30021410 0719000	4. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01985LZ) - K0097 + 400 AND TIAONG BY-PASS ROAD												

Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30021410 0720000	5. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01985LZ) - K0089 + 400 AND MARCIAL C. PUNZALAN JR. HIGHWAY												
30021410 0721000	6. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01985LZ) - K0104 + 320 AND CANDELARIA BY-PASS ROAD												
30021410 0722000	7. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01985LZ) - K0108 + 019 AND SN JUAN-CANDELARIA JCT- CANDELARIA-BOLBOC RD (S02002LZ)												
30021410 0723000	8. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, IMPROVEMENT OF INTERSECTION - DAANG MAHARLIKA (LZ) (S01985LZ) - K0110 + 178.50 AND CANDELARIA BY-PASS ROAD												
30021410 0724000	9. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239,												

Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL P. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30021410 0725000	INSTALLATION OF ROAD SAFETY DEVICES ALONG DAANG MAHARLIKA (LZ) - K0097 + 000-K0097 + 200, K0097 + 600 - K0098 + 000, LUSACAN, TIAONG, QUEZON 10. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, INSTALLATION OF ROAD SAFETY DEVICES ALONG DAANG MAHARLIKA (LZ) - K0108 + 500 - K0108 + 976, CANDELARIA, QUEZON												
30021410 0726000	11. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, INSTALLATION OF ROAD SAFETY DEVICES ALONG DAANG MAHARLIKA (LZ) - K0110 + 300 - K0110 + 474, JUNCTION CANDELARIA BY-PASS, MANGILAG SUR, CANDELARIA, QUEZON												
30021410 0730000	12. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, INSTALLATION OF ROAD SAFETY DEVICES AND STREET LIGHTS ALONG DAANG MAHARLIKA (LZ) - K0103 + 000 - K0103 + 654, BUKAL SUR, CANDELARIA, QUEZON												
-	24D00237 - STATE UNIVERSITIES AND COLLEGES (SUCS) COMPLETION OF STUDENTS' DORMITORY - CAVITE STATE UNIVERSITY Cavite Province	Maintenance Division	NO	Competitive Bidding	Aug. 06, 2024	Aug. 26, 2024	Aug. 30, 2024	Sep. 06, 2024	GoP	19,900,000.00	-	19,900,000.00	STATE UNIVERSITIES AND COLLEGES (SUCS)
-	24D00238 - STATE UNIVERSITIES AND COLLEGES (SUCS) CONSTRUCTION OF CAMPUS DORMITORY, TUP CAVITE CAMPUS (PHASE I) - TECHNOLOGICAL UNIVERSITY OF THE PHILIPPINES Cavite Province	Maintenance Division	NO	Competitive Bidding	Sep. 06, 2024	Sep. 25, 2024	Oct. 14, 2024	Oct. 16, 2024	GoP	14,925,000.00	-	14,925,000.00	STATE UNIVERSITIES AND COLLEGES (SUCS)

Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director


DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24D00239 - PROPOSED SHARED PROCESSING FACILITIES UNDER THE COCONUT FARMERS & INDUSTRY TRUST FUND PROGRAMS WHITE COPRA (DE HUSKED BLDG.) Quezon Province	Maintenance Division	NO	Competitive Bidding	May. 15, 2024	Aug. 06, 2024	Aug. 30, 2024	Sep. 06, 2024	GoP	24,514,312.50	-	24,514,312.50	PROPOSED SHARED PROCESSING FACILITIES UNDER THE COCONUT FARMERS
-	24D00240 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS/RHU - NAGCARLAN SUPER HEALTH CENTER, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Sep. 06, 2024	Nov. 21, 2024	Nov. 27, 2024	Dec. 02, 2024	GoP	11,940,000.00	-	11,940,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00241 - STATE UNIVERSITIES AND COLLEGES (SUCS) CONSTRUCTION OF MULTI-PURPOSE BUILDING (DORMITORY) - BATANGAS STATE UNIVERSITY Batangas Province	Maintenance Division	NO	Competitive Bidding	Aug. 06, 2024	Sep. 10, 2024	Oct. 08, 2024	Oct. 16, 2024	GoP	39,800,000.00	-	39,800,000.00	STATE UNIVERSITIES AND COLLEGES (SUCS)
32010111 0798000	24D00242 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF DRAINAGE ALONG LAKESHORE, BARANGAY KALAYAAN, ANGONO, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Jun. 06, 2024	Jun. 25, 2024	Jul. 16, 2024	Jul. 18, 2024	GoP	56,600,145.00	-	56,600,145.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	24D00243 - STATE UNIVERSITIES AND COLLEGES (SUCS) CONSTRUCTION OF THREE (3) STOREY LEARNING CENTER BUILDING, BATSTATEU SAN JUAN - BATANGAS STATE UNIVERSITY Batangas Province	Maintenance Division	NO	Competitive Bidding	Aug. 06, 2024	Sep. 10, 2024	Oct. 08, 2024	Oct. 16, 2024	GoP	19,900,000.00	-	19,900,000.00	STATE UNIVERSITIES AND COLLEGES (SUCS)

Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director


DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24D00244 - FY 2024 DPWH INFRASTRUCTURE PROGRAM CONCRETING OF FARM TO MARKET ROAD BARANGAY BATAAN, SAMPALOC, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	May. 23, 2024	Aug. 06, 2024	Aug. 30, 2024	Sep. 06, 2024	GoP	7,206,287.50	-	7,206,287.50	CONCRETING OF FARM TO MARKET ROAD
-	24D00245 - FY 2024 DPWH INFRASTRUCTURE PROGRAM CONCRETING OF TABASON – STO. TOMAS – SAN VICENTE FMR, BRGYS. TABASON, STO. TOMAS, AND SAN VICENTE, TAGKAWAYAN, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	May. 15, 2024	Aug. 06, 2024	Aug. 30, 2024	Sep. 06, 2024	GoP	19,900,000.00	-	19,900,000.00	CONCRETING OF FARM TO MARKET ROAD
-	24D00246 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Rainwater Collector System Rainwater Collectors in Public Facilities 1. CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), ALABAT CENTRAL ELEMENTARY SCHOOL, ALABAT, QUEZON 2. CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), ALABAT ISLAND NATIONAL HIGH SCHOOL, ALABAT, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Aug. 17, 2024	Sep. 06, 2024	Oct. 04, 2024	Oct. 08, 2024	GoP	1,215,900.00	-	1,215,900.00	Rainwater Collector System Rainwater Collectors in Public Facilities
-	24D00247 - STATE UNIVERSITIES AND COLLEGES (SUCS) CONSTRUCTION OF DORMITORY FOR LSPU STUDENTS - LAGUNA STATE POLYTECHNIC UNIVERSITY Laguna Province	Maintenance Division	NO	Competitive Bidding	Aug. 06, 2024	Sep. 17, 2024	Oct. 08, 2024	Oct. 16, 2024	GoP	14,925,000.00	-	14,925,000.00	STATE UNIVERSITIES AND COLLEGES (SUCS)
-	24D00248 - PROPOSED UPGRADING OF ELECTRICAL FEEDER, CIRCUIT BRANCHES AND PROTECTIVE DEVICES, LOS BAÑOS, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	May. 23, 2024	Jun. 11, 2024	Jul. 10, 2024	Jul. 12, 2024	GoP	1,930,000.00	-	1,930,000.00	Upgrading Electrical Feeder Circuit Branches and Prospective Devices


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24D00249 - STATE UNIVERSITIES AND COLLEGES (SUCS) CONSTRUCTION OF FOUR - STOREY LABORATORY BUILDING, TANZA CAMPUS, CAVITE - CAVITE STATE UNIVERSITY Cavite Province	Maintenance Division	NO	Competitive Bidding	Aug. 05, 2024	Aug. 26, 2024	Aug. 30, 2024	Sep. 06, 2024	GoP	30,845,000.00	-	30,845,000.00	STATE UNIVERSITIES AND COLLEGES (SUCS)
-	24D00250 - STATE UNIVERSITIES AND COLLEGES (SUCS) DESIGN AND BUILD COMPLETION OF ONE-STOP STUDENT SERVICES CENTER, URS CAMPUS - UNIVERSITY OF RIZAL SYSTEM Rizal Province	Maintenance Division	NO	Competitive Bidding	Aug. 06, 2024	Sep. 10, 2024	Oct. 08, 2024	Oct. 16, 2024	GoP	14,925,000.00	-	14,925,000.00	STATE UNIVERSITIES AND COLLEGES (SUCS)
30022610 9677000	24D00251 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services CONSTRUCTION OF SCHOOL BUILDINGS, BRGY. MOLINO 4, BACOR, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Jul. 02, 2024	Aug. 06, 2024	Dec. 09, 2024	Dec. 19, 2024	GoP	142,560,000.00	-	142,560,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
32010111 0786000	24D00252 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NEAR BINAN RIVER, BINAN CITY, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Jun. 13, 2024	Aug. 13, 2024	Aug. 30, 2024	Sep. 06, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022610 9678000	24D00253 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of School Building at UP Dasmariñas, Cavite (Phase 1) Cavite Province	Maintenance Division	NO	Competitive Bidding	Sep. 06, 2024	Sep. 24, 2024	Sep. 30, 2024	Oct. 10, 2024	GoP	198,000,000.00	-	198,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
30022611 2860000	24D00254 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (University of the Philippines), Dasmariñas City, Cavite (Phase 2) Cavite Province	Maintenance Division	NO	Competitive Bidding	Sep. 06, 2024	Sep. 25, 2024	Oct. 14, 2024	Oct. 16, 2024	GoP	143,615,340.00	-	143,615,340.00	Multi-Purpose Buildings/ Facilities to support Social Services
30022611 2757000	24D00255 - FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI - PURPOSE BUILDING (CONVENTION CENTER), BARANGAY 57, CARIDAD, CAVITE CITY Cavite Province	Maintenance Division	NO	Competitive Bidding	Jul. 02, 2024	Sep. 10, 2024	Oct. 08, 2024	Oct. 16, 2024	GoP	198,000,000.00	-	198,000,000.00	Multi-Purpose Buildings / Facilities to Support Social Services
30022611 2846000	24D00256 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services CONSTRUCTION OF MULTI PURPOSE BUILDING (SCHOOL BUILDING), CALUBCOB ELEMENTARY SCHOOL, BRGY. CALUBCOB, NAIC, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Aug. 06, 2024	Aug. 26, 2024	Nov. 27, 2024	Dec. 02, 2024	GoP	19,800,000.00	-	19,800,000.00	Multi-Purpose Buildings/ Facilities to support Social Services


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL P. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director


DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022611 2749000	24D00257 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services CONSTRUCTION OF MULTI - PURPOSE BUILDING AND OTHER IMPROVEMENTS, BRGY. BUKANDALA, IMUS, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Aug. 06, 2024	Aug. 27, 2024	Nov. 27, 2024	Dec. 02, 2024	GoP	6,930,000.00	-	6,930,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
30022610 9676000	24D00258 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services CONSTRUCTION OF MULTI PURPOSE BUILDING (SPORTS COMPLEX) IN MOLINO 4, BACOR CITY, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Aug. 17, 2024	Sep. 05, 2024	Oct. 04, 2024	Oct. 08, 2024	GoP	49,500,000.00	-	49,500,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
-	24D00259 - STATE UNIVERSITIES AND COLLEGES (SUCS) COMPLETION OF FIVE (5) STOREY TECHNOHUB BUILDING, KIST PARK - BATANGAS STATE UNIVERSITY Batangas Province	Maintenance Division	NO	Competitive Bidding	Aug. 17, 2024	Sep. 06, 2024	Sep. 25, 2024	Oct. 04, 2024	GoP	298,500,000.00	-	298,500,000.00	STATE UNIVERSITIES AND COLLEGES (SUCS)
-	24D00260 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU BUENAVISTA SUPER HEALTH CENTER, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Aug. 06, 2024	Aug. 26, 2024	Aug. 30, 2024	Sep. 06, 2024	GoP	11,940,000.00	-	11,940,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00261 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU GUINAYANGAN SUPER HEALTH CENTER, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Aug. 06, 2024	Oct. 29, 2024	Nov. 18, 2024	Nov. 28, 2024	GoP	11,940,000.00	-	11,940,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)

Prepared by:


ALEX B. VIRTULAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24D00262 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU GENERAL NAKAR SUPER HEALTH CENTER, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Aug. 17, 2024	Sep. 05, 2024	Sep. 25, 2024	Oct. 04, 2024	GoP	11,940,000.00	-	11,940,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00263 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU AMADEO, SUPER HEALTH CENTER, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Aug. 17, 2024	Sep. 05, 2024	Sep. 25, 2024	Oct. 04, 2024	GoP	11,940,000.00	-	11,940,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00264 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU CUENCA, SUPER HEALTH CENTER, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Aug. 17, 2024	Sep. 05, 2024	Sep. 25, 2024	Oct. 04, 2024	GoP	11,940,000.00	-	11,940,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00265 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU NAIC, SUPER HEALTH CENTER, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Aug. 17, 2024	Sep. 05, 2024	Sep. 25, 2024	Oct. 04, 2024	GoP	11,940,000.00	-	11,940,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00266 - CONCRETING OF FARM TO MARKET ROAD BARANGAY NAGTOCTOC, LOBO, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Sep. 04, 2024	Sep. 25, 2024	Oct. 08, 2024	Oct. 16, 2024	GoP	14,925,000.00	-	14,925,000.00	CONCRETING OF FARM TO MARKET ROAD


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director


DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24D00276 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTER/RHU – MABINI SUPER HEALTH CENTER, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Sep. 04, 2024	Sep. 24, 2024	Oct. 08, 2024	Oct. 16, 2024	GoP	11,940,000.00	-	11,940,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00277 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS/RHU - CARMONA SUPER HEALTH CENTER, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Sep. 04, 2024	Sep. 24, 2024	Oct. 08, 2024	Oct. 16, 2024	GoP	11,940,000.00	-	11,940,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00278 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU ROSARIO SUPER HEALTH CENTER, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Sep. 04, 2024	Sep. 24, 2024	Oct. 08, 2024	Oct. 16, 2024	GoP	11,940,000.00	-	11,940,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00279 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program - Rainwater Collector System Rainwater Collectors in Public Facilities (1) CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), POLYTECHNIC UNIVERSITY OF THE PHILIPPINES - MULANAY, MULANAY, QUEZON (2) CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), POLYTECHNIC UNIVERSITY OF THE PHILIPPINES - UNISAN, UNISAN, QUEZON (3) CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), PUGON NATIONAL HIGH SCHOOL, SAN FRANCISCO, QUEZON (4) CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), AURORA CENTRAL ANNEX I, SAN FRANCISCO, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Aug. 17, 2024	Sep. 06, 2024	Oct. 04, 2024	Oct. 08, 2024	GoP	2,462,390.50	-	2,462,390.50	Rainwater Collector System Rainwater Collectors in Public Facilities


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL R. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24D00280 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program - Rainwater Collector System Rainwater Collectors in Public Facilities (1)CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), GREGORIO M. MENDOZA ELEMENTARY SCHOOL, GUINAYANGAN, QUEZON (2)CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), SISI ELEMENTARY SCHOOL, GUINAYANGAN, QUEZON (3)CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), GUMACA EAST CENTRAL SCHOOL, GUMACA, QUEZON (4)CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), PAGSABANGAN ELEMENTARY SCHOOL, GUMACA, QUEZON (5)CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), GUMACA NATIONAL HIGH SCHOOL, GUMACA, QUEZON	Maintenance Division	NO	Competitive Bidding	Aug. 17, 2024	Sep. 06, 2024	Oct. 04, 2024	Oct. 08, 2024	GoP	2,690,709.50	-	2,690,709.50	Rainwater Collector System Rainwater Collectors in Public Facilities
	24D00281 - 1. FY 2024 DPWH INFRASTRUCTURE PROGRAM Rehabilitation of Disaster-Related Infrastructure and other Facilities, Repair / Rehabilitation of Infrastructures which were damaged by Typhoon "PAENG" in 2022 - REPAIR / REHABILITATION OF REVETMENT ALONG CARMONA RIVER, BRGY. LANTIC, PHASE I, CARMONA, CAVITE (STA. 0+000.00 - STA. 0+150.00) 2. FY 2024 DPWH INFRASTRUCTURE PROGRAM Rehabilitation of Disaster-Related Infrastructure and other Facilities, Repair / Rehabilitation of Infrastructures which were damaged by Typhoon "PAENG" in 2022 - REPAIR / REHABILITATION OF REVETMENT ALONG CARMONA RIVER, BRGY. LANTIC, PHASE II, CARMONA, CAVITE (STA. 0+000.00 - STA. 0+020.00) 3. FY 2024 DPWH INFRASTRUCTURE PROGRAM Rehabilitation of Disaster - Related Infrastructure and Other Facilities Repair / Rehabilitation of Infrastructures which were damaged by Typhoon "PAENG" in 2022 REPAIR / REHABILITATION OF REVETMENT ALONG CARMONA RIVER, PHASE I, BRGY. MADUYA, CARMONA, CAVITE (STA. 0+000.00 - STA. 0+120.00)	Construction Division	NO	Competitive Bidding	Sep. 04, 2024	Sep. 24, 2024	Oct. 14, 2024	Oct. 16, 2024	GoP	83,955,000.00	-	83,955,000.00	Repair / Rehabilitation of Infrastructures which were damaged by Typhoon "PAENG" in 2022

Prepared by:

ALEX B. VIRTUDAZO

Engineer IV

Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO

Director III

Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III

Director IV

Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of (B/REI)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	4. FY 2024 DPWH INFRASTRUCTURE PROGRAM Rehabilitation of Disaster - Related Infrastructure and Other Facilities Repair / Rehabilitation of Infrastructures which were damaged by Typhoon "PAENG" in 2022 REPAIR / REHABILITATION OF REVETMENT ALONG CARMONA RIVER, BRGY. MILAGROSA, CARMONA, CAVITE <i>Cavite Province</i>												
	24D00282 - 1. FY 2024 DPWH INFRASTRUCTURE PROGRAM Rehabilitation of Disaster-Related Infrastructure and other Facilities, Repair / Rehabilitation of Infrastructures which were damaged by Typhoon "PAENG" in 2022 - REPAIR / REHABILITATION OF REVETMENT ALONG ZAPOTE RIVER, PHASE I BRGY. MOLINO VII, BACOR CITY, CAVITE(STA. 0+000.00 - STA. 0+038.00) 2. FY 2024 DPWH INFRASTRUCTURE PROGRAM Rehabilitation of Disaster-Related Infrastructure and other Facilities, Repair / Rehabilitation of Infrastructures which were damaged by Typhoon "PAENG" in 2022 - REPAIR / REHABILITATION OF REVETMENT ALONG ZAPOTE RIVER, PHASE II BRGY. MOLINO VII, BACOR CITY, CAVITE(STA. 0+000.00 - STA. 0+052.00) 3. FY 2024 DPWH INFRASTRUCTURE PROGRAM Rehabilitation of Disaster - Related Infrastructure and Other Facilities Repair / Rehabilitation of Infrastructures which were damaged by Typhoon "PAENG" in 2022 REPAIR/REHABILITATION OF REVETMENT ALONG ZAPOTE RIVER, PHASE I, BRGY. MOLINO I, BACOR CITY, CAVITE	Construction Division	NO	Competitive Bidding	Sep. 04, 2024	Sep. 24, 2024	Dec. 09, 2024	Dec. 10, 2024	GoP	44,872,500.00	-	44,872,500.00	Repair / Rehabilitation of Infrastructures which were damaged by Typhoon "PAENG" in 2022
	4. FY 2024 DPWH INFRASTRUCTURE PROGRAM Rehabilitation of Disaster - Related Infrastructure and Other Facilities Repair / Rehabilitation of Infrastructures which were damaged by Typhoon "PAENG" in 2022 REPAIR/REHABILITATION OF REVETMENT ALONG ZAPOTE RIVER, BRGY. SAN NICOLAS III, BACOR CITY, CAVITE (STA.1+000.00 - STA.1+042.00) 5. FY 2024 DPWH INFRASTRUCTURE PROGRAM Rehabilitation of Disaster - Related Infrastructure and Other Facilities Repair / Rehabilitation of Infrastructures which were damaged by Typhoon "PAENG" in 2022 REPAIR/REHABILITATION OF REVETMENT ALONG ZAPOTE RIVER, BRGY. SAN NICOLAS II, BACOR CITY, CAVITE (STA.1+000 - STA.1+030.00)												

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director


DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24D00283 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU BARAS SUPER HEALTH CENTER, RIZAL Rizal Province	Maintenance Division	NO	Competitive Bidding	Sep. 06, 2024	Sep. 25, 2024	Oct. 14, 2024	Oct. 16, 2024	GoP	11,940,000.00	-	11,940,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00284 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU PILA SUPER HEALTH CENTER, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Sep. 06, 2024	Sep. 24, 2024	Oct. 08, 2024	Oct. 16, 2024	GoP	11,940,000.00	-	11,940,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00285 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) OTHER FACILITIES - SAN MATEO DIALYSIS CENTER, RIZAL Rizal Province	Maintenance Division	NO	Competitive Bidding	Sep. 06, 2024	Sep. 25, 2024	Oct. 14, 2024	Oct. 16, 2024	GoP	11,940,000.00	-	11,940,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00286 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) OTHER FACILITIES - SARIAYA DIALYSIS CENTER, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Sep. 06, 2024	Dec. 03, 2024	Dec. 30, 2024	Jan. 03, 2025	GoP	5,970,000.00	-	5,970,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00287 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) LGU HOSPITALS - SINILAN INFIRMARY HOSPITAL, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Sep. 06, 2024	Sep. 25, 2024	Oct. 14, 2024	Oct. 16, 2024	GoP	14,925,000.00	-	14,925,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00288 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU INDANG, SUPER HEALTH CENTER, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Sep. 06, 2024	Sep. 25, 2024	Oct. 14, 2024	Oct. 16, 2024	GoP	9,950,000.00	-	9,950,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00289 (Re-advertisement) - FY2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads PAGBILAO BY-PASS ROAD, PAGBILAO, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Nov. 07, 2024	Nov. 26, 2024	Nov. 27, 2024	Dec. 02, 2024	GoP	48,250,000.00	-	48,250,000.00	Construction of By-pass and Diversion Roads


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL P. LIMPENECHO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director


DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24D00280 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) OTHER FACILITIES - SINOLOAN DIALYSIS CENTER, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Oct. 08, 2024	Oct. 29, 2024	Nov. 18, 2024	Nov. 28, 2024	GoP	5,970,000.00	-	5,970,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00291 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) LGU HOSPITALS - CAVITE MUNICIPAL HOSPITAL - MARAGONDON, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Oct. 08, 2024	Oct. 29, 2024	Nov. 18, 2024	Nov. 28, 2024	GoP	11,940,000.00	-	11,940,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00292 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU CAVITE SUPER HEALTH CENTER, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Oct. 08, 2024	Dec. 03, 2024	Dec. 30, 2024	Jan. 03, 2025	GoP	11,940,000.00	-	11,940,000.00	DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP)
-	24D00283 - FY2024 DPWH INFRASTRUCTURE PROGRAM Construction/ Rehabilitation/ Improvement of Facilities for Persons with Disabilities (PWD) And Elderlies/ Senior Citizens, Including Gender-Responsive Facilities CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN BUILDING), BRGY. BANGIN, AGONCILLO, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Oct. 23, 2024	Nov. 21, 2024	Nov. 27, 2024	Dec. 02, 2024	GoP	4,825,000.00	-	4,825,000.00	Construction/ Rehabilitation/ Improvement of Facilities for Persons with Disabilities (PWD) And Elderlies/ Senior Citizens, Including Gender-Responsive Facilities
-	24D00294 - STATE UNIVERSITY AND COLLEGES (SUCs) CONSTRUCTION OF BUILDING AND SITE DEVELOPMENT FOR THE TECHNOLOGY INNOVATION CAMPUS IN DASMARINAS, CAVITE, UP SYSTEM Cavite Province	Maintenance Division	NO	Competitive Bidding	Oct. 11, 2024	Nov. 21, 2024	Nov. 27, 2024	Dec. 02, 2024	GoP	298,500,000.00	-	298,500,000.00	STATE UNIVERSITY AND COLLEGES (SUCs)
-	24D00295 - FY2024 DPWH INFRASTRUCTURE PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Major/Strategic Public Buildings/Facilities Structural and Resilience Program CONSTRUCTION OF TAGAYTAY TOURIST (ICONIC TOWER) PHASE 6, BARANGAY KAYBAGAL SOUTH, TAGAYTAY CITY Cavite Province	Maintenance Division	NO	Competitive Bidding	Oct. 30, 2024	Nov. 19, 2024	Nov. 27, 2024	Dec. 02, 2024	GoP	144,750,000.00	-	144,750,000.00	Major/Strategic Public Buildings/Facilities Structural and Resilience Program


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Updated 2nd Semester Annual Procurement Plan for FY 2023 & 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24D00296 - FY2024 DPWH INFRASTRUCTURE PROGRAM Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to Support Social Services CONSTRUCTION OF MULTI-PURPOSE FACILITIES, BRGY. KAYBAGAL SOUTH, TAGAYTAY CITY, CAVITE (PHASE 9) Cavite Province	Maintenance Division	NO	Competitive Bidding	Oct. 30, 2024	Nov. 19, 2024	Nov. 27, 2024	Dec. 02, 2024	GoP	99,000,000.00	-	99,000,000.00	Multi-Purpose Buildings / Facilities to Support Social Services
-	24D00297 - FY2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI-PURPOSE FACILITIES, BRGY. KAYBAGAL SOUTH, TAGAYTAY CITY, CAVITE, (PHASE 5) Cavite Province	Maintenance Division	NO	Competitive Bidding	Oct. 30, 2024	Nov. 19, 2024	Nov. 27, 2024	Dec. 02, 2024	GoP	495,000,000.00	-	495,000,000.00	Multi-Purpose Buildings / Facilities to Support Social Services
-	24D00298 - STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTERS REGION IV-A, ATIMONAN, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Oct. 30, 2024	Nov. 19, 2024	Nov. 27, 2024	Dec. 02, 2024	GoP	41,495,000.00	-	41,495,000.00	STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTERS
-	24D00300 - FY 2024 DPWH INFRASTRUCTURE PROGRAM, Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG UPPER MARIKINA RIVER, MONTALBAN, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Dec. 06, 2024	Dec. 27, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
					Sub-total Estimate Budget/ABC of Civil Works					9,897,775,080.00	-	9,897,775,080.00	

Prepared by:


ALEX B. VIRTUOSO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL R. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2024 Goods and Services

[illegible]

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
D	Photographic or Filming or Video Equipment									924,900.00	0.00	924,900.00	
	First Quarter									0.00		0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 11, 2024	N/A	Mar. 25, 2024	Mar. 28, 2024	GoP	586,450.00		586,450.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 17, 2024	N/A	Jul. 01, 2024	Jul. 04, 2024	GoP	338,450.00		338,450.00	
	Fourth Quarter									0.00		0.00	
E	Cleaning Equipment and Supplies									6,527,649.30	0.00	6,527,649.30	
	First Quarter									0.00		0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 11, 2024	N/A	Mar. 25, 2024	Mar. 28, 2024	GoP	746,641.70		746,641.70	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 17, 2024	Jul. 05, 2024	Jul. 08, 2024	Jul. 11, 2024	GoP	2,779,260.90		2,779,260.90	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 16, 2024	Oct. 04, 2024	Oct. 07, 2024	Oct. 10, 2024	GoP	3,001,746.70		3,001,746.70	
F	Paper Materials and Products									16,613,750.00	0.00	16,613,750.00	
	First Quarter									0.00		0.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	Mar. 11, 2024	Mar. 29, 2024	Apr. 01, 2024	Apr. 04, 2024	GoP	1,057,050.00		1,057,050.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 17, 2024	Jul. 05, 2024	Jul. 08, 2024	Jul. 11, 2024	GoP	10,662,200.00		10,662,200.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 16, 2024	Oct. 04, 2024	Oct. 07, 2024	Oct. 10, 2024	GoP	4,894,500.00		4,894,500.00	

[illegible]

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
J	Common ICT Equipment									45,074,126.91	0.00	45,074,126.91	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 15, 2024	Feb. 03, 2024	Feb. 06, 2024	Feb. 09, 2024	GoP	7,895,000.00		7,895,000.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	Mar. 11, 2024	Mar. 29, 2024	Apr. 01, 2024	Apr. 04, 2024	GoP	17,479,126.87		17,479,126.87	
	Third Quarter	Regional Office	NO	Compettive Bidding	Jun. 17, 2024	Jul. 05, 2024	Jul. 08, 2024	Jul. 11, 2024	GoP	6,335,500.00		6,335,500.00	
	Fourth Quarter	Regional Office	NO	Compettlive Bidding	Sep. 16, 2024	Oct. 04, 2024	Oct. 07, 2024	Oct. 10, 2024	GoP	13,364,500.04		13,364,500.04	
K	Other Software									3,000,000.00	0.00	3,000,000.00	
	First Quarter									0.00		0.00	
	Second Quarter									0.00		0.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 17, 2024	Jul. 05, 2024	Jul. 08, 2024	Jul. 11, 2024	GoP	1,500,000.00		1,500,000.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 16, 2024	Oct. 04, 2024	Oct. 07, 2024	Oct. 10, 2024	GoP	1,500,000.00		1,500,000.00	
L	Consumables									9,587,300.00	0.00	9,587,300.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 11, 2024	N/A	Mar. 25, 2024	Mar. 28, 2024	GoP	20,300.00		20,300.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	Mar. 11, 2024	Mar. 29, 2024	Apr. 01, 2024	Apr. 04, 2024	GoP	3,516,300.00		3,516,300.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 17, 2024	Jul. 05, 2024	Jul. 08, 2024	Jul. 11, 2024	GoP	2,405,200.00		2,405,200.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 16, 2024	Oct. 04, 2024	Oct. 07, 2024	Oct. 10, 2024	GoP	3,645,500.00		3,645,500.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
M	Other Categories									1,085,238,933.10	0.00	1,085,238,933.10	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 15, 2024	Feb. 03, 2024	Feb. 06, 2024	Feb. 09, 2024	GoP	27,057,363.84		27,057,363.84	
	Second Quarter	Regional Office	NO	Competitive Bidding	Mar. 11, 2024	Mar. 29, 2024	Apr. 01, 2024	Apr. 04, 2024	GoP	148,414,780.00		148,414,780.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 17, 2024	Jul. 05, 2024	Jul. 08, 2024	Jul. 11, 2024	GoP	82,440,575.00		82,440,575.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 16, 2024	Oct. 04, 2024	Oct. 07, 2024	Oct. 10, 2024	GoP	827,326,214.26		827,326,214.26	
TOTAL										1,193,708,814.90	0.00	1,193,708,814.90	

Prepared by:

ALEX B. VIRTUOZO
Engineer IV
Chief, Procurement Unit

Noted by:

JOEL P. LIMPENGCO
Director III
Asistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

Department of Public Works and Highways Regional Office IV-A Annual Procurement Plan (APP) Non-CSE Changes within 2nd Semester for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
II	CONSULTANCY SERVICES												
	24CSD011 - CONSULTING SERVICES FOR THE CONDUCT OF SOCIO-ECONOMIC DATA GATHERING FOR THE FULL FEASIBILITY STUDY OF THE PROPOSED LIPA CITY-SAN JOSE ROAD & SAN JUAN DIVERSION ROAD AND PRE-FEASIBILITY STUDY OF BINANGONAN-ANGONO DIVERSION ROAD, BATANGAS AND RIZAL PROVINCE	Planning and Design Division	NO	Competitive Bidding	Jun. 18, 2024	Jul. 09, 2024	Aug. 14, 2024	Aug. 23, 2024	GoP	3,000,000.00	-	3,000,000.00	Feasibility Study
	24CSD012 - CONSULTING SERVICES FOR THE CONDUCT OF DATA GATHERING AND TRAFFIC SURVEY FOR THE PROPOSED VARIOUS PROJECTS IN CAVITE AND LAGUNA PROVINCE	Planning and Design Division	NO	Competitive Bidding	Jun. 18, 2024	Jul. 09, 2024	Aug. 14, 2024	Aug. 23, 2024	GoP	4,000,000.00	-	4,000,000.00	Feasibility Study
	24CSD013 - CONSULTING SERVICES FOR THE CONDUCT OF PRE-FEASIBILITY STUDY OF CSFJ-BUCAL BYPASS ROAD AND TRAFFIC IMPACT ASSESSMENT AT BUCAL INTERSECTION, PROVINCE OF LAGUNA	Planning and Design Division	NO	Competitive Bidding	Jun. 18, 2024	Jul. 09, 2024	Aug. 14, 2024	Aug. 23, 2024	GoP	4,184,152.33	-	4,184,152.33	Feasibility Study
	24CSD014 - CONSULTING SERVICES FOR THE CONDUCT OF DATA GATHERING AND TRAFFIC SURVEY FOR THE PROPOSED VARIOUS PROJECTS IN BATANGAS PROVINCE	Planning and Design Division	NO	Competitive Bidding	Jun. 18, 2024	Jul. 09, 2024	Aug. 14, 2024	Aug. 23, 2024	GoP	4,000,000.00	-	4,000,000.00	Feasibility Study
	24CSD015 - CONSULTING SERVICES FOR THE CONDUCT OF DATA COLLECTION ON SOCIO ECONOMIC PROFILE FOR THE MASTERPLAN OF VARIOUS ROAD OPENING AND IMPROVEMENT PROJECTS IN CAVITE 1ST AND CAVITE 3RD DEO	Planning and Design Division	NO	Competitive Bidding	Jun. 18, 2024	Jul. 09, 2024	Aug. 14, 2024	Aug. 23, 2024	GoP	1,950,000.00	-	1,950,000.00	Feasibility Study
	24CSD016 - CONSULTING SERVICES FOR THE CONDUCT OF DATA GATHERING AND TRAFFIC SURVEY FOR THE FULL FEASIBILITY STUDY/PRE-FEASIBILITY STUDY OF VARIOUS PROJECTS IN LAGUNA PROVINCE	Planning and Design Division	NO	Competitive Bidding	Jul. 02, 2024	Aug. 13, 2024	Sep. 23, 2024	Sep. 30, 2024	GoP	11,000,000.00	-	11,000,000.00	Feasibility Study
	24CSD017 - CONSULTANCY SERVICES FOR THE CONDUCT OF SUB SURFACE EXPLORATION WORKS FOR VARIOUS PROJECTS IN CALABARZON PROVINCE	Planning and Design Division	NO	Competitive Bidding	Oct. 15, 2024	Dec. 11, 2024	Jan. 06, 2025	Jan. 08, 2025	GoP	4,000,000.00	-	4,000,000.00	Feasibility Study
	24CSD018 - CONSULTING SERVICES FOR THE CONDUCT OF STRUCTURAL ASSESSMENT FOR THE IMPROVEMENT, UPGRADING, STRENGTHENING OR RETROFITTING OF EXISTING PUBLIC BUILDINGS IN MAMATID NATIONAL HIGH SCHOOL (CAYETANO BUILDING) AT BRGY. MAMATID, CABUYAO, LAGUNA PROVINCE	Planning and Design Division	NO	NP-S3.9 - Small Value Procurement	Oct. 16, 2024	Oct. 29, 2024	Nov. 12, 2024	Nov. 13, 2024	GoP	960,000.00	-	960,000.00	Traffic Data Gathering

Department of Public Works and Highways Regional Office IV-A Annual Procurement Plan (APP) Non-CSE Changes within 2nd Semester for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24CSD020 - CONSULTING SERVICES FOR THE CONDUCT OF TRAFFIC DATA GATHERING ON FOUR (4) VARIOUS PROJECTS IN CALABARZON	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	Nov. 29, 2024	Dec. 06, 2024	Dec. 18, 2024	Dec. 19, 2024	GoP	700,000.00	-	700,000.00	Traffic Data Gathering
	24CSD021 - CONSULTING SERVICES FOR THE CONDUCT OF TRAFFIC DATA GATHERING ON VARIOUS ROAD PROJECT WITHIN CAVITE AND BATANGAS PROVINCE	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	Nov. 29, 2024	Dec. 06, 2024	Dec. 18, 2024	Dec. 19, 2024	GoP	581,554.97	-	581,554.97	Traffic Data Gathering
	24CSD022 - CONSULTANCY SERVICES FOR THE CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF PROJECTS WITHIN CALABARZON (23rd BATCH)	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	Dec. 04, 2024	Dec. 11, 2024	Dec. 20, 2024	Dec. 27, 2024	GoP	571,965.00	-	571,965.00	APPRAISAL OF PROPERTIES
					Sub-total Estimate Budget/ABC of Consultancy Services					34,947,672.30		34,947,672.30	

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director