

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0005 P00604362L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0116 + 400 – K0116 + 500	Construction Section	YES	Competitive Bidding	Oct. 01, 2021	Oct. 26, 2021	Feb. 22, 2022	Feb. 24, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure
22DK0006 P00604364L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0117 + 654 – K0117 + 685	Construction Section	YES	Competitive Bidding	Oct. 01, 2021	Oct. 26, 2021	Feb. 22, 2022	Feb. 24, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure
22DK0007 P00604366L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0120 + 121 – K0120 + 200	Construction Section	YES	Competitive Bidding	Oct. 01, 2021	Oct. 26, 2021	Feb. 22, 2022	Feb. 24, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure
22DK0008 P00604367L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0121 + 540 – K0121 + 600	Construction Section	YES	Competitive Bidding	Oct. 01, 2021	Oct. 26, 2021	Feb. 22, 2022	Feb. 24, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0001 P00604352L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0102 + 580 - K0102 + 615	Construction Section	YES	Competitive Bidding	Oct. 01, 2021	Oct. 26, 2021	Feb. 22, 2022	Feb. 24, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure
22DK0002 P00604354L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0112 + 105 - K0112 + 210	Construction Section	YES	Competitive Bidding	Oct. 01, 2021	Oct. 26, 2021	Feb. 22, 2022	Feb. 24, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure
22DK0003 P00604360L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0114 + 610 - K0114 + 650	Construction Section	YES	Competitive Bidding	Oct. 01, 2021	Oct. 26, 2021	Feb. 22, 2022	Feb. 24, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure
22DK0004 P00604361L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0116 + 300 - K0116 + 400	Construction Section	YES	Competitive Bidding	Oct. 01, 2021	Oct. 26, 2021	Feb. 22, 2022	Feb. 24, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0009 P00604350L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Famy-Roa-Infante-Dinehican Port Rd – K0109 + 660 - K0109 + 710	Construction Section	YES	Competitive Bidding	Oct. 07, 2021	Oct. 28, 2021	Feb. 22, 2022	Feb. 24, 2022	GoP	67,550,000.00	0.00	67,550,000.00	Construction of Road Slope Protection Structure
22DK0010 P00604353L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd K0112 + 030 - K0112 + 110	Construction Section	YES	Competitive Bidding	Oct. 07, 2021	Oct. 26, 2021	Mar. 24, 2022	Mar. 25, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure
22DK0011 P00604355L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0112 + 308 - K0112 + 350	Construction Section	YES	Competitive Bidding	Oct. 07, 2021	Oct. 28, 2021	Feb. 22, 2022	Feb. 24, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure
22DK0012 P00604356L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0112 + 505 – K0112 + 541	Construction Section	YES	Competitive Bidding	Oct. 07, 2021	Oct. 28, 2021	Feb. 22, 2022	Feb. 24, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of iB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0013 P00604357L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0113 + 210 – K0113 + 280	Construction Section	YES	Competitive Bidding	Oct. 07, 2021	Oct. 28, 2021	Feb. 22, 2022	Feb. 24, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure
22DK0014 P00604358L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0114 + 380 – K0114 + 480	Construction Section	YES	Competitive Bidding	Oct. 07, 2021	Oct. 26, 2021	Feb. 22, 2022	Feb. 24, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure
22DK0015 P00604359L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0114 + 580 – K0114 + 610	Construction Section	YES	Competitive Bidding	Oct. 07, 2021	Oct. 28, 2021	Feb. 22, 2022	Feb. 24, 2022	GoP	57,900,000.00	0.00	57,900,000.00	Construction of Road Slope Protection Structure
22DK0016 P00604353L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0117 + 000 – K0117 + 060	Construction Section	YES	Competitive Bidding	Oct. 07, 2021	Oct. 28, 2021	Feb. 22, 2022	Feb. 24, 2022	GoP	67,550,000.00	0.00	67,550,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0017 P00604365L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliability National Road System – Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0117 + 980 – K0118 + 010	Construction Section	YES	Competitive Bidding	Oct. 07, 2021	Oct. 26, 2021	Feb. 22, 2022	Feb. 24, 2022	GoP	67,550,000.00	0.00	67,550,000.00	Construction of Road Slope Protection Structure
22DK0018 P00620665L Z	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structures along Agos River, Infanta, Quezon (Package J)	Construction Section	YES	Competitive Bidding	Dec. 09, 2021	Dec. 29, 2021	Feb. 14, 2022	Feb. 16, 2022	GeP	51,181,670.00	0.00	61,181,670.00	Construction of Flood Mitigation Structure
22DK0019 P00635948L Z	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Famy-Real-Infanta-Dinehican Port Rd - K0093 + (-623) - K0093 + 413	Construction Section	YES	Competitive Bidding	Oct. 20, 2021	Nov. 09, 2021	Mar. 24, 2022	Mar. 25, 2022	GoP	30,486,820.00	0.00	30,486,820.00	Preventive Maintenance of Roads Asphalt Overlay
22DK0020 P00635949L Z	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Famy-Real-Infanta-Dinehican Port Rd - K0123 + 659 - K0124 + 536	Construction Section	YES	Competitive Bidding	Oct. 20, 2021	Nov. 09, 2021	Mar. 24, 2022	Mar. 25, 2022	GoP	20,358,520.00	0.00	20,358,520.00	Preventive Maintenance of Roads Asphalt Overlay

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0021 P00636950L Z	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Lucena-Tayabas-Lucban- Sampaloc-Mauban Port Rd - K0130 + 371 - K0130 + 564	Construction Section	YES	Competitive Bidding	Oct. 20, 2021	Nov. 09, 2021	Mar. 24, 2022	Mar. 25, 2022	GoP	11,798,220.00	0.00	11,798,220.00	Preventive Maintenance of Roads Asphalt Overlay
22DK0022 P00635951L Z	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Lucena-Tayabas-Lucban- Sampaloc-Mauban Port Rd - K0131 + 148 - K0131 + 341	Construction Section	YES	Competitive Bidding	Oct. 20, 2021	Nov. 09, 2021	Mar. 24, 2022	Mar. 25, 2022	GoP	11,798,220.00	0.00	11,798,220.00	Preventive Maintenance of Roads Asphalt Overlay
22DK0023 P00635952L Z	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Lucena-Tayabas-Lucban- Sampaloc-Mauban Port Rd - K0138 + 502 - K0138 + 695	Construction Section	YES	Competitive Bidding	Oct. 20, 2021	Nov. 09, 2021	Mar. 24, 2022	Mar. 26, 2022	GoP	11,798,220.00	0.09	11,798,220.00	Preventive Maintenance of Roads Asphalt Overlay
22DK0024 P00634061L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Minahan Sur, General Nakar, Quezon	Construction Section	YES	Competitive Bidding	Oct. 30, 2021	Nov. 23, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0025 P00634044L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barengay Bukal, Jemalig, Quezon	Construction Section	YES	Competitive Bidding	Oct. 30, 2021	Nov. 23, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building
22DK0026 P00634062L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Berengay Pandan, Panukulan, Quezon	Construction Section	YES	Competitive Bidding	Oct. 30, 2021	Nov. 23, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
22DK0027 P00634047L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Caniwan, Burdeos, Quezon	Construction Section	YES	Competitive Bidding	Oct. 30, 2021	Nov. 23, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	3,980,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building
22DK0028 P00634048L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Casuguren, Jomalig, Quezon	Construction Section	YES	Competitive Bidding	Oct. 30, 2021	Nov. 23, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	1,960,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0030 P00634054L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Kanluran Malicboy, Pagbilao, Quezon	Construction Section	YES	Competitive Bidding	Oct. 30, 2021	Nov. 23, 2021	Mar. 24, 2022	Mar. 25, 2022	GoP	1,980,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building
22DK0031 P00634697L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) Public Water Supply System (Level II or III) Construction (Completion) of Water System Project, Barangay Antipolo, Pagbilao, Quezon	Construction Section	YES	Competitive Bidding	Oct. 30, 2021	Nov. 23, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Water Supply System
22DK0032 P00604368L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mauban-Tigraon Rd - K0167 + 267 - K0167 + 318	Construction Section	YES	Competitive Bidding	Nov. 11, 2021	Dec. 01, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	39,200,000.00	0.00	39,200,000.00	Construction of Road Slope Protection Structure
22DK0033 P00634039L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Apasan, Sempaloc, Quezon	Construction Section	YES	Competitive Bidding	Nov. 11, 2021	Dec. 01, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	1,980,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0034 P00634042L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Binonoan, Infanta, Quezon	Construction Section	YES	Competitive Bidding	Nov. 11, 2021	Dec. 01, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building
22DK0035 P00634043L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Bonbon, Panukulan, Quezon	Construction Section	YES	Competitive Bidding	Nov. 11, 2021	Dec. 01, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	1,980,000.00	0.09	1,980,000.00	Construction of Multi-Purpose Building
22DK0038 P00634045L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Cagsay 1, Mauban, Quezon	Construction Section	YES	Competitive Bidding	Nov. 11, 2021	Dec. 01, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
22DK0037 P00634052L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Comon, Infanta, Quezon	Construction Section	YES	Competitive Bidding	Nov. 11, 2021	Dec. 01, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Esry Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Esch Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0038 P00634065L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay San Bueno, Sampaloc, Quezon	Construction Section	YES	Competitive Bidding	Nov. 11, 2021	Dec. 01, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	1,960,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
22DK0039 P00634068L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Taluong, Polilio, Quezon	Construction Section	YES	Competitive Bidding	Nov. 11, 2021	Dec. 01, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
22DK0040 P00634069L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Tiawe, Lucban, Quezon	Construction Section	YES	Competitive Bidding	Nov. 11, 2021	Dec. 01, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	1,960,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
22DK0041 P00634896L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) Construction (Completion) of Water System Project, Bsrengay Maragondon, Real, Quezon	Construction Section	YES	Competitive Bidding	Nov. 11, 2021	Dec. 01, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Water Supply System

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0042 P00634055L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Katigan Kanluren, Tayabas, Quezon	Construction Section	YES	Competitive Bidding	Nov. 16, 2021	Dec. 09, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
22DK0043 P00634070L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Carlagan I/S, Barangay Carlagan, Burdeos, Quezon	Construction Section	YES	Competitive Bidding	Nov. 18, 2021	Dec. 09, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
22DK0044 P00634072L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Mabini, Burdeos, Quezon	Construction Section	YES	Competitive Bidding	Nov. 16, 2021	Dec. 09, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
22DK0045 P00634032L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building at Liavac Elementary School, Barangay Liavac, Real, Quezon	Construction Section	YES	Competitive Bidding	Dec. 09, 2021	Dec. 29, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0046 P00634036L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Alsam Ibaba, Tayabas, Quezon	Construction Section	YES	Competitive Bidding	Dec. 09, 2021	Dec. 29, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
22DK0047 P00634037L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Amaga, Patnanungan, Quezon	Construction Section	YES	Competitive Bidding	Dec. 09, 2021	Dec. 29, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
22DK0046 P00641638L Z	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Jct Poblecion Real-Ungos Port Rd - K0126 + (-187) - K0126 + 473	Construction Section	YES	Competitive Bidding	Dec. 09, 2021	Dec. 29, 2021	Mar. 23, 2022	Mar. 24, 2022	GoP	10,840,760.00	0.00	10,840,760.00	Preventive Maintenance of Roads Asphalt Overlay
22DK0049 P00641637L Z	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Mauban-Tigraoan Rd - K0114 + (-707) - K0115 + 882	Construction Section	YES	Competitive Bidding	Dec. 09, 2021	Dec. 29, 2021	Mar. 23, 2022	Mar. 24, 2022	GoP	40,426,960.00	0.00	40,426,960.00	Preventive Maintenance of Roads Asphalt Overlay

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bid	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0050 P00608128L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads Mauban-Tiguan Road, Mauban, Quezon	Construction Section	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	46,999,999.97	0.00	48,999,999.97	Construction of Concrete Road
22DK0051 P00635838L Z	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Famy-Real-Infanta-Dinahican Port Rd - K0121+494 - K0122+500, K0127+916 - K0129+026, K0136+626 - K0138+000	Construction Section	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Feb. 14, 2022	Feb. 16, 2022	GoP	52,942,795.01	0.00	52,942,795.01	Preventive Maintenance of Roads Asphalt Overlay
22DK0052 P00635978L Z	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance (Asphalt Overlay) along Famy-Real-Infanta-Dinahican Port Rd - K0096 + 070 - K0099 + 605, K0107 + 347 - K0109 + 000	Construction Section	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Jan. 26, 2022	Feb. 03, 2022	GoP	48,191,500.00	0.00	48,191,500.00	Preventive Maintenance of Roads Asphalt Overlay
22DK0053 P00641636L Z	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Marikina-Infanta Rd - K0117 + 227 - K0118 + 969, K0119 + 372 - K0119 + 947, K0120 + 277 - K0120 + 512	Construction Section	YES	Competitive Bidding	Dec. 10, 2021	Dec. 29, 2021	Mar. 23, 2022	Mar. 24, 2022	GoP	40,419,120.00	0.00	40,419,120.00	Preventive Maintenance of Roads Asphalt Overlay

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of iB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0055 P00634049L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barengay Catablingan, Gonerel Nakar, Quezon	Construction Section	NO	Competitive Bidding	Dec. 21, 2022	Jan. 25, 2022	Jan. 31, 2022	Feb. 09, 2022	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building
22DK0056 P00634056L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Languyin, Polillo, Quezon	Construction Section	NO	Competitive Bidding	Dec. 21, 2022	Jan. 25, 2022	Jan. 31, 2022	Feb. 09, 2022	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
22DK0057 P00634088L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Luod, Patnanungan, Quezon	Construction Section	NO	Competitive Bidding	Dec. 21, 2022	Jan. 25, 2022	Jan. 31, 2022	Feb. 09, 2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
22DK0058 P00604351L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads Jct Lucban-Luisiana Rd - K0133 + 307 - K0133 + 567.60	Construction Section	NO	Competitive Bidding	Jan. 16, 2022	Feb. 08, 2022	Jun. 29, 2022	Jul. 01, 2022	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK6059 P00608148L Z	ORGANIZATIONAL OUTCOME 1: Ensura Sefa and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads General Nakar- Dingalan Road (General Nakar Section), Poblacion-Umiray Road, Quezon	Construction Section	NO	Competitive Bidding	Jan. 16, 2022	Feb. 06, 2022	Feb. 14, 2022	Feb. 16, 2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Conorate Road
22DK6060 P00621477L Z	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structures along Agos River, General Nakar, Quezon Side, Quezon	Construction Section	NO	Competitive Bidding	Jan. 16, 2022	Feb. 06, 2022	Mar. 24, 2022	Mar. 25, 2022	GoP	67,550,000.00	0.00	67,550,000.00	Construction of Flood Mitigation Structure
22DK0061 P00635839L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Famy-Real-Infanta- Dinahioan Port Rd - K0130 + 365 - K0132 + 002, K0134 + 924 - K0136 + 586, K0145 + 009 - K0148 + 000	Construction Section	NO	Competitive Bidding	Jan. 16, 2022	Feb. 06, 2022	Feb. 14, 2022	Feb. 16, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Preventive Maintenance of Roads Asphalt Overlay
22DK0062 P00634053L Z	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Del Carmen, Pagbilao, Quezon	Construction Section	NO	Competitive Bidding	Jan. 18, 2022	Feb. 06, 2022	Mar. 24, 2022	Mar. 25, 2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0063 P00608600L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Infanta By- Pass Road, Package A	Construction Section	NO	Competitive Bidding	Feb. 05, 2022	Mar. 01, 2022	Mar. 08, 2022	Mar. 18, 2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Concrete Road
22DK0064 P00608552L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Pagbileo- Tayabas-Lucban, Diversion Road Quezon (Lucban Side) - Package A	Construction Section	NO	Competitive Bidding	Feb. 05, 2022	Mar. 01, 2022	Mar. 18, 2022	Mar. 21, 2022	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Concrete Road
22DK0065 P00621580L Z	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Agos River, Infanta, Quezon (Package Q)	Construction Section	NO	Competitive Bidding	Feb. 05, 2022	Mar. 01, 2022	Mar. 24, 2022	Mar. 25, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Flood Mitigation Structure
22DK0066 P00632357L Z	Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Camaysa, Tayabas City, Quezon	Construction Section	NO	Competitive Bidding	Feb. 05, 2022	Mar. 01, 2022	Mar. 08, 2022	Mar. 18, 2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0067 P00634033L Z	Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building at Matangkap Elementary School, Barengay Matangkap, Panukulan, Quezon	Construction Section	NO	Competitive Bidding	Feb. 05, 2022	Mar. 01, 2022	Mar. 08, 2022	Mar. 18, 2022	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building
22DK0068 P00604053L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Ferry-Real-Infanta-Dinahican Port Rd - K0137 + 660 - K0138 + 391	Construction Section	NO	Competitive Bidding	Feb. 11, 2022	Mar. 08, 2022	Mar. 16, 2022	Mar. 18, 2022	GoP	14,564,760.00	0.00	14,564,760.00	Construction of Drainage Structure
22DK0069 P00634073L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangey Umirey, General Nekar, Quezon	Construction Section	NO	Competitive Bidding	Mar. 12, 2022	Apr. 05, 2022	May. 10, 2022	May. 12, 2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
22DK0070 P00634063L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangey Rosario, Mauban, Quezon	Construction Section	NO	Competitive Bidding	Mar. 12, 2022	Apr. 05, 2022	May. 10, 2022	May. 12, 2022	GoP	3,465,000.00	0.00	3,465,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-Ussr	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0071 P00634050L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Cawayan, Real, Quezon	Construction Section	NO	Competitive Bidding	Feb. 11, 2022	Mar. 06, 2022	Mer. 16, 2022	Mer. 18, 2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
22DK0072 P00635379L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Polillo - Panukulen - Burdos Road leading to Beaches and Tourism Spots, Polillo, Quezon	Construction Section	NO	Competitive Bidding	Mer. 12, 2022	Apr. 05, 2022	Mey. 10, 2022	May. 12, 2022	GoP	48,346,500.00	0.00	48,346,500.00	Construction of Concrete Road
22DK0073 P00634057L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Lawigue, Teyabes, Quezon	Construction Section	NO	Competitive Bidding	Mer. 12, 2022	Apr. 05, 2022	Mey. 10, 2022	May. 12, 2022	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
22DK0074 P00630673L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Calimbe Bridge along Mauben- Tignoan Road, Mauben, Quezon	Construction Section	NO	Competitive Bidding	Mar. 12, 2022	Apr. 05, 2022	Mey. 10, 2022	Mey. 12, 2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Concrete Bridge

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0075 P00630674L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Aliliw, Lucena, Quezon	Construction Section	NO	Competitive Bidding	Feb. 11, 2022	Mar. 08, 2022	Mar. 16, 2022	Mar. 18, 2022	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
22DK0078 P00634068L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Sibulan, Polillo, Quezon	Construction Section	NO	Competitive Bidding	Mar. 12, 2022	Apr. 05, 2022	Mey. 10, 2022	Mey. 12, 2022	GoP	3,980,000.00	0.00	3,980,000.00	Construction of Multi-Purpose Building
22DK0076 P00634038L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Amolongin, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Feb. 22, 2022	Mar. 15, 2022	Mar. 21, 2022	Mar. 22, 2022	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
22DK0079	Repair/Rehabilitation of Palele Bridge along Teyabas-Meinit- Mauban Road, Teyabas City, Quezon	Maintenance Section	NO	Competitive Bidding	Mar. 12, 2022	Apr. 05, 2022	Mey. 10, 2022	Mey. 12, 2022	GoP	770,000.00	0.00	770,000.00	Repair of Deck Slab

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0080 P00634060L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – Multi-Purpos Buildings/Facilities to support Social Services – Construction (Completion) of Multi- Purpose Building, Barangey Malupek, Lucban, Quezon	Construction Section	NO	Competitive Bidding	Feb. 22, 2022	Mar. 15, 2022	Mer. 21, 2022	Mar. 22, 2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpos Building
22DK0081	Repeir/Maintenance of KM Posts along National Roads of Quezon 1st DEO	Maintenance Section	NO	Competitive Bidding	Mar. 12, 2022	Apr. 05, 2022	Mey. 10, 2022	May. 12, 2022	GoP	1,162,724.93	0.00	1,182,724.93	Replacement of KM Posts
22DK0082 P00634064L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangey Sableng, General Naker, Quezon	Construction Section	NO	Competitive Bidding	Mar. 19, 2022	Apr. 12, 2022	Mey. 10, 2022	May. 12, 2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
22DK0083 P00636154L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roeds leeding to Declared Tourism Destinations (Tourism Roed Infrastructure Program - TRIP) - Polillio-Panukulan- Burdoos Road leeding to Baaches end Tourism Spots, Quezon (Penukulan Side)	Construction Section	NO	Competitive Bidding	Mer. 19, 2022	Apr. 12, 2022	May. 10, 2022	Mey. 12, 2022	GoP	67,550,000.00	0.00	67,560,000.00	Construction of Concrete Road

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructuro Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0084 P00630020L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Construction/ Rehabilitation of Water Supply/ Septago and Sewerage/ Rainwater Collector System - Water Supply System - Construction of Lovel III Water Supply System, Brgy. Ibabang Palale, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Feb. 22, 2022	Mar. 15, 2022	Mar. 21, 2022	Mar. 22, 2022	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Water Supply System
22DK0085 P00608553L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Pagbilao- Tayabas-Lucban, Diversion Road Quezon (Lucban Side) - Package B	Construction Section	NO	Competitive Bidding	Feb. 22, 2022	Mar. 15, 2022	Mar. 21, 2022	Mar. 22, 2022	GoP	39,200,000.00	0.00	39,200,000.00	Construction of Gravel Road
22DK0087 P00634040L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services Construction (Completion) of Multi- Purpose Building, Barangay Bantigue, Pagbilao, Quezon	Construction Section	NO	Competitive Bidding	Mar. 19, 2022	Apr. 12, 2022	May. 10, 2022	May. 12, 2022	GoP	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building
22DK0088 P00539762L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Ingas, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Mar. 19, 2022	Apr. 12, 2022	May. 10, 2022	May. 12, 2022	GoP	3,920,000.00	0.00	3,920,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimate Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0089 P00639761L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building Barangay Libjo, Polillo, Quezon	Construction Section	NO	Competitive Bidding	Mar. 19, 2022	Apr. 12, 2022	May. 10, 2022	May. 12, 2022	GoP	3,920,000.00	0.00	3,920,000.00	Construction of Multi-Purpose Building
22DK0094 P00634071L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Kiloloren, Real, Quezon	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 19, 2022	May. 10, 2022	May. 12, 2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
22DK0095 P00621579L Z	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Agos River, Infanta, Quezon (Package P)	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 19, 2022	May. 10, 2022	May. 12, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Flood Mitigation Structure
22DK0096 P00609250L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mauban - Tignoan Rd, Real Side - K0124 + 740 - K0124 + 800	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 19, 2022	May. 10, 2022	May. 12, 2022	GoP	65,620,000.00	0.00	65,620,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0097 P00609252L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Mauban - Tignoan Rd, Roal Side - K0116 + 480 - K0116 + 530	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 19, 2022	May. 10, 2022	May. 12, 2022	GoP	85,820,000.00	0.00	65,620,000.00	Construction of Road Slope Protection Structure
22DK0098 P00609318L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Mauban-Tignoan Rd - K0114 + 470 - K0114 + 530	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 19, 2022	May. 10, 2022	May. 12, 2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Road Slope Protection Structure
22DK0099 P00609319L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Mauban-Tignoan Rd - K0114 + 530 - K0115 + 136	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 19, 2022	May. 10, 2022	May. 12, 2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Road Slope Protection Structure
22DK0100 P00609250L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0100 + 850 - K0101 + 000	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 19, 2022	May. 10, 2022	May. 12, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon i-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0101 P00609266L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Mauban - Tignoan Rd, Real Side - K0116 + 860 - K0116 + 860	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 19, 2022	May. 10, 2022	May. 12, 2022	GoP	77,200,000.00	0.00	77,200,000.00	Construction of Road Slope Protection Structure
22DK0102 P00608599L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Lucban Diversion Road, Package A, Quezon	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 19, 2022	May. 10, 2022	May. 12, 2022	GoP	58,800,000.00	0.00	58,800,000.00	Construction of Concrete Road
22DK0103 P00608079L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/New Roads - Mauban-Tignoan Road, (Bisibis Bridge), Mauban, Quezon	Construction Section	NO	Competitive Bidding	Mar. 29, 2022	Apr. 19, 2022	May. 10, 2022	May. 12, 2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Concrete Bridge
22DK0104 P00809247L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy - Real - Infanta - Dinahioan Port Rd - K0112 + 430 - K0112 + 490	Construction Section	NO	Competitive Bidding	Apr. 06, 2022	Apr. 28, 2022	May. 16, 2022	May. 18, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0105 P00609248L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy - Real - Infanta - Dinahican Port Rd - K0112 + 490 - K0112 + 550	Construction Section	NO	Competitive Bidding	Apr. 66, 2022	Apr. 28, 2022	May. 16, 2022	May. 18, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure
22DK0166 P00609249L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy - Real - Infanta - Dinahican Port Rd - K0112+550 - K0112+610	Construction Section	NO	Competitive Bidding	Apr. 66, 2022	Apr. 28, 2022	May. 18, 2022	May. 18, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure
22DK0107 P00639251L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Marikina-Infanta Rd - K0097+200 - K0097+300	Construction Section	NO	Competitive Bidding	Apr. 06, 2022	Apr. 28, 2022	May. 16, 2022	May. 18, 2022	GoP	65,620,000.00	0.00	65,620,000.00	Construction of Road Slope Protection Structure
22DK0108 P00609253L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy - Real - Infanta - Dinahican Port Rd - K0111+000 - K0111+000	Construction Section	NO	Competitive Bidding	Apr. 06, 2022	Apr. 26, 2022	May. 18, 2022	May. 18, 2022	GoP	67,550,000.00	0.00	67,550,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0109 P00609254L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy - Real - Infanta - Dinahican Port Rd - K0112+610 - K0112+670	Construction Section	NO	Competitive Bidding	Apr. 06, 2022	Apr. 26, 2022	May. 16, 2022	May. 18, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure
22DK0110 P00609255L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Famy - Real - Infanta - Dinahican Port Rd - K0113+800 - K0113+900	Construction Section	NO	Competitive Bidding	Apr. 06, 2022	Apr. 26, 2022	May. 16, 2022	May. 18, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure
22DK0111 P00609263L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0101+850 - K0102+000	Construction Section	NO	Competitive Bidding	Apr. 06, 2022	Apr. 26, 2022	May. 16, 2022	May. 18, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure
22DK0112 P00609261L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0101+200 - K0101+320	Construction Section	NO	Competitive Bidding	Apr. 06, 2022	Apr. 26, 2022	May. 16, 2022	May. 18, 2022	GoP	77,200,000.00	0.00	77,200,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0113 P00609265L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0102+850 - K0103+100	Construction Section	NO	Competitive Bidding	Apr. 06, 2022	Apr. 26, 2022	May. 16, 2022	May. 18, 2022	GoP	77,200,000.00	0.00	77,200,000.00	Construction of Road Slope Protection Structure
22DK0114 P00655011L Z	LOCAL PROGRAM - National Building Program - Buildings and Other Structures - Multi-Purpose/ Facilities - Construction of Building of the Southern Luzon State University (SLSU) - College of Medicine, Lucban, Quezon	Construction Section	NO	Competitive Bidding	Apr. 06, 2022	Apr. 26, 2022	May. 16, 2022	May. 18, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Multi-Purpose Building
22DK0115 P00640999L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Ayuti, Lucban, Quezon	Construction Section	NO	Competitive Bidding	Apr. 09, 2022	May. 04, 2022	May. 16, 2022	May. 18, 2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
22DK0118 P00609257L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mauban - Tignoan Rd, Mauban Side - K0167+318 - K0167+410	Construction Section	NO	Competitive Bidding	Apr. 09, 2022	May. 04, 2022	May. 16, 2022	May. 18, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0117 P00634059L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barengay Masin, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Apr. 09, 2022	May. 04, 2022	May. 16, 2022	May. 18, 2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
22DK0118 P00609258L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0006+900 - K0097+100	Construction Section	NO	Competitive Bidding	Apr. 09, 2022	May. 04, 2022	May. 16, 2022	May. 18, 2022	GoP	96,500,000.00	0.06	96,500,000.00	Construction of Road Slope Protection Structure
22DK0119 P00609264L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0102+000 - K0102+120	Construction Section	NO	Competitive Bidding	Apr. 09, 2022	May. 04, 2022	May. 18, 2022	May. 18, 2022	GoP	77,200,000.00	0.00	77,200,000.00	Construction of Road Slope Protection Structure
22DK0120 P00639185L Z	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Road, Barsngay Mapagong, Pegbilao, Quezon	Construction Section	NO	Competitive Bidding	Apr. 09, 2022	May. 04, 2022	Sep. 26, 2022	Sep. 28, 2022	GoP	3,920,000.00	0.00	3,920,000.00	Construction of Concrete Road

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0121 P00609262L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0101+580 - K0101+650	Construction Section	NO	Competitive Bidding	Apr. 09, 2022	May. 04, 2022	May. 16, 2022	May. 18, 2022	GoP	77,200,000.00	0.00	77,200,000.00	Construction of Road Slope Protection Structure
22DK0122 P00609259L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Marikina-Infanta Rd - K0100+520 - K0100+650	Construction Section	NO	Competitive Bidding	Apr. 09, 2022	May. 04, 2022	May. 16, 2022	May. 18, 2022	GoP	77,200,000.00	0.00	77,200,000.00	Construction of Road Slope Protection Structure
22DK0123 P00634051L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barengay Cawaynin, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Apr. 09, 2022	May. 04, 2022	May. 16, 2022	May. 18, 2022	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
22DK0124 P00634067L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barengay Sta. Lucia, Mauban, Quezon	Construction Section	NO	Competitive Bidding	Apr. 09, 2022	May. 04, 2022	May. 16, 2022	May. 18, 2022	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Cnde (PAP)	Procurement Project	PMO/ End-User	is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0125 P00609325L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads – Famy-Real- Infanta-Dinahican Port Rd – K0096 + 100 – K0098 + 070, K0148 + 180 – K0149 + 208	Construction Section	NO	Competitive Bidding	Apr. 14, 2022	May. 06, 2022	May. 16, 2022	May. 18, 2022	GoP	48,071,760.00	0.00	46,071,760.00	Preventive Maintenance of Roads Asphalt Overlay
22DK0128 P00610111L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads – Famy-Real- Infanta-Dinahican Port Rd – K0094 + 882 – K0096 + 000, K0100 + 618 – K0100 + 918, K0101 + 611 – K0103 + 000, K0104 + 000 – K0104 + 217, K0105 + 000 – K0107 + 134, K0109 + 000 – K0110 + 240	Construction Section	NO	Competitive Bidding	Apr. 14, 2022	May. 06, 2022	May 16, 2022	May. 18, 2022	GoP	96,500,000.00	0.09	96,500,000.00	Preventive Maintenance of Roads Asphalt Overlay
22DK0127 P00610116L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Lucena - Tayabas - Lucban - Sampeloc - Mauban Port Rd - K0129 + (-216) - K0132 + 752, K0132 + 833 - K0135 + 000	Construction Section	NO	Competitive Bidding	Apr. 14, 2022	May. 06, 2022	May. 16, 2022	May. 18, 2022	GoP	96,500,000.00	0.09	96,500,000.00	Preventive Maintenance of Roads Asphalt Overlay
22DK0128 P00610117L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Lucena - Tayabas - Lucban - Sampeloc - Mauban Port Rd - K0135 + 000 - K0140 + 019, K0140 + 039 - K0141 + 350	Construction Section	NO	Competitive Bidding	Apr. 14, 2022	May. 06, 2022	May. 16, 2022	May. 18, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Preventive Maintenance of Roads Asphalt Overlay

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0129 P00610118L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads Tayabas - Mainit - Mauban Rd - K0141 + 000 - K0143 + 632, K0143 + 702 - K0144 + 705, K0144 + 713 - K0147 + 270	Construction Section	NO	Competitive Bidding	Apr. 14, 2022	May. 06, 2022	May. 16, 2022	May. 18, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Preventive Maintenance of Roads Asphalt Overlay
22DK0130 P00610119L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Tayabas - Mainit - Mauban Rd - K0147 + 270 - K0151 + 178, K0151 + 204 - K0153 + 284, K0163 + 320 - K0153 + 450	Construction Section	NO	Competitive Bidding	Apr. 14, 2022	May. 06, 2022	May. 16, 2022	May. 18, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Preventive Maintenance of Roads Asphalt Overlay
22DK0131 P00610112L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Famy-Real- Infanta-Dinahican Port Rd - K0110 + 240 - K0113 + 386, K0113 + 461 - K0117 + 080	Construction Section	NO	Competitive Bidding	Apr. 14, 2022	May. 06, 2022	May. 16, 2022	May. 18, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Preventive Maintenance of Roads Asphalt Overlay
22DK0132 P00610113L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Famy-Real- Infanta-Dinahican Port Rd - K0117 + 080 - K0117 + 839, K0117 + 864 - K0119 + 283, K0119 + 338 - K0121 + 494, K0122 + 500 - K0123 + 804, K0126 + 064 - K0126 + 521	Construction Section	NO	Competitive Bidding	Apr. 14, 2022	May. 06, 2022	May. 16, 2022	May. 18, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Preventive Maintenance of Roads Asphalt Overlay

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of iB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0133 P00610114L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads – Famy-Roa- Infante-Dinehican Port Rd – K0126 + 521 - K0127 + 685, K0127 + 701 - K0127 + 901, K0129 + 044 - K0130 + 385, K0132 + 018 - K0133 + 939, K0133 + 954 - K0134 + 724, K0134 + 835 - K0134 + 875, K0136 + 566 - K0136 + 826, K0138 + 591 - K0139 + 180	Construction Section	NO	Competitive Bidding	Apr. 14, 2022	May. 06, 2022	May. 16, 2022	May. 18, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Preventive Maintenance of Roads Asphalt Overlay
22DK0134 P00610115L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Famy-Reel- Infante-Dinahican Port Rd - K0139 + 180 - K0142 + 370, K0142 + 382 - K0145 + 000, K0148 + 000 - K0148 + 180	Construction Section	NO	Competitive Bidding	Apr. 14, 2022	May. 06, 2022	May. 16, 2022	May. 18, 2022	GoP	96,500,500.00	0.00	96,500,000.00	Preventive Maintenance of Roads Asphalt Overlay
22DK0135 P00610120L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Teyabes - Mainit - Mauban Rd - K0153 + 450 - K0154 + 902, K0154 + 914 - K0156 + 784, K0156 + 806 - K0157 + 592, K0157 + 613 - K0159 + 639	Construction Section	NO	Competitive Bidding	Apr. 14, 2022	May. 06, 2022	May. 16, 2022	May. 18, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Preventive Maintenance of Roads Asphalt Overlay

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0136 P00634034L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay Potol, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Apr. 24, 2022	May. 17, 2022	May. 25, 2022	May. 27, 2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
22DK0137 P00609256L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Famy - Real - Infanta - Dinahioan Port Rd - K0105 + 060 - K0105 + 115	Construction Section	NO	Competitive Bidding	Apr. 24, 2022	May. 17, 2022	May 25, 2022	May. 27, 2022	GoP	57,900,000.00	0.00	57,900,000.00	Construction of Road Slope Protection Structure
22DK0138 P00639759L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building at General Neker Central ES, Barangay Poblacion, General Nakar, Quezon	Construction Section	NO	Competitive Bidding	Apr. 24, 2022	May. 17, 2022	May. 25, 2022	May. 27, 2022	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building
22DK0139 P00635380L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Jct MSR Calumpeng - Tayabas Road leading to Minor Basilica of St. Michael de Archangel, and Kamey ni Hesus, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	Apr. 24, 2022	May. 17, 2022	May. 25, 2022	May. 27, 2022	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Concrete Road

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0140 P00608602L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Jct. Deang Meherlika - Tayebes By-Pass Road and Quezon Eco-Tourism Road Extension, Quezon	Construction Section	NO	Competitive Bidding	Apr. 24, 2022	May. 17, 2022	Jun. 29, 2022	Jul. 01, 2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction Concrete Road
22DK0141 P00608598L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Mauban By- Pass Road, Package A, Quezon	Construction Section	NO	Competitive Bidding	Apr. 24, 2022	May. 17, 2022	May. 25, 2022	May. 27, 2022	GoP	78,400,000.00	0.00	78,400,000.00	Construction of Gravel Road
22DK0142 P00609268L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads Pagbilao - Tayabas - Lucban Diversion Road, Quezon (Lucban Side) - Package C	Construction Section	NO	Competitive Bidding	Apr. 24, 2022	May. 17, 2022	May. 25, 2022	May. 27, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Gravel Road
22DK0143 P00639269L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Pagbilao - Tayabas - Lucban Diversion Road, Quezon (Lucban Side) - Package D	Construction Section	NO	Competitive Bidding	Apr. 24, 2022	May. 17, 2022	May. 25, 2022	May. 27, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Gravel Road

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0144 P00639183L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Road, Barangay Libjo, Infente, Quezon	Construction Section	NO	Competitive Bidding	Apr. 24, 2022	May. 17, 2022	May. 25, 2022	May. 27, 2022	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Concrete Road
22DK0145 P00640337L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Road, Brgy. Bagong Silang, Real, Quezon	Construction Section	NO	Competitive Bidding	Apr. 24, 2022	May. 17, 2022	May. 25, 2022	May. 27, 2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road
22DK0148 P00840338L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Road, Brgy. Caldong, Sampaloc, Quezon	Construction Section	NO	Competitive Bidding	Apr. 24, 2022	May. 17, 2022	May. 25, 2022	May. 27, 2022	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Concrete Road
22DK0147 P00639763L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi- Purpose Building at Baao E/S, Barangay Beao, Mauban, Quazou	Construction Section	NO	Competitive Bidding	May 2, 2022	May. 24, 2022	May. 30, 2022	Jun. 01, 2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0148	Concreting of Brgy. Agos-Agos FMR, Brgy. Agos-Agos, Infanta, Quezon	Construction Section	NO	Competitive Bidding	May 2, 2022	May. 24, 2022	May. 30, 2022	Jun. 01, 2022	GoP	7,960,000.00	0.00	7,960,000.00	Construction of Concrete Road
22DK0149	Concreting of Brgy. Aluyon FMR, Brgy. Aluyon, Burdeos, Quezon	Construction Section	NO	Competitive Bidding	May 2, 2022	May. 24, 2022	May. 30, 2022	Jun. 01, 2022	GoP	10,447,500.00	0.00	10,447,500.00	Construction of Concrete Road
22DK0150	Concreting of Brgy. Bafadere to Brgy. Pinaglubayan FMR, Brgy. Bafadere and Brgy. Pinaglubayan, Polillo, Quezon	Construction Section	NO	Competitive Bidding	May 2, 2022	May. 24, 2022	May. 30, 2022	Jun. 01, 2022	GoP	10,447,500.00	0.00	10,447,500.00	Construction of Concrete Road
22DK0151	Concreting of Brgy. Catambungan FMR, Brgy. Catambungan, Infanta, Quezon	Construction Section	NO	Competitive Bidding	May 2, 2022	May. 24, 2022	May. 30, 2022	Jun. 01, 2022	GoP	12,437,500.00	0.00	12,437,500.00	Construction of Concrete Road

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0152	Opening and Concreting of Brgy. Dapdap FMR, Brgy. Dapdap, Tayabas City, Quezon	Construction Section	NO	Competitive Bidding	May 2, 2022	May. 24, 2022	May. 30, 2022	Jun. 01, 2022	GoP	12,437,500.00	0.00	12,437,500.00	Construction of Concrete Road
22DK0153	Concreting of Brgy. Ingas FMR, Brgy. Ingas, Infanta, Quezon	Construction Section	NO	Competitive Bidding	May 2, 2022	May. 24, 2022	May. 30, 2022	Jun. 01, 2022	GoP	3,482,500.00	0.00	3,482,500.00	Construction of Concrete Road
22DK0154	Opening and Concreting of Brgy. Mahabang Pareng FMR, Brgy. Mahabang Pareng, Lucban, Quezon	Construction Section	NO	Competitive Bidding	May 2, 2022	May. 24, 2022	May. 30, 2022	Jun. 01, 2022	GoP	12,437,500.00	0.00	12,437,500.00	Construction of Concrete Road
22DK0155	Concreting of Brgy. Tagumpay FMR, Brgy. Tagumpay, Real, Quezon	Construction Section	NO	Competitive Bidding	May 2, 2022	May. 24, 2022	May. 30, 2022	Jun. 01, 2022	GoP	12,437,500.00	0.00	12,437,500.00	Construction of Concrete Road

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0156	Opening and Concreting of Brgy. Valencia FMR, Brgy. Valencia, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	May 2, 2022	May. 24, 2022	May. 30, 2022	Jun. 01, 2022	GoP	4,975,000.00	0.00	4,975,000.00	Construction of Concrete Road
22DK0157 P00639770L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Bonbon, Panukulan, Quezon	Construction Section	NO	Competitive Bidding	May 2, 2022	May. 24, 2022	May. 30, 2022	Jun. 01, 2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Building
22DK0158 P00641225L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or Level III) - Construction of Water Supply System, Barangay Silangang Palale, Tayabas, Quezon	Construction Section	NO	Competitive Bidding	May. 11, 2022	May. 31, 2022	Jun. 07, 2022	Jun. 09, 2022	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Water Supply System
22DK0159 P00639771L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Cagsiay 3, Mauban, Quazone	Construction Section	NO	Competitive Bidding	May. 11, 2022	May. 31, 2022	Jun. 07, 2022	Jun. 09, 2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-Ucer	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0160 P00639780L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barengay Ila, Bagumbungan, Pagbilao, Quezon	Construction Section	NO	Competitive Bidding	May. 11, 2022	May. 31, 2022	Sep. 26, 2022	Sap. 28, 2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Building
22DK0161 P00639778L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barengay Pob. 61, Real, Quezon	Construction Section	NO	Competitive Bidding	May. 11, 2022	May. 31, 2022	Jun. 07, 2022	Jun. 09, 2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Building
22DK0162 P00609363L Z	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Mauban By-Pass Road, Package B, Quezon	Construction Section	NO	Competitive Bidding	May. 11, 2022	May. 31, 2022	Jun. 07, 2022	Jun. 09, 2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction Gravel Road
22DK0165 P00640998L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Buceo, Polillo, Quezon	Construction Section	NO	Competitive Bidding	May. 11, 2022	May. 31, 2022	Jun. 29, 2022	Jul. 01, 2022	GoP	3,960,000.00	0.00	3,950,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0166 P00639774L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi- Purpose Building, Barangay Maligaya, General Nakar, Quezon	Construction Section	NO	Competitive Bidding	May. 11, 2022	May. 31, 2022	Jun. 07, 2022	Jun. 09, 2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Building
22DK0167 P00634046L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Silangang Palale, Tayabas City, Quezon	Construction Section	NO	Competitive Bidding	May. 11, 2022	May. 31, 2022	Jun. 07, 2022	Jun. 09, 2022	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building
22DK0168 P00634035L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Barangay 2, Lucban, Quezon	Construction Section	NO	Competitive Bidding	May. 19, 2022	Jun. 08, 2022	Jun. 20, 2022	Jun. 22, 2022	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building
22DK0169 P00639775L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi- Purpose Building, Barangay Mateuna, Tayabas City	Construction Section	NO	Competitive Bidding	May. 19, 2022	Jun. 08, 2022	Jun. 20, 2022	Jun. 22, 2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0170 P00639779L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Barangay Tongohin, Infanta, Quezon	Construction Section	NO	Competitive Bidding	May. 19, 2022	Jun. 08, 2022	Jun. 20, 2022	Jun. 22, 2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Building
22DK0171 P00639786L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building at SLSU Infanta Campus, Barangay Tongohin, Infanta, Quezon	Construction Section	NO	Competitive Bidding	May. 19, 2022	Jun. 08, 2022	Jun. 20, 2022	Jun. 22, 2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Building
22DK0172 P00639767L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building at Tejero E/S, Mauban, Quezon	Construction Section	NO	Competitive Bidding	May. 19, 2022	Jun. 08, 2022	Jun. 20, 2022	Jun. 22, 2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Building
22DK0173 P00608129L Z	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Mauban-Tigaoan Road, Real Section, Quezon	Construction Section	NO	Competitive Bidding	May. 19, 2022	Jun. 08, 2022	Jun. 20, 2022	Jun. 22, 2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Concrete Road

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0174 P00632358L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Barangay Ilayang Owain, Sempaloc, Quezon	Construction Section	NO	Competitive Bidding	May. 28, 2022	Jun. 21, 2022	Jun. 29, 2022	Jul. 01, 2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road
22DK0175 P00639772L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Barangey Calumpang, Tayabas City, Quezon	Construction Section	NO	Competitive Bidding	May. 28, 2022	Jun. 21, 2022	Jun. 29, 2022	Jul. 01, 2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Building
22DK0178 P00608601L Z	Organizational Outcome 1: Ensura Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Tayabss By-Pass Road, Quezon	Construction Section	NO	Competitive Bidding	May. 28, 2022	Jun. 21, 2022	Jun. 29, 2022	Jul. 01, 2022	GoP	15,680,000.00	0.00	15,680,000.00	Construction of Concrete Bridge
22DK0177 P00609765L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building at PEL, Lucban, Quezon	Construction Section	NO	Competitive Bidding	Jun. 04, 2022	Jun. 28, 2022	Jul. 06, 2022	Jul. 08, 2022	GoP	11,760,000.00	0.00	11,760,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-Ussr	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0178 P00639781L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi- Purpose Building, Barangay Talipan, Pagbilao, Quezon	Construction Section	NO	Competitive Bidding	Jun. 04, 2022	Jun. 28, 2022	Sep. 26, 2022	Sep. 28, 2022	GoP	7,840,000.00	0.00	7,840,000.00	Construction of Multi-Purpose Building
22DK0179 P00609270L Z	ORGANIZATIONAL OUTCOME 1: Ensura Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion Roads – Pagbilao – Tayabas – Lucban Diversion Road, Quezon (Lucban Side) – Package E	Construction Section	NO	Competitive Bidding	Jun. 04, 2022	Jun. 28, 2022	Aug. 22, 2022	Aug. 24, 2022	GoP	96,500,000.00	0.00	98,500,000.00	Construction Gravel Road
22DK0180	Repair/Maintenance of Ilog River Control, Brgy. Kulapi, Lucban, Quezon	Maintenance Section	NO	Competitive Bidding	Jun. 29, 2022	Jul. 20, 2022	Jul. 26, 2022	Jul. 28, 2022	GoP	1,500,000.00	0.00	1,500,000.00	Repair of Slope Protection
22DK0181	Repair/Maintenance of DENR Building, CENRO Building (Office Building 1 & 2), Brgy. Potol, Tsyabas City	Maintenance Section	NO	Competitive Bidding	Jun. 29, 2022	Jul. 20, 2022	Jul. 26, 2022	Jul. 28, 2022	GoP	1,500,000.00	0.00	1,600,000.00	Repair/Maintenanc e of Public Building

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0182 P00639780L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bacong, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Jul. 12, 2022	Aug. 02, 2022	Aug. 08, 2022	Aug. 10, 2022	GoP	3,920,000.00	0.00	3,920,000.00	Construction of Multi-Purpose Building
22DK0183 P00639777L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi- Purpose Building, Barangay Pob 38, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Jul. 12, 2022	Aug. 02, 2022	Aug. 08, 2022	Aug. 10, 2022	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Multi-Purpose Building
22DK0184 P00637145L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Lucban Municipal Hall, Lucban, Quezon	Construction Section	NO	Competitive Bidding	Aug. 31, 2022	Sep. 19, 2022	Sep. 26, 2022	Sep. 28, 2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Multi-Purpose Building
22DK0185 P00639784L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi- Purpose Building at Infanta Grand Central Complex, Barangay Comon, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Aug. 31, 2022	Sep. 19, 2022	Sep. 26, 2022	Sep. 28, 2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0186 P00639769L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi- Purpose Building, Barangay Bagong Bayan, Mauban, Quezon	Construction Section	NO	Competitive Bidding	Aug. 31, 2022	Sep. 19, 2022	Sep. 26, 2022	Sep. 28, 2022	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Multi-Purpose Building
22DK0187 P00639773L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi- Purpose Building, Barangay Comon, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Aug. 31, 2022	Sep. 19, 2022	Sep. 26, 2022	Sep. 28, 2022	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Multi-Purpose Building
22DK0186 P00639776L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi- Purpose Building, Barangay Pob 1, Real, Quezon	Construction Section	NO	Competitive Bidding	Aug. 31, 2022	Sep. 19, 2022	Sep. 26, 2022	Sep. 28, 2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Multi-Purpose Building
22DK0189 P00642307L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Infanta Municipal Building, Infanta, Quezon	Construction Section	NO	Competitive Bidding	Aug. 31, 2022	Sep. 19, 2022	Sep. 26, 2022	Sep. 28, 2022	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of (B/RE)	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0190 P00634041L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi- Purpose Building, Barangay Bayangon, Sampaloc, Quezon	Construction Section	NO	Competitive Bidding	Sep. 06, 2022	Sep. 26, 2022	Oct. 03, 2022	Oct. 05, 2022	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building
22DK0191 P00641000L Z	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Brgy. Caldong, Sampaloc, Quezon	Construction Section	NO	Competitive Bidding	Sep. 06, 2022	Sep. 26, 2022	Oct. 03, 2022	Oct. 05, 2022	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
22DK0192 P00655038L Z	LOCAL PROGRAM LOCAL PROGRAM National Building Program Buildings and Other Structures Multipurpose/ Facilities Construction of Southern Luzon Multi-Specialty Medical Center, Tayabas City, Quezon	Construction Section	NO	Competitive Bidding	Sep. 06, 2022	Sep. 26, 2022	Oct. 03, 2022	Oct. 05, 2022	GoP	96,500,000.00	0.00	96,500,000.00	Construction of Multi-Purpose Building
22DK0193 P00655125L Z	LOCAL PROGRAM LOCAL PROGRAM National Building Program Buildings and Other Structures Multipurpose/ Facilities Construction (Completion) of Existing Building, DPWH Quezon 1st District Engineering Office, Barangay Kulapi (former Colepi), Lucena, Quezon	Construction Section	NO	Competitive Bidding	Sep. 06, 2022	Sep. 26, 2022	Oct. 03, 2022	Oct. 05, 2022	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Multi-Purpose Building

Prepared by:

FREDDIE M. COMBALICER

Engineer III

Head, Procurement Unit

Noted by:

EUFRONIA S. CABAYSA

Engineer III

BAC Chairperson

Approved by:

MA. CHYMBELIN D. IBAL

District Engineer

Department of Public Works and Highways Quezon I-DEO Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	AVAILABLE AT PROCUREMENT SERVICE STORES												
A	Common Office Supplies									917,405.94	917,405.94	0.00	
	First Quarter	Quezon I DEO	NO	PS					GoP	290,836.22	290,836.22	0.00	Office supplies
	Second Quarter	Quezon I DEO	NO	PS					GoP	164,900.45	164,900.45	0.00	Office supplies
	Third Quarter	Quezon I DEO	NO	PS					GoP	296,766.82	296,766.82	0.00	Office supplies
	Fourth Quarter	Quezon I DEO	NO	PS					GoP	164,902.45	164,902.45	0.00	Office supplies
Part II	OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES												
A	Office Equipment and Accessories									2,425,000.00	2,425,000.00	0.00	
	First Quarter	Quezon I DEO	No	Public Bidding	Jan. 17, 2022	Feb. 7, 2022	Feb. 14, 2022	Feb. 17, 2022	GoP	165,000.00	165,000.00	0.00	
	Second Quarter	Quezon I DEO	No	-	-	-	-	-	GoP	0.00	0.00	0.00	
	Third Quarter	Quezon I DEO	No	Public Bidding	Jul. 11, 2022	Aug. 1, 2022	Aug. 8, 2022	Aug 12, 2022	GoP	2,105,000.00	2,105,000.00	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2022	Oct. 13, 2022	Oct. 21, 2022	Oct. 26, 2022	GoP	155,000.00	155,000.00	0.00	
B	Office Supplies									5,903,792.00	5,903,792.00	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	First Quarter	Quezon I DEO	No	Public Bidding	Jan. 17, 2022	Feb. 7, 2022	Feb. 14, 2022	Feb. 17, 2022	GoP	1,609,706.00	1,609,706.00	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2022	Apr. 18, 2022	Apr. 25, 2022	Apr. 29, 2022	GoP	1,351,300.00	1,351,300.00	0.00	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2022	Jul. 18, 2022	Jul. 25, 2022	Jul. 29, 2022	GoP	1,598,846.00	1,598,846.00	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2022	Oct. 13, 2022	Oct. 21, 2022	Oct. 26, 2022	GoP	1,343,940.00	1,343,940.00	0.00	
C	Audio and Visual Presentation and Composing Equipment									58,000.00	58,000.00	0.00	
	First Quarter	Quezon I DEO								0.00			
	Second Quarter	Quezon I DEO								0.00			
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2022	Jul. 18, 2022	Jul. 25, 2022	Jul. 29, 2022	GoP	58,000.00	58,000.00	0.00	
	Fourth Quarter	Quezon I DEO								0.00			
D	Photographic or Filming or Video Equipment									80,000.00	80,000.00	0.00	
	First Quarter	Quezon I DEO								0.00			
	Second Quarter	Quezon I DEO								0.00			
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2022	Jul. 18, 2022	Jul. 25, 2022	Jul. 29, 2022	GoP	55,000.00	55,000.00	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2022	Oct. 13, 2022	Oct. 21, 2022	Oct. 26, 2022	GoP	25,000.00	25,000.00	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
E	Cleaning Equipment and Supplies									287,945.08	287,945.08	0.00	
	First Quarter	Quezon I DEO	No	Shopping	Jan. 17, 2022	Jan. 28, 2022	Feb. 4, 2022	Feb. 9, 2022	GoP	72,986.27	72,986.27	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2022	Apr. 18, 2022	Apr. 25, 2022	Apr. 29, 2022	GoP	70,986.27	70,986.27	0.00	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2022	Jul. 18, 2022	Jul. 25, 2022	Jul. 29, 2022	GoP	70,986.27	70,986.27	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2022	Oct. 13, 2022	Oct. 21, 2022	Oct. 26, 2022	GoP	72,986.27	72,986.27	0.00	
F	Paper Materials and Products									439,000.00	439,000.00	0.00	
	First Quarter	Quezon I DEO	No	Shopping	Jan. 17, 2022	Jan. 28, 2022	Feb. 4, 2022	Feb. 9, 2022	GoP	25,000.00	25,000.00	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2022	Apr. 18, 2022	Apr. 25, 2022	Apr. 29, 2022	GoP	25,000.00	25,000.00	0.00	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2022	Jul. 18, 2022	Jul. 25, 2022	Jul. 29, 2022	GoP	339,000.00	339,000.00	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2022	Oct. 13, 2022	Oct. 21, 2022	Oct. 26, 2022	GoP	50,000.00	50,000.00	0.00	
G	Lighting and Fixtures and Accessories									31,000.00	31,000.00	0.00	
	First Quarter	Quezon I DEO	No	Shopping	Jan. 17, 2022	Jan. 28, 2022	Feb. 4, 2022	Feb. 9, 2022	GoP	10,000.00	10,000.00	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2022	Apr. 18, 2022	Apr. 25, 2022	Apr. 29, 2022	GoP	10,000.00	10,000.00	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2022	Jul. 18, 2022	Jul. 25, 2022	Jul. 29, 2022	GoP	10,000.00	10,000.00	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2022	Oct. 13, 2022	Oct. 21, 2022	Oct. 26, 2022	GoP	1,000.00	1,000.00	0.00	
H	Electrical Equipment and Components and Supplies									0.00	0.00	0.00	
	First Quarter	Quezon I DEO								0.00			
	Second Quarter	Quezon I DEO								0.00			
	Third Quarter	Quezon I DEO								0.00			
	Fourth Quarter	Quezon I DEO								0.00			
I	Computer Supplies									931,600.00	931,600.00	0.00	
	First Quarter	Quezon I DEO	No	Public Bidding	Jan. 17, 2022	Feb. 7, 2022	Feb. 14, 2022	Feb. 17, 2022	GoP	267,700.00	267,700.00	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2022	Apr. 18, 2022	Apr. 25, 2022	Apr. 29, 2022	GoP	66,700.00	66,700.00	0.00	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2022	Jul. 18, 2022	Jul. 25, 2022	Jul. 29, 2022	GoP	247,200.00	247,200.00	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2022	Oct. 13, 2022	Oct. 21, 2022	Oct. 26, 2022	GoP	350,000.00	350,000.00	0.00	
J	Common ICT Equipment									1,707,212.48	1,707,212.48	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	First Quarter	Quezon I DEO	No	Shopping	Jan. 17, 2022	Jan. 28, 2022	Feb. 4, 2022	Feb. 9, 2022	GoP	320,634.56	320,634.56	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2022	Apr. 18, 2022	Apr. 25, 2022	Apr. 29, 2022	GoP	437,652.80	437,652.80	0.00	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2022	Jul. 18, 2022	Jul. 25, 2022	Jul. 29, 2022	GoP	391,021.76	391,021.76	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2022	Oct. 13, 2022	Oct. 21, 2022	Oct. 26, 2022	GoP	557,903.36	557,903.36	0.00	
K	Other Software									0.00	0.00	0.00	
	First Quarter	Quezon I DEO								0.00			
	Second Quarter	Quezon I DEO								0.00			
	Third Quarter	Quezon I DEO								0.00			
	Fourth Quarter	Quezon I DEO								0.00			
L	Consumables									0.00	0.00	0.00	
	First Quarter	Quezon I DEO								0.00			
	Second Quarter	Quezon I DEO								0.00			
	Third Quarter	Quezon I DEO								0.00			
	Fourth Quarter	Quezon I DEO								0.00			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
M	Others									31,781,672.80	31,781,672.80	0.00	
	First Quarter	Quezon I DEO	No	Public Bidding	Jan. 17, 2022	Feb. 7, 2022	Feb. 14, 2022	Feb. 17, 2022	GoP	12,696,777.00	12,696,777.00	0.00	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2022	Apr. 18, 2022	Apr. 25, 2022	Apr. 29, 2022	GoP	2,960,424.40	2,960,424.40	0.00	
	Third Quarter	Quezon I DEO	No	Public Bidding	Jul. 11, 2022	Aug. 1, 2022	Aug. 8, 2022	Aug 12, 2022	GoP	14,102,006.40	14,102,006.40	0.00	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2022	Oct. 13, 2022	Oct. 21, 2022	Oct. 26, 2022	GoP	2,022,465.00	2,022,465.00	0.00	
TOTAL										44,562,628.30	44,562,628.30	0.00	

Prepared by:

FREDDIE M. COMBALICER

Engineer III
Head, Procurement Unit

Noted by:

EUFRONIA S. CABAYSA

Engineer III
BAC Chairperson

Approved by:

MA. CHYMBELIN D. IBAL

District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON 1ST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Lucban, Quezon

July 20, 2022


CERTIFICATION

With regards to the submission of FY 2022 APP Changes within the 1st Semester for Consulting Services, this certification is issued to certify that this Office has yet no Consulting Services on our scheduled procurement activities for FY 2022.

This is in compliance to GPPB Circular 02-2020 dated May 20, 2020, re-Guidelines in the Posting and Submission of APPs, PMR, and Agency Procurement Compliance and Performance Indicator (APCPI) Results and was circularized through DPWH Circular No. 48 dated June 1, 2020.

This shall serve as Certification, to this effect.


MA. CHYMBELIN D. IBAL
District Engineer

R4A /ESC