

Department of Public Works and Highways - Bohol 1st District Engineering Office - Updated Annual Procurement Plan No. 1 for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219102608000 - 24HA0001	Construction of Talenceras Flood Control at Talenceras, Tubigon, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	144,750,000.00	0.00	144,750,000.00	Construction of Flood Mitigation Structure
320101111208000 - 24HA0002	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Villanueva, Tubigon Flood Control, Tubigon, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	53,075,000.00	0.00	53,075,000.00	Construction of Flood Mitigation Structure
310102101603000 - 24HA0003	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0042+500 - K0045+028	DEO/ Maintenance Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	60,926,240.00	0.00	60,926,240.00	Asphalt Overlay of Road
310105101189000 - 24HA0004	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0010+676 - K0011+000	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	23,176,020.00	0.00	23,176,020.00	Reconstruction to Concrete Pavement
310102101873000 - 24HA0005	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0052+000 - K0052+409	DEO/ Maintenance Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	10,353,700.00	0.00	10,353,700.00	Asphalt Overlay of Road
310111100726000 - 24HA0006	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Tagbilaran East Rd (Tagbilaran-Jagna) - K0257+047 - K0257+318	DEO/ Construction Section	Yes	Competitive Bidding	15-Nov-23	05-Dec-23	25-Jan-24	02-Feb-24	GoP	4,515,840.00	0.00	4,515,840.00	Construction of Drainage Structure
310102101870000 - 24HA0007	Preventive Maintenance - Secondary Roads - Jct. (TER) Daus-Panglao Rd - K0013+400 - K0013+484	DEO/ Maintenance Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	3,018,400.00	0.00	3,018,400.00	Asphalt Overlay of Road
300202100262000 - 24HA0008	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road leading to Maribojoc Port, Maribojoc, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	14,700,000.00	0.00	14,700,000.00	Construction of concrete road with slope protection structure

300204101431000 - 24HA0009	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) La Paz (Cortes)-Cabaguan-Lourdes-Anislag (Corella) Road in support of the Agribusiness Industry, Cortes, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	12,250,000.00	0.00	12,250,000.00	Construction of concrete road
300203102454000 - 24HA0010	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Del Carmen Norte-Dorol-San Isidro (Balilihan) Road leading to Camogao Falls, Balilihan, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	9,800,000.00	0.00	9,800,000.00	Construction of concrete road
300201100120000 - 24HA0011	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles and Daungan Program - KATUPARAN) - Jct. PICR via Biking-Libaong-Bolod Access Roads leading to New Bohol-Panglao International Airport, Panglao, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	7,525,420.00	0.00	7,525,420.00	Construction of concrete road
300204101430000 - 24HA0012	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Bentig-Tinibgan-Sampoangon Road connecting Tagbilaran North Road in support to Furnitures and Agribusiness Industries, Calape, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	5,145,000.00	0.00	5,145,000.00	Construction of concrete road
300204101429000 - 24HA0013	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Canguha-Sampoangon Road connecting Tagbilaran North Road and Maribojoc-Antequera-Catagbacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Oct-23	14-Nov-23	15-Jan-24	24-Jan-24	GoP	5,145,000.00	0.00	5,145,000.00	Construction of concrete road

310208100560000 - 24HA0014	Off-Carriageway Improvement Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0009+000 - K0009+457, K0013+494 - K0013+644, K0013+686 - K0013+971, K0014+426 - K0015+520, K0016+960 - K0017+454, K0035+193 - K0035+798	DEO/ Construction Section	Yes	Competitive Bidding	27-Oct-23	20-Nov-23	17-Jan-24	25-Jan-24	GoP	55,970,000.00	0.00	55,970,000.00	Paving of Shoulders
310105101190000 - 24HA0015	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0019+000 - K0019+260, K0022+335 - K0022+735, K0022+814 - K0022+935, K0023+236 - K0023+314, K0023+468 - K0023+531, K0023+545 - K0023+600, K0023+663 - K0023+704, K0047+912 - K0047+983, K0048+023 - K0048+254, K0048+340 - K0048+432	DEO/ Construction Section	Yes	Competitive Bidding	27-Oct-23	20-Nov-23	17-Jan-24	25-Jan-24	GoP	38,047,520.00	0.00	38,047,520.00	Reconstruction to Concrete Pavement
300203102449000 - 24HA0017	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Catigbian-Canmano Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	27-Oct-23	20-Nov-23	17-Jan-24	25-Jan-24	GoP	7,840,000.00	0.00	7,840,000.00	Construction of concrete road
300204101425000 - 24HA0018	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Pagnitoan-San Isidro (Maribojoc) Road connecting Maribojoc-Antequera-Catagbacan Road and Pagnitoan-Candavid-Basak Provincial Road in support to the Gifts and Housewares and Agribusiness Industries, Maribojoc, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	27-Oct-23	20-Nov-23	17-Jan-24	25-Jan-24	GoP	7,840,000.00	0.00	7,840,000.00	Construction of concrete road
310108101890000 - 24HA0020	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0009+906 - K0010+140	DEO/ Construction Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	2,940,000.00	0.00	2,940,000.00	Construction of Road Slope Protection Structure

310109101614000 - 24HA0021	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0012+521 - K0012+710, K0045+655 - K0045+666, K0045+745 - K0045+752	DEO/ Construction Section	Yes	Competitive Bidding	27-Oct-23	20-Nov-23	17-Jan-24	25-Jan-24	GoP	3,234,000.00	0.00	3,234,000.00	Construction of Road Slope Protection Structure
310109101615000 - 24HA0022	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0046+567.50 - K0046+689.00	DEO/ Construction Section	Yes	Competitive Bidding	10-Nov-23	29-Nov-23	22-Jan-24	31-Jan-24	GoP	10,290,000.00	0.00	10,290,000.00	Construction of Road Slope Protection Structure
300203102665000 - 24HA0023	Construction/ Improvement of Access Roads leading to Declared Tourism Declarations (Tourism Road Infrastructure Program - TRIP) Concreting of St. Niño Road leading to Hanopol Hydro Power Plant and Bugwak Spring, Balilihan, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	10-Nov-23	29-Nov-23	22-Jan-24	31-Jan-24	GoP	48,250,000.00	0.00	48,250,000.00	Construction of concrete road
300204101427000 - 24HA0025	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Camias-Sohoton Road connecting Tagbilaran North Road and Ubujan-Camias Provincial Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Dec-23	09-Jan-23	29-Jan-23	07-Feb-23	GoP	4,900,000.00	0.00	4,900,000.00	Construction of concrete road
300226114337000 - 24HA0026	Construction (Completion) of Multi-Purpose Building, Barangay Abucay Sur, Sikatuna, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	10-Nov-23	29-Nov-23	22-Jan-24	31-Jan-24	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
320101111172000 - 24HA0027	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bateria River Flood Control, Tubigon, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	70,022,330.00	0.00	70,022,330.00	Construction of Flood Mitigation Structure
310102101874000 - 24HA0028	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0057+000 - K0057+872	DEO/ Maintenance Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	22,822,240.00	0.00	22,822,240.00	Asphalt Overlay of Road
300226114344000 - 24HA0029	Construction of Multi-Purpose Building, Barangay Lincod, Maribojoc, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building

300204101426000 - 24HA0030	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Poblacion-Poblacion Weste-Bongbong Barangay Road connecting Jct. (TNR) CBCMR and ASILR in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Catigbian, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	4,900,000.00	0.00	4,900,000.00	Construction of concrete road
300203102452000 - 24HA0031	Construction/ Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program - TRIP) - Jct. TCSR Poblacion I - Poblacion II Road leading to World War II Shelters, Heritage Houses and Cawasan Falls, Sikatuna, Bohol	DEO/ Construction Section	No	Competitive Bidding	15-Dec-23	04-Jan-24	26-Jan-24	06-Feb-24	GoP	1,313,200.00	0.00	1,313,200.00	Construction of concrete road
300226114338000 - 24HA0032	Construction (Completion) of Multi-Purpose Building, Barangay Bungahan, Antequera, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	21-Nov-23	12-Dec-23	19-Jan-24	30-Jan-24	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
300203102662000 - 24HA0033	Construction/ Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program - TRIP) - Concreting of Road, Cabad Road leading to Kawasan Falls, Cabad, Balilihan, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	22-Nov-23	14-Dec-23	22-Jan-24	31-Jan-24	GoP	48,250,000.00	0.00	48,250,000.00	Construction of concrete road
300226110017000 - 24HA0034	Construction of Multi-Purpose Building (Provincial BFP Building), Cortes, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	22-Nov-23	14-Dec-23	22-Jan-24	31-Jan-24	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building
300203102453000 - 24HA0035	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Bitaugan-Bungahan-Tupas (Antequera) Road leading to Lake Tupas, Antequera, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	22-Nov-23	14-Dec-23	22-Jan-24	31-Jan-24	GoP	7,840,000.00	0.00	7,840,000.00	Construction of concrete road
300226114343000 - 24HA0036	Construction of Multi-Purpose Building (Sikatuna National High School), Sikatuna, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	20-Apr-24	14-May-24	20-May-24	29-May-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building (Re-Advertised)
320101111190000 - 24HA0037	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Barangay Tan-awan, Tubigon, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	26-Dec-23	24-Jan-24	02-Feb-24	GoP	53,075,000.00	0.00	53,075,000.00	Construction of Flood Mitigation Structure

310103101643000 - 24HA0038	Preventive Maintenance - Tertiary Roads - Jct (TNR) Airport Rd - Chainge 7 - Chainage 430	DEO/ Maintenance Section	No	Competitive Bidding	28-Dec-23	16-Jan-24	31-Jan-24	09-Feb-24	GoP	12,559,680.00	0.00	12,559,680.00	Asphalt Overlay of Road
310304101315000 - 24HA0039	Rehabilitation/ Major Repair of Permanent Bridges - Cantaongon Bridge (B00020BH) along Jct. (TNR) Maribojoc-Antequera-Catagbacan (Loon)	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	26-Dec-23	24-Jan-24	02-Feb-24	GoP	9,065,000.00	0.00	9,065,000.00	Rehabilitation / Major Repair of Bridge
310102101871000 - 24HA0041	Preventive Maintenance - Secondary Roads - Tagbilaran East Rd (Tagbilaran-Jagna) - K0259+1341 - K0260+000	DEO/ Maintenance Section	No	Competitive Bidding	28-Dec-23	16-Jan-24	31-Jan-24	09-Feb-24	GoP	1,587,600.00	0.00	1,587,600.00	Asphalt Overlay of Road
300203102663000 - 24HA0043	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Concreting of Road, Cogon Road leading to Cogon Nature's Gem, Cogon, Balilihan, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	27-Dec-23	26-Jan-24	06-Feb-24	GoP	48,250,000.00	0.00	48,250,000.00	Construction of concrete road
310102101872000 - 24HA0044	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0001+159 - K0001+683	DEO/ Maintenance Section	No	Competitive Bidding	28-Dec-23	16-Jan-24	31-Jan-24	09-Feb-24	GoP	29,498,000.00	0.00	29,498,000.00	Asphalt Overlay of Road
300203102785000 - 24HA0045	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Jct. TNR leading to Panginabuhian Demonstration Farm, Maribojoc, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	27-Dec-23	26-Jan-24	06-Feb-24	GoP	7,840,000.00	0.00	7,840,000.00	Construction of concrete road
310111100728000 - 24HA0046	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0004+637 - K0005+072	DEO/ Construction Section	No	Competitive Bidding	05-Dec-23	27-Dec-23	26-Jan-24	06-Feb-24	GoP	6,503,280.00	0.00	6,503,280.00	Construction of Drainage Structure along National Roads
300226114312000 - 24HA0047	Construction (Completion) of Multi-Purpose Building (Busao National High School), Busao, Maribojoc, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	27-Dec-23	26-Jan-24	06-Feb-24	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300226114336000 - 24HA0048	Construction (Completion) of Multi-Purpose Building (Lourdes High School), Lourdes, Cortes, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	05-Dec-23	27-Dec-23	26-Jan-24	06-Feb-24	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building

310106101057000 - 24HA0051	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0008+000 - K0009+000, K0010+497 - K0011+017	DEO/ Construction Section	Yes	Competitive Bidding	08-Dec-23	28-Dec-23	29-Jan-24	07-Feb-24	GoP	53,205,275.00	0.00	53,205,275.00	Reconstruction to Concrete Pavement
310306100285000 - 24HA0052	Construction of New Bridges Pinayagan Norte Bridge along Tagbilaran North Rd	DEO/ Construction Section	Yes	Competitive Bidding	08-Dec-23	28-Dec-23	29-Jan-24	07-Feb-24	GoP	35,280,000.00	0.00	35,280,000.00	Construction of Concrete Bridge
300226114342000 24HA0053	Construction of Multi-Purpose Building (Evacuation Center), Datag Sur, Balilihan, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	08-Dec-23	28-Dec-23	24-Jan-24	07-Feb-24	GoP	32,670,000.00	0.00	32,670,000.00	Construction of Multi-Purpose Building
310111100727000 - 24HA0054	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Tagbilaran East Rd (Tagbilaran-Jagna) - K0257+700 - K0258+000	DEO/ Construction Section	Yes	Competitive Bidding	08-Dec-23	28-Dec-23	24-Jan-24	07-Feb-24	GoP	12,848,780.00	0.00	12,848,780.00	Construction of Drainage Structure along National Roads
310111100729000 - 24HA0055	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0046+841 - K0047+395	DEO/ Construction Section	No	Competitive Bidding	16-Jan-24	06-Feb-24	12-Feb-24	21-Feb-24	GoP	11,709,040.00	0.00	11,709,040.00	Construction of Drainage Structure along National Roads
320101112083000 - 24HA0056	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Matabao CIS Flood Protection Dike, Tubigon, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	08-Dec-23	28-Dec-23	29-Jan-24	07-Feb-24	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Flood Mitigation Structure
300214101213000 - 24HA0057	Improvement of Intersection - Panglao Island Circumferential Rd (S0064BH) - K0011+400, Dao, Dauis, Bohol	DEO/ Construction Section	No	Competitive Bidding	16-Jan-24	06-Feb-24	12-Feb-24	21-Feb-24	GoP	760,000.00	0.00	760,000.00	Installation of Road Safety Devices
310109101616000 - 24HA0058	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0020+377 - K0020+417, K0021+375 - K0021+420	DEO/ Construction Section	No	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	1,587,600.00	0.00	1,587,600.00	Construction of Road Slope Protection Structure
310109101613000 - 24HA0059	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Balilihan-Hanopol-Batuan Rd - K0025+859 - K0025+895, K0025+941 - K0025+971, K0029+840 - K0029+887, K0038+093 - K0038+135, K0039+058 - K0039+068, K0039+096 - K0039+116	DEO/ Construction Section	No	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	3,461,360.00	0.00	3,461,360.00	Construction of Road Slope Protection Structure

300225102133000 - 24HA0060	Construction of Drainage System, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Drainage Structure
300221106347000 - 24HA0061	Construction of Road, Barangay Patrocinio, Cortes, Bohol	DEO/ Construction Section	No	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road
300219102898000 - 24HA0062	Construction of Abucayan Norte Flood Control, Abucayan Norte, Calape, Bohol	DEO/ Construction Section	No	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Flood Mitigation Structure
300214101215000 - 24HA0064	Installation of Roadway Lighting Structures along Tagbilaran-North Road (Tagbilaran-Jetafe Section) (Tagbilaran North Road Maribojoc) - Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	07-Mar-24	13-Mar-24	21-Mar-24	GoP	49,000,000.00	0.00	49,000,000.00	Installation of Roadway Lighting
310106101186000 - 24HA0065	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Rd. K0038+000 - K0038+564	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	07-Mar-24	13-Mar-24	21-Mar-24	GoP	39,200,000.00	0.00	39,200,000.00	Reconstruction to Concrete Pavement
310106101055000 - 24HA0066	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Panglao Island Circumferential Rd - K0001+(-987) - K0001+(-451), K0001+120 - K0001+858	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	07-Mar-24	13-Mar-24	21-Mar-24	GoP	37,635,000.00	0.00	37,635,000.00	Reconstruction to Concrete Pavement
300215104867000 - 24HA0067	Concreting of Libertad-Baclayon Road, Baclayon, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	07-Mar-24	13-Mar-24	21-Mar-24	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Concrete Road
300204101599000 - 24HA0069	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Poblacion-Candumayao-Alegria-Causwagan Norte Road connecting Jct. (TNR) CBCMR in support to Gifts and Housewares and Agribusiness Industries, Catigbian, Bohol	DEO/ Construction Section	Yes	Competitive Bidding	13-Feb-24	07-Mar-24	13-Mar-24	21-Mar-24	GoP	7,840,000.00	0.00	7,840,000.00	Construction of Concrete Road
300221106341000 - 24HA0070	Construction of Road, Barangay Bool, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	07-Mar-24	13-Mar-24	21-Mar-24	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Concrete Road
300226114318000 - 24HA0071	Construction of Multi-Purpose Building, Barangay Haguilanan, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	20-Apr-24	14-May-24	20-May-24	29-May-24	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building (Re-Advertised)

300228100596000 - 24HA0072	Construction of Multi-Purpose Building (Evacuation Center), Barangay Canmanoc, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	07-Mar-24	13-Mar-24	21-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300221106346000 - 24HA0073	Concreting of San Roque, Balilihan Road Connecting San Roque Elementary and High School, San Roque, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Feb-24	12-Mar-24	18-Mar-24	26-Mar-24	GoP	24,750,000.00	0.00	24,750,000.00	Construction of Concrete Road
300205101309000 - 24HA0074	Construction/ Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Water Supply System - Construction of Cabilao Waterworks, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Feb-24	12-Mar-24	18-Mar-24	26-Mar-24	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Water Supply System
300204101600000 - 24HA0075	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Pandol (Corella) to Upper De La Paz (Cortes) Road connecting Tagbilaran North Road, Cortes and Corella, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Feb-24	12-Mar-24	18-Mar-24	26-Mar-24	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Concrete Road
300221106348000 - 24HA0076	Construction of Road, Tubigon, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Feb-24	12-Mar-24	18-Mar-24	26-Mar-24	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Concrete Road
300221106343000 - 24HA0077	Rehabilitation of Road, C. Mag-Aso St. (Taloto Booy) Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Feb-24	12-Mar-24	18-Mar-24	26-Mar-24	GoP	8,910,000.00	0.00	8,910,000.00	Construction of Concrete Road
300221106344000 - 24HA0078	Construction of Road, Suarez St., Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Feb-24	12-Mar-24	18-Mar-24	26-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road
300226114327000 - 24HA0079	Construction of Multi-Purpose Building, Brgy. Baucan Sur, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Feb-24	12-Mar-24	18-Mar-24	26-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226114317000 - 24HA0080	Construction of Multi-Purpose Building, Barangay Dorol, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	21-Feb-24	12-Mar-24	18-Mar-24	26-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226114315000 - 24HA0081	Construction of Multi-Purpose Building, Barangay Del Carmen Norte, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300214101214000 - 24HA0082	Improvement of Intersection - Panglao Island Circumferential Rd (S0065BH) - K005+700, Totolan, Dauis, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	2,548,000.00	0.00	2,548,000.00	Installation of Road Safety Devices and paving of shoulders

300214101212000 - 24HA0083	Improvement of Intersection - Jct. (TER) Dausis - Panglao Rd (S0021BH) and Panglao Island Circumferential Rd (S0064BH) - K0017+800, Poblacion, Panglao, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	1,558,200.00	0.00	1,558,200.00	Installation of Road Safety Devices and paving of shoulders
320101111205000 - 24HA0084	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Viga Flood Control Structure, Antequera, Bohol	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	02-Apr-24	08-Apr-24	18-Apr-24	GoP	67,550,000.00	0.00	67,550,000.00	Construction of Flood Mitigation Structure
310106101187000 - 24HA0085	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct. (TNR) Maribojoc-Antequera-Catagbacan (Loon) K0017+718 - K0018+653	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	02-Apr-24	08-Apr-24	18-Apr-24	GoP	39,200,000.00	0.00	39,200,000.00	Reconstruction to Concrete Pavement
310208100627000 - 24HA0086	Off-Carriageway Improvement - Secondary Roads - Tagbilaran East Rd (Tagbilaran-Jagna) - K0259+090	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	02-Apr-24	08-Apr-24	18-Apr-24	GoP	12,700,800.00	0.00	12,700,800.00	Improvement of Intersections
300221103862000 - 24HA0087	Construction of Road, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	02-Apr-24	08-Apr-24	18-Apr-24	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Concrete Road
300221106342000 - 24HA0088	Construction of Brgy. Catmonan-Bonbon-Tinibgan-Sohotan-Sampoangon Road including Road Safety Devices, Calape, Bohol	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	04-Apr-24	12-Apr-24	23-Apr-24	GoP	69,300,000.00	0.00	69,300,000.00	Construction of Concrete Road
300105201389000 - 24HA0089	Construction of Multi-Purpose Building (Bohol Police Provincial Office), Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	04-Apr-24	12-Apr-24	23-Apr-24	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Multi-Purpose Building
300226114339000 - 24HA0090	Construction (Completion) of Multi-Purpose Building, Catigbian, Bohol	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	04-Apr-24	12-Apr-24	23-Apr-24	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300226114341000 - 24HA0091	Construction (Completion) of Multi-Purpose Building, Tubigon, Bohol	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	04-Apr-24	12-Apr-24	23-Apr-24	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
310202101735000 - 24HA0092	Road Widening - Secondary Roads - Jct (TER) Dausis-Panglao Rd (S00021BH) - K0005+401 - K0005+545, K0005+565 - K0005+659; and Jct (TER) Dausis-Panglao Rd (S00151BH) - Chainage 0 - Chainage 81, Chainage 96 - Chainage 199	DEO/ Construction Section	No	Competitive Bidding	14-Mar-24	04-Apr-24	12-Apr-24	23-Apr-24	GoP	4,939,200.00	0.00	4,939,200.00	Road Widening

310106101056000 - 24HA0093	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0001+903 - K0003+000, K0004+000 - K0005+000	DEO/ Construction Section	No	Competitive Bidding	20-Mar-24	11-Apr-24	17-Apr-24	25-Apr-24	GoP	88,274,340.00	0.00	88,274,340.00	Construction of Concrete Road
320101111189000 - 24HA0094	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Structure, Jct. Tagbilaran North Road K0002+170 and Peñaflo Street leading to Outfall, Brgys. Cogon, Booy and Taloto, Tagbilaran City, Bohol (Phase 2)	DEO/ Construction Section	No	Competitive Bidding	26-Mar-24	16-Apr-24	22-Apr-24	30-Apr-24	GoP	70,022,330.00	0.00	70,022,330.00	Construction of Drainage System
300205101308000 - 24HA0095	Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Water Supply System (Level III), Sikatuna, Bohol	DEO/ Construction Section	No	Competitive Bidding	26-Mar-24	16-Apr-24	22-Apr-24	30-Apr-24	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Water Supply System
300215104869000 - 24HA0096	Concreting of San Isidro-Cabawan Road, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	26-Mar-24	16-Apr-24	22-Apr-24	30-Apr-24	GoP	12,250,000.00	0.00	12,250,000.00	Construction of Concrete Road
300226114316000 - 24HA0097	Construction of Multi-Purpose Building, Barangay Del Carmen Sur, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	26-Mar-24	16-Apr-24	22-Apr-24	30-Apr-24	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building
300226114319000 - 24HA0098	Construction of Multi-Purpose Building, Barangay Sal-Ing, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	26-Mar-24	16-Apr-24	22-Apr-24	30-Apr-24	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building
300226114326000 - 24HA0099	Construction of Multi-Purpose Building, Brgy. Baang, Catigbian, Bohol	DEO/ Construction Section	No	Competitive Bidding	26-Mar-24	16-Apr-24	22-Apr-24	30-Apr-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107870000 - 24HA0100	Construction (Completion) of Multi-Purpose Building, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	26-Mar-24	16-Apr-24	22-Apr-24	30-Apr-24	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building
24HA0101	Concreting of Brgy. Bahi to Brgy. Toril FMR, Brgy. Bahi and Brgy. Toril, Albuquerque, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	16-Apr-24	22-Apr-24	30-Apr-24	GoP	24,875,000.00	0.00	24,875,000.00	Construction of Concrete Road under SR2024-02-011061
24HA0102	Concreting of Brgy. Cawayanan to Brgy. Bunacan to Brgy. Bosongon FMR, Brgy. Cawayanan, Brgy. Bunacan and Brgy. Bosongon, Tubigon, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	19,900,000.00	0.00	19,900,000.00	Construction of Concrete Road under SR2024-02-011066

24HA0103	Construction of 1-Storey 2-Classroom School Building in Bagongbanwa High School, Barangay Bagongbanwa, Tubigon, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	7,960,000.00	0.00	7,960,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
24HA0104	Construction of 1-Storey 2-Classroom School Building in Biking Technical - Vocational High School, Barangay Biking, Dausi, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
24HA0105	Construction of 1-Storey 2-Classroom School Building in Boyog Sur Elementary School, Barangay Boyog Sur, Balilihan, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
24HA0106	Construction of 1-Storey 2-Classroom School Building in Buenos Aires Elementary School, Barangay Buenos Aires, Tubigon, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
24HA0107	Construction of 1-Storey 2-Classroom School Building in De La Paz High School, Barangay De La Paz, Cortes, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	5,970,000.00	0.00	5,970,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
24HA0108	Construction of 1-Storey 2-Classroom School Building in Libaong Elementary School, Barangay Libaong, Panglao, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
24HA0109	Construction of 1-Storey 2-Classroom School Building in San Vicente Elementary School, Barangay San Vicente, Maribojoc, Bohol	DEO / Construction	NO	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	5,970,000.00	0.00	5,970,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
300226114333000 - 24HA0110	Construction of Multi-Purpose Building, Catigbian National High School, Catigbian, Bohol	DEO/ Construction Section	No	Competitive Bidding	19-Apr-24	08-May-24	14-May-24	23-May-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226114332000 - 24HA0111	Construction of Multi-Purpose Facility, Brgy. Canla-as, Antequera, Bohol	DEO/ Construction Section	No	Competitive Bidding	19-Apr-24	08-May-24	14-May-24	23-May-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226114335000 - 24HA0112	Completion of Multi-Purpose Building, San Roque High School, San Roque, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	19-Apr-24	08-May-24	14-May-24	23-May-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building

24HA0113	Construction of 1-Storey 2-Classroom School Building in Banlasan Elementary School, Barangay Banlasan, Calape, Bohol	DEO/ Construction Section	No	Competitive Bidding	19-Apr-24	08-May-24	14-May-24	23-May-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
24HA0114	Construction of 1-Storey 2-Classroom School Building in Liboron Elementary School, Barangay Liboron, Catigbian, Bohol	DEO/ Construction Section	No	Competitive Bidding	19-Apr-24	08-May-24	14-May-24	23-May-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
24HA0115	Construction of 1-Storey 2-Classroom School Building in Loon North High School, Barangay Cantumocad, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	19-Apr-24	08-May-24	14-May-24	23-May-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
24HA0116	Construction of 1-Storey 2-Classroom School Building in Pagnitoan Elementary School, Barangay Pagnitoan, Maribojoc, Bohol	DEO/ Construction Section	No	Competitive Bidding	19-Apr-24	08-May-24	14-May-24	23-May-24	GoP	5,970,000.00	0.00	5,970,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
300226114314000 - 24HA0117	Construction of Multi-Purpose Building (Commercial Court), Mahayag Norte, Catigbian, Bohol	DEO/ Construction Section	No	Competitive Bidding	25-Apr-24	14-May-24	20-May-24	29-May-24	GoP	34,650,000.00	0.00	34,650,000.00	Construction of Multi-Purpose Building under SR2024-04-014843
24HA0118	Construction of 1STY3CL, Cancatac ES, Corella, Bohol	DEO / Construction	NO	Competitive Bidding	25-Apr-24	14-May-24	20-May-24	29-May-24	GoP	8,656,500.00	0.00	8,656,500.00	Construction of 1STY-3CL School Building under SR2024-04-014843
24HA0119	Construction of 1STY3CL, Sambog ES, Corella, Bohol	DEO / Construction	NO	Competitive Bidding	25-Apr-24	14-May-24	20-May-24	29-May-24	GoP	8,656,500.00	0.00	8,656,500.00	Construction of 1STY-3CL School Building under SR2024-04-014843
24HA0120	Construction of 1STY3CL, Tanday ES, Corella, Bohol	DEO / Construction	NO	Competitive Bidding	25-Apr-24	16-May-24	22-May-24	30-May-24	GoP	8,656,500.00	0.00	8,656,500.00	Construction of 1STY-3CL School Building under SR2024-04-014843
24HA0121	Construction of 1STY3CL, Corella National High School, Corella, Bohol	DEO / Construction	NO	Competitive Bidding	25-Apr-24	16-May-24	22-May-24	30-May-24	GoP	8,656,500.00	0.00	8,656,500.00	Construction of 1STY-3CL School Building under SR2024-04-014843
24HA0122	Construction of 2STY6CL, Canangsaan Integrated School, Corella, Bohol	DEO / Construction	NO	Competitive Bidding	25-Apr-24	16-May-24	22-May-24	30-May-24	GoP	19,402,500.00	0.00	19,402,500.00	Construction of 2STY-6CL School Building under SR2024-04-014843
24HA0123	Concreting of Bawal Street, Brgy. Landican FMR, Brgy. Landican, Baclayon	DEO / Construction	NO	Competitive Bidding	25-Apr-24	16-May-24	22-May-24	30-May-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of Concrete Road under SR2024-02-011059

24HA0124	Concreting of Brgy. Cansibuan FMR, Brgy. Cansibuan, Antequera, Bohol	DEO / Construction	NO	Competitive Bidding	25-Apr-24	16-May-24	22-May-24	30-May-24	GoP	19,900,000.00	0.00	19,900,000.00	Construction of Concrete Road under SR2024-02-011065
24HA0125	Concreting of Brgy. Magsija to Brgy. Cabad FMR, Brgy. Magsija and Brgy. Cabad, Balilihan, Bohol	DEO / Construction	NO	Competitive Bidding	07-May-24	27-May-24	31-May-24	10-Jun-24	GoP	29,850,000.00	0.00	29,850,000.00	Construction of Concrete Road under SR2024-02-011070
24HA0126	Concreting of Brgy. Tagustusan FMR, Brgy. Tagustusan, Balilihan, Bohol	DEO / Construction	NO	Competitive Bidding	07-May-24	27-May-24	31-May-24	10-Jun-24	GoP	4,975,000.00	0.00	4,975,000.00	Construction of Concrete Road under SR2024-02-011072
24HA0127	Concreting of Brgy. Cabad leading to Brgy. Candasig FMR, Brgy. Cabad, Balilihan, Bohol	DEO / Construction	NO	Competitive Bidding	07-May-24	27-May-24	31-May-24	10-Jun-24	GoP	24,875,000.00	0.00	24,875,000.00	Construction of Concrete Road under SR2024-02-011063
24HA0128	Concreting of Brgy. Canlaas FMR, Brgy. Canlaas, Antequera, Bohol	DEO / Construction	NO	Competitive Bidding	07-May-24	27-May-24	31-May-24	10-Jun-24	GoP	19,900,000.00	0.00	19,900,000.00	Construction of Concrete Road under SR2024-02-011064
300203102784000 - 24HA0129	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) at Abatan-Agahay-Busao-Toril-Aghao Road (Cabawan) leading to several tourism sites, Maribojoc, Bohol	DEO/ Construction Section	No	Competitive Bidding	08-May-24	28-May-24	03-Jun-24	12-Jun-24	GoP	61,250,000.00	0.00	61,250,000.00	Construction of Bridge
300226107851000 - 24HA0130	Construction (Completion) of Multi-Purpose Building, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	08-May-24	28-May-24	03-Jun-24	12-Jun-24	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
300215103919000 - 24HA0131	Construction of Tagbilaran City Wharf Port to PICR Songculan-Totolan, Dauis, Bohol	DEO/ Construction Section	No	Competitive Bidding	08-May-24	28-May-24	03-Jun-24	12-Jun-24	GoP	144,750,000.00	0.00	144,750,000.00	Construction of Concrete Bridge
300214101216000 - 24HA0132	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0026+427 - K0026+679	DEO/ Construction Section	No	Competitive Bidding	06-Jun-24	25-Jun-24	01-Jul-24	10-Jul-24	GoP	8,495,620.00	0.00	8,495,620.00	Reconstruction to Concrete Pavement
300226114313000 - 24HA0133	Construction of Multi-Purpose Facilities, Cabilao Island, Loon, Bohol	DEO/ Construction Section	No	Competitive Bidding	06-Jun-24	25-Jun-24	01-Jul-24	10-Jul-24	GoP	11,880,000.00	0.00	11,880,000.00	Construction of Multi-Purpose Building
300226107848000 - 24HA0134	Construction of Multi-Purpose Building, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	06-Jun-24	25-Jun-24	01-Jul-24	10-Jul-24	GoP	21,780,000.00	0.00	21,780,000.00	Construction of Multi-Purpose Building

300221106345000 - 24HA0135	Construction of Road, Poblacion Union-Mayacabac, Dausi, Bohol	DEO/ Construction Section	No	Competitive Bidding	06-Jun-24	25-Jun-24	01-Jul-24	10-Jul-24	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road
300226114322000 - 24HA0136	Completion of Multi-Purpose Building in Barangay Cogon, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	06-Jun-24	25-Jun-24	01-Jul-24	10-Jul-24	GoP	19,800,000.00	0.00	19,800,000.00	Completion of Multi-Purpose Building
310106101054000 - 24HA0137	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0035+285 - K0036+000, K0037+073 - K0038+000, K0049+000 - K0049+332	DEO/ Construction Section	No	Competitive Bidding	06-Jun-24	25-Jun-24	01-Jul-24	10-Jul-24	GoP	84,262,835.00	0.00	84,262,835.00	Reconstruction to Concrete Pavement
300226114340000 - 24HA0138	Construction (Completion) of Multi-Purpose Building, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	12-Jul-24	24-Jul-24	30-Jul-24	08-Aug-24	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Multi-Purpose Building
300226114324000 - 24HA0139	Construction of Multi-Purpose Building, Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	12-Jul-24	24-Jul-24	30-Jul-24	08-Aug-24	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
300226114334000	Construction of City Multi-Purpose Building (Fire Station), Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	07-Mar-24	13-Mar-24	21-Mar-24	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
300105201388000	Construction of the Bohol Convention Center, Brgy. Tawala, Panglao, Bohol (Phase 14)	DEO/ Construction Section	No	Competitive Bidding	15-Feb-24	05-Mar-24	11-Mar-24	19-Mar-24	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
300215104868000	Construction of Sagasa-Cantomimbo Road, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	01-Feb-24	20-Feb-24	26-Feb-24	05-Mar-24	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Concrete Roads
300226114321000	Construction of Multi-Purpose Building (Bohol Convention Center), Panglao, Bohol (Phase 12)	DEO/ Construction Section	No	Competitive Bidding	08-Feb-24	29-Feb-24	06-Mar-24	14-Mar-24	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Multi-Purpose Building
300226114323000	Rehabilitation of Multi-Purpose Building (Boy Scouts of the Philippines Bohol Council Building), Tagbilaran City, Bohol	DEO/ Construction Section	No	Competitive Bidding	08-Feb-24	29-Feb-24	06-Mar-24	14-Mar-24	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Building

300226114325000	Construction of Multi-Purpose Building (Bohol Convention Center), Panglao, Bohol (Phase 22)	DEO/ Construction Section	No	Competitive Bidding	08-Feb-24	29-Feb-24	06-Mar-24	14-Mar-24	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building
300226114328000	Construction of Bohol Convention Center, Panglao, Bohol (Phase II)	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Multi-Purpose Building
300226114329000	Rehabilitation of Multi-Purpose Facility, Baclayon, Bohol (Phase 1)	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	24,750,000.00	0.00	24,750,000.00	Construction of Multi-Purpose Building
300226114330000	Construction of Bohol Convention Center, Panglao, Bohol (Phase 24)	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
300226114331000	Construction of Bohol Convention Center, Panglao, Bohol (Phase 3)	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Building
300226114332000	Construction of Bohol Convention Center, Panglao, Bohol (Phase 8)	DEO/ Construction Section	No	Competitive Bidding	13-Feb-24	04-Mar-24	08-Mar-24	18-Mar-24	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building
300230100125000	Construction of Waterworks System, Ubay, Tubigon, Bohol	DEO/ Construction Section	No	Competitive Bidding	15-Feb-24	05-Mar-24	11-Mar-24	19-Mar-24	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Waterworks System
300230100126000	Improvement of Calape Waterworks System with Solar Power Supply for Pumps, Calape, Bohol	DEO/ Construction Section	No	Competitive Bidding	15-Feb-24	05-Mar-24	11-Mar-24	19-Mar-24	GoP	2,970,000.00	0.00	2,970,000.00	Installation of Solar Power Supply for Pumps
300226110014000	Construction of Multi-Purpose Building (Bohol Convention Center), Panglao, Bohol (Phase 17)	DEO/ Construction Section	No	Competitive Bidding	06-Feb-24	27-Feb-24	04-Mar-24	12-Mar-24	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building
23HA0159	Repair of 7 Classrooms, Loreto ES, Cortes, Bohol	DEO / Construction	NO	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	2,883,099.78	0.00	2,883,099.78	Repair of School Building; BEFF project under SR2023-12-015462
23HA0160	Repair of 10 Classrooms, Sikatuna Central ES, Sikatuna, Bohol	DEO / Construction	NO	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	4,332,710.19	0.00	4,332,710.19	Repair of School Building; BEFF project under SR2023-12-015462
23HA0161	Repair of 8 Classrooms, San Roque Elementary School, Cortes, Bohol	DEO / Construction	NO	Competitive Bidding	12-Jan-24	31-Jan-24	06-Feb-24	15-Feb-24	GoP	2,804,703.23	0.00	2,804,703.23	Repair of School Building; BEFF project under SR2023-12-015462

23HA0163	Construction of Solar Street Lights and Road Safety Devices within the Tubigon, Tubigon, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	48,250,000.00	0.00	48,250,000.00	Road Safety, Street Lighting under SR2023-12-015715 dated December 20, 2023
23HA0164	Concreting of Cantomimbo-Cortes-Balilihan-Catigbian-Macaas Road, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of Road under DAR-FMR 2023
23HA0165	Concreting of Cantomimbo-Cortes-Balilihan-Catigbian-Macaas Road (Section 2) FMR, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of Road under DAR-FMR 2023
23HA0166	Concreting of Cantomimbo-Cortes-Balilihan-Catigbian-Macaas Road (Section 3) FMR, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of Road under DAR-FMR 2023
23HA0167	Concreting of Cantomimbo-Cortes-Balilihan-Catigbian-Macaas Road (Section 4) FMR, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of Road under DAR-FMR 2023
23HA0168	Concreting of Haguilanan Grande, Balilihan to Haguilanan, Catigbian FMR, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of Road under DAR-FMR 2023
23HA0169	Concreting of Haguilanan Grande, Balilihan to Haguilanan, Catigbian (Section 2) FMR, Balilihan, Bohol	DEO/ Construction Section	No	Competitive Bidding	22-Feb-24	14-Mar-24	20-Mar-24	27-Mar-24	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of Road under DAR-FMR 2023
23HA0170	Construction of Sta. Felomina Beach Road	DEO/ Construction Section	No	Competitive Bidding	26-Mar-24	18-Apr-24	24-Apr-24	02-May-24	GoP	48,250,000.00	0.00	48,250,000.00	Construction of Concrete Road under SR2023-12-015730 dated December 20, 2023
24GHA0001	Purchase of Thermoplastic Pavement Marking Materials	DEO/ Maintenance Section	No	Competitive Bidding	14-Mar-24	04-Apr-24	11-Apr-24	22-Apr-24	GoP	1,072,738.50	1,072,738.50	0.00	Regular Maintenance Fund under SR2024-02-009843
24GHA0002	Purchase of 5 units Multifunction Laser Printer (Color, A3)	DEO / Administrative Section	NO	Competitive Bidding	15-May-24	04-Jun-24	11-Jun-24	18-Jun-24	GoP	2,237,500.00	0.00	2,237,500.00	Purchase of 5 units Multifunction Laser Printer (Color, A3) including software and accessories
24GHA0003	Purchase of Office Supplies for the DPWH - Bohol 1st District Engineering Office	DEO / Administrative Section	NO	Competitive Bidding	16-May-24	06-Jun-24	13-Jun-24	19-Jun-24	GoP	1,155,267.60	0.00	1,155,267.60	Various Office Supply

24GHA0004	Purchase of Bituminous Concrete Surface Wearing Course, Hot-Laid (50mm) and Asphalt Emulsified Cationic SS-1 (200 Ltrs./Drum)	DEO / Maintenance Section	NO	Competitive Bidding	06-Jun-24	25-Jun-24	28-Jun-24	02-Jul-24	GoP	3,266,629.00	3,266,629.00	0.00	Maintenance Fund
24GHA0005	Purchase of Repainting of Materials for Roads and Bridges	DEO / Maintenance Section	NO	Competitive Bidding	06-Jun-24	25-Jun-24	28-Jun-24	02-Jul-24	GoP	2,208,085.00	2,208,085.00	0.00	Maintenance Fund
24GHA0006	Purchased of Thermoplastic Pavement Markings	DEO / Maintenance Section	NO	Competitive Bidding	06-Jun-24	25-Jun-24	28-Jun-24	02-Jul-24	GoP	2,214,980.00	2,214,980.00	0.00	Maintenance Fund
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Tupas Flood Control, Toril, Maribojoc, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	14-Feb-24	21-Feb-24	07-Mar-24	13-Mar-24	GoP	180,020.00	0.00	180,020.00	CANCELLED - No Release of Funds for the project.
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Panadtaran Flood Control, Panadtaran, Tubigon, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	14-Feb-24	21-Feb-24	07-Mar-24	13-Mar-24	GoP	180,020.00	0.00	180,020.00	CANCELLED - No Release of Funds for the project.
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Agahay Flood Control, Agahay, Maribojoc, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	28-Feb-24	06-Mar-24	21-Mar-24	27-Mar-24	GoP	180,020.00	0.00	180,020.00	CANCELLED - No Release of Funds for the project.
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Candumayao Flood Control, Candumayao, Catigbian, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	28-Feb-24	06-Mar-24	21-Mar-24	27-Mar-24	GoP	180,020.00	0.00	180,020.00	CANCELLED - No Release of Funds for the project.
n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Banlasan-Panadtaran Flood Control, Banlasan and Panadtaran, Tubigon, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	06-Mar-24	13-Mar-24	28-Mar-24	03-Apr-24	GoP	180,020.00	0.00	180,020.00	CANCELLED - No Release of Funds for the project.
24CSHA0001	Conduct of Soil Testing / Exploration for the Construction of 3-Storey 9-Classroom, Taloto Elementary School, Tagbilaran City, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	13-Apr-24	19-Apr-24	29-Apr-24	06-May-24	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
24CSHA0002	Conduct of Soil Testing / Exploration for the Construction of Tagbilaran City Wharf Port to PICR Songculan-Totolan, Dausi, Bohol	DEO / Planning & Design	No	NP-53.9 - Small Value Procurement	13-Apr-24	19-Apr-24	29-Apr-24	06-May-24	GoP	415,570.00	0.00	415,570.00	Consulting Services for the Conduct of Soil Investigation

24CSHA0003	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction of 2-Storey 6-Classroom, Canangcaan Integrated School, Corella, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	14-May-24	20-May-24	28-May-24	04-Jun-24	GoP	152,720.00	0.00	152,720.00	Consulting Services for the Conduct of Soil Investigation
24CSHA0004	Conduct of Subsurface Geotechnical Investigation for the Construction of 2-Storey 6-Classroom School Building at Haguilanan High School, Barangay Haguilanan, Catigbian, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	14-May-24	20-May-24	28-May-24	04-Jun-24	GoP	152,720.00	0.00	152,720.00	Consulting Services for the Conduct of Soil Investigation
24CSHA0005	Conduct of Subsurface Geotechnical Investigation for the Construction of 2-Storey 6-Classroom School Building at Hagbuaya High School, Barangay Hagbuaya, Catigbian, Bohol	DEO / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	14-May-24	20-May-24	28-May-24	04-Jun-24	GoP	152,720.00	0.00	152,720.00	Consulting Services for the Conduct of Soil Investigation
n/a	Common Office Supplies	DEO	No	Competitive Bidding	16-May-24	06-Jun-24	13-Jun-24	19-Jun-24	GoP	25,060,851.88	25,060,851.88	0.00	Purchase of Common Office Supplies
n/a	Office Equipment Supplies and Consumables	DEO	No	Competitive Bidding	12-Mar-24	20-Mar-24	26-Mar-24	01-Apr-24	GoP	9,260,365.40	9,260,365.40	0.00	Purchase of Office Equipment
n/a	Service Vehicle/ Equipment Repair and Maintenance Services	DEO	No	Competitive Bidding	15-May-24	22-May-24	28-May-24	03-Jun-24	GoP	31,519,857.70	31,519,857.70	0.00	Repair and Maintenance of Service Vehicle
n/a	Supplies / Materials & Equipment	DEO	No	Competitive Bidding	25-Jul-24	14-Aug-24	19-Aug-24	22-Aug-24	GoP	45,818,276.00	45,818,276.00	0.00	Purchase of Office Supplies / Materials & Equipment
n/a	Service Vehicle/ Equipment, Spare Parts/ Accessories and Supplies	DEO	No	Competitive Bidding	17-Jul-24	23-Jul-24	30-Jul-24	01-Aug-24	GoP	17,958,254.29	17,958,254.29	0.00	Purchase of Spare Parts / Accessories and Supplies
n/a	Printers / Copier Maintenance Parts and Services	DEO	No	Competitive Bidding	15-May-24	22-May-24	29-May-24	03-Jun-24	GoP	2,200,000.00	2,200,000.00	0.00	Repair and Maintenance Parts of Printers Copier
n/a	Information Technology Equipment, Parts and Accessories	DEO	No	Competitive Bidding	15-May-24	04-Jun-24	11-Jun-24	18-Jun-24	GoP	17,891,835.60	17,891,835.60	0.00	Purchase of Information Technology Equipments and Parts
n/a	Construction Supplies & Equipment	DEO	No	Competitive Bidding	03-Jun-24	23-Jun-24	26-Jun-24	28-Jun-24	GoP	76,627,331.00	76,627,331.00	0.00	Purchase of Construction Supplies and Equipment
n/a	Computer Parts/Repair and Accessories	DEO	No	Competitive Bidding	25-Mar-24	22-Mar-24	28-Mar-24	03-Apr-24	GoP	7,401,576.00	7,401,576.00	0.00	Purchase of Computer Parts / Repair and Accessories
n/a	Janitorial Supplies	DEO	No	Competitive Bidding	18-Mar-24	25-Mar-24	01-Apr-24	05-Apr-24	GoP	3,201,198.78	3,201,198.78	0.00	Purchase of Janitorial Supplies
n/a	Airconditioning Units, Maintenance and Services	DEO	No	Competitive Bidding	17-Jul-24	23-Jul-24	29-Jul-24	04-Aug-24	GoP	2,180,000.00	2,180,000.00	0.00	Purchase of Maintenance Parts / Services (Airconditioning)
n/a	Electrical Equipment and Supplies	DEO	No	Competitive Bidding	14-Jul-24	21-Jul-24	28-Jul-24	02-Aug-24	GoP	44,102,907.20	44,102,907.20	0.00	Purchase of Electrical Supplies
n/a	Office Furnitures and Fixtures	DEO	No	Competitive Bidding	18-Sep-24	25-Sep-24	02-Oct-24	07-Oct-24	GoP	5,816,843.40	5,816,843.40	0.00	Purchase of Furnitures and Fixtures

n/a	Laboratory / Field Equipments (parts and services)	DEO	No	Competitive Bidding	18-Sep-24	25-Sep-24	02-Oct-24	07-Oct-24	GoP	28,682,155.60	28,682,155.60	0.00	Purchase of Laboratory / Field Equipments (Parts and Services)
n/a	Other Miscellaneous Needs (Unforseen Parts and Supply)	DEO	NO	Competitive Bidding	15-Jul-24	22-Jul-24	05-Aug-24	05-Aug-24	GoP	3,503,740.00	3,503,740.00	0.00	Purchase of other materials for office and service vehicle

Submitted by:

Recommended by:

Approved by:


MARY NOELINE F. RACINES
Head, Procurement Unit
7/29/2024


ILUMINTEFE C. ECHAVIA
BAC Chairman


JOHN PAUL T. GASCON
OIC-District Engineer