



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET 1st DISTRICT ENGINEERING OFFICE
Wangal, La Trinidad, Benguet, Cordillera Administrative Region



FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Acitivity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A. INFRA													
24PE0001	Construction of Road Slope Protection Structure-Pico-Lamtang Rd (S00401LZ) – K0261+955 – K0261+981, La Trinidad, Benguet	Construction Section	Yes	Public Bidding	10-Oct-23	31-Oct-23	13-Dec-23	27-Dec-23	GOP	2,450,000.00		2,450,000.00	Construction of Road Slope Protection Structure
24PE0002	Construction of Road Slope Protection Structure – Cong. Andres Acop Cosalan Rd (S00386LZ) – K0307+804 – K0307+816, Bokod, Benguet	Construction Section	Yes	Public Bidding	10-Oct-23	31-Oct-23	13-Dec-23	27-Dec-23	GOP	1,960,000.00		1,960,000.00	Construction of Road Slope Protection Structure
24PE0004	Construction of Road Slope Protection Structure – Benguet – Nueva Vizcaya Rd (S00382LZ) – K0290+255 – K0290+295, K0290+567 – K0290+609, Bokod, Benguet	Construction Section	Yes	Public Bidding	17-Oct-23	6-Nov-23	14-Dec-23	28-Dec-23	GOP	9,310,000.00		9,310,000.00	Construction of Road Slope Protection Structure
24PE0005	Retrofitting/ Strengthening of Bridge – Bongis Br. (B02668LZ) along Cong. Andres Acop Cosalan Rd., Kabayan, Benguet	Construction Section	Yes	Public Bidding	17-Oct-23	6-Nov-23	14-Dec-23	28-Dec-23	GOP	7,350,000.00		7,350,000.00	Retrofitting/ Strengthening of Bridge
24PE0006	Construction of Road Slope Protection Structure – Cong. Andres Acop Cosalan Road (S00379LZ) – K0318+773 – K0318+796, K0319+2319 – K0319+2332, K0319+2350 – K0319+2367, K0319+2674 – K0319+2697, K0319+2762 – K0319+2794, K0328+1584 – K0328+1599, K0330+558 – K0330+612, Kabayan, Benguet	Construction Section	Yes	Public Bidding	24-Oct-23	13-Nov-23	22-Dec-23	5-Jan-24	GOP	25,872,000.00		25,872,000.00	Construction of Road Slope Protection Structure
24PE0008	Construction of Road Slope Protection Structure – Baguio – Itogon Road (S00390LZ) – K0264+790 – K0264+805, K0265+215 – K0265+248, K0265+657 – K0265+670, Itogon, Benguet	Construction Section	Yes	Public Bidding	24-Oct-23	13-Nov-23	22-Dec-23	5-Jan-24	GOP	9,016,000.00		9,016,000.00	Construction of Road Slope Protection Structure
24PE0009	Retrofitting/ Strengthening of Bridge – Pito Br. (B00908LZ) along Benguet – Nueva Vizcaya Rd., Bokod, Benguet	Construction Section	Yes	Public Bidding	24-Oct-23	13-Nov-23	22-Dec-23	5-Jan-24	GOP	6,566,000.00		6,566,000.00	Retrofitting/ Strengthening of Bridge
24PE0010	Construction of Flood Mitigation Structure along Agno River, Section 11 (Lower Ambalanga), Itogon, Benguet	Construction Section	No	Public Bidding	09-Jan-24	29-Jan-24	5-Mar-24	15-Mar-24	GOP	59,830,000.00		59,830,000.00	Construction of Flood Mitigation Structure
24PE0011	Construction of Road Slope Protection Structure – Itogon – Dalupirip – Sn Manuel Bdry Rd (S00392LZ) – K0270+433 – K0270+459, K0278+450 – K0278+465, Itogon, Benguet	Construction Section	Yes	Public Bidding	07-Nov-23	27-Nov-23	5-Jan-24	18-Jan-24	GOP	17,150,000.00		17,150,000.00	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET 1st DISTRICT ENGINEERING OFFICE
Wangal, La Trinidad, Benguet, Cordillera Administrative Region



FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24PE0012	Construction of Concrete Road – Beckes – Bulala Road in Support to Coffee, Cacao, Bamboo, Cutflower, Tiger Grass, Fruit Trees, Heirloom Rice, Livestock, High Value Vegetables and Services, Sablan, Benguet	Construction Section	Yes	Public Bidding	07-Nov-23	27-Nov-23	5-Jan-24	18-Jan-24	GOP	19,600,000.00		19,600,000.00	Construction of Concrete Road
24PE0013	Retrofitting/ Strengthening of Bridge – Camp 6 Br. (B02183LZ) along Kennon Rd., Tuba, Benguet	Construction Section	Yes	Public Bidding	7-Nov-23	27-Nov-23	5-Jan-24	18-Jan-24	GOP	14,700,000.00		14,700,000.00	Retrofitting/ Strengthening of Bridge
24PE0014	Construction of Missing Links/ New Roads – Itogon – Dalupirip – San Nicolas Road, Itogon, Benguet	Construction Section	Yes	Public Bidding	14-Nov-23	4-Dec-23	11-Jan-24	25-Jan-24	GOP	13,232,940.00		13,232,940.00	Construction of Missing Links/ New Roads
24PE0015	Construction of Concrete Road – Bila Access Road Leading to Abiang Hot Spring, Bokod, Benguet	Construction Section	Yes	Public Bidding	14-Nov-23	4-Dec-23	11-Jan-24	25-Jan-24	GOP	10,388,000.00		10,388,000.00	Construction of Concrete Road
24PE0016	Construction of Concrete Road – Kaling Bridge – Lower Bashoy – Upper Babadak Road Leading to Mt. Pulag, Kabayan, Benguet	Construction Section	Yes	Public Bidding	14-Nov-23	4-Dec-23	11-Jan-24	25-Jan-24	GOP	9,800,000.00		9,800,000.00	Construction of Concrete Road
24PE0017	Construction of Concrete Road – Poblacion – Karao – Ekip Access Road Leading to Mount Purgatory, Bokod, Benguet	Construction Section	Yes	Public Bidding	14-Nov-23	4-Dec-23	11-Jan-24	25-Jan-24	GOP	9,800,000.00		9,800,000.00	Construction of Concrete Road
24PE0018	Construction of Concrete Road – Baguio – Bontoc Road JCT. to Guiweng – Nawal – Tickey – Daclan Road in Support of Coffee, and Processed Food Meat Industries, Bokod, Benguet	Construction Section	No	Public Bidding	09-Jan-24	29-Jan-24	5-Mar-24	15-Mar-24	GOP	19,600,000.00		19,600,000.00	Construction of Concrete Road
24PE0019	Construction of Concrete Road – Timbak Caves Road Leading to Timbak Caves and Mummy of Apo Anno, Atok/ Kabayan, Benguet	Construction Section	Yes	Public Bidding	21-Nov-23	11-Dec-23	12-Jan-24	25-Jan-24	GOP	9,800,000.00		9,800,000.00	Construction of Concrete Road
24PE0020	Construction of Concrete Road –Camp 3 Torre – Antamok – Mangga – Belis – Pimmingan – Ansagan Proper Road in Support of Cacao and Coffee Industry, Tuba, Benguet	Construction Section	Yes	Public Bidding	21-Nov-23	11-Dec-23	12-Jan-24	25-Jan-24	GOP	19,600,000.00		19,600,000.00	Construction of Concrete Road
24PE0022	Construction of Concrete Road – Baguio – Bontoc Road JCT. to Batan – Adaoay, Kabayan Road in Support of Vegetable, Processed Tea and Coffee Industry, Kabayan, Benguet	Construction Section	Yes	Public Bidding	28-Nov-23	18-Dec-23	12-Jan-24	25-Jan-24	GOP	19,600,000.00		19,600,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET 1st DISTRICT ENGINEERING OFFICE
Wangal, La Trinidad, Benguet, Cordillera Administrative Region



FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24PE0023	Construction of Concrete Road – Pimmingan – Saguitlang – Lubas – Dungon Road in Support to Coffee, Cacao, Bamboo, Gold, Livestock, High Value Vegetables and Food Processing, Tuba, Benguet	Construction Section	Yes	Public Bidding	5-Dec-23	26-Dec-23	12-Jan-24	25-Jan-24	GOP	19,600,000.00		19,600,000.00	Construction of Concrete Road
24PE0024	Construction of Flood Mitigation Structure along Agno River, Section 31a (Lower Sapnaguey), Kabayan, Benguet	Construction Section	Yes	Public Bidding	5-Dec-23	26-Dec-23	12-Jan-24	25-Jan-24	GOP	39,200,000.00		39,200,000.00	Construction of Flood Mitigation Structure
24PE0025	Construction of Flood Mitigation along Bauang River, Main Stream (Balili River), La Trinidad, Benguet	Construction Section	No	Public Bidding	7-Dec-23	26-Dec-23	12-Jan-24	25-Jan-24	GOP	86,850,000.00		86,850,000.00	Construction of Flood Mitigation Structure
24PE0032	Construction of Road Slope Protection Structure - Kennon Road (S00393LZ) - K0217+700 - K0217+720, Tuba, Benguet	Construction Section	No	Public Bidding	9-Jan-24	29-Jan-24	5-Mar-24	15-Mar-24	GOP	3,077,200.00		3,077,200.00	Construction of Road Slope Protection Structure
24PE0033	Construction of Road Slope Protection Structure - City Limit - Sto. Tomas Rd (S00404LZ) - K0257+107-K0257+123, K0257+720-K0257+740, K0259+125-K0259+149, K0259+510-K0259+520, K0260+752-K0260+762, K0260+833-K0260+842, K0261+800-K0261+818, Tuba, Benguet	Construction Section	No	Public Bidding	16-Jan-24	6-Feb-24	12-Mar-24	22-Mar-24	GOP	13,328,000.00		13,328,000.00	Construction of Road Slope Protection Structure
24PE0034	Construction of Road Slope Protection Structure - Benguet-Nueva Vizcaya Rd (S00382LZ) - K0304+175 - K0304+195, K0309+498 - K0309+560, K0309+610 - K0309+680, K0309+690 - K0309+780, K0309+840 - K0309+870, K0310+023 - K0310+070, K0311+149 - K0311+183	Construction Section	No	Public Bidding	30-Jan-24	20-Feb-24	26-Mar-24	11-Apr-24	GOP	38,220,000.00		38,220,000.00	Construction of Road Slope Protection Structure
24PE0035	Construction of Road Slope Protection Structure - Cong. Andres Acop Cosalan Rd (S00386LZ) - K0310+500 - K0310+520, K0311+495 - K0311+505	Construction Section	No	Public Bidding	30-Jan-24	20-Feb-24	26-Mar-24	11-Apr-24	GOP	1,078,000.00		1,078,000.00	Construction of Road Slope Protection Structure
24PE0036	Construction of Road Slope Protection Structure - Cong. Andres Acop Cosalan Rd (S00379LZ) - K0331+1051 - K0331+1067, K0331+1329 - K0331+1355, K0336+202 - K0336+218, K0337+100 - K0337+115	Construction Section	No	Public Bidding	30-Jan-24	20-Feb-24	26-Mar-24	11-Apr-24	GOP	5,096,000.00		5,096,000.00	Construction of Road Slope Protection Structure
24PE0037	Construction of Road Slope Protection Structure - Benguet-Nueva Vizcaya Rd (S00382LZ) - K0263+1645 - K0263+1675	Construction Section	No	Public Bidding	30-Jan-24	20-Feb-24	26-Mar-24	11-Apr-24	GOP	3,430,000.00		3,430,000.00	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET 1st DISTRICT ENGINEERING OFFICE
Wangal, La Trinidad, Benguet, Cordillera Administrative Region



FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24PE0038	Preventive Maintenance: Asphalt Overlay - Benguet-Nueva Vizcaya Rd (S00382LZ) - K0281+800 - K0282+963	Construction Section	No	Public Bidding	13-Feb-24	5-Mar-24	8-Apr-24	19-Apr-24	GOP	11,760,000.00		11,760,000.00	Preventive Maintenance: Asphalt Overlay
24PE0039	Construction of Pedestrian Overpass - Baguio-Bontoc Road - K0254 + 395	Construction Section	No	Public Bidding	20-Feb-24	12-Mar-24	16-Apr-24	26-Apr-24	GOP	24,500,000.00		24,500,000.00	Construction of Pedestrian Overpass
24PE0040	Construction of Ampeg-ok CIS Flood Control along Alanod Creek, Kabayan, Benguet	Construction Section	No	Public Bidding	20-Feb-24	12-Mar-24	16-Apr-24	26-Apr-24	GOP	29,400,000.00		29,400,000.00	Construction of Flood Control
24PE0041	Construction of Flood Mitigation Structure along Bauang River, Bolo Creek, La Trinidad, Benguet	Construction Section	No	Public Bidding	27-Feb-24	19-Mar-24	23-Apr-24	3-May-24	GOP	39,200,000.00		39,200,000.00	Construction of Flood Mitigation Structure
24PE0042	Construction of Flood Mitigation Structure along Agno River, Section 29 (Alanod Section), Kabayan, Benguet	Construction Section	No	Public Bidding	27-Feb-24	19-Mar-24	23-Apr-24	3-May-24	GOP	57,900,000.00		57,900,000.00	Construction of Flood Mitigation Structure
24PE0043	Construction of Multi-Purpose Building (Livelihood Center with Comfort Room), Barangay Poblacion, La Trinidad, Benguet	Construction Section	No	Public Bidding	12-Mar-24	2-Apr-24	7-May-24	17-May-24	GOP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
24PE0044	Construction of Flood Mitigation Structure along Agno River Basin, Main Stream (Eanat Section), Tinongdan, Itogon, Benguet	Construction Section	No	Public Bidding	12-Mar-24	2-Apr-24	7-May-24	17-May-24	GOP	57,900,000.00		57,900,000.00	Construction of Flood Mitigation Structure
24PE0045	Construction of Flood Mitigation Structure along Agno River Basin, Section 24 (Eddet River Section), Eddet, Kabayan, Benguet	Construction Section	No	Public Bidding	12-Mar-24	2-Apr-24	7-May-24	17-May-24	GOP	84,920,000.00		84,920,000.00	Construction of Flood Mitigation Structure
24PE0046	Installation of Roadway Lighting Structures along Pico-Lamtang Road - S00401LZ, K0255+(-555) - K0261+1965	Construction Section	No	Public Bidding	19-Mar-24	8-Apr-24	14-May-24	24-May-24	GOP	120,625,000.00		120,625,000.00	Installation of Roadway Lighting Structures
24PE0047	Installation of Road Safety Devices along Pico-Lamtang Road, K0256+000 - K0261+000 - K0261+1965, La Trinidad, Benguet	Construction Section	No	Public Bidding	19-Mar-24	8-Apr-24	14-May-24	24-May-24	GOP	120,625,000.00		120,625,000.00	Installation of Road Safety Devices
24PE0048	Installation of Road Safety Devices along Shilan-Beckel Road, K0261+(-392) - K0266+403, La Trinidad, Benguet	Construction Section	No	Public Bidding	19-Mar-24	8-Apr-24	14-May-24	24-May-24	GOP	120,625,000.00		120,625,000.00	Installation of Road Safety Devices
24PE0049	Construction of Flood Mitigation Structure along Agno River Basin, Section 11 (Mambolo Twin River Section), Itogon, Benguet	Construction Section	No	Public Bidding	19-Mar-24	8-Apr-24	14-May-24	24-May-24	GOP	84,920,000.00		84,920,000.00	Construction of Flood Mitigation Structure
24PE0050	Construction of Flood Mitigation Structure along Aringay River Basin, Main Stream (Kagaling River Section), Tuba, Benguet	Construction Section	No	Public Bidding	26-Mar-24	16-Apr-24	21-May-24	31-May-24	GOP	84,920,000.00		84,920,000.00	Construction of Flood Mitigation Structure
24PE0051	Construction of Road, Baay to Crossing Apanberang, Brgy. Pacso, Kabayan, Benguet	Construction Section	No	Public Bidding	26-Mar-24	16-Apr-24	21-May-24	31-May-24	GOP	4,950,000.00		4,950,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET 1st DISTRICT ENGINEERING OFFICE
Wangal, La Trinidad, Benguet, Cordillera Administrative Region



FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24PE0052	Reconstruction to Concrete Pavement - Baguio-Bontoc Rd (S00367LZ) - K0253+(- 343) - K0254+400	Construction Section	No	Public Bidding	2-Apr-24	23-Apr-24	28-May-24	7-Jun-24	GOP	128,036,200.00		128,036,200.00	Reconstruction to Concrete Pavement
24PE0053	Construction of Drainage Structure along Road - Cong. Andres Acop Cosalan Rd (S00379LZ) - K0321+290, K0332+880, K0333+280	Construction Section	No	Public Bidding	2-Apr-24	23-Apr-24	28-May-24	7-Jun-24	GOP	1,391,600.00		1,391,600.00	Construction of Drainage Structure along Road
24PE0054	Construction of DPWH Benguet 1st District Engineering Office Main Building, Benguet (Phase III)	Construction Section	No	Public Bidding	16-Apr-24	7-May-24	11-Jun-24	21-Jun-24	GOP	49,000,000.00		49,000,000.00	Construction of DPWH Benguet 1st District Engineering Office
24PE0055	Construction of Flood Mitigation Structure along Bued River Main River Stream (Riverside Camp 3 Section), Tuba, Benguet	Construction Section	No	Public Bidding	16-Apr-24	7-May-24	11-Jun-24	21-Jun-24	GOP	59,400,000.00		59,400,000.00	Construction of Flood Mitigation Structure
24PE0056	Construction of Road, Proper Lusod - Degdeg Kabayan connecting to Tinoc Ifugao, Kabayan, Benguet	Construction Section	No	Public Bidding	16-Apr-24	7-May-24	11-Jun-24	21-Jun-24	GOP	49,500,000.00		49,500,000.00	Construction of Road
24PE0057	Construction/Expansion of Water System, Brgy. Alno, La Trinidad, Benguet	Construction Section	No	Public Bidding	30-Apr-24	21-May-24	25-Jun-24	5-Jul-24	GOP	4,950,000.00		4,950,000.00	Construction/Expansion of Water System
24PE0058	Construction of Road along Domolpos-Oling Santa Fe, Barangay Tinongdan, Barangay Dalupirip & Barangay Ampucan, Itogon, Benguet	Construction Section	No	Public Bidding	30-Apr-24	21-May-24	25-Jun-24	5-Jul-24	GOP	92,640,000.00		92,640,000.00	Construction of Road
24PE0059	Construction of Road along Sitio Tivang- Bantic-Oling, Barangay Dalupirip and Sitio Domolpos, Barangay Tinongdan, Itogon, Benguet	Construction Section	No	Public Bidding	30-Apr-24	21-May-24	25-Jun-24	5-Jul-24	GOP	92,640,000.00		92,640,000.00	Construction of Road
24PE0060	Construction of Barot Flood Control, Ambuklao, Bokod, Benguet	Construction Section	No	Public Bidding	7-May-24	28-May-24	2-Jul-24	12-Jul-24	GOP	69,300,000.00		69,300,000.00	Construction of Flood Control
24PE0061	Construction of Multi-Purpose Building, Benguet Convention Center, Phase I, Benguet	Construction Section	No	Public Bidding	7-May-24	28-May-24	2-Jul-24	12-Jul-24	GOP	148,500,000.00		148,500,000.00	Construction of Multi- Purpose Building
24PE0062	Construction of Road along Camp I-Tabaan Sur-Tabaan Norte-Taloy Sur to Marcos Highway, Phase 2, Tuba, Benguet	Construction Section	No	Public Bidding	14-May-24	4-Jun-24	9-Jul-24	19-Jul-24	GOP	92,640,000.00		92,640,000.00	Construction of Road
24PE0063	Construction of Road, Bitnong-Immarado- Lupitac-Laclac Barangay Ansagan, Tuba, Benguet	Construction Section	No	Public Bidding	14-May-24	4-Jun-24	9-Jul-24	19-Jul-24	GOP	92,640,000.00		92,640,000.00	Construction of Road
24PE0064	Construction of Road Slope Protection Structure - Benguet-Nueva Vizcaya Rd (S00382LZ) - K0300+273 - K0300+361	Construction Section	No	Public Bidding	18-Jun-24	9-Jul-24	13-Aug-24	23-Aug-24	GOP	66,722,995.00		66,722,995.00	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET 1st DISTRICT ENGINEERING OFFICE
Wangal, La Trinidad, Benguet, Cordillera Administrative Region



FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24PE0065	Construction of Road Slope Protection Structure - Cong. Andres Acop Cosalan Rd (S00379LZ) - K0340+1361 - K0340+1477	Construction Section	No	Public Bidding	25-Jun-24	16-Jul-24	20-Aug-24	30-Aug-24	GOP	125,450,000.00		125,450,000.00	Construction of Road Slope Protection Structure
24PE0066	Construction of Road Slope Protection Structure - Cong. Andres Acop Cosalan Rd (S00386LZ) - K0316+375 - K0316+528	Construction Section	No	Public Bidding	2-Jul-24	23-Jul-24	27-Aug-24	6-Sep-24	GOP	120,625,000.00		120,625,000.00	Construction of Road Slope Protection Structure
24PE0067	Construction of Road Slope Protection Structure - Cong. Andres Acop Cosalan Rd (S00386LZ) - K0316+780 - K0316+828, K0317+042 - K0317+129	Construction Section	No	Public Bidding	9-Jul-24	30-Jul-24	3-Sep-24	13-Sep-24	GOP	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure
24PE0068	Construction of Road Slope Protection Structure - Benguet-Nueva Vizcaya Rd (S00382LZ) - K0276+207 - K0276+233, K0276+240 - K0276+418	Construction Section	No	Public Bidding	16-Jul-24	6-Aug-24	10-Sep-24	20-Sep-24	GOP	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure
24PE0069	Baguio-La Trinidad-Itogon-Sablan-Tuba-and Tublay, Kamog Jct. - Calot - Pappa - Bagong - Balluay - Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Completion, Package 2, Benguet	Construction Section	No	Public Bidding	16-Jul-24	6-Aug-24	10-Sep-24	20-Sep-24	GOP	67,550,000.00		67,550,000.00	Construction of Road
B. GOODS													
24GPE0001(RFQ)	Supply and Delivery of Various Spareparts for the 1st Quarter 2024	DPWH-BFDEO	No	NP-53.9 - Small Value Procurement	20-Jan-23	24-Jan-23	30-Jan-23	13-Feb-23	GOP	700,000.000	-	700,000.00	2024 Proposed Procurement
24GPE0002(RFQ)	Supply and Delivery of Office Supplies for the 1st Quarter 2024	DPWH-BFDEO	No	Public Bidding	20-Jan-23	24-Jan-23	30-Jan-23	13-Feb-23	GOP	1,500,000.000	-	1,500,000.00	2024 Proposed Procurement
24GPE0003(RFQ)	Supply and Delivery of Office Consumables for the 1st Quarter 2024	DPWH-BFDEO	No	Public Bidding	20-Jan-23	24-Jan-23	30-Jan-23	13-Feb-23	GOP	2,000,000.000	-	2,000,000.00	2024 Proposed Procurement
24GPE0004(RFQ)	Supply and Delivery of Maintenance Supplies for the 1st Quarter 2024	DPWH-BFDEO	No	NP-53.9 - Small Value Procurement	20-Jan-23	24-Jan-23	30-Jan-23	13-Feb-23	GOP	950,000.000	950,000.00	-	2024 Proposed Procurement
24GPE0005(RFQ)	Supply and Delivery of Various Spareparts for the 2nd Quarter 2024	DPWH-BFDEO	No	NP-53.9 - Small Value Procurement	17-Mar-23	21-Mar-23	27-Mar-23	10-Apr-23	GOP	700,000.000	-	700,000.00	2024 Proposed Procurement
24GPE0006(RFQ)	Supply and Delivery of Office Supplies for the 2nd Quarter 2024	DPWH-BFDEO	No	Public Bidding	17-Mar-23	21-Mar-23	27-Mar-23	10-Apr-23	GOP	1,500,000.000	-	1,500,000.00	2024 Proposed Procurement
24GPE0007(RFQ)	Supply and Delivery of Office Consumables for the 2nd Quarter 2024	DPWH-BFDEO	No	Public Bidding	17-Mar-23	21-Mar-23	27-Mar-23	10-Apr-23	GOP	2,000,000.000	-	2,000,000.00	2024 Proposed Procurement
24GPE0008(RFQ)	Supply and Delivery of Maintenance Supplies for the 2nd Quarter 2024	DPWH-BFDEO	No	NP-53.9 - Small Value Procurement	17-Mar-23	21-Mar-23	27-Mar-23	10-Apr-23	GOP	950,000.000	950,000.00	-	2024 Proposed Procurement
24GPE0009(RFQ)	Supply and Delivery of IT Equipment and Accessories	DPWH-BFDEO	No	NP-53.9 - Small Value Procurement	07-Apr-23	11-Apr-23	17-Apr-23	2-May-23	GOP	500,000.000	-	500,000.00	2024 Proposed Procurement
24GPE0010(RFQ)	Supply an Delivery of Office Equipment	DPWH-BFDEO	No	NP-53.9 - Small Value Procurement	21-Apr-23	25-Apr-23	2-May-23	16-May-23	GOP	500,000.000	-	500,000.00	2024 Proposed Procurement
24GPE0011(RFQ)	Supply and Delivery of Various Spareparts for the 3rd Quarter 2024	DPWH-BFDEO	No	NP-53.9 - Small Value Procurement	16-Jun-23	20-Jun-23	26-Jun-23	10-Jul-23	GOP	700,000.000	-	700,000.00	2024 Proposed Procurement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET 1st DISTRICT ENGINEERING OFFICE
Wangal, La Trinidad, Benguet, Cordillera Administrative Region



FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GPE0012(RFQ)	Supply and Delivery of Office Supplies for the 3rd Quarter 2024	DPWH-BFDEO	No	Public Bidding	16-Jun-23	20-Jun-23	26-Jun-23	10-Jul-23	GOP	1,500,000.000	-	1,500,000.00	2024 Proposed Procurement
24GPE0013(RFQ)	Supply and Delivery of Office Consumables for the 3rd Quarter 2024	DPWH-BFDEO	No	Public Bidding	16-Jun-23	20-Jun-23	26-Jun-23	10-Jul-23	GOP	2,000,000.000	-	2,000,000.00	2024 Proposed Procurement
24GPE0014(RFQ)	Supply and Delivery of Maintenance Supplies for the 3rd Quarter 2024	DPWH-BFDEO	No	NP-53.9 - Small Value Procurement	16-Jun-23	20-Jun-23	26-Jun-23	10-Jul-23	GOP	950,000.000	950,000.00	-	2024 Proposed Procurement
24GPE0015(RFQ)	Supply and Delivery of Various Spareparts for the 4th Quarter 2024	DPWH-BFDEO	No	NP-53.9 - Small Value Procurement	15-Sep-23	19-Sep-23	25-Sep-23	9-Oct-23	GOP	700,000.000	-	700,000.00	2024 Proposed Procurement
24GPE0016(RFQ)	Supply and Delivery of Office Supplies for the 4th Quarter 2024	DPWH-BFDEO	No	Public Bidding	15-Sep-23	19-Sep-23	25-Sep-23	9-Oct-23	GOP	1,500,000.000	-	1,500,000.00	2024 Proposed Procurement
24GPE0017(RFQ)	Supply and Delivery of Office Consumables for the 4th Quarter 2024	DPWH-BFDEO	No	Public Bidding	15-Sep-23	19-Sep-23	25-Sep-23	9-Oct-23	GOP	2,000,000.000	-	2,000,000.00	2024 Proposed Procurement
24GPE0018(RFQ)	Supply and Delivery of Maintenance Supplies for the 4th Quarter 2024	DPWH-BFDEO	No	NP-53.9 - Small Value Procurement	15-Sep-23	19-Sep-23	25-Sep-23	9-Oct-23	GOP	950,000.000	950,000.00	-	2024 Proposed Procurement
24GPE0019(RFQ)	Supply and Delivery of IT Equipment and Accessories	DPWH-BFDEO	No	NP-53.9 - Small Value Procurement	20-Oct-23	24-Oct-23	30-Oct-23	13-Nov-23	GOP	500,000.000	-	500,000.00	2024 Proposed Procurement
24GPE0020(RFQ)	Supply an Delivery of Office Equipment	DPWH-BFDEO	No	NP-53.9 - Small Value Procurement	10-Nov-23	14-Nov-23	20-Nov-23	4-Dec-23	GOP	500,000.000	-	500,000.00	2024 Proposed Procurement
24GPE0021(RFQ)	Annual Medical Examination of Budgetary Employees of this Office, BFDEO	DPWH-BFDEO	No	NP-53.9 - Small Value Procurement	10-Nov-23	14-Nov-23	20-Nov-23	4-Dec-23	GOP	350,000.000	-	350,000.00	2024 Proposed Procurement
C. CONSULTANCY													
	None												

Prepared by:

LOIDA B. PASCUA
Head, Procurement Unit

Recommended by:

EDGARDO G. ENRIQUEZ
BAC Chairperson

Approved by:

ISAGANI C. CAYME
District Engineer