

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Department of Public Works and Highways Ilocos Sur 2nd DEO
Brgy. Calaoan, Candan City, Ilocos Sur

CIVIL WORKS

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2AD0001	Tagudin-Cervantes Rd - K0323 + 000 - K0324 + 000	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	8,031,000.00	-	-	Concrete Reblocking
2AD0002	Tagudin-Cervantes Rd - K0328 + 000 - K0328 + 529, K0328 + 545 - K0328 + 845, K0328 + 860 - K0329 + 000, K0331 + 687 - K0333 + 000	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	21,474,000.00	-	-	Asphalt Overlay 50 mm with correction
2AD0003	Alilem-Sugpon-Sudipen Rd - K0321 + 382 - K0323 + 092	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	10,000,000.00	-	-	Concrete Reblocking
2AD0004	Cervantes-Mankayan-Abatan Rd - K0384 + (-802) - K0384 + 000	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	5,484,000.00	-	-	Concrete Reblocking
2AD0005	Jct Santiago-Banayoyo-Lidlidda-Sn Emilio-Quirino Rd - K0365 + 000 - K0366 + 047	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	11,631,000.00	-	-	Asphalt Overlay 50 mm with correction
2AD0006	Jct Sta Cruz-Pinipin Rd - K0335 + 034 - K0336 + 000, K0336 + 000 - K0336 + 650	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	10,000,000.00	-	-	Asphalt Overlay 50 mm with correction
2AD0007	Mt Prov-Ilocos Sur via Kayan Rd - K0385 + 000 - K0386 + 000	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	7,063,000.00	-	-	Concrete Reblocking
2AD0008	Santa-Rancho Rd - (S05085L2) Chainage 000 - Chainage 410	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	7,114,000.00	-	-	Concrete Reconstruction
2AD0009	Santa-Rancho Rd - K0390 + (-458) - K0390 + 307	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	10,000,000.00	-	-	Concrete Reconstruction

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2020

20AD0010	Sta Maria-Burgos Rd - K0370 + -1045 - K0370 + -487, K0373 + 277 - K0373 + 702	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	7,155,000.00	-	-	Asphalt Overlay 50mm with correction
20AD0011	Tagudin-Cervantes Rd - K0324 + 000 - K0324 + 854	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	31,597,000.00	-	-	Concrete Reconstruction with 280mm slab with drainage
20AD0012	Burgos-Lidlidda Rd - K0362 + 388 - K0363 + 204	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	30,000,000.00	-	-	Concrete Reconstruction with 280mm slab with drainage
20AD0013	Jct Santiago-Banayoyo-Lidlidda-Sn Emilio-Quirino Rd - K0396 + 550 - K0396 + 626	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	2,812,000.00	-	-	Concrete Reconstruction with 280mm slab with drainage
20AD0014	Santa-Rancho Rd - (S05076LZ) Chainage 000 - Chainage 152	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	5,260,000.00	-	-	Concrete Reconstruction with 280mm slab with drainage
20AD0015	Santa-Rancho Rd - (S05078LZ) Chainage 000 - Chainage 152	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	5,500,000.00	-	-	Concrete Reconstruction with 280mm slab with drainage
20AD0016	Santa-Rancho Rd - (S05084LZ) Chainage 000 - Chainage 152	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	1,790,000.00	-	-	Concrete Reconstruction with 280mm slab with drainage
20AD0017	Santa-Rancho Rd - (S05086LZ) Chainage 000 - Chainage 136	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	4,870,000.00	-	-	Concrete Reconstruction with 280mm slab with drainage
20AD0018	Manila North Rd - K0385 + 000 - K0385 + 155	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	9,600,000.00	-	-	Construction of Road Slope Protection Structure/Retaining Wall
20AD0019	Manila North Rd - K0385 + 650 - K0385 + 805	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	40,000,000.00	-	-	Construction of Road Slope Protection Structure/Retaining Wall

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2020

20AD0020	Cervantes-Bontoc Rd - K0385 + 450 - K0385 + 600, K0385 + 740 - K0385 + 760	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	2,000,000.00	-	-	Construction of Road Slope Protection
20AD0021	Tagudin-Cervantes Rd - K0354 + 280 - K0354 + 365	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	30,000,000.00	-	-	Construction of Road Slope Protection
20AD0022	Tagudin-Cervantes Rd - K0339 + 200 - K0339 + 300	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	50,000,000.00	-	-	Construction of Road Slope Protection
20AD0023	Tagudin-Cervantes Rd - K0355 + 400 - K0355 + 420, K0358 + 500 - K0358 + 800	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	9,250,000.00	-	-	Construction of Road Slope Protection
20AD0024	Tagudin-Cervantes Rd - K0368 + 850 - K0368 + 895, K0375 + 700 - K0375 + 820	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	8,000,000.00	-	-	Construction of Road Slope Protection
20AD0025	Tagudin-Cervantes Rd - K0375 + 950 - K0375 + 120, K0376 + 100 - K0376 + 200, K0377 + 200 - K0377 + 349.78, K0377 + 600 - K0377 + 820	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	7,000,000.00	-	-	Road Concreting
20AD0026	Cervantes-Mankayan-Abatan Rd - K0384 + 830 - K0384 + 860, K0385 + 800 - K0386 + 007	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	4,750,000.00	-	-	Construction of Road Slope Protection Structure
20AD0027	Cervantes-Mankayan-Abatan Rd - K0389 + 600 - K0389 + 640, K0392 + 100 - K0392 + 150	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	9,000,000.00	-	-	Construction of Road Slope Protection Structure
20AD0028	Cervantes-Quirino Rd - K0385 + 700 - K0385 + 747, K0385 + 750 - K0385 + 870	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	5,250,000.00	-	-	Construction of Road Slope Protection Structure

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2020

20AD0029	Cervantes-Quirino Rd - K0401 + 040 - K0404 + 070, K0404 + 520 - K0404 + 610, K0405 + 500 - K0405 + 590, K0405 + 600 - K0405 + 640, K0406 + 000 - K0406 + 200, K0408 + 000 - K0408 + 030	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	10,000,000.00	-	-	Construction of Road Slope Protection Structure
20AD0030	Jct Candon-Salcedo-Del Pilar Rd - K0359 + 360 - K0359 + 660	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	6,250,000.00	-	-	Construction of Road Slope Protection Structure
20AD0031	Jct Candon-Salcedo-Del Pilar Rd - K0354 + 250 - K0354 + 450	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	3,000,000.00	-	-	Construction of Road Slope Protection Structure
20AD0032	Jct Santiago-Banayoro-Lidlidda-Sn Emilio-Quirino Rd - K0362 + 400 - K0362 + 530	Construction Section	Yes	Competitive Bidding	9/3/2019 to 9/9/2019	9/23/2019	1/27/2020	02/06/2020	GAA FY 2020	4,000,000.00	-	-	Construction of Roads
20AD0033	Jct Santiago-Banayoro-Lidlidda-Sn Emilio-Quirino Rd - K0356 + (-015) - K0356 + 330, K0359 + 896 - K0359 + 929, K0360 + 087 - K0360 + 102, K0364 + 490 - K0364 + 510, K0368 + 099 - K0368 + 135, K0368 + 180 - K0368 + 312, K0370 + (-007) - K0370 + 016, K0370 + 800 - K0370 + 882, K0376 + 780	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	13,000,000.00	-	-	Construction of Road Slope Protection Structure
20AD0034	Jct Santiago-Banayoro-Lidlidda-Sn Emilio-Quirino Rd - K0386 + 700 - K0386 + 800	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	25,000,000.00	-	-	Construction of Road Slope Protection Structure/Cnb
20AD0035	Mt Prov-Ilocos Sur via Kayan Rd - K0385 + 495 - K0385 + 600, K0385 + 600 - K0385 + 620	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	2,500,000.00	-	-	Construction of Road Slope Protection Structure
20AD0036	Manila North Rd - K0364 + 000 - K0364 + 534	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	20,000,000.00	-	-	Construction of Roads
20AD0037	Jct Candon-Salcedo-Del Pilar Rd - K0356 + 650	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	3,000,000.00	-	-	Construction of drainage (Cross drainage)
20AD0038	Manila North Rd - K0325 + 230 - K0325 + 838, K0334 + 396 - K0334 + 730	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	27,780,000.00	-	-	Road Widening incl drainage
20AD0039	Cervantes-Abra Road, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	5,000,000.00	-	-	Road Concreting
20AD0040	Manila North Rd - K0331 + 000 - K0332 + 000, K0332 + 729 - K0333 + 159, K0333 + 218 - K0334 + 389	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	20,848,000.00	-	-	Paving of Shoulder (Both Side) Shoulder Width = 2m.

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2020

20AD0041	Sulvec Port Rd - K0376 + 259, K0376 + 331 - K0376 + 472, K0376 + 550 - K0377 + 042, K0379 + 232 - K0379 + 1500	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	19,860,000.00	-	-	Paving of Shoulder (Both Side) Shoulder Width = 2m.
20AD0042	Sulvec Port Rd - K0380 + (-081) - K0380 + 409, K0380 + 539 - K0380 + 960	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	7,288,000.00	-	-	Paving of Shoulder (Both Side) Shoulder Width = 2m.
20AD0043	Cayapa Br. 1 (B00779LZ) along Tagudin Cervantes Rd	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	8,400,000.00	-	-	Construction of Concrete Bridge
20AD0044	Sevilla Br. (B00605LZ) along Manila North Rd	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	37,500,000.00	-	-	Construction of Concrete Bridge
20AD0045	Construction of Road including other Structures leading to Palacpac Eco-Tourism, Palacpac, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	20,000,000.00	-	-	Construction of Roads
20AD0046	San Antonio Br. 2 (B00630LZ) along Manila North Rd	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	19,000,000.00	-	-	Widening of Concrete bridge
20AD0047	Sawat Br. 1 (B00610LZ) along Manila North Rd	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	35,000,000.00	-	-	Widening of Concrete bridge
20AD0048	Construction of Buaya River Control (Upstream), Brgy. Tampugo-Baselan-Quinsoriano, Sta. Cruz, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	20,000,000.00	-	-	Construction of Flood Mitigation Structure
20AD0049	Construction of Flood Control Mitigation Structure-Santa Seawall, Pasungol-Bucalag Section, Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	48,390,000.00	-	-	Construction of Seawall
20AD0050	Construction of Abra River Control, Ampandula Section, Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	20,000,000.00	-	-	Construction of Revetment
20AD0051	Construction of Abra River Control, Nagpanaoan Section, Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	32,000,000.00	-	-	Construction of Gabion Revetment
20AD0052	Construction of Abra River Control, Sacuyya Norte, Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	15,000,000.00	-	-	Construction of Gabion Revetment

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2020

20AD0053	Construction of Amburayan River Control, Alliem, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	49,994,000.00	-	-	Construction of Gabion Revetment
20AD0054	Construction of Flood Control Structures along Abra River (Quirino Section), Quirino, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	19,993,000.00	-	-	Construction of Revetment
20AD0055	Construction of Gaig-Daya-Paypayad-Darapidap Candon River Control, Brgy. Darapidap, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	50,000,000.00	-	-	Road Concreting
20AD0056	Access Road leading to Madarang Falls, Salcedo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	20,000,000.00	-	-	Road Concreting
20AD0057	Access Road leading to Sangbay ni Ragsak Falls, Brgy Urzadan, Suyu, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	40,000,000.00	-	-	Road Concreting
20AD0058	Cervantes-Sigay Road leading to Tirad Pass via Barangay Libang, Cervantes, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	20,000,000.00	-	-	Road Concreting
20AD0062	Construction (Completion) of Multi-Purpose Building, Barangay Anaao, Alliem, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	5,500,000.00	-	-	Construction of Other facilities- 1 Building
20AD0063	Construction (Completion) of Multi-Purpose Building, Barangay Dalawa, Alliem, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	5,500,000.00	-	-	Construction of Multi Purpose Building - 1 bldg.
20AD0064	Construction of Multi-purpose Building, Brgy. Bagani Campo, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	50,000,000.00	-	-	Construction of Multi Purpose Building - 1 bldg.
20AD0065	Construction of Multi-Purpose Building, Brgy. Bigbiga, Santiago, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	3,000,000.00	-	-	Construction of Multi Purpose Building - 1 bldg.
20AD0066	Construction of Sta. Cruz-Sigay Road, Brgy. Daligan, Sta. Cruz, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	GAA FY 2020	20,000,000.00	-	-	Construction of Roads

Submitted by:

ANTONIO R. PESCADOR
Head Procurement Officer

Checked by:

RENATO G. GAGNO
EAC Chairman

Rated:

JOSE G. GINETE, JR.
District Engineer

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2020
Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this Early an Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GAD0001	Purchase of 1 set GNSS RTK System with Continuously Operating Reference Station (CORS)	Planning & Design Section	Yes	Competitive Bidding	8/1/2019 to 8/7/2019	8/20/2019	1/27/2020	02/06/2020	PDE 2019	6,800,000.00	-	-	1 set GNSS RTK System with Continuously Operating Reference Station (CORS)

Submitted by:


ANTONIO R. PESCADOR
 Head, Procurement Unit

Checked by:


RENATO G. GAGNO
 P&L Chairman

Noted:


JOSE G. GINETE, JR.
 District Engineer

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSAD01	Soil Exploration for the Replacement/Construction/Widening of Various Bridges and Flood Control along Ilocos Sur 2nd DEO	Planning & Design Section	Yes	Competitive Bidding	9/5/2019 to 9/12/2019	09/25/2019	1/27/2020	02/06/2020	Proposed FY 2020 DPWH Infra Program	3,100,000.00	-	-	17 boreholes for bridges and 12 boreholes for flood control

Submitted by:


ANTONIO R. PESCADOR
Project Procurement Unit

Checked by:


RENATO G. GAGNO
EAC Chairman

Noted:


JOSE G. GINEY, JR.
District Engineer