

DPWH PANGASINAN 2ND DEO Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSAH01	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various School Building Projects for CY 2020	Planning and Design Section	No	Competitive Bidding	1/8-15/2020	1/28/2020	2/10-13/2020	2/14-23/2020	GoP	33,000,000.00	-	33,000,000.00	Soil Exploration and/or Geotechnical Investigation

Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: _____

Recommended By:


SYLVIA C. GALLARDO
 Engineer III
 BAC Chairperson
 Date: _____

Approved By:


EDYTA L. MANUEL
 District Engineer
 Date: _____

Indicative Annual Procurement Plan for FY 2020

DPWH PANGASINAN 2ND DEO

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Common Office Supplies and Equipment		No	Negotiated Procurement (PS DBM)					GoP	300,000.00		300,000.00	Supply and Delivery
	Supply and Delivery of Consumables for Photo Cooler Machine	Procurement Unit											Supply and Delivery
2020-01-0001	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	192,000.00		192,000.00	
	Supply and Delivery of Consumables for Photo Cooler Machine	Accounting Section											Supply and Delivery
2020-01-0002	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	425,000.00		425,000.00	
2020-04-0031	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	425,000.00		425,000.00	
2020-07-0062	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	425,000.00		425,000.00	
2020-10-0089	4th Quarter		No	Small Value Procurement	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	425,000.00		425,000.00	
	Supply and Delivery of Customized Project Lookbook with DPWH Logo	Construction Section											Supply and Delivery
2020-01-0003	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	110,000.00		110,000.00	
2020-04-0032	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	110,000.00		110,000.00	
2020-07-0063	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	110,000.00		110,000.00	
2020-10-0090	4th Quarter		No	Small Value Procurement	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	110,000.00		110,000.00	
	Supply and Delivery of Various Supplies PPE	Construction Section											Supply and Delivery
2020-10-0091	4th Quarter		No	Small Value Procurement	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	301,000.00		301,000.00	
	Supply and Delivery of Consumables for Photo Cooler Machine	Planning & Design Section											Supply and Delivery
2020-01-0004	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	300,000.00		300,000.00	
2020-04-0033	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	300,000.00		300,000.00	
2020-07-0064	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	300,000.00		300,000.00	
2020-10-0092	4th Quarter		No	Small Value Procurement	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	300,000.00		300,000.00	
	Supply and Delivery of Common IT Equipment, Printing Machine and Smart Phones	Planning & Design Section											Supply and Delivery
2020-01-0005	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	415,000.00		415,000.00	
2020-04-0034	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	270,000.00		270,000.00	
2020-07-0065	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	195,000.00		195,000.00	
2020-10-0093	4th Quarter		No	Small Value Procurement	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	195,000.00		195,000.00	
	Supply and Delivery of Common Used Supplies for BRGA	Planning & Design Section											Supply and Delivery
2020-01-0006	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	563,585.00		563,585.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-01-0066	Supply and Delivery of Common Used Supplies for BMS 3rd Quarter	Planning & Design Section	No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	489,185.00		489,185.00	Supply and Delivery
2020-04-0035	Repair/Maintenance/Calibration of Surveying Equipment 2nd Quarter	Planning & Design Section	No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	215,000.00		215,000.00	Repair/Maintenance and Calibration
2020-04-0036	Supply and Delivery of Customized Material Project Logbook 2nd Quarter	Quality Assurance Section	No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	230,000.00		230,000.00	Supply and Delivery
2020-01-0007	Supply and Delivery of Common Consumables for Photo Copier Machine 1st Quarter	Quality Assurance Section	No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	300,000.00		300,000.00	Supply and Delivery
2020-04-0037	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	300,000.00		300,000.00	
2020-07-0068	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	300,000.00		300,000.00	
2020-10-0094	4th Quarter		No	Small Value Procurement	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	300,000.00		300,000.00	
2020-04-0038	Supply and Delivery of Common IT Equipment and Printing Machine 2nd Quarter	Quality Assurance Section	No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	416,000.00		416,000.00	Supply and Delivery
2020-04-0039	Repair/Maintenance/Calibration of Materials Instrument 2nd Quarter	Quality Assurance Section	No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	301,000.00		301,000.00	Repair/Maintenance and Calibration
2020-01-0008	Supply and Delivery of Common Office and Computer Supplies 1st Quarter	Administrative Section	No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	792,262.00		792,262.00	Supply and Delivery
2020-04-0040	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	792,262.00		792,262.00	
2020-07-0069	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	792,262.00		792,262.00	
2020-10-0095	4th Quarter		No	Small Value Procurement	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	792,262.00		792,262.00	
2020-01-0009	Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive 1st Quarter	Administrative Section	No	Public Bidding	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	1,127,500.00		1,127,500.00	Supply and Delivery
2020-04-0041	2nd Quarter		No	Public Bidding	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	1,127,500.00		1,127,500.00	
2020-07-0070	3rd Quarter		No	Public Bidding	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	1,127,500.00		1,127,500.00	
2020-10-0096	4th Quarter		No	Public Bidding	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	1,127,500.00		1,127,500.00	
	Supply and Delivery of Vehicle Spare Parts and Accessories	Administrative Section	No	Small Value Procurement	- as the need arises-					100,000.00		100,000.00	Supply and Delivery

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repair/Repainting and Upkeep of Service Vehicle Spare Parts, Tires, Batteries and Upholsteries Including Labor	Administrative Section											Repair/Repainting and Upkeep of Service Vehicle
2020-01-0010	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	125,000.00		125,000.00	
2020-04-0042	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	600,000.00		600,000.00	
2020-07-0071	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	125,000.00		125,000.00	
2020-10-0097	4th Quarter		No	Small Value Procurement	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	150,000.00		150,000.00	
	Air-conditioning Maintenance Services, Parts, Filters, Wires and Capacitors	Administrative Section											Maintenance Services
2020-01-0011	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	65,000.00		65,000.00	
2020-07-0071	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	65,000.00		65,000.00	
	Supply and Delivery of Medical Supplies	Administrative Section											
2020-01-0012	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	44,575.00		44,575.00	
	Supply and Delivery of Common Consumables for Photo Copier Machine	Administrative Section											Supply and Delivery
2020-01-0013	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	402,000.00		402,000.00	
2020-04-0043	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	402,000.00		402,000.00	
2020-07-0072	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	402,000.00		402,000.00	
2020-10-0098	4th Quarter		No	Small Value Procurement	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	402,000.00		402,000.00	
	Supply and Delivery of Customized File Data Box	Administrative Section											Supply and Delivery
2020-01-0014	1st Quarter		No	Shopping	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	250,000.00		250,000.00	
	Supply and Delivery of Disaster Rescue Kit and Protective Gear	Administrative Section											Supply and Delivery
2020-01-0015	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	301,250.00		301,250.00	
	Supply and Delivery of Janitorial Supplies	Administrative Section											Supply and Delivery
2020-01-0016	1st Quarter		No	Shopping	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	92,757.24		92,757.24	
	Supply and Delivery of Electrical Supplies	Administrative Section											Supply and Delivery
2020-10-0099	4th Quarter		No	Shopping	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	66,000.00		66,000.00	
	Supply and Delivery of Common Office Supplies Customized Binder	Administrative Section											Supply and Delivery
2020-01-0017	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	750,000.00		750,000.00	
	Supply and Delivery of Various Equipment	Administrative Section											Supply and Delivery
2020-04-0044	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	240,000.00		240,000.00	
	Refill of Fire Extinguishers	Administrative Section											Refill of Fire Extinguishers

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IR/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOGE	CO	
2020-10-0100	4th Quarter		No	Small Value Procurement	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	100,000.00		100,000.00	
	Supply and Delivery of Construction/Maintenance Materials and Supplies Hot Asphalt 60/70	Maintenance Section											Supply and Delivery
2020-01-0018	1st Quarter		No	Public Bidding	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	1,500,000.00	1,500,000.00		
2020-04-0045	2nd Quarter		No	Public Bidding	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	1,500,000.00	1,500,000.00		
2020-07-0074	3rd Quarter		No	Public Bidding	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	1,500,000.00	1,500,000.00		
2020-10-0101	4th Quarter		No	Public Bidding	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	1,500,000.00	1,500,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Emulsified Asphalt CSS-1	Maintenance Section											Supply and Delivery
2020-01-0019	1st Quarter		No	Public Bidding	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	1,500,000.00	1,500,000.00		
2020-04-0046	2nd Quarter		No	Public Bidding	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	1,500,000.00	1,500,000.00		
2020-07-0075	3rd Quarter		No	Public Bidding	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	1,500,000.00	1,500,000.00		
2020-10-0102	4th Quarter		No	Public Bidding	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	1,500,000.00	1,500,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Asphalt Sealant	Maintenance Section											Supply and Delivery
2020-01-0020	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	777,920.00	777,920.00		
2020-04-0047	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	782,080.00	782,080.00		
2020-07-0076	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	777,920.00	777,920.00		
2020-10-0103	4th Quarter		No	Small Value Procurement	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	782,080.00	782,080.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies ReflectORIZED Traffic Paint, CRB Reducer and Paint Brush 4"	Maintenance Section											Supply and Delivery
2020-01-0021	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	999,600.00	999,600.00		
2020-04-0048	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	999,600.00	999,600.00		
2020-07-0077	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	999,600.00	999,600.00		
2020-10-0104	4th Quarter		No	Small Value Procurement	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	999,600.00	999,600.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Bridge Paint International Orange, Paint Thinner and Paint Roller 4"	Maintenance Section											Supply and Delivery
2020-01-0022	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	554,850.00	554,850.00		
2020-04-0049	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	554,850.00	554,850.00		
2020-07-0078	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	554,850.00	554,850.00		
2020-10-0105	4th Quarter		No	Small Value Procurement	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	554,850.00	554,850.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Rubber Cone and Plastic Barrier with DEWELL Logo	Maintenance Section											Supply and Delivery
2020-04-0050	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	557,500.00	557,500.00		
2020-07-0079	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	557,500.00	557,500.00		


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Construction/Maintenance Materials and Supplies Aluminum Paint, Epoxy Primer and Rust Converter	Maintenance Section											Supply and Delivery
2020-01-0023	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	247,040.00	247,040.00		
2020-04-0051	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	247,040.00	247,040.00		
2020-07-0080	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	247,040.00	247,040.00		
2020-10-0106	4th Quarter		No	Small Value Procurement	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	247,040.00	247,040.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Quick Dry Enamel Paint, Paint Roller 4" and Lacquer Thinner	Maintenance Section											Supply and Delivery
2020-01-0024	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	600,000.00	600,000.00		
2020-04-0052	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	600,000.00	600,000.00		
2020-07-0081	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	600,000.00	600,000.00		
2020-10-0107	4th Quarter		No	Small Value Procurement	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	600,000.00	600,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Latex Paint and Paint Brush 4"	Maintenance Section											Supply and Delivery
2020-01-0025	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	786,250.00	786,250.00		
2020-04-0053	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	786,250.00	786,250.00		
2020-07-0082	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	786,250.00	786,250.00		
2020-10-0108	4th Quarter		No	Small Value Procurement	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	786,250.00	786,250.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Thermoplastic Powder, Glass Beads and Primer	Maintenance Section											Supply and Delivery
2020-01-0026	1st Quarter		No	Public Bidding	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	2,842,500.00	2,842,500.00		
2020-04-0054	2nd Quarter		No	Public Bidding	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	2,842,500.00	2,842,500.00		
2020-07-0083	3rd Quarter		No	Public Bidding	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	2,842,500.00	2,842,500.00		
2020-10-0109	4th Quarter		No	Public Bidding	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	2,842,500.00	2,842,500.00		
	Supply and Delivery of Construction/Maintenance Signages	Maintenance Section											Supply and Delivery
2020-01-0027	1st Quarter		No	Public Bidding	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	2,291,730.00	2,291,730.00		
2020-04-0055	2nd Quarter		No	Public Bidding	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	2,291,730.00	2,291,730.00		
2020-07-0084	3rd Quarter		No	Public Bidding	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	2,291,730.00	2,291,730.00		
2020-10-0110	4th Quarter		No	Public Bidding	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	2,291,730.00	2,291,730.00		
	Supply and Delivery of Common Road Side Workers Material Tools and Equipment	Maintenance Section											Supply and Delivery
2020-04-0056	2nd Quarter		No	Public Bidding	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	3,544,900.00	3,544,900.00		
2020-10-0111	4th Quarter		No	Public Bidding	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	3,544,900.00	3,544,900.00		
	Supply and Delivery of Common Road Side Workers Uniform and Protective Gear	Maintenance Section											Supply and Delivery
2020-04-0057	2nd Quarter		No	Public Bidding	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	1,288,500.00	1,288,500.00		
2020-10-0112	4th Quarter		No	Public Bidding	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	1,288,500.00	1,288,500.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Supply and Delivery of Construction/Maintenance Signages	Maintenance Section											Supply and Delivery
2020-01-0028	1st Quarter		No	Public Bidding	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	2,000,000.00	2,000,000.00		
2020-04-0058	2nd Quarter		No	Public Bidding	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	2,000,000.00	2,000,000.00		
2020-07-0083	3rd Quarter		No	Public Bidding	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	2,000,000.00	2,000,000.00		
2020-10-0113	4th Quarter		No	Public Bidding	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	2,000,000.00	2,000,000.00		
	Supply and Delivery of Preventive Maintenance Aggregate Base Course	Maintenance Section											Supply and Delivery
2020-01-0029	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	374,955.00	374,955.00		
2020-04-0059	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	374,955.00	374,955.00		
2020-07-0086	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	374,955.00	374,955.00		
2020-10-0114	4th Quarter		No	Small Value Procurement	10/9-14/2020	10/15/2020	11/5/2020	11/12/2020	GoP	374,955.00	374,955.00		
	Supply and Delivery of Preventive Maintenance Washed Sand, Crushed Gravel	Maintenance Section											Supply and Delivery
2020-01-0030	1st Quarter		No	Small Value Procurement	1/17-22/2020	1/23/2020	2/6/2020	2/13/2020	GoP	206,000.00	206,000.00		
2020-07-0087	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	206,000.00	206,000.00		
	Supply and Delivery of Construction Equipment	Maintenance Section											Supply and Delivery
2020-04-0060	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	765,400.00	765,400.00		
	Supply and Delivery of Heavy Equipment and Service Vehicle Preventive/Corrective Maintenance	Maintenance Section											Supply and Delivery
2020-04-0061	2nd Quarter		No	Small Value Procurement	4/24-29/2020	4/30/2020	5/13/2020	5/20/2020	GoP	230,000.00	230,000.00		
	Supply and Delivery of IT Equipment and Printing Supplies	Maintenance Section											Supply and Delivery
2020-07-0088	3rd Quarter		No	Small Value Procurement	7/10-15/2020	7/16/2020	7/30/2020	8/7/2020	GoP	290,000.00	290,000.00		

Prepared By:


MANUEL P. BARAHONA
Engineer III
Head, Procurement Unit
Date: _____

Recommended By:


SYLVIA C. GALANG
Engineer III
BAC Chairperson
Date: _____

Approved By:


EDY A. MANUEL
District Engineer
Date: _____

DPWH PANGASINAN 2ND DEO Indicative Annual Procurement Plan based on NEP for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AH0001	Asset Preservation-Preventive Maintenance along Pangasinan-Tarlac Rd, K0195+020-K0195+627, K0195+673-K0196+114, K0196+143-K0196+300, Bugallon, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	9,800,000.00	-	9,800,000.00	Asphalt Overlay (50mm with corrections)
20AH0002	Asset Preservation-Preventive Maintenance along Carmen Jct-Bayambang-Manal Rd - K0197+900-K0198+802, Basista, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	8,820,000.00	-	8,820,000.00	Asphalt Overlay (50mm with corrections)
20AH0003	Asset Preservation-Preventive Maintenance along Binmaley Beach Rd - K0368+(-454) - K0368+229, S05979L2) Chainage 000 - Chainage 053, Binmaley, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	7,007,000.00	-	7,007,000.00	Asphalt Overlay (50mm with corrections)
20AH0004	Asset Preservation-Preventive Maintenance along Lingayen-Labrador Div Rd - K0362+000-K0362+482, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	5,233,200.00	-	5,233,200.00	Asphalt Overlay (50mm with corrections)
20AH0005	Asset Preservation-Preventive Maintenance along Pangasinan-La Union Inter Provl Rd - K0386+000-K0386+674, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	6,361,180.00	-	6,361,180.00	Asphalt Overlay (50mm with corrections)
20AH0006	Asset Preservation-Preventive Maintenance along Pangasinan-La Union Inter Provl Rd - K0390+000-K0390+537, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	9,800,000.00	-	9,800,000.00	Asphalt Overlay (50mm with corrections)
20AH0007	Asset Preservation-Preventive Maintenance along Pangasinan-La Union Inter Provl Rd - K0392+000-K0393+000, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	9,438,380.00	-	9,438,380.00	Asphalt Overlay (50mm with corrections)
20AH0008	Asset Preservation-Preventive Maintenance along Pangasinan-La Union Inter Provl Rd - K0401+000-K0402+063, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	10,014,620.00	-	10,014,620.00	Asphalt Overlay (50mm with corrections)
20AH0009	Asset Preservation-Preventive Maintenance along Urdaneta Jct-Lingayen Rd via Zambales - K0375+252-K0375+790, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	9,800,000.00	-	9,800,000.00	Asphalt Overlay (80mm with corrections)
20AH0010	Asset Preservation-Preventive Maintenance along Urdaneta Jct-Lingayen Rd via Zambales - K0377+058-K0377+603, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	17,401,860.00	-	17,401,860.00	Asphalt Overlay (80mm with corrections)
20AH0011	Asset Preservation-Preventive Maintenance along Dagupan-Bonuan-San Fabian Rd - K0379+240-K0379+540, K0379+644-K0380+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	9,800,000.00	-	9,800,000.00	Asphalt Overlay (50mm with corrections)
20AH0012	Asset Preservation-Preventive Maintenance along Dagupan-Bonuan-San Fabian Rd - K0380+220-K0380+600, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	3,586,800.00	-	3,586,800.00	Asphalt Overlay (50mm with corrections)
20AH0013	Asset Preservation-Preventive Maintenance along Dagupan-Bonuan-San Fabian Rd - K0386+000-K0387+000, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	9,800,000.00	-	9,800,000.00	Asphalt Overlay (50mm with corrections)
20AH0014	Asset Preservation-Preventive Maintenance along Dagupan-Bonuan-San Fabian Rd - K0388+071-K0388+699, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	5,927,040.00	-	5,927,040.00	Asphalt Overlay (50mm with corrections)
20AH0015	Asset Preservation-Preventive Maintenance along Sta. Barbara-Mangaldan Rd, K0207+000-K0207+483, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	9,800,000.00	-	9,800,000.00	Asphalt Overlay (50mm with corrections)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AH0016	Asset Preservation-Preventive Maintenance along Judge Jose De Venecia Boulevard Ext'n Rd - K0375+000-K0375+654, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	9,553,040.00	-	9,553,040.00	Asphalt Overlay (80mm with corrections)
20AH0017	Asset Preservation-Preventive Maintenance along Judge Jose De Venecia Boulevard Ext'n Rd - K0376+178-K0376+776, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	9,800,000.00	-	9,800,000.00	Asphalt Overlay (80mm with corrections)
20AH0018	Asset Preservation-Preventive Maintenance along Urdaneta Jct-Lingayen Div Rd (Perez Blvd) - K0209+285-K0209+415, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,453,920.00	-	2,453,920.00	Asphalt Overlay (50mm with corrections)
20AH0019	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along Pangasinan-Zambales Rd - K0372+378-K0372+818, Binmaley, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Lined Canal (BS)
20AH0020	Asset Preservation-Construction / Upgrading / Rehabilitation of Drainage along Labrador Div Rd - K0346+(-530)-K0346+(-066), Labrador, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/9-16/2019	10/29/2019	1/20-23/2020	1/24-2/2/2020	GoP	11,043,620.00	-	11,043,620.00	Construction of Concrete Lined Canal (BS)
20AH0021	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along Judge Jose De Venecia Sr Ave K0208+(-008)-K0208+323, K0208+655-K0209+567, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	13,619,060.00	-	13,619,060.00	Construction of Concrete Lined Canal (RS)
20AH0022	Asset Preservation-Construction / Upgrading / Rehabilitation of Drainage along Pangasinan-La Union Inter Provl Rd, K0394+829-K0395+427, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	12,740,000.00	-	12,740,000.00	Construction of Concrete Lined Canal (BS)
20AH0023	Asset Preservation-Construction / Upgrading / Rehabilitation of Drainage along Mangaldan-Manaoag-Binalonan Rd - K0202+900-K0205+231, Manaoag & San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Lined Canal (BS)
20AH0024	Asset Preservation-Construction / Upgrading / Rehabilitation of Drainage along Sta. Barbara-Mangaldan Rd - K0207+200-K0208+204, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	12,740,000.00	-	12,740,000.00	Construction of Concrete Lined Canal (LS & BS)
20AH0025	Network Development - Road Widening along Pangasinan-Zambales Rd - K0346+185 - K0348+000, Labrador, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	24,888,080.00	-	24,888,080.00	Road Widening (2-4 Lanes) including Drainage
20AH0026	Network Development - Off-Carriageway Improvement along Carmen Jct-Bayambang-Marat Rd - K0197+090 - K0197+897, K0202+094 - K0202+153, Basista, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	9,800,000.00	-	9,800,000.00	Paving of Shoulders
20AH0027	Network Development - Off-Carriageway Improvement along Binmaley Beach Rd - K0368+(-323)-K0368+229, K0368+261-K0368+282, K0368+644-K0368+939, Binmaley, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	7,048,160.00	-	7,048,160.00	Paving of Shoulders
20AH0028	Rehabilitation/Major Repair of Permanent Bridges - Don Doro Br. (B00792LZ) along Binmaley Beach Rd, Binmaley, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	15,680,000.00	-	15,680,000.00	Rehabilitation/Major Repair of Bridge
20AH0029	Widening of Permanent Bridges - Alacan Br. (B02154LZ) along Pangasinan-La Union Inter-Provl Rd (Phase II), San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	4,552,100.00	-	4,552,100.00	Widening of Bridge
20AH0030	Widening of Permanent Bridges - Paldit Br. (B02150LZ) along Pangasinan-La Union Inter-Provl Rd (Phase II), Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	6,272,000.00	-	6,272,000.00	Widening of Bridge
20AH0031	Construction of Riverbank Protection at Brgy. Bacabas, Bugallon, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	24,500,000.00	-	24,500,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AH0032	Construction of Riverbank Protection at Brgy. Bolaoen (Downstream of Dumoloc River), Bugallon, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Mitigation Structure
20AH0033	Construction of Riverbank Protection at Brgy. Cayanga (Upstream of Dumoloc River), Bugallon, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	21,560,000.00	-	21,560,000.00	Construction of Flood Mitigation Structure
20AH0034	Construction of Riverbank Protection at Brgy. Maotaking, Bugallon, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	34,300,000.00	-	34,300,000.00	Construction of Flood Mitigation Structure
20AH0035	Construction of Riverbank Protection at Brgy. Portic, Bugallon, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	24,500,000.00	-	24,500,000.00	Construction of Flood Mitigation Structure
20AH0036	Construction of Riverbank Protection at Brgy. Umanday, Bugallon, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Mitigation Structure
20AH0037	Rehabilitation of Riverbank Protection along San Jose Creek, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	26,176,780.00	-	26,176,780.00	Rehabilitation/Major Repair of Flood Control Structure
20AH0038	Rehabilitation of Riverbank Protection at Brgy. Polong (Upstream), Bugallon, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	24,500,000.00	-	24,500,000.00	Rehabilitation/Major Repair of Flood Control Structure
20AH0039	Rehabilitation of Riverbank Protection at Brgy. Buer, Aguilar, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	21,560,000.00	-	21,560,000.00	Rehabilitation/Major Repair of Flood Control Structure
20AH0040	Agno River Basin Flood Control Project - Construction of Bank Protection along Brgy. Alibek, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/11-18/2019	10/31/2019	1/20-23/2020	1/24-2/2/2020	GoP	39,200,000.00	-	39,200,000.00	Construction of Flood Mitigation Structure
20AH0041	Agno River Basin Flood Control Project - Construction of Riverbank Protection along Brgy. Badaga, Bugallon, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	38,220,000.00	-	38,220,000.00	Construction of Flood Mitigation Structure
20AH0042	Agno River Basin Flood Control Project - Construction of Riverbank Protection along Brgy. Calasa, Bugallon, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Mitigation Structure
20AH0043	Agno River Basin Flood Control Project - Construction of Riverbank Protection along Brgy. Salavante-Brgy. Caturay Norte, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	17,150,000.00	-	17,150,000.00	Construction of Flood Mitigation Structure
20AH0044	Agno River Basin Flood Control Project - Construction of Riverbank Protection along Panacol, Aguilar, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	24,500,000.00	-	24,500,000.00	Construction of Flood Mitigation Structure
20AH0045	Construction of River Bank Protection along Bued River, Brgy. Binday-Brgy. Anonang, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure
20AH0046	Construction of River Bank Protection along Sinucalan River, Brgy. 2 and 3, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	39,200,000.00	-	39,200,000.00	Construction of Flood Mitigation Structure
20AH0047	Construction of River Bank Protection along Sinucalan River, Brgy. Caranplan, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure
20AH0048	Construction of River Bank Protection along Sinucalan River, Brgy. Herrero, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	39,200,000.00	-	39,200,000.00	Construction of Flood Mitigation Structure
20AH0049	Construction of River Bank Protection along Mangaldan-Manaoag-Binalonan Road, Magsaysay Section, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Mitigation Structure
20AH0050	Construction of River Bank Protection along Mangaldan-Manaoag-Binalonan Road, San Vicente Section, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	25,548,600.00	-	25,548,600.00	Construction of Flood Mitigation Structure
20AH0051	Construction/Improvement of Access Road leading to Kanding and Timmanguyob Falls, Brgy. Cacaben, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PNO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AH0052	Construction/Improvement of Access Road leading to Maniboc-Pangasinan North Road connecting Alvear St. (Provincial Road) and Naramba Boulevard (National Road) in support of Bagong Industri, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
20AH0053	Construction/Improvement of Access Road leading to San Fabian Beach, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	36,750,000.00	-	36,750,000.00	Construction of Concrete Road
20AH0054	Construction/Improvement of Access Road leading to the Angalacan River Ecotourism Park, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	44,868,320.00	-	44,868,320.00	Construction of Concrete Road
20AH0055	Construction of Multi-Purpose Building, Barangay Bantolaling, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
20AH0056	Construction of Multi-Purpose Building, Barangay Baybay, Aguilar, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
20AH0057	Construction of Multi-Purpose Building, Brgy. Angarian, Bualalan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
20AH0058	Construction of Multi-Purpose Building, Brgy. Baug, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
20AH0059	Construction of Multi-Purpose Building, Brgy. Bocboc East, Aguilar, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
20AH0060	Construction of Multi-Purpose Building at Brgy. Buer, Aguilar, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/16-23/2019	11/5/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
20AH0061	Construction of Multi-Purpose Building at Brgy. Bustos Buno, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
20AH0062	Construction of Multi-Purpose Building at Brgy. Dupo, Binmaley, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
20AH0063	Construction of Multi-Purpose Building, Brgy. Linao, Aguilar, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
20AH0064	Construction of Multi-Purpose Building, Brgy. Malaya, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
20AH0065	Construction of Multi-Purpose Building, Brgy. Mallimuec, Basista, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
20AH0066	Construction of Multi-Purpose Building at Brgy. Napaangan, Binmaley, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
20AH0067	Construction of Multi-Purpose Building, Brgy. Nancasalan, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
20AH0068	Construction of Multi-Purpose Building, Brgy. Panaguyan, Binmaley, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
20AH0069	Construction of Multi-Purpose Building, Brgy. Pasibe East, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
20AH0070	Construction of Multi-Purpose Building, Brgy. Poblacion, Basista, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
20AH0071	Construction of Multi-Purpose Building, Brgy. Poblacion, Labrador, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
20AH0072	Construction of Multi-Purpose Building, Brgy. Poblacion, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
20AH0073	Construction of Multi-Purpose Building, Brgy. San Jose, Labrador, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
20AH0074	Construction of Multi-Purpose Building, Awai Elementary School, Brgy. Awai, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
20AH0075	Construction of Multi-Purpose Building, Brgy. Baritas, Manaoag, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
20AH0076	Construction of Multi-Purpose Building, Brgy. Bonuan Guestel, Pangasinan City	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
20AH0077	Construction of Multi-Purpose Building, Brgy. Bucao, Manaoag, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
20AH0078	Construction of Multi-Purpose Building, Brgy. Buenao, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
20AH0079	Construction of Multi-Purpose Building, Brgy. Cabaruan, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AH0080	Construction of Multi-Purpose Building, Brgy. Calacan, Mangasari, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/18-25/2019	11/7/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
20AH0081	Construction of Multi-Purpose Building, Brgy. Guesang, Mangasari, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
20AH0082	Construction of Multi-Purpose Building, Brgy. Inimbo, Mangasari, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
20AH0083	Construction of Multi-Purpose Building, Brgy. Imalea Norte, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
20AH0084	Construction of Multi-Purpose Building, Brgy. Imalea Sur, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
20AH0085	Construction of Multi-Purpose Building, Brgy. Lombog, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
20AH0086	Construction of Multi-Purpose Building, Brgy. Maasin, Mangasari, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
20AH0087	Construction of Multi-Purpose Building, Brgy. Malubog, Mangasari, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
20AH0088	Construction of Multi-Purpose Building, Brgy. Mermer, Mangasari, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
20AH0089	Construction of Multi-Purpose Building, Brgy. Nibaiw Narvarte, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
20AH0090	Construction of Multi-Purpose Building, Brgy. Pao, Mangasari, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,376,000.00	-	2,376,000.00	Construction of Multi-Purpose Building
20AH0091	Construction of Multi-Purpose Building, Brgy. Panan, Mangasari, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
20AH0092	Construction of Multi-Purpose Building, Brgy. Poblacion, Mangasari, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
20AH0093	Construction of Multi-Purpose Building, Brgy. Pogo, Mangasari, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
20AH0094	Construction of Multi-Purpose Building, Brgy. San Ramon, Mangasari, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
20AH0095	Construction of Multi-Purpose Building, Brgy. Sta. Cruz, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
20AH0096	Construction of Multi-Purpose Building, Brgy. Tebag, Mangasari, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
20AH0097	Construction of Multi-Purpose Building, San Jacinto National High School, Brgy. Guibel, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
20AH0098	Construction of Drainage System, Brgy. Bayoyong, Basista, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Drainage Structure
20AH0099	Construction of Drainage System, Brgy. Imelda, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Drainage Structure
20AH0100	Construction of Drainage System, Brgy. Magsaysay, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/23-30/2019	11/12/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Drainage Structure
20AH0101	Construction of Drainage System, Brgy. San Guillermo, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Drainage Structure
20AH0102	Construction of Drainage System, Brgy. San Roque, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Drainage Structure
20AH0103	Construction of Road, Barangay Pangapisan Sur, Ungayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
20AH0104	Construction of Road, Brgy. Anambongan, Basista, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Concrete Road
20AH0105	Construction of Road, Brgy. Basing, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Concrete Road
20AH0106	Construction of Road, Brgy. Bongalon, Labrador, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Concrete Road
20AH0107	Construction of Road, Brgy. Cabayaoasan, Bugallon, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Concrete Road
20AH0108	Construction of Road, Brgy. Cabayugan, Mangasari, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Concrete Road
20AH0109	Construction of Road, Brgy. Capandanan, Ungayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Concrete Road
20AH0110	Construction of Road, Brgy. Dorongan Valerio, Mangasari, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AH0111	Construction of Road, Brgy. Dulig, Labrador, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Concrete Road
20AH0112	Construction of Road, Brgy. Navatat, Baskita, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Concrete Road
20AH0113	Construction of Road, Brgy. Rosario, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Concrete Road
20AH0114	Construction of Road, Brgy. Salapingao, Binmaley, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,475,000.00	-	2,475,000.00	Construction of Concrete Road
20AH0115	Concreting of Road, Brgy. Binday, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Concrete Road
20AH0116	Concreting of Road, Brgy. Bolaoen, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Concrete Road
20AH0117	Concreting of Road at Brgy. Caranglan, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Concrete Road
20AH0118	Concreting of Road, Brgy. Colisao, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Concrete Road
20AH0119	Concreting of Road at Brgy. Lasip Chico, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Concrete Road
20AH0120	Concreting of Road at Brgy. Lasip Grande, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/25-11/1/2019	11/14/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Concrete Road
20AH0121	Concreting of Road, Brgy. Lekep Butao, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/30-11/6/2019	11/19/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Concrete Road
20AH0122	Concreting of Road at Brgy. Macayug, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/30-11/6/2019	11/19/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Concrete Road
20AH0123	Concreting of Road at Brgy. Mamalinging, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/30-11/6/2019	11/19/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Concrete Road
20AH0124	Concreting of Road at Brgy. Pogo Grande, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/30-11/6/2019	11/19/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Concrete Road
20AH0125	Concreting of Road at Brgy. Salaan, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/30-11/6/2019	11/19/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Concrete Road
20AH0126	Concreting of Road at Brgy. Salapingao, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/30-11/6/2019	11/19/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Concrete Road
20AH0127	Concreting of Road at Brgy. Tebuel, Manaoag, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/30-11/6/2019	11/19/2019	1/20-23/2020	1/24-2/2/2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Concrete Road
20AH0128	Construction of Footbridge, Barangay Sto. Tomas, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/30-11/6/2019	11/19/2019	1/20-23/2020	1/24-2/2/2020	GoP	2,079,000.00	-	2,079,000.00	Construction of Bridge
20AH0129	Construction of Bigbiga-Tiblong Bridge, Barangay Bigbiga-Tiblong, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/30-11/6/2019	11/19/2019	1/20-23/2020	1/24-2/2/2020	GoP	96,500,000.00	-	96,500,000.00	Construction of Bridge
20AH0130	Construction of Three (3) Storey, Nine (9) Classroom School Building at Maked Elementary School and Special Science Elementary School, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/8-15/2020	1/28/2020	2/10-13/2020	2/14-23/2020	GoP	26,479,440.74	-	26,479,440.74	Construction of Building
20AH0131	Construction of Two (2) Storey, Four (4) Classroom School Building at Lasip Grande ES, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/8-15/2020	1/28/2020	2/10-13/2020	2/14-23/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0132	Construction of Three (3) Storey, Nine (9) Classroom School Building at Salsay ES, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/8-15/2020	1/28/2020	2/10-13/2020	2/14-23/2020	GoP	26,479,440.74	-	26,479,440.74	Construction of Building
20AH0133	Construction of Four (4) Storey, Twenty (20) Classroom School Building at Bonuan Boquig NHS, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/8-15/2020	1/28/2020	2/10-13/2020	2/14-23/2020	GoP	50,752,412.88	-	50,752,412.88	Construction of Building
20AH0134	Construction of Three (3) Storey, Nine (9) Classroom School Building at Dagupan City NHS, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/8-15/2020	1/28/2020	2/10-13/2020	2/14-23/2020	GoP	26,479,440.74	-	26,479,440.74	Construction of Building
20AH0135	Construction of Three (3) Storey, Nine (9) Classroom School Building at Dagupan City NHS, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/8-15/2020	1/28/2020	2/10-13/2020	2/14-23/2020	GoP	26,479,440.74	-	26,479,440.74	Construction of Building
20AH0136	Construction of Two (2) Storey, Six (6) Classroom School Building at Carcel NHS, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/8-15/2020	1/28/2020	2/10-13/2020	2/14-23/2020	GoP	15,148,412.04	-	15,148,412.04	Construction of Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AH0137	Construction of Three (3) Storey, Nine (9) Classroom School Building at Judge Jose De Venecia Sr. Technical-Vocational Secondary School, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/8-15/2020	1/28/2020	2/10-13/2020	2/14-23/2020	GoP	26,479,440.74	-	26,479,440.74	Construction of Building
20AH0138	Construction of Three (3) Storey, Nine (9) Classroom School Building at Federico N. Ceralde IS, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/8-15/2020	1/28/2020	2/10-13/2020	2/14-23/2020	GoP	26,479,440.74	-	26,479,440.74	Construction of Building
20AH0139	Construction of Two (2) Storey, Four (4) Classroom School Building at Federico N. Ceralde IS, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/8-15/2020	1/28/2020	2/10-13/2020	2/14-23/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0140	Construction of Three (3) Storey, Nine (9) Classroom School Building at Pugaro IS, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/8-15/2020	1/28/2020	2/10-13/2020	2/14-23/2020	GoP	26,479,440.74	-	26,479,440.74	Construction of Building
20AH0141	Concreting of Brgy. Bongalon FMR, Brgy. Bongalon, Labrador, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/10-17/2020	1/30/2020	2/12-15/2020	2/16-25/2020	GoP	12,437,500.00	-	12,437,500.00	Construction of Concrete Road
20AH0142	Concreting of Brgy. Real-Brgy. Camambugan FMR, Brgy. Real and Brgy. Camambugan, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/10-17/2020	1/30/2020	2/12-15/2020	2/16-25/2020	GoP	11,940,000.00	-	11,940,000.00	Construction of Concrete Road
20AH0143	Concreting of Bocboc West FMR, Brgy. Bocboc West, Aguilan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/10-17/2020	1/30/2020	2/12-15/2020	2/16-25/2020	GoP	11,940,000.00	-	11,940,000.00	Construction of Concrete Road
20AH0144	Concreting of Brgy. Malabobo-Lawak Langka FMR, Brgy. Malabobo and Brgy. Lawak Langka, Mangatarem, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/10-17/2020	1/30/2020	2/12-15/2020	2/16-25/2020	GoP	12,437,500.00	-	12,437,500.00	Construction of Concrete Road
20AH0145	Concreting of Sitio Bolaoen, Brgy. Binday FMR, Brgy. Binday, San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/10-17/2020	1/30/2020	2/12-15/2020	2/16-25/2020	GoP	11,940,000.00	-	11,940,000.00	Construction of Concrete Road
20AH0146	Concreting of Brgy. San Juan FMR, Brgy. San Juan, San Jacinto, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/10-17/2020	1/30/2020	2/12-15/2020	2/16-25/2020	GoP	12,437,500.00	-	12,437,500.00	Construction of Concrete Road
20AH0147	Concreting of Brgy. Oraan East FMR, Brgy. Oraan East, Manaoag, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/10-17/2020	1/30/2020	2/12-15/2020	2/16-25/2020	GoP	12,437,500.00	-	12,437,500.00	Construction of Concrete Road
20AH0148	Construction of Two (2) Storey, Eight (8) Classroom School Building at Tocok ES, San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	19,898,975.99	-	19,898,975.99	Construction of Building
20AH0149	Construction of Two (2) Storey, Six (6) Classroom School Building at Cabanbanan ES, Manaoag, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	15,148,412.04	-	15,148,412.04	Construction of Building
20AH0150	Construction of Two (2) Storey, Ten (10) Classroom School Building at Nalsian Elementary School, Manaoag, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	23,773,993.00	-	23,773,993.00	Construction of Building
20AH0151	Construction of Two (2) Storey, Eight (8) Classroom School Building at San Ramon Mermer ES, Manaoag, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	19,898,975.99	-	19,898,975.99	Construction of Building
20AH0152	Construction of 2 Units Two (2) Storey, Ten (10) Classroom School Building at Manaoag Central School, Manaoag, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	47,310,246.25	-	47,310,246.25	Construction of Building
20AH0153	Construction of Two (2) Storey, Four (4) Classroom School Building at Lelemaan, Manaoag, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0154	Construction of 2 Units Two (2) Storey, Six (6) Classroom School Building at Pio Generosa ES, Manaoag, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	30,296,824.07	-	30,296,824.07	Construction of Building
20AH0155	Construction of 2 Units Two (2) Storey, Six (6) Classroom School Building at David Elementary School, Mangaldan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	30,296,824.07	-	30,296,824.07	Construction of Building
20AH0156	Construction of Two (2) Storey, Six (6) Classroom School Building at Guesang Elementary School, Mangaldan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	15,148,412.04	-	15,148,412.04	Construction of Building
20AH0157	Construction of Two (2) Storey, Six (6) Classroom School Building at Macayug ES, Mangaldan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	15,148,412.04	-	15,148,412.04	Construction of Building
20AH0158	Construction of Two (2) Storey, Four (4) Classroom School Building at Navaluan ES, Mangaldan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AH0159	Construction of Two (2) Storey, Six (6) Classroom School Building at Nibaliw ES, Mangaldan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	15,148,412.04	-	15,148,412.04	Construction of Building
20AH0160	Construction of Two (2) Storey, Eight (8) Classroom School Building at Taloglog ES, Mangaldan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	19,898,975.99	-	19,898,975.99	Construction of Building
20AH0161	Construction of Two (2) Storey, Eight (8) Classroom School Building at Inlambo ES, Mangaldan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	19,898,975.99	-	19,898,975.99	Construction of Building
20AH0162	Construction of Two (2) Storey, Ten (10) Classroom School Building at Santa Maria Elementary School, San Jacinto, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	23,655,123.12	-	23,655,123.12	Construction of Building
20AH0163	Construction of Two (2) Storey, Six (6) Classroom School Building at West Central School, San Jacinto, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	15,148,412.04	-	15,148,412.04	Construction of Building
20AH0164	Construction of Two (2) Storey, Six (6) Classroom School Building at East Central School, San Jacinto, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	15,148,412.04	-	15,148,412.04	Construction of Building
20AH0165	Construction of One (1) Storey, Two (2) Classroom School Building at Labney Elementary School, San Jacinto, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	3,217,366.80	-	3,217,366.80	Construction of Building
20AH0166	Construction of Two (2) Storey, Eight (8) Classroom School Building at Macayug Elementary School, San Jacinto, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	19,898,975.99	-	19,898,975.99	Construction of Building
20AH0167	Construction of Three (3) Storey, Nine (9) Classroom School Building at Bernabe Q. Biangtang Elementary School, San Jacinto, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/15-22/2020	2/4/2020	2/17-20/2020	2/21-3/1/2020	GoP	26,479,440.74	-	26,479,440.74	Construction of Building
20AH0168	Construction of Two (2) Storey, Eight (8) Classroom School Building at San Vicente ES, San Jacinto, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	19,898,975.99	-	19,898,975.99	Construction of Building
20AH0169	Construction of Two (2) Storey, Eight (8) Classroom School Building at San Vicente ES, San Jacinto, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	19,898,975.99	-	19,898,975.99	Construction of Building
20AH0170	Construction of Two (2) Storey, Four (4) Classroom School Building at Santa Cruz ES, San Jacinto, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0171	Construction of Two (2) Storey, Eight (8) Classroom School Building at Anonang ES, San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	19,898,975.99	-	19,898,975.99	Construction of Building
20AH0172	Construction of Two (2) Storey, Four (4) Classroom School Building at Lekap Elementary School, San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0173	Construction of Two (2) Storey, Four (4) Classroom School Building at Sabangan ES, San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	12,020,801.39	-	12,020,801.39	Construction of Building
20AH0174	Construction of Four (4) Storey, Eight (8) Classroom School Building at Don Gaudencia Dumlaog NHS, Aguilan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	20,266,385.01	-	20,266,385.01	Construction of Building
20AH0175	Construction of One (1) Storey, Two (2) Classroom School Building at Mapita IS, Aguilan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	3,201,279.97	-	3,201,279.97	Construction of Building
20AH0176	Construction of Two (2) Storey, Six (6) Classroom School Building at Bocoboc East NHS, Aguilan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	15,148,412.04	-	15,148,412.04	Construction of Building
20AH0177	Construction of Three (3) Storey, Nine (9) Classroom School Building at Aguilan Integrated School, Aguilan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	26,479,440.74	-	26,479,440.74	Construction of Building
20AH0178	Construction of Two (2) Storey, Four (4) Classroom School Building at Bocadiw Elementary School, Aguilan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AH0179	Construction of Two (2) Storey, Four (4) Classroom School Building at Baybay ES, Aguilan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0180	Construction of Two (2) Storey, Four (4) Classroom School Building at Dofia Catalina Elem. School, Aguilan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0181	Construction of Two (2) Storey, Four (4) Classroom School Building at Manlocboc ES, Aguilan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0182	Construction of Two (2) Storey, Six (6) Classroom School Building at Obong Elementary School, Basista, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	15,148,412.04	-	15,148,412.04	Construction of Building
20AH0183	Construction of Two (2) Storey, Four (4) Classroom School Building at Alejandro Frias ES, Basista, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0184	Construction of Two (2) Storey, Eight (8) Classroom School Building at Dumpay ES, Basista, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	19,898,975.99	-	19,898,975.99	Construction of Building
20AH0185	Construction of Four (4) Storey, Eight (8) Classroom School Building at Dumpay NHS, Basista, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	20,266,385.01	-	20,266,385.01	Construction of Building
20AH0186	Construction of Two (2) Storey, Four (4) Classroom School Building at Camaley Central School, Binmaley, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0187	Construction of Two (2) Storey, Four (4) Classroom School Building at Calocan Norte Elementary School, Binmaley, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/17-24/2020	2/6/2020	2/19-22/2020	2/23-3/3/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0188	Construction of Two (2) Storey, Four (4) Classroom School Building Blec ES, Binmaley, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0189	Construction of Two (2) Storey, Six (6) Classroom School Building at Binmaley School of Fisheries, Binmaley, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	15,148,412.04	-	15,148,412.04	Construction of Building
20AH0190	Construction of Four (4) Storey, Eight (8) Classroom School Building at Binmaley North CS, Binmaley, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	20,266,385.01	-	20,266,385.01	Construction of Building
20AH0191	Construction of Four (4) Storey, Twelve (12) Classroom School Building at Camaley NHS, Binmaley, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	31,443,055.78	-	31,443,055.78	Construction of Building
20AH0192	Construction of Three (3) Six (6) Classroom School Building at Malindong ES, Binmaley, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	24,825,369.58	-	24,825,369.58	Construction of Building
20AH0193	Construction of Three (3) Storey, Nine (9) Classroom School Building at Parayao NHS, Binmaley, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	26,479,440.74	-	26,479,440.74	Construction of Building
20AH0194	Construction of Two (2) Storey, Six (6) Classroom School Building at Calit ES, Binmaley, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	15,148,412.04	-	15,148,412.04	Construction of Building
20AH0195	Construction of Three (3) Storey, Six (6) Classroom School Building at Sta. Rosa Elementary School, Binmaley, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	24,825,369.58	-	24,825,369.58	Construction of Building
20AH0196	Construction of Two (2) Storey, Four (4) Classroom School Building at Pallas-Papagueyan Elementary School, Binmaley, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0197	Construction of Three (3) Storey, Six (6) Classroom School Building at Bolaoen ES, Bugallon, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	24,825,369.58	-	24,825,369.58	Construction of Building
20AH0198	Construction of Two (2) Storey, Four (4) Classroom School Building at Torres Bugallon ES, Bugallon, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AH0199	Construction of Four (4) Storey, Twenty Four (24) Classroom School Building at Bugallon IS, Bugallon, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	55,728,320.05	-	55,728,320.05	Construction of Building
20AH0200	Construction of TVL at Salomague NHS, Bugallon, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	4,760,903.06	-	4,760,903.06	Construction of Building
20AH0201	Construction of Four (4) Storey, Eight (8) Classroom School Building at Labrador NHS, Labrador, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	20,266,385.01	-	20,266,385.01	Construction of Building
20AH0202	Construction of Four (4) Storey, Eight (8) Classroom School Building at Kadampat ES, Labrador, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	20,266,385.01	-	20,266,385.01	Construction of Building
20AH0203	Construction of Two (2) Storey, Six (6) Classroom School Building at Ramon Magsaysay IS, Labrador, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	15,148,412.04	-	15,148,412.04	Construction of Building
20AH0204	Construction of Three (3) Storey, Fifteen (15) Classroom School Building at Domalandan Center IS, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	37,985,600.20	-	37,985,600.20	Construction of Building
20AH0205	Construction of Two (2) Storey, Six (6) Classroom School Building at Domalandan East ES, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	15,148,412.04	-	15,148,412.04	Construction of Building
20AH0206	Construction of Two (2) Storey Four (4) Classroom School Building, Aplaya ES, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0207	Construction of Four (4) Storey, Twelve (12) Classroom School Building at Pangasinan NHS, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/22-29/2020	2/11/2020	2/24-27/2020	2/28-3/8/2020	GoP	31,443,055.78	-	31,443,055.78	Construction of Building
20AH0208	Construction of Four (4) Storey, Twelve (12) Classroom School Building at PSAT, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	31,443,055.78	-	31,443,055.78	Construction of Building
20AH0209	Construction of Two (2) Storey, Six (6) Classroom School Building at Matalava ES, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	15,148,412.04	-	15,148,412.04	Construction of Building
20AH0210	Construction of Two (2) Storey, Four (4) Classroom School Building at Naguelquel ES, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0211	Construction of Two (2) Storey, Six (6) Classroom School Building at Tonton ES, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	15,148,412.04	-	15,148,412.04	Construction of Building
20AH0212	Construction of Four (4) Storey, Twelve (12) Classroom School Building at Estanza National High School, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	31,443,055.78	-	31,443,055.78	Construction of Building
20AH0213	Construction of Three (3) Storey, Six (6) Classroom School Building at Padilla Central School, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	24,825,369.58	-	24,825,369.58	Construction of Building
20AH0214	Construction of Three (3) Storey, Nine (9) Classroom School Building at Macarang NHS, Mangatarem, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	26,479,440.74	-	26,479,440.74	Construction of Building
20AH0215	Construction of Two (2) Storey, Four (4) Classroom School Building at Bedania ES, Mangatarem, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0216	Construction of Four (4) Storey, Twelve (12) Classroom School Building at Bogtong NHS, Mangatarem, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	31,443,055.78	-	31,443,055.78	Construction of Building
20AH0217	Construction of Four (4) Storey, Twenty (20) Classroom School Building at Mangatarem NHS, Mangatarem, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	50,752,412.88	-	50,752,412.88	Construction of Building
20AH0218	Construction of Two (2) Storey, Four (4) Classroom School Building at Mangatarem I Central School, Mangatarem, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0219	Construction of Two (2) Storey, Four (4) Classroom School Building at Quetegan ES, Mangatarem, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building

Code (PAP)	Procurement Project	PNO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AH0220	Construction of Two (2) Storey, Four (4) Classroom School Building at Malaya IS, Mangatarem, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0221	Construction of Two (2) Storey, Four (4) Classroom School Building at Olo ES, Mangatarem, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0222	Construction of Two (2) Storey, Four (4) Classroom School Building at Olo NHS, Mangatarem, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0223	Construction of Two (2) Storey, Four (4) Classroom School Building at Talagtog ES, Mangatarem, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0224	Construction of Two (2) Storey, Four (4) Classroom School Building at Torre ES, Mangatarem, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0225	Construction of Four (4) Storey, Eight (8) Classroom School Building at Dorongan ES, Mangatarem, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	20,266,385.01	-	20,266,385.01	Construction of Building
20AH0226	Construction of One (1) Storey, Five (5) Classroom School Building at Balangay NHS, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	11,205,400.99	-	11,205,400.99	Construction of Building
20AH0227	Construction of Three (3) Storey, Six (6) Classroom School Building at Don Pio ES, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	24,825,369.58	-	24,825,369.58	Construction of Building
20AH0228	Construction of Three (3) Storey, Nine (9) Classroom School Building at Urbiztondo NHS, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	26,479,440.74	-	26,479,440.74	Construction of Building
20AH0229	Construction of Two (2) Storey, Four (4) Classroom School Building at Pasibe West ES, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building
20AH0230	Construction of Two (2) Storey, Four (4) Classroom School Building at Dalanguing IS, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/24-31/2020	2/13/2020	2/26-29/2020	3/1-10/2020	GoP	12,020,801.35	-	12,020,801.35	Construction of Building

3,228,674,396.78

3,228,674,396.78

Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: _____

Recommended By:


SYLVIA C. GALLANO
 Engineer III
 BAC Chairperson
 Date: _____

Approved By:


EDITA L. MANUEL
 District Engineer
 Date: _____