



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procure ment	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
(PAP)	Program/Project												
A. CIVIL WORKS													
1.	Contract ID No.18K00001-Widening of Permanent Bridges, Agusan Br. 2 (Parallel Br.) (B01286MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Cagayan de Oro City	Regional Office X	Public Bidding	11/20/17-11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	8,500,000.00			8,500,000.00	Widening of Bridge
2	Contract ID No.18K00002-Widening of Permanent Bridges, Agusan Br. 1 (Parallel Br.) (B01390MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Cagayan de Oro City	Regional Office X	Public Bidding	11/20/17-11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	11,300,000.00			11,300,000.00	Widening of Bridge
3	Contract ID No.18K00003-Widening of Permanent Bridge, Salay Br. 1 (B01307MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Misamis Oriental	Regional Office X	Public Bidding	11/20/17-11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	22,700,000.00			22,700,000.00	Widening of Bridge
4	Contract ID No.18K00004-Widening of Permanent Bridges, Malubog Br. (B01344MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Misamis Oriental	Regional Office X	Public Bidding	11/20/17-11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	27,447,000.00			27,447,000.00	Widening of Bridge
5	Contract ID No.18K00005-Const. of New Permanent Bridges, Mambayaan Parallel Br. II along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Misamis Oriental	Regional Office X	Public Bidding	11/20/17-11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	48,000,000.00			48,000,000.00	Const. of Concrete Bridge
6	Contract ID No.18K00006-Construction of New Drainage Channel along Westbound Terminal Road from BCIR to Macajalar Bay (outfall) including ROW, Bulua, Cagayan de Oro City	Regional Office X	Public Bidding	11/20/17-11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	55,000,000.00			55,000,000.00	Construction of Concrete Bridge
7	Contract ID No.18K00007-Const. of Bypass/Diversion Roads, Misamis Oriental-Bukidnon Bypass Road (PHIVEDEC-ALAE SECTION), Package 3, Misamis Oriental	Regional Office X	Public Bidding	11/20/17-11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	54,000,000.00			54,000,000.00	Const. of Bypass/Diversion Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement Program/Project	PMO/ End-User	Mode of Procure ment	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertise ment/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
8	Contract ID No.18K00008-Road Widening Malabang-Dobleson-Tukuran Rd - K1998 + 344-K2001 + 244, Lanao del Norte	Regional Office X	Public Bidding	11/20/17- 11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	56,527,000.00		56,527,000.00	Road Widening	
9	Contract ID No.18K00009-Construction of Cagayan de Oro City Drainage System (Carmen Catchment) Gumamela, Including ROW, Cagayan de Oro City	Regional Office X	Public Bidding	11/20/17- 11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	70,000,000.00		70,000,000.00	Const. of Flood Mitigation Structure	
10	Contract ID No.18K00010-Construction of Revetment at Gahub FCD (Upstream)of Gahub Bridge Left Side along Gahub River, Misamis Oriental	Regional Office X	Public Bidding	11/20/17- 11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	80,000,000.00		80,000,000.00	Const. of Flood Mitigation Structure	
11	Contract ID No.18K00011-Construction of Revetment at Gahub FCD (Upstream)of Gahub Bridge Right Side along Gahub River, Misamis Oriental	Regional Office X	Public Bidding	11/20/17- 11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	80,000,000.00		80,000,000.00	Construction of Flood Mitigation Structure	
12	Contract ID No.18K00012-Channel Improvement of Kolambog Creek from Camaman-an to BCIR and Macajalar Bay (outfall) incl. RROW, Lapasan, Cagayan de Oro City	Regional Office X	Public Bidding	11/20/17- 11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	100,000,000.00		100,000,000.00	Const. of Flood Mitigation Structure	
13	Contract ID No.18K00013-Road Widening Sayre Highway-K1493+750-K1496+800, Bukidnon	Regional Office X	Public Bidding	11/20/17- 11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	89,589,000.00		89,589,000.00	Road Widening	
14	Contract ID No.18K00014-Construction of New 2- barrel Diversion Drainage Line connecting the existing Bitan-ag Channel at LKKS to Diversion Drainage Line along BCIR and Agora Terminal Road incl. RROW, Lapasan, Cagayan de Oro City	Regional Office X	Public Bidding	11/20/17- 11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	90,000,000.00		90,000,000.00	Const. of Flood Mitigation Structure	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procure ment	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertise ment/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
15	Contract ID No.18K00015-Const./Imprvt. Of Access Roads leading to Trades, Industries and Economic Zones, Jct. Sayre Highway Impasug-ong-Intawas-Mt. Kitanglad Road connecting Mindanao International Container Terminal-International Port to Puyat Cut-Flower Farms and DOLE Philippines High Value Crops, Impasug-ong, Bukidnon	Regional Office X	Public Bidding	11/20/17-11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	100,000,000.00			100,000,000.00	Road Concreting
16	Contract ID No.18K00016-Widening of Permanent Bridge, Aloran Br. (B00366MN) along Ozamis City-Oroquieta City Rd (Phase II), Misamis Occidental	Regional Office X	Public Bidding	11/20/17-11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	3,900,000.00			3,900,000.00	Widening of Bridge
17	Contract ID No.18K00017-Widening of Permanent Bridges, Pailan Jumbo Br. (B00364MN) along Ozamis City-Oroquieta City Rd (Phase II), Misamis Occidental	Regional Office X	Public Bidding	11/20/17-11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	4,150,000.00			4,150,000.00	Widening of Bridge
18	Contract ID No.18K00018-Replacement of Permanent weak Bridges, Liangan (B00946MN) along Linamon-Zamboanga Rd (Phase II), Lanao del Norte	Regional Office X	Public Bidding	11/20/17-11/26/17	12/8/17	1/2/18	1/12/18	GAA 2018	7,000,000.00			7,000,000.00	Replacement of Bridge
19	Contract ID No.18K00019-Widening of Permanent Bridges, Bolisong Br. (B01300MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Misamis Oriental	Regional Office X	Public Bidding	11/24/17-11/30/17	12/12/17	1/2/18	1/12/18	GAA 2018	26,400,000.00			26,400,000.00	Widening of Bridge
20	Contract ID No.18K00020-Widening of Permanent Bridges, Kibungso Br. (B01151MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Misamis Oriental	Regional Office X	Public Bidding	11/24/17-11/30/17	12/12/17	1/2/18	1/12/18	GAA 2018	23,983,000.00			23,983,000.00	Widening of Bridge



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement 1/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	Contract ID No.18K00021-Widening of Permanent Bridges, Paypayan Br. (B01102MN)along Oroquieta City-Plaridel-Calamba-Sapang Dalaga Rd (Phase II), Misamis Occidental	Regional Office X	Public Bidding	11/24/17-11/30/17	12/12/17	1/2/18	1/12/18	GAA 2018	20,000,000.00		20,000,000.00	Widening of Bridge
22	Contract ID No.18K00022-Widening of Permanent Bridges, Sawaga Br. (B01369MN)along Sayre Highway (Phase II), Bukidnon	Regional Office X	Public Bidding	11/24/17-11/30/17	12/12/17	1/2/18	1/12/18	GAA 2018	20,000,000.00		20,000,000.00	Widening of Bridge
23	Contract ID No.18K00023-Construction of New Permanent Bridges, Baptist Br. along Barandias-Dominorog Rd, Bukidnon	Regional Office X	Public Bidding	11/24/17-11/30/17	12/12/17	1/2/18	1/12/18	GAA 2018	20,000,000.00		20,000,000.00	Construction of Bridge
24	Contract ID No.18K00024-Construction of New Permanent Bridges, Kiayatan Br. along Barandias-Dominorog Rd, Bukidnon	Regional Office X	Public Bidding	11/24/17-11/30/17	12/12/17	1/2/18	1/12/18	GAA 2018	20,000,000.00		20,000,000.00	Construction of Bridge
25	Contract ID No.18K00025-Widening of Permanent Bridges, Gahub Br. (B01346MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Misamis Oriental	Regional Office X	Public Bidding	11/24/17-11/30/17	12/12/17	1/2/18	1/12/18	GAA 2018	75,204,000.00		75,204,000.00	Widening of Bridge
26	Contract ID No.18K00026-Widening of Permanent Bridges, Dangoan Br. (B01290MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Misamis Oriental	Regional Office X	Public Bidding	11/24/17-11/30/17	12/12/17	1/2/18	1/12/18	GAA 2018	62,400,000.00		62,400,000.00	Widening of Bridge
27	Contract ID No.18K00027-Widening of Permanent Bridges, Doyo Br.(B01109MN) along Oroquieta City-Plaridel-Calamba-Sapang Dalaga Rd, Misamis Occidental	Regional Office X	Public Bidding	11/24/17-11/30/17	12/12/17	1/2/18	1/12/18	GAA 2018	68,000,000.00		68,000,000.00	Widening of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
28	Contract ID No.18K00028-Rehab./ Reconst. of National Roads with Slips,Slope Collapse, and Landslide, Camiguin Circumferential Rd - K0005 + 700 - K0005 + 850, K0016 + 300 - K0017 + 145.50, K0030 + 578 - K0030 + 733.30, Camiguin	Regional Office X	Public Bidding	11/27/17- 12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	51,610,000.00			51,610,000.00	Const. of Road slope Protection Structure
29	Contract ID No.18K00029-Construction of Water Supply Project, Poona Plagapo, Lanao del Norte	Regional Office X	Public Bidding	11/27/17- 12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	51,000,000.00			51,000,000.00	Construction of Water Supply Systems
30	Contract ID No.18K00030-Road Widening Oroquieta City-Plaridel-Calamba-Sapang Dalaga Rd - K1775 + 780 - K1777 + 509, Misamis Occidental	Regional Office X	Public Bidding	11/27/17- 12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	50,510,000.00			50,510,000.00	Road Widening
31	Contract ID No.18K00031-Construction of Bypass/Diversion Roads Valencia Bypass Road, incl. ROW, Bukidnon	Regional Office X	Public Bidding	11/27/17- 12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	49,582,500.00			49,582,500.00	Const. of Bypass/Diversion Roads
32	Contract ID No.18K00032-Road Widening Sayre Highway - K1516 + 766 - K1516 + 837, K1522 + 221 - K1524 + 668, Bukidnon	Regional Office X	Public Bidding	11/27/17- 12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	75,634,000.00			75,634,000.00	Road Widening
33	Contract ID No.18K00033-Off-carriageway Imprvt. Jct Sayre H-way-Impasugong- Patulangan By-Pass Rd - K1483 + 766 - K1483 + 920, K1484 + 193 - K1484 + 310, K1484 + 378 - K1484 + 678, K1484 + 850 - K1485 + 1019, K1486 + 018 - K1486 + 436, K1486 + 678 - K1488 + 069, Bukidnon	Regional Office X	Public Bidding	11/27/17- 12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	67,970,000.00			67,970,000.00	Off-Carriageway Imprvt. Shoulder Paving/Construction
34	Contract ID No.18K00034-Construction of Flood Control Structure along Tigwa River, Barangay Halapitan (Poblacion), San Fernando, Bukidnon	Regional Office X	Public Bidding	11/27/17- 12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	80,000,000.00			80,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
(PAP)													
35	Contract ID No.18K00035-Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Left Side, including ROW, Bukidnon	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	100,000,000.00			100,000,000.00	Construction of Flood Mitigation Structure
36	Contract ID No.18K00036-Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Right Side, including ROW, Bukidnon	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	100,000,000.00			100,000,000.00	Construction of Flood Mitigation Structure
37	Contract ID No.18K00037-Const./Imprvt. Of Access Road leading to Declared Tourism Destinations, Access Road leading to Cinchona Reforestation Area, Brigy. Ka-atloan (Kaatuan), Lantapan, Bukidnon	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	100,000,000.00			100,000,000.00	Road Concreting
38	Contract ID No.18K00038-Rehab./Reconst. Of National Roads with Slips,Slope Collapse, and Landslide, Lumbia-Uguiaiban By-Pass Rd - K1461 + 670 - K1461 + 820, K1462 + 470 - K1462 + 700, Cagayan de Oro City	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	80,000,000.00			80,000,000.00	Construction of Road Slope Protection Structure
39	Contract ID No.18K00039-Const. of Bypass/Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct Lumbia/CDO-Camp Kibiritan Road-Pagatpat-Jct BCIR), incl. ROW, Cagayan de Oro City	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	100,000,000.00			100,000,000.00	Const. of Bypass/Diversion Roads
40	Contract ID No.18K00040-Const. of Bypass/Diversion Roads, Jct Cdo Talakag Road/Macapagal Drive-Upper Carmen-Patag-Jct BCIR/Kauswagan Diversion Road, Cagayan de Oro City	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	100,000,000.00			100,000,000.00	Const. of Bypass/Diversion Roads
41	Contract ID No.18K00041-Const. of Bypass/Diversion Roads, Opol Diversion Road (Opol-Canitoan), incl. ROW, Cagayan de Oro City	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	83,150,000.00			83,150,000.00	Const. of Bypass/Diversion Roads



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
42	Contract ID No.18K00042-Construction of Iponan Flood Control Project (Downstream of Iponan Bridge III), Bulua Side, Including ROW, Cagayan de Oro City	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	66,000,000.00		66,000,000.00	Const. of Flood Mitigation Structures
43	Contract ID No.18K00043-Construction of New Drainage Line, along Serina St., from Villarin to CDO River (outfall) including ROW, Carmen, Cagayan de Oro City	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	60,000,000.00		60,000,000.00	Const. of Flood Mitigation Structure
44	Contract ID No.18K00044-Construction of Balulang-Macasandig Bridge and Access Road, Cagayan de Oro City	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	80,000,000.00		80,000,000.00	Const. of Gravel Road
45	Contract ID No.18K00045-Road Widening Sayre Highway - K1426 + (-928) - K1426 + 000, K1432 + 100 - K1433 + 646, Cagayan de Oro City	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	78,100,000.00		78,100,000.00	Road Widening
46	Contract ID No.18K00046-Const. of Bypass/Diversion Roads Cagayan de Oro Coastal Road incl. Slope Protection, Package 4 (Punta-Macabalan Section), Cagayan de Oro City	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	100,000,000.00		100,000,000.00	Const. of Bypass/Diversion Roads
47	Contract ID No.18K00047-Const. of Bypass/Diversion Roads, CDO New Eastern Diversion Road (Jct South Diversion Road / Mandumol-Nazareth-Camaman-an-Justo Ramonal-Jct / J. R. Borja-LKKS-BCIR/ Lapasan, Cagayan de Oro City	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	100,000,000.00		100,000,000.00	Const. of Bypass/Diversion Roads
48	Contract ID No.18K00048-Const. of Bypass/Diversion Roads, Puerto-Claveria Bypass Road, Cagayan, incl. ROW and Bridge, Cagayan de Oro City	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	93,804,000.00		93,804,000.00	Const. of Bypass/Diversion Roads



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49	Contract ID No.18K00049-Const. of Bypass/Diversion Roads, Sayre Highway Bypass Road, Carmen Puerto Section (Climbing Lanes), Cagayan de Oro City	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	100,000,000.00		100,000,000.00	Const. of Bypass/Diversion Roads
50	Contract ID No.18K00050-Const. of New Permanent Bridges, Kolambog Br. along Butuan City-Cagayan de Oro City-Iligan City Rd, Cagayan de Oro City	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	90,000,000.00		90,000,000.00	Construction of Bridge
51	Contract ID No.18K00051-Construction of Agora Bridge and approaches (6-lanes replacement of old box culvert) Over Bitan-ag Creek including ROW, Agora, Lapasan, Cagayan de Oro City	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	60,000,000.00		60,000,000.00	Const. of Flood Mitigation Structures
52	Contract ID No.18K00052-Const./Imprvt. Of Access Roads leading to Seaports, Agora Road leading to Cagayan de Oro Port, Cagayan de Oro City	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	65,000,000.00		65,000,000.00	Road Concreting
53	Contract ID No.18K00053-Road Widening Camiguin Circumferential Rd incl. ROW - K0002 + 373 - K0002 + 717, K0002 + 927 - K0003 + 203, K0003 + 909 - K0004 + 750, K0004 + 961 - K0006 + 604, K0008 + 000 - K0008 + 060733.30, Camiguin	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	100,000,000.00		100,000,000.00	Road Widening
54	Contract ID No.18K00054-Rehab./Reconst. Of National Roads with Slips, Slope Collapse, and Landslide, Lanao del Norte Interior Circum. Rd (LDNICR) - K1535 + 824 - K1536 + 000, K1536 + 200 - K1536 + 290, K1536 + 460 - K1536 + 536, K1536 + 605 - K1536 + 694, K1536 + 980 - K1537 + 090, K1540 + 335 - K1540 + 415, K1540 + 460 - K1540 + 540, K1543 + 115 - K1543 + 160, Lanao del Norte	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	66,813,000.00		66,813,000.00	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
(PAP)													
55	Contract ID No.18K00055-Road Widening Iligan City-Marawi City Rd - K1548 + 618 - K1553 + 154, Lanao del Norte	Regional Office X	Public Bidding	11/27/17- 12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	100,000,000.00			100,000,000.00	Construction of Road Slope Protection Structure
56	Contract ID No.18K00056-Rehab./ Reconst./ Upgrading of Damaged Paved Roads, Linamon-Zamboanga Rd - K1595 + 928 - K1596 + 000, K1601 + 000 - K1601 + 898, K1603 + 475 - K1604 + 644, K1615 + 900 - K1616 + 225, Lanao del Norte	Regional Office X	Public Bidding	11/27/17- 12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	78,362,000.00			78,362,000.00	Reconst. from Paved to Concrete
57	Contract ID No.18K00057-Const. of Missing Links/New Roads, LDMICR (Salvador – Sapad – Nunungan – SMD Section), Package 1, Lanao del Norte	Regional Office X	Public Bidding	11/27/17- 12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	100,000,000.00			100,000,000.00	Const. of Missing Links/New Roads
58	Contract ID No.18K00058-Const. of Missing Links/New Roads, Tubod-Ganassi Road, Lanao del Norte	Regional Office X	Public Bidding	11/27/17- 12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	100,000,000.00			100,000,000.00	Const. of Missing Links/New Roads
59	Contract ID No.18K00059-Widening of Permanent Bridge, Mikalobo Br. (B01000MN) along Malabang-Dobleson-Tukuran Rd, Lanao del Norte	Regional Office X	Public Bidding	11/27/17- 12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	67,000,000.00			67,000,000.00	Widening of Bridge
60	Contract ID No.18K00060-Construction of Revelment/River Control on Steel Sheet Pile along Salvador-Sapad-Nunungan Road, Poblacion, Sapad, Lanao del Norte	Regional Office X	Public Bidding	11/27/17- 12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	60,000,000.00			60,000,000.00	Construction of Flood Mitigation Structure
61	Contract ID No.18K00061-Const. of Bypass/Diversion Roads, Oroquieta City Diversion Road, Misamis Occidental	Regional Office X	Public Bidding	11/27/17- 12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	100,000,000.00			100,000,000.00	Const. of Bypass/Diversion Roads
62	Contract ID No.18K00062-Construction of Flood Control at Lotao Bridge along Oroquieta City-Planidel-Calamba-Sapang Dalaga Road, Misamis Occidental	Regional Office X	Public Bidding	11/27/17- 12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	55,000,000.00			55,000,000.00	Const. of Flood Mitigation Structure



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of Bids/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
63	Contract ID No.18K00063-Const./ Imprvt. of Access Roads leading to Declared Tourism Destinations, Access Road leading to St. John the Baptist Parish Church, Jimenez, Misamis Occidental	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	75,000,000.00		75,000,000.00	Road Rehabilitation
64	Contract ID No.18K00064-Const./Imprvt. Of Access Roads leading to Declared Tourism Destinations, Diban-Siloy Road leading to Manmade Lake, Calamba, Misamis Occidental	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	56,000,000.00		56,000,000.00	Road Concreting
65	Contract ID No.18K00065-Construction of Retention at Gingoog FCD (Upstream) of Kibalyot Bridge along Gingoog River, Misamis Oriental	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	80,000,000.00		80,000,000.00	Const. of Flood Mitigation Structure
66	Contract ID No.18K00066-Preventive Maintenance Butuan City-Cagayan de Oro City-Iligan City Rd - K1402 + 550, K1406 + 642 - K1407 + 456, K1409 + 057 - K1410 + 000, K1411 + 000 - K1411 + 782, K1413 + 321 - K1413 + 621, Misamis Oriental	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	80,000,000.00		80,000,000.00	Asphalt Overlay
67	Contract ID No.18K00067-Rehab./ Reconst./ Upgrading of Damaged Paved Roads Butuan City-Cagayan de Oro City-Iligan City Rd - K1400 + -625 - K1400 + 000, K1492 + 288 - K1492 + 1005, K1402+000-K1402+550, Misamis Oriental	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	53,323,000.00		53,323,000.00	Rehab. of Paved Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
68	Contract ID No.18K00068-Rehab./Reconst. of National Roads with Slips, Slope Collapse, and Landslide Gingoog-Claveria-Villanueva Rd - K1343 + (-713) - K1343 + (-662.5), K1343 + (-451) - K1343 + (-401), K1344 + 300 - K1344 + 463, K1344 + 352 - K1344 + 463, K1346 + 211.5 - K1346 + 355.5, K1347 + 256.5 - K1347 + 589.5, Misamis Oriental	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	70,937,000.00		70,937,000.00	Const. of Road Slope Protection Structure	
69	Contract ID No.18K00069-Const. of Bypass/Diversion Roads Puerto-Claveria Bypass Road, Package 3, incl. ROW and Bridge, Misamis Oriental	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	100,000,000.00		100,000,000.00	Const. of Bypass/Diversion Roads	
70	Contract ID No.18K00070-Off-Carriageway Improvement Gingoog-Claveria-Villanueva Rd - K1364 + 253 - K1367 + 000, K1377 + 000 - K1380 + 000, Misamis Oriental	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	60,000,000.00		60,000,000.00	Off-Carriageway Imprvt. (Shoulder Paving/Const.)	
71	Contract ID No.18K00071-Widening of Permanent Bridges Cabullig Br. 2 (B01340MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Misamis Oriental	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	70,000,000.00		70,000,000.00	Widening of Bridge	
72	Contract ID No.18K00072-Widening of Permanent Bridges Tag-anga Br. (B01114MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Misamis Oriental	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	52,000,000.00		52,000,000.00	Widening of Bridge	
73	Contract ID No.18K00073-Const./ Imprvt. of Access Road leading to Airports Access Road leading to Laguindingan Airport, Gitagum-Laguindingan Airport Section, incl. Bridge, Misamis Oriental	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	100,000,000.00		100,000,000.00	Road Conc. incl. Bridge Const.	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procure ment	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
(PAP)													
74	Contract ID No.18K00074-Const./ Imprvt. of Access Road leading to Airports CDO-Opol-EI Salvador-Alubihid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, incl. ROW, Misamis Oriental	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	100,000,000.00			100,000,000.00	Road Conc. incl. Bridge Const.
75	Contract ID No.18K00075-Const./ Imprvt. of Access Road leading to Declared Destinations Airports Access Road leading to Malanang Ostrich Farm, Brgy. Malanang, Opol, Misamis Oriental	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	64,500,000.00			64,500,000.00	Road Rehabilitation
76	Contract ID No.18K00076-Const./ Imprvt. of Access Road leading to Seaports Access Road leading to the Proposed Laguindingan Port, Laguindingan, Misamis Oriental	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	59,000,000.00			59,000,000.00	Road Concreting
77	Contract ID No.18K00077-Road Widening Sayre Highway - K1530 + 990 - K1531 + 745, Bukidnon	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	75,456,000.00			75,456,000.00	Road Widening
78	Contract ID No.18K00078-Road Widening Barandias-Dominorog Rd - K1590 + (-1023) - K1591 + 425.323, K1592 + 220 - K1593 + 270, K1596 + 081 - K1596 + 575, Bukidnon	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	98,793,000.00			98,793,000.00	Road Widening
79	Contract ID No.18K00079-Construction/ Imprvt. of Access Roads leading to Declared Tourism Destinations Access Road leading to Lake Apo, Guinoyuran, Valencia City, Bukidnon	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	61,500,000.00			61,500,000.00	Road Widening
80	Contract ID No.18K00080-Construction of Flood Control Structures at Tagoloan River (Subaya Section), incl. ROW, Misamis Oriental	Regional Office X	Public Bidding	11/27/17-12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	80,000,000.00			80,000,000.00	Const. of Flood Mitigation Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
81	Contract ID No.18K00081-Road Widening Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1549 + 700 - K1550 + 961, K01550 + 986 - K1552 + 000, Bukidnon	Regional Office X	Public Bidding	11/27/17- 12/03/17	12/18/17	1/8/18	1/18/18	GAA 2018	68,682,000.00			68,682,000.00	Road Widening
82	Contract ID No.18K00082-Road Widening of Sayre Highway - K1486 + 533 - K1490 + 106, Bukidnon	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	106,995,000.00			106,995,000.00	Road Widening
83	Contract ID No.18K00083-Road Widening of Misamis Or-Bukidnon-Agusan Road, K1428 + 284-K1431 + 470, Bukidnon	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	123,280,000.00			123,280,000.00	Road Widening
84	Contract ID No.18K00084-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Jct. (Manolo Fortich) Sankanan-Kalugmanan- Dahilayan Road connecting Mindanao International Container Terminal(Hineleban Coffee Processing Plant) and Pegasus-CP Floriculture Company (Cutflower Exporter) in support of Transport and Logistics, Manolo Fortich, Bukidnon	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00			150,000,000.00	Road Concreting
85	Contract ID No.18K00085-Road Widening of CDO-Airport-Bukidnon Rd - K1451 + 130 - K1454 + 340, K1455 + 638 - K1457 + 133.40, Cagayan de Oro City	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	140,532,000.00			140,532,000.00	Road Concreting
86	Contract ID No.18K00086-Road Widening of Linamon-Zamboanga Rd - K1594 + (-140) - K1595 + 000, K1597 + 514 - K1598 + 383, K1598 + 419 - K1599 + 029, K1611 + 470 - K1613 + 528, Lanao del Norte	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	139,290,000.00			139,290,000.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of Bids/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
87	Contract ID No.18K00087-Road Widening of Oroquieta City-Plaridel-Calamba-Sapang Dalaga Rd - K1747 + 087 - K1747 + 145, K1750 + 472 - K1751 + 308, K1751 + 453 - K1752 + 280, K1752 + 719 - K1755 + 343, K1755 + 389 - K1756 + 206, Misamis Occidental	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00		150,000,000.00	Road Widening
88	Contract ID No.18K00088-Road Widening of Oroquieta City-Plaridel-Calamba-Sapang Dalaga Rd - K1756 + 206 - K1759 + 329, K1759 + 353 - K1760 + 262, K1760 + 283 - K1761 + 227, K1761 + 227 - K1762 + 227, Misamis Occidental	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00		150,000,000.00	Road Widening
89	Contract ID No.18K00089-Road Widening of Butuan City-Cagayan de Oro City-Iligan City Rd - K1333 + 307 - K1334 + 826, K1334 + 951 - K1336 + 597, K1336 + 678 - K1337 + 500, K1339 + 000 - K1340 + 000, Misamis Oriental	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00		150,000,000.00	Road Widening
90	Contract ID No.18K00090-Construction of Bypass/Diversion Roads, Magsaysay-Butuan City Coastal Bypass/Alternate Road, incl. ROW, Misamis Oriental	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00		150,000,000.00	Construction of Bypass/Diversion Roads
91	Contract ID No.18K00091-Road Widening of Kallangan-Lampunan Rd - K1600 + (-330) - K1603 + 056, K1603 + 083 - K1603 + 1425, Misamis Oriental	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	121,880,000.00		121,880,000.00	Construction of Flood Mitigation Structure
92	Contract ID No.18K00092-Road Widening of Butuan City-Cagayan de Oro City-Iligan City Rd - K1361 + 722 - K1363 + 000, K1364 + 085 - K1367 + 000, K1369 + 500 - K1370 + 000, K1370 + 040 - K1370 + 300, Misamis Oriental	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00		150,000,000.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement Program/Project	PMO/ End-User	Mode of Procure ment	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
93	Contract ID No.18K00093-Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Kapalong- Talaingod-Valencia (Bukidnon) Rd - K1552 + 015 - K1552 + 100, K1554 + 445 - K1554 + 545, K1568 + 032 - K1568 + 064, K1568 + 299 - K1568 + 343, K1568 + 440 - K1568 + 502, K1570 + 437 - K1570 + 498, K1573 + 844 - K1573 + 853, K1573 + 870 - K1573 + 879, K1575 + 385 - K1575 + 585, K1580 + 520 - K1580 + 640, K1582 + 720 - K1582 + 868.3, K1585 + 646 - K1585 + 679, Bukidnon	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	116,605,000.00		116,605,000.00	Construction of Road Slope Protection Structure	
94	Contract ID No.18K00094-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads, Jct SH Aglayan- Zamboanguita Rd, K1522 + 039 - K1524 + 101, K1526 + 039 - K1527 + 273, K1533 + 103 - K1533 + 915, K1536 + 000 - K1537 + 018, K1541 + 191.5 - K1541 + 378.8, K1547 + 262 - K1547 + 414, K1547 + 995 - K1548 + 112, K1548 + 577 - K1550 + 057, K1552 + 785 - K1554 + 462, K1554 + 650 - K1556 + 939, Bukidnon	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	132,976,000.00		132,976,000.00	Construction of Drainage Structure	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement Program/Project	PMO/ End-User	Mode of Procure ment	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
95	Contract ID No.18K00095-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads, Jct SH-Aglayan-Alanib- Ticalaan Rd (Aglayan-Basak), K1519 + 354.40 - K1519 + 684, K1535 + 189 - K1536 + 655, K1538 + 955.24 - K1539 + 345, K1541 + 153 - K1542 + 400, K1543 + 144 - K1544 + 043, K1548 + 149.81 - K1549 + 000, K1551 + 270 - K1553 + 690, K1553 + 995 - K1556 + 528, K1561 + 327 - K1563 + 159, Bukidnon	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	105,686,000.00			105,686,000.00	Construction of Drainage Structure
96	Contract ID No.18K00096-Road Widening of Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1583 + 899 - K1585 + 925, K1586 + 533 - K1588 + 814, Bukidnon	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	130,000,000.00			130,000,000.00	Road Widening
97	Contract ID No.18K00097-Construction of New Permanent Bridges, Busco Parallel Br. along Jct Dolagon-Busco-Quezon Road, Bukidnon	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00			150,000,000.00	Construction of Concrete Bridge
98	Contract ID No.18K00098-Construction/ Improvement of Access Roads leading to Airports, Access Road leading to the Proposed Bukidnon Airport, Jct. Maramag-Maradugao Road/Basecamp, Maramag-Jct. Don Carlos (Basecamp, Maramag-Maraymaray, Don Carlos Section) Package 1, incl. Bridge and ROW, Bukidnon	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	125,000,000.00			125,000,000.00	Road Concreting/Bridge Construction