



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

ANNUAL PROCUREMENT PLAN FOR FY 2018

18EF0159 - 18EF0173

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0159	Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Bataraza National High School Bataraza, Palawan	Construction Section	Public Bidding	7/2-8/2018	7/23/2018	7/30/2018	6/8/2018	BEFF 2018 (Batch 1)	Php17,110,707.33			Construction of 2-Storey 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 46x00.9.50m 2STY Building
18EF0160	Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Candawaga National High School Rizal (Marcos) Palawan	Construction Section	Public Bidding	7/2-8/2018	7/23/2018	7/30/2018	6/8/2018	BEFF 2018 (Batch 1)	Php17,090,857.08			Construction of 2-Storey 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 46x00.9.50m 2STY Building
18EF0161	Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Abo-Abo National High School Sofronio Esapñola, Palawan	Construction Section	Public Bidding	7/2-8/2018	7/23/2018	7/30/2018	6/8/2018	BEFF 2018 (Batch 1)	Php16,780,200.67			Construction of 2-Storey 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 46x00.9.50m 2STY Building
18EF0162	Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Brooke's Point National High School-Pangobillian NHS Brooke's Point, Palawan	Construction Section	Public Bidding	7/2-8/2018	7/23/2018	7/30/2018	6/8/2018	BEFF 2018 (Batch 1)	Php17,003,515.98			Construction of 2-Storey 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)
18EF0163	Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Gov. Alfredo Abueg Sr. National Technical & Vocational Memorial High School Brooke's Point, Palawan	Construction Section	Public Bidding	7/2-8/2018	7/23/2018	7/30/2018	6/8/2018	BEFF 2018 (Batch 1)	Php17,003,515.98			Construction of 2-Storey 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0164	Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Maasin National High School (Bernas NHS) Brooke's Point, Palawan	Construction Section	Public Bidding	7/2-8/2018	7/23/2018	7/30/2018	6/8/2018	BEFF 2018 (Batch 1)	Php17,003,515.98			Construction of 2-Storey 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)
18EF0165	Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Narra National High School Narra, Palawan	Construction Section	Public Bidding	7/2-8/2018	7/23/2018	7/30/2018	6/8/2018	BEFF 2018 (Batch 1)	Php16,812,953.58			Construction of 2-Storey 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 46x00.9.50m 2STY Building
18EF0166	Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Panacan National High School Narra, Palawan	Construction Section	Public Bidding	7/2-8/2018	7/23/2018	7/30/2018	6/8/2018	BEFF 2018 (Batch 1)	Php16,649,189.02			Construction of 2-Storey 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 46x00.9.50m 2STY Building
18EF0167	Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Princess Urduja National High School Narra, Palawan	Construction Section	Public Bidding	7/2-8/2018	7/23/2018	7/30/2018	6/8/2018	BEFF 2018 (Batch 1)	Php16,812,953.58			Construction of 2-Storey 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 46x00.9.50m 2STY Building
18EF0168	Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Pulot National High School Sofronio Española, Palawan	Construction Section	Public Bidding	7/2-8/2018	7/23/2018	7/30/2018	6/8/2018	BEFF 2018 (Batch 1)	Php16,959,845.43			Construction of 2-Storey 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 46x00.9.50m 2STY Building
18EF0169	Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Quezon National High School Quezon, Palawan	Construction Section	Public Bidding	7/2-8/2018	7/24/2018	7/30/2018	6/8/2018	BEFF 2018 (Batch 1)	Php16,959,845.43			Construction of 2-Storey 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 46x00.9.50m 2STY Building




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan


ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0170	Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Balabac National High School Balabac, Palawan	Construction Section	Public Bidding	7/2-8/2018	7/24/2018	7/30/2018	6/8/2018	BEFF 2018 (Batch 1)	Php17,833,180.74			Construction of 2-Storey 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 46x00.9.50m 2STY Building
18EF0171	Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Rio Tuba National High School Bataraza, Palawan	Construction Section	Public Bidding	7/2-8/2018	7/24/2018	7/30/2018	6/8/2018	BEFF 2018 (Batch 1)	Php17,110,707.33			Construction of 2-Storey 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 46x00.9.50m 2STY Building
18EF0172	Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Tagusao National High School Quezon, Palawan	Construction Section	Public Bidding	7/2-8/2018	7/24/2018	7/30/2018	6/8/2018	BEFF 2018 (Batch 1)	Php16,796,080.87			Construction of 2-Storey 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 46x00.9.50m 2STY Building
18EF0173	Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Jose P. Rizal National High School Rizal (Marcos), Palawan	Construction Section	Public Bidding	7/2-8/2018	7/24/2018	7/30/2018	6/8/2018	BEFF 2018 (Batch 1)	Php17,071,006.83			Construction of 2-Storey 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)


Prepared by:


ARNEL C. PORTALES
Head BAC-Secretariat
Date: _____

Recommended by:


ELMER L. MAYANGITAN
Asst. District Engineer/ BAC Chairman
Date: _____

Approved by:


ALEJANDRO M. VENTILACION
District Engineer
Date: _____

R4B.13 AOM/ACP