



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0130	Concreting of Brgy. Panitian-Calatabog FMR Phase II, Brgy. Panitian, Quezon, Palawan	Construction Section	Public Bidding	5/6-16/2018	6/5/2018	6/11/2018	6/20/2018	Department of Agriculture	Php19,900,000.00			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.23m thk., Bridge Construction, Drainage and Slope Protection Structure
18EF0131	Concreting of Brgy. Indalawan FMR, Brgy. Indalawan, Balabac, Palawan	Construction Section	Public Bidding	5/6-16/2018	6/5/2018	6/11/2018	6/20/2018	Department of Agriculture	Php9,950,000.00			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.23m thk., Drainage and Slope Protection Structure
18EF0038	Construction of Latud Elementary School, Brgy. Latud Rizal, Palawan	Construction Section	Public Bidding	5/6-16/2018	6/5/2018	6/11/2018	6/20/2018	FY 2018 LIP	Php1,000,000.00			Construction of 7.00m x 9.00m classroom
18EF0041	Construction of one (1) classroom Building in Iraray Elementary School, Sofronio Española, Palawan	Construction Section	Public Bidding	5/6-16/2018	6/5/2018	6/11/2018	6/20/2018	FY 2018 LIP	Php1,000,000.00			Construction of 7.00m x 9.00m classroom
18EF0104	Construction of Bridges at So. Pulot II, Pulot Interior, Sofronio Española, Palawan	Construction Section	Public Bidding	5/6-16/2018	6/5/2018	6/11/2018	6/20/2018	FY 2018 GAA	Php3,959,999.98			Earthworks, Bridge Construction, Drainage and Slope Protection and miscellaneous Structures

Prepared by:

ARNEL C. PORTALES
Head BAC-Secretariat
Date: _____

Recommended by:

ELMER L. MAYANGITAN
Asst. District Engineer/ BAC Chairman
Date: _____

Approved by:

ALEJANDRO M. VENTILACION
District Engineer
Date: _____

R4B.13 AOM/ACP