



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

ANNUAL PROCUREMENT PLAN FOR FY 2018

18EF0108 - 18EF0117

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0108	Construction/Improvement of Access Road Leading to Balabac Port, Balabac, Palawan	Construction Section	Public Bidding	3/14-21/2018	4/4/2018	4/10/2018	4/19/2018	FY 2018 GAA	Php49,000,000.00			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.23m thk., Drainage and Slope Protection Structures and Miscellaneous Structures
18EF0109	Construction of Pulot Flood Control Structure Sofronio Española, Palawan	Construction Section	Public Bidding	3/14-21/2018	4/4/2018	4/10/2018	4/19/2018	FY 2018 GAA	Php19,600,000.00			Earthworks, Bridge Construction, Drainage and Slope Protection
18EF0110	Construction of Road Brgy. Antipuluan, Narra, Palawan	Construction Section	Public Bidding	3/14-21/2018	4/4/2018	4/10/2018	4/19/2018	FY 2018 GAA	Php1,980,000.00			Earthworks, Subbase and Base Course, Drainage and Slope Protection Structures
18EF0111	Repair/Maintenance of Concrete Pavement (Reblocking) Quezon-Aramaywan Road, K0146+(-150)-K0152+300 Quezon, Palawan	Maintenance Section	Public Bidding	3/14-21/2018	4/4/2018	4/10/2018	4/19/2018	CY 2018 Routine Maintenance	Php4,000,000.00			Removal of Actual Structures/Obstruction, 0.28m Thick, PCCP (Unreinforced), Subgrade Preparation, Common Material, Aggregate Subbase Course, PCC (Unpaved), 0.28m thick 14 days
18EF0112	Repair and Maintenance of Puerto Princesa South Road (Reblocking), K0105+761-K0115+496.5 (International Section), Narra, Palawan	Maintenance Section	Public Bidding	3/14-21/2018	4/4/2018	4/10/2018	4/19/2018	CY 2018 Routine Maintenance	Php3,580,185.73			Removal of Actual Structures/Obstruction, PCCP Aggregate Base Course (Reblocking), PCC Pavement (Unreinforced), 0.28m thick



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0113	Repair and Maintenance of Puerto Princesa South Road (Blocking), k0118+150-k0122+000 (Intermittent Section), Narra, Palawan	Maintenance Section	Public Bidding	3/14-21/2018	4/4/2018	4/10/2018	4/19/2018	CY 2018 Routine Maintenance	Php4,210,909.30			Removal of Actual Structures/Obstruction, PCCP Aggregate Base Course (Reblocking), PCC Pavement (Unreinforced), 0.28m thick
18EF0114	Repair/Maintenance of Concrete Pavement (Reblocking) Along PPSR Jct. (Abo-Abo) to Quezon Road, k0129+(-800)-k0145+830.0 (Intermittent Section) Quezon, Palawan	Maintenance Section	Public Bidding	3/14-21/2018	4/4/2018	4/10/2018	4/19/2018	CY 2018 Routine Maintenance	Php4,837,664.90			Removal of Actual Structures/Obstruction, 0.28m thick, PCCP (Unreinforced), Subgrade Preparation, Common Material, Aggregate Subbase Course PCC (Unreinforced), 0.28m thick 14 days
18EF0115	Repair/Maintenance of Palawan Circumferential Road (Rio Tuba-Sumbiling-Buliluyan Section), k0276+000-k0287+402 (Intermittent Section) Resurfacing of Unpaved Road Surfaces), Bataraza, Palawan	Maintenance Section	Public Bidding	3/14-21/2018	4/4/2018	4/10/2018	4/19/2018	CY 2018 Routine Maintenance	Php3,281,428.48			Aggregate Subbase Course
18EF0116	Repair and Maintenance of Puerto Princesa South Road and PPSR Jct.- Poblacion Brooke's Point (Pavement Markings), K0157+000-K0247+943 & K0190+(-103)-K0191+811 (Intermittent Section), Brooke's Point, Bataraza, Rio Tuba, Palawan	Maintenance Section	Public Bidding	3/14-21/2018	4/4/2018	4/10/2018	4/19/2018	CY 2018 Routine Maintenance	Php7,000,000.00			Reflectorized Thermoplastic Pavement Markings (White), Reflectorized Thermoplastic Pavement Markings (Yellow)
18EF0117	Construction Of Multi-Purpose Building (Library) in Palawan State University College of Community Resources Development (PSU-CCRD), Narra, Palawan	Construction Section	Public Bidding	3/14-21/2018	4/4/2018	4/10/2018	4/19/2018	FY 2018 GAA	Php2,970,000.00			14.00m x 18.00m One (1) Storey, MPB

Prepared by:

ARNEL C. PORTALES
Head BAC-Secretariat
Date: _____

Recommended by:

ELMER L. MAYANGITAN
Asst. District Engineer/ BAC Chairman
Date: _____

Approved by:

ALEJANDRO M. VENTILACION
District Engineer
Date: _____

R4B.13 AOM/ACP