

**DPWH, Cavite II DEO Indicative Annual Procurement Plan for FY 2020 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0001	Ternate-Nasugbu Rd - K0069 + 261 - K0069 + 291	Cavite II DEO	Yes	Competitive Bidding	Sep. 25, 2019	Oct. 15, 2019	Jan. 06, 2020	Jan. 10, 2020	GOP	15,000,000.00	0.00	15,000,000.00	Construction of Road Slope Protection Structure
20DG0002	Tagaytay-Taal Lake Rd - K0062 + 771 - K0062 + 802	Cavite II DEO	Yes	Competitive Bidding	Sep. 25, 2019	Oct. 15, 2019	Jan. 06, 2020	Jan. 10, 2020	GOP	15,000,000.00	0.00	15,000,000.00	Construction of Road Slope Protection Structure
20DG0003	Maragondon-Magallanes-Amuyong Rd - K0073 + 167 - K0073 + 790, K0084 + 016 - K0084 + 203	Cavite II DEO	Yes	Competitive Bidding	Sep. 25, 2019	Oct. 15, 2019	Jan. 06, 2020	Jan. 10, 2020	GOP	30,000,000.00	0.00	30,000,000.00	Road widening (2-4 Lanes) including drainage and sidewalk, curb and gutter
20DG0004	Kaykulot Road connecting Tagaytay-Calamba Road to Sta. Rosa Ulat Tagaytay Road, incl. ROW, Cavite	Cavite II DEO	Yes	Competitive Bidding	Sep. 25, 2019	Oct. 15, 2019	Jan. 06, 2020	Jan. 10, 2020	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Drainage Structure along Road
20DG0005	Sapang Br. (B02614LZ) along Juanito R. Remulla, Sr. Rd	Cavite II DEO	Yes	Competitive Bidding	Sep. 25, 2019	Oct. 15, 2019	Jan. 06, 2020	Jan. 10, 2020	GOP	23,000,000.00	0.00	23,000,000.00	Widening of Permanent Bridges
20DG0006	Juanito R. Remulla, Sr. Rd - K0050 + 043 - K0050 + 340	Cavite II DEO	Yes	Competitive Bidding	Sep. 27, 2019	Oct. 17, 2019	Jan. 13, 2020	Jan. 17, 2020	GOP	17,080,000.00	0.00	17,080,000.00	Road widening (2-4 Lanes) including slope protection structure, drainage and sidewalk, curb and gutter
20DG0007	Indang-Alfonso via Luksuhin Rd - K0072 + 306 - K0072 + 338, K0072 + 353 - K0072 + 420	Cavite II DEO	Yes	Competitive Bidding	Sep. 27, 2019	Oct. 17, 2019	Jan. 13, 2020	Jan. 17, 2020	GOP	12,720,000.00	0.00	12,720,000.00	Road widening (2-4 Lanes) including slope protection structure, drainage and sidewalk, curb and gutter
20DG0008	Maragondon Bypass Road, Cavite	Cavite II DEO	Yes	Competitive Bidding	Sep. 27, 2019	Oct. 17, 2019	Jan. 13, 2020	Jan. 17, 2020	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
20DG0013	Construction of Barangay Road, Brgy. Palumlum, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Sep. 27, 2019	Oct. 17, 2019	Jan. 13, 2020	Jan. 17, 2020	GOP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road
20DG0009	Tagaytay Bypass Road, incl. ROW, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 03, 2019	Oct. 29, 2019	Jan. 13, 2020	Jan. 17, 2020	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
20DG0014	Construction of Barangay Road, Brgy. Mangas II, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 03, 2019	Oct. 23, 2019	Jan. 20, 2020	Jan. 24, 2020	GOP	25,000,000.00	0.00	25,000,000.00	Construction of Concrete Road
20DG0017	Construction of Multi-Purpose Building, Brgy. Kaytitinga I, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 03, 2019	Oct. 23, 2019	Jan. 20, 2020	Jan. 24, 2020	GOP	4,500,000.00	0.00	4,500,000.00	Construction
20DG0018	Construction of Multi-Purpose Building, Brgy. Sicut, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 03, 2019	Oct. 23, 2019	Jan. 20, 2020	Jan. 24, 2020	GOP	4,500,000.00	0.00	4,500,000.00	Construction



**DPWH, Cavite II DEO Indicative Annual Procurement Plan for FY 2020 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0019	Construction of Multi-Purpose Building, Brgy. Bucal 4-B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 03, 2019	Oct. 23, 2019	Jan. 20, 2020	Jan. 24, 2020	GOP	4,500,000.00	0.00	4,500,000.00	Construction
20DG0020	Construction of Multi-Purpose Building, Sta. Teresa, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 03, 2019	Oct. 23, 2019	Jan. 20, 2020	Jan. 24, 2020	GOP	3,000,000.00	0.00	3,000,000.00	Construction
20DG0010	Construction of Multipurpose Building Marine Base, Ternate, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 10, 2019	Oct. 29, 2019	Jan. 27, 2020	Jan. 21, 2020	GOP	50,000,000.00	0.00	50,000,000.00	Construction
20DG0021	Construction of Road, Sitio Malibic-libic, Barangay Lumipa, G.E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 10, 2019	Oct. 29, 2019	Jan. 27, 2020	Jan. 21, 2020	GOP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
20DG0022	Construction of Multi-Purpose Building, Buck Estate National High School, Brgy. Buck Estate, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 10, 2019	Oct. 29, 2019	Jan. 27, 2020	Jan. 21, 2020	GOP	4,500,000.00	0.00	4,500,000.00	Construction
20DG0015	Construction of Barangay Road, Brgy. Taywanak Ibaba, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 10, 2019	Oct. 29, 2019	Jan. 27, 2020	Jan. 21, 2020	GOP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road
20DG0023	Construction of Multi-Purpose Brgy. Hall, Barangay Sta. Mercedes, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 10, 2019	Oct. 29, 2019	Jan. 27, 2020	Jan. 21, 2020	GOP	3,000,000.00	0.00	3,000,000.00	Construction
20DG0024	Construction of Multi-Purpose Building, Brgy. Bancaan, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 10, 2019	Oct. 29, 2019	Jan. 27, 2020	Jan. 21, 2020	GOP	4,500,000.00	0.00	4,500,000.00	Construction
20DG0011	General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Magallanes-General Aguinaldo Section, incl. ROW, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 16, 2019	Nov. 05, 2019	Feb. 03, 2020	Feb. 07, 2020	GOP	40,000,000.00	0.00	40,000,000.00	Construction of Concrete Road
20DG0025	Improvement of Multi-Purpose Brgy. Hall, Brgy. A Dalusag, Gen. E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 16, 2019	Nov. 05, 2019	Feb. 03, 2020	Feb. 07, 2020	GOP	3,500,000.00	0.00	3,500,000.00	Construction
20DG0016	Construction of Multi-Purpose Building, Brgy. Mag-Asawang Ilat, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 16, 2019	Nov. 05, 2019	Feb. 03, 2020	Feb. 07, 2020	GOP	5,000,000.00	0.00	5,000,000.00	Construction




**DPWH, Cavite II DEO Indicative Annual Procurement Plan for FY 2020 (Infrastructure Projects)**


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0026	Construction of Multi-Purpose Brgy. Hall, Barangay Poblacion 2B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 16, 2019	Nov. 05, 2019	Feb. 03, 2020	Feb. 07, 2020	GOP	3,000,000.00	0.00	3,000,000.00	Construction
20DG0027	Concreting of Road, Brgy. Pacheco, Magallanes, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 16, 2019	Nov. 05, 2019	Feb. 03, 2020	Feb. 07, 2020	GOP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
20DG0028	Construction of Multi-Purpose Brgy. Hall, Barangay Pinagsanhan A, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 16, 2019	Nov. 05, 2019	Feb. 03, 2020	Feb. 07, 2020	GOP	3,500,000.00	0.00	3,500,000.00	Construction
20DG0029	Construction of Local Roads, Sitio Gaak, Brgy. Kaypaaba, G.E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Jan. 08, 2020	Jan. 17, 2020	GOP	4,000,000.00	0.00	4,000,000.00	Construction of Concrete Road
20DG0030	Construction of Multi-Purpose Barangay Hall, Brgy. Marahan 2, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Jan. 08, 2020	Jan. 17, 2020	GOP	3,500,000.00	0.00	3,500,000.00	Construction
20DG0031	Construction of Multi-Purpose Brgy. Hall, Brgy. Bancaan, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Jan. 08, 2020	Jan. 17, 2020	GOP	3,500,000.00	0.00	3,500,000.00	Construction
20DG0032	Construction of Multi-Purpose Building, Barangay Pantihan 3, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Jan. 08, 2020	Jan. 17, 2020	GOP	3,500,000.00	0.00	3,500,000.00	Construction
20DG0033	Construction of Multi-Purpose Brgy. Hall, Brgy. Kaytitinga 3, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 29, 2019	Nov. 19, 2019	Jan. 13, 2020	Jan. 23, 2020	GOP	4,500,000.00	0.00	4,500,000.00	Construction
20DG0034	Improvement of Multi-Purpose Multi-Purpose Building, Brgy. Bucana Malaki, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 29, 2019	Nov. 19, 2019	Jan. 13, 2020	Jan. 23, 2020	GOP	1,500,000.00	0.00	1,500,000.00	Construction
20DG0035	Construction of Multi-Purpose Building, Barangay Kaypaaba, Gen. E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 29, 2019	Nov. 19, 2019	Jan. 13, 2020	Jan. 23, 2020	GOP	4,000,000.00	0.00	4,000,000.00	Construction
20DG0012	General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Magallanes Section, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 11, 2019	Dec. 03, 2019	Jan. 27, 2020	Feb. 06, 2020	GOP	80,000,000.00	0.00	80,000,000.00	Construction of Concrete Road

**DPWH, Cavite II DEO Indicative Annual Procurement Plan for FY 2020 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0036	Construction of Multi-Purpose Brgy. Hall, Barangay Pinagsanhan B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 11, 2019	Dec. 03, 2019	Jan. 27, 2020	Feb. 06, 2020	GOP	3,000,000.00	0.00	3,000,000.00	Construction
<b>TOTAL</b>										<b>578,800,000.00</b>	<b>0.00</b>	<b>578,800,000.00</b>	

  
**MARY JANE A. RINGGA**  
 Engineer II  
 Head, Procurement Unit


  
**ARIEL P. UMPON**  
 Chief, Quality Assurance Section  
 BAC Vice-Chairperson


  
**ARTHUR B. PASCUAL, JR.**  
 District Engineer  
 Head of Procuring Entity




**DPWH, Cavite II DEO Indicative Annual Procurement Plan for FY 2020 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Security Services	Cavite II DEO	No	Competitive Bidding	Nov 04, 2019	Nov 22, 2019	Jan 02, 2020	Jan 03, 2020	GOP	₱3,300,000.00	0.00	₱3,300,000.00	Provision of Twelve (12) Security Personnel for 12months
2	Hardware & Construction Supplies	Cavite II DEO	No	Competitive Bidding	Year-round				GOP	₱29,897,840.00	₱29,897,840.00	0.00	
3	Tools and Equipment	Cavite II DEO	No	Small Value Procurement	Year-round				GOP	₱1,735,460.00	₱1,735,460.00	0.00	
4	Safety Devices/Gadgets/Gears	Cavite II DEO	No	Small Value Procurement	Year-round				GOP	₱1,308,450.00	₱1,308,450.00	0.00	
5	Fuel and Lubricants	Cavite II DEO	No	Competitive Bidding	Year-round				GOP	₱5,765,750.00	₱5,765,750.00	0.00	
6	Vehicle Repair and Maintenance	Cavite II DEO	No	Competitive Bidding	Year-round				GOP	₱4,070,000.00	₱4,070,000.00	0.00	
<b>TOTAL</b>										<b>46,077,500.00</b>	<b>42,777,500.00</b>	<b>3,300,000.00</b>	


  
**MARY JANE A. YUNGCA**  
 Engineer III  
 Head, Procurement Unit


  
**ARIEL P. UMIPON**  
 Chief, Quality Assurance Section  
 BAC Vice-Chairperson


  
**ARTHUR D. PASCUAL, JR.**  
 District Engineer  
 Head of Procuring Entity

**DPWH, Cavite II DEO Indicative Annual Procurement Plan for FY 2020 (Consultancy Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-CSDG-01	Consultancy Services for the Conduct of Parcellary Survey for various Roads, Bridges and Flood Control Structures	Cavite II DEO	No	Competitive Bidding	Apr 02, 2020	Apr 24, 2020	Apr 30, 2020	May 11, 2020	GOP	₱3,000,000.00	0.00	0.00	
20-CSDG-02	Consultancy Services for the Conduct of Feasibility Study for Proposed Road Projects	Cavite II DEO	No	Competitive Bidding	Apr 02, 2020	Apr 24, 2020	Apr 30, 2020	May 11, 2020	GOP	₱5,000,000.00	0.00	0.00	
20-CSDG-03	Consultancy Services for the Conduct of Geotechnical Investigation for various National Road Network Services Projects, Bridges, Flood Control Structures and Slope Protection, 8th District of Cavite	Cavite II DEO	No	Competitive Bidding	Jul 02, 2020	Jul 24, 2020	Jul 30, 2020	Aug 10, 2020	GOP	₱3,140,000.00	0.00	0.00	
20-CSDG-04	Consultancy Services for the Conduct of Survey Activities for various Road Network Development, Bridge Projects and Flood Control Structures	Cavite II DEO	No	Competitive Bidding	Jul 02, 2020	Jul 24, 2020	Jul 30, 2020	Aug 10, 2020	GOP	₱1,610,000.00	0.00	0.00	
20-CSDG-05	Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) Activities for Bridge Projects, Flood Control Structures and Public Buildings	Cavite II DEO	No	Competitive Bidding	Jul 31, 2020	Aug 24, 2020	Aug 31, 2020	Sep 10, 2020	GOP	₱3,150,000.00	0.00	0.00	
<b>TOTAL</b>										<b>12,900,000.00</b>	<b>0.00</b>	<b>0.00</b>	

  
**MARY JANE A. ANDARA**  
 Engineer III  
 Head, Procurement Unit

  
**ARIEL P. UMIFON**  
 Chief, Quality Assurance Section  
 BAC Vice-Chairperson

  
**ARTHUR B. PASQUAL, JR.**  
 District Engineer  
 Head of Procuring Entity