



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0101	Construction/Improvement of access road leading to Calasaguen Shore Brgy. Calasaguen, Brooke's Point, Palawan	Construction Section	Public Bidding	3/6-12/2018	4/3/2018	4/9/2018	4/16/2018	FY 2018 GAA	Php34,300,000.00			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.23m thk., Drainage and Slope Protection Structures and Miscellaneous Structures
18EF0102	Construction of Barangay Road (Opening of Road) So. Paunlarin, Brgy. Calategas, Narra, Palawan	Construction Section	Public Bidding	3/6-12/2018	4/3/2018	4/9/2018	4/16/2018	FY 2018 GAA	Php1,980,000.00			Earthworks, Subbase and Base Course
18EF0103	Construction of Road in So. Mangingisda Brgy. Punang, Sofronio Española, Palawan	Construction Section	Public Bidding	3/6-12/2018	4/3/2018	4/9/2018	4/16/2018	FY 2018 GAA	Php2,772,000.00			Earthworks, Subbase and Base Course, Drainage and Slope Protection Structures
18EF0104	Construction of Bridges at So. Pulot II, Brgy. Pulot Interior Sofronio Española, Palawan	Construction Section	Public Bidding	3/6-12/2018	4/3/2018	4/9/2018	4/16/2018	FY 2018 GAA	Php3,959,999.98			Earthworks, Bridge Construction, Drainage and Slope Protection and Miscellaneous Structures
18EF0105	Repair/Maintenance of Puerto Princesa South Road (Resurfacing of Unpaved Shoulder) Sofronio Española to Brooke's Point, Palawan	Construction Section	Public Bidding	3/6-12/2018	4/3/2018	4/9/2018	4/16/2018	CY 2018 Routine Maintenance	Php1,500,000.00			Aggregate Base Course
18EF0106	Repair/Maintenance of Concrete Pavement (Reblocking) Along Puerto Princesa South Road Sofronio Española to Brooke's Point, Palawan	Construction Section	Public Bidding	3/6-12/2018	4/3/2018	4/9/2018	4/16/2018	CY 2018 Routine Maintenance	Php4,420,620.36			Removal of Actual Structures/Obstruction, 0.28m thick, PCCP (Unreinforced), Subgrade Preparation, Common Material, Aggregate Base Course, PCC Pavement (Unreinforced), 0.28m thick
18EF0107	Repair/Maintenance of PCR (Rizal-Panalingaan Section) (Resurfacing of Unpaved Road Surfaces), K0240+000-K0243+000 Rizal, Palawan	Construction Section	Public Bidding	3/6-12/2018	4/3/2018	4/9/2018	4/16/2018	CY 2018 Routine Maintenance	Php3,359,787.15			Aggregate Base Course

Prepared by:

ARNEL C. PORTALES
Head BAC-Secretariat
Date: _____

Recommended by:

ELMER L. MAYANGITAN
Asst. District Engineer/ BAC Chairman
Date: _____

Approved by:

ALEJANDRO M. VENTILACION
District Engineer
Date: _____

R4B.13 AOM/ACP