

**UPDATED ANNUAL PROCUREMENT PLAN (APP)  
FOR F.Y. 2019 CENTRALLY-PROCURED PROJECTS**  
as of October 29, 2019

| Code (PAP)                                       | Procurement Program/Project   | PMO/ End-User  | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement                 | Schedule for Each Procurement Activity |                             |                     |                                    | Source of Funds              | Estimated Budget (PhP) |      |    | Remarks (brief description of Program/Activity/Project)  |
|--|---|----------------|---|-------------------------------------|--|-----------------------------|---------------------|------------------------------------|------------------------------|------------------------|------|----|--|
|  |   |                |   |                                     | Advertisement/ Posting of IB/REI       | Submission/O pening of Bids | Notice of Award     | Contract Signing                   |                              | Total                  | MOOE | CO |  |
| DPWH UPMO-ROADS MANAGEMENT CLUSTER I (BILATERAL) |   |                |   |                                     |  |                             |                     |                                    |                              |                        |      |    |  |
| 30   | 19Z00002<br>Arterial Road Bypass Project, Phase III, Contract Package 4, Plaridel Bypass Road (KO0049+625.00 - KO0057+365.73), JICA L/A No. PH-P286 | UPMO-RMC I (B) | No  | Others - Foreign-funded procurement | October 31- November 6, 2019           | December 17, 2019           | January 22-27, 2020 | January 28- February 24, 2020      | GAA<br>JICA L/A No. PH-PN66  | PhP 928,688,000.00     |      |    | Widening of road with the total length of 7.74 km: PCCP (L=7.70km, W=7.0m, and T=35cm), 1 Overpass (TL=318.55 lm) and 1 Bridge (TL=36.86 lm) |
| DPWH UPMO-BRIDGE MANAGEMENT CLUSTER              |   |                |   |                                     |  |                             |                     |                                    |                              |                        |      |    |  |
| 31   | 19Z00040<br>Contract Package 2A (Negotiated) Bridge Construction Replacement Program (BCRP) I   | UPMO-BMC       | No  | NP-53.4 Adjacent or Contiguous      | -                                      | December 23, 2019           | December 27, 2019   | December 28, 2019-January 06, 2020 | MYCA<br>GAA 2019<br>GAA 2020 | PhP 222,925,425.91     |      |    | Construction/Replacement of bridges including its approaches   |

Submitted by:

**MA. VICTORIA S. GREGORIO**  
PIC-Director  
Procurement Service

Recommending Approval:

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations,  
Visayas, NCR, and Region IV-B,  
Chairman, BAC for Civil Works

Approved:

**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services

**UPDATED ANNUAL PROCUREMENT PLAN (APP)  
FOR F.Y. 2019 CENTRALLY-PROCURED PROJECTS**  
as of October 29, 2019

| Code (PAP)                                       | Procurement Program/Project   | PMO/ End-User  | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement                 | Schedule for Each Procurement Activity |                             |                     |                                    | Source of Funds              | Estimated Budget (PhP) |      |    | Remarks (brief description of Program/Activity/Project)  |
|--|---|----------------|---|-------------------------------------|--|-----------------------------|---------------------|------------------------------------|------------------------------|------------------------|------|----|--|
|  |   |                |   |                                     | Advertisement/ Posting of IB/REI       | Submission/O pening of Bids | Notice of Award     | Contract Signing                   |                              | Total                  | MOOE | CO |  |
| DPWH UPMO-ROADS MANAGEMENT CLUSTER I (BILATERAL) |   |                |   |                                     |  |                             |                     |                                    |                              |                        |      |    |  |
| 30   | 19Z00002<br>Arterial Road Bypass Project, Phase III, Contract Package 4, Plaridel Bypass Road (KO0049+625.00 - KO0057+365.73), JICA L/A No. PH-P266 | UPMO-RMC I (B) | No  | Others - Foreign-funded procurement | October 31- November 6, 2019           | December 17, 2019           | January 22-27, 2020 | January 28- February 24, 2020      | GAA<br>JICA L/A No. PH-PN66  | PhP 928,683,000.00     |      |    | Widening of road with the total length of 7.74 km: PCCP (L=7.70km, W=7.0m, and T=35cm), 1 Overpass (TL=318.55 lm) and 1 Bridge (TL=36.86 lm) |
| DPWH UPMO-BRIDGE MANAGEMENT CLUSTER              |   |                |   |                                     |  |                             |                     |                                    |                              |                        |      |    |  |
| 31   | 19Z00040<br>Contract Package 2A (Negotiated) Bridge Construction Replacement Program (BCRP) I   | UPMO-BMC       | No  | NP-53.4 Adjacent or Contiguous      | -                                      | December 23, 2019           | December 27, 2019   | December 28, 2019-January 06, 2020 | MYCA<br>GAA 2019<br>GAA 2020 | PhP 222,925,425.91     |      |    | Construction/Replacement of bridges including its approaches   |

Submitted by:

**MA. VICTORIA S. GREGORIO**  
OIC-Director  
Procurement Service

Recommending Approval:

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations,  
Visayas, NCR, and Region IV-B,  
Chairman, BAC for Civil Works

Approved:

**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services