



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
001	Replacement of Permanent Weak Bridges - Muntinlupa Br. (B01846LZ) along Maharlika Highway (Contract ID No. 25Q00001)	Construction Division	Yes	Competitive Bidding	10/07/2024	10/28/2024	01/06/2025	01/10/2025	GoP	PHP 65,000,000.00		PHP 65,000,000.00	Replacement of Permanent Weak Bridges
001	Retrofitting/Strengthening of Permanent Bridges – EDSA/Shaw Flyover (B03312LZ) along EDSA-Shaw Flyover	Construction Division	Yes	Competitive Bidding	10/07/2024	10/28/2024	01/06/2025	01/10/2025	GoP	PHP 70,000,000.00		PHP 70,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
001	Retrofitting/Strengthening of Permanent Bridges – EDSA/Shaw Flyover (B03313LZ) along EDSA-Shaw Flyover	Construction Division	Yes	Competitive Bidding	10/07/2024	10/28/2024	01/06/2025	01/10/2025	GoP	PHP 70,000,000.00		PHP 70,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
001	Retrofitting/Strengthening of Permanent Bridges – EDSA/Ortigas Flyover (B03314LZ) along EDSA/Ortigas Flyover	Construction Division	Yes	Competitive Bidding	10/07/2024	10/28/2024	01/06/2025	01/10/2025	GoP	PHP 70,000,000.00		PHP 70,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
001	Retrofitting/Strengthening of Permanent Bridges – EDSA/Ortigas Flyover (B03315LZ) along EDSA/Ortigas Flyover	Construction Division	Yes	Competitive Bidding	10/07/2024	10/28/2024	01/06/2025	01/10/2025	GoP	PHP 70,000,000.00		PHP 70,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
001	Retrofitting/Strengthening of Permanent Bridges – EDSA/Ortigas Interchange (B03316LZ) along EDSA/Ortigas Interchange (Contract ID No. 25Q00006)	Construction Division	Yes	Competitive Bidding	10/07/2024	10/28/2024	01/06/2025	01/10/2025	GoP	PHP 20,000,000.00		PHP 20,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
001	Retrofitting/Strengthening of Permanent Bridges – EDSA/Ortigas Interchange (B03317LZ) along EDSA/Ortigas Interchange, Phase 2 (Contract ID No. 25Q00007)	Construction Division	Yes	Competitive Bidding	10/07/2024	10/28/2024	01/06/2025	01/10/2025	GoP	PHP 20,000,000.00		PHP 20,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
001	Retrofitting/Strengthening of Permanent Bridges - Makati-Mandaluyong Br. (B04891LZ) along Makati-Mandaluyong Br. (Contract ID No. 25Q00008)	Construction Division	Yes	Competitive Bidding	10/07/2024	10/28/2024	01/06/2025	01/10/2025	GoP	PHP 20,000,000.00		PHP 20,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
001	Rehabilitation/Major Repair of Permanent Bridges – Magallanes Flyover (Manila-Alabang) (B02782LZ) along South Super Highway SB (Magallanes Flyover) (Contract ID No. 25Q00009)	Construction Division	Yes	Competitive Bidding	10/07/2024	10/28/2024	01/06/2025	01/10/2025	GoP	PHP 80,000,000.00		PHP 80,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
001	Rehabilitation/ Major Repair of Permanent Bridges - Magallanes Flyover (Cubao-Alabang) (B02798LZ) along EDSA/Magallanes Flyover (South Bound)	Construction Division	Yes	Competitive Bidding	10/07/2024	10/28/2024	01/06/2025	01/10/2025	GoP	PHP 18,000,000.00		PHP 18,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
001	Rehabilitation/Major Repair of Permanent Bridges – Magallanes Flyover NB (Pasay-Cubao) (B03218LZ) along Epifanio Delos Santos Ave (EDSA) (Contract ID No. 25Q00011)	Construction Division	Yes	Competitive Bidding	10/14/2024	11/04/2024	01/06/2025	01/10/2025	GoP	PHP 20,000,000.00		PHP 20,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
001	Rehabilitation/Major Repair of Permanent Bridges – EDSA-Kalayaan-Fort Bonifacio Flyover Br. (Ramp 2) (B04313LZ) along EDSA-Kalayaan-Fort Bonifacio Flyover (Contract ID No. 25Q00012)	Construction Division	Yes	Competitive Bidding	10/14/2024	11/04/2024	01/06/2025	01/10/2025	GoP	PHP 10,000,000.00		PHP 10,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
001	Rehabilitation/Major Repair of Permanent Bridges – EDSA-Kalayaan-Fort Bonifacio Flover Br. (Ramp 1) (B04315LZ) along EDSA-Kalayaan-Fort Bonifacio Flyover (Contract ID No. 25Q00013)	Construction Division	Yes	Competitive Bidding	10/14/2024	11/04/2024	01/06/2025	01/10/2025	GoP	PHP 8,000,000.00		PHP 8,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
001	Rehabilitation/Major Repair of Permanent Bridges – EDSA-Magallanes Flyover Br. (B04316LZ) along EDSA-Magallanes Flyover (Contract ID No. 25000014)	Construction Division	Yes	Competitive Bidding	10/14/2024	11/04/2024	01/06/2025	01/10/2025	GoP	PHP 18,000,000.00		PHP 18,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
001	Rehabilitation/ Major Repair of Permanent Bridges - Magallanes Flyover (Manila-Cubao) (B04985LZ) along EDSA-Magallanes Flyover (Contract ID No. 25000015)	Construction Division	Yes	Competitive Bidding	10/14/2024	11/04/2024	01/06/2025	01/10/2025	GoP	PHP 8,000,000.00		PHP 8,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
001	Retrofitting/Strengthening of Permanent Bridges – Ayala-EDSA Flyover (B02285LZ) along Ayala-EDSA Flyover	Construction Division	Yes	Competitive Bidding	10/14/2024	11/04/2024	01/06/2025	01/10/2025	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
001	Retrofitting/Strengthening of Permanent Bridges – EDSA-Kalayaan-Fort Bonifacio Flyover (EB) Buendia to Fort Bonifacio (B02321LZ) along EDSA-Kalayaan-Fort Bonifacio Flyover (East Bound)	Construction Division	Yes	Competitive Bidding	10/14/2024	11/04/2024	01/06/2025	01/10/2025	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
001	Retrofitting/Strengthening of Permanent Bridges - Magallanes Flyover (SB) Cubao-Pasay (B03219LZ) along Epifanio Delos Santos Ave (EDSA) (Phase II)	Construction Division	Yes	Competitive Bidding	10/14/2024	11/04/2024	01/06/2025	01/10/2025	GoP	PHP 250,000,000.00		PHP 250,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
001	Retrofitting/Strengthening of Permanent Bridges – Edsa-Kalayaan-Fort Bonifacio Flyover (Ramp3) (B04314LZ) along EDSA-Kalayaan-Fort Bonifacio Flyover	Construction Division	Yes	Competitive Bidding	10/14/2024	11/04/2024	01/06/2025	01/10/2025	GoP	PHP 20,000,000.00		PHP 20,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
001	Asset Preservation Program - Preventive Maintenance - Primary Roads - Cloverleaf - (S05129LZ) Chainage 000 - Chainage 203 (Contract ID No. 25000025)	Construction Division	Yes	Competitive Bidding	10/24/2024	11/11/2024	01/06/2025	01/10/2025	GoP	PHP 12,754,000.00		PHP 12,754,000.00	Preventive Maintenance - Primary Roads
001	Asset Preservation Program - Preventive Maintenance - Primary Roads - Cloverleaf - (S05169LZ) Chainage 000 - Chainage 258 (Contract ID No. 25000026)	Construction Division	Yes	Competitive Bidding	10/24/2024	11/11/2024	01/06/2025	01/10/2025	GoP	PHP 15,805,000.00		PHP 15,805,000.00	Preventive Maintenance - Primary Roads
001	Retrofitting/ Strengthening of Permanent Bridges - San Juan Br. (NB) (B02347LZ) along G Araneta Ave (Contract ID No. 25000027)	Construction Division	Yes	Competitive Bidding	10/24/2024	11/11/2024	01/06/2025	01/10/2025	GoP	PHP 155,000,000.00		PHP 155,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
001	Rehabilitation/Major Repair of Permanent Bridges – Lagarian Br. 1 (B02325LZ) along Epifanio Delos Santos Ave (EDSA) (Contract ID No. 25000028)	Construction Division	Yes	Competitive Bidding	10/24/2024	11/11/2024	01/06/2025	01/10/2025	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
001	Rehabilitation/Major Repair of Permanent Bridges -EDSA/Kamuning Flyover (NB) (B02326LZ) along EDSA/Kamuning Flyover (Contract ID No. 25000029)	Construction Division	Yes	Competitive Bidding	10/24/2024	11/11/2024	01/06/2025	01/10/2025	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
001	Rehabilitation/Major Repair of Permanent Bridges - EDSA/Santolan Flyover (NB) (B02931LZ) along EDSA/Santolan Flyover (Contract ID No. 25000030)	Construction Division	Yes	Competitive Bidding	10/24/2024	11/11/2024	01/06/2025	01/10/2025	GoP	PHP 30,000,000.00		PHP 30,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
001	Rehabilitation/Major Repair of Permanent Bridges – EDSA/Santolan Flyover (SB) (B03326LZ) along EDSA/Santolan Flyover (Contract ID No. 25000031)	Construction Division	Yes	Competitive Bidding	10/28/2024	11/18/2024	01/06/2025	01/10/2025	GoP	PHP 30,000,000.00		PHP 30,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
001	Retrofitting/Strengthening of Permanent Bridges – EDSA/Kamuning Flyover (SB) (B02334LZ) along EDSA/Kamuning Flyover (Phase II) (Contract ID No. 25O00032)	Construction Division	Yes	Competitive Bidding	10/28/2024	11/18/2024	01/06/2025	01/10/2025	GoP	PHP 55,000,000.00		PHP 55,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
002	Upgrading of Perez Pumping Station, Barangay Tonsuya, Malabon City (Contract ID No. 25O00033)	Construction Division	Yes	Competitive Bidding	10/28/2024	11/18/2024	01/06/2025	01/10/2025	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
002	Construction of South Pinagkabalian Pumping Station (Phase 3), Malabon City (Contract ID No. 25O00034)	Construction Division	Yes	Competitive Bidding	10/28/2024	11/18/2024	01/06/2025	01/10/2025	GoP	PHP 166,200,000.00		PHP 166,200,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
002	Construction of Maytunas Pumping Station and Improvement of Maytunas Creek and its vicinity (Phase 2), Mandaluyong City (Contract ID No. 25O00036)	Construction Division	Yes	Competitive Bidding	10/28/2024	11/18/2024	01/06/2025	01/10/2025	GoP	PHP 10,000,000.00		PHP 10,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
002	Construction of Drainage System along Sumulong Highway including Laterals, Marikina City (Phase IV) (Contract ID No. 25O00037)	Construction Division	Yes	Competitive Bidding	10/28/2024	11/18/2024	01/06/2025	01/10/2025	GoP	PHP 167,832,000.00		PHP 167,832,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
CSSP	Construction of Five (5) Storey Southern Police District, SPD Quartering Facility, Taguig City, Phase III (Contract ID No. 25O00039)	Construction Division	Yes	Competitive Bidding	10/28/2024	11/18/2024	01/06/2025	01/10/2025	GoP	PHP 10,000,000.00		PHP 10,000,000.00	Construction of Building
CSSP	Construction of HHSG PA Administration Building, Fort Andres Bonifacio, Taguig City, Phase III (Contract ID No. 25O00040)	Construction Division	Yes	Competitive Bidding	10/28/2024	11/18/2024	01/06/2025	01/10/2025	GoP	PHP 30,000,000.00		PHP 30,000,000.00	Construction of Building
CSSP	Construction of Six (6) Storey Academic Building, PAICOE, AIR, Philippine Army, Legaspi Compound, Fort Andres Bonifacio, Taguig City, Phase V (Contract ID No. 25O00042)	Construction Division	Yes	Competitive Bidding	11/04/2024	11/25/2024	01/06/2025	01/10/2025	GoP	PHP 9,000,000.00		PHP 9,000,000.00	Construction of Building
CSSP	Construction of Multi-Purpose Building, HQS, AIR, Legaspi Compound, Fort Andres Bonifacio, Taguig City, Phase III (Contract ID No. 25O00045)	Construction Division	Yes	Competitive Bidding	11/04/2024	11/25/2024	01/06/2025	01/10/2025	GoP	PHP 20,000,000.00		PHP 20,000,000.00	Construction of Multi-Purpose Building
CSSP	Construction of AGH Headquarters, Fort Andres Bonifacio, Taguig City, Phase III (Contract ID No. 25O00047)	Construction Division	Yes	Competitive Bidding	11/04/2024	11/25/2024	01/06/2025	01/10/2025	GoP	PHP 30,000,000.00		PHP 30,000,000.00	Construction of Building
CSSP	Construction of Multi-Purpose Center, HHSG, PA, Fort Andres Bonifacio, Taguig City, Phase III (Contract ID No. 25O00048)	Construction Division	Yes	Competitive Bidding	11/04/2024	11/25/2024	01/06/2025	01/10/2025	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Construction of Building
CSSP	Construction of Regional Engineering Unit-NCR Building, Camp Bagong Diwa, Bicutan, Taguig City, Phase II (Contract ID No. 25O00049)	Construction Division	No	Competitive Bidding	02/10/2025	03/03/2025	03/17/2025	03/24/2025	GoP	PHP 15,000,000.00		PHP 15,000,000.00	Construction of Building
CSSP	Rehabilitation of NCRPO Firing Range, Camp Bagong Diwa, Bicutan, Taguig City, Phase II (Contract ID No. 25O00050)	Construction Division	No	Competitive Bidding	02/10/2025	03/03/2025	03/17/2025	03/24/2025	GoP	PHP 10,000,000.00		PHP 10,000,000.00	Rehabilitation of Building
CSSP	Construction of Ballistic Testing Facility inside NHQCL Compound, Camp BGen. Rafael T. Crame, Quezon City, Phase II (Contract ID No. 25O00062)	Construction Division	Yes	Competitive Bidding	11/18/2024	12/09/2024	01/06/2025	01/10/2025	GoP	PHP 2,000,000.00		PHP 2,000,000.00	Construction of Facilities
CSSP	Construction of Pasig River Esplanade from Ayala Bridge to Jones Bridge along Pasig River, Manila (Phase IV) (Contract ID No. 25O00067)	Construction Division	Yes	Competitive Bidding	11/18/2024	12/09/2024	01/06/2025	01/10/2025	GoP	PHP 40,000,000.00		PHP 40,000,000.00	Construction of Concrete Road
CSSP	Construction of Multi-Purpose Building, East Avenue Medical Center, East Avenue, Diliman, Quezon City (Contract ID No. 25O00068)	Construction Division	Yes	Competitive Bidding	11/18/2024	12/09/2024	01/06/2025	01/10/2025	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Multi Purpose Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
LP	Construction of National Security Council Building, V. Luna Avenue, Quezon City (Phase III) (Contract ID No. 25O00070)	Construction Division	Yes	Competitive Bidding	11/18/2024	12/09/2024	01/06/2025	01/10/2025	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Building
LP	Construction of 9-Storey with Roof Deck Main Academic Building, Polytechnic University of the Philippines (PUP), A. Mabini Campus, Anonas St., Sta. Mesa, Manila (Phase IV) (Contract ID No. 25O00071)	Construction Division	Yes	Competitive Bidding	11/25/2024	12/16/2024	01/06/2025	01/10/2025	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Multi Purpose Building
LP	Construction of EMD Personnel Quarters Motorpool Building, DPWH-NCR, 2nd St., Port Area, Manila (Contract ID No. 25O00072)	Construction Division	Yes	Competitive Bidding	11/25/2024	12/16/2024	01/06/2025	01/10/2025	GoP	PHP 7,200,000.00		PHP 7,200,000.00	Construction of Multi Purpose Building
MVUC	Installation/Application of Road Safety Facilities (Pavement Markings) along EDSA/Ortigas Flyover (S03979LZ) - Chainage 0 - Chainage 348 (Contract ID No. 25O00073)	Construction Division	Yes	Competitive Bidding	11/25/2024	12/16/2024	01/06/2025	01/10/2025	GoP	PHP 1,211,000.00		PHP 1,211,000.00	Installation/Application of Safety Devices and Pavement Markings
MVUC	Installation/Application of Road Safety Facilities (Pavement Markings) along EDSA/Ortigas Flyover (S03978LZ) - Chainage 0 - Chainage 348 (Contract ID No. 25O00074)	Construction Division	Yes	Competitive Bidding	11/25/2024	12/16/2024	01/06/2025	01/10/2025	GoP	PHP 1,211,000.00		PHP 1,211,000.00	Installation/Application of Safety Devices and Pavement Markings
MVUC	Installation/Application of Road Safety Facilities (Pavement Markings) along EDSA/Shaw Underpass (S03980LZ) - Chainage 0 - Chainage 755, (S03981LZ) Chainage 0 - Chainage 755 (Contract ID No. 25O00075)	Construction Division	Yes	Competitive Bidding	11/25/2024	12/16/2024	01/06/2025	01/10/2025	GoP	PHP 2,940,000.00		PHP 2,940,000.00	Installation/Application of Safety Devices and Pavement Markings
MVUC	Installation of Solar Street Lights along Fairview Avenue (Doña Carmen to Quirino Avenue), Quezon City (Contract ID No. 25O00082)	Construction Division	Yes	Competitive Bidding	11/25/2024	12/16/2024	01/06/2025	01/10/2025	GoP	PHP 175,000,000.00		PHP 175,000,000.00	Installation of Single Arm 10m-Pole Solar LED Street Lighting (125W)
001	Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Avenue (EDSA), K0016+805 - K0017+023 (Contract ID No. 25O00083)	Construction Division	No	Competitive Bidding	01/29/2025	02/19/2025	02/28/2025	03/07/2025	GoP	PHP 146,450,000.00		PHP 146,450,000.00	Preventive Maintenance - Primary Roads
001	Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Avenue (EDSA), K0011+(-264) - K0011+068 (Contract ID No. 25O00084)	Construction Division	No	Competitive Bidding	01/30/2025	02/20/2025	03/03/2025	03/07/2025	GoP	PHP 176,010,000.00		PHP 176,010,000.00	Preventive Maintenance - Primary Roads
001	Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Avenue (EDSA), K0031+612 - K0032+284 (Contract ID No. 25O00085)	Construction Division	No	Competitive Bidding	01/31/2025	02/21/2025	03/07/2025	03/14/2025	GoP	PHP 191,240,000.00		PHP 191,240,000.00	Preventive Maintenance - Primary Roads
001	Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Avenue (EDSA), K0011+068 - K0011+855.50 (Contract ID No. 25O00086)	Construction Division	No	Competitive Bidding	01/28/2025	02/18/2025	02/28/2025	03/07/2025	GoP	PHP 401,510,000.00		PHP 401,510,000.00	Preventive Maintenance - Primary Roads



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
001	Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Avenue (EDSA), K0022+731 - K0025+163, K0026+(-867) - K0026+(-854) (Contract ID No. 25000087)	Construction Division	No	Competitive Bidding	01/28/2025	02/18/2025	02/28/2025	03/07/2025	GoP	PHP 502,520,000.00		PHP 502,520,000.00	Preventive Maintenance - Primary Roads
001	Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Avenue (EDSA), K0026+(-854) - K0026+821 (Contract ID No. 25000088)	Construction Division	No	Competitive Bidding	01/29/2025	02/19/2025	03/03/2025	03/07/2025	GoP	PHP 502,520,000.00		PHP 502,520,000.00	Preventive Maintenance - Primary Roads
001	Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Avenue (EDSA), K0010+(-942) - K0010+(666), K0011+(-515) - K0011+(-264) (Contract ID No. 25000089)	Construction Division	No	Competitive Bidding	01/30/2025	02/20/2025	03/07/2025	03/14/2025	GoP	PHP 531,350,000.00		PHP 531,350,000.00	Preventive Maintenance - Primary Roads
001	Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Avenue (EDSA), K0021+(-042) - K0022+731 (Contract ID No. 25000090)	Construction Division	No	Competitive Bidding	01/30/2025	02/20/2025	03/07/2025	03/14/2025	GoP	PHP 616,170,000.00		PHP 616,170,000.00	Preventive Maintenance - Primary Roads
001	Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Avenue (EDSA), K0017+023 - K0019+064 (Contract ID No. 25000091)	Construction Division	No	Competitive Bidding	01/30/2025	02/20/2025	03/07/2025	03/14/2025	GoP	PHP 605,790,000.00		PHP 605,790,000.00	Preventive Maintenance - Primary Roads
001	Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Avenue (EDSA), K0019+064 - K0020+169, K0021+(-659) - K0021+(-042) (Contract ID No. 25000092)	Construction Division	No	Competitive Bidding	01/30/2025	02/20/2025	03/07/2025	03/14/2025	GoP	PHP 605,790,000.00		PHP 605,790,000.00	Preventive Maintenance - Primary Roads
001	Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Avenue (EDSA), K0026+821 - K0029+059 (Contract ID No. 25000093)	Construction Division	No	Competitive Bidding	01/31/2025	02/21/2025	03/07/2025	03/14/2025	GoP	PHP 690,580,000.00		PHP 690,580,000.00	Preventive Maintenance - Primary Roads
001	Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Avenue (EDSA), K0029+059 - K0029+1199, K0031+(-039) - K0031+612 (Contract ID No. 25000094)	Construction Division	No	Competitive Bidding	01/31/2025	02/21/2025	03/07/2025	03/14/2025	GoP	PHP 731,250,000.00		PHP 731,250,000.00	Preventive Maintenance - Primary Roads



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
001	Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Avenue (EDSA), K0013+453 - K0014+831 (Contract ID No. 25O00095)	Construction Division	No	Competitive Bidding	01/31/2025	02/21/2025	03/07/2025	03/14/2025	GoP	PHP 714,670,000.00		PHP 714,670,000.00	Preventive Maintenance - Primary Roads
001	Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Avenue (EDSA), K0014+831 - K0015+177, K0016+(-536) - K0016+805	Construction Division	No	Competitive Bidding	01/28/2025	02/18/2025	02/28/2025	03/07/2025	GoP	PHP 714,670,000.00		PHP 714,670,000.00	Preventive Maintenance - Primary Roads
001	Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Improvement of Epifanio Delos Santos Avenue (EDSA), K0011+855.50 - K0013+453 (Contract ID No. 25O00097)	Construction Division	No	Competitive Bidding	01/28/2025	02/18/2025	03/03/2025	03/07/2025	GoP	PHP 832,480,000.00		PHP 832,480,000.00	Preventive Maintenance - Primary Roads
LP	Construction of DPWH NCR Regional Office Building, JW Diokno Blvd, Pasay City (Phase IV) (Contract ID No. 25O00098)	Construction Division	No	Competitive Bidding	02/10/2025	03/03/2025	03/17/2025	03/24/2025	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Construction of Building
001	Retrofitting/Strengthening of Permanent Bridges – EDSA/Ortigas Interchange (B03317LZ) along EDSA/Ortigas Interchange (Contract ID No. 25O00099)	Construction Division	No	Competitive Bidding	02/10/2025	03/03/2025	03/17/2025	03/24/2025	GoP	PHP 75,000,000.00		PHP 75,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
001	Widening of Permanent Bridges - Cloverleaf Br. (B02331LZ) along Epifanio Delos Santos Ave (EDSA) (Contract ID No. 25O00100)	Construction Division	No	Competitive Bidding	02/10/2025	03/03/2025	03/17/2025	03/24/2025	GoP	PHP 400,000,000.00		PHP 400,000,000.00	Widening of Permanent Bridges
CSSP	Construction of Security and Escort Battalion Administration Building, Fort Andres Bonifacio, Taguig City, Phase IX (Contract ID No. 25O00101)	Construction Division	No	Competitive Bidding	02/10/2025	03/03/2025	03/17/2025	03/24/2025	GoP	PHP 75,000,000.00		PHP 75,000,000.00	Construction of Building
CSSP	Construction of Ten (10) Storey Multi Purpose Army Transient Facility, Fort Andres Bonifacio, Taguig City, Phase III (Contract ID No. 25O00102)	Construction Division	No	Competitive Bidding	02/10/2025	03/03/2025	03/17/2025	03/24/2025	GoP	PHP 35,000,000.00		PHP 35,000,000.00	Construction of Building
CSSP	Construction of Enlisted Personnel Barracks (Building 1), Fort Andres Bonifacio, Taguig City, Phase IV (Contract ID No. 25O00103)	Construction Division	No	Competitive Bidding	02/10/2025	03/03/2025	03/17/2025	03/24/2025	GoP	PHP 60,000,000.00		PHP 60,000,000.00	Construction of Building
LP	Construction (Completion) of National Labor Relations Commission (NLRC) Office Building, Agham Road corner North Avenue, Quezon City (Contract ID No. 25O00104)	Construction Division	No	Competitive Bidding	02/10/2025	03/03/2025	03/17/2025	03/24/2025	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Construction of Building
LP	Construction of National Tobacco Administration Building, Quezon City (Phase 4) (Contract ID No. 25O00105)	Construction Division	No	Competitive Bidding	02/10/2025	03/03/2025	03/17/2025	03/24/2025	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Building
002	Construction of 4-Storey Building, NICA Compound, Phase III, V. Luna Road, Barangay Pinyahan, Quezon City (Contract ID No. 25O00106)	Construction Division	No	Competitive Bidding	02/10/2025	03/03/2025	03/17/2025	03/24/2025	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Construction of Building
CSSP	Rehabilitation and Improvement of Retarding Pond at Tapayan Pumping Station and Tributaries, Pasig City (Contract ID No. 25O00107)	Construction Division	No	Competitive Bidding	02/10/2025	03/03/2025	03/17/2025	03/24/2025	GoP	PHP 200,000,000.00		PHP 200,000,000.00	Rehabilitation and Improvement of Pumping Station



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CSSP	Construction of SAF Headquarters Building (PNP-SAF Gym), Camp Bagong Diwa, Taguig (Phase 5) (Contract ID No. 25Q00108)	Construction Division	No	Competitive Bidding	02/17/2025	03/10/2025	03/24/2025	03/31/2025	GoP	PHP 30,000,000.00		PHP 30,000,000.00	Construction of Building
CSSP	Construction of NCRPO Custodial Facility Building, Camp Bagong Diwa, Taguig City (Phase 1) (Contract ID No. 25Q00109)	Construction Division	No	Competitive Bidding	02/17/2025	03/10/2025	03/24/2025	03/31/2025	GoP	PHP 25,000,000.00		PHP 25,000,000.00	Construction of Building
CSSP	Construction and Site Development of the UPNCPAG GRIT Auditorium and Collaboration Hub, Quezon City (Contract ID No. 25Q00110)	Construction Division	No	Competitive Bidding	02/17/2025	03/10/2025	03/24/2025	03/31/2025	GoP	PHP 180,000,000.00		PHP 180,000,000.00	Construction and Site Development of Building
CSSP	Construction of Multi-Purpose Facility (Taguig City Parola), Barangay Napindan, Taguig City (Phase 10) (Contract ID No. 25Q00111)	Construction Division	No	Competitive Bidding	02/17/2025	03/10/2025	03/24/2025	03/31/2025	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Multi-Purpose Facility
CSSP	Construction of Multi-Purpose Facility (Taguig City Parola), Barangay Napindan, Taguig City (Phase 11) (Contract ID No. 25Q00112)	Construction Division	No	Competitive Bidding	02/17/2025	03/10/2025	03/24/2025	03/31/2025	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Multi-Purpose Facility
CSSP	Construction of San Andres Pumping Station, Manila (Phase 2) (Contract ID No. 25Q00113)	Construction Division	No	Competitive Bidding	02/17/2025	03/10/2025	03/24/2025	03/31/2025	GoP	PHP 400,000,000.00		PHP 400,000,000.00	Construction of Pumping Station
CSSP	Construction of Taguig City Multi-Purpose Facility (Taguig City Parola), Brgy. Napindan, Taguig City (Phase 13) (Contract ID No. 25Q00114)	Construction Division	No	Competitive Bidding	02/17/2025	03/10/2025	03/24/2025	03/31/2025	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Construction of Multi-Purpose Facility
CSSP	Construction of Multi-Purpose Facility (Taguig City Parola), Brgy. Napindan, Taguig City (Phase 14) (Contract ID No. 25Q00115)	Construction Division	No	Competitive Bidding	02/17/2025	03/10/2025	03/24/2025	03/31/2025	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Construction of Multi-Purpose Facility
CSSP	Construction of the Main Academic Building North Wing at the Polytechnic University of the Philippines, Mabini Campus, Sta. Mesa, Manila (Contract ID No. 25Q00116)	Construction Division	No	Competitive Bidding	02/17/2025	03/10/2025	03/24/2025	03/31/2025	GoP	PHP 20,000,000.00		PHP 20,000,000.00	Construction of Building
LP	Construction of Building, NICA Compound, Phase IV, V. Luna Road, Barangay Pinyahan, Quezon City (Contract ID No. 25Q00117)	Construction Division	No	Competitive Bidding	02/17/2025	03/10/2025	03/24/2025	03/31/2025	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Construction of Building
LP	Construction of Multi-Purpose Building (Comprehensive and Integrated Housing Program), San Juan City, Metro Manila	Construction Division	No	Competitive Bidding	02/17/2025	03/10/2025	03/24/2025	03/31/2025	GoP	PHP 300,000,000.00		PHP 300,000,000.00	Construction of Multi-Purpose Building
LP	Construction of Multi-Purpose Building (Comprehensive and Integrated Housing Program), Navotas City (Contract ID No. 25Q00119)	Construction Division	No	Competitive Bidding	02/17/2025	03/10/2025	03/24/2025	03/31/2025	GoP	PHP 200,000,000.00		PHP 200,000,000.00	Construction of Multi-Purpose Building
LP	Completion of GASSG Building at DSWD Central Office (Contract ID No. 25Q00120)	Construction Division	No	Competitive Bidding	02/17/2025	03/10/2025	03/24/2025	03/31/2025	GoP	PHP 175,000,000.00		PHP 175,000,000.00	Construction of Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

Prepared by:

EMY P. ABELLO
Head, BAC Secretariat

Recommended by:

JORD ASHLEY R. DAVID
BAC Chairperson

Approved by:

LORETA M. MALALUAN, CESO IV
Regional Director



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	(1 LOT) Procurement of meals for Instructional Meeting on the FY 2026 Budget Preparation (RFO No. 2025-01-001)	Planning and Design Division	No	NP-53.9 - Small Value Procurement	01/18/2025	01/22/2025	01/27/2025	01/28/2025	GoP	PHP 387,000.00		PHP 387,000.00	
	Procurement of Diesel Fuel for use of the Regional Office for CY 2025 (Contract ID No. 25G000001)	DPWH-NCR	Yes	Competitive Bidding	11/27/2024	12/16/2024	02/05/2025	02/12/2025	GoP	PHP 5,425,000.00		PHP 5,425,000.00	Procurement of Fuel



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

Prepared by:



EMY R. ABELLO
Head, BAC Secretariat

Recommended by:



JORD ACHAES R. DAVID
BAC Chairperson

Approved by:



LORETA M. MALALUAN, CESO IV
Regional Director