

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0001	Construction (Completion) Multi-Purpose Building Barangay Aglipay, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 24, 2024	February 1, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0002	Construction (Completion) Multi-Purpose Building Barangay General Luna, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 24, 2024	February 2, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0003	Construction (Completion) Multi-Purpose Building Barangay Conversion, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 24, 2024	February 2, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0004	Construction of Multi-Purpose Building Barangay Cambitala, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 24, 2024	February 2, 2024	GAA FY 2024	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0005	Construction (Completion) Multi-Purpose Building Barangay Dizol, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 24, 2024	February 7, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0006	Construction (Completion) Multi-Purpose Building Barangay Pabalan, Abar 1st, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 24, 2024	February 7, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0007	Construction (Completion) Multi-Purpose Building Barangay Villa Joson, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 24, 2024	February 7, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0008	Construction (Completion) Multi-Purpose Building Tayabo Elementary School, Barangay Tayabo, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 24, 2024	February 8, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0009	Construction (Completion) Multi-Purpose Building Barangay A. Pascual, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 24, 2024	February 2, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0010	Construction (Completion) Multi-Purpose Building Barangay Agupalo Weste, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 24, 2024	February 1, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0011	Construction (Completion) Multi-Purpose Building Barangay Mapangpang, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 24, 2024	January 29, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0012	Construction (Completion) Multi-Purpose Building Barangay San Pedro, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 24, 2024	January 30, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. VANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0013	Construction (Completion) Multi-Purpose Building Barangay San Roque, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 24, 2024	January 29, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0014	Construction of Multi-Purpose Building Barangay Patola, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 24, 2024	February 26, 2024	GAA FY 2024	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0015	Rehabilitation of Dike along Talavera River Barangay Dolores, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 19, 2023 to October 25, 2023	November 7, 2023	January 30, 2024	February 5, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Dikes/Levees
24CE0016	Rehabilitation of Dike along Talavera River Barangay Concepcion to San Agustin, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 19, 2023 to October 25, 2023	November 7, 2023	January 30, 2024	February 5, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Dikes/Levees
24CE0017	Rehabilitation of Dike along Talavera River Barangay San Alejandro, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 19, 2023 to October 25, 2023	November 7, 2023	January 30, 2024	February 5, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Dikes/Levees
24CE0018	Rehabilitation of Dike along Talavera River Barangay San Andres II, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 19, 2023 to October 25, 2023	November 7, 2023	January 30, 2024	February 5, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Dikes/Levees

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, Rhd
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0019	Construction (Completion) Multi-Purpose Building	DPWH,	Public	October 19, 2023	November 7, 2023	January 24, 2024	January 30, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	San Agustin Integrated School,	Nueva Ecija	Bidding	to								
	Barangay San Agustin, San Jose City, Nueva Ecija	1st DEO		October 25, 2023								
24CE0020	Construction (Completion) Multi-Purpose Building	DPWH,	Public	October 19, 2023	November 7, 2023	January 24, 2024	February 2, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Balacat Elementary School, Barangay Villa Marina,	Nueva Ecija	Bidding	to								
	San Jose City, Nueva Ecija	1st DEO		October 25, 2023								
24CE0021	Construction (Completion) Multi-Purpose Building	DPWH,	Public	October 19, 2023	November 7, 2023	January 24, 2024	February 2, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay Culaylay, San Jose City, Nueva Ecija	Nueva Ecija	Bidding	to								
		1st DEO		October 25, 2023								
24CE0022	Construction (Completion) Multi-Purpose Building	DPWH,	Public	October 19, 2023	November 7, 2023	January 24, 2024	February 1, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay Liberty, Pantabangan, Nueva Ecija	Nueva Ecija	Bidding	to								
		1st DEO		October 25, 2023								
24CE0023	Construction (Completion) Multi-Purpose Building	DPWH,	Public	October 19, 2023	November 7, 2023	January 24, 2024	February 2, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay FC Otic, Carranglan, Nueva Ecija	Nueva Ecija	Bidding	to								
		1st DEO		October 25, 2023								
24CE0024	Construction of Multi-Purpose Building	DPWH,	Public	October 19, 2023	November 7, 2023	April 1, 2024	April 12, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay Burgos, Lupao, Nueva Ecija	Nueva Ecija	Bidding	to								
		1st DEO		October 25, 2023								

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0025	Construction of PRIS SDC (PH2) SDC Road 2 Taluglug, Nueva Ecija (KATUBIGAN-Kalsada Tungo sa Patubigan)	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 19, 2023 to October 25, 2023	November 7, 2023	January 24, 2024	February 2, 2024	GAA FY 2024	Php29,400,000.00		Php29,400,000.00	Roads: Construction - PCCP
24CE0026	Rehabilitation of Diike along Talavera River Barangays San Carlos to Bibiclat, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 30, 2024	February 5, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Dikes/Levees
24CE0027	Rehabilitation of Diike along Talavera River Barangay San Eustacio to La Purisima, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 30, 2024	February 5, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Dikes/Levees
24CE0028	Rehabilitation of Diike along Talavera River Barangay Santa Maria to Aquino, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 30, 2024	February 5, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Dikes/Levees
24CE0029	Construction of Multi-Purpose Building Barangay Victoria, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 25, 2024	January 30, 2024	GAA FY 2024	Php9,900,000.00		Php9,900,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0030	Construction (Completion) Multi-Purpose Building Barangay Florida Blanca, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 25, 2024	February 5, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. MANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0031	Construction (Completion) Multi-Purpose Building Barangay Santa Monica, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 25, 2024	February 2, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0032	Construction (Completion) Multi-Purpose Building Barangay Portal, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 25, 2024	February 6, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0033	Construction of Multi-Purpose Building Barangay Pag-Asa, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	April 1, 2024	April 12, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0034	Construction (Completion) Multi-Purpose Building Barangay Cadacnan, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 25, 2024	February 1, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0035	Construction of PRIS SDC Slope Protection at Calinat Dam Science City of Munoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 17, 2023 to November 23, 2023	December 6, 2023	January 25, 2024	February 1, 2024	GAA FY 2024	Php19,600,000.00		Php19,600,000.00	Flood Control Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
24CE0036	Construction (Completion) Multi-Purpose Building Barangay Agbannawag, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 17, 2023 to November 23, 2023	December 6, 2023	January 25, 2024	February 15, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. VANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0037	Construction (Completion) Multi-Purpose Building Barangay Poblacion Sur, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 17, 2023 to November 23, 2023	December 6, 2023	January 25, 2024	February 15, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0038	Construction (Completion) Multi-Purpose Building Pinili Elementary School, Barangay Pinili, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 17, 2023 to November 23, 2023	December 6, 2023	January 25, 2024	February 2, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0039	Construction (Completion) Multi-Purpose Building Porais Elementary School, Barangay Porais, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 17, 2023 to November 23, 2023	December 6, 2023	January 25, 2024	February 8, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0040	Construction (Completion) Multi-Purpose Building Palestina Elementary School, Barangay Palestina, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 17, 2023 to November 23, 2023	December 6, 2023	January 25, 2024	February 2, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0041	Construction (Completion) Multi-Purpose Building Santo Domingo Elementary School, Barangay Santo Domingo, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 17, 2023 to November 23, 2023	December 6, 2023	January 25, 2024	February 2, 2024	GAA FY 2024	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0042	Construction (Completion) Multi-Purpose Building Barangay Digidig, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 17, 2023 to November 23, 2023	December 6, 2023	January 25, 2024	February 2, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. VANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0050	Construction (Completion) Multi-Purpose Building Barangay Paco Roman, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 30, 2023 to December 6, 2023	December 19, 2023	January 25, 2024	January 30, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0051	Construction (Completion) Multi-Purpose Building A. Pascual Elementary School, Barangay A. Pascual, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 30, 2023 to December 6, 2023	December 19, 2023	January 25, 2024	January 30, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0052	Construction (Completion) Multi-Purpose Building Talugtug East Central School, Barangay Osmeña, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 30, 2023 to December 6, 2023	December 19, 2023	January 25, 2024	February 13, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0053	Construction of By-Pass and Diversion Roads Licab - Victoria Road (Bulakid Bridge), Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 21, 2024	GAA FY 2024	Php57,900,000.00		Php57,900,000.00	Bridges: Construction - Concrete (Superstructure) - with Cast-in-Place Piles
24CE0054	Construction of Road Barangay San Eustacio, Allaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 22, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
24CE0055	Construction of Road Barangay Minabuyoc, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 22, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT B. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN R. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0056	Construction of Road	DPWH, Nueva Ecija	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 23, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
	Barangay Balingog West, Gulimba, Nueva Ecija	1st DEO										
24CE0057	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 23, 2024	GAA FY 2024	Php5,296,500.00		Php5,296,500.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay, Poblacion Sur, Licab, Nueva Ecija	1st DEO										
24CE0058	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 23, 2024	GAA FY 2024	Php4,257,000.00		Php4,257,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay Villarosa, Licab, Nueva Ecija	1st DEO										
24CE0059	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 23, 2024	GAA FY 2024	Php5,445,000.00		Php5,445,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay San Emiliano, Aliaga, Nueva Ecija	1st DEO										
24CE0060	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 23, 2024	GAA FY 2024	Php4,257,000.00		Php4,257,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay Sto. Rosario Old, Zaragoza, Nueva Ecija	1st DEO										
24CE0061	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 23, 2024	GAA FY 2024	Php5,296,500.00		Php5,296,500.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay Valeriana, Zaragoza, Nueva Ecija	1st DEO										

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0062	Construction (Completion) of Multi-Purpose Building (Gymnasium) Barangay Bagong Barrio, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 23, 2024	GAA FY 2024	Php5,148,000.00		Php5,148,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0063	Construction (Completion) of Multi-Purpose Building (Gymnasium) Barangay Maybubon, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 23, 2024	GAA FY 2024	Php5,445,000.00		Php5,445,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0064	Construction (Completion) of Multi-Purpose Building (Gymnasium) San Roque Elementary School, Barangay San Roque, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 23, 2024	GAA FY 2024	Php4,306,500.00		Php4,306,500.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0065	Construction (Completion) of Multi-Purpose Building (Gymnasium) Barangay San Bernardino, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 23, 2024	GAA FY 2024	Php5,148,000.00		Php5,148,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0066	Construction (Completion) of Multi-Purpose Building (Gymnasium) Barangay Columbitin, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 23, 2024	GAA FY 2024	Php5,148,000.00		Php5,148,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0067	Construction (Completion) of Multi-Purpose Building (Gymnasium) Barangay San Juan, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 23, 2024	GAA FY 2024	Php4,257,000.00		Php4,257,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. VANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0068	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 23, 2024	GAA FY 2024	Php4,752,000.00		Php4,752,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay Nagmisahan, Cuyapo, Nueva Ecija											
24CE0069	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 23, 2024	GAA FY 2024	Php4,158,000.00		Php4,158,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay Pagasa, Talavera, Nueva Ecija											
24CE0070	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 23, 2024	GAA FY 2024	Php5,148,000.00		Php5,148,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay Cabugao, Santo Domingo, Nueva Ecija											
24CE0071	Construction (Completion) Multi-Purpose Building	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 7, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Barangay San Agustin, San Jose City, Nueva Ecija											
24CE0072	Construction of Multi-Purpose Building	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 11, 2023 to December 17, 2023	January 5, 2024	January 30, 2024	February 6, 2024	GAA FY 2024	Php54,450,000.00		Php54,450,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Central Luzon State University, Barangay Bagong Sikat, Muñoz, Nueva Ecija											
24CE0076	Concreting of Road	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 1, 2024	GAA FY 2024	Php14,850,000.00		Php14,850,000.00	Roads: Construction - PCCP
	Barangay Gen. Luna, Rizal, Nueva Ecija											

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0077	Rehabilitation of Road with Slips, Slope Collapse and Landslide at Barangay West Poblacion, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 6, 2024	GAA FY 2024	Php11,760,000.00		Php11,760,000.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures Wirenet)
24CE0080	Network Development Program - Construction of By-Pass and Diversion Roads San Jose City Bypass Road (Package 2), Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 30, 2024	February 13, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Roads: Construction - PCCP
24CE0082	Construction (Completion) Multi-Purpose Building Barangay Parista, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 6, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0083	Construction (Completion) Multi-Purpose Building Barangay San Antonio Este, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 13, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0084	Network Development Program - Construction of By-Pass and Diversion Roads San Jose City Bypass Road (Package 1), Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 30, 2024	February 13, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures Wirenet)
24CE0085	Construction of Multi Purpose Building Brgy. Aglipay, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 5, 2024	February 13, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0086	Construction of Multi Purpose Building Brgy. San Juan, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	April 23, 2024	May 13, 2024	May 23, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0087	Construction of Multi Purpose Building Brgy. San Antonio, Science City of Munoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 5, 2024	February 12, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0088	Construction of Multi Purpose Building Brgy. Rang-Ayan, Science City of Munoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 5, 2024	February 12, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0089	Construction of Multi-Purpose Building Brgy. Maragol, Science City of Munoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 5, 2024	February 12, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0090	Construction Multi-Purpose Building Muñoz National High School, Brgy. Bantug, Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 5, 2024	February 7, 2024	GAA FY 2024	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0091	Construction (Completion) Multi-Purpose Building Sto. Niño 2nd Elementary School, Barangay Sto. Niño 2nd, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 5, 2024	February 8, 2024	GAA FY 2024	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0092	Construction Multi-Purpose Building Barangay FC Otic, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 5, 2024	February 8, 2024	GAA FY 2024	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0093	Construction Multi-Purpose Building Barangay Villa Boado, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 5, 2024	February 7, 2024	GAA FY 2024	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0094	Construction Multi-Purpose Building Barangay Fronda, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 5, 2024	February 7, 2024	GAA FY 2024	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0095	Construction (Completion) Multi-Purpose Building Talugtug West Central School, Barangay Magsaysay, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 5, 2024	February 12, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0096	Access Road leading to Ditabuyan Falls Brgy. Cadaclan, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 5, 2024	February 15, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
24CE0097	Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Jct Pinagpanaan - Rizal - Pantabangan Rd K0133+367 - K0134+000, K0135+185 - K0135+505, K0137+705 - K0137+763, K0147+410 - K0147+632	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 5, 2024	February 15, 2024	GAA FY 2024	Php27,930,000.00		Php27,930,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0099	Asset Preservation Program - Preventive Maintenance - Tertiary Roads Jct Pinagpanaan - Rizal - Pantabangan Rd K0138+000 - K0140+000, K0160+584 - K0161+549, K0162+000 - K0163+000	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 13, 2024	February 21, 2024	GAA FY 2024	Php85,279,945.00		Php85,279,945.00	Roads: Construction - Asphalt
24CE0100	Construction of Flood Control Structure along Labong River Barangay Calingin Tabing Ilog, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	February 6, 2024	February 19, 2024	February 27, 2024	GAA FY 2024	Php48,250,000.00		Php48,250,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
24CE0101	Construction (Completion) of Multi-Purpose Building Barangay Basang Hamog, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 14, 2024	February 22, 2024	GAA FY 2024	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0102	Construction (Completion) of Multi-Purpose Building Barangay Sampaloc, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 14, 2024	February 19, 2024	GAA FY 2024	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0103	Construction (Completion) of Multi-Purpose Building Barangay Bantug Hacienda, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 14, 2024	February 19, 2024	GAA FY 2024	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0104	Construction (Completion) of Multi-Purpose Building Barangay Poblacion East I, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 14, 2024	February 19, 2024	GAA FY 2024	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. VANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0105	Construction (Completion) of Multi-Purpose Building Barangay Sto. Tomas, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 14, 2024	February 19, 2024	GAA FY 2024	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0106	Construction (Completion) of Multi-Purpose Building (Gymnasium) Santa Lucia Young Elementary School, Barangay Santa Lucia Young, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 14, 2024	February 23, 2024	GAA FY 2024	Php4,059,000.00		Php4,059,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0107	Construction (Completion) of Multi-Purpose Building Barangay General Luna, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 14, 2024	February 19, 2024	GAA FY 2024	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0108	Construction (Completion) of Multi-Purpose Building Barangay San Alejandro, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 14, 2024	February 23, 2024	GAA FY 2024	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0109	Construction (Completion) of Multi-Purpose Building Barangay Bertese, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 14, 2024	February 23, 2024	GAA FY 2024	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0110	Construction (Completion) of Multi-Purpose Building Barangay Sta. Rita, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 14, 2024	February 23, 2024	GAA FY 2024	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0111	Construction (Completion) of Multi-Purpose Building (Gymnasium) Barangay Taling Ilog, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 14, 2024	February 23, 2024	GAA FY 2024	Php5,148,000.00		Php5,148,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0112	Construction (Completion) of Multi-Purpose Building Barangay Recuerdo, Nampicuan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 14, 2024	February 19, 2024	GAA FY 2024	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0113	Construction of Road Barangay Baluga, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	February 6, 2024	February 19, 2024	February 26, 2024	GAA FY 2024	Php4,825,000.00		Php4,825,000.00	Roads: Construction - PCCP
24CE0114	Construction of Road Barangay Dolores, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	February 6, 2024	February 19, 2024	February 28, 2024	GAA FY 2024	Php4,825,000.00		Php4,825,000.00	Roads: Construction - PCCP
24CE0115	Construction of Road Barangay Ayos Lomboy, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	February 6, 2024	February 19, 2024	February 28, 2024	GAA FY 2024	Php4,825,000.00		Php4,825,000.00	Roads: Construction - PCCP
24CE0116	Construction of Road Barangay Alemania, Nampicuan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	February 14, 2024	February 26, 2024	March 6, 2024	GAA FY 2024	Php4,825,000.00		Php4,825,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0117	Network Development Program - Construction of By-Pass and Diversion Roads Gulmba By-Pass (San Roque - Bacayao Road) Package 1, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	March 26, 2024	April 15, 2024	April 23, 2024	GAA FY 2024	Php57,900,000.00		Php57,900,000.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures Wirenet)
24CE0118	Construction/Rehabilitation of Flood Control Structures along Talavera River Brgy. Sta. Monica, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 14, 2024	February 20, 2024	GAA FY 2024	Php48,381,240.00		Php48,381,240.00	Flood Control - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures Wirenet)
24CE0119	Construction/Rehabilitation of Flood Control Structures along Talavera River Brgy. Santa Lucia Old, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 14, 2024	February 26, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Flood Control - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures Wirenet)
24CE0120	Construction of Flood Control Structure along Talavera River Barangay Caputican, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2024 to January 23, 2024	February 6, 2024	February 19, 2024	February 27, 2024	GAA FY 2024	Php28,950,000.00		Php28,950,000.00	Flood Control - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
24CE0121	Construction/Rehabilitation of Flood Control Structures along Talavera River Brgy. Caputican, Talavera, Nueva Ecija (Phase 2)	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2024 to January 23, 2024	February 6, 2024	February 19, 2024	February 27, 2024	GAA FY 2024	Php19,300,000.00		Php19,300,000.00	Flood Control - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
24CE0122	Construction of Flood Control Structure along Talavera River Barangay Pantoc Bulac, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 17, 2024 to January 23, 2024	February 14, 2024	February 26, 2024	March 1, 2024	GAA FY 2024	Php19,300,000.00		Php19,300,000.00	Flood Control - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. VANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer