



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila



Updated Annual Procurement Plan for FY 2024

DPWH CENTRAL OFFICE

as of November 20, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	General Santos City Underpass (Mabuhay-Bulaong Road and Digos-Makar Road Intersection), South Cotabato (Package 5)	BOC	NO	Competitive Bidding	12/03/24	01/07/25	01/22/25	01/23/25	GoP	149,991,310.67	-	149,991,310.67	Construction of concrete sidewalk, bike lane, concrete lined canal/drainage and construction of outermost lane (third lane) with ramp; finishing works of bored piles, diaphragm walls and retaining walls including cladding; landscaping, safety barrier fence and gantry, generator set, fire protection system, and installation of traffic signalization system.

Submitted by:


MA. VICTORIA S. GREGORIO
Director, Procurement Service

Recommending Approval:


ADOR G. CANLAS
Undersecretary for Technical Services and
Information Management Service
Chairperson, BAC for Civil Works

Approved:


MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary


WIN4AB00286



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila




Updated Annual Procurement Plan for FY 2024
DPWH CENTRAL OFFICE
as of November 20, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	General Santos City Underpass (Mabuhay-Bulaong Road and Digos-Makar Road Intersection), South Cotabato (Package 5)	BOC	NO	Competitive Bidding	12/03/24	01/07/25	01/22/25	01/23/25	GoP	149,991,310.67	-	149,991,310.67	Construction of concrete sidewalk, bike lane, concrete lined canal/drainage and construction of outermost lane (third lane) with ramp; finishing works of bored piles, diaphragm walls and retaining walls including cladding; landscaping, safety barrier fence and gantry, generator set, fire protection system, and installation of traffic signalization system.


Submitted by:


MA. VICTORIA S. GREGORIO
Director, Procurement Service

Recommending Approval:


ADOR G. SANLAS
Undersecretary for Technical Services and
Information Management Service
Chairperson, BAC for Civil Works

Approved:


MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services


MANUEL M. BONOAN
Secretary

12.1.1 RLF/MCRG

