



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
99	Contract ID No.18K00099-Construction/ Improvement of Access Roads leading to Airports, Access Road leading to the Proposed Bukidnon Airport, Jct. Maramag-Maradugao Road/Basecamp, Maramag-Jct. Don Carlos, (Maraymaray-San Nicolas, Don Carlos Section) Package II, incl. ROW, Bukidnon	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	125,000,000.00			125,000,000.00	Road Concreting
100	Contract ID No.18K00100-Preventive Maintenance of Sayre Highway - K1442 + 000 - K1444 + 185, Bukidnon	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	111,238,000.00			111,238,000.00	Asphalt Overlay
101	Contract ID No.18K00101-Road Widening of Sayre Highway - K1452 + 002 - K1457 + 000, Bukidnon	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00			150,000,000.00	Road Widening
102	Contract ID No.18K00102-Construction of Bypass/Diversion Roads, Sayre Highway Bypass Road (Climbing Lanes), Package 2, incl. Slope Protection, Bukidnon	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	105,000,000.00			105,000,000.00	Construction of Bypass/Diversion Roads
103	Contract ID No.18K00103-Construction of Missing Links/ New Roads, Impasug-ong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 8, incl. ROW, Bukidnon	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00			150,000,000.00	Construction of Missing Links/ New Roads
104	Contract ID No.18K00104-Construction of Bypass/Diversion Roads, CDO-New Western Diversion Road (Canito-an Cagayan de Oro Coastal Road), incl. ROW and Bridge, Cagayan de Oro City	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00			150,000,000.00	Construction of Concrete Road
105	Contract ID No.18K00105-Construction of Bypass/Diversion Roads, Eastern Interior w/ Tunnel, incl. ROW and Bridge, Cagayan de Oro City	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00			150,000,000.00	Construction of Bypass/Diversion Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procure ment	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
106	Contract ID No.18K00106-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of New Diversion Drainage Line along Camaman-an Road from Bitan-ag Creek (upstream) to Kolambog Creek (outfall) including RROW, Camaman-an, Cagayan de Oro City	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	105,000,000.00		105,000,000.00	Construction of Flood Mitigation Structure	
107	Contract ID No.18K00107-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Macabalan-Bonbon Bridge and Access Road, Cagayan de Oro City	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	109,740,000.00		109,740,000.00	Construction of Gravel Road	
108	Contract ID No.18K00108-Road Widening of Iligan City-Marawi City Rd - K1536 + (-982) - K1539 + 105, K1547 + 320 - K1548 + 618, Lanao del Norte	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	118,198,000.00		118,198,000.00	Road Widening	
109	Contract ID No.18K00109-Road Widening of Malabang-Dobleson-Tukuran Rd - K1989 + 484.60 - K1991 + 751, K1993 + 227 - K1993 + 368, K1993 + 391.70 - K1994 + 800, K1994 + 813.60 - K1996 + 631, Lanao del Norte	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00		150,000,000.00	Road Widening	
110	Contract ID No.18K00110-Construction of Missing Links/ New Roads, LDNCR (Salvador - Sapad - Nunungan - SND Section), Package 2, Lanao del Norte	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	138,248,000.00		138,248,000.00	Construction of Missing Links/ New Roads	
111	Contract ID No.18K00111-Construction of Missing Links/ New Roads, LDNCR (Salvador - Sapad - Nunungan - SND Section), Package 3, Lanao del Norte	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	149,715,000.00		149,715,000.00	Construction of Missing Links/ New Roads	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement Program/Project	PMO/ End-User	Mode of Procure ment	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
(PAP)													
112	Contract ID No.18K00112-Construction of Missing Links/ New Roads, LDNCR (Salvador - Sapad - Nunungan Section), Package 4, Lanao del Norte	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	125,041,000.00			125,041,000.00	Construction of Missing Links/ New Roads
113	Contract ID No.18K00113-Construction of Bypass/Diversion Roads, Iligan City Circumferential Road (C3), Phase II, incl. ROW, Drainage and Slope Protection, Iligan City	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00			150,000,000.00	Construction of Missing Links/ New Roads
114	Contract ID No.18K00114-Road Widening of Linamon-Zamboanga Rd - K1549 + 890 - K1553 + 374, Lanao del Norte	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	107,167,000.00			107,167,000.00	Road Widening
115	Contract ID No.18K00115-Road Widening of Ozamis City-Oroquieta City Rd - K1729 + 286 - K1733 + 300, K1733 + 360.29 - K1733 + 670, Misamis Occidental	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	130,000,000.00			130,000,000.00	Road Widening
116	Contract ID No.18K00116-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - K1305+535 - K1305+599, K1379 + 300 - K1379 + 578, K1380 + 228 - K1380 + 900, K1387 + 000 - K1387 + 163, K1387 + 726 - K1388 + 360, K1388+000 - K1389+000, K1395 + 000 - K1395 + 346, K1395 + 493 - K1395 + 860, K1396 + 000 - K1396 + 060, K1396 + 978 - K1397 + 503, K1397 + 718 - K1397 + 916, K1398 + 260 - K1399 + 318.65, Misamis Oriental	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	147,000,000.00			147,000,000.00	Rehabilitation of Paved Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
117	Contract ID No.18K00117-Road Widening of Butuan City-Cagayan de Oro City-Iligan City Rd - K1319 + 000 - K1320 + 200, K1321 + 300 - K1322 + 340, K1322 + 430 - K1323 + 500, K1323+589 - 1324+585, Misamis Oriental	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00			150,000,000.00	Road Widening
118	Contract ID No.18K00118-Road Widening of Butuan City-Cagayan de Oro City-Iligan City Rd - K1329 + (-1069) - K1330 + 959, K1331 + 109 - K1331 + 256, K1331 + 408 - K1333 + 307, Misamis Oriental	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00			150,000,000.00	Road Widening
119	Contract ID No.18K00119-Road Widening of Butuan City-Cagayan de Oro City-Iligan City Rd - K1343 + 600 - K1345 + 186, K1345 + 306 - K1345 + 414, K1357 + 700 - K1358 + 597, K1358 + 641 - K1360 + 000, K1360 + 681.17 - K1361 + 722, Misamis Oriental	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00			150,000,000.00	Road Widening
120	Contract ID No.18K00120-Construction of Bypass/Diversion Roads, Gingoog Bypass Road, incl. ROW and Bridge, Misamis Oriental	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00			150,000,000.00	Construction of Bypass/Diversion Roads
121	Contract ID No.18K00121-Road Widening of Butuan City-Cagayan de Oro City-Iligan City Rd K1405 + 136- K1405 + 189, K1405 + 830 - K1405 + 886, K1411 + 1173 - K1414 + 105, K1414 + 127 - K1415 + 396, K1415 + 424 - K1417 + 067, Misamis Oriental	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00			150,000,000.00	Road Widening
122	Contract ID No.18K00122-Road Widening of Butuan City-Cagayan de Oro City-Iligan City Rd - K1417 + 018 - K1417 + 362, K1417 + 890 - K1418 + 004, K1418 + 065.75 - K1419 + 652, K1419 + 1188.30 - K1423 + 000, Misamis Oriental	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	132,556,000.00			132,556,000.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
123	Contract ID No.18K00123-Construction of Bypass/Diversion Roads, Claveria-Balingoan Bypass Road, Package 3, incl. ROW, Misamis Oriental	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00		150,000,000.00	Construction of Bypass/Diversion Roads
124	Contract ID No.18K00124-Construction of Missing Links/ New Roads, Malaybalay-Gingoog Road, Package 12, incl. Bridge, Misamis Oriental	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	116,116,000.00		116,116,000.00	Construction of Missing Links/ New Roads
125	Contract ID No.18K00125-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Iponan Flood Control Projects - Construction of Dike Downstream of Iponan Bridge III, Barra, Opol, Misamis Oriental (Phase II)	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	103,000,000.00		103,000,000.00	Construction of Flood Mitigation Structure
126	Contract ID No.18K00126-Construction of Bypass/Diversion Roads, Valencia Bypass Road Extension, incl. ROW, Bukidnon	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	120,250,000.00		120,250,000.00	Construction of Bypass/Diversion Roads
127	Contract ID No.18K00127-Paving of Unpaved Roads, 1st Maradugao-Camp Kibartan-Dominorog Rd - K1622 + 068 - K1623 + 241, K1623 + 287 - K1624 + 737, K1624 + 820 - K1625 + 245, Bukidnon	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	129,030,000.00		129,030,000.00	Paving of Unpaved Roads
128	Contract ID No.18K00128-Paving of Unpaved Roads, Kibawe-Kadilingan-Kalilangan Rd - K1619+ 423 - K1621 + 141, K1621 + 165 - K1622 + 285, Bukidnon	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	110,840,000.00		110,840,000.00	Paving of Unpaved Road
129	Contract ID No.18K00129-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Rehabilitation of Flood Control Structures of Kapalong-Talaingod Road, (Batangan Bridge Section-Left Side), Including ROW, Valencia City, Bukidnon	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	105,000,000.00		105,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement Program/Project	PMO/ End-User	Mode of Procure ment	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertise ment/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
130	Contract ID No.18K00130-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Rehabilitation of Flood Control Structures of Kapalong-Talaingod Road, (Batangan Bridge Section-Right Side), Including ROW, Valencia City, Bukidnon	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	105,000,000.00			105,000,000.00	Construction of Flood Mitigation Structure
131	Contract ID No.18K00131-Construction of Bypass/Diversion Roads, CDOC-Iligan Hinterland Road (Jct Cdo-Kibartan Road/Dansolihon-Jct IBR/Rogongon, Iligan City) Alternate Road, incl. ROW, Cagayan de Oro City	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00			150,000,000.00	Construction of Bypass/Diversion Roads
132	Contract ID No.18K00132-Construction of Bypass/Diversion Roads, CDO-New Western Diversion Road (Kauswagan-Bonbon Section), incl. ROW, Cagayan de Oro City	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	150,000,000.00			150,000,000.00	Construction of Bypass/Diversion Roads
133	Contract ID No.18K00133-Construction of Missing Links/ New Roads, Jct CDO City Camp Kibartan Dominorog Road to Jct Manolo Fortich Libona Indahag Road (TALAKAG- BAUNGON), Package 5a, Bukidnon	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	110,000,000.00			110,000,000.00	Construction of Missing Links/ New Roads
134	Contract ID No.18K00134-Construction of Missing Links/ New Roads, Jct CDO City Camp Kibartan Dominorog Road to Jct Manolo Fortich Libona Indahag Road (TALAKAG- BAUNGON), Package 12, Bukidnon	Regional Office X	Public Bidding	11/29/17- 12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	105,000,000.00			105,000,000.00	Construction of Missing Links/ New Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procure ment	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
135	Contract ID No.18K00135-Construction of Missing Links/ New Roads, Jct CDO City Camp Kibartan Dominorog Road to Jct Manolo Fortich Libona Indahag Road (TALAKAG-BAUNGON), Package 8a, Bukidnon	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	112,000,000.00		112,000,000.00	Construction of Missing Links/ New Roads	
136	Contract ID No.18K00136-Construction of Missing Links/ New Roads, Jct CDO City Camp Kibartan Dominorog Road to Jct Manolo Fortich Libona Indahag Road (TALAKAG-BAUNGON), Package 9a, Bukidnon	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	120,000,000.00		120,000,000.00	Construction of Missing Links/ New Roads	
137	Contract ID No.18K00137-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structures at Tagoloan River (Natumulan Section), incl. ROW, Misamis Oriental	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	105,000,000.00		105,000,000.00	Construction of Flood Mitigation Structure	
138	Contract ID No.18K00138-Preventive Maintenance of Bukidnon-Davao City Rd - K1573 + 382 - K1578 + 322, K1578 + 368 - K1578 + 423, Bukidnon	Regional Office X	Public Bidding	11/29/17-12/05/17	12/19/17	1/8/18	1/18/18	GAA 2018	127,625,000.00		127,625,000.00	Asphalt Overlay	
139	Contract ID No.18K00139-Construction of Bypass/Diversion Roads, Opol Diversion Road (Opol-Canitoan), incl. ROW, Misamis Oriental	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	161,000,000.00		161,000,000.00	Construction of Bypass/Diversion Roads	
140	Contract ID No.18K00140-Road Widening of Bukidnon-Davao City Rd - K1578 + 754 - K1579 + 776, K1579 + 817 - K1585 + 000, Bukidnon	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	185,000,000.00		185,000,000.00	Road Widening	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
141	Contract ID No.18K00141-Road Widening of Gingoog-Claveria-Villanueva Rd - K1327 + 000 - K1330 + 360, K1330 + 440 - K1333 + 000, K1340 + 600 - K1342 + 070, Misamis Oriental	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	200,000,000.00		200,000,000.00	Road Widening
142	Contract ID No.18K00142-Road Widening of Sayre Highway - K1457 + 000 - K1460 + 080, K1468 + 882 - K1470 + 125, K1470 + 920 - K1471 + 864, Bukidnon	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	154,713,000.00		154,713,000.00	Road Widening
143	Contract ID No.18K00143-Road Widening of Maragam-Maradugao Rd - K1577 + (-042) - K1577 + 172, K1577 + 200.25 - K1580 + 785, K1580 + 813 - K1581 + 072, K1581 + 096 - K1582 + 000, Bukidnon	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	151,013,000.00		151,013,000.00	Road Widening
144	Contract ID No.18K00144-Construction of Bypass/Diversion Roads, Kadingilan-Bukidnon/North Cotabato By-Pass Road, Package 4, Bukidnon	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	200,000,000.00		200,000,000.00	Construction of Bypass/Diversion Roads
145	Contract ID No.18K00145-Road Widening of Butuan City-Cagayan de Oro City-Iligan City Rd K1464 + 433 - K1465 + 243, K1477 + 397 - K1478 + 068, K1478 + 094 - K1479 + 691, K1479 + 722 - K1480 + 582, K1480 + 602 - K1484 + 286, Misamis Oriental	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	200,000,000.00		200,000,000.00	Road Widening
146	Contract ID No.18K00146-Construction of Bypass/Diversion Roads, Valencia Bypass Road Extension, (Lantapan-Bagontaa Section), incl. bridge, Bukidnon	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	200,000,000.00		200,000,000.00	Construction of Bypass/Diversion Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
147	Contract ID No.18K00147-Construction of Missing Links/ New Roads, Completion of the East-West Lateral Road connecting Agusan del Sur/Agusan del Norte to Bukidnon, Cabanglasan-Bukidnon Bdry (Brgy. Makillos), Package 6, Bukidnon	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	179,620,000.00		179,620,000.00	Construction of Missing Links/ New Roads
148	Contract ID No.18K00148-Road Widening of Bukidnon-Davao City Rd - K1592 + 203 - K1597 + 300, Bukidnon	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	158,330,000.00		158,330,000.00	Road Widening
149	Contract ID No.18K00149-Road Widening of Bukidnon-Davao City Rd - K1597 + 300 - K1597 + 942, K1606 + 987 - K1608 + 271, K1608 + 315 - K1611 + 000, K1613 + 009 - K1613 + 400, Bukidnon	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	156,770,000.00		156,770,000.00	Road Widening
150	Contract ID No.18K00150-Construction of Bypass/Diversion Roads, Manolo Fortich-Misamis Oriental/Alternate Bypass Road, incl. ROW and Bridge, Bukidnon	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	155,000,000.00		155,000,000.00	Construction of Bypass/Diversion Roads
151	Contract ID No.18K00151-Construction of Bypass/Diversion Roads, Cagayan de Oro Coastal Road (Section 2), Package 4, incl. ROW, Cagayan de Oro City	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	174,000,000.00		174,000,000.00	Construction of Bypass/Diversion Roads
152	Contract ID No.18K00152-Construction of Bypass/Diversion Roads, Cagayan De Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 4, incl. ROW and Bridge, Cagayan de Oro City	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	174,000,000.00		174,000,000.00	Construction of Bypass/Diversion Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertising/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
153	Contract ID No.18K00153-Construction of Bypass/Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro)/Jct. CDO-Old Airport Road) Phase II, Package 5, incl. ROW, Cagayan de Oro City	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	200,000,000.00		200,000,000.00	Construction of Bypass/Diversion Roads
154	Contract ID No.18K00154-Construction of Bypass/Diversion Roads, Eastern Interior Road Section, incl. ROW and Bridge, Cagayan de Oro City	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	200,000,000.00		200,000,000.00	Construction of Bypass/Diversion Roads
155	Contract ID No.18K00155-Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Camiguin Circumferential Rd - K0031 + 248 - K0031 + 576.60, K0031 + 606.30 - K0033 + 027, K0053 + 140 - K0053 + 180, K0053 + 282.8 - K0053 + 377.5, Camiguin	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	182,609,000.00		182,609,000.00	Construction of Road Slope Protection Structure
156	Contract ID No.18K00156-Road Widening of Oroquieta City-Plaridel-Calamba-Sapang Dalaga Rd - K1762 + 227 - K1764 + 177, K1764 + 276 - K1765 + 447, K1765 + 626 - K1766 + 117, K1768 + 803 - K1770 + 001, K1771 + 852 - K1772 + 480, K1772 + 542 - K1773 + 000, Misamis Occidental	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	200,000,000.00		200,000,000.00	Road Widening



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement 1/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
157	Contract ID No.18K00157-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Butuan City-Cagayan de Oro City-Iligan City Rd K1342 + 000 - K1342 + 296, K1342 + 374 - K1343 + 000, K1343 + 000 - K1343 + 484, K1360 + 169 - K1360 + 392, K1363 + 000 - K1363 + 941, K1363 + 000 - K1363 + 941, K1367 + 700 - K1368 + 935, K1377 + 369 - K1379 + 079, Misamis Oriental	Regional Office X	Public Bidding	12/01/17- 12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	156,282,000.00		156,282,000.00	Rehabilitation of Paved Road
158	Contract ID No.18K00158-Road Widening of Butuan City-Cagayan de Oro City-Iligan City Rd - K1345 + 414 - K1349 + 017, K1349 + 178 - K1351 + 000, Misamis Oriental	Regional Office X	Public Bidding	12/01/17- 12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	160,000,000.00		160,000,000.00	Road Widening
159	Contract ID No.18K00159-Paving of Unpaved Roads of Jct Maradugao-Camp Kibaran- Dominator Rd - K1617 + 1345 - K1619 + 614, K1619 + 660 - K1622 + 068, K1614 + 900 - K1614 + 1262, K1614 + 1277 - K1614 + 1385, Bukidnon	Regional Office X	Public Bidding	12/01/17- 12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	155,700,000.00		155,700,000.00	Paving of Unpaved Roads
160	Contract ID No.18K00160-Construction of Bypass/Diversion Roads, Malaybalay Bypass Road Phase II, incl. ROW, Bukidnon	Regional Office X	Public Bidding	12/01/17- 12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	195,000,000.00		195,000,000.00	Road Concreting
161	Contract ID No.18K00161-Construction of Bypass/Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 5, incl. ROW, Package B, Bukidnon	Regional Office X	Public Bidding	12/01/17- 12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	200,000,000.00		200,000,000.00	Construction of Bypass/Diversion Roads
162	Contract ID No.18K00162-Construction of Missing Links/ New Roads, Jct CDO City Camp Kibaran Dominorog Road to Jct Manolo Fortich Libona Indahag Road (TALAKAG- BAUNGON), Package 4a, incl. Bridge Bukidnon	Regional Office X	Public Bidding	12/01/17- 12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	198,000,000.00		198,000,000.00	Construction of Missing Links/ New Roads



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
163	Contract ID No.18K00163-Construction of Missing Links/ New Roads, Sta Felomina-Bonbonon-Digkilaan-Rogongon Road, incl. ROW, Iligan City	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	154,765,000.00			154,765,000.00	Construction of Missing Links/ New Roads
164	Contract ID No.18K00164-Construction/Improvement of Access Roads leading to Airports, CDO-Opol-El Salvador-Alubihid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, incl. Bridge, Cagayan de Oro	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	200,000,000.00			200,000,000.00	Road Opening incl. New Bridge Const.
165	Contract ID No.18K00165-Construction of Missing Links/ New Roads, Jct SH-Manolo Fortich-Libona-Indahag Rd - K1473 + 715 - K1477 + 486, K1487 + 897 - K1488 + 843, K1491 + 263 - K1491 + 638, Bukidnon	Regional Office X	Public Bidding	12/01/17-12/07/17	12/20/17	1/9/18	1/19/18	GAA 2018	191,089,000.00			191,089,000.00	Construction of Missing Links/ New Roads
166	Contract ID No.18K00166-Construction of Bypass/Diversion Roads, Jct Wao-Banisilan Road-Jct Kaliangan-Lampunan Bypass Road, Package 2, incl. ROW, Bukidnon	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	205,000,000.00			205,000,000.00	Construction of Bypass/Diversion Roads
167	Contract ID No.18K00167-Construction of Missing Links/ New Roads, Impasug-ong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Bukidnon, Package 7, incl. ROW, Bukidnon	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	219,239,000.00			219,239,000.00	Construction of Missing Links/ New Roads
168	Contract ID No.18K00168-Road Widening of Sayre Highway - K1476 + (-1029) - K1476 + (-700), K1476 + (-435) - K1476 + 026, K1476 + 584 - K1480 + 881, K1480 + 917.16 - K1481 + 721, K1482 + 924 - K1486 + 533, Bukidnon	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	282,510,000.00			282,510,000.00	Road Widening



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
169	Contract ID No.18K00169-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Sayre Highway - K1503 + 802.5 - K1504 + 706, K1508 + 290 - K1510 + 806, K1517 + 126 - K1519 + 285, K1524 + 668 - K1525 + 211, Bukidnon	Regional Office X	Public Bidding	12/04/17- 12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	239,000,000.00		239,000,000.00	Rehabilitation of Roads
170	Contract ID No.18K00170-Construction of Bypass/Diversion Roads, Malaybalay Bypass Road, Bukidnon	Regional Office X	Public Bidding	12/04/17- 12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	250,000,000.00		250,000,000.00	Construction of Bypass/Diversion Roads
171	Contract ID No.18K00171-Construction of Bypass/Diversion Roads, Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-ong Section), Package 4, incl. ROW, Bukidnon	Regional Office X	Public Bidding	12/04/17- 12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	300,000,000.00		300,000,000.00	Construction of Bypass/Diversion Roads
172	Contract ID No.18K00172-Construction of Missing Links/ New Roads, Malaybalay- Gingoog Road (Kalabugao-Kalhaan Section), incl. Bridge, Package 8, Bukidnon	Regional Office X	Public Bidding	12/04/17- 12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	300,000,000.00		300,000,000.00	Road Widening
173	Contract ID No.18K00173-Construction of Missing Links/ New Roads, Malaybalay- Gingoog Road (Kalabugao-Kalhaan Section), Package 9, Bukidnon	Regional Office X	Public Bidding	12/04/17- 12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	300,000,000.00		300,000,000.00	Construction of Bypass/Diversion Roads
174	Contract ID No.18K00174-Road Widening of Bukidnon-Davao City Rd - K1585 + 000 - K1590 + 111, K1590 + 126 - K1592 + 127, Bukidnon	Regional Office X	Public Bidding	12/04/17- 12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	215,995,000.00		215,995,000.00	Road Widening
175	Contract ID No.18K00175-Construction of Missing Links/ New Roads, Puntian -Arakan Road (Region X), Package 6, Bukidnon	Regional Office X	Public Bidding	12/04/17- 12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	300,000,000.00		300,000,000.00	Construction of Missing Links/ New Roads
176	Contract ID No.18K00176-Construction of Missing Links/ New Roads, Puntian-Arakan Road (Region X), incl. ROW and Bridge, Package 7, Bukidnon	Regional Office X	Public Bidding	12/04/17- 12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	300,000,000.00		300,000,000.00	Construction of Missing Links/ New Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code (PAP)	Procurement Program/Project	PWO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
177	Contract ID No.18K00177-Construction of Bypass/Diversion Roads, Cagayan de Oro Division Road Extension (Jct Sayre Highway (Balubal)-Manolo Fortich-Malitbog-Claveria-Eureka, Gingoog City Road), incl. ROW, Bukidnon	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	250,000,000.00		250,000,000.00	Construction of Bypass/Diversion Roads
178	Contract ID No.18K00178-Construction of Bypass/Diversion Roads, Mangima-Agusan Canyon Bypass Road, Package A & B, incl. Bridge, Bukidnon	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	245,000,000.00		245,000,000.00	Construction of Bypass/Diversion Roads
179	Contract ID No.18K00179-Construction of Bypass/Diversion Roads, Misamis Oriental Bypass Road (PHIVEDEC-ALAE Section), Package 2, incl. Bridge, Bukidnon	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	245,000,000.00		245,000,000.00	Construction of Bypass/Diversion Roads
180	Contract ID No.18K00180-Paving of Unpaved Roads, Misamis Or-Bukidnon-Agusan Rd - K1438 + 354 - K1438 + 520, K1444 + 855 - K1444 + 900, K1446 + 479 - K1446 + 901, K1448 + 445 - K1448 + 857, K1449 + 185 - K1449 + 417, K1452 + 027 - K1453 + 102, K1455 + 771 - K1460 + 883, Bukidnon	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	300,000,000.00		300,000,000.00	Paving of Unpaved Roads
181	Contract ID No.18K00181-Construction of Missing Links/ New Roads, Malaybalay-Gingoog Road, Package 11, Misamis Oriental	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	300,000,000.00		300,000,000.00	Construction of Missing Links/ New Roads
182	Contract ID No.18K00182-Construction of Missing Links/ New Roads, Malaybalay-Gingoog Road, Package 10, (Minalwang-Kalhaan Section), Misamis Oriental	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	300,000,000.00		300,000,000.00	Construction of Missing Links/ New Roads



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
183	Contract ID No.18K00183-Road Widening of Butuan City-Cagayan de Oro City-Iligan City Rd - K1484 + 286 - K1487 + 299, K1487 + 351 - K1491 + 000, K1491 + 000 - K1491 + 248, K1491 + 380 - K1491 + 681, K1491 + 799 - K1492 + 251, Misamis Oriental	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	217,693,000.00		217,693,000.00	Road Widening
184	Contract ID No.18K00184-Construction of Missing Links/ New Roads, Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal) - Manolo Fortich - Malibog-Claveria-Eureka), incl.ROW, Misamis Oriental	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	300,000,000.00		300,000,000.00	Construction of Missing Links/ New Roads
185	Contract ID No.18K00185-Construction of Bypass/Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 3, incl. ROW, Bukidnon	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	250,000,000.00		250,000,000.00	Construction of Bypass/Diversion Roads
186	Contract ID No.18K00186-Construction of Bypass/Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 4, incl. ROW, Bukidnon	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	250,000,000.00		250,000,000.00	Construction of Bypass/Diversion Roads
187	Contract ID No.18K00187-Construction of Bypass/Diversion Roads, Valencia City-Pangantungan Diversion Road, Package 4 incl. ROW and Bridge, Bukidnon	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	300,000,000.00		300,000,000.00	Construction of Bypass/Diversion Roads
188	Contract ID No.18K00188-Construction of Missing Links/ New Roads, Jct Maramag-Maradugao Road-Jct. Lampaunan Road Package 3, Bukidnon	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	250,000,000.00		250,000,000.00	Construction of Missing Links/ New Roads



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

Code	Procurement Program/Project	PMO/ End-User	Mode of Procure ment	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
(PAP)													
189	Contract ID No.18K00189-Construction of Missing Links/ New Roads, Jct Maramag-Maradugao Road-Jct. Lapanusan Road, Package 4, incl. ROW, Bukidnon	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	250,000,000.00			250,000,000.00	Construction of Missing Links/ New Roads
190	Contract ID No.18K00190-Construction of Bypass/Diversion Roads, Cabanglasan - San Fernando Alternate Road, Nakabuklod-Halapitan Section, San Fernando, Bukidnon 3rd LD, Package 3	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	300,000,000.00			300,000,000.00	Construction of Bypass/Diversion Roads
191	Contract ID No.18K00191-Construction of Bypass/Diversion Roads, Jct Sayre Highway Daling-Kisolon Bypass Road, incl. ROW and Bridge, Package 2, Bukidnon	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	245,000,000.00			245,000,000.00	Construction of Bypass/Diversion Roads
192	Contract ID No.18K00192-Construction of Bypass/Diversion Roads, Sayre Highway Parallel Road 1 (Libona - Manolo Fortich - Impasug-ong Section), Package 3, incl. ROW and Bridge, Bukidnon	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	210,000,000.00			210,000,000.00	Construction of Bypass/Diversion Roads
193	Contract ID No.18K00193-Construction of Missing Links/ New Roads, Bukidnon-Davao (Jct Sinuda-Kalagangan, San Fernando), Package 11, Bukidnon	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	300,000,000.00			300,000,000.00	Construction of Missing Links/ New Roads
194	Contract ID No.18K00194-Construction of Missing Links/ New Roads, Bukidnon-Davao (Jct Sinuda-Kalagangan, San Fernando), Package 12, Bukidnon	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	300,000,000.00			300,000,000.00	Construction of Missing Links/ New Roads
195	Contract ID No.18K00195-Construction of Missing Links/ New Roads, Jct CDO City Camp Kibartan Dominorog Road to Jct Manolo Fortich Libona Indahag Road (TALAKAG-BAUNGON), Package 10, incl. ROW, Bukidnon	Regional Office X	Public Bidding	12/04/17-12/10/17	12/22/17	1/11/18	1/21/18	GAA 2018	250,000,000.00			250,000,000.00	Construction of Missing Links/ New Roads