

CODE (PAP)	Procurement/Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
3/010130465000	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Control Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage System-Construction of Pogonino-Tuao South River Control along Magat River, Sta. 0+000 - Sta. 0+650 Bagabag Section Bagabag, Nueva Vizcaya	Nueva Vizcaya 1stDEO	Yes	Competitive Bidding	October 28, 2019 - November 5, 2019	November 19, 2019	November 6, 2020	November 10, 2020	GAA FY 2020	37,670,000.00	-	37,670,000.00	Construction of 650.00 In.m Rubble concrete Retevment with Gabions and Mattresses
3/0101301210000	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Structures within Major River Basins and Principal Rivers-Construction of River Flood Control Structure, Macate, Phase II, Sta. 0+948- Sta. 1+132 Bambang, Nueva Vizcaya	NV1stDEO	Yes	Competitive Bidding	October 28, 2019 - November 5, 2019	November 19, 2019	November 6, 2020	November 10, 2020	GAA FY 2020	14,666,000.00	-	14,666,000.00	Construction of 184.00 In.m rubble Concrete Retevment with Gabions and Mattresses
3/0101300610000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Bridge Program-Retrofitting/Strengthening of Permanent Bridges-Borfa Br. (B01231Z) along Daang Maharlika (L2) Bayombong, Nueva Vizcaya	Nueva Vizcaya 1stDEO	Yes	Competitive Bidding	October 28, 2019 - November 5, 2019	November 19, 2019	January 29, 2020	January 31, 2020	GAA FY 2020	5,000,000.00	-	5,000,000.00	Retrofitting/Strengthening of 12.60 In.m Permanent Bridges
3/0101301214317000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Bridge Program-Retrofitting/Strengthening of Permanent Bridges-Colocol Br. (B01231LZ) along Daang Maharlika (L2) Bayombong, Nueva Vizcaya	Nueva Vizcaya 1stDEO	Yes	Competitive Bidding	October 28, 2019 - November 5, 2019	November 19, 2019	January 29, 2020	January 31, 2020	GAA FY 2020	8,000,000.00	-	8,000,000.00	Retrofitting/Strengthening of 20.60 In.m Permanent Bridges
1/0101300600000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Bridge Program-Retrofitting/Strengthening of Permanent Bridges-Kalungkong Br. (B01228LZ) along Daang Maharlika (L2) Bayombong, Nueva Vizcaya	Nueva Vizcaya 1stDEO	Yes	Competitive Bidding	October 28, 2019 - November 5, 2019	November 19, 2019	January 29, 2020	January 31, 2020	GAA FY 2020	8,000,000.00	-	8,000,000.00	Retrofitting/Strengthening of 22.00 In.m Permanent Bridges
3/01013012117000	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Structure within Major River Basins and Principal Rivers-Construction of River Flood Control Structure, Indiana Section, Phase II, Sta. 0+948- Sta. 1+440 Bambang, Nueva Vizcaya	Nueva Vizcaya 1stDEO	Yes	Competitive Bidding	October 28, 2019 - November 5, 2019	November 19, 2019	November 6, 2020	November 10, 2020	GAA FY 2020	27,616,000.00	-	27,616,000.00	Construction of 492.00 In.m Rubble Concrete Retevment with Gabions and Mattresses
3/0101301214317000	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. Pallas Bambang, Nueva Vizcaya	Nueva Vizcaya 1stDEO	Yes	Competitive Bidding	October 31, 2019 - November 8, 2019	November 21, 2019	September 30, 2020	October 5, 2020	GAA FY 2020	1,500,000.00	-	1,500,000.00	Construction of 5.75 m x 13.50 m Stage
3/0101301214310000	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building (Sr. Citizens Building) Brgy. Buag, Bambang Nueva Vizcaya	Nueva Vizcaya 1stDEO	Yes	Competitive Bidding	October 31, 2019 - November 8, 2019	November 21, 2019	September 30, 2020	October 5, 2020	GAA FY 2020	3,500,000.00	-	3,500,000.00	Construction (Completion) of 19.50 m x 6.91 m Multi-Purpose Building (Sr. Citizens Building)