

DPWH Surigao del Sur 2nd DEO - Final Annual Procurement Plan FY 2021 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102026000	21NI0001-Campa Road leading to Ligad White Beach, Brgy. Campa, Hinatuan, Surigao Del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/08/2021	02/10/2021	GoP	9,799,886.97		9,799,886.97	Road Concreting
300203102028000	21NI0002-Jct. Baculin Access Road leading to Harip White Beach Resort, Brgy. Harip, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/08/2021	02/10/2021	GoP	9,799,627.27		9,799,627.27	Road Concreting
300203102032000	21NI0003-NRJ -Sitio Sta. Maria Road leading to Palo-Alto White Beach Resort, Brgy. Palo Alto, Lingig, Surigao Del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/08/2021	02/10/2021	GoP	9,799,312.10		9,799,312.10	Road Concreting
300203102034000	21NI0004-Tagasaka - Tarusan - Loyola Road leading to Gateway Palaran Ultimate Adventure Caves and Loyola White Beaches, Brgy. Tarusan, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/08/2021	02/10/2021	GoP	9,799,259.54		9,799,259.54	Road Concreting
300203102024000	21NI0005-Access Road leading to Caguyao Mangrove site, Brgy. Caguyao, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/08/2021	02/10/2021	GoP	9,799,073.52		9,799,073.52	Road Concreting
300203102031000	21NI0006-NRJ leading to Hinayagan Cave, Brgy. San Vicente, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/08/2021	02/10/2021	GoP	9,796,494.81		9,796,494.81	Road Concreting
300117210468000	21NI0007-Concreting of Piape Road, Poblacion, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	7,028,794.08		7,028,794.08	Road Concreting
300117210463000	21NI0008-Concreting from Bus Terminal to BCNHS Road, Poblacion, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	4,454,754.39		4,454,754.39	Road Concreting
300104226528000	21NI0009 Package 1 - Construction of Multi-Purpose Building, Barangay Coletto, City of Bislig, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	1,979,999.10		1,979,999.10	Multi-Purpose Building
300104226533000	21NI0009 Package 1 - Construction of Multi-Purpose Building, Barangay Kahayag, City of Bislig, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	1,979,999.46		1,979,999.46	Multi-Purpose Building
300104226558000	21NI0010 Package 2-Construction of Multi-Purpose Building, Barangay San Vicente, Municipality of Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	1,979,999.47		1,979,999.47	Multi-Purpose Building
300104226564000	21NI0010 Package 2-Construction of Multi-Purpose Building, Barangay Sudlon, Municipality of Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	1,484,999.97		1,484,999.97	Multi-Purpose Building
300104226529000	21NI0011 Package 3-Construction of Multi-Purpose Building, Barangay Dapdap, Municipality of Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	1,979,999.73		1,979,999.73	Multi-Purpose Building
300104226534000	21NI0011 Package 3-Construction of Multi-Purpose Building, Barangay Kinayan, Municipality of Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	1,484,999.15		1,484,999.15	Multi-Purpose Building
300104226531000	21NI0012 Package 4-Construction of Multi-Purpose Building, Barangay Javier, Municipality of Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	01/14/2021	01/20/2021	GoP	1,484,999.20		1,484,999.20	Multi-Purpose Building
300104226555000	21NI0012 Package 4-Construction of Multi-Purpose Building, Barangay San Roque, Municipality of Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	1,979,999.64		1,979,999.64	Multi-Purpose Building
300104226525000	21NI0013 Package 5-Construction of Multi-Purpose Building, Barangay Burboanan, City of Bislig, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	1,979,999.54		1,979,999.54	Multi-Purpose Building

300104226546000	21NI0013 Package 5-Construction of Multi-Purpose Building, Barangay Pamanlinan, City of Bislig, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/26/2021	03/04/2021	GoP	999,999.29		999,999.29	Multi-Purpose Building
310204101409000	21NI0014-Tagongon-Sta. Maria-Sta. Juana-Maputi-Dreamland-Bingcongan-San Roque, Package G, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	02/08/2021	02/10/2021	GoP	41,325,517.41		41,325,517.41	Road Reconstruction
	21NI0016-Concreting of Brgy. Labisma - Brgy. Barcelona FMR, Barcelona, Lingig, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	01/14/2021	01/20/2021	GoP	29,849,625.04		29,849,625.04	Road Concreting
300117210469000	21NI0017-Concreting of Road, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	02/26/2021	03/04/2021	GoP	24,749,432.08		24,749,432.08	Road Concreting
	21NI0018-Concreting of Brgy. Dughan to Brgy. San Jose to Brgy. Javier FMR, Brgy. Dughan, Brgy. San Jose and Brgy. Javier, Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	01/14/2021	01/20/2021	GoP	12,436,832.38		12,436,832.38	Road Concreting
300203102030000	21NI0019-Jct. Mahogany Road leading to Tagpoporan Blue Water Resort, Brgy. Tagpoporan, Lingig, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	03/08/2021	03/12/2021	GoP	9,799,751.24		9,799,751.24	Road Concreting
300203102033000	21NI0020-NRJ-Cumawas-Tinuy-an Falls Road, Borboanan, Bislig City, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/26/2020	12/15/2020	02/08/2021	02/10/2021	GoP	7,837,583.31		7,837,583.31	Road Concreting
310202100946000	21NI0021-Road Widening - Secondary Roads - Surigao-Davao Coastal Rd - K1414 + 876 - K1416 + 051	Construction Section	YES	Competitive Bidding	12/23/2020	01/18/2021	02/08/2021	02/10/2021	GoP	39,199,237.45		39,199,237.45	Road Widening
	21NI0022-Concreting of Brgy. Cambagang to Sitio Dumaag FMR, Brgy. Cambagang, Barobo, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/23/2020	01/18/2021	03/08/2021	03/17/2021	GoP	12,436,642.76		12,436,642.76	Road Concreting
300203102027000	21NI0023-Dugmanon - Tiwi - San Juan Road leading to Ecotourism & Century Mangrove, Brgy. San Juan, Hinatuan, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/23/2020	01/18/2021	03/08/2021	03/12/2021	GoP	9,799,081.74		9,799,081.74	Road Concreting
300104226523000	21NI0024 Package 6-Construction of Multi-Purpose Building, Barangay Benigno Aquino, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/08/2021	03/12/2021	GoP	1,979,999.42		1,979,999.42	Multi-Purpose Building
300104226535000	21NI0024 Package 6-Construction of Multi-Purpose Building, Barangay La Casa, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/08/2021	03/12/2021	GoP	999,999.77		999,999.77	Multi-Purpose Building
300104226567000	21NI0024 Package 6-Construction of Multi-Purpose Building, Barangay Tidman, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/08/2021	03/12/2021	GoP	1,979,999.37		1,979,999.37	Multi-Purpose Building
300104226524000	21NI0025 Package 7-Construction of Multi-Purpose Building, Barangay Bigaan, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/08/2021	03/12/2021	GoP	1,484,999.29		1,484,999.29	Multi-Purpose Building
300104226544000	21NI0025 Package 7-Construction of Multi-Purpose Building, Barangay Bitoon, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	02/01/2021	02/02/2021	GoP	1,000,000.00		1,000,000.00	Multi-Purpose Building
300104226561000	21NI0025 Package 7-Construction of Multi-Purpose Building, Barangay Sasa, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/08/2021	03/12/2021	GoP	1,979,999.45		1,979,999.45	Multi-Purpose Building
300104226527000	21NI0026 Package 8-Construction of Multi-Purpose Building, Barangay Cambatong, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/08/2021	03/12/2021	GoP	2,474,999.49		2,474,999.49	Multi-Purpose Building
300104226566000	21NI0026 Package 8-Construction of Multi-Purpose Building, Barangay Talisay, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/08/2021	03/12/2021	GoP	1,979,999.72		1,979,999.72	Multi-Purpose Building
300104226530000	21NI0027 Package 9-Construction of Multi-Purpose Building, Barangay Dugmanon, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/08/2021	03/12/2021	GoP	1,979,999.60		1,979,999.60	Multi-Purpose Building


300104226553000	21NI0027 Package 9-Construction of Multi-Purpose Building, Barangay San Juan, Municipality of Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/07/2021	01/26/2021	03/08/2021	03/12/2021	GoP	1,979,999.77		1,979,999.77	Multi-Purpose Building
300116203557000	21NI0028-Construction of Jct. Highway Malixi-Manambia-Soriano-Jct. Bahi By-pass Road, Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/20/2021	02/08/2021	03/12/2021	03/19/2021	GoP	57,899,584.17		57,899,584.17	Road Concreting
320101107200000	21NI0029-Construction of Shoreline Protection at Poblacion, Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/20/2021	02/08/2021	03/12/2021	03/19/2021	GoP	46,754,681.13		46,754,681.13	Construction of Shoreline Protection
310202100947000	21NI0030-Road Widening - Secondary Roads - Surigao-Davao Coastal Rd - K1456 + 400 - K1457 + 096	Construction Section	NO	Competitive Bidding	01/20/2021	02/08/2021	03/12/2021	03/19/2021	GoP	28,180,641.39		28,180,641.39	Road Widening
300203102025000	21NI0031-Access Road leading to Tourism Enterprise Zone (TEZ) - Rizal Port leading to Turtle Island, Cabgan & Vanishing Island, Brgy. Sua, Barobo, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/20/2021	02/08/2021	02/17/2021	02/19/2021	GoP	9,799,159.13		9,799,159.13	Road Concreting
310202100945000	21NI0032-Road Widening - Secondary Roads - NRJ Barobo-Agusan Del Sur Bdry Rd - K1411 + 049 - K1412 + 500	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	48,999,007.12		48,999,007.12	Road Widening
300117207590000	21NI0033-Concreting of Barangay Labisma - Barangay Lawigan Road Section (Package B), Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	02/22/2021	02/23/2021	GoP	48,932,754.48		48,932,754.48	Road Concreting
	21NI0034-Concreting of Brgy. Lawigan to Brgy. Valencia, Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	02/22/2021	02/23/2021	GoP	11,939,027.58		11,939,027.58	Road Concreting
300117210465000	21NI0035-Concreting of Junction Highway-Kauswagan-San Roque-Gamut Road Section, Barobo, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	02/22/2021	02/23/2021	GoP	9,899,106.70		9,899,106.70	Road Concreting
300104226538000	21NI0036 Package 10-Construction of Multi-Purpose Building, Barangay Maglatab, Municipality of Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,484,999.01		1,484,999.01	Multi-Purpose Building
300104226540000	21NI0036 Package 10-Construction of Multi-Purpose Building, Barangay Manambia, Municipality of Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,484,999.01		1,484,999.01	Multi-Purpose Building
300104226562000	21NI0036 Package 10-Construction of Multi-Purpose Building, Barangay Sayon, Municipality of Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,484,999.51		1,484,999.51	Multi-Purpose Building
300104226543000	21NI0037 Package 11-Construction of Multi-Purpose Building, Barangay Mone, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,979,999.35		1,979,999.35	Multi-Purpose Building
300104226552000	21NI0037 Package 11-Construction of Multi-Purpose Building, Barangay San Antonio, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,979,999.91		1,979,999.91	Multi-Purpose Building
300104226557000	21NI0038 Package 12-Construction of Multi-Purpose Building, Barangay San Vicente, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,979,999.02		1,979,999.02	Multi-Purpose Building
300104226563000	21NI0038 Package 12-Construction of Multi-Purpose Building, Barangay Sibaroy, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,979,999.11		1,979,999.11	Multi-Purpose Building
300104226559000	21NI0039 Pacakge 13-Construction of Multi-Purpose Building, Barangay Santa Juana, Municipality of Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,484,999.89		1,484,999.89	Multi-Purpose Building
300104226560000	21NI0039 Pacakge 13-Construction of Multi-Purpose Building, Barangay Santa Maria, Municipality of Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,979,999.26		1,979,999.26	Multi-Purpose Building

300104226548000	21NI0040 Package 14-Construction of Multi-Purpose Building, Barangay Poblacion Sitio, Tagakan, Municipality of Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,979,999.44		1,979,999.44	Multi-Purpose Building
300104226571000	21NI0040 Package 14-Construction of Multi-Purpose Building, Tagbina National Highschool, Municipality of Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/27/2021	02/15/2021	03/12/2021	03/19/2021	GoP	1,484,999.70		1,484,999.70	Multi-Purpose Building
320101107198000	21NI0041-Construction of Bank Revetment along Bislig River (Pamaninan Section), Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	45,569,089.25		45,569,089.25	Construction of Bank Revetment
300117210464000	21NI0042-Concreting of Junction Highway-Malixi-Manambia- Soriano Road Section, Tagbina, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	02/24/2021	02/25/2021	GoP	24,749,289.74		24,749,289.74	Road Concreting
300116204635000	21NI0043-Construction of Road, Kahayag to Coleta, Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	02/24/2021	02/25/2021	GoP	19,599,948.61		19,599,948.61	Road Concreting
310201100858000	21NI0044-Road Widening - Primary Roads - Jct Lingig-Trento Rd - K1479 + 811 - K1480 + 311	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	18,627,047.99		18,627,047.99	'Road Widening
300104226541000	21NI0045 Package 15-Construction of Multi-Purpose Building, Barangay Mandus, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	999,999.26		999,999.26	Multi-Purpose Building
300104226542000	21NI0045 Package 15-Construction of Multi-Purpose Building, Barangay Mansailao, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	1,484,957.56		1,484,957.56	Multi-Purpose Building
300104226545000	21NI0045 Package 15-Construction of Multi-Purpose Building, Barangay Palo Alto, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	999,999.08		999,999.08	Multi-Purpose Building
300104226569000	21NI0045 Package 15-Construction of Multi-Purpose Building, Barangay Union, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	999,999.73		999,999.73	Multi-Purpose Building
300104226549000	21NI0046 Package 16-Construction of Multi-Purpose Building, Barangay Rajah Cabungso-An, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	999,999.49		999,999.49	Multi-Purpose Building
300104226550000	21NI0046 Package 16-Construction of Multi-Purpose Building, Barangay Sabang, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	1,979,999.58		1,979,999.58	Multi-Purpose Building
300104226565000	21NI0046 Package 16-Construction of Multi-Purpose Building, Barangay Tagpoporan, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	1,484,999.60		1,484,999.60	Multi-Purpose Building
300104226522000	21NI0047 Package 17-Construction of Multi-Purpose Building, Barangay Anibongan, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	499,999.58		499,999.58	Multi-Purpose Building
300104226531000	21NI0047 Package 17-Construction of Multi-Purpose Building, Barangay Handamayan, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	999,999.76		999,999.76	Multi-Purpose Building
300104226551000	21NI0047 Package 17- Construction of Multi-Purpose Building, Barangay Salvacion, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	1,484,999.36		1,484,999.36	Multi-Purpose Building
300104226556000	21NI0047 Package 17-Construction of Multi-Purpose Building, Barangay San Roque, Municipality of Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29/2021	02/18/2021	03/12/2021	03/19/2021	GoP	999,999.75		999,999.75	Multi-Purpose Building


310201100724000	21NI0048-Road Widening - Primary Road Jct. Lingig - Trento Rd. - K1480 + 311 - K1481 + 630	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	48,386,267.31		48,386,267.31	'Road Widening
300203102029000	21NI0049-Jct. Lingig Trento Road leading to Kawa-Kawa sa Awog, Brgy. San Jose, Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	9,799,941.71		9,799,941.71	Bridge Construction
300104226526000	21NI0050 Package 18-Construction of Multi-Purpose Building, Barangay Caguyao, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	1,979,996.30		1,979,996.30	Multi-Purpose Building
300104226568000	21NI0050 Package 18-Construction of Multi-Purpose Building, Barangay Tumanan, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	2,969,998.65		2,969,998.65	Multi-Purpose Building
300104226539000	21NI0051 Package 19 - Construction of Multi-Purpose Building, Barangay Maharlika, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	1,979,999.16		1,979,999.16	Multi-Purpose Building
300104226554000	21NI0051 Package 19 - Construction of Multi-Purpose Building, Barangay San Roque, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	1,979,999.80		1,979,999.80	Multi-Purpose Building
300104226536000	21NI0052 Package 20-Construction of Multi-Purpose Building, Barangay Labisma, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	1,979,999.59		1,979,999.59	Multi-Purpose Building
300104226537000	21NI0052 Package 20-Construction of Multi-Purpose Building, Barangay Lawigan, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	1,979,999.32		1,979,999.32	Multi-Purpose Building
300104226548000	21NI0053 Package 21-Construction of Multi-Purpose Building, Barangay Poblacion, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	1,979,999.40		1,979,999.40	Multi-Purpose Building
300104226570000	21NI0053 Package 21-Construction of Multi-Purpose Building, Purok 7A, Barangay Tabon, City of Bislig, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/23/2021	03/31/2021	GoP	1,484,999.95		1,484,999.95	Multi-Purpose Building
300103203854000	21NI0054-Construction of Multi-Purpose Building, Barangay Port Lamon, Hinataun, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/19/2021	03/22/2021	GoP	1,959,999.52		1,959,999.52	Multi-Purpose Building
310305101276000	21NI0055-Widening of Permanent Bridges - San Jose Br. (B01756MN) along Jct Lingig - Trento Rd	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/29/2021	03/30/2021	GoP	96,500,000.00		96,500,000.00	Widening of Permanent Bridges
300116203632000	21NI0056-Construction of San Roque, Bislig to Bunawan By-pass Road, Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/29/2021	03/30/2021	GoP	77,199,351.96		77,199,351.96	Road Concreting
310201100725000	21NI0057-Road Widening - Primary Roads - Jct Lingig-Trento Rd - K1482 + 091 - K1483 + 375, K1484 + 407 - K1484 + 697	Construction Section	NO	Competitive Bidding	02/24/2021	03/15/2021	03/29/2021	03/30/2021	GoP	57,739,928.38		57,739,928.38	'Road Widening
310201100723000	21NI0058-Road Widening - Primary Roads - Jct Lingig-Trento Rd - K1477 + 211 - K1479 + 811	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	04/06/2021	04/07/2021	GoP	95,379,439.41		95,379,439.41	'Road Widening
300116203560000	21NI0059-Construction of Lingig, Surigao del Sur to Trento, Agusan del Sur Bypass Road (Union -Bogac -Rajah Cabungsuan -Napanpanan -Sitio Luna), Surigao del Sur	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	04/06/2021	04/07/2021	GoP	77,199,996.63		77,199,996.63	Road Concreting
310204101288000	21NI0060-Tagongon - Sta. Maria - Sta. Juana - Maputi - Dreamland - Bingcongan - San Roque, Package F, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/10/2021	03/29/2021	04/06/2021	04/07/2021	GoP	23,623,628.42		23,623,628.42	Construction of By-Pass and Diversion Roads
300111200356000	21NI0061-Construction of Bislig City Coastal Protection along Surigao-Davao Coastal Rd, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	04/08/2021	04/09/2021	GoP	77,199,726.42		77,199,726.42	Construction of Bislig City Coastal Protection
320101107199000	21NI0062-Construction of River Bank Protection along Hinatuan River, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	04/08/2021	04/09/2021	GoP	39,199,440.28		39,199,440.28	Construction of Bank Revetment
320101107201000	21NI0063-Construction of Shoreline Protection at Poblacion, Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	04/08/2021	04/09/2021	GoP	31,947,888.34		31,947,888.34	Construction of Shoreline Protection

300105200540000	21NI0064-Construction of Multi-Purpose Building, DPWH 2nd DEO Compound, Mancarogo, Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	04/08/2021	04/09/2021	GoP	19,599,999.59		19,599,999.59	Multi-Purpose Building
	21NI0065-Concreting of Brgy. Lawigan to Brgy. Valencia FMR, Brgy. Lawigan and Brgy. Valencia, Lingig, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	04/08/2021	04/09/2021	GoP	9,949,415.67		9,949,415.67	Road Concreting
300117210466000	21NI0066-Concreting of Baywalk Road, Brgy. Lacasa, Hinatuan, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	04/08/2021	04/09/2021	GoP	9,899,811.45		9,899,811.45	Concreting of Baywalk Road
300105200538000	21NI0067-Construction (Extension) of Two (Storey) Laboratory Building for QAS of DPWH Surigao del Sur 2nd DEO, Mancarogo, Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	03/12/2021	03/31/2021	04/08/2021	04/09/2021	GoP	4,899,999.32		4,899,999.32	Multi-Purpose Building
310202100750000	Road Widening - Secondary Roads - NRJ Barobo-Agusan Del Sur Bdry Rd - K1404 + 000 - K1407 + 163	Construction Section	NO	Competitive Bidding	11/13/2020	12/02/2020	01/29/2021	02/08/2021	GoP	95,000,000.00		95,000,000.00	Road Widening
300105200539000	Construction of Evacuation Center, Barangay Mangagoy, Bislig City, Surigao del Sur	Construction Section	NO	Competitive Bidding	11/27/2020	12/16/2020	02/16/2021	02/22/2021	GoP	30,000,000.00		30,000,000.00	Multi-Purpose Building


Prepared by:


ROSANNA M. SIEGA
 Head, BAC Secretariat

Recommended by:


ARMANDO R. SALINAS
 Engineer III
 Chief, Maintenance Section
 BAC-Chairman

Approved by:


NOEL R. OCLARIT
 District Engineer