



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Isabang, Lucena City

**ANNUAL PROCUREMENT PLAN FOR FY 2018 REGULAR INFRASTRUCTURE PROJECTS
AS OF DECEMBER 31, 2018**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
				Acts/Post of IB/RET	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	
-	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 11. TAÑADA BR. (B02571Z) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Competitive Bidding	Oct. 12 - 18, 2017	November 2, 2017	January 26, 2018	February 5, 2018	GAA CY 2018	29,000,000.00		RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
-	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 7. KABIBIHAN BR. (B02597IZ) ALONG QUIRINO H-WAY	Construction Section	Competitive Bidding	Oct. 12 - 18, 2017	November 2, 2017	January 26, 2018	February 5, 2018	GAA CY 2018	30,000,000.00		RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
-	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 10. SILANG BR. (B02555LZ) ALONG MSR-JCT. LOPEZ-CATANAUAN RD	Construction Section	Competitive Bidding	Oct. 12 - 18, 2017	November 2, 2017	January 26, 2018	February 5, 2018	GAA CY 2018	10,000,000.00		RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
-	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 1. BAMBAN BR. (B02579LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Competitive Bidding	Oct. 12 - 18, 2017	November 2, 2017	January 26, 2018	February 5, 2018	GAA CY 2018	7,000,000.00		RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
-	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 5. GASGAS BR. (B02581LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Competitive Bidding	Oct. 12 - 18, 2017	November 2, 2017	January 26, 2018	February 5, 2018	GAA CY 2018	5,000,000.00		RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
-	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 6. HAGAKHAKIM BR. (B02583LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Competitive Bidding	Oct. 12 - 18, 2017	November 2, 2017	January 26, 2018	February 5, 2018	GAA CY 2018	3,000,000.00		RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
-	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 8. KAGUJISI BR. 2 (B000384B) ALONG QUEZON-ALABAT-PEREZ RD	Construction Section	Competitive Bidding	Oct. 12 - 18, 2017	November 2, 2017	January 26, 2018	February 5, 2018	GAA CY 2018	6,000,000.00		RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
-	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 9. SAN RAFAEL BR. (B0310J1) ALONG TALABA-SUMMIT-PANAON RD	Construction Section	Competitive Bidding	Oct. 12 - 18, 2017	November 2, 2017	January 26, 2018	February 5, 2018	GAA CY 2018	6,000,000.00		RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
-	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 3. BUENAVISTA BR. (B00006AB) ALONG QUEZON-ALABAT-PEREZ RD	Construction Section	Competitive Bidding	Oct. 12 - 18, 2017	November 2, 2017	January 26, 2018	February 5, 2018	GAA CY 2018	15,000,000.00		RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
-	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 4. CAVAGONG BR. (B00009AB) ALONG QUEZON-ALABAT-PEREZ RD	Construction Section	Competitive Bidding	Oct. 12 - 18, 2017	November 2, 2017	January 26, 2018	February 5, 2018	GAA CY 2018	25,000,000.00		RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
-	Contract Name : 1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES 2. BOONG SUR BR. (B00031AB) ALONG QUEZON-ALABAT-PEREZ RD	Construction Section	Competitive Bidding	Oct. 12 - 18, 2017	November 2, 2017	January 29, 2018	February 5, 2018	GAA CY 2018	4,000,000.00		RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Isabang, Lucena City

ANNUAL PROCUREMENT PLAN FOR FY 2018 REGULAR INFRASTRUCTURE PROJECTS
AS OF DECEMBER 31, 2018

Code (PAP)	Procurement Program/Project	PNO/End-User	Mode of Procurement	Ads/Post of IB/RET	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Project)
					Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	
	CLUSTER I a. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 1. REHABILITATION OF WATER SUPPLY, BRGY. ATULAYAN, CALAUAG, QUEZON - P 489,715.28 b. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 2. REHABILITATION OF WATER SUPPLY, BRGY. BULI, CALAUAG, QUEZON - P 489,581.59 c. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 6. REHABILITATION OF WATER SUPPLY, BRGY. GUINOSAYAN, CALAUAG, QUEZON - P 489,604.83 d. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 10. REHABILITATION OF WATER SUPPLY, BRGY. MANHULUGIN, CALAUAG, QUEZON - P 489,892.29 e. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 13. REHABILITATION OF WATER SUPPLY, BRGY. SALVACION, CALAUAG, QUEZON - P 783,508.33 f. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 14. REHABILITATION OF WATER SUPPLY, BRGY. TAMIS, CALAUAG, QUEZON - P 489,773.31 g. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 5. REHABILITATION OF WATER SUPPLY, BRGY. ERMITA, GUINAYANGAN, QUEZON - P 489,933.03	Construction Section	Competitive Bidding	Oct. 12 - 18, 2017	November 3, 2017	January 29, 2018	February 7, 2018	GAA CY 2018	3,800,000.00		REHABILITATION OF WATER SUPPLY
	CLUSTER II a. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 11. REHABILITATION OF WATER SUPPLY, BRGY. MATAAS NA BUNDOK, GUMACA, QUEZON - P 489,937.44 b. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 15. REHABILITATION OF WATER SUPPLY, BRGY. VERGARA, LOPEZ, QUEZON - P 489,839.89 c. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 16. REHABILITATION OF WATER SUPPLY, BRGY. VILLA AURORA, LOPEZ, QUEZON - P 1,470,745.26 d. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 12. REHABILITATION OF WATER SUPPLY, BRGY. POBLACION, QUEZON, QUEZON - P 489,857.37	Construction Section	Competitive Bidding	Oct. 12 - 18, 2017	November 3, 2017	January 29, 2018	February 7, 2018	GAA CY 2018	3,000,000.00		REHABILITATION OF WATER SUPPLY



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Isabang, Lucena City

ANNUAL PROCUREMENT PLAN FOR FY 2018 REGULAR INFRASTRUCTURE PROJECTS
AS OF DECEMBER 31, 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Ads/Post of IB/RET	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CLUSTER III a. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 3. REHABILITATION OF WATER SUPPLY, BRGY. CAGASCAS, TAGKAWAYAN, QUEZON - P 489,543.62 b. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 4. REHABILITATION OF WATER SUPPLY, BRGY. DEL ROSARIO, TAGKAWAYAN, QUEZON - P 489,899.76 c. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 7. REHABILITATION OF WATER SUPPLY, BRGY. KATIMO, TAGKAWAYAN QUEZON - P 489,915.22 d. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 8. REHABILITATION OF WATER SUPPLY, BRGY. KINATAKUTAN, TAGKAWAYAN QUEZON - P 979,914.89 e. 2. LOCAL INFRASTRUCTURE PROGRAM C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 9. REHABILITATION OF WATER SUPPLY, BRGY. LAUREL, TAGKAWAYAN QUEZON - P 489,949.14	Construction Section	Competitive Bidding	Oct. 12 - 18, 2017	November 3, 2017	January 29, 2018	February 7, 2018	GAA CY 2018	3,000,000.00			REHABILITATION OF WATER SUPPLY
-	2. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 1. CONSTRUCTION OF ROAD, BRGY. BAGONG SILANG, CALAUAG, QUEZON	Construction Section	Competitive Bidding	Oct. 14-20, 2017	November 7, 2017	January 29, 2018	February 7, 2018	GAA CY 2018	2,000,000.00			CONSTRUCTION OF ROAD
-	2. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 2. CONSTRUCTION OF ROAD, BRGY. BEBITO, LOPEZ, QUEZON	Construction Section	Competitive Bidding	Oct. 14-20, 2017	November 7, 2017	January 29, 2018	February 7, 2018	GAA CY 2018	2,000,000.00			CONSTRUCTION OF ROAD
-	2. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 3. CONSTRUCTION OF ROAD, BRGY. MAGSAYSAY, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	Oct. 14-20, 2017	November 7, 2017	January 29, 2018	February 7, 2018	GAA CY 2018	2,000,000.00			CONSTRUCTION OF ROAD
-	CLUSTER I a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 41. REHABILITATION OF MULTIPURPOSE BUILDING, STA. ROSA ELEMENTARY SCHOOL, BRGY. STA. ROSA, CALAUAG, QUEZON - P 488,910.87 b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 36. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. VILLA SAN ISIDRO, CALAUAG, QUEZON - P 489,609.26 c. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 42. REHABILITATION OF MULTIPURPOSE BUILDING, VINAS ELEMENTARY SCHOOL, BRGY. VINAS, CALAUAG, QUEZON - P 489,253.72	Construction Section	Competitive Bidding	Oct. 17 - 23, 2017	November 7, 2017	January 29, 2018	February 7, 2018	GAA CY 2018	1,500,000.00			REHABILITATION OF MULTIPURPOSE BUILDING



ANNUAL PROCUREMENT PLAN FOR FY 2018 REGULAR INFRASTRUCTURE PROJECTS
AS OF DECEMBER 31, 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CLUSTER II a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 19. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. CAPULUAN CENTRAL, GUINAYANGAN, QUEZON - P 489,220.09 b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 12. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. SAN LUIS II, GUINAYANGAN, QUEZON - P 1,959,288.46 c. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 33. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. SISTI, GUINAYANGAN, QUEZON - P 489,120.05	Construction Section	Competitive Bidding	Oct. 17 - 23, 2017	November 7, 2017	January 30, 2018	February 8, 2018	GAA CY 2018	3,000,000.00			CONSTRUCTION/REHABILITATION OF MULTIPURPOSE BUILDING
-	CLUSTER III a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. MAINLAD, GUMACA, QUEZON - P 1,959,751.07 b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 24. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. PEÑAFRANCIA, GUMACA, QUEZON - P 489,105.83 c. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 7. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. TABING DAGAT, GUMACA, QUEZON - P 1,959,186.29 d. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 35. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. VILLA PEREZ, GUMACA, QUEZON - P 489,531.09	Construction Section	Competitive Bidding	Oct. 17 - 23, 2017	November 7, 2017	January 30, 2018	February 8, 2018	GAA CY 2018	5,000,000.00			CONSTRUCTION/REHABILITATION OF MULTIPURPOSE BUILDING



ANNUAL PROCUREMENT PLAN FOR FY 2018 REGULAR INFRASTRUCTURE PROJECTS
AS OF DECEMBER 31, 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Ads/Post of IB/REI	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CLUSTER IV a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 37. REHABILITATION OF MULTIPURPOSE BUILDING, CALANTIPAYAN ELEMENTARY SCHOOL, BRGY. CALANTIPAYAN, LOPEZ, QUEZON - P 979,360.16 b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 3. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. CALANTIPAYAN, LOPEZ, QUEZON - P 1,959,489.79 c. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 9. CONSTRUCTION OF MULTIPURPOSE BUILDING, MATINIK ELEM. SCHOOL, BRGY. MATINIK, LOPEZ, QUEZON - P 1,959,567.37 d. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 28. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. SAN ANDRES, LOPEZ, QUEZON - P 489,625.36 e. 2. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES FRANCISCO "B", LOPEZ, QUEZON - P 979,734.44 f. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 14. CONSTRUCTION OF MULTIPURPOSE BUILDING, VERONICA NATIONAL HIGH SCHOOL, BRGY. VERONICA, LOPEZ, QUEZON - P 1,959,402.95	Construction Section	Competitive Bidding	Oct. 17 - 23, 2017	November 7, 2017	January 30, 2018	February 8, 2018	GAA CY 2018	8,500,000.00			CONSTRUCTION/REHABILITATION OF MULTIPURPOSE BUILDING
	CLUSTER V a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 20. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. GUINHAWA, QUEZON, QUEZON - P 489,011.55 b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 39. REHABILITATION OF MULTIPURPOSE BUILDING, MAGSAYSAY ELEMENTARY SCHOOL, BRGY. MAGSAYSAY, ATIMONAN, QUEZON - P 489,504.33 c. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 1. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. 5 POBLACION, QUEZON, QUEZON - P 1,959,812.17 d. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 25. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. POBLACION 1, ALABAT, QUEZON - P 489,475.53 e. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 31. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. SANGIRIN, PEREZ, QUEZON - P 489,720.51	Construction Section	Competitive Bidding	Oct. 17 - 23, 2017	November 7, 2017	January 30, 2018	February 8, 2018	GAA CY 2018	4,000,000.00			CONSTRUCTION/REHABILITATION OF MULTIPURPOSE BUILDING



Republic of the Philippines
Department of Public Works and Highways
Quezon 1V District Engineering Office
Barangay Isabang, Lucena City

ANNUAL PROCUREMENT PLAN FOR FY 2018 REGULAR INFRASTRUCTURE PROJECTS
AS OF DECEMBER 31, 2018

Code (RAP)	Procurement Program/Project	PNO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CLUSTER VI a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 40. REHABILITATION OF MULTIPURPOSE BUILDING, MANATO STATION ELEMENTARY SCHOOL, BRGY. MANATO STATION, TAGKAWAYAN, QUEZON - P 489,107.07 b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 5. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. MUNTING PARANG, TAGKAWAYAN, QUEZON - P 1,959,808.64 c. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 26. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. RIZAL, TAGKAWAYAN, QUEZON - P 979,308.71 d. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 29. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. SAN ISIDRO, TAGKAWAYAN, QUEZON - P 489,750.96 e. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 6. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. STA. MONICA, TAGKAWAYAN, QUEZON - P 1,959,691.11	Construction Section	Competitive Bidding	Oct. 17 - 23, 2017	November 7, 2017	January 30, 2018	February 8, 2018	GAA CY 2018	6,000,000.00			CONSTRUCTION/REHABILITATION OF MULTIPURPOSE BUILDING
-	1. OPERATION B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1.FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG BOGBOC CREEK, BRGY. GOMEZ TO BRGY. BOGBOC, LOPEZ, QUEZON	Construction Section	Competitive Bidding	Oct. 24-30, 2017	November 14, 2017	January 30, 2018	February 8, 2018	GAA CY 2018	20,000,000.00			CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES
-	1. OPERATION B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 2. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG FRENZA RIVER, BRGY. POBLACION AND MANGGAGAWA, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	Oct. 12 - 18, 2016	November 14, 2017	January 30, 2018	February 5, 2018	GAA CY 2018	30,000,000.00			CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES
-	1. OPERATION B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 1. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG FRENZA RIVER, BRGY. KALIMPAN AND HIMBUBULO WESTE, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	Oct. 12 - 18, 2016	November 14, 2017	January 30, 2018	February 5, 2018	GAA CY 2018	30,000,000.00			CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES
-	1. OPERATION B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 9. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES, ATIMONAN RIVER, BRGY. SAN-ISIDRO-BRGY. SAPAAN SECTION, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	Oct. 12 - 18, 2016	November 14, 2017	January 30, 2018	February 5, 2018	GAA CY 2018	20,000,000.00			CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURES
-	1. OPERATIONS B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 11. CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURES, TALOLONG RIVER, LOPEZ, QUEZON	Construction Section	Competitive Bidding	Oct. 25-31, 2017	November 17, 2017	January 30, 2018	February 8, 2018	GAA CY 2018	30,000,000.00			CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURES



ANNUAL PROCUREMENT PLAN FOR FY 2018 REGULAR INFRASTRUCTURE PROJECTS
AS OF DECEMBER 31, 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of TB/RET	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	1. OPERATIONS B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 4. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG SANGIRIN RIVER, BRGY. SANGIRIN, PEREZ, QUEZON	Construction Section	Competitive Bidding	Oct. 25-31, 2017	November 17, 2017	January 31, 2018	February 9, 2018	GAA CY 2018	20,000,000.00			CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES
-	1. OPERATIONS B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 5. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG SILANG RIVER, BRGY. SILANG LOPEZ, QUEZON	Construction Section	Competitive Bidding	Oct. 25-31, 2017	November 17, 2017	January 31, 2018	February 9, 2018	GAA CY 2018	50,000,000.00			CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES
-	1. OPERATIONS B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 8. CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG BOONG RIVER, BRGY. VILLA VICTORIA AND BACONG, ALABAT, QUEZON	Construction Section	Competitive Bidding	Oct. 25-31, 2017	November 17, 2017	January 31, 2018	February 9, 2018	GAA CY 2018	40,000,000.00			CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES
-	CLUSTER I a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 18. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. CALUMANGUNIN, GUMACA, QUEZON - P 978,587.44 b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 27. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. ROSARIO, GUMACA, QUEZON - P 1,763,477.27	Construction Section	Competitive Bidding	Oct. 27- Nov. 2, 2017	November 16, 2017	January 31, 2018	February 9, 2018	GAA CY 2018	2,800,000.00			REHABILITATION OF MULTIPURPOSE BUILDING
-	CLUSTER II a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 2. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. BINUTAS, CALAUAG, QUEZON - P 1,959,555.06 b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 16. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. BANGKURUHAN, CALAUAG QUEZON - P 489,126.07 c. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 17. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. BIGAAN, CALAUAG, QUEZON - P 979,733.78 d. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 32. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. SINAG, CALAUAG, QUEZON - P 1,959,624.03 e. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 34. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. VILLA MAGSINO, CALAUAG, QUEZON - P 879,147.83	Construction Section	Competitive Bidding	Oct. 27- Nov. 2, 2017	November 16, 2017	January 31, 2018	February 9, 2018	GAA CY 2018	6,500,000.00			CONSTRUCTION/REHABILITATION OF MULTIPURPOSE BUILDING



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Isabang, Lucena City

ANNUAL PROCUREMENT PLAN FOR FY 2018 REGULAR INFRASTRUCTURE PROJECTS
AS OF DECEMBER 31, 2018

Code (FAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Ads/Post of IB/REI	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CLUSTER III a. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 15. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. ALIII, TAGKAWAYAN, QUEZON - P 881,560.73 b. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 21. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. MALBAG, TAGKAWAYAN, QUEZON - P 489,341.75 c. 2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 30. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. SAN PEDRO I, GUINAYANGAN, QUEZON - P 489,102.57	Construction Section	Competitive Bidding	Oct. 27 - Nov. 2, 2017	November 16, 2017	January 31, 2018	February 9, 2018	GAA CY 2018	1,900,000.00			REHABILITATION OF MULTIPURPOSE BUILDING
-	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0143+077 - K0143+195, K0143+195 - K0143+332, K0143+393 - K0143+720	Construction Section	Competitive Bidding	Oct. 31 - Nov. 6, 2017	November 20, 2018	January 31, 2018	February 9, 2018	GAA CY 2018	14,821,000.00			CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE
-	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT D. OFF-CARRIAGEWAY IMPROVEMENT 2. TERTIARY ROADS 3. QUEZON-ALABAT- PEREZ RD. K0002+350 - K0002+756, K0015+675 - K0015+756, K0015+787 - K0016+286	Construction Section	Competitive Bidding	Oct. 31 - Nov. 6, 2017	November 20, 2018	January 31, 2018	February 9, 2018	GAA CY 2018	21,898,000.00			CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE
-	1. OPERATIONS B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 10. CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURES, PIPISIK RIVER, GUMACA, QUEZON	Construction Section	Competitive Bidding	Nov. 1-7, 2017	November 21, 2017	January 31, 2018	February 5, 2018	GAA CY 2018	50,000,000.00			CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURES
-	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE BASED ON PAVEMENT MANAGEMENT SYSTEM/HIGHWAY DEVELOPMENT AND MANAGEMENT - 4 (HDM-4) 1. PRIMARY ROADS QUIRINO H-WAY- K0252+400-K0252+550, K0254+600-K0254+850, K0257+100-K0257+200, K0258+450-K0258+655, K0258+679-K0258+774, K0265+000-K0265+800, K0263+300-K0263+450, K0275+000-K0275+400	Construction Section	Competitive Bidding	Nov. 1-7, 2017	November 21, 2017	January 31, 2018	February 9, 2018	GAA CY 2018	50,000,000.00			REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE
-	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0186+939 - K0187+230	Construction Section	Competitive Bidding	Nov. 1-7, 2017	November 21, 2017	February 1, 2018	February 9, 2018	GAA CY 2018	50,000,000.00			REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE
-	2. LOCAL INFRASTRUCTURE PROGRAM C. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 1. CONSTRUCTION OF ROAD, BRGY. CABIBIHAN-MALBAG, TAGKAWAYAN QUEZON	Construction Section	Competitive Bidding	Nov. 14-20, 2017	December 4, 2017	February 1, 2018	February 9, 2018	GAA CY 2018	1,500,000.00			CONSTRUCTION OF ROAD
-	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE BASED ON PAVEMENT MANAGEMENT SYSTEM/HIGHWAY DEVELOPMENT AND MANAGEMENT - 4 (HDM-4) 1. PRIMARY ROADS QUIRINO H-WAY- K0251+(-511) - K0251+000, K0252+000 - K0252+400, K0258+974 - K0259+200, K0259+767 - K0260+656	Construction Section	Competitive Bidding	Nov. 14-20, 2017	December 4, 2017	February 1, 2018	February 9, 2018	GAA CY 2018	50,000,000.00			REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE



ANNUAL PROCUREMENT PLAN FOR FY 2018 REGULAR INFRASTRUCTURE PROJECTS
AS OF DECEMBER 31, 2018

Code (PAF)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Adm/Post of TB/RET	Sub/ Open of Bids	Notice of Award		Total	MOOE	CO	
-	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. WIDENING OF PERMANENT BRIDGES 1. BINAHAN BR. (B02563LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Competitive Bidding	Nov. 15-21, 2017	December 5, 2017	January 31, 2018	GAA CY 2018	52,200,000.00			WIDENING OF PERMANENT BRIDGES
-	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. WIDENING OF PERMANENT BRIDGES 3. MALICBOY BR. (B02564LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Competitive Bidding	Nov. 15-21, 2017	December 5, 2017	February 1, 2018	GAA CY 2018	28,000,000.00			WIDENING OF PERMANENT BRIDGES
-	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. WIDENING OF PERMANENT BRIDGES 2. MALIGAYA BR. (B02568LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Competitive Bidding	Nov. 15-21, 2017	December 5, 2017	January 31, 2018	GAA CY 2018	61,800,000.00			WIDENING OF PERMANENT BRIDGES
-	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. WIDENING OF PERMANENT BRIDGES 1. BALOGHIN BR. (B02567LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Competitive Bidding	Nov. 25-Dec. 1, 2017	December 15, 2017	February 1, 2018	GAA CY 2018	13,800,000.00			WIDENING OF PERMANENT BRIDGES
-	D. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS 2. LOCAL BRIDGES 1. CONSTRUCTION OF BALUBAD BRIDGE AND APPROACHES, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	Nov. 25-Dec. 1, 2017	December 15, 2017	February 1, 2018	GAA CY 2018	35,000,000.00			WIDENING OF PERMANENT BRIDGES
-	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ECOTOURISM ROAD LEADING TO BANTAKAY FALLS AND ROAD CONCRETING CAVE, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	Nov. 25-Dec. 1, 2017	December 15, 2017	February 1, 2018	GAA CY 2018	50,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
-	A. ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. WIDENING OF PERMANENT BRIDGES 2. IRINGAN BR. (B02562LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Competitive Bidding	Nov. 25-Dec. 1, 2017	December 15, 2017	February 2, 2018	GAA CY 2018	16,000,000.00			WIDENING OF PERMANENT BRIDGES
-	D. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS 2. LOCAL BRIDGES 2. CONSTRUCTION OF MANSILAY BRIDGE AND APPROACHES, TAGAWAYAN, QUEZON	Construction Section	Competitive Bidding	Nov. 25-Dec. 1, 2017	December 15, 2017	February 2, 2018	GAA CY 2018	43,060,000.00			CONSTRUCTION OF BRIDGE AND APPROACHES
-	D. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS 2. LOCAL BRIDGES 3. CONSTRUCTION OF SAPAAN BRIDGE AND APPROACHES, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	Nov. 25-Dec. 1, 2017	December 15, 2017	February 1, 2018	GAA CY 2018	40,800,000.00			CONSTRUCTION OF BRIDGE AND APPROACHES
-	I. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 2. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 2. ACCESS ROADS IN SUPPORT OF COCO SUGAR PROCESSING CENTER, ALABAT, QUEZON	Construction Section	Competitive Bidding	Nov. 28-Dec. 4, 2017	December 18, 2017	February 2, 2018	GAA CY 2018	35,000,000.00			CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
-	I. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 2. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	Nov. 28-Dec. 4, 2017	December 18, 2017	February 2, 2018	GAA CY 2018	30,000,000.00			CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
-	I. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 2. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 3. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	Nov. 28-Dec. 4, 2017	December 18, 2017	February 2, 2018	GAA CY 2018	35,000,000.00			CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
-	I. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 2. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 4. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	Nov. 28-Dec. 4, 2017	December 18, 2017	February 2, 2018	GAA CY 2018	30,000,000.00			CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Isabang, Lucena City

**ANNUAL PROCUREMENT PLAN FOR FY 2018 REGULAR INFRASTRUCTURE PROJECTS
AS OF DECEMBER 31, 2018**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/RET	Sub/ Open of Bids	Notice of Award				Total	MOOE	CO	
-	I. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 2. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 1. ACCESS ROADS IN SUPPORT OF AGRI-BASED INDUSTRIES, LOPEZ, QUEZON	Construction Section	Competitive Bidding	Nov. 28-Dec. 4, 2017	December 18, 2017	February 2, 2018		February 9, 2018	GAA CY 2018	30,000,000.00			CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
-	I. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 2. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 6. ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	Nov. 28-Dec. 4, 2017	December 18, 2017	February 2, 2018		February 9, 2018	GAA CY 2018	30,000,000.00			CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
-	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM D. OFF-CARRIAGEWAY IMPROVEMENT 2. TERTIARY ROADS 1. DAANG MAHARLIKA JCT-ATTIMONAN POB RD - CHAINAGE 60 - CHAINAGE 260	Construction Section	Competitive Bidding	Nov. 28-Dec. 4, 2017	December 18, 2017	February 2, 2018		February 9, 2018	GAA CY 2018	1,581,000.00			OFF-CARRIAGEWAY IMPROVEMENT
-	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 1. PRIMARY ROADS 1. DAANG MAHARLIKA (L2) - K0194+065 - K0194+714, K0194+729 - K0195+000	Construction Section	Competitive Bidding	Nov. 29-Dec. 5, 2017	December 19, 2017	February 2, 2018		February 9, 2018	GAA CY 2018	40,000,000.00			CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS
-	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM D. OFF-CARRIAGEWAY IMPROVEMENT 2. TERTIARY ROADS 2. MSR JCT-LOPEZ-CATANAUAN RD - K0220 + 366 - K0221 + 065, K0226 + (-421) - K0226 + 500	Construction Section	Competitive Bidding	Nov. 29-Dec. 5, 2017	December 19, 2017	February 5, 2018		February 14, 2018	GAA CY 2018	47,859,000.00			OFF-CARRIAGEWAY IMPROVEMENT
-	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 1. SECONDARY ROADS 2. MSR JCT LOPEZ-HONDAGUA PORT RD - K0223+812 - K0224+300	Construction Section	Competitive Bidding	Nov. 29-Dec. 5, 2017	December 19, 2017	February 5, 2018		February 14, 2018	GAA CY 2018	25,000,000.00			CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS
-	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 23. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. MASCARIÑA, QUEZON, QUEZON	Construction Section	Competitive Bidding	Nov. 29-Dec. 5, 2017	December 19, 2017	February 5, 2018		February 14, 2018	GAA CY 2018	500,000.00			REHABILITATION OF MULTIPURPOSE BUILDING
-	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 10. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. POBLACION 1, ALABAT, QUEZON	Construction Section	Competitive Bidding	Nov. 29-Dec. 5, 2017	December 19, 2017	February 5, 2018		February 14, 2018	GAA CY 2018	2,500,000.00			CONSTRUCTION OF MULTIPURPOSE BUILDING
-	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 11. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. POBLACION 5, QUEZON, QUEZON	Construction Section	Competitive Bidding	Nov. 29-Dec. 5, 2017	December 19, 2017	February 5, 2018		February 14, 2018	GAA CY 2018	2,500,000.00			CONSTRUCTION OF MULTIPURPOSE BUILDING
-	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM D. CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 3. TERTIARY ROADS 1. QUEZON - ALABAT - PEREZ RD - K0029+499 - K0029+682, K0029+702 - K0029+806	Construction Section	Competitive Bidding	Nov. 29-Dec. 5, 2017	December 19, 2017	February 5, 2018		February 14, 2018	GAA CY 2018	14,350,000.00			CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS
-	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT D. OFF-CARRIAGEWAY IMPROVEMENT 2. TERTIARY ROADS 4. TALABA-SUMMIT-PANAON RD - K0179+868 - 180+487, K0180+502 - K0180+766	Construction Section	Competitive Bidding	Nov. 29-Dec. 5, 2017	December 19, 2017	February 5, 2018		February 14, 2018	GAA CY 2018	25,463,000.00			OFF-CARRIAGEWAY IMPROVEMENT
-	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 1. ACCESS ROAD LEADING TO BOSQUE CAVE, BRGY. VILLA MENDOZA, GUMACA, QUEZON	Construction Section	Competitive Bidding	Nov. 30-Dec. 6, 2017	December 20, 2017	February 5, 2018		February 14, 2018	GAA CY 2018	20,000,000.00			CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Isabang, Lucena City

ANNUAL PROCUREMENT PLAN FOR FY 2018 REGULAR INFRASTRUCTURE PROJECTS
AS OF DECEMBER 31, 2018

Code (FAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of TB/REI	Sub/Open of Bids	Notice of Award		Total	MOOE	CO	
-	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 2. ACCESS ROAD LEADING TO INACLAGAN FALLS, BRGY. INACLAGAN, GUMACA, QUEZON	Construction Section	Competitive Bidding	Nov. 30-Dec. 6, 2017	December 20, 2017	February 5, 2018	GAA CY 2018	15,000,000.00			CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
-	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 3. DUNGAWAN CENTRAL - A. MABINI ECOTOURISM ROAD LEADING TO MABINI HIGHLANDS HIKING AND MOUNTAINSPRING SITES, BRGY. DUNGAWAN CENTRAL, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	Nov. 30-Dec. 6, 2017	December 20, 2017	February 6, 2018	GAA CY 2018	20,000,000.00			CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
-	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 5. ECOTOURISM ROAD LEADING TO CANDALAPDAP BEACH AND LAUREL BEACH, BRGY. CANDALAPDAP, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	Nov. 30-Dec. 6, 2017	December 20, 2017	February 6, 2018	GAA CY 2018	28,535,000.00			CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
-	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 6. ECOTOURISM ROAD LEADING TO MAGUIBUAY FALLS, BRGY. MAGUIBUAY, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	Nov. 30-Dec. 6, 2017	December 20, 2017	February 6, 2018	GAA CY 2018	20,000,000.00			CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
-	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 7. GAPAS-DANLAGAN BATIS ECOTOURISM ROAD LEADING TO GAPAS CAVE AND DANLAGAN BATIS CAVE, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	Nov. 30-Dec. 6, 2017	December 20, 2017	February 6, 2018	GAA CY 2018	15,000,000.00			CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
-	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 8. GAPAS-DANLAGAN BATIS ECOTOURISM ROAD LEADING TO MAULAWIN SPRING, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	Nov. 30-Dec. 6, 2017	December 20, 2017	February 6, 2018	GAA CY 2018	20,000,000.00			CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
-	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 9. HIMBUBULO ESTE DANALAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, BRGY. HIMBUBULO ESTE, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	Nov. 30-Dec. 6, 2017	December 20, 2017	February 6, 2018	GAA CY 2018	20,000,000.00			CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
-	I. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION 10. LALAGUNA ECOTOURISM ROAD LEADING TO KAMPO PUSA, MARSHLAND, VERA SHRINE, CENTENNIAL TREES, COMMUNITY FLOWER GARDEN AND COMMUNITY LIVELIHOOD CENTER AND DELICACIES, BRGY. LALAGUNA, LOPEZ, QUEZON	Construction Section	Competitive Bidding	Nov. 30-Dec. 6, 2017	December 20, 2017	February 6, 2018	GAA CY 2018	20,000,000.00			CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
-	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. ROAD WIDENING 1. PRIMARY ROADS 2. DAANG MAHARLIKA (L2) - K0145+179-K0147+471, K0147+523-K0148+482	Construction Section	Competitive Bidding	Dec. 1-7, 2017	December 20, 2017	January 31, 2018	GAA CY 2018	94,598,000.00			ROAD WIDENING
-	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES 1. TERTIARY ROADS 1. JCT MSR-OLD ZIGZAG RD - JCT. MSR-OLD ZIGZAG RD - K0153+864.50 - K0153+932.50, K0154+000 - K0154+108, K0154+395 - K0154+427	Construction Section	Competitive Bidding	Dec. 3-9, 2017	December 22, 2017	January 31, 2018	GAA CY 2018	74,000,000.00			REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Isabang, Lucena City

ANNUAL PROCUREMENT PLAN FOR FY 2018 REGULAR INFRASTRUCTURE PROJECTS
AS OF DECEMBER 31, 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award		Total	MOOE	
-	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. ROAD WIDENING 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0218+000-K0219+317, K0219+332-K0220+770	Construction Section	Competitive Bidding	Dec. 3-9, 2017	December 22, 2017	January 31, 2018	GAA CY 2018	75,000,000.00		ROAD WIDENING
-	D. LOCAL PROGRAM 1. CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 1. OPENING/CONSTRUCTION OF ECO-TOURISM ROAD LEADING TO HAGDAN-HAGDANG TALON & MABLOG NA LAYON FALLS, BRGY. SANTA CATALINA, ATTIMONAN, QUEZON	Construction Section	Competitive Bidding	Dec. 3-9, 2017	December 22, 2017	February 6, 2018	GAA CY 2018	20,000,000.00		OPENING/CONSTRUCTION OF ECO-TOURISM ROAD
-	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM D. OFF-CARRIAGEWAY IMPROVEMENT 1. SECONDARY ROADS 1. MSR JCT LOPEZ-HONDAGUA PORT RD - K0221+(-078) - K0221+000, K0221+500-K0222+000	Construction Section	Competitive Bidding	Dec. 3-9, 2017	December 22, 2017	February 7, 2018	GAA CY 2018	11,020,000.00		OFF-CARRIAGEWAY IMPROVEMENT
-	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 8. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. CABONG SUR, GUINAYANGAN, QUEZON	Construction Section	Competitive Bidding	Dec. 6-12, 2017	December 27, 2017	February 7, 2018	GAA CY 2018	1,500,000.00		CONSTRUCTION OF MULTIPURPOSE BUILDING
-	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 44. CONSTRUCTION OF MULTIPURPOSE BUILDING, HONDAGUA I NHS, BRGY. HONDAGUA, LOPEZ, QUEZON	Construction Section	Competitive Bidding	Dec. 6-12, 2017	December 27, 2017	February 7, 2018	GAA CY 2018	2,500,000.00		CONSTRUCTION OF MULTIPURPOSE BUILDING
-	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 45. CONSTRUCTION OF MULTIPURPOSE BUILDING, KATIMO NHS, BRGY. KATIMO, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	Dec. 6-12, 2017	December 27, 2017	February 7, 2018	GAA CY 2018	2,500,000.00		CONSTRUCTION OF MULTIPURPOSE BUILDING
-	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 38. REHABILITATION OF MULTIPURPOSE BUILDING, MAABOT ELEMENTARY SCHOOL, BRGY. MAABOT, PEREZ, QUEZON	Construction Section	Competitive Bidding	Dec. 6-12, 2017	December 27, 2017	February 7, 2018	GAA CY 2018	500,000.00		REHABILITATION OF MULTIPURPOSE BUILDING
-	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 22. REHABILITATION OF MULTIPURPOSE BUILDING, BRGY. MAPAGMAHAL, PEREZ, QUEZON	Construction Section	Competitive Bidding	Dec. 6-12, 2017	December 27, 2017	February 7, 2018	GAA CY 2018	500,000.00		REHABILITATION OF MULTIPURPOSE BUILDING
-	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 8. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. STO. DOMINGO, CALAUAG, QUEZON	Construction Section	Competitive Bidding	Dec. 6-12, 2022	December 27, 2017	February 9, 2018	GAA CY 2018	2,000,000.00		CONSTRUCTION OF MULTIPURPOSE BUILDING
-	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES 12. BOLO BR. 2. (B025981Z) ALONG QUIRINO H-WAY	Construction Section	Competitive Bidding	Dec. 7-13, 2017	December 27, 2017	February 7, 2018	GAA CY 2018	10,000,000.00		RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
-	I. OPERATION A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 3. LOPEZ BYPASS ROAD, QUEZON	Construction Section	Competitive Bidding	Dec. 7-13, 2017	December 27, 2017	January 31, 2018	GAA CY 2018	100,000,000.00		CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
-	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM D. CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 2. SECONDARY ROADS 1. GUMACA-PITOGO-MULANAY-SINARCTISO RD - K0201+957 - K0202+087	Construction Section	Competitive Bidding	Dec. 7-13, 2017	December 27, 2017	February 8, 2018	GAA CY 2018	5,000,000.00		CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Isabang, Lucena City

ANNUAL PROCUREMENT PLAN FOR FY 2018 REGULAR INFRASTRUCTURE PROJECTS
AS OF DECEMBER 31, 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Ads/Post of IB/RET	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					IB/RET	Sub/ Open of Bids	Notice of Award		Total	MOOE	CO	
-	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT D. OFF-CARRIAGEWAY IMPROVEMENT 1. SECONDARY ROADS 2. MSR JCT-LOPEZ-BUENAVISTA RD - K0218 + (-402) - K0218 + (-216), K0218 + 200 - K0218 + 300, K0220 + 400 - K0220 + 490, K0226 + 800 - K0227 + 000	Construction Section	Competitive Bidding	Dec. 7-13, 2017	December 27, 2017	February 8, 2018	February 19, 2018	GAA CY 2018	11,186,000.00			OFF-CARRIAGEWAY IMPROVEMENT
-	I. OPERATIONS B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 4. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PANDANAN RIVER, BRGY. PANDANAN, CALAUAG, QUEZON	Construction Section	Competitive Bidding	Dec. 7-13, 2017	December 27, 2017	February 8, 2018	February 16, 2018	GAA CY 2018	50,000,000.00			CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE
-	B. ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 1. CONSTRUCTION OF BREAKWATER IN POBLACION, ALABAT, QUEZON	Construction Section	Competitive Bidding	Dec. 8-14, 2017	December 28, 2018	February 8, 2018	February 19, 2018	GAA CY 2018	40,000,000.00			CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
-	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 2. MSR CAND-HONDAGUA ROMA POINT-QUEZON ROAD PACKAGE A, INCL. ROW, QUEZON	Construction Section	Competitive Bidding	Dec. 8-14, 2017	December 28, 2018	February 8, 2018	February 16, 2018	GAA CY 2018	100,000,000.00			CONSTRUCTION OF MISSING LINKS/ NEW ROADS
-	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. GUNACA BY PASS ROAD, INCLUDING ROW, QUEZON	Construction Section	Competitive Bidding	Dec. 20-26, 2017	January 8, 2018	January 31, 2018	February 9, 2018	GAA CY 2018	90,000,000.00			CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
-	D. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS 2. LOCAL BRIDGES 4. REPLACEMENT OF PANILAN BRIDGE AND APPROACHES, ALABAT, QUEZON	Construction Section	Competitive Bidding	Dec. 20-26, 2017	January 8, 2018	February 8, 2018	February 19, 2018	GAA CY 2018	21,500,000.00			REPLACEMENT OF BRIDGE AND APPROACHES
-	D. LOCAL PROGRAM 1. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS 2. LOCAL BRIDGES 5. REPLACEMENT OF TACONG BRIDGE AND APPROACHES, PEREZ, QUEZON	Construction Section	Competitive Bidding	Dec. 20-26, 2017	January 8, 2018	February 9, 2018	February 19, 2018	GAA CY 2018	22,810,000.00			REPLACEMENT OF BRIDGE AND APPROACHES
-	I. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION 12. SABANG ECOTOURISM ROAD LEADING TO NANAY ENNAS BEACH, SASOT BEACH, ALWASE BEACH AND LOLO DADDY'S BEACH, BRGY. POBLACION-SABAANG, QUEZON, QUEZON	Construction Section	Competitive Bidding	Dec. 21-27, 2017	January 9, 2018	February 9, 2018	February 19, 2018	GAA CY 2018	80,000,000.00			CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
-	I. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION 13. SITTO CANUNAY-TUMIS ECOTOURISM ROAD LEADING TO ALABAT ISLAND, BRGY. VILLA NORTE, ALABAT, QUEZON	Construction Section	Competitive Bidding	Dec. 21-27, 2017	January 9, 2018	February 9, 2018	February 19, 2018	GAA CY 2018	20,000,000.00			CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
-	I. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION 14. VILLA MANZANO NORTE PAMBUHAN MAINTIN RIZAL ECO-TOURISM ROAD LEADING TO MAINTIN HOTSPRING, BRGY. VILLA MANZANO, PEREZ, QUEZON	Construction Section	Competitive Bidding	Dec. 21-27, 2017	January 9, 2018	February 9, 2018	February 19, 2018	GAA CY 2018	20,000,000.00			CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Isabang, Lucena City

ANNUAL PROCUREMENT PLAN FOR FY 2018 REGULAR INFRASTRUCTURE PROJECTS
AS OF DECEMBER 31, 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REL	Subj/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	1. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION 15. VIÑAS TINIGUIBAN MALIGAYA ROAD LEADING TO BAPORAPORAN BEACH, BRGY. MALIGAYA, CALAUAG, QUEZON	Construction Section	Competitive Bidding	Dec. 21-27, 2017	January 9, 2018	February 9, 2018	February 19, 2018	GAA CY 2018	20,000,000.00			IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
-	1. OPERATIONS C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION 16. VIÑAS TINIGUIBAN TANTIS SINAG DAPDAP ROAD LEADING TO SAMPTAN BEACH, BRGY. TINIGUIBAN, CALAUAG, QUEZON	Construction Section	Competitive Bidding	Dec. 21-27, 2017	January 9, 2018	February 9, 2018	February 19, 2018	GAA CY 2018	80,000,000.00			IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
-	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 43. CONSTRUCTION OF CENTER FOR EXCELLENCE HALL, BRGY. BURGOS, LOPEZ, QUEZON	Construction Section	Competitive Bidding	Dec. 29, 2017-Jan. 4, 2018	January 17, 2018	February 9, 2018	February 19, 2018	GAA CY 2018	20,000,000.00			CONSTRUCTION OF CENTER FOR EXCELLENCE HALL
-	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. GUINAYANGAN-TAGAWAYAN DIVERSION ROAD, INCL. ROW, QUEZON	Construction Section	Competitive Bidding	Jan. 10-16, 2018	Jan. 29, 2018	February 12, 2018	February 21, 2018	GAA CY 2018	100,000,000.00			CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
-	1. OPERATIONS A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 5. TAGAWAYAN-LABO DIVERSION ROAD, QUEZON, INCL. ROW, QUEZON	Construction Section	Competitive Bidding	Jan. 11-17, 2018	Jan. 31, 2017	February 12, 2018	February 21, 2018	GAA CY 2018	100,000,000.00			CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
-	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. ASSET PRESERVATION PROGRAM B. REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDES 2. TERTIARY ROADS 1. JCT MSR-OLD ZIGZAG RD - K0155+970 - K0156+278, K0156+844 - K0157+055 - K0157+155	Construction Section	Competitive Bidding	Jan. 16-22, 2018	February 5, 2018	February 12, 2018	February 21, 2018	GAA CY 2018	86,875,000.00			REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDES
-	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 6. CONSTRUCTION OF A MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY MASCARINA, QUEZON	Construction Section	Competitive Bidding	Feb 7-14, 2018	February 27, 2018	March 20, 2018	March 30, 2018	GAA CY 2018	3,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) BARANGAY MASCARINA, QUEZON



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Isabang, Lucena City

ANNUAL PROCUREMENT PLAN FOR FY 2018 REGULAR INFRASTRUCTURE PROJECTS
AS OF DECEMBER 31, 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award				Total	MOOE	CO	
-	2. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES. MULTIPURPOSE / FACILITIES 7. CONSTRUCTION OF MUNICIPAL MULTI-PURPOSE BUILDING, QUEZON, QUEZON	Construction Section	Competitive Bidding	Feb 7-14, 2018	February 28, 2018	March 20, 2018		March 30, 2018	GAA CY 2018	5,000,000.00			MUNICIPAL MULTI-PURPOSE BUILDING
-	2. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 2. REHABILITATION/IMPROVEMENT OF BARANGAY ROAD, BARANGAY SAN ANDRES LABAK-BARANGAY SAN ANDRES BUNDOK, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	Feb 7-14, 2018	February 28, 2018	March 20, 2018		March 30, 2018	GAA CY 2018	5,000,000.00			REHABILITATION/IMPROVEMENT OF BARANGAY ROAD
-	2. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 3. CONSTRUCTION OF STO. NINO-MABANBAN-VERONICA BARANGAY ROAD, LOPEZ, QUEZON	Construction Section	Competitive Bidding	Feb 7-14, 2018	February 28, 2018	March 20, 2018		March 30, 2018	GAA CY 2018	15,000,000.00			CONSTRUCTION OF BARANGAY ROAD
-	D. LOCAL PROGRAM 2. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 2. CONSTRUCTION OF ROAD, BRGY. STO. DOMINGO, CALAUAG, QUEZON	Construction Section	Competitive Bidding	Feb 7-14, 2018	February 28, 2018	March 20, 2018		March 30, 2018	GAA CY 2018	2,000,000.00			CONSTRUCTION OF ROAD
-	D. LOCAL PROGRAM 2. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 3. CONSTRUCTION OF ROAD, DUHAT-KULAWIT ROAD, PLARIDEL AND ATIMONAN, QUEZON	Construction Section	Competitive Bidding	Feb 7-14, 2018	February 28, 2018	March 20, 2018		March 30, 2018	GAA CY 2018	3,000,000.00			CONSTRUCTION OF ROAD
-	CONSTRUCTION OF MULTIPURPOSE LIVELIHOOD TRAINING CENTER, GUMACA, QUEZON	Construction Section	Competitive Bidding	Mar. 9-15, 2018	March 28, 2018	April 16, 2018		April 23, 2018	GAA CY 2018	10,000,000.00			CONSTRUCTION OF MULTIPURPOSE LIVELIHOOD TRAINING CENTER
-	CONSTRUCTION OF MULTIPURPOSE LIVELIHOOD TRAINING CENTER, CALAUAG, QUEZON	Construction Section	Competitive Bidding	Mar. 9-15, 2018	March 28, 2018	April 16, 2018		April 23, 2018	GAA CY 2018	10,000,000.00			CONSTRUCTION OF MULTIPURPOSE LIVELIHOOD TRAINING CENTER
-	CONSTRUCTION OF MULTIPURPOSE/COVERED COURT IN NAGSINAMO ELEMENTARY SCHOOL, LUGBAN, QUEZON	Construction Section	Competitive Bidding	Mar. 9-15, 2018	March 28, 2018	April 16, 2018		April 23, 2018	GAA CY 2018	3,000,000.00			CONSTRUCTION OF MULTIPURPOSE/COVERED COURT
-	CONSTRUCTION OF MULTIPURPOSE/COVERED COURT IN BINAHAN ELEMENTARY SCHOOL, PAGBLAO, QUEZON	Construction Section	Competitive Bidding	Mar. 9-15, 2018	March 28, 2018	April 16, 2018		April 23, 2018	GAA CY 2018	3,000,000.00			CONSTRUCTION OF MULTIPURPOSE/COVERED COURT
-	I. OPERATIONS A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 2. CALAUAG-GUITAYANGAN-BUENAVISTA-LOPEZ ROAD, INCL. ROW, QUEZON	Construction Section	Competitive Bidding	Mar. 13-19, 2018	April 2, 2018	May 18, 2018		May 28, 2018	GAA CY 2018	100,000,000.00			CONSTRUCTION OF ROAD
-	FY 2017 DPWH INFRASTRUCTURE PROJECTS WFO 1. - NATIONAL ROAD NETWORK SERVICES CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS, REPLACEMENT OF PERMANENT WEAK BRIDGES PAIDANAN BRIDGE ALONG DAANG MAHARLIKA (PHASE II), CALAUAG, QUEZON PROVINCE	Construction Section	Competitive Bidding	Mar. 17-23, 2018	April 5, 2018	April 20, 2018		April 30, 2018	GAA CY 2018	24,200,000.00			REPLACEMENT OF PERMANENT WEAK BRIDGE
-	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 4. PAGBLAO BYPASS, INCL. ROW AND BRIDGE, QUEZON	Construction Section	Competitive Bidding	April 24-30, 2018	May 15, 2018	June 29, 2018		July 9, 2018	GAA CY 2018	100,000,000.00			CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
-	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 1. ATIMONAN-MAUBAN ROAD (ATIMONAN SECTION), INCL. ROW QUEZON	Construction Section	Competitive Bidding	May 31-June 6, 2018	June 19, 2018	July 16, 2018		July 26, 2018	GAA CY 2018	100,000,000.00			CONSTRUCTION OF MISSING LINKS/NEW ROADS

PREPARED BY:-

CHECKED BY:-

APPROVED:

MELINDA R. ABANILLA
Engineer III
Head, Procurement Unit

JOSE B. SERAFICA
Officer-In-Charge, Planning and Design Section
Chairman, Bids and Awards Committee

CELESTIAL S. FLANCIA
District Engineer