

(Sarangani District Engineering Office) Updated Annual Procurement Plan for FY 2020 as of September 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20ME0001 - Widening of Permanent Bridges-Badtasan Bridge (B01078MN) Phase II along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	21,060,000.00		21,060,000.00	
	20ME0002 - Construction of Access Road leading to the Dangerous Drug Abuse Treatment and Rehabilitation Center; Kawas, Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	25,000,000.00		25,000,000.00	
	20ME0003 - Retrofitting/ Strengthening of Bridge-Luan Bridge (B01242MN) along Sarangani-Sultan Kudarat Coastal Road; Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	10,000,000.00		10,000,000.00	
	20ME0004 - Retrofitting/ Strengthening of Bridge Nagpan Bridge 1 (B01044MN) along Digos-Makar Road; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	10,000,000.00		10,000,000.00	

20ME0005 - Retrofitting/ Strengthening of Bridge- Kalaong Bridge III (B01276MN) along Maitum- Lake Sebu Road; Maitum, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	10,000,000.00		10,000,000.00	
20ME0006 - Retrofitting/ Strengthening of Bridge- Kalaong Bridge I (B01239MN) along Sarangani-Sultan Kudarat Coastal Road; Maitum, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	17,000,000.00		17,000,000.00	
20ME0007 - Retrofitting/ Strengthening of Bridge- Banate Bridge II (B01765MN) along Digos- Makar Road; Malungon, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	12,000,000.00		12,000,000.00	
20ME0008 - Retrofitting/ Strengthening of Bridge- Lagundi Bridge II (B01074MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	8,000,000.00		8,000,000.00	
20ME0009 - Construction (Completion) of Multi- Purpose Building, Legislative Building (SP) at Capitol Compound, Brgy. Maribulan; Alabel, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	10,000,000.00		10,000,000.00	
20ME0010 - Construction of Multi-Purpose Building Brgy. Lun Masla; Malapatan, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	6,000,000.00		6,000,000.00	

20ME0011 - Construction of Multi-Purpose Building Brgy. Datal Bila; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	3,000,000.00		3,000,000.00	
20ME0012 - Construction of Multi-Purpose Building JP Laurel; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	3,000,000.00		3,000,000.00	
20ME0013 - Construction of Multi-Purpose Building Brgy. Kibala; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	3,000,000.00		3,000,000.00	
20ME0014 - Construction of Multi-Purpose Building Banate National High School, Banate; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	3,000,000.00		3,000,000.00	
20ME0015 - Construction of Multi-Purpose Building Brgy. Kalaneg; Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	3,000,000.00		3,000,000.00	
20ME0016 - Construction of Multi-Purpose Building Brgy. Zion; Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	3,000,000.00		3,000,000.00	
20ME0017 - Construction of Multi-Purpose Building Old Poblacion; Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	3,000,000.00		3,000,000.00	
20ME0018 - Construction of Multi-Purpose Building Brgy. Amsipit; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	2,000,000.00		2,000,000.00	

20ME0019 - Construction of Multi-Purpose Building Upper Lasang, Sapu Masla; Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	2,000,000.00		2,000,000.00	
20ME0020 - Retrofitting/ Strengthening of Bridge-Tambilil Bridge (B01075MN) along Sarangani Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	03/12/2019	06/02/2020	14/02/2020	GoP	10,000,000.00		10,000,000.00	
20ME0021 - Road Widening along Sarangani-Davao del Sur Coastal Road, K1675+413-K1678+858; Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	10/12/2019	12/02/2020	21/02/2020	GoP	100,000,000.00		100,000,000.00	
20ME0022 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1704+143-K1705+925; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	10/12/2019	12/02/2020	21/02/2020	GoP	67,067,000.00		67,067,000.00	
20ME0023 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1757+349-K1758+600; Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	10/12/2019	12/02/2020	21/02/2020	GoP	41,783,000.00		41,783,000.00	

20ME0024 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1698+538-K1699+504; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	10/12/2019	12/02/2020	21/02/2020	GoP	30,000,000.00		30,000,000.00	
20ME0025 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1749+560-K1749+825, K1749+863-K1750+058; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	10/12/2019	12/02/2020	21/02/2020	GoP	15,000,000.00		15,000,000.00	
20ME0026 - Construction of River Bank Protection with Revetment along Kalaong River (Kalaong Bridge 1) Section; Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	10/12/2019	12/02/2020	21/02/2020	GoP	50,000,000.00		50,000,000.00	
20ME0028 - Construction of Maribulan River Flood Control; Maribulan, Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	10/12/2019	12/02/2020	21/02/2020	GoP	20,000,000.00		20,000,000.00	
20ME0029 - Construction of Nalus Bridge II (Parallel Bridge) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	10/12/2019	12/02/2020	21/02/2020	GoP	7,500,000.00		7,500,000.00	
20ME0030 - Construction of Multi-Purpose Building Poblacion Maasim; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	10/12/2019	12/02/2020	21/02/2020	GoP	8,000,000.00		8,000,000.00	

20ME0032 - Construction of Multi-Purpose Building Brgy. Calabanit; Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	10/12/2019	12/02/2020	21/02/2020	GoP	5,000,000.00		5,000,000.00	
20ME0033 - Construction of Multi-Purpose Building Brgy. Datu Dani; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	10/12/2019	12/02/2020	21/02/2020	GoP	5,000,000.00		5,000,000.00	
20ME0034 - Construction of Multi-Purpose Building Capitol Compound Brgy. Maribulan; Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	10/12/2019	12/02/2020	21/02/2020	GoP	3,000,000.00		3,000,000.00	
20ME0035 - Construction of Multi-Purpose Building Brgy. Poblacion; Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	10/12/2019	12/02/2020	21/02/2020	GoP	2,000,000.00		2,000,000.00	
20ME0036 - Construction of Multi-Purpose Building Brgy. Malbang; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	10/12/2019	12/02/2020	21/02/2020	GoP	2,000,000.00		2,000,000.00	
20ME0037 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1739+817-K1742+420; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	17/12/2019	19/02/2020	28/02/2020	GoP	100,000,000.00		100,000,000.00	
20ME0038 - Road Concreting, Brgy. Banahaw Malungon; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	17/12/2019	19/02/2020	28/02/2020	GoP	50,000,000.00		50,000,000.00	

20ME0039 - Construction of Clao Bridge along Demoloc- Little Baguio Alabel Road; Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	17/12/2019	19/02/2020	28/02/2020	GoP	35,000,000.00		35,000,000.00	
20ME0040 - Alkikan- Datal Batong-Datal Bila Road in Support of Agro-Industries; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	17/12/2019	19/02/2020	28/02/2020	GoP	32,000,000.00		32,000,000.00	
20ME0041 - NRJ Rancho Centro Nagpan- Sitio Kalonbarak Road leading to Kalonbarak Skyline Brgy. Poblacion; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	17/12/2019	19/02/2020	28/02/2020	GoP	20,000,000.00		20,000,000.00	
20ME0042 - NRJ Malalag to Barangay Kiayap Road leading to Kiayap Falls; Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	17/12/2019	19/02/2020	28/02/2020	GoP	20,000,000.00		20,000,000.00	
20ME0043 - Poblacion Alabel to Kawas Road leading to Kawas Beach; Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	17/12/2019	19/02/2020	28/02/2020	GoP	15,000,000.00		15,000,000.00	
20ME0044 - Junction National Highway to San Jose Proper in Support to Coco Coir and Aquamarine Industries; Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	17/12/2019	19/02/2020	28/02/2020	GoP	15,000,000.00		15,000,000.00	
20ME0045 - Jct. Mutag-Lebe-Datal Basak leading to Brgy. Kablacan Agri-Eco Sites Brgy. Kablacan; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	17/12/2019	19/02/2020	28/02/2020	GoP	15,000,000.00		15,000,000.00	

20ME0046 - Brgy. Alegria Proper (Alabel-Malungon Prv'l Road Junction) to Sitio Likon (Alabel-Malungon Road), Brgy. Domolok in Support to Cacao, Coconut, Mango and Banana Agri-Industries; Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	17/12/2019	19/02/2020	28/02/2020	GoP	15,000,000.00		15,000,000.00	
20ME0047 - Rehabilitation of Water System, Poblacion; Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	17/12/2019	19/02/2020	28/02/2020	GoP	5,000,000.00		5,000,000.00	
20ME0048 - Construction of Footbridge, Sitio Masbong, Poblacion; Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/28/2019 to 12/4/2019	17/12/2019	19/02/2020	28/02/2020	GoP	2,000,000.00		2,000,000.00	
20ME0049 - Widening of Kanantong Bridge (B01071MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	26/12/2019	27/02/2020	09/03/2020	GoP	46,000,000.00		46,000,000.00	
20ME0050 - Widening of Talok Bridge (B01068MN) along Sarangani- Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	26/12/2019	27/02/2020	09/03/2020	GoP	30,860,000.00		30,860,000.00	
20ME0051 - Widening of Lumasal Bridge (B01067MN) along Sarangani-Sultan Kudarat Coastal Road; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	26/12/2019	27/02/2020	09/03/2020	GoP	30,060,000.00		30,060,000.00	

20ME0052 - Widening of Maglangit Bridge (B01069MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	26/12/2019	27/02/2020	09/03/2020	GoP	30,250,000.00		30,250,000.00	
20ME0053 - Widening of Pananag Bridge (B01066MN) along Sarangani-Sultan Kudarat Coastal Road; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	26/12/2019	27/02/2020	09/03/2020	GoP	26,400,000.00		26,400,000.00	
20ME0054 - Widening of Lomuyon Bridge (B01077MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	26/12/2019	27/02/2020	09/03/2020	GoP	22,300,000.00		22,300,000.00	
20ME0055 - Construction/ Rehabilitation of Flood Control Mitigation Facilities along Principal River (Buayan River); Buayan, Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	26/12/2019	27/02/2020	09/03/2020	GoP	24,823,000.00		24,823,000.00	
20ME0056 - Construction of Small Margus River Flood Control; Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	26/12/2019	27/02/2020	09/03/2020	GoP	10,000,000.00		10,000,000.00	
20ME0057 - Construction of Bagacay Bridge Flood Control; Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	26/12/2019	27/02/2020	09/03/2020	GoP	10,000,000.00		10,000,000.00	

20ME0058 - Road Widening along Sarangani-Sultan Kudarat Coastal Road, K1692+000-K1694+000; Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	26/12/2019	27/02/2020	09/03/2020	GoP	60,990,000.00		60,990,000.00	
20ME0059 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1745+340-K1746+032, K1746+085K1747+000; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	26/12/2019	27/02/2020	09/03/2020	GoP	60,730,000.00		60,730,000.00	
20ME0060 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Digos-Makar Road, K1592+294-K1594+000; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	26/12/2019	27/02/2020	09/03/2020	GoP	28,086,000.00		28,086,000.00	
20ME0061 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1754+871-K1756+000; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	26/12/2019	27/02/2020	09/03/2020	GoP	20,000,000.00		20,000,000.00	
20ME0062 - Construction of Barracks, 1002nd Infantry Brigade, Brgy. Malandag; Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	26/12/2019	27/02/2020	09/03/2020	GoP	6,000,000.00		6,000,000.00	
20ME0069 - Construction (Completion) of Multi-Purpose Building at Barangay Poblacion; Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	12/5/2019 to 12/11/2019	26/12/2019	27/02/2020	09/03/2020	GoP	6,000,000.00		6,000,000.00	

20ME0078 Construction of Public Market, Phase II; Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	26/02/2020	10/03/2020	04/03/2020	GoP	30,000,000.00		30,000,000.00	
20ME0079 Construction of School Stage and Basketball Court Brgy. Kiambing; Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	26/02/2020	10/03/2020	04/03/2020	GoP	1,500,000.00		1,500,000.00	
20ME0080 Construction of Multi-Purpose Building, Brgy. Wali; Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	26/02/2020	10/03/2020	04/03/2020	GoP	4,000,000.00		4,000,000.00	
20ME0081 Construction of Multi-Purpose Building, Brgy. Mabay Park GK; Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	26/02/2020	10/03/2020	04/03/2020	GoP	4,000,000.00		4,000,000.00	
20ME0082 Construction of Multi-Purpose Building, Brgy. Tamadand; Kiamba, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	26/02/2020	10/03/2020	04/03/2020	GoP	4,000,000.00		4,000,000.00	
20ME0083 Construction of Multi-Purpose Building, Brgy. Salakit; Kiamba, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	26/02/2020	10/03/2020	04/03/2020	GoP	4,000,000.00		4,000,000.00	
20ME0084 Construction of Covered Court, Brgy. Maribulan, Sitio Libertad; Alabel, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	26/02/2020	10/03/2020	04/03/2020	GoP	3,000,000.00		3,000,000.00	

20ME0085 Construction of Multi-Purpose Building, (Covered Court), Brgy. Kayupo; Kiamba, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	26/02/2020	10/03/2020	04/03/2020	GoP	3,500,000.00		3,500,000.00	
20ME0086 Construction of Multi-Purpose Building/Covered Court Purok 6 Mahayahay, Brgy. Colon; Maasim, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	26/02/2020	10/03/2020	04/03/2020	GoP	3,000,000.00		3,000,000.00	
20ME0087 Construction of Multi-Purpose Building/Covered Court Brgy. Katubao; Kiamba, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	26/02/2020	10/03/2020	04/03/2020	GoP	3,000,000.00		3,000,000.00	
20ME0088 Construction of Multi-Purpose Building, Brgy. Kalaneg; Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	26/02/2020	10/03/2020	04/03/2020	GoP	4,000,000.00		4,000,000.00	
20ME0089 Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Katubao; Kiamba, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	26/02/2020	10/03/2020	04/03/2020	GoP	3,500,000.00		3,500,000.00	
20ME0090 Construction of Brgy. Hall, Brgy. Batulaki; Glan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	26/02/2020	10/03/2020	04/03/2020	GoP	3,000,000.00		3,000,000.00	
20ME0091 Construction/Improvement of Multi-Purpose Building (Brgy. Hall), Brgy. San Juan; Malungon, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	2/6/2020 to 2/12/2020	26/02/2020	10/03/2020	04/03/2020	GoP	3,000,000.00		3,000,000.00	

20ME0094 Concreting of Brgy. Spring- Brgy. Kawas Road, Brgy. Spring; Alabel, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	20/03/2020	01/04/2020	GoP	19,800,000.00		19,800,000.00	
20ME0095 Concreting of NHW Jct. Lebe-Tablao-Sipling- Banawag Provincial Road; Kiamba, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	20/03/2020	01/04/2020	GoP	14,850,000.00		14,850,000.00	
20ME0096 Concreting of NHW Luan- Ticulab-Cafe Provincial Road; Maitum, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	20/03/2020	01/04/2020	GoP	19,800,000.00		19,800,000.00	
20ME0097 Concreting of NHW Malalag-Batian Provincial Road; Maitum, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	20/03/2020	01/04/2020	GoP	19,800,000.00		19,800,000.00	
20ME0098 Concreting of Road leading to Pacman Village, Brgy. Bagacay; Alabel, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	20/03/2020	01/04/2020	GoP	14,850,000.00		14,850,000.00	
20ME0099 Construction/Expansion of Evacuation Center with Complete Equipment, Brgy. Upper Lumabat; Malungon, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	20/03/2020	01/04/2020	GoP	1,980,000.00		1,980,000.00	
20ME0100 Construction of Multi- Purpose Building (Public Transport Terminal); Maasim, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	20/03/2020	01/04/2020	GoP	1,980,000.00		1,980,000.00	

20ME0101 Completion of Brgy. Hall Brgy. Kinam; Location: Malapatan, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	20/03/2020	01/04/2020	GoP	2,970,000.00		2,970,000.00	
20ME0102 Construction of Multi- Purpose Building (Sports Center) Barangay Old Poblacion; Maitum, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	20/03/2020	01/04/2020	GoP	3,465,000.00		3,465,000.00	
20ME0103 Construction of Multi- Purpose Building, Brgy. Pinol; Maitum, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	20/03/2020	01/04/2020	GoP	1,485,000.00		1,485,000.00	
20ME0104 Construction of Multi- Purpose Building, Poblacion; Glan, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	20/03/2020	01/04/2020	GoP	1,980,000.00		1,980,000.00	
20ME0105 Construction of Water System-Patag (Brgy. Proper); Malapatan, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	20/03/2020	01/04/2020	GoP	1,980,000.00		1,980,000.00	
20ME0106 Rehabilitation of Water System from Brgy. New La Union Reservoir to Brgy. Pangi; Maitum, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	2/13/2020 to 2/19/2020	03/03/2020	20/03/2020	01/04/2020	GoP	1,485,000.00		1,485,000.00	
20ME0109 Concreting of Brgy. Roads; Alabel, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	3/5/2020 to 3/11/2020	24/03/2020	13/04/2020	23/04/2020	GoP	19,800,000.00		19,800,000.00	

20ME0110 Construction of Bridge with Slope Protection; Alabel, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	3/5/2020 to 3/11/2020	24/03/2020	13/04/2020	23/04/2020	GoP	17,325,000.00		17,325,000.00	
20ME0111 Construction of Multi-Purpose Building (Prosecutor and Public Attorney's Office), Capitol Compound, Brgy. Maribulan; Alabel, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	3/5/2020 to 3/11/2020	24/03/2020	13/04/2020	23/04/2020	GoP	14,850,000.00		14,850,000.00	
20ME0112 Construction of Public Terminal Building Phase I; Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	3/5/2020 to 3/11/2020	24/03/2020	13/04/2020	23/04/2020	GoP	9,900,000.00		9,900,000.00	
20ME0113 Construction of Multi-Purpose Building (Public Terminal Building 3); Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	3/5/2020 to 3/11/2020	24/03/2020	13/04/2020	23/04/2020	GoP	1,980,000.00		1,980,000.00	
20ME0114 Construction of Multi-Purpose Building (Public Terminal Building 4); Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	3/5/2020 to 3/11/2020	24/03/2020	13/04/2020	23/04/2020	GoP	1,980,000.00		1,980,000.00	
20ME0115 Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Suli; Kiamba, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	3/5/2020 to 3/11/2020	24/03/2020	13/04/2020	23/04/2020	GoP	4,455,000.00		4,455,000.00	

20ME0116 Construction of Community Stage, Brgy. Malalag; Maitum, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	3/5/2020 to 3/11/2020	24/03/2020	13/04/2020	23/04/2020	GoP	2,970,000.00		2,970,000.00	
20ME0117 Rehabilitation/Major Repair of Tambilil Bridge (B01075MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	3/5/2020 to 3/11/2020	24/03/2020	13/04/2020	23/04/2020	GoP	9,800,000.00		9,800,000.00	
20ME0119 Construction of Nalus Bridge II along Sarangani-Sultan Kudarat Coastal Road (Phase II); Kiamba, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	5/7/2020 to 5/13/2020	26/05/2020	11/06/2020	24/06/2020	GoP	7,350,000.00		7,350,000.00	

1. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Brgy. Hall of Nagpan; Malungon 2. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Brgy. Hall of Malandag; Malungon 3. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Brgy. Hall of Maribulan; Alabel 4. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Datu Abdullah Tondog ES, Brgy. Baluntay; Alabel 5. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Brgy. Hall of Spring; Alabel 6. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Brgy. Hall of Poblacion; Alabel 7. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Bagacay Day Care Center, Brgy. Bagacay; Alabel 8. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Prk. Mahayahay Day Care Center, Brgy. Bagacay; Alabel 9. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Prk. Fatima Day Care Center, Brgy. Bagacay; Alabel Malungon and Alabel, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	5/21/2020 to 5/27/2020	09/06/2020	26/06/2020	08/07/2020	GoP	1,871,639.00		1,871,639.00	
20ME0133 – Cluster 3 1. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Brgy. Hall of Ladol; Alabel 2. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Brgy. Hall of Kawas; Alabel 3. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Kawas National High School; Alabel 4. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Kawas Central Elementary School; Alabel 5. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Malapatan Central ES; Malapatan 6. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Lun Padidu National High School; Malapatan 7. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Francisco A. Cagang Sr., IS, Brgy. Patag; Malapatan 8. Construction/ Rehabilitation of Water Supply/Rain Water Collectors @ Tuyan IS, Brgy. Tuyan; Malapatan Alabel and Malapatan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	5/21/2020 to 5/27/2020	09/06/2020	26/06/2020	08/07/2020	GoP	1,806,458.50		1,806,458.50	

20ME0136 Construction of Multi-Purpose Building Poblacion, Maasim, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	6/04/2020 to 6/10/2020	23/06/2020	29/06/2020	07/07/2020	GoP	7,920,000.00		7,920,000.00	
20ME0137 Repair/Maintenance DILG Building PNP-SPPO Building; Kawas Alabel, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	6/04/2020 to 6/10/2020	23/06/2020	29/06/2020	07/07/2020	GoP	1,500,000.00		1,500,000.00	
20ME0138 Repair/Maintenance of Municipal Trial Court Office; Poblacion, Kiamba, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	6/04/2020 to 6/10/2020	23/06/2020	29/06/2020	07/07/2020	GoP	1,500,000.00		1,500,000.00	
20ME0139 Repair/Maintenance of DOJ Building Regional Trial Court Building, Capitol Compound; Alabel, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	6/04/2020 to 6/10/2020	23/06/2020	29/06/2020	07/07/2020	GoP	1,500,000.00		1,500,000.00	
20ME0140 Repair/Maintenance of DILG Building Malungon Police Station Building; Malungon, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	6/04/2020 to 6/10/2020	23/06/2020	29/06/2020	07/07/2020	GoP	1,000,000.00		1,000,000.00	

20ME0141 Repair/Maintenance along Sarangani-Davao del Sur Coastal Road (Thermoplastic Pavement Markings), K1726+000 - K1729+000 & K1732+000 - K1734+000 (w/ exceptions); Glan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	6/04/2020 to 6/10/2020	23/06/2020	29/06/2020	07/07/2020	GoP	1,600,000.00		1,600,000.00	
20ME0142 Repair/Maintenance along Digos Makar (Metal Beam , Sarangani Province	DPWH-SDEO	No	Competitive Bidding	6/04/2020 to 6/10/2020	23/06/2020	29/06/2020	07/07/2020	GoP	1,600,000.00		1,600,000.00	
20ME0143 Repair/Maintenance of Sarangani-Davao del Sur Coastal Road (Concrete Barrier), K1730+187- K1730+243; Glan, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	7/2/2020 to 7/8/2020	21/07/2020	27/07/2020	03/08/2020	GoP	453,898.00		452,749.62	
20ME0144 - Cluster 4 1.) Repair/Maintenance of Pavement (Resealing) along Sarangani-Sultan Kudarat Coastal Road, K1731+300-K1732+000 (W/ exceptions); 2.) Repair/Maintenance of Pavement (Resealing) along Sarangani - Sultan Kudarat Coastal Road, K1735+500 - K1736+000 (w/ exceptions); All of Kiamba, Sarangani Province	DPWH-SDEO	No	Competitive Bidding	7/2/2020 to 7/8/2020	21/07/2020	27/07/2020	03/08/2020	GoP	1,000,000.00		994,935.96	

20ME0145 Repair/Maintenance of Road Safety Facilities within Sarangani District Engineering Office; Sarangani Province	DPWH- SDEO	No	Competitive Bidding	7/2/2020 to 7/8/2020	21/7/200	27/07/2020	03/08/2020	GoP	803,303.68		803,233.84	
20ME0146 Concreting of Crossing Paraiso, Brgy. Pag-Asa Road to Paraiso FMR; Brgy. Pag-asa, Alabel, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	8/20/2020 to 8/26/2020	15/09/2020	25/09/2020	10/07/2020	GoP	12,935,000.00			
20ME0147 Concreting of Purok Saranay to Purok Pag-Asa, Brgy. Salakit FMR, Kiamba, Sarangani Province	DPWH- SDEO	No	Competitive Bidding	8/20/2020 to 8/26/2020	15/09/2020	25/09/2020	10/07/2020	GoP	11,940,000.00			

GOODS AND SERVICES

Common Electrical Supplies	DPWH- SDEO	Yes	Competitive Bidding	9/26 - 10/2/2019	03/10/2019	09/10/2019	11/10/2019	GoP	452,300.00		452,300.00	
-------------------------------	---------------	-----	------------------------	---------------------	------------	------------	------------	-----	------------	--	------------	--

Office Supplies	DPWH-SDEO	Yes	Competitive Bidding	11/4 - 10/2019	11/11/2019	15/11/2019	19/11/2019	GoP	8,464,657.14	780,000.00	7,684,657.14	
Common Office Supplies	DPWH-SDEO	Yes	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	992,025.00		992,025.00	
Common Office Devices	DPWH-SDEO	Yes	Competitive Bidding	11/4 - 10/2019	11/11/2019	11/15/2019	19/11/2019	GoP	2,003,592.96	1,800,000.00	203,592.96	
Common Office Equipment	DPWH-SDEO	Yes	Competitive Bidding	11/20 - 26/2019	11/27/2019	29/11/2019	12/02/2019	GoP	8,899,789.24		8,899,789.24	
Common Janitorial Supplies	DPWH-SDEO	Yes	Competitive Bidding	12/03 - 09/2019	10/12/2019	16/12/2019	18/12/2019	GoP	383,810.38	61,000.00	322,810.38	

Common Computer Supplies/Consumables	DPWH-SDEO	Yes	Competitive Bidding	12/03 - 09/2019	10/12/2019	16/12/2019	18/12/2019	GoP	6,199,821.17	2,540,000.00	3,659,821.17	
Consumables	DPWH-SDEO	No	Competitive Bidding	03/10 - 16/2020	17/03/2020	23/03/2020	26/03/2020	GoP	614,219.50		614,219.50	
Computer Equipment and Accessories	DPWH-SDEO	No	Competitive Bidding	3/18 - 24/2020	25/03/2020	31/03/2020	03/04/2020	GoP	5,031,228.88		5,031,228.88	
Spare Parts/Repair and Maintenance	DPWH-SDEO	No	Competitive Bidding	4/15 - 21/2020	22/04/2020	27/04/2020	29/04/2020	GoP	1,043,500.00		1,043,500.00	
Vehicle Parts	DPWH-SDEO	No	Competitive Bidding	5/6 - 12/2020	13/05/2020	18/05/2020	20/05/2020	GoP	8,500,000.00	8,200,000.00	300,000.00	

Construction Materials	DPWH-SDEO	No	Competitive Bidding	5/20 - 26/2020	27/05/2020	01/06/2020	05/06/2020	GoP	16,900,000.00	16,900,000.00		
Photographic and Filming Video	DPWH-SDEO	No	Competitive Bidding	6/10 - 16/2020	17/06/2020	22/06/2020	26/06/2020	GoP	431,000.00		431,000.00	
Services	DPWH-SDEO	No	Competitive Bidding	7/8 - 14/2020	15/07/2020	20/07/2020	22/07/2020	GoP	237,200.00		237,200.00	
Fuel Additives/lubricants	DPWH-SDEO	No	Competitive Bidding	7/8 - 14/2020	15/07/2020	20/07/2020	22/07/2020	GoP	14,294,088.00	8,400,000.00	5,894,088.00	
Kitchenware	DPWH-SDEO	No	Competitive Bidding	7/16 - 22/2020	23/07/2020	29/07/2020	31/07/2020	GoP	68,665.00	46,000.00	22,665.00	

Audio and Visual Presentation and Composing Equipment	DPWH-SDEO	No	Competitive Bidding	8/11 - 17/2020	18/08/2020	21/08/2020	26/08/2020	GoP	60,060.00		60,060.00	
Lease of Service Vehicle/Equipment	DPWH-SDEO	No	Competitive Bidding	8/26 - 9/01/2020	02/09/2020	07/09/2020	10/09/2020	GoP	9,400,000.00	9,400,000.00		
Laboratory Equipment/ Apparatus	DPWH-SDEO	No	Competitive Bidding	10/01 - 07/2020	08/10/2020	15/10/2020	20/10/2020	GoP	21,679,950.00		21,679,950.00	
Garments	DPWH-SDEO	No	Competitive Bidding	10/13 - 19/2020	20/10/2020	23/10/2020	27/10/2020	GoP	250,000.00		250,000.00	
Other Categories	DPWH-SDEO	No	Competitive Bidding	11/03 - 09/2020	10/11/2020	13/11/2020	18/11/2020	GoP	625,320.00		625,320.00	

Prepared by:

EDWARD D. CARILLO
Head, Procurement Unit

Recommended by:

HERMON JEROME L. PAEZ
BAC Chairperson

Approved by:

JONATHAN G. BANTUG
District Engineer