

Department of Public Works and Highways
DPWH-IFUGAO FIRST DISTRICT ENGINEERING OFFICE
Lagawe, Ifugao

2020 FINAL ANNUAL PROCUREMENT PLAN
CIVIL WORKS

Code (PAP)	Procurement Project (Contract Name)	PMO/ITU/END-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/ Project)
					Adv/ Posting of ITB	Submtn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ND	20PG0005 - Kiangar-Asipulo-Ambaguio-Bayombong Road, Package 1, Ifugao, Asipulo, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	10,000,000.00		10,000,000.00	Slope Protection
ND	20PG0006 - Paving of Unpaved Roads along Baraue-Hungduan-Benguet Bdry. Road, K0366+194 – K0366+378, Hungduan, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	10,000,000.00		10,000,000.00	Paving of Unpaved Roads
FC	20PG0011 - Construction of Hapid Flood Control, Larnut, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Control
FC	20PG0014 - Construction of Nayon Flood Control, Larnut, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	10,000,000.00		10,000,000.00	Construction of Flood Control
FC	20PG0015 - Construction of Ibulao Flood Control, Lagawe,Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	25,000,000.00		25,000,000.00	Construction of Flood Control
CSSP	20PG00016 - Lagawe-Boliwong-Alinuan Road Leading to Inchang Falls, Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	30,000,000.00		30,000,000.00	Construction/ Improvement of Access Road
CSSP	20PG0017 - Lagawe-Hingyon Road Via Burnay Leading to Mt. Atugo and other Tourism Destinations, Lagawe and Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	15,000,000.00		15,000,000.00	Construction of Drainage and Concreting
CSSP	20PG0018 - Lubuong-Bokawan-Nunguluan Road Leading to Bakung Spider Web and Other Tourism Destinations	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	15,000,000.00		15,000,000.00	Construction - PCCP
CSSP	20PG0019 - Malabago-New Slaughter House Road connecting to Nueva Vizcaya- Ifugao- Mt. Province Bdry. Road, Larnut, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	10,000,000.00		10,000,000.00	Construction - PCCP
LP	20PG0020 - Construction of Multi-Purpose Building at Poblacion, Larnut, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
LP	20PG0021 - Construction of Multi-Purpose Building, Barangay Poblacion East, Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
LP	20PG0022 - Construction of Multi-Purpose Building, Hapid, Larnut, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
LP	20PG0023 - Construction of Road, Ubuag-Mompolia, Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	5,000,000.00		5,000,000.00	Construction of Local Roads
LP	20PG0024 - Construction of Road, Momma-Tupaya, Laagwe, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	2,000,000.00		2,000,000.00	Construction of Local Roads

LP	20PG0025 - Construction of Roads, Montablong, Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	2,000,000.00		2,000,000.00	Construction of Local Roads
ND	20PG0029 - Construction/Upgrading/Rehabilitation of Drainage along National Roads Kiangnan-Tinoc-Buguias Road, KO321+310, KO325+040, KO326+450, Kiangnan, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	2,260,000.00		2,260,000.00	Slope Protection
ND	20PG0030 - Paving of Unpaved Roads along National Road Banaue-Hungduan-Benguet Bdry. Rd. KO 376+433-KO 376+453, KO 376+753-KO 376+782, KO 377+305-KO 377+345, KO 377+912 KO 378+117, KO 378+342-KO 378+488, KO 379+080-KO 379+151, KO 379+260-KO 379+437, KO379+743-KO 379+777, KO 380+318-KO 380+446, KO 380+635-KO381+014, KO 381+063-KO 381+222, KO 381+324-KO 381+857, KO 382+370-KO382+431, Hungduan, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	60,049,000.00		60,049,000.00	Construction - PCCP, Slope Protection
ND	20PG0031 - Paving of Unpaved Roads along Kiangnan-Tinoc-Buguias Road, KO359+000-KO359+030, KO360+521-KO360+553, KO361+595-KO361+615, KO366+461-KO366+550 Tinoc, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	31,374,000.00		31,374,000.00	Construction - Slope Protection
FC	20PG0032 - Construction of Banao Flood Control (Tungngod Side), Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	17,000,000.00		17,000,000.00	Construction of Flood Control
FC	20PG0033 - Construction of Lamut Flood Control, Lamut, Ifugao	Construction section	Yes	Competitive Bidding	11/1-7/2019	11/7-22/2019	12/3/2019	12/4/2019	GAA 2020	27,398,000.00		27,398,000.00	Construction of Flood Control
FC	20PG0034 - Construction of Boliwong Flood Control, Lagawe, Ifugao				11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	33,000,000.00		33,000,000.00	Construction of Flood Control
AP	20PG0035 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Nueva Vizcaya-Ifugao-Mt. Province Road - KO296+000, KO296+1038-KO297+210, KO301+807-KO301+917, KO307+698, KO320+545-KO320+605, KO322+632, KO332+377-KO332+407, KO333+108-KO333+138, Lamut, Lagawe, Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	76,300,000.00		76,300,000.00	Construction - Slope Protection
AP	20PG0036 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Kiangnan-Tinoc-Buguias Road KO316+100- KO316+170, KO316+550-KO316+578, KO317+320-KO317+403, KO321+180-KO321+200, KO325+080-KO325+120, KO330+020-KO330+050, Kiangnan, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	18,235,000.00		18,235,000.00	Construction - Slope Protection
AP	20PG0037 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Banaue- Hungduan- Benguet Bdry. Road KO354+895-354+915, KO358+453-358+474, KO358+483-358+509, KO359+970-359+983, KO363+230-363+252, KO363+358-363+371, KO365+200-365+230, KO369+600-369+620, KO369+650-369+677, KO369+765-369+786, Hungduan, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	13,047,000.00		13,047,000.00	Construction - Slope Protection

ND	20PG0038 - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads – Nueva Vizcaya – Ifugao – Mt. Province Bdry, Road KO316+000 – KO316+384, KO317+260 – KO317+642, KO318+200, KO326+104 – KO326+169, KO326+419 – KO326+521, Lagawe and Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	10,000,000.00		10,000,000.00	Construction - Drainage
ND	20PG0039 - Construction/Upgrading/Rehabilitation of Drainage along Banaue-Hungduan-Benguet Bdry, Rd, KO357+800, KO361+021, KO365+365, KO365+900, KO366+640, KO367+300, KO378+784, Hungduan, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	7,560,000.00		7,560,000.00	Construction - Drainage
ND	20PG0040 - Rehabilitation/Reconstruction of National Roads with slips, Slope Collapse and Landslide along Banaue-Hungduan-Benguet Bdry, Rd, KO374+311-KO374+346, KO374+393-KO374+417, KO374+661-374+681, KO375+428-KO375+449, KO375+675-KO375+715, KO375+745-KO375+755, KO376+110-KO376+175, KO377+187-KO377+199, KO377+479-KO377+526, KO382+762-KO382+782, KO384+833-KO384+850, KO388+897-KO388+913, KO389+105-KO389+127, Hungduan, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	26,997,000.00		26,997,000.00	Construction - Slope Protection
ND	20PG0041 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Banaue- Hungduan- Benguet Bdry, Road KO402+097 – KO402+147, KO402+280 – KO402+320, KO402+340 – KO402+390, KO402+417 – KO402+467, KO402+471 – KO402+501, Tmoc, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	58,850,000.00		58,850,000.00	Construction - Slope Protection
ND	20PG0042 - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads – Nueva Vizcaya-Ifugao-Mt. Province Boundary Road, KO324+370 – KO324+460, KO326+633 – KO326+710, KO327+130 – KO327+200, KO327+650 – KO328+040, KO328+165, KO328+245 – KO328+285, KO330+010 – KO330+987, KO331+152, KO333+094, Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	13,000,000.00		13,000,000.00	Construction - Slope Protection
	20PG0043 - Construction of Waterworks, Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	10,000,000.00		10,000,000.00	Construction of Waterworks
	20PG0044 - Construction of Legislative Building of Lamuk, Ifugao	Construction section	No	Competitive Bidding	2/18-25/2020	2/24/2020 - 3/10/2020	3/18/2020	3/19/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Building
	20PG0045 - Construction of Multi-Purpose Building (Agricultural Training and Tourism Center), Hungduan, Ifugao	Construction section	No	Competitive Bidding	2/18-25/2020	2/24/2020 - 3/10/2020	3/18/2020	3/19/2020	GAA 2020	5,300,000.00		5,300,000.00	Construction of MPB

20PG0046 - Construction/Repair/Rehabilitation/Improvement of Burnay-Unabong Road Improvement in Hingyon, Ifugao	Construction section	No	Competitive Bidding	2/18-25/2020	2/24/2020 - 3/10/2020	3/18/2020	3/19/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction/Repair/Re- habilitation/Improvement of Road
20PG0047 - Construction/Repair/Rehabilitation/Improvement of Tunggod-Boliwong Local Road, Lagawe, Ifugao	Construction section	No	Competitive Bidding	2/18-25/2020	2/24/2020 - 3/10/2020	3/18/2020	3/19/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction/Repair/Re- habilitation/Improvement of Road
20PG0048 - Construction/Repair/Rehabilitation/Improvement of Burnay-Anao Road in Hingyon, Ifugao	Construction section	No	Competitive Bidding	2/18-25/2020	2/24/2020 - 3/10/2020	3/18/2020	3/19/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction/Repair/Re- habilitation/Improvement of Road

Prepared By:


CYNTHIA O. DANGO
HEAD, Procurement Unit

Date: _____

Approval Recommended by:


ISAGANI C. CAYME
BAC Chairperson

Date: _____

Approved By:


EDWARD P. MAGNO
OIC - District Engineer

Date: _____