

DPWH Laguna I DEO Annual Procurement Plan for FY 2020 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Asset Preservation Program - Preventive Maintenance - Tertiary Roads													
	Preventive Maintenance along Cavinti - Caliraya Road, K0106+000 to K0106+691, Cavinti, Laguna	Maintenance Section	Yes	Competitive Bidding	10/10/2019	11/05/2019	-	-	GOP	16,368,000.00	-	16,368,000.00	FLR
	Preventive Maintenance along Kalayaan Poblacion Road, chainage 000 to chainage 304, chainage 311 to chainage 889, Kalayaan, Laguna	Maintenance Section	Yes	Competitive Bidding	10/23/2019	11/14/2019	-	-	GOP	12,000,000.00	-	12,000,000.00	FLR
	Preventive Maintenance along Lumban - Caliraya Road, K0095+(-042) to K0096+666, Lumban, Laguna	Maintenance Section	Yes	Competitive Bidding	10/10/2019	11/05/2019	06/25/2020	07/01/2020	GOP	37,996,000.00	-	37,996,000.00	FCR/ FLR (Contract for FCR only)
	Preventive Maintenance along Marikina - Infanta Road, K0075+000 to K0077+552, Santa Maria, Laguna	Maintenance Section	Yes	Competitive Bidding	10/10/2019	11/05/2019	-	-	GOP	54,770,000.00	-	54,770,000.00	FLR
	Preventive Maintenance along Santa Cruz Poblacion Road, K0087+406 to K0087+559, K0087+615 to K0088+320	Maintenance Section	Yes	Competitive Bidding	10/10/2019	11/05/2019	-	-	GOP	29,575,000.00	-	29,575,000.00	FLR
Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary													
310108100372000	Construction of Road Slope Protection Structure, Calamba - Santa Cruz - Famy Jct. Road, K0098+584 to K0098+675	Construction Section	Yes	Competitive Bidding	11/20/2019	12/12/2019	01/28/2020	02/07/2020	GOP	10,000,000.00	-	10,000,000.00	FCR

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108100373000	Construction of Road Slope Protection Structure, Pagsanjan - Lucban Road, K0094+225 to K0094+258, K0094+740 to K0094+860	Construction Section	Yes	Competitive Bidding	11/21/2019	12/13/2019	06/16/2020	06/17/2020	GOP	34,550,000.00	-	34,550,000.00	FCR
	Construction of Road Slope Protection Structure, Rizal Bdry. - Famy - Quezon Road, K0069+660 to K0069+750 (R/S), K0071+160 to K0071+360 (L/S), K0071+250 to K0071+395 (R/S), K0071+892 to K0072+000(L/S), K0072+974 to	Construction Section	Yes	Competitive Bidding	11/21/2019	12/13/2019	-	-	GOP	79,685,000.00	-	79,685,000.00	FLR
Network Development - Road Widening - Primary Roads													
	Road Widening on Specific Locations along Calamba - Santa Cruz - Famy Jct. Road, (S06098LZ), K0079+270 to K0080+083, K0084+800 to K0085+882, Pila and Santa Cruz, Laguna	Construction Section	Yes	Competitive Bidding	10/10/2019	11/05/2019	-	-	GOP	89,999,000.00	-	89,999,000.00	FLR
Network Development - Road Widening - Secondary Roads													
310202100588000	Road Widening along Calamba - Santa Cruz - Famy Jct. Road, (S06099LZ), K0105+894 to K0106+464, Pakil, Laguna	Construction Section	Yes	Competitive Bidding	10/10/2019	11/05/2019	01/14/2020	01/24/2020	GOP	29,029,000.00	-	29,029,000.00	FCR
	Road Widening on Specific Locations along Pagsanjan - Lucban Road, (S01672LZ), K0111+000 to K0112+216, K0112+352 to K0113+615, Luisiana, Laguna	Construction Section	Yes	Competitive Bidding	10/10/2019	11/05/2019	-	-	GOP	98,150,000.00	-	98,150,000.00	FLR
	Road Widening on Specific Locations along Rizal Bdry. - Famy - Quezon Road, (S01667LZ), K0077+958 to K0078+920, Mabitac, Laguna	Construction Section	Yes	Competitive Bidding	10/10/2019	11/05/2019	-	-	GOP	55,000,000.00	-	55,000,000.00	FLR

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Network Development - Road Widening - Tertiary Roads													
	Road Widening along Cavinti - Caliraya Road, (S01674LZ), K0103+310 to K0104+302, Cavinti, Laguna	Construction Section	Yes	Competitive Bidding	10/10/2019	11/05/2019	-	-	GOP	39,366,000.00	-	39,366,000.00	FLR
	Road Widening along Majayjay - Lucban Road, (S01679LZ), K0121+810 to K0122+259, Majayjay, Laguna	Construction Section	Yes	Competitive Bidding	10/10/2019	11/05/2019	-	-	GOP	18,289,000.00	-	18,289,000.00	FLR
	Road Widening along Marikina - Infanta Road, (S01673LZ), K0073+(-934) to K0073+192, Santa Cruz, Laguna	Construction Section	Yes	Competitive Bidding	10/10/2019	11/05/2019	-	-	GOP	48,686,000.00	-	48,686,000.00	FLR
Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges													
310304100562000	Rehabilitation/ Major Repair of Bridge Isla Br. (BO2480LZ), along Paete - Famy Poblacion Road	Construction Section	Yes	Competitive Bidding	11/06/2019	11/28/2019	01/17/2020	01/27/2020	GOP	6,000,000.00	-	6,000,000.00	FCR
310304100563000	Rehabilitation/ Major Repair of Bridge Pagsawitan Bridge (BO2467LZ) along Calamba - Santa Cruz - Famy Jct. Road	Construction Section	Yes	Competitive Bidding	11/06/2019	11/28/2019	01/17/2020	01/27/2020	GOP	20,000,000.00	-	20,000,000.00	FCR
Bridge Program - Widening of Permanent Bridges													
310305100927000	Widening of Bridge Longos Bridge (B02471LZ) along Calamba - Santa Cruz - Famy Jct. Road	Construction Section	Yes	Competitive Bidding	11/21/2019	12/13/2019	01/28/2020	02/07/2020	GOP	8,000,000.00	-	8,000,000.00	FCR

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems													
320101104824000	Construction of River Control along Pagsanjan River, Brgy. Balubad, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	10/23/2019	11/14/2019	06/16/2020	06/17/2020	GOP	50,000,000.00	-	50,000,000.00	FCR
320101104825000	Construction of River Control along Pagsanjan River, Brgy. Wawa, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	10/23/2019	11/14/2019	01/17/2020	01/27/2020	GOP	49,520,000.00	-	49,520,000.00	FCR
320101104135000	Construction of River Control along Pagsanjan River, Lumban Section, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	10/23/2019	11/14/2019	02/07/2020	02/13/2020	GOP	80,000,000.00	-	80,000,000.00	FCR
320101104826000	Construction of River Control along Pagsanjan River, Brgy. Maulawin, Pagsanjan, Laguna	Construction Section	Yes	Competitive Bidding	10/23/2019	11/14/2019	06/16/2020	06/17/2020	GOP	50,000,000.00	-	50,000,000.00	FCR
320101104827000	Construction of River Control along Pafigil River, Pafigil, Laguna	Construction Section	Yes	Competitive Bidding	11/13/2019	12/06/2019	01/24/2020	02/05/2020	GOP	50,000,000.00	-	50,000,000.00	FCR
	Construction of River Control along Santa Cruz River, Santa. Cruz, Laguna	Construction Section	Yes	Competitive Bidding	11/20/2019	12/12/2019	-	-	GOP	50,000,000.00	-	50,000,000.00	FLR
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations													
300203101064000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Ecotourism Road leading to Cavinti Underground River and Cave Complex, Brgy. Mahipon, Cavinti, Laguna	Construction Section	Yes	Competitive Bidding	11/18/2019	12/10/2019	02/07/2020	02/13/2020	GOP	100,000,000.00	-	100,000,000.00	FCR

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program - Multi Purpose/ Facilities													
300105200278000	Construction of Satellite Materials Laboratory Building, Laguna 1st District Engineering Office, Santa Cruz, Laguna	Construction Section	Yes	Competitive Bidding	01/22/2020	02/13/2020	02/19/2020	02/20/2020	GOP	7,503,000.00	-	7,503,000.00	FCR
	Construction of Multi Purpose Building (Covered Court), Brgy. Munting Ambling, Magdalena, Laguna	Construction Section	Yes	Competitive Bidding	02/24/2020	06/11/2020	-	-	GOP	6,000,000.00	-	6,000,000.00	FLR
	Construction of Multi Purpose Building, Brgy. Pagsawitan, Santa Cruz, Laguna	Construction Section	No	Competitive Bidding	02/18/2020	03/10/2020	-	-	GOP	5,000,000.00	-	5,000,000.00	FLR
	Construction and/ or Repair/ Rehabilitation of Multi-purpose Building, Brgy. 7, Bagumbayan, Paete, Laguna	Construction Section	Yes	Competitive Bidding	03/04/2020	06/16/2020	-	-	GOP	3,000,000.00	-	3,000,000.00	FLR
	Construction and/ or Repair/ Rehabilitation of Multi-purpose Building, Brgy. Bagong Pook, Santa Maria, Laguna	Construction Section	Yes	Competitive Bidding	02/24/2020	06/11/2020	-	-	GOP	3,000,000.00	-	3,000,000.00	FLR
	Construction and/ or Repair/ Rehabilitation of Multi-purpose Building, Brgy. Gonzales Poblacion, Pakil, Laguna	Construction Section	Yes	Competitive Bidding	06/24/2020	07/16/2020	08/26/2020	09/04/2020	GOP	3,000,000.00	-	3,000,000.00	FLR
	Construction and/ or Repair/ Rehabilitation of Multi-purpose Building, Brgy. Magdalena, Magdalena, Laguna	Construction Section	Yes	Competitive Bidding	03/04/2020	06/16/2020	-	-	GOP	3,000,000.00	-	3,000,000.00	FLR

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction and/ or Repair/ Rehabilitation of Multi-purpose Building, Brgy. Poblacion (urban), Cavinti, Laguna	Construction Section	No	Competitive Bidding	02/18/2020	03/10/2020	-	-	GOP	3,000,000.00	-	3,000,000.00	FLR
	Construction and/ or Repair/ Rehabilitation of Multi-purpose Building, Brgy. Poblacion, Pagsanjan, Laguna	Construction Section	Yes	Competitive Bidding	02/18/2020	03/10/2020	-	-	GOP	3,000,000.00	-	3,000,000.00	FLR
	Construction and/ or Repair/ Rehabilitation of Multi-purpose Building, Brgy. San Antonio, Pila, Laguna	Construction Section	Yes	Competitive Bidding	03/04/2020	06/16/2020	-	-	GOP	3,000,000.00	-	3,000,000.00	FLR
	Construction and/ or Repair/ Rehabilitation of Multi-purpose Building, Brgy. San Miguel, Majayjay, Laguna	Construction Section	Yes	Competitive Bidding	02/24/2020	06/11/2020	-	-	GOP	3,000,000.00	-	3,000,000.00	FLR
	Construction and/ or Repair/ Rehabilitation of Multi-purpose Building, Brgy. Sulib, Pangil, Laguna	Construction Section	Yes	Competitive Bidding	02/24/2020	06/11/2020	-	-	GOP	3,000,000.00	-	3,000,000.00	FLR
	Construction and/ or Repair/ Rehabilitation of Multi-purpose Building, Brgy. Zone V, Poblacion, Luisiana, Laguna	Construction Section	Yes	Competitive Bidding	02/18/2020	03/10/2020	-	-	GOP	3,000,000.00	-	3,000,000.00	FLR
300104215301000	Construction of Multi-purpose Building, 2nd Laguna Mobile Force Company Camp Bantay - Laya, Brgy. Mendiola, Siniloan, Laguna (Phase 2)	Construction Section	Yes	Competitive Bidding	11/18/2019	12/10/2019	01/24/2020	02/05/2020	GOP	6,500,000.00	-	6,500,000.00	FCR

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215304000	Construction of Multi-purpose Building, Bgry. Cabooan, Santa Maria, Laguna	Construction Section	Yes	Competitive Bidding	11/13/2019	12/06/2019	01/17/2020	01/27/2020	GOP	4,800,000.00	-	4,800,000.00	FCR
300104215305000	Construction of Multi-purpose Building, Brgy. Kanluran Talaongan, Cavinti, Laguna	Construction Section	Yes	Competitive Bidding	11/13/2019	12/06/2019	01/24/2020	02/05/2020	GOP	7,700,000.00	-	7,700,000.00	FCR
300104215306000	Construction of Multi-purpose Building, Brgy. Malaking Ambling, Magdalena, Laguna	Construction Section	Yes	Competitive Bidding	11/14/2019	12/06/2019	01/24/2020	02/05/2020	GOP	2,700,000.00	-	2,700,000.00	FCR
300104215307000	Construction of Multi-purpose Building, Brgy. Malinao, Magdalena, Laguna	Construction Section	Yes	Competitive Bidding	11/14/2019	12/06/2019	01/17/2020	01/27/2020	GOP	2,700,000.00	-	2,700,000.00	FCR
300104215308000	Construction of Multi-purpose Building, Brgy. Masikap, Mabitac, Laguna	Construction Section	Yes	Competitive Bidding	11/14/2019	12/06/2019	01/17/2020	01/27/2020	GOP	14,000,000.00	-	14,000,000.00	FCR
300104215309000	Construction of Multi-purpose Building, Brgy. Poblacion, Magdalena, Laguna	Construction Section	Yes	Competitive Bidding	11/06/2019	11/28/2019	01/17/2020	01/27/2020	GOP	8,000,000.00	-	8,000,000.00	FCR
300104215310000	Construction of Multi-purpose Building, Brgy. Salasad, Magdalena, Laguna	Construction Section	Yes	Competitive Bidding	11/06/2019	11/28/2019	01/17/2020	01/27/2020	GOP	4,800,000.00	-	4,800,000.00	FCR

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215311000	Construction of Multi-purpose Building, Brgy. San Antonio, Kalayaan, Laguna	Construction Section	Yes	Competitive Bidding	11/20/2019	12/12/2019	01/28/2020	02/07/2020	GOP	10,000,000.00	-	10,000,000.00	FCR
300104215312000	Construction of Multi-purpose Building, Brgy. San Isidro, Luisiana, Laguna (Phase 2)	Construction Section	Yes	Competitive Bidding	11/20/2019	12/12/2019	01/28/2020	02/07/2020	GOP	6,000,000.00	-	6,000,000.00	FCR
300104215313000	Construction of Multi-purpose Building, Brgy. Tibatib, Cavinti, Laguna	Construction Section	Yes	Competitive Bidding	11/18/2019	12/10/2019	01/24/2020	02/05/2020	GOP	2,800,000.00	-	2,800,000.00	FCR
	Construction of Multi-purpose Building, Pook Elementary School, Brgy. Pook, Pila, Laguna	Construction Section	Yes	Competitive Bidding	02/24/2020	06/11/2020	-	-	GOP	5,300,000.00	-	5,300,000.00	FLR
	Construction of Multi-purpose Covered Court, Brgy. Balian, Pangil, Laguna	Construction Section	Yes	Competitive Bidding	02/18/2020	03/10/2020	-	-	GOP	3,000,000.00	-	3,000,000.00	FLR
300104215343000	Construction/ Rehabilitation/ Renovation of Existing Capitol Building Located at Provincial Capitol Compound, Province of Laguna	Construction Section	Yes	Competitive Bidding	06/24/2020	07/16/2020	08/26/2020	09/04/2020	GOP	30,000,000.00	-	30,000,000.00	
Local Program - Flood Control Structures/ Facilities													
300106200432000	Construction of River Control along Pagsanjan River, Lumban Section, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	02/14/2020	03/05/2020	03/14/2020	05/18/2020	GOP	25,000,000.00	-	25,000,000.00	FCR

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of River Control along Santa Cruz River, Santa. Cruz, Laguna	Construction Section	Yes	Competitive Bidding	03/12/2020	06/16/2020	-	-	GOP	50,000,000.00	-	50,000,000.00	FLR
	Construction of Retaining Wall along NIA Road in Brgy. Bubukal, Santa Cruz, Laguna	Construction Section	Yes	Competitive Bidding	03/12/2020	06/16/2020	-	-	GOP	5,000,000.00	-	5,000,000.00	FLR
	Construction/ Maintenance of Flood Mitigation Structures and Drainage System/ Construction of River Control along Santa Cruz River, Santa Cruz Section, Santa Cruz, Laguna	Construction Section	Yes	Competitive Bidding	03/12/2020	06/16/2020	-	-	GOP	50,000,000.00	-	50,000,000.00	FLR
Local Program - National Roads													
	Road Widening on specific location along Pagsanjan - Lucban, K0111 + 000 to K0112 + 280, K0112 + 302 to K0113 + 377, Santa Cruz, Laguna	Construction Section	Yes	Competitive Bidding	07/06/2020	07/28/2020	-	-	GOP	100,000,000.00	-	100,000,000.00	FLR
Local Program - Local Roads													
	Concreting of Roads, Brgy. Concepcion, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	06/04/2020	06/25/2020	-	-	GOP	3,000,000.00	-	3,000,000.00	FLR
	Concreting/ Construction of Local Road, Brgy. Bagumbayan, Santa Cruz, Laguna	Construction Section	Yes	Competitive Bidding	06/04/2020	06/25/2020	-	-	GOP	32,525,000.00	-	32,525,000.00	FLR
	Concreting/ Construction of Local Road, Brgy. Calios, Santa Cruz, Laguna	Construction Section	Yes	Competitive Bidding	06/04/2020	06/25/2020	-	-	GOP	5,000,000.00	-	5,000,000.00	FLR

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting/ Construction of Local Road, Brgy. Gatid, Santa Cruz, Laguna	Construction Section	Yes	Competitive Bidding	06/04/2020	06/25/2020	-	-	GOP	5,000,000.00	-	5,000,000.00	FLR
	Concreting/ Construction of Local Road, Sitio Bagong Lipunan, Brgy. Duhat, Santa Cruz, Laguna	Construction Section	Yes	Competitive Bidding	06/04/2020	06/25/2020	-	-	GOP	4,100,000.00	-	4,100,000.00	FLR
	Concreting/ Construction of Local Road, Sitio Maunlad, Brgy. Duhat, Santa Cruz, Laguna	Construction Section	Yes	Competitive Bidding	06/04/2020	06/25/2020	-	-	GOP	2,800,000.00	-	2,800,000.00	FLR
	Construction/ Rehabilitation of Road, Sitio Bicay, Brgy. Natividad, Pangil, Laguna	Construction Section	Yes	Competitive Bidding	06/04/2020	06/25/2020	-	-	GOP	1,000,000.00	-	1,000,000.00	FLR
	Rehabilitation/ Improvement of road project of Brgy. Poblacion, Cavinti, Laguna	Construction Section	Yes	Competitive Bidding	06/04/2020	06/25/2020	-	-	GOP	5,000,000.00	-	5,000,000.00	FLR
Local Program - Local Infrastructure Program - Multi Purpose/ Facilities													
300104215303000	Construction of Multi-purpose Building, Brgy. Lewin, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	11/20/2019	12/12/2019	01/28/2020	02/07/2020	GOP	3,000,000.00	-	3,000,000.00	FCR
300104215314000	Construction of Multi-purpose Building, Brgy. Tungkod, Santa Maria, Laguna	Construction Section	Yes	Competitive Bidding	11/20/2019	12/12/2019	01/28/2020	02/07/2020	GOP	2,000,000.00	-	2,000,000.00	FCR

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215315000	Rehabilitation of Existing Multi-purpose Building, Brgy. Alipit, Magdalena, Laguna	Construction Section	Yes	Competitive Bidding	11/11/2019	12/04/2019	01/24/2020	02/05/2020	GOP	1,000,000.00	-	1,000,000.00	FCR
300104215316000	Rehabilitation of Existing Multi-purpose Building, Brgy. Bulilan Norte, Pila, Laguna	Construction Section	Yes	Competitive Bidding	11/14/2019	12/06/2019	01/17/2020	01/27/2020	GOP	1,000,000.00	-	1,000,000.00	FCR
300104215318000	Rehabilitation of Existing Multi-purpose Building, Brgy. Calangay, Santa Maria, Laguna	Construction Section	Yes	Competitive Bidding	11/21/2019	12/13/2019	01/28/2020	02/07/2020	GOP	1,000,000.00	-	1,000,000.00	FCR
300104215319000	Rehabilitation of Existing Multi-purpose Building, Brgy. Calusiche, Pagsanjan, Laguna	Construction Section	Yes	Competitive Bidding	11/18/2019	12/10/2019	01/24/2020	02/05/2020	GOP	1,000,000.00	-	1,000,000.00	FCR
300104215320000	Rehabilitation of Existing Multi-purpose Building, Brgy. Dambo, Pafigil, Laguna	Construction Section	Yes	Competitive Bidding	11/21/2019	12/13/2019	01/28/2020	02/07/2020	GOP	1,000,000.00	-	1,000,000.00	FCR
300104215321000	Rehabilitation of Existing Multi-purpose Building, Brgy. Kabulusan, Pakil, Laguna	Construction Section	Yes	Competitive Bidding	11/18/2019	12/10/2019	01/24/2020	02/05/2020	GOP	1,000,000.00	-	1,000,000.00	FCR
300104215322000	Rehabilitation of Existing Multi-purpose Building, Brgy. Magdalo, Famy, Laguna	Construction Section	Yes	Competitive Bidding	11/21/2019	12/13/2019	01/28/2020	02/07/2020	GOP	1,000,000.00	-	1,000,000.00	FCR

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215323000	Rehabilitation of Existing Multi-purpose Building, Brgy. Matalatala, Mabitac, Laguna	Construction Section	Yes	Competitive Bidding	11/18/2019	12/10/2019	01/24/2020	02/05/2020	GOP	1,000,000.00	-	1,000,000.00	FCR
300104215324000	Rehabilitation of Existing Multi-purpose Building, Brgy. Quinale, Paete, Laguna	Construction Section	Yes	Competitive Bidding	11/20/2019	12/12/2019	01/28/2020	02/07/2020	GOP	1,000,000.00	-	1,000,000.00	FCR
	Rehabilitation of Existing Multi-purpose Building, Brgy. San Miguel, Pila, Laguna	Construction Section	No	Competitive Bidding	01/30/2020	02/20/2020	-	-	GOP	1,000,000.00	-	1,000,000.00	FLR
300104215325000	Rehabilitation of Existing Multi-purpose Building, Brgy. San Pablo Norte, Santa Cruz, Laguna	Construction Section	Yes	Competitive Bidding	11/14/2019	12/06/2019	01/24/2020	02/05/2020	GOP	1,000,000.00	-	1,000,000.00	FCR
300104215326000	Rehabilitation of Existing Multi-purpose Building, Brgy. Sta. Catalina, Majayjay, Laguna	Construction Section	Yes	Competitive Bidding	01/28/2020	02/18/2020	03/04/2020	03/09/2020	GOP	1,000,000.00	-	1,000,000.00	FCR
300104215327000	Rehabilitation of Existing Multi-purpose Building, Brgy. Sto Niño, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	11/11/2019	12/04/2019	01/24/2020	02/05/2020	GOP	1,000,000.00	-	1,000,000.00	FCR
300104215328000	Rehabilitation of Existing Multi-purpose Building, Brgy. Talaongan, Cavinti, Laguna	Construction Section	Yes	Competitive Bidding	11/21/2019	12/13/2019	01/28/2020	02/07/2020	GOP	1,000,000.00	-	1,000,000.00	FCR

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215329000	Rehabilitation of Existing Multi-purpose Building, Brgy. Zone 8, Luisiana, Laguna	Construction Section	Yes	Competitive Bidding	11/18/2019	12/10/2019	01/24/2020	02/05/2020	GOP	1,000,000.00	-	1,000,000.00	FCR
300104215344000	Rehabilitation of Existing Multi-purpose Building, Brgy. Sitio San Antonio, Kalayaan, Laguna	Construction Section	Yes	Competitive Bidding	11/18/2019	12/10/2019	01/24/2020	02/05/2020	GOP	1,000,000.00	-	1,000,000.00	FCR
	Construction of Multi-purpose Building, Brgy. Zone 8, Luisiana, Laguna	Construction Section	Yes	Competitive Bidding	07/06/2020	07/28/2020	-	-	GOP	15,000,000.00	-	15,000,000.00	FLR
Local Program - Local Roads and Bridges - Local Roads													
300117206397000	Construction of Road, Barangay Dela Paz, Luisiana, Laguna	Construction Section	Yes	Competitive Bidding	11/20/2019	12/12/2019	01/28/2020	02/07/2020	GOP	4,000,000.00	-	4,000,000.00	FCR
Contingent Fund - Continuing Special Purpose Fund 2019 CONTINUING													
	Construction of Multi Purpose Covered Court, Brgy. Aplaya, Pila, Laguna	Construction Section	Yes	Competitive Bidding	-	09/29/2020	-	-	GOP	10,000,000.00	-	10,000,000.00	
	Construction of Multi Purpose Covered Court, Brgy. Linga, Pila, Laguna	Construction Section	Yes	Competitive Bidding	-	09/29/2020	-	-	GOP	10,000,000.00	-	10,000,000.00	
	Construction of Multi Purpose Building, Brgy. General Luna, Siniloan, Laguna	Construction Section	Yes	Competitive Bidding	-	09/22/2020	-	-	GOP	2,700,000.00	-	2,700,000.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi Purpose Building, Brgy. Magdapio, Pagsanjan, Laguna	Construction Section	Yes	Competitive Bidding	09/09/2020	10/01/2020	-	-	GOP	2,800,000.00	-	2,800,000.00	
	Construction of Multi Purpose Building, Brgy. Poblacion I, Pagsanjan, Laguna	Construction Section	Yes	Competitive Bidding	-	09/29/2020	-	-	GOP	5,000,000.00	-	5,000,000.00	
	Construction of Multi Purpose Building, Brgy. Inao-awan, Cavinti, Laguna	Construction Section	Yes	Competitive Bidding	-	09/22/2020	-	-	GOP	2,800,000.00	-	2,800,000.00	
	Construction of Multi Purpose Building, Brgy. Tubuan, Pila, Laguna	Construction Section	Yes	Competitive Bidding	-	09/22/2020	-	-	GOP	2,800,000.00	-	2,800,000.00	
	Construction of Multi Purpose Covered Court, Sitio Mayapa, Brgy. Poblacion II, Pagsanjan, Laguna	Construction Section	Yes	Competitive Bidding	09/09/2020	10/01/2020	-	-	GOP	14,300,000.00	-	14,300,000.00	
	Construction of Multi Purpose Covered Court, Brgy. Ibaba Del Norte, Paete, Laguna	Construction Section	Yes	Competitive Bidding	09/09/2020	10/01/2020	-	-	GOP	14,300,000.00	-	14,300,000.00	
	Construction of Multi Purpose Covered Court, Brgy. Bulilan Norte, Pila, Laguna	Construction Section	Yes	Competitive Bidding	-	09/29/2020	-	-	GOP	14,300,000.00	-	14,300,000.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi Purpose Building, Brgy. Palasan, Santa Cruz, Laguna	Construction Section	Yes	Competitive Bidding	-	09/22/2020	-	-	GOP	2,800,000.00	-	2,800,000.00	
	Construction of Multi Purpose Building, Brgy. Wawa, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	09/09/2020	10/01/2020	-	-	GOP	2,700,000.00	-	2,700,000.00	
	Construction of Multi Purpose Building, Brgy. Labuin, Santa Cruz, Laguna	Construction Section	Yes	Competitive Bidding	-	09/22/2020	-	-	GOP	2,800,000.00	-	2,800,000.00	
	Construction of Multi Purpose Building, Brgy. Kayhacat, Sta. Maria, Laguna	Construction Section	Yes	Competitive Bidding	09/09/2020	10/01/2020	-	-	GOP	2,800,000.00	-	2,800,000.00	
	Construction of Multi Purpose Building, Brgy. Maracta, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	-	09/29/2020	-	-	GOP	6,000,000.00	-	6,000,000.00	
DepEd													
	Construction of Four (4) Storey, Twelve (12) Classroom School Building, Pangil ES, Pangil, Laguna	Construction Section	Yes	Competitive Bidding	01/22/2020	02/13/2020	-	-	GOP	42,742,650.00	-	42,742,650.00	
	Construction of Three (3) Storey, Twelve (12) Classroom School Building, Maytalang I ES, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	08/17/2020	09/08/2020	-	-	GOP	37,868,721.72	-	37,868,721.72	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Maintenance Projects													
200000100020000	Repair and Maintenance of River Control along Santa Cruz River, Brgy. Sto. Angel Sur, Santa Cruz, Laguna	Maintenance Section	Yes	Competitive Bidding	06/25/2020	07/17/2020	07/24/2020	08/03/2020	GOP	4,000,000.00	-	-	
200000100020000	Repair and Maintenance of River Control along Santa Cruz River, Brgy. Santisima, Santa Cruz, Laguna	Maintenance Section	Yes	Competitive Bidding	06/25/2020	07/17/2020	07/24/2020	08/03/2020	GOP	3,500,000.00	-	-	
200000100491000	Installation of New Chevron along Rizal Bdry. - Famy - Quezon Bdry. Road, K0090 + 000 to K0092 + 377, Siniloan, Laguna	Maintenance Section	Yes	Competitive Bidding	06/25/2020	07/17/2020	07/24/2020	08/03/2020	GOP	2,000,000.00	-	-	
200000100491000	Installation of New Chevron along Rizal Bdry. - Famy - Quezon Bdry. Road, K0082 + 000 to K0088 + 000, Siniloan, Laguna	Maintenance Section	Yes	Competitive Bidding	06/25/2020	07/17/2020	07/24/2020	08/03/2020	GOP	1,151,000.00	-	-	
200000100019000	Repair and Maintenace of other Public Buildings, Main/ Administrative Building, DPWH Compound, Laguna I DEO, Santa Cruz, Laguna	Maintenance Section	Yes	Competitive Bidding	07/27/2020	08/18/2020	08/26/2020	09/02/2020	GOP	5,000,000.00	-	-	
200000100017000	Preventive Maintenance of Road (Asphalt Overlay) along Calamba - Santa Cruz - Famy Junction Road, K0082 + 680 to K0082 + 890, Santa Cruz, Laguna	Maintenance Section	Yes	Competitive Bidding	07/27/2020	08/18/2020	08/26/2020	09/02/2020	GOP	5,966,976.51	-	-	
200000100491000	Installation of Metal Guardrails along Calamba - Santa Cruz - Famy Junction Road, K0097 + 327 to K0097 + 945, Kalayaan, Laguna	Maintenance Section	Yes	Competitive Bidding	07/27/2020	08/18/2020	08/26/2020	09/02/2020	GOP	2,959,466.00	-	-	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100007000	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors System, 4th District of Laguna (13 sites)	Maintenance Section	Yes	Competitive Bidding	08/17/2020	09/08/2020			GOP	-	-	-	
DA Projects													
310203205880000	Concreting of Brgy. Maytoong FMR, Brgy. Maytoong, Paete, Laguna	Construction Section	Yes	Competitive Bidding	07/27/2020	08/18/2020	08/26/2020	09/02/2020	GOP	12,000,000.00	-	12,000,000.00	
310203205883000	Concreting of Brgy. Magsaysay FMR, Brgy. Magsaysay, Siniloan, Laguna	Construction Section	Yes	Competitive Bidding	07/27/2020	08/18/2020	08/26/2020	09/02/2020	GOP	12,000,000.00	-	12,000,000.00	
310203205884000	Concreting of Brgy. Bagumbayan FMR, Brgy. Bagumbayan, Sta. Maria, Laguna	Construction Section	Yes	Competitive Bidding	07/27/2020	08/18/2020	08/26/2020	09/02/2020	GOP	13,000,000.00	-	13,000,000.00	
Total Alloted Budget of On-going Procurement Activities										1,957,399,814.23			

Prepared by:


EDITHA L. LARON
 Engineer III
 Head, Procurement Unit
 Head, BAC Secretariat

Submitted by:


ARIEL M. AVELLANO
 Engineer III
 Chief, Construction Section
 BAC Chairperson

Approved by:


GORAZON V. CABATBAT
 District Engineer

DPWH Laguna I DEO Annual Procurement Plan for FY 2020 Goods

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	<u>AVAILABLE AT PROCUREMENT SERVICE STORES</u>												
	Common Office Supplies									5,838,432.52	5,838,432.52	-	
	First Quarter	Laguna I DEO	No	PS	-	-	-	-	GoP	1,459,608.13	1,459,608.13		
	Second Quarter	Laguna I DEO	No	PS	-	-	-	-	GoP	1,459,608.13	1,459,608.13		
	Third Quarter	Laguna I DEO	No	PS	-	-	-	-	GoP	1,459,608.13	1,459,608.13		
	Fourth Quarter	Laguna I DEO	No	PS	-	-	-	-	GoP	1,459,608.13	1,459,608.13		
Part II	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</u>												
	Office Equipment and Accessories									44,803.20	44,803.20	-	
	First Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Second Quarter	Laguna I DEO	No	Shopping	May 5, 2020	N/A	May 15, 2020	-	GoP	44,803.20	44,803.20		
	Third Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Fourth Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Office Supplies									589,905.40	589,905.40	-	
	First Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Feb 10, 2020	-	Feb. 27, 2020	Mar. 3, 2020	GoP	147,476.35	147,476.35		
	Second Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	May 15, 2020	-	Jun. 4, 2020	Jun. 8, 2020	GoP	147,476.35	147,476.35		
	Third Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Jul. 1, 2020	-	Jul. 17, 2020	Jul. 21, 2020	GoP	147,476.35	147,476.35		
	Fourth Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Oct. 26, 2020	-	Nov. 12, 2020	Nov. 16, 2020	GoP	147,476.35	147,476.35		

EDITHA L. LARON
Engineer-III

ARIEL M. AVELLANO
Chief, Construction Section
BAC Chairperson

CORAZON V. CABATBAT
District Engineer

DPWH Laguna I DEO Annual Procurement Plan for FY 2020 Goods

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/ NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Audio and Visual Presentation and Composing Equipment									4,000.00	4,000.00	-	
	First Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Second Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Third Quarter	Laguna I DEO	No	Shopping	Jul. 1, 2020	-	Jul. 17, 2020	-	GoP	4,000.00	4,000.00		
	Fourth Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Photographic or Filming or Video Equipment									132,000.00	132,000.00	-	
	First Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Feb 10, 2020	-	Feb. 14, 2020	Feb. 20, 2020	GoP	66,000.00	66,000.00		
	Second Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Third Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Jul. 1, 2020	-	Jul. 15, 2020	Jul.20, 2020	GoP	66,000.00	66,000.00		
	Fourth Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Cleaning Equipment and Supplies									24,741.60	24,741.60	-	
	First Quarter	Laguna I DEO	No	Shopping	Feb 10, 2020	N/A	Feb. 17, 2020	Feb. 21, 2020	GoP	6,185.00	6,185.00		
	Second Quarter	Laguna I DEO	No	Shopping	May 5, 2020	N/A	May 12, 2020	May. 25, 2020	GoP	6,185.80	6,185.80		
	Third Quarter	Laguna I DEO	No	Shopping	Jul. 1, 2020	N/A	Jul. 8, 2020	Jul. 14, 2020	GoP	6,185.00	6,185.00		
	Fourth Quarter	Laguna I DEO	No	Shopping	Oct. 12, 2020	N/A	Oct. 20, 2020	Oct. 23, 2020	GoP	6,185.80	6,185.80		

EDITHA L. LARON
Engineer III

ARIEL M. AVELLANO
Chief, Construction Section
BAC Chairperson

ORAZON V. CABATBAT
District Engineer

DPWH Laguna I DEO Annual Procurement Plan for FY 2020 Goods

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/ NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Paper Materials and Products									54,368.40	54,368.40	-	
	First Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Second Quarter	Laguna I DEO	No	Shopping	Apr. 7, 2020	N/A	Apr. 14, 2020	Apr. 20, 2020	GoP	27,184.20	27,184.20		
	Third Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Fourth Quarter	Laguna I DEO	No	Shopping	Oct. 1, 2020	N/A	Oct. 8, 2020	Oct. 13, 2020	GoP	27,184.20	27,184.20		
	Lighting and Fixtures and Accessories									57,630.80	57,630.80	-	
	First Quarter	Laguna I DEO	No	Shopping	Feb 10, 2020	N/A	Feb. 17, 2020	Feb. 21, 2020	GoP	31,630.80	31,630.80		
	Second Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Third Quarter	Laguna I DEO	No	Shopping	Jul. 1, 2020	N/A	Jul. 8, 2020	Jul. 14, 2020	GoP	26,000.00	26,000.00		
	Fourth Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Electrical Equipment and Components and Supplies									14,000.00	14,000.00	-	
	First Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Second Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Third Quarter	Laguna I DEO	No	Shopping	Jul. 1, 2020	N/A	Jul. 8, 2020	Jul. 14, 2020	GoP	14,000.00	14,000.00		
	Fourth Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		

EDITHA L. LARON
Engineer III

ARIEL M. AVELLANO
Chief, Construction Section
BAC Chairperson

GORAZON V. CABATBAT
District Engineer

DPWH Laguna I DEO Annual Procurement Plan for FY 2020 Goods

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/ NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Computer Supplies									190,000.00	190,000.00	-	
	First Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Second Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Third Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Fourth Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Oct. 20, 2020	N/A	Nov. 3, 2020	Nov. 9, 2020	GoP	190,000.00	190,000.00		
	Common ICT Equipment									2,472,000.00	2,472,000.00	-	
	First Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Second Quarter	Laguna I DEO	No	Competitive Bidding	May. 11, 2020	Jun. 2, 2020	Jun. 9, 2020	Jun. 12, 2020	GoP	1,236,000.00	1,236,000.00		
	Third Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Fourth Quarter	Laguna I DEO	No	Competitive Bidding	Nov. 5, 2020	Nov. 27, 2020	Dec. 4, 2020	Dec. 8, 2020	GoP	1,236,000.00	1,236,000.00		
	Consumables									600,000.00	600,000.00	-	
	First Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Feb. 24, 2020	N/A	Mar. 12, 2020	Mar. 16, 2020	GoP	150,000.00	150,000.00		
	Second Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Apr. 27, 2020	N/A	May 14, 2020	May 18, 2020	GoP	150,000.00	150,000.00		
	Third Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Aug. 6, 2020	N/A	Aug. 24, 2020	Aug. 27, 2020	GoP	150,000.00	150,000.00		
	Fourth Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Oct. 29, 2020	N/A	Nov. 16, 2020	Nov. 19, 2020	GoP	150,000.00	150,000.00		


EDITHA L. LARON
Engineer III


ARIEL M. ARELLANO
Chief, Construction Section
BAC Chairperson

CORAZON V. CABATBAT
District Engineer

DPWH Laguna I DEO Annual Procurement Plan for FY 2020 Goods

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/ NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Other Categories									18,650,600.00	18,650,600.00	-	
	First Quarter	Laguna I DEO	No	Competitive Bidding	Jan. 22, 2020	Feb. 13, 2020	Feb. 18, 2020	Feb. 21, 2020	GoP	4,664,900.00	4,664,900.00		
	Second Quarter	Laguna I DEO	No	Competitive Bidding	Apr. 15, 2020	May 15, 2020	May 20, 2020	May 25, 2020	GoP	4,661,900.00	4,661,900.00		
	Third Quarter	Laguna I DEO	No	Competitive Bidding	Jul. 7, 2020	Jul. 28, 2020	Aug. 3, 2020	Aug. 7, 2020	GoP	4,661,900.00	4,661,900.00		
	Fourth Quarter	Laguna I DEO	No	Competitive Bidding	Oct. 12, 2020	Nov. 3, 2020	Nov. 6, 2020	Nov. 11, 2020	GoP	4,661,900.00	4,661,900.00		
									TOTAL	28,672,481.92	28,672,481.92	0.00	


EDITHA L. LARON
Engineer III


ARIEL M. AVELLANO
Chief, Construction Section
BAC Chairperson


GORAZON V. CABATBAT
District Engineer

DPWH Laguna I DEO Annual Procurement Plan for FY 2020 Consulting Services

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/ NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IB/ REI	Submission/ Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
200000100031000	Simultaneous conduct of Preliminary Deatailed Engineering (PDE) Activities for the Projects in Laguna I DEO, Detailed Engineering Design for roads, bridges, slope protection and flood control of Infrastructure Program under the FY 2020 and succeeding years	Planning & Design Section	Yes	Competitive Bidding	09/23/2019	11/06/2019	11/14/2019	11/14/2019	GOP	2,720,992.44	-	2,720,992.44	Detailed Engineering Design
200000100031000	Simultaneous conduct of Preliminary Deatailed Engineering (PDE) Activities for the Projects in Laguna I DEO, Sub Surface Soil Exploration/ Geotechnical Investigation for roads, bridges, slope protection and flood control of Infrastructure Program under the FY 2020 and succeeding years	Planning & Design Section	Yes	Competitive Bidding	09/23/2019	11/06/2019	11/14/2019	11/14/2019	GOP	1,864,147.00	-	1,864,147.00	Sub Surface Exploration/ Geotechnical Investigations
200000100031000	Simultaneous conduct of Preliminary Deatailed Engineering (PDE) Activities for the Projects in Laguna I DEO, Topographic Parcellary Survey for roads, bridges, slope protection and flood control of Infrastructure Program under the FY 2020 and succeeding years	Planning & Design Section	Yes	Competitive Bidding	09/23/2019	11/06/2019	11/14/2019	11/18/2019	GOP	373,153.50	-	373,153.50	Topographic Pacellary Survey

Prepared by:

EDITHA L. LARON
Engineer III
Head, Procurement Unit

Submitted by:

ARIEL M. AVELLANO
Engineer III
Chief, Construction Section
BAC Chairperson

Approved by:

CORAZON V. CABATBAT
District Engineer

DPWH Laguna I DEO Annual Procurement Plan for FY 2020 Consulting Services

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/ NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IB/ REI	Submission/ Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
200000100031000	Consulting Services for the Conduct of Pre-Feasibility Study of Luisiana Diversion Road, Majayjay Diversion/Connection Road and Sta.Cruz-Pagsanjan Diversion Road	Planning & Design Section	Yes	Competitive Bidding	11/08/2019	12/05/2020	12/19/2020	12/23/2019	GOP	8,398,035.00	-	8,398,035.00	Pre-Feasibility Study
SUB-TOTAL										13,356,327.94	-	13,356,327.94	

Prepared by:

EDITHA L. LARON

Engineer III
Head, Procurement Unit

Submitted by:

ARIEL M. AVELLANO

Engineer III
Chief, Construction Section
BAC Chairperson

Approved by:

CORAZON V. CABATBAT

District Engineer