



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Aklan District Engineering Office
 Toting Reyes St., Kalibo, Aklan

AKLAN-DEO FINAL ANNUAL PROCUREMENT PLAN FY 2020

Contract No.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO	
20GA0025	Const. of Evacuation Center at Brgy. Ipli, Batan, Aklan	Construction Section	(Yes)	Competitive Bidding	October 9 – 15, 2019	Oct. 29, 2019	Feb. 14, 2020	Feb. 18, 2020	FY2020 Reg. Current	2,000,000	--	2,000,000	Const. of MPB
20GA0026	Const. of Evacuation Center at Sitio Himbis Looban Brgy. Lalab, Batan, Aklan	Construction Section	(Yes)	Competitive Bidding	October 9 – 15, 2019	Oct. 29, 2019	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	2,500,000	--	2,500,000	Const. of MPB
20GA0031	Const. of MPB, Catmon I/S at Brgy. Catmon, Altavas, Aklan	Construction Section	(Yes)	Competitive Bidding	October 9 – 15, 2019	Oct. 29, 2019	Feb. 14, 2020	Feb. 18, 2020	FY2020 Reg. Current	2,000,000	--	2,000,000	Const. of MPB
20GA0038	Const. of Multi-Purpose Covered Court, Banga Elementary School, Banga, Aklan	Construction Section	(Yes)	Competitive Bidding	October 9 – 15, 2019	Oct. 29, 2019	Feb. 13, 2020	Feb. 18, 2020	FY2020 Reg. Current	2,000,000	--	2,000,000	Const. of MPB
20GA0039	Construction of Multi-Purpose Covered Court, Brgy. Jumarap, Banga, Aklan	Construction Section	(Yes)	Competitive Bidding	October 9 – 15, 2019	Oct. 29, 2019	Feb. 13, 2020	Feb. 18, 2020	FY2020 Reg. Current	3,000,000	--	3,000,000	Const. of MPB
20GA0041	Construction of Multi-Purpose Covered Court, Sitio Clusicia Brgy. Panipason, Madaleg, Aklan	Construction Section	(Yes)	Competitive Bidding	October 9 – 15, 2019	Oct. 29, 2019	Feb. 14, 2020	Feb. 18, 2020	FY2020 Reg. Current	2,000,000	--	2,000,000	Const. of MPB
20GA0080	Construction of Evacuation Center in Brgy. Pudlot, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	October 9 – 15, 2019	Oct. 29, 2019	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	2,000,000	--	2,000,000	Const. of MPB
20GA0096	Construction of MPB in Brgy. Montaque, Ibaday, Aklan	Construction Section	(Yes)	Competitive Bidding	October 9 – 15, 2019	Oct. 29, 2019	Feb. 7, 2020	Feb. 12, 2020	FY2020 Reg. Current	2,000,000	--	2,000,000	Const. of MPB
20GA0097	Construction of MPB in Brgy. Napatag, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	October 9 – 15, 2019	Oct. 29, 2019	Feb. 7, 2020	Feb. 12, 2020	FY2020 Reg. Current	2,000,000	--	2,000,000	Const. of MPB
20GA0099	Construction of MPB in Brgy. Rizal, Ibaday, Aklan	Construction Section	(Yes)	Competitive Bidding	October 9 – 15, 2019	Oct. 29, 2019	Feb. 7, 2020	Feb. 12, 2020	FY2020 Reg. Current	2,000,000	--	2,000,000	Const. of MPB
20GA0101	Construction of MPB in Tagbaya, Ibaday, Aklan	Construction Section	(Yes)	Competitive Bidding	October 9 – 15, 2019	Oct. 29, 2019	Feb. 7, 2020	Feb. 12, 2020	FY2020 Reg. Current	2,000,000	--	2,000,000	Const. of MPB
20GA0018	Construction of Revetment Wall along Aklan River Barangay Bakhaw Norte, Kalibo, Aklan	Construction Section	(Yes)	Competitive Bidding	October 11 – 17, 2019	Oct. 31, 2019	Jan. 31, 2020	Feb. 12, 2020	FY2020 Reg. Current	50,000,000	--	50,000,000	Const. of Revetment Wall

20GA0061	Construction of Flood Control (Retenment Wall) along Makato River Poblacion, Makato, Aklan	Construction Section	(Yes)	Competitive Bidding	October 11 - 17, 2019	Oct. 31, 2019	Jan. 31, 2020	Feb. 12, 2020	FY2020 Reg. Current	20,000,000	--	20,000,000	Const. of Retenment Wall
20GA0076	Construction of Multi-Purpose Building in Brgy. Agbago, Ibaigay, Aklan	Construction Section	(Yes)	Competitive Bidding	October 17 - 23, 2019	Nov. 6, 2019	FLR			2,000,000	--	2,000,000	Const. of MPB
20GA0077	Construction of Multi-Purpose Building in Brgy. Alfa, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	October 17 - 23, 2019	Nov. 6, 2019	FLR			2,000,000	--	2,000,000	Const. of MPB
20GA0082	Construction of Multi-Purpose Building in Brgy. Bagacay, Ibaigay, Aklan	Construction Section	(Yes)	Competitive Bidding	October 17 - 23, 2019	Nov. 6, 2019	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	2,000,000	--	2,000,000	Const. of MPB
20GA0085	Construction of Multi-Purpose Building in Brgy. Aparicio, Ibaigay, Aklan	Construction Section	(Yes)	Competitive Bidding	October 17 - 23, 2019	Nov. 6, 2019	Feb. 7, 2020	Feb. 12, 2020	FY2020 Reg. Current	2,000,000	--	2,000,000	Const. of MPB
20GA0019	Construction of River Control (Retenment Wall) along Aklan River Including other Structures/Facilities Brgy. Napnot, Madalag, Aklan	Construction Section	(Yes)	Competitive Bidding	October 23 - 29, 2019	Nov. 20, 2019	Jan. 31, 2020	Feb. 12, 2020	FY2020 Reg. Current	50,000,000	--	50,000,000	Const. of Retenment Wall
20GA0108	Construction of Multi-Purpose Building Madalag Elementary School Poblacion, Madalag, Aklan	Construction Section	(Yes)	Competitive Bidding	October 23 - 29, 2019	Nov. 12, 2019	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	3,000,000	--	3,000,000	Const. of MPB
20GA0079	Construction of Multi-Purpose Building In Brgy. Antipolo, Ibaigay, Aklan	Construction Section	(Yes)	Competitive Bidding	October 25 - 31, 2019	Nov. 14, 2019	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	2,000,000	--	2,000,000	Const. of MPB
20GA0087	Construction of Multi-Purpose Building In Brgy. Dapdap, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	October 25 - 31, 2019	Nov. 14, 2019	Feb. 7, 2020	Feb. 12, 2020	FY2020 Reg. Current	2,000,000	--	2,000,000	Const. of MPB
20GA0090	Construction of Multi-Purpose Building In Brgy. Mabuso, Ibaigay, Aklan	Construction Section	(Yes)	Competitive Bidding	October 25 - 31, 2019	Nov. 14, 2019	FLR			2,000,000	--	2,000,000	Const. of MPB
20GA0098	Construction of Multi-Purpose Building In Brgy. Tondog, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	October 25 - 31, 2019	Nov. 14, 2019	FLR			2,000,000	--	2,000,000	Const. of MPB
20GA0106	Construction of Multi-Purpose Building Brgy. Bubog, Numancia, Aklan	Construction Section	(Yes)	Competitive Bidding	October 25 - 31, 2019	Nov. 14, 2019	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	4,000,000	--	4,000,000	Const. of MPB
20GA0062	Construction of Retenment/Retaining Wall along Makato River Barangay Poblacion, Makato, Aklan	Construction Section	(Yes)	Competitive Bidding	Oct. 30 - Nov. 5, 2019	Nov. 19, 2019	Jan. 31, 2020	Feb. 12, 2020	FY2020 Reg. Current	30,000,000	--	30,000,000	Const. of Retenment Wall
20GA0104	Construction of Multi-Purpose Building in Brgy. Vivo, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	Oct. 30 - Nov. 5, 2019	Nov. 19, 2019	Feb. 7, 2020	Feb. 12, 2020	FY2020 Reg. Current	2,000,000	--	2,000,000	Const. of MPB
20GA0086	Construction of Multi-Purpose Building in Brgy. Cabugao, Ibaigay, Aklan	Construction Section	(Yes)	Competitive Bidding	Oct. 30 - Nov. 5, 2019	Nov. 19, 2019	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	2,000,000	--	2,000,000	Const. of MPB
20GA0023	Const./Improvement of Access Roads Leading to Trades, Industries and Economics Zones Poblacion Batan-mandong-Napit-Camandi-Sapiancapiz Brgy. NRJ in Support of Coconut Processing Facility, Batan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 13 - 19, 2019	Dec. 3, 2019	Feb. 14, 2020	Feb. 21, 2020	FY2020 Reg. Current	20,000,000	--	20,000,000	Const. of Concrete Road
20GA0032	Construction of Evacuation Center Brgy. Fatima, New Washington, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 13 - 19, 2019	Dec. 3, 2019	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	3,000,000	--	3,000,000	Const. of MPCC

20GA00112	Construction of Road Concreting Brgy. Talon, Altavas, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 13 - 19, 2019	Dec. 3, 2019	Feb. 14, 2020	Feb. 18, 2020	FY2020 Reg. Current	3,000,000	- -	3,000,000	Concreting of Road
20GA00052	Concreting of Road, Sitio Cabangahan Brgy. Cabangila, Altavas, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 13 - 19, 2019	Dec. 3, 2019	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Concreting of Road
20GA00081	Construction of Multi-Purpose Building in Brgy. Aslum, Ibayay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 15 - 21, 2019	Jan. 9, 2020	Feb. 7, 2020	Feb. 12, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Const. of MPB
20GA00083	Construction of Multi-Purpose Building in Brgy. Bagto, Lezo, Aklan	Construction Section	(Yes)	Competitive Bidding	December 20 - 26, 2019	Dec. 3, 2019	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Const. of MPB
20GA00084	Construction of Multi-Purpose Building in Brgy. Batuan, Ibayay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 15 - 21, 2019	Dec. 3, 2019	Feb. 7, 2020	Feb. 12, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Const. of MPB
20GA00089	Construction of Multi-Purpose Building in Brgy. Lanipga, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 15 - 21, 2019	Dec. 3, 2019	Feb. 7, 2020	Feb. 12, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Const. of MPB
20GA00069	Construction of Concrete Road along Numancia-Lezo Provincial Road (NR) in Support of Pottery Making and Food Processing Industries, Lezo, Aklan	Construction Section	(Yes)	Competitive Bidding	November 20 - 26, 2019	Dec. 10, 2019	Jan. 31, 2020	Feb. 12, 2020	FY2020 Reg. Current	10,000,000	- -	10,000,000	Const. of Concrete Road
20GA00075	Construction of Multi-Purpose Building in Brgy. Bugtong-Bato, Ibayay, Aklan	Construction Section	(Yes)	Competitive Bidding	November 20 - 26, 2019	Dec. 10, 2019	Feb. 7, 2020	Feb. 12, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Const. of MPB
20GA00047	Concreting of Road Brgy. Magubahay, Balan, Aklan	Construction Section	(Yes)	Competitive Bidding	November 22 - 28, 2019	Dec. 12, 2019	Feb. 14, 2020	Feb. 17, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Concreting of Road
20GA00050	Concreting of Road Brgy. Alaminos, Madalag, Aklan	Construction Section	(Yes)	Competitive Bidding	November 22 - 28, 2019	Dec. 12, 2019	Feb. 14, 2020	Feb. 18, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Concreting of Road
20GA00051	Concreting of Road Brgy. Logohon, Madalag, Aklan	Construction Section	(Yes)	Competitive Bidding	November 22 - 28, 2019	Dec. 12, 2019	Feb. 14, 2020	Feb. 17, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Concreting of Road
20GA00056	Construction of Road Slope Protection Structures along Aklan West Road (Kalibo-Nabas) K0244+540 - K0244+700, K0245+000 - K0245+080, K0245+160 - K0245+200	Construction Section	(Yes)	Competitive Bidding	Nov.28 - Dec. 4, 2019	Dec. 18, 2019	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	12,000,000	- -	12,000,000	Const. of Slope Protection
20GA00065	Access Road from Makato Proper to Hagachac Leading to Baybay Beach & Allibagon Bakawan Park, Makato, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov.28 - Dec. 4, 2019	Dec. 18, 2019	Jan. 31, 2020	Feb. 12, 2020	FY2020 Reg. Current	10,000,000	- -	10,000,000	Const. of Concrete Road
20GA00073	Construction (Completion) of MPB in Brgy. Sta. Cruz, Ibayay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov.28 - Dec. 4, 2019	Dec. 18, 2019	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Const. of MPB
20GA00071	Const. (Completion) of Evacuation Center in Brgy. Tagas, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov.28 - Dec. 4, 2019	Dec. 18, 2019	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Const. of MPB
20GA00095	Construction of Multi-Purpose Building in Brgy. Sta. Cruz, Bigaa, Lezo, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 28 - Dec. 4, 2019	Dec. 18, 2019	Feb. 19, 2020	Feb. 20, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Const. of MPB
20GA00016	Construction of Seawall along Jaime Cardinal Sin Avenue New Washington, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 29 - Dec. 5, 2019	Dec. 19, 2019	Feb. 14, 2020	Feb. 19, 2020	FY2020 Reg. Current	25,000,000	- -	25,000,000	Const. of Seawall: 178.18 Lm.

20GA0029	Construction of Evacuation Center at Camaligan NHS, Bataan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 29 – Dec. 5, 2019	Dec. 19, 2019	Feb. 14, 2020	Feb. 17, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Const. of MPB
20GA0017	Const. of Flood Control Structure Wall along Aklan River Brgy. Linabuan Sur, Banga, Aklan	Construction Section	(Yes)	Competitive Bidding	December 3 - 9, 2019	Dec. 23, 2019	FLR	FLR		50,000,000	- -	50,000,000	Const. of Revetment Wall: 221.10
20GA0070	Rehabilitation of DPWH Staff House Brgy. Yapak, Boracay Island, Malay, Aklan	Construction Section	(Yes)	Competitive Bidding	December 7 - 13, 2019	Dec. 27, 2019	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	10,000,000	- -	10,000,000	Rehab. Of DPWH Staff House
20GA0200	Standard Two-Storey (8 Classrooms) School Building (9.5m x 46.00m) Bulwag ES, Numancia, Aklan	Construction Section	(Yes)	Competitive Bidding	December 7 - 13, 2019	Dec. 27, 2019	FLR	FLR		25,348,518	- -	25,348,518	Const. of School Building
20GA0058	Aklan West Road (Kalibo-Nabas) K0243+490-K0245+350, K0245+640-K0247+134, K0272+088-K0272+096, K0272+126-K0272+160, K0275+256-K0275+276, K0275+306-K0275+323	Construction Section	(Yes)	Competitive Bidding	December 18 - 24, 2019	Jan 7, 2020	Feb. 13, 2020	Feb. 19, 2020	FY2020 Reg. Current	100,000,000	- -	100,000,000	Road Widening
20GA0072	Const. (Completion) of MPB Brgy. Tul-ang, Ibayay, Aklan	Construction Section	(Yes)	Competitive Bidding	December 18 - 24, 2019	Jan 7, 2020	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Const. (Completion) of MPB
20GA0105	Construction/Improvement of Water System Level II in Brgy. Tayhawan, Lezo, Aklan	Construction Section	(Yes)	Competitive Bidding	December 18 - 24, 2019	Jan 7, 2020	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Water System Level
20GA0030	Const. (Completion) of Evacuation Center Brgy. Alfonso XII, Libacac, Aklan	Construction Section	(Yes)	Competitive Bidding	December 20 - 26, 2019	Jan. 9, 2020	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Const. (Completion) of MPB
20GA0049	Concreting of Road, Sitio Sooot Brgy. Jugas, New Washington, Aklan	Construction Section	(Yes)	Competitive Bidding	December 20 - 26, 2019	Jan. 9, 2020	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Concreting of Road
20GA0053	Construction of Overflow Brgy. Talon, Altavas, Aklan	Construction Section	(Yes)	Competitive Bidding	December 20 - 26, 2019	Jan. 9, 2020	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	2,000,000	- -	2,000,000	Construction of Overflow
20GA0078	Construction of Multi-Purpose Building in Brgy. Alibagon, Makato, Aklan	Construction Section	(Yes)	Competitive Bidding	December 20 - 26, 2019	Jan. 9, 2020	FLR	FLR		2,000,000	- -	2,000,000	Const. of MPB
20GA0094	Construction of Barangay Road in Brgy. Tamalagon, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	December 20 - 26, 2019	Jan. 9, 2020	FLR	FLR		2,000,000	- -	2,000,000	Const. of Brgy. Road
20GA0021	Access Road – Manika Crossing to Sitio Maynyog in Support of Food Processing Agribusiness Industry Libacac, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 26, 2019 - Jan. 1, 2020	Jan. 30, 2020	FLR	FLR		85,000,000	- -	85,000,000	Access Road
20GA0033	Const. (Completion) of Evacuation Center Brgy. Bonza, Libacac, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 26, 2019 - Jan. 1, 2020	Jan. 15, 2020	FLR	FLR		2,500,000	- -	2,500,000	Const. (Completion) of MPB
20GA0042	Const. of MPB (Brgy. Hall) Brgy. Singay, Madlag, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 26, 2019 - Jan. 1, 2020	Jan. 15, 2020	FLR	FLR		2,000,000	- -	2,000,000	Const. of MPB (Brgy. Hall)
20GA0209	Construction (Completion) of MPB Sitio Kil-o-han, Brgy. Fulgencio, Balete, Aklan	Construction Section	(Yes)	Competitive Bidding	January 2 - 8, 2020	Jan. 22, 2020	FLR	FLR		3,000,000	- -	3,000,000	Const. (Completion) of MPB

20GA00114	Rehab./Reconst. of Jaime Cardinal Sin Avenue, New Washington, Aklan	Construction Section	(Yes)	Competitive Bidding	January 2 - 8, 2020	Jan. 22, 2020	FLR		6,500,000	- -	6,500,000	Const. of Concrete Road
20GA00115	Rehab./Reconst. of Altavas-Jamindan Road, Altavas, Aklan	Construction Section	(Yes)	Competitive Bidding	January 2 - 8, 2020	Jan. 22, 2020	FLR		6,500,000	- -	6,500,000	Const. of Concrete Road
20GA00116	Improvement of Aklan East Road	Construction Section	(Yes)	Competitive Bidding	January 2 - 8, 2020	Jan. 22, 2020	FLR		35,000,000	- -	35,000,000	Const. of Concrete Road
20GA00117	Improvement of Altavas-Jamindan Road, Altavas, Aklan	Construction Section	(Yes)	Competitive Bidding	January 2 - 8, 2020	Jan. 22, 2020	FLR		8,500,000	- -	8,500,000	Const. of Concrete Road
20GA00118	Road Widening along Aklan East Road - K0303+322 - K0306+291 Aklan East Road	Construction Section	(Yes)	Competitive Bidding	January 3 - 9, 2020	Jan. 23, 2020	FLR		100,000,000	- -	100,000,000	Road Widening
20GA00043	Construction of Drainage System At Brgy. Old Buswang, Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	January 8 - 14, 2020	Jan. 28, 2020	Feb. 19, 2020	Feb. 21, 2020	2,000,000	FY2020 Reg. Current	2,000,000	Const. of Drainage
20GA00044	Construction of Drainage System at Sitio Guba to Aklan River Brgy. Tigayon, Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	January 8 - 14, 2020	Jan. 28, 2020	Feb. 19, 2020	Feb. 21, 2020	3,000,000	FY2020 Reg. Current	3,000,000	Const. of Drainage
20GA00060	Const. of Tangalan Bypass Road Tangalan, Aklan	Construction Section	(No)	Competitive Bidding	January 8 - 14, 2020	Jan. 28, 2020	Feb. 13, 2020	Feb. 19, 2020	50,000,000	FY2020 Reg. Current	50,000,000	Const. of PCP: 1.60 In. km.,
20GA00091	Construction of Barangay Road In Brgy. Mallindog, Ibaay, Aklan	Construction Section	(No)	Competitive Bidding	January 8 - 14, 2020	Jan. 28, 2020	Feb. 19, 2020	Feb. 21, 2020	2,000,000	FY2020 Reg. Current	2,000,000	Const. of Brgy. Road
20GA00102	Construction of Barangay Road In Brgy. Mina-a, Ibaay, Aklan	Construction Section	(No)	Competitive Bidding	January 8 - 14, 2020	Jan. 28, 2020	Feb. 19, 2020	Feb. 21, 2020	2,000,000	FY2020 Reg. Current	2,000,000	Const. of Brgy. Road
20GA00040	Const. (Completion) of Multi-Purpose Covered Court, Brgy. Pinamuk-an, New Washington, Aklan	Construction Section	(No)	Competitive Bidding	January 10 - 16, 2020	Jan. 30, 2020	FLR		2,000,000	- -	2,000,000	Const. of MPCC
20GA00066	Const./Improvement of Access Roads Leading to Declared Tourism Destinations NRJ Leading to Sapsapon Cave, Brgy. Tigum, Buruanga, Aklan	Construction Section	(No)	Competitive Bidding	January 14 - 20, 2020	Feb. 3, 2020	Feb. 19, 2020	Feb. 21, 2020	10,000,000	FY2020 Reg. Current	10,000,000	Const. of Concrete Road
20GA00088	Construction of MPB In Brgy. Jawili, Tangalan, Aklan	Construction Section	(No)	Competitive Bidding	January 14 - 20, 2020	Feb. 3, 2020	Feb. 19, 2020	Feb. 21, 2020	2,000,000	FY2020 Reg. Current	2,000,000	Const. of MPB
20GA00100	Construction of MPB In Brgy. Buenavista, Ibaay, Aklan	Construction Section	(No)	Competitive Bidding	January 14 - 20, 2020	Feb. 3, 2020	FLR		2,000,000	- -	2,000,000	Const. of MPB
20GA00107	Construction of MPB Brgy. Poblacion, Lezo, Aklan	Construction Section	(No)	Competitive Bidding	January 14 - 20, 2020	Feb. 3, 2020	Feb. 19, 2020	Feb. 21, 2020	3,000,000	FY2020 Reg. Current	3,000,000	Const. of MPB
20GA00113	Construction of Road Brgy. Osgip, Libacao, Aklan	Construction Section	(No)	Competitive Bidding	January 14 - 20, 2020	Feb. 3, 2020	Feb. 19, 2020	Feb. 21, 2020	3,000,000	FY2020 Reg. Current	3,000,000	Const. of Concrete Road
20GA00027	Construction of Aklan District Engineering Office Two Storey with Roof Deck Office Building Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	January 14 - 20, 2020	Feb. 3, 2020	Feb. 19, 2020	Feb. 21, 2020	32,000,000	FY2020 Reg. Current	32,000,000	Const. of MPB

20GA0024	Const. of Barracks, Headquarters 12th Military Intelligence Battalion 12th Infantry, Banga, Aklan Brgy. Libas, Banga, Aklan	Construction Section	(No)	Competitive Bidding	January 23 - 29, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	FY2020 Reg. Current	5,000,000	5,000,000	Const. of MPB
20GA0057	Const./Upgrading./Rehab. Of Drainage along Aklan West Road (Kalibo - Nabas) - K0267+907 - K0269+041,	Construction Section	(No)	Competitive Bidding	January 23 - 29, 2020	Feb. 12, 2020	March 13, 2020	March 16, 2020	FY2020 Reg. Current	18,155,000	18,155,000	Const. of 1752 l.m. drainage
20GA0119	Road Widening - Jaime Cardinal Sin Ave. - K0279+955 - K0282+453 Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	January 23 - 29, 2020	Feb. 12, 2020	FLR			87,213,000	87,213,000	Const. of concrete road,
20GA0208	Construction of Poblacion to Brgy. Guadalupe Leading to Mangayaw Waterfalls, Brgy. Guadalupe, Libacao, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 31 - Feb. 6, 2020	Feb. 20, 2020	FLR			25,000,000	25,000,000	Const. of Concrete Road
20GA0122	Construction of Drainage along Jaime Cardinal Sin Avenue Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 31 - Feb. 6, 2020	Feb. 20, 2020	FLR			20,000,000	20,000,000	Const. of drainage
20GA0059	Ibajay ByPass Road Ibajay, Aklan	Construction Section	(No)	Competitive Bidding	February 12 - 18, 2020	March 3, 2020	May 13, 2020	May 18, 2020	FY2020 Reg. Current	50,000,000	50,000,000	Const. of concrete road, L = 1.48 lane k.m.,
20GA0093	Construction of MPB In Brgy. Panayakan, Tangalan, Aklan Const./Improvement of Access Roads Leading to Declared Tourism Destination Brgy. Makawili and Sitio Magtama Road, Altavas, Aklan	Construction Section	(No)	Competitive Bidding	February 14 - 20, 2020	March 5, 2020	May 13, 2020	May 18, 2020	FY2020 Reg. Current	2,000,000	2,000,000	Const. of MPB
20GA0207	Brgy. Cabugao, Altavas, Aklan Road Widening along Aklan East Road K0306+291 - K0307+042, K0307+071 - K0308+449, K0308+479 - K0309+369 Aklan East Road	Construction Section	(No)	Competitive Bidding	February 14 - 20, 2020	March 5, 2020	FLR			25,000,000	25,000,000	Const. of concrete road, L = 1.895 lane k.m.
20GA0120	Brgy. Cabugao, Altavas, Aklan Road Widening along Aklan East Road K0306+291 - K0307+042, K0307+071 - K0308+449, K0308+479 - K0309+369 Aklan East Road	Construction Section	(No)	Competitive Bidding	February 14 - 20, 2020	March 5, 2020	FLR			100,000,000	100,000,000	Const. of concrete road, L = 5.928 lane k.m.
20GA0172	Construction of MPB Brgy. Pudlot, Tangalan, Aklan	Construction Section	(No)	Competitive Bidding	February 20 - 26, 2020	March 11, 2020	FLR			2,000,000	2,000,000	Const. of MPB
20GA0184	Construction of Revetment Wall along Malinao River Tourism Destination Brgy. Brgy. Banay-banay, Malinao, Aklan	Construction Section	(No)	Competitive Bidding	February 20 - 26, 2020	March 11, 2020	FLR			34,820,000	34,820,000	Const. of revetment wall 422.44 l.m.
20GA0048	Concreting of Barangay Road Brgy. Rivera, Libacao, Aklan	Construction Section	(No)	Competitive Bidding	February 20 - 26, 2020	March 11, 2020	May 13, 2020	April 18, 2020	FY2020 Reg. Current	2,000,000	2,000,000	Conc. of Brgy. Road
20GA0103	Construction of Barangay Road In Brgy. Rivera, Ibajay, Aklan	Construction Section	(No)	Competitive Bidding	February 20 - 26, 2020	March 11, 2020	June 15, 2020	June 17, 2020	FY2020 Reg. Current	2,000,000	2,000,000	Const. of Brgy. Road

20GA0010	Rehabilitation/Major Repair of Balete Bridge (B00283PN) along Aklan East Road Balete, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 26 – March 3, 2020	March 17, 2020	FCR		Perfection of Contract is On-Going	20,000,000	--	20,000,000	Rehab./Major Repair of Balete Bridge
20GA0140	Construction of Water Supply System Level II Brgy. Cabugao, Batan, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 26 – March 3, 2020	March 17, 2020	FLR			3,000,000	--	3,000,000	Const./Improvement of Pumping Station
20GA0015	Widening of Tigbao Bridge (B00285PN) along Aklan East Road Aklan East Road	Construction Section	(No)	Competitive Bidding	Feb. 26 – March 3, 2020	March 17, 2020	FCR		Perfection of Contract is On-Going	20,000,000	--	20,000,000	Widening of Bridge L = 26.20m.
20GA0068	Const. of Road Slope Protection Structure, Tangalan – Ibayay Road Aklan	Construction Section	(No)	Competitive Bidding	Feb. 26 – March 3, 2020	March 17, 2020	May 13, 2020	May 18, 2020	FY2020 Reg. Current	10,000,000	--	10,000,000	Retaining Wall (Reinforced Concrete)
20GA0067	Const. of Road Slope Protection Structure Tangalan – Ibayay Road from Pob. Tangalan Leading to Jawili Falls and Beach, Ibayay Mangrove Eco-Park, DENR Reforestation Project, Tangalan, Aklan,	Construction Section	(No)	Competitive Bidding	Feb. 26 – March 3, 2020	March 17, 2020	May 13, 2020	May 18, 2020	FY2020 Reg. Current	10,000,000	--	10,000,000	Retaining Wall (Structural Concrete)
20GA0110	Const. of Multi-Purpose Pavement Brgy. Bonza, Libacao, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 26 – March 3, 2020	March 17, 2020	May 13, 2020	May 19, 2020	FY2020 Reg. Current	3,000,000	--	3,000,000	Const. of MPP
20GA0153	Const. of MPB at Libertad ES Brgy. Libertad, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 28 - March 5, 2020	March 19, 2020	FLR			2,000,000	--	2,000,000	Const. of MPB
20GA0125	Construction of Senior Citizen Building In Brgy. Pob., New Washington, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 28 - March 5, 2020	March 19, 2020	FLR			3,000,000	--	3,000,000	Const. of MPB
20GA0162	Construction of Multi-Purpose Building In Brgy. Libertad, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 28 - March 5, 2020	March 19, 2020	FLR			2,000,000	--	2,000,000	Const. of MPB
20GA0171	Construction of Multi-Purpose Building In Brgy. Poblacion, Tangalan, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 28 - March 5, 2020	March 19, 2020	FLR			2,000,000	--	2,000,000	Const. of MPB
20GA0034	Improvement of Multi-Purpose Covered Court At Brgy. Aranas, Balete, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 28 - March 5, 2020	March 19, 2020	FLR			4,000,000	--	4,000,000	Improvement of MPCC
20GA0173	Construction of Multi-Purpose Building In Brgy. Tamalagon, Tangalan, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 28 - March 5, 2020	March 19, 2020	FLR			2,000,000	--	2,000,000	Const. of MPB
20GA0139	Continuing Const. of Water System Brgy. Cabugao, Batan, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 29 - March 6, 2020	March 20, 2020	FLR			10,000,000	--	10,000,000	Pipelining & Const. of Ground Water Reservoir
20GA0036	Improvement of Multi-Purpose Covered Court, At Brgy. Feliciano, Balete, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 29 - March 6, 2020	March 20, 2020	FLR			4,000,000	--	4,000,000	Improvement of MPCC
20GA0035	Improvement of Multi-Purpose Covered Court, At Brgy. Cortes, Balete, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 29 - March 6, 2020	March 20, 2020	FLR			4,000,000	--	4,000,000	Improvement of MPCC
20GA0156	Construction Multi-Purpose Building In Brgy. Aquino, Ibayay, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 29 - March 6, 2020	March 20, 2020	FLR			2,000,000	--	2,000,000	Const. of MPB

20GA0037	Improvement of Multi-Purpose Covered Court, At Brgy. Fulgencio, Balete, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 29 - March 6, 2020	March 20, 2020	FLR		4,000,000	-	4,000,000	Improvement of MPCC
20GA0045	Construction of Drainage System Connecting Sitio Ilaya, Brgy. Briones, Kalibo, Aklan to Sitio Pook, Brgy. Mabilo, New Washington, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 29 - March 6, 2020	March 20, 2020	May 13, 2020	May 19, 2020	2,000,000	-	2,000,000	Box Culvert Double Barrel (55.2 sq.m.)
20GA0151	Const. MPB (Evacuation Center) Brgy. Unat, Ibaigay, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 29 - March 6, 2020	March 20, 2020	FLR		2,000,000	-	2,000,000	Const. of MPB
20GA0204	Construction of Water Supply System Level II, Brgy. Agbago, Ibaigay, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 29 - March 6, 2020	March 20, 2020	FLR		2,000,000	-	2,000,000	Const. of Pumping Station
20GA0202	Construction of Bridge Over Over Mayudmon River to Connect Brgy. Qwendon and Brgy. Guanko to Brgy. Cortes, Balete, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 29 - March 6, 2020	March 20, 2020	May 29, 2020	June 1, 2020	3,000,000	-	3,000,000	Construction of Bridge Area = 12.44 sq.m.
20GA0135	Concreting of Farm-to-Market Road Brgy. Alaminos to Brgy. Mercedes, Madalag, Aklan	Construction Section	(No)	Competitive Bidding	March 6 - 12, 2020	March 26, 2020	FLR		10,000,000	-	10,000,000	Concreting of FMR
20GA0124	Construction of Multi-Purpose Building (Covered Court) Cabugao ES Brgy. Cabugao, Alitao, Aklan	Construction Section	(No)	Competitive Bidding	March 6 - 12, 2020	March 26, 2020	FLR		3,000,000	-	3,000,000	Const. of MPB
20GA0182	Const. of MPB (Covered Court) Brgy. Libang, Makato, Aklan	Construction Section	(No)	Competitive Bidding	March 6 - 12, 2020	March 26, 2020	FLR		3,000,000	-	3,000,000	Const. of MPB
20GA0183	Const./Rehab. of Basketball Court Brgy. Dunga, Makato, Aklan	Construction Section	(No)	Competitive Bidding	March 6 - 12, 2020	March 26, 2020	FLR		5,000,000	-	5,000,000	Const. of MPB
20GA0092	Construction of Multi-Purpose Building in Brgy. Tamokoe, Tangalan, Aklan	Construction Section	(No)	Competitive Bidding	March 6 - 12, 2020	March 26, 2020	FCR	Failure	2,000,000	-	2,000,000	Const. of MPB
20GA0192	Concreting of Barangay Road Brgy. Unidos, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	March 10 - 16, 2020	March 30, 2020	FLR		2,000,000	-	2,000,000	Concreting of Brgy. Road, Length = 0.400 Lane Km.
20GA0054	Construction of Bridge (Local Bridge) from Malandayan to Lilo-an in Brgy. Malandayan, Malinao, Aklan	Construction Section	(No)	Competitive Bidding	March 10 - 16, 2020	March 30, 2020	FLR		2,000,000	-	2,000,000	Construction of Bridge, Area = 9.95 sq.m.
20GA0203	Const. of Bridge (Local Bridge) in Brgy. Laguianbana, Ibaigay, Aklan	Construction Section	(No)	Competitive Bidding	March 10 - 16, 2020	March 30, 2020	FLR		2,000,000	-	2,000,000	Construction of Bridge, Area = 9.95 sq.m.
20GA0132	Const. of Flood Control Structure along Aklan River Brgy. Bakhaw Norte (Sitio Liboton), Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	March 6 - 12, 2020	May 21, 2020	FLR		25,000,000	-	25,000,000	Const. of Revetment Wall: 144.80 L.m.
20GA0143	Const./Rehab. of MPB (Public Market) Brgy. Poblacion, Makato, Aklan	Construction Section	(No)	Competitive Bidding	March 6 - 12, 2020	May 21, 2020	FLR		20,000,000	-	20,000,000	Const./Rehab. Of MPB
20GA0123	Slips, Slope Collapse and Landslide - Tertiary Roads Alitao Jamindan Road - K0325+040 - K0325+398 Alitao Jamindan Road	Construction Section	(No)	Competitive Bidding	May 1 - 7, 2020	May 21, 2020	FLR		35,800,000	-	35,800,000	Const. of Slope Protection L = 0.358 Lane km.

20GA0129	Const. of Kalibo Public Market Brgy. Poblacion, Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	March 18 - 24, 2020	May 26, 2020	FLR		40,000,000	- -	40,000,000	Const. of MPB
20GA0131	Construction of Flood Control Structure along Aklan River Tigayon, Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	March 17 - 23, 2020	May 26, 2020	FLR		25,000,000	- -	25,000,000	Const. of Revetment Wall: 190.00 L.m.
20GA0186	Const. of Breakwater and Seawall Brgy. Unidos, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	March 18 - 24, 2020	May 26, 2020	FLR		25,000,000	- -	25,000,000	Const. of Breakwater & Seawall: 180 L.m.
20GA0138	Construction of Bridge Connecting Brgy. Oyang and Brgy. Dalagsaan, Libacao, Aklan, Brgy. Oyang and Brgy. Dalagsaan, Libacao, Aklan	Construction Section	(No)	Competitive Bidding	April 2 - 8, 2020	May 29, 2020	FLR		10,000,000	- -	10,000,000	Construction of Bridge 76.64 sq.m.
20GA0177	Rehab. of Multi-Purpose Building Brgy. Baybay, Makato, Aklan	Construction Section	(No)	Competitive Bidding	April 2 - 8, 2020	May 29, 2020	FLR		2,000,000	- -	2,000,000	Const. of MPB
20GA0160	Const. of Multi-Purpose Building In Brgy. Colong-colong, Ibañay, Aklan	Construction Section	(No)	Competitive Bidding	April 2 - 8, 2020	May 29, 2020	FLR		2,000,000	- -	2,000,000	Const. of MPB
20GA0011	Widening of Cabugao Bridge (B00287PN) along Aklan East Road Aklan East Road	Construction Section	(No)	Competitive Bidding	May 15 - 21, 2020	June 4, 2020	FCR	Perfection of Contract is On-Going	15,000,000	- -	15,000,000	Widening of Bridge L = 12.60m.
20GA0012	Widening of Caog-a Bridge (B00286PN) along Aklan East Road, Aklan East Road	Construction Section	(No)	Competitive Bidding	May 15 - 21, 2020	June 4, 2020	FCR	Perfection of Contract is On-Going	12,000,000	- -	12,000,000	Widening of Bridge L = 15.00m.
20GA0013	Widening of Man-up Bridge (B00291PN) along Aklan East Road Aklan East Road	Construction Section	(No)	Competitive Bidding	May 15 - 21, 2020	June 4, 2020	FCR	Perfection of Contract is On-Going	20,000,000	- -	20,000,000	Widening of Bridge L = 14.00m.
20GA0014	Widening of Talon Bridge (B00288PN) along Aklan East Road Aklan East Road	Construction Section	(No)	Competitive Bidding	May 15 - 21, 2020	June 4, 2020	FCR	Perfection of Contract is On-Going	55,000,000	- -	55,000,000	Widening of Bridge 26.20m.
20GA0191	Construction of Revetment Wall (Flood Control) in Brgy. Poblacion Tangalan, Aklan Brgy. Poblacion, Tangalan, Aklan	Construction Section	(No)	Competitive Bidding	March 12 - 18, 2020	June 10, 2020	FLR		2,000,000	- -	2,000,000	Const. of Revetment Wall: 15.00 L.m.
20GA0205	Construction of Level II Water System Brgy. Antipolo, Ibañay, Aklan	Construction Section	(No)	Competitive Bidding	March 12 - 18, 2020	June 10, 2020	FLR		2,000,000	- -	2,000,000	Pipelining of 278m length.
20GA0159	Construction of Multi-Purpose Building In Brgy. Capillan, Ibañay, Aklan	Construction Section	(No)	Competitive Bidding	March 10 - 16, 2020	June 10, 2020	FLR		2,000,000	- -	2,000,000	Construction of MPB
20GA0187	Construction (Completion) of Drainage (Flood Control) Brgy. Lagunbanua, Ibañay, Aklan	Construction Section	(No)	Competitive Bidding	March 18 - 24, 2020	June 10, 2020	FLR		2,000,000	- -	2,000,000	Const. of Drainage L = 250.00m
20GA0206	Construction of Water Supply System Level II Brgy. Tagbaya Ibañay, Aklan	Construction Section	(No)	Competitive Bidding	March 18 - 24, 2020	June 10, 2020	FLR		2,000,000	- -	2,000,000	Const./Installation of Pumping Station
20GA0196	Concreting of Barangay Road Brgy. Dumaga, Makato, Aklan	Construction Section	(No)	Competitive Bidding	March 18 - 24, 2020	June 10, 2020	FLR		2,000,000	- -	2,000,000	Concreting of Brgy. Road
20GA0155	Const. of MPB at Union ES Brgy. Union, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	March 25 - 31, 2020	June 10, 2020	FLR		2,000,000	- -	2,000,000	Const. of MPB
20GA0195	Concreting of Barangay Road Brgy. Dumataad, Tangalan, Aklan	Construction Section	(No)	Competitive Bidding	March 25 - 31, 2020	June 10, 2020	FLR		2,000,000	- -	2,000,000	Concreting of Brgy. Road
20GA0199	Concreting of Barangay Road Brgy. Tondog, Tangalan, Aklan	Construction Section	(No)	Competitive Bidding	March 25 - 31, 2020	June 10, 2020	FLR		2,000,000	- -	2,000,000	Concreting of Brgy. Road

20GA0145	Construction of Multi-Purpose Building Brgy. Agcawilan, Lezo, Aklan	Construction Section	(No)	Competitive Bidding	March 25 - 31, 2020	June 10, 2020	FLR		2,000,000	- -	2,000,000	Const. of MPB
20GA0179	Const. of MPB (Public Market) Brgy. Poblacion, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	March 25 - 31, 2020	June 10, 2020	FLR		15,000,000	- -	15,000,000	Const. of MPB
20GA0194	Concreting of Barangay Road Brgy. Baybay, Makato, Aklan	Construction Section	(No)	Competitive Bidding	March 10 - 16, 2020	June 16, 2020	FLR		2,000,000	- -	2,000,000	Concreting of Brgy. Road
20GA0165	Const. of Multi-Purpose Building In Brgy. Regador, Ibayay, Aklan	Construction Section	(No)	Competitive Bidding	March 10 - 16, 2020	June 16, 2020	FLR		2,000,000	- -	2,000,000	Construction of MPB
20GA0154	Const. of MPB at Toledo NHS Brgy. Toledo, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	March 10 - 16, 2020	June 16, 2020	FLR		2,000,000	- -	2,000,000	Construction of MPB
20GA0178	Rehab. of Two Storey MPB Brgy. Naisud, Ibayay, Aklan	Construction Section	(No)	Competitive Bidding	March 10 - 16, 2020	June 16, 2020	FLR		2,000,000	- -	2,000,000	Construction of MPB
20GA0170	Construction of Multi-Purpose Building In Brgy. Poblacion, Malay, Aklan	Construction Section	(No)	Competitive Bidding	March 10 - 16, 2020	June 16, 2020	FLR		2,000,000	- -	2,000,000	Construction of MPB
20GA0148	Construction of Multi-Purpose Building (Brgy. Hail) In Brgy. Tagas, Tangalan, Aklan	Construction Section	(No)	Competitive Bidding	March 10 - 16, 2020	June 16, 2020	FLR		2,000,000	- -	2,000,000	Construction of MPB
20GA0166	Construction of Multi-Purpose Building In Brgy. Alegria, Buruanga, Aklan	Construction Section	(No)	Competitive Bidding	March 10 - 16, 2020	June 16, 2020	FLR		2,000,000	- -	2,000,000	Construction of MPB
20GA0175	Const. of Two Storey MPB In Brgy. Naligusan, Ibayay, Aklan	Construction Section	(No)	Competitive Bidding	March 10 - 16, 2020	June 16, 2020	FLR		2,000,000	- -	2,000,000	Construction of MPB
20GA0126	Const. of MPB/Evacuation Center at Sitio Centro, Brgy. Cortes, Balete, Aklan	Construction Section	(No)	Competitive Bidding	May 29 - June 4, 2020	June 18, 2020	FLR		5,000,000	- -	5,000,000	Const. of MPB
20GA0127	Repair/Rehab. of MPB Kalibo Public Market Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	May 29 - June 4, 2020	June 18, 2020	FLR		10,000,000	- -	10,000,000	Const. of MPB
20GA0134	Const. of Alfonso XII Local Road Brgy. Alfonso XII, Libacao, Aklan	Construction Section	(No)	Competitive Bidding	May 29 - June 4, 2020	June 18, 2020	FLR		10,000,000	- -	10,000,000	Concreting of local road length = 2.00 lane km.
20GA0063	Aklan River Flood Control Project Lezo, Aklan	Construction Section	(No)	Competitive Bidding	June 2 - 8, 2020	June 22, 2020	FLR		100,000,000	- -	100,000,000	Const. of revetment wall L = 540.00m
20GA0158	Construction of Multi-Purpose Building Brgy. Cabugao, Ibayay, Aklan	Construction Section	(No)	Competitive Bidding	June 3 - 9, 2020	June 23, 2020	FLR		2,000,000	- -	2,000,000	Construction of MPB
20GA0164	Construction of Multi-Purpose Building In Brgy. Ondoy, Ibayay, Aklan	Construction Section	(No)	Competitive Bidding	June 3 - 9, 2020	June 23, 2020	FLR		2,000,000	- -	2,000,000	Construction of MPB
20GA0169	Construction of Multi-Purpose Building in Brgy. Gibon, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	June 3 - 9, 2020	June 23, 2020	FLR		2,000,000	- -	2,000,000	Const. of MPB
20GA0174	Construction of Multi-Purpose Building Brgy. Manoc-manoc, Malay, Aklan	Construction Section	(No)	Competitive Bidding	June 3 - 9, 2020	June 23, 2020	FLR		2,000,000	- -	2,000,000	Const. of MPB
20GA0180	Rehab. of MPB (Makato Municipal Hall) Brgy. Maloco, Ibayay, Aklan	Construction Section	(No)	Competitive Bidding	June 3 - 9, 2020	June 23, 2020	FLR		15,000,000	- -	15,000,000	Const. of MPB


20GA0198	Concreting of Barangay Road Brgy. Toledo, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	March 27 – April 2, 2020	June 23, 2020	FLR		2,000,000	--	2,000,000	Concreting of Brgy. Road
20GA0197	Concreting of Barangay Road Brgy. Nagustan, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	March 27 – April 2, 2020	June 23, 2020	FLR		2,000,000	--	2,000,000	Concreting of Brgy. Road
20GA0168	Construction of Multi-Purpose Building In Brgy. Balusbos, Malay, Aklan	Construction Section	(No)	Competitive Bidding	March 27 – April 2, 2020	June 23, 2020	FLR		2,000,000	--	2,000,000	Const. MPB
20GA0192	Concreting of Barangay Road Brgy. Unidos, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	March 27 – April 2, 2020	June 23, 2020	FLR		2,000,000	--	2,000,000	Concreting of Brgy. Road
20GA0173	Construction of Multi-Purpose Building In Brgy. Tanalagon, Tangalan, Aklan	Construction Section	(No)	Competitive Bidding	March 27 – April 2, 2020	June 23, 2020	FLR		2,000,000	--	2,000,000	Const. MPB
20GA0151	Const. of MPB (Evacuation Center) Brgy. Unat, Ibañay, Aklan	Construction Section	(No)	Competitive Bidding	March 27 – April 2, 2020	June 23, 2020	FLR		2,000,000	--	2,000,000	Const. MPB
20GA0163	Construction of Multi-Purpose Building In Brgy. Naisud, Ibañay Aklan	Construction Section	(No)	Competitive Bidding	March 27 – April 2, 2020	June 23, 2020	FLR		2,000,000	--	2,000,000	Const. MPB
20GA0150	Const. of MPB (Evacuation Center) Brgy. Rosario, Malinao, Aklan	Construction Section	(No)	Competitive Bidding	March 27 – April 2, 2020	June 23, 2020	FLR		2,000,000	--	2,000,000	Const. MPB
20GA0128	Const./Rehab. of Kalibo Public Market Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	March 31 – April 6, 2020	June 23, 2020	FLR		5,000,000	--	5,000,000	Const. MPB
20GA0171	Construction of Multi-Purpose Building In Brgy. Poblacion, Tangalan, Aklan	Construction Section	(No)	Competitive Bidding	March 31 – April 6, 2020	June 23, 2020	FLR		2,000,000	--	2,000,000	Const. MPB
20GA0137	Concreting of FMR (FMR) Brgy. Sibalew, Banga to Brgy. Arcangel, Balete, Aklan	Construction Section	(No)	Competitive Bidding	March 31 – April 6, 2020	June 23, 2020	FLR		10,000,000	--	10,000,000	Concreting of FMR
20GA0161	Construction of Multi-Purpose Building In Brgy. Habana, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	March 10 – 16, 2020	June 23, 2020	FLR		2,000,000	--	2,000,000	Construction of MPB
20GA0181	Const./Rehab. of Kalibo Public Market Brgy. Afga, Tangalan, Aklan	Construction Section	(No)	Competitive Bidding	March 10 – 16, 2020	June 23, 2020	FLR		2,000,000	--	2,000,000	Const. of MPB
20GA0188	Const. of Drainage (Flood Control) in Miraflores Street in Brgy. Pob., Ibañay, Aklan, Poblacion, Ibañay, Aklan	Construction Section	(No)	Competitive Bidding	June 4 - 10, 2020	June 24, 2020	FLR		2,000,000	--	2,000,000	Const. of revetment wall: 15 l.m.
20GA0189	Const. of Revetment Wall (Flood Control) In Brgy. Bulabod, Malinao, Aklan, Malinao, Aklan	Construction Section	(No)	Competitive Bidding	June 4 - 10, 2020	June 24, 2020	FLR		2,000,000	--	2,000,000	Const. of revetment wall: 15 l.m.
20GA0190	Construction of Revetment Wall (Flood Control) in Brgy. Maloco, Ibañay, Aklan, Ibañay, Aklan	Construction Section	(No)	Competitive Bidding	June 4 - 10, 2020	June 24, 2020	FLR		2,000,000	--	2,000,000	Const. of revetment wall: 15 l.m.
20GA0213	Concreting of Road Brgy. Sta. Cruz to Brgy. Bigaa, Lezo, Aklan, Brgy. Sta. Cruz to Brgy. Bigaa, Lezo, Aklan	Construction Section	(No)	Competitive Bidding	June 4 - 10, 2020	June 24, 2020	FLR		5,000,000	--	5,000,000	Concreting of Brgy. Road, length = 1.00 lane km.
20GA0212	Construction of MPB Osman ES Brgy. Osman, Malinao, Aklan	Construction Section	(No)	Competitive Bidding	June 4 - 10, 2020	June 24, 2020	FLR		2,000,000	--	2,000,000	Const. of MPB

20GA0209	Concreting of Road, Sitio Mangga to Sitio Tambak Brgy. Mandong, Batan, Aklan	Construction Section	(No)	Competitive Bidding	June 4 - 10, 2020	June 24, 2020	FLR	10,000,000	10,000,000	10,000,000	Const. of concrete road L = 2.0 lane km.
20GA0185	Brgy. Mandong, Batan, Aklan Construction of Revetment Wall and Dredging along Aslum River, Brgy. Aslum, Agbago, Ibayay, Aklan, Brgy. Aslum, Agbago, Ibayay, Aklan	Construction Section	(No)	Competitive Bidding	June 4 - 10, 2020	June 24, 2020	FLR	25,000,000	25,000,000	25,000,000	Const. of Revetment Wall L = 900.00 L.m
20GA0064	Aklan River Flood Control Projects Numanancia, Aklan	Construction Section	(No)	Competitive Bidding	June 2 - 8, 2020	June 24, 2020	FLR	100,000,000	100,000,000	100,000,000	Const. of revetment wall: 469.39 L.m.
20GA0136	Concreting of Farm-to-Market Road (FMR) Brgy. Ginictan, Altagas, Aklan	Construction Section	(No)	Competitive Bidding	June 5 - 11, 2020	June 25, 2020	FLR	15,000,000	15,000,000	15,000,000	Concreting of FMR
20GA0144	Const. (Completion) of MPB In Brgy. Manoc-manoc, Malay, Aklan	Construction Section	(No)	Competitive Bidding	June 5 - 11, 2020	June 25, 2020	FLR	2,000,000	2,000,000	2,000,000	Const. of MPB
20GA0146	Const. of Brgy. Hall MPP Brgy. Bulwang, Numanancia, Aklan	Construction Section	(No)	Competitive Bidding	June 5 - 11, 2020	June 25, 2020	FLR	2,000,000	2,000,000	2,000,000	Construction of MPB
20GA0147	Construction of MPB (Barangay Hall) in Brgy. Carugdog, Lezo, Aklan	Construction Section	(No)	Competitive Bidding	June 5 - 11, 2020	June 25, 2020	FLR	2,000,000	2,000,000	2,000,000	Construction of MPB
20GA0149	Const. of MPB (Evacuation Center) in Brgy. Kinalangay Viejo, Malinao, Aklan	Construction Section	(No)	Competitive Bidding	June 5 - 11, 2020	June 25, 2020	FLR	2,000,000	2,000,000	2,000,000	Construction of MPB
20GA0130	Improvement/Continuing Const. of Multi-Purpose Building Brgy. Poblacion, Balete, Aklan	Construction Section	(No)	Competitive Bidding	June 9 - 15, 2020	June 29, 2020	FLR	30,000,000	30,000,000	30,000,000	Const. of MPB
20GA0157	Const. of Multi-Purpose Building Brgy. Balabag, Malay, Aklan	Construction Section	(No)	Competitive Bidding	June 9 - 15, 2020	June 29, 2020	FLR	2,000,000	2,000,000	2,000,000	Const. of MPB
20GA0167	Construction of Multi-Purpose Building in Brgy. Balabag, Malay, Aklan	Construction Section	(No)	Competitive Bidding	June 9 - 15, 2020	June 29, 2020	FLR	2,000,000	2,000,000	2,000,000	Const. of MPB
20GA0214	Const. of Drainage Structure along Aklan East Road Aklan East Road - K0280+350 - K0280+827 Aklan East Road	Construction Section	(No)	Competitive Bidding	June 9 - 15, 2020	June 29, 2020	FLR	6,370,000	6,370,000	6,370,000	Const. of Drainage L = 0.477 lane km.
20GA0215	Construction of Road Slope Protection Structures along Aklan West Road Aklan West Road (Kalibo-Nabas) (S00+80PN) K0243+981.00 - K0244+045.00	Construction Section	(No)	Competitive Bidding	June 9 - 15, 2020	June 29, 2020	FLR	70,000,000	70,000,000	70,000,000	Const. of slope protection
20GA0141	Road Widening along Ibayay-Antique Road Ibayay-Antique Road - K0229 + (-176) - K0231 + 254, K0231 + 278 - K0231 + 297	Construction Section	(No)	Competitive Bidding	June 9 - 15, 2020	June 29, 2020	FLR	92,000,000	92,000,000	92,000,000	Const. of Concrete Road L = 4.978 lane km., W = 3.35m B/S, Thickness = 0.30m, Slope Protection

Prepared by:

Checked by:

Approved:


CHITA C. CALINA
 Engineer II
 Head-BAC Secretariat


EVELYN B. DELA VEGA
 Engineer III
 BAC - Vice Chairman


NOEL L. FUENTESBELLA
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Aklan District Engineering Office
Toting Reyes Street, Kalibo, Aklan


FINAL ANNUAL PROCUREMENT PLAN FOR GOODS FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this and Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GGA0001	PURCHASE OF CONCRETE CUTTER FOR USE IN THE MAINTENANCE OF NATIONAL ROADS & BRIDGES, ALONG AKLAN EAST & WEST ROAD SECTION	Maintenance Section	No	Public Bidding	1/8-14/2020	1/28/2020	2/18/2020	3/9/2020		₱259,600.00		₱259,600.00	
20GGA0002	PURCHASE OF REFLECTORIZED TRAFFIC PAINT FOR USE IN THE MAINTENANCE OF NATIONAL ROADS & BRIDGES, ALONG AKLAN EAST & WEST ROAD SECTION	Maintenance Section	No	Public Bidding	1/8-14/2020	1/28/2020	2/18/2020	3/9/2020		₱749,790.00		₱749,790.00	
20GGA0003	PURCHASE OF READY MIX/COLD MIX ASPHALT FOR USE IN THE MAINTENANCE OF NATIONAL ROADS & BRIDGES, ALONG AKLAN EAST & WEST ROAD SECTION	Maintenance Section	No	Public Bidding	1/8-14/2020	1/28/2020	2/18/2020	3/9/2020		₱1,499,400.00		₱1,499,400.00	
20GGA0004	PURCHASE OF REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS FOR USE IN THE MAINTENANCE OF NATIONAL ROADS & BRIDGES, ALONG AKLAN EAST & WEST ROAD SECTION	Maintenance Section	No	Public Bidding	1/8-14/2020	1/28/2020	2/18/2020	3/9/2020		₱5,300,000.00		₱5,300,000.00	
20GGA0005	PURCHASE OF ASPHALT MC 60/70 FOR USE IN THE MAINTENANCE OF NATIONAL ROADS AND BRIDGES ALONG AKLAN EAST & WEST ROAD SECTION	Maintenance Section	No	Public Bidding	5/6-12/2020	5/26/2020				₱1,004,580.00		₱1,004,580.00	Under Post-Qualification Evaluation
20GGA0006	PURCHASE OF SPEED RO-POCKET ASPHALT COLD PATCH FOR USE IN THE MAINTENANCE OF NATIONAL ROADS AND BRIDGES ALONG AKLAN EAST & WEST ROAD SECTION	Maintenance Section	No	Public Bidding	5/6-12/2020	5/26/2020				₱1,587,500.00		₱1,587,500.00	Under Post-Qualification Evaluation
TOTAL										₱10,400,870.00		₱10,400,870.00	


Prepared by:



CHITA C. CALINA
Engineer II
Head, BAC-Secretariat

Checked by:


EVELYN B. DELA VEGA
Engineer III
BAC, Vice-Chairman

Approved:


NOEL L. FUENTEABELLA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Aklan Engineering District
Toting Reyes St., Kalibo, Aklan

June 30, 2020

C E R T I F I C A T I O N

TO WHOM IT MAY CONCERN:

This is to certify that the Department of Public Works and Highways, Aklan District Engineering Office have no Procurement of Consultancy Services for FY 2020.

This certification is being issued for whatever purpose it may serve.

LEO P. BIONAT
Asst. District Engineer