

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2020 - Final (Updated)
Based on General Appropriations Act (GAA)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|--------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| | | | | | Advertisement /Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20GI0002 | Preventive Maintenance: Asphalt Overlay - Mandurriao - Sn Miguel Alimodian - Maasin - Cabatuan Rd, K0015+930 - K0017+002 | Construction Section | Yes | Competitive Bidding | 10/30/2019 | 11/18/2019 | 1/29/2020 | 2/7/2020 | GoP | 12,152,000.00 | - | 12,152,000.00 | Preventive Maintenance: Asphalt Overlay - Mandurriao - Sn Miguel - Alimodian - Maasin - Cabatuan Rd, K0015+930 - K0017+002 - Preventive Maintenance: Asphalt Overlay |
| 20GI0009 | Widening of Bridge - Nabitasan Br. (B00473PN) along Iloilo City - Leganes - Dumagas Coastal Rd | Construction Section | Yes | Competitive Bidding | 2/26/2020 | 3/16/2020 | 3/30/2020 | 4/8/2020 | GoP | 46,060,000.00 | - | 46,060,000.00 | Widening of Bridge - Nabitasan Br. (B00473PN) along Iloilo City - Leganes - Dumagas Coastal Rd - Widening of Bridge |
| 20GI0012 | Construction of Aganan Flood Control Project (Jaro-Aganan River), Brgy. Poblacion, Alimodian, Iloilo | Construction Section | Yes | Competitive Bidding | 11/8/2019 | 11/27/2019 | 1/29/2020 | 2/7/2020 | GoP | 49,000,000.00 | - | 49,000,000.00 | Construction of Aganan Flood Control Project (Jaro-Aganan River), Brgy. Poblacion, Alimodian, Iloilo - Construction of Flood Control Project |
| 20GI0013 | Construction of Aganan Flood Control Project (Jaro-Aganan River), Brgy. 8, San Miguel, Iloilo | Construction Section | Yes | Competitive Bidding | 11/15/2019 | 12/4/2019 | 1/29/2020 | 2/7/2020 | GoP | 23,520,000.00 | - | 23,520,000.00 | Construction of Aganan Flood Control Project (Jaro-Aganan River), Brgy. 8, San Miguel, Iloilo - Construction of Flood Control Project |
| 20GI0015 | Construction of Sibalom Flood Control Project (Sibalom River), Brgy. Lanag, Leon, Iloilo | Construction Section | Yes | Competitive Bidding | 11/8/2019 | 11/27/2019 | 2/17/2020 | 2/24/2020 | GoP | 55,493,290.00 | - | 55,493,290.00 | Construction of Sibalom Flood Control Project (Sibalom River), Brgy. Lanag, Leon, Iloilo - Construction of Flood Control Project |
| 20GI0016 | Construction of Aganan Flood Control Project (Jaro-Aganan River), Brgy. Bagumbayan, Alimodian, Iloilo | Construction Section | Yes | Competitive Bidding | 11/6/2019 | 11/25/2019 | 1/29/2020 | 2/7/2020 | GoP | 49,000,000.00 | - | 49,000,000.00 | Construction of Aganan Flood Control Project (Jaro-Aganan River), Brgy. Bagumbayan, Alimodian, Iloilo - Construction of Flood Control Project |
| 20GI0017 | Access Road including Alternate Route leading to Seven Cities, Agri-Tourism Site, Alimodian, Iloilo | Construction Section | Yes | Competitive Bidding | 2/28/2020 | 3/24/2020 | 3/30/2020 | 4/8/2020 | GoP | 75,270,000.00 | - | 75,270,000.00 | Access Road including Alternate Route leading to Seven Cities, Agri-Tourism Site, Alimodian, Iloilo - Construction of Concrete Road and Concrete Bridge |

Prepared by:

NANNETTE S. TANCO
Head, Procurement Unit
Date: JUL 21 2020

Recommended by:

GEMMA H. TAMAGOS
BAC, Chairman
Date: JUL 21 2020

Approved by:

MARIO G. SORIANO
OIC-District Engineer
Date: JUL 21 2020

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2020 - Final (Updated)
Based on General Appropriations Act (GAA)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|---------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| | | | | | Advertisement /Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20GI0019 | Improvement of Building and Facilities of Iloilo 4th District Engineering Office, Bolong Este, Sta. Barbara, Iloilo | Construction Section | Yes | Competitive Bidding | 12/20/2019 | 1/8/2020 | 1/29/2020 | 2/7/2020 | GoP | 20,580,000.00 | - | 20,580,000.00 | Improvement of Building and Facilities of Iloilo 4th District Engineering Office, Bolong Este, Sta. Barbara, Iloilo - Improvement of Building and Facilities |
| 20GI0020 | Construction of Multi-Purpose Building, Ambulong, Leon, Iloilo | Construction Section | Yes | Competitive Bidding | 11/15/2019 | 12/4/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Ambulong, Leon, Iloilo - Construction of Multi-Purpose Building |
| 20GI0021 | Construction of Multi-Purpose Building, Balabag, New Lucena, Iloilo | Construction Section | Yes | Competitive Bidding | 12/4/2019 | 12/23/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Balabag, New Lucena, Iloilo - Construction of Multi-Purpose Building |
| 20GI0023 | Construction of Multi-Purpose Building, Balud I, Zarraga, Iloilo | Construction Section | Yes | Competitive Bidding | 10/30/2019 | 11/18/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Balud I, Zarraga, Iloilo - Construction of Multi-Purpose Building |
| 20GI0024 | Construction of Multi-Purpose Building, Bitag Taytay, Sta. Barbara, Iloilo | Construction Section | Yes | Competitive Bidding | 10/11/2019 | 10/30/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Bitag Taytay, Sta. Barbara, Iloilo - Construction of Multi-Purpose Building |
| 20GI0025 | Construction of Multi-Purpose Building, Bolong Este, Sta. Barbara, Iloilo | Construction Section | Yes | Competitive Bidding | 11/13/2019 | 12/2/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Bolong Este, Sta. Barbara, Iloilo - Construction of Multi-Purpose Building |
| 20GI0026 | Construction of Multi-Purpose Building, Brgy. 14, San Miguel, Iloilo | Construction Section | Yes | Competitive Bidding | 10/11/2019 | 10/30/2019 | 1/29/2020 | 2/7/2020 | GoP | 1,980,000.00 | - | 1,980,000.00 | Construction of Multi-Purpose Building, Brgy. 14, San Miguel, Iloilo - Construction of Multi-Purpose Building |
| 20GI0027 | Construction of Multi-Purpose Building, Brgy. San Antonio, San Miguel, Iloilo | Construction Section | Yes | Competitive Bidding | 10/11/2019 | 10/30/2019 | 1/29/2020 | 2/7/2020 | GoP | 1,980,000.00 | - | 1,980,000.00 | Construction of Multi-Purpose Building, Brgy. San Antonio, San Miguel, Iloilo - Construction of Multi-Purpose Building |

Prepared by:

NANNETTE S. PANCO
Head, Procurement Unit
Date: JUL 21 2020

Recommended by:

GEMMA H. TAMAGOS
BAC, Chairman
Date: JUL 21 2020

Approved by:

MARIO G. SORIANO
OIC-District Engineer
Date: JUL 21 2020

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2020 - Final (Updated)
Based on General Appropriations Act (GAA)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (brief description of Program/Activity/Project) |
|------------|----------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|--------------|----------------------------------------------------------------------------------------------------------------------------------------------|
| | | | | | Advertisement /Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20GI0028 | Construction of Multi-Purpose Building, Brgy. Sta. Cruz (Sitio Onas), San Miguel, Iloilo | Construction Section | Yes | Competitive Bidding | 10/31/2019 | 11/19/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Brgy. Sta. Cruz (Sitio Onas), San Miguel, Iloilo - Construction of Multi-Purpose Building |
| 20GI0029 | Construction of Multi-Purpose Building, Brgy. Sto. Niño (Sitio Hacienda), San Miguel, Iloilo | Construction Section | Yes | Competitive Bidding | 11/13/2019 | 12/2/2019 | 2/17/2020 | 2/27/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Brgy. Sto. Niño (Sitio Hacienda), San Miguel, Iloilo - Construction of Multi-Purpose Building |
| 20GI0030 | Construction of Multi-Purpose Building, Bulod, Alimodian, Iloilo | Construction Section | Yes | Competitive Bidding | 11/15/2019 | 12/4/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Bulod, Alimodian, Iloilo - Construction of Multi-Purpose Building |
| 20GI0031 | Construction of Multi-Purpose Building, Cabacanan Proper, Alimodian, Iloilo | Construction Section | Yes | Competitive Bidding | 11/8/2019 | 11/27/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Cabacanan Proper, Alimodian, Iloilo - Construction of Multi-Purpose Building |
| 20GI0032 | Construction of Multi-Purpose Building, Cabugao Norte, Sta. Barbara, Iloilo | Construction Section | Yes | Competitive Bidding | 11/6/2019 | 11/25/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Cabugao Norte, Sta. Barbara, Iloilo - Construction of Multi-Purpose Building |
| 20GI0033 | Construction of Multi-Purpose Building, Camandag, Leon, Iloilo | Construction Section | Yes | Competitive Bidding | 11/26/2019 | 12/16/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Camandag, Leon, Iloilo - Construction of Multi-Purpose Building |
| 20GI0034 | Construction of Multi-Purpose Building, Camando, Leon, Iloilo | Construction Section | Yes | Competitive Bidding | 10/11/2019 | 10/30/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Camando, Leon, Iloilo - Construction of Multi-Purpose Building |
| 20GI0035 | Construction of Multi-Purpose Building, Gines, Leon, Iloilo | Construction Section | Yes | Competitive Bidding | 11/29/2019 | 12/19/2020 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Gines, Leon, Iloilo - Construction of Multi-Purpose Building |

Prepared by:

NANNETTE STANCO
Head, Procurement Unit
Date: JUL 21 2020

Recommended by:

GEMMA H. TAMAGOS
BAC, Chairman
Date: JUL 21 2020

Approved by:

MARIO G. SORIANO
OIC-District Engineer
Date: JUL 21 2020

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2020 - Final (Updated)
Based on General Appropriations Act (GAA)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|-------------------------------------------------------------------------|----------------------|-------------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|--------------|-------------------------------------------------------------------------------------------------------------------------|
| | | | | | Advertisement /Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20GI0036 | Construction of Multi-Purpose Building, Ginomoy, Alimodian, Iloilo | Construction Section | Yes | Competitive Bidding | 11/26/2019 | 12/16/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Ginomoy, Alimodian, Iloilo - Construction of Multi-Purpose Building |
| 20GI0039 | Construction of Multi-Purpose Building, Jamog Gines, Leon, Iloilo | Construction Section | Yes | Competitive Bidding | 11/15/2019 | 12/4/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Jamog Gines, Leon, Iloilo - Construction of Multi-Purpose Building |
| 20GI0040 | Construction of Multi-Purpose Building, Lapayon, Leganes, Iloilo | Construction Section | Yes | Competitive Bidding | 11/20/2019 | 12/9/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Lapayon, Leganes, Iloilo - Construction of Multi-Purpose Building |
| 20GI0041 | Construction of Multi-Purpose Building, Mambawi, Alimodian, Iloilo | Construction Section | Yes | Competitive Bidding | 11/26/2019 | 12/16/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Mambawi, Alimodian, Iloilo - Construction of Multi-Purpose Building |
| 20GI0045 | Construction of Multi-Purpose Building, Sinamay, Alimodian, Iloilo | Construction Section | Yes | Competitive Bidding | 10/31/2019 | 11/19/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Sinamay, Alimodian, Iloilo - Construction of Multi-Purpose Building |
| 20GI0046 | Construction of Multi-Purpose Building, Tuburan Sulbod, Zarraga, Iloilo | Construction Section | Yes | Competitive Bidding | 11/13/2019 | 12/2/2019 | 2/3/2020 | 2/13/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Tuburan Sulbod, Zarraga, Iloilo - Construction of Multi-Purpose Building |
| 20GI0047 | Construction of Multi-Purpose Building, Tungay, Sta. Barbara, Iloilo | Construction Section | Yes | Competitive Bidding | 10/12/2019 | 11/4/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Tungay, Sta. Barbara, Iloilo - Construction of Multi-Purpose Building |
| 20GI0048 | Construction of Multi-Purpose Building, Wari-Wari, New Lucena, Iloilo | Construction Section | Yes | Competitive Bidding | 10/30/2019 | 11/18/2019 | 1/29/2020 | 2/7/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Wari-Wari, New Lucena, Iloilo - Construction of Multi-Purpose Building |

Prepared by:

NANNETTE S. FANCO
Head, Procurement Unit
Date: JUL 21 2020

Recommended by:

GEMMA H. TAMAGOS
BAC, Chairman
Date: JUL 21 2020

Approved by:

MARIO G. SORIANO
O/C-District Engineer
Date: JUL 21 2020

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2020 - Final (Updated)
Based on General Appropriations Act (GAA)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| | | | | | Advertisement /Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20GI0049 | Construction of By-Pass road, Metro Iloilo Radial Road (R-4 By- Pass Road), Iloilo | Constructio n Section | Yes | Competitive Bidding | 10/23/2019 | 11/11/2019 | 2/17/2020 | 2/24/2020 | GoP | 92,557,975.00 | - | 92,557,975.00 | Construction of By-Pass road, Metro Iloilo Radial Road (R-4 By-Pass Road), Iloilo - Construction of By-Pass road |
| 20GI0001 | Preventive Maintenance: Concrete Reblocking - Iloilo City-Leganes- Dumangas Coastal Rd, K0016+659 - K0017+517 | Constructio n Section | Yes | Competitive Bidding | 10/30/2019 | 11/18/2019 | 7/13/2020 | 7/23/2020 | GoP | 8,722,000.00 | - | 8,722,000.00 | Preventive Maintenance: Concrete Reblocking - Iloilo City-Leganes- Dumangas Coastal Rd, K0016+659 - K0017+517 - Preventive Maintenance: Concrete Reblocking |
| 20GI0003 | Reconstruction to Concrete Pavement - Mandurriao - Sn Miguel - Alimodian - Maasin - Cabatuan Rd., K0019+314- K0020+000, K0020+851- K0021+493, K0025+375- K0025+744, K0026+419- K0026+711 | Constructio n Section | Yes | Competitive Bidding | 11/13/2019 | 12/2/2019 | 7/13/2020 | 7/23/2020 | GoP | 40,964,000.00 | - | 40,964,000.00 | Reconstruction to Concrete Pavement - Mandurriao - Sn Miguel - Alimodian - Maasin - Cabatuan Rd., K0019+314- K0020+000, K0020+851-K0021+493, K0025+375-K0025+744, K0026+419- K0026+711 - Reconstruction to Concrete Pavement |
| 20GI0004 | Reconstruction to Concrete Pavement - Jct Bancal - Leon - Antique Bdry Rd, K0022+(-276)- K0022+000, K0023+777- K0024+132, K0035+340- K0035+560, K0039+652- K0039+802 | Constructio n Section | Yes | Competitive Bidding | 10/23/2019 | 11/11/2019 | 7/13/2020 | 7/23/2020 | GoP | 29,400,000.00 | - | 29,400,000.00 | Reconstruction to Concrete Pavement - Jct Bancal - Leon - Antique Bdry Rd, K0022+(-276)-K0022+000, K0023+777- K0024+132, K0035+340-K0035+560, K0039+652-K0039+802 - Reconstruction to Concrete Pavement |
| 20GI0005 | Construction of Slope Protection - Jct Bancal - Leon - Antique Bdry Rd, K0037+733-K0037+788, K0038+511-K0038+537, K0038+596-K0038+783, K0040+910-K0040+938, K0042+908-K0042+1012 | Constructio n Section | Yes | Competitive Bidding | 12/20/2019 | 1/8/2020 | 7/13/2020 | 7/23/2020 | GoP | 56,476,625.00 | - | 56,476,625.00 | Construction of Slope Protection - Jct Bancal - Leon - Antique Bdry Rd, K0037+733-K0037+788, K0038+511- K0038+537, K0038+596-K0038+783, K0040+910-K0040+938, K0042+908- K0042+1012 - Construction of Slope Protection |
| 20GI0007 | Road Widening - Iloilo-Capiz Rd (Old Route) K0016+387 - K0017+708 | Constructio n Section | Yes | Competitive Bidding | 10/23/2019 | 11/11/2019 | 7/13/2020 | 7/23/2020 | GoP | 64,592,275.00 | - | 64,592,275.00 | Road Widening - Iloilo-Capiz Rd (Old Route) K0016+355 - K0017+708 - Widening of Road |

Prepared by:

NANNETTE S. MANCO
Head, Procurement Unit
Date: JUL 21 2020

Recommended by:

GEMMA H. TAMAGOS
BAC, Chairman
Date: JUL 21 2020

Approved by:

MARIO G. SORIANO
OIC-District Engineer
Date: JUL 21 2020

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2020 - Final (Updated)
Based on General Appropriations Act (GAA)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|-------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| | | | | | Advertisement /Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20GI0008 | Widening of Bride - Aganan Br. (B00450PN) along Mandurriao - San Miguel - Alimodian - Maasin - Cabatuan Rd | Constructio n Section | Yes | Competitive Bidding | 12/20/2019 | 1/8/2020 | 7/13/2020 | 7/23/2020 | GoP | 9,310,000.00 | - | 9,310,000.00 | Widening of Bride - Aganan Br. (B00450PN) along Mandurriao - San Miguel - Alimodian - Maasin - Cabatuan Rd - Widening of Bride |
| 20GI0010 | Construction of Bridge - Baguingin Br along Jct. Bancal-Leon-Antique Bdry Rd. | Constructio n Section | Yes | Competitive Bidding | 12/28/2019 | 1/20/2020 | 7/13/2020 | 7/23/2020 | GoP | 7,840,000.00 | - | 7,840,000.00 | Construction of Bridge - Baguingin Br along Jct. Bancal-Leon-Antique Bdry Rd. - Construction of Bridge |
| 20GI0011 | Construction of Drainage Structure along Road - Iloilo-Capiz Rd (New Route) K0010+846-K0014+213, K0015+005-K0015+058, K0015+600-K0017+775 | Constructio n Section | Yes | Competitive Bidding | 11/29/2019 | 12/19/2019 | 7/13/2020 | 7/23/2020 | GoP | 85,136,160.00 | - | 85,136,160.00 | Construction of Drainage Structure along Road - Iloilo-Capiz Rd (New Route) K0010+846-K0014+213, K0015+005-K0015+058, K0015+600-K0017+775 - Construction of Drainage Structure |
| 20GI0014 | Construction of Aganan Flood Control Project (Jaro-Aganan River), Brgy. Balabag, Sta. Barbara, Iloilo | Constructio n Section | Yes | Competitive Bidding | 10/23/2019 | 11/15/2019 | 7/13/2020 | 7/23/2020 | GoP | 49,000,000.00 | - | 49,000,000.00 | Construction of Aganan Flood Control Project (Jaro-Aganan River), Brgy. Balabag, Sta. Barbara, Iloilo - Construction of Flood Control Project |
| 20GI0018 | Access Road leading to Seven Cities, Agri-Tourism Site, Alimodian, Iloilo | Constructio n Section | Yes | Competitive Bidding | 1/30/2020 | 2/18/2020 | 7/13/2020 | 7/23/2020 | GoP | 30,909,200.00 | - | 30,909,200.00 | Access Road leading to Seven Cities, Agri-Tourism Site, Alimodian, Iloilo - Concreting of Access Road |
| 20GI0042 | Improvement of Multi-Purpose Building, Brgy. Poblacion, Leganes, Iloilo | Constructio n Section | Yes | Competitive Bidding | 12/28/2019 | 1/20/2020 | 7/14/2020 | 7/24/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Improvement of Multi-Purpose Building, Brgy. Poblacion, Leganes, Iloilo - Improvement of Multi-Purpose Building |
| 20GI0043 | Construction of Multi-Purpose Building, Poblacion, Leon, Iloilo | Constructio n Section | Yes | Competitive Bidding | 2/28/2020 | 3/18/2020 | 7/14/2020 | 7/24/2020 | GoP | 3,960,000.00 | - | 3,960,000.00 | Construction of Multi-Purpose Building, Poblacion, Leon, Iloilo - Construction of Multi-Purpose Building |
| 20GI0050 | Preventive Maintenance: Concrete Reblocking - Jct Bancal-Leon-Antique Bdry Rd - K0031+512-K0031+819 | Constructio n Section | Yes | Competitive Bidding | 10/31/2019 | 11/19/2019 | 7/14/2020 | 7/24/2020 | GoP | 2,318,680.00 | - | 2,318,680.00 | Preventive Maintenance: Concrete Reblocking - Jct Bancal-Leon-Antique Bdry Rd - K0031+512-K0031+819 - Preventive Maintenance: Concrete Reblocking |

Prepared by:

NANNETTE S. FRANCO
Head, Procurement Unit
Date: JUL 21 2020

Recommended by:

GEMMA H. TAMAGOS
BAC, Chairman
Date: JUL 21 2020

Approved by:

MARIO G. SORIANO
OIC-District Engineer
Date: JUL 21 2020

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2020 - Final (Updated)
Based on General Appropriations Act (GAA)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|---------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| | | | | | Advertisement /Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20GI0051 | Reconstruction of Concrete Pavement - Iloilo City-Leganes-Dumangas Coastal Rd, K0010+344-K0011+000 | Construction Section | Yes | Competitive Bidding | 11/29/2019 | 12/19/2019 | 7/14/2020 | 7/24/2020 | GoP | 14,577,500.00 | - | 14,577,500.00 | Reconstruction of Concrete Pavement - Iloilo City-Leganes-Dumangas Coastal Rd, K0010+344-K0011+000 - Reconstruction of Concrete Pavement |
| 20GI0052 | Reconstruction of Concrete Pavement - Iloilo East Coast - Capiz Rd, K00284+870-K0285+000, K0285+207-K0285+707 | Construction Section | Yes | Competitive Bidding | 10/23/2019 | 11/11/2019 | 7/14/2020 | 7/24/2020 | GoP | 13,230,000.00 | - | 13,230,000.00 | Reconstruction of Concrete Pavement - Iloilo East Coast - Capiz Rd, K00284+870-K0285+000, K0285+207-K0285+707 - Reconstruction of Concrete Pavement |
| 20GI0053 | Off-Carriageway Improvement: Shoulder Paving/ Construction - Cabatuan-New Lucena-Bga Bante Rd - K0040+000-K0040+324 | Construction Section | Yes | Competitive Bidding | 10/31/2019 | 11/19/2019 | 7/14/2020 | 7/24/2020 | GoP | 2,018,800.00 | - | 2,018,800.00 | Off-Carriageway Improvement: Shoulder Paving/ Construction - Cabatuan-New Lucena-Bga Bante Rd - K0040+000-K0040+324 - Off-Carriageway Improvement: Shoulder Paving/ Construction |
| 20GI0054 | Construction of Multi-Purpose Building, Brgy. Cagamutan Norte, Leganes, Iloilo | Construction Section | Yes | Competitive Bidding | 11/8/2019 | 11/27/2019 | 7/14/2020 | 7/24/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Multi-Purpose Building, Brgy. Cagamutan Norte, Leganes, Iloilo - Construction of Multi-Purpose Building |
| 20GI0056 | Construction of Aganan Flood Control Project (Jaro-Aganan River), Brgy. 9, San Miguel, Iloilo | Construction Section | Yes | Competitive Bidding | 11/6/2019 | 11/25/2019 | 7/14/2020 | 7/24/2020 | GoP | 25,480,000.00 | - | 25,480,000.00 | Construction of Aganan Flood Control Project (Jaro-Aganan River), Brgy. 9, San Miguel, Iloilo - Construction of Flood Control Project |
| 20GI0062 | Completion of Multi-Purpose Building, Alimodian Central Elementary School, Brgy. Poblacion, Alimodian, Iloilo | Construction Section | Yes | Competitive Bidding | 2/21/2020 | 3/11/2020 | 7/14/2020 | 7/24/2020 | GoP | 2,970,000.00 | - | 2,970,000.00 | Completion of Multi-Purpose Building, Alimodian Central Elementary School, Brgy. Poblacion, Alimodian, Iloilo - Completion of Multi-Purpose Building |
| 20GI0063 | Construction of Multi-Purpose Building (Covered Gym), Brgy. Purok I, Pavia, Iloilo | Construction Section | Yes | Competitive Bidding | 1/30/2020 | 2/18/2020 | 7/14/2020 | 7/24/2020 | GoP | 4,950,000.00 | - | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Gym), Brgy. Purok I, Pavia, Iloilo - Construction of Multi-Purpose Building (Covered Gym) |

Prepared by:

NANNETTE S. PANCO

Head, Procurement Unit

Date: JUL 21 2020

Recommended by:

GEMMA H. TAMAGOS

BAC, Chairman

Date: JUL 21 2020

Approved by:

MARIO G. SORIANO

OIC-District Engineer

Date: JUL 21 2020

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2020 - Final (Updated)
Based on General Appropriations Act (GAA)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|------------------------------------------------------------------------------------|----------------------|-------------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|--------------|------------------------------------------------------------------------------------------------------------------------------------------------|
| | | | | | Advertisement /Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20GI0064 | Improvement of Leganes Commercial Complex, Brgy. Poblacion, Leganes, Iloilo | Construction Section | Yes | Competitive Bidding | 2/28/2020 | 3/18/2020 | 7/14/2020 | 7/24/2020 | GoP | 2,970,000.00 | - | 2,970,000.00 | Improvement of Leganes Commercial Complex, Brgy. Poblacion, Leganes, Iloilo - Improvement of Covered Court (Gym) |
| 20GI0065 | Improvement of Covered Court (Gym), Brgy. Poblacion, Leon, Iloilo | Construction Section | Yes | Competitive Bidding | 2/27/2020 | 3/17/2020 | 7/14/2020 | 7/24/2020 | GoP | 2,970,000.00 | - | 2,970,000.00 | Improvement of Covered Court (Gym), Brgy. Poblacion, Leon, Iloilo - Improvement of Covered Court (Gym) |
| 20GI0066 | Rehabilitation of Municipal Hall, Brgy. Poblacion, New Lucena, Iloilo | Construction Section | Yes | Competitive Bidding | 2/27/2020 | 3/17/2020 | 7/14/2020 | 7/24/2020 | GoP | 2,970,000.00 | - | 2,970,000.00 | Rehabilitation of Municipal Hall, Brgy. Poblacion, New Lucena, Iloilo - Rehabilitation of Municipal Hall |
| 20GI0067 | Construction of Gym, Purok I, Pavia, Iloilo | Construction Section | Yes | Competitive Bidding | 2/5/2020 | 2/24/2020 | 7/14/2020 | 7/24/2020 | GoP | 2,970,000.00 | - | 2,970,000.00 | Construction of Gym, Purok I, Pavia, Iloilo - Construction of Gym |
| 20GI0068 | Completion of Brgy. Sta. Teresa Covered Gym, Brgy. Sta. Teresa, San Miguel, Iloilo | Construction Section | Yes | Competitive Bidding | 1/31/2020 | 2/19/2020 | 7/14/2020 | 7/24/2020 | GoP | 1,000,000.00 | - | 1,000,000.00 | Completion of Brgy. Sta. Teresa Covered Gym, Brgy. Sta. Teresa, San Miguel, Iloilo - Completion of Multi-Purpose Building (Covered Gym) |
| 20GI0069 | Completion of Multi-Purpose Building, Brgy. 9 Poblacion, San Miguel, Iloilo | Construction Section | Yes | Competitive Bidding | 2/21/2020 | 3/11/2020 | 7/14/2020 | 7/24/2020 | GoP | 1,980,000.00 | - | 1,980,000.00 | Completion of Multi-Purpose Building, Brgy. 9 Poblacion, San Miguel, Iloilo - Completion of Multi-Purpose Building |
| 20GI0070 | Renovation/Improvement of Covered Court, Brgy. Zone 3, Santa Barbara, Iloilo | Construction Section | Yes | Competitive Bidding | 2/27/2020 | 3/17/2020 | 7/14/2020 | 7/24/2020 | GoP | 2,970,000.00 | - | 2,970,000.00 | Renovation/Improvement of Covered Court, Brgy. Zone 3, Santa Barbara, Iloilo - Renovation/Improvement of Covered Court |
| 20GI0071 | Improvement of Zarraga Public Market, Brgy. Poblacion Ilawod, Zarraga, Iloilo | Construction Section | Yes | Competitive Bidding | 2/21/2020 | 3/11/2020 | 7/14/2020 | 7/24/2020 | GoP | 2,970,000.00 | - | 2,970,000.00 | Improvement of Zarraga Public Market, Brgy. Poblacion Ilawod, Zarraga, Iloilo - Improvement of Public Market |

Prepared by:

NANNETTE S. FANCO
Head, Procurement Unit
Date: JUL 21 2020

Recommended by:

GEMMA H. TAMAGOS
BAC, Chairman
Date: JUL 21 2020

Approved by:

MARIO G. SORIANO
OIC-District Engineer
Date: JUL 21 2020

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2020 - Final (Updated)
Based on General Appropriations Act (GAA)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| | | | | | Advertisement /Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20GI0072 | Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide - K045+777-K045+877, Junction Bancal-Leon-Antique National Road, Leon, Iloilo | Construction Section | Yes | Competitive Bidding | 2/26/2020 | 3/16/2020 | 7/17/2020 | 7/27/2020 | GoP | 90,090,000.00 | - | 90,090,000.00 | Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide - K045+777-K045+877, Junction Bancal-Leon-Antique National Road, Leon, Iloilo - Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide |
| 20GI0073 | Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide - K046+205-K046+300, Junction Bancal-Leon-Antique National Road, Leon, Iloilo | Construction Section | Yes | Competitive Bidding | 2/26/2020 | 3/16/2020 | 7/17/2020 | 7/27/2020 | GoP | 86,130,000.00 | - | 86,130,000.00 | Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide - K046+205-K046+300, Junction Bancal-Leon-Antique National Road, Leon, Iloilo - Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide |
| 20GI0074 | Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide - K046+760-K046+912, Junction Bancal-Leon-Antique National Road, Leon, Iloilo | Construction Section | Yes | Competitive Bidding | 2/27/2020 | 3/17/2020 | 7/17/2020 | 7/27/2020 | GoP | 93,555,000.00 | - | 93,555,000.00 | Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide - K046+760-K046+912, Junction Bancal-Leon-Antique National Road, Leon, Iloilo - Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide |
| 20GI0075 | Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide - Access road from Junction National Road to Brgy. Bobon Road Section, Leon, Iloilo, K003+220-K003+320 | Construction Section | Yes | Competitive Bidding | 2/28/2020 | 3/18/2020 | 7/17/2020 | 7/27/2020 | GoP | 89,100,000.00 | - | 89,100,000.00 | Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide - Access road from Junction National Road to Brgy. Bobon Road Section, Leon, Iloilo, K003+220-K003+320 - Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide |
| 20GI0076 | Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide - Access road from Junction National Road to Brgy. Camandag Road Section, Leon, Iloilo, K001+020-K001+140 | Construction Section | Yes | Competitive Bidding | 2/28/2020 | 3/18/2020 | 7/17/2020 | 7/27/2020 | GoP | 89,100,000.00 | - | 89,100,000.00 | Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide - Access road from Junction National Road to Brgy. Camandag Road Section, Leon, Iloilo, K001+020-K001+140 - Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide |

Prepared by:

NANNETTE S. FANCO
Head, Procurement Unit
Date: JUL 21 2020

Recommended by:

GENMA H. TAMAGOS
BAC, Chairman
Date: JUL 21 2020

Approved by:

MARIO G. SORIANO
OIC-District Engineer
Date: JUL 21 2020

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2020 - Final (Updated)
Based on General Appropriations Act (GAA)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|--------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|-------------------------------------------------------------------------------------------------------------------------------------------|
| | | | | | Advertisement /Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20GI0077 | Concreting of Local Road at Brgy. Bagsakan going to Brgy. Bugang, Alimodian, Iloilo | Construction Section | Yes | Competitive Bidding | 1/30/2020 | 2/18/2020 | 7/20/2020 | 7/30/2020 | GoP | 4,950,000.00 | - | 4,950,000.00 | Concreting of Local Road at Brgy. Bagsakan going to Brgy. Bugang, Alimodian, Iloilo - Concreting of Road |
| 20GI0078 | Concreting of Laylayan-Bagsakan-Punong-Bugang Barangay Road, Alimodian, Iloilo | Construction Section | Yes | Competitive Bidding | 1/31/2020 | 2/19/2020 | 7/20/2020 | 7/30/2020 | GoP | 19,800,000.00 | - | 19,800,000.00 | Concreting of Laylayan-Bagsakan-Punong-Bugang Barangay Road, Alimodian, Iloilo - Concreting of Road |
| 20GI0079 | Concreting of Jalaud Norte-Balud I-Balud II-Balud Liloan Barangay Road, Zarraga, Iloilo | Construction Section | Yes | Competitive Bidding | 2/5/2020 | 2/24/2020 | 7/20/2020 | 7/30/2020 | GoP | 14,850,000.00 | - | 14,850,000.00 | Concreting of Jalaud Norte-Balud I-Balud II-Balud Liloan Barangay Road, Zarraga, Iloilo - Concreting of Road |
| 20GI0080 | Concreting of Poblacion to Sitio Miac-ac Barangay Road, Leon, Iloilo | Construction Section | Yes | Competitive Bidding | 2/5/2020 | 2/24/2020 | 7/20/2020 | 7/30/2020 | GoP | 14,850,000.00 | - | 14,850,000.00 | Concreting of Poblacion to Sitio Miac-ac Barangay Road, Leon, Iloilo - Concreting of Road |
| 20GI0082 | Road Widening of Mandurriao-San Miguel-Alimodian-Maasin-Cabatuan Rd. K0019+062-K0020+694, San Miguel, Iloilo | Construction Section | Yes | Competitive Bidding | 2/5/2020 | 2/24/2020 | 7/20/2020 | 7/30/2020 | GoP | 66,633,250.00 | - | 66,633,250.00 | Road Widening of Mandurriao-San Miguel-Alimodian-Maasin-Cabatuan Rd. K0019+062-K0020+694, San Miguel, Iloilo - Widening of Road |
| 20GI0083 | Road Widening of Iloilo Capiz Road (Old Route) K0017+708-K0018+316, Sta. Barbara, Iloilo | Construction Section | Yes | Competitive Bidding | 1/31/2020 | 2/19/2020 | 7/20/2020 | 7/30/2020 | GoP | 30,331,000.00 | - | 30,331,000.00 | Road Widening of Iloilo Capiz Road (Old Route) K0017+708-K0019+316, Sta. Barbara, Iloilo - Widening of Road |
| 20GI0085 | Construction of Multi-Purpose Building, Sitio Panusu-on, Brgy. Nabitasan, Leganes, Iloilo | Construction Section | Yes | Competitive Bidding | 1/31/2020 | 2/19/2020 | 7/20/2020 | 7/30/2020 | GoP | 1,980,000.00 | - | 1,980,000.00 | Construction of Multi-Purpose Building, Sitio Panusu-on, Brgy. Nabitasan, Leganes, Iloilo - Construction of Multi-Purpose Building |
| 20GI0099 | Construction of Hanging Foot Bridge, Balabag, Sta. Barbara, Iloilo | Construction Section | No | Competitive Bidding | 6/26/2020 | 7/15/2020 | 7/20/2020 | 7/30/2020 | GoP | 2,475,000.00 | - | 2,475,000.00 | Construction of Hanging Foot Bridge, Balabag, Sta. Barbara, Iloilo - Construction of Hanging Foot Bridge |
| 20GI0102 | Renovation/Improvement of Coverd Court, Brgy. Zone 3, Santa Barbara, Iloilo | Construction Section | No | Competitive Bidding | 7/10/2020 | 7/29/2020 | 8/17/2020 | 8/27/2020 | GoP | 2,970,000.00 | - | 2,970,000.00 | Renovation/Improvement of Coverd Court, Brgy. Zone 3, Santa Barbara, Iloilo - Renovation/Improvement of Coverd Court |

Prepared by:

NANNETTE S. PANCO
Head, Procurement Unit
Date: JUL 21 2020

Recommended by:

GENMA H. TAMAGOS
BAC, Chairman
Date: JUL 21 2020

Approved by:

MARIO G. SORIANO
OIC-District Engineer
Date: JUL 21 2020

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2020 - Final (Updated)
(Routine Maintenance CY 2020)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|--------------------|---------------------|--------------------|------------------------|---------------|----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| | | | | | Advertisement /Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20GI0058 | Construction/Installation/Application of Road Safety Devices along National Road at Iloilo 2nd Congressional Sistrict 1. Cabatuan-New Lucena-Banga Bante Road, K0034+000-K0040+267 w/ exception 2. Iloilo East Coast-Capiz Road, K0284+700-K0288+000 w/ exception 3. Jct. Bancal-Leon-Antique Boundary Road, K0026+000-K0046+000 w/ exception 4. Mandurriao-San Miguel-Alimodian-Maasin-Cabtuan Road, K0010+(-449)-K0028+200 w/ exception | Maintenanc e Section | No | Competitive Bidding | 1/3/2020 | 1/22/2020 | 5/15/2020 | 5/22/2020 | GoP | 2,930,462.44 | 2,930,462.44 | - | Construction/Installation/Application of Road Safety Devices along National Road at Iloilo 2nd Congressional Sistrict 1. Cabatuan-New Lucena-Banga Bante Road, K0034+000-K0040+267 w/ exception 2. Iloilo East Coast-Capiz Road, K0284+700-K0288+000 w/ exception 3. Jct. Bancal-Leon-Antique Boundary Road, K0026+000-K0046+000 w/ exception 4. Mandurriao-San Miguel-Alimodian-Maasin-Cabtuan Road, K0010+(-449)-K0028+200 w/ exception Application of ReflectORIZED Pavement Markings |
| 20GI0086 | Construction of Road Slope Protection Structure Jct. Bancal - Leon - Antique Bdry. Rd K0032+200-K0035+280 | Maintenanc e Section | No | Competitive Bidding | 2/27/2020 | 3/17/2020 | 5/7/2020 | 5/15/2020 | GoP | 1,481,654.23 | 1,481,654.23 | - | Construction of Road Slope Protection Structure Jct. Bancal - Leon - Antique Bdry. Rd K0032+200-K0035+280 - Construction of Road Slope Protection |
| 20GI0087 | Repair/Maintenance along Jct. Bancal - Leon - Antique Boundary Road K0027+258-K0027+300 | Maintenanc e Section | No | Competitive Bidding | 2/27/2020 | 3/5/2020 | 5/7/2020 | 5/15/2020 | GoP | 291,283.66 | 291,283.66 | - | Repair/Maintenance along Jct. Bancal - Leon - Antique Boundary Road K0027+258-K0027+300 - Repair/Maintenance of Road |
| 20GI0089 | Emergency Repair of Deck Slab of New Aganan Br. (B00500PN) along Senator Benigno S. Aquino Jr. Avenue (S00131PN) | Maintenanc e Section | No | Competitive Bidding | 3/6/2020 | 3/13/2020 | 3/30/2020 | 4/8/2020 | GoP | 317,583.46 | 317,583.46 | - | Emergency Repair of Deck Slab of New Aganan Br. (B00500PN) along Senator Benigno S. Aquino Jr. Avenue (S00131PN) |
| 20GI0093 | Rehabilitation/Repair of Slope Protection including Clearing of Waterways/Riverbed along Tigum River, Brgy. Pagsanga-an, Pavia, Iloilo | Maintenanc e Section | No | Competitive Bidding | 4/7/2020 | 4/27/2020 | 4/29/2020 | 5/8/2020 | GoP | 50,000,000.00 | 50,000,000.00 | - | Rehabilitation/Repair of Slope Protection including Clearing of Waterways/Riverbed along Tigum River, Brgy. Pagsanga-an, Pavia, Iloilo - Rehabilitation/Repair of Slope Protection including Clearing of Waterways/Riverbed |

Prepared by:

NANNETTE S. PANCO
Head, Procurement Unit
Date: JUL 21 2020

Recommended by:

GEMMA H. TAMAGOS
BAC, Chairman
Date: JUL 21 2020

Approved by:

MARIO G. SORIANO
OIC-District Engineer
Date: JUL 21 2020

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2020 - Final (Updated)
(Routine Maintenance CY 2020)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|-------------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|--------------------|---------------------|--------------------|------------------------|---------------|--------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| | | | | | Advertisement /Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20GI0094 | Rehabilitation/Repair of Slope Protection including Clearing of Waterways/Riverbed along Aganan River, Brgy. Purok IV, Pavia, Iloilo | Maintenanc e Section | No | Competitive Bidding | 4/7/2020 | 4/27/2020 | 4/29/2020 | 5/8/2020 | GoP | 20,000,000.00 | 20,000,000.00 | - | Rehabilitation/Repair of Slope Protection including Clearing of Waterways/Riverbed along Aganan River, Brgy. Purok IV, Pavia, Iloilo - Rehabilitation/Repair of Slope Protection including Clearing of Waterways/Riverbed |
| 20GI0095 | Repair/Maintenance of Slope Protection along Lanag River Control, New Lucena-Sta. Barbara Road, Sta. Barbara, Iloilo | Maintenanc e Section | No | Competitive Bidding | 4/7/2020 | 4/27/2020 | 4/29/2020 | 5/8/2020 | GoP | 3,400,000.00 | 3,400,000.00 | - | Repair/Maintenance of Slope Protection along Lanag River Control, New Lucena-Sta. Barbara Road, Sta. Barbara, Iloilo - Repair/Maintenance of Slope Protection along River Control |
| 20GI0096 | Repair/Maintenance of DPWH QAS and Canteen Iloilo 4th District Engineering Office, Brgy. Bolong Este, Sta. Barbara, Iloilo | Maintenanc e Section | No | Competitive Bidding | 4/8/2020 | 4/27/2020 | 4/29/2020 | 5/8/2020 | GoP | 2,000,000.00 | 2,000,000.00 | - | Repair/Maintenance of DPWH QAS and Canteen Iloilo 4th District Engineering Office, Brgy. Bolong Este, Sta. Barbara, Iloilo - Repair/Maintenance of Building |
| 20GI0097 | Construction/Rehabilitaion of Water Supply/Septage and Sewerage/Rain Water Collectors in Region VI | Maintenanc e Section | No | Competitive Bidding | 4/8/2020 | 4/27/2020 | 5/8/2020 | 5/18/2020 | GoP | 4,086,775.00 | - | 4,086,775.00 | Construction/Rehabilitaion of Water Supply/Septage and Sewerage/Rain Water Collectors in Region VI - Construction of Rain Water Collector |
| 20GI0057 | Reblocking along New Lucena - Sta. Barbara Road, K0019+800 - K0024+400 with exception | Maintenanc e Section | No | Competitive Bidding | 1/3/2020 | 1/22/2020 | 7/21/2020 | 7/31/2020 | GoP | 2,609,910.81 | 2,609,910.81 | - | Reblocking along New Lucena - Sta. Barbara Road, K0019+800 -K0024+400 with exception - Reblocking of Road |
| 20GI0059 | Reblocking along National Roads at Iloilo 2nd Congressional District 1. Mandurriao - San Miguel - Alimodian - Maasin - Cabatuan Road (S00445PN) 2. Jct. Bancal - Leon - Antique Boundary Road (S00114PN) 3. Otonon - Mambog - Caboloan - Abilay - San Jose Road (S00124PN) | Maintenanc e Section | No | Competitive Bidding | 1/3/2020 | 1/22/2020 | 7/21/2020 | 7/31/2020 | GoP | 2,305,095.15 | 2,305,095.15 | - | Reblocking along National Roads at Iloilo 2nd Congressional District 1. Mandurriao - San Miguel - Alimodian - Maasin - Cabatuan Road (S00445PN) 2. Jct. Bancal - Leon - Antique Boundary Road (S00114PN) 3. Otonon - Mambog - Caboloan - Abilay - San Jose Road (S00124PN) - Reblocking of Road |

Prepared by:

NANNETTE S. TANCO
Head, Procurement Unit
Date: JUL 21 2020

Recommended by:

GENMA H. TAMAGOS
BAC, Chairman
Date: JUL 21 2020

Approved by:

MARIO G. SORIANO
OIC-District Engineer
Date: JUL 21 2020

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2020 - Final (Updated)
(DPWH Outside Infrastructure Program)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|--------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|----------------------------------------------------------------------------------------------------------------------------------------------------------|
| | | | | | Advertisement /Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20GI0060 | Construction of a 1STY2CL School Building, Cunsad PS, Alimodian, Iloilo | Construction Section | No | Competitive Bidding | 1/8/2020 | 1/27/2020 | 7/21/2020 | 7/31/2020 | GoP | 5,729,689.42 | - | 5,729,689.42 | Construction of a 1STY2CL School Building, Cunsad PS, Alimodian, Iloilo - Construction of a 1STY2CL School Building |
| 20GI0090 | Concreting of Sitio Banglid, Brgy. Consolacion FMR, Brgy. Consolacion, San Miguel, Iloilo | Construction Section | No | Competitive Bidding | 3/26/2020 | 4/14/2020 | 7/21/2020 | 7/31/2020 | GoP | 12,437,500.00 | - | 12,437,500.00 | Concreting of Sitio Banglid, Brgy. Consolacion FMR, Brgy. Consolacion, San Miguel, Iloilo - Concreting of Farm to Market Road (230mm thk PCCP) |
| 20GI0092 | Concreting of Brgy. Pungsod FMR, Brgy. Pungsod, Sta. Barbara, Iloilo | Construction Section | No | Competitive Bidding | 3/26/2020 | 4/14/2020 | 7/14/2020 | 7/24/2020 | GoP | 12,437,500.00 | - | 12,437,500.00 | Concreting of Brgy. Pungsod FMR, Brgy. Pungsod, Sta. Barbara, Iloilo - Concreting of Farm to Market Road (230mm thk PCCP) |
| 20GI0098 | Concreting of Brgy. Nagbangi to Brgy. Tuog FMR, Brgy. Nagbangi and Brgy. Tuog, Leon, Iloilo | Construction Section | No | Competitive Bidding | 5/23/2020 | 6/15/2020 | 7/14/2020 | 7/24/2020 | GoP | 12,437,500.00 | - | 12,437,500.00 | Concreting of Brgy. Nagbangi to Brgy. Tuog FMR, Brgy. Nagbangi and Brgy. Tuog, Leon, Iloilo - Concreting of Farm to Market Road (230mm thk PCCP) |
| 20GI0100 | Construction of 1 Unit 1STY5CL School Building, Don Benjamin Jalandoni Sr. MNHS, Zarraga, Iloilo | Construction Section | No | Competitive Bidding | 7/2/2020 | 7/21/2020 | 8/7/2020 | 8/17/2020 | GoP | 13,815,892.33 | - | 13,815,892.33 | Construction of 1 Unit 1STY5CL School Building, Don Benjamin Jalandoni Sr. MNHS, Zarraga, Iloilo - Construction of 1 Unit 1STY5CL School Building |
| 20GI0101 | Construction of Brgy. Health Station in Bucari, Leon, Iloilo | Construction Section | No | Competitive Bidding | 7/10/2020 | 7/29/2020 | 8/17/2020 | 8/27/2020 | GoP | 4,950,000.00 | - | 4,950,000.00 | Construction of Brgy. Health Station in Bucari, Leon, Iloilo - Construction of Brgy. Health Station |

Prepared by:

NANNETTE S. FANCO
Head, Procurement Unit
Date: JUL 21 2020

Recommended by:

GEMMA H. TAMAGOS
BAC, Chairman
Date: JUL 21 2020

Approved by:

MARIO G. SORIANO
OTC-District Engineer
Date: JUL 21 2020

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2020 (Final/Updated) Goods & Services

| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|--------------|--------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20GGI0001 | Supply/Delivery of Fuel for use of Grass Cutters, Service Vehicles & Heavy Equipment for the Maintenance of National Road and Bridges within the jurisdiction of Iloilo 4th District Engineering Office, for the 1st quarter of CY 2020 | Maintenance Section | YES | Competitive Bidding | 12/04/2019 | 12/23/2019 | 02/17/2020 | 02/27/2020 | Others | 2,457,000.00 | 2,457,000.00 | | Supply/Delivery of Fuel for use of Grass Cutters, Service Vehicles & Heavy Equipment charge to FY2020 Routine Maintenance |
| 20GGI0002 | Supply/Delivery of Oil and Lubricant for use of Grass Cutters, Service Vehicles & Heavy Equipment for the Maintenance of National Road and Bridges within the jurisdiction of Iloilo 4th District Engineering Office, for the 1st quarter of CY 2020 | Maintenance Section | YES | Competitive Bidding | 02/05/2019 | 12/12/2019 | 02/17/2020 | 02/27/2020 | Others | 273,340.00 | 273,340.00 | | Supply/Delivery of Oil and Lubricant for use of Grass Cutters, Service Vehicles & Heavy Equipment charge to FY2020 Routine Maintenance |
| 20GGI0003 | Supply/Delivery of Fuel and Oil/Lubricants for use of Service Vehicles assigned at the DE/ADE, Construction Section, Planning and Design Section, Administrative Section, Quality Assurance Section and Accounting Section of Iloilo 4th District Engineering Office, for the first quarter of CY2020 | DPWH Iloilo 4th DEO | YES | Competitive Bidding | 12/18/2019 | 12/26/2019 | 02/24/2020 | 03/04/2020 | Others | 442,034.00 | | 442,034.00 | Supply/Delivery of Fuel and Oil/Lubricants for use of Service Vehicles charge to FY2020 EAO/PDE |
| 20GGI0004 | Supply/Delivery of Fuel for use of Grass Cutters, Service Vehicles & Heavy Equipment for the Maintenance of National Road and Bridges within the jurisdiction of Iloilo 4th District Engineering Office, for the 2nd quarter of CY 2020 | Maintenance Section | YES | Competitive Bidding | 12/09/2019 | 12/26/2019 | 07/27/2020 | 08/03/2020 | Others | 2,457,000.00 | 2,457,000.00 | | Supply/Delivery of Fuel for use of Grass Cutters, Service Vehicles & Heavy Equipment to be charged to FY2020 Routine Maintenance |
| 20GGI0005 | Supply/Delivery of Oil and Lubricant for use of Grass Cutters, Service Vehicles & Heavy Equipment for the Maintenance of National Roads and Bridges within the jurisdiction of Iloilo 4th District Engineering Office, for the 2nd quarter of CY 2020 | Maintenance Section | YES | Competitive Bidding | 12/09/2019 | 12/13/2019 | 07/27/2020 | 08/03/2020 | Others | 261,995.00 | 261,995.00 | | Supply/Delivery of Oil and Lubricant to be charged to FY2020 Routine Maintenance |
| 20GGI0006 | Supply/delivery of Toners, parts and accessories for Copier INEO 367 & 368 for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo | DPWH Iloilo 4th DEO | YES | Competitive Bidding | 12/04/2019 | 12/11/2019 | 02/24/2020 | 03/04/2020 | Others | 972,888.00 | | 972,888.00 | Supply/delivery of Toners, parts and accessories for Copier INEO 367 & 368 charge to FY2020 EAO/PDE |
| 20GGI0007 | Supply/Delivery of Toners, parts and accessories for Copier INEO 367 & 368 for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 2nd quarter of CY 2020 | DPWH Iloilo 4th DEO | YES | Competitive Bidding | 12/06/2019 | 12/13/2019 | 07/27/2020 | 08/03/2020 | Others | 785,234.00 | | 785,234.00 | Supply/Delivery of Toners, parts and accessories for Copier INEO 367 & 368 to be charged to FY2020 EAO/PDE |
| 20GGI0008 | Supply/Delivery of Various Construction Materials for the repair/maintenance of National Roads and Bridges within the jurisdiction of Iloilo 4th District Engineering Office for the 1st Quarter of 2020 | Maintenance Section | YES | Competitive Bidding | 12/04/2019 | 12/23/2019 | 02/17/2020 | 02/27/2020 | Others | 8,322,500.00 | 8,322,500.00 | | Supply/Delivery of Various Construction Materials for the repair/maintenance of National Roads and Bridges charge to FY2020 Routine Maintenance |
| 20GGI0009 | Supply/Delivery Of Various Spareparts And Tools For use in the Repair of Various Heavy Equipment Assigned at the Maintenance Section, DPWH, Iloilo 4th District Engineering Office, for the 1st Quarter of CY 2020 | Maintenance Section | YES | Competitive Bidding | 12/03/2019 | 12/10/2019 | 07/27/2020 | 08/03/2020 | Others | 800,560.00 | 800,560.00 | | Supply/Delivery Of Various Spareparts And Tools to be charged to FY2020 Routine Maintenance |
| 20GGI0010 | Supply/Delivery of Various Spareparts and Tools for use in the Repair of Various Service Vehicles and Dump Trucks assigned at the Maintenance Section, DPWH, Iloilo 4th District Engineering Office, for the 1st quarter of CY 2020 | Maintenance Section | YES | Competitive Bidding | 12/03/2019 | 12/10/2019 | 07/27/2020 | 08/03/2020 | Others | 880,110.00 | 880,110.00 | | Supply/Delivery of Various Spareparts and Tools for use in the Repair of Various Service Vehicles and Dump Trucks to be charged to FY2020 Routine Maintenance |
| 20GGI0011 | Supply/Delivery of various Office Supplies, Electrical Supplies, Janitorial Supplies, Computer Supplies, Office Equipment, Information Technology Equipment and Office Furnitures for use of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 1st quarter of 2020 | DPWH Iloilo 4th DEO | YES | Competitive Bidding | 12/08/2019 | 12/26/2019 | 02/24/2020 | 03/05/2020 | Others | 1,600,262.00 | | 1,600,262.00 | Supply/Delivery of various Office Supplies, Electrical Supplies, Janitorial Supplies, Computer Supplies, Office Equipment, Information Technology Equipment and Office Furnitures charge to FY2020 EAO/PDE |
| 20GGI0014 | Supply/Delivery of IT Equipment and Accessories for use in the Quality Assurance Section and Procurement Unit of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo | Quality Assurance Section and Procurement Unit | YES | Competitive Bidding | 12/18/2019 | 12/29/2019 | 02/24/2020 | 03/05/2020 | Others | 748,837.60 | | 748,837.60 | Supply/Delivery of IT Equipment and Accessories charge to FY2020 EAO/PDE |
| 20GGI0017 | Supply/Delivery of IT Equipment and accessories for use in the Administrative Section of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo | Administrative Section | YES | Competitive Bidding | 12/20/2019 | 12/27/2019 | 02/24/2020 | 03/05/2020 | Others | 486,508.00 | | 486,508.00 | Supply/Delivery of IT Equipment and accessories charge to FY2020 EAO |
| 20GGI0019 | Supply/Delivery of Various Construction Materials for use in the Fabrication of Kilometer Post along National Road (Tertiary Roads) within the jurisdiction of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo | Maintenance Section | YES | Competitive Bidding | 12/23/2019 | 12/27/2019 | 02/19/2020 | 02/28/2020 | Others | 204,769.00 | 204,769.00 | | Supply/Delivery of Various Construction Materials for use in the Fabrication of Kilometer Post along National Road (Tertiary Roads) charge to FY2020 Routine Maintenance |
| 20GGI0022 | Supply/Delivery of Outercasing and Storage Battery for use of various service vehicles, DPWH, Iloilo 4th District Engineering Office, Iloilo | Maintenance Section | NO | Competitive Bidding | 02/15/2020 | 02/24/2020 | 08/03/2020 | 08/13/2020 | Others | 462,700.00 | 462,700.00 | | Supply/Delivery of Outercasing and Storage Battery to be charged to FY2020 Routine Maintenance |
| 20GGI0024 | Supply/Delivery of Various Spare parts for use in the repair of Service Vehicle of DPWH, Iloilo 4th District Engineering Office, Iloilo | DPWH Iloilo 4th DEO | NO | Competitive Bidding | 02/28/2020 | 03/08/2020 | 08/03/2020 | 08/13/2020 | Others | 172,360.00 | | 172,360.00 | Supply/Delivery of Various Spare parts to be charged to FY2020 EAO/PDE |
| 20GGI0026 | Machining of Cylinder Head Block and Engine Block Parts of Service Vehicle Ford Trekler Ranger with plate number SGF-634/H1-5788, assigned at the Quality Assurance Section | Quality Assurance Section | NO | Competitive Bidding | 03/04/2020 | 03/11/2020 | 06/01/2020 | 06/11/2020 | Others | 75,742.80 | | 75,742.80 | Machining of Cylinder Head Block and Engine Block Parts of Service Vehicle Ford Trekler Ranger with plate number SGF-634/H1-5788 to be charged to FY2020 EAO/PDE |
| 20GGI0028 | Supply/delivery of Outercasing and Storage Batteries for use of Service Vehicle Isuzu D-Max, CG-0956/HI-7757, Hino 300 S, H3-8842 and UD Croner, H3L-6744/UOL-034, DPWH, Iloilo 4th District Engineering Office, Iloilo | Maintenance Section | NO | Competitive Bidding | 03/17/2020 | 03/24/2020 | 09/01/2020 | 09/08/2020 | Others | 128,300.00 | | 128,300.00 | Supply/delivery of Outercasing and Storage Batteries for use of Service Vehicle Isuzu D-Max, CG-0956/HI-7757, Hino 300 S, H3-8842 and UD Croner, H3L-6744/UOL-034 charge to FY2020 Routine Maintenance |

| | | | | | | | | | | | | | |
|-----------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|----|---------------------|------------|------------|------------|------------|--------|------------|------------|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 20GGI0031 | Supply/Delivery of Aluminum Filing Cabinets for storage use in the Maintenance Building | Maintenance Section | NO | Competitive Bidding | 05/20/2020 | 05/27/2020 | 06/11/2020 | 06/19/2020 | Others | 191,446.00 | 191,446.00 | | Supply/Delivery of Aluminum Filing Cabinets for storage charge to FY2020 Routine Maintenance |
| RFQ | Supply/Delivery of Basic Personal Hygiene and Workplace sanitation of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo | DPWH Iloilo 4th DEO | NO | Competitive Bidding | 05/23/2020 | 06/01/2020 | 06/05/2020 | 06/09/2020 | Others | 51,144.00 | | 51,144.00 | Supply/Delivery of Basic Personal Hygiene and Workplace sanitation charge to FY2020 EAO/PDE |
| 20GGI0034 | Supply/delivery of Oil Filters, tires and Oil & Lubricants for use of Various Service Vehicle of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo | DPWH Iloilo 4th DEO | NO | Competitive Bidding | 06/10/2020 | 06/17/2020 | 07/18/2020 | 07/24/2020 | Others | 51,144.00 | | 51,144.00 | Supply/delivery of Oil Filters, tires and Oil & Lubricants charge to FY2020 EAO/PDE |
| 20GGI0035 | Supply/delivery of various Electrical Supplies and accessories for use of the DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo | DPWH Iloilo 4th DEO | NO | Competitive Bidding | 07/24/2020 | 08/03/2020 | 08/18/2020 | 08/28/2020 | Others | 285,408.00 | | 285,408.00 | Supply/delivery of various Electrical Supplies and accessories to be charged to FY2020 EAO/PDE |
| 20GGI0037 | General Cleaning and Replacement of Parts of Aircon for Service Vehicle Isuzu D-Max with Property Number H1-7690/ CT-0698 assigned at the Planning and Design Section, DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo | DPWH Iloilo 4th DEO | NO | Competitive Bidding | 07/08/2020 | 07/15/2020 | 07/29/2020 | 08/07/2020 | Others | 36,918.57 | | 36,918.57 | General Cleaning and Replacement of Parts of Aircon for Service Vehicle Isuzu D-Max with Property Number H1-7690/ CT-0698 to be charged to FY2020 EAO/PDE |
| 20GGI0038 | Supply/Delivery of Fuel for use of Service Vehicles assigned at the DE/ADE, Construction Section, Planning and Design Section, Administrative Section, Quality Assurance Section and Accounting Section of Iloilo 4th District Engineering Office, for the 3rd Qtr of CY2020 | DPWH Iloilo 4th DEO | NO | Competitive Bidding | 07/23/2020 | 07/30/2020 | 08/14/2020 | 08/24/2020 | Others | 390,150.00 | | 390,150.00 | Supply/Delivery of Fuel for use of Service Vehicles to be charged to FY2020 EAO/PDE |
| 20GGI0039 | Supply & Installation of Nozzle Injector and Diagnostic of Electronic System of Service Vehicle Ford Trekker Ranger H1-5788 w/ Plate No. SGF-634 Assigned at the Quality Assurance Section | DPWH Iloilo 4th DEO | NO | Competitive Bidding | 07/24/2020 | 08/03/2020 | 08/17/2020 | 08/28/2020 | Others | 113,311.82 | | 113,311.82 | Supply & Installation of Nozzle Injector and Diagnostic of Electronic System of Service Vehicle Ford Trekker Ranger H1-5788 w/ Plate No. SGF-634 to be charged to FY2020 EAO/PDE |

Submitted by:

Recommending Approval:

Approved by:

NANNETTE S. RANCO
OIC, Procurement Unit

JUL 23 2020

GEMMA H. TAMAGOS
BAC, Chairman

JUL 23 2020

MARIO G. SORIANO
OIC, District Engineer

JUL 23 2020



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Bolong Este, Sta. Barbara, Iloilo

C E R T I F I C A T I O N

TO WHOM IT MAY CONCERN:

This is to certify that this Office has no Consulting Services Project for FY 2020 based on General Appropriations Act (GAA).

This certification is issued for whatever legal purpose it may serve.

Given this 21st day of July, 2020 at Sta. Barbara, Iloilo.


MARIO G. SORIANO
OIC - District Engineer

RO6.19 NSF/GHT