

(DPWH - Iloilo City District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GJ0007	Off-Carriageway Improvement: Shoulder Paving/ Construction - at specific locations along La Paz Deep Sea Water Port Rd (S00504PN) - K0003 + 243 - K0004 + 941	DPWH-ICDEO	Yes	Competitive Bidding	11/8/2019 - 11/14/2019	11/27/2019	1/31/2020	10/2/2020	GoP	10,219,000.00		10,219,000.00	Off-Carriageway Improvement: Shoulder Paving
20GJ0016	Construction of Revetment - Construction of Revetment Wall along Jaro-Tigum River, Don Francisco Village, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/8/2019 - 11/14/2019	11/27/2019	1/31/2020	10/2/2020	GoP	20,000,000.00		20,000,000.00	Construction of Revetment
20GJ0034	Construction of Concrete Road - Construction of Road at Zone 7 in Dungon A, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/8/2019 - 11/14/2019	11/27/2019	1/31/2020	10/2/2020	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road
20GJ0048	Preventive Maintenance of Road: Asphalt Overlay - Along Muelle Loney Marginal Wharf Rd (S00065PN) K0001+1796 - K0001+1866	DPWH-ICDEO	Yes	Competitive Bidding	11/8/2019 - 11/14/2019	11/27/2019	FLR Projects Waiting for Approval		GoP	1,320,000.00		1,320,000.00	Preventive Maintenance of Road: Asphalt Overlay
20GJ0049	Reconstruction to Concrete Pavement along Molo - Mandurriao Rd (S00489PN) K0004+(-613) - K0004+(-529)	DPWH-ICDEO	Yes	Competitive Bidding	11/8/2019 - 11/14/2019	11/27/2019	FLR Projects Waiting for Approval		GoP	1,870,000.00		1,870,000.00	Reconstruction to Concrete Pavement
20GJ0050	Rehabilitation of Paved Concrete along Rizal St. (City Proper) (S00092PN), K0002+845 - K0003+000	DPWH-ICDEO	Yes	Competitive Bidding	11/8/2019 - 11/14/2019	11/27/2019	FLR Projects Waiting for Approval		GoP	2,742,000.00		2,742,000.00	Rehabilitation of Paved Concrete
20GJ0051	Preventive Maintenance of Road: Asphalt Overlay - Along North Marginal Wharf Rd (S00085PN) K0001+346 - K0001+446	DPWH-ICDEO	Yes	Competitive Bidding	11/8/2019 - 11/14/2019	11/27/2019	FLR Projects Waiting for Approval		GoP	4,500,000.00		4,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
20GJ0052	Reconstruction to Concrete Pavement at Specific Locations along - Iloilo-Antique Rd (S00016PN) - K0004+091 - K0006+473	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	4/12/2019	FLR Projects Waiting for Approval		GoP	6,090,000.00		6,090,000.00	Reconstruction to Concrete Pavement
20GJ0053	Off-Carriageway Improvement: Shoulder Paving/ Construction - at specific locations along Iloilo City-Leganes-Dumangas Coastal Rd (S00086PN)-K0004+395 - K0007+080	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	4/12/2019	1/31/2020	10/2/2020	GoP	9,300,000.00		9,300,000.00	Off-Carriageway Improvement: Shoulder Paving
20GJ0054	Road Widening - Metro Iloilo Radial Road (R-4 By-Pass Road), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	4/12/2019	1/31/2020	10/2/2020	GoP	16,995,000.00		16,995,000.00	Road Widening
20GJ0055	Reconstruction to Concrete Pavement - at Specific Locations Along JM Basa - Gen Hughes Port - San Pedro Rd (S00064PN) K0002+311-K0002+715, (S00067PN) K0002+(-437)-K0002+(-310)	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	4/12/2019	FLR Projects Waiting for Approval		GoP	19,000,000.00		19,000,000.00	Reconstruction to Concrete Pavement
20GJ0056	Upgrading of Drainage Structure along I.Dela Rama St. - (S00062PN) Chainage 381 - Chainage 858	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	4/12/2019	FLR Projects Waiting for Approval		GoP	24,000,000.00		24,000,000.00	Upgrading of Drainage Structure
20GJ0057	Road Widening - Along Molo Blvd (S00089PN) K0006+885 - K0008+392	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	4/12/2019	FLR Projects Waiting for Approval		GoP	100,000,000.00		100,000,000.00	Road Widening
20GJ0058	Construction of Revetment - Construction of Revetment Wall at Dungon Creek Section 3 (Brgy. Dungon A, Jaro - Brgy. Dungon B, Jaro) Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	4/12/2019	FLR Projects Waiting for Approval		GoP	51,787,000.00		51,787,000.00	Construction of Revetment
20GJ0036	Construction of Concrete Road - Construction of Road in Barangay Balabago, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	4/12/2019	1/31/2020	10/2/2020	GoP	3,000,000.00		3,000,000.00	Construction of Concrete Road
20GJ0037	Construction of Concrete Road - Construction of Road in Brgy. Gustilo, Lapaz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	4/12/2019	1/31/2020	10/2/2020	GoP	4,000,000.00		4,000,000.00	Construction of Concrete Road
20GJ0022	Construction of Drainage Structure - Construction of Drainage - Front of WVMC Hospital (From Mc Do Megaworld to Plaza) at Q. Abeto, Mandurriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/6/2019 - 12/12/2019	12/27/2019	1/31/2020	10/2/2020	GoP	2,000,000.00		2,000,000.00	Construction of Drainage Structure

(DPWH - Iloilo City District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GJ0023	Construction of Drainage Structure - Construction of Drainage System - Phases 1, 2, 3 in Alta - Tierra Village in Barangay Balabago, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/6/2019 - 12/12/2019	12/27/2019	1/31/2020	10/2/2020	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
20GJ0024	Construction of Drainage Structure - Construction of Drainage System - Phases 1, 2, 3 in Land Heights Subdivision IV in Barangay Balabago, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/6/2019 - 12/12/2019	12/27/2019	1/31/2020	10/2/2020	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
20GJ0027	Construction of Drainage Structure - Construction of Drainage, Rizal Estanzuela St. along Tanza Church at Kahirupan, City Proper, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/6/2019 - 12/12/2019	12/27/2019	1/31/2020	10/2/2020	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
20GJ0031	Construction of Concrete Road - Concreting of Road at Usawg Subdivision, Brgy. San Isidro, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/6/2019 - 12/12/2019	12/27/2019	1/31/2020	10/2/2020	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road
20GJ0063	Construction of Concrete Road - Concreting of Road in Hechanova Subdivision, Brgy. Tabuc Suba, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/24/2020 - 1/30/2020	2/13/2020	FLR Projects Waiting for Approval		GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road
20GJ0064	Construction of Concrete Road - Concreting of Road, Brgy. Laguda - Rizal, La Paz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/24/2020 - 1/30/2020	2/13/2020	FLR Projects Waiting for Approval		GoP	3,000,000.00		3,000,000.00	Construction of Concrete Road
20GJ0065	Construction of Concrete Road - Concreting of Road, Brgy. Calubihan, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/24/2020 - 1/30/2020	2/13/2020	FLR Projects Waiting for Approval		GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road
20GJ0019	Construction of Other Building - Construction of Coast Guard Headquarters District Office Building, Western Visayas	DPWH-ICDEO	No	Competitive Bidding	1/24/2020 - 1/30/2020	2/13/2020	2/19/2020	2/28/2020	GoP	50,000,000.00		50,000,000.00	Construction of Other Building
20GJ0060	Road Widening-along Iloilo City-Leganes-Dumangas Coastal Rd (S00086PN) – K0003+(-072) – K0003+000	DPWH-ICDEO	No	Competitive Bidding	1/24/2020 - 1/30/2020	2/13/2020	FLR Projects Waiting for Approval		GoP	9,820,000.00		9,820,000.00	Road Widening
20GJ0043	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building of Brgy. Cubay, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/31/2020 - 2/6/2020	2/20/2020	2/26/2020	6/3/2020	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0046	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Loboc-Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/31/2020 - 2/6/2020	2/20/2020	FLR Projects Waiting for Approval		GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0066	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building at Brgy. West Habog-Habog, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/31/2020 - 2/6/2020	2/20/2020	FLR Projects Waiting for Approval		GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0067	Rehabilitation/Major Repair of Bridge - Rehabilitation of Bridge in Zone 3 in San Juan, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/31/2020 - 2/6/2020	2/20/2020	FLR Projects Waiting for Approval		GoP	2,000,000.00		2,000,000.00	Rehabilitation/Major Repair of Bridge
20GJ0068	Construction of Concrete Road - Concreting of Road from Natl Highway to Zone 7 Relocation Site, Brgy. Buntatala, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/31/2020 - 2/6/2020	2/20/2020	FLR Projects Waiting for Approval		GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
20GJ0041	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building at Phase 2, Villa Carolina Village, Brgy. Yulo Drive, Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	3/3/2020	12/3/2020	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20GJ0062	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Barangay Calaparan, Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	FLR Projects Waiting for Approval		GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0069	Construction of Flyover - Jibao-an Flyover, Brgy. Jibao-an Norte, Mandurriao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	FLR Projects Waiting for Approval		GoP	100,000,000.00		100,000,000.00	Construction of Flyover
20GJ0070	Construction of Flyover - Buhang Flyover, Brgy. Buhang, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	FLR Projects Waiting for Approval		GoP	100,000,000.00		100,000,000.00	Construction of Flyover

(DPWH - Iloilo City District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GJ0040	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building at Brgy. Rizal, La Paz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	5/3/2020	FLR Projects Waiting for Approval		GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20GJ0071	Construction/Expansion of Multi-Purpose Building, Brgy. Sta. Felomina, Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	5/3/2020	FLR Projects Waiting for Approval		GoP	3,500,000.00		3,500,000.00	Construction/Expansion of Multi-Purpose Building
20GJ0028	Rehabilitation/Major Repair of Drainage Structure – Rehabilitation of Drainage at Zone 5-7 in Dungan A, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	5/3/2020	10/3/2020	3/19/2020	GoP	2,000,000.00		2,000,000.00	Rehabilitation/Major Repair of Drainage Structure
20GJ0029	Rehabilitation/Major Repair of Drainage Structure – Rehabilitation of Drainage System at Bonifacio St., Brgy. Sta. Felomina, Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	5/3/2020	10/3/2020	3/19/2020	GoP	2,000,000.00		2,000,000.00	Rehabilitation/Major Repair of Drainage Structure
20GJ0033	Construction of Concrete Road - Construction of Road at Zone 1 (Gonzales Avenue), Brgy. Quintin Salas, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	5/3/2020	10/3/2020	3/19/2020	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road
20GJ0072	Rehabilitation of Paved Road - at Specific Location along President Corazon C. Aquino Ave. (S00094PN) K0007 + (-091.80) - K0007 + 020.2. (S00095PN) K0007 + (-011.20) - K0007+100.8	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	5/3/2020	FLR Projects Waiting for Approval		GoP	4,400,000.00		4,400,000.00	Rehabilitation of Paved Road
20GJ0073	Construction of Drainage Structure along Road - along Iloilo-Capiz Rd (New Route) (S00003PN) K0004+(-160)-K0004+471	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	5/3/2020	FLR Projects Waiting for Approval		GoP	35,720,000.00		35,720,000.00	Construction of Drainage Structure
20GJ0074	Construction of Drainage Structure along Road - Along Iloilo City-Leganes-Dumangas Coastal Rd (S00086PN) - K0004+395 - K0005+327	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	5/3/2020	FLR Projects Waiting for Approval		GoP	66,840,000.00		66,840,000.00	Construction of Drainage Structure
20GJ0075	Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Zone 6, Barangay Bitoon, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	5/3/2020	FLR Projects Waiting for Approval		GoP	2,000,000.00		2,000,000.00	Construction of Flood Mitigation Structure
20GJ0035	Construction of Concrete Road - Construction of Road from Nat'l Highway to Zone IV, Brgy. Buntatala, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	5/3/2020	10/3/2020	3/19/2020	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road
20GJ0076	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, PNP Sub-Station, Barangay Jalandoni Estate, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	12/3/2020	FLR Projects Waiting for Approval		GoP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
20GJ0077	Construction of Concrete Road - Construction of Road at Brgy. Navais, Mandurriao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	12/3/2020	FLR Projects Waiting for Approval		GoP	14,000,000.00		14,000,000.00	Construction of Concrete Road
20GJ0078	Construction of Multi-Purpose Building - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Zone 2, Brgy. Buntatala, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	12/3/2020	FLR Projects Waiting for Approval		GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
20GJ0079	Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building, Brgy. Loboc-Lapuz, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	12/3/2020	FLR Projects Waiting for Approval		GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
20GJ0080	Construction of Multi-Purpose Building - Construction/Improvement of Multi-Purpose Building (Gym), PHHC BLK 22, Mandurriao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	12/3/2020	FLR Projects Waiting for Approval		GoP	4,700,000.00		4,700,000.00	Construction of Multi-Purpose Building
20GJ0081	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. North San Jose, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	12/3/2020	FLR Projects Waiting for Approval		GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
20GJ0082	Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Brgy. Hall, Brgy. Punong Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	12/3/2020	FLR Projects Waiting for Approval		GoP	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building

(DPWH - Iloilo City District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GJ0083	Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Basketball Court, Brgy. Punong Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	12/3/2020	FLR Projects Waiting for Approval		GoP	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20GJ0084	Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Hall, Sitio Dapdap, Brgy. Tabuc Suba, Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	12/3/2020	FLR Projects Waiting for Approval		GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0085	Construction of Multi-Purpose Building - Multi-Purpose Gymnasium at Brgy. San Isidro (Italian Village, Relocation Site) Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	12/3/2020	FLR Projects Waiting for Approval		GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
20GJ0086	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Loboc, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	12/3/2020	FLR Projects Waiting for Approval		GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0087	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Jaro National High School, Brgy. Cuartero, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	FLR Projects Waiting for Approval		GoP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
20GJ0088	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Veterans Village, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	FLR Projects Waiting for Approval		GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
20GJ0089	Construction of Multi-Purpose Building - Construction (Completion) of Multipurpose Buildg - Iloilo National High School, Brgy. La Paz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	FLR Projects Waiting for Approval		GoP	2,400,000.00		2,400,000.00	Construction of Multi-Purpose Building
20GJ0090	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Brgy. Quintin Salas Telf Area, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	FLR Projects Waiting for Approval		GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0091	Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Hall, Brgy. PHHC, Block 17, Manduriao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	FLR Projects Waiting for Approval		GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0092	Construction of Multi-Purpose Building - Construction/Rehabilitation/Renovation of Multi-Purpose hall, Brgy. Gustilo, Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	FLR Projects Waiting for Approval		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20GJ0093	Construction of Multi-Purpose Building - Improvement of Multi-Purpose Building, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	FLR Projects Waiting for Approval		GoP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
20GJ0094	Construction of Multi-Purpose Building - Construction/Improvement of Multi-Purpose Building, Zone 1, Brgy. Bo. Obrero, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	FLR Projects Waiting for Approval		GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0095	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Lanit, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	FLR Projects Waiting for Approval		GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
20GJ0096	Construction of Drainage Structure - Construction of Drainage System at Lawaan Village, Brgy. Balantang, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	FLR Projects Waiting for Approval		GoP	15,000,000.00		15,000,000.00	Construction of Drainage Structure
20GJ0097	Construction of Multi-Purpose Building - Repair/Rehabilitation/Construction of Multi-Purpose Building (Gym) with bleachers, stage and comfort rooms, Brgy. M. H. Del Pilar, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	FLR Projects Waiting for Approval		GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
20GJ0098	Construction of Multi-Purpose Building - Construction of Department of Social Welfare and Development (DSWD) Three-Storey Main Building (Phase II - Completion), DSWD Field Office VI Compound M. H. Del Pilar St., Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	03/25/2020	3/4/2020	GoP	27,596,000.00		27,596,000.00	Construction of Multi-Purpose Building

(DPWH - Iloilo City District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GJ0099	Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation/Improvement/Upgrading of Multi-Purpose Building (Jaro Public Market), Brgy. Desamparados, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	FLR Projects Waiting for Approval		GoP	20,000,000.00		20,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20GJ0100	Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation/Improvement/Upgrading of Multi-Purpose Building (Lapaz Public Market), Brgy. Railway, Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	FLR Projects Waiting for Approval		GoP	15,000,000.00		15,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20GJ0101	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Sports/Convention Center), Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	FLR Projects Waiting for Approval		GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
20GJ0102	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Jalandoni Estate, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	FLR Projects Waiting for Approval		GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
20GJ0103	Construction of Multi-Purpose Building - Construction of Multipurpose Building (Sports Center), Brgy. Jalandoni Estate - Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	FLR Projects Waiting for Approval		GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
20GJ0104	Construction of Multi-Purpose Building - Construction of Multipurpose Building and Sports Center in Brgy. Airport, Manduriao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	FLR Projects Waiting for Approval		GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
20GJ0105	Construction of Slope Protection Structure – Construction of Slope Protection along Iloilo City Floodway, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/11/2020 - 3/17/2020	3/30/2020	03/31/2020	8/4/2020	GoP	30,000,000.00		30,000,000.00	Construction of Slope Protection Structure
20GJ0106	Construction of Slope Protection Structure – Construction of Slope Protection along Iloilo City Floodway, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	4/8/2020 - 4/14/2020	4/28/2020	FLR Projects Waiting for Approval		GoP	70,000,000.00		70,000,000.00	Construction of Slope Protection Structure
20GJ0107	Repair/Maintenance of Tigum Revetment Wall at Don Francisco Subdivision, Jaro, Iloilo City, Sta. 0+000 to Sta. 0+45 (L/S) Section A	DPWH-ICDEO	No	Competitive Bidding	5/8/2020 - 5/14/2020	5/28/2020	05/29/2020	8/6/2020	GoP	2,500,000.00	2,500,000.00		Repair/Maintenance of Revetment Wall
20GJ0108	Repair/Maintenance of Drainage at Iloilo-Jaro Diversion Road (S00493PN) K0002+(-17)-K0002+183	DPWH-ICDEO	No	Competitive Bidding	5/8/2020 - 5/14/2020	5/28/2020	05/29/2020	8/6/2020	GoP	2,500,000.00	2,500,000.00		Repair/Maintenance of Drainage
20GJ0109	Repair/Maintenance of DPWH Building Maintenance Section Building Iloilo City District Engineering Office Fort San Pedro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	5/8/2020 - 5/14/2020	5/28/2020	05/29/2020	8/6/2020	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of DPWH Building
20GJ0110	Repair/Maintenance of DOJ Building NBI Building Fort San Pedro Road, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	5/8/2020 - 5/14/2020	5/28/2020	05/29/2020	8/6/2020	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of DOJ Building
20GJ0111	Repair/Maintenance of NICA Building NICA - Dormitory Iloilo City	DPWH-ICDEO	No	Competitive Bidding	5/8/2020 - 5/14/2020	5/28/2020	05/29/2020	8/6/2020	GoP	1,500,000.00	1,500,000.00		Repair/Maintenance of NICA Building
20GJ0112	Rain Water Collectors in Public Facilities in Region VI	DPWH-ICDEO	No	Competitive Bidding	5/8/2020 - 5/14/2020	5/28/2020	05/29/2020	8/6/2020	GoP	4,192,650.00		4,192,650.00	Rain Water Collectors

(DPWH - Iloilo City District Engineering Office) Updated Annual Procurement Plan for FY 2020

Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pro- ject)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Consulting Services for the Conduct of Soil Subsurface Exploration for the Construction of Multi-purpose Building (Sports Center), Brgy. Jalandoni Estate Lapuz, Iloilo City, Construction of Multi-purpose Building, Brgy. Jalandoni Estate Lapuz, Iloilo City, Construction of Multi-Purpose Building and Sports Center in the Brgy. Airport, Mandurriao, Iloilo City, Rehabilitation/Improvement/Upgrading of Multi-Purpose Building (Jaro Public Market), Brgy. Desamparados Jaro, Iloilo City, Rehabilitation/Improvement/Upgrading of Multi-Purpose Building (Lapaz Market), Brgy. Railway, Lapaz, Iloilo City, Construction of Technical Institute of Iloilo City (TIIIC), Molo, Iloilo City, Construction of Multi-purpose Building, Brgy. Veterans Village, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/20/2020 - 3/26/2020	05/05/2020	05/27/2020	06/03/2020	GoP	1,469,915.72		1,469,915.72	Soil Subsurface Exploration
Conduct of Parcelary Survey for the Widening of Roads along Buhang and Jibao-an Flyovers Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/31/2020 - 4/6/2020	05/05/2020	05/27/2020	06/03/2020	GoP	245,028.68		245,028.68	Parcelary Survey
Consulting Services for the Conduct of Soil Subsurface Exploration for the Proposed FY 2021 Projects in Iloilo City District Engineering Office, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	5/13/2020 - 5/19/2020	06/16/2020	06/26/2020	07/03/2020	GoP	2,190,489.75		2,190,489.75	Soil Subsurface Exploration

Prepared by:

Recommended by:

Approved by:

KAREN ROSE U. FLORES

Engineer II

Acting, Head of Procurement Unit

Date: JUL 22 2020

FEMAR G. GUADALUPE

Administrative Officer

Chairperson, BAC

Date: JUL 22 2020

RODNEY A. GUSTILO

District Engineer

Head of Procuring Entity

Date: JUL 22 2020

(DPWH - Iloilo City District Engineering Office) Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Proj ect)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Common Electrical Supplies	Multiple end- user		Competitive Bidding					GoP	248,501.00	-	248,501.00	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	54,281.00	-	54,281.00	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	74,377.00	-	74,377.00	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	94,214.00	-	94,214.00	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	25,629.00	-	25,629.00	
	Lighting and Fixtures and Accessories	Multiple end- user		Competitive Bidding					GoP	29,781.50	-	29,781.50	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	-	-	-	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	1,530.00	-	1,530.00	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	19,345.75	-	19,345.75	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	8,905.75	-	8,905.75	
	Electrical Equipment and Components and Supplies	Multiple end- user		Shopping					GoP	5,100.00	-	5,100.00	
	1st Quarter		No	Shopping	1/7-13/2020	1/13/2020	1/16/2020	1/20/2020	GoP	-	-	-	
	2nd Quarter		No	Shopping	3/17-23/2020	3/23/2020	3/26/2020	3/30/2020	GoP	-	-	-	
	3rd Quarter		No	Shopping	6/16-22/2020	6/22/2020	6/25/2020	6/29/2020	GoP	5,100.00	-	5,100.00	
	4th Quarter		No	Shopping	9/15-21/2020	9/21/2020	9/24/2020	9/28/2020	GoP	-	-	-	
	Common Office Supplies	Multiple end- user		Competitive Bidding					GoP	7,730,223.84	-	7,730,223.84	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	1,306,179.50	-	1,306,179.50	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	2,143,934.63	-	2,143,934.63	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	2,459,243.53	-	2,459,243.53	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	1,820,866.18	-	1,820,866.18	
	Common Office Devices	Multiple end- user		Competitive Bidding					GoP	121,853.64	-	121,853.64	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	29,210.00	-	29,210.00	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	14,571.82	-	14,571.82	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	44,145.00	-	44,145.00	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	33,928.82	-	33,928.82	
	Common Janitorial Supplies	Multiple end- user		Competitive Bidding					GoP	894,974.39	-	894,974.39	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	129,925.50	-	129,925.50	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	326,034.55	-	326,034.55	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	210,774.65	-	210,774.65	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	228,239.69	-	228,239.69	
	SUB - TOTAL									Php	-	9,030,434.37	

(DPWH - Iloilo City District Engineering Office) Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Activity/Proj ect)		
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
FORWARDED BALANCE										Php	9,030,434.37	-	9,030,434.37	
	Cleaning Equipment and Supplies	Multiple end- user		Competitive Bidding					GoP	432,540.00	-	432,540.00		
	1st Quarter	Yes		Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	8,100.00	-	8,100.00		
	2nd Quarter	No		Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	6,360.00	-	6,360.00		
	3rd Quarter	No		Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	398,130.00	-	398,130.00		
	4th Quarter	No		Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	19,950.00	-	19,950.00		
	Common Office Equipment	Multiple end- user		Competitive Bidding					GoP	5,365,706.00	-	5,365,706.00		
	1st Quarter	Yes		Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	3,273,760.00	-	3,273,760.00		
	2nd Quarter	No		Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	984,636.00	-	984,636.00		
	3rd Quarter	No		Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	917,660.00	-	917,660.00		
	4th Quarter	No		Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	189,650.00	-	189,650.00		
	Photographic or Filming or Video Equipment	Multiple end- user		Competitive Bidding					GoP	240,000.00	-	240,000.00	Cameras, CCTV, etc.	
	1st Quarter	Yes		Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	-	-	-	- do -	
	2nd Quarter	No		Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	-	-	-	- do -	
	3rd Quarter	No		Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	195,000.00	-	195,000.00	- do -	
	4th Quarter	No		Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	45,000.00	-	-	- do -	
	IT Equipment	Multiple end- user		Competitive Bidding					GoP	18,503,432.80	-	18,503,432.80	Printer, Plotter, Desktop & Laptop Computers; Geo-tagging Devices; UPS	
	1st Quarter	No		Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	2,826,834.40	-	2,826,834.40	- do -	
	2nd Quarter	No		Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	4,409,307.00	-	4,409,307.00	- do -	
	3rd Quarter	No		Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	3,163,454.40	-	3,163,454.40	- do -	
	4th Quarter	No		Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	8,103,837.00	-	8,103,837.00	- do -	
	Computer Equipment and Accessories	Multiple end- user		Competitive Bidding					GoP	168,048.00	-	168,048.00		
	1st Quarter	Yes		Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	21,430.00	-	21,430.00		
	2nd Quarter	No		Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	14,266.00	-	14,266.00		
	3rd Quarter	No		Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	63,140.00	-	63,140.00		
	4th Quarter	No		Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	69,212.00	-	69,212.00		
	Consumables	Multiple end- user		Competitive Bidding					GoP	6,763,471.00	-	6,763,471.00	Ink for Printer, Plotter and Photocopier	
	1st Quarter	Yes		Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	955,608.00	-	955,608.00	- do -	
	2nd Quarter	No		Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	611,918.00	-	611,918.00	- do -	
	3rd Quarter	No		Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	2,293,615.00	-	2,293,615.00	- do -	
	4th Quarter	No		Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	2,902,330.00	-	2,902,330.00	- do -	
SUB - TOTAL										Php	-	-	40,503,632.17	

(DPWH - Iloilo City District Engineering Office) Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Proj ect)
					Advertisement/ Posting of B/E/R/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FORWARDED BALANCE										Php	-	40,503,632.17	
	Common Computer Supplies	Multiple end-user		Competitive Bidding					Gap	10,189,252.00	-	10,189,252.00	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	Gap	1,895,415.00	-	1,895,415.00	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	Gap	2,774,732.00	-	2,774,732.00	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	Gap	2,674,858.00	-	2,674,858.00	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	Gap	2,844,247.00	-	2,844,247.00	
	Office Equipment and Accessories	Multiple end-user		Competitive Bidding					Gap	3,420,666.00	-	3,420,666.00	
	1st Quarter		No	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	Gap	1,478,483.00	-	1,478,483.00	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	Gap	716,960.00	-	716,960.00	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	Gap	1,005,343.00	-	1,005,343.00	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	Gap	219,880.00	-	219,880.00	
	Paper Materials and Products	Multiple end-user		Competitive Bidding					Gap	213,551.00	-	213,551.00	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	Gap	26,030.00	-	26,030.00	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	Gap	60,534.00	-	60,534.00	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	Gap	64,673.00	-	64,673.00	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	Gap	62,314.00	-	62,314.00	
	Furniture and Fixtures	Multiple end-user		Competitive Bidding					Gap	1,484,700.00	-	1,484,700.00	Office Tables; Cabinets, etc.
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	Gap	340,300.00	-	340,300.00	- do -
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	Gap	96,000.00	-	96,000.00	- do -
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	Gap	534,900.00	-	534,900.00	- do -
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	Gap	513,500.00	-	513,500.00	- do -
	Purified Drinking Water Supply	Multiple end-user		NP-53.9 - Small Value Procurement					Gap	114,750.00	-	114,750.00	
	1st Quarter		No	NP-53.9 - Small Value Procurement	1/7-13/2020	1/13/2020	1/16/2020	1/20/2020	Gap	29,250.00	-	29,250.00	
	2nd Quarter		No	NP-53.9 - Small Value Procurement	3/17-23/2020	3/23/2020	3/26/2020	3/30/2020	Gap	27,000.00	-	27,000.00	
	3rd Quarter		No	NP-53.9 - Small Value Procurement	6/16-22/2020	6/22/2020	6/25/2020	6/29/2020	Gap	29,250.00	-	29,250.00	
	4th Quarter		No	NP-53.9 - Small Value Procurement	9/15-21/2020	9/21/2020	9/24/2020	9/28/2020	Gap	29,250.00	-	29,250.00	
SUB - TOTAL										Php	-	65,926,551.17	

(DPWH - Iloilo City District Engineering Office) Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/activity/Project)	
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award		Contract Signing	Total		MOOE
FORWARDED BALANCE												
	Office Mails	Multiple end-user		NP-53.9 - Small Value Procurement				Php	55,926,551.17	-		
	1st Quarter		No	NP-53.9 - Small Value Procurement	1/7-13/2020	1/13/2020	1/16/2020	Gap	104,169.85	-		
	2nd Quarter		No	NP-53.9 - Small Value Procurement	3/17-23/2020	3/23/2020	3/26/2020	Gap	24,615.45	-		
	3rd Quarter		No	NP-53.9 - Small Value Procurement	6/16-22/2020	6/22/2020	6/25/2020	Gap	15,926.40	-		
	4th Quarter		No	NP-53.9 - Small Value Procurement	9/15-21/2020	9/21/2020	9/24/2020	Gap	31,814.00	-		
	Safety Supplies	Quality Assurance Section		Competitive Bidding				Gap	277,950.00	-	Occupational Safety Devices and Supplies for field works.	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	Gap	213,100.00	-		
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	Gap	21,500.00	-		
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	Gap	21,850.00	-		
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	Gap	21,500.00	-		
	Laboratory Equipment / Supplies	Quality Assurance Section		Competitive Bidding				Gap	2,336,653.18	-	For materials testing.	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	Gap	294,715.00	-		
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	Gap	1,935,898.18	-		
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	Gap	101,415.00	-		
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	Gap	4,625.00	-		
	Fuel, Additives and Lubricants	Multiple end-user		Competitive Bidding				Gap	2,900,000.00	-	For office service vehicles and equipments.	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	Gap	1,025,000.00	-		
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	Gap	625,000.00	-		
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	Gap	625,000.00	-		
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	Gap	625,000.00	-		
	Repair and Maintenance of Office Equipment	Multiple end-user		Competitive Bidding				Gap	3,259,439.50	-	Labor & Materials for Repair/Cleaning of Airconditioning units, IT Equipments, etc.	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	Gap	1,516,699.50	-		
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	Gap	527,740.00	-		
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	Gap	672,500.00	-		
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	Gap	542,500.00	-		
	SUB - TOTAL								Php	64,804,763.70	-	64,804,763.70

(DPWH - Iloilo City District Engineering Office) Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
FORWARDED BALANCE														
									Php	64,804,763.70	-	64,804,763.70		
	Other Categories	Multiple end- user		Competitive Bidding					GoP	6,144,614.39	-	6,144,614.39	For Maintenance of National Roads, Bridges and Drainage.	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	3,287,225.71	-	3,287,225.71	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	579,650.40	-	579,650.40	- do -	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	1,627,435.68	-	1,627,435.68	- do -	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	650,302.60	-	650,302.60	- do -	
	Pavement Markings	Maintenance Section		Competitive Bidding					GoP	9,937,616.50	9,937,616.50	-	For Maintenance of National Roads, Bridges and Drainage.	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	4,055,726.10	4,055,726.10	-	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	-	-	-	- do -	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	2,940,945.20	2,940,945.20	-	- do -	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	2,940,945.20	2,940,945.20	-	- do -	
	Paints	Maintenance Section		Competitive Bidding					GoP	1,753,740.15	1,753,740.15	-	For Maintenance of National Roads, Bridges and Drainage.	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	486,140.10	486,140.10	-	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	632,495.20	632,495.20	-	- do -	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	277,937.10	277,937.10	-	- do -	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	357,167.75	357,167.75	-	- do -	
	Oxygen / Acetylene	Maintenance Section		Competitive Bidding					GoP	76,560.00	76,560.00	-	For Maintenance of National Roads, Bridges and Drainage.	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	38,280.00	38,280.00	-	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	-	-	-	- do -	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	21,436.80	21,436.80	-	- do -	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	16,843.20	16,843.20	-	- do -	
	Bituminous Materials	Maintenance Section		Competitive Bidding					GoP	8,403,427.92	8,403,427.92	-	For Maintenance of National Roads, Bridges and Drainage.	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	3,168,205.92	3,168,205.92	-	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	-	-	-	- do -	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	3,177,760.00	3,177,760.00	-	- do -	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	2,057,462.00	2,057,462.00	-	- do -	
SUB - TOTAL										Php	91,120,722.66	20,171,344.57	70,949,376.09	

(DPWH - Iloilo City District Engineering Office) Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Pro ect)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
FORWARDED BALANCE														
									Php	91,120,722.66	20,171,344.57	70,949,378.09		
	Structural Concrete	Maintenance Section		Competitive Bidding					GoP	1,384,004.80	1,384,004.80	-	For Maintenance of National Roads, Bridges and Drainage.	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	484,216.40	484,216.40	-	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	31,541.40	31,541.40	-	- do -	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	868,247.00	868,247.00	-	- do -	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	-	-	-	- do -	
	Monuments, Marker & Guide	Maintenance Section		Competitive Bidding					GoP	187,717.00	187,717.00	-	For Maintenance of National Roads, Bridges and Drainage.	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	-	-	-	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	-	-	-	- do -	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	102,247.00	102,247.00	-	- do -	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	85,470.00	85,470.00	-	- do -	
	Metal Structures	Maintenance Section		Competitive Bidding					GoP	2,700,627.76	2,700,627.76	-	For Maintenance of National Roads, Bridges and Drainage.	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	190,499.39	190,499.39	-	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	1,744,484.14	1,744,484.14	-	- do -	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	512,621.14	512,621.14	-	- do -	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	253,023.09	253,023.09	-	- do -	
	Portland Cement	Maintenance Section		Competitive Bidding					GoP	255,200.00	255,200.00	-	For Maintenance of National Roads, Bridges and Drainage.	
	1st Quarter		Yes	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	127,600.00	127,600.00	-	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	-	-	-	- do -	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	127,600.00	127,600.00	-	- do -	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	-	-	-	- do -	
	Equipment	Maintenance Section		Competitive Bidding					GoP	2,018,534.00	2,018,534.00	-	For Maintenance of National Roads, Bridges and Drainage.	
	1st Quarter		No	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	GoP	673,380.00	673,380.00	-	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	GoP	-	-	-	- do -	
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/5/2020	6/16/2020	GoP	1,165,066.00	1,165,066.00	-	- do -	
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	GoP	180,088.00	180,088.00	-	- do -	
SUB - TOTAL										Php	97,666,806.22	26,717,428.13	70,949,378.09	


(DPWH - Iloilo City District Engineering Office) Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)


Code (PAP)	Procurement Program/Project	PNO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement Posting of IB/RE	Submission Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FORWARDED BALANCE													
	Repair and Maintenance of Vehicles / Equipment	Multiple end-user	No	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	Gap	97,666,806.22	26,717,428.13	70,949,378.09	For Maintenance of National Roads, Bridges and Drainage.
	1st Quarter		No	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	Gap	2,163,960.00	2,163,960.00	-	- do -
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	Gap	750,000.00	750,000.00	-	- do -
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/6/2020	6/16/2020	Gap	250,000.00	250,000.00	-	- do -
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	Gap	266,980.00	266,980.00	-	- do -
	Spare Parts and Accessories for Maintenance of Vehicles and Equipment	Multiple end-user	No	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	Gap	916,980.00	916,980.00	-	- do -
	1st Quarter		No	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	Gap	2,387,642.40	2,387,642.40	-	For Maintenance of National Roads, Bridges and Drainage.
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	Gap	-	-	-	- do -
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/6/2020	6/16/2020	Gap	35,420.00	35,420.00	-	- do -
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	Gap	2,015,362.40	2,015,362.40	-	- do -
	Repair and Maintenance - Building	Multiple end-user	No	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	Gap	336,860.00	336,860.00	-	- do -
	1st Quarter		No	Competitive Bidding	12/6-27/2019	11/27/2019	1/13/2019	1/20/2020	Gap	700,000.00	-	700,000.00	-
	2nd Quarter		No	Competitive Bidding	2/1-20/2020	2/20/2020	3/12/2020	3/19/2020	Gap	-	-	-	-
	3rd Quarter		No	Competitive Bidding	5/2-21/2020	5/21/2020	6/6/2020	6/16/2020	Gap	-	-	-	-
	4th Quarter		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	Gap	500,000.00	-	500,000.00	-
	TOTAL		No	Competitive Bidding	8/1-20/2020	8/20/2020	9/4/2020	9/11/2020	Gap	200,000.00	-	200,000.00	-
									Php	102,938,408.62	31,289,030.53	71,649,378.09	


Prepared by:

Recommended by:

Approved by:


MARIANNE F. JOVER
 Administrative Officer III
 Member, BAC Secretariat
 Date: JUL 21 2020


FEMA G. GUADALUPE
 Administrative Officer V
 Chairperson, BAC
 Date: JUL 21 2020


RODNEY A. GUSTILO
 District Engineer
 Head of Procuring Entity
 Date: JUL 21 2020

(DPWH - Iloilo City District Engineering Office) Updated Annual Procurement Plan for FY 2020

Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pro- ject)
				Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
Installation/Application of Thermoplastic Pavement Markings along Molo By-Pass Road Cha 000 - Cha 703, Arevalo By- Pass Road Cha 000 - Cha 228, Molo - Mandurriao Road K0004 + (-1018) - K0005 + 002, Molo - Mandurriao Road K0005 + (- 209) - K0005 + 915, Iloilo - Antique Road K0003 + (-859) - K0009 + 103, Lapaz - Jaro Road K0002 + (-800) - K0003 + 411, Lapaz - La Granja Road K0001 + (-269) - K0001 + 891, Jereos Street, Lapaz K0002 + (-992) - K0002 + 628, Lapaz - Lapaz Road K0002 + (-815) - K0002 + 134, Iloilo Airport Direct Road K0001 + (-1000) - K0001 + 744, Sen. Benigno S. Aquino Road K0006 + (-251) - K0006 + 519, Sen. Benigno S. Aquino K0008 + (-916) - K0003 + 314, Sen. Benigno S. Aquino K0003 + (-303) K0005 + 774, Sen. Benigno S. Aquino K0006 + (-231) - K0008 + 061, Sen. Benigno S. Aquino Cha 0 - Cha 3103, Sen. Benigno S. Aquino Cha 0 - Cha 1915, Sen. Benigno S. Aquino Cha 0 - Cha 760, Sen. Benigno S. Aquino K0005 + (-088) - K0007 + 745, Cusay Balabago Road K0004 + (-162) - K0008 + 785, Iloilo - Capiz Road (Old Route) K0004 + (-663) - K0009 + 891, Iloilo - Capiz Road (Old Route) K0001 + (-992) - K0003 + 844, Iloilo - Capiz Road (Old Route) K0004 + (-773) - K0005 + 753, Lapaz Deep Sea Water Port Road K0003 + (-326) - K0005 + (-032), Lapaz Deep Sea Water Port Road Cha 0 - Cha 570, Mandurriao - San Miguel Road K0006 + (-83) - K0009 + 483	DPWH-ICDEO	No	Competitive Bidding	5/22/2020 - 5/28/2020	08/11/2020	08/16/2020	08/25/2020	GoP	3,748,000.00	3,748,000.00	Installation/Application of Thermoplastic Pavement Markings

Prepared by:

KAREN ROSE U. FLORES
Engineer II

Acting, Head of Procurement Unit

Date: JUL 22 2020

Recommended by:

FEMILIO GUADALUPE
Administrative Officer V

Chairperson, BAC

Date: JUL 22 2020

RODNEY A. GUSTILO
District Engineer

Head of Procuring Entity

Date: JUL 22 2020