

DPWH Negros Occidental 1st District Engineering Office Final Updated Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20GK0004 - Preventive Maintenance of Road: Asphalt Overlay – along Vito Port Rd (S00392NR) K0096+000 - K0097+000	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/12/2019	01/03/2020	01/21/2020	01/31/2020	GoP	10,731,943.39		10,731,943.39	Preventive Maintenance of Road
	20GK0019 - Widening of Bridge – Bago Br. (B00306NR) along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	11/18/2019	12/10/2019	01/21/2020	01/23/2020	GoP	27,439,271.12		27,439,271.12	Widening of Bidge
	20GK0020 - Widening of Bridge – Isomay Br. (B00292NR) along Jct DS Benedicto-Spur 16-Calastrava Rd	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	11/18/2019	12/10/2019	01/21/2020	01/23/2020	GoP	4,899,690.01		4,899,690.01	Widening of Bidge
	20GK0021 - Widening of Bridge – Balulan Br. (B00162NR) along Bacolod North Rd	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	11/12/2019	12/03/2019	01/21/2020	01/23/2020	GoP	19,991,103.81		19,991,103.81	Widening of Bidge
	20GK0022 - Widening of Bridge – Minabuno Br. (B00171NR) along Bacolod North Rd	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/31/2019	11/21/2019	01/21/2020	01/23/2020	GoP	14,699,941.18		14,699,941.18	Widening of Bidge
	20GK0023 - Widening of Bridge – Tan-ao Br. (B00175NR) along Bacolod North Rd	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/31/2019	11/21/2019	01/21/2020	01/23/2020	GoP	34,299,614.56		34,299,614.56	Widening of Bidge
	20GK0024 - Widening of Bridge – Vito Br. (B00176NR) along Bacolod North Rd	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	11/04/2019	11/26/2019	01/21/2020	01/23/2020	GoP	22,539,375.76		22,539,375.76	Widening of Bidge
	20GK0025 R1 - Rehabilitation/Major Repair of Bridge – Malogo Br. (B00151NR) along Bacolod North Rd	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/05/2019	12/26/2019	01/21/2020	01/23/2020	GoP	3,723,984.63		3,723,984.63	Rehabilitation/Major Repair of Bridge
	20GK0029 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Lag-asan River (bothstream) along Bacolod North Road, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/12/2019	01/03/2020	01/21/2020	01/23/2020	GoP	19,599,740.14		19,599,740.14	Construction of Flood Mitigation Structure
	20GK0030 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Paniqui-on River (bothstream) along Bacolod North Road, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/13/2019	01/07/2020	01/21/2020	01/23/2020	GoP	39,199,549.75		39,199,549.75	Construction of Flood Mitigation Structure
	20GK0031 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Tan-ao River (downstream) along Bacolod North Road, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/12/2019	01/03/2020	01/21/2020	01/23/2020	GoP	19,599,835.75		19,599,835.75	Construction of Flood Mitigation Structure
	20GK0032 - Construction of Flood Mitigation Structure - Construction of Flood Control Structures of Himoga-an River along Bacolod North Road, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/13/2019	01/07/2020	02/17/2020	02/20/2020	GoP	58,864,569.67		58,864,569.67	Construction of Flood Mitigation Structure
	20GK0033 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Bagacay River, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/24/2019	11/14/2019	03/04/2020	03/13/2020	GoP	24,499,917.84		24,499,917.84	Construction of Flood Mitigation Structure
	20GK0034 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Banago River, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/24/2019	11/14/2019	01/21/2020	01/23/2020	GoP	24,499,613.35		24,499,613.35	Construction of Flood Mitigation Structure
	20GK0035 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Catabla River, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/24/2019	11/14/2019	03/04/2020	03/13/2020	GoP	24,499,913.84		24,499,913.84	Construction of Flood Mitigation Structure
	20GK0036 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Guinhalaran River, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/24/2019	11/14/2019	03/04/2020	03/13/2020	GoP	24,499,835.42		24,499,835.42	Construction of Flood Mitigation Structure
	20GK0037 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Imbang River (Both Stream) Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/24/2019	11/14/2019	02/17/2020	02/20/2020	GoP	96,499,775.84		96,499,775.84	Construction of Flood Mitigation Structure
	20GK0038 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Logoy River, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/24/2019	11/14/2019	03/04/2020	03/13/2020	GoP	24,499,609.33		24,499,609.33	Construction of Flood Mitigation Structure
	20GK0039 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malogo River (Both Stream), Abut. "A" EB. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/31/2019	11/21/2019	02/17/2020	02/20/2020	GoP	96,499,921.64		96,499,921.64	Construction of Flood Mitigation Structure

20GK0040 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malogo River (Both Stream), Abut. "B" Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/31/2019	11/21/2019	02/17/2020	02/20/2020	GoP	96,499,617.10		96,499,617.10	Construction of Flood Mitigation Structure
20GK0041 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Matabang River, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/13/2019	01/07/2020	01/21/2020	01/23/2020	GoP	48,999,192.94		48,999,192.94	Construction of Flood Mitigation Structure
20GK0042 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Matagay Creek (Upstream), Brgy. Rizal, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/12/2019	01/03/2020	01/21/2020	01/23/2020	GoP	29,399,942.73		29,399,942.73	Construction of Flood Mitigation Structure
20GK0043 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Matagay Creek (Upstream), Brgy. Rizal, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/12/2019	01/03/2020	01/21/2020	01/23/2020	GoP	29,399,889.56		29,399,889.56	Construction of Flood Mitigation Structure
20GK0044 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Minulu-an River, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/24/2019	11/14/2019	03/04/2020	03/13/2020	GoP	24,499,576.51		24,499,576.51	Construction of Flood Mitigation Structure
20GK0045 - Construction of Concrete Road - Access Road leading to Bulanon - Purok Bangcal, Brgy. Bulanon, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/12/2019	01/03/2020	01/21/2020	01/23/2020	GoP	29,399,799.90		29,399,799.90	Construction of Concrete Road
20GK0046 - Construction of Concrete Road - Access Road leading to Pacol Falls, Alimacoc Rice Terraces and Prayer Mountain, Brgy. V.F. Gustilo, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/26/2019	01/16/2020	01/30/2020	02/07/2020	GoP	30,977,588.65		30,977,588.65	Construction of Concrete Road
20GK0047 - Construction of Concrete Road - Access Road leading to Sitio Bago-ATA Village, Brgy. Puey, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/12/2019	01/03/2020	01/21/2020	01/23/2020	GoP	29,399,904.03		29,399,904.03	Construction of Concrete Road
20GK0048 - Construction of Concrete Road - Access Road leading to Imbang San Fernando-Bayusan Tambara Road, Brgy. San Fernando, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	11/12/2019	12/03/2019	02/17/2020	02/20/2020	GoP	53,074,717.21		53,074,717.21	Construction of Concrete Road
20GK0049 - Construction of Concrete Road - Access Road leading to Imbang San Fernando Tunangan (San Antonio) Road, Brgy. San Fernando, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	11/12/2019	12/03/2019	01/21/2020	01/23/2020	GoP	19,599,385.11		19,599,385.11	Construction of Concrete Road
20GK0051 - Construction of Concrete Bridge - Silay Patag Access Road leading to Patag Valley (Imbang Bridge), Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/18/2019	11/08/2019	03/04/2020	03/13/2020	GoP	48,998,872.67		48,998,872.67	Construction of Concrete Bridge
20GK0053 - Construction of School Building - Construction of School Building, Nonescost Lagaan Ext. Campus, Brgy. Lagaan, Calatrava, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/05/2019	12/26/2019	01/21/2020	01/23/2020	GoP	7,919,959.41		7,919,959.41	Construction of School Building
20GK0059 - Construction of Multi Purpose Building - Construction and Rehabilitation of Negros Occidental 1st District Engineering Office Building and including Facilities, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	01/09/2020	01/30/2020	02/12/2020	02/19/2020	GoP	34,398,997.78		34,398,997.78	Construction of Multi-Purpose Building
20GK0060 - Construction of Multi-Purpose Building, Brgy. Cambayobo, Calatrava, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/18/2019	11/08/2019	01/21/2020	01/23/2020	GoP	3,464,748.30		3,464,748.30	Construction of Multi-Purpose Building
20GK0061 - Construction of Multi-Purpose Building, Brgy. Hinabongan, Calatrava, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/18/2019	11/08/2019	01/21/2020	01/23/2020	GoP	3,464,748.30		3,464,748.30	Construction of Multi-Purpose Building
20GK0062 - Construction of Multi-Purpose Building, Brgy. Macasilao, Calatrava, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/18/2019	11/08/2019	01/21/2020	01/23/2020	GoP	3,464,748.30		3,464,748.30	Construction of Multi-Purpose Building
20GK0063 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Palampas, San Carlos City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/20/2019	01/10/2020	01/21/2020	01/23/2020	GoP	19,799,990.00		19,799,990.00	Construction of Multi-Purpose Building
20GK0064 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Lo-ok, Calatrava, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/20/2019	01/10/2020	03/04/2020	03/13/2020	GoP	7,919,968.48		7,919,968.48	Rehabilitation/Major Repair of Multi-Purpose Building
20GK0065 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Marcelo Market Calatrava, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	11/18/2019	12/10/2019	03/04/2020	03/13/2020	GoP	1,979,788.72		1,979,788.72	Rehabilitation/Major Repair of Multi-Purpose Building
20GK0066 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Toboso, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/20/2019	01/10/2020	03/04/2020	03/13/2020	GoP	1,979,814.33		1,979,814.33	Rehabilitation/Major Repair of Multi-Purpose Building
20GK0067 - Construction of Multi-Purpose Building - Construction of Multi-purpose Building, Brgy. Campo Himoga-an, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/25/2019	11/19/2019	01/21/2020	01/23/2020	GoP	3,959,979.03		3,959,979.03	Construction of Multi-Purpose Building
20GK0068 - Construction of Multi-Purpose Building - Construction of Multi-purpose Building, Brgy. Colonia Divina, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/25/2019	11/19/2019	01/21/2020	01/23/2020	GoP	3,959,979.03		3,959,979.03	Construction of Multi-Purpose Building

20GK0069	- Construction of Multi-Purpose Building - Construction of Multi-purpose Building, Brgy. Lopez Jaena, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/25/2019	11/19/2019	01/21/2020	01/23/2020	GoP	3,959,979.03		3,959,979.03	Construction of Multi-Purpose Building
20GK0070	- Construction of Multi-Purpose Building - Construction of Multi-purpose Building, Brgy. Poblacion II, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/05/2019	12/26/2019	01/21/2020	01/23/2020	GoP	2,969,975.54		2,969,975.54	Construction of Multi-Purpose Building
20GK0071	- Construction of Multi-Purpose Building - Construction of Multi-purpose Building, Brgy. Puey, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/25/2019	11/19/2019	01/21/2020	01/23/2020	GoP	3,959,979.03		3,959,979.03	Construction of Multi-Purpose Building
20GK0072	- Construction of Multi-Purpose Building - Construction of Multi-purpose Building, Brgy. Sewahon I, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/25/2019	11/19/2019	01/21/2020	01/23/2020	GoP	3,959,979.03		3,959,979.03	Construction of Multi-Purpose Building
20GK0073	- Construction of Multi-Purpose Building - Construction of Multi-purpose Building, Brgy. Sicaba, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/05/2019	12/26/2019	01/21/2020	01/23/2020	GoP	2,969,706.19		2,969,706.19	Construction of Multi-Purpose Building
20GK0074	- Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-purpose Building, Brgy. General Luna, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/02/2019	12/23/2019			GoP	1,979,986.14		1,979,986.14	Rehabilitation/Major Repair of Multi-Purpose Building
20GK0075	- Construction of Multi-Purpose Building - Improvement of Multi-purpose Building, Brgy. Old Sagay, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	12/20/2019	01/10/2020			GoP	1,979,820.91		1,979,820.91	Construction of Multi-Purpose Building
20GK0077	- Construction of Multi-Purpose Building, Amayco Elementary School, Brgy. Amayco, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	10/18/2019	11/08/2019	01/21/2020	01/23/2020	GoP	2,474,318.70		2,474,318.70	Construction of Multi-Purpose Building
20GK0078	- Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. 14, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/02/2019	12/23/2019			GoP	2,969,822.40		2,969,822.40	Construction of Multi-Purpose Building
20GK0079	- Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. 18-A, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019	01/21/2020	01/23/2020	GoP	3,167,921.46		3,167,921.46	Construction of Multi-Purpose Building
20GK0081	- Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. 8, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/02/2019	12/23/2019	01/21/2020	01/23/2020	GoP	3,167,522.31		3,167,522.31	Construction of Multi-Purpose Building
20GK0082	- Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. 9, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/02/2019	12/23/2019	01/21/2020	01/23/2020	GoP	3,167,522.31		3,167,522.31	Construction of Multi-Purpose Building
20GK0084	- Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Consing, E.B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019			GoP	3,068,643.29		3,068,643.29	Construction of Multi-Purpose Building
20GK0085	- Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Katlingban, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	11/12/2019	12/03/2019	01/21/2020	01/23/2020	GoP	999,965.00		999,965.00	Construction of Multi-Purpose Building
20GK0087	- Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Pasil, E.B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	11/18/2019	12/10/2019			GoP	1,484,983.75		1,484,983.75	Construction of Multi-Purpose Building
20GK0088	- Construction of Multi-Purpose Building, Brgy. Salvacion, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	10/18/2019	11/08/2019	01/21/2020	01/23/2020	GoP	2,969,896.50		2,969,896.50	Construction of Multi-Purpose Building
20GK0089	- Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Sto. Niño, E.B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	11/18/2019	12/10/2019			GoP	1,187,951.39		1,187,951.39	Construction of Multi-Purpose Building
20GK0091	- Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Zone 10, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/02/2019	12/23/2019	01/21/2020	01/23/2020	GoP	1,484,812.32		1,484,812.32	Construction of Multi-Purpose Building
20GK0092	- Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Zone 3, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019	01/21/2020	01/23/2020	GoP	1,484,882.07		1,484,882.07	Construction of Multi-Purpose Building
20GK0093	- Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Emiliano Lizares Elementary School, Brgy. E. Lopez, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019	01/21/2020	01/23/2020	GoP	2,474,842.85		2,474,842.85	Construction of Multi-Purpose Building
20GK0094	- Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Tanza Elementary School, Brgy. Tanza, E. B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	10/25/2019	11/19/2019			GoP	2,474,923.20		2,474,923.20	Construction of Multi-Purpose Building
20GK0095	- Construction of Water Supply Systems - Construction of Water System, Brgy. Bago, Salvador Benedicto, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020	02/07/2020	02/17/2020	GoP	1,979,676.57		1,979,676.57	Construction of Water Supply Systems
20GK0096	- Construction of Water Supply Systems - Construction of Water System, Brgy. Buenavista, Calatrava, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020	02/07/2020	02/17/2020	GoP	2,969,332.51		2,969,332.51	Construction of Water Supply Systems

20GK0097 - Construction of Water Supply Systems - Construction of Water System, Brgy. Igmayaan, Salvador Benedicto, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020	02/07/2020	02/17/2020	GoP	1,979,466.91		1,979,466.91	Construction of Water Supply Systems
20GK0098 - Construction of Water Supply Systems - Construction of Water System, Brgy. Pandanon, Salvador Benedicto, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020	02/07/2020	02/17/2020	GoP	1,979,466.91		1,979,466.91	Construction of Water Supply Systems
20GK0099 - Construction of Water Supply Systems - Construction of Water System, Brgy. Pinowayan, Salvador Benedicto, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020	02/07/2020	02/17/2020	GoP	1,979,445.84		1,979,445.84	Construction of Water Supply Systems
20GK0100 - Construction of Water Supply Systems - Construction of Water System, Brgy. Poblacion, Toboso, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	01/09/2020	02/14/2020	02/27/2020	03/06/2020	GoP	4,949,672.71		4,949,672.71	Construction of Water Supply Systems
20GK0101 - Construction of Water Supply Systems - Construction of Water System, Brgy. Andres Bonifacio, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020	02/07/2020	02/17/2020	GoP	1,979,723.15		1,979,723.15	Construction of Water Supply Systems
20GK0102 - Construction of Concrete Road - Concreting of Barangay Road (Brgy. Luna-Bateria Road), Brgy. Luna, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019	03/04/2020	03/13/2020	GoP	2,969,328.17		2,969,328.17	Construction of Concrete Road
20GK0103 - Construction of Concrete Road - Concreting of Barangay Road (HDA Payhom-Naga Angela Road), Brgy. Burgos, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020			GoP	2,969,855.77		2,969,855.77	Construction of Concrete Road
20GK0104 - Construction of Concrete Road - Concreting of Barangay Road (Sitio Intaplan-Martinez Road), Brgy. Himoga-an Baybay, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020	03/04/2020	03/13/2020	GoP	5,939,694.08		5,939,694.08	Construction of Concrete Road
20GK0105 - Construction of Concrete Road - Concreting of Barangay Road (Sitio Kaduldulan), Brgy. Plaridel, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019	03/04/2020	03/13/2020	GoP	3,959,503.71		3,959,503.71	Construction of Concrete Road
20GK0106 - Construction of Concrete Road - Concreting of Road Leading to NONESCOST Campus (New Site), Brgy. Poblacion II, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020	03/04/2020	03/13/2020	GoP	4,949,788.37		4,949,788.37	Construction of Concrete Road
20GK0107 - Construction of Concrete Road - Concreting of Road (Road Leading to Sagay Senior High School), Brgy. Poblacion II, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020	03/04/2020	03/13/2020	GoP	4,949,425.87		4,949,425.87	Construction of Concrete Road
20GK0108 - Construction of Drainage Structure - Construction of Drainage System (Phase 2), Brgy. 9, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019	01/21/2020	01/23/2020	GoP	4,949,854.17		4,949,854.17	Construction of Drainage Structure
20GK0109 - Construction of Drainage Structure - Construction of Drainage System, Brgy. 4, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019	01/21/2020	01/23/2020	GoP	1,979,803.55		1,979,803.55	Construction of Drainage Structure
20GK0110 - Construction of Concrete Road - Concreting of Local Road, Brgy. 13, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019	03/04/2020	03/13/2020	GoP	1,484,991.29		1,484,991.29	Construction of Concrete Road
20GK0111 - Construction of Concrete Road - Concreting of Local Road, Brgy. 20, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019	03/04/2020	03/13/2020	GoP	4,949,975.81		4,949,975.81	Construction of Concrete Road
20GK0112 - Construction of Concrete Road - Concreting of Local Road, Brgy. Alicante, E.B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019	03/04/2020	03/13/2020	GoP	2,969,670.36		2,969,670.36	Construction of Concrete Road
20GK0113 - Construction of Concrete Road - Concreting of Local Road, Brgy. Caliban, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019	03/04/2020	03/13/2020	GoP	4,949,908.36		4,949,908.36	Construction of Concrete Road
20GK0114 - Construction of Concrete Road - Concreting of Local Road, Brgy. Minoyan, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019	03/04/2020	03/13/2020	GoP	4,058,693.44		4,058,693.44	Construction of Concrete Road
20GK0115 - Construction of Bridge - Construction of Hanging Bridge, Brgy. San Miguel, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020	03/04/2020	03/13/2020	GoP	2,939,941.06		2,939,941.06	Construction of Bridge
20GK0116 - Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Sitio Hiyang Hiyang, Barangay Celestino Villacin, Cadiz City	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/20/2019	01/10/2020	01/21/2020	01/23/2020	GoP	989,815.49		989,815.49	Construction of Multi-Purpose Building
20GK0117 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building in Brgy. 1-B, Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/20/2019	01/10/2020	01/21/2020	01/23/2020	GoP	3,959,939.17		3,959,939.17	Construction of Multi-Purpose Building
20GK0118 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building with Perimeter Fence, Aluyan Elementary School and High School, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/20/2019	01/10/2020	01/21/2020	01/23/2020	GoP	1,979,900.49		1,979,900.49	Construction of Multi-Purpose Building
20GK0120 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Igmayaan, Salvador Benedicto, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020	02/12/2020	02/19/2020	GoP	2,969,990.00		2,969,990.00	Construction of Multi-Purpose Building

20GK0121 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Tortosa, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/20/2019	01/10/2020	01/21/2020	01/23/2020	GoP	2,969,930.30		2,969,930.30	Construction of Multi-Purpose Building
20GK0122 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Zone 10, Talisay, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/20/2019	01/10/2020	01/21/2020	01/23/2020	GoP	2,969,863.41		2,969,863.41	Construction of Multi-Purpose Building
20GK0123 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Fatima Heights Home Owners Association, Barangay Zone 12A, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/20/2019	01/10/2020	01/21/2020	01/23/2020	GoP	1,979,978.71		1,979,978.71	Construction of Multi-Purpose Building
20GK0124 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Barangay 2, E.B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/20/2019	01/10/2020	03/04/2020	03/13/2020	GoP	989,887.70		989,887.70	Rehabilitation/Major Repair of Multi-Purpose Building
20GK0125 - Construction of Drainage Structure - Construction of Flood Control (Rip-Rap), Barangay 1, E.B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/20/2019	01/10/2020			GoP	989,632.64		989,632.64	Construction of Drainage Structure
20GK0126 - Construction of Concrete Road - Construction of Road, Barangay Quezon to Barangay Balabag, San Carlos City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020	03/04/2020	03/13/2020	GoP	4,949,781.75		4,949,781.75	Construction of Concrete Road
20GK0127 - Construction of Concrete Road - Construction of Road, Minapasok, Calatrava, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020	03/04/2020	03/13/2020	GoP	4,949,767.53		4,949,767.53	Construction of Concrete Road
20GK0128 - Construction of Concrete Road - Construction of Road, Sitio Gayas Barangay Minoan, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020	03/04/2020	03/13/2020	GoP	4,949,942.47		4,949,942.47	Construction of Concrete Road
20GK0129 - Construction of Bridge - Construction of Foot Bridge, Sitio Dacutan Dacu, Mambulac, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020	03/04/2020	03/13/2020	GoP	1,959,820.90		1,959,820.90	Construction of Bridge
20GK0130 - Construction of Multi-Purpose Building (Covered Court), Gen. Anecito Lacson Elementary School, Brgy. Cadiz Viejo, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	10/18/2019	11/08/2019			GoP	1,979,964.35		1,979,964.35	Construction of Multi-Purpose Building
20GK0131 - Construction of Multi-Purpose Building (Covered Court), Cotoot Elementary School, Brgy. Mabini, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	10/18/2019	11/08/2019			GoP	1,979,902.52		1,979,902.52	Construction of Multi-Purpose Building
20GK0132 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Manapla National High School Extension, Brgy. Purisima, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	10/25/2019	11/19/2019			GoP	1,979,992.13		1,979,992.13	Construction of Multi-Purpose Building
20GK0133 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Begonia Elementary School, Brgy. Purisima, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	10/25/2019	11/19/2019			GoP	1,979,803.39		1,979,803.39	Construction of Multi-Purpose Building
20GK0134 - Preventive Maintenance of Road: Asphalt Overlay with Correction along Bacolod North Rd (S00406NR) K0022+520 - K0023+080	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/12/2019	01/03/2020			GoP	12,788,744.86		12,788,744.86	Preventive Maintenance of Road
20GK0135 - Reconstruction to Concrete Pavement - at Specific Locations along Silay-Lantawan Rd (S00027NR) K0015+930 - K0016+550	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020	05/11/2020	05/20/2020	GoP	7,349,537.94		7,349,537.94	Reconstruction to Concrete Pavement
20GK0136 - Preventive Maintenance of Road: Asphalt Overlay - along Bacolod North Rd (S00393NR) K0011+(-100) - K0010+1016	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/26/2019	01/16/2020			GoP	32,853,324.35		32,853,324.35	Preventive Maintenance of Road
20GK0137 - Road Widening - at Specific Locations along Silay-Lantawan Rd (S00028NR) -K0022+894 - K0028+874	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	11/04/2019	11/26/2019			GoP	85,438,141.49		85,438,141.49	Road Widening
20GK0138 - Construction of Flood Mitigation Structure - Construction of Flood Control Structures of Ando-on River (Upstream) along Bacolod North Road (S00408NR), San Carlos City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/26/2019	01/21/2020			GoP	72,374,797.55		72,374,797.55	Construction of Flood Mitigation Structure
20GK0139 - Construction of Flood Mitigation Structure - Construction of Flood Control Structures of Ando-on River (Downstream) along Bacolod North Road (S00408NR), San Carlos City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/26/2019	01/21/2020			GoP	72,374,663.28		72,374,663.28	Construction of Flood Mitigation Structure
20GK0140 - Preventive Maintenance of Road: Asphalt Overlay with correction at Specific Locations along Bacolod North Rd (S00406NR) K0025+000 - K0032+003	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/26/2019	01/16/2020	06/11/2020	06/19/2020	GoP	30,747,344.23		30,747,344.23	Preventive Maintenance of Road
20GK0141 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation/Major Repair of Multi-Purpose Building, Brgy. Nanca, E.B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	11/18/2019	12/10/2019			GoP	989,759.28		989,759.28	Rehabilitation/Major Repair of Multi-Purpose Building
20GK0142 - Construction of Concrete Bridge - Bacolod Negros Occidental Economic Highway (BANOCHE), Section 1, Package G, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	11/18/2019	12/10/2019	02/17/2020	02/20/2020	GoP	53,074,004.89		53,074,004.89	Construction of Concrete Bridge

20GK0143 - Road Widening – at Specific Locations along Bacolod North Rd (S00406NR) -K0040+801 – K0041+843	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/13/2019	01/07/2020			GoP	31,693,021.81		31,693,021.81	Road Widening
20GK0144 - Construction of Flood Mitigation Structure - Construction of Flood Control Structures of Palampas River along Bacolod North Road (S00408NR), San Carlos City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/26/2019	01/21/2020			GoP	72,374,441.64		72,374,441.64	Construction of Flood Mitigation Structure
20GK0145 - Road Widening – at Specific Locations along Jct. Murcia-Cansilayan-Damsite-Abuanan-Bago City Rd (S00375NR) -K0022+438 – K0025+305	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/26/2019	01/16/2020			GoP	42,703,391.17		42,703,391.17	Road Widening
20GK0146 - Road Widening – along Bacolod Negros Occidental Economic Highway (BANOCHE) BSAAR Extension, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/13/2019	01/07/2020	02/17/2020	02/20/2020	GoP	48,409,166.45		48,409,166.45	Road Widening
20GK0147 - Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) K0082+660 - K0085+841	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/26/2019	01/21/2020			GoP	46,601,665.19		46,601,665.19	Preventive Maintenance of Road
20GK0148 - Reconstruction to Concrete Pavement - at Specific Locations along Stop Aguinaldo-Bug-ang Rd (S00395NR) K0109+(-832) to K0112+625	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/26/2019	01/21/2020			GoP	36,329,074.84		36,329,074.84	Reconstruction to Concrete Pavement
20GK0149 - Reconstruction to Concrete Pavement - Bangga Dose – First Farmer's Mill-Barangay Concepcion Tourism Road, Brgy. Dos Hermanas, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/13/2019	01/07/2020	02/17/2020	02/20/2020	GoP	63,689,845.88		63,689,845.88	Reconstruction to Concrete Pavement
20GK0150 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Tiglawigan, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/02/2019	12/23/2019			GoP	1,979,720.87		1,979,720.87	Construction of Multi-Purpose Building
20GK0151 - Rehabilitation/Major Repair of Multi-Purpose Building – Rehabilitation/Major Repair of Multi-Purpose Building, Brgy. Bubog, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019			GoP	2,474,871.80		2,474,871.80	Rehabilitation/Major Repair of Multi-Purpose Building
20GK0152 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Gil Lopez Elementary School, Brgy. Fabrica, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019			GoP	1,979,961.38		1,979,961.38	Construction of Multi-Purpose Building
20GK0153 - Rehabilitation/Major Repair of Multi-Purpose Building – Rehabilitation/Major Repair of Multi-Purpose Building, Brgy. 4, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019			GoP	1,979,859.67		1,979,859.67	Rehabilitation/Major Repair of Multi-Purpose Building
20GK0154 - Construction of 2UNITS 1STY2CL W/ TOILET ATTACHED, Manapla NHS – Purisima Extension, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019			GoP	10,383,919.44		10,383,919.44	Construction of School Buildings
20GK0155 - Construction of 1STY4CL with security grills, attached toilet at Jerusalem National High School (yee-on Ext.), Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/05/2019	12/26/2019			GoP	10,839,564.46		10,839,564.46	Construction of School Buildings
20GK0156 - Reconstruction to Concrete Pavement – at Specific Locations along Bacolod North Rd (S00406NR-S00408NR) K0040+000-K0082+893	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/26/2019	01/16/2020			GoP	40,887,217.63		40,887,217.63	Reconstruction to Concrete Pavement
20GK0157 - Road Widening – along Bacolod North Rd (S00408NR) -K0088+366 – K0090+332	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/26/2019	01/16/2020			GoP	50,273,870.97		50,273,870.97	Road Widening
20GK0158 - Preventive Maintenance of Road: Asphalt Overlay with correction at Specific Locations along Bacolod North Rd (S00406NR) K0044+000 - K0060+000	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/26/2019	01/16/2020			GoP	34,565,232.64		34,565,232.64	Preventive Maintenance of Road
20GK0159 - Road Widening – at Specific Locations along Bacolod -Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR)-K0041+000-K0067+865	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/26/2019	01/21/2020			GoP	67,843,341.42		67,843,341.42	Road Widening
20GK0160 - Road Widening – at Specific Locations along Jct. New Sagay-Old Sagay Rd (S00014NR)-K0085+675-K0087+855	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/26/2019	01/16/2020	01/30/2020	02/07/2020	GoP	26,253,963.87		26,253,963.87	Road Widening
20GK0161 - Road Widening – at Specific Locations along Bacolod North Rd (S00406NR)-K0047+189-K0048+829	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/26/2019	01/16/2020			GoP	27,411,795.22		27,411,795.22	Road Widening
20GK0162 - Construction of Multi-Purpose Buildings - Construction of Multi-Purpose Building, Bug-ang Senior High School, Brgy. Bug-ang, Toboso, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/20/2019	01/10/2020			GoP	3,464,983.09		3,464,983.09	Construction of Multi-Purpose Buildings
20GK0163 - Construction of Road Slope Protection Structure – along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) K0073+900 - K0074+050	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/26/2019	01/21/2020			GoP	39,199,382.51		39,199,382.51	Construction of Road Slope Protection Structure
20GK0164 - Construction of Road Slope Protection Structure – along Bacolod North Rd (S00408NR) - K0121+560 - K0121+614	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/27/2019	01/23/2020			GoP	10,289,899.22		10,289,899.22	Construction of Road Slope Protection Structure


20GK0165 - Construction of Road Slope Protection Structure – along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) K0072+685 - K0073+100	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	12/26/2019	01/21/2020			GoP	73,339,078.50		73,339,078.50	Construction of Road Slope Protection Structure
20GK0166 - Construction of 1STY2CL W/ TOILET, Labilabi NHS, Toboso, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	01/16/2020	02/06/2020			GoP	5,045,428.86		5,045,428.86	Construction of School Buildings
20GK0167 - Construction of 2STY6CL, Alegria ES, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	01/16/2020	02/06/2020			GoP	18,020,187.19		18,020,187.19	Construction of School Buildings
20GK0168 - Construction of 2stryICT Lab, Julio Ledesma NHS, San Carlos City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	01/16/2020	02/06/2020			GoP	11,999,920.66		11,999,920.66	Construction of School Buildings
20GK0169 - Construction of Multi Purpose Building - Construction of Multi-purpose Building (Covered Court), Brgy. Palampas, San Carlos City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	03/09/2020	03/30/2020			GoP	3,959,913.10		3,959,913.10	Construction of Multi Purpose Building
20GK0170 - Construction of Multi-Purpose Building - Construction of Ops Center for MDRMO Toboso at Sitio Masocovado, Brgy. Poblacion, Toboso, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/27/2020	03/19/2020			GoP	4,949,956.19		4,949,956.19	Construction of Multi Purpose Building
20GK0171 - Construction of Multi-Purpose Building - Construction of San Carlos Citizen's Park, Brgy. 2, City of San Carlos, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/27/2020	03/19/2020			GoP	4,949,967.21		4,949,967.21	Construction of Multi Purpose Building
20GK0172 - Construction of Multi-Purpose Building - Construction of Covered Court, Patlagan Elementary School, Brgy. Purisima, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/24/2020	03/17/2020			GoP	4,949,764.40		4,949,764.40	Construction of Multi Purpose Building
20GK0173 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Don Carlos Ledesma National High School, San Carlos City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/24/2020	03/17/2020			GoP	4,949,986.75		4,949,986.75	Construction of Multi Purpose Building
20GK0174 - Construction of Multi-Purpose Building-Construction/rehabilitation of Multi-Purpose Building, Brgy. Bug-Ang, Toboso, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/24/2020	03/17/2020			GoP	2,969,665.37		2,969,665.37	Construction of Multi Purpose Building
20GK0175 - Rehabilitation/Major Repair of Multi-Purpose Building – Rehabilitation of Multi-Purpose Building (Municipal Hall), EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/24/2020	03/17/2020			GoP	1,979,603.94		1,979,603.94	Rehabilitation/Major Repair of Multi-Purpose Building
20GK0176 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. 19-A, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/24/2020	03/17/2020			GoP	2,969,906.79		2,969,906.79	Construction of Multi Purpose Building
20GK0177 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Zone 16, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/24/2020	03/17/2020			GoP	2,969,841.69		2,969,841.69	Construction of Multi Purpose Building
20GK0178 - Rehabilitation/Major Repair of Multi-Purpose Building – Rehabilitation/Improvement of Victorias City Sports and Amusement Center, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/28/2020	03/24/2020			GoP	4,949,959.99		4,949,959.99	Rehabilitation/Major Repair of Multi-Purpose Building
20GK0179 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Activity Center), Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/27/2020	03/19/2020			GoP	9,899,933.79		9,899,933.79	Construction of Multi Purpose Building
20GK0180 - Construction of Revetment – Construction of Flood Control (Revetment) in the Shoreline of Brgy. Old Sagay, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/14/2020	03/06/2020			GoP	19,799,905.26		19,799,905.26	Construction of Revetment
20GK0181 - Construction of Flood Mitigation Structure--Construction of Flood Control, Brgy. Fabrica, Sagay City Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/17/2020	03/10/2020			GoP	14,849,876.57		14,849,876.57	Construction of Flood Mitigation Structure
20GK0182 - Construction of Water Supply Systems - Construction of Water System Level II, Barangay San Miguel, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/28/2020	03/24/2020			GoP	24,749,124.27		24,749,124.27	Construction of Water Supply Systems
20GK0183 - Construction of Concrete Road – Construction of Road, Brgy. Lagaaan, Calatrava, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/14/2020	03/08/2020			GoP	15,839,506.31		15,839,506.31	Construction of Concrete Road
20GK0184 - Construction of Concrete Road – Construction of Roads, Brgy. Quezon-Brgy. Codood, San Carlos City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/17/2020	03/10/2020			GoP	29,699,791.96		29,699,791.96	Construction of Concrete Road
20GK0185 - Construction of Concrete Road – Construction of Roads, Brgy. Prosperidad, San Carlos City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/17/2020	03/10/2020			GoP	19,799,834.41		19,799,834.41	Construction of Concrete Road
20GK0186 - Construction of Concrete Road - Concreting of Local Road at Purok Logdeck-Kalipas, Brgy. Igmayaan, Salvador Benedicto, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/14/2020	03/06/2020			GoP	4,949,941.44		4,949,941.44	Construction of Concrete Road
20GK0187 - Construction of Concrete Road – Concreting of Brgy Road (Brgy. Mabini-Sitio Canabawan), Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/14/2020	03/06/2020			GoP	14,849,818.34		14,849,818.34	Construction of Concrete Road

20GK0188 - Construction of Concrete Road – Concreting of Brgy Road (Sitio Sto. Domingo-Sicaba Monte), Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/17/2020	03/10/2020			GoP	14,849,994.10		14,849,994.10	Construction of Concrete Road
20GK0190 - Construction of Concrete Road – Concreting of Brgy Road (Brgy. Lopez Jaena – Brgy. Magsaysay), Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/17/2020	03/10/2020			GoP	9,899,830.44		9,899,830.44	Construction of Concrete Road
20GK0191 - Construction of Concrete Road – Concreting of Brgy. Road (Brgy. Luna - Sitio Bateria), Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/14/2020	03/06/2020			GoP	9,899,775.04		9,899,775.04	Construction of Concrete Road
20GK0192 - Construction of Concrete Road – Concreting of Brgy. Road (Brgy. Tadiang-Had. Bjornmaine), Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/14/2020	03/06/2020			GoP	9,899,995.39		9,899,995.39	Construction of Concrete Road
20GK0193 - Construction of Concrete Road – Concreting of Barangay Road, Brgy. Andres Bonifacio, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/14/2020	03/06/2020			GoP	14,849,925.55		14,849,925.55	Construction of Concrete Road
20GK0194 - Construction of Concrete Road – Concreting of Barangay Road (Sto. Domingo-Sicaba Monte), Brgy. San Pablo, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/17/2020	03/10/2020			GoP	14,849,885.72		14,849,885.72	Construction of Concrete Road
20GK0195 - Construction of Concrete Road -Road Concreting, Barangay 13 Victorias City to Barangay Pasil, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	03/04/2020	03/26/2020			GoP	24,749,977.09		24,749,977.09	Construction of Concrete Road
20GK0196 - Construction of Bridge – Construction of Nanca-Cudangdang Bridge, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/27/2020	03/19/2020			GoP	49,499,926.14		49,499,926.14	Construction of Bridge
20GK0197 - Construction of Bridge – Construction of Sitio Calaptan Bridge, Brgy. San Isidro (Brgy. San Isidro to Canlusong), EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/28/2020	03/24/2020			GoP	24,748,094.81		24,748,094.81	Construction of Bridge
20GK0198 - Construction of Bridge – Construction of Matab-ang Bridge including approaches, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/21/2020	03/13/2020			GoP	24,749,333.56		24,749,333.56	Construction of Bridge
20GK0199 - Construction of Bridge – Construction of Bridge, Matab-ang Br. (Local Bridge), Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/21/2020	03/13/2020			GoP	9,898,880.85		9,898,880.85	Construction of Bridge
20GK0200 - Construction of Road Slope Protection Structure – Construction of Slope Protection, Road Km 71-72, Bacolod, Murcia, Don Salvador Benedicto, San Carlos City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	03/27/2020	03/06/2020			GoP	49,498,976.36		49,498,976.36	Construction of Road Slope Protection Structure
20GK0201 - Construction of Multi-Purpose Building - Improvement of Multi-purpose Building (Covered Court), Brgy. General Luna, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/27/2020	03/19/2020			GoP	1,979,979.71		1,979,979.71	Construction of Multi-Purpose Building
20GK0202 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. 4, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/27/2020	03/19/2020	04/20/2020	04/30/2020	GoP	1,979,973.31		1,979,973.31	Construction of Multi-Purpose Building
20GK0203 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Bubog, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/27/2020	03/19/2020	04/20/2020	04/30/2020	GoP	2,474,952.79		2,474,952.79	Construction of Multi-Purpose Building
20GK0204 - Construction of Concrete Road – Concreting of Brgy Road, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/28/2020	03/24/2020			GoP	14,849,784.46		14,849,784.46	Construction of Concrete Road
20GK0205 - Construction of Multi-Purpose Building - Improvement of Multi-purpose Building (Covered Court), Brgy. Tiglawigan, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	02/28/2020	03/24/2020			GoP	1,979,818.77		1,979,818.77	Construction of Multi-Purpose Building
20GK0206 - Repair/Maintenance of Flood Control and Drainage Structures of Guicay River along Bacolod North Road, Manapla, Negros Occidental, K0044+222 (Downstream)	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	03/25/2020	04/16/2020	05/11/2020	05/20/2020	GoP	1,997,007.32		1,997,007.32	Repair/Maintenance of Flood Control and Drainage Structures
20GK0207 - Repair/Maintenance of Flood Control and Drainage Structures of Talaban River, Bacolod North Road, Manapla, Negros Occidental, K0039+727-K0039+751	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	03/25/2020	04/30/2020	05/11/2020	05/20/2020	GoP	1,998,061.50		1,998,061.50	Repair/Maintenance of Flood Control and Drainage Structures
20GK0208 - Concreting of Sugarcane Farm-to-Mill Road (FMR), Crossing Luguay, Brgy. Hawaiian, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	03/26/2020	04/21/2020			GoP	4,930,450.77		4,930,450.77	Concreting of Sugarcane Farm-to-Mill Road (FMR)
20GK0209 - Concreting of Sugarcane Farm-to-Mill Road (FMR), Brgy. San Isidro – Brgy. Canlusong, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	03/26/2020	04/21/2020			GoP	4,929,949.29		4,929,949.29	Concreting of Sugarcane Farm-to-Mill Road (FMR)
20GK0210 - Concreting of Sugarcane Farm-to-Mill Road (FMR), Crossing Sitio Polopangyan Brgy. Bug-ang to Sitio Pasto Brgy. Magtiocol, Toboso Road Section, Toboso, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	03/26/2020	04/21/2020			GoP	6,207,553.82		6,207,553.82	Concreting of Sugarcane Farm-to-Mill Road (FMR)
20GK0211 - Concreting of Sugarcane Farm-to-Mill Road (FMR), Brgy. Poblacion 1 Proper to Brgy. Luna, Sagay City Road Section, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	04/21/2020	05/12/2020			GoP	7,578,418.45		7,578,418.45	Concreting of Sugarcane Farm-to-Mill Road (FMR)

20GK0212 - Concreting of Sugarcane Farm-to-Mill Road (FMR), Crossing Linasgasan, Brgy. Bato to Sitio Hololayan, Brgy. Malubon, Sagay City (continuation), Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	04/21/2020	05/12/2020			GoP	6,207,560.81		6,207,560.81	Concreting of Sugarcane Farm-to-Mill Road (FMR)
20GK0213 - Concreting of Sugarcane Farm-to-Mill Road (FMR), Sitio Alamay Junction to Brgy. Tabun-ac Proper, Toboso Road Section, Toboso, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	04/21/2020	05/12/2020			GoP	6,207,559.00		6,207,559.00	Concreting of Sugarcane Farm-to-Mill Road (FMR)
20GK0214 - Concreting of Sugarcane Farm-to-Mill Road (FMR), Crossing Igmamatay to Sitio Agamatay, Brgy. Coddod, San Carlos City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	04/21/2020	05/12/2020			GoP	13,586,915.78		13,586,915.78	Concreting of Sugarcane Farm-to-Mill Road (FMR)
20GK0215 - Concreting of Sugarcane Farm-to-Mill Road (FMR), Banga Yungho, Brgy. Poblacion I to Had. Star, Brgy. Taba-ao, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	05/07/2020	05/28/2020			GoP	7,578,334.70		7,578,334.70	Concreting of Sugarcane Farm-to-Mill Road (FMR)
20GK0216 - Concreting of Sugarcane Farm-to-Mill Road (FMR), So. Binolwangan - So. Patag Duitay, Brgy. Guimbala-on, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	05/07/2020	05/28/2020			GoP	4,930,475.47		4,930,475.47	Concreting of Sugarcane Farm-to-Mill Road (FMR)
20GK0217 - Concreting of Sugarcane Farm-to-Mill Road (FMR), National Road to Brgy. XVIII-A, Had. Florencia Road, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	05/07/2020	05/28/2020			GoP	16,967,338.39		16,967,338.39	Concreting of Sugarcane Farm-to-Mill Road (FMR)
20GK0218 - Concreting of Sugarcane Farm-to-Mill Road (FMR), Hda. Binanlatan Road to Hda. Lawa-an Road, Brgy. XX, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	05/07/2020	05/28/2020			GoP	16,967,257.78		16,967,257.78	Concreting of Sugarcane Farm-to-Mill Road (FMR)
20GK0219 - Concreting of Sugarcane Farm-to-Mill Road (FMR), Sta. Teresita, Brgy. Dos Hermanas to Hiyang-hiyang, Brgy. Katilingban, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	05/07/2020	05/28/2020			GoP	23,471,255.51		23,471,255.51	Concreting of Sugarcane Farm-to-Mill Road (FMR)
20GK0220 - Repair/Maintenance of Public Buildings: 1. Repair/Maintenance of DPWH Building MQC Building - Roof Deck Negros Occidental I District Engineering Office, Matabang, Talisay City, Negros Occ. 2. Repair/Maintenance of DPWH Building Living Quarter for Engineers Negros Occidental I District Engineering Office, Matabang, Talisay City, Negros Occ. 3. Repair/Maintenance of DPWH Building Weighbridge Building Negros Occidental I District Engineering Office, Matabang, Talisay City, Negros Occ. 4. Repair/Maintenance of DPWH Building Motorpool Building Negros Occidental I District Engineering Office, Matabang, Talisay City, Negros Occ. 5. Repair/Maintenance of DPWH Building Guardhouse Matabang, Talisay City, Negros Occ.	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	05/18/2020	06/09/2020	06/22/2020	07/01/2020	GoP	1,719,217.26		1,719,217.26	Repair/Maintenance of Public Buildings
20GK0221 - Construction of Rainwater Collection System (RWCS): 1. Labi-Labi National High School, Toboso, Negros Occidental; 2. Labi-Labi Elementary School, Toboso, Negros Occidental; 3. Teofilo Amante Elementary School, Escalante City, Negros Occidental; 4. Caduha-an Elementary School, Cadiz City, Negros Occidental; 5. Himoga-an Baybay Integrated School, Sagay City, Negros Occidental; 6. Gil Lopez Elementary School, Sagay City, Negros Occidental; 7. Bulanon National High School, Sagay City, Negros Occidental; 8. Nanca Elementary School, E.B. Magalona, Negros Occidental; 9. Iglau-an Elementray School, Murcia, Negros Occidental; 10. Talisay City Public Market, Talisay City, Negros Occidental; 11. Silay City Public Market, Silay City, Negros Occidental; 12. P. A. Cuaycong Elementary School, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	05/27/2020	06/17/2020	06/30/2020	07/10/2020	GoP	4,085,146.80		4,085,146.80	Construction of Rainwater Collection System (RWCS)

20GK0222 - Repair/Maintenance of Flood Control and Drainage Structures of Umapog River along Bacolod North Road, Cadiz City, Negros Occidental, K0058+279 - K0058+304	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	06/23/2020	07/15/2020			GoP	1,997,720.95		1,997,720.95	Repair/Maintenance of Flood Control System
20GK0223 - Repair/Maintenance of Flood Control System at Sangay Bridge, Silay Lantawan Road, S00028NR, K0032+339	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	06/23/2020	07/15/2020			GoP	1,999,740.48		1,999,740.48	Repair/Maintenance of Flood Control System
20GK0226 - Concreting of Brgy. General Luna to Brgy. Barrera FMR, Brgy. General Luna and Brgy. Barrera, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	06/30/2020	07/23/2020			GoP	12,437,478.23		12,437,478.23	Concreting of Roads
20GK0227 - Concreting of Brgy. Lagaan FMR, Brgy. Lagaan, Calatrava, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	06/30/2020	07/23/2020			GoP	12,437,369.00		12,437,369.00	Concreting of Roads
20GK0228 - Upgrading/Improvement/Expansion of Calatrava District Hospital	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	07/07/2020	07/30/2020			GoP	19,899,998.35		19,899,998.35	Upgrading/Improvement/Expansion of District Hospital
20GK0230 - Concreting of Sitio Aluyan, Brgy. Caduhaan FMR, Brgy. Caduhaan, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	07/07/2020	07/30/2020			GoP	12,437,495.68		12,437,495.68	Concreting of Roads

Prepared by:


NOBEL J. CORDOVA
Head, BAC Secretariat

Recommending Approval:


EVANGELINE N. LIMOS
BAC Chairman

Approved:


JAIME S.J. JAVELLANA
Head of Procuring Entity

DPWH Negros Occidental 1st District Engineering Office Final Updated Annual Procurement Plan for Goods and Services FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20GGK0001 - Supply and Delivery of Materials for use in the Maintenance Section for Faded Road Pavement Markings along Bacolod-Murcia-DS Benedicto-San Carlos City Road (S00009NR) K0014+(-437) - K0087+320, with Exception	DPWH Neg. Occ. 1st DEO	No	Competitive Bidding	02/13/2020	03/05/2020	03/17/2020	03/18/2020	GoP	3,437,400.00		3,437,400.00	Supply and Delivery of Materials
	20GGK0002 - Supply and Delivery of Materials for use in the Repair and Maintenance of National Roads and Bridges along Bacolod North Road (S00393NR), K0009+(-860) - K0011+981; (S00408NR), K0077+(-258) - K0161+117; Bacolod-Murcia-DS Benedicto-San Carlos City Nat'l Rd (S00009NR), K0016+500 - K0087+320 and Jct. Nat'l Rd Sagay-Bato-Dian-ay-Marcelo-Balea-Jct Rd (S00019NR) K0089+000 - K0122+124; with exception	DPWH Neg. Occ. 1st DEO	No	Competitive Bidding	02/13/2020	03/05/2020	03/17/2020	03/18/2020	GoP	2,449,500.00		2,449,500.00	Supply and Delivery of Materials
	20GGK0003 - Supply and Delivery of Materials for use in the Repair and Maintenance of National Roads along Bacolod North Road (S00406NR), K0013+000 - K0071+035 and Bacolod North Road (S00408NR), K0077+000 - K0161+117, with exception	DPWH Neg. Occ. 1st DEO	No	Competitive Bidding	02/13/2020	03/05/2020	03/17/2020	03/18/2020	GoP	1,829,500.00		1,829,500.00	Supply and Delivery of Materials
	20GGK0004 - Supply and Delivery of Materials for use in the Maintenance Section for Faded Road Pavement Markings along Bacolod North Road (S00406NR), K0012+(-006) - K0071+035 and Bacolod North Road (S00408NR), K0077+000 - K0161+117; (with Exception)	DPWH Neg. Occ. 1st DEO	No	Competitive Bidding	02/20/2020	03/13/2020	03/27/2020	05/12/2020	GoP	3,002,900.00		3,002,900.00	Supply and Delivery of Materials
	20GGK0005 - Supply and Delivery of Materials for use in the Repair and Maintenance of National Roads along Bacolod North Road (S00406NR), K0013+000 - K0071+000; (S00408NR) K0077+000 - K0161+117; Bacolod North Road (Old Route) S00397NR, K0072+938 - K0076+666; Vito Port Rd (S00392NR), K0092+000 - K0098+786; Bulanon Rd (S00390NR), K0088+138 - K0097+037 and Jct. Nat'l Rd Sagay-Bato-Dian-ay-Marcelo-Balea-Jct Rd (S00019NR), K0089+000 - K0122+124, with exceptions	DPWH Neg. Occ. 1st DEO	No	Competitive Bidding	06/04/2020	06/26/2020	07/03/2020	07/08/2020	GoP	1,955,000.00		1,955,000.00	Supply and Delivery of Materials
	20GGK0006 - Supply and Delivery of Materials for use in the Repair/Roadside Maintenance of National Roads along Bacolod North Road (S00025NR, S00393NR, S00389NR, S00406NR) 3rd LD, K0005+790 - K0033+000; Bacolod North Road (S00406NR) 2nd LD, K0035+500 - K0071+000 and Bulanon Rd (S00390NR) 2nd LD, K0088+138 - K0097+037, with exceptions	DPWH Neg. Occ. 1st DEO	No	Competitive Bidding	06/04/2020	06/26/2020	07/03/2020	07/08/2020	GoP	994,750.00		994,750.00	Supply and Delivery of Materials

Prepared by:


NOBEL J. CORDOVA
Head, BAC Secretariat

Recommending Approval:

EVANGELINE N. LIMOS
BAC Chairman

Approved:

JAIME S.J. JAVELLANA
Head of Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NEGROS OCCIDENTAL
1ST DISTRICT ENGINEERING OFFICE
Region VI
Matabang, Talisay City, Negros Occidental


C E R T I F I C A T I O N

This is to certify that this Office has no Consulting Services to be procured for FY 2020.

Issued on the 30th of July 2020, at DPWH Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental.


EVANGELINE N. LIMOS
BAC Chairman

Noted by:


JAIME S.J. JAVELLANA
District Engineer