



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Civil Works)
1st Semester

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IBME	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
310201100456000	ROAD WIDENING ALONG PRIMARY ROAD - ON SPECIFIC LOCATIONS ALONG BACOLOD SOUTH RD (S00134NR) K0060+066 - K0060+136, K0072+103 - K0072+126, K0072+283 - K0072+309, K0072+617 - K0072+644, K0080+560 - K0080+718, K0081+030 - K0081+140, K0082+170 - K0083+798	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	October 25, 2019	November 15, 2019	February 13, 2020	February 18, 2020	GoP	51,000,000.00		51,000,000.00			Road Widening of 2.045 in m. Portland Cement Concrete with a width of 3.35 m on intermittent section and a thickness of 300.00 mm including slope protection, drainage and safety devices
310103100563000	PREVENTIVE MAINTENANCE ALONG TERTIARY RD-ON SPECIFIC LOCATIONS ALONG ISABELA-LIBAS NEGROS OCC. BDRY RD (S00374NR) K0062+ 000 - K0062+ 537	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	October 15, 2019	November 4, 2019	January 31, 2020	February 6, 2020	GoP	5,812,000.00		5,812,000.00			Asphalt Overlay 50mm with correction
310102100526000	PREVENTIVE MAINTENANCE ALONG SECONDARY RD-ON SPECIFIC LOCATIONS ALONG JCT. BAGONAWA - LA CASTELLANA- ISABELA RD (S00176NR) K0069+020 - K0070+368.40	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	October 15, 2019	November 4, 2019	July 29, 2020	August 3, 2020	GoP	16,227,000.00		16,227,000.00			Asphalt Overlay 50mm with correction
310304100613000	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES - SILAY BR. (B00363NR) ALONG BACOLOD SOUTH RD.	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 8, 2019	November 29, 2019	January 31, 2020	February 6, 2020	GoP	10,000,000.00		10,000,000.00			Rehabilitation/Major Repair of Permanent Bridge.
310104100236000	RECONSTRUCTION TO CONCRETE PAVEMENT ALONG PRIMARY ROAD - ON SPECIFIC LOCATION ALONG BACOLOD SOUTH RD (S00134NR) K0061+763 - K0062+000, K0069+407 - K0070+386.7, K0078+648 - K0079+760	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 8, 2019	November 29, 2019	July 29, 2020	August 3, 2020	GoP	25,757,000.00		25,757,000.00			Concrete Reconstruction with 280mm Slab
310303100918000	RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGE - HINIGARAN BR. (B00351NR) ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 13, 2019	December 4, 2019	January 31, 2020	February 6, 2020	GoP	32,538,000.00		32,538,000.00			Retrfitting/Strengthening of Bridge

Signatures of APP for Projects to be procured in District

Submitted by:

GLORY JUNE T. MARAVILLA
Engineer III
Head - BAC Secretariat

Recommended by:

MA. ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS
District Engineer
Head of Procuring Entity



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Civil Works)
1st Semester

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PAP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/E/EL	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
310106100499000	RECONSTRUCTION TO CONCRETE PAVEMENT ALONG TERTIARY ROAD - ON SPECIFIC LOCATIONS ALONG BINALBAGAN-ISABELA RD (S00419NF) K0062+730 - K0063+116, K0064+1302 - K0066+090, K0066+293 - K0066+511, K0066+680 - K0066+719	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 13, 2019	December 4, 2019	July 29, 2020	August 3, 2020			GOP	30,285,000.00		30,285,000.00	Reconstruction to Concrete Pavement with 230 mm Slab
310105100434000	RECONSTRUCTION TO CONCRETE PAVEMENT ALONG SECONDARY ROAD - ON SPECIFIC LOCATIONS ALONG JCT BAGONAWA - LA CASTELLANA - ISABELA RD (S00178NF) K0070+368.40 - K0070+850, K0076+785 - K0076+880, K0078+834 - K0079+417	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 13, 2019	December 4, 2019	July 29, 2020	August 3, 2020			GOP	20,000,000.00		20,000,000.00	Reconstruction to Concrete Pavement with 280 mm Slab
300104216499000	CONSTRUCTION OF COVERED COURT, BRGY. MIRANDA, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	July 29, 2020	August 3, 2020			GOP	2,000,000.00		2,000,000.00	COVERED COURT (17.00mX24.00m) WITH CONCRETE COLUMN
300104216502000	CONSTRUCTION OF COVERED COURT, BRGY. BAGA-AS, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	July 29, 2020	August 3, 2020			GOP	2,500,000.00		2,500,000.00	COVERED COURT (17.00mX24.00m) WITH CONCRETE COLUMN AND CONCRETE FLOORING
300104216503000	CONSTRUCTION OF COVERED COURT INCLUDING PERIMETER FENCE CABITI ELEMENTARY SCHOOL, DISTRICT OF BINALBAGAN II	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	July 29, 2020	August 3, 2020			GOP	2,000,000.00		2,000,000.00	COVERED COURT CONCRETE COLUMN (15.00m X 24.00m) WITH CONCRETE FLOORING AND CHB FENCE
300104216506000	CONSTRUCTION OF COVERED COURT, BRGY. 2 POBLACION, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	July 29, 2020	August 3, 2020			GOP	2,000,000.00		2,000,000.00	COVERED COURT (17.00mX24.00m) WITH CONCRETE COLUMN
300104216507000	CONSTRUCTION OF COVERED COURT, BRGY. BULAD, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	July 29, 2020	August 3, 2020			GOP	2,000,000.00		2,000,000.00	COVERED COURT (17.00mX24.00m) WITH CONCRETE COLUMN

Signatories of APP for Projects to Procure in District

Submitted by:

GLORY JUNE T. MARAVILLA
Engineer III
Head - BAC Secretariat

Recommended by:

MA ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:

RANDOLPH A. MELOSANTOS
District Engineer
Head of Procuring Entity



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Civil Works)
1st Semester

Code (PAP)	Procurement Program/Project	PMOI	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IBR/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
300104216527000	CONSTRUCTION OF DAY CARE CENTER BRGY. CABANBAUAN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	July 29, 2020	August 3, 2020	GoP			800,000.00		800,000.00	CONSTRUCTION OF DAY CARE CENTER (6M X 8M)
300104216521000	CONSTRUCTION OF DAY CARE CENTER, BRGY. TALABAN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	July 29, 2020	August 3, 2020	GoP			800,000.00		800,000.00	CONSTRUCTION OF DAY CARE CENTER (6M X 8M)
300104216525000	CONSTRUCTION OF DAY CARE CENTER, BRGY. LIBACAO, HIMAMAYLAN CITY, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 26, 2019	July 29, 2020	August 3, 2020	GoP			800,000.00		800,000.00	CONSTRUCTION OF DAY CARE CENTER (6M X 8M)
300104216501000	REHABILITATION OF COVERED COURT, BRGY. ARANDA, HINIGARAN, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 11, 2019	July 29, 2020	August 3, 2020	GoP			2,000,000.00		2,000,000.00	CONCRETE FLOORING (25.00M X 33.00M) CANOPY AND OPEN CANAL WITH GRATING
300104216495000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, CAMANDAG, LA CASTELLANA, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 11, 2019	January 31, 2020	February 6, 2020	GoP			1,000,000.00		1,000,000.00	COVERED COURT (7.50m X 16.00m) WITH CONCRETE COLUMN
300104216500000	REHABILITATION OF COVERED COURT, BRGY. ANAHAW, HINIGARAN, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 11, 2019	July 29, 2020	August 3, 2020	GoP			1,500,000.00		1,500,000.00	CONCRETE FLOORING (17.00 m x 30.00 m), BLEACHER CLADDING AND CANOPY
300104216539000	REHABILITATION OF MULTI-PURPOSE BUILDING, ISABELA WEST ELEMENTARY SCHOOL, BARANGAY 4, ISABELA, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 11, 2019	January 31, 2020	February 6, 2020	GoP			1,500,000.00		1,500,000.00	CONCRETE FLOORING (14.00 m x 28.00 m), CLADDING AND REMOVAL OF EXISTING ROOFING
310302100240000	REPLACEMENT OF PERMANENT WEAK BRIDGE - TANOLO BR. 1 (B00352NR) ALONG BACOLOD SOUTH RD		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 27, 2019	December 16, 2019	July 29, 2020	August 3, 2020	GoP			12,020,000.00		12,020,000.00	Replacement of Bridge from 2-Lanes into 4-Lanes including approaches

Submitted by:

GLORY JUNE T. MARAVILLA
Engineer III
Head - BAC Secretariat

Recommended by:

MA ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS
District Engineer
Head of Procuring Entity



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Civil Works)
1st Semester

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement Posting of IS/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MODE	CO	
310302100241000	REPLACEMENT OF PERMANENT WEAK BRIDGE – TANOLO BR. 2 (B00353NR) ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 27, 2019	December 16, 2019	July 29, 2020	August 3, 2020	GOP	10,017,000.00		10,017,000.00			Replacement of Bridge from 2-Lanes into 4-Lanes including approaches
310202100638000	ROAD WIDENING ALONG SECONDARY ROAD - ON SPECIFIC LOCATION ALONG VALLEHERMOSO – CANLAON CITY – LA CASTELLANA RD (S00189NR) K0065+412.70 - K0066+596.7	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 27, 2019	December 16, 2019	July 29, 2020	August 3, 2020	GOP	30,000,000.00		30,000,000.00			Road widening of 1.183.0 m in Portland Cement Concrete with a width of 3.65 m on both lanes and a thickness of 280.0 mm including slope protection, drainage and safety devices.
300104216498000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, ISABELA NATIONAL HIGH SCHOOL SENIOR HIGH, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 11, 2019	January 31, 2020	February 6, 2020	GOP	1,000,000.00		1,000,000.00			CONCRETE FLOORING (15.00 m x 17.00 m) AND STAGE
320101104187000	CONSTRUCTION OF GUINTUBHAY RIVER BANK SLOPE PROTECTION (UPSTREAM OF GUINTUBHAY BRIDGE) ALONG BINALBAGAN-ISABELA ROAD, NEGROS OCCIDENTAL (LEFT BANK)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 27, 2019	December 16, 2019	July 29, 2020	August 3, 2020	GOP	58,000,000.00		58,000,000.00			CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES
300104216497000	CONSTRUCTION OF CONCRETE MULTI-PURPOSE COVERED COURT, ROSARIO ELEMENTARY SCHOOL, BRGY. ROBLES, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	July 29, 2020	August 3, 2020	GOP	2,500,000.00		2,500,000.00			Covered Court (17.00 m x 24.00m) and Stage (6.00 m x 8.00 m)
300104216509000	CONSTRUCTION OF DAY CARE CENTER BRGY. MAKILIGINT, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	July 29, 2020	August 3, 2020	GOP	2,000,000.00		2,000,000.00			1 Unit Day Care Center (7.00 m x 9.00m) and Perimeter Fence 80 Lm.m.
300104216518000	CONSTRUCTION OF MULTI PURPOSE BLDG., BRGY. 1 POBLACION MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	July 29, 2020	August 3, 2020	GOP	2,000,000.00		2,000,000.00			1 UNIT DAY CARE CENTER (7.00 m x 9.00 m) AND PERIMETER FENCE 80 L.M

Submitted by:

GLORY JUNE T. MARAVILLA
Engineer III
Head - BAC Secretariat

Recommended by:

MA. ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS
District Engineer
Head of Procuring Entity



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Civil Works)
1st Semester

Code (PAP)	Procurement Program/Project	PMOI	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/E/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104216515000	CONSTRUCTION OF MULTI PURPOSE BLDG. SITIO MANTAYUAN BRGY. MAKAGAHAY, MOISES PADILLA, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	July 29, 2020	August 3, 2020	GoP	2,000,000.00		2,000,000.00	1 UNIT DAY CARE CENTER (7.00 m X 9.00 m) AND PERIMETER FENCE 80 LNM
300104216516000	CONSTRUCTION OF MULTI PURPOSE BLDG. SITIO OMAY, BRGY. QUINTIN REMO, MOISES PADILLA, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	July 29, 2020	August 3, 2020	GoP	2,000,000.00		2,000,000.00	1 UNIT DAY CARE CENTER (7.00 m X 9.00 m) AND PERIMETER FENCE 80 LNM
300104216517000	CONSTRUCTION OF MULTI PURPOSE BLDG. SITIO KABAYABASAN, BRGY. MONTILLA, MOISES PADILLA, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	July 29, 2020	August 3, 2020	GoP	2,000,000.00		2,000,000.00	1 UNIT DAY CARE CENTER (7.00 m X 9.00 m) AND PERIMETER FENCE 80 LNM
300104216519000	CONSTRUCTION OF MULTI PURPOSE BLDG. SITIO BALUNGAY, BRGY. GUINPANAAN, MOISES PADILLA, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	July 29, 2020	August 3, 2020	GoP	2,000,000.00		2,000,000.00	1 UNIT DAY CARE CENTER (7.00 m X 9.00 m) AND PERIMETER FENCE 80 LNM
300104216510000	CONSTRUCTION OF DAY CARE CENTER BRGY. SAN AGUSTIN, ISABELA, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 4, 2019	December 23, 2019	July 29, 2020	August 3, 2020	GoP	2,000,000.00		2,000,000.00	1 UNIT DAY CARE CENTER (7.00 m X 9.00 m) AND PERIMETER FENCE 80 LNM
300102200417000	CONSTRUCTION OF TWO (2) CLASSROOM BUILDING, BINALBAGAN NATIONAL HIGH SCHOOL – SANTOL EXTENSION, BRGY. SANTOL, BINALBAGAN, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 4, 2019	December 23, 2019	July 29, 2020	August 3, 2020	GoP	3,000,000.00		3,000,000.00	Two Classroom Single Storey Building
300104216530000	CONSTRUCTION OF BRGY. HALL, BRGY. BUENAVISTA, HIMAMAYUAN CITY, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	July 29, 2020	August 3, 2020	GoP	700,000.00		700,000.00	Rehabilitation and Improvement of Barangay Hall

Submitted by:

GLORY JUNE T. MARAVILLA
Engineer III
Head - BAC Secretariat

Recommended by:

MA. ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS
District Engineer
Head of Procuring Entity




Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Civil Works)
1st Semester

Code (PAP)	Procurement Program/Project	PMOI	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PNP)			Remarks (Brief description of Program/Activity/Project)
						Advertisement/Posting of IB/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MODE	CO	
310203100362000	ROAD WIDENING ALONG TERTIARY ROAD - ON SPECIFIC LOCATION ALONG BINALBAGAN - ISABELA RD (S00419NR) K0069 + 179 - K0070 + 300	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 30, 2019	December 18, 2019	July 29, 2020	August 3, 2020	Gop	23,000,000.00		23,000,000.00				Road widening of 1,008.0 In.m Portland Cement Concrete with a width of 3.35 m on both lanes and a thickness of 280.0 mm including slope protection and safety devices.
310202100638000	ROAD WIDENING ALONG SECONDARY ROAD - ON SPECIFIC LOCATION ALONG JCT BAGONAWA - LA CASTELLANA - ISABELA RD (S00178NR) K0076 + 590 - K0078 + 471	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 30, 2019	December 18, 2019	July 29, 2020	August 3, 2020	Gop	39,829,000.00		39,829,000.00				Road widening of 1,945.0 In.m Portland Cement Concrete with a width of 3.35 m on both lanes and a thickness of 280.0 mm including slope protection, drainage and safety devices.
310305101011000	WIDENING OF PERMANENT BRIDGE - TANOLO BRIDGE 1 (B00352NR) ALONG BACOLOD SOUTH RD (PHASE II)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	July 29, 2020	August 3, 2020	Gop	4,270,000.00		4,270,000.00				Completion of Tanolo Parallel Br. 1 - concreting of Approach and paving of shoulder with inclusion of safety devices
310305101012000	WIDENING OF PERMANENT BRIDGE - TANOLO BRIDGE 2 (B00353NR) ALONG BACOLOD SOUTH RD (PHASE II)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	July 29, 2020	August 3, 2020	Gop	4,020,000.00		4,020,000.00				Completion of Tanolo Parallel Br. 2 - concreting of Approach and paving of shoulder with inclusion of safety devices
310207100108000	OFF - CARRIAGEWAY IMPROVEMENT ALONG PRIMARY ROAD - ON SPECIFIC LOCATION ALONG BACOLOD SOUTH RD (S00134NR) K0060 + 169.6 - K0060 + 384.60	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	July 29, 2020	August 3, 2020	Gop	3,655,000.00		3,655,000.00				Is Construction of 1,437.43 sqm Portland Cement Concrete paved shoulder with a varying width on 4 sides and a thickness of 230.0 mm including safety devices.

Signatures of APP for Projects to Procure in District

Submitted by:


GLORY JUNE T. MARAVILLA
Engineer II
Head - BAC Secretariat

Recommended by:


MA. ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:


RANDOLFO A. MELOSANTOS
District Engineer
Head of Procuring Entity



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Civil Works)
1st Semester

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? ² (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IS/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MODE	CO	
310203100363000	ROAD WIDENING ALONG TERTIARY ROAD - ON SPECIFIC LOCATION ALONG ISABELA - LIBAS NEGROS OCCIDENTAL BDRY RD (S00374NR) K0076 + 406 - K0076 + 550	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	July 29, 2020	August 3, 2020	GOP			17,900,000.00			Road widening of 548.0 in m Portland Cement Concrete with a width of 3.35 m on both lanes and a thickness of 280.0 mm including Thermoplastic Markings
310202100637000	ROAD WIDENING ALONG SECONDARY ROAD - ON SPECIFIC LOCATION ALONG HINIGARAN - ISABELA RD (S00365NR) K0054 + 555 - K0056 + 079	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	July 29, 2020	August 3, 2020	GOP			40,834,000.00			Road widening of 1,528 in m Portland Cement Concrete with a width of 3.65 m on both sides and a thickness of 280.0 mm including slope protection, drainage and safety devices.
300203101242000	ACCESS ROAD LEADING TO KAITULARI ECOPARK, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	January 31, 2020	February 6, 2020	GOP			25,000,000.00			Rehabilitation of Concrete Road with 230 mm Slab, 6.10 m Width Pavement with Stone Masonry, Metal Guardrail (Metal Beam) Including Post, Metal Beam End Piece
320101105118000	CONSTRUCTION OF BINALBAGAN RIVERBANK PROTECTION (DOWNSTREAM OF BINALBAGAN BRIDGE), BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	July 29, 2020	August 3, 2020	GOP			34,000,000.00			CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES
300109200724000	REHABILITATION OF DRAINAGE AND CANALS, BRGY. IV POBLACION, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 4, 2019	December 23, 2019	July 29, 2020	August 3, 2020	GOP			2,000,000.00			Reconditioning of Drainage System with Replacement of Concrete Covers
300104216498000	CONSTRUCTION OF BRGY. HALL TWO STOREY, BRGY. CALAPI, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 4, 2019	December 23, 2019	July 29, 2020	August 3, 2020	GOP			2,000,000.00			ONE (1) UNIT TWO (2) STOREY, BRGY HALL (7.00 m x 8.00 m)
300104216532000	CONSTRUCTION OF BRGY. HALL, BRGY. SUAY, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 4, 2019	December 23, 2019	July 29, 2020	August 3, 2020	GOP			2,000,000.00			Construction of Comfort Room
300104216505000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SITIO MANOLITA, BRGY. PAYAO, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	July 29, 2020	August 3, 2020	GOP			2,000,000.00			Covered Court Concrete Column (15mx24m) with Concrete Flooring

Submitted by:

Recommended by:

Approved by:

GLORY JUNE T. MARAVILLA

Engineer III

Head - BAC Secretariat

MAZZELLA A. LASOLA

Engineer III

BAC Chairman

RANDOLFO A. MELOSANTOS

District Engineer

Head of Procuring Entity



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Civil Works)
1st Semester

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
300104216504000	CONSTRUCTION OF MULTI-PURPOSE BLDG., BRGY. PAYAO, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	July 29, 2020	August 3, 2020			GOP	2,000,000.00		2,000,000.00	Covered Court Concrete Column (15m x 24m) with Concrete Flooring
300104216511000	CONSTRUCTION OF COVERED COURT, BRGY. SIKATUNA, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	July 29, 2020	August 3, 2020			GOP	3,000,000.00		3,000,000.00	COVERED COURT (17.00 m x 30.00 m) WITH CONCRETE FLOORING (17.00 m x 30.00 m)
300104216512000	CONSTRUCTION OF BARANGAY HALL, BRGY. MANSABLAY, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	July 29, 2020	August 3, 2020			GOP	2,000,000.00		2,000,000.00	ONE (1) UNIT TWO (2) STOREY, BRGY. HALL (7.00 m x 8.00 m)
320101104179000	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (DOWNSTREAM OF BINALBAGAN BAGACAY BRIDGE) ALONG HINIGARAN - ISABELA ROAD, NEGROS OCCIDENTAL (RIGHT BANK)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	July 29, 2020	August 3, 2020			GOP	74,882,000.00		74,882,000.00	CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES
320101104180000	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF ALCANTE BRIDGE) ALONG JCT. BAGONAWA - LA CASTELLANA - ISABELA ROAD, NEGROS OCCIDENTAL (LEFT SIDE)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	July 29, 2020	August 3, 2020			GOP	80,000,000.00		80,000,000.00	CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES
300104216513000	CONSTRUCTION OF BARANGAY HALL, BRGY. 1 POBLACION, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	July 29, 2020	August 3, 2020			GOP	2,000,000.00		2,000,000.00	ONE (1) UNIT TWO (2) STOREY, BRGY HALL (7.00 m x 8.00 m)
300104216508000	CONSTRUCTION BARANGAY HALL, BRGY. CAMANGCAMANG, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	July 29, 2020	August 3, 2020			GOP	3,000,000.00		3,000,000.00	ONE (1) UNIT TWO (2) STOREY, BRGY. HALL (7.00 m x 8.00 m) WITH PERIMETER FENCE (67 L.N.M.)
300102200416000	CONSTRUCTION OF 1-UNIT 2 CLASSROOM HIGH SCHOOL BUILDING MANGHANYO NATIONAL HIGH SCHOOL, BRGY. MANGHANYO, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 11, 2019	December 27, 2019	July 29, 2020	August 3, 2020			GOP	2,500,000.00		2,500,000.00	Construction of 1-Unit 2-Classroom School Building (7m x 18m)

Signatories of APP for Projects to Procure in District

Submitted by:

GLORY JUNE T. MARAVILLA
Engineer III
Head - BAC Secretariat

Recommended by:

MA-ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS
District Engineer
Head of Procuring Entity



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Civil Works)
1st Semester

Code (PAP)	Procurement Program/Project	PIOR	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of I&REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
32010104181000	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF BINALBAGAN BAGACAY BRIDGE) ALONG HINIGARAN-ISABELA ROAD, NEGROS OCCIDENTAL (RIGHT BANK)		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	February 18, 2020	February 21, 2020			GOP	100,000,000.00		100,000,000.00	Construction of Reinforced concrete Slope Protection with Steel Sheet Piles
310302100187000	REPLACEMENT OF PERMANENT WEAK BRIDGE - TANDOL BR 3 (B00354NR) ALONG BACOLOD SOUTH RD		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	July 29, 2020	August 3, 2020			GOP	100,000,000.00		100,000,000.00	Replacement of Bridge from 2-lanes into 4-lanes including approaches
300117206911000	CONSTRUCTION OF ROAD, BARANGAY MASULOG FROM NATIONAL HIGHWAY DOWN TO SITIO BINALBAGAN, LA CASTELLANA, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	January 31, 2020	February 6, 2020			GOP	2,000,000.00		2,000,000.00	ROAD CONCRETING OF 171.0 LM M. PORTLAND CEMENT CONCRETE WITH A WIDTH OF 2.50 M ON BOTH LANES AND A THICKNESS OF 200.0 mm
300104216514000	CONSTRUCTION OF BARANGAY HALL, BRGY. 4 POBLACION, ISABELA, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	July 29, 2020	August 3, 2020			GOP	2,000,000.00		2,000,000.00	BRGY HALL EXTENSION (3.10 m x 6.20 m) WITH PERIMETER FENCE (36 LM M) AND CONCRETE FLOORING (12.50 m x 14.50 m)
300104216523000	CONSTRUCTION OF DAY CARE CENTER BRGY. BUENAVISTA, HIMAMAYLAN CITY, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	July 29, 2020	August 3, 2020			GOP	800,000.00		800,000.00	Rehabilitation and Improvement of Day Care Center
300117206908000	LINKING ROAD CONCRETING OF SITIO OLD MANGHANAY AND SITIO PROPER OF MANGHANAY, BRGY. MANGHANAY, LA CASTELLANA, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	July 29, 2020	August 3, 2020			GOP	4,000,000.00		4,000,000.00	Road concretng of 365.0 lm.m Portland Cement Concete with a width of 2.50 m on both lanes and a thickness of 200.0 mm
20GL0063	CONSTRUCTION OF 1-UNIT UNIQUE WORKSHOP BUILDING (9M x 22.5M) AT PALOYPOY INTEGRATED SCHOOL, HIMAMAYLAN CITY, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	July 29, 2020	August 3, 2020			GOP	6,563,099.95		6,563,099.95	CONSTRUCTION OF UNIQUE WORKSHOP BUILDING (9m X 22.5m)

Signatories of APP for Projects to Procure in District

Submitted by:

GLORY JUNE T MARAVILLA

Engineer III

Head - BAC Secretariat

Recommended by:

MA. ZELLA A. LASOLA

Engineer III

BAC Chairman

RANDOLFO A. MELOSANTOS

District Engineer

Head of Procuring Entity



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Civil Works)
1st Semester

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PAP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IRR/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MODE	CO	
300203100862000	ACCESS ROAD LEADING TO BINADLAN FALLS, BRGY. BI-AD, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 3, 2020	January 24, 2020	February 18, 2020	February 21, 2020		GOP		65,836,000.00		65,836,000.00	Road concreting of 2,565 m. Portland Cement Concrete with a width of 3.05 m on both lanes and a thickness of 230.0 mm including slope protection, drainage and safety devices.
300104216528000	CONSTRUCTION OF DAY CARE CENTER, BRGY. 4 POBLACION, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 4, 2020	January 22, 2020	July 29, 2020	August 3, 2020		GOP		800,000.00		800,000.00	EXTENSION OF DAY CARE CENTER (5.00 M X 8.80 M) REPAIR OF CEILING AND ROOFING AND CONCRETE FLOORING (5.00M X 8.8M)
300104216529000	CONSTRUCTION OF DAY CARE CENTER, BRGY. 2 POBLACION, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 4, 2020	January 22, 2020	July 29, 2020	August 3, 2020		GOP		800,000.00		800,000.00	1 UNIT DAY CARE CENTER (6.00M X 8.00M)
300104216524000	CONSTRUCTION OF DAY CARE CENTER, BRGY. CARADIO-AN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 8, 2020	January 28, 2020	July 29, 2020	August 3, 2020		GOP		800,000.00		800,000.00	1 UNIT DAY CARE CENTER (8.50M X 11.00M)
300104216526000	CONSTRUCTION OF DAY CARE CENTER, BRGY. CABADIANGAN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 8, 2020	January 28, 2020	July 29, 2020	August 3, 2020		GOP		800,000.00		800,000.00	REHABILITATION AND IMPROVEMENT OF DAY CARE CENTER
300104216522000	CONSTRUCTION OF DAY CARE CENTER, BRGY. TO-OY, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 8, 2020	January 28, 2020	July 29, 2020	August 3, 2020		GOP		800,000.00		800,000.00	REHABILITATION AND IMPROVEMENT OF DAY CARE CENTER
300104216531000	CONSTRUCTION OF BRGY. HALL, BRGY. TALABAN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 9, 2020	January 29, 2019	July 29, 2020	August 3, 2020		GOP		800,000.00		800,000.00	REHABILITATION OF BARANGAY HALL
300104216520000	CONSTRUCTION OF DAY CARE CENTER, BRGY. CARABALAN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 9, 2020	January 29, 2019	July 29, 2020	August 3, 2020		GOP		800,000.00		800,000.00	EXTENSION OF DAY CARE CENTER (3.5 M X 6.67 M.) REPAIR OF CEILING AND ROOFING (6.67M X 8.55M)

Signatories of APP for Projects to Procured in District

Submitted by:

GLORY JUNE T. MARAVILLA

Engineer III

Head - BAC Secretariat

Recommended by:

MA ZELLA A. LASOLA

Engineer III

BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS

District Engineer

Head of Procuring Entity



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Civil Works)
1st Semester

Code (PAP)	Procurement Program/Project	PNO	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/activity/Project)
						Advertisement/ Posting of I&REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
310305101009000	REPLACEMENT OF PERMANENT WEAK BRIDGE - ANTULAN BR. (B00189NR) ALONG VALLEHERMOSO - CANLON CITY - LA CASTELLANA RD	Negros Occidental 2nd DEO / Construction Section	No		Competitive Bidding	January 14, 2020	February 3, 2020	February 10, 2020	February 13, 2020	GoP			12,800,000.00		12,800,000.00	WIDENING OF PERMANENT (RCDG) BRIDGE
20GL0073	CONSTRUCTION OF 1-UNIT 2-STORY 4-CLASSROOM (9.5M X 23M) SCHOOL BUILDING AT CABACUNGAN ELEMENTARY SCHOOL, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No		Competitive Bidding	January 21, 2020	February 10, 2020	July 29, 2020	August 3, 2020	GoP			13,072,033.66		13,072,033.66	CONSTRUCTION OF 1-UNIT 2-STORY 4-CLASSROOM (9.5MX23M) SCHOOL BUILDING
20GL0074	CONSTRUCTION OF 2-UNITS 1-STORY 2-CLASSROOM (9.5M X 18M) SCHOOL BUILDING AT OLD FABRICA ELEMENTARY SCHOOL, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No		Competitive Bidding	January 21, 2020	February 10, 2020	July 29, 2020	August 3, 2020	GoP			11,131,608.35		11,131,608.35	CONSTRUCTION OF 2-UNITS 1-STORY 2-CLASSROOM (9.5MX18M) SCHOOL BUILDING
310305101010000	REPLACEMENT OF PERMANENT WEAK BRIDGE - INDURAYAN BR. (B00200NR) ALONG VALLEHERMOSO - CANLON CITY - LA CASTELLANA RD	Negros Occidental 2nd DEO / Construction Section	No		Competitive Bidding	January 23, 2020	February 12, 2020	February 19, 2020	February 21, 2020	GoP			39,200,000.00		39,200,000.00	WIDENING OF PERMANENT (RCDG) BRIDGE
30011720890000	CONSTRUCTION OF LOCAL ROAD, HIMAMAYLAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No		Competitive Bidding	February 21, 2020	March 12, 2020	July 29, 2020	August 3, 2020	GoP			5,000,000.00		5,000,000.00	Road Concreted of 400.0 In.m, Portland Cement Concrete with a width of 2.50 m on both lanes and a thickness of 200.0 mm.
300104216534000	CONSTRUCTION OF COVERED COURT, BRGY. CAMP CLARK, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No		Competitive Bidding	February 21, 2020	March 12, 2020	July 29, 2020	August 3, 2020	GoP			3,000,000.00		3,000,000.00	Construction of 1 unit Covered Court (16m x 30m.) with Concrete Slab.
300104216533000	CONSTRUCTION OF COVERED COURT, BRGY. SIKATUNA, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No		Competitive Bidding	February 21, 2020	March 12, 2020	July 29, 2020	August 3, 2020	GoP			3,000,000.00		3,000,000.00	BLEACHER (30.00 m x 3.50 m), CLADDING AND STAGE (6.00 m x 4.50 m)
300104216536000	CONSTRUCTION OF MULTI-PURPOSE HALL, SITIO BUHAN, BRGY. TO-OY, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No		Competitive Bidding	February 24, 2020	March 16, 2020	July 29, 2020	August 3, 2020	GoP			3,000,000.00		3,000,000.00	CONSTRUCTION OF MULTI-PURPOSE HALL
300117208910000	ROAD WIDENING OF HINIGARAN - ISABELA ROAD, HINIGARAN AND ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No		Competitive Bidding	February 24, 2020	March 16, 2020	July 29, 2020	August 3, 2020	GoP			50,000,000.00		50,000,000.00	Road widening of 1,670 In.m Portland Cement Concrete with a width of 3.65 m on both sides and a thickness of 280.0 mm including slope protection, drainage and safety devices.

Submitted by:

GLORY JUNE T. MARAVILLA

Engineer III
Head - BAC Secretariat

Recommended by:

MA. ZELLA A. LASOLA

Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS

District Engineer
Head of Procuring Entity



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Civil Works)
1st Semester

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IRR/ER	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MODE	CO	
300104216337000	REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING BRGY. BUENA VISTA, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 25, 2020	March 16, 2020	July 29, 2020	August 3, 2020			GoP	3,000,000.00		3,000,000.00	CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING
300104216339000	CONSTRUCTION OF MULTI - PURPOSE BUILDING, BRGY. SU-AY, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 25, 2020	March 16, 2020	July 29, 2020	August 3, 2020			GoP	2,000,000.00		2,000,000.00	HEALTH CENTER (81.99 sq. m.)
300120200268000	CONSTRUCTION OF WATER SUPPLY SYSTEM (LEVEL II), ISABELA NATIONAL HIGH SCHOOL, BRGY. LIBRAS, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 25, 2020	March 16, 2020	July 29, 2020	August 3, 2020			GoP	2,000,000.00		2,000,000.00	CONSTRUCTION OF TWO (2) ELEVATED STAINLESS WATER TANK INCLUDING INSTALLATION OF ELECTRIC WATER PUMP AND WATER DISTRIBUTION LINES
300103202600000	CONSTRUCTION/REHABILITATION OF HEMODIALYSIS CENTER AT IGNACIO L. ARROYO SR. MEMORIAL DISTRICT HOSPITAL INCLUDING SITE DEVELOPMENT, ISABELA, PROVINCE OF NEGROS OCCIDENTAL IN DUMIRANO, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 25, 2020	March 16, 2020	July 29, 2020	August 3, 2020			GoP	20,000,000.00		20,000,000.00	CONSTRUCTION/REHABILITATION OF HEMODIALYSIS CENTER
300206100010000	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTORS	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	May 19, 2020	June 8, 2020	July 29, 2020	August 3, 2020			GoP	4,192,650.00		4,192,650.00	Construction of Reinforced Concrete Ground Storage Tank
200000100020000	BUILDING CANTENEN BUILDING NEGROS OCCIDENTAL II DIST. ENG OFFICE BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	March 30, 2020	May 11, 2020	July 29, 2020	August 3, 2020			GoP	800,000.00		800,000.00	ONE (1) UNIT CANTENEN BUILDING
200000100020000	REPAIR/MAINTENANCE OF DOJ BUILDING REGIONAL TRIAL COURT - HALL OF JUSTICE BRGY. TALABAN HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	March 30, 2020	May 11, 2020	July 29, 2020	August 3, 2020			GoP	1,000,000.00		1,000,000.00	REMOVED AND REPLACE ROOFING (28.00 m x 15.70 m), PORTION OF CEILING, DOORS AND TILES
200000100020000	REPAIR/ MAINTENANCE OF DRAINAGE ALONG JCT. BACONAWA - LA CASTELLANA, ISABELA ROAD (OPEN CHANNEL), K0072 + 200 - K0073 + 000, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	April 29, 2020	May 18, 2020	July 29, 2020	August 3, 2020			GoP	4,000,000.00		4,000,000.00	CONSTRUCTION OF DRAINAGE USING STONE MASONRY ON SELECTED SIDES OF THE ROAD COVERED
200000100020000	REPAIR/ MAINTENANCE OF DRAINAGE ALONG HINIGARAN - ISABELA ROAD, K0058 + 400 - K0058 + 750, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	April 30, 2020	May 22, 2020	July 29, 2020	August 3, 2020			GoP	2,000,000.00		2,000,000.00	Construction of drainage using stone masonry on selected sides of the road covered

Signatures of APP for Projects to Procure in District

Submitted by:

GLORY JUNE T. NARAVILLA
Engineer III
Head - BAC Secretariat

Recommended by:

MA. ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS
District Engineer
Head of Procuring Entity




Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Civil Works)
1st Semester

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PAP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
200000100020000	REPAIR/MAINTENANCE OF RIVER BANK PROTECTION, ALONG MAYTUBIG RIVER, BRGY. MAYTUBIG, ISABELA OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	May 5, 2020	May 27, 2020	July 29, 2020	August 3, 2020		GOP	4,000,000.00		4,000,000.00	CONSTRUCTION OF 85 L.N.M STONE MANSORY RIVERBANK SLOPE PROTECTION
200000100020000	REPAIR/MAINTENANCE OF MAINTENANCE BUILDING, NEGROS OCCIDENTAL 2ND DEO, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	May 7, 2020	May 27, 2020	July 29, 2020	August 3, 2020		GOP	4,000,000.00		4,000,000.00	COMPLETION OF CONFERENCE ROOM AND EMPLOYEES QUARTERS AT MAINTENANCE BUILDING

Signatories of APP for Projects to Procured in District


Submitted by:


GLORY JUNE T. MARAVILLA
Engineer III
Head - BAC Secretariat

Recommended by:


MA. ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:


RANDOLFO A. MELOSANTOS
District Engineer
Head of Procuring Entity




Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Consulting Services)
1st Semester

Code (PAP)	Procurement Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=PP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSGL0001	GEO TECHNICAL INVESTIGATION FOR CONSTRUCTION/REHABILITATION OF HEMODIALYSIS CENTER AT IGNACIO L. ARROYO SR. MEMORIAL DISTRICT HOSPITAL INCLUDING SITE DEVELOPMENT ISABELA PROVINCE OF NEGROS OCCIDENTAL INDUMIRANO, ISABELA, NEGROS OCCIDENTAL		Negros Occidental 2nd DEO / Planning & Design Section	No	Competitive Bidding	February 22, 20, 2020	March 12, 2020	March 19, 2020	March 23, 2020	Gap	194,238.00		194,238.00	Geotechnical Investigation for Building Project

Signatories of APP for Projects to Procure in District


Submitted by:


GLORY JUNE T. MARAVILLA
Engineer III
Head - BAC Secretariat

Recommended by:


MA ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:


RANDOLPH A. MELOSANTOS
District Engineer
Head of Procuring Entity



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Goods & Services)
1st Semester

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GOP			2,045,396.63		2,045,396.63	PURCHASE OF OFFICE SUPPLIES
	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GOP			3,246,313.30		3,246,313.30	PURCHASE OF OFFICE SUPPLIES
	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GOP			3,007,163.30		3,007,163.30	PURCHASE OF OFFICE SUPPLIES
	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GOP			3,007,163.30		3,007,163.30	PURCHASE OF OFFICE SUPPLIES
	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GOP			434,582.50		434,582.50	PURCHASE OF OFFICE EQUIPMENT & OTHERS
	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GOP			216,582.50		216,582.50	PURCHASE OF OFFICE EQUIPMENT & OTHERS
	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GOP			334,582.50		334,582.50	PURCHASE OF OFFICE EQUIPMENT & OTHERS

Submitted by:

GLORY JUNE T. MARAVILLA
Engineer III
Head - BAC Secretariat

Recommended by:

MA ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:

RANDOL FOA MELOSANTOS
District Engineer
Head of Procuring Entity



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Goods & Services)
1st Semester

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	216,582.50		216,582.50			PURCHASE OF OFFICE EQUIPMENT & OTHERS
	PURCHASE OF AIRCONDITION & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	190,000.00		190,000.00			PURCHASE OF AIRCONDITION & OTHERS
	PURCHASE OF AIRCONDITION & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	80,000.00		80,000.00			PURCHASE OF AIRCONDITION & OTHERS
	PURCHASE OF AIRCONDITION & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP	118,000.00		118,000.00			PURCHASE OF AIRCONDITION & OTHERS
	PURCHASE OF IT PARTS & PERIPHERALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	1,685,494.00		1,685,494.00			PURCHASE OF IT PARTS & PERIPHERALS
	PURCHASE OF IT PARTS & PERIPHERALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	1,739,815.66		1,739,815.66			PURCHASE OF IT PARTS & PERIPHERALS
	PURCHASE OF IT PARTS & PERIPHERALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP	1,739,815.66		1,739,815.66			PURCHASE OF IT PARTS & PERIPHERALS

Signatures of APP for Projects to Procure in District

Submitted by:

Recommended by:

Agreed by:

GLORY JUNE T. MARAVILLA

Engineer III
Head | BAC Secretariat

MA. ZELLA A. LASOLA

Engineer III
BAC Chairman

RANDOLFO A. MELOSANTOS

District Engineer
Head of Procuring Entity




Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Goods & Services)
1st Semester

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
	PURCHASE OF IT PARTS & PERIPHERALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	1,934,615.66		1,934,615.66			PURCHASE OF IT PARTS & PERIPHERALS
	PURCHASE OF IT SOFTWARE & EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	1,268,450.00		1,268,450.00			PURCHASE OF IT SOFTWARE & EQUIPMENT
	PURCHASE OF IT SOFTWARE & EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	618,264.00		618,264.00			PURCHASE OF IT SOFTWARE & EQUIPMENT
	PURCHASE OF IT SOFTWARE & EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP	881,989.00		881,989.00			PURCHASE OF IT SOFTWARE & EQUIPMENT
	PURCHASE OF IT SOFTWARE & EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	666,605.00		666,605.00			PURCHASE OF IT SOFTWARE & EQUIPMENT
	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	117,800.00		117,800.00			PURCHASE OF FURNITURES & FIXTURE
	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	170,150.00		170,150.00			PURCHASE OF FURNITURES & FIXTURE

Signatories of APP for Projects to Procure in District


Submitted by:


GLORY JUNE T. MARAVILLA
Engineer II
Head - BAC Secretariat

Recommended by:


MA ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:


RANDOLFO A. MELOSANTOS
District Engineer
Head of Procuring Entity



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Goods & Services)
1st Semester

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/project)
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP	20,350.00		20,350.00	PURCHASE OF FURNITURES & FIXTURE
	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	66,000.00		66,000.00	PURCHASE OF FURNITURES & FIXTURE
	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	2,260,834.29		2,260,834.29	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE
	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	2,260,834.29		2,260,834.29	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE
	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP	2,260,834.29		2,260,834.29	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE
	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	2,260,834.29		2,260,834.29	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE
	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	516,666.67		516,666.67	PURCHASE OF LABORATORY EQUIPMENT

Signatories of APP for Projects to Procured in District

Signatories of APP for Projects to Procure in District

Submitted by:

GLORY JUNE T. MARAVILLA

Engineer III
Head - BAC Secretariat

Recommended by:

MA. ZELIA A. LASOLA

Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS

District Engineer
Head of Procuring Entity



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Goods & Services)
1st Semester

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of (B/R/E)	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	July 30, 2020	N/A	August 21, 2020	August 24, 2020	GOP	516,666.67		516,666.67		516,666.67	PURCHASE OF LABORATORY EQUIPMENT
	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GOP	516,666.67		516,666.67		516,666.67	PURCHASE OF LABORATORY EQUIPMENT
	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GOP	25,000.00		25,000.00		25,000.00	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES
	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GOP	225,000.00		225,000.00		225,000.00	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES
	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 21, 2020	August 24, 2020	GOP	25,000.00		25,000.00		25,000.00	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES
	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GOP	25,000.00		25,000.00		25,000.00	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES
	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Maintenance Section	No	Competitive Bidding	January 31, 2020	February 11, 2020	February 21, 2020	February 24, 2020	GOP	8,703,672.00		8,703,672.00		8,703,672.00	PURCHASE OF MAINTENANCE MATERIALS

Signatures of AAP for Projects to Procure in District


Submitted by:


GLORY JUNE T. MARAVILLA
Engineer III
Head / BAC Secretariat

Recommended by:


MA. ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:


RANDOLF O.A. MELOSANTOS
District Engineer
Head of Procuring Entity



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Goods & Services)
1st Semester

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Maintenance Section	No	Competitive Bidding	April 30, 2020	May 11, 2020	May 22, 2020	May 26, 2020			GoP	8,728,072.00		8,728,072.00	PURCHASE OF MAINTENANCE MATERIALS
	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Maintenance Section	No	Competitive Bidding	July 30, 2020	August 10, 2020	August 21, 2020	August 24, 2020			GoP	8,703,672.00		8,703,672.00	PURCHASE OF MAINTENANCE MATERIALS
	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Maintenance Section	No	Competitive Bidding	October 30, 2020	November 10, 2020	November 20, 2020	November 23, 2020			GoP	8,703,672.00		8,703,672.00	PURCHASE OF MAINTENANCE MATERIALS
	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	January 31, 2020	February 11, 2020	February 21, 2020	February 24, 2020			GoP	4,642,482.50		4,642,482.50	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	April 30, 2020	May 11, 2020	May 22, 2020	May 26, 2020			GoP	4,687,682.50		4,687,682.50	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	July 30, 2020	August 10, 2020	August 21, 2020	August 24, 2020			GoP	4,642,482.50		4,642,482.50	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	October 30, 2020	November 10, 2020	November 20, 2020	November 23, 2020			GoP	4,642,482.50		4,642,482.50	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES

Signatures of APP for Projects to Procure in District


Submitted by:


GLORY JUNE T. MARAVILLA
Engineer III
Head - BAC Secretariat

Recommended by:


MA ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:


RANDOLED A. MELOSANTOS
District Engineer
Head of Procuring Entity



Department of Public Works and Highways
Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Updated Annual Procurement Plan for FY 2020 (Goods & Services)
1st Semester

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / General Services Office	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GOP			139,590.00		139,590.00	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / General Services Office	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GOP			135,315.00		135,315.00	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / General Services Office	No	Shopping	July 30, 2020	N/A	August 21, 2020	August 24, 2020	GOP			122,715.00		122,715.00	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / General Services Office	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GOP			122,715.00		122,715.00	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / General Services Office	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GOP			38,895.00		38,895.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS
	PURCHASE OF ELECTRICAL SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / General Services Office	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GOP			38,895.00		38,895.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS
	PURCHASE OF ELECTRICAL SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / General Services Office	No	Shopping	July 30, 2020	N/A	August 21, 2020	August 24, 2020	GOP			38,895.00		38,895.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS

Submitted by:

GLORY JUNE M. MARAVILLA
Engineer III
Head - B/C Secretariat

Recommended by:

MA. ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS
District Engineer
Head of Procuring Entity

Updated Annual Procurement Plan for FY 2020 (Goods & Services)

1st Semester

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IS/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PURCHASE OF ELECTRICAL SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / General Services Office	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GOP	38,895.00		38,895.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS
	PURCHASE OF SPORTS DEVICE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / General Services Office	No	NP-53.9 - Small Value Procurement	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GOP	91,850.00		91,850.00	PURCHASE OF SPORTS DEVICE

Signatories of PAP for Projects to Procure in District

Submitted by:



GLORY JUNE T. MARAVILLA

Engineer III

Head - BAC Secretariat

Recommended by:




MA. ZELLA A. LASOLA

Engineer III

BAC Chairman

Approved by:



RANDOLPH A. MELOSANTOS

District Engineer

Head of Procuring Entity