

DPWH - Iloilo 3rd District Engineering Office Updated Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0001 - Construction of Multi-Purpose Building, Sitio Kapitangan, Bolo, Carles, Iloilo	Construction	YES	Competitive Bidding	10/31/2019 - 11/6/2019	8/17/2020	8/18/2020	2/11 - 20/2020	GoP	2,000,000.00	-	2,000,000.00	Partial construction of 14m x 30m covered court which includes 12 units column and 10 units of 5-meter beam span. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5 meter span Steel Girt on center only and 562.60 sq.m. Roofing with 6m x 30m x 0.5m thick
-	20GH0002 - Rehabilitation of Multi-Purpose Building, Bolo, Carles, Iloilo	Construction	YES	Competitive Bidding	10/31/2019 - 11/6/2019	11/21/2019	8/17/2020	8/18 - 27/2020	GoP	500,000.00	-	500,000.00	Improvement/Rehabilitation of 16m x 30m covered court which includes 2 units of columns and 2 units of 5 meter span beam. For the trusses and roofing, 1 unit of full trusses w/ 1 unit of 5 meter span Steel Girt on center only and 107.00 sq.m. roofing with fascia and painting works on all columns and beams
-	20GH0003 - Construction of Multi-Purpose Building, Nalumsan, Carles, Iloilo	Construction	YES	Competitive Bidding	10/31/2019 - 11/6/2019	11/21/2019	8/17/2020	8/18 - 27/2020	GoP	2,500,000.00	-	2,500,000.00	Partial construction of 18m x 30m covered court which includes 12 units column and 10 units of 5 meter beam span. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5 meter span steel girt on center only and 678.60 sq.m. roofing (Phase 1)
-	20GH0004 - Construction of Multi-Purpose Building, Aglosong, Concepcion, Iloilo	Construction	YES	Competitive Bidding	10/31/2019 - 11/6/2019	11/21/2019	8/17/2020	8/18 - 27/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 15m x 30m covered court which includes 14 units column and 12 units of 5 meter span beam. For the trusses and roofing, 7 units of full trusses w/ 6 units of 5 meter span steel girt on center only and 693.60 sq.m. roofing
-	20GH0005 - Construction of Multi-Purpose Building, Tamis-ac, Concepcion, Iloilo	Construction	YES	Competitive Bidding	10/31/2019 - 11/6/2019	11/21/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 14m x 27m covered court which includes 12 units column and 8 units of 5 meter span beam and 2 units of 7 meter span beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5 meter span steel girt on center only and 601.40 sq.m. roofing with fascia and painting works on columns and beams

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0006 - Construction of Multi-Purpose Building, Salong, Batad, Iloilo	Construction	YES	Competitive Bidding	10/31/2019 - 11/6/2019	11/21/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 16m x 25m covered court which includes 12 units of columns and 10 units of 5 meter span beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5 meter span steel girt on center only and 620.60 sq.m. roofing with fascia
-	20GH0007 - Rehabilitation of Concrete Road - Ajuy-Jamul-awon-Concepcion Rd - K0215+799 - K0215+914, Ajuy, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	2/10/2020	2/11 - 20/2020	GoP	1,865,000.00	-	1,865,000.00	Concrete rehabilitation of 6.1 m width, 280 mm thick PCCP, 0.115 km
-	20GH0008 - Construction (Completion) of Multi-Purpose Building, Loong, Concepcion, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	1/27/2020	1/28/2020	GoP	1,000,000.00	-	1,000,000.00	Improvement/rehabilitation of 17.5m x 35m covered court which includes 2 units of columns and 2 units of 5m span beam. For the trusses and roofing, 1 unit of full trusses with 3 units of 5m span steel girt and 138 sq.m. roofing with fascia on all sides. Construction of 35m, 2 layers bleacher and painting works on all columns, beams and bleacher.
-	20GH0009 - Construction of Multi-Purpose Building, General Luna, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	20GH0010 - Construction of Multi-Purpose Building, Pantalan Navarro, Ajuy, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 15m x 25m covered court which includes 12 units column and 10 units of 5m span beam. For the trusses and roofing, 6 units of full trusses with 5 units of 5m span steel girt on center only and 562.60 sq.m. roofing with fascia, painting works on columns and beams and construction of 0.10m thick unreinforced concrete slab.

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0011 - Construction of Multi-Purpose Building, Poblacion Sur, Balasan, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	8/17/2020	8/18 - 27/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 15m x 25m covered court which includes 12 units column and 10 units of 5m span beam. For the trusses and roofing, 6 units of full trusses with 5 units of 5m span steel girt on center only and 591.60 sq.m. roofing and embankment.
-	20GH0012 - Construction of Multi-Purpose Building, Tubogan, Ajuy, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 15m x 25m covered court which includes 12 units column and 10 units of 5m span beam. For the trusses and roofing, 6 units of full trusses with 5 units of 5m span steel girt on center only and 591.60 sq.m. roofing with fascia, painting works on columns and beams.
-	20GH0013 - Rehabilitation of Multipurpose Building, Sta. Ana, Batad, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	1/27/2020	1/28/2020	GoP	1,000,000.00	-	1,000,000.00	Rehabilitation of Multipurpose Building
-	20GH0014 - Construction (Completion) of Multi-Purpose Building, Barangay Tipada, Ajuy, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction (Completion) of Multi-Purpose Building
-	20GH0015 - Construction of Multi-Purpose Building, Barangay Pontoc, Lemery, Iloilo	Construction	YES	Competitive Bidding	11/14 - 20/2020	12/5/2019	1/27/2020	1/28/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of 19m x 25m covered court which includes 12 units column and 10 units of 5m span beam. For the trusses and roofing, 6 units of full trusses with 5 units of 5m span steel girt on center only and 707.60 sq.m. roofing with fascia, painting works on columns and beams and 0.05m thick concrete overlay
-	20GH0016 - Construction (Completion) of Multi-Purpose Building, Poblacion, Batad, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	1,000,000.00	-	1,000,000.00	Construction (Completion) of Multi-Purpose Building, Poblacion, Batad, Iloilo

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0017 - Rehabilitation of Multi-Purpose Building (Health Center), Bagacay, San Rafael, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	1,000,000.00	-	1,000,000.00	Rehabilitation of Barangay Health Center (Demolition of existing roofing, construction of 8 units columns with beams and concrete roof deck with railings. Painting of walls, ceiling, columns, beams and railings, installation of tiles (ground floor only.)
-	20GH0018 - Construction of Multi-Purpose Building, Manlot, Carles, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 15m x 22m covered court which includes 10 units column and 8 units of 5-m span beam. For the trusses and roofing, 5 units of full trusses w/ 4 units of 5-meter span steel girt on center only 656.20 sq.m. Roofing with fascia, painting works on columns and beams with 5m x 17m MPB extension.
-	20GH0019 - Construction of Multi-Purpose Building, Daculan, Estancia, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 17m x 25m covered court which includes 12 units column and 10 units of 5 m span beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5-meter span steel girt on center only and 649.60 sq.m.- Roofing, painting works on columns and beams.
-	20GH0020 - Construction (Completion) of Multipurpose Building, Salcedo, Sara, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 17.50m x 30m covered court which includes 6 units of columns and 6 units of 5 meter span beam. For the trusses and roofing, 3 units of full trusses w/ 3 units of 5-meter span Steel Girt and 528.80 sq.m. Roofing with fascia on all sides. Construction of 30 meter-3 layers bleacher with roofing and painting works on all columns and beams.
-	20GH0021 - Construction of Multi-Purpose Building, San Diego, Lemery, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	2,000,000.00	-	2,000,000.00	Complete construction of Multi-purpose Building, San Diego, Lemery, Iloilo.

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0022 - Construction of Multi-Purpose Building, San Geronimo, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 15m x 25m covered court which includes 12 units column and 10 units of 5-m span beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5-meter span steel girt on center only and 591.60 sq.m.- Roofing with fascia, painting works on columns and beam
-	20GH0023 - Construction of Multi-Purpose Building, Brgy. Preciosa, Sara, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of 14m x 40m covered court which includes 18 units of 5m beam span. For the trusses and roofing, 9 units of full trusses w/ 8 units of 5-meter span Steel Girt on center only and 760.80 sq.m.- Roofing with gutter and downspout.
-	20GH0024 - Construction of Multi-Purpose Building, Taloato, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 18m x 25m covered court which includes 11 units column and 9 units of concrete beam. For the trusses and roofing, 6 units of full trusses w/ 5 units of 5-meter span steel girt center only and 678.60 sq.m.- Roofing
-	20GH0025 - Rehabilitation of Multi-Purpose Building, Loong, Concepcion, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of 5m x 6.5m 2 - storey multipurpose building.
-	20GH0026 - Rehabilitation of Multi-Purpose Building, Zaragosa, Balasan, Iloilo	Construction	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/20/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of bleachers with roofing, railings and gate, concrete fence with plastering. For the completion of gym plastering of 6 units columns and 6 units beams, sidings and concrete canals.
-	20GH0027 - Construction (Completion) of Multi-Purpose Building, Lanjagan, Ajuy, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Partial construction of 36m, 6 layers bleacher

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0028 - Construction of Multi-Purpose Building, Tingguian, Balasan, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Complete construction of 8m x 14m multi-purpose building with overhead water tank
-	20GH0029 - Rehabilitation of Multi-Purpose Building, San Lucas, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/26/2019	1/27/2020	1/28/2020	GoP	2,000,000.00	-	2,000,000.00	Partial construction of two-storey multi-purpose building
-	20GH0030 - Construction (Completion) of Multi-Purpose Building, San Juan, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Completion of 19m x 35m covered court which includes 6 units of columns and 6 units of 5m span beam. For the trusses and roofing, 3 units of full trusses with 3 units of 5m span steel girt and 536.80 sq.m. roofing with fascia on all sides. Construction of 30m, 3 layers bleacher and painting works on all columns, beams and bleacher and electrical works. Embankment and 0.10m thick reinforced concrete slab on 1 span.
-	20GH0031 - Construction (Completion) of Multi-Purpose Building, Poblacion Zone 3, Estancia, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction (completion) of multi-purpose building which includes ceiling works, painting works and complete electrical works
-	20GH0032 - Construction of Multi-Purpose Building, Lumbia, Estancia, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of 16m x 30m covered court which includes 12 units column and 10 units of concrete beam. For the trusses and roofing, 7 units of full trusses with 8 units of 5m span steel girt on center only and 727.60 sq.m. roofing.

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0033 - Rehabilitation of Multipurpose Building, Sepanton, Lemery, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,000,000.00	-	2,000,000.00	Rehabilitation of Multipurpose Building. Work includes construction of 36.25 sq.m. second floor area of barangay hall and improvement of its existing 36.25 sq.m. ground floor. Fabrication and installation of glass doors and windows, 84.08 sq.m. tile works, carpentry works which includes ceiling vents and cabinets, 1 set of office wooden table with chair, 76.85 sq.m. ceiling works, painting works of masonry, ceiling and metal works, 222 sq.m. roofing works of the barangay hall and canopy of gym. Plumbing waterworks and replacement and installation of all electrical works as stated in POW.
-	20GH0034 - Rehabilitation of Multi-Purpose Building, Carlos Lopez National High School, Bagacay, San Dionisio, Iloilo (rebid)	Construction	NO	Competitive Bidding	1/27/2020 - 2/2/2020	2/17/2020	8/17/2020	8/18 - 27/2020	GoP	2,000,000.00	-	2,000,000.00	Rehabilitation of school building (gym) includes installation of 7 units of full trusses with 6 units of 5m span steel girt on center only and 780.80 sq.m. roofing.
-	20GH0035 - Construction of Multi-Purpose Building, San Nicolas, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of 5m x 6.5m, 2 storey multi-purpose building
-	20GH0036 - Rehabilitation of Multi-Purpose Building (Covered Court), Bagacay, San Rafael, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of two-storey shed with railings, roofing and steel gate. Painting works includes the existing perimeter and ceiling (steel deck)

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0037 - Rehabilitation of Multi-Purpose Building, San Dionisio, San Rafael, Iloilo	Construction	YES	Competitive Bidding	12/3 - 9/2019	12/23/2019	1/27/2020	1/28/2020	GoP	2,000,000.00	-	2,000,000.00	Rehabilitation of multi-purpose building (complete construction)
-	20GH0038 - Construction of Multi-Purpose Building (Social Hall) at Barangay Anabo, Lemery, Iloilo (rebid)	Construction	NO	Competitive Bidding	3/9 - 15/2020	5/22/2020	8/17/2020	8/18 - 27/2020	GoP	1,500,000.00	-	1,500,000.00	Construction of 18m x 25m covered court which includes 12 units column and 10 units concrete beam. For the trusses and roofing, 6 units of full trusses with 5 units of 5m span and 6 units 5m steel girt on center only and 1006.65 sq.m. roofing (including bleacher and stage) with fascia and painting. Complete construction of stage with CR and 22m, 3 layers bleacher with roofing, railings, gate and painting. Installation of fiber glass basketball board and electrical works and 18m x 25m, 0.10m thick concrete slab overlay.
-	20GH0039 - Construction of Concrete Road - San Jose-Anabo-Gen. Luna connecting Nueva Swine Valley, NJR Passi-San Rafael-Lemery-Sara Road, Lemery, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	1/27/2020	1/28/2020	GoP	15,000,000.00	-	15,000,000.00	Road Concreting of 6.7m, 280mm thick PCCP, 0.594 km.

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0040 - Construction of Concrete Road - Poblacion Barotac Viejo-Vista Alegre-Nueva Invention-Del Pilar-Gen. Luna-San Jose-Anabo connecting Nueva Swine Valley, NRJ Iloilo East Coast Capiz Road, and NRJ Passi-San Rafael-Lemery-Sara Road, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	1/27/2020	1/28/2020	GoP	23,820,000.00	-	23,820,000.00	Road Concreting of 6.7m, 280mm thick PCCP, 1.01675 km.
-	20GH0041 - Construction of Concrete Road - NRJ Batad-Lumbia-Tanza-Estancia Road leading to Gigantes Islands, Carles, Iloilo, Estancia, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	1/27/2020	1/28/2020	GoP	18,000,000.00	-	18,000,000.00	Road Concreting of 6.1m, 280mm thick PCCP
-	20GH0042 - Construction of Concrete Road - Sitio Calubihan-Sitio Manlud Road leading to Manlud Water Falls, Brgy. Sto. Rosario, Ajuy, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	1/27/2020	1/28/2020	GoP	20,000,000.00	-	20,000,000.00	Road Concreting of 5m, 230mm thick PCCP, 1.32 km.

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0043 - Reconstruction to Concrete Pavement - Sara PNP Barracks Rd - (S00242PN) Chainage 000 - Chainage 024, (S00243PN) Chainage 000 - Chainage 254, Sara, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	8/17/2020	8/18 - 27/2020	GoP	4,233,000.00	-	4,233,000.00	Reconstruction of Asphalt to Concrete, 280mm thick PCCP, 0.278 km.
-	20GH0044 - Construction of Drainage Structure along Road - Iloilo East Coast-Capiz Rd (S00228PN) - K0206+560 - K0206+820 and K0239+000 - K0239+315, Sara and Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	8/17/2020	8/18 - 27/2020	GoP	15,000,000.00	-	15,000,000.00	Construction of Drainage Canal Both Sides and Line Canal with Slope Protection and Outfall
-	20GH0045 - Road Widening - along Concepcion-Sn Dionisio Rd (S00237PN) - K0224+209 - K0224+480, K0228+358 - K0228+459, Concepcion and San Dionisio, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	8/17/2020	8/18 - 27/2020	GoP	14,880,000.00	-	14,880,000.00	Concrete Widening of 3.35m both sides, 280mm thick PCCP, including shoulder paved, sidewalk and line canal, 0.372 km.

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0046 - Road Widening - along Balasan-Carles Rd (S00229PN) - K0175+478 - K0175+621, K0177+061 - K0177+281, Carles, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	8/17/2020	8/18 - 27/2020	GoP	12,715,000.00	-	12,715,000.00	Concrete Widening of 3.65m both sides, 280mm thick PCCP, including shoulder paved, sidewalk, line canal and guardrail, 0.363 km.
-	20GH0047 - Off Carriageway Improvement - along Concepcion-Sn Dionisio Rd (S00237PN) - K0219+601 - K0221+158, Concepcion, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	8/17/2020	8/18 - 27/2020	GoP	18,168,000.00	-	18,168,000.00	Concrete Shoulder Paved 200mm thick PCCP and Line Canal
-	20GH0048 - Construction of Drainage Structure along Road - Iloilo East Coast-Capiz Rd (S00228PN) - K0177+140 - K0177+290, K0195+395 - K0195+515, K0196+010 - K0196+660, K0250+074 - K0250+669, Balasan, San Dionisio and Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/5 - 12/2019	12/26/2019	8/17/2020	8/18 - 27/2020	GoP	25,000,000.00	-	25,000,000.00	Construction of Drainage Canal One Side, Line Canal and Slope Protection
-	20GH0049 - Road Widening - along Passi-Sn Rafael-Lemery-Sara Rd (S00246 PN) - K0069+(-345) - K0069+095, K0070+530 - K0072+332, San Rafael, Iloilo	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	2/10/2020	2/11 - 20/2020	GoP	81,180,000.00	-	81,180,000.00	Road widening of 3.35m both sides, 280mm thick PCCP with shoulder paved, slope protection and line canal

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0050 - Construction of Flood Mitigation Structure - Construction of Barotac Viejo River Control, Brgy. Poblacion Ilawod, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	2/10/2020	2/11 - 20/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of reinforced concrete flood control with steel sheet pile (320.46 lm)
-	20GH0051 - Construction of Flood Mitigation Structure - Construction of Flood Control Project, Barotac Viejo River Control, Brgy. Natividad, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	3/5/2020	3/6- 13/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of reinforced concrete flood control with steel sheet pile
-	20GH0052 - Construction of Concrete Road - Langub-Piagao-Asluman Road leading to various tourist destinations within Gigantes Islands, North Gigantes Islands, Brgy. Granada, Carles, Iloilo	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	2/10/2020	2/11 - 20/2020	GoP	40,000,000.00	-	40,000,000.00	Road concreting of 6.1m, 200mm thick PCCP, 1.20 km.
-	20GH0053 - Construction of Concrete Road - NRJ Cabagohan-Binon-an-Embarcadero-Botongon Road leading to Gigantes Islands, Carles, Iloilo, Estancia, Iloilo	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	2/10/2020	2/11 - 20/2020	GoP	40,000,000.00	-	40,000,000.00	Road concreting of 6.1m, 280mm thick PCCP, 1.5627 km

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0054 - Road Widening - along Iloilo East Coast-Capiz Rd (S00228PN) - K0174+943 - K0175+892, K0197+981 - K0198+935, Balasan and San Dionisio, Iloilo	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	8/17/2020	8/18 - 27/2020	GoP	65,500,000.00	-	65,500,000.00	Concrete widening of 3.65m both sides, 300mm thick PCCP with shoulder paved, slope protection and line canal
-	20GH0055 - Road Widening - along Iloilo East Coast-Capiz Rd (S00228PN) - K0240+425 - K0241+000, K0243+595 - K0244+280, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	8/17/2020	8/18 - 27/2020	GoP	47,860,000.00	-	47,860,000.00	Concrete widening of 3.65m both sides, 300mm thick PCCP with shoulder paved, slope protection and line canal
-	20GH0056 - Road Widening - along Barotac Viejo-Sn Rafael Rd (S00251PN) - K0081+492 - K0082+381, K0082+527 - K0082+690, San Rafael, Iloilo (rebid)	Construction	NO	Competitive Bidding	1/22 - 28/2020	2/14/2020	8/17/2020	8/18 - 27/2020	GoP	36,500,000.00	-	36,500,000.00	Concrete widening of 3.65m both sides, 280mm thick PCCP with shoulder paved, slope protection and line canal
-	20GH0057 - Road Widening - along Sara-Concepcion Rd (S00238PN) - K0210+776 - K0212+085, K0216+836 - K0218+128, Sara and Concepcion, Iloilo	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	8/17/2020	8/18 - 27/2020	GoP	94,644,000.00	-	94,644,000.00	Concrete widening of 3.35m both sides, 280mm thick PCCP with shoulder paved, slope protection and line canal

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0058 - Widening of Bridge - Iyang Br. (B00103PN) along Concepcion-Sn Dionisio Rd, Concepcion, Iloilo	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	2/10/2020	2/11 - 20/2020	GoP	46,000,000.00	-	46,000,000.00	Widening of bridge with pre-stressed concrete girder (PSCG) on R.C. foundation
-	20GH0059 - Road Widening - along Iloilo East Coast-Capiz Rd (S00228PN) - K0211+036 - K0211+066, K0211+084 - K0211+110, K0212+231 - K0212+261, K0226+661 - K0227+576, Ajuy,	Construction	YES	Competitive Bidding	12/6 - 12/2019	1/2/2020	8/17/2020	8/18 - 27/2020	GoP	36,875,000.00	-	36,875,000.00	Concrete widening of 3.65m both sides, 300mm thick PCCP with concrete shoulder paved, slope protection and line canal, 1.006 km.
-	20GH0060 - Construction of Two-Storey Building (DPWH Standard Design) of Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding		1/2/2020	2/10/2020	2/11 - 20/2020	GoP	66,000,000.00	-	66,000,000.00	Construction of Two-Storey Building (DPWH Standard Design)
-	20GH0061 - Concreting of Brgy. Loong FMR, Brgy. Loong, Concepcion, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	3/5/2020	3/6- 13/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	20GH0062 - Concreting of Brgy. Alcantara FMR, Brgy. Alcantara, Lemery, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	3/5/2020	3/6- 13/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0063 - Concreting of Brgy. Capinahan FMR, Brgy. Capinahan, Lemery, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	3/5/2020	3/6-13/2020	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building
-	20GH0064 - Concreting of Brgy. Juaneza - Brgy. Aposaga FMR, Brgy. Juaneza and Brgy. Aposaga, Sara, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	3/5/2020	3/6-13/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	20GH0065 - Construction (Completion) of Multipurpose (Covered Court), Brgy. Aswe-Pabriaga, Sara, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	20GH0066 - Construction of Multipurpose (Covered Court), Brgy. Posadas, Sara, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	20GH0067 - Construction (Completion) of Multipurpose (Covered Court), Brgy. Bagaygay, Sara, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0068 - Construction of Multipurpose (Covered Court), Brgy. San Antonio, Ajuy, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	20GH0069 - Construction of Multipurpose (Covered Court), Brgy. San Luis, Sara, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	20GH0070 - Construction of Multipurpose (Covered Court), Brgy. Central, Ajuy, Iloilo	Construction	NO	Competitive Bidding	2/3 - 9/2020	2/26/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	20GH0071 - Construction (Completion) of Multipurpose (Covered Court), Brgy. Pasig, Sara, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	3/3/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	20GH0072 - Construction of Multipurpose (Covered Court), Brgy. Cabugana, Carles, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	3/3/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0073 - Construction of Multipurpose (Covered Court), Brgy. Sitio Luyo, Poblacion, Carles, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	3/3/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	20GH0074 - Construction of Multipurpose (Covered Court), Brgy. Tabugon, Carles, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	3/3/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	20GH0075 - Construction of Multipurpose Building - Carles Central School, Brgy. Poblacion, Carles, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	3/3/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	20GH0076 - Construction of Multi-Purpose Building (Gym), Brgy. Buenavista, Carles, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	3/3/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	20GH0077 - Construction of Multi-Purpose Building (Gym), Brgy. Bagongon, Concepcion, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	5/12/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
-	20GH0078 - Construction of Multipurpose (Covered Court), Brgy. Cabalic, Balasan, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	5/12/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0079 - Construction of Multipurpose (Covered Court), Brgy. Aranjuez, Balasan, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	5/12/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	20GH0080 - Improvement of Multi-Purpose Building (Evacuation Center), Brgy. Poblacion, Batad, Iloilo	Construction	NO	Competitive Bidding	2/10 - 16/2020	5/12/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	20GH0081 - Rehabilitation of Multipurpose Building (Covered Court) Tubar National High School, Brgy. Pase, San Dionisio, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	5/12/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	20GH0082 - Construction of Multipurpose (Covered Court), Brgy. Balantian, Balasan, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	5/12/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	20GH0083 - Construction of Multipurpose (Covered Court) - Ajuy National High School, Brgy. San Antonio, Ajuy, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	5/12/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0084 - Construction of Multi-Purpose Building (Social Hall), Almeniana Elementary School, Brgy. Almeniana, Lemery, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	5/12/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	20GH0085 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Roque, Estancia, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	5/12/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	20GH0086 - Construction (Completion) of Multipurpose Building (Covered Court), Zerrudo, Sara, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	5/12/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	20GH0087 - Concreting of Road, Brgy. Polopiña - Brgy. Igon, Concepcion, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	5/12/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	20GH0088 - Concreting of Barangay Road, Brgy. Poblacion Ilaya, Sara, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	5/12/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0089 - Completion of Multi-Purpose Building, Office of the Municipal Employees Cooperative, Brgy. Poblacion, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	5/15/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	20GH0090 - Construction of Multi-Purpose Building (Covered Court), Balasan, Iloilo	Construction	NO	Competitive Bidding	2/17 - 23/2020	5/15/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	20GH0091 - Construction of Multipurpose Building (Barangay Hall), Brgy. Ardemic, Sara, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	5/15/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	25,000,000.00	-	25,000,000.00	Construction of Multi-Purpose Building
-	20GH0092 - Construction of Multi-Purpose Building (Covered Court), Ajuy, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	5/15/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	20GH0093 - Improvement of Multipurpose Building - Balasan National High School, Brgy. Balantian, Balasan, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	5/15/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	20GH0094 - Rehabilitation of Multipurpose Building (Covered Court), Brgy. Botongon, Estancia, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	5/15/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0095 - Construction of Multipurpose Building, Estancia Elem. School, Brgy. Poblacion, Estancia, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	5/15/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Rehabilitation of Multi-Purpose Building
-	20GH0096 - Construction of Multipurpose Building (Barangay Hall), Brgy. Cabalic, Balasan, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	5/15/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation of Multi-Purpose Building
-	20GH0097 - Construction of Multipurpose (Covered Court), Brgy. Camambugan, Balasan, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	5/15/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	20GH0098 - Construction of Multi-Purpose Building, Brgy. San Lucas, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	5/15/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	20GH0099 - Construction of Multipurpose (Covered Court), Brgy. Lawis, Balasan, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	5/15/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	20GH0100 - Improvement/Rehabilitation of Multi-Purpose Building, Leon Ganzon Polytechnic College, Balasan, Iloilo	Construction	NO	Competitive Bidding	3/2 - 8/2020	5/15/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Road concreting

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0101 - Construction of Box Culvert, Brgy. Nueva Invencon, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	5/2/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Road concreting
-	20GH0102 - Construction of Multipurpose (Covered Court), Brgy. Tagubanhon, Ajuy, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	5/22/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Improvement/Rehabilitation of Multi-Purpose Building
-	20GH0103 - Construction (Completion) of Multipurpose (Covered Court), Brgy. Poblacion Ilaya, Sara, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	5/22/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-purpose
-	20GH0104 - Rehabilitation of Multi-Purpose Building, Ajuy, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	5/22/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Improvement/Rehabilitation of Public Transport Terminal
-	20GH0105 - Construction (Completion) of Multipurpose Building at Zone 2, Brgy. Poblacion, Estancia, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	5/22/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Municipal Gym
-	20GH0106 - Rehabilitation of Multipurpose Building (Senior Citizen Center), Brgy. Poblacion, San Dionisio, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	5/22/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	4,600,000.00	-	4,600,000.00	Improvement of Multi-Purpose Building

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0107 - Construction of Multipurpose (Covered Court), Brgy. Badiangan, Ajuy, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	5/22/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building (Gym)
-	20GH0108 - Construction of Multi-Purpose Building (Canteen), Brgy. Poblacion, Ajuy, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	5/22/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building (Gym)
-	20GH0109 - Construction/Rehabilitation of Multi-Purpose Building, Carles, Iloilo	Construction	NO	Competitive Bidding	3/9 - 15/2020	5/25/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	2,000,000.00	-	2,000,000.00	Completion of Multi-Purpose Building (RHU)
-	20GH0110 - Completion of Multi-Purpose Building (RHU), Brgy. Botongon, Estancia, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	5/25/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Public Market
-	20GH0111 - Repair/Rehabilitation of Municipal Hall, Brgy. Poblacion, San Dionisio, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	5/25/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	15,000,000.00	-	15,000,000.00	Repair/Rehabilitation of Municipal Hall
-	20GH0112 - Construction of Multi-Purpose Building, Brgy. Poblacion Ilawod, Sara, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	5/25/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Improvement of Public Market

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0113 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion Ilaya, Sara, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	5/25/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	20GH0114 - Rehabilitation of Municipal Gym, Brgy. Poblacion, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	5/25/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	20GH0115 - Rehabilitation of Public Market, Poblacion South East, Lemery, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	5/25/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Completion of Multi-Purpose Building
-	20GH0116 - Improvement of Public Market, Brgy. Poblacion, San Rafael, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	5/25/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building (Social Hall)
-	20GH0117 - Construction of Multi-Purpose Building (Liga Hall), Brgy. Poblacion, Sara, Iloilo	Construction	NO	Competitive Bidding	3/23 - 29/2020	5/25/2020	8/21/2020	8/24/2020 - 9/2/2020	GoP	3,000,000.00	-	3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
-	20GH0118 - Improvement/Rehabilitation of Public Transport Terminal, Brgy. Maya, Balasan, Iloilo (re-advertisement)	Construction	NO	Competitive Bidding	9/7 - 13/2020	9/28/2020	10/6/2020	10/7 - 15/2020	GoP	3,000,000.00	-	3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0119 - Construction of Multipurpose Building (Market Development) at Zone 1, Brgy. Poblacion, Estancia, Iloilo (re-advertisement)	Construction	NO	Competitive Bidding	9/7 - 13/2020	9/28/2020	10/6/2020	10/7 - 15/2020	GoP	6,000,000.00	-	6,000,000.00	Construction of Multipurpose Building
-	20GH0120 - Construction of Multipurpose Building (Bus Terminal) for Brgy. Maya, Balasan, Iloilo (re-advertisement)	Construction	NO	Competitive Bidding	9/7 - 13/2020	9/28/2020	10/6/2020	10/7 - 15/2020	GoP	10,000,000.00	-	10,000,000.00	Construction of Multipurpose Building (Bus Terminal)
-	20GH0121 - Construction of Multi-Purpose Building, Poblacion, Balasan, Iloilo (re-advertisement)	Construction	NO	Competitive Bidding	9/7 - 13/2020	9/28/2020	10/6/2020	10/7 - 15/2020	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building
-	20GH0122 - Construction of Multi-Purpose Building, Estancia, Iloilo (re-advertisement)	Construction	NO	Competitive Bidding	9/7 - 13/2020	9/28/2020	10/6/2020	10/7 - 15/2020	GoP	25,000,000.00	-	25,000,000.00	Construction of Multi-Purpose Building
-	20GH0123 - Construction of Multi-Purpose Building, Balasan, Iloilo (re-advertisement)	Construction	NO	Competitive Bidding	9/7 - 13/2020	9/28/2020	10/6/2020	10/7 - 15/2020	GoP	25,000,000.00	-	25,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0124 - Completion/Improvement of DPWH Bldg. Canteen, Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo (re-advertisement)	Maintenance	NO	Competitive Bidding	5/7 - 14/2020	5/28/2020	6/8/2020	6/15/2020	GoP	500,000.00	500,000.00	-	Completion/Improvement of DPWH Bldg. Canteen, Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo
-	20GH0125 - Improvement of San Dionisio Municipal Cemetery, Brgy. Poblacion, San Dionisio, Iloilo	Construction	NO	Competitive Bidding	5/18 - 24/2020	6/9/2020	6/18/2020	6/23/2020	GoP	25,000,000.00	-	25,000,000.00	Improvement of San Dionisio Municipal Cemetery
-	20GH0126 - Construction/Rehabilitation of Rainwater Supply/Septage and Sewerage/Rain Water Collectors - Rainwater Collector in Public Facilities - 1. Construction of Rainwater Collection System (RWCS), Balasan National High School, Balasan, Iloilo (Site 1); 2. Construction of Rainwater Collection System (RWCS), Balasan National High School, Balasan, Iloilo (Site 2); 3. Construction of Rainwater Collection System (RWCS), Santiago Elementary School, Santiago, Barotac Viejo, Iloilo; 4. Construction of Rainwater Collection System (RWCS), Barotac Viejo National High School, Barotac Viejo, Iloilo (Site 1); 5. Construction of Rainwater Collection System (RWCS), Barotac Viejo National High School, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	5/18 - 24/2020	6/9/2020	6/18/2020	6/23/2020	GoP	4,192,650.00	-	4,192,650.00	Construction/Rehabilitation of Rainwater Supply/Septage and Sewerage/Rain Water Collectors

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GH0127 - Repair/Improvement of DPWH Building Access Road Leading to Motorpool Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Maintenance	NO	Competitive Bidding	5/28/2020 - 6/3/2020	6/18/2020	6/24/2020	6/29/2020	GoP	1,500,000.00	1,500,000.00	-	Repair/Improvement of DPWH Building Access Road Leading to Motorpool Iloilo 3rd District Engineering Office
-	GOODS AND SERVICES												
-	20GGH0001 - Purchase of Aggregate Base Coarse (Item 201) for use in Resurfacing of Shoulder of National Roads	Maintenance	NO	Competitive Bidding	2/10 - 16/2020	3/2/2020	3/10/2020	3/11 - 16/2020	GoP	999,220.00	999,220.00	-	Purchase of Aggregate Base Coarse (Item 201) for use in Resurfacing of Shoulder of National Roads
-	20GGH0002 - Purchase of Rubberized Reflective Traffic Paint (White), Paint Brush 4", Paint Brush 2" for use in Repainting of Pavement Markings and Guardrails of National Road within Iloilo 3rd DEO	Maintenance	NO	Competitive Bidding	2/10 - 16/2020	3/2/2020	3/10/2020	3/11 - 16/2020	GoP	999,850.00	999,850.00	-	Purchase of Rubberized Reflective Traffic Paint (White), Paint Brush 4", Paint Brush 2" for use in Repainting of Pavement Markings and Guardrails of National Road within Iloilo 3rd DEO
-	20GGH0003 - Purchase of various Maintenance Equipment for use in this Office (Maintenance Section)	Maintenance	NO	Competitive Bidding	2/10 - 16/2020	3/2/2020	3/10/2020	3/11 - 16/2020	GoP	959,000.00	959,000.00	-	Purchase of various Maintenance Equipment for use in this Office (Maintenance Section)

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GGH0004 – Purchase of Diesel Fuel, Gasoline and Motor Oil for use of various Vehicles assigned in this Office (Maintenance Section)	Maintenance	NO	Competitive Bidding	2/10 - 16/2020	3/2/2020	3/10/2020	3/11 - 16/2020	GoP	999,250.00	999,250.00	-	Purchase of Diesel Fuel, Gasoline and Motor Oil for use of various Vehicles assigned in this Office
-	20GGH0005 – Purchase of Asphalt Materials for use in the Repair and Maintenance of Various Road Sections of Iloilo 3rd DEO	Maintenance	NO	Competitive Bidding	2/10 - 16/2020	3/2/2020	3/10/2020	3/11 - 16/2020	GoP	987,900.00	987,900.00	-	Purchase of Asphalt Materials for use in the Repair and Maintenance of Various Road Sections of Iloilo 3rd DEO
-	20GGH0006 – Purchase of Various Spare Parts for use of Various Equipment and Service Vehicle assigned in this Office	Maintenance	NO	Competitive Bidding	2/10 - 16/2020	3/2/2020	3/10/2020	3/11 - 16/2020	GoP	877,381.60	877,381.60	-	Purchase of Various Spare Parts for use of Various Equipment and Service Vehicle assigned in this Office
-	20GGH0007 – Purchase of Tires and Batteries for use of various Service Vehicles assigned in this Office	Maintenance	NO	Competitive Bidding	2/10 - 16/2020	3/2/2020	3/10/2020	3/11 - 16/2020	GoP	148,155.00	148,155.00	-	Purchase of Tires and Batteries for use of various Service Vehicles assigned in this Office
-	20GGH0008 - Purchase of various Janitorial Supplies for use in this Office	Administrative Section	NO		2/13 - 19/2020	2/21/2020	2/27/2020		GoP	52,500.00	52,500.00	-	Purchase of various Janitorial Supplies for use in this Office
-	20GGH0009 - Purchase of 1,000 pcs. Stock Card and 1,000 pcs. Leave Card for use in this Office	Administrative Section	NO		2/13 - 19/2020	2/21/2020	2/27/2020		GoP	20,000.00	20,000.00	-	Purchase of 1,000 pcs. Stock Card and 1,000 pcs. Leave Card for use in this Office

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GGH0010 - Purchase of various Office Supplies for use in this Office (Planning and Design Section)	Planning and Design Section	NO		3/23 - 29/2020	4/17/2020	4/21/2020		GoP	988,445.00	988,445.00	-	Purchase of various Office Supplies for use in this Office (Planning and Design Section)
-	20GGH0011 - Purchase of PGS Strategy Map Effigy and Konkreto 2022 Built-Up Logo (Stand-up Sign) for use in this Office	Administrative Section	NO		3/23 - 29/2020	4/17/2020	4/21/2020	4/22/2020	GoP	75,000.00	75,000.00	-	Purchase of PGS Strategy Map Effigy and Konkreto 2022 Built-Up Logo (Stand-up Sign) for use in this Office
-	20GGH0012 - Purchase of Computer Ink (Gestetner) for use in this Office (Planning and Design Section)	Planning and Design Section	NO		-	3/30/2020	4/2/2020	4/3 - 6/2020	GoP	428,750.00	428,750.00	-	Purchase of Computer Ink (Gestetner) for use in this Office (Planning and Design Section)
-	20GGH0013 - Purchase of Computer Supplies for use in this Office (Planning and Design Section)	Planning and Design Section	NO		-	5/21/2020	5/22/2020		GoP	689,250.00	689,250.00	-	Purchase of Computer Supplies for use in this Office (Planning and Design Section)
-	20GGH0014 - Purchase of Toner Develop Copier for use in this Office (Construction Section)	Construction Section	NO		-	5/21/2020	5/22/2020		GoP	92,500.00	92,500.00	-	Purchase of Toner Develop Copier for use in this Office (Construction Section)
-	20GGH0016 - Purchase of Portland Cement Chippings and Fine Aggregates for the Repair and Maintenance of various Road Sections of Iloilo 3rd DEO	Maintenance Section	NO	Competitive Bidding	4/28/2020 - 5/3/2020	5/21/2020	5/27/2020	5/28/2020 - 6/1/2020	GoP	999,795.00	999,795.00	-	Purchase of Portland Cement Chippings and Fine Aggregates for the Repair and Maintenance of various Road Sections of Iloilo 3rd DEO

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GGH0017 – Purchase of various Materials for use in Repainting of Pavement Markings of National Road within Iloilo 3rd DEO	Maintenance Section	NO	Competitive Bidding	4/28/2020 - 5/3/2020	5/21/2020	5/27/2020	5/28/2020 - 6/1/2020	GoP	999,631.00	999,631.00	-	Purchase of various Materials for use in Repainting of Pavement Markings of National Road within Iloilo 3rd DEO
-	20GGH0018 – Purchase of Asphalt Materials for use in the Repair and Maintenance of Various Roads Section of Iloilo 3rd DEO	Maintenance Section	NO	Competitive Bidding	4/28/2020 - 5/3/2020	5/21/2020	5/27/2020	5/28/2020 - 6/1/2020	GoP	987,900.00	987,900.00	-	Purchase of Asphalt Materials for use in the Repair and Maintenance of Various Roads Section of Iloilo 3rd DEO
-	20GGH0019 – Purchase of Diesel Fuel, Gasoline and Motor Oil for use of Service Vehicles assigned in this Office (Maintenance Section)	Maintenance Section	NO	Competitive Bidding	4/28/2020 - 5/3/2020	5/21/2020	5/27/2020	5/28/2020 - 6/1/2020	GoP	1,925,680.00	1,925,680.00	-	Purchase of Diesel Fuel, Gasoline and Motor Oil for use of Service Vehicles assigned in this Office
-	20GGH0020 – Purchase of Reflective Traffic Paint (White) Paint Brush 4", Paint Brush 2" for use in Repainting of Bridges within Iloilo 3rd DEO (Culasi, Capinang, Bacabac, Salcedo, Gubaton, Fuente Bunglas and Balasan)	Maintenance Section	NO	Competitive Bidding	4/28/2020 - 5/3/2020	5/21/2020	5/27/2020	5/28/2020 - 6/1/2020	GoP	367,110.00	367,110.00	-	Purchase of Reflective Traffic Paint (White) Paint Brush 4", Paint Brush 2" for use in Repainting of Bridges within Iloilo 3rd DEO

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GGH0021 – Purchase of various Oil to be used for the Lubrication and Maintenance of DPWH - Iloilo 3rd District Engineering Office's Service Vehicles and Heavy Equipment	Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/7 - 14/2020	5/15/2020	5/19/2020	5/20 - 21/2020	GoP	319,921.69	319,921.69	-	Purchase of various Oil to be used for the Lubrication and Maintenance of DPWH - Iloilo 3rd District Engineering Office's Service Vehicles and Heavy Equipment
-	20GGH0022 – Purchase of Rubberized Reflective Traffic Paint (White), Paint Brush 4", Paint Brush 2" for use in Repainting of Pavement Markings and Guardrails of National Road within Iloilo 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/7 - 14/2020	5/15/2020	5/19/2020	5/20 - 21/2020	GoP	999,425.00	999,425.00	-	Purchase of Rubberized Reflective Traffic Paint (White), Paint Brush 4", Paint Brush 2" for use in Repainting of Pavement Markings and Guardrails of National Road within Iloilo 3rd DEO
-	20GGH0022B - Purchase of 10 Cart Toner MP 2501 for use in this Office	Construction Section	NO	Direct Contracting		5/28/2020	6/5/2020	6/9/2020	GoP	27,104.00	27,104.00	-	Purchase of 10 Cart Toner MP 2501 for use in this Office
-	20GGH0023 – Purchase of Ten Thousand (10,000) Liters Diesel Fuel for use of various Vehicles assigned in Planning and Design Section, DPWH – Iloilo 3rd District Engineering Office	Planning and Design Section	NO	Competitive Bidding	6/5 - 11/2020	6/25/2020	6/30/2020	7/1 - 2/2020	GoP	420,000.00	420,000.00	-	Purchase of Ten Thousand (10,000) Liters Diesel Fuel for use of various Vehicles assigned in Planning and Design Section, DPWH – Iloilo 3rd District Engineering Office

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GGH0024 – Purchase of various Office Supplies and Equipment for use in this Office (Planning and Design Section) Line 1: Purchase of Supplies and Materials for the Conduct of Inventory/Condition Inspection Survey, Equipment Instructional Meeting, Trainings/Enhancement, Validation Survey and other related BMS activities and Functions in Region VI Line 2: Purchase of various Equipment and Supplies for use in the Preparation of Right of Way Action Plan and Environmental Impact Assessment (EIA)	Planning and Design Section	NO	Competitive Bidding	6/5 - 11/2020	6/25/2020	6/30/2020	7/1 - 2/2020	GoP	440,969.00	440,969.00	-	Purchase of various Office Supplies and Equipment for use in this Office (Planning and Design Section)
-	20GGH0025 – Purchase of various IT Equipment and Supplies for the use in preparation of Right of Way Action Plan and Environment Impact Assessment (EIA), preparation of Program of Works (POWs), Plans and other planning applications	Planning and Design Section	NO	Competitive Bidding	7/14 - 20/2020	8/4/2020	8/11/2020	8/12 - 14/2020	GoP	610,000.00	610,000.00		Purchase of various IT Equipment and Supplies for the use in preparation of Right of Way Action Plan and Environment Impact Assessment (EIA), preparation of Program of Works (POWs), Plans and other planning applications

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GGH0026 – Purchase of various Spare Parts, Oil and Lubricants, Tires and Battery for the use of various Service Vehicles assigned in this Office Line 1: Various Spare Parts for the use of various Service Vehicles assigned in this Office Line 2: Various Tires and Battery for the use of Service Vehicle assigned in this Office Line 3: One (1) unit Transmission Assembly to be used for Mitsubishi Strada GLX 2.5	Planning and Design, Construction and Finance Sections	NO	Competitive Bidding	7/14 - 20/2020	8/4/2020	8/11/2020	8/12 - 14/2020	GoP	570,670.00	570,670.00		Purchase of various Spare Parts, Oil and Lubricants, Tires and Battery for the use of various Service Vehicles assigned in this Office
-	20GGH0027 – Purchase of various Construction Materials for the Installation of Filing Cabinet for use in this Office	Finance Section	NO	Competitive Bidding	7/14 - 20/2020	8/4/2020	8/11/2020	8/12 - 14/2020	GoP	128,728.95	128,728.95		Purchase of various Construction Materials for the Installation of Filing Cabinet for use in this Office
-	20GGH0028 – Purchase of Boulders to be used for the repair/rehabilitation of Slope Protection with our area of jurisdiction, DPWH – Iloilo 3rd DEO	Maintenance Section	NO	Competitive Bidding	7/14 - 20/2020	8/4/2020	8/11/2020	8/12 - 14/2020	GoP	500,000.00	500,000.00		Purchase of Boulders to be used for the repair/rehabilitation of Slope Protection with our area of jurisdiction, DPWH – Iloilo 3rd DEO
-	20GGH0029 – Purchase of Pneumatic Tire to be used for the repair and maintenance of F17 – 138 Hydraulic Excavator assigned in this Office	Maintenance Section	NO	Competitive Bidding	7/14 - 20/2020	8/4/2020	8/11/2020	8/12 - 14/2020	GoP	102,564.14	102,564.14		Purchase of Pneumatic Tire to be used for the repair and maintenance of F17 – 138 Hydraulic Excavator assigned in this Office


Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GGH0030 – Purchase of various Maintenance Equipment and Personal Protective Equipment (PPE) to be used by roadside personnel of this Office, DPWH – Iloilo 3rd DEO	Maintenance Section	NO	Competitive Bidding	7/14 - 20/2020	8/4/2020	8/11/2020	8/12 - 14/2020	GoP	999,940.00	999,940.00		Purchase of various Maintenance Equipment and Personal Protective Equipment (PPE) to be used by roadside personnel of this Office, DPWH – Iloilo 3rd DEO
-	20GGH0031 – Purchase of various Office Supplies for use in Maintenance Section	Maintenance Section	NO	Competitive Bidding	7/14 - 20/2020	8/4/2020	8/11/2020	8/12 - 14/2020	GoP	404,650.00	404,650.00		Purchase of various Office Supplies for use in Maintenance Section
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	8/5-12/2020	08/28/2020	09/04/2020	9/7-13/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Asphalt Materials
-	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	8/5-12/2020	08/28/2020	09/04/2020	9/7-13/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	8/5-12/2020	08/28/2020	09/04/2020	9/7-13/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregates
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	8/5-12/2020	08/28/2020	09/04/2020	9/7-13/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregate Base Coarse (Item 201)
-	Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Administrative Section	NO	Competitive Bidding	9/1-7/2020	9/24/2020	9/29/2020	9/30/2020	GoP	1,000,558.33	1,000,558.33	-	Procurement of Security Services

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Toner for Copier (Consumables) to be used in this Office	Administrative, Construction, Finance and Planning & Design and Sections	NO	NP-53.9 - Small Value Procurement	9/1-7/2020	9/24/2020	10/2/2020	10/3/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Toner for Copier (Consumables)
-	Purchase of Various Office Supplies and Equipment for use in this Office	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	NO	Competitive Bidding	9/1-7/2020	9/24/2020	10/2/2020	10/3/2020	GoP	800,000.00	800,000.00	-	Purchase of Various Office Supplies and Equipment
-	Purchase of Diesel Fuel and Oil for use of various vehicles in this Office	Administrative, Construction, Finance and Quality Control Sections	NO	Competitive Bidding	9/1-7/2020	9/24/2020	10/2/2020	10/3/2020	GoP	1,400,000.00	1,400,000.00	-	Purchase of Diesel Fuel and Oil
-	Purchase of various Spare Parts including Tires and Batteries	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	NO	Competitive Bidding	9/1-7/2020	9/24/2020	10/2/2020	10/3/2020	GoP	500,000.00	500,000.00	-	Purchase of various Spare Parts including Tires and Batteries
-	Purchase of various Laboratory Equipment and Apparatus for use in Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	9/1-7/2020	9/24/2020	10/2/2020	10/3/2020	GoP	1,800,000.00	1,800,000.00	-	Purchase of various Laboratory Equipment and Apparatus
-	Purchase of various Spare Parts	Maintenance Section	NO	Competitive Bidding	9/1-7/2020	9/24/2020	10/2/2020	10/3/2020	GoP	800,000.00	800,000.00	-	Purchase of various Spare Parts
-	Purchase of Fuel, Oil and Lubricants	Maintenance Section	NO	Competitive Bidding	9/1-7/2020	9/24/2020	10/2/2020	10/3/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Fuel, Oil and Lubricants

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Toner for Copier (Consumables) to be used in this Office	Administrative, Construction, Finance and Planning & Design and Sections	NO	NP-53.9 - Small Value Procurement	11/9-15/2020	12/1/2020	12/8/2020	12/10/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Common Use Supplies and Computer Supplies/Consumables to be used in this Office
-	Purchase of Various Office Supplies and Equipment for use in this Office	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	NO	Competitive Bidding	11/9-15/2020	12/1/2020	12/8/2020	12/10/2020	GoP	800,000.00	800,000.00	-	Purchase of Various Office Supplies and Equipment for use in this Office
-	Purchase of Diesel Fuel and Oil for use of various vehicles in this Office	Administrative, Construction, Finance and Quality Control Sections	NO	Competitive Bidding	11/9-15/2020	12/1/2020	12/8/2020	12/10/2020	GoP	1,400,000.00	1,400,000.00	-	Purchase of Diesel Fuel and Oil
-	Purchase of various Spare Parts including Tires and Batteries	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	NO	Competitive Bidding	11/9-15/2020	12/1/2020	12/8/2020	12/10/2020	GoP	500,000.00	500,000.00	-	Purchase of various Spare Parts including Tires and Batteries
-	Purchase of Fuel, Oil and Lubricants	Planning and Design Section	NO	Competitive Bidding	11/9-15/2020	12/1/2020	12/8/2020	12/10/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Fuel, Oil and Lubricants
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	11/9-15/2020	12/01/2020	12/8/2020	12/9-16/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Asphalt Materials
-	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	11/9-15/2020	12/01/2020	12/8/2020	12/9-16/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	11/9-15/2020	12/01/2020	12/8/2020	12/9-16/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregates

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	11/9-15/2020	12/01/2020	12/8/2020	12/9-16/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregate Base Coarse (Item 201)
-	Consulting Services												
-	20CSGH01 - Hiring of Highly Technical Procurement Consultant for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Administrative Section	NO	NP-53.7 Highly Technical Consultants	-	1/13/2020	1/14/2020	1/15/2020	GoP	150,000.00	150,000.00	-	Hiring of Highly Technical Procurement Consultant
-	20CSGH02 - Soil Test (Sub – Soil Exploration) for the proposed River Control and Road Slip projects - a.) Construction of Barotac Viejo River Control, Brgy. Poblacion Ilawod and Brgy. Natividad, Barotac Viejo, Iloilo; and b. Construction of Road Slip (K0222+120 – K0222+380), Concepcion, Iloilo	Planning and Design Section	NO	Competitive Bidding	7/21 - 27/2020	8/26/2020	1/0/1900	9/2 - 4/2020	GoP	1,105,120.59	1,105,120.59	-	Soil Test (Sub – Soil Exploration) for the proposed River Control and Road Slip projects

Prepared by:



RONIL B. TUPAS

Head, Procurement Unit

Date: _____

Recommended by:




MINA H. AGUILAR

BAC, Chairman

Date: _____

Approved by:



FLORDEELIS C. ENRIQUEZ

OIC, District Engineer

Date: _____