



Republic of the Philippines
Department of Public Works and Highways
**LEYTE FIFTH
DISTRICT ENGINEERING OFFICE**
Regional Office No. VIII
Brgy. Hipusngo Baybay City, Leyte

September 21, 2020

ELMIRA S. CRUZ – CAISIDO

Deputy Executive Director IV
Government Procurement Policy Board (GPPB)
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Avenue, Ortigas Center
Pasig City

SUBJECT: Updated Final Annual Procurement Plan (APP) for FY 2020 for Civil Works, Consulting Services and Goods & Services

Madame:

Respectfully submitting the Approved Updated Final Annual Procurement Plan (APP) for FY 2020 for Civil Works, Consulting Services and Goods & Services using this new prescribed and updated format.

Trust you find everything in order.

Very truly yours,

EUSEBIO T. CULAS

District Engineer

- cc: 1. BAC Secretariat, Ongbit Rita F.
DPWH Regional Office VIII
Baras, Palo, Leyte
2. Undersecretary for Support Services,
ARDELIZA R. MEDENILLA, MNSA, CESO I
DPWH Central Office
Bonifacio Drive, Port Area, Manila

Encl: 1. Final Annual Procurement Plan FY 2020
For Civil Works, Consulting Services and Good & Services

RO8.14.5 ccd/MLBS/ETC

Republic of the Philippines
Department of Public Works and Highways
LEYTE FIFTH
DISTRICT ENGINEERING OFFICE
Regional Office No. VIII
Brgy. Hipusnogo Baybay City, Leyte

(DPWH Leyte V DEO) Updated Final Annual Procurement Plan (APP) for FY 2020 for Civil Works, Consulting Services and Goods & Services

| Code (PAP) | Procurement Program/Project | PMOI End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (brief description of Program/activity/Project) |
|------------|--|----------------------|---------------------|--|----------------------------|-----------------------------|-----------------|------------------------|------|---------------|---|
| | | | | Advertisement/Posting of IBREI | Submission/Opening of Bids | Notice of Award | | Total | MOOE | CO | |
| | Construction of Dungcaan Flood Control Structure, Dungcaan River Basin, Baybay City, Leyte, CID # 201G0001 | Construction Section | Competitive Bidding | September 20 to September 26, 2019 | October 10, 2019 | Upon receipt of FY 2020 GAA | Gap | 46,685,240.00 | | 46,685,240.00 | Construction Flood Control Structures |
| | Construction of Cadac-an Flood Control Structures (Diking System Mouth to Skm Upstream), Abuyog, Leyte, CID # 201G0002 | Construction Section | Competitive Bidding | September 20 to September 26, 2019 | October 10, 2019 | Upon receipt of FY 2020 GAA | Gap | 35,280,000.00 | | 35,280,000.00 | Construction Flood Control Structures |
| | Construction of Bito Flood Control Structures, Javier, Leyte, CID # 201G0003 | Construction Section | Competitive Bidding | September 20 to September 26, 2019 | October 10, 2019 | Upon receipt of FY 2020 GAA | Gap | 29,400,000.00 | | 29,400,000.00 | Construction Flood Control Structures |
| | Construction of Flood Control Projects, Brgy. Bagunbayan, Hilongos, Leyte, CID # 201G0004 | Construction Section | Competitive Bidding | September 20 to September 26, 2019 | October 10, 2019 | Upon receipt of FY 2020 GAA | Gap | 20,576,078.00 | | 20,576,078.00 | Construction Flood Control Structures |
| | Construction of Flood Control Structures in Matelon, Leyte, CID # 201G0005 | Construction Section | Competitive Bidding | September 20 to September 26, 2019 | October 10, 2019 | Upon receipt of FY 2020 GAA | Gap | 19,600,000.00 | | 19,600,000.00 | Construction Flood Control Structures |
| | Construction of Flood Control Structures in Hindang, Leyte, CID # 201G0006 | Construction Section | Competitive Bidding | September 20 to September 26, 2019 | October 10, 2019 | Upon receipt of FY 2020 GAA | Gap | 19,600,000.00 | | 19,600,000.00 | Construction Flood Control Structures |
| | Construction of Bagalongon Flood Control Structures, Abuyog, Leyte, CID # 201G0007 | Construction Section | Competitive Bidding | September 20 to September 26, 2019 | October 10, 2019 | Upon receipt of FY 2020 GAA | Gap | 18,822,860.00 | | 18,822,860.00 | Construction Flood Control Structures |
| | Construction of Pangasugan Flood Control Structures, Baybay City, Leyte, CID # 201G0008 | Construction Section | Competitive Bidding | September 20 to September 26, 2019 | October 10, 2019 | Upon receipt of FY 2020 GAA | Gap | 18,806,200.00 | | 18,806,200.00 | Construction Flood Control Structures |

| Code (PAP) | Procurement Program/Project | PM/CI End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (brief description of Program/Activity/Project) |
|------------|--|----------------------|---------------------|--|----------------------------|-----------------------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | Advertisement/Posting of BIREI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Construction of Dunganan Flood Control Structures (Pagbanganan Bridge Section), Baybay City, Leyte, CID # 20IG0009 | Construction Section | Competitive Bidding | September 20 to September 26, 2019 | October 10, 2019 | Upon receipt of FY 2020 GAA | | Gap | 16,629,620.00 | | 16,629,620.00 | Construction Flood Control Structures |
| | Asset Preservation – Preventive Maintenance – Primary Roads – Maharlika Highway K0959+-205-K0959+820, K0959+820-K0960+187, K0960+187-K0960+335, K0960+335-K0960+851, K0960+851-K0961+200, CID # 20IG0010 | Construction Section | Competitive Bidding | September 24 to September 30, 2019 | October 15, 2019 | Upon receipt of FY 2020 GAA | | Gap | 29,158,920.00 | | 29,158,920.00 | Asset Preservation |
| | Asset Preservation – Preventive Maintenance – Tertiary Roads – La Paz-Javier-Bito Rd, K0966+000-K0967+431, CID # 20IG0011 | Construction Section | Competitive Bidding | September 24 to September 30, 2019 | October 15, 2019 | Upon receipt of FY 2020 GAA | | Gap | 24,876,320.00 | | 24,876,320.00 | Asset Preservation |
| | Network Development – Road Widening – Secondary Roads – Abuyog – Silago Rd, K0968+-269-K0968+341, CID # 20IG0012 | Construction Section | Competitive Bidding | September 24 to September 30, 2019 | October 15, 2019 | Upon receipt of FY 2020 GAA | | Gap | 19,600,000.00 | | 19,600,000.00 | Road Widening |
| | Network Development – Road Widening – Secondary Roads – Ormoc – Baybay – Southern Leyte Bdy, Road – K1118+-326-K1119+-447, CID # 20IG0013 | Construction Section | Competitive Bidding | October 4 to October 10, 2019 | October 24, 2019 | Upon receipt of FY 2020 GAA | | Gap | 39,200,000.00 | | 39,200,000.00 | Road Widening |
| | Network Development – Road Widening – Secondary Roads – Ormoc – Baybay – Southern Leyte Bdy, Road – K1076+-001-K1076+-701, CID # 20IG0014 | Construction Section | Competitive Bidding | October 4 to October 10, 2019 | October 24, 2019 | Upon receipt of FY 2020 GAA | | Gap | 20,788,160.00 | | 20,788,160.00 | Road Widening |
| | Concreting of Roads, Brgy. Esperanza, Brgy. Monte Alegre, Brgy. Sta. Paz, Matalom, Leyte, CID # 20IG0015 | Construction Section | Competitive Bidding | October 4 to October 10, 2019 | October 24, 2019 | Upon receipt of FY 2020 GAA | | Gap | 2,970,000.00 | | 2,970,000.00 | Road Concreting |
| | Concreting of Road, Brgy. Inguilan, Bato, Leyte, CID # 20IG0016 | Construction Section | Competitive Bidding | October 4 to October 10, 2019 | October 24, 2019 | Upon receipt of FY 2020 GAA | | Gap | 1,980,000.00 | | 1,980,000.00 | Road Concreting |
| | Concreting of Road, Brgy. Jubasan, Inopacan, Leyte, CID # 20IG0017 | Construction Section | Competitive Bidding | October 4 to October 10, 2019 | October 24, 2019 | Upon receipt of FY 2020 GAA | | Gap | 1,000,000.00 | | 1,000,000.00 | Road Concreting |

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|---|----------------------|---------------------|--|----------------------------|-----------------------------|------------------|-----------------|------------------------|------|---------------|--|
| | | | | Advertisement/Posting of BSREI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Concreting of Road, Brgy. Marangos, Hilongos, Leyte, CID # 20IG0018 | Construction Section | Competitive Bidding | October 4 to October 10, 2019 | October 24, 2019 | Upon receipt of FY 2020 GAA | | GoP | 1,000,000.00 | | 1,000,000.00 | Road Concreting |
| | Concreting of Road, Brgy. Balocawehay, Abuyog, Leyte, CID # 20IG0019 | Construction Section | Competitive Bidding | October 4 to October 10, 2019 | October 24, 2019 | Upon receipt of FY 2020 GAA | | GoP | 1,000,000.00 | | 1,000,000.00 | Road Concreting |
| | Network Development – Road Widening – Primary Roads – Ormoc-Baybay-Southern Leyte Bdry. Road – K1051+151-K1051+393, K1053+372-K1053+849, K1053+887-K1054+337, K1056+286-K1056+333, CID # 20IG0020 | Construction Section | Competitive Bidding | October 10 to October 16, 2019 | October 31, 2019 | Upon receipt of FY 2020 GAA | | GoP | 41,650,000.00 | | 41,650,000.00 | Road Widening |
| | Asset Preservation – Preventive Maintenance – Primary Roads – Tacloban-Baybay-South Rd. – K1003+800-K1005+994, CID # 20IG0021 | Construction Section | Competitive Bidding | October 10 to October 16, 2019 | October 31, 2019 | Upon receipt of FY 2020 GAA | | GoP | 39,200,000.00 | | 39,200,000.00 | Asset Preservation |
| | Rehabilitation/Reconstruction/Upgrading of Damaged – Primary Roads – Tacloban-Baybay-South Road – K0991+000-K0991+166, K0991+238-K0992+086, K0992+149-K0992+216, CID # 20IG0022 | Construction Section | Competitive Bidding | October 10 to October 16, 2019 | October 31, 2019 | Upon receipt of FY 2020 GAA | | GoP | 19,612,740.00 | | 19,612,740.00 | Rehabilitation/Reconstruction/Upgrading of Damaged |
| | Asset Preservation – Preventive Maintenance – Primary Roads – Ormoc-Baybay-SO. Leyte Bdry. Rd. – K1056+110-K1057+696, CID # 20IG0023 | Construction Section | Competitive Bidding | October 10 to October 16, 2019 | October 31, 2019 | Upon receipt of FY 2020 GAA | | GoP | 15,249,780.00 | | 15,249,780.00 | Asset Preservation |
| | Network Development – Road Widening – Primary Roads – Tacloban-Baybay South Road - K1002+000-K1002+800, CID # 20IG0024 | Construction Section | Competitive Bidding | October 18 to October 24, 2019 | November 7, 2019 | Upon receipt of FY 2020 GAA | | GoP | 39,200,000.00 | | 39,200,000.00 | Road Widening |
| | Network Development – Construction of By-Pass and Diversion Roads – Bato Bypass Road, Leyte, CID # 20IG0025 | Construction Section | Competitive Bidding | October 18 to October 24, 2019 | November 7, 2019 | Upon receipt of FY 2020 GAA | | GoP | 16,660,000.00 | | 16,660,000.00 | Network Development – Construction of By-Pass and Diversion Road |

| Code (PAP) | Procurement Program/Project | PMOI End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|---|----------------------|---------------------|--|----------------------------|-----------------------------|------------------|--|-----------------|------------------------|------|---------------|---|
| | | | | Advertisement/Posting of IBREI | Submission/Opening of Bids | Notice of Award | Contract Signing | | | Total | MOOE | CO | |
| | Construction/Improvement of Access Roads leading to Declared Tourism Destinations Jct. Lintaon Road leading to Shrine of St. Anthony de Padua, Baybay City, Leyte, CID # 201G0028 | Construction Section | Competitive Bidding | November 05 to November 11, 2019 | November 26, 2019 | Upon receipt of FY 2020 GAA | | | GoP | 29,400,000.00 | | 29,400,000.00 | Construction/Improvement of Access Roads |
| | Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Karapagan Falls, Brgy. Elevado, Malabon, Leyte, CID # 201G0029 | Construction Section | Competitive Bidding | November 05 to November 11, 2019 | November 26, 2019 | Upon receipt of FY 2020 GAA | | | GoP | 9,800,000.00 | | 9,800,000.00 | Construction/Improvement of Access Roads |
| | Construction of Flood Control Projects, Brgy. Pontod, Hilongos, Leyte, CID # 201G0030 | Construction Section | Competitive Bidding | November 05 to November 11, 2019 | November 26, 2019 | Upon receipt of FY 2020 GAA | | | GoP | 9,800,000.00 | | 9,800,000.00 | Construction Flood Control Structures |
| | Construction/Improvement of Access Roads leading to Declared Tourism Destinations – NJR to Lintaon Road leading to Lintaon Peak, Baybay City, Leyte, CID # 201G0035 | Construction Section | Competitive Bidding | November 19 to November 25, 2019 | December 10, 2019 | Upon receipt of FY 2020 GAA | | | GoP | 49,000,000.00 | | 49,000,000.00 | Construction/Improvement of Access Roads |
| | Construction (Completion) of Multi-Purpose Building (Convention Center), Baybay City, Leyte, CID # 201G0036 | Construction Section | Competitive Bidding | November 19 to November 25, 2019 | December 10, 2019 | Upon receipt of FY 2020 GAA | | | GoP | 49,000,000.00 | | 49,000,000.00 | Construction (Completion) of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Brgy. Manilissid, Brgy. Abuyogay, Brgy. Manarug, Brgy. Laray, Brgy. Zone 1 SB Hall, Javier, Leyte, CID # 201G0037 | Construction Section | Competitive Bidding | December 03 to December 09, 2019 | December 23, 2019 | Upon receipt of FY 2020 GAA | | | GoP | 7,920,000.00 | | 7,920,000.00 | Construction of Multi-purpose Building |
| | Construction of Multi-Purpose Building, Brgy. Itun, Brgy. Altavista, Brgy. Calumpang, Brgy. San Pedro, Malabon, Leyte, CID # 201G0038 | Construction Section | Competitive Bidding | December 03 to December 09, 2019 | December 23, 2019 | Upon receipt of FY 2020 GAA | | | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-purpose Building |
| | Construction of Multi-Purpose Building, Brgy. Nalburan, Abuyog, Leyte, CID # 201G0039 | Construction Section | Competitive Bidding | December 03 to December 09, 2019 | December 23, 2019 | Upon receipt of FY 2020 GAA | | | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-purpose Building |
| | Construction (Completion) of Multi-Purpose Building, Barangay Guinagbuan, Abuyog, Leyte, CID # 201G0040 | Construction Section | Competitive Bidding | December 03 to December 09, 2019 | December 23, 2019 | Upon receipt of FY 2020 GAA | | | GoP | 3,960,000.00 | | 3,960,000.00 | Construction (Completion) of Multi-Purpose Building |

| Code (PAP) | Procurement Program/Project | PMOI End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | Source of Funds | Estimated Budget (Pnp) | | | Remarks (brief description of Program/Activity/Project) |
|------------|--|----------------------|---------------------|--|----------------------------|-----------------------------|-----------------|------------------------|-------|---------------|---|
| | | | | Advertisement/Posting of Bids/RFI | Submission/Opening of Bids | Notice of Award | | Contract Signing | Total | MOOE | |
| | Construction of Multi-purpose Building, Brgy. Lamak, Hilongos, Leyte, CID # 201G00041 | Construction Section | Competitive Bidding | December 03 to December 09, 2019 | December 23, 2019 | Upon receipt of FY 2020 GAA | GoP | 2,970,000.00 | | 2,970,000.00 | Construction of Multi-purpose Building |
| | Rehabilitation of Barangay Hall, Brgy. Barayog, Abuyog, Leyte, CID # 201G00042 | Construction Section | Competitive Bidding | December 03 to December 09, 2019 | December 23, 2019 | Upon receipt of FY 2020 GAA | GoP | 2,475,000.00 | | 2,475,000.00 | Rehabilitation of Barangay Hal |
| | Construction of Multi-Purpose Building, Brgy. Caulisihan, Brgy. Apid, Brgy. Poblacion, Brgy. Guadalupe, Inopacan, Leyte, CID # 201G00043 | Construction Section | Competitive Bidding | December 03 to December 09, 2019 | December 23, 2019 | Upon receipt of FY 2020 GAA | GoP | 6,930,000.00 | | 6,930,000.00 | Construction of Multi-Purpose Building |
| | Construction of Two Storey Two ICT Laboratories, Anahawan National High School, Bato, Leyte, CID # 201G00044 | Construction Section | Competitive Bidding | December 03 to December 09, 2019 | December 23, 2019 | Upon receipt of BEFF 2020 | GoP | 12,711,276.75 | | 12,711,276.75 | Construction of Two Storey Two ICT Laboratories |
| | Construction of One Storey, Two Classrooms, Magnangoy Primary School, Hilongos, Leyte, CID # 201G00045 | Construction Section | Competitive Bidding | December 03 to December 09, 2019 | December 23, 2019 | Upon receipt of BEFF 2020 | GoP | 4,651,197.36 | | 4,651,197.36 | Construction of One Storey, Two Classrooms |
| | Construction (Completion) of Baybay City Sports Complex, Baybay, CID # 201G00046 | Construction Section | Competitive Bidding | December 06 to December 12, 2019 | December 27, 2019 | Upon receipt of FY 2020 GAA | GoP | 49,000,000.00 | | 49,000,000.00 | Construction (Completion) of Baybay City Sports Complex |
| | Construction of Multi-Purpose Building, Brgy. Ulanan, Brgy. Teljero, Brgy. Kangiras, Brgy. Cacao, Brgy. Agutayan, Brgy. Tambis, Brgy. Pa-a, Brgy. Pontod, Brgy. Sta. Cruz, Brgy. Western, Hilongos, Leyte, CID # 201G00047 | Construction Section | Competitive Bidding | December 06 to December 12, 2019 | December 27, 2019 | Upon receipt of FY 2020 GAA | GoP | 8,910,000.00 | | 8,910,000.00 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Brgy. Zone 2, Brgy. Zone 4, Brgy. Zone 22, Brgy. Zone 15, Brgy. San Isidro, Brgy. Zacarito, Brgy. Maybog, Baybay City, Leyte, CID # 201G00048 | Construction Section | Competitive Bidding | December 06 to December 12, 2019 | December 27, 2019 | Upon receipt of FY 2020 GAA | GoP | 6,930,000.00 | | 6,930,000.00 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Brgy. Sto. Niño, Brgy. Tagaytay, Brgy. San Juan, Brgy. Upper, Brgy. Poblacion, Mahabag, Leyte, CID # 201G00049 | Construction Section | Competitive Bidding | December 06 to December 12, 2019 | December 27, 2019 | Upon receipt of FY 2020 GAA | GoP | 6,930,000.00 | | 6,930,000.00 | Construction of Multi-Purpose Building |
| | Construction of Multi-purpose Building, Brgy. Guinabucan, Brgy. Tadoc Brgy. Negea, Brgy. Bagacay, Brgy. Tib-o, Brgy. Mahayahay, Abuyog, Leyte, CID # 201G00050 | Construction Section | Competitive Bidding | December 06 to December 12, 2019 | December 27, 2019 | Upon receipt of FY 2020 GAA | GoP | 5,940,000.00 | | 5,940,000.00 | Construction of Multi-Purpose Building |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (Brief description of Program/Activity/Project) |
|---------------------------|---|----------------------|---------------------|--|----------------------------|-----------------------------|----------------------------|--|-----------------|------------------------|------|---------------|---|
| | | | | Advertisement Posting of IBREI | Submission/Opening of Bids | Notice of Award | Contract Signing | | | Total | MOOE | CO | |
| | Construction of Multi-purpose Building, Brgy. Poblacon II, Brgy. Bulacan, Brgy. Matiliw, Brgy. Canha-ayon, Hindang Leyte, CID # 201G0051 | Construction Section | Competitive Bidding | December 06 to December 12, 2019 | December 27, 2019 | Upon receipt of FY 2020 GAA | | | GoP | 5,445,000.00 | | 5,445,000.00 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Brgy. Imelda, Brgy. Rivilla, Brgy. Domagoc, Brgy. Tinago, Brgy. Davaon, Bato, Leyte, CID # 201G0052 | Construction Section | Competitive Bidding | December 06 to December 12, 2019 | December 27, 2019 | Upon receipt of FY 2020 GAA | | | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building |
| | Concreting of Barangay Road from Barangay Bull to Barangay Imelda, Bato, Leyte, CID # 201G0053 | Construction Section | Competitive Bidding | February 18 to February 24, 2020 | March 10, 2020 | March 18, 2020 | March 23 to March 31, 2020 | | GoP | 14,850,000.00 | | 14,850,000.00 | Concreting of Barangay Road |
| | Construction of Basketball Covered Court, Brgy. Loyonsawang, Abuyog, Leyte, CID # 201G0054 | Construction Section | Competitive Bidding | February 18 to February 24, 2020 | March 10, 2020 | March 18, 2020 | March 23 to March 31, 2020 | | GoP | 2,970,000.00 | | 2,970,000.00 | Construction of Basketball Covered Court |
| | Construction of Water System, Brgy. Anolon, Hindang, Leyte, CID # 201G0056 | Construction Section | Competitive Bidding | February 27 to March 4, 2020 | March 19, 2020 | March 27, 2020 | April 1 to April 9, 2020 | | GoP | 1,485,000.00 | | 1,485,000.00 | Construction of Water System |
| | Construction of Water System, Brgy. Bulak, Abuyog, Leyte, CID # 201G0057 | Construction Section | Competitive Bidding | February 27 to March 4, 2020 | March 19, 2020 | March 27, 2020 | April 1 to April 9, 2020 | | GoP | 1,000,000.00 | | 1,000,000.00 | Construction of Water System |
| | Improvement of Poblacion – Mabagon Road, Hindang, Leyte, CID # 201G0058 | Construction Section | Competitive Bidding | March 11 to March 17, 2020 | March 31, 2020 | Upon receipt of FY 2020 GAA | | | GoP | 49,500,000.00 | | 49,500,000.00 | Improvement of Poblacion – Mabagon Road |
| | Construction of Baybay School for the Arts Building, Diversion Road, Baybay City, Leyte, CID # 201G0059 | Construction Section | Competitive Bidding | March 24 to March 30, 2020 | April 14, 2020 | Upon receipt of FY 2020 GAA | | | GoP | 19,800,000.00 | | 19,800,000.00 | Construction of Baybay School for the Arts Building |
| | Construction of Multi-Purpose Building, Abuyog, Leyte, CID # 201G0060 | Construction Section | Competitive Bidding | March 24 to March 30, 2020 | April 14, 2020 | Upon receipt of FY 2020 GAA | | | GoP | 14,850,000.00 | | 14,850,000.00 | Construction of Multi-Purpose Building |
| 30010120 0001000 PC | Construction (Completion) of School Building, 1ST Y1 Unique Workshop, Polabagon National High School, Mahaplag, Leyte, CID # 201G0061 | Construction Section | Competitive Bidding | March 24 to March 30, 2020 | April 14, 2020 | April 22, 2020 | April 27 to May 5, 2020 | | Others | 96,933.37 | | 96,933.37 | Construction (Completion) of School Building |

| Code (PAP) | Procurement Program/Project | PMOI End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|---------------------------|--|----------------------|---------------------|--|----------------------------|-----------------|-------------------------|-----------------|------------------------|--------------|--------------|---|
| | | | | Advertisement/Posting of IBREI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20000010 0020000 PC | Repair/Maintenance of Tugas Flood Control, Brgy. Hilapnitan, Baybay City, Leyte, CID # 201G0062 | Maintenance Section | Competitive Bidding | May 21 to May 27, 2020 | June 11, 2020 | June 19, 2020 | June 24 to July 2, 2020 | Others | 2,940,000.00 | 2,940,000.00 | | Repair/Maintenance of Tugas Flood Control |
| 20000010 0019000 PC | Repair/Maintenance of DPWH Building, Main Building, Leyte V District Engineering Office, Brgy. Hipusngo, Baybay City, Leyte, CID # 201G0063 | Maintenance Section | Competitive Bidding | May 26 to June 1, 2020 | June 16, 2020 | June 24, 2020 | June 29 to July 7, 2020 | Others | 4,000,000.00 | 4,000,000.00 | | Repair/Maintenance of DPWH Building, Main Building |
| 30020510 0012000 PC | CLUSTER - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector: a.) Macagoco Elementary School, Inopacan, Leyte; b.) Hinabay Elementary School, Inopacan, Leyte; c.) Himacago Elementary School, Hindang, Leyte; d.) Bato Central School, Bato, Leyte; e.) Donagocdoc Elementary School, Bato, Leyte; f.) Dolho Elementary School, Bato, Leyte; g.) Templanza Elementary School, Matalom, Leyte; h.) Hitoog Elementary School, Matalom, Leyte; i.) Malapay Elementary School, Hilongos, Leyte; j.) Bagong Lipunan Primary School, Hilongos, Leyte, CID # 201G0064 | Construction Section | Competitive Bidding | May 28 to June 3, 2020 | June 16, 2020 | June 25, 2020 | June 30 to July 8, 2020 | Others | 2,294,137.50 | | 2,294,137.50 | Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector |
| 30020510 0012000 PC | CLUSTER - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector: a.) Maltum Elementary School, Baybay City, Leyte; b.) Mailhi NHS, Baybay City, Leyte; c.) Mailhi Elementary School, Baybay City, Leyte; d.) Bubon Elementary School, Baybay City, Leyte; e.) Alawista Elementary School, Baybay City, Leyte; f.) Kantagnos Elementary School, Baybay City, Leyte; g.) Malayahay Elementary School, Mahaplag, Leyte; h.) Ugut Elementary School, Mahaplag, Leyte; and i.) Hilucdogan Elementary School, Mahaplag, Leyte, CID # 201G0065 | Construction Section | Competitive Bidding | May 28 to June 3, 2020 | June 16, 2020 | June 25, 2020 | June 30 to July 8, 2020 | Others | 2,084,550.00 | | 2,084,550.00 | Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector |

| Code (PAP) | Procurement Program/Project | PMO/End User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Pn/P) | | | Remarks (brief description of Program/activity/Project) |
|---------------------------|--|----------------------|---------------------|--|----------------------------|-------------------|--|--------|-----------------|-------------------------|---------------|---|---|
| | | | | Advertisement/Posting of IBREI | Submission/Opening of Bids | Notice of Award | Contract Signing | Total | | MOOE | CO | | |
| 20000010 0018000 PC | Repair/Maintenance of Dungca-an Flood Control, Baybay City, Leyte, CID # 201G0066 | Maintenance Section | Competitive Bidding | May 28 to June 3, 2020 | June 16, 2020 | June 25, 2020 | June 30 to July 8, 2020 | Others | 2,567,500.00 | 2,567,500.00 | | Repair/Maintenance of Dungca-an Flood Control | |
| 20000010 0491000 PC | Repair and Maintenance of Road Safety Facilities within the Leyte V DEO , CID # 201G0067 | Maintenance Section | Competitive Bidding | June 1 to June 7, 2020 | June 23, 2020 | June 26, 2020 | July 1 to July 9, 2020 | Others | 6,180,000.00 | 6,180,000.00 | | Repair and Maintenance of Road Safety Facilities | |
| 20000010 0017000 PC | Repair/Rehabilitation of Concrete Pavement along Daang Maharlika, CID # 201G0068 | Maintenance Section | Competitive Bidding | June 1 to June 7, 2020 | June 23, 2020 | June 26, 2020 | July 1 to July 9, 2020 | Others | 3,000,000.00 | 3,000,000.00 | | Repair/Rehabilitation of Concrete Pavement | |
| | Repair/Maintenance of Concrete Bridges along National Road within the Leyte V DEO, CID # 201G0069 | Maintenance Section | Competitive Bidding | July 21 to July 27, 2020 | August 11, 2020 | August 19, 2020 | August 25 to September 3, 2020 | Others | 581,134.00 | 581,134.00 | | Repair/Maintenance of Concrete Bridges | |
| | Installation of Drainage Marker along National Road within the Leyte V DEO, CID # 201G0070 | Maintenance Section | Competitive Bidding | July 21 to July 27, 2020 | August 11, 2020 | August 19, 2020 | August 25 to September 3, 2020 | Others | 507,090.00 | 507,090.00 | | Installation of Drainage Marker | |
| | Resurfacing of Unpaved Shoulder along National Road within the Leyte V DEO, CID # 201G0071 | Maintenance Section | Competitive Bidding | August 5 to August 11, 2020 | August 25, 2020 | September 2, 2020 | September 7, 2020 to September 15, 2020 | Others | 1,500,000.00 | 1,500,000.00 | | Resurfacing of Unpaved Shoulder | |
| | Concreting of Brgy. Gaas FMR, Brgy. Gaas, Baybay City, Leyte, CID # 201G0072 | Construction Section | Competitive Bidding | August 13 to August 19, 2020 | September 3, 2020 | September 1, 2020 | September 16, 2020 to September 24, 2020 | Others | 12,935,000.00 | | 12,935,000.00 | Concreting of Brgy. Gaas FMR | |
| | Construction of 2STY2 Sci. Lab., Baybay City National Night High School, City of Baybay, Leyte, CID # 201G0073 | Construction Section | Competitive Bidding | August 13 to August 19, 2020 | September 3, 2020 | September 1, 2020 | September 16, 2020 to September 24, 2020 | Others | 12,223,657.63 | | 12,223,657.63 | Construction of 2STY2 Sci. Lab., Baybay City National Night High School | |
| | Construction of FMR, Brgy. Campina-Brgy. Tejero, Hilongos, Leyte, CID # 201G0074 | Construction Section | Competitive Bidding | September 2 to September 8, 2020 | September 22, 2020 | September 9, 2020 | October 8-13, 2020 | Others | 9,650,000.00 | | 9,650,000.00 | Construction of FMR, Brgy. Campina-Brgy. Tejero | |

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|---------------------|--|---------------------------|---------------------|--|----------------------------|-------------------|---------------------|--|-----------------|------------------------|------|---------------|--|
| | | | | Advertisement/Posting of IBREI | Submission/Opening of Bids | Notice of Award | Contract Signing | | | Total | MOOE | CO | |
| | Road Concreting, Reclamation Area, Brgy. Inguilan, Bato, Leyte, CID # 201G0075 | Construction Section | Competitive Bidding | September 2 to September 8, 2020 | September 22, 2020 | September 9, 2020 | October 2, 13, 2020 | | Others | 4,825,000.00 | | 4,825,000.00 | Road Concreting, Reclamation Area |
| | Construction of Multi-Purpose Building (Public Market, Brgy. Nalburan, Abuyog, Leyte, CID # 201G0076 | Construction Section | Competitive Bidding | September 9 to September 15, 2020 | September 29, 2020 | October 8, 2020 | October 15-20, 2020 | | Gap | 19,300,000.00 | | 19,300,000.00 | Construction of Multi-Purpose Building Public Market |
| 20000010 0036000 | Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges, along Ormoc-Baybay-Southern Leyte Boundary Road (S00191LT): 1.) Tag-abaca Bridge (B00269LT) – 4 holes; 2.) Tahud Bridge (B00270LT) – 4 holes; 3.) Conallum Bridge (B00271LT) – 4 holes, CID # 20CS1G01 | Planning & Design Section | Competitive Bidding | April 23-29, 2020 | May 26, 2020 | May 29, 2020 | June 01-02, 2020 | | Others | 1,200,000.00 | | 1,200,000.00 | Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges |
| 20000010 0036000 | Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges, along Ormoc-Baybay-Southern Leyte Boundary Road (S00191LT): 1.) Taganas Bridge (B00282LT) – 4 holes; 2.) Hibaganan Bridge (B00288LT) – 8 holes, CID # 20CS1G02 | Planning & Design Section | Competitive Bidding | April 23-29, 2020 | May 26, 2020 | May 29, 2020 | June 01-02, 2020 | | Others | 1,200,000.00 | | 1,200,000.00 | Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges |
| 20000010 0036000 | Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges, along Abuyog-Silago Road (S00191LT): 1.) Matagnao Bridge (B00625LT) – 4 holes; 2.) Mahagna Bridge (B00626LT) – 4 holes; 3.) Mahagna Bridge II (B00627LT) – 4 holes, CID # 20CS1G03 | Planning & Design Section | Competitive Bidding | April 23-29, 2020 | May 26, 2020 | May 29, 2020 | June 01-02, 2020 | | Others | 1,200,000.00 | | 1,200,000.00 | Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges |
| 20000010 0036000 | Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges, along Abuyog-Silago Road (S00191LT): 1.) Taganok Bridge (B00628LT) – 4 holes; 2.) Palompong Bridge (B00633LT) – 4 holes; 3.) Mabognaon Bridge (B00634LT) – 4 holes, CID # 20CS1G04 | Planning & Design Section | Competitive Bidding | April 23-29, 2020 | May 26, 2020 | May 29, 2020 | June 01-02, 2020 | | Others | 1,200,000.00 | | 1,200,000.00 | Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges |

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|---------------------|---|---------------------------|---------------------|--|----------------------------|-----------------|------------------|--|-----------------|------------------------|------|--------------|---|
| | | | | Advertisement/Posting of IS/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | | Total | MOOE | CO | |
| 20000010 0036000 | Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges, along Ormoc-Baybay-Southern Leyte Boundary Road (S00197LT): 1.) Bineteran Bridge (B00268LT) – 4 holes; 2.) Hindang Bridge (B00278LT) – 6 holes, CID # 20CSIG05 | Planning & Design Section | Competitive Bidding | April 23-29, 2020 | May 26, 2020 | May 29, 2020 | June 01-02, 2020 | | Others | 1,000,000.00 | | 1,000,000.00 | Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges |
| 20000010 0036000 | Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges, along Ormoc-Baybay-Southern Leyte Boundary Road (S00197LT): 1.) Zaragosa Bridge (B00289LT) – 4 holes; 2.) Taghalique Bridge (B00291LT) – 4 holes; 3.) Cahagnan Bridge (B00292LT) – 2 holes, CID # 20CSIG06 | Planning & Design Section | Competitive Bidding | April 23-29, 2020 | May 26, 2020 | May 29, 2020 | June 01-02, 2020 | | Others | 1,000,000.00 | | 1,000,000.00 | Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges |
| 20000010 0036000 | Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges, along Daang Maharika (S00166LT): 1.) Mahaplag Bridge (B00546LT) – 6 holes; along Tacloban-Baybay South Road (S00177LT) 2.) Cuaprit Bridge (B00556LT) – 4 holes, CID # 20CSIG07 | Planning & Design Section | Competitive Bidding | April 23-29, 2020 | May 26, 2020 | May 29, 2020 | June 01-02, 2020 | | Others | 1,000,000.00 | | 1,000,000.00 | Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Widening of Permanent Bridges |
| 20000010 0036000 | Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, 1.) Construction of Balensasayao Flood Control Structures, Brgy. Balensasayao, Abuyog, Leyte – 3 holes 2.) Construction of Bangkerohan Flood Control Structures, Brgy. Cantaridug, Hilongos, Leyte- 3 holes 3.) Construction of Paa Flood Control Structures, Brgy. Paa, Hilongos, Leyte- 3 holes 4.) Construction of Tambis Flood Control Structures, Brgy. Tambis, Hilongos, Leyte- 3 holes 5.) Construction of Lonoy Flood Control Structures, Brgy. Lonoy, Baybay City, Leyte – 3 holes 6.) Construction of Bito Flood Control Structures, Brgy. Odiong, Javier, Leyte – | Planning & Design Section | Competitive Bidding | April 23-29, 2020 | May 26, 2020 | May 29, 2020 | June 01-02, 2020 | | Others | 900,000.00 | | 900,000.00 | Feasibility Study/Preliminary Engineering – Sub Soil Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems |

| Code (PAP) | Procurement Program/Project | PMOI End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|---------------------|--|---------------------------|---------------------|--|----------------------------|-------------------|------------------|--|-----------------|------------------------|--------------|--------------|--|
| | | | | Advertisement Posting of IBREI | Submission/Opening of Bids | Notice of Award | Contract Signing | | | Total | MOOE | CO | |
| 20000010 0036000 | Construction of Bypass and Diversion Roads – Bato Bypass Rd., Bato, Leyte, CID # 20CSIG09 | Planning & Design Section | Competitive Bidding | May 13-19, 2020 | June 11, 2020 | June 17, 2020 | June 18-19, 2020 | | Others | 1,331,230.00 | | 1,331,230.00 | Construction of Bypass and Diversion Roads |
| | Purchase of Materials for Bituminous Pavement Maintenance along Ormoc-Baybay-Southern Leyte Bdry, Road, K1038+-732 to K1045+196, CID # 2020-IG-001 | Maintenance Section | Competitive Bidding | Jan. 16 - 22, 2020 | Feb. 6, 2020 | February 17, 2020 | | | Others | 2,015,000.00 | 2,015,000.00 | | Purchase of Materials for Bituminous Pavement Maintenance |
| | Purchase of Materials for Concrete Pavement Maintenance along Daang Maharlika, K970+000 – K972+000, K990+000 – K992+000, CID # 2020-IG-002 | Maintenance Section | Competitive Bidding | Jan. 16 - 22, 2020 | Feb. 6, 2020 | February 19, 2020 | | | Others | 1,955,000.00 | 1,955,000.00 | | Purchase of Materials for Concrete Pavement Maintenance |
| | Procurement of Various Supplies Needed for Roadside Maintenance along National Road within the DPWH, Leyte V District Engineering Office, CID # 2020-IG-003 | Maintenance Section | Competitive Bidding | Feb. 6 - 12, 2020 | Feb. 27, 2020 | March 10, 2020 | | | Others | 2,083,720.00 | 2,083,720.00 | | Procurement of Various Supplies Needed for Roadside Maintenance |
| | Procurement/Supply and Delivery of Prohibitory/Restrictive Signs along National Road within the DPWH, Leyte V District Engineering Office, CID # 2020-IG-004 | Maintenance Section | Competitive Bidding | Feb. 6 - 12, 2020 | Feb. 27, 2020 | March 10, 2020 | | | Others | 1,350,300.00 | 1,350,300.00 | | Procurement/Supply and Delivery of Prohibitory/Restrictive Signs |
| | Procurement/Supply and Delivery of Chevron Signs along National Road within the DPWH, Leyte V District Engineering Office, CID # 2020-IG-005 | Maintenance Section | Competitive Bidding | Feb. 11 - 17, 2020 | March 3, 2020 | March 12, 2020 | | | Others | 1,399,250.00 | 1,399,250.00 | | Procurement/Supply and Delivery of Chevron Signs |
| | Purchase of Materials for Bridge Repainting along Lapaz-Javier-Bito Rd., Bato-Bontoc Rd. and Abuyog-Silago Rd., CID # 2020-IG-006 | Maintenance Section | Competitive Bidding | Feb. 18 - 24, 2020 | March 10, 2020 | March 27, 2020 | | | Others | 1,700,000.00 | 1,700,000.00 | | Purchase of Materials for Bridge Repainting |
| | Procurement/Supply and Delivery of Regulatory Signs along National Road within the DPWH, Leyte V District Engineering Office, CID # 2020-IG-007 | Maintenance Section | Competitive Bidding | Feb. 18 - 24, 2020 | March 10, 2020 | March 27, 2020 | | | Others | 998,725.00 | 998,725.00 | | Procurement/Supply and Delivery of Regulatory Signs |

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/activity/project) |
|------------|---|---------------------|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|--------------|----|---|
| | | | | Advertisement/Posting of IBRF/RFI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Purchase of Materials for Repainting of Yellow Centerline along Ormoc-Baybay-Southern Leyte Bdry. Rd. K1038+-732 to K1060+570, CID # 2020-IG-008 | Maintenance Section | Competitive Bidding | Feb. 20 - 26, 2020 | March 12, 2020 | April 7, 2020 | | Others | 999,500.00 | 999,500.00 | | Purchase of Materials for Repainting of Yellow Centerline |
| | Procurement/Supply and Delivery of Danger Warning Signs along National Road within the DPWH, Leyte V District Engineering Office, CID # 2020-IG-010 | Maintenance Section | Competitive Bidding | Feb. 20 - 26, 2020 | March 12, 2020 | April 7, 2020 | | Others | 675,150.00 | 675,150.00 | | Procurement/Supply and Delivery of Danger Warning Signs |
| | Purchase of Materials for Solid Centerline Repainting along Abuyog-Silago Road K0971+360-K0972+000 and Ormoc-Baybay-Southern Leyte Bdry. Road K1038+050-K1038+841, K1043+000-K1044+500, CID # 2020-IG-011 | Maintenance Section | Competitive Bidding | Mar. 6 - 12, 2020 | March 26, 2020 | April 7, 2020 | | Others | 995,000.00 | 995,000.00 | | Purchase of Materials for Solid Centerline Repainting |
| | Purchase of Materials for Repainting of KM Posts, Sign Posts and RROW Markers along Ormoc-Baybay-Southern Leyte Bdry. Rd, CID # 2020-IG-012 | Maintenance Section | Competitive Bidding | Mar. 6 - 12, 2020 | March 26, 2020 | April 7, 2020 | | Others | 990,000.00 | 990,000.00 | | Purchase of Materials for Repainting of KM Posts, Sign Posts and RROW Markers |
| | Procurement of Various Basic Highway Maintenance Equipment (BHME) for Maintenance along National Roads within the Leyte V DEO, CID # 2020-IG-013 | Maintenance Section | Competitive Bidding | Mar. 6 - 12, 2020 | March 26, 2020 | April 7, 2020 | | Others | 934,300.00 | 934,300.00 | | Procurement of Various Basic Highway Maintenance Equipment (BHME) for Maintenance |
| | Purchase of Materials for Repainting of Road Safety Devices along Lapaz-Javier-Bito Rd., Bato-Bontoc Rd. and Abuyog-Silago Rd., CID # 2020-IG-009 (Re-ad) | Maintenance Section | Competitive Bidding | Mar. 24 - 30, 2020 | April 14, 2020 | April 22, 2020 | | Others | 997,500.00 | 997,500.00 | | Procurement of Various Basic Highway Maintenance Equipment (BHME) for Maintenance |
| | Purchase of Materials for Repainting of Pavement Markings along Ormoc-Baybay-Southern Leyte Bdry. Rd. K1114+000 to K1123+094 and Bato-Bontoc Rd. K1116+000 to K1121+170, CID # 2020-IG-015 | Maintenance Section | Competitive Bidding | April 7 - 13, 2020 | April 28, 2020 | May 11, 2020 | | Others | 3,210,000.00 | 3,210,000.00 | | Purchase of Materials for Repainting of Pavement Markings |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|--|---------------------------|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|--------------|--------------|---|
| | | | | Advertisement/Posting of IBREI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Purchase of Materials for Bituminous Pavement Maintenance along Daang Maharika K0974+000 to K0976+000, K0983+000 to K0986+500, CID # 2020-IG-017 | Maintenance Section | Competitive Bidding | June 1 - 7, 2020 | June 23, 2020 | June 30, 2020 | | Others | 3,000,450.00 | 3,000,450.00 | | Purchase of Materials for Bituminous Pavement Maintenance |
| | Procurement/Purchase of Prescribed Uniform and Personal Protective Equipment Needed for Maintenance Workers along National Roads within the DPWH, Leyte V District Engineering Office, CID # 2020-IG-018 | Maintenance Section | Competitive Bidding | June 2 - 8, 2020 | June 24, 2020 | June 30, 2020 | | Others | 1,182,400.00 | 1,182,400.00 | | Procurement/Purchase of Prescribed Uniform and Personal Protective Equipment Needed for Maintenance Workers |
| | Procurement of Various Office Equipment/IT Supplies Needed for use in Maintenance Section within the DPWH, Leyte V District Engineering Office, CID # 2020-IG-019 | Maintenance Section | Competitive Bidding | June 2 - 8, 2020 | June 24, 2020 | June 30, 2020 | | Others | 1,033,100.00 | 1,033,100.00 | | Procurement of Various Office Equipment/IT Supplies Needed for use in Maintenance Section |
| | Purchase of Various Laboratory Testing Equipment & Apparatus for use in the Quality Assurance Section, DPWH, Leyte 5th Engineering District, Baybay City, Leyte, CID # 2020-IG-020 | Quality Assurance Section | Competitive Bidding | June 11 - 17, 2020 | July 2, 2020 | July 13, 2020 | | Others | 4,851,560.00 | | 4,851,560.00 | Purchase of Various Laboratory Testing Equipment & Apparatus |
| | | | Direct Contracting | N/A | N/A | Indicate Date | Indicate Date | | 0 | | | |
| | | | Request Order | N/A | N/A | Indicate Date | Indicate Date | | 0 | | | |
| | | | Shopping | N/A | N/A | Indicate Date | Indicate Date | | 0 | | | |
| | | | NP-53.1 Two Failed Bidd | Indicate Date | N/A | Indicate Date | Indicate Date | | 0 | | | |
| | | | NP-53.2 Emergency Case | N/A | N/A | Indicate Date | Indicate Date | | 0 | | | |
| | | | NP-53.3 Take-Over of Co | N/A | N/A | Indicate Date | Indicate Date | | 0 | | | |
| | | | NP-53.4 Adjacent or Cont | N/A | N/A | Indicate Date | Indicate Date | | 0 | | | |
| | | | NP-53.5 Agency-to-Agency | N/A | N/A | Indicate Date | Indicate Date | | 0 | | | |
| | | | NP-53.6 Scientific, School | N/A | N/A | Indicate Date | Indicate Date | | 0 | | | |
| | | | NP-53.7 Highly Technical | N/A | N/A | Indicate Date | Indicate Date | | 0 | | | |
| | | | NP-53.8 Defense Cooper | N/A | N/A | Indicate Date | Indicate Date | | 0 | | | |
| | | | NP-53.9 - Small Value Pr | Indicate Date | N/A | Indicate Date | Indicate Date | | 0 | | | |
| | | | NP-53.10 Lease of Real P | N/A | N/A | Indicate Date | Indicate Date | | 0 | | | |
| | | | NP-53.11 NGO Participat | Indicate Date | N/A | Indicate Date | Indicate Date | | 0 | | | |
| | | | NP-53.12 Community Pat | N/A | N/A | Indicate Date | Indicate Date | | 0 | | | |
| | | | NP-53.13 UNV Agencies, I | N/A | N/A | Indicate Date | Indicate Date | | 0 | | | |

Prepared by:

Recommended for Approval by:

Approved:


MARC LOUIE B. SAMPILO
 BAC Secretariat


DEOLINDA C. PALMA
 BAC, Chairman


EUSEBIO J. CUEVAS
 District Engineer