

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office
Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte
Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Project)
					Advertisement / Posting of IB / REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	OO	
20AA0001	PREVENTIVE MAINTENANCE - PRIMARY ROAD - MANILA NORTH ROAD - (S00034LZ) K0527+803 - K0528+314.47, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/16/2019 - 10/22/2019	11/4/2019	2/5/2020	2/19/2020	GAA 2020	₱10,555,481.58		₱10,555,481.58	PREVENTIVE MAINTENANCE
20AA0002	CONSTRUCTION OF FLOOD CONTROL FACILITIES ALONG BANBAN RIVER, BRGY. UTOL AND BRGY. BANBAN, BANGUI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/16/2019 - 10/22/2019	11/4/2019	2/13/2020	2/26/2020	GAA 2020	₱24,499,997.59		₱24,499,997.59	CONSTRUCTION OF FLOOD CONTROL FACILITIES
20AA0003	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BONGO RIVER, BRGY. CABULUAN, SARRAT, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/16/2019 - 10/22/2019	11/4/2019	2/5/2020	2/19/2020	GAA 2020	₱24,499,895.59		₱24,499,895.59	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0004	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG LAOAG RIVER BASIN TRIBUTARY, BACSIL-LATAAG-SAN MATEO FLOOD CONTROL, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/16/2019 - 10/22/2019	11/4/2019	2/6/2020	2/19/2020	GAA 2020	₱29,399,864.95		₱29,399,864.95	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
20AA0008	REHABILITATION OF MULTI PURPOSE BUILDING, BRGY. NAGBALAGAN, BANGUI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/5/2019 - 11/11/2019	11/25/2019	2/19/2020	2/28/2020	GAA 2020	₱559,970.98		₱559,970.98	REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0009	CONSTRUCTION/REHABILITATION OF MULTI PURPOSE BUILDING, BRGY. PAGALI, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/5/2019 - 11/11/2019	11/25/2019	9/28/2020	10/8/2020	GAA 2020	₱599,890.51		₱599,890.51	CONSTRUCTION / REHABILITATION OF MULTI PURPOSE BUILDING
20AA0010	CONSTRUCTION/REHABILITATION OF MULTI PURPOSE BUILDING, BRGY. TABUNGAO, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/5/2019 - 11/11/2019	11/25/2019	9/28/2020	10/8/2020	GAA 2020	₱789,924.58		₱789,924.58	CONSTRUCTION /REHABILITATION OF MULTI PURPOSE BUILDING
20AA0013	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAOAG RIVER BASIN, BRGY. CABAROAN, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/5/2019 - 11/11/2019	11/25/2019	2/13/2020	2/26/2020	GAA 2020	₱24,987,816.02		₱24,987,816.02	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0017	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - MANILA NORTH RD - K0563+400 - K0563+420, K0578+300 - K0578+335, K0578+600 - K0578+615, K0579+050 - K0579+125, PAGUDPUD, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/18/2019 - 10/24/2019	11/11/2019	2/5/2020	2/19/2020	GAA 2020	₱48,999,852.16		₱48,999,852.16	REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
20AA0018	ROAD WIDENING, PRIMARY ROADS, MANILA NORTH RD - K0567+543 - K0568+812, PAGUDPUD, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/18/2019 - 10/24/2019	11/6/2019	2/14/2020	2/26/2020	GAA 2020	₱39,504,416.22		₱39,504,416.22	ROAD WIDENING
20AA0019	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO BOLO RIVER BOULEVARD AND AY-AYO WATER FALLS, BRGY. SAN ISIDRO, DUMALNEG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/18/2019 - 10/24/2019	11/6/2019	2/6/2020	2/19/2020	GAA 2020	₱9,799,787.34		₱9,799,787.34	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20AA0020	REPLACEMENT OF PERMANENT WEAK BRIDGES - ABANG BR. (B00540LZ) ALONG MANILA NORTH ROAD, BANGUI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/18/2019 - 10/24/2019	11/6/2019	2/6/2020	2/19/2020	GAA 2020	₱10,985,790.81		₱10,985,790.81	REPLACEMENT OF PERMANENT WEAK BRIDGES
20AA0021	CONTINUATION OF THE CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER, BRGY. TARRAG, PAGUDPUD, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/18/2019 - 10/24/2019	11/6/2019	2/19/2020	2/28/2020	GAA 2020	₱29,399,349.18		₱29,399,349.18	CONTINUATION OF THE CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0022	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO THE TOURIST SPOTS AND CENTERS, BRGY. SAN JOAQUIN, SARRAT, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/18/2019 - 10/24/2019	11/6/2019	2/5/2020	2/19/2020	GAA 2020	₱9,799,958.36		₱9,799,958.36	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office
 Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte
 Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Project)
					Advertisement / Posting of IB / REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AA0024	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. BACSIL ROAD (BACSIL NORTH SECTION) CONNECTING SARRAT-VINTAR PROVINCIAL ROAD, IN SUPPORT OF VINEGAR AND BASKET MAKING INDUSTRY, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/18/2019 - 10/24/2019	11/11/2019	9/28/2020	10/8/2020	GAA 2020	₱9,799,738.39		₱9,799,738.39	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20AA0025	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. CABAYO, VINTAR, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/21/2019 - 10/27/2019	11/11/2019	9/28/2020	10/8/2020	GAA 2020	₱24,499,191.80		₱24,499,191.80	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0026	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO KAANGRIAN FALLS, BRGY. AGAGA, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/21/2019 - 10/27/2019	11/11/2019	2/5/2020	2/19/2020	GAA 2020	₱9,799,843.74		₱9,799,843.74	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20AA0027	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. PAAYAS, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/21/2019 - 10/27/2019	11/11/2019	9/28/2020	10/8/2020	GAA 2020	₱999,996.73		₱999,996.73	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0029	CONTRACT PACKAGE 2: a) CONSTRUCTION OF ROAD, BRGY. 30-A SUYO, LAOAG CITY, ILOCOS NORTE b) CONCRETING OF ROAD, BRGY. 55-A BARIT-PANDAN, LAOAG CITY, ILOCOS NORTE c) CONCRETING OF ROAD, BRGY. 55-C VIRA, LAOAG CITY, ILOCOS NORTE d) CONCRETING OF ROAD, BRGY. 62-B NAVOTAS SOUTH, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/22/2019 - 10/28/2019	11/11/2019	9/28/2020	10/8/2020	GAA 2020	₱2,229,095.84		₱2,229,095.84	CONCRETING OF ROAD
20AA0030	CONSTRUCTION OF ROAD, BRGY. 50 BUTTONG, AND CONCRETING OF ROADS, BARANGAYS 40 BALATONG AND 48-B CABUNGAAN SOUTH, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	12/5/2019 - 12/11/2019	12/26/2019	9/28/2020	10/8/2020	GAA 2020	₱1,138,248.41		₱1,138,248.41	CONCRETING OF ROAD
20AA0033	REHABILITATION OF SLOPE PROTECTION, BRGY. SULONGAN, PASQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/23/2019 - 10/29/2019	11/11/2019	2/5/2020	2/19/2020	GAA 2020	₱579,992.48		₱579,992.48	REHABILITATION OF SLOPE PROTECTION
20AA0040	REHABILITATION OF SLOPE PROTECTION, BRGY. AGGASTI, PAGUDPUD, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/23/2019 - 10/29/2019	11/11/2019	2/14/2020	2/26/2020	GAA 2020	₱559,775.37		₱559,775.37	REHABILITATION OF SLOPE PROTECTION
20AA0048	CONCRETING OF ROAD, BRGY. CAPARISPISAN, PAGUDPUD, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/24/2019 - 10/30/2019	11/12/2019	9/28/2020	10/8/2020	GAA 2020	₱509,288.12		₱509,288.12	CONCRETING OF ROAD
20AA0049	REHABILITATION OF SLOPE PROTECTION, BRGY. 33 CABULALAN, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/24/2019 - 10/30/2019	11/12/2019	2/6/2020	2/19/2020	GAA 2020	₱559,575.64		₱559,575.64	REHABILITATION OF SLOPE PROTECTION
20AA0051	REHABILITATION OF CANAL LINING, BRGY. DARUPIDIP, PASQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/24/2019 - 10/30/2019	11/12/2019	2/19/2020	2/28/2020	GAA 2020	₱999,904.33		₱999,904.33	REHABILITATION OF CANAL LINING
20AA0052	REHABILITATION OF CANAL LINING, BRGY. 16 SAN JACINTO, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/24/2019 - 10/30/2019	11/12/2019	2/5/2020	2/19/2020	GAA 2020	₱599,883.43		₱599,883.43	REHABILITATION OF CANAL LINING
20AA0053	CONSTRUCTION (COMPLETION) OF DRAINAGE CANAL, BRGY. 05 SAN SIMON II, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/24/2019 - 10/30/2019	11/12/2019	2/19/2020	2/28/2020	GAA 2020	₱549,943.27		₱549,943.27	CONSTRUCTION (COMPLETION) OF DRAINAGE CANAL
20AA0060	CONSTRUCTION (COMPLETION) OF DRAINAGE CANAL, BRGY. 13 SAN GABRIEL I, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/24/2019 - 10/30/2019	11/12/2019	2/14/2020	2/26/2020	GAA 2020	₱539,989.88		₱539,989.88	CONSTRUCTION (COMPLETION) OF DRAINAGE CANAL
20AA0061	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, AMPON NCC ROAD CONNECTING MINIATURE ITEMS SOUVENIR-MAKING AREA AND NATIONAL HIGHWAY IN SUPPORT TO TOURISM (SOUVENIR-MAKING INDUSTRY), BRGY. NAGSUROT, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/24/2019 - 10/30/2019	11/12/2019	2/5/2020	2/19/2020	GAA 2020	₱9,793,728.70		₱9,793,728.70	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

*Ilocos Norte First District Engineering Office
Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte
Updated Annual Procurement Plan for FY 2020*

Code (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Project)
					Advertisement / Posting of IS / REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AA0062	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CALLUZA, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/25/2019 - 10/31/2019	11/13/2019	9/28/2020	10/8/2020	GAA 2020	₱589,992.24		₱589,992.24	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0063	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. AB-ABUT, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/25/2019 - 10/31/2019	11/13/2019	9/28/2020	10/8/2020	GAA 2020	₱609,940.53		₱609,940.53	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0066	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN ISIDRO, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/25/2019 - 10/31/2019	11/13/2019	9/28/2020	10/8/2020	GAA 2020	₱689,997.41		₱689,997.41	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0068	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. 31 CALJOET-LIBONG, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/25/2019 - 10/31/2019	11/13/2019	9/28/2020	10/8/2020	GAA 2020	₱559,998.32		₱559,998.32	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0071	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. DADAOR, BANGUI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/25/2019 - 10/31/2019	11/13/2019	9/28/2020	10/8/2020	GAA 2020	₱539,983.74		₱539,983.74	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0073	CONCRETING OF ROAD, BRGY. BIMMANGA, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/25/2019 - 10/31/2019	11/13/2019	9/28/2020	10/8/2020	GAA 2020	₱669,667.40		₱669,667.40	CONCRETING OF ROAD
20AA0074	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. PRAGATA, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/26/2019 - 11/1/2019	11/14/2019	9/28/2020	10/8/2020	GAA 2020	₱669,998.00		₱669,998.00	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0077	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. GAYAMAT, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/26/2019 - 11/1/2019	11/14/2019	9/30/2020	10/12/2020	GAA 2020	₱639,998.10		₱639,998.10	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0080	REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. TAGUIPORO, BANGUI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/26/2019 - 11/1/2019	11/14/2019	2/19/2020	2/28/2020	GAA 2020	₱629,997.45		₱629,997.45	REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0088	CONSTRUCTION/REHABILITATION OF MULTI PURPOSE BUILDING, BRGY. CABARITAN, DUMALNEG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/26/2019 - 11/1/2019	11/14/2019	9/30/2020	10/12/2020	GAA 2020	₱999,958.21		₱999,958.21	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0089	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. KALAW, DUMALNEG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/26/2019 - 11/1/2019	11/14/2019	9/30/2020	10/12/2020	GAA 2020	₱669,959.41		₱669,959.41	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0090	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BUDJAN, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/26/2019 - 11/1/2019	11/18/2019	9/30/2020	10/12/2020	GAA 2020	₱499,993.70		₱499,993.70	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0091	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. PUYUPUYAN, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/26/2019 - 11/1/2019	11/14/2019	9/30/2020	10/12/2020	GAA 2020	₱649,932.82		₱649,932.82	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0093	CONCRETING OF ROAD, BRGY. 23 PANINAAN, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/29/2019 - 11/4/2019	11/18/2019	9/30/2020	10/12/2020	GAA 2020	₱999,989.93		₱999,989.93	CONCRETING OF ROAD
20AA0095	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, NAMBARAN-PULANGI-PANINAAN ROAD CONNECTING THE MANILA NORTH ROAD IN SUPPORT TO THE WINE AND FRUIT JUICE MAKING INDUSTRY, BRGY. 23, PANINAAN, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/29/2019 - 11/4/2019	11/18/2019	2/14/2020	2/26/2020	GAA 2020	₱9,799,860.03		₱9,799,860.03	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20AA0096	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BOYBOY, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/29/2019 - 11/4/2019	11/18/2019	9/30/2020	10/12/2020	GAA 2020	₱639,981.02		₱639,981.02	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0105	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN JOSE/LIPAY, VINTAR, ILOCOS NORTE	Construction Section	Yes	Public Bidding	10/31/2019 - 11/6/2019	11/19/2019	9/30/2020	10/12/2020	GAA 2020	₱649,995.90		₱649,995.90	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0108	CONCRETING OF ROAD, BRGY. MAAB-ABACA, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/1/2019 - 11/7/2019	11/20/2019	9/30/2020	10/12/2020	GAA 2020	₱628,932.24		₱628,932.24	CONCRETING OF ROAD
20AA0110	CONCRETING OF ROAD, BRGY. SUCSUQUEN, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/1/2019 - 11/7/2019	11/20/2019	9/30/2020	10/12/2020	GAA 2020	₱639,585.78		₱639,585.78	CONCRETING OF ROAD
20AA0113	CONCRETING OF ROAD, BRGY. MALAMPA, VINTAR, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/1/2019 - 11/7/2019	11/20/2019	9/30/2020	10/12/2020	GAA 2020	₱589,289.24		₱589,289.24	CONCRETING OF ROAD

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office
 Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte
 Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO / End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Project)
					Advertisement / Posting of IS / REI		Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AA0114	CONSTRUCTION OF BRIDGES - BRGY. ISIC-ISIC, VINTAR, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/1/2019	- 11/7/2019	11/20/2019	3/27/2020	5/14/2020	GAA 2020	₱499,793.81		₱499,793.81	CONCRETING OF ROAD
20AA0115	CONCRETING OF ROAD, BRGY. LAGANDIT, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/1/2019	- 11/7/2019	11/20/2019	9/30/2020	10/12/2020	GAA 2020	₱579,983.08		₱579,983.08	CONCRETING OF ROAD
20AA0117	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, COASTAL ROAD LEADING TO BANGUI WINDMILL AND MUNICIPAL BEACH, BANGUI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/5/2019	- 11/11/2019	11/25/2019	2/19/2020	2/28/2020	GAA 2020	₱9,799,915.95		₱9,799,915.95	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20AA0118	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG QUIBEL RIVER, BRGY. POBLACION, DUMALNEG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/5/2019	- 11/11/2019	11/25/2019	2/19/2020	2/28/2020	GAA 2020	₱24,499,608.18		₱24,499,608.18	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0119	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER, BRGY. DAMPIG, PAGUDPUD, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/5/2019	- 11/11/2019	11/25/2019	2/19/2020	2/28/2020	GAA 2020	₱24,499,515.78		₱24,499,515.78	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0120	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. BUCAROT ROAD LEADING TO LOCAL WINE INDUSTRY AND LEMON GRASS FARM, ADAMS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/5/2019	- 11/11/2019	11/25/2019	2/19/2020	2/28/2020	GAA 2020	₱9,799,508.21		₱9,799,508.21	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20AA0122	CONSTRUCTION/REHABILITATION OF HANGING BRIDGE, BRGY. AGAGA, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/5/2019	- 11/11/2019	11/25/2019	9/30/2020	10/12/2020	GAA 2020	₱519,971.59		₱519,971.59	CONSTRUCTION / REHABILITATION OF HANGING BRIDGE
20AA0124	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. ANGSET, CARASI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/6/2019	- 11/12/2019	11/25/2019	9/30/2020	10/12/2020	GAA 2020	₱999,881.60		₱999,881.60	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0126	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT, GUIBIT RIVER CONTROL, CONSTRUCTION OF ABUCAY SWIP DIVERSION CANAL, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/6/2019	- 11/12/2019	11/25/2019	2/13/2020	2/26/2020	GAA 2020	₱29,399,735.83		₱29,399,735.83	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0127	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAMUK RIVER, POBLACION, DUMALNEG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/6/2019	- 11/12/2019	11/25/2019	2/19/2020	2/28/2020	GAA 2020	₱24,499,803.81		₱24,499,803.81	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0128	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT CONSTRUCTION OF SABO DAM AND RETARDING BASIN, BRGY. MARUYA, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/6/2019	- 11/12/2019	11/26/2019	2/19/2020	2/28/2020	GAA 2020	₱48,999,903.25		₱48,999,903.25	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0132	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SULBEC, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/6/2019	- 11/12/2019	11/25/2019	9/30/2020	10/12/2020	GAA 2020	₱649,997.47		₱649,997.47	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0137	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SANTA MARIA, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/7/2019	- 11/13/2019	11/26/2019	10/2/2020	10/14/2020	GAA 2020	₱609,999.45		₱609,999.45	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0139	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. 39 STA. ROSA, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/7/2019	- 11/13/2019	11/26/2019	10/2/2020	10/14/2020	GAA 2020	₱619,995.31		₱619,995.31	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0142	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN ANTONIO, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/7/2019	- 11/13/2019	11/26/2019	10/2/2020	10/14/2020	GAA 2020	₱599,999.17		₱599,999.17	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0148	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. NGABANGAB, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/8/2019	- 11/14/2019	11/27/2019	10/2/2020	10/14/2020	GAA 2020	₱559,972.14		₱559,972.14	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0149	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. 32-C LAPAZ EAST, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/8/2019	- 11/14/2019	11/27/2019	10/2/2020	10/14/2020	GAA 2020	₱999,996.81		₱999,996.81	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0150	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. ESPERANZA, VINTAR, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/8/2019	- 11/14/2019	11/27/2019	10/2/2020	10/14/2020	GAA 2020	₱659,996.76		₱659,996.76	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

*Ilocos Norte First District Engineering Office
Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte
Updated Annual Procurement Plan for FY 2020*

Code (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Project)
					Advertisement / Posting of IB / REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AA0155	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SURONG, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/9/2019 - 11/15/2019	11/29/2019	10/2/2020	10/14/2020	GAA 2020	₱739,998.99		₱739,998.99	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0156	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, DUPITAC-ESTANCIA ROAD LEADING TO SUNFLOWER FARM AND MAMINMINAW FALLS, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/9/2019 - 11/15/2019	11/29/2019	2/13/2020	2/26/2020	GAA 2020	₱14,699,888.38		₱14,699,888.38	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20AA0158	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. LIBNAOAN, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/9/2019 - 11/15/2019	11/29/2019	10/2/2020	10/14/2020	GAA 2020	₱669,997.04		₱669,997.04	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0159	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MAOINI-BADUANG-SAUD-CAPARISPISAN-BALAOI ROAD, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/9/2019 - 11/15/2019	11/29/2019	10/2/2020	10/14/2020	GAA 2020	₱9,799,846.09		₱9,799,846.09	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20AA0160	ROAD WIDENING - PRIMARY ROADS - MANILA NORTH ROAD (S00034LZ) K0492+643 - K0492+713, K0492+804 - K0492+874, K0492+945 - K0493+015, K0493+054 - K0493+146, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/9/2019 - 11/15/2019	11/29/2019	2/19/2020	2/28/2020	GAA 2020	₱9,799,623.77		₱9,799,623.77	ROAD WIDENING
20AA0163	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MARUAYA ROAD LEADING TO PIDDIG FOOD FACTORY SCHOOL AND AGRO-TOURISM, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/12/2019 - 11/18/2019	12/2/2019	10/2/2020	10/14/2020	GAA 2020	₱16,661,834.76		₱16,661,834.76	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20AA0168	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, BANBAN-PAYAC ROAD LEADING TO USUKAN ECOTOURISM AND ADVENTURE PARK, NANGLIMASAN FALLS AND GUANO CAVE, BRGY. BANBAN, BANGUI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/12/2019 - 11/18/2019	12/2/2019	2/19/2020	2/28/2020	GAA 2020	₱9,799,982.42		₱9,799,982.42	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20AA0173	CONSTRUCTION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS LIGAYA, POBLACION 2, BALAOI AND DAMPIG, AND REHABILITATION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS TARRAG AND BADUANG, PAGUDPUD, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/13/2019 - 11/19/2019	12/2/2019	2/19/2020	2/28/2020	GAA 2020	₱2,573,999.07		₱2,573,999.07	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0174	CONSTRUCTION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS 19-A TAMBIDAO AND 08 SAN AGUSTIN I, AND REHABILITATION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS 16 SAN ROQUE II AND 04 SAN SIMON I, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	12/5/2019 - 12/11/2019	12/26/2019	2/19/2020	2/28/2020	GAA 2020	₱1,633,431.75		₱1,633,431.75	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0175	CONSTRUCTION OF WATER SYSTEM, BRGY. SAN LORENZO, SARRAT, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/13/2019 - 11/19/2019	12/2/2019	2/6/2020	2/19/2020	GAA 2020	₱999,645.24		₱999,645.24	CONSTRUCTION OF WATER SYSTEM
20AA0178	CONCRETING OF BRGY. CANAAM, VINTAR, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/13/2019 - 11/19/2019	12/2/2019	10/2/2020	10/14/2020	GAA 2020	₱699,956.14		₱699,956.14	CONCRETING OF ROAD
20AA0182	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. ARUA-AY, PIDDIG, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/13/2019 - 11/19/2019	12/2/2019	10/2/2020	10/14/2020	GAA 2020	₱999,961.71		₱999,961.71	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0187	REHABILITATION OF WATER SYSTEM, BRGY. DILAVO, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/14/2019 - 11/20/2019	12/5/2019	2/6/2020	2/19/2020	GAA 2020	₱679,738.22		₱679,738.22	REHABILITATION OF WATER SYSTEM
20AA0190	CONSTRUCTION OF ROADS, BARANGAYS SAN CRISTOBAL AND SAN FRANCISCO, AND REHABILITATION OF ROADS, BARANGAYS SAN MANUEL AND SAN JOSE, SARRAT, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/14/2019 - 11/20/2019	12/3/2019	2/14/2020	2/26/2020	GAA 2020	₱1,464,908.80		₱1,464,908.80	CONCRETING OF ROAD

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office
Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte
Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Project)
					Advertisement / Posting of IB / REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AA0194	REHABILITATION OF STONE MASONRY - BRGY. 51-A NANGALISAN EAST, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/14/2019 - 11/20/2019	12/3/2019	2/13/2020	2/26/2020	GAA 2020	₱499,950.59		₱499,950.59	REHABILITATION OF STONE MASONRY
20AA0198	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. 27-A PLINGTO, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/14/2019 - 11/20/2019	12/3/2019	10/2/2020	10/14/2020	GAA 2020	₱599,998.95		₱599,998.95	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0199	REHABILITATION OF ROAD. BRGY. PEDRO F. ALVIAR, VINTAR, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/14/2019 - 11/20/2019	12/3/2019	2/19/2020	2/28/2020	GAA 2020	₱629,997.43		₱629,997.43	CONCRETING OF ROAD
20AA0205	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. 36 NATBA, BACARRA, ILOCOS NORT	Construction Section	Yes	Public Bidding	11/15/2019 - 11/21/2019	12/4/2019	10/2/2020	10/14/2020	GAA 2020	₱549,980.92		₱549,980.92	CONCRETING OF ROAD
20AA0207	REHABILITATION OF VARIOUS FLOOD CONTROL STRUCTURES BARANGAYS SAN VICENTE AND STA. ROSA, SARRAT, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/15/2019 - 11/21/2019	12/4/2019	2/6/2020	2/19/2020	GAA 2020	₱639,017.78		₱639,017.78	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0208	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY 56-A BACSIL NORTH, AND REHABILITATION OF VARIOUS FLOOD CONTROL STRUCTURES, BARANGAYS 09 SANTA ANGELA, 08 SAN VICENTE, 21 SAN PEDRO AND 33 SAN ANDRES, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/15/2019 - 11/21/2019	12/4/2019	2/13/2020	2/26/2020	GAA 2020	₱1,820,956.50		₱1,820,956.50	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
20AA0209	CONSTRUCTION OF VARIOUS FLOOD CONTROL STRUCTURE, BARANGAYS 07 SAN PEDRO II, 35 PIPIAS AND 03 SAN ANDRES II, AND REHABILITATION OF VARIOUS FLOOD CONTROL STRUCTURES, BARANGAYS 09 SAN AGUSTIN II, 17 STO. CRISTO I, 14 SAN GABRIEL II, 06 SAN PEDRO I, 18 STO. CRISTO II AND 10 SAN VICENTE, BACARRA, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/15/2019 - 11/21/2019	12/4/2019	10/2/2020	10/14/2020	GAA 2020	₱3,749,551.75		₱3,749,551.75	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
20AA0212	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. 55-B SALE-BULANGON, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/15/2019 - 11/21/2019	12/4/2019	10/6/2020	10/16/2020	GAA 2020	₱509,969.50		₱509,969.50	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
20AA0223	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. TANAP, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/9/2019	10/6/2020	10/16/2020	GAA 2020	₱519,995.72		₱519,995.72	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0227	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAOIT, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/9/2019	10/6/2020	10/16/2020	GAA 2020	₱579,639.53		₱579,639.53	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0228	CONSTRUCTION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS 26 SAN MARCELINO, 33-B LA PAZ PROPER, 60-B MADILADIG, 30-B SANTA MARIA, 57 PILA, 13 NUESTRA SRA DE VISITACION AND 37 CALAYAB, AND REHABILITATION OF VARIOUS MULTI-PURPOSE BUILDINGS, 38-B MANGATO WEST, 51-B NANGALISAN WEST, 43 CAVIT, 20 SAN MIGUEL, 45 TANGID, 03 NSTRA. SRA. DEL ROSARIO, 01 SAN LORENZO, 31 TALINGAAN, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/16/2019	2/5/2020	2/19/2020	GAA 2020	₱5,930,035.06		₱5,930,035.06	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0230	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. NALYO, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/9/2019	10/6/2020	10/16/2020	GAA 2020	₱559,968.97		₱559,968.97	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0234	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CARUSIPAN, PASUQUIN, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/9/2019	10/6/2020	10/16/2020	GAA 2020	₱759,903.34		₱759,903.34	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office
Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte
Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Project)
					Advertisement / Posting of IB / REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AA0237	REHABILITATION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS SAN JUAN AND SAN AGUSTIN, SARRAT, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/9/2019	2/19/2020	2/28/2020	GAA 2020	₱679,897.18		₱679,897.18	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0239	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SALSALAMAGUI, VINTAR, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/9/2019	10/6/2020	10/16/2020	GAA 2020	₱679,953.72		₱679,953.72	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0240	CONSTRUCTION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAY UTOL, AND REHABILITATION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAY BANBAN AND LANA, BANGUI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/9/2019	2/13/2020	2/26/2020	GAA 2020	₱1,217,592.77		₱1,217,592.77	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0241	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. STO. TOMAS, SARRAT, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/18/2019 - 11/24/2019	12/9/2019	10/6/2020	10/16/2020	GAA 2020	₱559,999.72		₱559,999.72	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0242	CONSTRUCTION OF CLASSROOM, 1 STOREY 3 CLASSROOM, BANBAN ELEMENTARY SCHOOL, BANGUI, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/27/2019 - 12/3/2019	12/16/2019	7/30/2020	8/7/2020	BEFF 2020	₱6,249,992.05		₱6,249,992.05	CONSTRUCTION OF CLASSROOM
20AA0243	CONSTRUCTION OF CLASSROOM, 1 STOREY 3 CLASSROOM, ABLAN COMMUNITY SCHOOL, BURGOS, ILOCOS NORTE	Construction Section	Yes	Public Bidding	11/27/2019 - 12/3/2019	12/16/2019	7/30/2020	8/7/2020	BEFF 2020	₱6,249,609.35		₱6,249,609.35	CONSTRUCTION OF CLASSROOM
20AA0244	CONSTRUCTION OF CLASSROOM, 1 STOREY 3 CLASSROOM BUILDING, GABALDON ELEMENTARY SCHOOL, LAOAG CITY, ILOCOS NORTE	Construction Section	Yes	Public Bidding	12/10/2019 - 12/16/2019	12/30/2019	7/30/2020	8/7/2020	BEFF 2020	₱6,799,991.96		₱6,799,991.96	CONSTRUCTION OF CLASSROOM
20AA0245	Construction of Flood Control Structure along Bislak River, Sitio Sadiri, Brgy. Alsem, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	1/30/2020 - 2/5/2020	2/21/2020	10/6/2020	10/16/2020	GAA 2020	₱73,499,702.10		₱73,499,702.10	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0246	Concreting of Road, Brgy. Pasaleng, Pagudpud, Ilocos Norte	Construction Section	No	Public Bidding	2/6/2020 - 2/12/2020	2/26/2020	8/25/2020	9/3/2020	GAA 2020	₱1,979,930.61		₱1,979,930.61	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0247	Construction of Flood Control Structures, Sitio Zadiri Brgy. Alsem, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	1/30/2020 - 2/5/2020	2/21/2020	10/6/2020	10/16/2020	GAA 2020	₱68,599,793.72		₱68,599,793.72	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0248	Construction of Flood Control Structure along Bislak River, Sitio Di Tulang, Brgy. Alsem, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	1/30/2020 - 2/5/2020	6/11/2020	10/6/2020	10/16/2020	GAA 2020	₱19,599,968.60		₱19,599,968.60	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0249	Construction of Flood Control Structure along Bislak River, Sitio Di-Tulang, Brgy. Alsem, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	1/30/2020 - 2/5/2020	2/21/2020	10/6/2020	10/16/2020	GAA 2020	₱48,999,898.93		₱48,999,898.93	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0250	Construction of Flood Control Structure along Bislak River, Sitio Magbobo, Brgy. Salsalamagul, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	1/30/2020 - 2/5/2020	2/21/2020	10/6/2020	10/16/2020	GAA 2020	₱29,399,970.28		₱29,399,970.28	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0251	Construction of Flood Control Structure along Bislak River, Brgy. Canaam, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	2/7/2020 - 2/13/2020	6/4/2020	10/6/2020	10/16/2020	GAA 2020	₱97,999,800.58		₱97,999,800.58	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0252	Construction of Flood Control Structures, Sitio Dimamaga Brgy. Tamdagan, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	2/7/2020 - 2/13/2020	2/26/2020	10/6/2020	10/16/2020	GAA 2020	₱72,374,725.92		₱72,374,725.92	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0253	Construction of Flood Control Structure along Bislak River, Brgy. Bago, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	2/7/2020 - 2/13/2020	2/26/2020	10/6/2020	10/16/2020	GAA 2020	₱29,399,919.28		₱29,399,919.28	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0254	Construction of Flood Control Structure along Padsan River, Brgy. Sto. Tomas, Sarrat, Ilocos Norte	Construction Section	No	Public Bidding	2/7/2020 - 2/13/2020	2/26/2020	10/8/2020	10/19/2020	GAA 2020	₱19,599,612.25		₱19,599,612.25	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0255	Construction of Flood Control Structure along Baludavid Bridge (Downstream), Brgy. 10 San Miguel, Sarrat, Ilocos Norte	Construction Section	No	Public Bidding	2/7/2020 - 2/13/2020	2/26/2020	10/8/2020	10/19/2020	GAA 2020	₱19,599,545.15		₱19,599,545.15	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0256	Concreting of Road, Brgy. Calluza and Abucay, Piddig, Ilocos Norte	Construction Section	No	Public Bidding	2/12/2020 - 2/18/2020	3/2/2020	10/8/2020	10/19/2020	GAA 2020	₱19,799,191.39		₱19,799,191.39	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0257	Rehabilitation and Asphalt Overlay of San Gregorio-Bulbulala Road, Brgy. Bulbulala, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	2/12/2020 - 2/18/2020	3/2/2020	10/8/2020	10/19/2020	GAA 2020	₱49,499,823.17		₱49,499,823.17	ASPHALT OVERLAY
20AA0258	Construction of River Control System, Phase 1, Brgy. Tagulpuro, Bangui, Ilocos Norte	Construction Section	No	Public Bidding	2/12/2020 - 2/18/2020	3/2/2020	8/25/2020	9/3/2020	GAA 2020	₱1,979,898.97		₱1,979,898.97	CONSTRUCTION OF FLOOD CONTROL STRUCTURE

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office
 Airport Ave., Brgy. 43, Caviti, Laoag City, Ilocos Norte
 Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Project)
					Advertisement / Posting of IB / REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20AA0259	Construction of Multi-purpose Buildings, Bangui, Ilocos Norte	Construction Section	No	Public Bidding	2/12/2020 - 2/18/2020	3/2/2020	3/10/2020	5/14/2020	GAA 2020		₱849,929.15		₱849,929.15	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0260	Construction of Roads, Pasuquin, Ilocos Norte	Construction Section	No	Public Bidding	2/12/2020 - 2/18/2020	3/2/2020	3/10/2020	5/14/2020	GAA 2020		₱1,950,167.01		₱1,950,167.01	CONCRETING OF ROAD
20AA0261	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Manila North Road - K0557 + 900 - K0557 + 960, Pagudpud, Ilocos Norte	Construction Section	No	Public Bidding	2/17/2020 - 2/23/2020	3/9/2020	10/8/2020	10/19/2020	GAA 2020		₱74,249,634.95		₱74,249,634.99	REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
20AA0262	Concreting of Road, Brgy. Lagandit and Libnaoan, Piddig, Ilocos Norte	Construction Section	No	Public Bidding	2/17/2020 - 2/23/2020	3/9/2020	10/8/2020	10/19/2020	GAA 2020		₱29,699,451.40		₱29,699,451.40	CONCRETING OF ROAD
20AA0263	Construction of Flood Control Structure along Bobon Creek, Brgy. Bobon, Burgos, Ilocos Norte	Construction Section	No	Public Bidding	2/17/2020 - 2/23/2020	3/9/2020	10/8/2020	10/19/2020	GAA 2020		₱19,599,771.25		₱19,599,771.29	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0264	Construction of Multi-purpose Buildings, Dumalneg, Ilocos Norte	Construction Section	No	Public Bidding	2/17/2020 - 2/23/2020	3/13/2020	3/19/2020	5/14/2020	GAA 2020		₱1,247,362.23		₱1,247,362.23	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0265	Construction of Flood Control Structures, Burgos, Ilocos Norte	Construction Section	No	Public Bidding	2/17/2020 - 2/23/2020	3/9/2020	3/19/2020	5/14/2020	GAA 2020		₱499,787.57		₱499,787.57	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0266	Construction of Roads, Laoag City, Ilocos Norte	Construction Section	No	Public Bidding	2/17/2020 - 2/23/2020	3/9/2020	3/19/2020	5/14/2020	GAA 2020		₱3,266,801.16		₱3,266,801.16	CONCRETING OF ROAD
20AA0267	Construction of Roads, Bacarra, Ilocos Norte	Construction Section	No	Public Bidding	2/17/2020 - 2/23/2020	3/9/2020	3/19/2020	5/14/2020	GAA 2020		₱1,662,965.75		₱1,662,965.75	CONCRETING OF ROAD
20AA0268	Construction of Multi-purpose Buildings, Pagudpud, Ilocos Norte	Construction Section	No	Public Bidding	2/20/2020 - 2/26/2020	3/10/2020	3/19/2020	5/14/2020	GAA 2020		₱1,583,987.72		₱1,583,987.72	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0269	Construction of Flood Control Structures, Laoag City, Ilocos Norte	Construction Section	No	Public Bidding	2/20/2020 - 2/26/2020	5/5/2020	5/14/2020	5/27/2020	GAA 2020		₱5,424,433.64		₱5,424,433.64	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0270	Construction of Flood Control Structures, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	3/11/2020 - 3/17/2020	5/5/2020	5/13/2020	5/27/2020	GAA 2020		₱1,929,446.27		₱1,929,446.27	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0271	Construction of Flood Control Structures, Pagudpud, Ilocos Norte	Construction Section	No	Public Bidding	2/20/2020 - 2/26/2020	3/10/2020	3/16/2020	5/14/2020	GAA 2020		₱1,266,540.78		₱1,266,540.78	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0272	Construction of Flood Control Structures, Bacarra, Ilocos Norte	Construction Section	No	Public Bidding	2/21/2020 - 2/27/2020	3/11/2020	3/19/2020	5/14/2020	GAA 2020		₱2,729,832.80		₱2,729,832.80	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0273	Construction of Roads, Sarrat, Ilocos Norte	Construction Section	No	Public Bidding	2/21/2020 - 2/27/2020	3/11/2020	3/19/2020	5/14/2020	GAA 2020		₱1,514,473.21		₱1,514,473.21	CONCRETING OF ROAD
20AA0274	Construction of Roads, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	2/21/2020 - 2/27/2020	3/11/2020	3/19/2020	5/14/2020	GAA 2020		₱1,960,078.37		₱1,960,078.37	CONCRETING OF ROAD
20AA0275	Construction of Multi-purpose Buildings, Pasuquin, Ilocos Norte	Construction Section	No	Public Bidding	2/21/2020 - 2/27/2020	3/11/2020	3/19/2020	5/14/2020	GAA 2020		₱4,306,413.80		₱4,306,413.80	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0276	Construction of Roads, Piddig, Ilocos Norte	Construction Section	No	Public Bidding	2/21/2020 - 2/27/2020	3/11/2020	3/19/2020	5/14/2020	GAA 2020		₱1,564,157.37		₱1,564,157.37	CONCRETING OF ROAD
20AA0277	Concreting of Brgy. Roads, Bangui, Ilocos Norte	Construction Section	No	Public Bidding	2/21/2020 - 2/27/2020	3/11/2020	8/25/2020	9/3/2020	GAA 2020		₱1,979,947.82		₱1,979,947.82	CONCRETING OF ROAD
20AA0278	Construction of Flood Control Structures, Pasuquin, Ilocos Norte	Construction Section	No	Public Bidding	2/21/2020 - 2/27/2020	3/11/2020	3/19/2020	5/14/2020	GAA 2020		₱989,915.99		₱989,915.99	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0279	Construction of Flood Control Structures, Bangui, Ilocos Norte	Construction Section	No	Public Bidding	2/21/2020 - 2/27/2020	3/11/2020	3/19/2020	5/14/2020	GAA 2020		₱749,963.48		₱749,963.48	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0280	Construction of Roads, Pagudpud, Ilocos Norte	Construction Section	No	Public Bidding	2/21/2020 - 2/27/2020	3/11/2020	3/19/2020	5/14/2020	GAA 2020		₱749,856.20		₱749,856.20	CONCRETING OF ROAD
20AA0281	Repair/Maintenance of Concrete Pavement along Manila-North Road K0500+087-K0507+153, Pasuquin, Ilocos Norte	Maintenance Section	No	Public Bidding	2/26/2020 - 3/3/2020	3/16/2020	3/19/2020	5/14/2020	MAINTENANCE 2020		₱1,252,273.24		₱1,252,273.24	REPAIR/MAINTENANCE OF CONCRETE PAVEMENT
20AA0282	Installation of Road Safety Devices along Manila-North Road, S00034LZ	Maintenance Section	No	Public Bidding	2/28/2020 - 3/5/2020	5/4/2020	5/11/2020	5/27/2020	MAINTENANCE 2020		₱5,536,771.03		₱5,536,771.03	INSTALLATION OF ROAD SAFETY DEVICES
20AA0283	Construction of Flood Control Structures, Sarrat, Ilocos Norte	Construction Section	No	Public Bidding	2/26/2020 - 3/3/2020	3/16/2020	3/19/2020	5/14/2020	GAA 2020		₱1,761,840.96		₱1,761,840.96	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AA0284	Rehabilitation of Multi-Purpose Building, Cabangaran, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	2/26/2020 - 3/3/2020	3/16/2020	8/25/2020	9/3/2020	GAA 2020		₱999,975.67		₱999,975.67	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

*Ilocos Norte First District Engineering Office
Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte
Updated Annual Procurement Plan for FY 2020*

Code (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Project)
					Advertisement / Posting of IB / REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AA0285	Construction of Multi-Purpose Building, Brgy. 29 San Jose, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	2/26/2020 - 3/3/2020	3/16/2020	8/25/2020	9/3/2020	GAA 2020	₱999,997.52		₱999,997.52	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0286	Construction of Multi-Purpose Building, San Roque, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	2/28/2020 - 3/5/2020	6/4/2020	8/25/2020	9/3/2020	GAA 2020	₱619,988.36		₱619,988.36	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0287	Construction of Multi-Purpose Building, Mangitayag, Piddig, Ilocos Norte	Construction Section	No	Public Bidding	2/28/2020 - 3/5/2020	6/4/2020	8/25/2020	9/3/2020	GAA 2020	₱729,972.74		₱729,972.74	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0288	Rehabilitation of Multi-Purpose Building, Cabaritan, Dumalneg, Ilocos Norte	Construction Section	No	Public Bidding	2/28/2020 - 3/5/2020	6/4/2020	8/25/2020	9/3/2020	GAA 2020	₱999,978.69		₱999,978.69	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0289	Construction of Multi-Purpose Building, 32-C, Laoag City, Ilocos Norte	Construction Section	No	Public Bidding	2/28/2020 - 3/5/2020	6/4/2020	8/25/2020	9/3/2020	GAA 2020	₱999,969.76		₱999,969.76	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0290	Construction of Multi-Purpose Building, Tangaoan, Piddig, Ilocos Norte	Construction Section	No	Public Bidding	2/28/2020 - 3/5/2020	6/4/2020	8/25/2020	9/3/2020	GAA 2020	₱699,925.63		₱699,925.63	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0291	Repair/Rehab/Improvement of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Ilocos Norte Apayao Road K0495+900-K0495+973, Sarrat, Ilocos Norte	Maintenance Section	No	Public Bidding	3/2/2020 - 3/8/2020	5/4/2020	5/14/2020	5/20/2020	SR2020-01-000028	₱43,496,353.61		₱43,496,353.61	REPAIR / REHABILITATION / IMPROVEMENT OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE
20AA0292	Repair/Rehabilitation of Damaged Slope Protection and Shoulder along Manila North Road, K0543+200-K0543+245, Brgy. Baruyen, Bangui, Ilocos Norte	Maintenance Section	No	Public Bidding	3/2/2020 - 3/8/2020	5/4/2020	5/12/2020	5/27/2020	SR2020-01-000025	₱2,392,989.58		₱2,392,989.58	REPAIR / REHABILITATION OF DAMAGED SLOPE PROTECTION AND SHOULDER
20AA0293	Repair/Rehabilitation of Damaged Slope Protection and Shoulder along Rodolfo G. Farillas Jr. Bypass Road, Brgy. Tangid, Laoag City, K0488+180-K0488+240	Maintenance Section	No	Public Bidding	3/2/2020 - 3/8/2020	5/4/2020	5/12/2020	5/27/2020	SR2020-01-000025	₱2,909,999.83		₱2,909,999.83	REPAIR / REHABILITATION OF DAMAGED SLOPE PROTECTION AND SHOULDER
20AA0294	Repair/Rehabilitation of Damaged Slope Protection and Caved-In Concrete Pavement along Ilocos Norte-Apayao Road, Brgy. San Manuel, Sarrat, Ilocos Norte, K0491+290-K0491+310	Maintenance Section	No	Public Bidding	3/2/2020 - 3/8/2020	5/4/2020	5/12/2020	5/27/2020	SR2020-01-000025	₱999,999.34		₱999,999.34	REPAIR / REHABILITATION OF DAMAGED SLOPE PROTECTION AND SHOULDER
20AA0295	Construction of Multi-Purpose Building - Brgy. Lubnac, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	3/2/2020 - 3/8/2020	6/4/2020	8/25/2020	9/3/2020	GAA 2020	₱689,988.49		₱689,988.49	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0296	Rehabilitation of Multi-Purpose Building, 32-B, Laoag City, Ilocos Norte	Construction Section	No	Public Bidding	3/2/2020 - 3/8/2020	6/4/2020	8/25/2020	9/3/2020	GAA 2020	₱999,997.31		₱999,997.31	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0297	Rehabilitation of Multi Purpose Building, Tabungao, Pasuquin, Ilocos Norte	Construction Section	No	Public Bidding	3/2/2020 - 3/8/2020	6/4/2020	8/25/2020	9/3/2020	GAA 2020	₱999,996.93		₱999,996.93	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0298	REPAIR/REHABILITATION OF COLLAPSED SLOPE PROTECTION OF BOLD BRIDGE ABUTMENT "B", BRGY. TARRAG, PAGUDPUD, ILOCOS NORTE	Maintenance Section	No	Public Bidding	3/5/2020 - 3/11/2020	5/4/2020	5/11/2020	5/27/2020	MAINTENANCE 2020	₱837,999.49		₱837,999.49	REPAIR / REHABILITATION OF SLOPE PROTECTION
20AA0299	Construction of Multi-Purpose building, Bulbulala, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	3/5/2020 - 3/11/2020	6/4/2020	8/25/2020	9/3/2020	GAA 2020	₱589,939.82		₱589,939.82	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0300	Construction of Multi-Purpose Building, Salsalamagui, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	3/5/2020 - 3/11/2020	6/5/2020	8/25/2020	9/3/2020	GAA 2020	₱809,996.74		₱809,996.74	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0301	Construction of Bleachers and Improvement of Multi-Purpose Covered Court at Brgy. Balaol, Pagudpud, Ilocos Norte	Construction Section	No	Public Bidding	3/5/2020 - 3/11/2020	6/5/2020	8/25/2020	9/3/2020	GAA 2020	₱2,970,278.68		₱2,970,278.68	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

*Ilocos Norte First District Engineering Office
Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte
Updated Annual Procurement Plan for FY 2020*

Code (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Project)
					Advertisement / Posting of IB / REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AA0302	Rehabilitation of Multi-Purpose Building, Carasi National High School, Carasi, Ilocos Norte	Construction Section	No	Public Bidding	3/5/2020 - 3/11/2020	6/5/2020	8/25/2020	9/3/2020	GAA 2020	₱2,475,246.50		₱2,475,246.50	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0303	Rehabilitation of Multi-Purpose Building, Isic-isic, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	3/5/2020 - 3/11/2020	6/5/2020	8/25/2020	9/3/2020	GAA 2020	₱729,997.74		₱729,997.74	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0304	Construction of Multi-Purpose Building, Brgy. Asem, Vintar, Ilocos Norte	Construction Section	No	Public Bidding	3/6/2020 - 3/12/2020	6/5/2020	8/25/2020	9/3/2020	GAA 2020	₱1,415,699.90		₱1,415,699.90	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0305	Rehabilitation of Multi-Purpose Building, 33-B, Laoag City, Ilocos Norte	Construction Section	No	Public Bidding	3/6/2020 - 3/12/2020	6/5/2020	8/25/2020	9/3/2020	GAA 2020	₱999,997.07		₱999,997.07	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0306	Construction of Multi-Purpose Covered Hall/Evacuation Center, Brgy. Poblacion 1, Pagudpud, Ilocos Norte	Construction Section	No	Public Bidding	3/6/2020 - 3/12/2020	6/5/2020	8/25/2020	9/3/2020	GAA 2020	₱2,969,997.19		₱2,969,997.19	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0307	Rehabilitation of Multi-Purpose Building, Bacarra Central Elementary School, Bacarra, Ilocos Norte	Construction Section	No	Public Bidding	3/6/2020 - 3/12/2020	6/5/2020	8/25/2020	9/3/2020	GAA 2020	₱1,188,112.60		₱1,188,112.60	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0308	Construction of Bleachers and Improvement of Multi Purpose Covered Court at Brgy. Caunayan, Pagudpud, Ilocos Norte	Construction Section	No	Public Bidding	3/6/2020 - 3/12/2020	6/5/2020	8/25/2020	9/3/2020	GAA 2020	₱2,969,985.36		₱2,969,985.36	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0309	REPAIR/MAINTENANCE OF NATIONAL BRIDGES ALONG MANILA-NORTH-ROAD: NATBAQAN BR. K0507+368, NIKET BR. K0508+125 & CARUAN BR. III K0512+360	Maintenance Section	No	Public Bidding	3/13/2020 - 3/19/2020	5/4/2020	5/27/2020	6/3/2020	ROUTINE MAINTENANCE 2020	₱1,700,342.83		₱1,700,342.83	REPAIR/MAINTENANCE OF NATIONAL BRIDGES
20AA0310	REPAINTING/MAINTENANCE OF GILBERT BRIDGE (I) B00897LZ) K0486+042 AND GILBERT BRIDGE II (B00842LZ) K0486+782 MANILA-NORTH-ROAD, LAOAG CITY,ILOCOS NORTE	Maintenance Section	No	Public Bidding	3/2/2020 - 3/8/2020	5/4/2020	5/11/2020	5/27/2020	ROUTINE MAINTENANCE 2020	₱982,856.19		₱982,856.19	REPAINTING / MAINTENANCE OF BRIDGE
20AA0311	Concreting of Road, Brgy. Sta. Matilde, Pasuquin, Ilocos Norte	Construction Section	No	Public Bidding	3/13/2020 - 3/19/2020	5/5/2020	5/13/2020	5/27/2020	GAA 2020	₱609,874.37		₱609,874.37	CONCRETING OF ROAD
20AA0312	Concreting of Road, Brgy. Dilanis, Pasuquin, Ilocos Norte	Construction Section	No	Public Bidding	3/13/2020 - 3/19/2020	5/5/2020	5/13/2020	5/18/2020	GAA 2020	₱589,764.77		₱589,764.77	CONCRETING OF ROAD
20AA0313	Concreting of Road, Brgy. Tadao, Pasuquin, Ilocos Norte	Construction Section	No	Public Bidding	3/13/2020 - 3/19/2020	5/21/2020	10/8/2020	10/19/2020	GAA 2020	₱699,990.86		₱699,990.86	CONCRETING OF ROAD
20AA0316	CONSTRUCTION OF MULTI PURPOSE BUILDINGS, PIDDIG, ILOCOS NORTE	Construction Section	No	Public Bidding	3/26/2020 - 4/1/2020	5/5/2020	5/13/2020	5/27/2020	GAA 2020	₱4,098,573.04		₱4,098,573.04	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0317	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CARASI, ILOCOS NORTE	Construction Section	No	Public Bidding	3/26/2020 - 4/1/2020	5/5/2020	5/11/2020	5/27/2020	GAA 2020	₱969,975.52		₱969,975.52	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0318	REHABILITATION OF ROAD, BRGY. BAGO, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	3/26/2020 - 4/1/2020	5/5/2020	5/13/2020	5/27/2020	GAA 2020	₱589,941.66		₱589,941.66	CONCRETING OF ROAD
20AA0319	CONSTRUCTION OF MULTI PURPOSE BUILDINGS, BACARRA, ILOCOS NORTE	Construction Section	No	Public Bidding	3/26/2020 - 4/1/2020	5/5/2020	5/13/2020	5/27/2020	GAA 2020	₱4,289,956.39		₱4,289,956.39	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0320	CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, BURGOS, ILOCOS NORTE	Construction Section	No	Public Bidding	3/26/2020 - 4/1/2020	5/5/2020	5/14/2020	5/27/2020	GAA 2020	₱1,643,341.87		₱1,643,341.87	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0321	CONSTRUCTION OF MULTI PURPOSE BUILDINGS, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	3/26/2020 - 4/1/2020	5/5/2020	5/13/2020	5/27/2020	GAA 2020	₱5,900,363.97		₱5,900,363.97	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0322	CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, LAOAG CITY, ILOCOS NORTE	Construction Section	No	Public Bidding	3/27/2020 - 4/2/2020	5/5/2020	5/14/2020	5/27/2020	GAA 2020	₱7,017,861.41		₱7,017,861.41	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0323	CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, SARRAT, ILOCOS NORTE	Construction Section	No	Public Bidding	3/27/2020 - 4/2/2020	5/5/2020	5/14/2020	5/27/2020	GAA 2020	₱1,732,457.70		₱1,732,457.70	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office
 Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte
 Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Project)
					Advertisement / Posting of IB / REI		Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AA0324	REPAIR/MAINTENANCE OF DPWH BUILDING-BOE-HAULING AREA BUILDING, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	4/13/2020	- 4/19/2020	5/4/2020	5/11/2020	5/27/2020	MAINTENANCE 2020	₱499,999.93		₱499,999.93	REPAIR/MAINTENANCE OF MULTI-PURPOSE BUILDING
20AA0325	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. ALSEM, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	- 4/21/2020	5/21/2020	10/8/2020	10/19/2020	GAA 2020	₱829,998.29		₱829,998.29	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0326	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CABANGARAN, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	- 4/21/2020	5/21/2020	10/8/2020	10/19/2020	GAA 2020	₱999,961.36		₱999,961.36	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0327	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. DIPILAT, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	- 4/21/2020	5/21/2020	10/8/2020	10/19/2020	GAA 2020	₱709,954.43		₱709,954.43	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0328	CONCRETING OF ROAD, BRGY. 47 BENGACAG, LAOAG CITY, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	- 4/21/2020	5/21/2020	10/8/2020	10/19/2020	GAA 2020	₱529,930.67		₱529,930.67	CONCRETING OF ROAD
20AA0329	CONCRETING OF ROAD, BRGY. DADAEMAN, PASUQUIN, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	- 4/21/2020	5/21/2020	10/8/2020	10/19/2020	GAA 2020	₱729,854.21		₱729,854.21	CONCRETING OF ROAD
20AA0330	CONCRETING OF ROAD, BRGY. DAGUPAN, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	- 4/21/2020	5/21/2020	10/8/2020	10/19/2020	GAA 2020	₱619,967.47		₱619,967.47	CONCRETING OF ROAD
20AA0331	CONCRETING OF ROAD, BRGY. PANGIL, PASUQUIN, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	- 4/21/2020	5/21/2020	10/8/2020	10/19/2020	GAA 2020	₱659,742.99		₱659,742.99	CONCRETING OF ROAD
20AA0332	CONCRETING OF ROAD, BRGY. TAMDAGAN, VINTAR, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	- 4/21/2020	5/21/2020	10/12/2020	10/22/2020	GAA 2020	₱689,981.96		₱689,981.96	CONCRETING OF ROAD
20AA0333	CONCRETING OF ROAD, BALACAD, ILOCOS NORTE	Construction Section	No	Public Bidding	4/15/2020	- 4/21/2020	5/21/2020	10/12/2020	10/22/2020	GAA 2020	₱499,850.46		₱499,850.46	CONCRETING OF ROAD
20AA0334	REPLACEMENT OF CONCRETE PAVEMENT ALONG MANILA NORTH ROAD, S00034LZ, BURGOS, ILOCOS NORTE	Maintenance Section	No	Public Bidding	4/29/2020	- 5/5/2020	5/18/2020	6/2/2020	6/11/2020	MAINTENANCE 2020	₱671,579.97		₱671,579.97	REPLACEMENT OF CONCRETE PAVEMENT
20AA0335	REPAIR AND MAINTENANCE OF BRGY. GABU NORTE FLOOD CONTROL STRUCTURE ALONG PADSAN RIVER, BRGY. GABU NORTE, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	4/29/2020	- 5/5/2020	5/18/2020	6/2/2020	6/11/2020	MAINTENANCE 2020	₱1,499,999.27		₱1,499,999.27	REPAIR AND MAINTENANCE OF FLOOD CONTROL STRUCTURE
20AA0336	REPAIR AND MAINTENANCE OF BRGY. CAVIT FLOOD CONTROL STRUCTURE ALONG PADSAN RIVER, BRGY. CAVIT, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	4/29/2020	- 5/5/2020	5/18/2020	6/2/2020	6/11/2020	MAINTENANCE 2020	₱1,499,585.15		₱1,499,585.15	REPAIR AND MAINTENANCE OF FLOOD CONTROL STRUCTURE
20AA0337	REHABILITATION/MAINTENANCE OF DPWH BUILDING, ILOCOS NORTE FIRST DISTRICT ENGINEERING OFFICE, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	4/29/2020	- 5/5/2020	5/18/2020	6/2/2020	6/11/2020	MAINTENANCE 2020	₱1,499,020.92		₱1,499,020.92	REHABILITATION / MAINTENANCE OF MULTI-PURPOSE BUILDING
20AA0338	INSTALLATION/APPLICATION OF ROAD SAFETY DEVICES ALONG CAPE BOJEADOR ROAD, S0018LZ, BURGOS, ILOCOS NORTE	Maintenance Section	No	Public Bidding	4/29/2020	- 5/5/2020	5/18/2020	6/2/2020	6/11/2020	MAINTENANCE 2020	₱1,230,071.85		₱1,230,071.85	INSTALLATION / APPLICATION OF ROAD SAFETY DEVICES
20AA0339	REPAINTING OF PATAPAT VIADUCT, K0576+326-K0576+1,457, BRGY. PANCAN, FAGUDPUD, ILOCOS NORTE	Maintenance Section	No	Public Bidding	5/6/2020	- 5/12/2020	5/26/2020	6/2/2020	6/11/2020	MAINTENANCE 2020	₱1,857,632.24		₱1,857,632.24	REPAINTING / MAINTENANCE OF BRIDGE
20AA0340	REPAIR/MAINTENANCE OF DILG BUILDING BUREAU OF JAIL MANAGEMENT OF PENOLOGY, LAOAG CITY JAIL, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	5/6/2020	- 5/12/2020	5/26/2020	6/2/2020	6/11/2020	ROUTINE MAINTENANCE 2020	₱999,983.97		₱999,983.97	REPAIR/MAINTENANCE OF MULTI-PURPOSE BUILDING
20AA0341	REPAIR/MAINTENANCE OF DOJ BUILDING, NATIONAL BUREAU OF INVESTIGATION BUILDING, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	5/7/2020	- 5/13/2020	5/26/2020	6/2/2020	6/11/2020	MAINTENANCE 2020	₱999,982.00		₱999,982.00	REPAIR/MAINTENANCE OF MULTI-PURPOSE BUILDING
20AA0342	REHABILITATION/MAINTENANCE OF DILG BUILDING, BUREAU OF FIRE PROTECTION, MAIN BUILDING, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	5/29/2020	- 6/4/2020	6/17/2020	6/26/2020	7/6/2020	MAINTENANCE 2020	₱1,499,951.03		₱1,499,951.03	REPAIR/MAINTENANCE OF MULTI-PURPOSE BUILDING
20AA0343	REPAIR/MAINTENANCE OF DILG BUILDING LAOAG CITY POLICE STATION BUILDING, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	5/7/2020	- 5/13/2020	5/26/2020	6/2/2020	6/11/2020	MAINTENANCE 2020	₱499,880.84		₱499,880.84	REPAIR/MAINTENANCE OF MULTI-PURPOSE BUILDING

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office
 Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte
 Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Project)
					Advertisement / Posting of IB / REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AA0344	CONCRETING OF SITIO PALONG, BRGY. BARBAQUEZO FARM-TO-MARKET ROAD, BRGY. BARBAQUEZO, CARASI, ILOCOS NORTE	Construction Section	No	Public Bidding	5/15/2020 - 5/21/2020	6/3/2020	8/4/2020	8/13/2020	DA 2020	₱12,437,276.94		₱12,437,276.94	CONCRETING OF ROAD
20AA0345	CONCRETING OF BRGY. CALAMBEG TO BRGY. MARUYA FARM-TO-MARKET ROAD, BRGY. CALAMBEG AND BRGY. MARUYA, PIDDIG, ILOCOS NORTE	Construction Section	No	Public Bidding	8/10/2020 - 8/16/2020	9/1/2020	9/14/2020	9/23/2020	DA 2020	₱11,939,801.35		₱11,939,801.35	CONCRETING OF ROAD
20AA0346	REHABILITATION OF MULTI-PURPOSE BUILDING, 32-A LAOAG CITY, ILOCOS NORTE	Construction Section	No	Public Bidding	5/18/2020 - 5/24/2020	6/8/2020	10/12/2020	10/22/2020	GAA 2020	₱999,976.47		₱999,976.47	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0347	CONSTRUCTION (COMPLETION) OF SCHOOL BUILDING, 4-UNITS REGULAR WORKSHOP (25TY), PAGUDPUD NHS, PAGUDPUD, ILOCOS NORTE	Construction Section	No	Public Bidding	5/28/2020 - 6/3/2020	6/16/2020	6/26/2020	7/6/2020	BEFF 2020 (BUFFER FUND)	₱893,321.74		₱893,321.74	CONSTRUCTION OF CLASSROOM
20AA0348	CONSTRUCTION (COMPLETION) OF SCHOOL BUILDING, 2-UNITS SCI.LAB., 2 UNITS ICT LAB. (25TY), PAGUDPUD NHS, PAGUDPUD, ILOCOS NORTE	Construction Section	No	Public Bidding	5/28/2020 - 6/3/2020	6/16/2020	6/25/2020	7/6/2020	BEFF 2020 (BUFFER FUND)	₱184,425.50		₱184,425.50	CONSTRUCTION OF CLASSROOM
20AA0349	REPAINTING/MAINTENANCE OF MANGATO BRIDGE (B0276LZ)K0485+339 ALONG LAOAG-BALACAD ROAD AND SAN MATEO BRIDGE (B00769LZ) K0492+207 ALONG LAOAG SARRAT-PIDDIG-SOLSONA ROAD, LAOAG CITY, ILOCOS NORTE	Maintenance Section	No	Public Bidding	6/23/2020 - 6/29/2020	7/13/2020	7/22/2020	7/30/2020	ROUTINE MAINTENANCE 2020	₱1,159,474.36		₱1,159,474.36	REPAINTING / MAINTENANCE OF BRIDGE
20AA0350	REPAIR/REHABILITATION OF COLLAPSED SLOPE PROTECTION OF PASALENG BRIDGE ABUTMENT "A", BRGY. PASALENG, PAGUDPUD, ILOCOS NORTE	Maintenance Section	No	Public Bidding	6/4/2020 - 6/10/2020	6/23/2020	6/30/2020	7/10/2020	ROUTINE MAINTENANCE 2020	₱1,303,421.84		₱1,303,421.84	REPAIR / REHABILITATION OF COLLAPSE SLOPE PROTECTION
20AA0351	REPAIR OF BALUDAVID BRIDGE ALONG ILOCOS NORTE-APAYAO ROAD (B02391LZ), SARRAT, ILOCOS NORTE	Maintenance Section	No	Public Bidding	6/29/2020 - 7/5/2020	7/20/2020	7/30/2020	8/7/2020	ROUTINE MAINTENANCE 2020	₱1,649,959.37		₱1,649,959.37	REPAIR OF BRIDGE
20AA0352	CONSTRUCTION OF MULTI-PURPOSE BUILDING , PARANG ELEMENTARY SCHOOL, BACARRA, ILOCOS NORTE	Construction Section	No	Public Bidding	7/2/2020 - 7/8/2020	7/21/2020	10/12/2020	10/22/2020	GAA 2020	₱1,959,998.26		₱1,959,998.26	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING
20AA0353	REPAIR/REHAB OF CALLUSA BRIDGE APPROACH ABUTMENT "A" ALONG LAOAG-SARRAT-PIDDIG-SOLSONA-ROAD, PIDDIG, ILOCOS NORTE	Maintenance Section	No	Public Bidding	7/9/2020 - 7/15/2020	7/29/2020	8/10/2020	8/19/2020	(AWMP CY2020) MAINTENANCE	₱590,412.95		₱590,412.95	REPAIR / REHABILITATION OF BRIDGE
20AA0354	CONSTRUCTION OF CLASSROOM, 2 STOREY 4 CLASSROOM, PADDAGAN ELEMENTARY SCHOOL, BANGUI, ILOCOS NORTE	Construction Section	No	Public Bidding	7/17/2020 - 7/23/2020	8/4/2020	8/17/2020	8/26/2020	BEFF 2020	₱17,999,999.51		₱17,999,999.51	CONSTRUCTION OF CLASSROOM
20AA0355	CONSTRUCTION AND /OR REPAIR/REHABILITATION OF MULTI PURPOSE BUILDING, BRGY. ANAO, PIDDIG, ILOCOSA NORTE	Construction Section	No	Public Bidding	8/28/2020 - 9/3/2020	9/16/2020	10/12/2020	10/22/2020	GAA 2020	₱4,949,928.28		₱4,949,928.28	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING

Prepared By:



JAMES R. DOLOROSO

Head, BAC Secretariat, Procurement Unit

Date: _____

Recommended By:



FREDDIE A. RATOC

BAC Vice-Chairman/Acting Chairman

Date: _____

Approved By:



MARIA VENUS S. TORIO

District Engineer

Date: _____