



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
I. CIVIL WORKS													
21MC0001/ 310101100535000	Preventive Maintenance of Road: Asphalt Overlay along Makilala-Allah Valley Rd K1611+(-009) - K1611+825, Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/11/2021	03/15/2021	GAA 2021	18,131,960.00		18,131,960.00	Preventive Maintenance of Road: Asphalt Overlay
21MC0002/ 300204101120000	Construction of Concrete Road - National Highway-Del Carmen-Sagungan Road in Support to Dairy and Organic Products Processing, President Roxas, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/11/2021	03/15/2021	GAA 2021	9,664,760.00		9,664,760.00	Construction of Concrete Road
21MC0003/ 300104225893000	Construction of Multi-Purpose Building, Barangay Bato, Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/11/2021	03/15/2021	GAA 2021	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21MC0004/ 300104225894000	Construction of Multi-Purpose Building, Barangay Buena Vida, Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/12/2021	03/18/2021	GAA 2021	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
21MC0005/ 300104225895000	Construction of Multi-Purpose Building, Barangay Cabilao, Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/11/2021	03/15/2021	GAA 2021	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21MC0006/ 300104225905000	Construction of Multi-Purpose Building, Barangay Sagungan, President Roxas, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/11/2021	03/15/2021	GAA 2021	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21MC0007/ 300203101975000	Construction of Concrete Road - Access Road Leading to Don Bosco Diodynamic Farm, Sanggawan Falls and Hotspring, Brgy. Batasan, Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/12/2021	03/18/2021	GAA 2021	4,900,000.00		4,900,000.00	Construction of Concrete Road
21MC0008/ 300203101976000	Construction of Concrete Road - Access Road Leading to Kansal and Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/12/2021	03/18/2021	GAA 2021	4,900,000.00		4,900,000.00	Construction of Concrete Road
21MC0009/ 300203101979000	Construction of Concrete Road - Jct. Davao-Bukidnon Road to Brgy. San Miguel Leading to Lupisan Ecosites, Brgy. San Miguel, Arakan, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/12/2021	03/18/2021	GAA 2021	4,900,000.00		4,900,000.00	Construction of Concrete Road
21MC0010/ 320102104425000	Construction of Flood Control Dike along Kabacan River (Tuael Section), L/S, Brgy. Tuael, President Roxas, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/12/2021	03/18/2021	GAA 2021	21,456,119.99		21,456,119.99	Construction of Flood Control Dike



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MC0012/ 310103100769000	Preventive Maintenance of Road: Asphalt Overlay Along Kidapawan-Magpet-Pangaoan Rd K1625+000 - K1625+701, Magpet, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/15/2021	03/18/2021	GAA 2021	15,100,820.00		15,100,820.00	Preventive Maintenance of Road: Asphalt Overlay
21MC0013/ 320102104426000	Construction of Flood Mitigation Structure - Construction of Malasila River Flood Control L/S, Brgy. Bulacan, Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/15/2021	03/18/2021	GAA 2021	48,999,633.07		48,999,633.07	Construction of Flood Mitigation Structure
21MC0014/ 310109100729000	Construction of Road Slope Protection Structure - along Magpet-Nowa-Doroluman-Greenfield Rd K1633+100 - K1633+175, Magpet, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/15/2021	03/18/2021	GAA 2021	48,951,000.00		48,951,000.00	Construction of Road Slope Protection Structure
21MC0015 (re-published)/ 310108100744000	Construction of Road Slope Protection Structure - along Paco-Roxas-Arakan Valley - Jct. Davao - Bukidnon Rd K1640+453 - K1640+617, Pres. Roxas, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/30/2020 - 1/27/2021	01/27/2021	03/18/2021	03/22/2021	GAA 2021	29,400,000.00		29,400,000.00	Construction of Road Slope Protection Structure
21MC0016/ 300104225908000	Construction of Multi-Purpose Building, Sandawa, Barangay Singao, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/11/2021	03/15/2021	GAA 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21MC0017/ 300104225910000	Construction/Improvement of Multi-Purpose Building (Public Market) in Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/15/2021	03/19/2021	GAA 2021	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
21MC0018/ 300103203825000	Construction of Multi-Purpose Building, Barangay Manobo, Magpet, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/11/2021	03/15/2021	GAA 2021	3,960,000.00		3,960,000.00	Construction/Improvement of Multi-Purpose Building
21MC0019/ 310203100493000	Road Widening - Kidapawan-Magpet-Pangaoan Rd K1621 + 331 - K1622 + 117, Brgy. Sudapin, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/15/2021	03/19/2021	GAA 2021	27,606,600.00		27,606,600.00	Road Widening
21MC0020/ 310203100494000	Road Widening along Kidapawan-Magpet-Pangaoan Rd K1625 + 680 - K1626 + 710, Magpet, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/15/2021	03/19/2021	GAA 2021	30,017,400.00		30,017,400.00	Road Widening
21MC0021/ 300116204595000	Construction of Concrete Road - Concreting of Road, Lomonay-Del Carmen, President Roxas, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/15/2021	03/19/2021	GAA 2021	17,820,000.00		17,820,000.00	Construction of Concrete Road
21MC0022/ 300203101977000	Construction of Concrete Road - Access Road Leading to Twin Falls, Brgy. Manongol, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/16/2021	03/19/2021	GAA 2021	4,900,000.00		4,900,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MC0023/ 310109100728000	Construction of Road Slope Protection Structure - along Kidapawan-Ilomavis Tourist Rd - K1636+173 - K1636+228, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/16/2021	03/19/2021	GAA 2021	48,951,000.00		48,951,000.00	Construction of Road Slope Protection Structure
21MC0024/ 310202100931000	Road Widening - Paco - Roxas - Arakan Valley-Jct Davao-Bukidnon RD - K1662+373 - K1662+673, Brgy. Ilustre, Pres. Roxas, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/16/2021	03/19/2021	GAA 2021	8,159,480.00		8,159,480.00	Road Widening
21MC0025/ 310202100930000	Road Widening - Paco - Roxas - Arakan Valley - Jct Davao - Bukidnon Rd - K1639 + 389 - K1640 + 286, Brgy. Poblacion, Pres. Roxas, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/1/2020 - 12/29/2020	12/29/2020	03/15/2021	03/19/2021	GAA 2021	22,785,000.00		22,785,000.00	Road Widening
21MC0026/ 300104225896000	Construction of Multi-Purpose Building, Barangay Dallag, Arakan, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/15/2021	03/19/2021	GAA 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21MC0027/ 300104225892000	Construction of Multi-Purpose Building, Barangay Badiangan, Arakan, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2020 - 12/28/2020	12/28/2020	03/15/2021	03/19/2021	GAA 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21MC0028/ 300104225903000	Construction of Multi-Purpose Building, Barangay Perez, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/1/2020 - 12/29/2020	12/29/2020	03/15/2021	03/19/2021	GAA 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21MC0029/ 300204101121000	Construction of Concrete Road - San Isidro - San Roque - Estado Matalam Road Connecting National Highway to BOI Registered Companies, Kidapawan City, Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/1/2020 - 12/29/2020	12/29/2020	03/17/2021	03/22/2021	GAA 2021	9,800,000.00		9,800,000.00	Construction of Concrete Road
21MC0030/ 310205100653000	Construction of Concrete Road - Doroluman - President Roxas - Kadingilan Road, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/1/2020 - 12/29/2020	12/29/2020	03/17/2021	03/22/2021	GAA 2021	96,500,000.00		96,500,000.00	Construction of Concrete Road
21MC0031/ 300117210367000	Construction of Concrete Road - Concreting of Lomonay-Del Carmen Road in President Roxas, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/1/2020 - 12/29/2020	12/29/2020	03/17/2021	03/22/2021	GAA 2021	9,900,000.00		9,900,000.00	Construction of Concrete Road
21MC0032/ 300118200317000	Construction of Bridge - Construction of Maria Caridad Bridge, Poblacion Ma. Caridad, Arakan, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/1/2020 - 12/29/2020	12/29/2020	03/17/2021	03/22/2021	GAA 2021	79,200,000.00		79,200,000.00	Construction of Bridge
21MC0033/ 300104225904000	Construction of Multi-Purpose Building, Barangay Poblacion, President Roxas, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/1/2020 - 12/29/2020	12/29/2020	03/16/2021	03/22/2021	GAA 2021	3,950,000.00		3,950,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MC0034/ 300104225899000	Construction of Multi-Purpose Building, Kisanter, Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/1/2020 - 12/29/2020	12/29/2020	03/16/2021	03/22/2021	GAA 2021	3,950,000.00		3,950,000.00	Construction of Multi-Purpose Building
21MC0035/ 300104225901000	Construction of Multi-Purpose Building, Luhong, Antipas, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/1/2020 - 12/29/2020	12/29/2020	03/16/2021	03/22/2021	GAA 2021	3,950,000.00		3,950,000.00	Construction of Multi-Purpose Building
21MC0036/ 300104225897000	Construction of Multi-Purpose Building, Doroluman, Arakan, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/1/2020 - 12/29/2020	12/29/2020	03/16/2021	03/22/2021	GAA 2021	3,950,000.00		3,950,000.00	Construction of Multi-Purpose Building
21MC0037/ 310305101467000	Widening of Bridge - Br. (B00268MN) along Paco - Roxas - Arakan Valley - Jct Davao - Bukidnon Rd., Antipas, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/1/2020 - 12/29/2020	12/29/2020	03/10/2021	03/15/2021	GAA 2021	20,580,000.00		20,580,000.00	Widening of Bridge
21MC0038/ 300104225898000	Construction of Multi-Purpose Building, Ilomavis, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/1/2020 - 12/29/2020	12/29/2020	03/16/2021	03/22/2021	GAA 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21MC0039/ 310108100743000	Construction of Road Slope Protection Structure - along Paco - Roxas - Arakan Valley - Jct Davao Bukidnon Rd K1684+723 K1685+062, Arakan, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/1/2020 - 12/29/2020	12/29/2020	03/10/2021	03/15/2021	GAA 2021	49,000,000.00		49,000,000.00	Construction of Road Slope Protection Structure
21MC0040/ 300104225902000	Construction of Multi-Purpose Building, Barangay New Bulatukan, Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/1/2020 - 12/29/2020	12/29/2020	03/10/2021	03/15/2021	GAA 2021	3,950,000.00		3,950,000.00	Construction of Multi-Purpose Building
21MC0041/ 300203101978000	Construction of Concrete Road-Bongolanon-Kinarum Road leading to Kirungdong Waterfalls and Wildlife Rescue Center, Brgy. Kinarum, Magpet, North Cotabato Package II	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/3/2020-12/31/2020	12/31/2020	03/11/2021	03/15/2021	GAA 2021	4,900,000.00		4,900,000.00	Construction of Concrete Road
21MC0042/ 300203101980000	Construction of Concrete Road - Jct. Matigol to Sitio Inamong Road Leading to Matigol Falls, Brgy. Datu Ladayon, Arakan, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/3/2020-12/31/2020	12/31/2020	03/11/2021	03/15/2021	GAA 2021	4,900,000.00		4,900,000.00	Construction of Concrete Road
21MC0043/ 300117210369000	Construction of Concrete Road - Road Concreting, Barangay Camasi, Pres. Roxas, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/3/2020-12/31/2020	12/31/2020	03/18/2021	03/22/2021	GAA 2021	9,900,000.00		9,900,000.00	Construction of Concrete Road
21MC0044/ 300104225888000	Construction (Completion) of Multi-Purpose Building in Tamesis St. Barangay Poblacion, Kidapawan City, Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/3/2020-12/31/2020	12/31/2020	03/15/2021	03/19/2021	GAA 2021	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MC0045/ 300105200533000	Construction (Completion) of DPWH Building and Compound, Cotabato 2nd District Engineering Office, Lanao, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/3/2020-12/31/2020	12/31/2020	03/11/2021	03/15/2021	GAA 2021	27,720,000.00		27,720,000.00	Construction (Completion) of DPWH Building
21MC0046/ 310202100929000	Road Widening - Paco - Roxas - Arakan Valley - Jct. Davao - Bukidnon Rd. K1626+(-177) - K1626 + (-038), K1626 + 092 - K1626+660, K1630 + 199 - K1630 + 254, K1630 + 285 - K1630+348, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/3/2020-12/31/2020	12/31/2020	03/11/2021	03/15/2021	GAA 2021	17,767,400.00		17,767,400.00	Road Widening
21MC0047/ 300121201384000	Construction of Water System, Phase II, Barangay Malire, Antipas, Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/3/2020-12/31/2020	12/31/2020	03/15/2021	03/19/2021	GAA 2021	14,850,000.00		14,850,000.00	Construction of Water System
21MC0048/ 310201100842000	Road Widening - Davao - Cotabato Rd. (Jct. Digos - Cotabato Sect) K1622+978 - K1623+793, Brgy. Balindog, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/3/2020-12/31/2020	12/31/2020	03/18/2021	03/22/2021	GAA 2021	29,400,000.00		29,400,000.00	Road Widening
21MC0049/ 310209100330000	Off-Carriageway Improvement: Shoulder Paving/Construction - Kidapawan - Ilomavis Tourist Rd. - K1619+427 K1623+120, K1623+155 K1624+032, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/3/2020-12/31/2020	12/31/2020	03/18/2021	03/22/2021	GAA 2021	20,538,840.00		20,538,840.00	Off-Carriageway Improvement: Shoulder Paving/Construction
21MC0050/ 310201100841000	Road Widening - Davao - Cotabato Rd. (Jct. Digos - Cotabato Sect) - K1623 + 793 - K1624+702, Brgy. Paco, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/3/2020-12/31/2020	12/31/2020	03/18/2021	03/22/2021	GAA 2021	26,495,280.00		26,495,280.00	Road Widening
21MC0051/ 320101106317000	Rehabilitation of Slope Protection of Patulungan Br, Sinallangan Br, Balugan Br, Bulatukan Br, Malasila Br, Tuluan Br, Lamitan Br, Malaang Br, and Saguing Br, along Davao - Cotabato Rd (Jct Digos - Cotabato Sect) Primary National Road (Within Makilala Section), Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	Yes	Public Bidding	12/3/2020-12/31/2020	12/31/2020	03/18/2021	03/22/2021	GAA 2021	57,832,450.00		57,832,450.00	Rehabilitation of Slope Protection
21MC0053/ 300117210371000	Construction of Concrete Road - Road Concreting, Barangay Katipunan, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	12/22/2020 - 1/19/2021	01/19/2021	03/17/2021	03/21/2021	GAA 2021	4,950,000.00		4,950,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MC0054/ 310201100839000	Road Widening - Davao - Cotabato Rd (Jct. Digos - Cotabato Sect) - K1609+758, K1610+454, Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	12/22/2020 - 1/19/2021	01/19/2021	03/17/2021	03/21/2021	GAA 2021	20,776,000.00		20,776,000.00	Widening of Bridge
21MC0055/ 310305101468000	Widening of Bridge - Nuangan Br. (B00234MN) along Davao - Cotabato rd (Jct. Digos-Cotabato Sect.), Kidapawan City, Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	12/22/2020 - 1/19/2021	01/19/2021	March 17, 2021	March 21, 2021	GAA 2021	14,122,000.00		14,122,000.00	Widening of Bridge
21MC0056/ 300104225912000	Rehabilitation/Improvement of Multi-Purpose Building, Barangay Malatab, Antipas, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	12/22/2020 - 1/19/2021	01/19/2021	03/17/2021	03/21/2021	GAA 2021	3,960,000.00		3,960,000.00	Rehabilitation/Improvement of Multi-Purpose Building,
21MC0057/ 300104225909000	Construction of Multi-Purpose Facility (Covered Court) (Phase 2) at Sitio San Miguel in Barangay Sikitan, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	1/5/2021 - 2/2/2021	02/02/2021	03/24/2021	03/29/2021	GAA 2021	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
21MC0058/ 300104225906000	Construction of Multi-Purpose Building (Covered Court) Barangay Singao, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	1/5/2021 - 2/2/2021	02/02/2021	03/24/2021	03/29/2021	GAA 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21MC0059/ 300117210370000	Construction of Concrete Road - Road Concreting, Barangay Del Pilar, Magpet, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	1/5/2021 - 2/5/2021	02/05/2021	03/24/2021	03/29/2021	GAA 2021	4,950,000.00		4,950,000.00	Construction of Concrete Road
21MC0060/ 300109201105000	Construction of Drainage Structure - Construction of Drainage System (Box Culvert), Purok Tambis, Manongol, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	1/5/2021 - 2/2/2021	02/02/2021	03/24/2021	03/29/2021	GAA 2021	4,950,000.00		4,950,000.00	Construction of Drainage System
21MC0052/ 300103203823000	Construction of Multi-Purpose Facility, (Covered Court), Sitio San Miguel, Barangay Sikitan, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	12/22/2020 - 1/19/2021	01/19/2021	03/15/2021	03/19/2021	GAA 2021	990,000.00		990,000.00	Construction of Multi-Purpose Building
21MC0062/ 310201100838000	Road Widening - Davao - Cotabato Rd (Dual) - (S00684MN) Chainage 181 - Chainage 821, Chainage 911 - Chainage 1421, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	1/5/2021 - 2/2/2021	02/02/2021	03/24/2021	03/29/2021	GAA 2021	26,001,360.00		26,001,360.00	Road Widening
21MC0063/ 310201100840000	Road Widening Davao - Cotabato Rd (Jct Digos - Cotabato Sect) - K1611+000, K1611+267, K1611+293, K1611+600, Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	1/5/2021 - 2/2/2021	02/02/2021	03/24/2021	03/29/2021	GAA 2021	22,528,240.00		22,528,240.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MC0064/ 310201100843000	Road Widening - Davao - Cotabato Rd (Jct Digos - Cotabato Sect) K1626+684 K1627+446, Brgy. Binoligan, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	1/5/2021 - 2/2/2021	02/02/2021	03/24/2021	03/29/2021	GAA 2021	29,400,000.00		29,400,000.00	Road Widening
21MC0065/ 300103203826000	Construction/Rehabilitation of Multi-Purpose Building in Barangay Bangkal, Magpet, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	1/11/2021 - 2/8/2021	02/08/2021	03/22/2021	03/26/2021	GAA 2021	2,970,000.00		2,970,000.00	Construction/ Rehabilitation of Multi-Purpose Building
21MC0066/ 310207100178000	Off-Carriageway Improvement: Shoulder Paving/Construction Makilala-Allah Valley Rd - K1619+643.4 K1620+016, Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	1/11/2021 - 2/8/2021	02/08/2021	03/22/2021	03/26/2021	GAA 2021	4,904,900.00		4,904,900.00	Off-Carriageway Improvement: Shoulder Paving/Construction
21MC0067/ 300105200534000	Construction of Department of Agrarian Reform Provincial Office Building - North Cotabato (DARPO - North Cotabato), Brgy. Singao, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	1/11/2021 - 2/8/2021	02/08/2021	03/22/2021	03/26/2021	GAA 2021	19,800,000.00		19,800,000.00	Construction of Public Building
21MC0068/ 300103203824000	Construction of Multi-Purpose Building, Barangay Malatab, Antipas, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	1/11/2021 - 2/8/2021	02/08/2021	03/22/2021	03/26/2021	GAA 2021	3,950,000.00		3,950,000.00	Construction of Multi-Purpose Building
21MC0069/ 300103203822000	Construction/Improvement of Multi-Purpose Building (Public Market)(Phase II) in Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	1/18/2021 - 2/15/2021	02/15/2021	3/17/2021	03/22/2021	GAA 2021	4,950,000.00		4,950,000.00	Construction/Improvement of Multi-Purpose Building
21MC0070/ 300121201385000	Construction of Water System, New Israel, Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	1/18/2021 - 2/15/2021	02/15/2021	3/17/2021	03/22/2021	GAA 2021	9,900,000.00		9,900,000.00	Construction of Water System
21MC0071/ 300104225900000	Construction of Multi-Purpose Building, Barangay Luayon, Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	1/18/2021 - 2/15/2021	02/15/2021	3/17/2021	03/22/2021	GAA 2021	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21MC0072/ 300104225911000	Construction of Multi-Purpose Building (Covered Court), Central Mindanao Colleges (CMC), Poblacion, Kidapawan City	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	2/1/2021 - 3/1/2021	03/01/2021	03/31/2021	04/05/2021	GAA 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21MC0073/ 320102104427000	Construction of Malasila River Flood Control L/S, Brgy. Sta. Filomina and Brgy. Poblacion Section, Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	2/8/2021 - 3/8/2021	03/08/2021	04/09/2021	04/15/2021	GAA 2021	48,999,212.65		48,999,212.65	Construction of Flood Control
21MC0076/ 300104225891000	Completion of USM KCC Campus Covered Court at Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	3/9/2021 - 4/6/2021	04/16/2021	05/30/2021	06/03/2021	GAA 2021	4,950,000.00		4,950,000.00	Completion of Covered Court



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MC0077/ 300104225890000	Construction of Multi-Purpose Building in Brgy. Amas (Capitol Compound), Brgy. Amas, Kidapawan City, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	3/9/2021 - 4/6/2021	04/16/2021	05/30/2021	06/03/2021	GAA 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21MC0074/ 300104225907000	Construction of Multi-Purpose Building (Covered Court), Barangay Kidanawan City	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	3/9/2021 - 4/6/2021	04/16/2021	05/30/2021	06/03/2021	GAA 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21MC0075/ 300104225890000	Construction (Completion) of Multi-Purpose Building, Gasatan St., Poblacion, Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	3/9/2021 - 4/6/2021	04/16/2021	05/30/2021	06/03/2021	GAA 2021	4,950,000.00		4,950,000.00	Construction (Completion) of Multi-Purpose Building
21MC0078/ 300104225887000	Construction (Completion) of Multi-Purpose Building In Barangay New Cebu, Pres. Roxas, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	3/9/2021 - 4/6/2021	04/16/2021	05/30/2021	06/03/2021	GAA 2021	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
21MC0079	Repainting of Faded Pavement Markings along Davao-Cotabato Road, Makilala-Ala Valley Road, Amas Section, Kidapawan City Section, Makilala Section	Maintenance Section - DPWH Cotabato 2nd DEO	No	Public Bidding	4/4/2021 - 4/24/2021	04/24/2021	05/05/2021	05/14/2021	GAA CY 2021 (71X-Work Category 18; Repair/ Maintenance of Road Safety Facilities	2,290,000.00	2,290,000.00		Repainting of Faded Pavement Markings
21MC0080	Repair/Maintenance of Department of Agriculture (BRES) Conference Room, Balindog, Kidapawan City	Maintenance Section - DPWH Cotabato 2nd DEO	No	Public Bidding	5/3/2021 - 5/23/2021	05/23/2021	05/31/2021	06/08/2021	Repair/ Maintenance of Other Public Building cy 2021	999,029.66	999,029.66		Repair/ Maintenance of Public Building
21MC0081	Repair/ Maintenance of San Vicente Bridge Revetment along Makilala Ala-Valley Road, San Vicente Bridge Approach	Maintenance Section - DPWH Cotabato 2nd DEO	No	Public Bidding	5/3/2021 - 5/23/2021	05/23/2021	05/31/2021	06/08/2021	Repair/ Maintenance of Flood Control and Drainage CY 2021	1,999,167.78	1,999,167.78		Repair/ Maintenance of Revetment
21MC0082	Repair/Maintenance of DPWH Building, Living Quarters & Bodega, Cotabato II District Engineering Office, Lanao, Kidapawan City	Maintenance Section - DPWH Cotabato 2nd DEO	No	Public Bidding	5/3/2021 - 5/23/2021	05/23/2021	05/31/2021	06/08/2021	Repair/ Maintenance of Other Public Building cy 2021	999,405.58	999,405.58		Repair/ Maintenance of Public Building
21MC0083	Repair/Maintenance of Open Drainage Canal along Kidapawan-Ilomavis-Tourist Road (Mua-an & Ginatilan Section)	Maintenance Section - DPWH Cotabato 2nd DEO	No	Public Bidding	5/3/2021 - 5/23/2021	05/23/2021	05/31/2021	06/08/2021	Repair/ Maintenance of Flood Control and Drainage CY 2021	3,499,075.99	3,499,075.99		Repair/ Maintenance of Open Drainage Canal



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MC0084	Repair/ Maintenance of DPWH Building, Maintenance Section, Cotabato II District Engineering Office, Lanao, Kidapawan City	Maintenance Section - DPWH Cotabato 2nd DEO	No	Public Bidding	5/3/2021 - 5/23/2021	05/23/2021	05/31/2021	06/08/2021	Repair/ Maintenance of Other Public Building cy 2021	999,962.41	999,962.41		Repair/Maintenanc e of Public Building
21MC0085	Repair/Maintenance of Open Drainage Canal along Davao-Cotabato Road, Saguin Section	Maintenance Section - DPWH Cotabato 2nd DEO	No	Public Bidding	5/3/2021 - 5/23/2021	05/23/2021	05/31/2021	06/08/2021	Repair/ Maintenance of Flood Control and Drainage CY 2021	3,499,755.95	3,499,755.95		Repair/ Maintenance of Open Drainage Canal
21MC0086	Concreting of Brgy. Kabanitan to Upper Lumbo to Brgy. Binoongan FMR, Brgy. Kabanitan and Brgy. Binoongan, Arakan, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	8/24/2021 - 9/14/2021	09/14/2021	09/24/2021	09/27/2021	Department of Agriculture Fund 2021 (SR2021-06-009242)	19,899,999.99		19,899,999.99	Farm to Market Road
21MC0087	Concreting of Sitio Lacuacon to Sitio Natayacan to Sitio Boay-Boay, Brgy. Balite, Magpet, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	8/24/2021 - 9/14/2021	09/14/2021	09/24/2021	09/27/2021	Department of Agriculture Fund 2021 (SR2021-06-009242)	11,940,000.00		11,940,000.00	Farm to Market Road
21MC0088	Concreting of Brgy. San Nicolas to PAMDEBCO FMR, Brgy. San Nicolas, Makilala, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	8/24/2021 - 9/14/2021	09/14/2021	09/24/2021	09/27/2021	Department of Agriculture Fund 2021 (SR2021-06-009242)	11,940,000.00		11,940,000.00	Farm to Market Road
21MC0089	Concreting of Sitio Talaytay to Bo. 2, Brgy. Malibatuan FMR, Brgy. Malibatuan, Arakan, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	8/24/2021 - 9/14/2021	09/14/2021	09/24/2021	09/27/2021	Department of Agriculture Fund 2021 (SR2021-06-009242)	12,935,000.00		12,935,000.00	Farm to Market Road
21MC0090	Concreting of Sitio Boay-Boay to Sitio Tinagasan, Brgy. Basak FMR, Brgy. Basak, Magpet, North Cotabato	Construction Section - DPWH Cotabato 2nd DEO	No	Public Bidding	8/24/2021 - 9/14/2021	09/14/2021	09/24/2021	09/27/2021	Department of Agriculture Fund 2021 (SR2021-06-009242)	11,940,000.00		11,940,000.00	Farm to Market Road
21MC0091	Repair/Maintenance of Marbol Bridge Revetment along Kidapawan-Magpet-Pangao-an Road (Gubatan Section) (Labor Only)	Maintenance Section - DPWH Cotabato 2nd DEO	No	Public Bidding	10/19/2021 - 10/26/2021	11/08/2021	11/15/2021	11/16/2021	GAA CY 2021 Routine Maintenance	74,831.51		74,831.51	Labor Service for the Repair/ Maintenance of Marbol Bridge
21MC0092	Repair/ Maintenance of Scoured Shoulder along Poblacion Magpet-Binay-Noa-Basak-Temporan-Badiangan-Greenfield Road (Linawayan Section) (Labor only)	Maintenance Section - DPWH Cotabato 2nd DEO	No	Public Bidding	10/19/2021 - 10/26/2021	11/08/2021	11/15/2021	11/16/2021	GAA CY 2021 Routine Maintenance	49,870.89		49,870.89	Labor Service for the Repair/ Maintenance of Scoured Shoulder



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Tools and Office Equipment													
	3rd Quarter	PDS	No	Public Bidding	7/5/2021 - 7/12/2021	07/12/2021	07/16/2021	07/19/2021	PDE	811,200.00		811,200.00	Purchase of Office Equipments
Service Vehicle and Spareparts													
	2nd Quarter	PDS	No	Public Bidding	4/12/2021 - 4/19/2021	04/19/2021	04/23/2021	04/26/2021	PDE	134,022.00		134,022.00	Purchase of Spare Parts
	4th Quarter	PDS	No	Public Bidding	10/4/2021 - 10/25/2021	10/25/2021	10/27/2021	10/29/2021	PDE	492,231.00		492,231.00	Purchase of Spare Parts
Fuel and Lubricants													
	2nd Quarter	PDS	No	Public Bidding	4/12/2021 - 4/19/2021	04/19/2021	04/23/2021	04/26/2021	PDE	345,650.00		345,650.00	Purchase of Fuel and Lubricants
	3rd Quarter	PDS	No	Public Bidding	6/7/2021 - 6/14/2021	06/14/2021	06/18/2021	06/21/2021	PDE	691,300.00		691,300.00	Purchase of Fuel and Lubricants
	4th Quarter	PDS	No	Public Bidding	11/15/2021 - 11/22/2021	11/22/2021	11/26/2021	11/29/2021	PDE	345,650.00		345,650.00	Purchase of Fuel and Lubricants
Construction Section													
Office Supplies													
	2nd Quarter	Construction Section	No	Public Bidding	4/5/2021 - 4/12/2021	04/12/2021	04/19/2021	04/21/2021	EAO 2021	993,201.50		993,201.50	Purchase of Office Supplies
	3rd Quarter	Construction Section	No	Public Bidding	7/5/2021 - 7/5/2021	07/12/2021	07/19/2021	07/21/2021	EAO 2021	349,047.50		349,047.50	Purchase of Office Supplies
	4th Quarter	Construction Section	No	Public Bidding	10/4/2021 - 10/11/2021	10/11/2021	10/18/2021	10/20/2021	EAO 2021	229,082.00		229,082.00	Purchase of Office Supplies
Fuel and Lubricants													
	2nd Quarter	Construction Section	No	Public Bidding	4/5/2021 - 4/12/2021	04/12/2021	04/19/2021	04/21/2021	EAO 2021	246,715.00		246,715.00	Purchase of Fuel and Lubricants
	3rd Quarter	Construction Section	No	Public Bidding	7/5/2021 - 7/5/2021	07/12/2021	07/19/2021	07/21/2021	EAO 2021	245,155.00		245,155.00	Purchase of Fuel and Lubricants
	4th Quarter	Construction Section	No	Public Bidding	10/4/2021 - 10/11/2021	10/11/2021	10/18/2021	10/20/2021	EAO 2021	246,715.00		246,715.00	Purchase of Fuel and Lubricants
IT Equipments													
	2nd Quarter	Construction Section	No	Public Bidding	4/5/2021 - 4/12/2021	04/12/2021	04/19/2021	04/21/2021	EAO 2021	339,240.00		339,240.00	Purchase of IT Equipments
Vehicle Rental													
	1st Quarter (March)	Construction Section	No	Public Bidding	1/4/2021 - 1/11/2021	01/11/2021	01/18/2021	01/20/2021	EAO 2021	297,900.28		297,900.28	Vehicle Rental
	2nd Quarter	Construction Section	No	Public Bidding	4/5/2021 - 4/12/2021	04/12/2021	04/19/2021	04/21/2021	EAO 2021	671,762.76		671,762.76	Vehicle Rental
	3rd Quarter	Construction Section	No	Public Bidding	7/5/2021 - 7/5/2021	07/12/2021	07/19/2021	07/21/2021	EAO 2021	307,209.66		307,209.66	Vehicle Rental
	4th Quarter	Construction Section	No	Public Bidding	10/4/2021 - 10/11/2021	10/11/2021	10/18/2021	10/20/2021	EAO 2021	307,209.66		307,209.66	Vehicle Rental
Maintenance Section													
Office Supplies													
	1st Quarter	Maintenance Section	No	Public Bidding	3/22/2021 - 3/29/2021	03/29/2021	04/05/2021	04/07/2021	GAA 2021 - Routine Maintenance	113,385.00	113,385.00		Purchase of Office Supplies
	2nd Quarter	Maintenance Section	No	Public Bidding	6/7/2021 - 6/14/2021	06/14/2021	06/21/2021	06/23/2021	GAA 2021 - Routine Maintenance	112,210.00	112,210.00		Purchase of Office Supplies
	3rd Quarter	Maintenance Section	No	Public Bidding	8/2/2021 - 8/9/2021	08/09/2021	08/16/2021	08/18/2021	GAA 2021 - Routine Maintenance	84,525.00	84,525.00		Purchase of Office Supplies
	4th Quarter	Maintenance Section	No	Public Bidding	10/4/2021 - 10/11/2021	10/11/2021	10/18/2021	10/20/2021	GAA 2021 - Routine Maintenance	951,227.50	951,227.50		Purchase of Office Supplies
Spare Parts													



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter	Maintenance Section	No	Public Bidding	3/23/2021 - 3/30/2021	03/30/2021	04/06/2021	04/08/2021	GAA 2021 - Routine Maintenance	236,163.67	236,163.67		Purchase of Spare Parts
	2nd Quarter	Maintenance Section	No	Public Bidding	6/8/2021 - 6/15/2021	06/15/2021	06/22/2021	06/24/2021	GAA 2021 - Routine Maintenance	121,488.83	121,488.83		Purchase of Spare Parts
	3rd Quarter	Maintenance Section	No	Public Bidding	8/3/2021 - 8/10/2021	08/10/2021	08/17/2021	08/19/2021	GAA 2021 - Routine Maintenance	387,430.00	387,430.00		Purchase of Spare Parts
	4th Quarter	Maintenance Section	No	Public Bidding	10/5/2021 - 10/12/2021	10/12/2021	10/19/2021	10/21/2021	GAA 2021 - Routine Maintenance	136,343.17	136,343.17		Purchase of Spare Parts
Various Materials													
	1st Quarter	Maintenance Section	No	Public Bidding	3/24/2021-3/31/2021	03/31/2021	04/07/2021	04/09/2021	GAA 2021 - Routine Maintenance	1,613,294.17	1,613,294.17		Purchase of Various Materials
	2nd Quarter	Maintenance Section	No	Public Bidding	6/9/2021 - 6/16/2021	06/16/2021	06/23/2021	06/25/2021	GAA 2021 - Routine Maintenance	1,622,731.67	1,622,731.67		Purchase of Various Materials
	3rd Quarter	Maintenance Section	No	Public Bidding	8/4/2021 - 8/11/2021	08/11/2021	08/18/2021	08/20/2021	GAA 2021 - Routine Maintenance	1,574,130.83	1,574,130.83		Purchase of Various Materials
	4th Quarter	Maintenance Section	No	Public Bidding	10/6/2021 - 10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2021 - Routine Maintenance	1,633,310.00	1,633,310.00		Purchase of Various Materials
Vehicle Rental													
	1st Quarter	Maintenance Section	No	Public Bidding	3/24/2021-3/31/2021	03/31/2021	04/07/2021	04/09/2021	GAA 2021 - Routine Maintenance	228,038.48	228,038.48		Vehicle Rental
	2nd Quarter	Maintenance Section	No	Public Bidding	6/9/2021 - 6/16/2021	06/16/2021	06/23/2021	06/25/2021	GAA 2021 - Routine Maintenance	981,724.67	981,724.67		Vehicle Rental
	3rd Quarter	Maintenance Section	No	Public Bidding	7/5/2021 - 7/5/2021	07/12/2021	07/19/2021	07/21/2021	GAA 2021 - Routine Maintenance	688,909.70	688,909.70		Vehicle Rental
	4th Quarter	Maintenance Section	No	Public Bidding	10/6/2021 - 10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2021 - Routine Maintenance	463,967.82	463,967.82		Vehicle Rental
Fuel and Lubricants													
	4th Quarter	Maintenance Section	No	Public Bidding	10/6/2021 - 10/13/2021	10/13/2021	10/20/2021	10/22/2021	GAA 2021 - Routine Maintenance	599,953.66	599,953.66		Purchase of Fuel and Lubricants
Finance Section													
Office Supplies													
	2nd Quarter	Finance Section	No	Public Bidding	6/7/2021 - 6/14/2021	06/14/2021	06/21/2021	06/23/2021	EAO 2021	213,146.10		213,146.10	Purchase of Office Supplies
	4th Quarter	Finance Section	No	Public Bidding	12/6/2021 - 12/13/2021	12/13/2021	12/20/2021	12/22/2021	EAO 2021	428,563.70		428,563.70	Purchase of Office Supplies
Office and IT Equipment													
	2nd Quarter	Finance Section	No	Public Bidding	6/7/2021 - 6/14/2021	06/14/2021	06/21/2021	06/23/2021	EAO 2021	216,507.50		216,507.50	Purchase of Office and IT Equipment
	4th Quarter	Finance Section	No	Public Bidding	12/6/2021 - 12/13/2021	12/13/2021	12/20/2021	12/22/2021	EAO 2021	385,871.50		385,871.50	Purchase of Office and IT Equipment
D.E., A.D.E., & Administrative Section													
Office Supplies													
	1st Quarter	D.E., A.D.E., & Administrative Section	No	Public Bidding	1/5/2021 - 1/25/2021	01/25/2021	02/02/2021	02/04/2021	EAO 2021	3,404,614.69		3,404,614.69	Purchase of Office Supplies
	2nd Quarter	D.E., A.D.E., & Administrative Section	No	Public Bidding	4/4/2021 - 4/26/2021	04/26/2021	04/30/2021	05/03/2021	EAO 2021	2,418,645.91		2,418,645.91	Purchase of Office Supplies



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	3rd Quarter	D.E., A.D.E., & Administrative Section	No	Public Bidding	7/2/2021 - 7/22/2021	07/22/2021	07/28/2021	07/30/2021	EAO 2021	6,524,071.20		6,524,071.20	Purchase of Office Supplies
	4th Quarter	D.E., A.D.E., & Administrative Section	No	Public Bidding	9/4/2021 - 9/27/2021	09/27/2021	11/02/2021	11/04/2021	EAO 2021	2,396,175.50		2,396,175.50	Purchase of Office Supplies
Fuel and Lubricants													
	1st Quarter	D.E., A.D.E., & Administrative Section	No	Public Bidding	1/5/2021 - 1/12/2021	01/12/2021	01/19/2021	01/21/2021	EAO 2021	127,375.00		127,375.00	Purchase of Fuel and Lubricants
	3rd Quarter	D.E., A.D.E., & Administrative Section	No	Public Bidding	7/2/2021 - 7/9/2021	07/09/2021	07/18/2021	07/21/2021	EAO 2021	227,365.00		227,365.00	Purchase of Fuel and Lubricants
	4th Quarter	D.E., A.D.E., & Administrative Section	No	Public Bidding	9/4/2021 - 9/13/2021	09/13/2021	09/17/2021	09/13/2021	EAO 2021	171,000.00		171,000.00	Purchase of Fuel and Lubricants
Office Equipment													
	1st Quarter	D.E., A.D.E., & Administrative Section	No	Public Bidding	1/5/2021 - 1/25/2021	01/25/2021	01/29/2021	02/01/2021	EAO 2021	2,090,696.00		2,090,696.00	Purchase of Office Equipments
	2nd Quarter	D.E., A.D.E., & Administrative Section	No	Public Bidding	4/4/2021 - 4/12/2021	04/12/2021	04/18/2021	04/20/2021	EAO 2021	153,707.00		153,707.00	Purchase of Office Equipments
	4th Quarter	D.E., A.D.E., & Administrative Section	No	Public Bidding	9/4/2021 - 9/13/2021	09/13/2021	09/22/2021	09/24/2021	EAO 2021	644,775.00		644,775.00	Purchase of Office Equipments
Delivery/Provision of Complete Security 24/7 at Cotabato 2nd DEO, Lanao, Kidapawan City (Month of January 1, 2022 - June 30, 2022)													
		D.E., A.D.E., & Administrative Section	No	Public Bidding	3/16/2021 - 3/23/2021	03/23/2021	03/25/2021	04/26/2021	EAO 2021	941,303.20		941,303.20	Security Guard
QUALITY ASSURANCE SECTION													
Office Supplies													
	2nd Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	4/7/2021 - 4/14/2021	04/14/2021	04/19/2021	04/21/2021	EAO 2021	301,342.50		301,342.50	Purchase of Office Supplies
	3rd Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	7/5/2021 - 7/12/2021	07/12/2021	07/16/2021	07/19/2021	EAO 2021	311,993.50		311,993.50	Purchase of Office Supplies
	4th Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	10/7/2021 - 10/14/2021	10/14/2021	10/20/2021	10/22/2021	EAO 2021	311,393.50		311,393.50	Purchase of Office Supplies
Fuel Lubricants and Filters													
	2nd Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	4/7/2021 - 4/14/2021	04/14/2021	04/19/2021	04/21/2021	EAO 2021	10,482.00		10,482.00	purchase of Fuel Lubricants and Filters
	3rd Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	7/5/2021 - 7/12/2021	07/12/2021	07/16/2021	07/19/2021	EAO 2021	20,694.00		20,694.00	purchase of Fuel Lubricants and Filters
	4th Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	10/7/2021 - 10/14/2021	10/14/2021	10/20/2021	10/22/2021	EAO 2021	147,414.00		147,414.00	purchase of Fuel Lubricants and Filters
Rental of Service Vehicle													
	1st Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	2/8/2021 - 2/15/2021	02/15/2021	02/19/2021	02/23/2021	EAO 2021	97,132.91		97,132.91	Rental of Service Vehicle
	2nd Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	4/7/2021 - 4/14/2021	04/14/2021	04/19/2021	04/21/2021	EAO 2021	274,506.29		274,506.29	Rental of Service Vehicle
	3rd Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	7/5/2021 - 7/12/2021	07/12/2021	07/16/2021	07/19/2021	EAO 2021	278,729.22		278,729.22	Rental of Service Vehicle
	4th Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	10/7/2021 - 10/14/2021	10/14/2021	10/20/2021	10/22/2021	EAO 2021	257,613.37		257,613.37	Rental of Service Vehicle
Testing Equipment and Apparatus													
	2nd Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	4/7/2021 - 4/14/2021	04/14/2021	04/19/2021	04/21/2021	EAO 2021	20,200.00		20,200.00	Testing Equipment and Apparatus



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	3rd Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	7/5/2021 - 7/12/2021	07/12/2021	07/16/2021	07/19/2021	EAO 2021	7,200.00		7,200.00	Testing Equipment and Apparatus
	4th Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	10/7/2021 - 10/14/2021	10/14/2021	10/20/2021	10/22/2021	EAO 2021	7,200.00		7,200.00	Testing Equipment and Apparatus

Prepared by:

ROMMEL ARISTOTLE P. VARIAS, MPA
Engineer III
Head, Procurement Unit

Recommended by:


MARILYN G. VERSOLA, MPS, RN
Engineer III, Chief, Planning & Design Section
BAC Chairperson

Approved by:


REY R. FRANCISCO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MC0093	Repair/Maintenance of Mateo Bridge and Repair/Maintenance of Open Drainage Canal along Paco-Roxas-Arakan Valley Road (Sikitan Section) and along Poblacion Magpet-Binay-Noa-Basak-Temporan-Greenfield Road (Bagumbayan Section) (Labor only)	Maintenance Section - DPWH Cotabato 2nd DEO	No	Public Bidding	10/19/2021 - 10/26/2021	11/08/2021	11/15/2021	11/16/2021	GAA CY 2021 - Routine Maintenance	89,169.20	-	89,169.20	Labor Service for the Repair/ Maintenance of Mateo Bridge and Repair/ Maintenance of Open Drainage Cana
21MC0094	Repair/ Maintenance/ Installation of Guardrails along Kidapawan-Ilomavis Tourist Road (Birada and Ilomavis Section) K1624+000 - K1624+600 (Selected Portions) K1634+000-K1634+300 (Selected Portions) (Labor Only)	Maintenance Section - DPWH Cotabato 2nd DEO	No	Public Bidding	10/19/2021 - 10/26/2021	11/08/2021	11/15/2021	11/16/2021	GAA CY 2021 - Routine Maintenance	36,691.42		36,691.42	Labor Service for Repair/ Maintenance/ Installation of Guardrails
II. CONSULTING SERVICES													
21CSMC01	Geotechnical Sub Surface Exploration: Package No. 01-2022, Makilala, Kidapawan City, President Roxas, Magpet, North Cotabato	PDS	No	Public Bidding	6/26/2021 - 8/2/2021	08/04/2021	09/01/2021	09/04/2021	PDE FUND 2021	4,456,537.81		4,456,537.81	Conduct of on-shore soil drilling by wash boring method, determine ground water table, perform laboratory test, recommend type of structure to be build and submit final report
21CSMC02	Geotechnical Sub Surface Exploration: Package No. 02-2022, Makilala, Kidapawan City, President Roxas, Magpet, North Cotabato	PDS	No	Public Bidding	9/9/2021 - 9/16/2021	10/08/2021	10/16/2021	10/19/2021	PDE FUND 2021	2,052,492.76		2,052,492.76	
21CSMC03	Consulting Services for The Parcellary Survey of Magpet-Nowa-Doroluman-Greenfield Road, Magpet And Arakan, North Cotabato	PDS	No	Public Bidding	10/12/2021 - 10/19/2021	11/10/2021	11/18/2021	11/21/2021	PDE FUND 2021	7,363,020.00		7,363,020.00	Conduct of Parcellary Survey for Magpet-Nowa-Doroluman-Greenfield Road, Magpet and Arakan, North Cotabato
III. GOODS AND SERVICES													
Planning and Design Section													
Seminars and Training													
	4th Quarter	PDS	No	Small Value	11/26/2021 - 11/29/2021	11/29/2021	12/01/2021	12/03/2021	CY 2021 Environmental Management Programs, Training and Activities Fund	180,400.00		180,400.00	Venue and Supplies for the Conduct of Seminar
Office Supplies													
	2nd Quarter	PDS	No	Public Bidding	4/7/2021 - 4/27/2021	04/27/2021	05/03/2021	05/05/2021	PDE	2,499,473.00		2,499,473.00	Purchase of Office Supplies
	3rd Quarter	PDS	No	Public Bidding	7/14/2021 - 8/3/2021	08/03/2021	8/8/2021	08/10/2021	PDE	3,199,681.00		3,199,681.00	Purchase of Office Supplies
	4th Quarter	PDS	No	Public Bidding	10/4/2021 - 10/25/2021	10/25/2021	10/27/2021	10/29/2021	PDE	625,550.00		625,550.00	Purchase of Office Supplies