

Department of Public Works and Highways Capiz 1st DEO Updated Final Annual Procurement Plan for FY 2021 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100465000	21GD0001 - Preventive Maintenance of Road: Asphalt Overlay – Iloilo-Capiz Rd (New Route) – K0 106+(-543) – K0 106+179, K0 111+665 – K0 113+504, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 13 - 19, 2020	Dec. 03, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	43,876,000.00		43,876,000.00	Preventive Maintenance of Road - Asphalt Overlay
310101100466000	21GD0002 - Preventive Maintenance of Road: Asphalt Overlay – Iloilo-Capiz Rd (New Route) – K0 108+674 – K0 110+775, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 13 - 19, 2020	Dec. 03, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	38,546,000.00		38,546,000.00	Preventive Maintenance of Road - Asphalt Overlay
310101100467000	21GD0003 - Preventive Maintenance of Road: Asphalt Overlay – Iloilo-Capiz Rd (New Route) – K0 110+995 – K0 111+665, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 13 - 19, 2020	Dec. 03, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	12,412,000.00		12,412,000.00	Preventive Maintenance of Road - Asphalt Overlay
310105100580000	21GD0004 - Reconstruction to Concrete Pavement – Iloilo East Coast-Capiz Rd – K0 147+000 – K0 147+805.5, Pontevedra, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 13 - 19, 2020	Dec. 03, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	12,565,000.00		12,565,000.00	Reconstruction of Road
310202100851000	21GD0005 - Road Widening – Iloilo East Coast – Capiz Rd – K0 158+714 – K0 159+000, Brgy. Dulangan, Pilar, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 13 - 19, 2020	Dec. 03, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	6,446,000.00		6,446,000.00	Widening of Road
300117209439000	21GD0006 - Construction of Concrete Road – Concreting of Local Roads, Barangay Rizal, Pontevedra, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 13 - 19, 2020	Dec. 03, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	3,000,000.00		3,000,000.00	Concreting of Road
300117209436000	21GD0007 - Construction of Concrete Road – Concreting of Local Roads, Barangay Dulangan (Sitio Tunga), Pilar, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 13 - 19, 2020	Dec. 03, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	2,500,000.00		2,500,000.00	Concreting of Road
300117209437000	21GD0008 - Construction of Concrete Road – Concreting of Local Roads, Barangay Intampilan, Panitan, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 13 - 19, 2020	Dec. 03, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	3,000,000.00		3,000,000.00	Concreting of Road
300117209438000	21GD0009 - Construction of Concrete Road – Concreting of Local Roads, Barangay Jumaguicjic, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 13 - 19, 2020	Dec. 03, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	2,000,000.00		2,000,000.00	Concreting of Road
300117209441000	21GD0010 - Construction of Concrete Road – Concreting of Road, Brgy. Cabugao Este, Panay, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 13 - 19, 2020	Dec. 03, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	2,800,000.00		2,800,000.00	Concreting of Road
300104222755000	21GD0011 - Construction of Multi-Purpose Building – Construction of a Multi-Purpose Building, Barangay Solo, Pontevedra, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 17 - 23, 2020	Dec. 07, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Capiz 1st DEO Updated Final Annual Procurement Plan for FY 2021 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222748000	21GD0012 - Construction of Multi-Purpose Building – Construction of a Multi-Purpose Building, Barangay Agbabadiang, Panitan, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 17 - 23, 2020	Dec. 07, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300104222772000	21GD0013 - Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Barangay Mongpong, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 17 - 23, 2020	Dec. 07, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300104222768000	21GD0014 - Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Barangay Adlawan, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 17 - 23, 2020	Dec. 07, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300104222770000	21GD0015 - Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Barangay Culasi, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 17 - 23, 2020	Dec. 07, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300104222749000	21GD0016 - Construction of Multi-Purpose Building – Construction of a Multi-Purpose Building, Barangay Buntod, Panay, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 17 - 23, 2020	Dec. 07, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300104222752000	21GD0017 - Construction of Multi-Purpose Building – Construction of a Multi-Purpose Building, Barangay Intongcan, Pontevedra, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 17 - 23, 2020	Dec. 07, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
310105100578000	21GD0018 - Reconstruction to Concrete Pavement – Iloilo East Coast – Capiz Rd K0120+500 – K0121+637, K0121+796 – K0122+240, K0147+805.5 – K0148+244.50	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 17 - 23, 2020	Dec. 07, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	31,606,000.00		31,606,000.00	Reconstruction of Road
310105100579000	21GD0019 - Reconstruction to Concrete Pavement – Iloilo East Coast – Capiz Rd K0130+802 - K0131+299, K0134+195.5 - K0134+453.50, K0134+741 - K0135+490	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 17 - 23, 2020	Dec. 07, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	25,463,000.00		25,463,000.00	Reconstruction of Road
310202100850000	21GD0020 - Road Widening – Iloilo East Coast-Capiz Rd, K0141+547 – K0143+206	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 17 - 23, 2020	Dec. 07, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	40,482,000.00		40,482,000.00	Widening of Road

Department of Public Works and Highways Capiz 1st DEO Updated Final Annual Procurement Plan for FY 2021 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117209434000	21GD0021 (Negotiated) - Construction of Concrete Road – Concreting of Local Roads, Barangay Bayuyan, President Roxas, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 12 - 18, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GoP	3,000,000.00		3,000,000.00	Concreting of Road
300117209435000	21GD0022 (Negotiated) - Construction of Concrete Road – Concreting of Local Roads, Barangay Carataya, Maayon, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 12 - 18, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GoP	3,000,000.00		3,000,000.00	Concreting of Road
300117209443000	21GD0023 - Construction of Concrete Road – Construction of Road, Panay, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 25, 2020 - Dec. 1, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	10,000,000.00		10,000,000.00	Concreting of Road
310202100853000	21GD0024 - Road Widening – Maayon – Jct Bailan Rd K0121+274.00 – K0121+738.00, K0125+351.00 – K0127+000.00	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 25, 2020 - Dec. 1, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	50,000,000.00		50,000,000.00	Widening of Road
300204100968000	21GD0025 - Construction of Concrete Road – Sitio Uyapad – Cabungahan Road NRJ in support of Coco Sugar Processing, Brgy. Binuntucan, Pontevedra, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 25, 2020 - Dec. 1, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	10,000,000.00		10,000,000.00	Concreting of Road
300103203586000	21GD0026 - Construction of Multi Purpose Building – Construction of Multi-Purpose Building, Barangay Linampongan, Pontevedra, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 01 - 07, 2020	Dec. 21, 2020	Mar. 10, 2021	Mar. 16, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222746000	21GD0027 - Construction of Multi Purpose Building – Construction of a Multi - Purpose Building (Covered Gym), Barangay Poblacion Tabuc, Maayon, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 01 - 07, 2020	Dec. 21, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222737000	21GD0028 - Construction of Multi Purpose Building – Construction of a Multi-Purpose Building (Covered Gym), Barangay Cabungahan, Maayon, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 01 - 07, 2020	Dec. 21, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222751000	21GD0029 - Construction of Multi Purpose Building – Construction of a Multi-Purpose Building, Barangay Carmencita, President Roxas, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 01 - 07, 2020	Dec. 21, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Capiz 1st DEO Updated Final Annual Procurement Plan for FY 2021 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117209440000	21GD0030 - Construction of Concrete Road – Concreting of Local Roads, Barangay Tanza, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 01 - 07, 2020	Dec. 21, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	2,000,000.00		2,000,000.00	Concreting of Road
300104222738000	21GD0031 - Construction of Multi Purpose Building – Construction of a Multi-Purpose Building (Covered Gym), Barangay Cadio, Panitan, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 08 - 14, 2020	Dec. 28, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222730000	21GD0032 - Construction of Multi Purpose Building – Construction of a Multi-Purpose Building (Covered Gym), Barangay Agbalo, Panay, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 08 - 14, 2020	Dec. 28, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222763000	21GD0033 - Construction of Multi Purpose Building – Construction of Multi-Purpose Building (Evacuation Center), Calitan, Panay, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 08 - 14, 2020	Dec. 28, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300117209442000	21GD0034 - Construction of Concrete Road – Concreting of Road, Brgy. Linampongan, Pontevedra, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 08 - 14, 2020	Dec. 28, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	2,800,000.00		2,800,000.00	Concreting of Road
310202100852000	21GD0035 - Road Widening – Jct Natl Rd Cuartero – Tapulang – Maayon Rd – K0117+286.11 – K0119+630.11	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 08 - 14, 2020	Dec. 28, 2020	Jan. 28, 2021	Feb. 05, 2021	GoP	50,000,000.00		50,000,000.00	Widening of Road
300104222731000	21GD0036 - Construction of Multi Purpose Building – Construction of a Multi-Purpose Building (Covered Gym), Barangay Agbanban, Panay, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 21 - 27, 2020	Jan. 11, 2021	Jan. 28, 2021	Feb. 05, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222742000	21GD0037 - Construction of Multi Purpose Building – Construction of a Multi-Purpose Building (Covered Gym), Barangay Manapao, Pontevedra, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 01 - 07, 2020	Dec. 21, 2020	Mar. 10, 2021	Mar. 16, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Capiz 1st DEO Updated Final Annual Procurement Plan for FY 2021 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222759000	21GD0038 (Rebid) - Construction of Multi Purpose Building – Construction of Multi-Purpose Building (Covered Gym), Barangay Banga-an, Panitan, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 01 - 07, 2020	Dec. 21, 2020	Mar. 10, 2021	Mar. 16, 2021	GoP	2,800,000.00		2,800,000.00	Construction of Multi-Purpose Building
310105100577000	21GD0039 - Reconstruction to Concrete Pavement – Iloilo East Coast – Capiz Rd – K0118+137 – K0118+288	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 21 - 27, 2020	Jan. 11, 2021	Jan. 28, 2021	Feb. 4, 2021	GoP	7,644,000.00		7,644,000.00	Reconstruction of Road
310202100854000	21GD0040 - Road Widening – Roxas City – Cagay – Sibaguan – Baliuagan – Cudian – Ivisan Rd – K0108+203 – K0108+879	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 21 - 27, 2020	Jan. 11, 2021	Jan. 28, 2021	Feb. 4, 2021	GoP	17,784,000.00		17,784,000.00	Widening of Road
300104222754000	21GD0041 - Construction of Multi Purpose Building - Construction of a Multi-Purpose Building, Barangay Quios, Panitan, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 08 - 14, 2021	Jan. 28, 2021	Feb. 08, 2021	Feb. 17, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300104222744000	21GD0042 - Construction of Multi Purpose Building - Construction of a Multi-Purpose Building (Covered Gym), Barangay Natividad, Pilar, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 08 - 14, 2021	Jan. 28, 2021	Feb. 08, 2021	Feb. 17, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222762000	21GD0044 - Construction of Multi Purpose Building – Construction of Multi-Purpose Building (Evacuation Center), Brgy. Binuntucan, Pontevedra, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 08 - 14, 2021	Jan. 28, 2021	Feb. 08, 2021	Feb. 17, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104222745000	21GD0045 - Construction of Multi Purpose Building – Construction of a Multi-Purpose Building (Covered Gym), Barangay Palaguian, Maayon, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 08 - 14, 2021	Jan. 28, 2021	Feb. 08, 2021	Feb. 17, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
310204101123000	21GD0046 - Construction of Concrete Road – Roxas City – Airport By-Pass Road, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 14 - 20, 2021	Feb. 03, 2021	Feb. 17, 2021	Feb. 23, 2021	GoP	60,523,000.00		60,523,000.00	Concreting of Road
300104222735000	21GD0047 - Construction of Multi Purpose Building – Construction of a Multi-Purpose Building (Covered Gym), Barangay Binaobawan, Pilar, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 14 - 20, 2021	Feb. 03, 2021	Feb. 17, 2021	Feb. 23, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Capiz 1st DEO Updated Final Annual Procurement Plan for FY 2021 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222743000	21GD0048 - Construction of Multi Purpose Building – Construction of a Multi-Purpose Building (Covered Gym), Barangay Monteflor, Pilar, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 14 - 20, 2021	Feb. 03, 2021	Feb. 17, 2021	Feb. 23, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222747000	21GD0049 - Construction of Multi Purpose Building – Construction of a Multi-Purpose Building (Covered Gym), Barangay Yating, Pilar, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 14 - 20, 2021	Feb. 03, 2021	Feb. 17, 2021	Feb. 23, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222773000	21GD0050 - Construction of Multi Purpose Building – Construction of Multi-Purpose Building, Brgy. Dayhagan, Pilar, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 14 - 20, 2021	Feb. 03, 2021	Feb. 17, 2021	Feb. 23, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222739000	21GD0051 - Construction of Multi Purpose Building - Construction of a Multi-Purpose Building (Covered Gym), Barangay Cayus, Pilar, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 27, 2021 - Feb. 02, 2021	Feb. 16, 2021	Feb. 24, 2021	Mar. 05, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222758000	21GD0052 - Construction of Multi Purpose Building - Construction of a Multi-Purpose Building (Covered Gym), Barangay Bato, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Jan. 27, 2021 - Feb. 02, 2021	Feb. 16, 2021	Feb. 24, 2021	Mar. 05, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222760000	21GD0053 - Construction of Multi Purpose Building - Construction of a Multi-Purpose Building (Covered Gym), Barangay Dulangan (Sitio Proper), Pilar, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 27, 2021 - Feb. 16, 2021	Feb. 16, 2021	Feb. 24, 2021	Mar. 05, 2021	GoP	2,800,000.00		2,800,000.00	Construction of Multi-Purpose Building
300104222766000	21GD0054 - Construction of Multi Purpose Building - Construction of a Multi-Purpose Building at Barangay Anhawon, Panay, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 27, 2021 - Feb. 02, 2021	Feb. 16, 2021	Feb. 24, 2021	Mar. 05, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
310204101348000	21GD0056 - Construction of Concrete Road - Pontevedra By Pass Road, Pontevedra, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 27, 2021 - Feb. 02, 2021	Feb. 16, 2021	Feb. 24, 2021	Mar. 05, 2021	GoP	50,000,000.00		50,000,000.00	Concreting of Road
300202100207000	21GD0057 - Construction of Concrete Road - Dayao - Libas - Culasi Road leading to Culasi Port, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 27, 2021 - Feb. 16, 2021	Feb. 16, 2021	Feb. 24, 2021	Mar. 05, 2021	GoP	42,305,000.00		42,305,000.00	Concreting of Road

Department of Public Works and Highways Capiz 1st DEO Updated Final Annual Procurement Plan for FY 2021 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101696000	21GD0058 - Construction of Concrete Road - Access Road leading to Hinulugan Falls, Brgy. Tabun-acan, Pilar Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 27, 2021 - Feb. 02, 2021	Feb. 16, 2021	Feb. 24, 2021	Mar. 05, 2021	GoP	22,685,000.00		22,685,000.00	Concreting of Road
300104222756000	21GD0059 - Construction of Multi Purpose Building - Construction of a Multi-Purpose Building, Barangay West Villaflares, Maayon, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 09 - 15, 2021	Mar. 01, 2021	Mar. 10, 2021	Mar. 16, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300107201243000	21GD0060 - Construction of Slope Protection Structure - Construction of Slope Protection/River Control Facilities, Barangay Lanipga, Panay, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 09 - 15, 2021	Mar. 01, 2021	Mar. 10, 2021	Mar. 16, 2021	GoP	1,500,000.00		1,500,000.00	Construction of Slope Protection Structure
300104222767000	21GD0061 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building in Sitio San Isidro, Barangay Cagay, Roxas City	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 09 - 15, 2021	Mar. 01, 2021	Mar. 10, 2021	Mar. 16, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222733000	21GD0062 - Construction of Multi Purpose Building - Construction of a Multi-Purpose Building(Covered Gym), Barangay Bahit, Panay, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 24, 2021 - Mar. 2, 2021	Mar. 16, 2021	Mar. 30, 2021	Apr. 9, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222750000	21GD0063 - Construction of Multi Purpose Building - Construction of a Multi-Purpose Building, Barangay Cabugao, Pontevedra, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 24, 2021 - Mar. 2, 2021	Mar. 16, 2021	Mar. 30, 2021	Apr. 9, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300117209433000	21GD0064 - Construction of Concrete Road - Concreting of Local Roads of Brgy. Cabug-cabug - Bayuyan - Goce - Manoling to Yating Road, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 24, 2021 - Mar. 2, 2021	Mar. 16, 2021	Mar. 30, 2021	Apr. 9, 2021	GoP	25,000,000.00		25,000,000.00	Concreting of Road
300111200366000	21GD0065 - Road Widening of Iloilo-Capiz Road (New Route)	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 24, 2021 - Mar. 2, 2021	Mar. 16, 2021	Mar. 30, 2021	Apr. 9, 2021	GoP	5,000,000.00		5,000,000.00	Widening of Road
Department of Agriculture - 308601	21GD0066 - Concreting of Brgy. Anhawon FMR, Brgy. Anhawon, Panay, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 24, 2021 - Mar. 2, 2021	Mar. 16, 2021	Mar. 30, 2021	Apr. 9, 2021	GoP	10,000,000.00		10,000,000.00	Concreting of Farm-to-Market Road
300109201001000	21GD0067 - Construction of Drainage Structure - Construction of Drainage Facilities, Barangay Loctugan, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 05 - 11, 2021	Mar. 24, 2021	Mar. 30, 2021	Apr. 9, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure

Department of Public Works and Highways Capiz 1st DEO Updated Final Annual Procurement Plan for FY 2021 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222728000	21GD0068 - Construction of Multi Purpose Building - Construction of a Multi-Purpose Building (Covered Gym), Barangay Quinabonglan, Maayon, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 05 - 11, 2021	Mar. 24, 2021	Mar. 30, 2021	Apr. 9, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
320102104142000	21GD0069 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Panitan River Control (Downstream of Panitan Bridge I), Panitan, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 05 - 11, 2021	Mar. 24, 2021	Mar. 30, 2021	Apr. 9, 2021	GoP	78,998,000.00		78,998,000.00	Construction of Flood Mitigation Structure
310204101347000	21GD0070 - Construction of Concrete Road - Maayon - By-Pass Road, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 05 - 11, 2021	Mar. 26, 2021	Mar. 30, 2021	Apr. 9, 2021	GoP	50,000,000.00		50,000,000.00	Concreting of Road
300104222753000	21GD0071 - Construction of Multi Purpose Building - Construction of a Multi-Purpose Building, Barangay Pondol, President Roxas, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 05 - 11, 2021	Mar. 24, 2021	Mar. 30, 2021	Apr. 9, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300104222757000	21GD0072 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Badiangon, President Roxas, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 05 - 11, 2021	Mar. 24, 2021	Mar. 30, 2021	Apr. 9, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300105200480000	21GD0073 - Construction of Multi Purpose Building - Construction of Multi-Purpose Hall (Evacuation Center), Barangay Poblacion Ilaya, Ma-ayon, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 06 - 12, 2021	Mar. 25, 2021	Mar. 30, 2021	Apr. 9, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104222741000	21GD0074 - Construction of Multi Purpose Building - Construction of a Multi-Purpose Building (Covered Gym), Barangay Lantangan, Pontevedra, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 06 - 12, 2021	Mar. 25, 2021	Mar. 30, 2021	Apr. 9, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222764000	21GD0075 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Hall/Covered Gym), Bolo Relocation Site, Sitio Arcabalo, Brgy. Bolo, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 06 - 12, 2021	Mar. 25, 2021	Mar. 30, 2021	Apr. 9, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Capiz 1st DEO Updated Final Annual Procurement Plan for FY 2021 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222778000	21GD0076 - Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Public Library), Brgy. Poblacion Ilawod, Panay, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 06 - 12, 2021	Mar. 25, 2021	Mar. 30, 2021	Apr. 9, 2021	GoP	3,000,000.00		3,000,000.00	Rehabilitation/Repair of Multi-Purpose Building
320102104136000	21GD0077 - Construction of Flood Mitigation Structure – Construction of Cadjo Flood Control along Panay River, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 06 - 12, 2021	Mar. 25, 2021	Mar. 30, 2021	Apr. 9, 2021	GoP	79,200,000.00		79,200,000.00	Construction of Flood Mitigation Structure
300105200481000	21GD0078 - Rehabilitation / Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Hall (Evacuation Center), Barangay San Pedro, Pontevedra, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 11 - 17, 2021	Mar. 30, 2021	Apr. 8, 2021	Apr. 14, 2021	GoP	2,500,000.00		2,500,000.00	Rehabilitation/Repair of Multi-Purpose Building
300105200482000	21GD0079 - Rehabilitation / Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Hall (Evacuation Center), Barangay Tacas, Pontevedra, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 11 - 17, 2021	Mar. 30, 2021	Apr. 8, 2021	Apr. 14, 2021	GoP	2,500,000.00		2,500,000.00	Rehabilitation/Repair of Multi-Purpose Building
300104222740000	21GD0080 - Construction of a Multi-Purpose Building (Covered Gym), Barangay Dulangan (Sitio Gisi), Pilar, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 11 - 17, 2021	Mar. 30, 2021	Apr. 8, 2021	Apr. 14, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300104222774000	21GD0081 - Construction of Multi-Purpose Building, Capiz National High School- TVL Laboratory Building, Brgy. Tiza, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 11 - 17, 2021	Mar. 30, 2021	Apr. 8, 2021	Apr. 14, 2021	GoP	2,800,000.00		2,800,000.00	Construction of Multi-Purpose Building
320102104155000	21GD0082 -Construction of Flood Mitigation Structure – Construction/Rehabilitation of Flood Mitigation Facilities along Panay/Mambusao River Basin, Barangay Balatucan, Panitan River Control, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 23 - 29, 2021	Apr. 12, 2021	Apr. 21, 2021	Apr. 27, 2021	GoP	78,998,000.00		78,998,000.00	Construction of Flood Mitigation Structure

Department of Public Works and Highways Capiz 1st DEO Updated Final Annual Procurement Plan for FY 2021 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103203587000	21GD0083 - Construction of Multi-Purpose Building – Construction/Rehabilitation of Multi-Purpose Building in Barangay Libas, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Negotiated Procurement under the Bayanihan Act	Mar. 23 - 29, 2021	Apr. 12, 2021	Apr. 21, 2021	Apr. 27, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222776000	21GD0084 - Rehabilitation/Major Repair of Multi-Purpose Building – Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Hipona, Pontevedra, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 23 - 29, 2021	Apr. 12, 2021	Apr. 21, 2021	Apr. 27, 2021	GoP	1,500,000.00		1,500,000.00	Rehabilitation/Repair of Multi-Purpose Building
300104222736000	21GD0085 - Construction of Multi-Purpose Building - Construction of a Multi-Purpose Building(Covered Gym), Barangay Cabugao Oeste, Panay, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Apr. 1 - 7, 2021	Apr. 21, 2021	Apr. 30, 2021	May 5, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300104222775000	21GD0086 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of a Multi-Purpose Building, Barangay Lanipga, Panay, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Apr. 1 - 7, 2021	Apr. 21, 2021	Apr. 30, 2021	May 5, 2021	GoP	1,500,000.00		1,500,000.00	Rehabilitation/Repair of Multi-Purpose Building
300119200523000	21GD0087 - Construction of Bridge - Construction of Footbridge, Brgy. Dulangan, Pilar, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Apr. 1 - 7, 2021	Apr. 21, 2021	Apr. 30, 2021	May 5, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Footbridge
300116201297000	21GD0088 - Concreting of Sitio Hinulugan, Brgy Tabun-acan FMR, Brgy. Tabun-acan, Pilar, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Apr. 1 - 7, 2021	Apr. 21, 2021	Apr. 30, 2021	May 5, 2021	GoP	12,500,000.00		12,500,000.00	Concreting of Farm-to-Market Road
300116201297000	21GD0089 - Concreting of Brgy. Cala-an FMR, Brgy. Cala-an, Panitan, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Apr. 8 - 14, 2021	Apr. 28, 2021	May 10, 2021	May 17, 2021	GoP	12,500,000.00		12,500,000.00	Concreting of Farm-to-Market Road
300104222779000	21GD0090 - Rehabilitation/Major Repair of Multi-Purpose Building- Rehabilitation of Multi-purpose Building, Pontevedra Market, Brgy. Ilawod, Pontevedra, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Apr. 8 - 14, 2021	Apr. 28, 2021	May 10, 2021	May 17, 2021	GoP	3,000,000.00		3,000,000.00	Rehabilitation/Repair of Multi-Purpose Building

Department of Public Works and Highways Capiz 1st DEO Updated Final Annual Procurement Plan for FY 2021 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222732000	21GD0091 - Construction of Multi-Purpose Building - Construction of a Multi-Purpose Building (Covered Gym), Barangay Bago Chiquito, Panay, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Apr. 8 - 14, 2021	Apr. 28, 2021	May 10, 2021	May 17, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222765000	21GD0092 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Phase II), Brgy. Ilaya, Ma-ayon, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Apr. 8 - 14, 2021	Apr. 28, 2021	May 10, 2021	May 17, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300208100009000	21GD0093 - Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, Including Gender-Responsive Facilities, Plaridel East Elementary School, Barangay VIII, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Apr. 8 - 14, 2021	Apr. 28, 2021	May 10, 2021	May 17, 2021	GoP	904,687.50		904,687.50	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, Including Gender-Responsive Facilities
300208100009000	21GD0094 - Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, Including Gender-Responsive Facilities, Don Conrado Barrios Elementary School, Barangay Baybay, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Apr. 8 - 14, 2021	Apr. 28, 2021	May 10, 2021	May 17, 2021	GoP	904,687.50		904,687.50	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, Including Gender-Responsive Facilities
300104222734000	21GD0095 - Construction of Multi-Purpose Building - Construction of a Multi-Purpose Building (Covered Gym), Barangay Binantuan, Panay, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Apr. 8 - 14, 2021	Apr. 28, 2021	May 10, 2021	May 17, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104222769000	21GD0096 - Construction of Multi-Purpose Building - Construction of a Multi-Purpose Building, Barangay Balijuagan, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Apr. 8 - 14, 2021	Apr. 28, 2021	May 10, 2021	May 17, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300104222761000	21GD0097 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Bago Chiquito, Panay, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Apr. 21 - 27, 2021	May 11, 2021	May 24, 2021	May 31, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Capiz 1st DEO Updated Final Annual Procurement Plan for FY 2021 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104218988000	21GD0098 - Construction of Multi-Purpose Building - Construction of Capiz Province Cultural and Sports Center, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Apr. 21 - 27, 2021	May 11, 2021	May 24, 2021	May 31, 2021	GoP	60,000,000.00		60,000,000.00	Construction of Multi-Purpose Building
300104222729000	21GD0099 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building/Municipal Building (Annex), Brgy. Poblacion, President Roxas, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Apr. 22 - 28, 2021	May 12, 2021	May 25, 2021	June 1, 2021	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300104222777000	21GD0100 - Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Municipal Hall Building), Brgy. Poblacion Ilaya, Panitan, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	Apr. 22 - 28, 2021	May 12, 2021	May 25, 2021	June 1, 2021	GoP	3,000,000.00		3,000,000.00	Rehabilitation/Repair of Multi-Purpose Building
200000100010000	21GD0101 - Repair/Maintenance of DPWH Building – Depot – Utility Building, Brgy. Cabugao, Roxas City, Capiz	DPWH Capiz 1st DEO, Maintenance Section	No	Competitive Bidding	May 5 - 11, 2021	May 27, 2021	June 8, 2021	June 18, 2021	GoP	2,000,000.00		2,000,000.00	Repair/Maintenance of Building
200000100020000	21GD0102 - Repair/Maintenance of Drainage along Iloilo East Coast - Capiz Road K0127+585 - K0127+800 (R/S)	DPWH Capiz 1st DEO, Maintenance Section	No	Competitive Bidding	May 5 - 11, 2021	May 27, 2021	June 8, 2021	June 18, 2021	GoP	2,000,000.00		2,000,000.00	Repair/Maintenance of Drainage
200000100010000	21GD0103 - Repair/Maintenance of DPWH Building – Capiz I District Engineering Office, Roxas City, Capiz, DPWH Building	DPWH Capiz 1st DEO, Maintenance Section	No	Competitive Bidding	June 8 - 14, 2021	June 28, 2021	July 9, 2021	July 19, 2021	GoP	1,000,000.00		1,000,000.00	Repair/Maintenance of Building
200000100010000	21GD0104 - Repair/Maintenance of DPWH Building, Shop Room Building, Capiz I District Engineering Office, Roxas City, Capiz	DPWH Capiz 1st DEO, Maintenance Section	No	Competitive Bidding	June 8 - 14, 2021	June 28, 2021	July 9, 2021	July 19, 2021	GoP	1,000,000.00		1,000,000.00	Repair/Maintenance of Building
200000100010000	21GD0105 - Repair/Maintenance of DPWH Building - Capiz I District Engineering Office, Roxas City, Capiz, Administrative Building	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	June 24 - 30, 2021	July 14, 2021	July 26, 2021	August 5, 2021	GoP	1,000,000.00		1,000,000.00	Repair/Maintenance of Building

Department of Public Works and Highways Capiz 1st DEO Updated Final Annual Procurement Plan for FY 2021 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Department of Agriculture - GAA 2021	21GD0106 - Concreting of Farm to Mill Road, Brgy. Jolongahog Road, Pontevedra, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	June 24 - 30, 2021	July 14, 2021	July 26, 2021	August 5, 2021	GoP	6,101,722.01		6,101,722.01	Concreting of Farm to Mill Road
300104222771000	21GD0107 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Gabuan, Roxas City, Capiz	DPWH Capiz 1st DEO, Construction Section	No	Competitive Bidding	June 24 - 30, 2021	July 14, 2021	July 26, 2021	August 5, 2021	GoP	2,500,000.00		2,500,000.00	Repair/Maintenance of Building
200000100017000	RFQ-001-2021 - PROCUREMENT OF MATERIALS TO BE USED IN THE MISCELLANEOUS MAINTENANCE WORKS IN CONNECTION WITH THE REPAIR AND MAINTENANCE OF NATIONAL ROADS & BRIDGES (DISTRICTWIDE).	DPWH Capiz 1st DEO, Maintenance Section	No	NP-53.9 - Small Value Procurement	Mar 21-23, 2021	Mar. 23, 2021	Mar. 26, 2021	Mar. 30, 2021	GoP	741,500.00		741,500.00	Materials for Road & Bridges Maintenance
200000100017000	RFQ-002-2021 - PROCUREMENT OF THERMOPLASTIC MATERIALS TO BE USED FOR THE REPAINTING OF EDGELINE, CENTERLINE, BROKEN LINES, AND PEDESTRIAN LANES IN CONNECTION WITH THE REPAIR AND MAINTENANCE OF NATIONAL ROADS AND BRIDGES (DISTRICTWIDE)	DPWH Capiz 1st DEO, Maintenance Section	No	NP-53.9 - Small Value Procurement	Mar 21-23, 2021	Mar. 23, 2021	Mar. 26, 2021	Mar. 30, 2021	GoP	862,500.00		862,500.00	Materials for Road & Bridges Maintenance
300202100207000	RFQ-003-2021 - PROCUREMENT AND DELIVERY OF PHOTOCOPIER MACHINE AND TONER TO BE USED IN DPWH, CAPIZ 1ST DISTRICT ENGINEERING OFFICE/SUPPLY PROPERTY AND GENERAL SERVICES UNIT.	DPWH Capiz 1st DEO, Administrative Section	No	NP-53.9 - Small Value Procurement	Mar 21-23, 2021	Mar. 23, 2021	Mar. 26, 2021	Mar. 30, 2021	GoP	720,000.00		720,000.00	Photocopier Machine and Toner
310202100850000	RFQ-004-2021 - PROCUREMENT OF APPARATUS FOR USE IN THE LABORATORY OF THE QUALITY ASSURANCE SECTION DPWH, CAPIZ 1ST DEO.	DPWH Capiz 1st DEO, Quality Assurance Section	No	NP-53.9 - Small Value Procurement	Mar 21-23, 2021	Mar. 23, 2021	Mar. 26, 2021	Mar. 30, 2021	GoP	274,000.00		274,000.00	Laboratory Apparatus
200000100017000	RFQ-005-2021 - PROCUREMENT OF MATERIALS TO BE USED IN THE MISCELLANEOUS MAINTENANCE WORKS IN CONNECTION WITH THE REPAIR AND MAINTENANCE OF NATIONAL ROADS & BRIDGES (DISTRICTWIDE).	DPWH Capiz 1st DEO, Maintenance Section	No	NP-53.9 - Small Value Procurement	Apr 6-8, 2021	Apr. 8, 2021	Apr. 14, 2021	Apr. 19, 2021	GoP	896,620.00		896,620.00	Materials for Road & Bridges Maintenance

Department of Public Works and Highways Capiz 1st DEO Updated Final Annual Procurement Plan for FY 2021 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	RFQ-006-2021 - PROCUREMENT OF FUEL, OILS AND LUBRICANTS TO BE USED FOR VARIOUS SERVICE VEHICLE AND EQUIPMENT ASSIGNED IN THE MAINTENANCE SECTION IN CONNECTION WITH THE REPAIR AND MAINTENANCE OF NATIONAL ROADS & BRIDGES.	DPWH Capiz 1st DEO, Maintenance Section	No	NP-53.9 - Small Value Procurement	Apr 20-22, 2021	Apr. 22, 2021	Apr. 27, 2021	Apr. 29, 2021	GoP	999,919.00		999,919.00	Materials for Road & Bridges Maintenance
200000100017000	RFQ-007-2021 - PROCUREMENT OF OFFICE SUPPLIES TO BE USED IN THE MAINTENANCE SECTION IN CONNECTION WITH THE REPAIR AND MAINTENANCE OF NATIONAL ROADS & BRIDGES.	DPWH Capiz 1st DEO, Maintenance Section	No	NP-53.9 - Small Value Procurement	Apr 20-22, 2021	Apr. 22, 2021	Apr. 27, 2021	Apr. 29, 2021	GoP	235,260.00		235,260.00	Office Supplies
200000100618000	RFQ-008-2021 (Rebid) - PROCUREMENT AND DELIVERY OF UNIFORM, SAFETY DEVICES & GEARS TO BE USED IN THE PLANNING AND DESIGN SECTION FOR THE PREPARATION OF RIGHT-OF-WAY ACTION PLAN (RAP) AND ENVIRONMENTAL IMPACT ASSESSMENT (EIA) DOCUMENTS AND RELATED SURVEYS.	DPWH Capiz 1st DEO, Planning and Design Section	No	NP-53.9 - Small Value Procurement	June 9-11, 2021	Jun. 11, 2021	Jun. 18, 2021	Jun. 22, 2021	GoP	260,350.00		260,350.00	Surveying Gears and Equipment
320102104136000	RFQ-009-2021 - PROCUREMENT OF FUEL (DIESEL) TO BE USE FOR SERVICE VEHICLE ASSIGNED IN THE OFFICE OF CONSTRUCTION SECTION.	DPWH Capiz 1st DEO, Construction Section	No	NP-53.9 - Small Value Procurement	May 9-11, 2021	May 26, 2021	May 28, 2021	Jun. 2, 2021	GoP	635,640.00		635,640.00	Diesel Fuel for Service Vehicle
320102104136000	RFQ-010-2021 - PROCUREMENT AND DELIVERY OF BLUE DATA FOLDER (LONG & A4) WITH LOGO TO BE USED IN THIS OFFICE, CAPIZ 1ST DISTRICT ENGINEERING OFFICE.	DPWH Capiz 1st DEO, Administrative Section	No	NP-53.9 - Small Value Procurement	June 9-11, 2021	Jun. 11, 2021	Jun. 18, 2021	Jun. 22, 2021	GoP	537,600.00		537,600.00	Office Supplies
320102104136000	RFQ-011-2021 - PROCUREMENT AND DELIVERY OF OFFICE EQUIPMENT AND FURNITURE TO BE USED IN THE BAC BUILDING – DPWH, CAPIZ 1ST DISTRICT ENGINEERING OFFICE	DPWH Capiz 1st DEO, Administrative Section	No	NP-53.9 - Small Value Procurement	June 9-11, 2021	Jun. 11, 2021	Jun. 18, 2021	Jun. 22, 2021	GoP	350,800.00		350,800.00	Office Equipment and Furniture
200000100034000	SH-001-2021 - PROCUREMENT AND DELIVERY OF DRUM UNIT OF DEVELOPMENT, 368 PCL TO BE USED IN THE PLANNING & DESIGN SECTION.	DPWH Capiz 1st DEO, Planning and Design Section	No	Shopping	Mar 21-23, 2021	Mar 23, 2021	Mar. 26, 2021	N/A	GoP	30,960.00		30,960.00	Printer Parts

Department of Public Works and Highways Capiz 1st DEO Updated Final Annual Procurement Plan for FY 2021 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	SH-002-2021 - PROCUREMENT OF SPAREPARTS TO BE USED FOR VARIOUS VEHICLE/EQUIPMENT ASSIGNED IN THE MAINTENANCE SECTION IN CONNECTION WITH THE REPAIR AND MAINTENANCE OF NATIONAL ROADS AND BRIDGES.	DPWH Capiz 1st DEO, Maintenance Section	No	Shopping	Mar 21-23, 2021	Mar 23, 2021	Mar. 26, 2021	N/A	GoP	108,900.00		108,900.00	Vehicle/Equipment Spareparts
200000100017000	SH-004-2021 - PROCUREMENT OF SPAREPARTS TO BE USE FOR PICKUP SEB-953 ASSIGNED IN THE MAINTENANCE SECTION IN CONNECTION WITH THE REPAIR AND MAINTENANCE OF NATIONAL ROADS AND BRIDGES.	DPWH Capiz 1st DEO, Maintenance Section	No	Shopping	Mar 21-23, 2021	Mar 23, 2021	Mar. 26, 2021	N/A	GoP	39,000.00		39,000.00	Vehicle/Equipment Spareparts
200000100017000	SH-005-2021 - PROCUREMENT OF SPAREPARTS TO BE USED FOR ROAD GRADER NI-2274 ASSIGNED IN THE MAINTENANCE SECTION IN CONNECTION WITH THE REPAIR AND MAINTENANCE OF NATIONAL ROADS AND BRIDGES	DPWH Capiz 1st DEO, Maintenance Section	No	Shopping	Apr 6-8, 2021	Apr. 8, 2021	Apr. 14, 2021	N/A	GoP	30,960.00		30,960.00	Vehicle/Equipment Spareparts
100000100001000	SH-006-2021 - PROCUREMENT AND DELIVERY OF OFFICE SUPPLIES TO BE USED IN THIS OFFICE, CAPIZ 1ST DISTRICT ENGINEERING OFFICE.	DPWH Capiz 1st DEO, Administrative Section	No	Shopping	Apr 6-8, 2021	Apr. 8, 2021	Apr. 14, 2021	N/A	GoP	125,258.00		125,258.00	Office Supplies
100000100001000	SH-007-2021 - PROCUREMENT AND DELIVERY OF TONER TO BE USED IN THIS OFFICE DPWH, CAPIZ 1ST DISTRICT ENGINEERING OFFICE.	DPWH Capiz 1st DEO, Administrative Section	No	Shopping	Apr 6-8, 2021	Apr. 8, 2021	Apr. 14, 2021	N/A	GoP	188,700.00		188,700.00	Printer Toner
30020410096800	SH-008-2021 - PROCUREMENT AND DELIVERY OF GENERAL SERVICES (JANITORIAL, PLUMBING AND ELECTRICAL SUPPLIES) FOR USED IN DPWH, CAPIZ 1ST DISTRICT ENGINEERING OFFICE.	DPWH Capiz 1st DEO, Administrative Section	No	Shopping	Apr 6-8, 2021	Apr. 8, 2021	Apr. 14, 2021	N/A	GoP	182,682.00		182,682.00	General Services
310202100850000	SH-009-2021 - PROCUREMENT OF FUEL, OILS AND LUBRICANTS FOR USE IN THE OFFICE OF THE QAS DPWH, CAPIZ 1ST DEO.	DPWH Capiz 1st DEO, Quality Assurance Section	No	Shopping	Apr 20-22, 2021	Apr. 22, 2021	Apr. 27, 2021	N/A	GoP	99,954.39		99,954.39	Fuel, Oils and Lubricants
200000100034000	SH-010-2021 (Rebid) - PROCUREMENT AND DELIVERY OF FURNITURES TO BE USED IN THE PLANNING AND DESIGN SECTION	DPWH Capiz 1st DEO, Planning and Design Section	No	Shopping	June 9-11, 2021	Jun. 11, 2021	Jun. 18, 2021	N/A	GoP	33,750.00		33,750.00	Office Equipment and Furniture

Department of Public Works and Highways Capiz 1st DEO Updated Final Annual Procurement Plan for FY 2021 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100034000	SH-011-2021 (Rebid) - PROCUREMENT AND DELIVERY OF OFFICE SUPPLIES TO BE USED IN THE PLANNING AND DESIGN SECTION.	DPWH Capiz 1st DEO, Planning and Design Section	No	Shopping	June 9-11, 2021	Jun. 11, 2021	Jun. 18, 2021	N/A	GoP	89,542.50		89,542.50	Office Supplies
200000100034000	SH-012-2021 (Rebid) - PROCUREMENT AND DELIVERY OF PRINTER INK REFILL TO BE USED IN THE PLANNING AND DESIGN SECTION.	DPWH Capiz 1st DEO, Planning and Design Section	No	Shopping	June 9-11, 2021	Jun. 11, 2021	Jun. 18, 2021	N/A	GoP	30,160.00		30,160.00	Printer Ink
200000100034000	SH-013-2021 (Rebid) - PROCUREMENT AND DELIVERY OF SERVICE VEHICLE MAINTENANCE, PARTS AND SUPPLY (MDM-600 & SKA-468) TO BE USED IN THE PLANNING AND DESIGN SECTION.	DPWH Capiz 1st DEO, Planning and Design Section	No	Shopping	June 9-11, 2021	Jun. 11, 2021	Jun. 18, 2021	N/A	GoP	32,400.00		32,400.00	Vehicle/Equipment Spareparts
300111200265000	SH-014-2021 (Rebid) - PROCUREMENT OF MATERIALS TO BE USED FOR THE FABRICATION OF BUILT-IN CABINET (IN THE DE'S PAD AND OFFICE) DPWH CAPIZ 1ST DEO COMPOUND, KM. 1, ROXAS CITY.	DPWH Capiz 1st DEO, Office of the District Engineer	No	Shopping	June 9-11, 2021	Jun. 11, 2021	Jun. 18, 2021	N/A	GoP	192,478.12		192,478.12	Office Equipment and Furniture
310202100850000	SH-015-2021 - PROCUREMENT AND DELIVERY OF OFFICE FURNITURES TO BE USED IN THE QUALITY ASSURANCE SECTION	DPWH Capiz 1st DEO, Quality Assurance Section	No	Shopping	June 9-11, 2021	Jun. 11, 2021	Jun. 18, 2021	N/A	GoP	15,000.00		15,000.00	Office Equipment and Furniture
320102104136000	SH-016-2021 - PROCUREMENT AND DELIVERY OF OFFICE EQUIPMENT AND FURNITURE TO BE USED IN THE DISTRICT ENGINEER OFFICE - DPWH CAPIZ 1ST DISTRICT ENGINEERING OFFICE	DPWH Capiz 1st DEO, Office of the District Engineer	No	Shopping	June 9-11, 2021	Jun. 11, 2021	Jun. 18, 2021	N/A	GoP	148,500.00		148,500.00	Office Equipment and Furniture
320102104136000	SH-017-2021 - PROCUREMENT AND DELIVERY OF COVID-19 DEVICES AND EQUIPMENT TO BE USED IN THIS OFFICE - DPWH CAPIZ 1ST DISTRICT ENGINEERING OFFICE	DPWH Capiz 1st DEO, Administrative Section	No	Shopping	June 9-11, 2021	Jun. 11, 2021	Jun. 18, 2021	N/A	GoP	198,000.00		198,000.00	COVID-19 Devices and Equipment
200000100034000	SH-018-2021 - PROCUREMENT AND DELIVERY OF COVID-19 DEVICES AND EQUIPMENT TO BE USED IN THE PLANNING AND CONSTRUCTION BUILDING - DPWH CAPIZ 1ST DISTRICT ENGINEERING OFFICE.	DPWH Capiz 1st DEO, Administrative Section	No	Shopping	June 9-11, 2021	Jun. 11, 2021	Jun. 18, 2021	N/A	GoP	148,000.00		148,000.00	COVID-19 Devices and Equipment

Department of Public Works and Highways Capiz 1st DEO Updated Final Annual Procurement Plan for FY 2021 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100183000	SH-019-2021 - PROCUREMENT AND DELIVERY OF SURVEY & OFFICE SUPPLIES/MATERIALS TO BE USED IN THE PLANNING AND DESIGN SECTION FOR THE CONDUCT OF ROAD SLOPE MANAGEMENT (RSM) ACTIVITIES.	DPWH Capiz 1st DEO, Planning and Design Section	No	Shopping	June 9-11, 2021	Jun. 11, 2021	Jun. 18, 2021	N/A	GoP	48,000.00		48,000.00	Office Supplies
200000100618000	SH-020-2021 - PROCUREMENT AND DELIVERY OF LAPTOP TO BE USED IN THE PLANNING AND DESIGN SECTION FOR THE PREPARATION OF RIGHT-OF-WAY ACTION PLAN (RAP) AND ENVIRONMENTAL IMPACT ASSESSMENT (EIA) DOCUMENTS AND RELATED SURVEYS	DPWH Capiz 1st DEO, Planning and Design Section	No	Shopping	June 9-11, 2021	Jun. 11, 2021	Jun. 18, 2021	N/A	GoP	170,000.00		170,000.00	Office Laptop
300111200265000	L-001-2021 (REBID) - FURNISHING LABOR FOR THE FABRICATION OF BUILT-IN CABINET (IN THE DE'S PAD AND OFFICE) DPWH, CAPIZ 1ST DEO COMPOUND, KM. 1, ROXAS CITY	DPWH Capiz 1st DEO, Administrative Section	No	Pakyaw Contract	Jun. 8-11, 2021	Jun. 11, 2021	Jun. 18, 2021	N/A	GoP	96,018.88		96,018.88	Labor Services

JONATHAN S. ORO
Head, Procurement Unit

CORAZON A. PERLA
BAC Chairperson

RANDOLFO A. MELOSANTOS
District Engineer